

**Status of Active Judicial Branch Courthouse Construction Program Projects
September 30, 2017**

	County	Capital Project Name	Capital Project Status
1	El Dorado	New Placerville Courthouse	In site acquisition
2	Glenn	Renovate and Addition to Willows Courthouse	In working drawings
3	Imperial	New El Centro Courthouse	In working drawings
4	Inyo	New Inyo County Courthouse	In site acquisition
5	Lake	New Lakeport Courthouse	In preliminary plans
6	Los Angeles	New Eastlake Juvenile Courthouse	In site acquisition
7	Los Angeles	Hollywood Courthouse	In preliminary plans
8	Mendocino	New Ukiah Courthouse	In site acquisition
9	Riverside	New Indio Juvenile and Family Courthouse	In working drawings
10	Riverside	New Mid-County Civil Courthouse	In preliminary plans
11	Sacramento	New Sacramento Criminal Courthouse	In preliminary plans
12	Santa Barbara	New Santa Barbara Criminal Courthouse	In preliminary plans
13	Shasta	New Redding Courthouse	In working drawings
14	Siskiyou	New Yreka Courthouse	In working drawings
15	Sonoma	New Santa Rosa Criminal Courthouse	In preliminary plans
16	Stanislaus	New Modesto Courthouse	In preliminary plans
17	Tuolumne	New Sonora Courthouse	In working drawings

	County	Capital Project Name	Indefinitely-Delayed Capital Project Status
18	Fresno	Renovate Fresno County Courthouse	Indefinitely delayed as of Judicial Council meetings on October 26, 2012, and January 17, 2013
19	Kern	New Delano Courthouse	
20	Kern	New Mojave Courthouse	
21	Los Angeles	New Glendale Courthouse	
22	Los Angeles	New Santa Clarita Courthouse	
23	Los Angeles	New Southeast Los Angeles Courthouse	
24	Monterey	New South Monterey County Courthouse	
25	Nevada	New Nevada City Courthouse	
26	Placer	New Tahoe Area Courthouse	
27	Plumas	New Quincy Courthouse	

Indefinitely Delayed – Projects are indefinitely delayed until funds become available in the future. No work to proceed on site acquisition or design.