

Status of Judicial Branch Courthouse Construction Program

June 30, 2015

	County	Capital Project Name	Capital Project Status
1	Alameda	New East County Courthouse	Construction began in August 2014 and is scheduled to end in first quarter of 2017
2	El Dorado	New Placerville Courthouse	In site acquisition; site acquisition and preliminary plans reappropriated in FY 2015–2016
3	Glenn	Renovate and Addition to Willows Courthouse	In working drawings; construction to start in FY 2015–2016 and is scheduled to end in first quarter of 2017
4	Imperial	New El Centro Courthouse	In working drawings; start construction in FY 2016–2017
5	Inyo	New Inyo County Courthouse	In site acquisition; site acquisition and preliminary plans reappropriated in FY 2015–2016
6	Kings	New Hanford Courthouse	Construction began in August 2013 and is scheduled to end in fourth quarter of 2015
7	Lake	New Lakeport Courthouse	In working drawings; start construction in FY 2016–2017
8	Los Angeles	New Eastlake Juvenile Courthouse	In site acquisition; site acquisition reappropriated in FY 2015–2016
9	Los Angeles	New Hollywood Courthouse Modernization	In design; construction to start in FY 2014–2015 and is scheduled to end in second quarter of 2017
10	Mendocino	New Ukiah Courthouse	In site acquisition; design to start in FY 2015–2016 and working drawings in FY 2016–2017
11	Merced	New Los Banos Courthouse	Construction began in May 2015 and is scheduled to end in third quarter of 2016
12	Riverside	New Indio Juvenile and Family Courthouse	In working drawings; start construction in FY 2016–2017
13	Riverside	New Mid-County Civil Courthouse	In design; site acquisition and preliminary plans reappropriated in FY 2015–2016
14	Sacramento	New Sacramento Criminal Courthouse	In design; proceed with preliminary plans and working drawings using one-time funds authorized by AB 1476
15	San Diego	New Central San Diego Courthouse	Construction began in December 2013 and is scheduled to end in fourth quarter of 2016
16	Santa Barbara	New Santa Barbara Criminal Courthouse	In design; proceed with working drawings and demolition of existing structures on new courthouse site (using construction-phase funding of \$0.400 million) in FY 2015–2016
17	Santa Clara	New Santa Clara Family Justice Center	Construction began in August 2013 and is scheduled to end in first quarter of 2016
18	Shasta	New Redding Courthouse	In design; proceed with working drawings and demolition of existing structures on new courthouse site (using construction-phase funding of \$0.174 million) in FY 2015–2016
19	Siskiyou	New Yreka Courthouse	In working drawings; start construction in FY 2015–2016
20	Sonoma	New Santa Rosa Criminal Courthouse	In design; proceed with working drawings in FY 2015–2016
21	Stanislaus	New Modesto Courthouse	In design; proceed with working drawings in FY 2015–2016
22	Sutter	New Yuba City Courthouse	Construction began in August 2013 and is scheduled to end in third quarter of 2015
23	Tehama	New Red Bluff Courthouse	Construction began in December 2014 and is scheduled to end in third quarter of 2016
24	Tuolumne	New Sonora Courthouse	In design; proceed with working drawings in FY 2015–2016
25	Yolo	New Woodland Courthouse	Construction began in May 2013 and is scheduled to end in third quarter of 2015

	County	Capital Project Name	Indefinitely-Delayed Capital Project Status
26	Fresno	Renovate Fresno County Courthouse	Indefinitely delayed as of Judicial Council meetings on October 26, 2012, and January 17, 2013
27	Kern	New Delano Courthouse	
28	Kern	New Mojave Courthouse	
29	Los Angeles	New Glendale Courthouse	
30	Los Angeles	New Santa Clarita Courthouse	
31	Los Angeles	New Southeast Los Angeles Courthouse	
32	Monterey	New South Monterey County Courthouse	
33	Nevada	New Nevada City Courthouse	
34	Placer	New Tahoe Area Courthouse	
35	Plumas	New Quincy Courthouse	

Proceed – Projects will move forward as indicated above.

Indefinitely Delayed – Projects are indefinitely delayed until funds become available in the future. No work to proceed on site acquisition or design, unless specified above.

Note: In October 2012, the Judicial Council referred one project, a renovation of the Lancaster (McCourtney Juvenile) Courthouse in Los Angeles County, to its Trial Court Facility Modification Advisory Committee for consideration of funding as a facility modification. The scope of this project is currently being developed with the Los Angeles Superior Court.