

California Courts Protective Order Registry (CCPOR) Deployment Planning Process

LEGEND



AOC CCPOR Team



Document from AOC




Response back from court




Meetings, Communication,
& Information from AOC




Court/LEA activities



- AOC & Court management awareness
- CCPOR info on Justice Partner site:
<http://www.courts.ca.gov/partners/ccpor.htm>
- AOC provide questionnaires for court to complete: Court's R&PO operations & infrastructure and scanner assessment for first 20 courts



- Scope questionnaire and Court Planning Guide helps evaluate & prepare for on boarding with dependencies:
 - Connectivity to AOC datacenter
 - CA DOJ: CLETS/CARPOS through CCPOR gateway
 - CCPOR Training & Testing
 - Resource planning
- Monthly meetings with courts/LEAs interested to onboard



- On-boarding dependencies includes DOJ/CLETS/CARPOS registration/approvals, assessment of infrastructure/security/network capacity, scanner setups, user & court profiles & access
- Schedule CCPOR application training, court acceptance testing & go-live date
- AOC provides training and test plan. CCPOR User Guide available online



Survey courts for interest in /
recommitment to CCPOR deployment

CCPOR Team project
Introduction/Overview
with Courts/LEAs

Questionnaires

Invitation to Courts for
CCPOR Commitment

For Court Evaluation:
Planning Guide

Courts' Commitment

CCPOR Team
Deployment kick-off
meeting with
Courts/LEAs

AOC CCPOR Team &
Court/LEA review on-
boarding
dependencies

Establish schedules

Training & Court
Acceptance Plan
(CAT)

CCPOR Training

Court Acceptance
Testing

Go-Live Readiness
Checklist & Post Go-
Live Activities

GO-LIVE



Court

Business
Operation

Scanner
Assessment

DOJ forms, user &
court account
setups



Court

Court Test
Results

Validate Go-Live
Readiness



Court

90 days + before Go-Live

60 days + before Go-Live

30 days + before Go-Live

Go-Live