

## Planning

- AOC & Court management awareness via various forums
- CCPOR info on Serranus & www2
- AOC invitation letter to court

## Scope
















- Phase I Court Planning Guide helps evaluate & prepare for on boarding with dependencies:
  - Connectivity to AOC datacenter
  - CA DOJ: CLETS/CARPOS through CCPOR gateway
  - CCPOR Training & Testing
  - Resource planning

## Implement

- On-boarding dependencies includes DOJ/CLETS/CARPOS registration/approvals, assessment of infrastructure/security/network capacity, scanner setups, user & court profiles & access
- Schedule CCPOR application training, & court acceptance testing
- AOC provides training and test plan. CCPOR User Guide available online

## Go-Live

- AOC provides Go-Live Readiness Checklist and Post Go-Live activities: Incident Reporting process & Approval Close-out



### LEGEND



AOC CCPOR Team



Document from AOC



Response back from court



Meetings, Communication, & Information from AOC



Court/Sheriff's Office (SO) activities

60 days + before Go-Live

30 days + before Go-Live

Go-Live