

## Planning

- The CCPOR Team & Court Management awareness via various forums
- CCPOR info at: <http://www.courts.ca.gov/partners/ccpor.htm>
- CCPOR participation letter to the court

## Scope

- The Court Planning Guide helps evaluate & prepare for onboarding with dependencies:
- Connectivity to the CCTC datacenter
  - CARPOS through CCPOR Gateway
  - CCPOR Training and Testing
  - Resource Planning















## Implement

- On-boarding dependencies includes DOJ/CLETS/ CARPOS registration/approvals, assessment of infrastructure/security/network capacity, scanner setups, user & court profiles & access
- Schedule CCPOR application training, & court acceptance testing

The CCPOR Team provides training and a Test Plan. The CCPOR user guide is available online.

- The CCPOR Team provides a Go-Live Readiness Checklist and Post Go-Live activities: Incident Reporting process & Approval Close-out.

## Go-Live



### LEGEND



CCPOR Team



Document from CCPOR Team



Response back from court



Meetings, Communication, & Information from the CCPOR Team



Court/Sheriff's Office (SO) activities

60 days + before Go-Live

30 days + before Go-Live

Go-Live