

**Status of Active Judicial Branch Courthouse Construction Program Projects
September 30, 2018**

	County	Capital Project Name	Capital Project Status
1.	El Dorado	New Placerville Courthouse	Project on hold/In Reassessment
2.	Glenn	Renovate and Addition to Willows Courthouse	In Working Drawings; Construction phase funded by enacted 2018 Budget Act (FY 2018–19)
3.	Imperial	New El Centro Courthouse	Working Drawings Completed; Construction phase funded by enacted 2018 Budget Act (FY 2018–19)
4.	Inyo	New Inyo County Courthouse	Project on hold/In Reassessment
5.	Lake	New Lakeport Courthouse	Project on hold/In Reassessment
6.	Los Angeles	New Eastlake Juvenile Courthouse	Project on hold/In Reassessment
7.	Los Angeles	New Mental Health Courthouse	Project on hold/In Reassessment
8.	Mendocino	New Ukiah Courthouse	Project on hold/In Reassessment
9.	Riverside	New Indio Juvenile and Family Courthouse	Bid and Award; Construction phase funded by enacted 2018 Budget Act (FY 2018–19)
10.	Riverside	New Mid-County Civil Courthouse	In Working Drawings; Working Drawings and Construction phases funded by enacted 2018 Budget Act (FY 2018–19)
11.	Sacramento	New Sacramento Criminal Courthouse	In Working Drawings; Construction phase funded by enacted 2018 Budget Act (FY 2018–19)
12.	Santa Barbara	New Santa Barbara Criminal Courthouse	Project on hold/In Reassessment
13.	Shasta	New Redding Courthouse	Bid and Award; Construction phase funded by enacted 2018 Budget Act (FY 2018–19)
14.	Siskiyou	New Yreka Courthouse	Bid and Award; Construction phase funded by enacted 2018 Budget Act (FY 2018–19)
15.	Sonoma	New Santa Rosa Criminal Courthouse	In Working Drawings; Working Drawings and Construction phases funded by enacted 2018 Budget Act (FY 2018–19)
16.	Stanislaus	New Modesto Courthouse	In Working Drawings; Working Drawings and Construction phases funded by enacted 2018 Budget Act (FY 2018–19)
17.	Tuolumne	New Sonora Courthouse	Bid and Award; Construction phase funded by enacted 2018 Budget Act (FY 2018–19)

	County	Capital Project Name	Indefinitely-Delayed/Reassessment Capital Project Status
18.	Fresno	Renovate Fresno County Courthouse	<p align="center">Indefinitely delayed as of Judicial Council meetings on October 26, 2012, and January 17, 2013</p> <p align="center">Projects are in Reassessment through December 2019</p>
19.	Kern	New Delano Courthouse	
20.	Kern	New Mojave Courthouse	
21.	Los Angeles	New Glendale Courthouse	
22.	Los Angeles	New Santa Clarita Courthouse	
23.	Los Angeles	New Southeast Los Angeles Courthouse	
24.	Monterey	New South Monterey County Courthouse	
25.	Nevada	New Nevada City Courthouse	
26.	Placer	New Tahoe Area Courthouse	
27.	Plumas	New Quincy Courthouse	

Indefinitely Delayed – Projects are indefinitely delayed until funds become available in the future. No work to proceed on site acquisition or design.

Reassessment – The Legislature attached specific trailer bill language (Senate Bill 847 [Committee on Budget and Fiscal Review; Stats. 2018, ch. 45]) to the 2018 Budget Act. In essence, this legislative mandate has required that the Judicial Council conduct, or contract with an independent contractor to conduct, a reassessment of all its capital projects that have not been fully funded up and through the 2018 Budget Act (FY 2018–19). This reassessment to develop and submit a new Trial Court Capital-Outlay Plan for funding is due by December 31, 2019, to two legislative committees: Senate Committee on Budget and Fiscal Review and the Assembly Committee on Budget. For reference, the specific language of this legislative mandate is listed under Section 8 of SB 847 (which is Government Code section 70371.9) and available at http://leginfo.ca.gov/faces/billNavClient.xhtml?bill_id=201720180SB847.