

**Judicial Council Direction on SB 1407 Projects  
Based on FY 2012-2013 Budget Act Reductions to Construction Funds  
October 26, 2012**

[Go to Current Status List](#)

County	Project Name	Recommendations
1 El Dorado	<a href="#">New Placerville Courthouse</a>	<u>Proceed</u> with site acquisition and reduce hard construction budget by an additional 10%
2 Fresno	<a href="#">Renovate Fresno County Courthouse</a>	<u>Proceed</u> with design, after completion of <u>trial court operations review</u> , on significantly reduced project scope proposed by court
3 Glenn	<a href="#">Renovate and Addition to Willows Courthouse</a>	<u>Proceed</u> with design, after completion of <u>trial court operations review</u>
4 Imperial	<a href="#">New El Centro Family Courthouse</a>	<u>Proceed</u> with design, after completion of <u>trial court operations review</u> , reducing hard construction budget by an additional 10%
5 Inyo	<a href="#">New Inyo County Courthouse</a>	<u>Proceed</u> with site acquisition and reduce hard construction budget by an additional 10%
6 Kern	<a href="#">New Delano Courthouse</a>	<u>Indefinitely delayed</u>
7 Kern	<a href="#">New Mojave Courthouse</a>	<u>Indefinitely delayed</u>
8 Lake	<a href="#">New Lakeport Courthouse</a>	<u>Proceed</u> with working drawings when funding is authorized and after completion of <u>trial court operations review</u> .
9 Los Angeles	<a href="#">New Eastlake Juvenile Courthouse</a>	<u>Proceed</u> with reassessment of renovation option. If project proceeds as a new construction project, proceed with securing proposed site from the County of Los Angeles at a reduced cost
10 Los Angeles	<a href="#">New Glendale Courthouse</a>	<u>Indefinitely delayed</u>
11 Los Angeles	<a href="#">New Los Angeles Mental Health Courthouse</a>	<u>Proceed</u> with securing site from the County of Los Angeles at a reduced cost
12 Los Angeles	<a href="#">New Santa Clarita Courthouse</a>	<u>Indefinitely delayed</u>
13 Los Angeles	<a href="#">New Southeast Los Angeles Courthouse</a>	<u>Proceed</u> with reassessment to confirm project size, and then proceed with site acquisition and reduce hard construction budget by an additional 10%
14 Los Angeles	Renovate Lancaster Courthouse	Court Facilities Working Group forwarded project to Trial Court Facility <u>Modifications</u> Working Group for its review
15 Mendocino	<a href="#">New Ukiah Courthouse</a>	<u>Proceed</u> with site acquisition for project with one less courtroom
16 Merced	<a href="#">New Los Banos Courthouse</a>	<u>Proceed</u> with design, after completion of <u>trial court operations review</u>
17 Monterey	<a href="#">New South Monterey County Courthouse</a>	<u>Indefinitely delayed</u>
18 Nevada	<a href="#">New Nevada City Courthouse</a>	<u>Proceed</u> with study and estimating on-site renovation and expansion project based on court proposal, and begin design when funding is authorized
19 Placer	<a href="#">New Tahoe Area Courthouse</a>	<u>Indefinitely delayed</u>
20 Plumas	<a href="#">New Quincy Courthouse</a>	<u>Indefinitely delayed</u>
21 Riverside	<a href="#">New Hemet Courthouse (Mid-Cnty Req)</a>	<u>Proceed</u> with reassessment of project to explore lease option. If project proceeds as a new construction project, proceed with site acquisition
22 Riverside	<a href="#">New Indio Juvenile and Family Courthouse</a>	<u>Proceed</u> with design, after completion of <u>trial court operations review</u>
23 Sacramento	<a href="#">New Sacramento Criminal Courthouse</a>	<u>Proceed</u> with site acquisition
24 San Diego	<a href="#">New Central San Diego Courthouse</a>	<u>Proceed</u> with working drawings
25 Santa Barbara	<a href="#">New Santa Barbara Criminal Courthouse</a>	<u>Proceed</u> with study and estimating renovation and expansion project using property currently owned by the state based on court proposal, and begin design when funding is authorized
26 Shasta	<a href="#">New Redding Courthouse</a>	<u>Proceed</u> with design when funding is authorized for preliminary plans and after completion of <u>trial court operations review</u>
27 Siskiyou	<a href="#">New Yreka Courthouse</a>	<u>Proceed</u> with design when funding is authorized for preliminary plans and after completion of <u>trial court operations review</u>
28 Sonoma	<a href="#">New Santa Rosa Criminal Courthouse</a>	<u>Proceed</u> with design when funding is authorized for preliminary plans and after completion of <u>trial court operations review</u>
29 Stanislaus	<a href="#">New Modesto Courthouse</a>	<u>Proceed</u> with site acquisition
30 Tehama	<a href="#">New Red Bluff Courthouse</a>	<u>Proceed</u> with design, after completion of <u>trial court operations review</u>
31 Tuolumne	<a href="#">New Sonora Courthouse</a>	<u>Proceed</u> with design when funding is authorized for preliminary plans and after completion of <u>trial court operations review</u>

Proceed - Projects will move forward as indicated above. Proceeding with a project does not supersede previous direction from the Judicial Council, including April 2012 direction on reassessments, most of which still need to be done.

Indefinitely delayed - Projects are indefinitely delayed until funds become available sometime in the future. No work to proceed on site acquisition or design.

Modifications - Scope of this project is a facility modification, not a capital-outlay project. Therefore the working group has directed the project to the Trial Court Facility Modifications Working Group for review.

Trial Court Operations Review - The state Department of Finance (DOF) requires review of staffing and operations of the trial courts before design proceeds on each SB 1407 project.