

**SB 1407 Project Status Resulting from Court Facilities Working Group Review of FY 2012-2013
Budget Act Reductions to Construction Funds**

[Go to Current Status List](#)

	County	Project Name	Current Project Status
1	Alameda	New East County Courthouse	Complete working drawings and proceed to construction
2	Butte	New North Butte County Courthouse	Complete working drawings and proceed to construction
3	El Dorado	New Placerville Courthouse	Site acquisition activities paused pending Judicial Council decision on which projects move forward with limited funds
4	Fresno	Renovate Fresno County Courthouse	Preliminary plans paused due to trial court operations review
5	Glenn	Renovate and Addition to Willows Courthouse	Preliminary plans paused due to trial court operations review
6	Imperial	New El Centro Family Courthouse	Preliminary plans paused due to trial court operations review
7	Inyo	New Inyo County Courthouse	Site acquisition activities paused pending Judicial Council decision on which projects move forward with limited funds
8	Kern	New Delano Courthouse	Site acquisition activities paused pending Judicial Council decision on which projects move forward with limited funds
9	Kern	New Mojave Courthouse	Site acquisition activities paused pending Judicial Council decision on which projects move forward with limited funds
10	Kings	New Hanford Courthouse	Complete working drawings and proceed to construction
11	Lake	New Lakeport Courthouse	Preliminary plans completed; no FY 12-13 funding for working drawings
12	Los Angeles	New Eastlake Juvenile Courthouse	Site acquisition activities paused pending Judicial Council decision on which projects move forward with limited funds
13	Los Angeles	New Glendale Courthouse	Site acquisition activities paused pending Judicial Council decision on which projects move forward with limited funds
14	Los Angeles	New Los Angeles Mental Health Courthouse	Site acquisition activities paused pending Judicial Council decision on which projects move forward with limited funds
15	Los Angeles	New Santa Clarita Courthouse	Site acquisition activities paused pending Judicial Council decision on which projects move forward with limited funds
16	Los Angeles	New Southeast Los Angeles Courthouse	Site acquisition activities paused pending Judicial Council decision on which projects move forward with limited funds
17	Los Angeles	Renovate Lancaster Courthouse	Funding request TBD
18	Mendocino	New Ukiah Courthouse	Site acquisition activities paused pending Judicial Council decision on which projects move forward with limited funds
19	Merced	New Los Banos Courthouse	Preliminary plans paused due to trial court operations review
20	Monterey	New South Monterey County Courthouse	Preliminary plans completed; no FY 12-13 funding for working drawings

**SB 1407 Project Status Resulting from Court Facilities Working Group Review of FY 2012-2013
Budget Act Reductions to Construction Funds**

	County	Project Name	Current Project Status
21	Nevada	New Nevada City Courthouse	Site acquisition activities paused pending Judicial Council decision on which projects move forward with limited funds
22	Placer	New Tahoe Area Courthouse	Site acquisition activities paused pending Judicial Council decision on which projects move forward with limited funds
23	Plumas	New Quincy Courthouse	Site acquisition activities paused pending Judicial Council decision on which projects move forward with limited funds
24	Riverside	New Hemet Courthouse (Mid-Cnty Reg)	Site acquisition activities paused pending Judicial Council decision on which projects move forward with limited funds
25	Riverside	New Indio Juvenile and Family Courthouse	Preliminary plans paused due to trial court operations review
26	Sacramento	New Sacramento Criminal Courthouse	Site acquisition activities paused pending Judicial Council decision on which projects move forward with limited funds
27	San Diego	New Central San Diego Courthouse	Continue working drawings
28	San Joaquin	Renovate Juvenile Justice Center	Complete working drawings and proceed to construction
29	Santa Barbara	New Santa Barbara Criminal Courthouse	Site acquisition activities paused pending Judicial Council decision on which projects move forward with limited funds
30	Santa Clara	New Santa Clara Family Justice Center	Complete working drawings and proceed to construction
31	Shasta	New Redding Courthouse	Property purchased; no FY 12-13 funding for preliminary plans
32	Siskiyou	New Yreka Courthouse	Property purchased; no FY 12-13 funding for preliminary plans
33	Solano	Renovation to Fairfield Old Solano Courthouse	Complete working drawings and proceed to construction
34	Sonoma	New Santa Rosa Criminal Courthouse	Property purchased; no FY 12-13 funding for preliminary plans
35	Stanislaus	New Modesto Courthouse	Site acquisition activities paused pending Judicial Council decision on which projects move forward with limited funds
36	Sutter	New Yuba City Courthouse	Complete working drawings and proceed to construction
37	Tehama	New Red Bluff Courthouse	Preliminary plans paused due to trial court operations review
38	Tuolumne	New Sonora Courthouse	Property purchased; no FY 12-13 funding for preliminary plans
39	Yolo	New Woodland Courthouse	Complete working drawings and proceed to construction