State of California Standard Agreement

Contract No. ___ with __________


CONTRACT SCHEDULE (estimated)

A. Preliminary Plan Phase (estimated)
Schematic Design Phase: 




Start date: 
August 29, 2011


Completion Date: 
December 23, 2011

Design Development Phase: 

Start Date:
December 26, 2011



Completion Date: 
March 30, 2012
B. Working Drawings Phase – NIC (estimated)
1. Start date: 
July 25, 2012
2. Completion date:  
November 14, 2013
3. Bidding Phase Services: Estimated start date:  November 15, 2013
C. Construction Phase  - NIC (estimated)
1. Estimated Start date of Construction: March 2, 2014
2. Completion date of Construction:  
September 1, 2015
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