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A D D E N D U M  1  
  

 
Date 

October 26, 2011 
 
To 
Potential Proposers 
 
From 
Judicial Council of California 
Administrative Office of the Courts, 
Office of Court Construction and 
Management 
 
Subject 
Addendum No. 1 
Responses to Questions  
 
New Woodland Courthouse 
Solicitation Number: OCCM-2011-15-BR 
 

 Action Requested 
Please review the attached responses to 
questions regarding the RFQ/P 
 
Deadline 

N/A 
 
Contact 

occm_solicitations@jud.ca.gov 

 

 
 
 
 
 



New Woodland Courthouse 
Solicitation Number: OCCM-2011-15-BR 

Addendum No. 1 
 

 

# RFQP Reference Question Answer 

1 On page A‐5 of Attachment A Under Article 3 Schedule Of Work it states the 
schedule is provided in Articles 4E, 4F, 4N, and 4G. 
Article 4N does not seem to be included in the 
document. 

Typographical error, 4N does not exist. 

2 Attachment F, page 3 of 4 The estimated construction duration is listed as 710 
calendar days (25 months). 25 months is 760 
calendar days.  Please clarify the anticipated 
construction duration. 

710 Calendar Days ( approximately 23 
months and 10 days) 

 

3 Page 4 of the RFP/Q Article 3.0 Project Description, calls for a 
construction duration of 700 calendar days. On page 
A‐13 of Attachment A, under subparagraph (viii) a 
360 calendar day schedule is listed. On page A‐19 of 
Attachment A, the Construction Phase is scheduled 
to start on March 3, 2013 and be complete on April 
1, 2015, which is 760 calendar days. Please clarify 
the anticipated construction duration. 

Article 3.0‐Should read 710 Calendar Days. 

Attachment A, Article 4. C. 1. (viii) The 360 
days referred to in this paragraph is for a 
Construction Phase Schedule to be 
provided by the Contractor, approximately 
one year prior to March 3, 2013, as 
indicated in 4G. 

Attachment A, 4G. Completion Date should 
read February 10, 2015  
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4 Page 2 of the RFP/Q  Per the Schedule of Events listed on page 2 of the 
RFP/Q the posting of the intent to award is 
scheduled to take place on December 2, 2011. It 
would seem the earliest a CMAR firm could be 
under contract would be early January 2012. Per the 
Contract Schedule shown on page A‐19 of 
Attachment A, the Preliminary Plan Phase is 
scheduled to be completed on December 31, 2011. 
These scheduled dates have the CMAR firm starting 
after the scheduled completion of the Preliminary 
Plan Phase but the fee proposal includes Preliminary 
Plan Services. Are these schedule dates correct and 
will the CMAR firm be providing Preliminary Plan 
Phase services 

The Contractor will be responsible for 
review the deliverables from the 
Schematic design Phase .However, any 
deliverables required from the Contractor 
during the Schematic Phase will be 
deleted, only those deliverables at the 
100% Design Development Phase will be 
required,  and Attachment A will be 
amended to reflect these revisions. The 
schedule dates are correct. 

5 RFQP RFQ/P Article 3 (page 4 of 25) states the 
estimated notice to proceed with preliminary plan 
phase will be May 3, 2011. Is there an updated 
anticipated notice to proceed date? 

No, the notice to proceed on PP’s was May 
3, 2011 

6 Attachment A Attachment A Section A.4.E (page A-19) shows 
the preliminary plan phase starting May 3, 2011 
and ending December 31, 2011. If the anticipated 
award of this contract is December 2011, will the 
deliverables described in Exhibit A of Attachment 
A for the Preliminary Plan Phase be revised or 
deleted? 

All deliverables related to the Schematic 
Phase will be deleted, the only deliverables 
will be for the 100% Design Development 
Phase. 

7  General  What is the AOC’s policy for sharing of Revit model 
files? 

Model files will be shared after Contractor 
is under Contract, not before that time.   
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8  RFQP  Does the AOC have definitions of what constitutes 
the deliverables from the design team for  the 100% 
Final Program Document, 50% and 100% Schematic 
Design Documents, 50 and 100% Design 
Development Phases, and 50 and 90% Working 
Drawing Phases? 

See Response to item #6 above.  
Deliverables for Programming Phase:  
Final Program Report by Jay Farbstein, 
dated Feb. 22, 2011 
 
Deliverables for 100% Schematic Design 
Phase Report – dated Sept 1, 2011  
Site Plan, Floor Plans, Elevations, 
Renderings 
Preliminary Project Description 
Systems analysis for all building systems 
Code Analysis 
Outline Specifications 
Program Comparison 
Sustainability Analysis 
Security design statement 
QAQC Plan 
 Cost Estimate 
 Schedule 
 
Deliverables for 50% Design Development  
 
Cost Estimate 
 
Deliverables for 100% Design Development 
– Anticipated to be received Dec. 31, 2011:  
Site Plan, Floor Plans, Elevations, Sections, 
Renderings 
Project Description 
Tabulation of net and gross floor areas 
Written description of design criteria and 
analysis for all building systems 
Code Analysis 
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      Outline Specifications 
 Program Comparison 
 Energy and Sustainability Analysis 
 Security analysis 
 Geotechnical Report 
 Cost Estimate 
 Schedule 
 

9  RFQP  Can one set of financial reports be in included in a 
separate sealed envelope instead of in Tab 10? 

Yes 

 
 


