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1. EXECUTIVE SUMMARY 

1.1. Introduction 

This Project Feasibility Report for the proposed New Hanford Courthouse for the 
Superior Court of California, County of Kings has been prepared as a supplement to the 
Judicial Branch AB 1473 Five-Year Infrastructure Plan Fiscal Year 2010-2011. This 
report documents the need for the proposed new 12-courtroom facility, describes 
alternative ways to meet the underlying need, and describes the recommended project. 

1.2. Statement of Project Need 

The proposed new courthouse will accomplish the following immediately-needed 
improvements to the superior court and enhance its ability to serve the public: 

 Replace the unsafe, overcrowded, and physically and functionally deficient court-
occupied space in the Hanford court facilities and in the Lemoore Courthouse; 

 Create a modern, secure, full-service courthouse—to benefit all Kings County 
residents—for all types of proceedings (including criminal, traffic, civil, family law, 
juvenile dependency and delinquency, small claims, probate, appeals, unlawful 
detainer, conservatorships, and guardianships), family court mediation, and for the 
provision of basic services heretofore not provided to county residents due to space 
restrictions: a self-help center; appropriately-sized and secure public lobby, queuing 
for entrance screening and public service counters, courtroom waiting areas, jury 
assembly room, jury deliberation rooms and family court mediation rooms; and 
adequately-sized in-custody holding, attorney interview/witness waiting rooms, 
courtroom holding areas, and a children’s waiting room; 

 Consolidate all family law case proceedings and support services—currently spread 
out of over three cities in three separate facilities—into a centralized location, to the 
public service benefit of all Kings County residents; 

 Consolidate court operations from five unsafe, overcrowded, and physically deficient 
facilities: Buildings A, B, C, and the Probation Building in the Kings County 
Government Center in the City of Hanford and the Lemoore Courthouse in the City 
of Lemoore; 

 Provide 12 adequate courtrooms for the one near-term AB 159 new judgeship plus 
the 11 judicial officers who are assigned the majority of each month to Hanford and 
Lemoore, where there are only nine courtrooms between these two locations; 

 Create operational efficiencies  through the consolidation of current court services; 
and 

 Provide site capacity for a future building addition for two future new judgeships, 
those among the 277 future new judgeships for which funding has not been requested 
by the Judicial Council. 

The Superior Court of California, County of Kings provides a complete range of court 
services to county residents from four separate locations: the Hanford court buildings at 
the Kings County Government Center in the City of Hanford, the Lemoore Courthouse in 
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the City of Lemoore, the Corcoran Courthouse (operated part-time) in the City of 
Corcoran, and the Avenal Courthouse (operated part-time) in the City of Avenal. The 
court buildings in Hanford and the courthouse in Lemoore experience security problems 
and overcrowding, have many physical and functional problems and numerous 
deficiencies with Americans with Disabilities Act (ADA) accessibility, and prevent the 
court from operating safe and efficient court facilities. These conditions significantly 
hinder the superior court’s ability to provide a full range of services to its court users. 
And the fact that these facilities are not consolidated exacerbates their functional 
problems. These existing conditions impact access to justice for all court users and 
negatively impact overall court operations, in terms of strain on resources, workload, and 
staffing. As the county continues to grow in population, so will the need for these court 
services to be centralized and for a site with the capacity to accommodate future 
judgeships allocated to this court, which is not achievable in these existing facilities. 

The recommended project—construction of a new 12-courtroom facility in the City of 
Hanford—will replace the unsafe, overcrowded, and physically and functionally deficient 
court-occupied space in Hanford and in Lemoore. All court services and proceedings 
offered at these facilities will be consolidated into one location, in addition to the family 
support services offered at the Corcoran Courthouse.1 Furthermore, this new courthouse 
will provide basic services heretofore not provided to county residents due to space 
restrictions, resulting in operational efficiencies through consolidation of currently 
separated court services. By siting this courthouse in the City of Hanford, it will serve 
current and future needs, with the site capacity for a future building addition for two 
future new judgeships, those among the 277 future new judgeships for which funding has 
not been requested by the Judicial Council. This new facility will be a modern, secure 
courthouse for all residents of Kings County. 

This project—ranked in the Immediate Need priority group of the Trial Court Capital-
Outlay Plan that was adopted by the Judicial Council in October 2008—is one of the 
highest priority trial court capital-outlay projects for the judicial branch, and was selected 
by the Judicial Council in October 2008 as one of 41 projects to be funded by Senate Bill 
(SB) 1407 revenues. 

1.3. Options Analysis 

The Administrative Office of the Courts (AOC) and the court examined two facility 
development options to provide adequate space for court functions in the City of 
Hanford:  

 Project Option 1:  Construct a New Courthouse 

 Project Option 2:  Renovate and Expand the Existing Hanford and Lemoore Court 
Facilities 

                                                 
1 The Corcoran and Avenal courthouses are not part of the project’s consolidation (notwithstanding the 
consolidation of the AB 1058 family support component from Corcoran). They will continue to operate as they do at 
present, which is on a part-time basis and in order to serve these more isolated populations in the county. On a 
rotating basis, judicial officers travel from Hanford—approximately two days per week to Corcoran and one day or 
less per week to Avenal—to also staff these facilities (i.e., Depts. 9 and 10, as listed below in Table 2.5a). 
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Project Option 1, construct a new courthouse with 12 courtrooms, is the recommended 
alternative. 

1.4. Recommended Option 

The recommended project is to construct a new 12-courtroom courthouse in the City of 
Hanford. This option is recommended as the most cost-effective solution for meeting 
current and mid-term needs of the court. This project will consolidate five existing 
facilities containing a total of nine courtrooms. The project has potential economic 
opportunities, which are described in Section 2.4 of this report. 

A space program for the proposed project, which has been created in collaboration with 
the court, outlines a need for approximately 144,460 Building Gross Square Feet (BGSF). 
Based on a site program for the new facility, a site of approximately 7.29 acres is needed 
for the courthouse.  

The estimated project cost to construct the project is $142.449 million, without financing 
and including land costs. These costs are based on constructing a three-story building 
with a basement. The facility would require 360 public surface parking spaces, and 17 
secure parking spaces at the basement level. The specific building design and plan will be 
dependent on the final site plan for the site selected and may vary in the number of floors, 
provision of a basement, and use of a mechanical penthouse. The building design will be 
determined in the preliminary plan phase of the project.  

A preliminary project schedule has been developed based upon approval processes by the 
Department of Finance and the Joint Legislative Budget Committee to be implemented as 
a result of Senate Bill 1407 (Ch. 311, Statutes of 2008), and Senate Bill No. 12, Special 
Session (SBX2 12, Ch. 10, Statutes of 2009). Construction costs are escalated to the 
start and midpoint of construction based on five percent annual escalation. In the 
current schedule, the acquisition phase will begin fall 2009 and design will begin 
fall 2011 pending completion of site selection and acquisition. Construction is 
then scheduled to begin fall 2013 and be completed fall 2015.  

2. STATEMENT OF PROJECT NEED 

2.1. Introduction 

The Hanford court facilities and the Lemoore Courthouse are decentralized, have security 
problems, are overcrowded, and have many functional and physical condition problems. 
As these buildings cannot be renovated and expanded on site—for a variety of reasons 
discussed more fully under Section 3.2., Project Option 2—their operations need to be 
consolidated into a single, secure, and physically appropriate building.  

2.2. Transfer Status 

Under the Trial Court Facilities Act, negotiations for transfer of responsibility of all trial 
court facilities from the counties to the state began July 1, 2004. Assembly Bill (AB) 
1491 (Ch. 9 Statutes of 2008)(Jones) was enacted and extends the deadline for 
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completing transfers to December 31, 2009. Transfer status for each existing facility 
affected by the proposed project is provided in the following table. 
 

TABLE 2.2a 
Existing Facilities Transfer Status 

Facility Location 
Owned or 

Leased Type of Transfer 
Transfer 

Status 
Hanford Building A ............... 1426 South Drive Owned Transfer of Responsibility Completed
Hanford Building B ............... 1426 South Drive Owned Transfer of Responsibility Completed
Hanford Building C ............... 1426 South Drive Owned Transfer of Responsibility Completed
Hanford Probation Building ... 1424 Forum Drive, Dept. 8 Owned Transfer of Responsibility Completed
Lemoore Superior Court ........ 449 C Street Owned Transfer of Responsibility Completed
Note:  Only facilities directly affected by the project are listed. 

2.3. Project Ranking  

Since 1998, the AOC has been engaged in a process of planning for capital improvements 
to California’s court facilities. The planning initiatives began with a statewide overview, 
moved to county-level master planning, and then to project-specific planning studies.  

On October 24, 2008, the Judicial Council adopted an update to the Prioritization 
Methodology for Trial Court Capital-Outlay Projects (the methodology) based on the 
enactment of SB 1407. SB 1407 provides enhanced revenues to finance up to $5 billion 
in lease-revenue bonds for trial court facility construction for both Immediate and Critical 
Need projects. In accordance with SB 1407, trial court capital-outlay projects with viable 
economic opportunities are given priority when submitting detailed funding requests to 
the executive and legislative branches. 

In October 2008, the Council also adopted an updated trial court capital-outlay plan (the 
plan) based on the application of the methodology. The plan identifies five project 
priority groups to which 153 projects are assigned based on their project score 
(determined by existing security, physical conditions, overcrowding, and access to court 
services).  

This project—ranked in the Immediate Need priority group in the Trial Court Capital-
Outlay Plan adopted by the Judicial Council in October 2008—is one of the highest 
priority trial court capital-outlay projects for the judicial branch, and was selected as one 
of 41 projects to be funded by SB 1407 revenues by the Judicial Council in October 
2008. The project’s economic opportunities are presented in Section 2.4 of this report. 

2.4. Summary of Economic Opportunities 

In accordance with Chapter 311, Statutes of 2008, Government Code section 70371.5 (e), 
in recommending a project for funding, the Judicial Council shall consider economic 
opportunities for the project. “Economic opportunity" includes, but is not limited to, free 
or reduced costs of land for new construction, viable financing partnerships with, or fund 
contributions by, other government entities or private parties that result in lower project 
delivery costs, cost savings resulting from adaptive reuse of existing facilities, 
operational efficiencies from consolidation of court calendars and operations, operational 
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savings from sharing of facilities by more than one court, and building operational cost 
savings from consolidation of facilities. 

Potential economic opportunities for this project are as follows: 

2.4.1. Free or Reduced Costs of Land. 

The project may benefit from a donation of land from the County of Kings, in 
exchange for the space equity occupied by the superior court in Hanford in the 
Kings County Government Center. Kings County owns a large parcel of land that 
could be considered for the location of the future courthouse. 

2.4.2. Viable Financing Partnerships. 

No viable financing partnerships that would reduce project delivery costs have 
been identified for this project. 

2.4.3. Adaptive Reuse of Existing Facilities. 

The project does not include adaptive reuse of existing facilities. 

2.4.4. Consolidation of Court Calendars and Operations. 

The project consolidates five existing facilities—Buildings A, B, C, and the 
Probation Building in the City of Hanford and the Lemoore Courthouse in the 
City of Lemoore—into one new courthouse.  

2.4.5. Sharing of Facilities. 

This project will not be shared by more than one court.  

2.5. Current Court Operations 

With court locations in the City of Hanford, the City of Lemoore, the City of Corcoran 
(operated part-time), and the City of Avenal (operated part-time), the Superior Court of 
California, County of Kings provides a complete range of court services to county 
residents. Figure 2.5a below shows a map of the courthouse locations situated throughout 
the county. 
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FIGURE 2.5a 
Kings County Superior Court Facility Locations 

 
The superior court currently operates a total of eleven courtrooms (i.e., Departments 
1-11) in seven shared-use buildings with Kings County, as shown in the table below.  

TABLE 2.5a 
Existing Facilities, Courtrooms, Departments, and Matters Heard 

Facility Location

Number of 
Existing 

Courtrooms
Court 

Departments Matters Heard 

Hanford Building A ..............Kings County Government 
Center, City of Hanford 

2 5 & 6 All but family law2 

Hanford Building B ..............Same as above 3 1, 2, & 7 Same as above 

Hanford Building C ..............Same as above 2 3 & 4 Same as above 

Hanford Probation Building .Same as above 1 8 Juvenile 

Lemoore Courthouse ............City of Lemoore 1 11 Family law 

Corcoran Courthouse ............City of Corcoran 1 10 Crim., limited civil, traffic, 
family support (AB 1058). 
Two days per week. 

Avenal Courthouse ...............City of Avenal 1 9 Criminal, traffic, limited 
civil. Up to one day per 
week. 

Total Existing Courtrooms and Departments.............. 11 11  
                                                 
2 Matters heard collectively at the court buildings in Hanford include but are not limited to the following: criminal, 
traffic, civil, juvenile dependency and delinquency, small claims, probate, appeals, unlawful detainer, 
conservatorships, and guardianships. 
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The Corcoran and Avenal courthouses are not part of the project’s consolidation 
(notwithstanding the consolidation of the AB 1058 family support component from 
Corcoran) and therefore will continue to operate as they do at present, which is on a part-
time basis and in order to serve these more isolated populations in the county. On a 
rotating basis, judicial officers travel from Hanford—approximately two days per week to 
Corcoran and one day or less per week to Avenal—facilities (i.e., Depts. 9 and 10, as 
shown above in Table 2.5a) for the following court proceedings: criminal (misdemeanors, 
as well as any cases generated at the California State Prison, Corcoran and the Avenal 
State Prison), traffic, limited-civil, and family (AB 1058) in Corcoran, and criminal, 
traffic, and limited-civil in Avenal. 

The Hanford court location consists of four stand alone buildings in the City of 
Hanford—Buildings A, B, C, and the Probation Building at the Kings County 
Government Center—the county seat and the court’s northernmost facility in the county. 
Due to severe space restrictions at the government center, the superior court cannot be 
housed in one building at the government center and has therefore been spread out 
amongst four separate buildings to provide space for operations and services to the 
public. The government center is located west of downtown Hanford, close to Highway 
198—the main highway running east-west through the county and through the city—and 
is a campus of buildings housing public agencies and functions in addition to the superior 
court, such as a sheriff’s building, a county jail, a law library, a public library, a juvenile 
hall, the grand jury, and various county offices, such as administration, probation, district 
attorney, public health, assessor, clerk-recorder, and child support services. Its location is 
approximately ten miles from the Lemoore Courthouse, 22 miles from the Corcoran 
Courthouse, and 40 miles from the Avenal Courthouse. The buildings were constructed in 
the late-1970s, with the exception of Building B, which was constructed in 1991. The 
court shares each building with Kings County—the percentages of which are shown 
below in Section 2.7, Table 2.7a. 

Figure 2.5b below shows the Hanford court buildings and available parking areas at the 
county government center. 
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FIGURE 2.5b 
Existing Hanford Court Facilities at Kings County Government Center 

 

The Lemoore Courthouse is a very small single-story building constructed in 1959 that 
houses both the superior court and a county library. It is located approximately ten miles 
west of the Hanford court in the City of Lemoore. Although the superior court houses its 
family court support staff in Corcoran and some other family services staff in Hanford, 
all family law proceedings within the county take place at this location. The court’s 
family court mediation staff is also housed here. 

Figure 2.5c below shows an aerial image of the existing courthouse site. 
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FIGURE 2.5c 
Existing Lemoore Courthouse Site 

 
 

2.6. Judicial Projections 

Current and projected Judicial Position Equivalents (JPEs)3 are the basis for establishing 
both the number of courtrooms and the size of a proposed capital-outlay project. 
Projected JPEs are determined by the Update of the Judicial Workload Assessment (the 
2008 assessment) as adopted by the Judicial Council in October 2008. 

The 2008 assessment provides an estimate of current judicial need through the 
application of a workload methodology adopted by the Judicial Council in August 
2001. In 2004, the council approved a proposal to seek the creation of 150 new 
judgeships based on the statewide assessed current need of approximately 350 
new judgeships. Projects to be funded by SB 1407 will include space for these 
150 new judgeships: 50 authorized by SB 56 (Ch. 390, Statutes of 2006) in 
FY 2006-2007, 50 authorized by AB 159 (Ch. 722, Statutes of 2007) in FY 
2007-2008, and the last 50 that have yet to receive legislative authorization. 

On October 24, 2008, the Judicial Council approved an updated assessment 
identifying 327 currently needed new judgeships. These 327 currently-needed 

                                                 
3 JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees. 
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new judgeships do include the last 50 new judgeships that have yet to receive 
legislative authorization.4  

The 2008 assessment also prioritizes the next 100 new judgeships beyond the 150 
new judgeships described above. Projects funded by SB 1407 will not include 
programmed space for these additional 100 new judgeships; however, they will be 
accounted for under the column labeled Future Growth in Table 3 below and to 
determine the appropriate site size of a project. 

Table 2.6a below provides information used to determine the near-term need for 
this project, which includes 11 existing JPEs (including any applicable SB 56 
judgeships) and one AB 159 judgeship. The courtwide total, provided for 
reference, includes current and proposed (as described above) new judgeships: 11 
existing JPEs, one unfunded AB 159 new judgeship, and none of the next 50 
proposed judgeships. 

TABLE 2.6a 
Current and Projected JPEs to be Assigned to New Courthouse 

(Including Proposed New Judgeships) 

Location 
Current 

JPEs AB 159 Proposed 50 
Future 
Growth 

Total 
JPEs 

Basis for 
Proposed
Project 

New Hanford Courthouse ......................... 11 1 0 2 14 12 

Courtwide .................................................. 11 1 0 2 14 – 
 

The court plans to assign two future new judgeships to this project, from the next 277 
future new judgeships. The site has been sized to accommodate expansion for these two 
future judgeships. 

2.7. Existing Facilities 

Five existing facilities containing a total of nine courtrooms are directly affected by this 
project as shown in the table below. These facilities will be vacated once the new court 
facility is complete. 

                                                 
4 The last 50 (of the 150) new judgeships were proposed for funding in FY 2008–2009 through the authorization of 
SB 1150 (Corbett); however, the state legislature failed to pass this bill. 
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TABLE 2.7a 
Existing Facilities 

Facility Location

Number of Existing 
Courtrooms 

Affected by this 
Project 

Departmental 
Square Footage 

Occupied by 
the Court

Court Space as 
a Percentage of 
Total Building 
Square Footage

Hanford Building A ................. 1426 South Drive 
Hanford, CA 93230

2 17,393 95% 

Hanford Building B ................. 1426 South Drive 
Hanford, CA 93230 

3 19,602 99% 

Hanford Building C ................. 1426 South Drive 
Hanford, CA 93230 

2 8,567 97% 

Hanford Probation Building .... 1424 Forum Drive, Dept. 8
Hanford, CA 93230 

1 1,606 12% 

Lemoore Superior Court .......... 449 C Street 
Lemoore, CA 93245

1 5,045 57% 

Total Existing Courtrooms and DGSF ............................... 9 52,213  

 
The court facilities listed in the above table are located in county-owned facilities, in 
buildings shared with county agencies. The combined building functional square footage 
currently occupied by the court is 52,213 Departmental Gross Square Feet (DGSF). The 
square footage required for the project is 103,186 DGSF or 144,460 BGSF. This 
represents a shortfall of 50,973 DGSF to meet the current and near-term needs of the 
court, based on the space program developed and shown in Appendix A. 

The existing facilities contain numerous deficiencies relative to access and efficiency, 
security, and ADA accessibility, which create impediments to the administration of 
justice. Specific issues with the existing facilities are summarized as follows: 

2.7.1. Hanford Court Buildings 

2.7.1.1. Security Deficiencies 

 The buildings have undersized entrance screening queuing and 
lobby areas, resulting in regular lines outside the building (see 
Figures 2.7.1.1a and 2.7.1.1b below). 
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FIGURE 2.7.1.1a 
Congested Entrance Screening Areas 

 

FIGURE 2.7.1.1b 
Inadequate Security Screening Areas Create Long Lines 

Outside Buildings and Inconvenience to Public 

 

 Secure paths of circulation do not exist to separate judicial officers 
and staff from the public. 

 Judicial officers and staff do not have a secure route from the 
parking area into the courthouse and must walk through either 
public or semi-private corridors to their chambers and offices. 

 Judicial officers do not have secure parking. 
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 None of the buildings are equipped with a central holding area for 
in-custody defendants or with holding areas adjacent to courtrooms. 

 The buildings have multiple entry points (that are accessed by court 
and county staff), making them difficult to secure and resulting in 
reduced buildings security and increased security costs. 

 There are no courtroom security cameras. 

 The court buildings are surrounded by public areas in a campus 
setting, and their perimeters cannot be secured. 

 In-custody juveniles must be escorted from the juvenile hall to the 
courtroom in the Probation Building via an exterior covered 
walkway. 

 Except for the Probation Building, in-custody defendant transport to 
and from courtrooms is done through a system of tunnels that 
connect the buildings with a former sheriff’s station/jail. This 
facility is considered former because a new sheriff’s station/jail was 
constructed nearby. However, the new jail being too great of a 
distance from the court buildings requires the physical transport to 
this former jail for access to the tunnels. At the point the sheriff 
determines to forgo use of the tunnel system all together, in-custody 
defendants will then be taken directly through the buildings to 
courtrooms (see Figure 2.7.1.1c below). 

FIGURE 2.7.1.1c 
Inefficient In-custody Defendant Transport from New to Old Jail 

 

 In-custody defendants can only be transferred through the tunnel 
system to courtrooms by stair access. No secure elevator exists for 
the purpose of accommodating in-custody defendants who need 
ADA assistance. In-custody defendants requiring ADA 
accommodation are taken directly through the buildings (see Figure 
2.7.1.1d below). 
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Figure 2.7.1.1d 
In-custody Defendants Transport from Non-Secure Court and  

County Staff Parking Lot 

 

2.7.1.2. Courtroom Deficiencies 

 Each courtroom is only accessible to judicial officers and staff 
through non-secure corridors—the same corridors used for in-
custody defendant transport to and from courtrooms. 

 All courtrooms are undersized per the California Trial Court 
Facilities Standards and have design flaws, such as limited seating 
capacity, poor sightlines, non-ergonomic furniture design, and poor 
acoustics, lighting, adjacencies, and ADA inaccessibility. 

 The buildings have poorly-designed public waiting areas. Lobby 
configurations and few sitting areas create general congestion and 
noise outside courtrooms that impact court proceedings. 

 The courtrooms have many non-ADA compliant features, such as 
judicial officer benches, witness and jury boxes, and public seating. 

 There is not enough space to for each judicial officer to have their 
own chambers. Therefore, the court’s main conference room in 
Hanford doubles as space for judicial chambers. 

 Due to lack of space for courtroom exhibit and evidence storage, 
judicial chambers are used to house exhibits and evidence. 

2.7.1.3. Jury Deliberation and Jury Assembly Deficiencies 

 Jury deliberation rooms are undersized. 

 No office space is available for jury assembly staff. 

 The superior court does not have space dedicated for jury assembly. 
Jury assembly has to be conducted in a room also serves as a 
courtroom and a space for staff training, as a result of severe space 
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deficiencies at the government center. This room is severely 
undersized for conducting jury assembly and courtroom 
proceedings, resulting in regular overcrowding well beyond its 
seating capacity (see Figure 2.7.1.3a below). 

FIGURE 2.7.1.3a 
Undersized and Overcrowded Room for 
Jury Assembly and Court Proceedings 

 
 No amenities or alternative seating is available for potential jurors, 

as the only area available is within a very narrow public corridor, 
which becomes easily congested and noisy, affecting the jury 
assembly room and other adjacent offices (see Figure 2.7.1.3b 
below). 

FIGURE 2.7.1.3b 
Congested Hallway Filters into Undersized Jury Assembly Room 
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2.7.1.4. Clerk’s Areas/Staff Space Deficiencies 

 The number of windows, dimensions, and queuing areas for the 
public service counters are grossly undersized due to space 
constraints (see Figure 2.7.1.4a below). 

FIGURE 2.7.1.4a 
Insufficient Clerk’s Public Counters and 

Waiting/Queuing Areas 

 

 Clerks’ counters are not ergonomic. 

 File storage is inadequate in all clerks’ areas and throughout both 
buildings. 

 Existing space for administrative functions and court staff is 
overcrowded, and workstations are undersized. 

 A lack of office space has resulted in staff workstations competing 
with storage space for office equipment and supplies. 

 Adequate space for staff training or conferences does not exist and 
therefore the court’s larger spaces, such as courtrooms, must double 
for meetings when available. 

 Space deficiencies require that staff and the public share restrooms. 

2.7.1.5. General Space, Functional, and Physical Deficiencies 

 Court users, visitors, and staff compete with other county agency 
staff and their clients for available onsite parking (see Figure 
2.7.1.5a below). 
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FIGURE 2.7.1.5a 
Staff and Public Parking Overflow has to be 

Accommodated on City Streets 

 

 The architecture of the buildings lacks “courthouse presence” and 
civic quality among the non-distinctive buildings in the government 
center, making them difficult to immediately identify on site or 
from public streets. 

 The buildings do not have clear front entrances and there is minimal 
signage to identify them.  

 ADA access to the court buildings through the government center 
campus is not clearly defined. 

 No self-help center exists. 

 No children’s waiting room exists—only a limited amount of public 
lobby seating. 

 There is no evidence locker area, evidence storage, or adequate area 
to house active records. 

 The buildings have no attorney interview/witness waiting rooms. 
Attorneys are forced to confer with their clients, victims, and 
witnesses in the public waiting area or outside the building. Noise 
from the lobby area permeates into the courtrooms and staff areas. 

 Many non-ADA compliant features exist throughout the buildings, 
including judicial officer and staff toilets, circulation routes, 
corridor widths, door-strike clearances and hardware, restrooms, 
and drinking fountains. 

 The buildings, although not deemed unsafe for operation, are 
seismically deficient compared to current codes for new 
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construction. No plan to remediate their existing conditions is in 
place at this time. 

 The buildings require systems upgrades to communications 
technology to meet current demands, as well as necessary 
replacements to floors, ceilings, plumbing fixtures, mechanical and 
electrical systems repairs, and security and ADA upgrades. 

 Buildings’ signage requires upgrade to compliance with ADA 
standards. 

2.7.2. Lemoore Courthouse. 

 This building has similar security and functional deficiencies as the Hanford 
court buildings: severely undersized lobby for entrance screening, public 
waiting, and public counter service; severely congested staff  areas and 
offices with no separate secure paths of circulation and competition for space 
with files, office equipment, computer server, etc.; no secure parking on site 
for judicial officers; inadequate courtroom in terms of size, function, ADA 
compliance, and public seating; complete lack of onsite storage for active 
files, office products, etc.; and no children’s waiting room or waiting area for 
families. 

 The building has multiple entry points making it difficult to secure and 
resulting in reduced building security and increased security costs. For 
example, there is a separate entrance to the court’s lobby directly from the 
county library—the agency occupying the other half of the building—which 
allows library patrons to access a shared public restroom. 

 No vehicular sallyport exists. Security for handling in-custody defendants 
that are involved in family law cases is inadequate, as their loading and 
unloading is done in an unsecured area except for a chain link fence that 
extends across the parking stall once vans pull in (see Figure 2.7.2a below). 
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FIGURE 2.7.2a 
In-custody Defendants Loading/Unloading from Vans in an Unsecured Area 

 

 There is a lack of space for mediation rooms. Family court mediators are 
required to use their offices to hold mediation sessions with the public, even 
though their offices are extremely small and become easily overcrowded. 

 A separate path of circulation does not exist to separate the public from court 
staff: The public must walk through clerks and back-office areas to 
participate in/receive mediation services. 

 There is only one waiting area for all persons involved in family court 
mediation—an extremely undersized public lobby—which causes 
intermingling of parties and increases security risks to the public and to staff. 

 The facility location is not ideal for provision of court services, because it is 
difficult to find—lacking a civic presence from the street. 

 There is no room in this building to operate a self-help center. 

 The facility location—approximately ten miles from the Hanford court 
facilities—is not ideal for court operations, creating the need for constant 
transfers of files in addition to impacts to staff travel time between facilities. 

 Space deficiencies require that staff and the public share restrooms, along 
with patrons of the county library occupying the other half of the building. 

 The building, although not deemed unsafe for operation, is seismically 
deficient compared to current codes for new construction. No plan to 
remediate its existing conditions is in place at this time. 

 The building has many physical deficiencies, such as aged wall, ceiling, and 
floor finishes, dim lighting, and insufficient ventilation and cooling. 
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 A major upgrade is needed to the fire protection and life safety systems in 
this building, as it lacks a complete fire alarm and smoke detection system. 
The building has no fire sprinklers. 

 The building requires electrical and communications technology systems 
upgrade to meet current demands. 

3. OPTIONS ANALYSIS 

3.1. Introduction 

The purpose of this section is to compare potential options to meet the facility needs of 
the Kings Superior Court in the City of Hanford, to serve all Kings County residents. 

3.2. Project Options 

The AOC and the court examined two facility development options to provide adequate 
space for court functions in the City of Hanford, to serve all Kings County residents:  

 Project Option 1:  Construct a New Courthouse 

 Project Option 2:  Renovate and Expand the Existing Hanford and Lemoore Court 
Facilities 

These options are evaluated based on their ability to provide the space required at good 
economic value to the state. 

3.2.1. Project Option 1: Construction of a New Courthouse. 

In Option 1, a building of approximately 144,460 gross square feet will be 
constructed on a new site with 12 courtrooms and associated support space. With 
Project Option 1, the existing Hanford court buildings and Lemoore Courthouse 
will be vacated. These court buildings will remain in use until the new 
courthouse is completed and then may revert to county use pending equity buy-
out negotiations. 

3.2.1.1. Pros 

 This option will provide a new, modern, and secure courthouse in the 
City of Hanford that can be designed to meet modern standards of 
courthouse design. 

 This option, in contrast to Option 2 (Renovation and Expansion), has 
lower risks to the state in terms of the potential for unidentified costs 
and schedule delays due to unforeseen existing conditions discovered 
during renovation of the Hanford and the Lemoore court facilities.  

 Unlike Option 2, this option will not incur costly additional expenses 
for swing space to temporarily house the court. These costs are sunk 
costs and cannot be recovered after the new courthouse is completed. 
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 This option will not incur extra moving costs to relocate the court to 
the swing space before construction starts and then back in to the 
new courthouse. 

 This option will not incur buyout costs for the equity of the space 
occupied by the county. 

 This option will not result in any future disruption to court 
operations, because construction is completed in one phase. 

 This option will replace the unsafe, overcrowded, and physically and 
functionally deficient court-occupied space in the Hanford court 
facilities and in the Lemoore Courthouse; will address the court’s 
space deficiencies; will provide court operational efficiencies  
through consolidation of current court services; will avoid additional 
high costs associated with seismically upgrading the Hanford court 
and Lemoore Courthouse buildings; will provide 12 adequate 
courtrooms for the one near-term AB 159 new judgeship plus the 11 
judicial officers who are assigned the majority of each month to 
Hanford and Lemoore, where there are only nine courtrooms 
between these two locations; and will provide site capacity for a 
future building addition for two future new judgeships, those among 
the 277 future new judgeships for which funding has not been 
requested by the Judicial Council. 

 This option achieves the immediately-needed improvements to the 
superior court and enhances its ability to serve the public: 
consolidation of operations from five unsafe, overcrowded, and 
physically and functionally deficient buildings; consolidation of all 
family law case proceedings and support services currently spread 
out of over three cities in three separate facilities; and enhancement 
of access to court services by providing improved facilities for all 
types of proceedings (including criminal, traffic, civil, family law, 
juvenile dependency and delinquency, small claims, probate, 
appeals, unlawful detainer, conservatorships, and guardianships), 
family court mediation, and for the provision of basic services 
heretofore not provided to county residents due to space restrictions: 
a self-help center; appropriately-sized and secure public lobby, 
queuing for entrance screening and public service counters, 
courtroom waiting areas, jury assembly room, jury deliberation 
rooms and family court mediation rooms; and adequately-sized in-
custody holding, attorney interview/witness waiting rooms, 
courtroom holding areas, and a children’s waiting room. 

3.2.1.2. Cons 

 This option requires authorization of SB 1407 funds for site 
acquisition and related soft costs (including CEQA), design, and 
construction. . 
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3.2.2. Project Option 2: Renovate and Expand the Existing Hanford and Lemoore Court 
Facilities. 

In this option, the existing Hanford and Lemoore court facilities would be 
renovated, reconfigured, and expanded to accommodate the programmatic needs 
of the court. Currently, the court occupies nearly 100 percent of the total building 
square footage of each Hanford court building—except for the Hanford Probation 
Building—and approximately 57 percent of the total building square footage of 
the Lemoore Courthouse. Although the court is the majority occupant of these 
facilities (Hanford Probation Building excluded), the county will retain full 
ownership of each building and intends to use these court facilities for county 
functions after the court vacates the buildings. The county has no interest in 
conveying title to the state. Consequently, the AOC has no right to renovate or 
expand on site. Cost estimates were not prepared because this option was not 
considered viable. Consequently, this option results in the status quo, which is 
the court remaining in existing deficient facilities. 

3.3. Recommended Project Option 

The recommended option is Option 1, Construct a New Courthouse. This option provides 
the best solution for meeting the court facility needs for all Kings County residents. 

The project will accomplish the following immediately-needed improvements to the 
superior court and enhance its ability to serve the public: 

 Replace the unsafe, overcrowded, and physically and functionally deficient court-
occupied space in the Hanford court facilities and in the Lemoore Courthouse; 

 Create a modern, secure, full-service courthouse—to benefit all Kings County 
residents—for all types of proceedings (including criminal, traffic, civil, family law, 
juvenile dependency and delinquency, small claims, probate, appeals, unlawful 
detainer, conservatorships, and guardianships), family court mediation, and for the 
provision of basic services heretofore not provided to county residents due to space 
restrictions: a self-help center; appropriately-sized and secure public lobby, queuing 
for entrance screening and public service counters, courtroom waiting areas, jury 
assembly room, jury deliberation rooms and family court mediation rooms; and 
adequately-sized in-custody holding, attorney interview/witness waiting rooms, 
courtroom holding areas, and a children’s waiting room; 

 Consolidate all family law case proceedings and support services—currently spread 
out of over three cities in three separate facilities—into a centralized location, to the 
public service benefit of all Kings County residents; 

 Consolidate court operations from five unsafe, overcrowded, and physically deficient 
facilities: Buildings A, B, C, and the Probation Building in the Kings County 
Government Center in the City of Hanford and the Lemoore Courthouse in the City 
of Lemoore; 

 Provide 12 adequate courtrooms for the one near-term AB 159 new judgeship plus 
the 11 judicial officers who are assigned the majority of each month to Hanford and 
Lemoore, where there are only nine courtrooms between these two locations; 



Superior Court of California, County of Kings 
New Hanford Courthouse  Project Feasibility Report 
 
 

 23 

 Create operational efficiencies  through the consolidation of current court services; 
and 

 Provide site capacity for a future building addition for two future new judgeships, 
those among the 277 future new judgeships for which funding has not been requested 
by the Judicial Council. 

4. RECOMMENDED PROJECT 

4.1. Introduction 

The recommended solution to meet the court’s needs in all of Kings County is to 
construct a new courthouse. The following section outlines the components of the 
recommended project, including project description, project space program, courthouse 
organization, parking requirements, site requirements, design issues, and estimated 
project cost and schedule. 

4.2. Project Description 

The proposed project includes the design and construction of a New Hanford Courthouse 
for the Superior Court of California, County of Kings. The proposed new building will be 
approximately 144,460 BGSF. The project replaces and consolidates five existing 
facilities and will include 12 courtrooms; court support space for court administration, 
court clerk, court security operations and holding; and building support space. Secure 
parking for 17 vehicles, sally port, and in-custody defendant holding will be located at the 
basement level. Accommodation of these spaces will be determined as most economical 
and functional based on actual site conditions (soil, water table) for the selected available 
property. 360 parking spaces to support staff, visitors, and jurors will be provided in a 
surface parking lot. The project site will be capable of accommodating building 
expansion for two future new judgeships, those among the 277 future new judgeships for 
which funding has not been requested by the Judicial Council. The project’s pre-design 
planning has taken the superior court’s future growth into consideration. 

4.3. Space Program 

Space needs for this project have been developed based on the California Trial Court 
Facilities Standards (the standards) in collaboration with the court. The overall space 
program summary is provided in the following table. 
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TABLE 4.3a 
Space Program Summary for the Project 

Courtrooms Total Staff

Total 
Departmental 

GSF
Public Area: Entry Lobby & Security Screening -                  9                      2,918               
Courtsets 12                    28                    44,678             
Judicial Chambers & Courtroom Support -                  13                    6,430               
Court Operations -                  27                    2,121               
Criminal/Traffic/Juvenile/Appeals Division -                  28                    5,426               
Civil/Probate Division -                  11                    3,077               
Family Court Division -                  11                    2,708               
Family Court Mediation -                  4                      1,944               
Self-Help Center -                  3                      899                  
Court Administration -                  14                    2,553               
Jury Services -                  3                      4,406               
Sheriff Operations -                  11                    1,789               
Central In-Custody Holding -                  -                  10,296             
Building Support -                  4                      13,941             

Subtotal 12                    166                  103,186           

Gross Area Factor 1.40                 

Total Building Gross Square Feet 144,460         

BGSF per Courtroom 12,038             

Projected Need

Division/Functional Area

 
 

Detailed program data is provided in Appendix A. 

4.4. Courthouse Organization 

According to the standards, courthouses require three separate and distinct zones of 
public, restricted, and secured circulation. The three zones of circulation shall only 
intersect in controlled areas, including courtrooms, sallyports, and central detention 
(when applicable). The following figure illustrates the three circulation zones. 
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FIGURE 4.4a 
Three Circulation Zones 

 

 

 

The court set includes courtrooms, judicial chambers, chamber support space, jury 
deliberation room, witness waiting, attorney conference rooms, evidence storage, and 
equipment storage. A restricted corridor connects the chamber suites with staff offices 
and the secure parking area. Adjacent to the courtrooms is the secure courtroom holding 
area, accessed via secured circulation. The following figure illustrates how a typical court 
floor should be organized 
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FIGURE 4.4b 
Court Floor Organization 

 

4.5. Site Selection and Requirements – Intro Paragraph 

The selection of an appropriate site for the project is a critical decision. Several factors, 
including parking requirements, the site program, site selection criteria, site availability, 
and real estate market analysis will be considered in making a final site selection. 

4.5.1. Site Selection. 

A site has not been selected for the new courthouse. Once initial funding for the 
project is secured, the AOC will develop a list of sites to be considered by the 
project’s local Project Advisory Group and to which approved site selection 
criteria will be applied (per Rule 10.184(d) of the California Rules of Court and 
subject to final approval by the Administrative Director of the Courts). The site 
selection and site acquisition process—for all trial court capital projects—is 
outlined in the Judicial Council approved Site Selection and Acquisition Policy 
for Court Facilities. 

4.5.2. Parking Requirements. 

At the Kings County Government Center, no secure parking for judicial officers 
exists. Parking for judicial officers and some staff is designated within a portion 
of a surface lot adjacent to the Court Buildings B and C. There are two other 
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parking lots on site, however, they are open to the public, including court users, 
visitors, and jurors, making availability limited. On the whole, parking at the 
government center is inadequate, as all superior court staff, visitors, and jurors 
compete for spaces with staff from each county agency, their clients, and the 
general public. At times of heavy utilization of the parking lots, parking has to be 
accommodated (if available) on local city streets at the center’s perimeter and 
greater walking distances to the court facilities. 

Parking availability at the Lemoore Courthouse site is extremely limited, with 
only a small number of spaces available on site for judicial and court staff. No 
secure parking exists, and the parking lot is shared with county staff. Parking for 
all court users and visitors and the majority of staff has to be accommodated on 
local streets. 

Parking for visitors, staff, and jurors was calculated at 30 spaces per courtroom. 
The parking required for this project will be reevaluated during the site 
acquisition phase. 

4.5.3. Site Program. 

A site program was developed for the recommended project. The site program is 
based on an assumed building footprint, onsite parking, and site elements such as 
loading areas, refuse collection, and outdoor staff areas. The site has been sized 
to accommodate growth of two future new judgeships as indicated in Section 2.6. 

The building footprint is based on preliminary space allocation per floor. The site 
calculations include the building footprint, site elements, landscaping, and site 
setbacks. The calculation of site acreage needed has been done on a formula 
basis, which assumes a flat site. The approach does not take into account any 
environmental factors, topographic features, or other unique characteristics of a 
site, and thus should be viewed as a guide to site acreage requirements. 

The following table below delineates that a minimum site area of approximately 
7.29 acres has been identified to accommodate the needs of the project.  
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TABLE 4.5a 
Site Program 

Site Component Project Need

2-Courtroom 
Future 

Addition
Total Project 

Need Comments

Structures
Court Footprint 41,115        15,000        56,115        3-story building with a basement and penthouse
Total Structure 41,115        15,000        56,115        
Site Elements
Loading Area 960             -              960             
Refuse/Recycling Collection 288             -              288             
Emergency Generator 200             -              200             
Bicycle Parking Area 140             -              140             
Outdoor Staff Area 300             -              300             
Total Site Elements 1,888          -              1,888          
Parking
Secure Judicial Parking -              -              -              Locate at basement level
Staff/Juror/Visitor Parking 360             60               420             Assume 30 spaces per courtroom (12 proposed)
Total Parking Area 126,000      21,000        147,000      Assume surface parking at 350 SF per space
Total Site Requirements
Structures 41,115        15,000        56,115        
Site Elements 1,888          -              1,888          
Parking 126,000      21,000        147,000      
Subtotal Site Requirements 169,003      36,000        205,003      
Vehicle/Pedestrian Circulation 33,801        7,200          41,001        20% of site
Landscaping/Setbacks 59,151        12,600        71,751        35% of site
Total Site Requirements 261,955      55,800        317,755      
Total Acreage Requirements 6.01            1.28            7.29  
 

4.6. Design Criteria 

According to the standards, California court facilities shall be designed to provide long-
term value by balancing initial construction costs with projected life cycle operational 
costs. To maximize value and limit ownership costs, the standards require architects, 
engineers, and designers to develop building components and assemblies that function 
effectively for the target lifetime. These criteria provide the basis for planning and design 
solutions. For exact criteria, refer to the standards approved by the Judicial Council on 
April 21, 2006. 

4.7. Sustainable Design Criteria 

According to the California Trial Court Facilities Standards, architects and engineers 
shall focus on proven design approaches and building elements that improve court 
facilities for building occupants and result in cost-effective, sustainable buildings. At the 
outset of the project, the AOC will determine whether the project will participate in the 
formal LEED™ certification process of the United States Green Building Council. For 
additional criteria, performance goals, and information on energy savings programs 
please refer to the standards. 

4.8. Estimated Project Cost 

The estimated project cost for the recommended courthouse project is $142.449 million, 
without financing and including land costs. This is based on a project of approximately 
144,460 gross square feet with 360 surface parking spaces and 17 basement level secure 
parking spaces. The specific building design and plan may vary in the number of floors, 
provision of a basement, and use of a mechanical penthouse, depending on the final site 
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selected. No relocation costs for owners or tenants have been included in the budget, 
because it is assumed that the AOC will not seek a property if tenants or owners require 
relocation costs. The building design will be determined in the preliminary plan phase of 
the project.  

Construction costs for the project include site grading, site drainage, lighting, 
landscaping, drives, loading areas, vehicle sally port, and parking spaces. Construction 
costs include allowances for furniture, fixtures, and equipment (FF&E) and data, 
communications, and security. Construction costs are escalated to the start and midpoint 
of construction based on five percent annual escalation. 

Project costs are added to the construction costs and include fees for architectural and 
engineering design services, inspection, special consultants, geotechnical and land survey 
consultants, materials testing, project management, CEQA due diligence, property 
appraisals, legal services, utility connections, and plan check fees for the state fire 
marshal and access compliance. 

Cost criteria include the following: 

 The total project cost—without financing costs—is $142.449 million.5  

 The actual costs could change, depending on the economic environment and when 
the actual solution is implemented. The estimates were created by applying current 
cost rates and using a best estimate of projected cost increases. 

 The cost estimate is based on the assumption that the courthouse project shall be 
designed for sustainability and, at a minimum, to the standards of a LEEDTM “Silver” 

rating. 

 The estimate is based on a hypothetical building; it does not represent a specific 
construction type, the use of specific building materials, or a predetermined design. 
The analysis is based on a series of set performance criteria required for buildings of 
similar type and specifications.  

 The estimates do not include support costs such as utilities and facilities maintenance. 

4.9. Project Schedule 

A preliminary project schedule has been developed based upon approval processes by the 
Department of Finance and the Joint Legislative Budget Committee to be implemented as 
a result of Senate Bill 1407 (Ch. 311, Statutes of 2008), and Senate Bill No. 12, Special 
Session (SBX2 12, Ch. 10, Statutes of 2009). In the current schedule, the acquisition 
phase will begin fall 2009 and design will begin fall 2011 pending completion of site 
selection and acquisition. Construction is then scheduled to begin fall 2013 and be 
completed fall 2015. 

The project schedule is provided in the following figure. 

                                                 
5 The total project cost is based on construction cost estimates provided by the Cumming Corporation, which have 
been escalated to the mid-point of construction and are based on the project schedule provided in Section 4.9 of this 
report. 
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FIGURE 4.9a 
Project Schedule 
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APPENDIX A: DETAILED SPACE PROGRAM 

Introduction 
 
A detailed space program was developed for the recommended option. 

The following table is the summary of the program for a new 12-courtroom facility. The 
following pages include a series of tables with a list of spaces required for each major court 
component, including the building’s basement. 
 
Superior Court of California, County of Kings
Projected Staff and Space Requirements Summary for the New Hanford Courthouse 

Courtrooms Total Staff

Total 
Departmental 

GSF Comments
Public Area: Entry Lobby & Security Screening -                  9                      2,918               
Courtsets 12                    28                    44,678             
Judicial Chambers & Courtroom Support -                  13                    6,430               
Court Operations -                  27                    2,121               
Criminal/Traffic/Juvenile/Appeals Division -                  28                    5,426               
Civil/Probate Division -                  11                    3,077               
Family Court Division -                  11                    2,708               
Family Court Mediation -                  4                      1,944               
Self-Help Center -                  3                      899                  
Court Administration -                  14                    2,553               
Jury Services -                  3                      4,406               
Sheriff Operations -                  11                    1,789               
Central In-Custody Holding -                  -                  10,296             Includes sallyport and sheriff vehicle parking
Building Support -                  4                      13,941             Includes secure basement parking

Subtotal 12                    166                  103,186           

Gross Area Factor1 1.40                 

Total Building Gross Square Feet 144,460         

BGSF per Courtroom 12,038             

Footnotes:
1. The Gross Area Factor includes space for staff and public restrooms, janitor's closets, electrical rooms, mechanical shafts, circulation, etc.

Projected Need

Division/Functional Area
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Superior Court of California, County of Kings
Projected Staff and Space Requirements for the New Hanford Courthouse 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Public Area: Entry Lobby & Security Screening
1 Entry Vestibule 200            -            1                200            
2 Security Screening Queuing 9                -            50              450            
3 Weapons Screening Station 250            -            2                500            
4 Secure Public Lobby 450            -            2                900            
5 Security Contractor Office/Locker Room/Break Room1 200            9                1                200            
6 Information Kiosk 42              -            2                84              

Subtotal Staff and Net Area 9                2,334         
Departmental Grossing Factor 25% 584            
Subtotal Departmental GSF 2,918         

Footnotes:
1. The superior court contracts with a private agency (South Valley Security) for its building entrance and perimeter security.  

 
 
 
Superior Court of California, County of Kings
Projected Staff and Space Requirements for the New Hanford Courthouse 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Courtsets
Courtroom, Large (High Volume) 2,400         -            4                9,600         Includes ADA ramping
Courtroom, Multipurpose (jury) 1,750         -            8                14,000       Includes ADA ramping
Courtroom Clerk Workstation (in courtrooms) -            16              24              -            Located in courtrooms
Courtroom Clerk Copy/Supply/Workroom 100            -            1                100            
Bailiff Workstation -            12              -            -            Located in courtrooms
Exhibit Storage 40              -            12              480            
Courtroom Technology/Equipment Rack 15              -            12              180            
Courtroom Holding/Attorney Interview 125            -            12              1,500         
Holding Vestibule 40              -            12              480            
Entry Vestibule 64              -            12              768            
Jury Deliberation (includes. 2 restrooms, kitchenette) 410            -            6                2,460         
Courtroom Waiting 200            -            12              2,400         
Attorney/Client Conference Room 100            -            24              2,400         
Subtotal Staff and Net Area 28              34,368       
Departmental Grossing Factor 30% 10,310       
Subtotal Departmental GSF 44,678       

Judicial Chambers & Courtroom Support
Judicial Chambers (Includes restroom, closet) 400            12              4,800         
Judicial Secretary Workstation 64              1                -            64              
Chambers Waiting/Reception 60              -            2                120            
Copy/Supply/Workroom 80              -            2                160            
Subtotal Staff and Net Area 13              5,144         
Departmental Grossing Factor 25% 1,286         
Subtotal Departmental GSF 6,430          
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Superior Court of California, County of Kings
Projected Staff and Space Requirements for the New Hanford Courthouse 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Court Operations

Court Operations/Courtroom Clerks
Deputy Court Administrator III–Courtroom Services 
Office 120            1                120            
Deputy Court Administrator II–Courtroom Services 
Office 120            1                120            
Courtroom Clerks (Assigned to Courtrooms)1 48              -            -            -            
Subtotal Staff and Net Area 2                240            
Departmental Grossing Factor 35% 84              
Subtotal Departmental GSF 324            

Court Reporters
Court Reporter Workstations 48              12              576            
Subtotal Staff and Net Area 12              576            
Departmental Grossing Factor 35% 202            
Subtotal Departmental GSF 778            

Interpreters
Work Carrels 25              11              -            275            
Subtotal Staff and Net Area 11              275            
Departmental Grossing Factor 35% 96              
Subtotal Departmental GSF 371            

Legal Research
Attorney Office 120            2                240            
Conference Room/Legal Library 240            -            1                240            
Subtotal Staff and Net Area 2                480            
Departmental Grossing Factor 35% 168            
Subtotal Departmental GSF 648            

Total Staff and Net Area 27              1,571         
Total Departmental GSF 2,121         

Footnotes:
1. Per the superior court, workstations are not needed outside of courtrooms, as courtroom clerks will be assigned permanent 
workstations within courtrooms.  
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Superior Court of California, County of Kings
Projected Staff and Space Requirements for the New Hanford Courthouse 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Criminal/Traffic/Juvenile/Appeals Division

Criminal/Traffic Staff
Deputy Court Administrator III Office 120            1                -            120            
Deputy Court Administrator I–Records Management Office 120            1                120            
Court Services Supervisor Office 100            1                -            100            
Court Services Clerk Workstation 48              20              -            960            
G. C. Services Collections Staff Workstation 48              2                -            96              
California Traffic Safety Institure (CTSI) Staff Workstation 48              3                -            144            

Service Counter - Criminal -            
Counter Workstation (Unassigned) 48              -            2                96              
Queuing Area 10              -            10              100            
Workcounter/Form Storage 60              -            1                60              
Photocopiers/Printers (Staff Support) 100            -            1                100            
Public File Viewing/Document Review 100            1                100            with computers, microfiche

Service Counter - Traffic -            
Counter Workstation (Unassigned) 48              -            6                288            
Queuing Area 10              -            30              300            
Workcounter/Form Storage 60              -            1                60              
Photocopiers/Printers (Staff Support) 100            -            1                100            

Active Records
Active Criminal Files; 42" x 7 shelf unit (5 years) 12              -            25              300            
Active Traffic Files; 42" x 7 shelf unit 12              -            25              300            
Active Juvenile Files; 42" x 7 shelf unit (5 years) 12              -            10              120            
Active Appeals Files; 42" x 7 shelf unit 12              -            5                60              
File Scanning Station 48              -            1                48              
File Staging Area 60              -            1                60              
File Carts 6                -            4                24              

Shared Support
Copy/Work Room 200            -            1                200            
Cash Safe 20              -            1                20              
Subtotal Staff and Net Area 28              3,876         
Departmental Grossing Factor 40% 1,550         
Subtotal Departmental GSF 5,426          
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Superior Court of California, County of Kings
Projected Staff and Space Requirements for the New Hanford Courthouse 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Civil/Probate Division

Staff
Deputy Court Administrator III Office 120            1                -            120            
Deputy Court Administrator II Office 120            1                -            120            
Court Services Supervisor Office 100            1                -            100            
Court Services Clerk Workstation 48              8                -            384            

Service Counter -            
Counter Workstation (Unassigned) 48              -            4                192            
Queuing Area 10              -            20              200            
Workcounter/Form Storage 60              -            1                60              
Photocopiers/Printers (Staff Support) 100            -            1                100            
Public File Viewing/Document Review 100            -            1                100            with computers, microfiche

Active Records
Active Civil Files; 42" x 7 shelf unit (5 years) 12              -            25              300            
Active Small Claims Files; 42" x 7 shelf unit 12              -            5                60              
Active Probate Files; 42" x 7 shelf unit 12              -            5                60              
File Scanning Station 48              -            1                48              
File Staging Area 60              -            1                60              
File Carts 6                -            4                24              

Shared Support
Copy/Work Room 250            -            1                250            
Cash Safe 20              -            1                20              
Subtotal Staff and Net Area 11              2,198         
Departmental Grossing Factor 40% 879            
Subtotal Departmental GSF 3,077          
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Superior Court of California, County of Kings
Projected Staff and Space Requirements for the New Hanford Courthouse 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Family Court Division

Staff
Court Services Supervisor Office 100            1                -            100            
Court Services Clerk Workstation 48              10              -            480            

Service Counter -            
Counter Workstation (Unassigned) 48              -            4                192            
Queuing Area 10              -            20              200            
Workcounter/Form Storage 60              -            1                60              
Photocopiers/Printers (Staff Support) 100            -            1                100            
Public File Viewing/Document Review 100            -            1                100            with computers, microfiche

Active Records
Active Family Court Files; 42" x 7 shelf unit 12              -            25              300            
File Scanning Station 48              -            1                48              
File Staging Area 60              -            1                60              
File Carts 6                -            4                24              
Death Penalty Case File Storage 250            -            1                250            

Shared Support
Copy/Work Room (Shared w/Civil/Probate Division) 200            -            -            -            
Cash Safe 20              -            1                20              
Subtotal Staff and Net Area 11              1,934         
Departmental Grossing Factor 40% 774            
Subtotal Departmental GSF 2,708          

 
 
 
Superior Court of California, County of Kings
Projected Staff and Space Requirements for the New Hanford Courthouse 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Family Court Mediation
Staff

Assistant Chief Deputy Court Administrator–Family 
Services Office 120            1                -            120            
Senior Mediation Counselor Office 100            3                -            300            

Shared Support
Waiting Area 1 15              -            15              225            Separate waiting area needed
Waiting Area 2 15              -            15              225            Separate waiting area needed
Children's Waiting Area 120            -            1                120            Observation Room
Mediation Room 150            -            3                450            
Copy/Work Room (Shared w/Civil/Probate Division) 200            -            -            -            
Subtotal Staff and Net Area 4                1,440         
Departmental Grossing Factor 35% 504            
Subtotal Departmental GSF 1,944          
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Superior Court of California, County of Kings
Projected Staff and Space Requirements for the New Hanford Courthouse 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Self-Help Center
Public Area

Family Law Facilitator/Self-Help Attorney Office 100            1                -            100            
Self-Help Legal Assistant Workstation 48              2                -            96              
Waiting Room 15              -            9                135            
Computer Workstation 20              -            5                100            Public use
Work Table 40              -            3                120            Public use
Form Display 25              -            2                50              
Orientation Room (Shared w/Video Conf./Training Room 200            -            -            -            

Staff Support -            
Bulk Form Storage 25              -            1                25              
Copy/Printer/Supply 40              -            1                40              
Subtotal Staff and Net Area 3                666            
Departmental Grossing Factor 35% 233            
Subtotal Departmental GSF 899             
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Superior Court of California, County of Kings
Projected Staff and Space Requirements for the New Hanford Courthouse 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Court Administration

Court Executive Office
Court Executive Office 140            1                -            140            
Chief Deputy Court Executive Office 120            1                -            120            
Deputy Court Executive–Finance Administrator Office 120            1                -            120            
Deputy Court Administrator–Business & Admin. 
Services Office 120            1                -            120            
Assistant Chief Deputy Court Administrator–HR Office 120            1                -            120            
Senior Executive Services Coordinator Office 100            1                -            100            
Fiscal Services Coordinator Office 100            2                -            200            
Fiscal Clerk Workstation 48              1                -            48              
Human Resources Technician II Workstation 48              1                -            48              
Administrative Services Assistant Workstation 48              1                -            48              
File Unit 12              -            1                12              
Reception Waiting Area 100            -            1                100            
Copy/Work Room 100            -            1                100            
Subtotal Staff and Net Area 11              1,276         
Departmental Grossing Factor 30% 383            
Subtotal Departmental GSF 1,659         

Information Technology
Assistant Chief Deputy Court Administrator–IT Office 120            1                -            120            
Deputy Court Administrator III–IT Office 120            1                -            120            
Automation Analyst Workstation 48              1                -            48              
Central Computer Room 300            -            1                300            
IT Work Room/Storage 100            -            1                100            
Subtotal Staff and Net Area 3                688            
Departmental Grossing Factor 30% 206            
Subtotal Departmental GSF 894            

Total Staff and Net Area 14              1,964         
Total Departmental GSF 2,553          
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Superior Court of California, County of Kings
Projected Staff and Space Requirements for the New Hanford Courthouse 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Jury Services

Jury Administration
Deputy Court Administrator–Jury Office 100            1                -            100            
Deputy Jury Services II Workstation 48              1                -            48              
Deputy Jury Services I Workstation 48              1                -            48              

Jury Processing
Check-in Counter Station 48              -            2                96              
Queuing Area 14              -            25              350            
Forms Counter 5                -            12              60              
Copy/Printer/Supply/Active Files 100            -            1                100            

Jury Assembly/Waiting 200           Total Jury Call
General Seating 12              -            186            2,232         
Carrel Workstation 20              -            10              200            
Table Seating 20              -            4                80              4 seats at one table

Juror Support
Vending Area 75              -            1                75              
Women's Restroom (Use Public Restrooms) 220            -            -            -            
Men's Restroom (Use Public Restrooms) 160            -            -            -            
Subtotal Staff and Net Area 3                3,389         
Departmental Grossing Factor 30% 1,017         
Subtotal Departmental GSF 4,406          
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Superior Court of California, County of Kings
Projected Staff and Space Requirements for the New Hanford Courthouse 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Sheriff Operations

Staff
Management Office (Lieut., Sergeant) 100            2                -            200            
Deputy Workstation (Unassigned) 48              9                -            432            

Support
Interview/Holding Room 64              -            1                64              
Central Control Room (Inmate Supervision &                
Central Bldg. Security) 250            -            1                250            
Security Equipment Closet 80              -            1                80              
Men's Locker/Shower/Toilet Room 150            -            1                150            
Women's Locker/Shower/Toilet Room 120            -            1                120            
Copy/Work/Supply Alcove 80              -            1                80              
Subtotal Staff and Net Area 11              1,376         
Departmental Grossing Factor 30% 413            
Subtotal Departmental GSF 1,789         

Central In-Custody Holding
Vehicular Sallyport/Patrol Vehicle Parking 2,000         -            1                2,000         
Pedestrian Sallyport 80              -            1                80              
Detainee Staging 200            -            1                200            
Holding Control Room (Combined w/Central Control 
Room) 200            -            -            -            

Central Holding, Adult 240           Total Capacity - Adult
Group Holding - Male 192            -            6                1,152         
Group Holding - Female 192            -            3                576            
Individual Holding - Male 60              -            8                480            
Individual Holding - Female 60              -            8                480            

Central Holding, Juvenile 128           Total Capacity - Juvenile
Group Holding - Male 144            -            2                288            
Group Holding - Female 144            -            2                288            
Individual Holding - Male 60              -            6                360            
Individual Holding - Female 60              -            6                360            

Attorney/Detainee Interview Room 60              -            6                360            
Attorney Vestibule/Waiting 60              -            1                60              
Storage Room 60              -            1                60              
Staff Restroom 60              -            2                120            
Subtotal Staff and Net Area -            6,864         
Departmental Grossing Factor 50% 3,432         
Subtotal Departmental GSF 10,296        
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Superior Court of California, County of Kings
Projected Staff and Space Requirements for the New Hanford Courthouse 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Building Support

Children's Waiting Room
Secure Check-in Station 60              -            1                60              
Play Area 300            -            1                300            reading, television, computer areas
Clerk/Volunteer Workstation 48              1                -            48              
Supply/Toy Storage 30              -            1                30              
Restroom w/Diaper Changing 64              -            1                64              for clients
Kitchenette 24              -            1                24              
Subtotal Staff and Net Area 1                526            
Departmental Grossing Factor 30% 158            
Subtotal Departmental GSF 684            

Staff Support
Video Conference/Training Room 300            -            2                600            
Staff Break Room 300            -            2                600            
Staff Lactation Room 64              -            1                64              
Staff Shower/Restroom 80              -            6                480            
Subtotal Staff and Net Area -            1,744         
Departmental Grossing Factor 20% 349            
Subtotal Departmental GSF 2,093         

Public Area Support
Vending Area 75              -            2                150            3 vending machines
Subtotal Staff and Net Area -            150            
Departmental Grossing Factor 20% 30              
Subtotal Departmental GSF 180            

Related Justice Agency Space
Victim/Witness Room 150            -            1                150            
Agency Hoteling Office Space 150            -            1                150            
Subtotal Staff and Net Area -            300            
Departmental Grossing Factor 20% 60              
Subtotal Departmental GSF 360            

Exhibits Storage
Exhibits Storage 400            -            1                400            
Subtotal Staff and Net Area -            400            
Departmental Grossing Factor 20% 80              
Subtotal Departmental GSF 480            

Building Operations
Loading/Receiving 60              -            1                60              
Mail Processing and Distribution Center 150            -            1                150            
General Building Storage 500            -            2                1,000         
Telecommunications Equipment Room 200            -            1                200            
Main Electrical Room1 200            -            -            -            
Housekeeping Storage/Custodian Staff Area 250            3                1                250            
Building Service Equipment/Workshop 100            -            1                100            
Subtotal Staff and Net Area 3                1,760         
Departmental Grossing Factor 20% 352            
Subtotal Departmental GSF 2,112         

Secure Parking
Secured Judges Parking 350            -            14              4,900         
Executive Staff Parking 350            -            3                1,050         
Subtotal Staff and Net Area -            5,950         
Vehicular Circulation 35% 2,083         
Subtotal Departmental GSF 8,033         

Subtotal Staff and Net Area 4                10,830       
Subtotal Departmental GSF 13,941       

Footnotes:
1. Electrical rooms are included in building gross square foot calculation.  


