
 
T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

O P E N  M E E T I N G  W I T H  C L O S E D  S E S S I O N  A G E N D A  

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c)(1)) 
OPEN PORTION OF THIS MEETING IS BEING RECORDED  

Date: December 7, 2015 
Time: 12:00PM - 1:30 PM 
Location: Teleconference 
Public Call-in Number: 1-877-820-7831   Listen Only Code: 4502468 

Meeting materials for open portions of the meeting will be posted on the advisory body webpage on the 
California Courts website at least three business days before the meeting. Agenda items are numbered 
for identification purposes only and will not necessarily be considered in the indicated order. 

I .  O P E N  M E E T I N G  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( C ) ( 1 ) )  

Call to Order and Roll Call 12:00PM 

Approval of Minutes 
Approve minutes of the October 23, 2015 Trial Court Facility Modification Advisory Committee 

meeting. 

I I .  A C T I O N  I T E M S  ( I T E M S  1 – 6 )  

Action Item 1 – (Action Required) – List A – Emergency Facility Modification 
Funding (Priority 1) 

Summary: Ratify emergency facility modifications from List A. 
Action Requested: Staff recommends 36 projects for a total of $714,778 to be paid from funds 
previously encumbered for emergency funding. 
Presenter: Mr. Patrick McGrath, Facilities Operations Manager 
 
Action Item 2 – (Action Required) – List B – Facility Modifications Less than $50K 

(Priority 2) 
Summary: Ratify facility modifications less than $50K from List B. 
Action Requested: Staff recommends 144 projects for a total of $1,558,464 to be paid from 
funds previously encumbered for facility modifications less than $50K. 
Presenter: Mr. Patrick McGrath, Facilities Operations Manager 
 
Action Item 3 – (Action Required) – List C – Cost Increases Over $50K 
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Summary: Ratify facility modifications requiring cost increases over $50K from List C. 
Action Requested: Staff recommends four projects for a total cost increase to the Facility 
Modification program budget of $2,597,778. 
Presenter: Mr. Patrick McGrath, Facilities Operations Manager 
 
Action Item 4 – (Action Required) – List D – Facility Modifications Over $50K 
Summary: Review recommended facility modifications over $50K from List D. 
Action Requested: Staff recommends approving 16 projects for a total cost to the Facility 
Modification Program Budget of $3,477,639. Of those 16, staff recommends releasing all projects 
for execution at this time. 
Presenter: Mr. Patrick McGrath, Facilities Operations Manager 
 
Action Item 5 – Action Required) – List E – Court-Funded Facilities Requests 

(Facility Modifications) 
Summary: Review Court-Funded Facilities Requests (Facility Modifications) from List E. 
Action Requested: Staff recommends five CFRs for review and approval. 
Presenter: Mr. Patrick McGrath, Facilities Operations Manager 
 
Action Item 6 – (Action Required) – CFR Approval Authority 
Summary: Review staff findings from committee’s direction to mitigate delays in the execution 
of the CFR process. 
Action Requested: Staff recommends that the committee direct staff to perform the following: 

1. If the JCC and court both concur that the project meets the requirements of the Council 
approved CFR process, staff is to work all administrative processes in parallel with the 
committee approval process. 
2. Develop an updated procedure for Committee review that increases the small project 
maximum value from the current threshold of $15k to $50k per project.  

Presenter: Mr. Patrick McGrath, Facilities Operations Manager 

I I I .  D I S C U S S I O N  I T E M S  ( I T E M S  1 - 4 )  
 
Discussion Item 1 – List F – Funded Facility Modifications on Hold 
Summary: Review and discuss projects that have previously been funded by the committee, but 
that are on hold for various reasons. 
Presenter: Mr. Patrick McGrath, Facilities Operations Manager 
 
Discussion Item 2 – Fines Distribution Report 
Summary: Review and discuss fines distribution as it relates to the facilities program. 
Presenter: Mr. Patrick McGrath, Facilities Operations Manager 
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Discussion Item 3 – JCC Office Consolidation 
Summary: Discuss satellite office closure and impact to REFM staff. 
Presenter: Mr. Patrick McGrath, Facilities Operations Manager 
 
Discussion Item 4 – January 2016 Meeting Location 
Summary: Discuss location change for January 2016 TCFMAC meeting. 
Presenter: Mr. Patrick McGrath, Facilities Operations Manager 

I V .  I N F O R M A T I O N  O N L Y  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  
 
Information Item 1 – Report on Budget Reconciliation 
Summary: Informational report on FY 15-16 budget reconciliation and spending plan, as well as 
completed and canceled facility modifications during the reporting period. 

V .  A D J O U R N M E N T  

Adjourn to Closed Session 
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T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

M I N U T E S  O F  O P E N  M E E T I N G  W I T H  C L O S E D  S E S S I O N  

October 23, 2015 
10:00 a.m. – 4:00 p.m. 

In-Person Meeting, Sacramento 

Advisory Body 
Members Present: 

Hon. Donald Cole Byrd, Chair, Hon. William F. Highberger, Vice-Chair, Hon. 
James L. Stoelker, Hon. Vanessa W. Vallarta, Hon. Jennifer K. Rockwell, Ms. 
Jeanine D. Tucker, Ms. Linda Romero Soles, Mr. Michael M. Roddy, and Ms. 
Christina M. Volkers 

Advisory Body 
Members Absent: 

Hon. Brad Hill, Hon. Patricia Lucas  

Others Present:  Mr. Curt Soderlund, Mr. Gerald Pfab, Mr. Patrick McGrath, Ms. M.R. Gafill Malloy, 
Mr. Craig Moen, Mr. Dan Hutton, Ms. Angela Guzman, Ms. Eunice Calvert-Banks, 
Ms. Laura Sainz, Mr. Kenneth Levy, Mr. Paul Menard, Ms. Natalie Daniel, Mr. 
Brad Boulais, Ms. Karen Baker, Mr. Price Eres, Ms. Peggy Symons, Ms. Jamie 
Nguyen, and Ms. Hilda Iorga 

O P E N  M E E T I N G   

Call to Order and Roll Call  
The chair called the meeting to order at 10:00 a.m. and took roll call. 

Approval of Minutes 
The advisory body reviewed and approved the minutes of the August 31, 2015 Trial Court 
Facility Modification Advisory Committee meeting.  

P U B L I C  W R I T T E N  C O M M E N T  
No public comments were received. 

A C T I O N  I T E M S  ( I T E M S  1 – 9 )  

Action Item 1 – (Action Required) – List A – Emergency Facility Modification 
Funding (Priority 1) 
Summary:  Ratify emergency facility modifications from List A. 

Action:  Reviewed and ratified 40 projects for a total of $871,127 to be paid from funds previously 
encumbered for emergency funding. 
 

Action Item 2 – (Action Required) - List B – Facility Modifications Less than $50K 
(Priority 2) 
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Summary: Ratify facility modifications less than $50K from List B. 

Action:  Reviewed and ratified 86 projects for a total of $590,706 to be paid from funds previously 
encumbered for facility modifications less than $50K. 

 
Action Item 3 – (Action Required) - List C – Cost Increases Over $50K 

 Summary: Ratify facility modifications requiring cost increases over $50K from List C. 
Action:  Reviewed and ratified seven projects for a total cost increase to the Facility Modification 
Program Budget of $989,695. 
 

Action Item 4 – (Action Required) - List D – Facility Modifications Over $50K 
Summary: Review recommended facility modifications over $50K projects from List D. 

Action: Reviewed and approved 35 projects for funding for a total cost to the Facility Modification 
Program Budget of $10,798,599. As directed in Action Item 9, staff can move items 1, 3, 7, 8, 16, 20, 
22, and 23 forward without shared cost approval as the county share is less than $50,000 and present a 
low risk of non-reimbursement. 

 
Action Item 5 – (Action Required) – List E – Court-Funded Facilities Requests 
(Facility Modifications) 
Summary: Review Court-Funded Facilities Requests (Facility Modifications) from List E. 

Action:  Reviewed and approved three Court-Funded Facilities Requests for Los Angeles Superior 
Court. These included Inglewood Courthouse Snack Bar renovations for code compliance ($17,827), 
Torrance Courthouse Cafeteria renovations for code compliance ($25,000), and Electrical work to 
accommodate automated bill payment kiosks at Metropolitan and Beverly Hills Courthouses ($60,000). 
The committee also directed staff to review the CFR review and approval process and report back to the 
committee at the next meeting findings for methods to expedite the approval process. 
 

 
Action Item 6 – (Action Required) – FY 2014-2015 Annual Report Draft 
Summary: Review and discuss the FY 2014-2015 TCFMAC Annual Report to the Judicial 
Council. 

Action:  The committee reviewed the draft report and approved delegating authority to the Chair & 
Vice-Chair to make changes based on court input and submit to E&P. 

 
Action Item 7 – (Action Required) – Quarterly Activity Report, Quarter 1 of Fiscal 
Year 2015-2016 
Summary: Review and discuss the Trial Court Facility Modification Advisory Committee 
Activity Report for Quarter 1, Fiscal Year 2015-2016. 

Action:  The committee reviewed and approved the draft report to move forward to E&P. 
 

2 | P a g e  T r i a l  C o u r t  F a c i l i t y  M o d i f i c a t i o n  A d v i s o r y  C o m m i t t e e  



M e e t i n g  M i n u t e s  │  O c t o b e r  2 3 ,  2 0 1 5  
 
 

Action Item 8 – (Action Required) – 2016 Meeting Calendar 
Summary: Review and confirm proposed 2016 TCFMAC meeting dates. 

Action:  The committee made two changes – the proposed March 28 in-person meeting was moved to 
April 4 and the August 29 phone meeting was moved to August 26 – and approved the calendar.  
 

Action Item 9 – (Action Required) – Shared Cost Execution 
Summary: Review and discuss approval authority and execution of FMs less than $50K relative 
to Shared Cost Approval restrictions. 

Action:  Staff reported on the issue of keeping FMs on hold for shared cost approval especially when 
the county share is a nominal amount. This creates delays in execution averaging and additional 45-60 
days. The committee approved two motions: 

1. The staff recommendation to incorporate counties’ estimated share of projects between 
$15K and $50K into their annual Estimate Statements to allow for increased flow of 
approved projects into execution. 

2. To reconsider List D approved during Action Item 4 for items that can be released without 
shared cost approval due to low risk of no reimbursement. 

D I S C U S S I O N  I T E M S  ( I T E M S  1 - 6 )  
 
Discussion Item 1  
Summary: Reviewed List F – Funded Facility Modifications on Hold. As of this meeting, there 
are 11 projects on hold with a total Facility Modification Program Budget Share of $3,518,794. 
These projects are primarily on hold pending county share of funding commitment or a project 
manager assignment. 
 
Discussion Item 2 
Summary: Judicial Council staff presented the draft report: Public Parking Rate Increase and 
Transition from Free to Paid Parking at the Orange Superior Court, Harbor Justice Center.  The 
report is consistent with the Judicial Council Public Parking Management Policy and will be 
submitted to E&P for the December Judicial Council meeting. The report recommends a parking 
increase at 14 courthouse facilities and the conversion of the Harbor Justice Center parking lot 
from “free” to “paid” parking.    
 
Discussion Item 3 
Summary: Judicial Council staff gave an overview of the Court Facilities Architectural 
Revolving Fund (CFARF) budget, expenditures, and projects. The fund has continued to grow as 
many large renovation projects often get obligated to this fund. As of the most recent 
reconciliation, there were 252 total projects, 167 closed projects, and 85 active projects (57 of 
which utilize new year monies and 28 utilize old year monies). 
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Discussion Item 4 
Summary: Judicial Council staff provided an update on the Staffing Surge Plan. Executive 
management has approved the plan, which provides additional Full-Time Employees for a four-
year period in order to eliminate the current Facility Modification backlog and improve project 
execution on behalf of the courts. 
 
Discussion Item 5 
Summary: Judicial Council staff provided an update on the activities of the Facilities Policies 
Working Group (FPWG), including approved policies and dispositions in Real Estate, Facilities 
Management, and Environmental Compliance & Sustainability. 
 
Discussion Item 6 
Summary: Laura Sainz, the Judicial Council’s Environmental Compliance & Sustainability 
manager, provided an update on current efforts to implement the Water Conservation Policy 
adopted in June. These efforts include monthly meetings between Facilities Management Unit 
staff and Court staff to discuss practices, as well as 36 water usage audits at courthouses across 
the state. 

I N F O R M A T I O N  O N L Y  I T E M S  ( I T E M S  1 - 2 )  
 
Information Item 1 
Summary: Informational report on FY 2015-2016 Quarter 1 expenditures from the Court 
Facilities Trust Fund (CFTF). 
 
Information Item 2 
Summary: Informational report on FY 15-16 budget reconciliation and spending plan, as well as 
completed and canceled facility modifications during the reporting period. 

A D J O U R N M E N T  

There being no further open meeting business, the meeting was adjourned at 12:59 p.m.  
 
 
Approved by the advisory body on ___________. 
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           Meeting Date: 12/7/2015 

 
Action Item 1 – (Action Required) - List A – Emergency 
Facility Modification Funding (Priority 1) 
 
Summary:   
List A – Emergency Facility Modification Funding (Priority 1) 
  
 
  
Supporting Documentation:   

• List A - Emergency Facility Modifications (Priority 1) 
 
Action Requested: 
Staff recommends 36 projects for a total of $714,778 to be paid from funds 
previously encumbered for emergency funding. 
  
 
  

Total Project Count: 36 
Total Potential FM Budget Share of Cost:   $714,778 
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1 FM-0056847 Los Angeles Downey Courthouse 19-AM1 1
Elevators, Escalators, & Hoists - Renovate Judge's Elevator #5 leaking Worm Gear and Bad Shaft. Work 
required to preclude system failure. $28,031 $23,462 Complete 83.7

2 FM-0056878 Santa Clara
Downtown Superior 
Court 43-B1 1

Elevators - Replace failed elevator components (2) communication boards , one (1) car operating panel 
interface board , seventeen (17) Floor push buttons, six (6) key switches, one (1) ADA phone, one (1) 
Emergency light board, two (2) PI boards, three (3) emergency light batteries, one (1) fire service cabinet 
fixture, and two (2) seismic/fire button jewels (seismic, fire). - Elevator #4 has failed due to water intrusion 
damaging controls and is non operational at this time. $39,371 $39,371 In Work                100.00 

3 FM-0056886 Mono
New Mammoth 
Lakes Courthouse 26-B2 1

HVAC - Redesign and install new components for the snow melt system. Modification are required in order 
to allow safe ingress and egress to the building during the winter months. $35,247 $35,247 In Work                100.00 

4 FM-0056915 Los Angeles
Inglewood 
Courthouse 19-F1 1

HVAC - Replace 25hp supply side drive motor, front and rear bearings, sheaves, and bushings on the supply 
drive shaft. Replacement of 15 & 25hp VFDs,  that were defective.  AHU#2 was not operational and a section 
of the building was hot. $40,000 $40,000 Complete                100.00 

5 FM-0056916 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1

Plumbing - Remediate flood water damage in 2nd floor Clerk's Area, Window #7 under ACM protocols. In-
custody in the 4th floor Lock-up jammed a drinking fountain and stopped drain, causing water to run down 
pipe chase and leak into the 2nd floor. $15,080 $12,136 Complete                  80.48 

6 FM-0056917 Los Angeles
San Fernando 
Courthouse 19-AC1 1

Plumbing - Remediate water damage from failed plumbing inside wall between the Men's and Woman's 
restroom in the public defender's office on the second floor under ACM protocols. Replace damaged 30' x 
30' area of failed ceiling tiles. $67,234 $67,234 Complete                100.00 

7 FM-0056919 Los Angeles Mental Health Court 19-P1 1
HVAC - Replace failed Y Strainer on chill water pump#2. Leak impacted the Jury Assembly room affecting a 5' 
x 20' area of carpet. Remediate water damage per ACM protocols. $30,213 $21,545 In Work                  71.31 

8 FM-0056920 Los Angeles
Santa Clarita 
Courthouse 19-AD1 1

County Managed - HVAC - Replace cooling tower pump. Install new gasket and mounting plate. Cooling 
tower pump failed causing high temps in all the civic center buildings. $1,909 $1,909 In Work                100.00 

9 FM-0056921 Los Angeles
Santa Clarita 
Courthouse 19-AD1 1

County Managed - HVAC - Replace 5 leaking bundles to boiler and restore to normal operation. Boiler failed 
due to the leaks. $2,545 $2,545 In Work                100.00 

10 FM-0056945 Los Angeles
San Fernando 
Courthouse 19-AC1 1

Plumbing - Water is leaking from the ceiling into the 2nd Floor, Men's Public Restroom affecting a 4' x 4' area 
of ceiling tiles. Remediate under ACM conditions. $13,565 $11,315 In Work                  83.41 

11 FM-0056949 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Plumbing - Water leaked from the 4th flr deputies shower through ACM fireproofing into the 3rd flr court 
reporters office requiring a procedure 5. Replace 10SF of LCM ceramic tile & gypsum backing board, re-grout 
50SF of tile, replace (2) shower valves &  mixers, demo 6'x6' section of water damaged wall, install mold and 
mildew resistant drywall, install (1) 24"x24" access panel, paint and patch, replace 132 SF of ACM 
contaminated carpet, and replace (26) 12"x12" ceiling tiles. $44,650 $42,212 In Work                  94.54 

12 FM-0056983 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Elevators, Escalators, & Hoists - Replace failed electrical generator on Elevator #2, Unit is stuck on the 2nd 
floor and not responding. Bearing failure caused grounding of the unit. $65,100 $63,316 In Work                  97.26 

13 FM-0056988 Santa Clara
Downtown Superior 
Court 43-B1 1

Exterior Shell - Vandalism - Replace (1 each) 76 X 88 broken front window - Currently compromising the 
courts security access $5,117 $5,117 In Work                100.00 

14 FM-0057000 Los Angeles Airport Courthouse 19-AU1 1
HVAC - Replace failed 75 HP motor for Air Handler 1, and integrate into the Building Energy Management 
System. Air Handler Unit 1 main motor is not functioning. $17,762 $13,707 In Work                  77.17 

15 FM-0057002 Los Angeles
Pasadena 
Courthouse 19-J1 1

Electrical - Replace 40 failed lobby lights. 60% of lights have failed. ACM containment and disposal required. 
No lights are on in front lobby, this creates a safety and security hazard for early morning at end of day 
weapon screening processing. $33,818 $23,453 Complete                  69.35 

16 FM-0057003 Santa Clara
Downtown Superior 
Court 43-B1 1

Flood Remediation - Replace (1) failed condenser float valve and damaged components for the Cooling 
Tower that flooded two Courtrooms.  Extracted approx. 330 gallons of clean water from approx. 1000 sq ft 
of court space.  Remediated and replaced 224 square feet of damaged VCT tile including ACM abatement $36,901 $36,901 In Work                100.00 
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17 FM-0057004 Los Angeles
Pomona 
Courthouse South 19-W1 1

HVAC - Replace failed drain line for Chiller #2. Remediate flooding water throughout the mechanical room 
and basement under ACM procedures. $10,198 $9,294 In Work                  91.14 

18 FM-0057016 Los Angeles
Bellflower 
Courthouse 19-AL1 1

Plumbing -  Remove and renovate failed sump pump #1 and #2. Remediate black water overflow in the Lock-
up areas on 1st, 2nd, 3rd & 4th flrs affecting 6,939sf. Inmate vandalism caused pumps to fail. $69,685 $54,312 Complete                  77.94 

19 FM-0057017 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Replace a 20 ft section of 4" cast iron drain pipe under ACM protocols. North Side Exterior of 
Building a 4" Cast Iron Drain Pipe is cracked and leaking into the employee lounge and maintenance office.  $9,383 $6,205 Complete                  66.13 

20 FM-0057022 Los Angeles
Norwalk 
Courthouse 19-AK1 1

HVAC - Replace failed condensate pan. Pan failure caused condensate to run off through the elevator 
penthouse to the 7th floor mediation room #701 dripping through the ceiling tiles replace (6) 24"x24" ceiling 
tiles and remediate water from approximately 6'x6' of carpet per ACM protocols. $15,320 $13,027 In Work                  85.03 

21 FM-0057024 Los Angeles
Compton 
Courthouse 19-AG1 1

HVAC - Replace failed 40 HP VFD. Currently 40 HP motor is running at a 100% which is causing air noise in 
courtrooms and it may over pressurize and damage ducting. $10,015 $6,623 In Work                  66.13 

22 FM-0057025 Los Angeles
Pasadena 
Courthouse 19-J1 1

Elevators, Escalators, & Hoists - Replace relay on the main power supply to all elevators. All elevators are 
down, there is no power going to the elevators. $10,100 $7,004 In Work                  69.35 

23 FM-0057027 Los Angeles
Inglewood 
Courthouse 19-F1 1

HVAC - Remove and replace transducers to allow sensors. Chiller #1 & Chiller #2 has tripped off-line due to 
low water flow which is leaving no cooling to the building. $8,652 $6,451 In Work                  74.56 

24 FM-0057030 Alameda
Hayward Hall of 
Justice 01-D1 1

Plumbing - Replaced failed hardware on toilet fixture. Remediate 600 sq ft wet floor dried & 200 sq ft 
sheetrock dried & 200 sq ft of ceiling tile replaced & 100 sq ft sheetrock ceiling opened and lacerated &, 20 
ft of baseboard replaced under ACM protocols. $5,726 $5,726 In Work                100.00 

25 FM-0057034 Los Angeles
Inglewood 
Courthouse 19-F1 1

HVAC - Replaced a defective 5 amp fuse in the MCC control panel. The MCC control panels for AHU 2, 3, 4, & 
5 are not allowing the VFD's to operate which is making the temperature in the building rise. $9,320 $6,949 In Work                  74.56 

26 FM-0057035 Alameda
Hayward Hall of 
Justice 01-D1 1

Vandalism - Window - Single pane exterior door side-light approximately (1.5' x 7') - Replace window glass 
broken out by thrown rock. $3,500 $3,091 Complete                  88.30 

27 FM-0057036 Los Angeles
Compton 
Courthouse 19-AG1 1

Exterior Shell - Vandalism - Broken exterior glass window. Replace (1) 34 /12 X 52 X 1/4 thick window next to 
the main entrance of the building. Add graffiti film and tinting on new window. $7,562 $5,001 In Work                  66.13 

28 FM-0057037 Los Angeles
Pomona 
Courthouse South 19-W1 1

Plumbing - Cold water valve to sink in lock up has failed and water is leaking into the 2nd floor DA's woman's 
restroom. Remediate damage   The affected areas is approximately 7'X5' of plaster ceiling and the east wall 
approximately 7'X 8', 2x2 area re-plastering required.  This work was conducted in a ACM environment. $10,205 $9,301 In Work                  91.14 

29 FM-0057057 Los Angeles
Pasadena 
Courthouse 19-J1 1

Electrical - Replace 25 burnt out lights/ballasts in sally port bay and lock-up ramp with LED lighting, replace 
light covers that are deteriorated and can be used as a weapon by an inmate creating a safety situation. $17,265 $11,973 Complete                  69.35 

30 FM-0057072 San Diego County Courthouse 37-A1 1
Elevators, Escalators, & Hoists - Faulty drive was removed and replaced on public elevator 4B. Replace 
additional failed hardware including one (1) new CPU board and one (1) new Miprom 21 Relay Pilot board. $34,963 $27,068 In Work                  77.42 

31 FM-0057076 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Replace 30' of 4" & 20' of 2" failed black cast iron drain piping and fittings. 25' scaffolding 
required to address work location. Remediation of 5,76SF ACM water damage. Impacted area includes  2nd 
Flr Cafeteria to Public Lobby, RM-100 Traffic Court Clerks , RM-101 Small Office, Basement Employee 
Hallway & B-8 file rm. $50,650 $33,495 In Work                  66.13 

32 FM-0057082 Los Angeles
Compton 
Courthouse 19-AG1 1

HVAC - Replace failed 40HP Supply Fan motor. AHU #12 Supply Fan has seized effecting air supply to the 
12th floor. $10,116 $6,690 In Work                  66.13 

33 FM-0057084 Los Angeles
Norwalk 
Courthouse 19-AK1 1

Plumbing - Replace failed flush assembly in holding area which is concealed behind wall. Remediation 
required in 3rd flr Room 309. ACM and remediation include 8'x8' section of carpet and (6) 12"x12" ceiling 
tiles. $12,280 $10,442 In Work                  85.03 
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34 FM-0057090 San Bernardino
New San Bernardino 
Courthouse 36-R1 1 HVAC -  Replace 2 failed refrigerant monitoring probes. Work is code required. $9,830 $9,830 Complete                100.00 

35 FM-0057101 Los Angeles
Compton 
Courthouse 19-AG1 1

Interior Finishes - Replace existing 30YD, 30yr old and failed Trash compactor. New system to include 
Hopper Open w/side modification flare, 42"x72" Safety Railing w/mounted dock, Guide island w/stops; 
Work is required to maintain current garbage removal process. No alternate location available for change to 
current process and workflow. $42,465 $28,082 In Work                  66.13 

36 FM-0057102 Los Angeles
Central Arraignment 
Court 19-U1 1

COUNTY MANAGED - Fire Protection - Replace defective board on main Fire Alarm Panel, program the 
device points into the new panel, change power supplies & EOL resisters. Replace two failed Enunciators. $14,744 $14,744 In Work                100.00 

$838,522 $714,778



           Meeting Date: 12/7/2015 

 
Action Item 2 – (Action Required) - List B – Facility 
Modifications Less than $50K (Priority 2) 
 
Summary:  
List B – Facility Modifications Less than $50K (Priority 2) 
 

Supporting Documentation:  
• List B – Facility Modifications Less than $50K (Priority 2) 

 
Action Requested: 
Staff recommends 144 projects for a total of $1,558,464 to be paid from funds 
previously encumbered for facility modifications less than $50K. 
  

Total Project Count: 144 
Total Potential FM Budget Share of Cost:   $1,558,464 
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1 FM-0056866 San Diego
East County 
Regional Center 37-I1 2

Interior Finishes - Dept. 1 Gallery seating is deteriorated posing public safety and health risk. Replace seating 
components and upholstery on 75 spectator seats, backs, and other miscellaneous hardware. 11,458$      11,458$             In Work 100

2 FM-0056871 Los Angeles
Pomona 
Courthouse South 19-W1 2

Plumbing - Replace failed roof drain with new No-Hub 3" roof drain, drain ring. Replace 2-3 feet of failed drain pipe 
under the roof deck, reseal roof deck around drain unit. Work required in ceiling area above Sheriff's office. 5,281$        4,813$               In Work 91.14

3 FM-0056872 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Plumbing - Replace failed and leaking water supply hardware and install new 2 1/2 three piece ball valve in public 
men's restroom and 1 1/2 ball valve in the women's restroom. Work impacts Public Men's Restroom and 2nd floor 
Women's Restroom inside Dept. 2700. 5,266$        4,413$               In Work 83.8

4 FM-0056873 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

Fire Protection - Fire sprinkler located in Elevator Shaft is not to code and must be removed per SFM notification. 
Permit will not be released until work is complete. 2,902$        2,902$               Complete 100

5 FM-0056874 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Fire Protection - Replace (52) Sprinkler Heads and Escutcheons and Replace (20) outdated pressure gauges throughout 
building. Also Fire Pump Room, Riser #2 replaced failed coupling. 12,416$      8,690$               In Work 69.99

6 FM-0056875 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Vandalism - Vandalism in the public restrooms on floors #5-8 is creating a safety issue to staff and public. Etching on 
sinks, bathroom partition walls, toilet seats and mirrors. Install graffiti mirror film on 16 mirrors, remove and replace 28 
toilet seats, paint and epoxy sinks, and sand/paint the restroom walls and partition doors. 10,232$      9,673$               In Work 94.54

7 FM-0056876 Contra Costa
Wakefield Taylor 
Courthouse 07-A2 2

Electrical - Replace Failed 20 Amp circuit breakers on panels #E1 and #V1; Breakers were found to be failing during IR 
scans. 4,344$        4,344$               In Work 100

8 FM-0056877 San Diego Juvenile Court 37-E1 2

Elevators, Escalators, & Hoists - Elevator cab interior panels are badly damaged and deteriorated. Current system 
delaminating including failure of metal fixtures creating potential safety issues. Install 7 new laminate material on cab 
panels. 7,848$        5,856$               In Work 74.62

9 FM-0056884 San Diego
County 
Courthouse 37-A1 2

Interior Finishes - Ceiling tiles in the Press Room are deformed, stained and have become weak and brittle due to past 
leaks. The potential for ceiling tiles to fall is present with resulting ACM contamination. Remove, dispose and replace 
approximately 1,050 sq. ft. of ceiling tiles per ACM protocols. 17,411$      17,411$             In Work 100

10 FM-0056891 Mendocino
County 
Courthouse 23-A1 2

Interior Finishes - Modification - Family Law In-custody Courtroom 'F' judicial officer, clerk and parties at high security 
risk due to small size and configuration of old Muni courtroom also with poor acoustics. Bench and witness stand 
modification to reconfigure and reorient for safe proceedings and accurate court reporter operations. 19,207$      19,207$             In Work 100

11 FM-0056892 Los Angeles
Stanley Mosk 
Courthouse 19-K1 2

Electrical - Relocate existing electrical outlets from the floor to the wall. Currently there are electrical outlets located on 
the floor in multiple workstations in room 102; chords and plugs in the floor outlets are being kicked and damaged 
causing major safety hazards. 7,069$        6,875$               In Work 97.26

12 FM-0056893 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

HVAC - Replace (1) thermal expansion valve, system oil charge, filter dryer and (1) new isolation valve evacuate system. 
dedicated cooling system for IT equipment has failed components and is not operational at this time. 6,779$        6,779$               In Work 100

13 FM-0056894 Fresno
B.F. Sisk Federal 
Courthouse 10-O1 2

HVAC - Replace failed heat exchange on boiler #3. Materials covered under warranty. Replacement labor is not, 
replacement required to provide sufficient building heat. 11,117$      11,117$             In Work 100

14 FM-0056898 Los Angeles
Airport 
Courthouse 19-AU1 2 Elevator - Replace failed Amp traps and lower sheave switch on Elevator #4. Unit is inoperable at this time. 2,290$        1,767$               Complete 77.17

15 FM-0056899 Los Angeles
Airport 
Courthouse 19-AU1 2

Plumbing - Replace failed Airtrol valve on heater water expansion tank (boiler) #2. Unit has failed and not allowing 
water to pass through. 2,814$        2,172$               In Work 77.17

16 FM-0056900 Fresno
B.F. Sisk Federal 
Courthouse 10-O1 2

Electrical - Replace the bad underground wiring from the O Street pedestrian gate call box to inside the building with 
direct burial Cat 6 wire - Call box is not functioning due to damaged wiring. 2,825$        2,825$               Complete 100
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17 FM-0056901 Los Angeles
Burbank 
Courthouse 19-G1 2

Electrical -  Run new conduit and install new UL rated exit sings with emergency lighting combo and replace power 
efficient exit signs with e-lighting where needed. Currently there are no UL rated Exit signs in the 1st & 2nd secured 
hallways (1953 side of building). The City of Burbank Fire Marshall has requested the installation of exit signs with 
emergency lighting. 2,750$        2,496$               In Work 90.76

18 FM-0056902 El Dorado Johnson Bldg. 09-E1 2

Exterior Shell - Install Roof Access Ladder and walk off mat, to allow access to the Penthouse mechanical room from the 
exterior of the building - Currently access to the Penthouse mechanical room is through the county owned Jail, this 
requires escorting from the County Sheriff which disrupts the operation of the Jail and delays contractor access. 11,494$      11,494$             In Work 100

19 FM-0056903 Alameda
Hayward Hall of 
Justice 01-D1 2

Plumbing - Replace sink faucet broken by unknown vandal - Replace approximately 10 square feet of water damaged 
wallboard & six ceiling tiles.- Water damage in the 3rd floor jury assembly men's restroom and second floor women's 
staff restroom. 4,397$        4,397$               In Work 100

20 FM-0056905 San Diego
County 
Courthouse 37-A1 2

Electrical -  Replace 25% (approx. 50 bulbs) of the light bulbs/ballast in D-16 courtroom, and re-lamp D-33 by replacing 
approx. 200 bulbs.  Above ceiling work to occur per ACM protocols. Dept. 16 & 33 has poor lighting conditions due to 
burned out bulbs, ballast and a black substance/residue on the diffuser lenses. 16,845$      16,845$             In Work 100

21 FM-0056907 San Diego
County 
Courthouse 37-A1 2

Exterior Shell -  Remove and replace existing roof gutter system with new acrylic coated gal volume sheet steel rain 
gutter system at 5 locations. Install new downspouts and channel water away from building. Rain gutters that serve the 
penthouse roofs are failing, loose and are no longer diverting water away from the building creating potential water 
intrusion and interior flooding. 4,250$        4,250$               Complete 100

22 FM-0056922 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Interior Finishes -Replace failed 1 electrify panic exit device on the East Front Exit Door and 1 rim panic exit device on 
the West Front Exit Door. During after hours when the court personnel are leaving, the doors are not locking leaving 
the exit doors unlock and open. 3,715$        2,600$               Complete 69.99

23 FM-0056923 Santa Barbara
Santa Barbara 
Figueroa Division 42-B1 2

HVAC - Replace failing Cooling Tower sheaves and bushings for fan motor and blower shaft. Replacement required to 
prevent further damage to Cooling Tower. 2,287$        2,287$               Complete 100

24 FM-0056924 Los Angeles
San Fernando 
Courthouse 19-AC1 2

HVAC - Remove and renovate leaking Condenser water pump motor. Water pump is leaking from the shaft seal causing 
excessive loss of water and chemical. 7,980$        6,656$               In Work 83.41

25 FM-0056925 Los Angeles
Pomona 
Courthouse North 19-W2 2

HVAC - Replace (1) failed cut-out water probe sensor. Current status will not allow unit to pass AQMD code 
requirements. 2,396$        2,306$               In Work 96.25

26 FM-0056926 San Diego
County 
Courthouse 37-A1 2

Elevators, Escalators, & Hoists - Replaced failed shaft seal on elevator #9. Remove and dispose of oil within elevator pit 
per HAZMAT protocols. 4,147$        4,147$               In Work 100

27 FM-0056927 Solano
Old Solano 
Courthouse 48-A3 2

Electrical -Replace failed speed governing components on emergency generator. Work to include magnetic pick-up & 
speed switch and engine governor-actuator and main control circuit board. Generator trips out on over-speed and 
shuts down when needed during electrical power outages 6,889$        6,889$               In Work 100

28 FM-0056928 Los Angeles
San Fernando 
Courthouse 19-AC1 2

HVAC - Replace (1) Shaft, (2) Bearings, (1) driver in Cooling Tower #1. Bearings and shaft have excessive rust build-up 
and are failing due to high temperatures. Resulting failure to condenser water cooling within this chillers creates warm 
HVAC supply temps. 11,042$      9,210$               In Work 83.41

29 FM-0056929 Los Angeles
Pomona 
Courthouse South 19-W1 2

HVAC - Replace failed flame sensor and install new plugs on leaking water tubes. Continued delay in repair could flood 
mechanical room and take system off-line. 4,532$        4,130$               In Work 91.14

30 FM-0056932 San Diego
Kearny Mesa 
Traffic Court 37-C1 2

Fire Protection - Install a new KOSO automatic natural gas shut off valve and pipe back into main. Work is required by 
code. 3,877$        3,877$               In Work 100

31 FM-0056933 Los Angeles
Alhambra 
Courthouse 19-I1 2

HVAC - Replace failed digital thermometers in the evaporator and condenser liquid "dry wells", Chilled water supply 
sensor and defective feedback potentiometer on Chiller #2. Court operation would have been impacted if Chiller #2 
was not restored. 3,900$        3,354$               Complete 86

32 FM-0056934 San Diego
County 
Courthouse 37-A1 2

HVAC - Replace failed leaking pump on the DFT Boiler Feed Water Pump for Boiler #1. Replacement required to restore 
system back to full operation. 3,671$        2,842$               In Work 77.42



DRAFT Trial Court Facility Modification  
 FMs Less Than $50K (List B)

9/25/2015 to 11/13/2015
Meeting Date 12/7/2015

TCFMAC WORK PRODUCT - Last Updated 11/30/2015 at 12:45 PM 3 of 10

FM
 N

U
M

BE
R

 L
O

CA
TI

O
N

 

 F
AC

IL
IT

Y 
N

AM
E 

 B
U

IL
D

IN
G

 ID
 

 P
RI

O
RI

TY
 

 SHORT TITLE TC
FM

AC
 F

U
N

D
ED

 C
O

ST

FA
CI

LI
TY

 M
O

D
IF

IC
AT

IO
N

 
PR

O
G

RA
M

 B
U

D
G

ET
 

SH
AR

E 
O

F 
PR

EL
IM

IN
AR

Y 
ES

TI
M

AT
E

JO
B 

ST
AT

U
S

 F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 B

U
D

G
ET

 %
 o

f 
CO

ST
 

33 FM-0056935 Kern
Bakersfield 
Juvenile Center 15-C1 2

Security - Secured Sally Port West Entrance Rolling Steel Door, the motor for the 12' x 12' door is no longer functioning 
and is preventing access to the secured Holding Garage. Replace burnt out Chain Hoist Motor Operator and mount with 
heavy duty brackets. 5,052$        5,052$               Complete 100

34 FM-0056936 Los Angeles
Torrance 
Courthouse 19-C1 2

Vandalism - Remediate vandalism damage 2- restroom ceilings,  entry doors (100 sqft) and (94 chairs) to remove 
graffiti.  The etching/scribing must be removed due to the contents may be gang related which could cause a safety 
situation to the courthouse 4,283$        3,647$               In Work 85.14

35 FM-0056943 San Francisco Hall of Justice 38-B1 2
Electrical - Remove and cover obsolete/disconnected Duress Call devices (12) at all In-Custody elevator landings - To 
prevent mistaking non-working devices for working devices 2,000$        2,000$               In Work 100

36 FM-0056947 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Interior Finishes - Replace failed door closers on three cafeteria glass doors leading to the outside dining area. Doors 
are slamming. Work is required by ADA code and to mitigate risk to the public. 4,216$        2,951$               In Work 69.99

37 FM-0056948 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC - Replace the non-functioning VFD and (1) 25HP US-Motor, pulley, bushing & belt to allow the air flow to be 
regulated throughout the 8th floor. The VFD is working on bypass and running full speed which could cause too much 
air to flow and over pressurize the ducting system causing damage. 9,942$        9,399$               In Work 94.54

38 FM-0056950 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

Vandalism - Replace (1) 7"X32 3/4" X 1/2 security glass view window on fifth floor cell 110-2 door. Window broken by 
an inmate. 1,737$        1,737$               In Work 100

39 FM-0056952 Stanislaus
Modesto Main 
Courthouse 50-A1 2

Plumbing - Redesign and modify strainer box from basement sewer discharge to lift station. Original design of strainer 
box is inconsistent with current jail operation and is creating obstruction to sewer discharge from building to lift 
station. 2,279$        2,279$               In Work 100

40 FM-0056953 San Diego
East County 
Regional Center 37-I1 2

Fire Protection -   Replace a 4 - 6 ft section of 6" fire sprinkler, one 8" x 6" grooved coupling and one 6" grooved 
coupling and two 6" OS&Y control valves (fire pump suction & discharge). Fire Pump Room has a section of 6" Main Fire 
Pump Pipe rusting out and the 2 Main Shut off Valves are leaking and cannot properly secure the water. 6,060$        4,103$               In Work 67.71

41 FM-0056954 Los Angeles
Compton 
Courthouse 19-AG1 2

HVAC - Replace failed canvas flex connectors in AHU01, AHU02, AHU04, AHU17, and AHU14.  Canvas flex connectors on 
these AHU are broken/deteriorated and need to be replaced. 9,224$        6,100$               In Work 66.13

42 FM-0056955 San Diego
South County 
Regional Center 37-H1 2

COUNTY MANAGED - Replace faulty gearboxes and fan motors for Cooling Tower at Central Plant, this corrective 
measure is needed restore to normal efficiency. 6,211$        6,211$               In Work 100

43 FM-0056956 Sacramento
Juvenile 
Courthouse 34-C2 2

HVAC - Upgrade existing BAS software system - Replacement of existing server requires higher level software in order 
to operate within new IOS. 14,893$      14,893$             In Work 100

44 FM-0056957 San Diego
County 
Courthouse 37-A1 2

Electrical - Replace failed courtroom lighting (50%) within ACM ceiling plenum in Dept. #11. Courtroom lighting has 
failed to the point of impacting court operations. 8,293$        8,293$               In Work 100

45 FM-0056958 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

Plumbing - Replace faulty and leaking basin faucet. During building water outage install new "in-line" ball valves for this 
faucet and 4 other faucets/toilets 7th Floor secure hall. Janitor's wash basin has a leaking basin faucet, there is no shut 
off for hot & cold supply lines, there is a risk of flooding if basin sink plugs up or if faucets fail. 2,972$        2,667$               Complete 89.74

46 FM-0056959 Los Angeles
Torrance 
Courthouse 19-C1 2

HVAC - Replace failed purge unit and inline refrigerant filters on Chiller #1. Hardware failure is causing Chiller #1 to run 
at a high temperature. 8,738$        7,440$               In Work 85.14

47 FM-0056960 Los Angeles
Inglewood 
Juvenile Court 19-E1 2

Interior Finishes - Replace 6 defective courtroom gallery seats in 2nd Floor Dept. 241 within ACM environment.  The 
attachment points on the metal frame for seat #1, #2 and #3 are broken and cannot be repair. This is a safety hazard 
and the seats must be replaced. This row of seats is not modular and entire row of six seats must be replaced. 8,788$        7,099$               In Work 80.78

48 FM-0056961 Los Angeles
Airport 
Courthouse 19-AU1 2 HVAC - Replace failed Refrigeration Leak Detection Monitor. Replacement required by code. 9,339$        7,207$               In Work 77.17

49 FM-0056962 Los Angeles
Pomona 
Courthouse South 19-W1 2

HVAC - Remove and replace one (1) 4 bolt flanged bearing on Air Handler Unit #3. Air Handler Unit #3's supply fan 
bearing is very noisy and has excessive amounts of vibration when running. Failure will result in system down time and 
emergency repairs. 2,087$        1,902$               In Work 91.14
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50 FM-0056963 Los Angeles
Pomona 
Courthouse South 19-W1 2

HVAC - Replace failed two way heating valve and two (2) thermostat controls.. The heat exchanger will only provide 
domestic hot water at 100 degrees due to the two way heating valve is stuck in mid position and not opening causing 
low water temperatures throughout the higher floors. 7,546$        6,877$               In Work 91.14

51 FM-0056976 Contra Costa Bray Courts 07-A3 2
HVAC - Replace six (6) failed 5/8 diameter x 4 long capillary tubes, install 1 filter dryer. Leaks causing unit to not provide 
sufficient cooling. 8,766$        7,497$               In Work 85.52

52 FM-0056977 Fresno Firebaugh Court 10-K1 2 HVAC - Remove old leaking condenser water pump and replace with a new Gould 1 1/2 HP pump and motor. 3,755$        2,179$               In Work 58.02

53 FM-0056978 Orange
West Justice 
Center 30-D1 2

Plumbing - Storm Drain Lines are cracked and damaged - Line two (2) 3" storm drain lines, approximately 40' per line. 
Drain lines are leaking into the detention tunnel creating a slip/fall safety issue. 8,480$        7,690$               In Work 90.68

54 FM-0056980 Los Angeles
Pomona 
Courthouse South 19-W1 2

Plumbing - Replace 30ft of 4 cast iron pipe. Replace 2 cracked pipe coming from 7th floor janitorial mop sink and 30ft of 
sewer line on the 6th floor courtroom.  A section of the building's water waste piping system has deteriorated, this is 
causing leaks into the court room. 9,656$        8,800$               Complete 91.14

55 FM-0056981 Kern
Delano/North 
Kern Court 15-D1 2

HVAC -  Install (1) new evaporator coil, filter drier, txv (expansion valve). Current evaporator coil for PKU#10 is failed 
and no longer providing cooling to the main lobby and District Attorney's offices. 11,629$      9,378$               In Work 80.64

56 FM-0056989 Santa Clara
Santa Clara 
Courthouse 43-G1 2

Plumbing - Replace (1) failed underground plumbing connection to sewer line, install (1) two way cleanout. Currently 
impacting the Courts storm sewer ability to drain and will cause flooding. 5,185$        5,185$               In Work 100

57 FM-0056990 Alameda
Fremont Hall of 
Justice 01-H1 2

Grounds and Parking - Remove (4) dead plum trees including stump grinding.  Safety issue. Branches and dead trees 
have a huge potential to fall on people causing injury during the stormy weather. Limbs have fallen in the past 3,502$        2,781$               In Work 79.4

58 FM-0056991 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

Grounds and Parking Remove (3) dead olive trees and stump. Trees having visible structural hazards and liabilities in 
stormy weather. Safety Issue. Branches have fallen in the past during rainy, windy storms. 5,991$        5,020$               In Work 83.8

59 FM-0056992 Santa Clara
Hall of Justice 
(West) 43-A2 2

HVAC - Install cooling unit in first floor AV closet - Install (1) 120V/20A dedicated circuit for cooling unit - install 20' of 6" 
flexible ductwork for condenser exhaust - fire caulk all penetrations. Lack of cooling in the space is causing Court AV 
equipment to shutdown 4,030$        4,030$               In Work 100

60 FM-0056993 Santa Clara
Hall of Justice 
(East) 43-A1 2

HVAC - Install cooling unit in first floor AV closet - Install (1) 120V/20A dedicated circuit for cooling unit - install 20' of 6" 
flexible ductwork for condenser exhaust - fire caulk all penetrations - Lack of cooling in the space is causing Court AV 
equipment to shutdown 5,923$        5,923$               In Work 100

61 FM-0056994 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

Interior Finishes – Replace 45 sq. ft. of epoxy paint flooring and 14 linear ft. of epoxy paint for the base. Courtroom 
holding cell flooring is starting to fail and it is easy to be broken off into pieces which creates a safety hazard due to in 
custody visitors creating cutting/stabbing type of weapons. 6,026$        4,430$               In Work 73.51

62 FM-0056995 Los Angeles
Airport 
Courthouse 19-AU1 2

Elevators, Escalators, & Hoists - Replace the failing generator brushes for Elevators 1, 2, 3 and 4. Replacement required 
to maintain operations. 4,027$        3,108$               In Work 77.17

63 FM-0056997 San Diego
County 
Courthouse 37-A1 2

HVAC - Exhaust Fan #38 bearing and shaft repair - Remove the existing (2) pillow-block bearings and replace with 
factory supplied pillow-block bearings type BB Size 330 1 15/16 for Exhaust Fan #38. The South Tower is without 
exhaust air in the restrooms due to bad bearing and shaft. Operational fan units are required by code. 12,905$      9,991$               In Work 77.42

64 FM-0056998 Los Angeles
Glendale 
Courthouse 19-H1 2

Electrical - Replace and rewire 1 defective light fixture under ACM protocols. Main lighting over the bench has failed 
and requires replacement. 4,689$        4,245$               In Work 90.54

65 FM-0056999 San Diego
County 
Courthouse 37-A1 2

Elevators, Escalators, & Hoists - Replace failed emergency reset and amplifier circuit cards for Elevator 8. Install one 
new drive contactor and for (4) new amp traps. The staff pedestrian traffic is delayed due to elevator being non-
operational. 7,474$        5,786$               In Work 77.42

66 FM-0057001 Santa Clara
Santa Clara 
Courthouse 43-G1 2

Grounds and Parking - Remove (5) hollowed out beetle infested dying pine trees with exposed roots. Trees are heavily 
leaning sideways into the parking lot.  Remove (1) dead redwood tree near the gas meter and main. Safety issue when 
the storms begin.  Dead and dry cracked limbs have already fallen during heavy winds. 8,373$        8,373$               In Work 100

67 FM-0057005 El Dorado Cameron Park 09-C1 2
Exterior - Renovate and waterproof approximately 825 sf of crack and molded stucco on the north exterior wall. Work 
required to prevent water intrusion and potential interior flooding. 4,550$        4,550$               In Work 100
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68 FM-0057007 Contra Costa
Arnason Justice 
Center 07-E3 2 HVAC - Replace one Failed Burner Controller Board on Boiler #2. Board has failed and the boiler will not operate. 4,312$        4,312$               In Work 100

69 FM-0057008 Solano Hall of Justice 48-A1 2

Pest Control - Building exterior - Using a 40' boom truck Remove and remediate damage caused by a 3' x 4' beehive on 
the exterior eves of the west side of the building. The beehive creates an unsafe environment for court staff and 
visitors. 5,461$        3,977$               In Work 72.82

70 FM-0057009 El Dorado
Main St. 
Courthouse 09-A1 2

HVAC - Replace the defective High Pressure Sensor Cut-Out device and the Discharge Temperature Sensor. Chiller 
compressor is not cycling and is causing the compressor to overheat. 4,079$        4,079$               In Work 100

71 FM-0057010 Stanislaus
Turlock Superior 
Court 50-D1 2

Grounds and Parking Lot -  Install 80 skate stops at 3ft intervals on assigned planter beds on front and back public entry 
to the courthouse. Closure and removal of City Skate Park in adjacent lot has had negative impact and recent change in 
skaters using court property. Skaters are creating a potential pubic hazard during court operational hours. 3,583$        3,583$               In Work 100

72 FM-0057011 Contra Costa
George D. Carroll 
Courthouse 07-F1 2

Fire Protection - Replace (10) Damaged Sprinkler Heads, (4) missing escutcheons, and (12) Hoses that are out of 
compliance. 8,089$        6,066$               In Work 74.99

73 FM-0057014 Alameda
Berkeley 
Courthouse 01-G1 2

HVAC -  Replace Building Automation System (BAS) with new and current technology. Provide and install one (1) panel 
mounted BAS workstation configured with Windows 7 Pro and one (1) Automation Server. Upgrade installation to 
StruxureWare and migrate existing system configuration, sequence and graphics.  Current system has failed 
components that are discontinued and no longer available or supported by the manufacture. 18,229$      18,229$             In Work 100

74 FM-0057018 Del Norte
Del Norte County 
Superior Court 08-A1 2

Exterior Grating - Replace rusted grates ( 2) - replace rusted grating at 2 locations, 1- approx. 240 sq ft with fiberglass 
grating due to location near ocean, 1- approx. 13 sq ft with frame and fiberglass grating with lock. 11,513$      7,054$               In Work 61.27

75 FM-0057020 Kings Avenal Court 16-C1 2
HVAC - Replace shorted compressor and malfunctioning thermostat control for ACU #1 that serves the courtroom 
exclusively.- Compressor is not working due to winding wires being shorted and thermostat is not functioning properly. 3,122$        3,122$               In Work 100

76 FM-0057021 Fresno
B.F. Sisk Federal 
Courthouse 10-O1 2

Elevators - Enhance elevator #3 programming to ensure that elevator will not allow public access to the secured area. 
Current operation allows intermittent access. 4,956$        4,956$               In Work 100

77 FM-0057026 Riverside
Larson Justice 
Center 33-C1 2

Grounds and Parking Lot - Judges secured parking gate - Remove and replace the failed gate openers (left and right) 
with two new Liftmaster #SL585. Current units are obsolete and cannot be repaired. 8,860$        8,860$               In Work 100

78 FM-0057029 Santa Barbara
Santa Barbara 
Juvenile Court 42-C1 2

Roof - Restore Roof: Seal roof area with polyurethane chemlock to mitigate future rust, apply asphalt emulsion and 
elastomeric coating. The roof has several penetrations throughout the surface that are allowing leaks to develop inside 
the building during storms/rain. Some areas of the roof are rusting. Remove all penetrations to restore roof, making 
the roof fully sustainable against leaks and damage. 4,120$        3,667$               Complete 89

79 FM-0057031 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

Vandalism - Replace (1) broken window at holding cell 101A interview room with like for like replacement glass 32"x62" 
1/2 thick clad poly. Work is to be coordinated with Marshall's office for access during normal court hours. 4,252$        4,252$               In Work 100

80 FM-0057038 Santa Barbara
Santa Barbara 
Figueroa Division 42-B1 2

HVAC - Chiller #2 has leaks on the Solenoid valve and liquid valve. Install one (1) new liquid line solenoid valve with coil 
to replace leaking valve. Replace liquid line drier core and sight glass. Replace old time delay in control panel with a 
new solid state timer and replace oil pressure safety control. 7,157$        7,157$               In Work 100

81 FM-0057039 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Fire Protection - Replace (7) 75' failed Fire Hoses. Replace (5) defective sprinkler heads in parking structure to maintain 
compliance.  Extract and replace (2) leaking nipples on the South FDC Manifold. 7,382$        6,979$               In Work 94.54

82 FM-0057041 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

Exterior Shell - Removed damaged window glass and installed one (1) insulated 45in x 80in window glass into the 
existing aluminum frame. Ground Level, West Side Main Entrance a person threw a rock at the building causing a 
corner window to break/crack. 3,943$        3,173$               Complete 80.48

83 FM-0057048 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Plumbing -Replace two Nibco LD-200 4" butterfly main domestic water isolation valves, replace four 4" flange gaskets, 
four 4" and four 6" coupling gaskets, four 4" gasket isolators and bolts. Main Isolation valves in the basement are not 
closing completely and will not isolate the water if a leak were to occur. 4,241$        3,554$               In Work 83.8
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84 FM-0057049 Los Angeles

Central 
Arraignment 
Court 19-U1 2

**COUNTY MANAGED** Security - Intrusion Alarm; Replace Onboard Battery, Motion Sensors & check programming of 
Alarm Panel for Clerk's office, Back staff corridor, Judges Entry Doors, Elevator Lobby, Training room & 
Elevator/Stairwell. 3,305$        3,305$               In Work 100

85 FM-0057050 San Bernardino

Rancho 
Cucamonga 
Courthouse 36-F1 2

Elevators, Escalators, & Hoists - Replace failing hoist machine worm shaft seals on Secure Elevator to prevent future 
failure and stop leaking. Work prevents damage to the hoist machine gear box by addressing it promptly. 4,494$        3,418$               In Work 76.05

86 FM-0057052 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

HVAC - Replace (1 each) failed 350 amp main breaker to building chiller.  Main breaker to chiller failed and is affecting 
the courts cooling capacity 4,665$        4,665$               In Work 100

87 FM-0057053 San Diego

North County 
Regional Center - 
Vista Center 37-F2 2

Fire Protection - Fire Alarm Panel is showing ground fault, six Horns/Strobes have failed. Replace (6) Horns / Strobes. 
Locate source of fault on panel as panel must be free of deficiencies. 4,010$        4,010$               Complete 100

88 FM-0057054 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

Vandalism - The holding cell door's window was broken by in-custody creating a safety hazard. Replace (1) 30 1/4" X 49 
1/2" 1" safety laminated glass in customers steel frame with security screws. 4,403$        4,403$               In Work 100

89 FM-0057056 Napa
Criminal Court 
Building 28-A1 2

Elevators - Rewire the oil heaters for the elevator #3 and #4 oil tanks to code. Wire to step-down transformer from the 
480v disconnect so when the disconnect is turned off power to the heaters turns off as well. - Existing oil heaters wiring 
does not conform to code 7,092$        7,092$               In Work 100

90 FM-0057068 San Diego

North County 
Regional Center - 
South 37-F1 2

COUNTY MANAGED - Plumbing. Replace one Hot Water Holding Tank and two Expansion tanks that have failed due to 
leaks that are beyond repair 3,920$        3,920$               In Work 100

91 FM-0057069 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

HVAC - Remove failing i2920 controller for AHU # 4 and install new i2920 controller for AHU #4 controller. Controller is 
failing, this will effect cooling for the entire section of building at the North East side. 5,071$        4,249$               In Work 83.8

92 FM-0057070 San Francisco Polk St. Annex 38-A2 2 Vandalism - Graffiti - Apply blackout film over existing at street level windows (20) - Glass etched with graffiti 3,901$        3,901$               In Work 100

93 FM-0057071 San Diego
County 
Courthouse 37-A1 2

Plumbing -  Install new copper piping between gate valves at the regulator station and 5 of the regulators. Replace 2" 
gate valves with ball valves in 12 locations. Install 12 gauges with quarter turn ball valves before & after regulators. 
Install a new copper union on the vertical. South basement Pressure Regulating Valves at Manifold are leaking onto the 
floor and not properly reducing the city water pressure. Over pressurization creates risk of piping failures. 13,821$      10,700$             In Work 77.42

94 FM-0057073 Mendocino
County 
Courthouse 23-A1 2

Interior Finished - Replace Courtroom Door and hardware - Replace door in courtroom H damaged by in custody, new 
door to be finished to match existing and add hardware, auto flush bolt, closure. 4,652$        4,652$               In Work 100

95 FM-0057075 Yolo
Traffic Court - 
Modular 57-A8 2

Parking Lot - Remove 275 sf of curb, gutter, and side walk to replace with a commercial driveway. Clean and fill cracks 
greater than 1/4 with hot pour crack filler. Apply one coat of OverKote asphalt sealer to approximately 4600 sf of 
asphalt concrete. Restripe parking lot to original layout with one ADA stall and ADA signage. Install 14 concrete wheel  
work required in order to comply with turn-back conditions of the lease. 47,123$      47,123$             In Work 100

96 FM-0057085 Alameda
Hayward Hall of 
Justice 01-D1 2 Vandalism - Phones - Replace six holding cell interview phones damaged by inmates 2,457$        2,457$               In Work 100

97 FM-0057086 San Diego

North County 
Regional Center - 
South 37-F1 2

COUNTY MANAGED - plumbing. Replace 6" water pressure reducing valve. Site is experiencing water pressure spikes 
due to existing valve being inoperable. 5,232$        5,232$               In Work 100

98 FM-0057088 Sacramento

Gordon Schaber 
Sacramento 
Superior Court 34-A1 2

Vandalism - East Front entrance glass door is broken due to vandalism. Replace (1) 46 3/8 x 106 9/16 - 3/8" clear 
tempered glass with flat polish and add tinting to glass and repair broken door handle. 2,560$        2,560$               In Work 100

99 FM-0057089 San Francisco
Youth Guidance 
Center 38-C1 2

HVAC - Daikin Heat Pump - Remove and replace failed PCB inverter circuit board (1) and condenser fan blades(2) and 
motors(2). Unit servers Department 3, Judges Chambers and reporters office. There is currently no cooling in these 
areas and supply air temps are at 77 in the afternoons. 8,888$        8,888$               In Work 100
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100 FM-0057093 San Benito
New Hollister 
Courthouse 35-C1 2

Vandalism - Exterior shell - Replace 1 each Broken Bullet resistant glass pane in room 269 utilizing a boom lift - Bullet 
resistant glass is compromised and requires replacement. 9,854$        9,854$               In Work 100

101 FM-0057103 San Bernardino

Rancho 
Cucamonga 
Courthouse 36-F1 2

Elevators, Escalators, & Hoists - Replace failed rope gripper pads on Elevator #5. Elevator is currently locked out due 
excessively worn rope gripper pads. 14,606$      14,606$             In Work 100

102 FM-0057105 Sacramento

Gordon Schaber 
Sacramento 
Superior Court 34-A1 2 HVAC - Replace 2 failed HVAC control valves at Basement South. (1) 5" cold water valve, and (1 ) 3" hot water valve. 6,721$        6,721$               In Work 100

103 FM-0057106 San Diego Juvenile Court 37-E1 2

Interior Finishes - Replace 8 ft 6in  x 7ft  6in  size sheet vinyl flooring and 4 in base material in 2 restrooms. The 
linoleum flooring is damaged and needs to be replaced. Flooring is cracked and pieces of linoleum are coming off, 
creating possible trip hazards. 3,368$        2,513$               In Work 74.62

104 FM-0057108 Los Angeles
Inglewood 
Juvenile Court 19-E1 2

Grounds - Perform corrosion control on the flag pole, replace the upper/lower pulleys, cable, and padlock. The flag 
pole in the front of the courthouse is rusted and has flaking paint. The rope pulleys are rusted and the cable to raise 
the flag is worn down due to age. 4,250$        3,433$               In Work 80.78

105 FM-0057109 Contra Costa
George D. Carroll 
Courthouse 07-F1 2

Electrical - Replace one (1) failing 15 Amp breaker and install an upgraded 20 Amp breaker to replace 2nd failing 15 
Amp breaker.  Install 200 feet of wire and 40 feet of conduit. Existing  electrical service is not sufficient and system trips 
when both pumps kick in. 4,106$        3,079$               In Work 74.99

106 FM-0057110 Lassen
New Susanville 
Courthouse 18-C1 2

Exterior Shell – Remediate water intrusion by removing soil from adjacent planters and back fill with drain rock and 
install weather sealing on four faulty windows. Water Intrusion into the structure, presenting in the Sierra Room 
damaging wall and floor finishes. 5,000$        5,000$               In Work 100

107 FM-0057111 Humboldt

Humboldt County 
Courthouse 
(Eureka) 12-A1 2

HVAC - Remove and replace motors on AHU 1 & 2 supply fan units.  The motor bearings in AHU 2 are worn out and 
failure is imminent, causing a disruption to court.  The supply fan motor on AHU 1 should also be replaced as it is the 
same age and it is anticipated that the unit will start to fail in the same way. 4,556$        4,556$               In Work 100

108 FM-0057112 San Diego
East County 
Regional Center 37-I1 2

Interior finishes - Install One (1) new 1/2 HP 115V Gear Head Motor Operator with three (3) button control station, 
using heavy duty brackets. Run wire and conduit up to 5' electrical connection to the existing dedicated power supply. 
Loading Dock Gate # 4 the motor is inoperable and needs to be replaced. 3,659$        3,659$               In Work 100

109 FM-0057113 Butte
Butte County 
Courthouse 04-A1 2

HVAC - Remove and replace return fan, bearings, and shaft to HVAC system.  The return fan is damaged and is out of 
balance. If continued operation without repairs, return fan will vibrate apart and cause collateral damage to interior of 
HVAC system. 5,337$        5,337$               In Work 100

110 FM-0057114 San Diego
County 
Courthouse 37-A1 2

Plumbing - Replace 3" & 1" corroded high pressure Gate Valves and Fittings that serve the domestic cold water in the 
South Tower. The deteriorated valves are leaking water and currently at risk of failing while under high pressure. 
Repairs are needed to avoid potential risk of flooding. 3,178$        2,460$               In Work 77.42

111 FM-0041057 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2 HVAC  -  Replace  metal front filters  - System failure imminent  $     11,522 11,522$             No 100

112 FM-0054644 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Grounds and Parking Lot - Replace waterproof membrane, sprinklers, and landscaping in planter on the exterior of the 
Courthouse near County Council Chambers. Due to years of deterioration the waterproofing membrane in the planter 
leaks through when there is excessive water present. This was the cause of a serious leak into the County Council 
Chambers in January 2014.  $     30,000 20,997$             No 69.99

113 FM-0056912 El Dorado Juvenile Hall 09-G1 2
Roof - Install a new TPO 80 MIL Single Ply overlay (Approximately 2400 sf) over the existing membrane - The existing 
roof is leaking and needs to be repaired before any damage occurs  $     49,000 49,000$             

FMU Final 
Review 100

114 FM-0056965 Monterey
Monterey 
Courthouse 27-C1 2

County Managed - Electrical - install replacement generator - Current equipment has failed. A temp rental has been 
deployed during replacement.  $     36,750 36,750$             

FMU Final 
Review 100
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115 FM-0056596 Lassen
New Susanville 
Courthouse 18-C1 2

Security - Supply and install new Daikin mini split FTX24LVJU to monitoring office including all Electrical, line set and 
roof jack - The existing security is required to maintain site monitoring 24/7. Building design does not provide 24x7 
support to this area. High weekend temps will cause the equipment premature equipment failure.  $     24,494 24,494$             

FMU Final 
Review 100

116 FM-0056820 Los Angeles
Bellflower 
Courthouse 19-AL1 2

Fire Protection - Existing Simplex 2000 fire panel is ground faulting and reading false trouble calls that could lead to 
false alarms and subsequent court evacuations. Need to upgrade existing panel to a modern 4100ES with capability of 
supporting future upgrades. Demo existing system & install new Simplex 4100ES, (1) addressable smoke detector above 
fire alarm control panel (FACP), (1) horn strobe above FACP and (1) LCD enunciator.  $     48,064 37,461$             

FMU Final 
Review 77.94

117 FM-0056890 Los Angeles
Airport 
Courthouse 19-AU1 2

Plumbing - Replace 9 valves, 12 flanges. Rebuild (2) 15HP pumps and (1) 7.5 HP pump. Replace (1) 15 HP ODP motor 
and (1) motor mounting. Domestic water pumps are deteriorated and require replacement. 60% of system has failed. 
Loss of the last pump will result in the courthouse losing water supply.   $     41,416 31,961$             

FMU Final 
Review 77.17

118 FM-0056798 Monterey
Monterey 
Courthouse 27-C1 2

COUNTY MANAGED - Energy Management System (EMS) - Replace building EMS (server and operating system) to 
include: demo replace 2 plant controllers, 8 space temp sensors, 4 duct temp sensors, 4 strap on temp sensors, a 
current sensor relay, a mixed IO modular, 1 analog input module and relay, installation of set points, graphics, and 
training. - EMS currently inoperable.  $     27,200 27,200$             

FMU Final 
Review 100

119 FM-0056758 Los Angeles
Santa Clarita 
Courthouse 19-AD1 2

County Managed - HVAC - Remove and Replace failing boiler #2 at the Santa Clarita Civic Center Power Plant. Remove 
and replace expansion tank. Install new burners and controls.  $     40,720 40,720$             

FMU Final 
Review 100

120 FM-0056982 Santa Barbara
Santa Barbara 
Figueroa Division 42-B1 2

HVAC - Replace (2) inline centrifugal pumps, replace (2) pressure gauges, replace (2) copper flanges and (2) copper 90s. 
Hot water pumps #1 and #2 and the pump flanges are badly corroded and leaking.  $     26,313 26,313$             

FMU Final 
Review 100

121 FM-0050594 Santa Barbara
Santa Barbara 
Figueroa Division 42-B1 2 Security - Add handcuff portals to 8 cell doors - Security Risk/High  $        3,096 3,096$               

FMU Final 
Review 100

122 FM-0054878 Solano Hall of Justice 48-A1 2
Interior finishes - Atrium Doors - Replace worn-out and failing atrium door hardware on eight doors to include closers 
and pull handles and locks and pivot hinges and stops -Doors don't close causing a security issue.  $     41,011 29,864$             

FMU Final 
Review 72.82

123 FM-0056969 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

HVAC -  Install (1) York Optiview board, (1) service trigger kit, (1) time clocks, and (1) Eprom on Chiller #2. Chiller is non 
operational due to failed circuit boards and microprocessors.  $     26,875 19,756$             

FMU Final 
Review 73.51

124 FM-0056889 Napa
Historical 
Courthouse 28-B1 2

HVAC - Replace failed Package AC compressor (1 of 2), replace return air fan belts, bearings, shaft and sheaves - Unit is 
not operationally effective causing room temps of 78-85 degrees.  $     30,649 30,649$             

FMU Final 
Review 100

125 FM-0056797 Los Angeles Hall of Records 19-AV1 2 COUNTY MANAGED - Roof - Install new roof base over the elevator shaft.  $     17,200 17,200$             
FMU Final 
Review 100

126 FM-0056937 San Diego

North County 
Regional Center - 
South 37-F1 2

COUNTY MANAGED - Grounds and Parking lot - Remove and replace 6 existing trees from the slope in the Judges 
secure parking lot and Replace with drought resistant, low-maintenance trees. Building occupants have expressed their 
concern numerous times stating that sap from existing trees is causing vehicle damage.  $     19,422 19,422$             

FMU Final 
Review 100

127 FM-0056693 Los Angeles
Compton 
Courthouse 19-AG1 2

Fire Protection - Replace Fire Pump #1 heat exchanger core, install new gaskets & seals, thermostats and alternator 
belts. Fire Pump #1 heat exchanger has a water leak. Heat exchanger is meant to keep diesel engine at an allowable 
temperature while running.  $     30,761 20,342$             

FMU Final 
Review 66.13

128 FM-0057059 Los Angeles
Bellflower 
Courthouse 19-AL1 2

Plumbing - Replace (4) non-mercury float switches, (2) 4" epoxy coated resilient disc check valves, and (2) 5HP 4" 
discharge sewage pumps with Tsurumi 5 HP cutter type sewage pumps. Existing 5 HP sewage ejector pumps are 
damaged due to inmate generated debris in the sewage systems resulting in flooding sewage back into the building.  $     41,305 32,193$             

FMU Final 
Review 77.94
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129 FM-0056721 Los Angeles
Bellflower 
Courthouse 19-AL1 2

Elevators, Escalators, & Hoists: Renovate Generator Motors-  The Generator and Motors on Elevators 1, 2, 3, & 4 have 
accumulated a large amount of carbon dust build up over time which can cause the generators / motors to fail to 
ground. The failure of these elevators may result in passenger entrapments.  $     20,954 16,332$             

FMU Final 
Review 77.94

130 FM-0057046 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

HVAC - Replace failing liquid filter,  oil filter, and install 5/8" isolation valves, replace suction elbow gaskets on Chiller 
#2. Unit showing high levels of moisture which will cause premature system failure.  $     29,580 26,723$             

FMU Final 
Review 90.34

131 FM-0057047 Los Angeles
Norwalk 
Courthouse 19-AK1 2

Interior Finishes - Remove and replace failing lathe & plaster ceiling system (18' x 28' = 504 SF). The plaster and lath 
ceiling in the main communications room has begun to collapse in several areas. Falling debris could result in serious 
damage to employees and electronics.  $     25,417 21,612$             

FMU Final 
Review 85.03

132 FM-0056806 Los Angeles
Burbank 
Courthouse 19-G1 2

HVAC - Install (1) 2-ton 24,000 BTU Mitsubishi ductless split system with remote, condensate pump and drain line. 
Install 150' of power wiring, 300' of 3/4" conduit, 30 AMP breaker, 30 AMP disconnect and (2) 30 AMP fuses. 
Observation/control booth for Lockup was not in original HVAC design. Current use with full time staff and increased 
electrical load than the original design makes area excessively hot.  $     23,895 21,687$             

FMU Final 
Review 90.76

133 FM-0057033 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

Interior Finishes - Install (17) 10" x 10" x 9/16" forced entry resistant laminated glass and (32) 12" x 16" x 1" forced 
entry resistant laminated glass. Lock up cell viewing windows for cells #1-9 on each the 1st, 4th, 8th, 10th, and 14th 
floors have are damaged, crack, or heavily etched obscuring vision into the cells and presenting a safety issue for 
deputies conducting checks.  $     35,294 35,294$             

FMU Final 
Review 100

134 FM-0056966 Los Angeles
Pomona 
Courthouse South 19-W1 2

Roof - Build-up roof area (400 sq. ft) around cooling towers, replace roofing material and install 1 new roof drain and 
divert all the water into new drain system. Rain water sits on the roof, under and around the cooling towers after each 
rain. The rain water leaks into the building and causes damage.  $     16,688 15,209$             

FMU Final 
Review 91.14

135 FM-0057060 Orange
Central Justice 
Center 30-A1 2

HVAC - 3rd Floor Ceiling - Remove 100 lf of broken and separated fiberglass duct work in the 3rd floor public hallway 
and court reporter/interpreter services space and replace with new sheet metal ducting and insulation per ACM 
protocols. The duct work currently is noisy and inefficiently distributing air.  $     25,500 23,248$             No 91.17

136 FM-0057044 Los Angeles
San Fernando 
Courthouse 19-AC1 2

Interior Finishes - Replace (6) panes of 71" x 52-1/4" x 1-1/8" thick laminated bronze tinted glass. Judges Chambers for 
Dept. D, G, J, L, N, and I have been broken or damaged window glass.  $     30,832 25,717$             

FMU Final 
Review 83.41

137 FM-0057074 Los Angeles
Compton 
Courthouse 19-AG1 2

HVAC - Install (2) 3/4" Black Steel coupon racks, 60LF 3/4" copper pipe assembly, (8) 3/4" ball valves, (2) 3/4" PVC 
coupon racks, install 60LF 3/4" PV. Installation is required in order to monitor system acid content in the HVAC water 
system.  $     21,893 14,478$             

FMU Final 
Review 66.13

138 FM-0056970 Orange
Central Justice 
Center 30-A1 2

Electrical - Replace main breaker handle, Kirk Keys, broken indicator lights on 4160 transformer. Main breaker handle 
and kirk keys are missing and 8 indicator lights are out creating operational risk of building not being able to restore 
power in the event of the transformer tripping.  $     27,755 25,304$             

FMU Final 
Review 91.17

139 FM-0057013 Alameda
Hayward Hall of 
Justice 01-D1 2

HVAC -  Replace Building Automation System (BAS) with new and current technology. Provide and install one (1) panel 
mounted BAS workstation configured with Windows 7 Pro and one (1) Automation Server. Upgrade installation to 
StruxureWare and migrate existing system configuration, sequence and graphics. Current system has failed 
components that are discontinued and no longer available or supported by the manufacture.  $     18,229 16,096$             

FMU Final 
Review 88.3

140 FM-0056987 Los Angeles
Airport 
Courthouse 19-AU1 2

HVAC - Replace 75HP VFD and combination starter bypass and program VFD into court house BAS system and update 
graphics. AHU #2's VFD shorted out after an over current. AHU #2 is currently operated exclusively in bypass mode.  $     36,152 27,898$             

FMU Final 
Review 77.17

141 FM-0056986 Los Angeles
Torrance 
Courthouse 19-C1 2

Elevators, Escalators, & Hoists -  Rebuild elevator electrical generator.  Generator #2 has begun to fail resulting in the 
car not leveling properly creating a trip hazard for passengers.  $     33,372 28,413$             

FMU Final 
Review 85.14

142 FM-0056940 Los Angeles
El Monte 
Courthouse 19-O1 2

Elevators, Escalators, & Hoists - Rebuild failing electrical generators on  Elevators #1, #2, #3, and #4. Unit failure could 
create entrapments and negative impact to court operations.  $     30,375 17,654$             

FMU Final 
Review 58.12

143 FM-0056985 San Diego
County 
Courthouse 37-A1 2

HVAC - Replace (2) custom chilled water coils, (2) 2-1/2" butterfly valves and (2) 2-1/2" pneumatic control valves, 
perform hydrostatic test and re-insulate 60 LF of 2-1/2" pipe. Chilled water coil needs to be replaced as it is not cooling 
the area. The coil shows signs of severe blockage and condensate is carrying over onto the AHU floor creating a slip 
hazard.  $     37,139 37,139$             No 100
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144 FM-0054928 Orange
North Justice 
Center 30-C1 2

Interior Finishes Emergency Exit Corridor - Remove dead-end corridor and the closets created to restore the proper exit 
corridor and in-custody passage, per the local Fire Authority and a preliminary notice, on the 3rd floor, phase III of the 
courthouse. The project includes the removal and replacement of 2 doors with appropriate door systems with panic 
hardware, micro-switch kits, exit delay timer control boxes, siren alerts and integration into existing fire alarm.  $     45,000  $            45,000 

FMU Final 
Review 100

$1,749,453 $1,558,464



           Meeting Date: 12/7/2015 

 
Action Item 3 – (Action Required) - List C – Cost Increases 
Over $50K 
 
Summary:   
List C – Cost Increases Over $50K 
  
 
  
Supporting Documentation:   

• List C – Cost Increases Over $50K 
 
Action Requested: 
Staff recommends four projects for a total cost increase to the Facility 
Modification program budget of $2,597,778.  

Total Project Count: 4 
Total Potential FM Budget Share of Cost:   $2,597,778 
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1 FM-0044237 San Francisco Hall of Justice 38-A1 2

Elevator - Refurbish Court Exclusive Elevators (4) - 50+ yr old, 350 
daily in-custody transfers per car, in immediate need of 
refurbishment due to increased high numbers of entrapments, 
failures, and no connection to building fire system as required.  $         850,000  $           850,000  $     3,150,000  $              3,150,000 

The original bid did not anticipate complexity of 
building design. 4 distinct and physically separated 
elevator rooms significantly impacts scope of work 
increasing renovation costs. All closets require separate 
HVAC, electrical, fire life safety, and ACM abatement. 
All elevators are exclusively functional for holding and 
most project work will occur outside of normal 
operational time frames.  $     2,300,000 In Work 100

2 FM-0051585
San 
Bernardino

Fontana 
Courthouse 36-C1 2

Exterior Shell - Walk up Teller Windows Install 8LX4H walk-up 
window for 2 new teller window work stations into the exterior 
block wall. This work is to relieve congestion from the interior teller 
windows caused by the closing of area courts. Scope of work to 
include saw-cut and demolition of the existing block wall, remove 
and replace 350 SF of existing sidewalk to make the windows ADA 
accessible, furnish and install a 35L X 8W stand alone canopy at new 
walkway. 130,000$          $           130,000 202,956$          $                 202,956 

Additional costs related to design work and added 
scope for ramp modifications, handrails, and guardrails, 
as well as design and construction for a larger writing 
surface to meet the court's needs.  $          72,956 Complete 100

3 FM-0055051 Los Angeles
Norwalk 
Courthouse 19-AK1 2

HVAC - Replacement per AHU of (1) Isolation valve 4" Gate valve for 
Chilled water, primary & secondary drain pans and drain lines with 
fittings, system specific Chilled Water Coils & Hot Water Coil, 4" Y 
strainer, 7 gate valves, 3 balancing valves bad pipe insulation. Scope 
includes AHU #1, #3, #4, #5, #6. AHU Heating and cooling coils are 
leaking and deteriorated beyond their life expectancy, drain pans 
are rusted/corroded and all require replacement. 585,000$          $           497,426 753,059$          $                 640,326 

Water from leaking coils deteriorated the condensation 
pan and the pan is leaking. The additional cost covers 
the addition of AHU #5 in this project. Costs are 
equivalent to the other 4 systems covered under this 
FM. AHU was identified during final planning phase for 
other AHU units.  $        142,901 In Work 85.03

4 FM-0055201 Los Angeles

Van Nuys 
Courthouse 
East 19-AX1 1

HVAC - Replace Two Water Pumps - Remove and replace Two failing 
60 horse power Chilled Water Pumps. The installation includes the 
motor, skid, and pump. Expedited delivery is 4 to 6 weeks; a rental 
chilled water pump has been installed in the meantime to maintain 
the Facilities HVAC system. 80,000$            $             71,792 171,288$          $                 153,714 

Additional costs required for the replacement of two 
(2) water damaged VFDs not identified while main 
system was in a failed condition. Additional costs were 
associated with abatement around piping.  $          81,922 Complete 89.74

 $     1,645,000  $        1,549,218  $     4,277,303  $              4,146,996  $     2,597,778 



           Meeting Date: 12/7/2015 
 
Action Item 4 – (Action Required) - List D – Facility 
Modifications Over $50K 
 
Summary:   
List D – Facility Modifications Over $50K 
  
 
  
Supporting Documentation:   

• List D – Facility Modifications Over $50K 
 
Action Requested: 
Staff recommends approving 16 projects for a total cost to the Facility 
Modification Program Budget of $3,477,639. Of those 16, staff recommends 
releasing all projects for execution at this time. 
  

Total Project Count: 16 
Total Potential FM Budget Share of Cost:   $3,477,639 
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1 FM-0057045 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

HVAC - Cooling towers #1 and #2 media has significant calcium build up causing water to 
escape and puddle at the towers base. Floats do not provide adequate make up water 
causing pump surge. Replace (72) counter flow eliminators, (8) 63-1/4 W x 35-1/2 H louvers, 
(16)44-5/8 W x 35-1/2 H louvers, (4) 8" butterfly valves, (2) gear operated 3" butterfly drain 
valves , 101"Wx252"L Cooling tower media, (2) EZ Float Kits, (2) 4B154 power band belts, 
and (2) grease line kits.  $       82,230  $            58,745  $                  58,745 35     71.44 

2 FM-0056879 Los Angeles

Edmund D. 
Edelman Children's 
Court 19-Q1 2

Electrical - Existing 2000A Westinghouse ATS has failed. Replacement parts are no longer 
available. Demo existing and install 1 new 2000A ATS with microprocessor controls and 
NEMA 1 cabinet. Install five 50 LF (250 LF) runs of 500 MCM cable for low side and 120 LF of 
500 MCM cable for high side. Install 9 500 MCM lugs.  Building power will be shut off for 12 
hours while ATS is replaced.  $     108,896  $            76,216  $                134,961 35     69.99 

3 FM-0056973 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Exterior Shell - Windows have been vandalized and are severely etched. Etching is deep and 
requires glass replacement and addition of anti-graffiti (A/G) film. East 1st Flr: Replace (12) 
33-1/4"x33" tinted tempered glass panes; Install A/G film on 17 windows. North 1st Flr: 
Replace (3) 24"x78" tinted tempered glass panes; install A/G film on 4 windows. West 1st 
Flr: Install A/G film on 3 windows. Flrs 2 - 8 replace 174 tinted tempered glass panes 
(19"x90") and install A/G film on 199 windows  $     197,385  $          186,608  $                321,569 35     94.54 

4 FM-0056942 Los Angeles Airport Courthouse 19-AU1 2

HVAC - Courtrooms are too hot. Dampers actuators for AHU#3 & 4 found to be faulty and 30 
VAV boxes were not connected. Replace (3) damper actuators and (2) valve actuators for 
AHU 3 & 4. Reconnect wiring for 30 VAV boxes and recommission. Upgrade obsolete BAS 
software from Siemens Apogee Insight software from v3.10 to v3.13, install Remote Email 
Notification, install BAS Uninterrupted Power Supply, back up data for (9) Siemens 
controllers and replace (6) batteries for Siemens FLNC controller  $       58,347  $            45,026  $                366,596 35     77.17 

5 FM-0056786 San Diego
East County 
Regional Center 37-I1 2

Interior Finishes - Replace deteriorated spline ceiling tile with 760-sq. feet of 2 x 4 fire rated 
ceiling tiles and aluminum concealed spine T-bar grid system, replace current recess 
mercury vapor bulbs with eighteen (18) 36-Watt LED bulbs and 8-Inch recess light fixtures. 
Scope of work includes scaffolding set up and removal to access 40-foot ceilings, relocating 
fire sprinklers & smoke detectors below grid to remain compliance, and dispose of 
hazardous waste. Currently, 66% of antiquated mercury vapor bulbs are burned out, product 
is no longer available, and debris from deteriorated spline ceiling is falling and posing as a 
safety hazard.  $       56,874  $            56,874  $                423,470 40   100.00 

6 FM-0056911 Los Angeles
San Fernando 
Courthouse 19-AC1 2

HVAC -Corrections needed for Chiller #1 & 2 due to deficiencies found during Level VIII PM 
2462651 & 2462638. Overhaul recommended to prevent downtime, damage and loss of 
comfort cooling to the courthouse. Purge all refrigerant and lube oil piping. Replace 
compressor journal bearings and high and low speed thrust bearings. Replace compressor 
shaft seal, PRV control shaft seals and motor bearings. Install refrigerant cleanup kit. Replace 
(2) condenser water rubber vibration eliminator joints.  $     223,294  $          186,250  $                609,719 45     83.41 
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7 FM-0056908 Los Angeles
Pomona 
Courthouse South 19-W1 2

Exterior Shell - Expansion joints have deteriorated allowing water to penetrate into the 
interior of the building flooding hallways and damaging ceilings during rainstorms. Set up (1) 
swing stage, grind out, clean, and acid etch 1450 SF of and around expansion joints. Install 
5800 LF of polyurethane backer rod and caulk 5800 LF of joints with single component 
polyurethane joint sealant.  $     185,188  $          168,780  $                778,499 45     91.14 

8 FM-0056883 Los Angeles
Pomona 
Courthouse South 19-W1 2

HVAC - Due to age/corrosion Cold & Hot Water Coils for 3rd, 6th and 7th flr Air Handler 
Units are leaking and need to be replaced. Leaking coils have caused deterioration of 
condensation pans and floor drains; both will be replaced. Spring Isolators on AHU-5 require 
replacement. Perform environmental testing, set up containments. Install 10 new 680lb Fail 
Safe Spring isolators. Replace 2 cold water coils, 1 hot water coils with custom made coils. 
Replace condensate drain pans with custom units.  $     379,957  $          346,293  $             1,124,792 50     91.14 

9 FM-0056968 Orange
Central Justice 
Center 30-A1 2

Interior Finishes - Elevator rooms 7 through 15 lack secondary containments required to 
complete CUPA permitting. Remove 1163 SF of epoxy paint, prep and epoxy fill 125 LF of 
cracks, construct 55 LF of new containment berms in rooms 7-15, acid wash and degrease 
1163 SF of concrete, apply 825 SF of Petra Xtra-Kote TC to horizontal surfaces, and apply 338 
SF of Petra Xtra-Kote TC to vertical surfaces.  $       54,674  $            49,846  $             1,174,639 50     91.17 

10 FM-0056909 Contra Costa Bray Courts 07-A3 2

Fire Protection - Replace 2 EA sets, 4 total, (12 x 30 each) of won doors at second and third 
floor elevator lobby. Replace existing track with new curved track system. Existing doors are 
literally falling apart. They do not close all the way. These are fire doors and this is a safety 
issue.  $     264,961  $          226,595  $             1,401,233 55     85.52 

11 FM-0054960 Solano Hall of Justice 48-A1 2 Roof - Replace roof. Phase II of existing/funded Phase I FM#50740  $  1,341,198  $          976,660  $             2,377,894 55     72.82 

12 FM-0057043 Los Angeles
Inglewood Juvenile 
Court 19-E1 2

Roof - Remove and replace approximately 11,600 SF of failing built up roof. New roof to be a 
SBS multi-ply roof, to include new building metal, clean all roof drains and supply and install 
new roof drain caps  $     280,307  $          226,432  $             2,604,326 60     80.78 

13 FM-0056972 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Interior Finishes - Dept. 70 Cashier's Public stadium seating; 14% of seats are completely 
broken & missing seat bottoms. Approx 80% have broken or missing springs/bearings and 
replacement parts are obsolete. Seats need to be replaced as this is a safety issue for the 
public when trying to sit. Demo 101 existing damaged chairs, fill mounting holes and install 
101 new American Seating Model 408 fiberglass seats and secure with epoxy. Perform 
environmental testing and set up 30'W x 32' L x 8' H containment.  $       78,669  $            74,374  $             2,678,699 60     94.54 

14 FM-0057032
San 
Bernardino

San Bernardino 
Courthouse 36-A1 2

HVAC - Judges chambers room 312 and 313 lack independent zone control and are 
excessively hot during the summer. Install (2) VAV boxes, (2) steam reheat coils, 40LF of 8" 
spiral duct, 80 LF of 10" spiral duct, (2) spiral reducers, (6) 10" sheet metal elbows, 50 LF of 
fiberglass round duct, 50 LF of 1-1/2" black pipe, 50 LF of 1" black pipe, (2) steam traps, (2) 1-
1/2" basket strainers, (2) thermometers, (2) pressure gauges, (2) independent thermostats, 
integrate with county owned Siemens BAS.  $       73,252  $            73,252  $             2,751,951 65   100.00 
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15 FM-0056787 Los Angeles
Glendale 
Courthouse 19-H1 2

HVAC- Replace two (2) defective coils in AHU#2 and two (2) expansion valves. Provide and 
install new sheaves for AHU #1 & #3. County installed coil units are incorrectly sized and 
have caused chiller pump failures.  $       65,000  $            58,851  $             2,810,802 70     90.54 

16 FM-0019392 Los Angeles
Downey 
Courthouse 19-AM1 2

Electrical - Replace two (2) 3.15M BTU Boilers and one (1) 750Kw Generator. Replacement is 
required in order to comply with current AQMD standards.  $     796,699  $          666,837  $             3,477,639 75     83.70 

17 FM-0056719 Shasta Main Courthouse 45-A1 3

Security - Replace the courthouse storefront glass with shatter proof Lexan materials. The 
courthouse has been vandalized with the front door glass broken out several times the past 
few years. This project will minimize damage to the storefront and eliminate broken glass 
shards.  $       11,922  $            11,922  $             3,489,561 30   100.00 

18 FM-0055186 Stanislaus
Modesto Juvenile 
Court 50-B1 3

Security Enhancement - Clerk's County BR Resistance - Relocate existing counter to provide 
room for security door, Install BR Level 3 glass with rated speaker grills on top of counter, 
apply BR protection to lower portion of counter, and patch back carpet as required. Existing 
counter is not protected and court wants to relocate screening such that public have direct 
access to the clerk's without screening (necessitating the proposed protection).  $       55,000  $            55,000  $             3,544,561 30   100.00 

19 FM-0054723 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 3

Electrical - Installation of a Automatic A-B Transfer Switch from Generator #1 to back-up 
Generator #2 for emergency power backup. Need to install an Automatic Transfer Switch, if 
Generator #1 fails, Generator #2 will automatically start.  $       60,340  $            41,508  $             3,586,069 30     68.79 

20 FM-0056913 Sacramento

Gordon Schaber 
Sacramento 
Superior Court 34-A1 3

Electrical - Replace existing 3,215 Compact Fluorescent lamps (CFLs) in all Courtrooms and 
Elevator Lobbies throughout the court with R-30 LED lamps. The existing CFLs throughout 
the building have reached the end of their useful life, replacing existing CFLs with LED will 
significantly reduce energy consumption and heat load throughout the facility  $       68,000  $            68,000  $             3,654,069 35   100.00 

21 FM-0056974 Humboldt

Humboldt County 
Courthouse 
(Eureka) 12-A1 3

Furniture - Replace Jury Box seating - in these two courtroom ( 1 & 4 ) 26 chairs, current 
chairs are failing and replacement parts no longer available, install new jury box seating in 2 
courtrooms, style and color to be determined by court, to be JCC standards for Jury box 
seating within existing jury boxes.  $       65,000  $            65,000  $             3,719,069 35   100.00 

22 FM-0055001 Merced

New Downtown 
Merced 
Courthouse 24-A8 3

Electrical-Energy lighting initiative to replace three (3) wall pack units, twelve (12) shoe box 
fixtures, four (4) in ground lights, eighteen (18) fluorescents lamps and install one (1) LED 
light fixture. All lighting fixtures will be upgraded to energy efficient fixtures for cost saving 
on utilities.  $       33,300  $            33,300  $             3,752,369 35   100.00 

23 FM-0053427 Fresno
Fresno County 
Courthouse. 10-A1 3

Energy Efficiency-Electrical-Install control panels in the 1st floor and 8th floor electrical 
rooms and connect lighting circuits to existing BAS.  Program the BAS to control the lighting 
in the first floor lobby and lobby restrooms and breezeway lighting, 8th floor lobby, lobby 
restrooms and veranda lighting.  Convert existing breezeway and veranda lighting to LED, 32 
drivers and 64 lamps.  $       10,201  $            10,201  $             3,762,570 35   100.00 
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24 FM-0052425 Imperial
Imperial County 
Courthouse 13-A1 3

Interior finishes-restroom repair and renovation to include re-setting sink fixtures, replace 
loose and broken VCT, repairing ceiling grid, repair holes in walls. Work required to preclude 
continued determination and lose of function. Also eliminates existing public safety hazards.  $       12,169  $            12,169  $             3,774,739 42   100.00 

25 FM-0052321 Nevada Joseph Center 29-B1 3

Interior Finishes - Transaction casework and layout - Install a glass enclosure on top of the 
existing 27 foot long transaction counter, including replacement of adjacent half door with 
full length door. To include modification of counter to allow for an ADA window and four 
additional transaction windows and barrier between the public and staff / money drawer. 
Current counter and layout cited in a security evaluation and through court audit.  $       25,800  $            25,800  $             3,800,539 45   100.00 

26 FM-0056533 Los Angeles
Whittier 
Courthouse 19-AO1 3

HVAC - Restore operations to Cooling Towers #1 & #2. Cooling Tower #1: Replace shaft, (2) 
bearings, bushing, driven sheave, electric water level probe assembly and drain valve. 
Cooling Tower #2: Replace 7 1/2 hp. fan motor, shaft, (2) bearings, driven sheave, driver 
sheave and belt. Provide Fan balancing on Chillers 1 & 2 once all mechanical work has been 
completed. Deficiencies were found during PM.  $     102,349  $            88,460  $             3,888,999 45     86.43 

27 FM-0052781 Solano Hall of Justice 48-A1 3

Security - Interior Finishes - Secure transaction counter - Install approximately 100 lineal feet 
of barrier wall and public transaction counter with twelve (12) 4 wide forced entry resistant 
laminated glass transaction windows, to ensure the safety of the family law clerks. There 
have been numerous security incidents involving disgruntled public customers including 
punching, spitting and verbal altercations.  $     260,145  $          260,145  $             4,149,144 50   100.00 

28 FM-0052382 Butte
Butte County 
Courthouse 04-A1 3

Holding Area - The single in-custody holding cell located in the older section of the 
courthouse is substandard for current criminal cases. The project goal is to accommodate 
larger number of simultaneous in-custody classifications and increase overall holding 
capacity. This project addresses the deficiency by remodeling to add 3 holding cells.

 $     288,960  $          288,960  $             4,438,104 50   100.00 

29 FM-0053022 Riverside
Larson Justice 
Center 33-C1 3

Grounds and Parking Lot - East Parking Lot - Create and install 80 parking stalls out of 
perimeter landscape around the current lot. The recent closure of the County lot behind the 
courthouse, closure of the Court Annex/County building next door and its parking lot, and 
the building of a County Law building next door have created a serious parking issue in the 
immediate area of the Larson Justice Center resulting in a 200+ parking stall loss. Customers 
are currently parking on the landscape.  $     485,040  $          391,961  $             4,830,065 50     80.81 

30 FM-0051642 Amador
New Amador 
County Courthouse 03-C1 3

Safety and security - Remove the 4 existing exterior windows on the east exterior wall of the 
building and replace them with 4 new dark tinted ballistic resistant units - The existing 
window glazing does not provide any ballistic resistant protection.  $       23,622  $            23,622  $             4,853,687 50   100.00 



DRAFT Trial Court Facility Modification  
FMs Greater Than $50K (List D)

6/1/2005 to 11/13/2015
Meeting Date 12/7/2015

TCFMAC WORK PRODUCT - Last Updated 11/30/2015 at 12:49 PM 5 of  15

FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

DI
N

G
 ID

PR
IO

RI
TY

SHORT TITLE  P
RE

LI
M

IN
AR

Y 
ES

TI
M

AT
E 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 S

HA
RE

 O
F 

PR
EL

IM
IN

AR
Y 

ES
TI

M
AT

E 

 C
U

M
U

LA
TI

VE
 T

O
TA

L 
O

F 
FA

CI
LI

TY
 M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 S

HA
RE

 O
F 

PR
EL

IM
IN

AR
Y 

ES
TI

M
AT

E 

TO
TA

L 
SC

O
RE

 R
AN

K

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 %

 O
F 

CO
ST

 

31 FM-0056864 Los Angeles
Inglewood 
Courthouse 19-F1 3

Plumbing - Health Inspector 90-Day inspection found deficiencies in the Snack Shop and 
restroom. The following addresses deficiencies #1-9 in the report. Environmental testing and 
set up containment. Abate 380SF of ACM floor tile and mastic underneath and 96LF of ACM 
wall base and mastic. Apply 1 coat (400SF) of acrylic ACM encapsulant and 1 coat (400SF) of 
encapsulant sealer to abated floor/cove base. Women's restroom alcove, abate 40SF of 
damaged ceramic tile, apply 40SF of latex cement 

 $       39,904  $            29,752  $             4,883,440 50     74.56 

32 FM-0056760 San Diego Juvenile Court 37-E1 3

Grounds and Parking Lot - Court employee parking lot is deteriorated and severely cracked. 
Several areas present safety/trip/liability hazards. Due to deterioration it is recommended to 
cold mill approximately 1,100 SF down to the sub grade (4" depth) in (2) areas to correct 
pavement failure. The remaining 14,400 SF will be cold milled down to 1 1/2" to provide a 
level base for the new surface course of asphalt; apply prime coat, waterproofing and tack 
coat to 14,400 SF. Finish pave 15,550 SF  $       70,850  $            70,850  $             4,954,290 50   100.00 

33 FM-0040339 Madera Sierra Courthouse 20-D1 3
Security - Install fencing for sheriff and staff secured parking - reduce potential custody 
escapes or attacks - provide safety for court staff and patrons  $     167,594  $          113,964  $             5,068,254 55     68.00 

34 FM-0053493 San Joaquin
Manteca Branch 
Court 39-C1 3

Energy Efficiency- HVAC; Replace 15 year old 3-ton package unit with energy efficient 
model.  $          9,871  $              9,871  $             5,078,125 55   100.00 

35 FM-0053476 San Joaquin
Manteca Branch 
Court 39-C1 3

Energy Efficiency - Lighting - Replace a total of 305 light fixtures throughout the facility. 
Remove: (19) T12 light fixtures, (73) Compact Fluorescents, (201) T8 Light Fixtures, (2) 
Incandescent Light Fixtures and (10) Metal Halide Light Fixtures. All fixture will be replaced 
with LED fixture  $       69,115  $            69,115  $             5,147,240 55   100.00 

36 FM-0052950 Los Angeles
Chatsworth 
Courthouse 19-AY1 3

Plumbing - Remove and replace 8 high-low recessed drinking fountains and 3 ADA wall hung 
drinking fountains. Drinking fountains in the public areas of the courthouse are not 
operational.  $       60,063  $            50,333  $             5,197,572 55     83.80 

37 FM-0052949 Los Angeles
Alhambra 
Courthouse 19-I1 3

Plumbing - Remove and replace 7 recessed wall drinking fountains and 1 surface mount ADA 
drinking fountain. Eight drinking fountains in the public areas of the courthouse are 
deteriorated and are not operational.  $       37,098  $            31,904  $             5,229,477 55     86.00 

38 FM-0053492 San Joaquin
Lodi Branch - Dept. 
2 39-D2 3

Energy Efficiency - Lighting - Replace a total of 141 light fixtures throughout the facility. 
Remove: (16) Compact Fluorescents, (109) T8 Light Fixtures, and (12) Incandescent Light 
Fixtures. All fixtures will be replaced with LED fixture  $       35,955  $            35,955  $             5,265,432 55   100.00 

39 FM-0054905 Los Angeles
Torrance 
Courthouse 19-C1 3

Grounds and Parking Lot - Repair asphalt, Slurry coat and restripe parking lot (285,000sq)
 $     265,000  $          225,621  $             5,491,053 55     85.14 

40 FM-0052775 San Francisco
Civic Center 
Courthouse 38-A1 3

Exterior Walls - Prepare and apply anti-graffiti coating to all exterior walls from grade to 10ft 
high (approx. 6700sqft) - janitorial efforts are having minimal results, time consuming and 
causing public hazard at sidewalks  $       62,248  $            62,248  $             5,553,301 58   100.00 
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41 FM-0034097
San 
Bernardino

Barstow 
Courthouse 36-J1 3

Parking Lot - Saw cut and demo approximately 28,000 SF, 4 inch depth, of asphalt at lower 
level employee parking lot that is JCC managed and resurface with approximately 28,000 SF, 
4 inch thick asphalt w/ 6 inch base, install 59 parking bumpers and re-stripe. Slurry seal new 
asphalt. Currently the asphalt in the parking lot has numerous cracks, pot holes, and uneven 
areas that pose a tripping hazard.  $     237,360  $          237,360  $             5,790,661 60   100.00 

42 FM-0052331 San Diego
Kearny Mesa 
Traffic Court 37-C1 3

Grounds and Parking Lot - Slurry coat, re-stripe the parking lot and paint the curbs as 
required. The striping is fading to where directional arrows and lane markings are, making it 
difficult for people to see.  $       18,771  $            18,771  $             5,809,432 60   100.00 

43 FM-0052763 Santa Barbara
Santa Maria Courts 
Building G 42-F5 3

Roof Access - Replace Roof Access Window with Door/Landing/Hand railing - Safety Hazard
 $       28,896  $            27,882  $             5,837,313 60     96.49 

44 FM-0054874 Los Angeles
Downey 
Courthouse 19-AM1 3

Furniture and Equipment - One Judicial workstation in Department 3 next to Judges Bench, 
is broken and in need of replacement due to Ergonomic reasons. Consistent complaints 
about personal injuries have been documented and will be uploaded into SWO. 
Replacement of workstation will need to match existing finishes in the rest of the courtroom 
and made ergonomically correct.  $          9,500  $              9,500  $             5,846,813 60   100.00 

45 FM-0055034 Orange

Harbor Justice 
Center-Newport 
Beach Facility 30-E1 3

HVAC-Central Plant-Replace building chiller room components for proper control of chiller 
with Distech EC-BOS controls and webserver (non-proprietary), program sequence of 
operation and modify existing condenser water pipe with two Belimo water valves with 
actuators; increasing efficiency and to mitigate concerns over potential tower 
failures/boards. Existing boards and controllers are obsolete; failure will result in large, 
costly project. Install 4 VFDs to 4 existing water pumps and provide ne

 $     210,000  $          177,072  $             6,023,885 60     84.32 

46 FM-0045287 Glenn
Historic 
Courthouse 11-A1 3

HVAC - Two (2) Carrier Split Systems - Install two (2) Carrier or equivalent split systems to 
provide air to the Judge's Office and CEO's Office - SAFETY, ENERGY  $       24,579  $            24,579  $             6,048,464 65   100.00 

47 FM-0055147 Los Angeles

Parking Structure 
Lot 94 Airport 
Courthouse 19-AU2 3

Exterior Shell - Sand/prep, apply Rust-inhibitor and 2 coats of paint to 15,000 Sq. Ft of 
surface area. Special Commercial Blasting of 1700 Sq. Ft of pitted/rusted architectural 
screens, angle grinding of 1000 Sq. Ft. Apply 1000 LF of elastomeric caulking to seal edges 
between panels and concrete. Apply Rust-inhibitor and 1 coat of paint to 1700 Sq. Ft of 
screen. Stairways are badly rusted and need to be restored, rust starting to eat through 
metal frame causing damage to the metals integrity.  $     127,757  $            98,590  $             6,147,055 65     77.17 

48 FM-0056562 Los Angeles
Torrance 
Courthouse 19-C1 3

Interior Finishes - Perform environmental testing, remove & replace approx. 950 sq. ft. of 
ceiling tiles & t-bar, remove & replace approx. 610 sq. ft. of floor tiles, replace (1) new 
porcelain sink, and (1) new Mars air curtain inside back door. The first floor kitchen and 
storage areas have old & deteriorating floor tiles, ceiling tiles, & a damaged sink; these areas 
need to be restored to avoid health and safety hazards in the kitchen areas.

 $       24,755  $            21,076  $             6,168,131 65     85.14 

49 FM-0054927 Los Angeles
Glendale 
Courthouse 19-H1 3

Grounds- Replace concrete employee patio (1,000sf). Concrete patio is cracked and not level 
in several areas. In addition, of section of the patio is missing concrete. Health and Safety 
risk to employees, that could trip and fall.  $       16,000  $            14,486  $             6,182,617 65     90.54 
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50 FM-0056801 Solano Hall of Justice 48-A1 3

Parking lot  Remove approximately 4,200 SF of failed asphalt; Dispose of failed asphalt; Re-
compact the existing base; Repave approximately 4,200 SF parking area with 3" of new 
asphalt - Parking area is severely damaged by heavy traffic and there are numerous trip 
hazards. This is the Judges parking lot and the main employee entrance into the building.

 $       45,570  $            33,184  $             6,215,801 65     72.82 

51 FM-0055154 Lassen
New Susanville 
Courthouse 18-C1 3

HVAC BAS - Upgrade the building automated system (BAS) to allow full function control of all 
HVAC equipment throughout the building. The upgrade will allow full control access the 
maintenance shop desktop computer and by remote access via the internet. This remote 
courthouse experiences harsh climate and frequent equipment outages. Full functioning 
control access through the BAS is critical to maintain court operations.

 $       61,650  $            61,650  $             6,277,451 67   100.00 

52 FM-0051535 Los Angeles
West Covina 
Courthouse 19-X1 3

Elevator (Wheelchair lift) - Units 1 - 3, Replace defective parts, make adjustments, service 
and return to safe operation. Currently units operate with the door open which is unsafe to 
the public. This work is also needed to comply with ADA access requirements.

 $       28,184  $            23,396  $             6,300,847 68     83.01 

53 FM-0053551 Solano
Solano Justice 
Building 48-B1 3

EARTHQUAKE - Repair cracks and aesthetic damage created by earthquake throughout 
building in secured hallways, courtrooms 101-104, and jury courtyard scaffolding is required. 
Epoxy injection at concrete wall, 35 lin ft. and approx 650 sq ft of drywall and stucco repairs. 
Paint and patch cracks to match existing.  $       20,099  $            20,099  $             6,320,946 69   100.00 

54 FM-0051519 Contra Costa
George D. Carroll 
Courthouse 07-F1 3

Energy Efficiency Project - Electrical - Install new lighting control system; Install 66 new 
occupancy sensors; Retrofit 36 four lamp light fixtures to 2 lamp fixtures; Engineering and 
design - Energy savings $14,000.00 per year  $     222,699  $          167,002  $             6,487,948 70     74.99 

55 FM-0051115 Santa Clara
Downtown 
Superior Court 43-B1 3

Energy Efficiency measure - Install 1 new Variable Frequency Drive (VFD) on the existing 
chilled water pump, install a deferential pressure sensor (DP) and re-program the BAS to 
modulate the chilled water flow- this will reduce energy consumption-expected pay back is 
19.6 years.  $       58,896  $            58,896  $             6,546,844 70   100.00 

56 FM-0052829 Kings Avenal Court 16-C1 3

Exterior Shell - Remove, replace, or restore approximately 80 lf of 2 1/2" x 11" bottom 
ledger, 48 lf of 2" x 6" fascia and trim, and 96 lf of 1" x 12" fascia; remove small section of 
existing white gutter and install 25 lf gutter and 1 down spout to match as close to exterior 
brown color; caulk and patch trim areas as required to receive paint; paint all exterior brown 
color only - Existing wood fascia and trim is cracking, splitting, and deteriorating due to 
fungus and weather damage.  $       22,167  $            12,859  $             6,559,703 70     58.01 
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57 FM-0052782 Merced

New Downtown 
Merced 
Courthouse 24-A8 3

Security - Expand the vestibule and add a covered staging area - Remove the existing store 
front and provide a separate storefront in the new location, level the existing alcove 
concrete to expand the new interior security vestibule, construct a new 1,800 SF covered 
walkway and staging area, this will require a single 400 SF tilt concrete panel, sixteen (16) 
column footings, two (2) new 3'6" power activated storefront doors, transparent roof panels 
at the covered walkway and staging areas, two new cameras at the staging area and 
approximately 800 SF of flooring and t-bar ceiling at the lobby and vestibule. This work is 
required to alleviate security issues at the main entry due to inadequate circulation.

 $     704,856  $          704,856  $             7,264,559 70   100.00 

58 FM-0034426 Los Angeles
Pomona 
Courthouse South 19-W1 3

Interior Finishes - Replace Door Floor Closer in Dept. P - Door at this time is a safety hazard, 
slams shut  $          3,479  $              3,171  $             7,267,730 70     91.14 

59 FM-0040311 Los Angeles
Pomona 
Courthouse South 19-W1 3

Exterior Shell - Certify roof tie off anchors - Roof tie off anchors required for building repairs
 $          7,247  $              6,605  $             7,274,335 70     91.14 

60 FM-0046720 Los Angeles
Pomona 
Courthouse North 19-W2 3

Interior Finishes - Infill open walls on upper portions above 1st Floor clerk's office. Needed 
for climate zone control.  $          4,225  $              4,225  $             7,278,560 70   100.00 

61 FM-0051527
San Luis 
Obispo Courthouse Annex 40-A1 3

Interior Finishes - Replace existing warn and defective seating with new auditorium style 
fixed seating - 16 standard seats and 2 ADA seats. Work is needed to maintain acceptable 
courtroom seating.  $       22,941  $            22,941  $             7,301,501 70   100.00 

62 FM-0054683 Los Angeles
Norwalk 
Courthouse 19-AK1 3

Grounds and Parking Lot - Re-stripe parking lot lines in front and back of building. Re-paint 
curbs, signs, letters and arrows. Fill parking lot area cracks and apply 1 coat of seal coat, 
approximately 18,873 sq ft. Multiple cracks scattered throughout the parking lot that need 
to be repaired and resealed. This is a tripping hazard.  $       13,158  $            11,188  $             7,312,689 70     85.03 

63 FM-0053393 Los Angeles

S. Bay Municipal 
Traffic Court 
Trailer 19-C4 3

Roof - Overlay existing roof with new PVC roof system / Due to roof system currently being 
in poor to fair condition, remaining service life is less than 5 years. The recommended 
overlay of existing roof system will bring the building to good condition. The roof area totals 
approximately 4,000 square feet.  $       47,678  $            40,593  $             7,353,282 70     85.14 

64 FM-0051776 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 3

Rebuild drinking fountains' water supply piping lines, filtration system and cooling 
(optional)system to put back drinking fountains in operational condition in all floors' public 
hallways  $       95,293  $            65,552  $             7,418,834 70     68.79 

65 FM-0052420 Orange
West Justice 
Center 30-D1 3

HVAC - Fall Protection - Design, build and install a custom service platform w/catwalk to 
access the top of the cooling tower during routine & predictive maintenance. Provide access 
ladder w/safety cage and gate to access elevated walkway. Add fall protection where 
necessary to provide safe access and to comply with OSHA regulations.

 $       70,878  $            64,272  $             7,483,106 74     90.68 

66 FM-0040579 Merced Old Court 24-A1 3

HVAC-Demolish two (2) existing HVAC evaporator condensers-HVAC condensers are 
obsolete and were replaced with new energy efficient package units. Includes crane, 
trucking and dump fees  $       12,922  $            12,922  $             7,496,028 75   100.00 

67 FM-0039351 Ventura
East County 
Courthouse 56-B1 3

Plumbing - Install Low Flow Water Fixtures -  Water Conservation & Efficiency
 $       13,128  $              8,107  $             7,504,135 75     61.75 
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68 FM-0046917 Alameda
Hayward Hall of 
Justice 01-D1 3

Safety - Carpet is split 10 feet in jury deliberation room 521.  Impact to Court-Jury 
deliberation room 521 has a tripping hazard.  Jurors can trip and fall  $          5,224  $              5,224  $             7,509,359 75   100.00 

69 FM-0053444 Contra Costa Bray Courts 07-A3 3
Interior Finishes - Earthquake Restoration of cracks and aesthetic damages to approx 7100 
sq ft of the interior building  $       46,812  $            40,034  $             7,549,392 75     85.52 

70 FM-0052941 Los Angeles
Mental Health 
Court 19-P1 3

Roof - Overlay existing roof with new PVC roof system / Due to roof currently being in poor 
to fair condition, recommended overlay of existing roof will bring it to good condition. The 
roof area totals approximately 27,000 square feet.  $     327,681  $          233,669  $             7,783,062 77     71.31 

71 FM-0056767 Mendocino County Courthouse 23-A1 3

Bird Netting - Install 8953 SF of bird protection netting system over upper main roof. 
Currently birds peck on the foam roofing and creating holes in the newly installed roofing 
system. This will potentially leading to water leak in the building.  $       95,658  $            64,684  $             7,847,746 78     67.62 

72 FM-0051874 Solano Hall of Justice 48-A1 3
Grounds - Replace cracked and heaved/settled portions of concrete walkway to eliminate 
potential tripping hazards.  $       26,081  $            18,992  $             7,866,738 79     72.82 

73 FM-0039352 Monterey
Monterey 
Courthouse 27-C1 3

HVAC - Research attorneys Office on 2nd Floor need to Install, 1 air vent and 1 exhaust vent 
for air flow into the office to eliminate stuffy stale air and improve working conditions

 $          1,615  $                  810  $             7,867,548 80     50.14 

74 FM-0047189 Napa
Historical 
Courthouse 28-B1 3

Remove Broken Glass-Cracked- Glass is safety concern-Recycle removed substance
 $          3,944  $              3,944  $             7,871,492 80   100.00 

75 FM-0034189 Shasta Courthouse Annex 45-A7 3

Electrical - Replace florescent lamps -  Florescent lamps past their life expectancy Dept 9 and 
Dept 10 court rooms and adjoining offices, chambers and jury deliberating rooms on 2nd 
floor  $          3,769  $              2,627  $             7,874,119 80     69.71 

76 FM-0047553 Los Angeles
San Fernando 
Courthouse 19-AC1 3

Exterior Shell - Fencing and Gates - Furnish and install new 4 foot  high steel tube fence with 
spikes on top,  attached to existing retaining wall at 2nd floor patio area to prevent access 
from outside and install alarmed Panic Bars at the egress gates from the patio. New fence to 
match existing as close as possible. - Provide and install required supports and welds to 
fasten steel tube fence to existing retaining wall. - Provide boom lift to lift and install new 
steel tube fence. - Furnish and install new privacy screen welded to new steel tube fence. - 
Prime and paint steel tube fence and privacy screen. - Security issue in response to an 
incident and report.  $       32,509  $            32,509  $             7,906,628 80   100.00 

77 FM-0052844 Ventura
Juvenile 
Courthouse 56-F1 3

COUNTY MANAGED - Interior Finishes - Replace All Interior Door Hardware Failing - Low 
Quality/Failing - County Managed Recommended by County/MP - Bldg was built in 2005. 
Per County, "Hardware is of low quality, failing and is no longer being made.  $       73,204  $            73,204  $             7,979,832 80   100.00 

78 FM-0056759 Los Angeles Airport Courthouse 19-AU1 3

Elevators, Escalators, & Hoists - Elevators 1-4 have several doorways on different floors 
delaminate or begin to delaminate. This is a safety hazard as its possible for clothing to be 
caught in the door causing bodily harm or the door skins falling off and striking passengers 
outside the elevators. Remove and replace Elevator #1 doors on floors 1, 6, 7, and 8, 
Elevator #2 doors on floors 1, 5, 8 and 9, Elevator #3 doors on floors 3, 6, 7, 8 and 9 and 
Elevator #4 doors on floors 1, 2, 5, and 8.  $     209,737  $          161,854  $             8,141,686 80     77.17 



DRAFT Trial Court Facility Modification  
FMs Greater Than $50K (List D)

6/1/2005 to 11/13/2015
Meeting Date 12/7/2015

TCFMAC WORK PRODUCT - Last Updated 11/30/2015 at 12:49 PM 10 of  15

FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

DI
N

G
 ID

PR
IO

RI
TY

SHORT TITLE  P
RE

LI
M

IN
AR

Y 
ES

TI
M

AT
E 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 S

HA
RE

 O
F 

PR
EL

IM
IN

AR
Y 

ES
TI

M
AT

E 

 C
U

M
U

LA
TI

VE
 T

O
TA

L 
O

F 
FA

CI
LI

TY
 M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 S

HA
RE

 O
F 

PR
EL

IM
IN

AR
Y 

ES
TI

M
AT

E 

TO
TA

L 
SC

O
RE

 R
AN

K

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 %

 O
F 

CO
ST

 

79 FM-0054849 Los Angeles
Metropolitan 
Courthouse 19-T1 3

Electrical - We will be replacing old modular stations with new modular stations to 
accommodate 24 employee stations, 2 supervisor stations and 1 manager station. We will 
need to connect 10 electrical power poles above the ceiling. Need to load test existing 
electrical power panel and verify adequate power for reconfiguration. Also verify required 
phone and data related work.  $       12,384  $            12,384  $             8,154,070 80   100.00 

80 FM-0054848 Los Angeles
Metropolitan 
Courthouse 19-T1 3

Electrical - We will be installing modular furniture (1 managers and secretary station) within 
this space.  The room was previously used as a small hearing room (Court).  Existing power 
should be verified for repurposing of this room.  In addition, required Phone/Data cabling 
should be verified and provided as required.  $       11,352  $            11,352  $             8,165,422 80   100.00 

81 FM-0047907 Santa Barbara
Santa Maria Courts 
Building C + D 42-F1 3

Server Room - Install HVAC - High Temp Confined area, overheating is a threat.

 $          4,365  $              4,365  $             8,169,787 80   100.00 

82 FM-0047908 Santa Barbara

Santa Maria 
Juvenile Court 
(New) 42-H1 3

HVAC - Server Room - Add HVAC Cooling - High Temp Confined area, Threat of Overheating.

 $          4,475  $              4,475  $             8,174,262 80   100.00 

83 FM-0050684 Santa Clara Old Courthouse 43-B2 3
Energy Efficiency Retrofit Project - Install occupancy sensors for lighting control in core 
restrooms on floors 1-3 - EEM 5  $       16,727  $            16,727  $             8,190,989 85   100.00 

84 FM-0034436 Solano Hall of Justice 48-A1 3

Interior Finishes - Flooring remove and replace tile flooring to eliminate tripping hazards.  
Tile is obsolete and we are unable to match current tile.  The mastic contains ACMs and the 
project includes testing, abatement, and monitoring of ACMs  $       22,277  $            16,222  $             8,207,211 85     72.82 

85 FM-0052843 Ventura
East County 
Courthouse 56-B1 3

ENERGY EFFICENCY - COUNTY MANAGED - Electrical - Interior Lighting Retrofit
 $     129,518  $          129,518  $             8,336,729 85   100.00 

86 FM-0056761 Ventura Hall of Justice 56-A1 3

Interior Finishes - Reupholster Audience Seating as needed in 28 Courtrooms - Reupholstery 
of approx. 1,205 audience seats from a total of 1,626 in this building. Damage includes torn 
fabric, exposed framework, etc.  $     191,970  $          191,970  $             8,528,699 85   100.00 

87 FM-0022539 Fresno
Fresno County 
Courthouse. 10-A1 3

Wood paneling 1st floor jury assembly room, secure to walls
 $          1,643  $              1,643  $             8,530,342 86   100.00 

88 FM-0022319 Los Angeles
Pomona 
Courthouse North 19-W2 3

Windows (2) at Entrance, Replace Damaged Panes
 $          4,946  $              4,761  $             8,535,103 86     96.25 

89 FM-0024251 San Mateo Hall of Justice 41-A1 3
Apply Anti-graffiti Film to Stainless Steel Framed Mirrors at Restrooms Floors 2, 7, 8.

 $          3,285  $              3,285  $             8,538,388 90   100.00 

90 FM-0040499 Fresno
Fresno County 
Courthouse. 10-A1 3

Electrical - Install a pole mounted solar panel and pole mounted LED light that will cast on 
the flag 24-7 - This will allow the flags to remain flying 24-7 and be consistent with the US 
Flag Code  $          8,615  $              8,615  $             8,547,003 90   100.00 

91 FM-0024057 Fresno Firebaugh Court 10-K1 3
Holding Cell benches and floors, apply epoxy to surfaces

 $          1,643  $              1,643  $             8,548,646 90   100.00 

92 FM-0024066 Merced

New Downtown 
Merced 
Courthouse 24-A8 3

Chair Rail, install in Family Court waiting area

 $          1,971  $              1,971  $             8,550,617 90   100.00 
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93 FM-0051791 Sacramento

Gordon Schaber 
Sacramento 
Superior Court 34-A1 3

Plumbing - To abate and remove two (2) abandoned boilers and associated plumbing and 
equipment - Boilers have been decommissioned and abandoned in place and are occupying 
valuable space.  $     100,104  $          100,104  $             8,650,721 90   100.00 

94 FM-0025492 Los Angeles
Compton 
Courthouse 19-AG1 3

Window safety film (5th floor south side), Replace
 $          2,004  $              1,325  $             8,652,046 90     66.13 

95 FM-0025498 Los Angeles
Compton 
Courthouse 19-AG1 3

Grounds: Remove ivy and trim oleanders (NE corner of parking structure)
 $          3,038  $              2,009  $             8,654,055 90     66.13 

96 FM-0025736 Los Angeles
Compton 
Courthouse 19-AG1 3

Stairwells (1st, 2nd, 3rd floors), patch and paint walls
 $          2,823  $              1,867  $             8,655,922 90     66.13 

97 FM-0025730 Los Angeles
Compton 
Courthouse 19-AG1 3

Stairwell walls (floors 4, 6, 7, 9, 10), patch and paint
 $          3,267  $              2,160  $             8,658,082 90     66.13 

98 FM-0025727 Los Angeles
Compton 
Courthouse 19-AG1 3

North Side Windows 5th Floor, replace window safety film
 $          2,004  $              1,325  $             8,659,407 90     66.13 

99 FM-0030348 Los Angeles
Downey 
Courthouse 19-AM1 3

Plumbing, replace, worn water valve
 $          3,072  $              2,571  $             8,661,979 90     83.70 

100 FM-0029522 Los Angeles
Downey 
Courthouse 19-AM1 3

Plumbing - Compressor failed drinking fountain is no longer working - Provide labor and 
material to replace the drinking fountain  $          2,588  $              2,166  $             8,664,145 90     83.70 

101 FM-0025167 Los Angeles
Downey 
Courthouse 19-AM1 3

Drywall Ceiling (4th floor, SE end), Repair Damage
 $          4,084  $              3,418  $             8,667,563 90     83.70 

102 FM-0025499 Los Angeles
Downey 
Courthouse 19-AM1 3

Exterior lighting, Repair five broken wall mounted fixtures
 $          4,820  $              4,034  $             8,671,597 90     83.70 

103 FM-0025170 Los Angeles
Torrance 
Courthouse 19-C1 3

Chain link fence-gate on adjacent vacant lot north of courthouse, Repair, Leaning
 $          3,821  $              3,455  $             8,675,053 90     90.43 

104 FM-0054462 Los Angeles

Edmund D. 
Edelman Children's 
Court 19-Q1 3

Elevator - Elevator Renovation - Complete renovation of fourteen (14) geared traction 
elevators. Work will include but not be limited to, car frames and platforms, buffers and 
safeties, hoistway entrance frames, doors and pit equipment, new AC gearless machines, 
micro-processor control systems, regenerative VVVF AC drives, fly ball governors, current 
code required wiring, interior and lobby control panels, car and hall door panels with new 
doors, counterweights and (see addtl description)  $  4,741,771  $      3,318,766  $          11,993,818 90     69.99 

105 FM-0021650
San Luis 
Obispo

Grover Beach 
Branch 40-E1 3

Doors - Replace interior doors at Jury deliberation room - Replace existing hollow core doors 
with solid core for soundproofing  $          8,390  $              8,390  $          12,002,208 91   100.00 

106 FM-0022830 Contra Costa
George D. Carroll 
Courthouse 07-F1 3

Grounds and Parking Lot - Irrigation Valve and Box Replacement -  Remove the existing 
Irrigation valves and Valve Boxes and replace with new Vandal-proof Valves and Secured 
Boxes  $          3,058  $              2,293  $          12,004,502 95     74.99 

107 FM-0034617 San Mateo Central Branch 41-B1 3
Security   -   Upgrade the building alarm system  throughout the building.

 $          8,776  $              8,776  $          12,013,278 95   100.00 

108 FM-0050766 Santa Clara
Morgan Hill 
Courthouse 43-N1 3

Energy Efficiency Project - Retrofit Exterior Parking Lot Lighting from250w Metal Halide to 
150w LED lamps  $       63,508  $            63,508  $          12,076,786 95   100.00 
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109 FM-0024835 Solano Hall of Justice 48-A1 3
Access Ramp - Install - Provide a utility access ramp into mechanical room-shop

 $       12,047  $              8,773  $          12,085,558 95     72.82 

110 FM-0050343 Kern
Shafter/Wasco 
Courts Bldg. 15-E1 3

Security - Enhance parking by adding Judges Secure Parking and Access to the Courthouse - 
Branch suffers from lack of secure parking.  $       76,230  $            76,230  $          12,161,788 95   100.00 

111 FM-0052978 Los Angeles

Parking Structure 
Lot 59- Whittier 
Admin CTR 19-AO2 3

Grounds and Parking Lot - To provide and install new safety enclosures throughout the 
garages existing openings. Such opening as: the side facing walls, the decorative open 
spaces, the areas between each support columns and each opening for the first 2 floors. This 
project will also include the installation of a new rolling safety gate (with card reader), 
electrical installation to the panel and low voltage (for new gate motor) and approx. 550 LF 
of new welded iron fencing and mesh.  $     153,654  $          132,803  $          12,294,591 95     86.43 

112 FM-0045291 Los Angeles
Pasadena 
Courthouse 19-J1 3

Interior Finishes - Aluminum molding channels throughout the 1st floor are falling, 
personnel may get hurt or trip over, safety hazard.  $          9,509  $              6,594  $          12,301,186 95     69.35 

113 FM-0045293 Los Angeles
Pasadena 
Courthouse 19-J1 3

HVAC - Pneumatic controls that control the HVAC unit are not working properly, need 
replacement to improve overall system performance.  $       14,634  $            10,149  $          12,311,334 95     69.35 

114 FM-0044063 Orange
Central Justice 
Center 30-A1 3

Exterior Equipment - The roof tie-down fixtures have deteriorated and are no longer 
approved for use by OSHA  $     230,163  $          209,840  $          12,521,174 95     91.17 

115 FM-0044066 Orange

Betty Lou 
Lamoreaux Justice 
Center 30-B1 3

Exterior - Safety-Security - Members of the public are exposed to the elements while 
standing in long lines prior to entering the facility through weapons screening. This project 
will provide an awning to reduce exposure. The lines are very long which causes discomfort 
for the public during inclement and hot weather. The court architect developed a proposal 
consisting of free standing steel tube columns, metal bracing-ribbing, and a canvas barrel-
shaped cover.  $       62,598  $            50,047  $          12,571,221 95     79.95 

116 FM-0025495 Ventura Hall of Justice 56-A1 3
COUNTY MANAGED - Walkway - Replace asphalt with concrete near law library - To reduce 
path hazards and provide ADA compliance  $       11,841  $            11,841  $          12,583,062 95   100.00 

117 FM-0023030 Alameda

George E. 
McDonald Hall of 
Justice 01-F1 3

Interior - Paint Walls and Doors - Wall paper has delaminated from the walls, Restore walls 
to a paintable condition, Paint Walls 1st and 2nd floor public area (17,800 SQ FT) - Paint 
Doors (22 EA) both sides.  $       23,594  $            20,763  $          12,603,825 95     88.00 

118 FM-0022679 Santa Clara
Palo Alto 
Courthouse 43-D1 3

Electrical - Identify potential hazards in the main electrical feed and associated electrical 
panels, perform infrared scan of the main electrical gear - for system integrity

 $          5,789  $              3,823  $          12,607,648 96     66.04 

119 FM-0049852 Butte
Butte County 
Courthouse 04-A1 3

Fence/Security - Install 990 linear feet of 9' gauge chain link fencing at 7' high.  Install one 4' 
wide by 7' high swing gate on the West side of the fence line. - Security issues  $       35,015  $            35,015  $          12,642,663 98   100.00 

120 FM-0025084 Contra Costa
George D. Carroll 
Courthouse 07-F1 3

Door Locks - Re-key all locking doors - Replace all lock barrels, create a new master key 
numbering system so that all cylinders are on the same system, consistency needed for 
master lock door access  $       43,806  $            32,850  $          12,675,513 100     74.99 

121 FM-0051344 Mendocino County Courthouse 23-A1 3

Energy Efficiency Project - Electrical Lighting - Change Light bulbs, install photocell and 
sensors - Swap 234 T12 Bulb and ballast to T8 install 3 occupancy sensors, install 3 photo 
cells  $       66,703  $            45,105  $          12,720,618 100     67.62 
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122 FM-0025783 Napa
Historical 
Courthouse 28-B1 3

Interior Finishes - Renovate jury assembly room - Remove fabric wall panels around air ducts 
and patch and paint walls, for soundproofing  $          5,476  $              5,476  $          12,726,094 100   100.00 

123 FM-0028850 San Mateo
Traffic/Small 
Claims Annex 41-A2 3

Painting - Paint Exterior of Building at Awning over Doors Due to Rust and Items Removed 
from Walls  $          6,899  $              6,899  $          12,732,993 100   100.00 

124 FM-0046073 Fresno
B.F. Sisk Federal 
Courthouse 10-O1 3

Grounds and Parking Lot - Labor to trim and shape (14) fourteen Ash Trees and remove 
green waste - Growth and length of branches pose a possible fall hazard over parking stalls 
and public sidewalk  $       12,061  $            12,061  $          12,745,054 100   100.00 

125 FM-0031696 Plumas
Portola/Loyalton 
Court 32-B2 3

Electrical -  Correct lighting in restroom areas, re-wire so lights remain on during business 
hours - This can be corrected by wiring the electrical above in the crawl space above that is 
accessible by a hatch  $          1,643  $              1,643  $          12,746,697 100   100.00 

126 FM-0028569 Shasta Main Courthouse 45-A1 3
Walls in Jury Assembly Room - repaint and install chair rails - prevent drywall damage and 
constant exposure of the chair backs impacting the wall  $          6,023  $              4,199  $          12,750,895 100     69.71 

127 FM-0024505 Solano Hall of Justice 48-A1 3

Interior Finishes (Safety Issue) - Mechanical Room Floor - Remove elevated concrete pads 
(320 SQ FT) re-pour concrete to level floor (320 SQ FT) to level floor and eliminate tripping 
hazard. Concrete ramp - install ramp (20 LF) to allow safe removal and installation of 
mechanical equipment  $       24,766  $            18,035  $          12,768,930 100     72.82 

128 FM-0028337 Orange
Central Justice 
Center 30-A1 3

Electrical - Remove and replace electrical outlets, Safety concern, There are receptacles near 
sinks in men and women restrooms on all floors lacking ground fault circuit interrupter 
(GFCI) protection. As required by the NEC, 2008 Edition, Article 210.8, commercial 
installations, GFCI receptacles are required in bathrooms, rooftops, kitchens and, exterior 
public spaces.  $          1,697  $              1,547  $          12,770,477 100     91.17 

129 FM-0001178
San 
Bernardino Chino Courthouse 36-G1 3

Fire/Life/Safety - Fire Caulking - Electrical and telecommunications closets contained floor, 
wall and/or ceiling penetrations that were not filled with an approved fire stopping material. 
The existing condition is a code violation as stated in NEC 2002 Edition Section 300.21.

 $          4,127  $              4,127  $          12,774,604 101   100.00 

130 FM-0051155 Mono
New Mammoth 
Lakes Courthouse 26-B2 3

Interior Finishes - Provide all labor and materials required to remove the existing failed 
hardwood surface down to the plywood substrate and apply a new 12mm thick solid surface  
Corian-type  overlay material with a 38 mm bull nose - These sections of bench have 
become warped, split and cupped to the point where they are not only unsightly, but 
uncomfortable and potentially unsafe.  $       19,761  $            19,761  $          12,794,365 103   100.00 

131 FM-0025086 Merced Old Court 24-A1 3
HVAC - BAS,  Installation for integration with BAS at New Merced - Needed for proper 
system operation  $       82,136  $            82,136  $          12,876,501 105   100.00 

132 FM-0040539 Orange
Central Justice 
Center 30-A1 3

HVAC - Replace Air Handling units for improved control-efficiency - The air handlers are 
beyond their replacement life cycle  $  1,860,793  $      1,860,793  $          14,737,294 105   100.00 

133 FM-0022145 Santa Clara
Santa Clara 
Courthouse 43-G1 3

Elevator - Refurbish elevator and controls and install Vista Monitoring System to enhance 
reportability - This is the only elevator in the building  $     126,539  $          126,539  $          14,863,833 106   100.00 

134 FM-0022365 Santa Cruz Main Courthouse 44-A1 3
Interior - Replace jury chairs in Dept. 4 - Worn and noisy jury chairs, safety and disruption 
issues  $          5,476  $              5,476  $          14,869,309 106   100.00 
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135 FM-0022429 Placer
South Placer 
Justice Center 31-H1 3

Fire System - Replace fire suppression system in Court IT from wet pipe to dry pipe. There is 
no back up Servers in this Court. If this equipment were lost, the Court could not function. 
Code compliance  $       43,806  $            43,806  $          14,913,115 106   100.00 

136 FM-0034425 San Francisco
Civic Center 
Courthouse 38-A1 3

Electrical   -  Lighting Ballasts, Eleven, Replace Failed Ballasts in Courtrooms
 $          4,307  $              4,307  $          14,917,422 110   100.00 

137 FM-0050686 Santa Clara
Santa Clara 
Courthouse 43-G1 3

Energy Efficiency Retrofit Project -Install VFD on cooling tower fan and implement CWT reset 
- EEM 4  $       33,808  $            33,808  $          14,951,230 110   100.00 

138 FM-0025793 Butte
Butte County 
Courthouse 04-A1 3

Grounds - Parking lot renovation - Lot in poor condition, project includes slurry seal parking 
lot,(166,000 square feet) to include curb prep, and restriping parking lot to include handicap 
parking area  $     108,529  $          108,529  $          15,059,759 110   100.00 

139 FM-0030111 Imperial Winterhaven Court 13-D1 3
Concrete planter walls, repair, walls are breaking apart; build treated wood box around 
concrete planter to contain-stabilize cement walls  $          2,478  $              2,478  $          15,062,237 110   100.00 

140 FM-0052830 Ventura Hall of Justice 56-A1 3
COUNTY MANAGED - Electrical - 4160 Volt Breaker Upgrade. Replace 36yr old Breakers to 
improve reliability of e-system  $       91,073  $            91,073  $          15,153,310 110   100.00 

141 FM-0051356 Del Norte
Del Norte County 
Superior Court 08-A1 3

Energy Efficiency Project - Electrical - Modify/Change - Change existing T12 bulbs to T8 
Bulbs, change out existing Light Switches to Occupancy Sensors in courtrooms  $       19,683  $            19,683  $          15,172,993 110   100.00 

142 FM-0040186 Riverside
Blythe Courthouse - 
Superior Court 33-D1 3

Exterior - Repair-replace glass roof panels -  Panels are leaking whenever it rains

 $       10,091  $            10,091  $          15,183,084 110   100.00 

143 FM-0047407 Alameda

George E. 
McDonald Hall of 
Justice 01-F1 3

HVAC - Hot water reheat coils leaking causing extensive water damage - remove and replace 
reheat coils- scaffolding required for removal and installation

 $       14,723  $            14,723  $          15,197,807 114   100.00 

144 FM-0041050 Los Angeles
Bellflower 
Courthouse 19-AL1 3

Exterior Shell- Grind, sand and refinish rusted and damaged handrails on 2nd through 4th 
Floor exterior balconies. Court Administrator concerned about condition. Paint flaking and 
sharp edges are a problem  $       42,813  $            42,813  $          15,240,620 115   100.00 

145 FM-0034443 San Mateo
Traffic/Small 
Claims Annex 41-A2 3

Exterior of Building - Paint exterior of building (2 floors) Power wash, Prepare and Patch, 
Caulk - Due to Concrete Spalling, Expansion Joint Deterioration, Faded Paint  $       50,360  $            50,360  $          15,290,980 115   100.00 

146 FM-0051373 Alameda
Wiley W. Manuel 
Courthouse 01-B3 3

Energy Efficiency project - HVAC - Install VFD's - install (2) VFD for EF 1&2,
 $     176,372  $          147,800  $          15,438,780 120     83.80 

147 FM-0051473 Alameda

George E. 
McDonald Hall of 
Justice 01-F1 3

Energy Efficiency Project - HVAC - Restore Economizer Dampers and Actuators, install VFD 
(4) - Restore Damper and Actuators (5), install 2 VFD to Supply and Return Fan on unit #1, 
install 2 VFD to Primary Chilled Water Pumps  $       86,530  $            86,530  $          15,525,310 120   100.00 

148 FM-0028372 Solano Hall of Justice 48-A1 3
Fencing - 30K sf,  Install secured  fencing with card reader access for judges parking lot for 
security from the public - Contingency Only  $     146,751  $          146,751  $          15,672,061 120   100.00 

149 FM-0051385 Alameda
Berkeley 
Courthouse 01-G1 3

Energy Efficiency Project - Electrical - Install Reflective window film, photo cells, occupancy 
sensors- 79 windows of reflective tint, 2 photo cells at lobby and stairwell, install occupancy 
sensors in courtrooms  $       46,117  $            46,117  $          15,718,178 120   100.00 

150 FM-0021421 Santa Clara Old Courthouse 43-B2 3
Security - Install surveillance system - Security related details excluded

 $       15,113  $            15,113  $          15,733,291 126   100.00 
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151 FM-0018768 Santa Clara
Palo Alto 
Courthouse 43-D1 3

Furnish and install new wooden swing door with tamper proof latch between judicial bench 
and witness stand  $       11,088  $            11,088  $          15,744,379 126   100.00 

152 FM-0021496 Santa Clara
Santa Clara 
Courthouse 43-G1 3

Install surveillance system
 $       12,594  $            12,594  $          15,756,973 126   100.00 

153 FM-0021489 Santa Clara
Morgan Hill 
Courthouse 43-N1 3

Install additional cameras to monitor public and court staff
 $       12,594  $            12,594  $          15,769,567 126   100.00 

154 FM-0023024 Santa Cruz
Watsonville 
Courthouse 44-B2 3

Electrical - Inspect and correct all dialectic unions in mechanical room - Needed for electrical 
system reliability  $          7,873  $              7,873  $          15,777,440 130   100.00 

155 FM-0024121 Riverside
Riverside Juvenile 
Court 33-N1 3

Planters, Install Mulch
 $          4,851  $              2,393  $          15,779,833 130     49.34 



           Meeting Date: 12/7/2015 

 
Action Item 5 – (Action Required) – List E – Court-Funded 
Facilities Requests (Facility Modifications) 
 
Summary:   
Review Court-Funded Facilities Requests (Facility Modifications) from List E. 

• Alameda Superior Court requests one facility modifications totaling $20,000 
• Fresno Superior Court requests one facility modification totaling $22,686 
• Orange Superior Court requests one facility modification totaling $80,694 
• San Bernardino Superior Court requests one facility modification totaling 

$19,300 
• San Francisco Superior Court requests a small project annual budget totaling 

$120,000 
 
Supporting Documentation:   

• List E – Court-Funded Facilities Requests (Facility Modifications) 
 
Action Requested: 
Staff recommends five Court-Funded Facilities Requests for review and approval. 
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1 01-CFR007 Alameda 01-D1
Hayward Hall 
of Justice

Facility 
Modification

Minor renovations to convert first floor courtroom into Self-Help 
Center and secure non-public space from the new public space. 
Currently, the Self-Help space is located in the lobby of this 
building impacting court flow and function, and making privacy 
for Self-Help users difficult. One-Time TCTF 20,000$             -$        20,000$       No Concerns

2 10-CFR013 Fresno 10-A1
Fresno County 
Courthouse

Facility 
Modification

Modify one trial courtroom to handle Dependency cases, which 
requires more space for court participants in the well, the 
removal of the jury box, and reconfiguration of associated 
electrical, sound systems, and finishes. One-Time TCTF 22,686$             -$        22,686$       Pending

3 30-CFR023 Orange 30-A1
Central Justice 
Center

Facility 
Modification

Comprehensive retrocommissioning assessment on the HVAC 
system. This FM is an effort to identify and address issues prior to 
them becoming P1 events that would be detrimental to court 
operations. One-Time Non-TCTF 80,694$             -$        80,694$       Pending

4 36-CFR032 San Bernardino 36-E1
Joshua Tree 
Courthouse

Facility 
Modification

Phase 1: Design - Modifications to the building's main entry to 
accommodate new turnstile security equipment and refresh the 
appearance of the lobby.
The detailed  execution scope of work will be developed by the 
JCC and approved by the court upon completion of final design. One-Time Non-TCTF 19,300$             -$        19,300$       Pending

5 38-CFR005 San Francisco
38-A1 & 
38-B1

Civic Center 
Courthouse & 
Hall of Justice Annual Budget

Convert the current rule 10.810 MOU into a rule 10.810/Small 
Project MOU and designate an annual budget of $120,000 for 
small projects for the Civic Center Courthouse and Hall of Justice. Ongoing TCTF -$                    -$        120,000$    No Concerns



           Meeting Date: 12/7/2015 
 
Action Item 6 – CFR Approval Authority 
 
Summary:   
Review staff findings from committee’s direction to mitigate delays in the 
execution of the CFR process. 
 
Supporting Documentation:   

• Slides 
• Existing CFR Procedure 
• New Approval Authority Example 

 
Action Requested: 
Staff recommends that the committee direct staff to perform the following: 

1. If the JCC and court both concur that the project meets the requirements 
of the Council approved CFR process, staff is to work all administrative 
processes in parallel with the committee approval process. 
2. Develop an updated procedure for Committee review that increases the 
small project maximum value from the current threshold of $15k to $50k per 
project.  

 
  









 

Judicial Council of California . Administrative Office of the Courts 

455 Golden Gate Avenue . San Francisco, California 94102-3688 

www.courts.ca.gov 
 

 

R E P O R T  T O  T H E  J U D I C I A L  C O U N C I L  
For business meeting on: August 23, 2013 

   
Title 

Court Facilities: Court Financial 
Contributions  
 
Rules, Forms, Standards, or Statutes Affected 
None 
 
Recommended by 

Administrative Office of the Courts 
Steven Jahr, Administrative Director of the 

Courts 

 Agenda Item Type 

Action Required 
 
Effective Date 

August 23, 2013 
 
Date of Report 

July 23, 2013 
 
Contact 

Judicial Branch Capital Program Office 
Gisele Corrie, Financial Manager 
    916-263-1687  
    gisele.corrie@jud.ca.gov 

 

Executive Summary 
The Administrative Office of the Courts (AOC) recommends that the Judicial Council adopt a 
new Court-Funded Facilities Request (CFR) Procedure enabling superior courts to contribute to 
certain future facilities costs via allocation reduction in specified circumstances, with previously 
approved court contributions continuing through the end of the approved project or current lease 
term. The AOC also recommends that the council make related delegations and require related 
reporting. Although legislation enacted in fiscal year 2012–2013 further reduced trial court 
funding and significantly restricted the courts’ ability to carry fund balances, the AOC 
recommends adoption of a new CFR Procedure to provide courts an additional method of 
meeting their facilities needs where contributions remain feasible.   

Recommendation 
The AOC recommends that the Judicial Council, effective August 23, 2013: 
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1. Adopt a new Court-Funded Facilities Request (CFR) Procedure for new superior court 
requests to contribute to urgent court facilities needs, not including capital outlay expenses, 
via allocation reduction, consistent with the guidelines and procedures specified below:  

a. The court contribution will be used exclusively to pay for the following urgent court 
facilities needs: 

i. Lease-related costs (i.e., lease payments and operating costs, repairs, or 
modifications required by a lease);   

ii. Costs that are allowable court operations expenditures under rule 10.810 of the 
California Rules of Court (i.e., equipment, furnishings, interior painting, flooring 
replacement or repair, furniture repair, or records storage), if the court prefers to 
have the AOC handle the matter on its behalf; or 

iii. Other facility improvements that are not allowable court operations expenditures 
under rule 10.810 (i.e., facilities operations, maintenance, repairs, and 
modifications but not capital projects), if they would improve a court’s 
functioning or reduce ongoing court operating costs. 

b. If the court financial contribution will pay lease-related costs: 
i. The AOC holds or has accepted assignment of the lease; 

ii. The lease term will not exceed five years; and 
iii. Any lease renewal (including renewals pursuant to an option contained in an 

existing lease contract) must be considered as a new CFR. 
c. Courts wishing to contribute funding for multiple small projects that are non-lease items 

in a fiscal year may expedite the approval process by submitting a single CFR, under the 
following procedure: 

i. The CFR proposes a maximum fiscal year budget (i.e., the court’s cumulative 
total financial contribution) for small projects that year; 

ii. Following approval of that amount, the court will submit individual service work 
order requests, to be charged against its authorized maximum annual fiscal year 
budget as follows: 
A. Individual service work orders may not exceed $15,000. 
B. Each service work order will identify the type of service requested and state 

whether the work is rule 10.810 allowable or unallowable.  
C. If the work is rule 10.810 allowable, the service work order will provide a 

brief explanation of the reason that the court prefers to have the AOC handle 
the matter on its behalf.  

D. If the work is not allowable under rule 10.810, the service work order will 
provide a brief explanation of how the requested work will improve the 
court’s functioning or reduce ongoing court operating costs. 

E. Once a maximum fiscal year budget for small projects has been approved, a 
regional manager for the AOC’s Facilities Management Unit may approve 
individual service work order requests. 

F. The AOC’s Facilities Management Unit must report at each meeting of the 
Trial Court Facility Modification Advisory Committee on disposition of all 
individual service work order requests received since the committee’s last 
meeting. 
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iii. A court’s cumulative financial contribution via service work orders may not 
exceed the maximum fiscal year budget established under the original CFR. Work 
requiring expenditures beyond that established budget will require a new CFR. 

d. The court’s presiding judge or court executive officer submits a CFR application 
demonstrating the court’s ability to meet the financial commitment.  

e. The AOC’s Fiscal Services Office (FSO) will review the court’s application and any 
other relevant information, may request further information from the court as needed, and 
will advise if it has concerns about the court’s ability to meet the proposed financial 
commitment.  

f. If there are no unresolved FSO concerns, the court will execute an intra-branch 
agreement with the AOC, authorizing the AOC to directly pay the costs covered by the 
court’s CFR from the Trial Court Trust Fund (TCTF), making a corresponding reduction 
to the court’s TCTF allocation.  

g. Any court submitting a CFR application must agree that its TCTF allocation will be 
reduced, during the period specified in the application, if approved, to meet the full 
financial commitment, notwithstanding any other court financial needs that may arise, as 
other court facilities funding sources are fully committed and therefore not available to 
replace a court contribution. 
 

2. Delegate to the Trial Court Facility Modification Advisory Committee the authority to 
approve CFRs under the new procedure applying the above criteria, with the AOC then 
making related payments from the Trial Court Trust Fund (TCTF) and corresponding 
reductions to courts’ TCTF allocations.  If the AOC’s FSO has concerns about a court’s 
ability to meet a proposed financial commitment, it may present those concerns to the Trial 
Court Facility Modification Advisory Committee, and the court may present a response. 
 

3. Instruct the Trial Court Facility Modification Advisory Committee to provide an 
informational report to the Judicial Council on a quarterly basis about all CFRs granted 
during the previous quarter, with reports to specify the nature of the cost covered by each 
court’s contribution, the reason each request was considered urgent, and key terms for any 
leases (e.g., start and end date of term, options to renew, early termination provisions, total 
cost, covered improvements). 
 

4. Approve the revised CFR form, attached to this report, for courts’ use.  

5. Instruct the AOC to pursue approval of the state Department of Finance (DOF) to transfer 
money in the TCTF to the Court Facilities Architectural Revolving Fund (Revolving Fund), 
under the new CFR Procedure, to cover rule 10.810 allowable costs associated with 
relocating to and/or equipping a different court facility associated with a move, and authorize 
the AOC to make such transfers with DOF approval. 

Previous Council Action 
In October 2006, the Judicial Council, among other things, delegated to the AOC the authority, 
under Government Code section 68085(a)(2)(A), to (1) approve the direct payment or 
reimbursement of allowable costs from the TCTF to fund the costs of operating one or more trial 
courts upon the consent of the participating courts, and (2) make corresponding reductions to 
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courts’ TCTF allocations.1

 

 Consistent with this delegation, the AOC adopted the original CFR 
Procedure, to assist courts by enabling their contribution to short-term facilities maintenance 
needs while the Judicial Council and the counties were negotiating the transfer of responsibility 
for court facilities. 

As the CFR Procedure had been an interim measure, the transfer process had been completed, 
and new legislation had further reduced superior court budgets, imposing new limits on their 
ability to carry fund balances,2

 

 the Judicial Council discontinued the original CFR Procedure for 
all new requests on December 14, 2012, with a limited six-month exception, pending review. 
Under the exception, the council delegated to the Administrative Director of the Courts the 
authority to approve new CFRs in specified instances to avoid other greater costs between 
December 2012 and the date of the council’s June 2013 meeting.  

The council directed the Administrative Director to return at its June 2013 meeting with a report 
on (1) courts’ outstanding financial commitments under the CFR Procedure, (2) the impact of 
recent legislation restricting courts’ fund balances, and (3) the advisability of the council’s 
approving a new policy permitting courts to make limited financial contributions to meet urgent 
facilities needs, consistent with guidelines and reporting obligations that the council might 
approve. Finally, the council delegated to the Trial Court Facility Modification Working Group 
(now an advisory committee) the responsibility for receiving regular reports about all court 
facilities leases and forwarding information related to those leases for council consideration and 
action as appropriate, and also approved a revised CFR form for courts’ use until June 2013. 
 
At its June 2013 meeting, however, the Judicial Council agreed to delay considering the CFR 
issue for two months, extending the delegation to the Administrative Director to approve new 
CFRs in the interim. The council approved this action so that the Court Executives Advisory 
Committee (CEAC) might review the Administrative Director’s draft report and provide input. 
At the council’s direction, the item was moved to the agenda for its August 2013 meeting. 

Rationale for Recommendation 

Recommendation 1: Adopt a new CFR Procedure  
The Judicial Council discontinued the prior CFR Procedure for new requests in December 2012, 
pending review. As directed, the AOC surveyed the courts in the intervening period, seeking 
their input about whether they remain able to contribute to facilities costs via allocation 
reduction, whether the option should be preserved, and, if so, whether changes in procedure are 
recommended. The survey responses support adopting a new procedure with modest changes to 
improve the timeliness of CFR decision-making and the courts’ receipt of information about 
related allocation reductions and distribution amounts.  

                                                 
1 See Judicial Council of Cal., mins. (Oct. 20, 2006), item G, numbered para. 13, at p. 38, available at 
www.courts.ca.gov/documents/min102006.pdf. 
2 See Gov. Code, § 77203(b) (“Commencing June 30, 2014, a trial court may carry over unexpended funds in an 
amount not to exceed 1 percent of the court’s operating budget from the prior fiscal year”). 
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Although the significant reductions to superior court budgets have presented challenges, 
restrictions on the courts’ ability to carry fund balances will not commence until June 30, 2014. 
With few exceptions noted below, courts generally report they remain able to meet existing CFR 
commitments and would like to preserve the option of contributing to future facilities costs, via 
allocation reduction, if they consider it necessary. Ongoing reductions to superior court budgets 
have not eliminated the need for many court leases, and new leases may be needed if existing 
facilities prove inadequate or insufficient. Court contributions to the costs of repairs and other 
needed facilities maintenance or modification, via allocation reduction, also assist in avoiding 
accelerated deterioration and increased expenses for the future. To the extent they remain 
feasible, court contributions assist in bridging the gap created by inadequate state funding for 
court facilities and the repeated redirection and borrowing from state court construction funds. 
 
Although not every court will be financially able to take advantage of the CFR Procedure,3

 

 most 
courts responding to the AOC survey expressed the preference to preserve the flexibility that it 
affords. Given the few choices available, and the inadequacy of alternative funding sources, the 
AOC recommends adopting a new CFR Procedure with criteria described in the 
recommendations. 

Survey of superior courts about their current CFR financial commitments. Pursuant to the 
Judicial Council’s direction at its December 2012 meeting, the AOC has surveyed superior 
courts, to gather all necessary information about the nature and extent of their outstanding 
financial commitments under previous CFRs and about their interest in the adoption of a new 
CFR Procedure, enabling them to contribute to facilities costs via allocation reduction going 
forward. The survey questionnaire sent to each court included information about the council’s 
December 2012 decision, with a hyperlink to the council report, a summary of each individual 
court’s outstanding CFR commitments, and a request for additional information to permit the 
council’s informed consideration of the issue. 
 
The survey asked each court to provide information, including: 
 

• For each lease assigned to the AOC (i.e., AOC is the named tenant): 
o The purpose or use of the facility (e.g., courtrooms, offices, records storage, other 

court storage, or collections), with indication whether space is vacant; 
o Occupancy levels (e.g., the number of staff, full-time and part-time, headquartered at 

the facility); 
o Court expectations about when each lease might be terminated, given budget and 

other factors; and 

                                                 
3 Courts retain the option of making rule 10.810 allowable expenditures on their own, without resorting to the new 
CFR Procedure or an allocation reduction. 
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o Funding source for lease costs (e.g., the TCTF or Assembly Bill 1058 funding).4

• For outstanding minor facilities improvements qualifying as allowable court operations 
costs under rule 10.810 (i.e., equipment, furnishings, interior painting, flooring 
replacement or repair, furniture repair, or records storage): 

 
 

o The confirmed budget; and  
o The court’s preference about continuing or modifying the terms of its existing 

agreement with the AOC. 
 

• For outstanding facilities work that does not qualify as allowable court operations costs 
(e.g., maintenance or repairs, building modifications, and capital projects), the survey 
also noted each court’s outstanding financial commitments.5

 
 

The following chart provides an estimated summary of current court financial commitments 
under the CFR program, for FYs 2012–2013 and 2013–2014.6

 

 Many of the commitments are 
one-time in nature, while others entail extended commitments (e.g., for leases and capital 
projects). Overall, 42 superior courts (72% of all superior courts) have agreed to contribute to 
their facilities costs, via allocation reduction in both fiscal years. Of that number, 31 courts (53% 
of all superior courts) are contributing to the cost of their facilities leases (71 leases) and 
anticipate having the same space needs for approximately 46 (65%) of those leases for the 
foreseeable future.  The remaining courts reportedly do not intend to renew their leases. 

 

 
                                                 
4 AB 1058 (Stats. 1996, ch. 957) established a statewide Child Support Commissioner and Family Law Facilitator 
Program, which is grant funded.  
5 The survey did not ask the three courts contributing to capital projects or the four courts contributing to 
unallowable facilities work about ability to meet outstanding financial commitments. Two of the three courts with 
capital projects recently had covered the same topic for the Court Facilities Advisory Committee. The third does not 
currently rely on the CFR Procedure in making its contributions. For the four courts contributing, via allocation 
reduction, to costs of other unallowable facilities work costs, the cumulative outstanding financial commitment is 
small ($31,000). 
6 The budget amounts noted in the chart are rounded to the nearest thousand. 

Court-Funded Expense Type
Ongoing 
Expense

# of Courts 
Participating

# of 
Leases

Rule 10-810 
Allowable

Reported 
Occupancy

FY 12-13 
Budget

FY 13-14 
Budget

AOC-Held Leases:
Lease: Office/Courtroom/Miscellaneous Storage X 26                   41           520.3 5,669,000   5,298,000     
Lease: New Judgeship X 4                      4             209.0 719,000       1,071,000     
Lease: Parking X 4                      4             0.0 269,000       275,000         
Lease: Court only funds specific cost                                           
(e.g., janitorial, maintenance, utilities) X 5                      6             298.0 156,000       158,000         
Lease: Records Storage X 10                   15           X 25.5 1,161,000   1,410,000     

Subtotal: All AOC Held Leases 31                   70           1,052.8 7,974,000   8,212,000     

X 29                   X 1,330,000   899,000         

5                      31,000         
Capital Projects X 3                      18,150,000 6,000,000     
Total Courts' Contributions/Commitments 42                   70           1,052.8 27,485,000 15,111,000   

Allowable court-operations costs, not  including 
records storage (e.g., equipment, interior painting, 
flooring repair)

Unallowable court-operations costs, not including 
capital projects (e.g., facilities maintenance, repair, 
and modifications)
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The chart below provides further detail about AOC-held leases.7 As shown below, 53 of the 
existing 70 court-funded leases (76% of the total) will expire in the next three years if not 
renewed. Of those leases, 30 have options to renew as part of the existing lease terms, although 
renewal may entail greater costs. Seven of the 70 leases (10% of the total) have terms extending 
five to eleven years, and most of those lack a lease provision permitting early termination, 
signifying that the AOC may have difficulty ending the leases and may have to pay penalties (or 
pay all rent due under the full term of the lease) if early termination were to become necessary.8

 
  

 
 
Only two courts reported concerns about their ability to meet existing financial commitments for 
leases. In one case, the court’s lease extends six more years, through March 2019, with no 
provision permitting early termination. That court requested the AOC’s assistance in reviewing 
options regarding the lease. Together, the AOC and the court identified the following options: 
(1) seek one or more entities to sublet the space; (2) terminate the lease and negotiate a 
termination penalty; or (3) retain the space and continue lease payments for six more years. The 
court is pursuing the first option at present. At the court’s request, the AOC has engaged a real 
estate agent to seek entities interested in subletting the space. If that effort does not yield results, 
the court will remain in the space through the end of the term, and then consolidate operations 
into its remaining facilities. The second court is evaluating all existing leases and will make 
necessary adjustments after the FY 2013–2014 Budget Act is signed and the Judicial Council has 
determined its allocation. 
 
Superior court survey responses regarding adoption of a new CFR Procedure. The AOC’s 
survey also asked courts whether they favored adoption of a new CFR Procedure and how such a 
procedure might be improved. In general, their responses on the first topic were affirmative. 
Some suggested that quicker decision-making and more timely information about related 
financial impacts would be helpful. Below is a summary of court responses on these issues. 
 

• Adoption of a new CFR Procedure: Forty-five of the 58 superior courts (78%) responded 
to the question about adopting a new CFR Procedure. Of those, 33 favored the action, 
3 were undecided, and 9 did not oppose ending the CFR Procedure. The courts that 
favored retaining it noted that the procedure (1) enables them to secure timely repairs and 
modifications, addressing health and safety concerns (e.g., permitting prompt repairs 

                                                 
7 The budget amounts noted in the chart are rounded to the nearest thousand. 
8 Another court has a small annual financial commitment (about $15,000 per year), which is to continue indefinitely, 
so long as the court continues use of certain secure parking for judicial officers and a sally port . 

# of Courts 
Participating

# of 
Leases

# of Leases 
with Early 

Termination 
Provisions

# of Leases 
with Options 
for Renewal Occupancy

FY 13-14 
Budget

25 53 18 30 529.8 3,353,000
9 10 6 8 229.0 2,575,000
7 7 2 6 294.0 2,284,000

31                   70           26                   44                   1,052.8        8,212,000   Total AOC-Held Leases

  All Leases with terms ending within three years:
Overview of Current Lease Terms (AOC-Held Leases)

  All Leases with terms ending  between three and five years :
  All Leases with terms ending between five and eleven years :
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following a fire or flood); (2) strikes a balance between state and local priorities, allowing 
courts to contribute to costs that are a local priority even if not sufficiently urgent to 
warrant priority in the competition for scarce statewide funding; and (3) enables them to 
draw upon AOC expertise in an area (facilities) with which courts have had little 
opportunity to become familiar. In addition, when questioned about equity issues raised 
by the CFR Procedure (e.g., better-funded courts having greater ability to address their 
own urgent facilities needs), some courts responded the concerns are mitigated by steps 
the Judicial Council and the Trial Court Budget Working Group (now an advisory 
committee) are taking to improve funding equity between courts. 
 
For the three courts that reportedly were undecided about retaining a CFR Procedure, the 
primary issue was leases. Those courts wish to preserve an alternative method for funding 
leases to ensure their space needs are met, given scarce statewide court facilities funding. 
If the CFR Procedure is eliminated, some thought legislation might be proposed along 
with amendments to rule 10.810, together authorizing court spending in this area. 
 
Of the nine courts that reportedly did not oppose eliminating the CFR Procedure, only 
one provided comments. That court indicated that it planned to terminate an existing 
lease. Given this fact and the state of its current budget, the court did not see a continued 
need for the procedure.  

 
• Improving the CFR Procedure:  Forty-three of the 58 superior courts (74%) responded to 

the question about improving the CFR Procedure. Of those, 28 expressed no concerns, 
while 15 recommended improvements. The latter group requested quicker notification 
about CFR decisions and a reasonable opportunity to review in advance both the specific 
costs covered by their contributions and the corresponding amount of proposed 
reductions to their TCTF allocations and monthly distributions. The AOC recommends 
that the Judicial Council delegate to the Trial Court Facility Modification Advisory 
Committee the authority to approve CFRs, because the committee meets at regular 
intervals, permitting predictability of decision-making and quicker reporting to courts. 
The AOC also has begun sending courts statements the month after requested facilities 
costs are paid, describing the covered costs and giving the amounts of the proposed 
corresponding allocation and distribution reductions before reductions are made. 

 
Recommendations 2–3:  Delegate to the Trial Court Facility Modification Advisory 
Committee the authority to approve CFRs, with reporting requirements 
The Trial Court Facility Modification Advisory Committee oversees the judicial branch program 
that manages renovations, facilities operations, maintenance, and real estate for trial courts 
throughout the state. In December 2012, the council delegated to it the responsibility for 
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overseeing court facilities leases and forwarding related information to the council for 
information and action, as appropriate.9

 
  

As the proposed CFR Procedure would permit court contributions, via allocation reduction, to 
precisely the sorts of facilities costs (maintenance, repairs, renovations, and leases) that the 
committee oversees, it is best positioned to assist the Judicial Council by reviewing and 
approving requests. The committee meets at least eight times annually, generally every six to 
seven weeks. The frequency of its meetings would allow the committee to review CFRs in a 
timely manner. If this recommendation is approved, the AOC would post the committee’s 
schedule on Serranus, with information about submission deadlines. It would then work with 
court requestors to ensure the committee has all necessary information about requests, preparing 
analyses to consider whether proposed expenses may be funded under the CFR Procedure if 
approved, courts’ ability to meet proposed funding obligations, and the likely financial impact if 
a CFR is granted.  
 
To ensure that the Judicial Council is informed and able to meet its statutory responsibility for 
overseeing superior court facilities,10

 

 the AOC further recommends that the Trial Court Facility 
Modification Advisory Committee report to the council quarterly about all CFRs granted in the 
previous quarter. 

Recommendation 4: Approve the proposed CFR Form 
The proposed revised CFR Form, attached, will assist courts by ensuring requirements are 
clearly stated and will assist the Trial Court Facility Modification Advisory Committee and the 
Judicial Council by ensuring both have all needed information to properly decide CFRs and 
oversee the CFR Procedure. The earlier version of the form was tailored for use during the six-
month extension of the original CFR Procedure (December 2012 to June 2013),11 and the 
Judicial Council had prescribed narrower limits for the procedure than those currently proposed. 
New lease costs could be funded, for example, only if the court contribution was necessary to 
avoid greater costs and courts could not contribute to other facilities costs that were not 
allowable under rule 10.810.12

 

 The revised form requests all information necessary to make an 
informed judgment about the CFR, applying the criteria described in Recommendation 1, above. 
It also provides contact information for AOC subject matter experts who can assist the courts in 
completing their requests.   

Recommendation 5: Seek approval to use the Revolving Fund and, if approved, authorize 
transfers 

                                                 
9 Judicial Council of Cal., mins. (Dec. 13–14, 2012), item V., numbered para. 4, at pp. 21–22, available at 
www.courts.ca.gov/documents/jc-20121214-minutes.pdf. 
10 See Gov. Code, § 70391 (The Judicial Council shall exercise full control over superior court facilities, establish 
policies and procedures to ensure courts have adequate and sufficient facilities, and manage court facilities).  
11 As noted above, the Judicial Council granted a further extension until August 2013.  
12 See Judicial Council of Cal., Rep., Court Facilities: Court Financial Contributions and Judicial Council 
Oversight (Nov. 29, 2012), at pp. 11–12, available at www.courts.ca.gov/documents/jc-20121214-itemV.pdf. 
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DOF approval of the AOC’s transfer of money in the TCTF to the Revolving Fund, under the 
new CFR Procedure, would cover rule 10.810 allowable costs associated with relocating to 
and/or equipping a different court facility associated with a move. Appellate courts currently use 
this approach, as they do not have their own bank accounts and thus cannot carry forward fund 
balances from year to year. The trial courts are also interested in use of the Revolving Fund for 
this purpose as evidenced by responses to the survey.  
 
The survey questionnaire sent to each court asked courts with active capital projects whether 
they would be interested in using a new CFR Procedure to transfer funds from the TCTF to the 
Revolving Fund, with corresponding allocation reduction, if DOF concurred, so that the money 
would be available to cover one-time costs of relocating to and/or equipping a facility associated 
with a move. Although the question was posed for those with active capital projects, a greater 
number of courts (45 of 58) responded. In the responses received, 23 courts expressed an interest 
in having the option, while 9 did not consider it necessary, and 13 did not think the option 
applicable to their current needs.   
 
If the DOF approves use of the Revolving Fund as described, the AOC also will seek 
confirmation about whether money held in the Revolving Fund under the new procedure would 
be included when calculating the amount that a court may carry over to a new fiscal year. As 
noted, above, effective July 1, 2014, courts may only carry over unexpended funds amounting to 
one percent of their operating budgets.  

Comments, Alternatives Considered, and Policy Implications 

Comments 
As noted, the AOC has surveyed all superior courts, requesting their input about the extent of 
their facility-related financial commitments, the advisability of the Judicial Council’s adopting a 
new CFR Procedure, and potential improvements on the prior procedure. Of the 58 courts, 54 
responded (93%). Those responses are summarized, above, in the rationale for 
Recommendation 1. The AOC also presented its proposed report to an ad hoc group of CEAC 
members on July 9, 2013, for review and comment and to the Trial Court Facility Modification 
Advisory Committee at its July 12, 2013, meeting. Both advisory committees approved the 
recommendations presented above. 
 
Alternatives 
In preparing the recommendations, the AOC considered, but ultimately rejected, alternative 
proposals that the Judicial Council (1) decline to adopt a new CFR Procedure enabling courts to 
contribute funding, via allocation reduction, to cover the costs of their urgent facilities needs; 
(2) delegate authority to approve CFRs to another advisory body, such as the Court Facilities 
Advisory Committee; or (3) require more or less frequent reporting from the Trial Court Facility 
Modification Advisory Committee. 
 
No new CFR Procedure. The AOC considered recommending against adoption of a new CFR 
Procedure for new requests. It does not present such a recommendation, however, because a 
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strong majority of the courts that responded to the survey favor adoption of the procedure (73% 
of those who responded, or 57% of all superior courts) to maximize the alternatives available for 
meeting court facilities needs going forward. The AOC concurs that the alternative is needed to 
avoid greater problems absent a legislative change permitting broader court spending on 
facilities,13

 
 which we understand to be unlikely in the near future. 

Because alternative state funding sources are fully committed, if courts are not able to contribute 
funding for lease renewals, some will have to consolidate into inadequate remaining space, with 
attendant moving costs, branch closures, and reduced public services. Enabling courts to 
contribute, via allocation reduction, to unallowable rule 10.810 costs also makes it possible to 
address facilities needs that are a court priority and otherwise would be unmet due to inadequate 
state funding for court facilities. Enabling courts to contribute, via allocation reduction, to 
allowable rule 10.810 costs that they otherwise might pay themselves (e.g., interior painting or 
flooring repair) means savings for courts, as the AOC handles related work for them.  
 
Delegate CFR approval authority to another Judicial Council committee. The AOC considered 
recommending that the Judicial Council delegate authority to approve CFRs to another 
committee, rather than to the Trial Court Facility Modification Advisory Committee. It 
considered, for example, recommending that the delegation be to the Court Facilities Advisory 
Committee, which also provides oversight for facilities matters. The Court Facilities Advisory 
Committee is charged with overseeing new court construction, however, so it does not deal with 
ongoing leases or maintenance and modifications of existing facilities. As those topics are within 
the purview of the Trial Court Facility Modification Advisory Committee, it is the best equipped 
to oversee the proposed new CFR Procedure. Accordingly, the AOC recommends the delegation 
be to the latter committee. 
 
More or less frequent reporting regarding the CFR Procedure. The AOC considered 
recommending that the Trial Court Facility Modification Advisory Committee provide, at each 
Judicial Council meeting, an informational report about CFRs that the committee had granted 
since the previous council meeting. Given recent budget cuts and related AOC staffing 
reductions, however, the reporting requirements would be difficult to meet. The AOC also 
considered recommending that the committee report to the Judicial Council once, at the start of 
each fiscal year, about CFRs that it granted the previous fiscal year. Reporting only once 
annually, however, would not seem to ensure the council sufficient information about court 
facilities needs and financial contributions to meet statutory oversight responsibilities in these 

                                                 
13 See Gov. Code, § 77009; Cal. Rules of Court, rule 10.810; Trial Court Financial Policies and Procedures 
Manual, FIN 3.01, 6.3, para. 5 (collectively imposing limits on court facilities spending). 
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areas.14 It also would not seem to provide the council adequate information about committee 
decision-making under the recommended delegation.15

Implementation Requirements, Costs, and Operational Impacts 

 

To implement the above recommendations, if approved, the AOC would have to gather, analyze, 
and report to the Trial Court Facility Modification Advisory Committee regarding all CFRs; 
purchase, provide, and manage facilities-related goods and services and leases; report to courts 
on the resulting costs and the corresponding proposed allocation and distribution reductions; 
direct and record those reductions; support the advisory committee in reporting to the council on 
a quarterly basis about all CFRs that are granted; and report to the advisory committee on service 
work order requests received since the committee’s last meeting. The actions are recommended 
to ensure that the advisory committee and the council have sufficient information to fully oversee 
the proposed new CFR Procedure.  
 
If the recommendation is approved, all courts will be able to rely on the AOC for purchase and 
management of facilities-related goods and services allowable under rule 10.810, thereby 
conserving their administrative resources, reducing overhead costs, and possibly increasing 
efficiency. Courts that have the financial resources may choose to address local facility-related 
priorities and contribute to other facilities costs (i.e., costs not allowable under rule 10.810, such 
as utilities, repairs, modification, and certain leases) that otherwise would not be possible, or 
would require significantly longer waits, if the only recourse were to existing state facilities 
funding, which is both inadequate and fully committed to projects deemed a higher statewide 
priority. 

Relevant Strategic Plan Goals and Operational Plan Objectives 
The recommended council actions support Goal III (Modernization of Management and 
Administration) and Goal VI (Branchwide Infrastructure for Service Excellence). 
 

Attachments 
1. Court-Funded Request Form (revised) 

                                                 
14 See, e.g., Gov. Code, § 70391(e) (The Judicial Council must “[e]stablish policies, procedures, and guidelines for 
ensuring that the courts have adequate and sufficient facilities”); id., § 68502.5(c)(1) (“The Judicial Council shall 
retain ultimate responsibility to adopt a budget and allocate funding for the trial courts” and shall perform other 
activities to assure courts can carry out their functions, and promote implementation of statewide policies). 
15 See, e.g., County of Los Angeles v. Nesvig (1965) 231 Cal.App.2d 603, 616 (In delegating authority, a public 
entity must retain sufficient control to “safeguard the public interest”).  
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Superior Court of California, County of   ___________________________________ 
AOC Building ID: ________________    Building Name: __________________ 
Court Contact Name and Title: ______________________________________________ 
E-mail: ________________________________  Telephone: ___________________ 
 
Before completing this form, please contact AOC staff to discuss the court’s 
facilities-related request and anticipated costs. The following AOC staff can assist the 
court in developing cost estimates and securing related services: 

• For lease-related costs: Eunice Calvert-Banks, 415-865-4048,  
eunice.calvert-banks@jud.ca.gov 

• For other facilities-related services or work: please contact your AOC regional 
facility representative. 

 
Please submit this completed form—via e-mail, fax, or regular mail—to: 

Sarah Sanchez 
Office of Real Estate and Facilities Management 
Judicial and Court Administrative Services Division 
Administrative Office of the Courts 
455 Golden Gate Avenue 
San Francisco, CA 94102-3688 
Tel: 415-865-4021; Fax: 415-865-8885 
E-mail:  sarah.sanchez@jud.ca.gov 

 
The Judicial Council has delegated to the Trial Court Facility Modification Advisory 
Committee the authority to approve new Court-Funded Facilities Requests (CFRs) if all 
of the following are true: 
 

1. The court contribution will be used exclusively to pay for the following urgent 
court facilities needs: 

i. Lease-related costs (i.e., lease payments and operating costs, repairs, or 
modifications required by a lease);   

ii. Costs that are allowable court operations expenditures under rule 10.810 
of the California Rules of Court (i.e., equipment, furnishings, interior 
painting, flooring replacement or repair, furniture repair, or records 
storage), if the court prefers to have the AOC handle the matter on its 
behalf;1

iii. Other facility improvements that are not allowable court operations 
expenditures under rule 10.810 (i.e., facilities operations, maintenance, 
repairs, and modifications but not capital projects), if they would improve 
a court’s functioning or reduce ongoing court operating costs. 

 or 

                                                 
1 Courts retain the option of making rule 10.810 allowable expenditures on their own, without resorting to 
the new CFR Procedure or an allocation reduction. 
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2. If the court financial contribution will pay lease-related costs: 
i. The AOC holds or has accepted assignment of the lease; 

ii. The lease term will not exceed five years; and 
iii. Any lease renewal (including renewals pursuant to an option contained in 

an existing lease contract) must be considered as a new CFR. 
3. Courts wishing to contribute funding for multiple small projects that are non-lease 

items in a fiscal year may expedite the approval process by submitting a single 
CFR, under the following procedure: 

i. The CFR proposes a maximum fiscal year budget (i.e., the court’s 
cumulative total financial contribution) for small projects that year; 

ii. Following approval of that amount, the court will submit individual 
service work order requests, to be charged against its authorized maximum 
annual fiscal year budget as follows: 
a. Individual service work orders may not exceed $15,000. 
b. Each service work order will identify the type of service requested, 

and state whether the work is rule 10.810 allowable or unallowable.  
c. If the work is rule 10.810 allowable, the service work order will 

provide a brief explanation of the reason that the court prefers to have 
the AOC handle the matter on its behalf.  

d. If the work is not allowable under rule 10.810, the service work order 
will provide a brief explanation of how the requested work will 
improve the court’s functioning or reduce ongoing court operating 
costs. 

e. Once a maximum fiscal year budget for small projects has been 
approved, a regional manager for the AOC’s Facilities Management 
Unit may approve individual service work order requests. 

f. The AOC’s Facilities Management Unit must report at each meeting of 
the Trial Court Facility Modification Advisory Committee on 
disposition of all individual service work order requests received since 
the committee’s last meeting. 

iii. A court’s cumulative financial contribution via service work orders may 
not exceed the maximum fiscal year budget established under the original 
CFR. Work requiring expenditures beyond that established budget will 
require a new CFR. 

4. The court’s presiding judge or court executive officer submits a CFR application 
demonstrating the court’s ability to meet the financial commitment.  

5. The AOC’s Fiscal Services Office (FSO) will review the court’s application and 
any other relevant information, may request further information from the court as 
needed, and will advise if it has concerns about the court’s ability to meet the 
proposed financial commitment.  

6. If there are no unresolved FSO concerns, the court will execute an intra-branch 
agreement (IBA) with the AOC, authorizing the AOC to directly pay the costs 
covered by the court’s CFR from the Trial Court Trust Fund (TCTF), making a 
corresponding reduction to the court’s TCTF allocation.  
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7. Any court submitting a CFR application must agree that its TCTF allocation will 
be reduced, during the period specified in the application, if approved, to meet the 
full financial commitment, notwithstanding any other court financial needs that 
may arise, as other court facilities funding sources are fully committed and 
therefore not available to replace a court contribution. 

8. If the AOC’s FSO has concerns about a court’s ability to meet a proposed 
financial commitment, it may present those concerns to the Trial Court Facility 
Modification Advisory Committee, and the court may present a response. 

 
The Trial Court Facility Modification Advisory Committee will provide, on a quarterly 
basis, an informational report to the Judicial Council about all CFRs granted during the 
previous quarter, with reports to specify the nature of the cost covered by each court’s 
contribution, the reason each request was considered urgent, and key terms for any leases 
(e.g., start and end date of term, options to renew, early termination provisions, total cost, 
and covered improvements). 
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Superior Court of California, County of  _______________________  AOC Building ID: _________ 
Building Name: ________________________________________________________________________ 
Building Address: ______________________________________________________________________ 
 
1. Indicate nature of urgent request (check one): 

  Lease-related cost (excluding records storage) 
    Lease payment only, OR   Lease payment including tenant improvement costs 

  Lease for records storage only 
    Lease payment only, OR   Lease payment including tenant improvement costs 

  Facilities-related cost allowable under rule 10.810 (i.e., equipment, furnishings, interior painting,
  flooring replacement or repair, or furniture repair). 

  Facilities-related cost that is not allowable under rule 10.810 (e.g., facility modification),  
  needed to improve court operations or reduce operating costs. 

  Annual budget needs to be established to address multiple small projects, under $15,000 each. 

 
2. Provide cost estimate, identify funding source, and attach documentation reflecting court’s  
 ability to meet financial commitment:  
 
 Estimated Cost:  $_____________One-time  $_____________ Ongoing     $_____________ 
 
 Please identify the amount to be committed from each of the funding sources, which, when totaled, 
 should equal the Estimated Cost. 
 
 Fund source:  Operating Budget  Amount: $__________________  
     Grant Funds    Amount: $__________________  
     (specify grant title): ______________________________________________ 
     Salary Savings   Amount: $__________________ 
     Fund Balance (Reserves)  Amount: $__________________ 
     Other     Amount: $__________________ 
     (explain): ______________________________________________________ 
 
  Attach documentation supporting the court’s ability to meet its financial commitment through  
  term of request (include cost-estimate calculations in Excel format). 
 
  Check this box if the court received a loan or advance from the TCTF or other judicial branch 
  fund  in the current or last fiscal year or anticipates requesting one in the current fiscal year. 
 
3. Describe the costs that the court’s proposed funding contribution would cover (attach additional 
 pages if necessary): 
  
 
4. If the request would fund a lease: 

• Describe the planned use of the space (e.g., records storage, courtroom, offices); multi-use 
space should be separated by use with percentage of occupancy provided for each; 

• State the start and ending dates of the lease term and any options for renewal;  
• State the scope and cost of all Tenant Improvements to be performed on facility if lease is 

approved; and  
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• State the number of court officers and staff to be located in the space.  Note: For space to be 
designated as records storage, the duties of the staff in the building need to support records 
storage. 

 
5. If the request would fund a rule 10.810 allowable cost, explain why the court prefers to have the 
 AOC perform the required work on its behalf. 
 
 
6. Describe why the court deems the request urgent as well as the manner in which operations 

would be improved or costs reduced if the request is granted:  
 
 
7. Describe the court operations that this project will serve and any special considerations or 

features of the desired services that the court’s contribution would fund: 
 
 
 
 
 
                ______________ 
   Signature of Presiding Judge or Court Executive Officer      Date 



ID Task Name Duration Start Finish

1 CFR Form, Supplemental Form, and Cost Estimate Submitted by Court 1 day Mon 12/7/15 Mon 12/7/15
2 Process step #1 - JCC Administrative Process 58 days Tue 12/8/15 Thu 2/25/16
3 Cost Estimate reviewed and approved by FMU/REFM 10 days Tue 12/8/15 Mon 12/21/15
4 FMU Sub-Process 4 days Tue 12/22/15 Fri 12/25/15
5 FMU Initial Scope validation and review 1 day Tue 12/22/15 Tue 12/22/15
6 FM Detailed Scope Development occurs 1 day Wed 12/23/15 Wed 12/23/15
7 Execution Methodology Determined 1 day Thu 12/24/15 Thu 12/24/15
8 Contractor Idenfitied 1 day Fri 12/25/15 Fri 12/25/15
9 Fiscal Sub-Process 15 days Mon 12/28/15 Fri 1/15/16
10 Budget Project Documentation Review 5 days Mon 12/28/15 Fri 1/1/16
11 Finance Project Fiscal Review 9 days Mon 1/4/16 Thu 1/14/16
12 Fiscal Concurrence/No Concerns 1 day Fri 1/15/16 Fri 1/15/16
13 IBA - FMU/Court form completion and signatures 4 days Mon 1/18/16 Thu 1/21/16
14 I-Procurement Approval workflow 10 days Fri 1/22/16 Thu 2/4/16
15 Contract Task Order release 15 days Fri 2/5/16 Thu 2/25/16
16 Process Step #2 - TCFMAC Approval Process 47 days Tue 12/8/15 Wed 2/10/16
17 Time between meetings and release of committee docs 40 days Tue 12/8/15 Mon 2/1/16
18 TCFMAC Meeting Doc Review 5 days Tue 2/2/16 Mon 2/8/16
19 TCFMAC Meeting Review/Approval 1 day Tue 2/9/16 Tue 2/9/16
20 Court Notified of Committee Approval 1 day Wed 2/10/16 Wed 2/10/16
21 Project Can Begin 1 day Wed 2/10/16 Wed 2/10/16
22 Process Step #3 - Project Construction 51 days? Thu 2/11/16 Thu 4/21/16
23 Project NTP 1 day? Thu 2/11/16 Thu 2/11/16
24 Design Development Docs 5 days Fri 2/12/16 Thu 2/18/16
25 Design Approval by Court 5 days Fri 2/19/16 Thu 2/25/16
26 Permitting/Plan Check 5 days Fri 2/26/16 Thu 3/3/16
27 Construction 30 days Fri 3/4/16 Thu 4/14/16
28 Project Close-out 5 days Fri 4/15/16 Thu 4/21/16

2/25

2/10

11/8 11/29 12/20 1/10 1/31 2/21 3/13 4/3 4/24
r 21 December 11 February 1 March 21 M

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Progress

Deadline

Page 1

Project: CFR Timelines 2015
Date: Wed 11/25/15



           Meeting Date: 12/7/2015 
 
Discussion Item 1  
 
Summary:   
Review and discuss List F – Funded Facility Modifications on Hold 
  
 
  
Supporting Documentation:   

• List F – Funded Facility Modifications on Hold 
 

  

Total Project – Count: 32 
Total FM Budget Share:   $12,350,124 
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1 FM-0054617 Kern
Bakersfield 
Superior Court 15-A1 2

Elevators, Escalators, & Hoists  - Rebuild Elevator #1 & #2 Generator, 
Sheave Deflector and Bearing Replacement. Elevator #1 & #2 
Generators failed having reached the end of their useful life and 
need to be dismantled and rebuilt. Deflector Sheaves having reached 
the end of their useful life and need to be replaced. 257,000$         160,985$         62.64% No Yes

2 FM-0054783
Los 
Angeles

Airport 
Courthouse 19-AU1 2

Vandalism - Glass on elevators #1-4, glass panes on flrs 3 & 8 and 
men's public restrooms mirrors (all floors) have been vandalized by 
graffiti being etched into them. Need to remove etching to help 
prevent future vandalism/safety hazards. Resurface 24 windows and 
33 mirrors with multistage polishing to remove graffiti, 
approximately 2 hrs per window. Remove 3 windows on 3rd flr due 
to deep etching and install (3) 105" x 65" x 1/2" laminated clear 
green Solex windows. Apply 3M Scotchguard g 72,260$            55,763$            77.17% No No 

3 FM-0041137
Los 
Angeles

Alhambra 
Courthouse 19-I1 2

Electrical - Replace one (1) 250Kw Generator. ACM abatement 
required. Replacement is required in order to comply with current 
AQMD standards. 448,388$         385,614$         86.00% No No 

4 FM-0052243
Los 
Angeles

Alhambra 
Courthouse 19-I1 2

Energy Efficiency Project -19I1_02282013LV1 - Lighting and controls 
upgrade - Retrofit (1,533) F32T8 fluorescent fixtures with new 28-
watt lamps and new ballast, (249) 3-lamp and 4-lamp fluorescent 
fixtures with new reflector, 28-watt lamps and new ballast, and (1) 
2x2 fluorescent fixtures with new reflector, 17-watt lamps and new 
ballast. Install (2) Vending Miser sensors to control vending 
machines. Replace (32) Exterior HID fixtures on the with new lower 
wattage LED fixtures. 222,058$         190,970$         86.00% Yes No 

5 FM-0053003
Los 
Angeles

Alhambra 
Courthouse 19-I1 2

Roof - Remove and replace existing roof with new SBS roof system - 
Remove and replace approximately 31,800sf of failing built up roof 
system. Work will include new building metal, vents and walk pads 
as needed. 699,821$         601,846$         86.00% No No 

6 FM-0049352
Los 
Angeles

Beverly Hills 
Courthouse 19-AQ1 2

Elevators - Replace all major elevator parts such as door operator, 
elevator governor, ropes, roller guides, relays, etc, (proposal 
attached with details) which are currently in deteriorated condition, 
these parts must be replaced to lower the amount of entrapment, 
ensure public safety and proper elevator function. 51,171$            40,691$            79.52% No Yes

Original share amount 
approved. This is for the 
cost increase amount 
only.
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7 FM-0017557
Los 
Angeles

Compton 
Courthouse 19-AG1 2

Replacement of failing Pressure Relief Valves on 2nd, 4th, 6th & 8th 
floors; valves are inoperable and require replacement.  Replace 
failed Domestic Water Booster Pump package. 389,860$         257,814$         66.13% No No 

8 FM-0053549
Los 
Angeles

Downey 
Courthouse 19-AM1 2

Roof - Remove and replace existing main deck, lower east deck and 
lower west deck (approximately 34,000 sf) with a SBS type roof 
system - Due to main and lower decks are past due and beginning to 
leak during rainy weather. 753,487$         630,669$         83.70% No No 

9 FM-0052981
Los 
Angeles

East Los Angeles 
Courthouse 19-V1 2

Roof - Remove and replace existing failing roof system with new PVC 
roof system (30,625). 715,093$         555,770$         77.72% No No 

10 FM-0053460
Los 
Angeles

Edelman 
Children's Court 19-Q1 2

Roof -  Remove and replace 43,000 sf of existing roof with new SBS 
roof system, currently the existing roof is in poor to fair condition at 
best, work will replace the roof at three building sections at various 
levels. New building metal and curbs will be replaced as needed. (No 
work to be done on the Heli - Stop). 946,000$         662,105$         69.99% No No 

11 FM-0052129
Los 
Angeles

Foltz Criminal 
Justice Center 19-L1 2

HVAC - Renovate the BAS - Convert the existing pneumatic controls 
to DDC, replace the front end control to the system, install VFD's on 
all AHU supply fans, Isolate and eliminate all leaks throughout the 
system, replace the worn bearings on AH 19-1 AHU fan, replace the 
failed return air sensor on AHU 1-9 and insulate the chilled and hot 
water piping at thirty-one (31) locations. 1,647,108$      1,133,210$      68.80% Yes No 

12 FM-0056807
Los 
Angeles

Foltz Criminal 
Justice Center 19-L1 2

Exterior Shell - Windows were vandalized by graffiti/etching. A 
safety concern, the windows need to be replaced and install anti-
graffiti film to prevent future graffiti. East 1st Flr: Replace 3 
windows, Install film on 20 windows (734SF). North 1st Flr: Replace 4 
windows, Install film on 49 windows (1550SF). West 1st Flr: Install 
film on 8 windows (284SF). South 1st Flr: Replace 12 windows, Install 
film on 31 windows (971SF). South 2nd Flr: Replace 6 windows, 
Install film on 20 windows (640SF). 162,815$         112,000$         68.79% No Yes

13 FM-0053030
Los 
Angeles

Glendale 
Courthouse 19-H1 2

Roof - Remove and replace existing roof with new SBS roof system - 
Work to include replacing approximately 34,000sf of failing built up 
roof, restore roof drains, install tapered insulation as needed and 
replace building metal if not re-usable. 757,338$         685,694$         90.54% No No 
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14 FM-0053561
Los 
Angeles

Metropolitan 
Courthouse 19-T1 2

Electrical - Replace a total of 98 exterior Mercury Vapor, High 
Pressure Sodium, and Fluorescent Light fixtures with high efficient 
LED fixtures. Building exterior lighting fixtures/poles have broken 
lenses, sockets, bulbs making the area dark at night, safety issue. 
Parts are no longer available due to fixtures being outdated. 176,525$         166,887$         94.54% No No 

15 FM-0053002
Los 
Angeles

Monrovia 
Training Center 19-N1 2

Roof - Remove and replace existing roof system at eleven different 
areas (20,000 SF). Due to the poor condition of these areas, 
recommended removal and replacement of existing and building 
metal will bring entire building roof to good condition. 450,000$         316,305$         70.29% No No 

16 FM-0056800
Los 
Angeles

Pasadena 
Courthouse 19-J1 2

HVAC - AHU 10 and AHU 11 Coils are leaking and deteriorated 
beyond their life expectancy and require replacement. Drain pans 
are deteriorated. Perform environmental testing and set up 5'x10' 
containment for AHU #10 & AHU #11. Replace 1 cold water coil and 
1 hot water coil with custom made coils and weld in place, replace 
4'x12 drain pan with custom stainless steel unit on AHU #10 & AHU 
#11. Replace 4 gate valves, 2 balancing valves, 2 pressure gauges 
and 2 thermometers on each AHU #10 & #11. 169,122$         117,286$         69.35% No Yes

17 FM-0053554
Los 
Angeles

Pomona 
Courthouse 
South 19-W1 2

Roof - Remove and replace existing roof with new SBS roof system at 
main deck (23,220 sq. ft.), lower north deck (2,838 sq. ft.), and lower 
south deck (2,838 sq. ft.). Roofing metal will be replaced as needed. 682,895$         622,391$         91.14% No No 

18 FM-0054311
Los 
Angeles

Pomona 
Courthouse 
South 19-W1 2

HVAC - Replace (1) hot water coil and (2) chilled water coils, Drain 
Pan and install new Spring Isolators. ACM testing and remediation. 
AHU leaking water onto 4th floor Mechanical Room 110,893$         101,068$         91.14% Yes No 

19 FM-0056785
Los 
Angeles

Pomona 
Courthouse 
South 19-W1 2

Interior Finishes - Environmental Testing, Encapsulation. Set up 
containments and abatement of fireproofing material on ceiling, 1-
beams, and work down walls toward floor. Work to be under 
supervision of Certified Site Surveillance Tech. Re-spray fireproofing. 
Debris to be bagged, disposed of as hazardous waste, sent to 
approve landfill under HW manifest in accordance with regulations. 
Abatement to address Fire Safety Correction notice from State Fire 
Marshal 1/9/2015 (Ref. 01-19-11-0193-000). 239,919$         218,662$         91.14% No No 
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20 FM-0052988
Los 
Angeles

San Fernando 
Courthouse 19-AC1 2

Roof - Remove and replace existing failing roofing systems on main 
deck, 2nd and 3rd floor Northeast decks as well as machine room 
roofs at the main roof (approximately 38,000) with a SBS roof 
System. Roof metal will be replaced as needed. 807,176$         673,266$         83.41% No No 

21 FM-0054101
Los 
Angeles

Santa Monica 
Courthouse 19-AP1 2

Roof - Remove and replace 53,000 sf of existing roof with new SBS 
roof system, currently the existing roof is in poor to fair condition at 
best, work will replace the roof at three building sections at various 
levels. New building metal and curbs will be replaced as needed. 1,114,341$      874,646$         78.49% No No 

22 FM-0052807
Los 
Angeles

Stanley Mosk 
Courthouse 19-K1 2

Fire Protection - Replace 1,250 sprinkler heads throughout facility 
that are painted over, some are more than 50 yrs old and found 
deficient during latest inspection. Sprinkler heads failed U/L testing. 215,621$         209,713$         97.26% Yes No 

23 FM-0053394
Los 
Angeles

Torrance 
Courthouse 19-C1 2

Roof - Remove and replace 40,000 square feet of the existing main 
deck and lower deck sections with new SBS roof system / Due to 
roof decks currently failing and leaking. Work to include new 
building metal, vent jacks and equipment curbs as needed 845,633$         719,972$         85.14% No No 

24 FM-0051806
Los 
Angeles

Van Nuys 
Courthouse East 19-AX1 2

Exterior shell - Storefront Glazing System - Replace the existing 
storefront glass system that was removed to complete the site 
stabilization and structural work at the entrance to the main lobby. 
This will also include the design and shop drawing and submittals for 
glass, glass frame and door system. The doors are to be sliding 
doors, electrically activated; photo sensor and contain a laser beam 
relay to act as a safety closure loop (so the door doesn't close while 
the beam is interfered). All glass to be tempered and tinted. 65,578$            58,850$            89.74% No Yes

Original share amount 
approved. This is for the 
cost increase amount 
only.

25 FM-0053004
Los 
Angeles

Van Nuys 
Courthouse 
West 19-AX2 2

Roof - Remove and replace existing failing roof with new SBS roof 
system - Work to include replacing approximately 25,000sf of failing 
built up roof, two roof drains, re-coat the Heli-Stop and replace 
building metal as needed. 585,070$         470,864$         80.48% No No 

26 FM-0052970
Los 
Angeles

Whittier 
Courthouse 19-AO1 2

Roof / Remove and replace existing one story section of roof with 
new and overlay 5 story section of roof with torch applied system / 
Renovation required due to age and water penetration. 742,000$         641,311$         86.43% No No 

27 FM-0049125
Mendoci
no

County 
Courthouse 23-A1 2

HVAC - Fan coils (3 ea) - Remove and replace three (3) corroded and 
leaking fan coils. Scope of work will require asbestos abatement. 106,864$         72,261$            67.62% No Yes
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28 FM-0044229 Orange
West Justice 
Center 30-D1 2

HVAC - Air Handlers and BAS - Remove and replace the  original 
failing air handlers and a failed heat pump. Convert the phase 2 AHU-
5  damper controls, the phase 1 AHU-3 and the phase 3 Zone 
controls to DDC control. Retro commission the Building Automation 
System. Work includes the installation of code required refrigerant 
monitoring system to phases 1 and 2. Reprogram the BAS to run all 
BAS controlled equipment at the most efficient levels.  $         153,150 138,876$         90.68% No Yes

Original share amount 
approved. This is for the 
cost increase amount 
only.

29 FM-0052405 Orange
West Justice 
Center 30-D1 2

Interior Finishes - Asbestos Abatement - Signs of delaminating of 
sprayed on acoustic ceiling has occurred in Department W12 
Courtroom (approx. 2425 sq. ft.). FM request: SWO 1341102 was 
issued to abate ceiling after samples of acoustic ceiling material 
tested positive for asbestos (samples contained from 8% to 12% 
Chrysotile asbestos). As recommended, acoustical ceiling spray of 
the same type throughout the facility should be considered for 
removal before delimitation occurs.  $         265,710 240,946$         90.68% No Yes

Original share amount 
approved. This is for the 
cost increase amount 
only.

30 FM-0031644
Santa 
Barbara

Santa Maria 
Courts Campus 42-F 2

(Phase 2) Site - Parking lot safety issues - Remove and replace 
existing campus parking lot areas where sink holes have developed, 
compaction around under ground pipes is failing and asphalt 
deterioration has created trip hazards. Recompact, Repave & 
Restripe to comply with ADA standards; Sinkhole/Surface Damage. 
Approximate area of renovation is 82,300 S.F. which includes 
general parking as well as secured parking areas. 422,600$         313,400$         74.16% No Yes

Shared Cost for design 
phase approved.

31 FM-0056618
Santa 
Barbara

Santa Maria 
Juvenile Court 42-H1 2

Exterior Shell - Remove calcification from water penetration through 
masonry block walls (approx. 13,570 SF) and apply sealant to 
masonry block walls (6,785 SF). Building exterior is wicking water 
during rains, causing mildew and leaking around windows, doors, 
and penetration points. Work required to prevent mold growth in 
work space. 57,712$            38,263$            66.30% No Yes

32 FM-0040733 Solano Hall of Justice 48-A1 2

EXECUTION -- Construct 1,070 lf of retaining wall, 525 lf of earthen 
berms, 575 lf of access ramps; install drainage pipe and 2 pumps to 
extract water trapped within the prevention area. $1.7M was spent 
in 2005 for flood damage and $146K was spent in FY 10/11 on flood 
prevention measures. Emergency exiting must be sealed during 
flood conditions. 1,211,241$      882,026$         72.82% No Yes

Shared Cost for design 
phase approved. Design 
effort is in work.

15,544,449$   12,350,124$   



           Meeting Date: 12/7/2015 
 
Discussion Item 2  
 
Summary:   
Review and discuss fines distribution as it relates to the facilities program. 

 

Supporting Documentation:   
• Slide 
• Fines Distribution Examples 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





Speeding Violation 22349(a) - example

Priority Code sections and description
 Standard-
Per UBS* $50 $50 $50 $50 

Remaining 
Bal Due

3 PC 1463.001 - Base County COUNTY County General Fund 98.00$    6.27$    10.45$    10.45$    10.45$    60.39$       
3 PC 1463.002 - Base City CITY City General Fund -$        -$      -$        -$        -$        -$           
3 7 PC 1464 - State PA (7/10) 70% STATE State Penalty Fund 68.60$    4.39$    7.31$      7.31$       7.31$       42.27$       
3 3 PC 1464 - County PA (3/10) 30% COUNTY County General Fund 29.40$    1.88$    3.13$      3.13$       3.13$       18.12$       
3 1 GC 76104.6 - DNA PA (1/10) COUNTY County DNA Identification Fund 9.80$      0.63$    1.04$      1.04$       1.04$       6.04$         
3 4 GC 76104.7 - DNA Addl PA (4/10 eff 6-27-12; prev 3/10) STATE State DNA Identification Fund3 39.20$    2.51$    4.18$      4.18$       4.18$       24.16$       

3 2.25 GC 76100 - LCCF COUNTY County Courthouse Construction Fund 22.05$    1.41$    2.35$      2.35$       2.35$       13.59$       
3 2.25 GC 76101 - LCJF COUNTY County Criminal Justice Facilities Construction Fund 22.05$    1.41$    2.35$      2.35$       2.35$       13.59$       
3 2.00 GC 76104 - EMS COUNTY County Maddy Emergency Medical Services Fund 19.60$    1.25$    2.09$      2.09$       2.09$       12.08$       
3 0.00 GC 76104.5 - DNA ID COUNTY County Maddy Emergency Medical Services Fund -$        -$      -$        -$        -$        -$           
3 0.50 GC 76102 - Auto Fingerprint COUNTY 4.90$      0.31$    0.52$      0.52$       0.52$       3.02$         
3 2.00 GC 76000.5 - EMS Addl PA (BOS: 2/10) COUNTY County Maddy EMS Fund 19.60$    1.25$    2.09$      2.09$       2.09$       12.08$       
3 GC 76000.10(c) - EMAT Penalty ($4 eff 1-1-11) STATE State Trial Court Trust Fund 3.92$      0.25$    0.42$      0.42$       0.42$       2.42$         

3 2.75 GC 70372(a) - SCFCF (5/10 minus LCCF)

GC 70372(a) is 
$5 for every 
$10 STATE State Court Facilities Construction Fund 26.95$    1.72$    2.87$      2.87$       2.87$       16.61$       

3 2.25 GC 70372(a) - ICNA (equal to LCCF) STATE State ICNA 22.05$    1.41$    2.35$      2.35$       2.35$       13.59$       
2 PC 1465.7 - 20% Surcharge STATE State General Fund 20.00$    20.00$  -$        -$        -$        -$           
3 PC 1465.8 - Court Ops Assmnt ($40 eff 10-19-10) STATE 40.00$    2.56$    4.26$      4.26$       4.26$       24.65$       
3 GC 70373 - Crim Conv Assmnt ($30 for misd/$35 for infr) STATE State ICNA 35.00$    2.24$    3.73$      3.73$       3.73$       21.57$       
4 VC 40508.6 - Priors/DMV Admin Fee (up to $10) COURT County or City General Fund -$      -$        -$        -$        -$           

4
PC 1205(e) - Install Fee (Actual Costs) OR AR Fee (up to $30)  OR
VC 40510.5(g) - Install Fee (up to $35) (DISCRETIONARY) COURT Court -$      -$        -$        -$        -$           

3 VC 42006 - Night Court Assmnt ($1) STATE County Night Court Session Fund -$      -$        -$        -$        -$           
3 GC 68090.8 - 2% State Automation (for fines, penalties & forfeitures STATE State Automation Fund 7.88$      0.50$    0.84$      0.84$       0.84$       4.86$         
4 Installment Fee $45 COURT Court 45.00$    -$      -$        -$        -$        45.00$       

534.00$  50.00$  50.00$    50.00$    50.00$    334.00$    
Note: the priorities are as follows 100.00$  150.00$  200.00$  
Priority 1 - Restitution
Priority 2 - State Surcharge
Priority 3 - State/County/City Fine and Fees
Priority 4 - Reimbursement Fees

*Standard Per the Uniform Bail Schedule

In the example above, there is no resitution payment on a traffic violation. Resitution is only applied to Misdemeanors and Felony violations. This person came to pay his fine and set-up a payment plan.
The first payment of $50 is applied to the State Surcharge and since his payment was greater than the amount due for the state surcharge, the remaining $30 was prorated to the outstanding fines/fees
under priority 3. The additional payments made thereafter have been applied to the fines/fees in priority 3. Once those are satisified the remaining payments would be applied  on a prorated basis to those fees in priority 4.

TO
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SE

GC 76000 PA ($7 
for every 10) 

breakdown per 
local board of 

supervisor 
resolution 

(BOS).

Monthly Payment Plan Amount



In this first example below, this is a speeding ticket with a total fine of $698.15. Please see below how 
the total due is broken down.  In this case, the individual has signed up for a payment plan which is the 
$35 at the very bottom.  As the individual makes payments toward this fine, the payment is divided up 
into the different funds.  Let’s say he makes monthly payments of $100, then a portion of the $100 
payment is applied to each of the different funds.  The State Court Facility ICNA penalty assessment is a 
Priority 3. Money owed under priority 3 is rec’d each month as the individual makes his payments. 
 
Example 1: 

 
 
 
 
 
 
 



In this second example below, this individual rec’d a traffic ticket for driving when privilege suspended 
and DUI.  The total fine is $2,274.  The first priority on any of these misdemeanor DUI cases goes to 
restitution, Priority 2 is Fines/Fees- State surcharge. Please see below what the Facilities ICNA penalty 
assessment is on this case. Just as in the first traffic case above, the State Court Facility-ICNA is a Priority 
3. 
 
Example 2: 

 
 



           Meeting Date: 12/7/2015 
 
Discussion Item 3  
 
Summary:   
Discuss JCC satellite office closure and impact to REFM staff. 
 
Supporting Documentation:   

• Slide 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





           Meeting Date: 12/7/2015 
 
Discussion Item 4  
 
Summary:   
Discuss location change for January 2016 TCFMAC meeting. 
 
Supporting Documentation:   

• Slide 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





           Meeting Date: 12/7/2015 
 
Information Only Item 1  
 
Summary:   
Informational report on FY 15-16 budget reconciliation and spending plan, as well 
as completed and canceled facility modifications during the reporting period.   
 
Supporting Documentation:   

• Budget reconciliation document 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Meeting Date: December 7, 2015 

 
 
Facility Modifications Completed and Canceled 
During the December reporting period 160 facility modifications funded over multiple fiscal 
years were completed. Collectively, the actual costs exceeded the original estimated amounts by 
approximately 18%. For this fiscal year there was one funded projects that was canceled. There 
were 113 FY 15-16 projects closed out with an aggregate savings of $36,109.  
 

REPORTING PERIOD  
STATUS 

Quantity Estimated Cost of 
FM Program 
Budget Share 

Actual Cost of FM 
Program Budget 
Share 

% of 
Estimated 
Cost 

Completed 160 $4,233,602 $5,009,354 118% 
Funded FMs Canceled 5 $58,301 N/A N/A 
Non-Funded FMs Canceled 53 N/A N/A N/A 

 
 

CURRENT YEAR 
STATUS 

Quantity Cost Adjustment to Current 
Year  FM Program Budget 

Completed 113 $36,109 
Canceled 1 $3,585 

TOTAL COST ADJUSTMENT $39,694 
 
FY 2015-2016 FM Budget YTD Reconciliation 
The first meeting of the year in July 2015 included initial encumbrances, as well as for the 
approved FMs over $50,000 and cost increases greater than $50,000. The remaining available 
funds for facility modifications before the December 7th meeting is $14,477,000. 
 

FY 2015-2016 ($1,000s) 

Description Budget Amount Reconciled 
Expenditure 

Funds Available 

Statewide FM Planning Allocation $4,000 $4,000 $0 
Priority 1 FM Allocation $10,000 $10,000 $0 
FMs Less Than $50K Allocation $8,000 $8,000 $0 
Planned FMs Allocation $2,900 $2,900 $0 
Priority 2-6 FMs Allocation $40,100 $25,623 $14,477 

TOTALS: $65,000 $50,523 $14,477 
 
 



 
Meeting Date: December 7, 2015 

 
FY 2015-2016 FM Budget Spending Plan 
Based on the recommended project funding for this meeting we anticipate an expenditure of $6 
million at this meeting. This exceeds the previous planned allocation for this meeting. We have 
adjusted the spend plan to account for this month’s increased funding recommendation. The 
projections below also account for energy efficiency projects. The FMs that were approved by 
the committee but remained unfunded due to lack of county shared funding commitments have 
since been funded as P1 projects. 
 

FY 2015-2016 Spending Plan ($1,000s) 
Month/Item Spending 

JUL 2015 (approved 7/17) $31,330 
AUG 2015 (approved 8/31) $4,624 
OCT 2015 (approved 10/23) $11,669 
DEC 2015 $6,125 
JAN 2016 $3,252 
FEB 2016 $2,000 
APR 2016 $2,000 
MAY 2016 $2,000 
Energy Efficiency – JAN 2016 $2,000 
Approved Projects Pending County 
Funding 

$0 

TOTAL $65,000 
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