
 

T R I A L   C O U R T   F A C I L I T Y   M O D I F I C A T I O N   A D V I S O R Y   C O M M I T T E E  

O P E N   M E E T I N G   W I T H   C L O S E D   S E S S I O N   A G E N D A  

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c)(1)) 

OPEN PORTION OF THIS MEETING IS BEING RECORDED  

Date: April 10, 2017 

Time: 10:00 AM - 4:00 PM 

Location: Sacramento/Teleconference for Public Access 

Public Call-in Number: 1-877-820-7831   Listen Only Code: 4502468 

Meeting materials for open portions of the meeting will be posted on the advisory body web page on the 
California Courts website at least three business days before the meeting. Agenda items are numbered 

for identification purposes only and will not necessarily be considered in the indicated order. 

I .  O P E N  M E E T I N G  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( C ) ( 1 ) )  

Call to Order and Roll Call 10:00 AM 

Approval of Minutes 

Approve minutes of the March 3, 2017 Trial Court Facility Modification Advisory Committee 
meeting. 

I I .  A C T I O N  I T E M S  ( I T E M S  1 – 5 )  

Action Item 1 – (Action Required) – List A – Emergency Facility Modification 
Funding (Priority 1) 

Summary:  Ratify emergency facility modifications from List A. 

Action Requested:  Staff recommends 50 projects for a total of $1,042,745 to be paid from funds 
previously encumbered for emergency funding. 

Presenter: Mr. Jagan Singh, Manager, Facilities Project Management Unit, (FPM) 

 

Action Item 2 – (Action Required) – List B – Facility Modifications Less than $100K 
(Priority 2) 

Summary: Ratify facility modifications less than $100K from List B. 

Action Requested:  Staff recommends 87 projects for a total of $888,563 to be paid from funds 
previously encumbered for facility modifications less than $100K. 

Presenter: Mr. Jagan Singh, Manager, FPM 

 

 

www.courts.ca.gov/tcfmac.htm 
tcfmac@jud.ca.gov 
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Action Item 3 – (Action Required) – List C – Cost Increases Over $50K 

Summary: Ratify facility modifications requiring cost increases over $50K from List C. 
Action Requested:  Staff recommends two projects for a total cost increase to the Facility 
Modification program budget of $268,915. 

Presenter: Mr. Jagan Singh, Manager, FPM 

 

Action Item 4 – (Action Required) – List D – Facility Modifications Over $100K 

Summary: Review recommended facility modifications over $100K from List D. 

Action Requested: Staff recommends two projects for a total cost to the Facility Modification 
Program Budget of $923,212. 

Presenter: Mr. Jagan Singh, Manager, FPM 

 

Action Item 5 – (Action Required) – Seismic Risk Assessment Database 

Summary: Overview of efforts to refine Judicial Council database of court building seismic risk 
assessments; develop tools for identifying potential mitigation projects.  

Action Requested: (1) Acceptance of the report regarding seismic risk rating of existing 
courthouses. (2) Approval of the redirection of $2.5 million previously budgeted for energy 
efficiency projects to develop a seismic retrofit feasibility study for the 25 JCC owned 
courthouses with the highest seismic risk rating. 

Presenter: Mr. Mike Courtney, Director, Capital Program 

 

I I I .  D I S C U S S I O N  I T E M S  ( I T E M S  1 - 8 )  

Discussion Item 1 – List E – Approved Court-Funded Facilities Requests (CFRs) 

Summary: Review and discuss CFR projects approved by the REFM director since the last 
meeting. There were five CFRs approved during this period. 

Presenter: Ms. Laura Sainz, Acting Director, REFM 

 

Discussion Item 2 – List F – Funded Facility Modifications on Hold 

Summary: Review and discuss projects that have previously been funded by the committee, but 
that are on hold for various reasons. 

Presenter: Mr. Jagan Singh, Manager, FPM 

 

Discussion Item 3 – Architectural Revolving Fund (ARF) Update 

Summary: Update on architectural revolving fund balance. 

Presenter: Mr. Jagan Singh, Manager, FPM 
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Discussion Item 4 – Court Facilities Trust Fund (CFTF) FY 2017-18 shortfall 

Summary: Review CFTF shortfall for fiscal year 2017-18. 

Presenter: Mr. Mike Courtney, Director, Capital Projects, and Budget Office 

I V .  I N F O R M A T I O N  O N L Y  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  

 
Information Item 1 – Pasadena Elevator Project Update 

Summary: Information on project schedule for Pasadena Elevator. 

Information Item 2 – Deferred Maintenance $45M List Progress Report 

Summary: Informational report on progress of $45M Deferred Maintenance List. 

Information Item 3 – Report on Budget Reconciliation 

Summary: Informational report on FY 2016–17 budget reconciliation and spending plan, as well 
as completed and canceled facility modifications during the reporting period. 

V .  A D J O U R N M E N T  

Adjourn to Closed Session 

 

V I .  C L O S E D  S E S S I O N  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( d ) )  

( A C T I O N  I T E M S  1 )  

Call to Order 

Approval of Minutes 

Approve closed session minutes of the March 3, 2017 Trial Court Facility Modification Advisory 
Committee meeting. 

 

Closed Action Item 1 – Security-Related – List A – Emergency Facility Modification 
Funding (Priority 1) 
Facility Modification Security Projects (Action Required) 

Pursuant to California Rules of Court, Rule 10.75(d)(5) Security plans or procedures or other 

matters that if discussed in public would compromise the safety of the public or of judicial branch 

officers or personnel or the security of judicial branch facilities or equipment, including electronic 

data. 

Summary: Review security-related facility modifications from Closed List A. 

Action Requested: Staff recommends one security-related projects for a total of $7,200 to be 
paid from funds previously encumbered for facility modifications less than $100K. 

Presenter: Mr. Jagan Singh, Manager, FPM, and Mr. Ed Ellestad, Supervisor, Security 
Operations 
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Closed Action Item 2 – Security-Related – Facility Modifications Less than $100K 
(Closed List B) 
Facility Modification Security Projects (Action Required) 

Pursuant to California Rules of Court, Rule 10.75(d)(5) Security plans or procedures or other 

matters that if discussed in public would compromise the safety of the public or of judicial branch 

officers or personnel or the security of judicial branch facilities or equipment, including electronic 

data. 

Summary: Review security-related facility modifications less than $100K from Closed List B. 

Action Requested: Staff recommends two security-related projects for a total of $8,448 to be 
paid from funds previously encumbered for facility modifications less than $100K. 

Presenter: Mr. Jagan Singh, Manager, FPM, and Mr. Ed Ellestad, Supervisor, Security 
Operations 

 

V I I .  C L O S E D  S E S S I O N  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( d ) )  

( D I S C U S S I O N  I T E M S  1 )  

Closed Discussion Item 1 – Pending Litigation Discussion 

Facility Modification Security Projects (Action Required) 

Pursuant to California Rules of Court, Rule 10.75(d)(2) Claims, administrative claims, agency 

investigations, or pending or reasonably anticipated litigation naming, or reasonably anticipated to 

name, a judicial branch entity or a member, officer, or employee of such an entity. 

Summary: Discuss pending litigation involving Judicial Council. 

Presenter: Ms. Deborah Brown, Director, Chief Counsel 

V I I I .  C L O S E D  I N F O R M A T I O N  O N L Y  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  

Closed Information Only Item 1 – Security-Related – Facility Modifications Over 
$100K (Closed List D) 

Facility Modification Security Projects (Action Required) 

Pursuant to California Rules of Court, Rule 10.75(d)(5) Security plans or procedures or other 

matters that if discussed in public would compromise the safety of the public or of judicial branch 

officers or personnel or the security of judicial branch facilities or equipment, including electronic 

data. 

Summary: Review security-related facility modifications greater than $100K from Closed List 
D. 

 

 

Adjourn Closed Session 
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April 10, 2017 TCFMAC Meeting Attendees 

1. Hon. Donald Cole Byrd, Judge of the Superior Court of California, County of Glenn 
2. Hon. William Highberger, Judge of the Superior Court of California, County of Los Angeles 
3. Hon. Jennifer Rockwell, Judge of the Superior Court of California, County of Sacramento 
4. Hon. James Stoelker, Judge of the Superior Court of California, County of Santa Clara 
5. Hon. Vanessa Vallarta, Judge of the Superior Court of California, County of Monterey 
6. Hon. Brad Hill, Justice of the Court of Appeal, Fifth Appellate District 
7. Hon. Patricia Lucas, Judge of the Superior Court of California, County of Santa Clara 
8. Mr. Mike Roddy, Court Executive Officer, San Diego Superior Court 
9. Ms. Linda Romero Soles, Court Executive Officer, Merced Superior Court 
10. Ms. Jeanine Tucker, Court Executive Officer, Tuolumne Superior Court 
11. Ms. Millicent Tidwell, Chief Operating Officer, Judicial Council 
12. Mr. Mike Courtney, Director, Capital Program 
13. Ms. Laura Sainz, Acting Director, REFM 
14. Mr. Jagan Singh, Manager, REFM 
15. Mr. Craig Evans, Facilities Supervisor, REFM 
16. Mr. Ed Ellestad, Security Operations Supervisor, REFM 



 
 

T R I A L   C O U R T   F A C I L I T Y   M O D I F I C A T I O N   A D V I S O R Y   C O M M I T T E E  

M I N U T E S   O F   O P E N   M E E T I N G   W I T H   C L O S E D   S E S S I O N  

March 3, 2017 

12:00 – 1:30 p.m. 

Teleconference 

Advisory Body 
Members Present: 

Hon. Donald Cole Byrd, Chair, Hon. William F. Highberger, Vice-Chair, Hon. 
James L. Stoelker, Hon. Vanessa W. Vallarta, Hon. Jennifer K. Rockwell, Ms. 
Linda Romero Soles, and Ms. Jeanine Tucker 

Advisory Body 
Members Absent: 

Hon. Brad Hill, Hon. Patricia Lucas and Mr. Mike Roddy 

Others Present:  Ms. Millicent Tidwell, Mr. Mike Courtney, Mr. Jagan Singh, Mr. Craig Evans, Mr. 
Randy Swan, Ms. Maria Atayde-Scholz, Mr. Craig Moen, Mr. Paul Terry, Ms. 
Mary-Beth Gallas, Mr. Russell Simonov, Mr. Patrick Treanor, Mr. Andre Navarro, 
Ms. Michele Allan, Mr. Ken Levy, Ms. Laura Sainz, Ms. Peggy Symons, Mr. 
Clifford Ham, Ms. Quyen Ho, Ms. Danyelle Hinojos and Mr. Afshar Jalalian 

O P E N  M E E T I N G   

Call to Order and Roll Call  

The chair called the meeting to order at 12:00 p.m. and took roll call. 

Approval of Minutes 

The advisory body reviewed and approved the minutes of the January 27, 2017 Trial Court 
Facility Modification Advisory Committee meeting. (Motion: Rockwell; Second: Vallarta) 

P U B L I C  W R I T T E N  C O M M E N T  

No public comments were received. 

A C T I O N  I T E M S  ( I T E M S  1 – 5 )  

Action Item 1 – (Action Required) – List A – Emergency Facility Modification Funding 
(Priority 1) 

Summary:  Ratify emergency facility modifications from List A. 

Action:  Reviewed and ratified 57 projects for a total of $1,865,037 to be paid from funds previously 
encumbered for emergency funding. Staff will add FM# for line#33. (Motion: Highberger; Second: 
Tucker) 

 

 

www.courts.ca.gov/tcfmac.htm 
tcfmac@jud.ca.gov 
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Action Item 2 – (Action Required) – List B – Facility Modifications Less than $100K 
(Priority 2) 

Summary: Ratify facility modifications less than $100K from List B. 

Action:  Reviewed and ratified 80 projects for a total of $1,077,561 to be paid from funds previously 
encumbered for facility modifications less than $100K. (Motion: Vallarta; Second: Highberger) 

 

Action Item 3 – (Action Required) – List C – Cost Increases Over $50K 

Summary: Ratify facility modifications requiring cost increases over $50K from List C. 
Action:  Reviewed and approved two projects for a total cost increase to the Facility Modification 
Program Budget of $2,468,037. (Motion: Stoelker; Second: Soles) 

 

Action Item 4 – (Action Required) – List D – Facility Modifications Over $100K 

Summary: Review recommended facility modifications over $100K projects from List D. 

Action: Reviewed and approved all three projects recommended for funding for a total cost to the 
Facility Modification Program Budget of $1,116,661. Items #1 (FM-0060053), #2 (FM-0059978) and 
#3 (FM-0060118) were approved pending shared cost approval from the relevant county partners. 
(Motion: Vallarta; Second: Highberger) 

 

Action Item 5 – (Action Required) – Sustainability: Energy Efficiency Projects 

Summary: Review recommended energy efficiency facility modifications. 

Action:  Reviewed and approved eight projects for a total cost of $560,346. (Motion: Rockwell; Second: 
Highberger) 

 

Action Item 6 – (Action Required) – Seismic Risk Assessment Database 

Summary: Overview of efforts to refine Judicial Council database of court building seismic risk 
assessments; develop tools for identifying potential mitigation projects. 

Action:  Committee requested that staff present additional information on “Amount of Fund, Source 
of Funds, Use of Funds and sequence in which assessment will be performed” from Staff. Staff to 
bring this Action Item back at the next meeting. 

 

Action Item 7 – (Action Required) – Facilities Management System Replacement 

Summary: Overview of and proposal for facilities system support. Action on this item was tabled from 
the January 27, 2017 committee meeting pending more detailed information. 

Action:  No action, this action item was tabled as the person leading the presentation was not 
available. 
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D I S C U S S I O N  I T E M S  ( I T E M S  1 - 3 )  

Discussion Item 1 
Summary: Reviewed List E – Approved Court-Funded Facilities Requests (CFRs) approved by the 
REFM director since the last meeting. There were one CFRs approved during this period:  

 Mariposa Superior Court – Lease Extension – $77,404 
 

Discussion Item 2 
Summary: Reviewed List F – Funded Facility Modifications on Hold. As of this meeting, there are 16 
projects on hold with a total Facility Modification Program Budget Share of $9,221,712. These projects 
are primarily on hold pending county share of funding commitment or project management resources. 
The committee noted item #2-15 are pending for more than 400 days due to lack of PM Assignment. 
REFM management is currently hiring additional project manager and construction managers to address 
these projects on hold. 

 

I N F O R M A T I O N  O N L Y  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 

Summary: Informational report on increase to reimbursable account. 

 
Information Item 2 

Summary: Informational report on progress of $45M Deferred Maintenance List. 

 

Information Item 3 

Summary: Informational report on FY 2016-17 budget reconciliation and spending plan, as well as 
completed and canceled facility modifications during the reporting period. 

A D J O U R N M E N T  

There being no further open meeting business, the meeting was adjourned at 1:30 p.m.  

 
 
Approved by the advisory body on __________________. 



           Meeting Date: 4/10/2017 

 

Action Item 1 – (Action Required) - List A – Emergency 
Facility Modification Funding (Priority 1) 
 
Summary:   
List A – Emergency Facility Modification Funding (Priority 1) 
  
 
  

Supporting Documentation:   

 List A - Emergency Facility Modifications (Priority 1) 
 
Action Requested: 
Staff recommends 50 projects for a total of $1,042,745 to be paid from funds 
previously encumbered for emergency funding. 
 
***** 
Priority 1 = Immediately or Potentially Critical.  

Condition requires immediate action to return a facility to normal operations, or a condition that 
will become immediately critical if not corrected expeditiously. Such conditions necessitate the 
need to stop accelerated deterioration or damage, to correct a safety hazard that imminently 
threatens loss of life or serious injury to the public or court employees, or to remediate 
intermittent function and service interruptions as well as potential safety hazards. Such 
conditions may include, but are not limited to, the following: major flooding; substantial damage 
to roofs or other structural building components; or hazardous material exposure. Depending on 
scope and impact, a severe deterioration in life safety protection may also be considered a 
priority 1 condition requiring a facility modification.   
 
Owing to their critical nature, priority 1 requests will be addressed immediately by JCC staff 
using internal procedures that ensure timely and effective responses to unplanned emergency or 
potentially critical conditions, including a method and a process for setting aside funds to address 
priority 1 conditions. 

  

Total Project Count: 50 

Total Potential FM Budget Share of Cost:   $1,042,745 



DRAFT Trial Court Facility Modification
  Emergency and Priority 1 (List A)

2/6/2017 to 3/22/2017
Meeting Date 4/10/2017
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1 FM‐0060102 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Roof ‐ Water leak found in first floor public defenders office that saturated four 1x1 ceiling tiles.  Roofing 
vendor exercised roof replacement warranty by repairing possible identified leak area on lower roof.  
ACM remediation efforts were completed and ceiling tiles replaced.  Clearance tests were conducted and
space was made ready for re‐occupancy.

$19,850 $16,878 In Work 85.03

2 FM‐0060105 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Roof ‐ Rain water leak from roof into room 19‐304.  Replaced (3) 1x2 ceiling tiles, extracted 15 gallons of 
water, erected (1) 5x8x8h containment with a single decontamination chamber, and (1) 3x8x8h 
containment with a single decontamination chamber. All work performed under known ACM 
environment.  Roof replacement is currently funded

$17,100 $17,100 In Work 100

3 FM‐0060107 Los Angeles Inglewood 
Courthouse

19‐F1 1 Exterior Shell ‐ Rain water is leaking through the exterior planter boxes, leaking water into the 1st floor 
maintenance shop.  Replace approximately 35" of pipe. 

$10,005 $7,460 In Work 74.56

4 FM‐0060109 Los Angeles Van Nuys 
Courthouse East

19‐AX1 1 Interior Finishes ‐ Vibrations from HVAC system above ceiling caused tiles to fall. Replaced (5) 1x4 ceiling 
tiles, erected a15x10x9h containment with 2‐stage decontamination chamber, and installed (2) hanger 
support on ceiling tiles T‐bar. All work performed under a known ACM environment. 

$14,999 $14,999 In Work 100

5 FM‐0060110 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Plumbing ‐ Replace approximately 15' of 4" cast iron drain line that is leaking water into the 3rd floor, 
(Room 309) saturating (9) 1x1 ceiling tiles, a 5'x5' section of carpeting, and a desk. Cast iron drain line is 
in a ACM environment.

$22,357 $19,010 In Work 85.03

6 FM‐0060120 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Water leaked from cracked storm drain into the sheriff's basement lockup holding cells.  
Replace 30' of 6" cast iron pipe & fittings.  Set up (4) containments, abate 2sf sprayed fireproofing & 
remediate cat/2 water intrusion. Extract approx. 35gals water.

$24,995 $16,529 In Work 66.13

7 FM‐0060121 Los Angeles El Monte 
Courthouse

19‐O1 1 Elevators, Escalators, & Hoists ‐ Elevator stuck on 1st floor and not responding. Install new door board 
and adjust motor shunt.  

$10,059 $10,059 Complete 100

8 FM‐0060125 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Water leak into the rear back hallway,  wetting approximately 8 linear feet of (2) 2x2 ceiling 
tiles and floor.  Replace (1) 3inch pro‐press elbow, (1) 3inch pro‐press ball valve, 3ft of 3inch copper pipe 
elbow to a 4" copper domestic cold water supply line in the attic.  Ceiling tiles were replaced and a 7x7 of
terrazzo floor was HEPA vacuumed/disinfected and dried.  

$18,950 $13,142 In Work 69.35

9 FM‐0060127 Los Angeles Van Nuys 
Courthouse West

19‐AX2 1 Plumbing ‐ Replace a 10 ft section of 2 inch copper line that leaked on floors 9th to the 7th.  Erected (3) 6
x 12 containments on all 3 floors with drying equipment. Replaced 3 x3 drywall ceiling and 5 x 5 carpet 
was dried. 

$15,950 $15,950 In Work 100

10 FM‐0060133 Los Angeles Burbank 
Courthouse

19‐G1 1 HVAC‐ Cooling tower non‐operable, making the building very warm. Remove and replace one (1) 10HP 
motor. Reinstall existing pulleys and belts.  Rebuild mag‐starter.   

$6,705 $6,705 In Work 100

11 FM‐0060134 Los Angeles Torrance 
Courthouse

19‐C1 1 Plumbing ‐ Remediate category 3, black water loss & ACM abatement due to clogged 6" Main Sewage 
line. Replace approx 10sf carpet & associated ACM Black Mastic/Glue. Replace (1) 5'x5' fabric cubicle 
partition & (2) 2'x2' ceiling tile. Install barrier containments & Environmental testing. Sewage main line 
cleared with Hydro‐jet & 150' plumbing snake.

$24,995 $21,281 In Work 85.14

12 FM‐0060135 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ 2" cast iron drain pipe above ceiling is cracked. Replaced (1) 4x3 combe, (1) 3 medium sweep,
(1) 3 P‐trap, (4) 4 no hub, (5) 3 no hub, (4) 2 no hub, (1) 3x2 low heel fitting, 2 of 4 cast iron pipe, and 1 
of 3 inch cast iron pipe. Erected a 6x8x8h containment with a 3‐stage decom, all work performed in 
known ACM environment. 

$17,150 $17,150 In Work 100
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13 FM‐0060136 Los Angeles El Monte 
Courthouse

19‐O1 1 Fire Protection ‐ Fire alarm mother board is failing and triggering the front door fire alarm annunciator.  
Replace (1) mother board. 

$15,722 $9,138 In Work 58.12

14 FM‐0060141 San Diego East County 
Regional Center

37‐I1 1 Elevators, Escalators, & Hoists ‐ Public Elevator #6 stopped working due to the controller not operating 
properly. Reprogram Public Elevator #6 controller component in the main elevator control panel.

$7,211 $4,883 Complete 67.71

15 FM‐0060146 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Exterior Shell ‐ Rain water leaking thru ceiling on floors 1‐3 and 5‐7 and through windows on 2nd and 3rd
floor. Set up containment and environmental equipment. Patch and seal will be addressed as a P2 SWO.

$9,999 $9,999 In Work 100

16 FM‐0060147 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Exterior Shell ‐ Rain water leaked thru ceiling/walls/windows at the main entrance and the public 
hallways of (5) floors. Install containments, drying equipment & catch‐alls. Patch/seal to be done on P2 
supplemental SWO. Affected floors 1st/2nd/3rd/5th/6th/8th.

$9,250 $8,745 In Work 94.54

17 FM‐0060150 Los Angeles Compton 
Courthouse

19‐AG1 1 Grounds and Parking Lot ‐  Cracked storm drain pipes leaking water into employee parking garage.  
Extract water and set up catch all.  Plumbing to be completed as a P2 SWO.

$9,950 $6,580 In Work 66.13

18 FM‐0060151 Los Angeles Inglewood 
Courthouse

19‐F1 1 Exterior Shell ‐ Rain water penetrating windows & ceilings affecting 2nd floor weapons area, 6th floor 
(Room 630) & 1st floor (sheriff's Room 122). Install containment, drying equipment & catch‐alls. 
Patch/Seal will be addressed as a P2 Supplemental SWO.

$9,975 $7,437 In Work 74.56

19 FM‐0060152 Los Angeles Downey Courthouse 19‐AM1 1 Exterior Shell ‐ Water leaking through roof above clerk's office.  Rain has also penetrated cracked 
window seals throughout building due to high winds and rain. Set up containment, environmental 
equipment, and leak diverters. Patch and seal to be addressed as a P2 SWO

$9,995 $8,366 In Work 83.7

20 FM‐0060153 Los Angeles Glendale 
Courthouse

19‐H1 1 Roof ‐ Roof Leak.  Extract 30 gallons of water, remediate and set up containment.  Replaced ceiling (50) 
2x2 ceiling tiles, (72) 1x1 ceiling tiles.  A supplemental P2 FM will address the section of defective roof.

$11,599 $11,599 In Work 100

21 FM‐0060154 Los Angeles Pasadena 
Courthouse

19‐J1 1 Roof ‐Water leaking through ceiling in multiple departments on two separate floors. Two 4x6 critical 
barriers and drying equipment were setup on 1st and 6th floor. Water diverters were setup to catch any 
residual water after storm. Roof vendor inspected and exercised roof warranty repair by patching 
suspected areas causing leak.

$9,910 $6,873 In Work 69.35

22 FM‐0060155 Los Angeles Santa Monica 
Courthouse

19‐AP1 1 Exterior Shell‐ Rain water ceiling leak 2nd Flr; public/secured hallways. Sandbag Judge's chambers door 
due to intrusion.  Replace 4SF ceiling tiles, add containment, drying equipt & catch‐alls.  Patch/seal to be 
done as a P2 Supplemental SWO.

$9,250 $7,260 In Work 78.49

23 FM‐0060156 Los Angeles Torrance 
Courthouse

19‐C1 1 Roof ‐ Rain water is leaking through the ceiling in 2 areas of the 1st Floor Room 100. Set up containment, 
environmental/drying equipment & catch‐all. Roof water intrusion patch/seal to be addressed as a P2 
supplemental SWO.

$9,150 $7,790 In Work 85.14

24 FM‐0060157 Los Angeles Inglewood Juvenile 
Court

19‐E1 1 Roof ‐ Rain Water is leaking through the ceiling of the 2nd Floor Dept. 242 Judge's Chambers. Set up 
containment, environmental equipment, and catch all. Roof patch/seal to be addressed on a P2 
supplemental SWO.

$9,300 $7,513 In Work 80.78

25 FM‐0060158 Los Angeles Airport Courthouse 19‐AU1 1 Interior Finishes ‐ Rain Water is leaking into the basement file room. Set up containment, 
environmental/drying equipment & catch‐all.  Water leak patch/seal to be addressed as a P2 
supplemental SWO.

$9,100 $7,022 In Work 77.17
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26 FM‐0060163 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Interior Finishes ‐ Holes were punctured by an unknown source into two 2x4 ceiling tiles in the judges 
lounge.  Replace (2) ceiling tiles. ACM remediation efforts were performed due to debris found on 
furniture. 

$17,899 $15,220 In Work 85.03

27 FM‐0060165 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Plumbing ‐ 2nd Flr Public Defender's private restroom had two urinals that kept flushing with water 
overflowing onto the floor, affecting an 8ft x 9ft section of tile floor. Water leaked down into the 1st 
floor (Room 104), affecting (7) 1ft x 1ft ceiling tiles, and an 8ft x 8ft section of carpet.  Critical barrier set 
up in affected bathroom and environmental remediation was conducted on 1st floor.  LAISD will repair 
their two urinals.

$17,997 $17,997 In Work 100

28 FM‐0060166 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Exterior Shell ‐ The heavy storms caused water to penetrate through the window and door seals on the 
exterior of the building. Set up containment, environmental equipment, and (11) water diverters inside 
the building. The window and doors seals will be replaced as a supplemental P2 FM.

$9,555 $9,555 In Work 100

29 FM‐0060168 Los Angeles East Los Angeles 
Courthouse

19‐V1 1 HVAC ‐ 5th Floor elevator mechanical room fan coil condensation pan deteriorated, leaking water om a  
4th floor ceiling light fixture and into the 4th floor public hallway affecting a 4ft x 4ft section of tile 
flooring in front of elevator #3.  Replace (1) steel drain pan 41" x14", (1) bottom Panel 46"x50", and 8 
feet of ¾ inch Cooper Pipe.

$22,857 $17,764 In Work 77.72

30 FM‐0060173 Alameda Wiley W. Manuel 
Courthouse

01‐B3 1 HVAC ‐ Chambers were extremely cold and were not able to be adjusted because of failed controls. 
Manual adjustments were unsuccessful. Replace failed and obsolete pheumatic control valves and 
actuators with compatable DDC equipment on AC‐1.

$37,516 $37,516 In Work 100

31 FM‐0060197 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Plumbing ‐ Replaced (1) defective ½ horsepower water pump. The domestic hot water pump motor has 
failed and is not providing building with any hot water

$9,778 $7,621 In Work 77.94

32 FM‐0060200 Los Angeles Edmund D. Edelman 
Children's Court

19‐Q1 1 Exterior Shell ‐ Replace 8'x14' glass above the main entrance.  During off hours, (3) 1'x1' decorative 
acrylic tiles fell from the 5th floor and shattered the glass above the main entrance glass.

$8,150 $5,704 In Work 69.99

33 FM‐0060204 Santa Clara Morgan Hill 
Courthouse

43‐N1 1 Flood Response ‐ County Ins. ‐ Water Remediation ‐ Approx. 2800 gallons of water per day is seeping 
through the failed concrete slab throughout the holding cell basement. Extract water 24/7 due to high 
water table, removed approx. 700 sq ft of sheetrock and 1700 sq. ft. of carpet. Extraction of water to 
continue until water subsided so that the Court is open for operation

$300,000 $300,000 In Work 100

34 FM‐0060207 Santa Clara Sunnyvale 
Courthouse

43‐F1 1 Grounds and Parking Lot ‐ Remove (6) falling and decaying trees and stump grind. The City of Sunnyvale 
called the JCC threatening a fine. Safety issue.

$6,407 $6,407 In Work 100

35 FM‐0060216 Los Angeles Norwalk 
Courthouse

19‐AK1 1 HVAC ‐ Install a temporary chilled water pump due to chilled water pump #4 is not functioning which is 
causing Chiller #1 & Chiller #2 not to come on‐line. Water pump #3 was drained and re‐filled and began 
to function making chillers temporarily operational. Chiller pump #4 will be taken off‐site to be re‐built 
and put in place of failing chilled water pump #3 once complete. Chilled water pump #3 work will be 
done under a P2. 

$23,865 $20,292 In Work 85.03

36 FM‐0060220 Los Angeles El Monte 
Courthouse

19‐O1 1 Plumbing ‐ Replace 30' of defective 4" cast iron pipe that is currently leaking through the ceiling of the 
basement. Replaced (45) 1x1 ceiling tiles. Water remediation and containment performed

$22,791 $13,246 In Work 58.12

37 FM‐0060223 Los Angeles Compton 
Courthouse

19‐AG1 1 Grounds and parking lot ‐ Employee entrance gate was damaged and stuck in open position.  Replace 
curtain on gate. 

$29,995 $29,995 In Work 100
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38 FM‐0060227 Los Angeles Airport Courthouse 19‐AU1 1 Elevators, Escalators, & Hoists ‐ Floor 1 / Passenger Elevators # 1 and #2.  Both elevators stopped on the 
1st floor, not responding, doors closed, no entrapments.  Replace (9) failed 125 AMP 500v fuses. 

$2,864 $2,210 In Work 77.17

39 FM‐0060229 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Water leak.  Access, contain, and replace 1’ section of cracked 2" waste line under ACM 
conditions. Water leaked to 3rd Floor, (Jury Room 314J) and 2nd Floor, Department 9 (Courtroom 244) 
affecting wood paneling on 4th and 3rd floor, one (1) 2' x 4' light fixture, one (1) 2' x 2' ceiling tile, and 
one (1) desk.

$24,995 $24,995 In Work 100

40 FM‐0060237 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Plumbing ‐ Janitor's sink on the 2nd flr had a stoppage which caused a back‐up causing water to overflow
and flood the Janitor's closet floor (5'x5').  Water penetrated the 2nd flr janitorial closet and down to the 
1st flr Westside Security Screening Area. Water remediation and environmenal testing.  Set‐up drying 
equipment. Replace 23ft x 27ft of carpet. 

$27,510 $27,510 In Work 100

41 FM‐0060246 Los Angeles Airport Courthouse 19‐AU1 1 Elevators, Escalators, & Hoists ‐ Elevator #3 was stuck on unknown floor, not responding with one 
entrapment.  Replace (1) bad encoder and (1) defective door motor for Elevator #3.

$7,801 $6,020 Complete 77.17

42 FM‐0060251 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Water leak penetrated through the ceiling of the 4th Floor, (Room 426) saturating (1) 2x2 
ceiling tile and a 2x2 section of VCT tile on the floor.  Access, Isolate, and remediate a leaking ½” supply 
line tee between walls on the 5th floor. Remediation of one square foot of ACM.

$24,995 $24,995 In Work 100

43 FM‐0060252 San Diego East County 
Regional Center

37‐I1 1 Interior Finishes ‐ Rain water flooded sections of the ground floor and 1st floor, affecting the public 
lobbies, jury lounge and hallway, Dept. 19, Dept. 3, sheriff's offices and fire panel room.  Extract rain 
water in affected areas (1,976 sf.), set‐up drying equipment, carpet cleaning and disinfect areas. Replace 
140sf of water damaged ceiling tiles in jury lounge. 

$15,453 $15,453 In Work 100

44 FM‐0060253 Los Angeles El Monte 
Courthouse

19‐O1 1 HVAC ‐ Water leaking into the second floor secured hallway.  Replace 10 feet of a 1" copper HVAC hot 
water return line, (15) 1x1 tiles.  Work to be completed in a known hot environment

$18,907 $18,907 In Work 100

45 FM‐0060273 Los Angeles Compton 
Courthouse

19‐AG1 1 Elevators, Escalators, & Hoists ‐ Elevator #11 has a failed pump and is leaking hydraulic fluid.  Replace 
hydro return pump, repack piston, remove oil from pit and add 40 gallons of oil to system. 

$9,480 $9,480 In Work 100

46 FM‐0060277 Los Angeles Glendale 
Courthouse

19‐H1 1 HVAC ‐ Air Handlers #1, #2, & #3 not properly cooling the building.  Replace six (6) refrigeration isolation 
valves, one (1) relief valve on receiver, (3) condenser fan motors, (3) fan blades, (8) contactors, and 
charge system with 900 pounds of R22 refrigerant.

$69,450 $62,880 In Work 90.54

47 FM‐0060280 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Replaced (2) defective sewage pit pumps. Replace (1) failed low level and (1) high level floats. 
Pumps are unable to drain pits which is causing a potential hazard if the sewage were to overflow into 
the basement. 

$14,998 $14,998 In Work 100

48 FM‐0060283 Los Angeles Compton 
Courthouse

19‐AG1 1 Elevators, Escalators, & Hoists ‐  Elevator is out of service and severly impacting court traffic flow, lines 
are out the door and around the building. Replace bearings and seals for public elevator #1. Motor seal 
on brake side of gearless machine is leaking grease onto brake pads causing brake pads to slip.

$43,922 $43,922 In Work 100

49 FM‐0060284 Los Angeles El Monte 
Courthouse

19‐O1 1 Interior finishes‐ The main entrance door is not able to be secured.  Replace (1) defective door operator.  $11,950 $11,950 In Work 100
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50 FM‐0060285 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Plumbing‐ Water in the women's restroom (jury room) was continually running and overflowed.  
Replaced (1) defective sloan valve and (1) defective angle stop.  Containment and remediation were 
necessary.

$18,640 $18,640 In Work 100

 $    1,131,301   $      1,042,745 
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  Meeting Date: 4/10/2017 

Action Item 2 – (Action Required) - List B – Facility 
Modifications Less than $100K (Priority 2) 

Summary:  
List B – Facility Modifications Less than $100K (Priority 2) 

Supporting Documentation:  

 List B – Facility Modifications Less than $100K (Priority 2)

Action Requested: 
Staff recommends 87 projects for a total of $888,563 to be paid from funds 
previously encumbered for facility modifications less than $100K. 

***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred.

Total Project Count: 87 

Total Potential FM Budget Share of Cost: $888,563 
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1 FM‐0060077 San 
Bernardino

San Bernardino 
Justice Center

36‐R1 2 Interior Finishes ‐ Replace failed floor mount door closer assembly on the double doors to 
Department S35 Courtroom. Existing door closer assemble seals have failed creating a potential 
safety issue. The warranty for the door closer was one year

6,754$               $            6,754  In Work 100

2 FM‐0059842 Los Angeles Hollywood 
Courthouse

19‐S1 2 Electrical ‐ Replace nine hundred fifty (950) T8 4' lamps, four hundred seventy‐five (475) 2‐lamp 
ballasts, forty‐five (45) 2x42w CF ballasts, forty‐five (45) compact fluorescent lamps, six LED 100w 
bulbs and ballasts, and six (6) pole light fixtures with LED fixtures . Numerous lights in the building are
not working and are T12 and metal halide lamps.

52,215.00$       $         47,563  In Work 91.09

3 FM‐0059913 San 
Bernardino

San Bernardino 
Courthouse

36‐A1 2 Grounds and Parking Lot ‐ Replace approximately 256LF of deteriorated metal safety railing on upper 
level Judges parking lot with new stainless steel cable safety railing system. The existing metal safety 
railing is extremely corroded creating a potential fall risk and court liability. Coring is not possible due 
to concrete deterioration.

32,199.00$       $         30,795  In Work 95.64

4 FM‐0060037 Los Angeles Parking Structure‐
Lot 53 Pasadena 
Court

19‐J3 2 Electrical‐Replace faulty battery charger, battery, cables, and terminal lugs. Replace engine block 
heater. Replace gaskets and seals. Remove exhaust flex pipe. Replace 15 gallon day tank. Recreate 
wiring harness. Generator is leaking and does not function properly. In the event of power outage, 
parking lot will not have power.

26,507.57$       $         18,383  In Work 69.35

5 FM‐0060040 San Diego South County 
Regional Center

37‐H1 2 COUNTY MANAGED ‐ HVAC ‐ Demo and remove two (2) boilers and install two (2) new efficient 
boilers. Boilers are failing causing heating issues throughout the building. 

89,120.00$       $         89,120  In Work 100

6 FM‐0060045 Contra 
Costa

Wakefield Taylor 
Courthouse

07‐A2 2 HVAC ‐ Install (2) 3x7 access doors into the existing ductwork on the roof and 30 sq. ft. of metal 
pathway across the inside of the duct; Remove 50 sq. ft. of lead paint; Install (8) 8 x 4 poles for 
support and (2) 4x6 rubber mats outside of the doors; Run 40 ft. of ¾ conduit and wire; Install one 
explosion proof light inside the ductwork. This provides safe access to the AHU instead of using 
ladders and crawling across the ductwork and is addresing a safety concern.

27,457.00$       $         27,457  In Work 100

7 FM‐0060052 Napa Criminal Court 
Building

28‐A1 2 Electrical ‐ Correct existing non‐compliant emergency power panel connections; add (2) new 24 
space panels, one each at 1st & 3rd floors; re‐wire existing e‐power circuits (18) at 2nd floor to new 
panels; wire new e‐circuits (6) to CR I build‐out panel ‐ Existing e‐power connections are not to code 
and failed during testing.

23,097.00$       $         23,097  In Work 100

8 FM‐0060086 San Diego South County 
Regional Center

37‐H1 2 COUNTY MANAGED ‐ HVAC: Install two (2) 375‐ton cooling towers, 30 HP VFDs, condenser water 
pumps , modify associated condenser water pipes, electrical, and controls. Refer to County Project # 
MM17502.

89,120.00$       $         89,120  In Work 100

9 FM‐0060090 Los Angeles El Monte 
Courthouse

19‐O1 2 HVAC ‐ Replace (1) fan assembly, fan motor, shaft, bearings, driver sheave and bushing, driver 
sheave, and bushing belts to air handler #2 on 2nd floor. Current fan assembly is not operational.

21,367.00$       $         12,419  In Work 58.12

10 FM‐0060103 San Mateo Northern Branch 
Courthouse

41‐C1 2 HVAC ‐ Replace failed H/W circulation pump, seals, packing glands, gauges and rooftop aerators ‐ 
Boiler failure due to pump motor burn‐out caused failed components system wide

19,469.00$       $         16,200  In Work 83.21

11 FM‐0060106 Stanislaus Modesto Main 
Courthouse

50‐A1 2 HVAC ‐ Isolate and Restore Underground Piping for Building Hot Water system ‐ System is losing 
approximately 50 gallons of chemical treated water per day

4,635.00$         $            4,635  In Work 100

12 FM‐0060111 San 
Francisco

Civic Center 
Courthouse

38‐A1 2 Security ‐ replace failed floor mounted bottom pivot ‐ door dropped and will not close on it's own.  7,072.00$         $            7,072  In Work 100
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13 FM‐0060112 Los Angeles Compton 
Courthouse

19‐AG1 2 Fire Protection ‐ Replace (2) 4" alarm valves in parking structure; alarm valves are not working 
properly. Replace (20) Sprinkler heads & extend to flush the ceiling, floors 4‐8 & basement. 
Deficiencies found during Annual Sprinkler Inspection

21,933.00$       $         14,506  In Work 66.14

14 FM‐0060115 Riverside Hemet 33‐F1 2 Exterior Shell ‐ Install approx. 15 ft of chain link fencing (9ft tall with single gate) with top rail near 
main gas line and meter to protect and deter from vagrant activity and future damage. Recent 
vandalism created a health and safety risk in this area behind the courthouse not easily visible by 
security.

3,593.00$         $            3,593  In Work 100

15 FM‐0060116 Los Angeles Inglewood 
Courthouse

19‐F1 2 Interior finishes ‐ State Fire Marshal NOC ‐ Install self‐closing fire rated door to comply w/fire code 
CBC 716.5.9. Install (1) new hollow metal 3 hour fire rated door, power supply, panic bar, sensor & 
hardware. Install terminal controller, card reader & associated conduit and dedicated circuit. Door 
currently remains open, allowing public and jurors to use employee entrance, which is a security & 
fire risk.

14,568.00$       $         10,862  In Work 74.56

16 FM‐0060119 Los Angeles Pasadena 
Courthouse

19‐J1 2 Interior finishes‐Replace a 4 feet x 2 feet section of damage drywall ceiling in the IT room. Pieces of 
the damaged drywall can fall and hit court employees. 

6,951.00$         $            4,821  In Work 69.35

17 FM‐0060128 San Diego Juvenile Court 37‐E1 2 Exterior Shell ‐ Safety Security Screen on top of Department 9 Patio Area is rusted and deteriorated. 
Restore, prep, prime, treat and paint approximately 35 LF of metal security screening that is 3 ft in 
height and 35 LF of wooden trellis. Re‐secure approx. 105 sq. ft. of security screen in damaged areas. 
This work is needed as security screen will continue to deteriorate to failure; and will cause a security 
issue to the Court facility if security screen is to break.

4,248.00$         $            3,170  In Work 74.62

18 FM‐0060129 San 
Bernardino

San Bernardino 
Justice Center

36‐R1 2 HVAC ‐ Perform leak check of Chiller #2 to identify potential leak resulting in chiller alarms. Replace 
failed refrigerant sensor that was identified to be the cause of the alarm (no refrigerant leaks). This 
work is necessary to prevent the chiller from faulting in alarm and potentially causing a disruption to 
the building cooling systems.

3,221.00$         $            3,221  Complete 100

19 FM‐0060130 San Diego Hall of Justice 37‐A2 2 County Managed ‐ Elevators, Escalators, & Hoists ‐ Replace six (6) broken step treads on Escalator 2‐3 
(Up) and 4‐3 (Down).  Remove and replace damaged escalator handrail on 2‐1 (down) and clean up 
grease/oil on five (5) escalators in accordance to DIR preliminary orders.  Emergency Repairs 
performed County of San Diego.

10,680.00$       $         10,680  In Work 100

20 FM‐0060131 Mono Mammoth Lakes 
Courthouse

26‐B2 2 Elevators, Escalators, & Hoists ‐ Replace bad relay module and program it into the system for the Jail 
Elevator. ‐ Fire recall failed in the inmate elevator ELE02 during regulatory testing ‐ When the smoke 
detector is triggered the car should return to the 1st Flr and elevator didn't respond.

3,695.00$         $            3,695  In Work 100

21 FM‐0060137 Los Angeles Hollywood 
Courthouse

19‐S1 2 Interior finishes ‐ Replace six (6) mirrors in restrooms. Sand, prime, and paint partitions in restroom 
stalls, inside and outside. Repaint interior wall and ceilings above ceramic tiles. Replace 107'4" LF x 8" 
ceramic tiles. Paint elevator door frames on 2nd floor and elevator doors on 1st floor. Patch and paint
stairwells. All areas damaged by graffiti.

24,649.00$       $         22,453  In Work 91.09
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22 FM‐0060138 Orange Betty Lou 
Lamoreaux Justice 
Center

30‐B1 2 Plumbing ‐ Replace the failed floor drain in the men's public restroom on the 4th floor and replace 
160sq ft of damaged drywall in the men's public restroom on the 3rd floor. The 4th floor drain line is 
completely deteriorated. Work is necessary to replace the failed floor drain and prevent further 
damage water to the facility.

8,921.00$         $            7,132  In Work 79.95

23 FM‐0060139 Mono Mammoth Lakes 
Courthouse

26‐B2 2 HVAC ‐ Complete Retro commissioning Phase 1 of BAS ‐ System.  Unstable software and hardware 
integration causing erratic equipment operation and unreliable temperature control

12,000.00$       $         12,000  In Work 100

24 FM‐0060140 Orange Betty Lou 
Lamoreaux Justice 
Center

30‐B1 2 Grounds and Parking Lot ‐ Demo the concrete on the North side of the cooling tower and install a 
new floor drain with sump pump to address the improper drainage by the cooling tower. Rain water 
ponds on the north side of the cooling tower and drains into the chiller room and has caused damage 
to the chiller room entrance door, door frame, wall studs and drywall. The work is necessary to re‐
direct the water and avoid further damage to the facility

11,443.00$       $            9,149  In Work 79.95

25 FM‐0060142 Alameda Wiley W. Manuel 
Courthouse

01‐B3 2 Exterior shell ‐ Storm water intrusion ‐ Replace failed window system joint sealant at and around 
leaking window.  Water leaks not to P1 level.

5,799.00$         $            4,860  In Work 83.8

26 FM‐0060143 San Diego North County 
Regional Center ‐ 
North

37‐F2 2 HVAC ‐ Replace failed Building Automation System (BAS) controller and install a new rain enclosure.  
Update controller point on local server; verify pump performance curve and program into new BAS 
controller. Courts are not able to accurately regulate temperature causing extreme temperature 
swings throughout the courtrooms.  

21,310.00$       $         21,310  In Work 100

27 FM‐0060144 Los Angeles Edmund D. Edelman 
Children's Court

19‐Q1 2 Plumbing‐Replace 20lf of 6" cast iron pipe and one (1) 6" x 6" x 4" cast iron "Y" and 10lf of 4" cast 
iron pipe. A drain pipe is cracked and leaks inside the building when it rains.  Not to P1 level.

8,189.00$         $            5,731  In Work 69.99

28 FM‐0060148 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19‐AZ1 2 Exterior Shell ‐ Replace guides (6) on bottom of atrium sliding doors.  Guides are worn and causing 
the latching devise to rub against glass.

5,556.00$         $            4,084  In Work 73.51

29 FM‐0060162 Los Angeles Glendale 
Courthouse

19‐H1 2 Plumbing ‐ Replace (1) defective toilet. Extensive remediation work for ACM required. 17,495.00$       $         17,495  In Work 100

30 FM‐0060164 Los Angeles Parking‐Burbank 
Courthouse

19‐G2 2 Grounds and Parking Lot ‐ Replace up to (20) grille rods and end links on parking structure roll‐up 
door. The Judges Parking gate is bent and causing undue strain on the motor and roller. It regularly 
fails and requires manual assistance to operate.

8,450.00$         $            8,450  In Work 100

31 FM‐0060169 San Diego North County 
Regional Center ‐ 
North

37‐F2 2 HVAC ‐ Replace failing (1) 15 HP Supply Fan Motor and (2) blower bearings for AHU 8. Complete 
failure would shut off the air conditioning and impact court operations.

7,310.00$         $            7,310  In Work 100

32 FM‐0060174 Orange Central Justice 
Center

30‐A1 2 Plumbing ‐ West Wing, 2nd floor ‐ Remove and replace failed hot water pump that resulted in 
flooding of 2nd floor file room. Work includes water removal and ACM testing related to flooding. 
Failure to perform this work will result in limited hot water supply in this section of the building.  
Leaking not to P1 level.

7,446.00$         $            6,789  In Work 91.17
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33 FM‐0060175 San Diego East County 
Regional Center

37‐I1 2 Fire Protection ‐ Replace 48 pressure gauges on sprinkler piping; replace 10 missing escutcheons and 
replace 25 damaged, outdated, missing and corroded sprinkler heads throughout the entire building. 
Install (1) new 1½ in Cla‐Val rebuild kit for Auto fill on the water storage tank. Work needs to be done 
to conform to Fire Department Code.

13,282.00$       $            8,993  In Work 67.71

34 FM‐0060178 San 
Francisco

Civic Center 
Courthouse

38‐A1 2 Plumbing ‐ Replace with new, existing failed domestic water pump controller and program ‐ 
Domestic water pump controller has failed

2,927.00$         $            2,927  In Work 100

35 FM‐0060181 Alameda Wiley W. Manuel 
Courthouse

01‐B3 2 Fire Protection ‐ Replace failed and leaking check valve and circulation relief valve at fire pump 6,519.00$         $            5,463  In Work 83.8

36 FM‐0060183 Los Angeles Metropolitan 
Courthouse

19‐T1 2 Vandalism ‐ Remove gang related graffiti from public hallways (175sf) & (35) public telephone booths 
on floors 1‐8. Replace graffiti film on (4) 90"x30" & (6) 16"x87" windows in public hallways that have 
etched graffiti on existing film.

7,000.00$         $            6,618  In Work 94.54

37 FM‐0060194 Riverside Hall of Justice 33‐A3 2 Plumbing ‐ Main Backflow ‐ Remove and rebuild failed 4 main backflow. The backflow failed testing 
and will not comply without the needed work.

2,809.00$         $            2,809  Complete 100

38 FM‐0060196 Solano Old Solano 
Courthouse

48‐A3 2 Grounds and Parking Lot Cut down falling 45 ft. tree; Grind the stump; haul away debris  A failing root
system and high hinds have caused the tree to partially blow over. It is leaning against a palm tree 
and is danger of falling on the sidewalk and into the street

4,865.00$         $            4,865  In Work 100

39 FM‐0060198 Los Angeles Pomona 
Courthouse South

19‐W1 2 Electrical ‐ Replace and install silicone covered telephone line to prevent moisture intermittently 
causing delay due to voice static and/or non‐responsive communication from secured gate entry to 
secured parking lot.

5,000.00$         $            4,557  In Work 91.14

40 FM‐0060201 Los Angeles Norwalk 
Courthouse

19‐AK1 2 Electrical ‐ Remove and replace ten (10) light pole fixtures with LED lights. Multiple lights out in 
parking lot creating security issues. LED lights will be energy efficient

10,628.00$       $            9,037  In Work 85.03

41 FM‐0060202 Los Angeles Glendale 
Courthouse

19‐H1 2 HVAC ‐Air Handler#3‐ Replace total (3) Pillow Block Bearings, (2) Outer Bearings, (1) Split Case Center 
Bearing. Bearings have failed leaving unit inoperable and unable to provide air to the space.

9,841.00$         $            8,910  In Work 90.54

42 FM‐0060203 Los Angeles Chatsworth 
Courthouse

19‐AY1 2 HVAC‐Replace (1) 100 amp disconnect for condenser water pump #1. Existing disconnect is burnt out 
and non‐operational

4,405.00$         $            3,691  In Work 83.8

43 FM‐0060205 Yolo Yolo Superior Court 57‐A10 2 Exterior shell ‐  Seal 25 ft of flashing; Replace 3 Ceiling tiles; Replace, seal and paint (25ft2) of 
sheetrock.  Water leaking into chambers.

6,190.00$         $            6,190  In Work 100

44 FM‐0060206 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19‐AZ1 2 Grounds and Parking Lot ‐ Replace (1) gear box, (1)logic control board and (2) idler wheels on the 
employee gate. Entrance employee gate is not operational.

3,040.00$         $            2,728  In Work 89.74

45 FM‐0060208 San 
Bernardino

Barstow Courthouse 36‐J1 2 Electrical ‐  Replace (5) failed ballasts and (5) failed high pressure sodium lamps on hard to reach 
secure parking lot pole lights.  This work is necessary to ensure the safety of Court staff and that the 
building remains compliant with minimum lighting levels required by code

4,045.00$         $            4,045  Complete 100

46 FM‐0060212 Los Angeles El Monte 
Courthouse

19‐O1 2 HVAC‐Replace (1) 10 hp motor for air handler #5. Replace pulley, bushing, and belts. Air handler 
motor has failed.

3,841.00$         $            2,232  In Work 58.12

47 FM‐0060213 Tulare South County 
Justice Center

54‐I1 2 Elevators ‐ Install two (2) replacement pulse device belt monitors, one for passenger Elevator 1 and 
one for inmate Elevator 4 ‐ Found defective during Preliminary Order testing

10,647.00$       $         10,647  In Work 100
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48 FM‐0060218 San Diego Juvenile Court 37‐E1 2 Exterior Shell ‐ 2nd floor secure back area of facility, install Dow flexible sealing material to 12 
windows and reseal transition between window and metal frames. Existing sealing material is 
deteriorated. Work is necessary to prevent breaks in seals due to movement and prevent water 
infiltration.

4,601.00$         $            3,433  In Work 74.62

49 FM‐0060221 Riverside Hall of Justice 33‐A3 2 Plumbing ‐ Backflow Prevention Device‐Fire Service‐Replace failed ¾ backflow bypass and meter, 
BFP05. The backflow failed testing and will not comply without the needed work.

1,600.00$         $            1,600  Complete 100

50 FM‐0060222 Los Angeles San Fernando 
Courthouse

19‐AC1 2 HVAC ‐ Basement / CW Pump #2, replace 10HP Motor, and Flow Switch. Pump failed due to faulty 
flow switch.

3,819.00$         $            3,185  In Work 83.41

51 FM‐0060226 Alameda Fremont Hall of 
Justice

01‐H1 2 Electrical ‐ Veeder Root fuel monitor out of compliance ‐ Certify Veeder Root system 2,288.00$         $            1,817  In Work 79.4

52 FM‐0060228 Santa Clara Hall of Justice 
(West)

43‐A2 2 Interior Finishes ‐ Vandalism ‐ Replace (3) 18x24 damaged mirrors and anti‐graffiti film ‐ Sand, patch, 
and paint with Durapoxy toilet and urinal partitions, Entry Door, Sand baby changing station and fill 
holes in wall tiles with silicone.

5,882.00$         $            5,882  In Work 100

53 FM‐0060230 Los Angeles Whittier 
Courthouse

19‐AO1 2 Interior Finishes ‐ Replace (1) wooden window pane inside a Judges chambers. Window pane are 
damaged due to direct sun and water intrusion.

11,500.00$       $            9,939  In Work 86.43

54 FM‐0060231 Los Angeles Airport Courthouse 19‐AU1 2 HVAC ‐ Replace VAV Reheat Coil, 3‐way mixing valve & actuator for dpt 83. The reheat coil has failed 
& the 3‐way valve/actuator do not operate. In its present state, does not allow temps to change & 
courtroom is blasted w/Cold air.

4,683.00$         $            3,614  In Work 77.17

55 FM‐0060232 Los Angeles Chatsworth 
Courthouse

19‐AY1 2 HVAC ‐ Replace (2) Pillow Block Motor Bearings, Belts, and Bushings on AHU‐1. Bearings making noise
very near complete failure.

9,398.00$         $            7,876  In Work 83.8

56 FM‐0060233 Los Angeles Downey Courthouse 19‐AM1 2 Interior finishes ‐ Replace twelve (12) partition doors in public restroom.  Doors are damaged due to 
vandalism.  Doors are loose and could fall of, injuring someone

6,533.00$         $            5,468  In Work 83.7

57 FM‐0060234 Orange Betty Lou 
Lamoreaux Justice 
Center

30‐B1 2 Fire Protection ‐ Replace 66 painted sprinkler heads, 3 missing riser control valve signs, and 6 missing 
escutcheons identified while performing the Level 4 Fire Sprinkler PM under SWO 2620846.

9,120.00$         $            7,291  In Work 79.95

58 FM‐0060235 Kern Arvin/ Lamont 
Branch

15‐H1 2 Interior Finishes ‐ Restoration and removal of Microbial affected materials in a 10ft x 20ft section of 
ceiling of the public entry hallway between Departments A & B as a result of water intrusion. testing 
results found Microbial materials in dropped ceiling and tiles

9,690.00$         $            9,690  In Work 100

59 FM‐0060236 Contra 
Costa

Bray Courts 07‐A3 2 Fire Protection‐Replace failing Master Controller Assembly. Program and test for functionality. 
Master Controller assembly is failing causing communications failures on the panel and field device 
errors.

7,398.00$         $            6,327  In Work 85.52

60 FM‐0060240 Solano Hall of Justice 48‐A1 2 Electrical ‐ Remove and replace failing parking lot lights with new LED lights, including (13) wall packs,
(2) emergency stairway small flood, and (3) yoke mount, high wall, large flood lights. Install (1) new 
astronomic time clock. Replace (40') failed wiring to wall fixture. ‐ Judges parking lights are failing. 
LED replacements will save energy and provide brighter lighting

13,578.00$       $         13,578  In Work 100

61 FM‐0060242 San Diego County Courthouse 37‐A1 2 Elevators, Escalators, & Hoists ‐ Replace worn motor brushes on passenger elevators #1, #2, #3, #4, 
#5, #6, #7, & #8. The new brushes are necessary to ensure proper motor operation on each of these 
elevators; there is a potential for an elevator to stop operating if the brushes fail

4,827.00$         $            3,737  In Work 77.42
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62 FM‐0060243 Los Angeles Airport Courthouse 19‐AU1 2 Electrical ‐ Install (4) 50 Watt 4' LED fixtures to replace non‐working T8 Flourescent Lighting System in
the Basement Trash Compactor Room. 100% of current fixtures have failed leaving trash area 
completely dark; this is a safety concern. High lift equipment required to reach 18'‐20' ceiling.

4,889.00$         $            3,773  In Work 77.17

63 FM‐0060244 Los Angeles Santa Monica 
Courthouse

19‐AP1 2 Interior finishes ‐ Replace (4) cracked/broken perimeter glass window panes & (1) bullet resistant 
glass at traffic window. Window Panes; (3) 30"x30" & (1) 44 3/8"x56 1/4".  Bullet Proof Glass; 72" x 
60" & Graffiti Film. Window panes & Bullet proof glass are cracked/damaged and pose safety hazard.

13,364.00$       $         10,489  In Work 78.49

64 FM‐0060245 Los Angeles Compton 
Courthouse

19‐AG1 2 HVAC ‐ Replace four (4) failed 1" isolation valves. Valves have frozen open and do not allow proper 
maintenance on chemical treatment sensors/probes. High lift equipment required to reach high 
space.

5,509.00$         $            3,643  In Work 66.13

65 FM‐0060248 Riverside Hall of Justice 33‐A3 2 Plumbing ‐ Remove and replace failed check valve assembly of fire service backflow BFP06. The 
backflow failed testing and will not comply without the needed work.

3,165.00$         $            3,165  In Work 100

66 FM‐0060249 Solano Old Solano 
Courthouse

48‐A3 2 HVAC ‐ Furnish and install stainless steel dampers (2) on blower inlets on BLR01 and BLR02.  (2) 
damper actuator end switch wiring in series with boiler control valve end switches, (2) damper 
actuator power wiring in parallel with combustion air blower, & (1) 8 x8 makeup air grille in 
combustion air duct.  Boiler room has negative pressure relative to outside and is causing combustion
air to move in the wrong direction

5,807.00$         $            5,807  In Work 100

67 FM‐0060250 Los Angeles Inglewood 
Courthouse

19‐F1 2 Interior finishes ‐ Abate/Remediate ACM VCT Flooring in Courtroom 241; Remove/replace 300SF VCT 
& Mastic. Remove & Re‐install 5 rows of existing Court Room seating & water fountain to enact floor 
replacement. Existing VCT is missing/broken, exposing ACM & is in direct path of travel creating 
Health Safety/Trip Hazard. Install Barrier Containments & Environmental Testing.

38,724.00$       $         38,724  In Work 100

68 FM‐0060256 Napa Criminal Court 
Building

28‐A1 2 Elevator ‐ Replace failed hydralic oil pump at E4 ‐ Equipment failure found during PM inspection 7,549.00$         $            7,549  In Work 100

69 FM‐0060257 Solano Hall of Justice 48‐A1 2 Grounds and Parking Lot ‐ Trim and thin (30) 40 ft trees and remove all branches and debris from 
site. Work to require boom lift. Site to be blocked off and all work to be completed after hours. ‐ 
Trees have fallen in the pass due to overgrown branche and causing a safety hazard

4,458.00$         $            3,246  In Work 72.82

70 FM‐0060259 Contra 
Costa

Richard E. Arnason 
Justice Center

07‐E3 2 HVAC ‐ Replace failed Flow Switch; Replace a 4' section of 3" Power Conduit from Starter to 
Compressor; Test; Work to be done off hours. ‐ Deficiencies found during the Annual PM

3,230.00$         $            3,230  In Work 100

71 FM‐0060260 Contra 
Costa

George D. Carroll 
Courthouse

07‐F1 2 HVAC ‐ Replaced failing internal bearings, motor and drive shiv on AHU09; Work to be done off hours 
‐ Motor is running hot and unit is vibrating.

7,584.00$         $            7,584  In Work 100

72 FM‐0060261 Los Angeles Monrovia Training 
Center

19‐N1 2 Interior Finishes ‐ Replace (1) defective door, hinges, and sweep. Door split and has fallen from 
hinges

2,770.00$         $            1,947  In Work 70.29

73 FM‐0060262 Los Angeles Compton 
Courthouse

19‐AG1 2 Exterior Finishes ‐ Remove (4) 3'x3' sections of uneven and cracked walkway concrete; re‐pour 
concrete, smooth out & match existing color. The un‐even/damaged concrete is in the direct path of 
travel creating a trip hazard.

5,758.00$         $            3,808  In Work 66.13
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74 FM‐0060264 Contra 
Costa

Jail Annex 07‐A4 2 Exterior Finish ‐ Replace failed ADA Closer and Door Hardware for the entry door to Jail Annex. ‐ 
Hardware has failed, door closer slams shut and caused loud noised affecting the judge in nearby 
chambers.

14,223.00$       $         14,223  In Work 100

75 FM‐0060265 Los Angeles Torrance 
Courthouse

19‐C1 2 Elevators, Escalators, & Hoists ‐ Replaced (1) failed relay contact and adjusted uneven floor height. 
Custody Elevator #4 stopped operating and was stuck between the 1st and 2nd floor with one 
entrapment.

4,135.00$         $            4,135  In Work 100

76 FM‐0060269 San Diego County Courthouse 37‐A1 2 Plumbing ‐ Replace faulty 1.5 HP primary Sump Pump #1 in basement tunnel. The pump is tripping 
on overload and at risk of damaging the electrical connections in the control panel

4,466.00$         $            3,458  In Work 77.42

77 FM‐0060270 Santa 
Barbara

Lompoc Division 42‐D1 2 Exterior Shell ‐ Install powered door operators and push tabs for handicapped Court staff and patrons
at the East and West public entrances. Powered door operators allow ADA compliant entry to the 
Lompoc Municipal Courthouse for Handicapped Court patrons and staff

5,383.00$         $            5,383  In Work 100

78 FM‐0060271 Placer Bill Santucci Justice 
Center

31‐H1 2 Electrical ‐ Replace bank of (40) UPS batteries.  Batteries have reached end of life. 5,679.00$         $            5,679  In Work 100

79 FM‐0060272 Los Angeles West Covina 
Courthouse

19‐X1 2 County Managed ‐ Exterior Shell ‐ Replace two (2) 2'x4' cracked windows found in Chambers 
Department 2 & 3 that pose a safety and water hazard to the interior of the room

1,495.00$         $            1,495  In Work 100

80 FM‐0060275 Orange Central Justice 
Center

30‐A1 2 Elevators, Escalators, & Hoists ‐ Install secondary containment curbs in elevator mechanical rooms 7, 
12, 13, and 15 per the direction of DIR.  This work is necessary in order to ensure compliance with 
recent preliminary orders.

12,000.00$       $         10,940  In Work 91.17

81 FM‐0060278 Los Angeles Torrance 
Courthouse

19‐C1 2 Interior finishes ‐ Remove failed door operator & replace w/ADA compliant push button operator for 
Main entrance lobby doors. Install safety sensor, walking beam pivots & bottom bearing assemblies. 
Existing operator failed & does not allow doors to open/close properly

8,485.00$         $            7,224  In Work 85.14

82 FM‐0060279 Los Angeles Edmund D. Edelman 
Children's Court

19‐Q1 2 HVAC‐Replace (1) VFD motor control for return fan #2. Control was damaged due to a power surge 
and is currently non‐functional.

7,472.00$         $            5,230  In Work 69.99

83 FM‐0060281 Mono Mammoth Lakes 
Courthouse

26‐B2 2 Plumbing & Safety ‐ Redirect 30+' of flue pipe from the outlet of the existing boiler's flu vent to 
prevent (carbon dioxide) exhaust fumes from entering through the outside air intake. This has cause 
several complaints from the Court's CEO about odors, nausea and headaches from the courts' 
personnel.

4,645.00$         $            4,645  In Work 100

84 FM‐0060286 Los Angeles El Monte 
Courthouse

19‐O1 2 Interior finishes ‐ Replace (1) window seal, and restore drywall. Failed window seal allowed water to 
leak into the building.  Leaking not to P1 level.

5,252.00$         $            3,052  In Work 58.12

85 FM‐0060287 San 
Bernardino

San Bernardino 
Justice Center

36‐R1 2 Elevators, Escalators, & Hoists ‐ Replace faulty PCB board in staff elevator #10. Currently only one of 
two staff elevators is operable. This work is necessary to return staff elevator #10 to service.

4,178.00$         $            4,178  In Work 100

86 FM‐0060288 Los Angeles El Monte 
Courthouse

19‐O1 2 Electrical ‐ Replace (2) fittings on transfer pump. Replace (1) gauge and (1) alarm. Fuel is seeping 
through old fittings and AST not signifying correct fuel level

5,140.00$         $            2,987  In Work 58.12

87 FM‐0060289 Los Angeles El Monte 
Courthouse

19‐O1 2 Interior finishes ‐ Replace defective pivots on a bi‐swing doors leading to emergency exits. Pivots are 
worn and defective, causing doors to stick, creating a safety hazard

3,256.00$         $            1,892  In Work 58.12

 $        985,042   $       888,563 
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           Meeting Date: 4/10/2017 

 
Action Item 3 – (Action Required) - List C – Cost Increases 
Over $50K 
 
Summary:   
List C – Cost Increases Over $50K 
  
 
  

Supporting Documentation:   

 List C – Cost Increases Over $50K 
 
Action Requested: 
Staff recommends two projects for a total cost increase to the Facility Modification 
program budget of $268,915. 
  

Total Project Count: 2 

Total Potential FM Budget Share of Cost:   $268,915 



DRAFT Trial Court Facility Modification
Increases Over $50K ‐ FMs (List C)
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1 FM‐
0055053

Los 
Angeles

Inglewood 
Courthouse

19‐F1 2 Fire ‐ Replace 2 Fire Pumps and Single‐
walled Day tank. Pumps are not 
compliant with SCAQMD emission 
standards. Day tank is not compliant 
with Title 40. 

 $       232,521   $         173,368   $         307,444   $         229,230   SFM required additional 
work ‐ Relocate existing 
fire pump controls, 
upgrade the existing fuel 
piping, New valves and 
gauges, and connect the 
existing fire pump 
controls and annunciator 
to the existing fire Alarm 
Panel 

 $         74,923   $         55,862  In Work     74.56 

2 FM‐
0059866

Los 
Angeles

Edmund D. 
Edelman 
Children's 
Court

19‐Q1 2 Grounds and Parking Lot ‐ Replace 
waterproof membrane (110ft x 25ft), 
sprinklers, and landscaping in planter 
on the exterior of the Courthouse 
near County Council Chambers. Due 
to years of deterioration the 
waterproofing membrane in the 
planter leaks through when there is 
excessive water present. This was the 
cause of a serious leak into the 
County Council Chambers in January 
2014.

 $       105,882   $           74,107   $         410,287   $         287,160  (7) Additional planters 
that have defective 
membranes that are 
leaking down the lower 
level of the building 
when it rains. Replace (7) 
additional waterproof 
membrane (9,734 SF), 
sprinklers, and 
landscaping in planter on 
the exterior of the 
Courthouse.

 $       304,405   $       213,053  In Work     69.99 

 $       338,403   $         247,474   $         717,731   $         516,390   $       379,328   $       268,915 
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           Meeting Date: 4/10/2017 

 
Action Item 4 – (Action Required) - List D – Facility 
Modifications Over $100K 
 
Summary:   
List D – Facility Modifications Over $100K 
  
 
  

Supporting Documentation:   

 List D – Facility Modifications Over $100K 
 
Action Requested: 
Staff recommends approving two projects for a total cost to the Facility 
Modification Program Budget of $923,212. 
 
***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
  

Total Project Count: 2 

Total Potential FM Budget Share of Cost:   $923,212 



DRAFT Trial Court Facility Modification
FMs Greater Than $100K (List D)

6/1/2005 to 3/22/2017
Meeting Date 4/10/2017
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1 FM‐0060172 San Diego North County Regional 
Center ‐ South

37‐F1 2 COUNTY MANAGED ‐ ELEVATORS, ESCALATORS, & HOISTS ‐ Modernize four (4) public 
elevators to include; replace four (4) computer controlled elevator operating systems, retain 
and refurbish four (4) drive motors and hoistway equipment systems in place, replace all 
lobby call stations, lanterns push buttons, etc., replace cab interior panels, lighting and 
flooring for all four (4) cabs, replace car pushbuttons and signal lanterns, perform code and 
fire/life safety upgrades as required

773,020$        $     773,020  $773,020     45  100

2 FM‐0060149 Orange North Justice Center 30‐C1 2 HVAC ‐ Replace Phase 3 cooling tower. Tower has degraded past the point of repair. Corrosion
protection has failed and flakes off clogging the strainers and chiller tubes. Despite weekly 
water treatment tower is rusting severely. Strainers are rusted and no longer removable for 
service and must be flushed out weekly to remove the flakes. Higher than normal bacteria 
levels have been found possibly due to the degradation. Degrading tower causing unseen 
damage to the chillers it serves.

166,307$        $     150,192  $923,212     65  90.31

3 FM‐0058955 Ventura Juvenile Courthouse 56‐F1 3 County Managed ‐ Interior ‐ Install Cross Corridor Walls with Security Cameras, Card Access 
and Card Readers ‐ Two Walls Total with One on Each Floor to Control Access to Court Office 
Corridors.

123,600$        $     123,600  $1,046,812     30  100

4 FM‐0060095 Los Angeles Inglewood Courthouse 19‐F1 3 Elevators, Escalators, & Hoists ‐ Replace door rollers, operators, accords, and door locks on 
Public Elevators (1‐4) & Judges/Custody Elevators (5&6). The outer doors will not completely 
close & the inner doors slam together. Door issues are causing elevators to stop short or over 
the floor height, creating safety/trip hazard for passengers

180,640$        $     134,685  $1,181,497     40  74.56

5 FM‐0057494 Los Angeles Michael D. Antonovich 
Antelope Valley 
Courthouse

19‐AZ1 3 HVAC ‐ Install a new variable frequency drive for each fan (2) total. Restore any 
communication issues and ensure the cooling towers can be controlled by the BAS. 
Recommended measures were identified as a part of the RCx.

29,580$          $        21,744  $1,203,241     45  73.51

6 FM‐0051527 San Luis 
Obispo

Courthouse Annex 40‐A1 3 Interior Finishes ‐ Replace existing warn and defective seating with new auditorium style fixed 
seating ‐ 16 standard seats and 2 ADA seats. Work is needed to maintain acceptable 
courtroom seating.

23,400$          $        23,400  $1,226,641     55  100

7 FM‐0059460 Los Angeles Edmund D. Edelman 
Children's Court

19‐Q1 3 Interior finishes ‐ Remove and replace 14,457 SF of flooring and 2,571 LF of cove base in 
public areas on all floors. Install moisture barrier on 14,457 SF.  Floor tiles are lifting and 
coming loose, causing a trip hazard.

429,868$        $     300,865  $1,527,506     55  69.99

8 FM‐0058779 Placer Bill Santucci Justice 
Center

31‐H1 3 ENERGY ‐ Furnish and install (10) wall mount occupancy sensors in offices to control overhead 
lighting. Furnish and install (18) ceiling mount occupancy sensors and necessary controls packs
to control overhead lighting in restrooms, offices, and conference rooms.

12,819$          $        12,819  $1,540,325     60  100

9 FM‐0060214 Fresno Fresno County 
Courthouse

10‐A1 3 ENERGY EFFICIENCY ‐ Electrical ‐ Install back office lighting controls on each of 10 floors for 
courtrooms and staff offices. On each floor, trace and intercept existing lighting circuits and 
install a new 8‐circuit programmable lighting controller and a new 4‐zone manual lighting 
override. Program all new controllers into the existing lighting controls system and test for 
functionality ‐ For energy efficiency and utility savings

57,000$          $        57,000  $1,597,325     65  100
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FMs Greater Than $100K (List D)
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10 FM‐0059378 Fresno B.F. Sisk Courthouse 10‐O1 3 HVAC ‐ Install three (3) pressure compensating, non‐resettable natural gas meters, one for 
each of the three boilers.  Each meter with 2" inlet, pressure and temp corrector, 2" inline gas 
filter, and cast iron body ‐ To comply with AQMD registration requirements although no 
Notice of Violation has been received.

22,576$          $        22,576  $1,619,901     65  100

11 FM‐0002711 Riverside Hall of Justice 33‐A3 3 Energy Efficiency ‐ HVAC ‐ Chiller #2 ‐ Remove and replace chiller #2 with new 300 ton Carrier 
magnetic bearing chiller. Given the age of the chiller (25 yrs) and use of non‐compliant R‐11 
refrigerant, major efficiencies will be gained by replacement. Work also includes new gauges, 
flow sensors, temperature gauges, new chilled water pipe insulation, and new Belimo valves. 
Estimated energy savings of $36.7k per year and a 6 year payback on chiller.

790,144$        $     790,144  $2,410,045     70  100

12 FM‐0035186 Orange North Justice Center 30‐C1 3 HVAC ‐ Refrigerant Monitoring System ‐ Install new refrigerant monitoring systems at two (2) 
chiller mechanical room locations to comply with current code. In the event of a refrigerant 
release, which displaces oxygen and could lead to suffocation, the system will alert personnel 
with strobe lights and sirens. Monitoring system will be tied into automation system. 
Assessment completed by Enovity under contract, January 2016.

56,100$          $        50,664  $2,460,709     70  90.31

13 FM‐0052843 Ventura East County 
Courthouse

56‐B1 3 ENERGY EFFICENCY ‐ COUNTY MANAGED ‐ Electrical ‐ Interior Lighting Retrofit replacing 1,156 
fixtures.

132,108$        $     132,108  $2,592,817     70  100

14 FM‐0052844 Ventura Juvenile Courthouse 56‐F1 3 COUNTY MANAGED ‐ Interior Finishes ‐ Replace All Interior Door Hardware Failing on 5 sets of 
Bldg Main Doors with Von Duprin Access and Controls‐ Low Quality/Failing ‐ County Managed

74,668$          $        74,668  $2,667,485     70  100

15 FM‐0057452 Sacramento Carol Miller Justice 
Center Court Facility

34‐D1 3 Energy Efficiency ‐ Electrical ‐ Replace existing compact fluorescent lamps (CFLs) in building 
with LED lamps.  Scope includes a total of 2,400 lamps in 800 fixtures.  All lamps are Philips T8 
4' Instafit LED lamps.  By replacing the existing CFLs with LED this project will reduce energy 
consumption and increase lamp life cycle and reduce frequency of lamp change outs.

68,555$          $        68,555  $2,736,040     70  100

16 FM‐0058174 San 
Bernardino

Juvenile Dependency 
Courthouse

36‐P1 3 Exterior Shell ‐ Power Wash 21,259 Sq. Ft. exterior; repair cracked Stucco; Apply 1 coat Primer 
and 1 coat Elastomeric Paint 21,259 Sq. Ft. Apply Acrylic Flat Paint specified red & gray 
surfaces 15,489 Sq. Ft. This work to preserve exterior integrity of building

77,790$          $        35,371  $2,771,411     70  45.47

17 FM‐0059239 Los Angeles Metropolitan 
Courthouse

19‐T1 3 HVAC ‐ Install a CO system that will allow the exhaust fans and supply fans to operate only 
when required. This will reduce equipment operation time. The parking exhaust fan and 
supply fan system is continuously operating 24/7 causing unnecessary wear and tear on the 
equipment.

168,907$        $     159,685  $2,931,096     70  94.54

18 FM‐0060211 Fresno Fresno County 
Courthouse

10‐A1 3 ENERGY EFFICIENCY ‐ Electrical ‐ Implement energy efficiency upgrade to interior lighting.  
Replace 7,758 existing CFL light bulbs with 15‐Watt LED T8 lamps, and replace 20 ea. 200‐
Watt light fixtures with 65‐Watt LED light fixtures ‐ Project will result in annual energy savings 
of $59,154.51.  ROI calculations attached.

388,174$        $     355,218  $3,286,314     75  91.51
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19 FM‐0057451 Sacramento Juvenile Courthouse 34‐C2 3 Energy Efficiency ‐ Electrical ‐ Replace existing compact fluorescent  lamps (CFLs) in building 
with LED lamps.  Scope includes a total of 3,422 lamps in 1,711 fixtures, broken out to include 
2,112 15W T8 lamps in 1,056 fixtures; 988 13W Lunera lamps in 494 fixtures; 322 16.5W T8 
lamps in 161 fixtures.  By replacing the existing CFLs with LED this project will reduce energy 
consumption and increase lamp life cycle and reduce frequency of lamp change outs.

123,678$        $     123,678  $3,409,992     75  100

20 FM‐0058706 Los Angeles Clara Shortridge Foltz 
Criminal Justice Center

19‐L1 3 Electrical ‐ Replace (775) 3' & 4' fluorescent tubes with T8 16w LED tubes and (102) ballasts 
with new electronic ballasts; install new Astronomical time clock control. Multiple existing 
fluorescent lights are burned out creating a safety / security hazard for the court.

73,987$          $        50,896  $3,460,887     75  68.79

21 FM‐0059349 Los Angeles Airport Courthouse 19‐AU1 3 Interior Finish ‐ Remove and Replace 2,000 Square Feet of Epoxy Flooring in the holding area 
in the basement. The floor epoxy has failed and broken pieces can be used as a weapon. In 
addition, it has caused a health and safety issue.

145,444$        $     112,239  $3,573,126     75  77.17

22 FM‐0057578 Alameda Fremont Hall of Justice 01‐H1 3 Grounds and parking lot ‐ Seal cracks, slurry seal ‐16,000 sq. ft. and re‐stripe parking slots 20,306$          $        20,306  $3,593,432     77  100

23 FM‐0055001 Merced Main Merced 
Courthouse

24‐A8 3 Electrical‐Energy lighting initiative to replace three (3) wall pack units, twelve (12) shoe box 
fixtures, four (4) in ground lights, eighteen (18) fluorescents lamps and install one (1) LED light 
fixture. All lighting fixtures will be upgraded to energy efficient fixtures for cost saving on 
utilities.

33,966$          $        33,966  $3,627,398     78  100

24 FM‐0056974 Humboldt Humboldt County 
Courthouse (Eureka)

12‐A1 3 Furniture and Equipment ‐ Replace Jury Box seating in courtroom 1 & 4 (26 chairs). Current 
chairs are failing and replacement parts are no longer available

66,300$          $        66,300  $3,693,698     78  100

25 FM‐0060108 Los Angeles Santa Monica 
Courthouse

19‐AP1 3 Electrical ‐ All existing restroom outlets are not GFCI Protected and do not comply with the 
code. The issue is posing a safety hazard on all customer and court personnel using the 
restroom. Removed all existing outlet inside the restroom and replace the same with Sixty 
(60) GFCI protected outlet.

8,388$            $          6,584  $3,700,282     80  78.49

26 FM‐0039351 Ventura East County 
Courthouse

56‐B1 3 Energy Efficiency ‐ Plumbing ‐ Install Low Flow Water Fixtures, Water Conservation & 
Efficiency

13,390$          $          8,268  $3,708,550     80  61.75

27 FM‐0053476 San Joaquin Manteca Branch Court 39‐C1 3 Energy Efficiency ‐ Lighting ‐ Replace a total of 305 light fixtures throughout the facility. 
Remove: (19) T12 light fixtures, (73) Compact Fluorescents, (201) T8 Light Fixtures, (2) 
Incandescent Light Fixtures and (10) Metal Halide Light Fixtures. All fixture will be replaced 
with LED fixture

70,497$          $        70,497  $3,779,047     80  100

28 FM‐0053492 San Joaquin Lodi Branch‐ Dept. 2 39‐D2 3 Energy Efficiency ‐ Lighting ‐ Replace a total of 141 light fixtures throughout the facility. 
Remove: (16) Compact Fluorescents, (109) T8 Light Fixtures, and (12) Incandescent Light 
Fixtures. All fixtures will be replaced with LED fixture

36,674$          $        36,674  $3,815,721     80  100

29 FM‐0045287 Glenn Historic Courthouse 11‐A1 3 HVAC ‐ Two (2) Carrier Split Systems ‐ Install two (2) Carrier or equivalent split systems to 
provide air to the Judge's Office and CEO's Office ‐ SAFETY, ENERGY

25,070$          $        25,070  $3,840,791     81  100

30 FM‐0052775 San Francisco Civic Center 
Courthouse

38‐A1 3 Exterior Walls ‐ Prepare and apply anti‐graffiti coating to all exterior walls from grade to 10ft 
high (approx. 6700sqft) ‐ janitorial efforts are having minimal results, time consuming and 
causing public hazard at sidewalks

63,493$          $        63,493  $3,904,284     83  100
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31 FM‐0035100 Orange North Justice Center 30‐C1 3 HVAC ‐ BAS ‐ Remove existing BAS system and replace with new system. The current system 
(software and hardware) is old and outdated with parts no longer manufactured and only 
supports a portion of the building.

1,775,430$    $  1,603,391  $5,507,675     85  90.31

32 FM‐0052331 San Diego Kearny Mesa Court 37‐C1 3 Grounds and Parking Lot ‐ Slurry coat and re‐stripe approx. 132,940 sq. ft of the parking lot 
and paint 2,100 LF of the curbs as required. The striping faded to where directional arrows 
and lane markings are, making it difficult for people to see

19,146$          $        19,146  $5,526,821     85  100

33 FM‐0056760 San Diego Juvenile Court 37‐E1 3 Grounds and Parking Lot ‐ Court employee parking lot is deteriorated and severely cracked. 
Several areas present safety/trip/liability hazards. Due to deterioration it is recommended to 
cold mill approximately 1,100 SF down to the sub grade (4" depth) in (2) areas to correct 
pavement failure. The remaining 14,400 SF will be cold milled down to 1 1/2" to provide a 
level base for the new surface course of asphalt; apply prime coat, waterproofing and tack 
coat to 14,400 SF. Finish pave 15,550 SF wi

72,267$          $        72,267  $5,599,088     85  100

34 FM‐0059901 Los Angeles Clara Shortridge Foltz 
Criminal Justice Center

19‐L1 3 Electrical‐Install forty‐four (44) timers throughout all floors for lighting.  Lights are currently on
24 hours a day every day.  Turning the approximately 3,000 light fixtures off 5 hours each 
night and on weekends would save about $9,000 per month.

99,915$          $        68,732  $5,667,820     85  68.79

35 FM‐0046073 Fresno B.F. Sisk Courthouse 10‐O1 3 Grounds and Parking Lot ‐ Labor to trim and shape (14) fourteen Ash Trees and remove green 
waste ‐ Growth and length of branches pose a possible fall hazard over parking stalls and 
public sidewalk

12,302$          $        12,302  $5,680,122     86  100

36 FM‐0057407 Los Angeles Metropolitan 
Courthouse

19‐T1 3 HVAC ‐ Clean approximately 100 linear feet of ductwork to keep debris from flying out of 
vents. When adjusting thermostat, debris fell out of vent onto the Administrator's desk three 
day in a row.

3,830$            $          3,830  $5,683,952     86  100

37 FM‐0051115 Santa Clara Downtown Superior 
Court

43‐B1 3 Energy Efficiency measure ‐ Install 1 new Variable Frequency Drive (VFD) on the existing 
chilled water pump, install a deferential pressure sensor (DP) and re‐program the BAS to 
modulate the chilled water flow‐ this will reduce energy consumption‐expected pay back is 
19.6 years.

60,074$          $        60,074  $5,744,026     90  100

38 FM‐0051344 Mendocino County Courthouse 23‐A1 3 Energy Efficiency Project ‐ Electrical Lighting ‐ Change Light bulbs, install photocell and sensors
‐ Swap 234 T12 Bulb and ballast to T8 install 3 occupancy sensors, install 3 photo cells

68,037$          $        46,007  $5,790,032     90  67.62

39 FM‐0051519 Contra Costa George D. Carroll 
Courthouse

07‐F1 3 Energy Efficiency Project ‐ Electrical ‐ Install new lighting control system; Install 66 new 
occupancy sensors; Retrofit 36 four lamp light fixtures to 2 lamp fixtures; Engineering and 
design ‐ Energy savings $14,000.00 per year

227,153$        $     170,342  $5,960,375     90  74.99

40 FM‐0052382 Butte Butte County 
Courthouse

04‐A1 3 Holding Cell ‐ Construct (3) new holding cell. The single in‐custody holding cell located in the 
older section of the courthouse is currently holding criminal cases and will be use for the 
expansion. The project goal is to accommodate larger number of simultaneous in‐custody 
classifications and increase overall holding capacity

294,739$        $     294,739  $6,255,114     90  100

41 FM‐0053493 San Joaquin Manteca Branch Court 39‐C1 3 Energy Efficiency‐ HVAC; Replace 15 year old 3‐ton package unit with energy efficient model. 10,069$          $        10,069  $6,265,183     90  100
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42 FM‐0055147 Los Angeles Parking Structure Lot 
94 Airport Courthouse

19‐AU2 3 Exterior Shell ‐ Restore stairways (15,00 sq. ft. of surface area). Stairways are badly rusted and 
need to be restored, rust starting to eat through metal frame causing damage to the metals 
integrity.

130,312$        $     100,562  $6,365,744     90  77.17

43 FM‐0057042 San Mateo Hall of Justice 41‐A1 3 COUNTY MANAGED ‐ Plumbing ‐ **Water Conservation Project** ‐ Replace all domestic 
water fixtures w/new water saving fixtures; Install sub meters (2) at Water Cooling Towers ‐

159,354$        $        83,980  $6,449,724     90  52.7

44 FM‐0057137 Amador New Amador County 
Courthouse

03‐C1 3 Energy Efficiency ‐ Electrical ‐ Replace 339 T‐8 Fluorescent Bulbs with LED, Replace 271 CFL 
Bulbs (Various 2 and 4 pin bases and 13‐42watt) with LED.

36,720$          $        36,720  $6,486,444     90  100

45 FM‐0058786 Sutter New Sutter County 
Courthouse

51‐C1 3 Grounds and Parking Lot ‐ Kill existing weeds. Scalp and grade existing soil. Landscape ground 
similar to surrounding landscape. Plant Fortnight Lily at 5" spacing by 10" in width. Additional 
planting to consist of ground cover juniper, manzanita, and rosemary. Shrubbery will consist 
of Razzleberry, spirea, dwarf bottle brush, and mock orange. Place boulders throughout. 
Install polyhose drip. Place 3/4"rock similar to existing.

58,000$          $        58,000  $6,544,444     90  100

46 FM‐0058840 Modoc Barclay Justice Center 25‐A1 3 Plumbing‐ water fixtures in the facility are well beyond useful life; will improve use and ease 
of repair as well as reduce water usage.  Replace all bathroom water fixtures with low flow 
versions of the same. This also includes automatic flushers and automatic faucets. 55 
replacements ranging from wall hung lavatories, flushometers, faucets and etc.

11,976$          $        11,976  $6,556,420     90  100

47 FM‐0057139 Los Angeles Compton Courthouse 19‐AG1 3 Interior Finishes ‐  Grind and sand existing painted walls, benches, and ceiling of (54) cells, 
approximately 42,000 SF, repaint cell walls, benches, doors, ceiling and security screens. 
Holding cell paint has becomes heavily damaged from in custodies and is beginning to peel 
presenting a health and safety issue.

201,960$        $     201,960  $6,758,380     92  100

48 FM‐0053551 Solano Solano Justice Building 48‐B1 3 Interior Finishes ‐ EARTHQUAKE ‐ Remediate all cracks and aesthetic damage created by 
earthquake throughout building in secured hallways, courtrooms 101‐104, and jury courtyard 
scaffolding is required. Epoxy injection at concrete wall, 35 lin ft. and approx 650 sq ft of 
drywall and stucco repairs.

20,501$          $        20,501  $6,778,881     94  100

49 FM‐0051707 Contra Costa Richard E. Arnason 
Justice Center

07‐E3 3 Exterior Finish ‐ Install 400 SqFt of Dual Purpose Window Tinting to the windows in Security 
Screening Area ‐ Glare from the sun coming through windows affects the view of the security 
monitors.

5,441$            $          5,441  $6,784,322     94  100

50 FM‐0051776 Los Angeles Clara Shortridge Foltz 
Criminal Justice Center

19‐L1 3 Plumbing ‐ Rebuild drinking fountains' water supply piping lines, filtration system and cooling 
(optional)system to put back drinking fountains in operational condition in all floors' public 
hallways.

97,199$          $        66,863  $6,851,185     95  68.79

51 FM‐0052829 Kings Avenal Court 16‐C1 3 Exterior Shell ‐ Remove, replace, or restore approximately 80 lf of 2 1/2" x 11" bottom ledger, 
48 lf of 2" x 6" fascia and trim, and 96 lf of 1" x 12" fascia; remove small section of existing 
white gutter and install 25 lf gutter and 1 down spout to match as close to exterior brown 
color; caulk and patch trim areas as required to receive paint; paint all exterior brown color 
only ‐ Existing wood fascia and trim is cracking, splitting, and deteriorating due to fungus and 
weather damage.

22,611$          $        13,117  $6,864,302     95  58.01

TCFMAC WORK PRODUCT ‐ Last Updated 4/3/2017 at 10:33 PM 5 of  8



DRAFT Trial Court Facility Modification
FMs Greater Than $100K (List D)

6/1/2005 to 3/22/2017
Meeting Date 4/10/2017

FM
 N
U
M
B
ER

LO
C
A
TI
O
N

FA
C
IL
IT
Y
 N
A
M
E

B
U
IL
D
IN
G
 ID

P
R
IO
R
IT
Y

SHORT TITLE  P
R
EL
IM

IN
A
R
Y
 E
ST
IM

A
TE

 

 F
A
C
IL
IT
Y
 M

O
D
IF
IC
A
TI
O
N
 

P
R
O
G
R
A
M
 B
U
D
G
ET

 S
H
A
R
E 
O
F 

P
R
EL
IM

IN
A
R
Y
 E
ST
IM

A
TE

 

 C
U
M
U
LA

TI
V
E 
TO

TA
L 
O
F 

FA
C
IL
IT
Y
 M

O
D
IF
IC
A
TI
O
N
 

P
R
O
G
R
A
M
 S
H
A
R
E 
O
F 

P
R
EL
IM

IN
A
R
Y
 E
ST
IM

A
TE

 

TO
TA

L 
SC

O
R
E 
R
A
N
K

 F
A
C
IL
IT
Y
 M

O
D
IF
IC
A
TI
O
N
 

P
R
O
G
R
A
M
 %
 O
F 
C
O
ST
 

52 FM‐0053393 Los Angeles S. Bay Municipal 
Traffic Court Trailer

19‐C4 3 Roof ‐ Overlay existing roof with new PVC roof system approximately 4,00 sq. ft. Due to roof 
system currently being in poor to fair condition, remaining service life is less than 5 years. 
Overlay of existing roof system will bring the building to good condition

79,407$          $        67,607  $6,931,909     95  85.14

53 FM‐0054905 Los Angeles Torrance Courthouse 19‐C1 3 Grounds and Parking Lot ‐ Replace asphalt, Slurry coat and restripe parking lot (285,000sq) 270,300$        $     230,133  $7,162,042     95  85.14

54 FM‐0057273 Orange Central Justice Center 30‐A1 3 HVAC ‐ Replace heating and/or cooling coil couplings, valves, controllers, and roughly 30 linear
feet of piping per coil (1/1/4 3) on multiple AHUs, including ACM abatement where required. 
Multiple floods caused by failed couplings (see FMs 0052227, 0054736, & 0040469). 
Equipment is original to the facility and in very poor condition. Full assessment was performed
by the Court and only those in the worst condition with a likelihood of failure are being 
submitted at this time.

220,228$        $     200,782  $7,362,824     95  91.17

55 FM‐0058793 Los Angeles Santa Monica Court 
Annex

19‐AP3 3 Interior Finishes ‐ Courtroom doors are worn and showing signs of deterioration. Restore 3 
sets of courtroom doors finishes.

3,015$            $          3,015  $7,365,839     95  100

56 FM‐0057708 Orange Central Justice Center 30‐A1 3 Elevators, Escalators, & Hoists ‐ Furnish and install 11 new LCD monitors with keyboards, 
mouse, USB internet, Emulator Esprit 300TCE with power adaptor, new cables PA/RS with 
MRS adaptors and furnish new electrical wiring diagrams for each elevator showing changes. 
Monitors to replace old and obsolete CRT monitors and other components that make them 
function with the elevator controllers.

41,991$          $        38,283  $7,404,122     99  91.17

57 FM‐0051356 Del Norte Del Norte County 
Superior Court

08‐A1 3 Energy Efficiency Project ‐ Electrical ‐ Modify/Change ‐ Change existing T12 bulbs to T8 Bulbs, 
change out existing Light Switches to Occupancy Sensors in courtrooms

20,077$          $        20,077  $7,424,199   100  100

58 FM‐0053444 Contra Costa Bray Courts 07‐A3 3 Interior Finishes ‐ Earthquake Restoration of cracks and aesthetic damages to approx 7100 sq 
ft of the interior building

47,748$          $        40,834  $7,465,033   100  85.52

59 FM‐0057706 Los Angeles Airport Courthouse 19‐AU1 3 Fire Protection ‐ install 41 magnetic door holders, 7 Power supplies and relays, programming 
into the Fire Panel, suggested per LACFD Fire Marshal inspection on 10/15/15.

81,475$          $        62,874  $7,527,908   100  77.17

60 FM‐0057337 Modoc Barclay Justice Center 25‐A1 3 Energy Efficiency: Electrical ‐ Replace approximately 322 existing Fluorescent lamps with 
energy efficient LED and replace light switches in the restrooms with occupancy sensor 
switches.

54,279$          $        54,279  $7,582,187   100  100

61 FM‐0060276 San Diego East County Regional 
Center

37‐I1 3 Interior Finishes ‐ Install 95.94 sq. yds. of carpet tile and 120 LF of 4in cove base in the ground 
room old IT Room. Court requested to replace the old worn stained carpet squares on the 
raised floor tiles.

7,820$            $          7,820  $7,590,007   100  100

62 FM‐0056759 Los Angeles Airport Courthouse 19‐AU1 3 Elevators, Escalators, & Hoists ‐ Remove and replace laminate on doors of Elevator #1 on 
floors 1, 6, 7, and 8, Elevator #2  on floors 1, 5, 8 and 9, Elevator #3 on floors 3, 6, 7, 8 and 9 
and Elevator #4 on floors 1, 2, 5, and 8. Elevators 1‐4 have several doorways on different 
floors delaminating. This is a safety hazard as its possible for clothing to be caught in the door 
causing bodily harm or the door skins falling off and striking passengers outside the elevators.

213,932$        $     165,091  $7,755,098   103  77.17

63 FM‐0051874 Solano Hall of Justice 48‐A1 3 Grounds and Parking Lot ‐ Replace cracked and heaved/settled portions of concrete walkway 
to eliminate potential tripping hazards.

26,603$          $        19,372  $7,774,470   104  72.82
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64 FM‐0056967 Orange West Justice Center 30‐D1 3 ENERGY CONSERVATION ‐ Lighting and Controls ‐ Replace or retrofit three‐hundred ninety‐six 
(396) existing fluorescent light fixtures in eighteen (18) courtrooms at West Justice Center 
with LED lighting and dimming controls. There would be a substantial energy/cost savings. 
Estimated payback on the lighting is eight (8) years and dimming controls is three (3) years.

302,161$        $     302,161  $8,076,631   105  100

65 FM‐0044063 Orange Central Justice Center 30‐A1 3 Exterior‐ Roof ‐ replace deteriorated roof mounted non‐OSHA compliant equipment tie offs 
with OSHA approved roof equipment tie‐offs.

234,767$        $     214,037  $8,290,668   106  91.17

66 FM‐0051373 Alameda Wiley W. Manuel 
Courthouse

01‐B3 3 Energy Efficiency project ‐ HVAC ‐ Install VFD's ‐ install (2) VFD for EF 1&2, 179,899$        $     150,755  $8,441,424   110  83.8

67 FM‐0051385 Alameda Berkeley Courthouse 01‐G1 3 Energy Efficiency Project ‐ Electrical ‐ Install Reflective window film, photo cells, occupancy 
sensors‐ 79 windows of reflective tint, 2 photo cells at lobby and stairwell, install occupancy 
sensors in courtrooms

47,039$          $        47,039  $8,488,463   110  100

68 FM‐0051473 Alameda George E. McDonald 
Hall of Justice

01‐F1 3 Energy Efficiency Project ‐ HVAC ‐ Restore Economizer Dampers and Actuators, install VFD (4) ‐
Restore Damper and Actuators (5), install 2 VFD to Supply and Return Fan on unit #1, install 2 
VFD to Primary Chilled Water Pumps

88,261$          $        88,261  $8,576,724   110  100

69 FM‐0060048 San Diego East County Regional 
Center

37‐I1 3 Interior Finishes ‐ Replace damaged window tinting on the 4th, 3rd, 2nd & 1st Flrs. 1st Flr 4 
window panes ‐ install 117 sq ft.; 2nd Flr 16 window panes ‐ install 560 sq ft.; 3rd Flr 18 
window panes install 564 sq ft.; 4th Flr 12 window panes ‐ install 398 sq ft.; Security Entry ‐ 8 
window panes ‐ install 173 sq ft; Exit Doors ‐ 8 window panes ‐ install 55 sq ft. A darker tint to 
be installed in front of Sheriff Screening area. Window tinting has been damaged/vandalized 
by the public.

11,629$          $          7,874  $8,584,598   110  67.71

70 FM‐0040579 Merced Old Court 24‐A1 3 HVAC‐Demolish two (2) existing HVAC evaporator condensers‐HVAC condensers are obsolete 
and were replaced with new energy efficient package units. Includes crane, trucking and 
dump fees

13,181$          $        13,181  $8,597,779   116  100

71 FM‐0051791 Sacramento Gordon Schaber 
Sacramento Superior 
Court

34‐A1 3 Plumbing ‐ To abate and remove two (2) abandoned boilers and associated plumbing and 
equipment ‐ Boilers have been decommissioned and abandoned in place and are occupying 
valuable space.

102,106$        $     102,106  $8,699,885   120  100

72 FM‐0054723 Los Angeles Clara Shortridge Foltz 
Criminal Justice Center

19‐L1 3 Electrical ‐ Install Automatic A‐B Transfer Switch from Generator #1 to back‐up Generator #2 
for emergency power backup so that when Generator #1 fails, Generator #2 will automatically 
start.

61,547$          $        42,338  $8,742,223   120  68.79

73 FM‐0057115 Mendocino County Courthouse 23‐A1 3 Roof ‐ Cut in five (5) 18" x 18" fire rated ceiling hatches to obtain visibility to roof drains from 
within the building in ACM Environment.

16,859$          $        11,400  $8,753,623   120  67.62

74 FM‐0057469 Los Angeles Santa Monica 
Courthouse

19‐AP1 3 Landscaping / Current shrubs and turf in the front and rear of the courthouse consume more 
water to maintain and do not help the current drought problem of the state. Remove all 
existing shrubs and turf. Provide new draught resistant plants to replace the old plants at the 
back of the building and provide wood chips covers on the south planters area.

5,718$            $          4,488  $8,758,111   120  78.49
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DRAFT Trial Court Facility Modification
FMs Greater Than $100K (List D)

6/1/2005 to 3/22/2017
Meeting Date 4/10/2017
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75 FM‐0053022 Riverside Larson Justice Center 33‐C1 3 Grounds and Parking Lot ‐ East Parking Lot ‐ Create and install 80 parking stalls out of 
perimeter landscape around the current lot. The recent closure of the County lot behind the 
courthouse, closure of the Court Annex/County building next door and its parking lot, and the 
building of a County Law building next door have created a serious parking issue in the 
immediate area of the Larson Justice Center resulting in a 200+ parking stall loss. Customers 
are currently parking on the landscape.

494,741$        $     399,800  $9,157,911   145  80.81
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           Meeting Date: 4/10/2017 
 
Action Item 5 – (Action Required) – Seismic Risk Assessment 
Database 
 
Summary:   
Overview of efforts to refine Judicial Council database of court building seismic 
risk assessments; develop tools for identifying potential mitigation projects. 
 
Supporting Documentation:   

 Slide 
 
Action Requested: 
Staff recommends (1) Acceptance of the report regarding seismic risk rating of 
existing courthouses. (2) Approval of the redirection of $2.5 million previously 
budgeted for energy efficiency projects to develop a seismic retrofit feasibility 
study for the 25 JCC owned courthouses with the highest seismic risk rating. 

  



           Meeting Date: 4/10/2017 

 
Discussion Item 1 – List E – Approved Court-Funded 
Facilities Requests 
 
Summary:   
Review approved Court-Funded Facilities Requests (Facility Modifications and 
leases) from List E. 

 San Bernardino Superior Court request for facility modification totaling 
$65,000 

 San Bernardino Superior Court request for facility modification totaling 
$438,752 

 San Bernardino Superior Court request for facility modification totaling 
$8,527 

 San Bernardino Superior Court request for facility modification feasibility 
study totaling $30,000 

 Kings Superior Court request for annual budget for small maintenance 
projects totaling $10,000 

 
Supporting Documentation:   

 List E – Approved Court-Funded Facilities Requests 
  



Trial Court Facility Modification
Approved  Court‐Funded Facilities Requests (CFR) (List E)

Open Meeting Items
Meeting Date 4/10/2017
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1 36‐CFR037 San 
Bernardino

36‐E1 Joshua Tree 
Courthouse

Facility 
Modification

Fund the construction costs associated with completing Intra‐
Branch Agreement No. 2015‐16/36‐CFR032‐E1.
A remodeled main entrance will accommodate new turnstile 
security equipment, necessary to provide a greater level of 
security for Court judicial officers, the staff, and the public.

N/A N/A One Year Non‐TCTF 65,000$          Approved 3/13/2017

2 36‐CFR039 San 
Bernardino

36‐F1 Foothill Law 
and Justice 
Center

Facility 
Modification

Replace the Acoustical Wall panels in all the Courtrooms. The 
existing wall panels were installed over 30 years ago and have 
met its life cycle. The panels are covered in a cloth material 
which has collected dust, become stained, and is threadbare in 
many areas.

N/A N/A One Year Non‐TCTF 438,752$       Approved 3/13/2017

3 36‐CFR040 San 
Bernardino

36‐L1 Victorville 
Courthouse

Facility 
Modification

Remove decorative cork from the ceilings in Courtrooms 7, 8, 9, 
and 10. The demo and replacement of any damaged tiles and 
ceiling grid.

N/A N/A One Year Non‐TCTF 8,527$            Approved 3/13/2017

4 36‐CFR041 San 
Bernardino

36‐L1 Victorville 
Courthouse

Facility 
Modification

Allow Judicial Council Capital Program to contract with a 
consultant for a feasibility study and cost estimate for a building 
expansion that includes a replacement courtroom and expands 
the jury assembly room.

N/A N/A One Year Non‐TCTF 30,000$          Approved 3/13/2017

5 16‐CFR002 Kings All All Annual Budget Establish annual budget to address multiple small Court funded 
maintenance projects.

N/A N/A One Year TCTF 10,000$          Approved 3/13/2017

TCFMAC WORK PRODUCT ‐ Last Updated 4/3/2017 at 1:55 PM 1 of  1



  Meeting Date: 4/10/2017 Revised 

Discussion Item 2 – List F – Funded FMs on Hold 

Summary:   
Review and discuss List F – Funded Facility Modifications on Hold. 

Supporting Documentation:  

 List F – Funded Facility Modifications on Hold

Total Project – Count: 17 

Total FM Budget Share: $9,059,647 



Trial Court Facility Modification 
List F ‐ Funded FMs on Hold

6/1/2005 ‐ 3/22/2017
Meeting Date 4/10/2017 ‐ Revised
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1 FM‐
0040733

Solano Hall of Justice 48‐A1 2 EXECUTION ‐‐ Construct 1,070 lf of retaining wall, 525 lf of earthen berms, 575 lf of 
access ramps; install drainage pipe and 2 pumps to extract water trapped within the 
prevention area. $1.7M was spent in 2005 for flood damage and $146K was spent in FY 
10/11 on flood prevention measures. Emergency exiting must be sealed during flood 
conditions. 

 $       1,211,241   $       882,026  72.82% 1/30/2012 1929 Yes Lisa Hinton Shared Cost for 
design phase 
approved. Design 
effort is in work.

2 FM‐
0052970

Los Angeles Whittier 
Courthouse

19‐AO1 2 Roof / Remove and replace existing one story section of roof with new and overlay 5 
story section of roof with torch applied system / Renovation required due to age and 
water penetration.

742,000$            $       641,311  86.43% 10/23/2015 567 No Hold

3 FM‐
0052981

Los Angeles East Los Angeles 
Courthouse

19‐V1 2 Roof ‐ Remove and replace existing failing roof system with new PVC roof system 
(30,625). 

715,093$            $       555,770  77.72% 10/23/2015 567 No Hold

4 FM‐
0052988

Los Angeles San Fernando 
Courthouse

19‐AC1 2 Roof ‐ Remove and replace existing failing roofing systems on main deck, 2nd and 3rd 
floor Northeast decks as well as machine room roofs at the main roof (approximately 
38,000) with a SBS roof System. Roof metal will be replaced as needed.

807,176$            $       673,266  83.41% 10/23/2015 567 No Hold

5 FM‐
0053002

Los Angeles Monrovia Training 
Center

19‐N1 2 Roof ‐ Remove and replace existing roof system at eleven different areas (20,000 SF). 
Due to the poor condition of these areas, recommended removal and replacement of 
existing and building metal will bring entire building roof to good condition.

450,000$            $       316,305  70.29% 10/23/2015 567 No Hold

6 FM‐
0053003

Los Angeles Alhambra 
Courthouse

19‐I1 2 Roof ‐ Remove and replace existing roof with new SBS roof system ‐ Remove and 
replace approximately 31,800sf of failing built up roof system. Work will include new 
building metal, vents and walk pads as needed.

699,821$            $       601,846  86.00% 10/23/2015 567 No Hold

7 FM‐
0053004

Los Angeles Van Nuys 
Courthouse West

19‐AX2 2 Roof ‐ Remove and replace existing failing roof with new SBS roof system ‐ Work to 
include replacing approximately 25,000sf of failing built up roof, two roof drains, re‐
coat the Heli‐Stop and replace building metal as needed.

585,070$            $       470,864  80.48% 10/23/2015 567 No Hold

8 FM‐
0053030

Los Angeles Glendale 
Courthouse

19‐H1 2 Roof ‐ Remove and replace existing roof with new SBS roof system ‐ Work to include 
replacing approximately 34,000sf of failing built up roof, restore roof drains, install 
tapered insulation as needed and replace building metal if not re‐usable.

757,338$            $       685,694  90.54% 10/23/2015 567 No Hold

9 FM‐
0053394

Los Angeles Torrance 
Courthouse

19‐C1 2 Roof ‐ Remove and replace 40,000 square feet of the existing main deck and lower deck 
sections with new SBS roof system / Due to roof decks currently failing and leaking. 
Work to include new building metal, vent jacks and equipment curbs as needed

845,633$            $       719,972  85.14% 10/23/2015 567 No Hold

10 FM‐
0053460

Los Angeles Edelman 
Children's Court

19‐Q1 2 Roof ‐  Remove and replace 43,000 sf of existing roof with new SBS roof system, 
currently the existing roof is in poor to fair condition at best, work will replace the roof 
at three building sections at various levels. New building metal and curbs will be 
replaced as needed. (No work to be done on the Heli ‐ Stop).

946,000$            $       662,105  69.99% 10/23/2015 567 No Hold

11 FM‐
0053549

Los Angeles Downey 
Courthouse

19‐AM1 2 Roof ‐ Remove and replace existing main deck, lower east deck and lower west deck 
(approximately 34,000 sf) with a SBS type roof system ‐ Due to main and lower decks 
are past due and beginning to leak during rainy weather.

753,487$            $       630,669  83.70% 10/23/2015 567 No Hold

12 FM‐
0053554

Los Angeles Pomona 
Courthouse South

19‐W1 2 Roof ‐ Remove and replace existing roof with new SBS roof system at main deck (23,220 
sq. ft.), lower north deck (2,838 sq. ft.), and lower south deck (2,838 sq. ft.). Roofing 
metal will be replaced as needed.

682,895$            $       622,391  91.14% 10/23/2015 567 No Hold

13 FM‐
0054101

Los Angeles Santa Monica 
Courthouse

19‐AP1 2 Roof ‐ Remove and replace 53,000 sf of existing roof with new SBS roof system, 
currently the existing roof is in poor to fair condition at best, work will replace the roof 
at three building sections at various levels. New building metal and curbs will be 
replaced as needed.

1,114,341$         $       874,646  78.49% 10/23/2015 567 No Hold

*Days Pending, as of April 2, 2017 1 of  2



Trial Court Facility Modification 
List F ‐ Funded FMs on Hold

6/1/2005 ‐ 3/22/2017
Meeting Date 4/10/2017 ‐ Revised
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14 FM‐
0057043

Los Angeles Inglewood Justice 
Center

19‐E1 2 Roof ‐ Remove and replace approximately 11,600 SF of failing built up roof. New roof to 
be a SBS multi‐ply roof, to include new building metal, clean all roof drains and supply 
and install new roof drain caps

280,307$            $       226,432  80.78% 12/7/2015 522 No Hold

15 FM‐
0060118

San 
Bernardino

Barstow 
Courthouse

36‐J1 2 HVAC ‐ Replace failing 85 ton air cooled chiller and an 85 ton evaporative condenser 
Governaire chiller with two (2) Quantech 85 ton chillers with existing Siemens BAS 
including start/stop, lead/lag function, supply and return temp points, and chiller alarm 
points. This work is necessary to ensure reliable building cooling as both existing chillers 
are near failure with parts no longer available. Additionally, new chillers are air cooled 
which will result in significant water savings.

 $          404,385   $       315,137  77.93% 3/3/2017 70 Yes Javier Carrillo

16 FM‐
0056971

Los Angeles Compton 
Courthouse

Interior Finishes ‐ 30% of Dept 105 Public seating are damaged, un‐repairable & a safety 
hazard to public attempting to use. Conduct Environmental testing & set‐up 29'x15'x8' 
containment. Demo 93 existing damaged chairs. Existing anchoring bolts have sheared 
off requiring drilling new anchoring points. Drill 168 holes (42ft x 4 holes per ft) for new 
chair anchoring. Install 93 new American Seating plastic seating (similar style to 
existing) & secure w/epoxy.

 $            90,973   $         90,973  100.00% 1/15/2016 483 No Hold

17 FM‐
0030727

Los Angeles Compton 
Courthouse

Elevators, renovate (11), upgrade elevators, controls are problematic and prone to 
frequent failures.

 $          136,461   $         90,241  66.13% 7/17/2015 665 No Hold

 $    10,994,787   $   9,059,647 

*Days Pending, as of April 2, 2017 2 of  2



  Meeting Date: 4/10/2017 

Discussion Item 3 – Architectural Revolving Fund (ARF) 
Update 

Summary:   
Update on architectural revolving fund balance. 

Supporting Documentation: 

• List 



CFARF Funds Update

Open Projects

Transfers Location 

(County)

Facility Name Project Title  TCFMAC 

Approved Funds 

 Total Amount 

Encumbered 

Date of 

TCFMAC 

Approval

Current Status

AOC‐10‐018

FM‐0023340 Santa Barbara Santa Maria 
Court, Building 
G

Security - Repair/reconfigure exterior and interior security doors and 
screening equipment - upgrade needed to correct security deficiencies.  
Exterior and Interior Security Doors and new security vestibule needed.  
Includes securing all other doors into the secured building, HVAC, lighting, 
electrical and fire alarm systems.

148,744.00$                 $                        ‐    8/23/2010 In Progress 
(Design / 

Assessment)

AOC‐11‐027

FM‐0031644 Santa Barbara Santa Maria 
Court

Site - Parking lot safety issues - Remove and replace existing campus 
parking lot areas where sink holes have developed, compaction around 
under ground pipes is failing and asphalt deterioration has created trip 
hazards. Recompact, Repave & Restripe to comply with ADA standards; 
Sinkhole/Surface Damage. The new pavement areas will be a combination 
of both new asphalt and concrete to meet the proper traffic indexe required.  
Approximate area of renovation is 82,300 S.F. which includes general 
parking as well as a secured parking area with approximately 300 lf of 
fencing,  one automatic gate with card reader and elctrical power for the gate 
as well as lighting and cameras. 

355,968.00$                42,567.84$              4/20/2012 In Progress 
(Design / 

Assessment)

FM‐0040733 Solano Hall of Justice Construct 1,070 lf of concrete retaining wall, 525 lf of earthen berms, 575 lf 
of access ramps; install drainage pipe and 2 pumps to extract water trapped 
within the prevention area. Relocate existing utilities infrastructure where the 
footings will be excavated for the retaining walls. New asphalt will be 
installed along the retaining wall in the parking areas. New fencing and gate 
will be installed after excavation is complete.$1.7M was spent in 2005 for 
flood damage and $146K was spent in FY 10/11 on flood prevention 
measures. Emergency exiting must be sealed during flood conditions. 

1,114,874.20$            128,101.87$            1/30/2012 In Progress 
(Design / 

Assessment) & 
Deferred for 
Construction

4/3/2017 1



CFARF Funds Update
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AOC‐11‐033

FM‐0044237 San Francisco  San Francisco 
Hall of Justice

Elevator -  (Phase 1)Refurbish Court Exclusive Elevators (4) - 50+ yr old, 
350 daily in-custody transfers per car, in immediate need of refurbishment 
due to increased high numbers of entrapments, failures, and no connection 
to building fire system as required

400,000.00$            400,000.00$        5/25/2012 In Work 
(Construction)

AOC‐12‐004

FM‐0044214 Los Angeles Edelman 
Children's Court 

HVAC ‐ Replace BAS and Refrigerant Monitoring systems ‐ Remove and 
replace the failed controls with new DDC controls to control the existing 
heating and boiler plant, chillers, cooling towers and pumps, air handing 
system and VAV controllers. Install louvers over the existing outdoor air 
intake and exhaust air outlet on the roof. Install a balancing damper set 
serving the sixth floor. Provide air balance and commissioning. Remove 
and replace the failed refrigeration monitoring sensors and alarm, alarm to 
include both visual and audible inside and outside of the room. BAS 
(Building Automation System) has failed and does not function as designed. 
The Refrigerant Monitoring System is not functioning and does not comply 
with AQMD requirements.

1,644,765.00$        1,644,765.00$     7/20/2012 In Progress 
(Construction 
Procurement)

FM‐0046136 Los Angeles Edelman 
Children's Court 

Exterior Shell ‐ Remove and replace approximately 118,600 SF of the 
existing exterior insulation finishing system (EIFS) covered walls. The EIFS 
wall covering is cracked, disintegrating and deteriorating, which could 
cause rain water to leak into the wall structures and do damage of 
significant magnitude. Scope of work will include misc. light steel framing, 
Reglet moldings, high reach equipment and major scaffolding efforts.  

3,420,646.47$        250,634.89$        7/20/2012 In Progress 
(Design / 

Assessment)

FM‐0049657b Imperial  Imperial County 
Courthouse

HVAC ‐ Replace eight (8) air handling units, thermostats, and control valves. 
Replace thirty (30) fan coil units, thermostats, and control valves.  Integrate 
BAS.  Majority of mechanical equipment is old, has leakage and wiring 
issues, and is not controlled properly.  Due to poor control system and 
inefficient equipment, the costs associated with their operation and 
maintenance are high when the costs are compared to other courthouse 
properties.

1,369,200.00$        85,517.00$           10/26/2012 In Progress 
(Design / 

Assessment)

FM‐0050033 San Francisco  Civic Center 
Courthouse

HVAC ‐ Replace the failed Building Automation System (BAS) with new 
system ‐ The existing Alerton BAS has failed and is no longer supported by 
the manufacturer. Replacement parts are not being made. Project scope of 
work to include re‐design of the system, new DDC controls, new control 
panel, system wiring, misc. VAV replacement, air balancing and 
commissioning.

950,000.00$            675,048.00$        1/31/2013 In Work 
(Construction)

FM‐0044237b San Francisco  San Francisco 
Hall of Justice

Elevator ‐ Phase 2 ‐ Refurbish four (4) court‐exclusive elevators ‐ 50+ yrs 
old, 350 daily in‐custody transfers per car, in immediate need of 
refurbishment due to increasingly high numbers of trapped passengers, 
failures, and no connection to building fire system as required.

450,000.00$            450,000.00$        7/20/2012 In Work 
(Construction)
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AOC‐13‐017

FM‐0043878 Alameda Wiley W. 
Manuel 
Courthouse

Elevators (5EA) ‐ Completely install new elevators with new controls ‐ 
Includes design, mechanical and electrical upgrades to bring systems to 
current code.  FA interface on existing Notifier 3030 fire alarm system for 
the 2010 Editions of CBC, CFC and NFPA‐72. Note: Inmate Elevator down‐
time requires tunnel walkways to be operational between courts and 
adjacent County Jail or an alternate means of transport of inmates 
between these facilities, currently inmate stairs may not be used as 
primary

2,531,345.76$        2,518,221.00$     3/10/2014 In Work 
(Construction)

FM‐0052004 Los Angeles Stanley Mosk 
Courthouse

HVAC ‐ Building Automation System (BAS) and Air Handling Unit (AHU) 
Renovation ‐ Install new energy efficient AHU motors and Variable 
Frequency Drives to replace aged and failing motors. Convert AHU controls 
system to Direct Digital Control and replace obsolete BAS system with 
modern system to monitor and control building functionality. Replace 
failed air filter baffles and leaking ductwork. Clean oil and water 
contamination from floor level pneumatic control system.

2,074,270.83$        2,102,212.65$     4/11/2014 In Progress 
(Construction 
Procurement)

FM‐0049849 Alameda Wiley W. 
Manuel 
Courthouse

HVAC ‐ Controls and Components ‐ Remove and replace (16) VAV boxes 
and controls with reheat coils including (64) valves ‐ Replace as current 
coils are plugged and non operational ‐ Install (1) Flow meter  for installed 
VAVs to monitor usage ‐ Install (1)  Paragon controller and Reconfigure 
paragon controls on SF‐1 and SF‐2 for proper operation ‐ Install new hot 
and chilled water BTU meters ‐ Provide and install a web based interface 
for the existing Schneider Electric Inet BAS ‐ This new web base system will 
allow three concurrent users. Poor air velocity control capability creates 
negative pressure within courtrooms which impairs proper climate control ‐ 
Project involves ACM abatement

820,186.63$            682,204.07$        1/17/2014 In Work 
(Construction)

FM‐0050486a Alameda George E. 
McDonald Hall 
of Justice

HVAC ‐ Remove Pneumatic building control Board(1) ‐ Install VAVs  (3)‐ 
Install  DDC controls(60 sensors )‐Install VFDs Supply and Return fans (4)‐ 
Install Building Control Interface (1)Install automated control valves with 
feedback signal (60)‐ Install VFD 15hp (480 Volt Variable Frequency Drive 
Wall mounted Qty. 9)Install VFD 25hp (480 Volt Variable Frequency Drive 
Wall mounted Qty.15) Court BAS system is defunct and requires control of 
all equipment supporting critical utilities for the court for heating, cooling 
and lighting.

605,045.00$            281,878.00$        7/12/2013 In Progress 
(Design / 

Assessment)

AOC‐13‐018

FM‐0034865 Los Angeles Metropolitan 
Courthouse

Elevators ‐ Renovate thirteen (13) Elevators ‐ Complete renovation of the 
courts thirteen elevators; nine Passenger, two In ‐ Custody, one dedicated 
Judges and one shuttle. While retaining the cars themselves, the 
renovations will include new controls, new cables, updated electrical, new 
doors and operators, new roller guides, new emergency lighting system 
and add proper ventilation and lighting in the machine room. 

3,138,887.00$        353,443.71$        4/11/2014 In Progress 
(Design / 

Assessment)
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FM‐0044229 Orange West Justice 
Center

HVAC ‐ Air Handlers and BAS ‐ Remove and replace the  original failing air 
handlers and a failed heat pump. Convert the phase 2 AHU‐5  damper 
controls, the phase 1 AHU‐3 and the phase 3 Zone controls to DDC control. 
Retro commission the Building Automation System. Work includes the 
installation of code required refrigerant monitoring system to phases 1 and 
2. Reprogram the BAS to run all BAS controlled equipment at the most 
efficient levels. 

493,680.06$            493,680.06$        4/11/2014 In Work 
(Construction)

JCC‐14‐019
FM‐0011923 San Diego  East County 

Regional Center 
Elevator ‐ Elevator Renovation ‐ Complete renovation of nine (9) gearless 
traction elevators. Work will include but not be limited to, car frames and 
platforms, buffers and safeties, hoistway entrance frames, doors and pit 
equip., new AC gearless machines, micro‐processor control systems, 
regenerative VVVF AC drives, governors (elevators 1,2&3 only), closed loop 
heavy duty high speed operators, current code required wiring, interior 
and lobby control panels, counterweights and roller guides  (Elevators 7&9 
only), hoist and governor ropes, cab ceilings with LED down lights, rope 
compensation and seismic provisions. 

2,742,062.30$            234,480.66$            12/15/2014 In Progress (Design 
/ Assessment)

FM‐0017040 Los Angeles Compton 
Courthouse

Fire Alarm System ‐ Phase 1 ‐ Installation of a new Fire Detection and 
Notification Alarm system, building alarm system is not code compliant and 
must be replaced to comply with State Fire Marshal notice to comply. 
Work includes design and ACM abatement as needed.

540,943.40$                69,010.00$              4/13/2015 In Progress (Design 
/ Assessment)

FM‐0028322 Orange  Central Justice 
Center

Fire Alarm System ‐ Phase 1 ‐Replace/Renovate/Upgrade the existing Fire 
Alarm System ‐ The existing building alarm system is not code compliant 
and must be brought to compliance per the State Fire Marshals notice to 
comply. Work includes design and ACM abatement as needed.

833,269.18$                77,895.65$              4/13/2015 In Progress (Design 
/ Assessment)

FM‐0035537 Los Angeles Pasadena 
Courthouse

Elevator ‐ Elevator Renovation ‐ Complete renovation of five (5) traction 
and two (2) hydraulic  elevators. Work will include but not be limited to, 
car frames and platforms, buffers and safeties, hoistway entrance frames, 
doors and pit equipt., new AC gearless machines, micro‐processor control 
systems, regenerative VVVF AC drives, fly ball governors, closed loop heavy 
duty high speed operators, current code required wiring, interior and lobby 
control panels, counterweights and roller guides, hoist and governor ropes, 
cab ceilings with LED down lights, rope compensation, new submersible 
pump units and underground cylinders encased in PVC for hydraulic 
elevators, and seismic provisions. Provide new air conditioning to the 
machine rooms. 

3,182,112.20$            782,174.31$            12/15/2014 In Progress (Design 
/ Assessment)
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FM‐0049106 Los Angeles Stanley Mosk 
Courthouse

Elevator ‐ Elevator Renovation ‐ Complete renovation of eight (8) gearless 
traction elevators, six 3,000 lb capacity and two 8,000 lb capacity. Work will 
include but not be limited to, car frames and platforms, buffers and 
safeties, hoistway entrance frames, doors and pit equipt., new AC gearless 
machines, micro‐processor control systems, regenerative VVVF AC drives, 
fly ball governors, closed loop heavy duty high speed operators, current 
code required wiring, interior and lobby control panels, counterweights 
and roller guides, hoist and governor ropes, cab ceilings with LED down 
lights, rope compensation and seismic provisions. 

3,745,482.60$            245,416.16$            12/15/2014 In Progress (Design 
/ Assessment)

FM‐0052129a Los Angeles Foltz Couthouse HVAC ‐ Renovate the BAS ‐ Convert the existing pneumatic controls to DDC, 
replace the front end control to the system, install VFD's on all AHU supply 
fans, Isolate and eliminate all leaks throughout the system, replace the 
worn bearings on AH 19‐1 AHU fan, replace the failed return air sensor on 
AHU 1‐9 and insulate the chilled and hot water piping at thirty‐one (31) 
locations.

1,133,210.30$            ‐$                          7/11/2014 In Progress 
(Construction 
Procurement)

FM‐0052243 Los Angeles Alhambra 
Courthouse

Energy Efficiency Project ‐19I1_02282013LV1 ‐ Lighting and controls 
upgrade ‐ Retrofit (1,533) F32T8 fluorescent fixtures with new 28‐watt 
lamps and new ballast, (249) 3‐lamp and 4‐lamp fluorescent fixtures with 
new reflector, 28‐watt lamps and new ballast, and (1) 2x2 fluorescent 
fixtures with new reflector, 17‐watt lamps and new ballast. Install (2) 
Vending Miser sensors to control vending machines. Replace (32) Exterior 
HID fixtures on the with new lower wattage LED fixtures.

190,969.88$                194,523.43$            1/16/2015 In Work 
(Construction)

FM‐0053006 Los Angeles Bellflower Roof ‐ Remove and replace existing roof with new PVC roof system ‐ Due to 
roof currently being in poor condition, recommended removal and 
replacement of existing roof will bring entire system to good condition.

520,247.94$                113,355.16$            5/22/2015 In Progress (Design 
/ Assessment)

FM‐0053008 Los Angeles Compton 
Courthouse

Roof ‐ Remove and replace the upper roof, main roof deck and stand alone 
restroom roofs (approximately 34,000 SF) with a 3 ply roofing system, 
roofing system is failing. Work includes new flashings, and reglet metal 
where needed. 

494,133.94$                89,214.66$              3/6/2015 In Progress (Design 
/ Assessment)

FM‐0054053 Santa Barbara Santa Barbara 
Jury Assembly 
Building 

Interior Finishes ‐ Construct three (3) Attorney/Client Meeting Rooms ‐ 
Required to Facilitate move of juvenile proceedings to this location.

75,654.00$                  75,654.00$              5/22/2015 In Work 
(Construction)

FM‐0054270 Los Angeles Parking Structure 
Edelman 
Courthouse

Elevator ‐ Elevator Renovation ‐ Complete renovation of two (2) traction 
and one (1) hydraulic  elevators. Work will include but not be limited to, 
car frames and platforms, buffers and safeties, hoistway entrance frames, 
doors and pit equipt., new AC gearless machines, micro‐processor control 
systems, regenerative VVVF AC drives, fly ball governors,  current code 
required wiring, interior and lobby control panels, car and hall door panels 
with new doors, counterweights and roller guides, hoist and governor 
ropes, cab ceilings with LED down lights, rope compensation, new 
submersible pump units and underground cylinders encased in PVC for 
hydraulic elevators, and seismic provisions. Install new machine room air 
conditioning.

739,270.89$                140,193.07$            12/15/2014 In Progress (Design 
/ Assessment)
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FM‐0052807 Los Angeles Stanley Mosk 
Courthouse

Fire Protection ‐ Replace 1,250 sprinkler heads throughout facility that are 
painted over, some are more than 50 yrs old and found deficient during 
latest inspection. Sprinkler heads failed U/L testing.

209,712.98$                209,712.98$            11/3/2014 In Work 
(Construction)

FM‐0054853 Los Angeles Whittier 
Courthouse

HVAC ‐ Rebuild Chiller Unit #1 ‐ ACM testing required prior to rebuilding 
chiller unit #1. While performing the Level IV PM Chiller #1 was found to 
have refrigerant leaks, a defective shaft seal and the compressor windings 
were tripping. Work to include the replacement of the oil heater, shaft 
seal, condenser switch, coolant reservoir and coolant pump.

51,091.37$                  51,091.37$              5/22/2015 In Work 
(Construction)

FM‐0044228 Placer Bill Santucci 
Justice Center

Interior Finishes ‐ New Arraignment Courtroom ‐  Complete the interior 
buildout of the South Placer Jail Arraignment Courtroom ‐ The shell of the 
courtroom was completed at County of Placer expense.

2,030,000.00$            245,076.00$            1/16/2015 In Progress (Design 
/ Assessment)

FM‐0052405b Orange West Justice 
Center

 Interior Finishes ‐ Asbestos Abatement ‐ Remove and replace 
approximately 27,000sf of Hot  plaster ceiling (asbestos ‐ samples 
contained from 8% to 12% Chrysotile asbestos) in 15 courtrooms and one 
office (W5) with drywall ceiling.  Signs of delaminating of the sprayed on 
acoustic ceiling has occurred in multiple other courtrooms and needs to be 
removed per recommendation. The acoustical ceiling spray of the same 
type throughout the facility should be considered for removal before 
delamination occurs.

240,945.86$                240,945.86$            4/13/2015 In Work 
(Construction)

FM‐0053469 Contra Costa Wakefield Taylor 
Courthouse

HVAC ‐ Remove and dispose of existing cooling tower; Re‐slope and re‐roof 
800 sq ft of roofing; Install one (1) new 227 ton cooling tower. Provide and 
install 40 LF of 8 steel piping and 20 LF of 1  copper piping including fittings, 
valves and supports; Provide a new VFD; Connect cooling tower to the 
existing BAS. Work requires a crane and is to be done off hours ‐ Existing 
Cooling tower is rotting and leaking. The water pools on the roof due to 
slope problems.

429,416.00$                429,416.00$            12/15/2014 In Work 
(Construction)

FM‐0052980 Los Angeles Foltz Couthouse Roof ‐ Remove and replace existing roof (62,550 SF) with new PVC roof 
system at the Main Deck, Penthouse decks (4) and lower eyebrow deck. 
Roofing system condition reports recommends replacement to mitigate 
leaks and imminent failure in a large percentage of the overall roofing 
system. New roof drains required for change in roofing systems. 

1,034,161.34$            74,705.94$              3/6/2015 In Progress (Design 
/ Assessment)

FM‐0052982 Los Angeles Metropolitan 
Courthouse

Roof ‐ Remove and replace existing main deck, penthouse & stairwell deck 
roofs (27,000 SF) with new 3 ply roof systems. Roofing system is failing. 
Work includes new flashings and reglet metal where needed, metal etching 
and repainting of the deteriorating standing seam metal roof (2,535 SF) 
and cleaning and resetting roof drains and caps.

599,534.86$                100,559.36$            3/6/2015 In Progress (Design 
/ Assessment)

FM‐0054954 Santa Cruz Jury Assembly 
Room

Exterior Shell ‐ Replace failed (2300 SF), leaking roof, (380 SF) deteriorated 
canopy, (50 LF) rotted gutter, (400 SF) of dry rot deck, (2800 SF) dry rot 
wooden exterior siding walls, (176 LF) deteriorated leaking window panes. 
The structure is currently leaking and several areas of the wood deck is 
rotted creating a structurally unsafe condition.

225,000.00$                225,000.00$            5/22/2015 In Work 
(Construction)
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JCC‐15‐014
FM‐0004079 Contra Costa Bray Courts Roof ‐ Replace 20,615 SF of built up roofing system with a new single ply 

roofing system; Replace 600 LF walkway pads; Move plumbing and HVAC 
equipment to allow installation of the roof. Existing roof is 29 years old and 
has had a number of leaks, mostly around the mechanical equipment that 
is spread around the roof.

554,239.73$                554,239.73$            2/19/2016 In Work 
(Construction)

FM‐0019458 Santa Clara Hall of Justice 
(West)

Roof ‐ Replace 16,300 sq. ft. of deteriorated roof, coping metal (600 ln. ft.), 
eight (8) roof drain rings and deteriorated overflow drains. The roof is over 
40 years old showing signs of damaged insulation, cracking, ponding and 
roof leaks are evident in the building. ACM abatement.

705,732.00$                6,763.50$                4/4/2016 In Progress (Design 
/ Assessment)

FM‐0033535 San Bernardino Rancho 
Cucamonga 
Courthouse

Security ‐ Phase I Design ‐ Design replacement for failing security controls 
for main holding cells in basement, in‐custody elevators, and holding cells 
between each courtroom as per scope of work. Scope may include 
replacing equipment with 22 touch screens, 21 PTT microphones, and 8 
PLCs. Controls are 30+ years old and outdated. Equipment manufacturer is 
out of business having to special order and fabricate parts locally. 
Equipment frequently breaks down causing the Court to have to reorganize 
their approach to the scheduled hearings.

196,596.00$                175,660.00$            8/31/2015 In Work 
(Construction)

FM‐0034667 Los Angeles Airport 
Courthouse

HVAC‐Replace Boiler 1 & 2.  Include new in‐line circulating pump and 
motor assemblies, new sequencing controller and new 115 gallon buffer 
tank. New supply and return isolation valves, (4) new thermometers, (4) 
thermos‐well, and (4) thread‐o‐lets, new gas pipe from gas line to boilers. 
Boilers are out of compliance with AQMD due to NOx emissions and the 
age of the boilers.

121,652.33$                121,652.33$            5/20/2016 In Work 
(Construction)

FM‐0044229b Orange West Justice 
Center

HVAC ‐ Air Handlers and BAS ‐ Remove and replace the  original failing air 
handlers and a failed heat pump. Convert the phase 2 AHU‐5  damper 
controls, the phase 1 AHU‐3 and the phase 3 Zone controls to DDC control. 
Retro commission the Building Automation System. Work includes the 
installation of code required refrigerant monitoring system to phases 1 and 
2. Reprogram the BAS to run all BAS controlled equipment at the most 
efficient levels. 

138,876.42$                138,876.42$            8/31/2015 In Work 
(Construction)

FM‐0044237e San Francisco  Hall of Justice Phase 2 ‐ Elevator ‐ Refurbish Court Exclusive Elevators (4) ‐ 50+ yr old, 350 
daily in‐custody transfers per car, in immediate need of refurbishment due 
to increased high numbers of entrapments, failures, and no connection to 
building fire system as required 

114,742.00$                ‐$                          12/7/2015 In Work 
(Construction)

FM‐0050342c Los Angeles Metropolitan 
Courthouse

Exterior Shell ‐ Walk Up Windows. Install four (4) new Walk‐up windows 
and required casework, demolition, framing and electrical. This request 
results from the realignment of the LA court functions. This Court will have 
an increased traffic flow of approximately 50% based on pushing traffic and 
other high volume cases to this court. The influx of this demand will create 
security screening and logistical problems due to insufficient building 
capacity that will significantly impact the courts operation if everyone has 
to enter the facility. 

90,000.00$                  90,000.00$              10/23/2015 In Work 
(Construction)
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FM‐0050766 Santa Clara Morgan Hill 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures 
including installation of lighting controls on exterior pole lights, integration 
of lighting controls with BAS system, upgrade of existing metal halide lights 
in sallyport and on the building exterior to LED lighting;  upgrade interior 
fixtures to LED lighting; install CO2 monitors to support demand ventilation 
controls; and upgrade air handling system to support new variable 
frequency drive units. 

302,461.00$                ‐$                          5/20/2016 In Progress 
(Construction 
Procurement)

FM‐0056539 Los Angeles Stanley Mosk 
Courthouse

COUNTY MANAGED ‐ HVAC ‐ Central Plant Renovation work required to 
ensure service availability. Includes: Replacement of Fuel Nozzles, Air 
Compressor, ARU solution, cooling tower structuring, softener resin, ARU 
tube replacement, cooling tower gear boxes, valve actuators, isolation 
valves, drain line replacement, providing SCR Catalyst Replacement, and 
Carbon seal CRU 1 CRU 4 Motor Bar Rewind.

808,407.00$                ‐$                          8/31/2015 In Progress 
(Construction 
Procurement)

FM‐0056784 Yuba Yuba County 
Courthouse

COUNTY MANAGED ‐ ADA Compliance: Replace 5 sets of double outer 
doors, remove 5 pairs of inner Courtroom doors, install automatic 
openers/closers on new doors. ACM abatement required. Repair all 
opening for professional appearance. An ADA accessibility complaint was 
received which has initiated this project.

100,000.00$                ‐$                          10/23/2015 In Progress 
(Construction 
Procurement)

FM‐0056911 Los Angeles San Fernando 
Courthouse

HVAC ‐Corrections needed for Chiller #1 due to deficiencies found during 
Level VIII PM 2462651. Overhaul recommended to prevent downtime, 
damage and loss of comfort cooling to the courthouse. Purge all refrigerant 
and lube oil piping. Replace compressor journal bearings and high and low 
speed thrust bearings. Replace compressor shaft seal, PRV control shaft 
seals and motor bearings. Install refrigerant cleanup kit. Replace (2) 
condenser water rubber vibration eliminator joints.

186,249.53$                186,249.53$            12/7/2015 In Work 
(Construction)

FM‐0057236 Los Angeles Downey 
Courthouse

Plumbing ‐ Replace existing 8" Fire Main Check Valves and 4" Domestic 
Water Line Check Valves with Backflow Preventers. Perform fire watch and 
engineering study.  During PMs for the domestic and fire main backflows it 
was discovered that both systems had been missing the backflow 
preventers.

80,456.63$                  80,456.63$              1/15/2016 In Work 
(Construction)

FM‐0057347 Fresno B.F. Sisk Federal 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures 
including installation of lighting, occupancy and daylighting controls, 2 VFD 
drives on the 15HP condenser pumps, and upgrade of lighting fixtures on 
the exterior and interior to LED lighting (approx. 1860 lamps).

304,927.00$                ‐$                          5/20/2016 In Progress 
(Construction 
Procurement)

FM‐0057574 Los Angeles El Monte 
Courthouse

Grounds and Parking ‐ Remove and replace failing concrete at the 
perimeter walkway (Aoprox. 500 LF and 42 CY). Work to include the 
removal and re‐setting of the existing railing, new re‐bar, temporary railing, 
elevated form work and concrete pumping.

51,215.34$                  51,215.34$              4/4/2016 In Work 
(Construction)

FM‐0057628 Los Angeles Compton 
Courthouse

Vandalism ‐ Grind and polish stainless steel Elevators to remove graffiti and 
install Graffiti Film (approx. 3801SF). Elevators 1‐6 & lobby doors 1‐12 are 
badly damaged due to graffiti/vandalism.

83,206.09$                  45,000.00$              5/20/2016 In Work 
(Construction)
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FM‐0058653 Alameda Hayward Hall of 
Justice

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures 
including installation Variable Frequency Drives on chiller, chilled cold & 
hot water pumps (3); replace exterior metal halide fixtures with LED 
lighting; and install occupancy sensors private offices, file areas, 
mechanical space and bathrooms; install bi‐level lighting controls in 
stairwells.

107,922.03$                ‐$                          5/20/2016 In Progress 
(Construction 
Procurement)

FM‐0058654 Santa Clara Historic 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures 
including reprogramming of the BAS, installation of occupancy sensors, and 
upgrading interior hallway, courtroom, office, and bathroom CFL lamps and 
exterior metal halide lighting to LED lighting.

75,382.00$                  ‐$                          5/20/2016 In Progress 
(Construction 
Procurement)

FM‐0058655 Contra Costa Family Law 
Center

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of 
interior fixtures to LED lighting and install occupancy sensor in private 
offices, bathrooms, files areas and mechanical rooms.

126,333.00$                39,905.07$              5/20/2016 In Progress (Design 
/ Assessment)

FM‐0058656 San Benito New Hollister 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures 
including conversion of existing High Intensity Discharge lamps with LED 
lighting in the parking and on the building exterior. Install two Variable 
Frequency Drives on chilled water and cooling tower pumps.

60,336.00$                  15,392.69$              5/20/2016 In Progress (Design 
/ Assessment)

FM‐0058657 Butte Butte County 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures 
including installation of bi‐level lighting and occupancy controls; 
installation of variable frequency drive on chilled water pump, and upgrade 
of high pressure sodium & Metal Halide exterior fixtures (39) and interior 
fluorescent fixtures (approx. 758) to LED lighting.

150,229.00$                ‐$                          5/20/2016 In Progress 
(Construction 
Procurement)

FM‐0058658 San Joaquin Manteca Branch 
Court

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of 
lighting fixtures on the interior to LED lighting (approx. 252 lamps).

9,557.00$                    ‐$                          5/20/2016 In Progress 
(Construction 
Procurement)

FM‐0058659 Monterey Marina 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures 
including installation of BAS controls for two courtrooms, upgrade existing 
internal lamps to LED, Replace old and inefficient electric water heater with 
conventional gas DHW. Upgrade Server Room Liebert HVAC unit to water 
economizer cooling unit. Install energy efficient telecom switches 
decreasing overall plug load.

130,385.00$                ‐$                          5/20/2016 In Progress 
(Construction 
Procurement)

FM‐0058660 Sacramento Carol Miller 
Justice Center 
Court Facility

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures 
including installation of approx. 1,415 LED lamps and daylighting controls, 2 
VFD drives and associated valves on the chilled water pumps, and 
Occupancy sensing circuit controls for common area and breakroom plug 
load.

114,932.50$                ‐$                          5/20/2016 In Progress 
(Construction 
Procurement)

FM‐0017040c Los Angeles Compton 
Courthouse

Fire ‐ Phase 2 ‐ Building alarm system is not code compliant and must be 
renovated to comply with State Fire Marshal notice to comply.

1,213,353.24$            69,010.00$              1/17/2015 In Progress (Design 
/ Assessment)

FM‐0020439 Santa Clara Santa Clara 
Courthouse

Roof ‐ Replace approx. 16,580 sq. ft. of failed leaking roof, including 830 sq. 
ft. of flashing, (6) 15" roof drains and dome strainers. Due to deterioration 
there is evidence of cracking, ponding and water intrusion into the 
building.

510,083.00$                ‐$                          4/4/2016 In Progress (Design 
/ Assessment)
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FM‐0028322c Orange Central Justice 
Center

Fire ‐ Phase 2 ‐ Building alarm system is not code compliant and must be 
renovated to comply with State Fire Marshal notice to comply.

1,666,539.23$            85,440.00$              7/17/2015 In Progress (Design 
/ Assessment)

FM‐0052970 Los Angeles Whittier 
Courthouse

Roof / Remove and replace existing one story section of roof with new and 
overlay 5 story section of roof with torch applied system / Renovation 
required due to age and water penetration.

641,310.60$                5,845.69$                10/23/2015 Deferred

FM‐0052981 Los Angeles East Los Angeles 
Courthouse

Roof ‐ Remove and replace existing failing roof system with new PVC roof 
system (30,625). 

555,770.28$                5,256.59$                10/23/2015 Deferred

FM‐0052988 Los Angeles San Fernando 
Courthouse

Roof ‐ Remove and replace existing failing roofing systems on main deck, 
2nd and 3rd floor Northeast decks as well as machine room roofs at the 
main roof (approximately 38,000) with a SBS roof System. Roof metal will 
be replaced as needed.

673,265.50$                5,641.44$                10/23/2015 Deferred

FM‐0053002 Los Angeles Monrovia 
Training Center

Roof ‐ Remove and replace existing roof system at eleven different areas 
(20,000 SF). Due to the poor condition of these areas, recommended 
removal and replacement of existing and building metal will bring entire 
building roof to good condition.

316,305.00$                4,754.09$                10/23/2015 Deferred

FM‐0053003 Los Angeles Alhambra 
Courthouse

Roof ‐ Remove and replace existing roof with new SBS roof system ‐ 
Remove and replace approximately 31,800sf of failing built up roof system. 
Work will include new building metal, vents and walk pads as needed.

601,846.06$                5,816.61$                10/23/2015 Deferred

FM‐0053004 Los Angeles Van Nuys 
Courthouse West

Roof ‐ Remove and replace existing failing roof with new SBS roof system ‐ 
Work to include replacing approximately 25,000sf of failing built up roof, 
two roof drains, re‐coat the Heli‐Stop and replace building metal as 
needed.

470,864.34$                5,443.26$                10/23/2015 Deferred

FM‐0053030 Los Angeles Glendale 
Courthouse

Roof ‐ Remove and replace existing roof with new SBS roof system ‐ Work 
to include replacing approximately 34,000sf of failing built up roof, restore 
roof drains, install tapered insulation as needed and replace building metal 
if not re‐usable.

685,693.83$                6,123.67$                10/23/2015 Deferred

FM‐0053394 Los Angeles Torrance 
Courthouse

Roof ‐ Remove and replace 40,000 square feet of the existing main deck 
and lower deck sections with new SBS roof system / Due to roof decks 
currently failing and leaking. Work to include new building metal, vent 
jacks and equipment curbs as needed

719,971.94$                5,758.44$                10/23/2015 Deferred

FM‐0053460 Los Angeles Edmund D. 
Edelman 
Children's 
Courthouse

Roof ‐  Remove and replace 43,000 sf of existing roof with new SBS roof 
system, currently the existing roof is in poor to fair condition at best, work 
will replace the roof at three building sections at various levels. New 
building metal and curbs will be replaced as needed. (No work to be done 
on the Heli ‐ Stop).

662,105.40$                4,733.77$                10/23/2015 Deferred

FM‐0053549 Los Angeles Downey 
Courthouse

Roof ‐ Remove and replace existing main deck, lower east deck and lower 
west deck (approximately 34,000 sf) with a SBS type roof system ‐ Due to 
main and lower decks are past due and beginning to leak during rainy 
weather.

630,668.62$                5,661.05$                10/23/2015 Deferred

FM‐0053554 Los Angeles Pomona 
Courthouse South

Roof ‐ Remove and replace existing roof with new SBS roof system at main 
deck (23,220 sq. ft.), lower north deck (2,838 sq. ft.), and lower south deck 
(2,838 sq. ft.). Roofing metal will be replaced as needed.

622,390.50$                ‐$                          10/23/2015 Deferred
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FM‐0054101 Los Angeles Santa Monica 
Courthouse

Roof ‐ Remove and replace 53,000 sf of existing roof with new SBS roof 
system, currently the existing roof is in poor to fair condition at best, work 
will replace the roof at three building sections at various levels. New 
building metal and curbs will be replaced as needed.

874,646.25$                5,308.67$                10/23/2015 Deferred

FM‐0056971 Los Angeles Compton 
Courthouse

Interior Finishes ‐ 30% of Dept 105 Public seating are damaged, un‐
repairable & a safety hazard to public attempting to use. Conduct 
Environmental testing & set‐up 29'x15'x8' containment. Demo 93 existing 
damaged chairs. Existing anchoring bolts have sheared off requiring drilling 
new anchoring points. Drill 168 holes (42ft x 4 holes per ft) for new chair 
anchoring. Install 93 new American Seating plastic seating (similar style to 
existing) & secure w/epoxy.

90,973.00$                  ‐$                          1/15/2016 Deferred

FM‐0057043 Los Angeles Inglewood 
Juvenile Court

Roof ‐ Remove and replace approximately 11,600 SF of failing built up roof. 
New roof to be a SBS multi‐ply roof, to include new building metal, clean all 
roof drains and supply and install new roof drain caps

226,431.99$                ‐$                          12/7/2015 Deferred

FM‐0057094 Los Angeles Santa Monica 
Courthouse

HVAC ‐ Roof top hot water piping has deteriorated. Replace 200 LF of 2" 
copper piping, install (10) 2" copper couplings, install (2) 2" butterfly valves, 
install (1) 2" ball valve, install (16) pipe saddles and clamps, reinsulate 200 
LF of hot water piping, and replace 210 SF of aluminum insulation jacket.

61,690.00$                  ‐$                          1/15/2016 In Progress (Design 
/ Assessment)

FM‐0057412 Los Angeles Santa Monica 
Courthouse

HVAC ‐ North side ‐ Replace deteriorating roof top hot water pipe; approx 
200LF of 2" copper pipe & fittings. Re‐insulate 200LF of pipe, replace 210SF 
aluminum insulation jacket & bands. Conduct work under known ACM 
environment, Glove bag 200LF of ACM Thermal System Insulation

63,816.01$                  63,816.01$              4/4/2016 In Progress (Design 
/ Assessment)

FM‐0057496 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

HVAC ‐ Retro commission Fire Smoke Dampers. Restore complete 
operability of existing equipment. Work to include replacing any 
Microsmart DMS controllers, contactor relays, or failed FSDs. FSDs are not 
working as designed, FSDs will successfully shut but are incapable of 
modulating open. Recommended measures were identified as a part of the 
RCx.

69,834.50$                  69,834.50$              4/4/2016 In Work 
(Construction)

FM‐0058161 Los Angeles Metropolitan 
Courthouse

Plumbing ‐ Remove/replace (2) 8 supply water isolation gate valves & (1) 
Secondary 4 isolation valve; install 20‐ of 8 & 6 L‐Type Copper pipes and 
connections. Existing valves are severely rusted and leak

52,714.56$                  ‐$                          5/20/2016 In Progress (Design 
/ Assessment)

FM‐0058636 Santa Clara Hall of Justice 
East

Roof ‐ Replace 21,000 sq. ft. of deteriorated roof, 500 ln. Ft. of coping 
metal, deteriorated roof drain rings and over flow drains. The roof is over 
40 years old showing signs of damaged insulation, cracking, ponding and 
roof leaks are evident in the building.

811,254.00$                ‐$                          5/20/2016 In Progress (Design 
/ Assessment)

FM‐0017557a Los Angeles Compton 
Courthouse

Plumbing ‐ Replacement of failing Pressure Relief Valves on 2nd, 4th, 6th & 
8th floors; valves are inoperable and require replacement.  Replace failed 
Domestic Water Booster Pump package.

242,670.65$                274,664.59$            10/23/2015 In Work 
(Construction)

FM‐0024669 San Mateo Northern Branch 
Courthouse

HVAC ‐ Replace failed 30 ton Split System Chiller Compressor (1) ‐ Original 
50yr old refrigeration compressor has failed; recommended replacement 
due to age, part acquisition and efficiency 

71,931.72$                  71,931.72$              4/4/2016 In Work 
(Construction)

4/3/2017 11



CFARF Funds Update

Open Projects

FM‐0052826b Ventura Hall of Justice COUNTY MANAGED ‐ Security ‐ Basement Holding Area ‐ Camera System 
Upgrade. Upgrade Basement Holding Camera System Recommended by 
County/MP.

34,416.00$                  ‐$                          1/15/2016 In Progress

FM‐0054951 Orange North Justice 
Center

HVAC ‐ Phase 1 ‐ Design ‐ Cooling Towers ‐ Demo, remove, replace, and 
relocate two 250+ ton (20hp ea.) cooling towers. The cooling towers 
require relocation due to current unsafe work conditions and replacement 
due to age and failing components. The rooftop location has a rusting and 
failing blower wheel shaft that could break at any moment and cannot be 
replaced or maintained due to lack of fall protection; relocation will allow 
preventive maintenance to be performed in a safe and efficient manner. 

232,999.80$                198,964.00$            7/17/2015 In Work 
(Construction)

FM‐0055034 Orange Harbor Justice 
Center Newport 
Beach Facility

HVAC ‐ BAS ‐ Replace failed Siemens chiller control system with new non‐
proprietary Automated Logic system. Multiple components of the current 
system are failing on a daily basis and have resulted in complete shutdown 
and difficult restarts of the vital building system. Work to be completed on 
off‐hours to not impact operations.

451,112.00$                451,112.00$            1/15/2016 In Work 
(Construction)

FM‐0056803 Los Angeles San Fernando 
Courthouse

Interior Finishes ‐ Remove and replace audience, jury, and witness seating 
in Dept. H, J, and N.  Dept H, N, and J (63) audience seating, (14) jury box 
seating, and (1) witness chair.  Totaling (189) Audience seating, (42) jury 
box seating, and (3) witness chairs.  Existing seating is old and constantly 
breaking, parts are not available for repairs. Safety hazard with seating 
failing with public use.

114,000.00$                145,120.79$            10/23/2015 In Work 
(Construction)

FM‐0056879 Los Angeles Edmund D. 
Edelman 
Children's Court

Electrical ‐ Existing 2000A Westinghouse ATS is failing and parts are no 
longer available and lack of serviceability. Building power will be shut off 
for 12 hours while ATS is replaced. Demo existing 2000 A Westinghouse 
ATS and install 1 new GE Zenith ZTS series 2000A ATS with MX250 
microprocessor controls and NEMA 1 cabinet. Install five 50 LF (250 LF) 
runs of 500 MCM cable for low side and 120 LF of 500 MCM cable for high 
side. Install 9 500 MCM lugs.

76,216.31$                  79,860.47$              12/7/2015 In Work 
(Construction)

FM‐0056965 Monterey Monterey 
Courthouse

COUNTY‐MANAGED ‐ Electrical ‐ install replacement generator. Work to 
include crane lift.  Current equipment has failed. A temp rental has been 
deployed during replacement.

127,900.00$                ‐$                          4/4/2016 In Progress

FM‐0056972 Los Angeles Metropolitan 
Courthouse

Interior Finishes ‐ Dept. 70 Cashier's Public stadium seating chairs are 
damaged, unrepairable. Seats need to be replaced as this is a safety issue 
for the public when trying to seat. Perform environmental testing and set 
up 30'W x 32' L x 8' H containment. Demo 101 existing damaged chairs, fill 
mounting holes and install 101 new American Seating Model 408 fiberglass 
seats and secure with epoxy.

74,373.67$                  66,134.20$              12/7/2015 In Work 
(Construction)

FM‐0057045 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

HVAC ‐ Cooling towers #1 and #2 media has significant calcium build up 
causing water to escape and puddle at the towers base. Floats do not 
provide adequate make up water causing pump surge. Replace (72) 
counter flow eliminators, (8) 63‐1/4 W x 35‐1/2 H louvers, (16)44‐5/8 W x 
35‐1/2 H louvers, (4) 8" butterfly valves, (2) gear operated 3" butterfly 
drain valves , 101"Wx252"L Cooling tower media, (2) EZ Float Kits, (2) 
4B154 power band belts, and (2) grease line kits.

58,745.11$                  67,065.38$              12/7/2015 In Work 
(Construction)
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CFARF Funds Update

Open Projects

FM‐0057336 Los Angeles Downey 
Courthouse

DESIGN ‐ Phase 1 ‐ Exterior Shell ‐ Renovate failing wall area leading into 
the sally port per the recommendations within the engineering study. 
Work to include excavation and bracing of wall areas, removal of trees 
contributing to wall system failure, replacement of failed drainage system.

129,735.00$                49,500.00$              2/19/2016 In Progress (Design 
/ Assessment)

FM‐0057371 Los Angeles Compton 
Courthouse

Plumbing ‐ Replace (2) failing duplex sewage pump system. Pump #1 has 
failed and pump #2 is noisy during operation indicating bearing failure and 
are incapable of properly evacuating the pit.

33,760.03$                  33,760.03$              4/4/2016 In Work 
(Construction)

FM‐0057411 San Bernardino San Bernardino 
Courthouse ‐ 
Annex

Elevators, Escalators, and Hoists ‐ Replace machine seals, door package, 
and control relays for Elevator #2. Install new door operator and it's 
component for Elevator #1. Existing components are extremely worn and 
becoming increasingly unreliable. This work will help to ensure increased 
reliability and reduced breakdowns.

113,973.42$                114,044.96$            4/4/2016 In Work 
(Construction)

FM‐0057430 Los Angeles Pomona 
Courthouse South

HVAC ‐ Replace failed CW/HW coils and Condesate Pan in the Basement 
AHU‐1. Work to include, Mobilizing a crane to remove concrete service 
pads and replacing valves, strainer, pressure gauge and thermometers. 
Basement AHU‐1 hot and cold water coils are leaking at a rate of 2500 
Gallons per month. 

127,943.24$                127,943.24$            4/4/2016 In Work 
(Construction)

FM‐0057471 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

HVAC ‐ Replace (4) 8" DeZurik valves and actuators, (1) split case 40HP 
American Marsh Pump,  (1) 40 HP TEFC motor, and install (1) motor 
coupling.  Comfort hot water pump #1 is leaking and the motor is 
damaged.

47,846.88$                  47,846.88$              4/4/2016 In Work 
(Construction)

FM‐0057576 San Mateo Hall of Justice COUNTY MANAGED: HVAC ‐ Replace failed 60yr old AHU's (S‐1, S‐2, S‐3, S‐6 
& S‐7) ‐ AHUs (5) have failed resulting in severe temperature issues and 
disruptions to Court

856,375.00$                ‐$                          4/4/2016 In Progress

FM‐0057600 Santa Clara Hall of Justice 
(East)

Exterior Shell ‐ Install (1) concrete ADA ramp, 70 ln ft. of hand rails, and (2) 
ADA push buttons for exterior doors to meet code compliance.  Work to 
include demo of existing ADA ramp and fill with dirt. The court CEO has 
received complaints from the board member chief of staff and the public 
who have fallen down the stairs.

187,602.00$                215,822.00$            4/4/2016 In Work 
(Construction)

FM‐0057625 Amador New Amador 
County 
Courthouse

Exterior Shell ‐ Remediate damaged and chipped paint, prep, and repaint 
entire exterior of building. 20,000Sqft single‐story courthouse with gabled 
roof. Building is in need of immediate asset preservation to prevent further 
damage.

52,530.00$                  52,530.00$              5/20/2016 In Work 
(Construction)

FM‐0058172 Monterey Marina 
Courthouse

Exterior Shell  ‐ Replace approx. 12,000 sq. ft. of failed wood siding 
shingles, 12,000 sq. ft. of shake felt underlayment. Due to deterioration 
there is evidence of water intrusion into the building walls including dry rot 
and mold.

229,054.00$                229,054.00$            5/20/2016 In Work 
(Construction)

FM‐0058192 San Bernardino Rancho 
Cucamonga 
Courthouse

COUNTY MANAGED‐ Interior Finishes‐ Replace both Men's and Women's 
public restroom partitions (4 restrooms total) on 1st floor. Existing 
partitions are degraded, have been severely vandalized throughout the 
years, and have several sections of missing Formica creating a hazard due 
to the sharp edges left from it peeling.

60,840.00$                  60,840.00$              5/20/2016 In Work 
(Construction)
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FM‐0058627 Butte Butte County 
Courthouse

Fire Protection ‐ Replace the fire alarm control panel and all its devices 
throughout the building with a non‐proprietary "Notifier" system. The 
SimplexGrinnell fire alarm system is obsolete, cannot be repaired, and 
currently has several devices in trouble‐alarm. 

120,000.00$                120,000.00$            5/20/2016 In Work 
(Construction)

FM‐0052979a Los Angeles Burbank 
Courthouse

Roof ‐ Original Gable Roof Section ‐ Remove approximately 12,500 sf of 
existing rolled roofing over a pre‐existing roof. Work will include new 
plywood roof sheathing, Dens Deck material, insulation board and a new 
SBS roof system with Cool Roof coating. Two pieces of abandoned 
mechanical equipment will also be removed from the roof and the 
penetrations will be capped. The existing gable roof membrane is failing 
and requires immediate replacement. 

209,186.37$                8,400.00$                7/17/2015 In Progress (Design 
/ Assessment)

FM‐0057520 San Mateo  Hall of Justice Fire Protection ‐ Fire Life safety ‐ Replace existing Courtroom door locks 
(20) w/new panic hardware and (80) brass kickplate; key to match Court 
matrix‐ Existing 50yr old deadbolts are failing, replacement parts are not 
available; corrections require code compliance hardware for entrance/exit 
doors.

122,864.00$                129,293.96$            4/4/2016 In Work 
(Construction)

JCC‐15‐015
FM‐0035096 Orange North Justice 

Center
HVAC ‐ Replace failing air handlers units 1‐8. Current air handlers are the 
buildings original and fail intermittently. Structural instability for coupler 
systems was noted during AHU‐1 bearing replacement occurring within the 
last year. Install refrigerant monitoring system as required by code.

1,086,429.30$            ‐$                          5/20/2016 In Work 

FM‐0057735 Los Angeles Van Nuys 
Courthouse 
Easetr

Planning ‐ Exterior Shell‐ Provide cost proposal to include a report, 
recommendation and scope of work to resolve the water intrusion issue on 
the west exterior side of the entrance

67,500.00$                  67,500.00$              4/13/2016 In Progress (Design 
/ Assessment)

FM‐0058661 Amador New Amador 
County 
Courthouse

Energy Efficiency ‐ Electrical ‐ Implement energy efficiency measures 
including installation of BAS Controls for all HVAC units, upgrade existing 
air handler to Climate Wizard (CW) indirect evaporative cooling air handler, 
upgrade existing internal lamps to LED, and install energy efficient telecom 
switches decreasing overall plug load.

465,010.00$                ‐$                          5/20/2016 In Progress 
(Construction 
Procurement)

FM‐0030727 Los Angeles Compton 
Courthouse

Elevators, renovate (11), upgrade elevators, controls are problematic and 
prone to frequent failures.

136,460.65$                ‐$                          7/17/2015 Deferred
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  Meeting Date: 4/10/2017 

Discussion Item 4 – Court Facilities Trust Fund (CFTF) FY 
2017-18 shortfall 

Summary:   
Review CFTF shortfall for fiscal year 2017-18. 

Supporting Documentation: 

• Slides 



Court Facilities Trust Fund (CFTF)
FY 2017/18 Shortfall

1. History of CFTF
2. FY 2016/17 Projections
3. Forecast Sensitivities
4. Action Plan
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Court Facilities Trust Fund (CFTF)
FY 2017/18 Shortfall

1. HISTORY OF CFTF
• Established by SB 1732, in 2002
• Purpose:

• A source of funding for the ongoing operations, repair and maintenance of 
court facilities by requiring each county to pay to the state the amount that 
county historically expended for operations and maintenance of court 
facilities.

• It is the intent of the Legislature that funding for the ongoing operations 
and maintenance of court facilities that are in excess of the county facilities 
payments be provided by the state.
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Court Facilities Trust Fund (CFTF)
FY 2017/18 Shortfall

Revenue Sources

• County Facilities Payment  
• County Facilities Payments (CFP) – Each county will remit quarterly 

for the maintenance of effort payment.
• Night Court - collected where the court conducts a night session 

for traffic offenses.
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Court Facilities Trust Fund (CFTF)
FY 2017/18 Shortfall

Revenue Sources (con’t)
• Rental Revenue 

• Rental of Court Space – for things such as: coffee carts, cell sites, cafeterias, 
offices and ATM.

• Rent for Parking – Spaces rented daily, monthly or for special events.
• Other 

• Income from Surplus Money Investments (SMIF), Escheat of Unclaimed Checks & 
Warrants, and Miscellaneous; debt service transfers

• General Fund Transfer
• Funding provided by General Fund 
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Court Facilities Trust Fund (CFTF)
FY 2017/18 Shortfall

• To Date: Additional Cost (net) – $13,476,670 
annually on the firm fixed price contract since the 
original contract was signed with the three current 
service providers, representing a 40.17% increase 
in cost ($33,551,768 original vs. $47,028,438 FY 
16/17)
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Court Facilities Trust Fund (CFTF)
FY 2017/18 Shortfall

2. FY 2017/18 Projections

• Revenue Sources
• Expenditures
• FY 2016/17 Carryover

6



Revenue Sources
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Expenditures 
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Court Facilities Trust Fund (CFTF)
FY 2017/18 Shortfall

Control Section 32.00 of the Budget Act – officers of the 
various departments, commissions, and institutions, for 
whose benefit and support appropriations are made in this 
act, are expressly forbidden to make any expenditure in 
excess of these appropriations.
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Court Facilities Trust Fund (CFTF)
FY 2017/18 Shortfall
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Court Facilities Trust Fund (CFTF)
FY 2017/18 Shortfall
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Court Facilities Trust Fund (CFTF)
FY 2017/18 Shortfall

3. Forecast Sensitivities
Revenue Reductions
• Loss of Rental Income

Revenue Additions
• LAISD
• Prior Year Dis-encumbrances
Need for Reserve
• Recommend a $3 million reserve.
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Court Facilities Trust Fund (CFTF)
FY 2017/18 Shortfall

Projected Shortfall:
$7.3 million + $3 million reserve = $10.3 million

• Utilities Costs ($3-4 million)
• Operations & Maintenance Costs ($5-6 million)
• Other Strategies ($0-1 million)
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Court Facilities Trust Fund (CFTF)
FY 2017/18 Shortfall

4. Action Plan – Utilities

• Short-Term (6-12 months)
• Quick Energy Efficiency Projects
• Court Awareness Campaign

• Mid-Term (12 months)
• More Complex Energy Efficiency Projects
• On-Site Batteries

• Long-Term (12-18 months)
• On-Site Renewables

14



Court Facilities Trust Fund (CFTF)
FY 2017/18 Shortfall

4. Action Plan – Operations & Maintenance

• Across the Board/Uniform Cut (10%)
• Service Provider Contracts
• Delegated Courts
• County-Managed Facilities

• Outside Expertise to Evaluate Options
• Service Providers to Identify Options
• Closed Buildings (minimize costs) 
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Court Facilities Trust Fund (CFTF)
FY 2017/18 Shortfall

Questions?
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  Meeting Date: 4/10/2017 

Information Only Item 1  

Summary:   
Information on project schedule for Pasadena elevator replacement 

Supporting Documentation:  

 Slide

 Project Schedule



ID Task 
Mode

Task Name Duration Start Finish Predecessors

1 Design Phase 230 days Wed 2/24/16 Tue 1/10/17

2 Design Team Kick Off Meeting 1 day Wed 2/24/16 Wed 2/24/16
3 Design Team Survey 10 days Thu 2/25/16 Wed 3/9/16 2
4 Design Team Survey Report Draft 54 days Thu 3/10/16 Tue 5/24/16 3
5 Design Team Programming Meeting/Workshop 1 day Wed 5/25/16 Wed 5/25/16 4
6 Preliminary Cost Estimate 16 days Thu 5/26/16 Thu 6/16/16 5
7 Schematic Design 19 days Thu 5/26/16 Tue 6/21/16 5
8 100%SD Completion 1 day Wed 6/22/16 Wed 6/22/16 7
9 VE#1 Effort & Evaluation 25 days Thu 6/23/16 Wed 7/27/16 8
10 Site Survey Final 1 day Thu 7/28/16 Thu 7/28/16 9
11 Design Development 15 days Thu 6/23/16 Wed 7/13/16 8
12 100% DD Drawings 1 day Thu 7/14/16 Thu 7/14/16 11
13 VE#2 Effort & Evaluation 13 days Thu 7/28/16 Mon 8/15/16 9,12
14 50% CD Documents 31 days Thu 7/14/16 Thu 8/25/16 11
15 VE#3 Effort & Evaluation 15 days Fri 8/26/16 Thu 9/15/16 13,14
16 JCC Review & Comment 34 days Thu 7/14/16 Tue 8/30/16 11
17 90% CD Documents 80 days Wed 8/31/16 Tue 12/20/16 16,15FS‐20 days
18 CD Cost Estimate 15 days Wed 12/21/16 Tue 1/10/17 17
19 Plan Review 77 days Thu 1/12/17 Fri 4/28/17

20 LA County Building Department 21 days Thu 1/12/17 Thu 2/9/17 18FS+1 day
21 Recevived Comments 1 day Fri 2/10/17 Fri 2/10/17 20
22 Revise Plans 34 days Mon 2/13/17 Thu 3/30/17 21
23 LA County Building Backcheck 21 days Fri 3/31/17 Fri 4/28/17 22
24 LA County Plans Approval 0 days Fri 4/28/17 Fri 4/28/17 23
25 Bid Documents 15 days Mon 5/1/17 Fri 5/19/17 24
26 Procurement 86 days Mon 4/17/17 Mon 8/14/17

27 Submit SOW 1 day Mon 4/17/17 Mon 4/17/17 25FS‐25 days
28 RFP Drafting Stage 15 days Tue 4/18/17 Mon 5/8/17 27
29 Legal Review 7 days Tue 5/9/17 Wed 5/17/17 28
30 Publish RFP 1 day Thu 5/18/17 Thu 5/18/17 29
31 Pre‐Bid Conference Call 7 days Fri 5/19/17 Mon 5/29/17 30
32 Last Date to Submit RFI 7 days Tue 5/30/17 Wed 6/7/17 31
33 Final Addendum 7 days Thu 6/8/17 Fri 6/16/17 32
34 Bids Due 15 days Mon 6/19/17 Fri 7/7/17 33
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ID Task 
Mode

Task Name Duration Start Finish Predecessors

35 NOI/NOA to lowest Bidder 1 day Mon 7/10/17 Mon 7/10/17 34
36 Negotiation 5 days Tue 7/11/17 Mon 7/17/17 35
37 Contract Drafting 10 days Tue 7/18/17 Mon 7/31/17 36
38 iProcurement 15 days Tue 7/25/17 Mon 8/14/17 35,37FS‐5 days
39 NTP Issued to Contractor 1 day Tue 8/15/17 Tue 8/15/17 38
40 Construction 378 days Wed 8/16/17 Fri 1/25/19

41 Pre‐Construction Meeting 1 day Wed 8/16/17 Wed 8/16/17 39
42 Submittal 30 days Thu 8/17/17 Wed 9/27/17 41
43 Review and Approval 30 days Thu 9/28/17 Wed 11/8/17 42
44 Abatement 50 days Wed 8/16/17 Tue 10/24/17 39
45 Equipment Fabrication and Delivery 90 days Thu 11/9/17 Wed 3/14/18 43
46 Site Delivery 1 day Thu 3/15/18 Thu 3/15/18 45
47 Installation of Elevator 1 & 4 65 days Fri 3/16/18 Thu 6/14/18 46,44
48 Installation of Elevator 2, 5, & 6 65 days Fri 6/15/18 Thu 9/13/18 47
49 Installation of Elevator 3  & 7 65 days Fri 9/14/18 Thu 12/13/18 48
50 Final Punchlist Walk & Closeout 30 days Fri 12/14/18 Thu 1/24/19 49
51 Final Acceptance of Project 1 day Fri 1/25/19 Fri 1/25/19 50
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           Meeting Date: 4/10/2017 

 
Information Only Item 2 
 
Summary:   
Informational report on progress of the $45M Deferred Maintenance List. 
  

Supporting Documentation:   

 Slide 

 List 

  



# Project Title Estimated Cost Status 
1 Alameda Hayward Hall of Justice Roof Replacement 627,000$             Soliciting Roofing Consultant
2 Los Angeles Airport Courthouse Roof Replacement 555,000$             Bidding Process
3 Santa Barbara Santa Maria Bldg G Roof Replacement 255,000$             Soliciting Roofing Consultant
4 Riverside Riverside Juvenile Justice Trailer Roof Replacement 24,000$               Soliciting Roofing Consultant
5 San Bernardino San Bernardino Courthouse Roof Replacement 157,000$             Soliciting Roofing Consultant
6 Santa Barbara Santa Maria Courts Bldgs C + D Roof Replacement 577,000$             Soliciting Roofing Consultant
7 Santa Barbara Santa Maria Courts, Bldg F Gutters/Downspouts Replacement 11,000$               Bidding Process
8 Solano Solano Justice Building Skylight Replacement 33,000$               County Managed‐Pending JCC Share
9 Alameda Wiley W. Manuel Courthouse Roof Replacement 283,000$             Soliciting Roofing Consultant
10 Contra Costa Jail Annex Roof Replacement 11,000$               County Managed‐Pending JCC Share
11 Humboldt Humboldt County Courthouse (Eureka) Roof Replacement 139,000$             County Managed‐Pending JCC Share
12 Kern Bakersfield Superior Court Roof Replacement 529,000$             Soliciting Roofing Consultant
13 Kern Bakersfield Justice Bldg. Roof Replacement 195,000$             County Managed‐Pending JCC Share
14 Kern Bakersfield Juvenile Center Roof Replacement 119,000$             Soliciting Roofing Consultant
15 Kern Delano/North Kern Court Roof Replacement 145,000$             Soliciting Roofing Consultant
16 Kern Shafter/Wasco Courts Bldg. Roof Replacement 203,000$             Soliciting Roofing Consultant
17 Kern Taft Courts Bldg. Roof Replacement 75,000$               Soliciting Roofing Consultant
18 Los Angeles Sylmar Juvenile Court Roof Replacement 52,000$               County Managed‐Pending JCC Share
19 Los Angeles Beverly Hills Courthouse Roof Replacement 241,000$             Bidding Process
20 Los Angeles Hall of Records Roof Replacement 6,000$                 Soliciting Roofing Consultant
21 Los Angeles Chatsworth Courthouse Roof Replacement 864,000$             Soliciting Roofing Consultant
22 Los Angeles Mental Health Court Partial Roof Replacement 234,000$             Facility Off Line 
23 Los Angeles West Covina Courthouse Roof Replacement 1,283,000$          County Managed‐Pending JCC Share
24 Madera Sierra Courthouse Roof Replacement 41,000$               Solicitng Roofing Consultant
25 Napa Criminal Court Building Roof Replacement 232,000$             Bidding Process
26 Orange Betty Lou Lamoreaux Justice Center Skylights Replacement 209,000$             Soliciting Roofing Consultant
27 Orange North Justice Center Roof Replacement 534,000$             Soliciting Roofing Consultant
28 Placer Historic Courthouse Roof Replacement 55,000$               County Managed‐Pending JCC Share
29 San Diego Hall of Justice Roof Replacement 59,000$               County Managed‐Pending JCC Share
30 San Diego Department 9 Trailer Roof Replacement 23,000$               Soliciting Roofing Consultant
31 San Diego Department 10 Trailer Roof Replacement 23,000$               Soliciting Roofing Consultant
32 San Diego North County Regional Center ‐ North Roof Replacement 1,831,000$          Soliciting Roofing Consultant
33 San Diego East County Regional Center Roof Replacement 1,131,000$          County Share Approval Pending
34 Santa Clara Hall of Justice (East) Roof Replacement 353,000$             Soliciting Roofing Consultant
35 Santa Clara Historic Courthouse Roof Replacement 237,000$             Soliciting Roofing Consultant
36 Tulare Visalia Superior Court Roof Replacement 198,000$             County Managed‐Pending JCC Share
37 Ventura Hall of Justice Roof Replacement 837,000$             County Managed‐Pending JCC Share
38 Ventura East County Courthouse Roof Replacement 328,000$             County Managed‐Pending JCC Share
39 San Luis Obispo Courthouse Annex Skylights Replacement 340,000$             County Managed‐Pending JCC Share
40 Riverside Blythe Courthouse ‐ Superior Court Roof Replacement 163,000$             Soliciting Roofing Consultant

Facility Location
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# Project Title Estimated Cost Status Facility Location
41 San Francisco Civic Center Courthouse Roof Replacement 399,000$             Soliciting Roofing Consultant
42 Santa Barbara Santa Maria Courts Bldgs C + D Elevator Replacement 234,000$             Soliciting Elevator Consultant
43 Riverside Corona Elevator Replacement 55,000$               Soliciting Elevator Consultant
44 Solano Hall of Justice Elevator Replacement 418,000$             Soliciting ElevatorConsultant
45 San Bernardino Rancho Cucamonga Courthouse Elevator Replacement 361,000$             County Managed‐Pending JCC Share
46 Solano Solano Justice Building Elevator Replacement 72,000$               County Managed‐Pending JCC Share
47 Alameda Wiley W. Manuel Courthouse Elevator Replacement 934,000$             Funded Outside $45M List (remove)
48 Alameda Hayward Hall of Justice Elevator Replacement 892,000$             Soliciting Elevator Consultant
49 Alameda Fremont Hall of Justice Elevator Replacement 634,000$             Soliciting Elevator Consultant
50 Contra Costa Wakefield Taylor Courthouse Elevator Replacement 485,000$             Soliciting Elevator Consultant
51 Contra Costa Danville District Courthouse Elevator Replacement 96,000$               Soliciting Elevator Consultant
52 Contra Costa George D. Carroll Courthouse Elevator Replacement 231,000$             Soliciting Elevator Consultant
53 San Bernadino Barstow Courthouse Elevator Replacement 75,000$               Soliciitng Elevator Consultant
54 Kern Bakersfield Superior Court Elevator Replacement 540,000$             Funded Outside $45M List (remove)
55 Kern Bakersfield Justice Bldg. Elevator Replacement 423,000$             County Managed‐Pending JCC Share
56 Los Angeles Santa Clarita Courthouse Witness Stand Lift Replacement 10,000$               Soliciting Elevator Consultant
57 Los Angeles Bellflower Courthouse Wheelchair Lift Replacement 50,000$               Soliciting Elevator Consultant
58 Los Angeles Downey Courthouse Wheelchair Lift Replacement 140,000$             Soliciting Elevator Consultant
59 Los Angeles Beverly Hills Courthouse Elevator Replacement 777,000$             Soliciting Elevator Consultant
60 Los Angeles Hall of Records Elevator Controls Replacement 16,000$               Soliciting Elevator Consultant
61 Los Angeles Van Nuys Courthouse East Elevator Replacement 2,143,000$          Soliciting Elevator Consultant
62 Los Angeles Van Nuys Courthouse West Elevator Controls Replacement 205,000$             Soliciting Elevator Consultant
63 Los Angeles Torrance Courthouse Elevator Replacement 1,321,000$          Soliciting Elevator Consultant
64 Los Angeles Inglewood Juvenile Court Elevator Replacement 72,000$               Soliciting Elevator Consultant
65 Los Angeles Inglewood Courthouse Elevator Replacement 1,872,000$          Soliciting Elevator Consultant
66 Los Angeles Burbank Courthouse Elevator Replacement 119,000$             Soliciitng Elevator Consultant
67 Los Angeles Alhambra Courthouse Elevator Replacement 919,000$             Soliciting Elevator Consultant
68 Los Angeles Stanley Mosk Courthouse Escalator Renovation 10,300,000$        Soliciting Elevator Consultant
69 Los Angeles El Monte Courthouse Elevator Replacement 536,000$             Soliciting Elevator Consultant
70 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement/Renovation 3,330,000$          Soliciting Elevator Consultant
71 Los Angeles Central Arraignment Courts Elevator Replacement 533,000$             County Managed‐Pending JCC Share
72 Los Angeles West Covina Courthouse Elevator Replacement 179,000$             County Managed‐Pending JCC Share
73 Nevada Nevada City Courthouse Elevator Replacement 151,000$             County Managed‐Pending JCC Share
74 Orange North Justice Center Elevator Replacement 553,000$             Soliciting Elevator Consultant
75 Placer Historic Courthouse Elevator Replacement 72,000$               County Managed‐Pending JCC Share
76 San Diego Kearny Mesa Court Dumbwaiter Replacement 60,000$               Soliciting Elevator Consultant
77 San Diego Juvenile Court Elevator Replacement 88,000$               Soliciting Elevator Consultant
78 San Diego North County Regional Center ‐ South Elevator Controls Replacement 232,000$             Funded Outside $45M (remove)
79 San Diego North County Regional Center ‐ North Elevator Replacement 95,000$               Soliciting Elevator Consultant
80 San Diego South County Regional Center Elevator Replacement 401,000$             Soliciting Elevator Consultant
81 San Mateo Hall of Justice Wheelchair Lift Replacement 16,000$               Soliciting Elevator Consultant



# Project Title Estimated Cost Status Facility Location
82 San Mateo Northern Branch Courthouse Elevator Replacement 84,000$               Soliciting Elevator Consultant
83 Santa Clara Historic Courthouse Elevator Controls Replacement 43,000$               Funded Outside $45M List (remove)
84 Santa Clara Santa Clara Courthouse Elevator Replacement and Vista Monitoring System Installation 225,000$             Soliciting Elevator Consultant
85 Tulare Visalia Superior Court Elevator Replacement 349,000$             County Managed‐Pending JCC Share
86 Ventura Hall of Justice Elevator Replacement 2,049,000$          County Managed‐Pending JCC Share

Total 46,001,000$        
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Information Only Item 3 
 
Summary:   
Informational report on FY 2016-17 budget reconciliation and spending plan, as 
well as completed and canceled facility modifications during the reporting period. 
  

Supporting Documentation:   

 FM Budget Reconciliation Report 
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Facility Modifications Completed and Canceled 
During the March reporting period 208 facility modifications funded over multiple fiscal years 
were completed. Collectively, the actual costs were under budget of the original estimated 
amounts by approximately 12.5%. For this fiscal year there were 19 funded projects that were 
canceled. There were 180 FY 16-17 projects closed out with an aggregate savings of $591,479.  
 
REPORTING PERIOD  

STATUS 

Quantity  Estimated Cost of 

FM Program 

Budget Share 

Actual Cost of FM 

Program Budget 

Share 

% of 

Estimated 

Cost 

Completed  208  $4,535,955  $3,926,110  86.5% 
Funded FMs Canceled  19  $437,745  N/A  N/A 
Non‐Funded FMs Canceled  90  N/A  N/A  N/A 

 
 

CURRENT YEAR 

STATUS (FY16‐17) 

Quantity  Cost Adjustment to Current 

Year  FM Program Budget 

Completed  180  $591,479 
Canceled  19  $437,745 

TOTAL COST ADJUSTMENT  $1,029,224 
 
FY 2016-2017 FM Budget YTD Reconciliation 
The first meeting of the year in July 2016 included initial encumbrances for statewide planning, 
Priority 1 FMs, FMs less than $100,000, and planned FMs, as well as encumbrances for Firm 
Fixed Price and the approved FMs over $100,000 and cost increases greater than $50,000. The 
remaining available funds for facility modifications is $9,605,000. 
 

FY 2016‐2017 ($1,000s) 

Description  Budget Amount  Reconciled 

Expenditure 

Funds Available 

Statewide FM Planning Allocation  $5,600  $5,600  $0 
Priority 1 FM Allocation  $7,000  $7,000  $0 
FMs Less Than $50K Allocation  $8,000  $8,000  $0 
Planned FMs Allocation  $6,202  $6,202  $0 
Priority 2‐6 FMs Allocation  $28,198  $27,288  $910 
     Energy Efficiency Projects  $10,000  $865  $9,135 

TOTALS:  $65,000  $54,995  $9,605 
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FY 2016-2017 FM Budget Spending Plan 
Based on the recommended project funding for this meeting we anticipate an expenditure of $1.7 
million at this meeting, which includes cost increases over $50K. The projections below also 
account for energy efficiency projects. 
 

FY 2016‐2017 Spending Plan ($1,000s) 

Month/Item  Spending 

JUL 2016 (approved 7/22) 
      Energy Efficiency 

$33,063 
$43 

AUG 2016 (approved 8/29) 
      Energy Efficiency 

$3,596 
$50 

OCT 2016 (approved 10/14) 
      Energy Efficiency 

$4,055 
$212 

DEC 2016 (approved 12/5)  $3,031 
JAN 2017 (approved 1/27)  $2,773 
MAR 2017 (approved (3/3) 
      Energy Efficiency 

$4,023 
$560 

APR 2017  $1,370 
MAY 2017  $3,089 
Energy Efficiency  $9,135 
TOTAL  $65,000 

 


	1. TCFMAC 04-10-2017 Agenda 
	2. Consent Meeting Minutes of March 3, 2017 TCFMAC
	3. Action Item 1 - List A – Emergency

Facility Modification Funding (Priority 1)
	4. Action Item 2 - List B – Facility

Modifications Less than $100K (Priority 2)
	5. Action Item 3 - List C – Cost Increases

Over $50K
	6. Action Item 4 - List D – Facility

Modifications Over $100K
	7. Action Item 5 – Seismic Risk Assessment

Database
	8. Discussion 1 – List E – Approved Court-Funded

Facilities Requests
	9. Discussion 2 – List F – Funded FMs on Hold
	10. Discussion 3 – Architectural Revolving Fund (ARF)

Update
	11. Discussion 4 – Court Facilities Trust Fund (CFTF) FY 
2017-18 shortfall
	12. Information 1 - Pasadena Project Schedule
	13. Information 2 - $45M DMF List
	14. Information 3 - FM Budget Reconciliation



