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T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

O P E N  M E E T I N G  W I T H  C L O S E D  S E S S I O N  A G E N D A  

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c)(1)) 
OPEN PORTION OF THIS MEETING IS BEING RECORDED  

Date: March 9, 2020 
Time: 12:00 PM – 1:30 PM 
Location: Teleconference for Public Access 
Public Call-in Number: 1-877-820-7831   Listen Only Code: 4502468 

Meeting materials for open portions of the meeting will be posted on the advisory body web page on the 
California Courts website at least three business days before the meeting. Agenda items are numbered 
for identification purposes only and will not necessarily be considered in the indicated order. 

I .  O P E N  M E E T I N G  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( C ) ( 1 ) )  

Call to Order and Roll Call 12:00 PM 

Approval of Minutes 
Approve minutes of the January 27, 2020 Trial Court Facility Modification Advisory Committee 
meeting. 

I I .  A C T I O N  I T E M S  ( I T E M S  1 – 5 )  

Action Item 1 – (Action Required) – List A – Emergency Facility Modification 
Funding (Priority 1) 

Summary:  Ratify emergency facility modifications from List A. 

Action Requested:  Staff recommends 86 projects for a total of $1,780,226 to be paid from 
Facility Modification program funds previously encumbered for Priority 1. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 
  

www.courts.ca.gov/tcfmac.htm 
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Action Item 2 – (Action Required) – List B – Facility Modifications Less than $100K 
(Priority 2) 

Summary: Ratify facility modifications less than $100K from List B. 

Action Requested:  Staff recommends 53 projects for a total of $624,439 to be paid from Facility 
Modification program funds previously encumbered for Priority 2 less than $100K. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 3 – (Action Required) – List C – Cost Increases Over $50K 

Summary: Ratify facility modifications requiring cost increases over $50K from List C. 

Action Requested: Staff recommends 4 projects for a total cost increase to the Facility 
Modification program budget of $189,904. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 4 – (Action Required) – List D – Facility Modifications Over $100K 

Summary: Review recommended facility modifications over $100K from List D and P3 projects. 

Action Requested: Staff recommends approving 10 projects for a total cost to the Facility 
Modification Program funds of $2,203,764. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 5 – (Action Required) – Ceiling Tile Replacement in Van Nuys 
Courthouse East 

Summary: Review and approve replacement of ceiling tiles at the Van Nuys Courthouse East 
that are at immediate risk of dislodging, in order to avoid higher containment costs and disruption 
of operations.  

Action Requested: Approve replacement of ceiling tiles at the Van Nuys Courthouse East for a 
total cost to the Facility Modification Program funds of $1,053,448. 

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 

I I I .  D I S C U S S I O N  I T E M S  ( I T E M S  1 – 2 )  ( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 – List E – Approved Court-Funded Requests (CFRs)  
Summary: Review and discuss CFR projects approved by the Facilities Services Deputy Director 
since the last meeting. 

Presenter: Ms. Pella McCormick, Deputy Director, Facilities Services 
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Discussion Item 2 – List F – Funded Facility Modifications on Hold  
Summary: Standard list of previously-funded FMs on hold. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

I V .  I N F O R M A T I O N  O N L Y  I T E M S  ( I T E M  1 -  4 )  ( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 – DMF-1 Project List Update 
Summary: Update on the DMF-1 projects. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services  

Information Item 2 – DMF-2 Project List Update 
Summary: Update on the DMF-2 projects. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services  

Information Item 3 – DMF-3 Project List Update 
Summary: Update on the DMF-3 projects. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services  

Information Item 4 – Facility Modification Budget Reconciliation Report 
Summary: FM Budget Reconciliation Projects Update. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services  

V .  A D J O U R N M E N T  

Adjourn to Closed Session 
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V I .  C L O S E D  S E S S I O N  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( d) )  
( A C T I O N  I T E M S  1 – 3 )  

Call to Order 

Approval of Minutes 
Approve closed session minutes of the January 27, 2020 Trial Court Facility Modification 
Advisory Committee meeting. 

Closed Action Item 1 – Security-Related – Emergency Facility Modification 
Funding (Closed List A) 

Facility Modification Security Projects (Action Required) 
Pursuant to California Rules of Court, Rule 10.75(d)(5) Security plans or procedures or other 
matters that if discussed in public would compromise the safety of the public or of judicial branch 
officers or personnel or the security of judicial branch facilities or equipment, including electronic 
data. 

Summary: Review emergency security-related facility modifications from Closed List A. 

Action Requested: Staff recommends 4 security-related projects for a total of $62,778 to be paid 
from Facility Modification Program Budget. 

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 
Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services 

Closed Action Item 2 – Security-Related – Facility Modifications Less than $100K 
(Closed List B) 

Facility Modification Security Projects (Action Required) 
Pursuant to California Rules of Court, Rule 10.75(d)(2) Claims, administrative claims, agency 
investigations, or pending or reasonably anticipated litigation naming, or reasonably anticipated to 
name, a judicial branch entity or a member, officer, or employee of such an entity. 

Pursuant to California Rules of Court, Rule 10.75(d)(5) Security plans or procedures or other 
matters that if discussed in public would compromise the safety of the public or of judicial branch 
officers or personnel or the security of judicial branch facilities or equipment, including electronic 
data. 

Summary: Review security-related facility modifications less than $100K from Closed List B. 

Action Requested: Staff recommends 9 security-related projects for a total of $161,44 to be paid 
from Facility Modification Program Budget. 

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 
Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services 
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Closed Action Item 3 – Security-Related – Facility Modifications Over $100K and 
P3 Projects (Closed List D) 

Facility Modification Security Projects (Action Required) 
Pursuant to California Rules of Court, Rule 10.75(d)(5) Security plans or procedures or other 
matters that if discussed in public would compromise the safety of the public or of judicial branch 
officers or personnel or the security of judicial branch facilities or equipment, including electronic 
data. 

Summary: Review security-related facility modifications over $100K, and P3 projects from 
Closed List D. 

Action Requested: Review one P3 security-related project with a total Facility Modification 
Program Budget share of $150,512. Advise staff to: 1) move forward with the project; or 2) defer 
the project. 

Presenters: Mr. Jagan Singh, Principal Manager, Facility Services 
Mr. Ed Ellestad, Security Operations Supervisor, Facility Services 

 
Adjourn Closed Session 
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T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

M I N U T E S  O F  O P E N  S E S S I O N  O F  M E E T I N G  
January 27, 2020 

10:00 AM - 4:00 PM 
Judicial Council of California – Sacramento/Teleconference 

Advisory Body 
Members Present: 

Hon. Donald Cole Byrd, Chair 
Hon. William F. Highberger, Vice-Chair 
Hon. Jennifer K. Rockwell  
Hon. Vanessa W. Vallarta 
Hon. Garry G. Haehnle 
Mr. Darrel E. Parker  
Mr. Jarrod Orr  
Mr. W. Samuel Hamrick Jr. 
Mr. Shawn C. Landry 
 

Advisory Body 
Members Absent: 

Hon. Brad R. Hill 
Hon. Patricia M. Lucas 
 

Staff Present: The following Judicial Council staff were present: 
Mr. John Wordlaw, Chief Administrative Officer, Judicial Council 
Mr. Mike Courtney, Director, Facilities Services 
Ms. Pella McCormick, Deputy Director, Facilities Services 
Mr. Jagan Singh, Principal Manager, Facilities Services 
Mr. Jim Peterson, Principal Manager, Facilities Services 
Ms. Mimi Morris, Principal Manager, Facilities Services 
Ms. Maria Atayde-Scholz, Manager, Facilities Services 
Mr. Andre Navarro, Manager, Facilities Services 
Mr. Brad Blemker, Manager, Facilities Services 
Mr. Jack Collins, Manager, Facilities Services (phone) 
Ms. Karen Baker, Manager, Facilities Services 
Ms. Nanci Connelly, Supervisor, Facilities Services (phone) 
Ms. Donna Jorgensen, Supervisor, Facilities Services 
Mr. Glenn Mantoani, Supervisor, Facilities Services 
Mr. Randy Swan, Supervisor, Facilities Services 
Mr. Paul Terry, Supervisor, Facilities Services (phone) 
Mr. Steve Shelley, Supervisor, Facilities Services   
Mr. Patrick Treanor, Supervisor, Facilities Services (phone) 
Mr. Yassen Roussev, Supervisor, Facilities Services 
Mr. Charles Martel, Supervising Attorney, Legal Services 
Ms. Maggie Stern, Attorney, Legal Services 
Mr. Ed Ellestad, Supervisor, Facilities Service 
Mr. Ernani Erjas, Facility Management Administrator, Facilities Services 
Ms. Kate Albertus, Facilities Analyst, Facilities Services 
Ms. Akilah Robinson, Associate Analyst, Facilities Services (phone) 
Ms. Sadie Varela, Administrative Specialist, Facilities Services 
 

Others Present: Mr. Ryan Maglinao, Sr. Mechanical Engineer, Glumac (phone) 
Mr. Chris Markley, Architect, Salas O’Brien Engineers (phone) 
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O P E N  S E S S I O N  O F  M E E T I N G   

Call to Order, Opening Remarks, and Roll Call  
The chair called the open session of the meeting to order at 10:00 AM, roll was taken, and 
opening remarks were made. 

Approval of Minutes 
The advisory committee voted to approve the open session minutes of its meeting held on 
December 2, 2019. (Motion: Rockwell; Second: Vallarta) 

P U B L I C  W R I T T E N  C O M M E N T S  

No public comments were received. 

O P E N  S E S S I O N  -  A C T I O N  I T E M S  ( I T E M S  1 – 1 0 )  

Action Item 1 – Orange County Superior Court: Court-Funded Request for Generators 
Summary: The Orange County Superior Court has received a grant from the California Office 
of Emergency Services / FEMA for the design and installation of emergency generators capable 
of providing full building power for two courthouses, the West Justice Center (30-D1) and the 
Harbor Justice Center (30-E1). The grant funding, in the amount of $2,069,900, provides 75% of 
the project funding. In October, the committee declined to fund the remaining 25% due to budget 
constraints. The court is requesting approval to use court funds for the remaining 25% local 
funding requirement. 
Action: The committee approved Orange County Superior Court’s Court-Funded Request in 
the amount of $517,475 for the 25% local funding required to fully fund two generator 
projects for the West Justice Center (30-D1) and the Harbor Justice Center (30-E1) – with the 
stipulation that the court shall remain responsible for any additional Operations and 
Maintenance costs from the full building generator. (Motion: Landry; Second: Haehnle) 

Action Item 2 – List A – Emergency Facility Modification Funding (Priority 1) 
Summary: Ratify emergency facility modifications from List A. 
Action: Reviewed and approved 66 projects for a total of $1,666,766 to be paid from Facility 
Modification program funds previously encumbered. (Motion: Vallarta; Second: Rockwell) 

Action Item 3 – List B – Facility Modifications Less than $100K (Priority 2) 
Summary: Ratify facility modifications less than $100K from List B. 
Action: Reviewed and approved 69 projects for a total of $816,710 to be paid from Facility 
Modification program funds previously encumbered. (Motion: Highberger; Second: Parker) 

Action Item 4 – List C – Cost Increases Over $50K 
Summary: Ratify facility modifications requiring cost increases over $50K from List C. 
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Action: The committee voted to approve 1 project for a total cost increase to the Facility 
Modifications Program budget of $74,092 and voted to cancel the Inglewood HVAC project 
(FM-0059232).  (Motion: Highberger; Second: Rockwell) 

Action Item 5 – List D – Facility Modifications Over $100K 
Summary: Review recommended facility modifications over $100K from List D and P3 
projects. 
Action: Reviewed and approved 10 projects for a total cost to the Facility Modification 
Program funds of $7,040,295. (Motion: Haehnle; Second: Rockwell)  

Action Item 6 – Energy Efficiency Projects 
Summary: Review status of the existing IAA2 Energy Efficiency projects previously approved 
by the committee and assigned to the California Conservation Corp (CCC). Either 1) reallocate 
the ARF portion of the IAA2 funding to a subset of IAA2 projects or 2) cancel the projects and 
revert the funding. 
Action: The committee voted to 1) approve the reallocation of the ARF portion of the IAA2 
funding to 15 IAA2 projects previously approved by the committee; and 2) cancel the 
remaining IAA2 projects.  (Motion: Highberger; Second: Rockwell) 

Action Item 7 – Draft 2020 TCFMAC Annual Agenda 
Summary: Review draft 2020 TCFMAC Annual Agenda. 
Action:  Reviewed and approved the draft 2020 TCFMAC Annual Agenda – with revisions to 
the October meeting dates from October 22-23 to October 29-30, 2020.  (Motion: Haehnle; 
Second: Orr)   

Action Item 8 – Q1/Q2 Trial Court Facility Modification Reports for Fiscal Year 2019-20 
Summary: Review draft Fiscal Year 2019-20 TCFMAC quarterly reports for Q1 and Q2, to be 
submitted to the Judicial Council as an Information-Only item. 
Action:  Reviewed and approved both draft FY 2019-20 TCFMAC Q1 and Q2 reports for 
submission to the Judicial Council. (Motion: Vallarta; Second: Landry) 

Action Item 9 – Leak Detection Reports for Foltz, Compton, and Van Nuys Courthouses 
Summary: Review leak detection report findings and recommendations for the Foltz, Compton and Van 
Nuys courthouses. 
Action:  The committee voted to defer this action item until the April 11, 2020 TCFMAC 
meeting and requested that staff review and provide various design cost options to choose 
from. In addition, the committee requested that staff research and provide information on 
where similar systems have been used. 
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Action Item 10 – Fiscal Year 2021-22 Budget Change Proposals 
Summary: Review and approve FY 2021-22 Budget Change Proposals (BCPs), including 
additional BCP proposal to address the revenue shortfall for the State Court Facilities 
Construction Fund (Fund 3037). 
Action:  Reviewed and approved the FY 2021-22 Budget Change Proposals. (Motion: 
Hamrick; Second: Parker) 

O P E N  S E S S I O N  -  D I S C U S S I O N  I T E M S  ( I T E M S  1 – 4 )  
( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 – List E – Approved Court-Funded Requests (CFRs)  
Summary: Review and discuss CFR projects approved by the Facilities Services Deputy 
Director since the last meeting. 6 CFRs were approved, and 2 CFRs were cancelled during this 
period. 

Discussion Item 2 – List F – Funded Facility Modifications on Hold  
Summary: Standard list of previously funded FMs on hold. 

Discussion Item 3 – 5 Year Vandalism Analysis  
Summary: 5-Year vandalism analysis. 

Discussion Item 4 – Director’s Report  
Summary: Director’s report. 

O P E N  S E S S I O N  –  I N F O R M A T I O N - O N L Y  I T E M S  ( I T E M S  1 – 6 )  
( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 – DMF-I Project List Update 
Summary: Update on the DMF-I projects. 

Information Item 2 – DMF-II Project List Update 
Summary: Update on the DMF-II projects. 

Information Item 3 – DMF-III Project List Update 
Summary: Update on the DMF-III projects. 

Information Item 4 – Architectural Revolving Fund Projects Update 
Summary: ARF projects update. 

Information Item 5 – Facility Modification Budget Reconciliation Report 
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Summary: FM Budget Reconciliation Projects Update. 

Information Item 6 – Sustainability Plan 
Summary: Review and discuss Sustainability Plan. 

A D J O U R N M E N T  T O  C L O S E D  S E S S I O N  A N D  A D J O U R N M E N T  

There being no further open session business, the open session of the meeting was adjourned at 
2:45 PM, and the advisory committee moved to the closed session of the meeting. The closed 
session of the meeting—which was closed to the public for discussion of security-related items 
(per Cal. Rules of Court, Rule 10.75(d))—was adjourned at 4:00 PM. 
 
Approved by the advisory body on _____________________ 



           Meeting Date: 03/09/2020 

 
Action Item 1 – (Action Required) - List A – Emergency 
Facility Modification Funding (Priority 1) 
 
Summary:  
Ratify emergency facility modifications for List A. 
 
 
 
Supporting Documentation:  

• List A – Emergency Facility Modification Funding Report (Priority 1) 
 
Action Requested: 
Staff recommends 86 projects for a total of $1,780,226 to be paid from Facility 
Modification program funds previously encumbered (Priority 1). 
 
 
***** 
Priority 1 = Immediately or Potentially Critical.  
Condition requires immediate action to return a facility to normal operations, or a condition that 
will become immediately critical if not corrected expeditiously. Such conditions necessitate the 
need to stop accelerated deterioration or damage, to correct a safety hazard that imminently 
threatens loss of life or serious injury to the public or court employees, or to remediate intermittent 
function and service interruptions as well as potential safety hazards. Such conditions may include, 
but are not limited to, the following: major flooding; substantial damage to roofs or other structural 
building components; or hazardous material exposure. Depending on scope and impact, a severe 
deterioration in life safety protection may also be considered a priority 1 condition requiring a 
facility modification.   
 
Owing to their critical nature, priority 1 requests will be addressed immediately by JCC staff using 
internal procedures that ensure timely and effective responses to unplanned emergency or 
potentially critical conditions, including a method and a process for setting aside funds to address 
priority 1 conditions. 
  

Total Project Count: 86 
Total Potential FM Budget Share of Cost:   $1,780,226 
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1 FM-0063267 Del Norte Del Norte 
County 
Superior 
Court

08-A1 1 Grounds and Parking lot - Remove (1) 35 foot wooden flag and base; 
Install (1) 35 foot aluminum flag pole with new concrete base - Existing 
wooden pole has a serious safety concern of failure and falling due to 
frequent strong winds.

28,258$         17,314$                  In Work 61.27

2 FM-0068691 Los 
Angeles

Santa Clarita 
Courthouse

19-AD1 1 County Managed - HVAC - Replace (1) modulating chill water valve.  
Chilled water valve has failed not allowing automatic controls for the cold 
deck.  No cooling for the civic center.

8,398$           8,398$                    In Work 100

3 FM-0112530 Los 
Angeles

East Los 
Angeles 
Courthouse

19-V1 1 Security -Replace 1-door safety edge switch, 1-sensing retainer, and 1-
coil with connecting kit for south sally port bus gate #4.  Gate was stuck 
in down position, due to failed coil causing safety switch and sensing 
retainer to ground.

3,086$           3,086$                    Complete 100

4 FM-0142104 Alameda Juvenile 
Justice 
Center

01-C3 1 Vandalism - In-custody caused flooding of 1st and 2nd floors - 
Remediation to include extraction drying dehumidify sanitizing testing 
and restoration - Approximately 300 sf carpet and 20 sf ceiling tiles and 
30 ft baseboard and 200 sf of wall area.

17,217$         17,217$                  Complete 100

5 FM-0142148 San Mateo Hall of 
Justice

41-A1 1 Plumbing - Remediate water leak at 6th floor - Clogged drain caused sink 
to overflow at 7th floor Judge's Chamber, penetrated to lower level.

4,418$           4,418$                    Complete 100

6 FM-0142250 Alameda New East 
County Hall 
of Justice

01-J1 1 Fire Protection - Correct failed Fire Alarm Panel; deploy staff for fire-
watch - Known punch list item (intermittent ground-fault) caused Fire 
Alarm System failure and is currently off-line. This is a known issue and 
staff is negotiating with the vendor on reimbursement for this issue.

14,327$         14,327$                  Complete 100

7 FM-0142388 Contra 
Costa

George D. 
Carroll 
Courthouse

07-F1 1 HVAC- Repair refrigerant leak in condenser coil; replace drier core and 
recharge system; Needed to stop refrigerant from leaking into 
atmosphere and to provide proper cooling to arraignment courtroom.

3,485$           3,485$                    In Work 100

8 FM-0142401 Alameda New East 
County Hall 
of Justice

01-J1 1 Elevators – Extricate two passengers from disabled elevator; re-adjust 
leveler to correct failure – Failed leveler caused unit to stop 
approximately 12” above landing platform and doors would not open.

1,594$           1,594$                    Complete 100

TCFMAC WORK PRODUCT - Last Updated 2/28/2020 at 2:39 PM 1 of 14
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9 FM-0142492 Riverside Indio 
Juvenile 
Court

33-C3 1 Exterior Shell – Roof – Patch with fabric and patching compounds and 
cover with plastic sheeting approx. two thirds of the failing roof.  The 
thermoplastic layer (top) of the existing roof is completely shot and 
cannot be welded to complete a more permanent fix. The contractor 
attempted to patch the areas by welding new pieces of TPO, but was not 
able to given the poor condition of the existing roof system.

12,000$         12,000$                  In Work 100

10 FM-0142535 Los 
Angeles

Edmund D. 
Edelman 
Children's 
Court

19-Q1 1 Plumbing - Replace 1-2" p-trap and 4 LF of 2" drain line in plumbing chase 
from 3rd floor holding cells. Replace 440 SF of carpet, 80 LF of base cove, 
and 40 SF of drywall on 2nd and 3rd floors secured hallways. 
Remediation and environmental oversight included due to cat 3 water 
which leaked from 3rd floor holding cells and penetrated to 2nd floor due 
to cracked cast iron pipe and p trap, affecting 3rd floor holding cells, 
elevator landing, and offices on 3rd and 2nd floors.

45,245$         31,667$                  Complete 69.99

11 FM-0142537 Los 
Angeles

Torrance 
Courthouse

19-C1 1 Plumbing - Replace 10' of 1/2" copper pipe, 2-1" and 2-3/4" ball valves 
with insulation, install 1 containment with drying equipment, replace 8-
1'x1' ceiling tiles, and clean/sanitize 210 sq ft of hard surface.  Water 
leaked through the ceiling of the 5th floor Dept L Jury Room ceiling from 
a corroded pipe.

15,789$         13,443$                  Complete 85.14

12 FM-0142548 Los 
Angeles

Edmund D. 
Edelman 
Children's 
Court

19-Q1 1 Plumbing - Replace 10 LF of 2" copper pipe, 2-2" isolation valves, 1-1 1/2" 
isolation valve, associated fittings and 25 SF of damaged drywall at ceiling 
of the 1st floor women’s public restroom. Remediation and 
environmental oversight included. Pipe had a pinhole leak above 1st floor 
women's public restroom causing water to leak into restroom and 1st 
floor hallway.

24,893$         17,423$                  Complete 69.99

13 FM-0142550 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 HVAC - Replace bearings and belts for air handling unit 5 return fan. 
Bearings and belts were worn and making loud noise, disrupting 5th floor 
courtroom.

4,098$           2,842$                    Complete 69.35

14 FM-0142558 Los 
Angeles

Pomona 
Courthouse 
South

19-W1 1 Elevators, Escalators, & Hoists - Replaced auxiliary contacts and door fuse 
for custody elevator #1. Elevator stuck on 3rd floor and not responding 
with no entrapments.

2,440$           2,440$                    Complete 100
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15 FM-0142560 Riverside Family Law 
Court

33-A1 1 Fire Protection - Remove and rebuild building generator fuel injection 
pump and replace failed check valve. The generator is non-operational at 
this time effecting Fire Life Safety system and the lighting and elevators 
are affected. The pump will take about 10 working days to remove, 
rebuild and reinstall. Additionally, a temporary stand by generator is 
included and connected in case of emergency.

14,168$         14,168$                  In Work 100

16 FM-0142562 Los 
Angeles

Pomona 
Courthouse 
South

19-W1 1 HVAC - Replaced one 1/20 HP pump for condensation for package unit 
#2. Replace 150 SF of plaster with drywall in basement room M-1C. 
Remediation and environmental oversight included. Condensation pump 
failed and caused water to flow into wall of basement room M-1C.

23,541$         21,455$                  Complete 91.14

17 FM-0142571 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 Electrical - Replace battery pack for emergency generator. Ensure proper 
start up time for back up power for electrical failure.  Generator failed to 
power up, due to failed batteries, during a power outage for an 
emergency lighting Preventative Maintenance.

1,708$           1,184$                    Complete 69.35

18 FM-0142572 San Mateo Central 
Branch

41-B1 1 Electrical - Correct failed main underground powerline to building - The 
main electrical wires that supply electricity to the building shorted out 
inside the underground conduit due to age, causing loss of power.

49,443$         49,443$                  In Work 100

19 FM-0142573 Los 
Angeles

Downey 
Courthouse

19-AM1 1 HVAC - Replaced approximately 6 ft of 4" chilled water return line with 
insulation from the chiller to Air Handler #1 going through the 2nd floor 
down to the 1st floor mechanical.  The pipe rusted through due to age, 
causing water to leak onto the 2nd floor of the mechanical room down to 
the 1st floor mechanical room.

6,061$           5,073$                    In Work 83.70

20 FM-0142576 Los 
Angeles

Whittier 
Courthouse

19-AO1 1 HVAC - Replaced one 3-HP motor, 2-belts, bearings, and shaft for supply 
side of air handling unit #2. Provide environmental testing to remove 
control panel. Air shaft broke, affecting ability to control temperatures on 
the 1st floor.

9,239$           7,985$                    In Work 86.43
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21 FM-0142577 Los 
Angeles

Inglewood 
Juvenile 
Court

19-E1 1 Roof - Repair and seal app. 35 linear ft. roof flashing, Sand and paint app. 
10 sq. of damaged drywall, Erect 1- containment with drying equipment, 
sanitize 220 sq ft of hardsurface. Rain water leaked into the 2nd floor, 
affecting the secured hallway.

16,468$         13,303$                  Complete 80.78

22 FM-0142578 Los 
Angeles

Downey 
Courthouse

19-AM1 1 Vandalism - Plumbing - Install 7 containments, extract sewage water 
from 570 sq ft of cement flooring, and clean/sanitize 2210 sq ft of hard 
surface. Ran cable to clear mainline stoppage in basement lock-up to 
sump pit to clear paper, t-shirts, and waste.  Due to a main line clog, the 
sump pump overflowed sewer water affecting the Men's & Woman's 
locker rooms, Holding Cells A-H, and the sally port exit.

30,920$         25,880$                  In Work 83.70

23 FM-0142580 San Diego Hall of 
Justice

37-A2 1 HVAC - Replace 1-2" valve, 1-actuator, and 1-water leak detection cable 
for CRAC unit #2. The valve and actuator are a single unit and have to be 
replaced as one unit. Actuator failed causing the seal on the valve to leak 
chilled water. The leak compromised the cable.

7,390$           7,390$                    In Work 100

24 FM-0142586 Los 
Angeles

Downey 
Courthouse

19-AM1 1 Interior Finishes - Install 9 containments, 21-2'x2' ceiling tiles, remove & 
replace approximately 500 Sq Ft of drywall & drop ceiling for mold 
removal, install approximately 50 Ln Ft of metal corners, sand 
approximately 740 Ln Ft of metal for mold removal, sanitize/clean 
approximately 2510 sq ft of hard surface.  Rain water leaked through the 
window sills and flashing affecting the 1st floor clerk's offices and public 
hallway, the 2nd floor public & secure hallways and stairs 4, and the 4th 
floor public & secure hallways.

88,567$         74,131$                  In Work 83.70

25 FM-0142595 Los 
Angeles

Stanley 
Mosk 
Courthouse

19-K1 1 Elevators, Escalators and Hoists - Provide resident technician for the 
duration of the Elevator and Escalator Modernization project. Resident 
Technician will service elevator cars 1 through 7 to ensure 50% rule for 
Elevator cars for the facility.

102,848$      100,030$                In Work 97.26
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26 FM-0142597 Los 
Angeles

Clara 
Shortridge 
Foltz 
Criminal 
Justice 
Center

19-L1 1 Plumbing - Replace 15' of 2" no hub cracked pipe and 6-2" couplings, 
install 2 containments, replace 40 1'x1' ceiling tiles, and clean/sanitize 25 
sq ft of vinyl floor tiles.  A 2" pipe cracked above the 15 floor ceiling 
dripping category 3 water affecting the 15th floor, employee lounge and 
hallway.

20,410$         14,040$                  In Work 68.79

27 FM-0142598 Los 
Angeles

Metropolitan 
 Courthouse

19-T1 1 Fire Protection - Replaced blown fuse in panel, drained water from 
system, and re-activated water flow meter on fire alarm system. Fire 
alarm is sounding off throughout the building due to failed flow meter 
that will not reset, fire department onsite, and personnel were 
evacuated due to alarm.

2,862$           2,706$                    In Work 94.54

28 FM-0142599 Los 
Angeles

Clara 
Shortridge 
Foltz 
Criminal 
Justice 
Center

19-L1 1 Plumbing - Replace (1) 3.5 sloan assembly kit, approximately 500 sq ft of 
carpet, 10 feet of 6" cove base, (12) 1'x1' ceiling tiles and install 15 
containments with drying equipment.  The 7th floor, Dept 53 Judge's 
chambers toilet flush valve failed causing it to continuously flush which 
overflowed, impacting 7th floor - Judge's chambers, secured hallway, 
secure hallway restrooms, 5 Jury Rooms, 2 court reporter's offices, and 2 
courtrooms.  Water also leaked down to the 6th floor, affecting 2 Judge's 
chambers.

114,411$      78,703$                  In Work 68.79

29 FM-0142606 Los 
Angeles

Stanley 
Mosk 
Courthouse

19-K1 1 Elevators, Escalators, & Hoists – Replace 4 escalators gear boxes that are 
no longer under warranty. The 4 escalator in question were completed 
over a year when gear box work was required.

240,000$      233,424$                In Work 97.26

30 FM-0142613 Orange Central 
Justice 
Center

30-A1 1 Plumbing – Remove and replace 5 feet of leaking 4 inch copper pipe and 
associated couplings of hot water line in the Collections department 
lobby. Work requires shut down of water to the entire building due to 
lack of isolation valves. A pipe burst or larger leak has the potential to 
shut down the West wing of the building.

7,245$           6,605$                    In Work 91.17

31 FM-0142618 Los 
Angeles

San 
Fernando 
Courthouse

19-AC1 1 Exterior Shell - Replace (1) 24' x 12' aluminum grill, (1) spring loaded 
barrel, (2) guides, steel tubing head plate, safety edge, hood support, & 
motor to the sally port entrance gate. The Sheriff's inmate bus hit the 
entrance gate knocking it off track. Judicial Council is seeking 
reimbursement from County.

15,773$         15,773$                  Complete 100
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32 FM-0142621 Los 
Angeles

Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19-AZ1 1 Exterior Shell - Replace (1) 24' spring loaded barrel and (1) 24' 1" non-
monitored safety edge. Spring in the barrel failed causing the roll-up 
sallyport door to fall and damage the safety edge.

18,786$         18,786$                  In Work 100

33 FM-0142622 Los 
Angeles

Van Nuys 
Courthouse 
West

19-AX2 1 Plumbing - Replaced 10LF of 3" cast iron pipe and one 3" 90-elbow. 
Snaked out remaining drain pipe. Applied caulking around new drain pipe 
and floor penetration in the penthouse. Remediation and environmental 
oversight included. Cracked pipe caused sewage water to leak from the 
penthouse into 10th floor men's employee restroom.

12,162$         9,788$                    In Work 80.48

34 FM-0142623 Los 
Angeles

Monrovia 
Training 
Center

19-N1 1 HVAC - Replace 1-50 HP motor, 1-auto drain, and 1-copper pneumatic 
drain. Motor failed on compressor, making the chiller inoperable, 
affecting the HVAC to the entire building. The auto drain was also 
discovered to be leaking, causing the pneumatic compressor to 
continuously run and not shut off.

11,123$         7,818$                    In Work 70.29

35 FM-0142624 Los 
Angeles

East Los 
Angeles 
Courthouse

19-V1 1 HVAC - Replace 1-15 HP motor, 1-variable frequency drive, and 
pulley/belts for return fan #2. Building-wide power outage caused power 
surge when power was restored, causing the motor and variable 
frequency drive to fail, affecting temperatures throughout the 1st floor.

33,317$         25,894$                  In Work 77.72

36 FM-0142625 Los 
Angeles

Downey 
Courthouse

19-AM1 1 HVAC - Install new gasket and change oil in pump 1 and replace motor, 
pulley, belt, and drain line with strainer and isolation valve for the Air 
Compressor on the 3rd floor for the HVAC pneumatic system.  The 
motors for the air compressor would not function which affected the air 
supply to the building.

8,196$           6,860$                    In Work 83.70

37 FM-0142626 Los 
Angeles

Whittier 
Courthouse

19-AO1 1 HVAC- Replace one reciprocating air compressor, one 30 gallon tank, one 
1.5HP motor, one PRV station, one tank auto drain, and vibration 
isolators. Failed air compressor affected pneumatic controls to new side 
of building. 

19,795$         17,109$                  In Work 86.43
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38 FM-0142627 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 Plumbing - Capped off supply line for 6th floor drinking fountain in public 
hallway, removed drinking fountain and installed cover plate. 
Remediation and environmental oversight included. 6th floor drinking 
fountain leaked into hallway due to cracked coupling. Fountain removed 
as it is not needed due to additional fountains in lobby.

12,736$         8,832$                    Complete 69.35

39 FM-0142629 Los 
Angeles

Parking 
Structure-El 
Monte 
Courthouse

19-O2 1 Plumbing - Replace 2-floats for sump pit. Pump out debris from sump pit. 
Disinfect parking stalls. Sump pit floats failed, causing grey water to 
overflow into parking lot.

11,856$         6,891$                    In Work 58.12

40 FM-0142630 Los 
Angeles

El Monte 
Courthouse

19-O1 1 Electrical - Replace 1-400 Amp breaker, 1-electical board relay for 
generator, 20-gallons of diesel fuel. Install conduit and wiring from 
automatic transfer switches 1 & 2 to generator. Automatic transfer 
switches had maintenance conducted to ensure functionality.  Building-
wide power loss caused failure of breaker and relay. Environmental 
oversight included for addition of conduit.

27,681$         16,088$                  Complete 58.12

41 FM-0142632 Los 
Angeles

El Monte 
Courthouse

19-O1 1 Elevators, escalators, & hoists - Replace 1-detector edge for judges' 
elevator #5.  Detector edge is custom and had to be fabricated.  Elevator 
originally stuck between floors and not responding. Elevator was working 
after 1st service call and then went down again, requiring an additional 
visit.

10,228$         10,228$                  Complete 100

42 FM-0142633 Los 
Angeles

Pomona 
Courthouse 
South

19-W1 1 HVAC - Replace 1-70 amp breaker to supply fan for air handling unit 6. 
Breaker failed, affecting temperatures throughout the 6th floor.

13,676$         12,464$                  Complete 91.14

43 FM-0142644 Los 
Angeles

Burbank 
Courthouse

19-G1 1 Plumbing - Replace failed angle stop and failed flush valve assembly in 
pipe chase. Erect one containment with drying equipment. Sanitize and 
clean approximately 160sq ft of hard surfaces. Basement holding cell #9 
toilet overflowed water due to failed flush valve assembly affecting the 
basement lockup, secured corridor & pipe chase closet. Environmental 
testing and remediation required due to cat/2 contamination. 

19,706$         17,885$                  In Work 90.76
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44 FM-0142645 Los 
Angeles

Burbank 
Courthouse

19-G1 1 Vandalism -  Install 5 containments, sanitize and clean approximately 500 
sq ft of hard surfaces in holding cells & sheriff’s restrooms due to sewer 
water contamination. Remove excess debris (t-shirts, lunches/food, 
water bottles, plastic wraps.) & solids from sewage pit caused by 
inmates. Excessive debris clogged the sewage pumps and the pumps are 
not working effectively. Basement lock-up main sewage line backed up 
affecting 3 cells, the sheriff's men's and women's locker room & 
restroom. Environmental testing and remediation due to sewer water 
contamination performed. 

12,690$         11,517$                  In Work 90.76

45 FM-0142646 Mendocino County 
Courthouse

23-A1 1 Interior Finishes - Remediate - 3 interior window seals (13" deep ) and 
surrounding vertical surfaces. Peeling and bubbling paint and damaged 
interior plaster being handled/played with by Public/Children in Self Help 
space. Plaster damaged by prior roof leak (repaired) and paint is old ( + 
45 years old ) and peeling.  Suspected Lead paint and ACM in Plaster.  
Plaster is deteriorating and becoming friable. Follow all ACM and Lead 
paint abatement protocol and remediate, Patch and Paint affected 
surfaces (approx. 72 sq. ft. of peeling paint and 3 sq. ft of deteriorating 
plaster) for Public Safety.

23,000$         23,000$                  In Work 100

46 FM-0142648 Los 
Angeles

Burbank 
Courthouse

19-G1 1 Plumbing - Replaced failed gasket, clean and sanitize 50sq ft of floor tiles 
and erect two containments along with drying equipment. The gasket to 
the 1st floor Dept 3 judges chamber's restroom toilet failed causing 
water to  leak down to the Basement Sheriff's restroom.

16,257$         16,257$                  In Work 100

47 FM-0142656 San Diego East County 
Regional 
Center

37-I1 1 Plumbing - Replace 3 1/2 LF of 2" sprinkler line and valve. Install 900 LF of 
2 1/2" galvanized steel track, and replace/paint  900 SF of drywall in 1st 
through 9th floor stairwell. Install 1-16" x 16" fire rated access panel. 
Apply fire caulking throughout stairwell. Erect 13 containments and 
install drying equipment. Environmental oversight and remediation 
included. A slow leak in sprinkler pipe created moisture and mold growth 
throughout stairwell.  

324,731$      219,875$                In Work 67.71

TCFMAC WORK PRODUCT - Last Updated 2/28/2020 at 2:39 PM 8 of 14



DRAFT Trial Court Facility Modification  
 Emergency and Priority 1 (List A)

12/14/2019 to 02/27/2020
Meeting Date 03/09/2020

 FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

DI
N

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

 T
CF

M
AC

 F
U

N
DE

D 
CO

ST
 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 

SH
AR

E 
O

F 
PR

EL
IM

IN
AR

Y 
ES

TI
M

AT
E 

JO
B 

ST
AT

U
S

FA
CI

LI
TY

 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 

%
 o

f C
O

ST

48 FM-0142657 Los 
Angeles

Van Nuys 
Courthouse 
West

19-AX2 1 Plumbing - Replace 10LF of 2" cast iron pipe, associated connections and 
fittings coming from the 6th floor judges chambers restroom floor drain. 
Replace 20 acoustic ceiling tiles in the 5th floor IT room 534. Remediation 
and environmental oversight included. The floor drain in the 6th floor 
judges chambers restroom leaked into the 5th floor IT room. The pipe 
had a crack which caused the leak.

13,252$         13,252$                  In Work 100

49 FM-0142660 Alameda Wiley W. 
Manuel 
Courthouse

01-B3 1 Plumbing - Replace (2) failed two-inch area isolation gate valves on two 
floors, and one toilet supply valve in Chamber restroom; use localized 
pipe freeze method to avoid complete shutdown of domestic water 
during Court operations – Restroom supply valve failed causing minor 
flooding; both area isolation valves were unable to stop water flow.

14,871$         12,462$                  In Work 83.80

50 FM-0142662 Santa 
Barbara

Lompoc 
Division

42-D1 1 Plumbing - Replace 20 LF of 3" cast iron drain and associated fittings. 
Replace and paint 30 SF of drywall in department 2 chambers. Drywall 
removed to replace 3" drain line that was leaking.

15,050$         5,308$                    Complete 35.27

51 FM-0142663 Los 
Angeles

Van Nuys 
Courthouse 
West

19-AX2 1 Plumbing - Replaced 10LF of 4" cast iron piping and associated fittings 
above basement hallway. Replace 3 2ft x 4ft ceiling tiles in hallway. 
Remediation and environmental oversight included. Water leaked from a 
4" drain pipe into basement hallway in front of women's locker room.

17,318$         13,938$                  In Work 80.48

52 FM-0142666 Los 
Angeles

Whittier 
Courthouse

19-AO1 1 Plumbing - Camera, hydro-jet, and snake 6" drain line in basement to 
remove roots obstructing water flow. Remediation of 1,200 SF of hard 
surface flooring and environmental oversight included. 6" drain line in 
basement was clogged due to tree roots.

26,400$         22,818$                  In Work 86.43

53 FM-0142667 Los 
Angeles

Pomona 
Courthouse 
South

19-W1 1 Plumbing - Replace 5 LF of 4" cast iron pipe and associated fittings at roof 
drain. Replace 2-2' x 4' ceiling tiles in 7th floor, judges' lounge/room 715. 
Environmental oversight and remediation included. Drain pipe coming 
from roof cracked and leaked into 7th floor.

13,550$         12,349$                  Complete 91.14

TCFMAC WORK PRODUCT - Last Updated 2/28/2020 at 2:39 PM 9 of 14
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54 FM-0142668 Los 
Angeles

Pomona 
Courthouse 
South

19-W1 1 Interior Finishes – Replace and paint 2 SF of damaged drywall.  Cut, 
replace, and paint 8 feet of damaged handrail from fall incident. 
Remediation and environmental oversight included. Member of the 
public fell from the upper story stairwell to the bottom of the stairwell.   

12,225$         11,142$                  Complete 91.14

55 FM-0142669 Los 
Angeles

S. Bay Muni 
Court Jury 
Assembly 
Trailer

19-C3 1 HVAC - Replace non-functioning package unit due to a leaking coil and 
seized compressor which leaves the employees without any cooled air to 
this Jury Room trailer.

12,558$         12,558$                  In Work 100

56 FM-0142671 Merced Old Court 24-A1 1 Interior Finishes - Replace failed (5) RS-485 serial network cards for IP 
(Internet Protocol) network cards. Serial cards are not communicating 
properly on network and no longer supported - Doors are intermittently 
not working and court can no longer use system reliably.

22,053$         22,053$                  In Work 100

57 FM-0142673 Los 
Angeles

Van Nuys 
Courthouse 
West

19-AX2 1 Elevators, Escalators & Hoists - Replace governor rope to custody 
elevator #6 and replace damaged flooring. Governor rope became 
entangled due to Ridgecrest earthquake and old flooring had to be 
removed due to deterioration and causing a safety concern due to 
inmates potentially removing damaged flooring to use it as a weapon. 
State inspector found ropes to be entangled.

22,395$         22,395$                  Complete 100

58 FM-0142677 Ventura East County 
Courthouse

56-B1 1 HVAC - Replace (11) burners with (11) gaskets, 1-hot surface igniter, 1-
flame rod, and 6-run capacitors for blower motors on domestic boiler #2. 
Boiler #2 not functioning and creating cold temperatures throughout the 
courthouse.

2,012$           1,242$                    Complete 61.75

59 FM-0142679 Los 
Angeles

Norwalk 
Courthouse

19-AK1 1 Exterior Shell - Replace 1-11'9" safety edge and 1-contactor for motor for 
sally port gate. Gate was damaged by bus. Judicial Council is seeking 
reimbursement from the County.

5,734$           5,734$                    In Work 100

60 FM-0142684 Los 
Angeles

Norwalk 
Courthouse

19-AK1 1 Roof - Replace 4-ceiling tiles in clerk's office. Patch low roof. Remediation 
and environmental oversight included. Low roof leaked from rain and 
water and flowed to room 101, clerk's office public area.

19,273$         16,388$                  In Work 85.03

TCFMAC WORK PRODUCT - Last Updated 2/28/2020 at 2:39 PM 10 of 14
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61 FM-0142686 Ventura East County 
Courthouse

56-B1 1 HVAC - Replace (1) circuit board for Air Handler #2.  Air Handler #2 has 
failed and affecting the 1st floor clerk's offices and 1st floor restrooms.

2,471$           1,526$                    Complete 61.75

62 FM-0142689 Alameda Wiley W. 
Manuel 
Courthouse

01-B3 1 HVAC – Correct failed noise attenuation walls (4) at AHU; remove/replace 
existing attenuation walls – Original attenuation walls have deteriorated 
due to age causing severe vibrations throughout the Air Handling Unit 
(AHU); unit working at 25% normal at present.

25,000$         20,950$                  In Work 83.80

63 FM-0142707 Solano Old Solano 
Courthouse

48-A3 1 Roof - Roof drain plugged with debris and caused ponding, which backed 
up beyond flashing allowing water penetration into room 204. Test for 
ACM and mold. Move furniture, pull back carpet, remove baseboard, drill 
ventilation holes in sheetrock and dry out room. Verify no hazardous 
materials/conditions and reinstall carpet, baseboard, paint and furniture. 
Install 4 new ceiling tiles. Patch roofing sealant in all suspect areas.

14,760$         14,760$                  In Work 100

64 FM-0142714 Los 
Angeles

West Covina 
Courthouse

19-X1 1 County Managed - Plumbing - LAISD - Remove and install failed sewer 
ejection pump and cracked sewer line under Department 4 courtroom.  
Pump failed due to age and beyond its expected life.  Immediate 
replacement of pump and cracked pipe required - is cause for a health 
and safety concern.

16,750$         16,750$                  In Work 100

65 FM-0142728 San Diego South 
County 
Regional 
Center

37-H1 1 Elevators, Escalators, & Hoists- Replace 3- control boards and 2- 
encoders.  Elevator was stuck and not responding.

29,653$         10,880$                  In Work 36.69

66 FM-0142757 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 Interior Finishes – Cut and replace 12 SF of hard lid drywall/paint at 
ceiling in 2nd floor probation room 214 and install 40LF of 2" water 
soaked insulation on duct above ceiling. Re-assembled light fixture 
removed during remediation effort.  Remediation and environmental 
oversight included. Condensation from duct was dripping onto ceiling.

29,274$         20,302$                  In Work 69.35

TCFMAC WORK PRODUCT - Last Updated 2/28/2020 at 2:39 PM 11 of 14
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67 FM-0142759 Ventura Juvenile 
Courthouse

56-F1 1 Plumbing - Install (1) 3/4" water hammer arrestor and replace 2 sq.ft. of 
drywall in 2nd floor J4 chambers. Hammer arrestor failed and creating a 
loud noise/shaking in the chambers restroom. Environmental oversight 
and remediation included.

6,863$           6,863$                    Complete 100

68 FM-0142760 Napa Criminal 
Court 
Building

28-A1 1 Plumbing - Repair domestic water leak in 2nd floor holding cell area; 
Water leaked down to the ceiling of 1st floor clerk's office; replace nine 
(9) ceiling tiles; clean and decontaminate area; Test for ACM, bio and 
mold (all negative) - Leak was due to a failed toilet vacuum breaker.

8,089$           8,089$                    In Work 100

69 FM-0142761 Kern Bakersfield 
Superior 
Court

15-A1 1 HVAC - Replace (1) 15hp motor, (1) pulley system, and (1) drive for air 
handler #1.  Air handler motor failed causing damage to the pulley 
system resulting in no air flow in the basement level.

31,038$         31,038$                  Complete 100

70 FM-0142765 Los 
Angeles

Glendale 
Courthouse

19-H1 1 Vandalism - Replace 15-1ftx1ft acoustic ceiling tiles, extract 75 gallons of 
water, clean/sanitize approximately 900 sf of hard surface, clean 5 sf of 
carpet, erect 3 containments with drying equipment, and 2 critical 
barriers. Sink on the 2nd floor men's public restroom was clogged with 
paper towels causing water to overflow onto the floor and into the public 
hallway. The standing water leaked down to the 1st floor affecting 2 
court admin offices and the women's employee restroom.

24,536$         22,215$                  In Work 90.54

71 FM-0142766 Los 
Angeles

Van Nuys 
Courthouse 
East

19-AX1 1 HVAC - Replace chilled water coils to air handler unit that failed, replaced 
two 3" valves that failed, replaced 12LF of ACM elbow pipe insulation and 
105 LF of straight pipe insulation for air handler unit #7. Set up drying 
equipment and erect containments, remediation and environmental 
oversight included. Remediation was positive for ACM on connections / 
fittings. Chilled water coils failed causing water to leak from the 7th floor 
mechanical room down to the 6th floor mechanical room.

99,132$         88,961$                  In Work 89.74

TCFMAC WORK PRODUCT - Last Updated 2/28/2020 at 2:39 PM 12 of 14
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72 FM-0142767 Los 
Angeles

Glendale 
Courthouse

19-H1 1 Electrical - Replace 455 ft of burnt wire from electrical panel to J-Box and 
(1) grounding bar on the electrical panel due to ground fault failure; 
lights not working in the basement file room areas so extremely dark, 
and 1st floor clerk's office room 154 several cubicles and workstations 
are without power.

4,547$           4,117$                    In Work 90.54

73 FM-0142768 Los 
Angeles

Glendale 
Courthouse

19-H1 1 Grounds and Parking Lot - Replace (3) digital timers, (3) 60amp 
contactors and (2) photo cells. The lights are not working and not coming 
on after hours; there is no visibility at night in the parking lot.

5,335$           4,830$                    In Work 90.54

74 FM-0142770 Los 
Angeles

San 
Fernando 
Courthouse

19-AC1 1 Elevators, Escalators, & Hoists  - Replace (1) contactor kit on public 
elevator #3 .  Contact kit has failed causing the elevator to bounce as it 
stops and not level with the floor.

2,752$           2,295$                    In Work 83.41

75 FM-0142776 Los 
Angeles

El Monte 
Courthouse

19-O1 1 Roof - Replace 8-12" x 12" ceiling tiles in room 113 public defender's 
office. Rain water intrusion area was sealed on roof.  Environmental 
oversight and remediation included.

15,476$         8,995$                    In Work 58.12

76 FM-0142777 Los 
Angeles

El Monte 
Courthouse

19-O1 1 Interior Finishes - Replace 48-12" x 12" ceiling tiles in 2nd floor secure 
hallway and 10 24" x 24" ceiling tiles in department 6. Replace 4 LF of 
3/4" copper pipe and associated fittings. Environmental oversight and 
remediation included. Pipe leaked in ceiling above department 6.

13,380$         7,776$                    In Work 58.12

77 FM-0142780 Los 
Angeles

Van Nuys 
Courthouse 
West

19-AX2 1 Plumbing - Replace (1) 2" domestic cold water ball-valve, 10LF of 2" 
copper pipe, and (2) 2" copper couplings in penthouse above women's 
employee locker room. Install drying equipment, containment and decon-
chamber. Environmental oversight and remediation included. Piping and 
gate-valve were leaking causing water to leak from the attic space into 
the employee restroom; the gate-valve had failed and water could not be 
shut off.

11,696$         9,413$                    In Work 80.48

78 FM-0142781 Ventura Juvenile 
Courthouse

56-F1 1 HVAC - Replace (1) gas valve and (1) high water safety switch for HVAC 
boiler. Boiler was not functioning, causing cold temperatures throughout 
the courthouse.

7,227$           7,227$                    Complete 100

TCFMAC WORK PRODUCT - Last Updated 2/28/2020 at 2:39 PM 13 of 14
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79 FM-0142782 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 HVAC - Replace 1-15 Hp motor, 2-pulleys, 4-belts, and 1-mag starter for 
air handling unit 11 supply fan. Motor failed affecting ability to control 
temperatures in 2nd floor west wing.

15,926$         11,045$                  In Work 69.35

80 FM-0142785 Los 
Angeles

Downey 
Courthouse

19-AM1 1 HVAC - Replace 40 HP motor, pully, bushings, and belts for supply fan #2. 
The motor was making loud noises due to failed aged, end of life 
expectancy bearings with high resistance on the windings making the 
shaft drop, grinding metal on metal.

16,327$         13,666$                  In Work 83.7

81 FM-0142786 Los 
Angeles

Compton 
Courthouse

19-AG1 1 Vandalism - Replace 1- viewing window in door of 12th floor juvenile 
holding cell. Clean up blood bio inside holding cell.  Window broken by 
juvenile detainee. Judicial Council is seeking restitution.

2,112$           2,112$                    In Work 100

82 FM-0142793 Los 
Angeles

Norwalk 
Courthouse

19-AK1 1 HVAC - Replace 1-actuator and 1-3 way valve for 7th floor air handling 
unit hot water regulator. Valve is stuck open and actuator failed, causing 
cold temperatures throughout the 7th floor. 

9,045$           7,691$                    In Work 85.03

83 FM-0142794 Los 
Angeles

Bellflower 
Courthouse

19-AL1 1 HVAC-Replace air dryer, along with inlet and outlet piping and install 
vibration eliminator for pneumatic compressor.  Air Dryer has failed 
causing pneumatic thermostats to have moisture affecting temperatures 
throughout the entire building.

8,511$           6,633$                    In Work 77.94

84 FM-0142796 Los 
Angeles

Norwalk 
Courthouse

19-AK1 1 Roof – Replace (6) 12" x 12" ceiling tiles due to roof leak caused by rain 
water, Seal roof around walls, anchors, and roof flashing. Remediation 
and environmental due to fireproofing ACM & cat/2 contamination. 
Cracks in roof area allowed rain water to penetrate to 1st floor lower 
roof over department J and public defender's office.

14,916$         12,683$                  In Work 85.03

85 FM-0142798 Los 
Angeles

Norwalk 
Courthouse

19-AK1 1 Interior Finishes - Replace 2-12" x 12" ceiling tiles, erected (1) 
containment 6'x 6'x7' in 5th floor public hallway. Work completed in 
known ACM environment. Ceiling tile fell due to age (original to build, 
1965).

10,770$         9,158$                    In Work 85.03

86 FM-0142799 Los 
Angeles

Norwalk 
Courthouse

19-AK1 1 Interior Finishes - Replace 2-12" x 12" ceiling tiles in 5th floor north public 
hallway. Work completed in known ACM environment. Ceiling tile fell 
due to age (original to build, 1965).

9,847$           8,373$                    In Work 85.03

2,144,366$   1,780,226$            
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           Meeting Date: 03/09/2020 

 
Action Item 2 – List B – Facility Modifications Less than 
$100K (Priority 2) 
 
Summary:   
Ratify facility modifications less than $100K from List B. 
 
 
 
Supporting Documentation:   

• List B – Facility Modifications Less than $100K (Priority 2) 
 
Action Requested: 
Staff recommended 53 projects for a total of $624,439 to be paid from Facility 
Modification Program funds previously encumbered for Priority 2. 
 
 
***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
 
 
  

Total Project Count: 53 
Total Potential FM Budget Share of Cost:   $624,439 



DRAFT Trial Court Facility Modification  
 FMs Less Than $100K (List B)

12/11/2019 to 01/31/2020
Meeting Date 03/09/2020
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1 FM-0142093 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 2 Interior finishes - Replace 1-closer pan, threshold, and panic bars for 1st 
floor shelter care double doors. The doors are not securing due to settling 
concrete over time. The closers and threshold need to be replaced and the 
new ones aligned to the doors. The concealed panic rod and latches need 
to be replaced. The existing panic bars are obsolete and not compatible 
with the new panic rod and latches, so new panic bars will be required. 
The doors are currently not able to be used. 

11,200$    7,839$             In Work 69.99

2 FM-0142227 Santa Clara Santa Clara 
Courthouse

43-G1 2 HVAC - replace (3) failed electrical compressor motor leads; Lock-out Tag-
out chiller; install new connection; start and test - Failed Chiller causing 
loss of cooling capacity 

5,081$       5,081$             In Work 100

3 FM-0142229 Santa Clara Morgan Hill 
Courthouse

43-N1 2 Plumbing - Correct failed sink valve at holding cell sink/toilet combo unit 
(1); replace (1) sink valve; isolate domestic water; install new valve; test 
fixtures; flush water to building – Leaking sink valve caused loss of holding 
cell.

3,733$       3,733$             In Work 100

4 FM-0142296 Riverside Family Law 
Court

33-A1 2 HVAC - Rooftop Chiller - Remove and replace failed 3-way chilled water 
control valve. Previous repairs to the actuator and valve have failed and 
the original valve is obsolete and no longer available. New custom valve 
will ensure the chilled water piping does not need to be modified.

11,618$    11,618$          In Work 100

5 FM-0142319 Los Angeles Torrance 
Courthouse

19-C1 2 Exterior Shell - Replace 929 linear feet of backer rod and urethane caulk 
original to the building (1967) to fill 64 sections of joints on the exterior 
shell of the courthouse. The existing sealant and backer rod is 
deteriorating which is allowing water to enter the building. 

23,594$    20,088$          In Work 85.14

6 FM-0142333 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 2 Interior Finishes - Clean surface and install (264) 4"x10" sticker above 
doors to identify closets throughout the courthouse per the fire marshall 
inspection report.

7,671$       5,277$             In Work 68.79

7 FM-0142362 Contra 
Costa

George D. 
Carroll 
Courthouse

07-F1 2 HVAC - Replace blower shaft on AHU-02 supply fan unit.  Shaft is bent and 
causing vibrations that can be heard in the Courtroom below which is 
disrupting court operations.

3,907$       3,016$             In Work 77.20

TCFMAC WORK PRODUCT - Last Updated 3/1/2020 at 2:06 PM 1 of 8
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8 FM-0142364 Riverside Hall of Justice 33-A3 2 Grounds and Parking Lot - Exterior Planters - Apply waterproofing sealant 
to the planter walls/exterior of the building, install new perforated piping 
drain, and convert irrigation from sprinkler to drip. Heavy rains caused the 
planters to overfill resulting in water penetrating through the exterior wall 
of the building and into the Clerks office. Water was extracted, and 
windows and planter covered throughout the remainder of the rains. FACS 
testing conducted under for mold; found clear. Dirt and plant material will 
be removed and replaced.

38,841$    38,841$          In Work 100

9 FM-0142365 Riverside Southwest 
Justice Center

33-M1 2 Grounds and Parking Lot - Repair of uneven sidewalk. Complete repair of 
uneven sidewalk at eleven (11) locations throughout the public walkways 
on the north side of the building. On 3/26/2019, a juror tripped and fell 
resulting in a broken arm.

1,526$       1,166$             In Work 76.40

10 FM-0142370 Los Angeles Glendale 
Courthouse

19-H1 2 Fire Protection - Replace (1) 2" drain valve, 1 - retard chamber and 1 - 
water motor gong. Drain valve, retard chamber and water motor gong 
failed during the Annual Standpipe Preventative Maintenance.

3,840$       3,477$             In Work 90.54

11 FM-0142375 Los Angeles Van Nuys 
Courthouse 
East

19-AX1 2 Electrical - Trace circuits and clearly label breakers in (70) Electrical Panels 
throughout courthouse. Numerous circuit breakers are not labeled or do 
not clearly indicate what is being controlled. State Fire Marshall Inspection 
CEC 404.4 initiated this correction.       

57,900$    51,959$          In Work 89.74

12 FM-0142385 Los Angeles Norwalk 
Courthouse

19-AK1 2 Vandalism - Replace 33-25" x 65" glazing/windows and apply anti-graffiti 
film in public hallways of 3rd, 4th, 5th, 6th, and 7th floors. Glazing has 
been etched  with graffiti throughout the public hallways.

14,974$    12,732$          In Work 85.03

13 FM-0142389 Del Norte Del Norte 
County Superior 
Court

08-A1 2 Exterior Shell - Replace 1 damaged window sill. Window in SW corner. 
Window sill damaged from water leak from window. Wood warped and 
failing.

2,715$       1,663$             In Work 61.27

14 FM-0142397 San Diego East County 
Regional Center

37-I1 2 Exterior Shell - Replace 1-88" x 65 5/8" x 1/4" bronze, heat tempered glass 
in the window for the Revenue and Recovery office that was reported 
broken by the court.

3,930$       -$                 In Work 0.00

TCFMAC WORK PRODUCT - Last Updated 3/1/2020 at 2:06 PM 2 of 8



DRAFT Trial Court Facility Modification  
 FMs Less Than $100K (List B)

12/11/2019 to 01/31/2020
Meeting Date 03/09/2020

 

FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

DI
N

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

TC
FM

AC
 F

U
N

DE
D 

CO
ST

FA
CI

LI
TY

 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 

SH
AR

E 
O

F 
PR

EL
IM

IN
AR

Y 

JO
B 

ST
AT

U
S

FA
CI

LI
TY

 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 

%
 o

f C
O

ST

15 FM-0142400 Santa Clara Historic 
Courthouse

43-B2 2 Plumbing - Replace (1) Failed and leaking Electric Domestic Hot Water 
Heater. Drain and remove existing heater with disposal from site, install 
new heater (requires slight modifications), test for leaks and operation. 
Currently affecting court's domestic heating hot water supply system.   

6,458$       6,458$             In Work 100

16 FM-0142405 San 
Francisco

Civic Center 
Courthouse

38-A1 2 Plumbing - Correct flooding at lower level floor drains; extract level 3 
water; remove vinyl base; aerate drywall; sanitize carpet; 
patch/paint/replace base - ejector pump failure cause flooding affecting 
multiple areas.  

22,124$    22,124$          In Work 100

17 FM-0142422 Los Angeles Hall of Records 19-AV1 2 COUNTY MANAGED - HVAC - Install new air supply vents, (10) air grilles, 
flex connectors from mixing box to air diffuser, repair mixing box for area, 
complete air balancing, and conduct environmental testing. Jury services 
office B90 staff are reporting that there is too much air blowing onto staff 
from HVAC registers and offices are too cold. 

20,000$    20,000$          In Work 100

18 FM-0142423 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 2 HVAC - Replace (2) 60hp variable frequency drives for cooling tower 
pumps. The variable frequency drives have failed and the pumps are not 
functioning. The cooling tower cannot function at full capacity, affecting 
the ability to cool the entire building. 

14,943$    10,985$          In Work 73.51

19 FM-0142431 San 
Bernardino

San Bernardino 
Courthouse - 
Annex

36-A2 2 Exterior Finishes - Replace (1) 30in x 76in x 1/4in laminate clear glass on 
left side of the double doors of the employee's exit doors. Due to high 
winds the door was slammed shut causing the glass on the door to break.

1,783$       1,783$             Complete 100

20 FM-0142452 Ventura East County 
Courthouse

56-B1 2 Interior Finishes - SEI -Design - Provide design services for East County 
Courthouse (Simi Valley) for cracks in the interior of the courthouse.  
Cracks have gotten bigger and door frames have shifted, preventing the 
doors from closing.  

5,000$       3,088$             In Work 61.75

21 FM-0142456 Calaveras Calaveras 
Superior Court

05-C1 2 Fire Protection - Replace flow switch in ground level fire riser - Fire riser 
failed annual test.

3,335$       3,335$             In Work 100
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22 FM-0142457 Alameda New East 
County Hall of 
Justice

01-J1 2 Vandalism - Holding Cell - Replace (1) glass panel in holding cell - In-
custody broke glass panel; additional charges/restitution sought.

7,076$       7,076$             In Work 100

23 FM-0142462 Alameda County 
Administration 
Bldg.

01-A2 2 Interior Finishes - Door closer failed - Replace (1) failed door closer 
assembly - Remove door from frame to access - Hang door and adjust as 
needed. 

4,838$       1,021$             In Work 21.10

24 FM-0142465 Los Angeles Glendale 
Courthouse

19-H1 2 Fire Protection - Replace 2" drain valve that does not close by hand, 
replace retard-chamber, and water motor gong that failed during the 
annual standpipe inspection PM.

3,840$       3,477$             In Work 90.54

25 FM-0142468 Lassen Hall of Justice 18-C1 2 HVAC- Install elastomeric coating on cooling tower basin, welded seams on 
the cooling tower basin have started leaking - possible cause is severe 
weather swings. This coating will be flexible and will cover all welded 
seams with a 5-year warranty.

7,029$       7,029$             In Work 100

26 FM-0142472 Sonoma Juvenile Justice 
Center

49-D2 2 HVAC - Replace Mini Split Unit with like-for-like replacement. Compressor 
and coil units, including crane lift, new condensate pump using new R410A 
refrigerant.

12,373$    12,373$          In Work 100

27 FM-0142475 Kern Bakersfield 
Juvenile Center

15-C1 2 Grounds and Parking Lot - Replace 70 sq. ft. section of concrete for state 
owned walkway on southwest side of facility. Section of the concrete 
walkway has cracks in several areas and chunks of concrete missing 
creating holes. This section of concrete is lower than the other sections of 
the walkway by a 1/4 inch. Environmental testing and scope included.

7,198$       4,805$             In Work 66.76

28 FM-0142479 Del Norte Del Norte 
County Superior 
Court

08-A1 2 Grounds and Parking Lot - Replace - Demo and replace 8' x 23' damaged 
portion of the concrete sidewalk on the NE corner & Grind/Patch the SE 
corner ramp where the concrete is a trip hazard. Incident reported by City 
of Del Norte pending paperwork.

28,892$    17,702$          In Work 61.27

29 FM-0142480 Humboldt Humboldt 
County 
Courthouse 
(Eureka)

12-A1 2 Interior Finishes - Repair water damage - Demo damaged seam tap and 
drywall in court six. Retape, texture, finish and paint approximately 2 sq ft. 
This is being reimbursed by insurance company.

7,539$       7,539$             In Work 100
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30 FM-0142482 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 2 Grounds and parking lot - Apply approximately 100 sq. ft. of joint sealant 
inside cracks of wall and approximately 50 sq. ft. of mortar on all cracks of 
columns. Wall mortar has failed causing a gap between the building and 
the wall and also causing cracking in columns located at shelter care 
playground.

12,375$    8,661$             In Work 69.99

31 FM-0142538 Los Angeles Inglewood 
Courthouse

19-F1 2 Electrical - Replace 20 wall mount emergency light fixtures throughout the 
courthouse that failed while performing preventive maintenance. Wall 
mount emergency lights are original to the building, no longer available 
and will be replaced with energy efficient LED type fixture.

3,166$       2,361$             In Work 74.56

32 FM-0142584 San Diego Juvenile Court 37-E1 2 Exterior Shell - Replace approximately 6 SF of bricks at exterior of building 
at 1st floor D-9 patio area. Bricks around power outlet have pieces broken 
off. Area is located in public courtyard and it's a safety concern because 
bricks surround the exterior electrical outlet. Environmental testing 
included.      

3,297$       3,297$             In Work 100

33 FM-0142594 Los Angeles Alhambra 
Courthouse

19-I1 2 HVAC - Replace 2 pillow block bearings and inoperative automatic grease 
feeder assembly for Air Handler Unit #2. The existing bearings are making 
loud noises which indicate the bearing might fail which will affect the air 
flow to the court. 

8,566$       7,367$             In Work 86.00

34 FM-0142605 Merced Main Merced 
Courthouse

24-A8 2 Interior Finishes - Replace faulty window seals on leaking windows at front 
entry - seals have failed and water is coming into lobby during rains from.

1,495$       1,495$             Complete 100

35 FM-0142628 Los Angeles Glendale 
Courthouse

19-H1 2 HVAC - Replace 5 - pneumatic damper assembly controllers, to include 
crane mobilization. Air Handler Unit #2 pneumatic dampers have failed to 
cooling only which is affecting the 2nd floor of the building and causing 
new condensing unit to trip in the off position.

90,563$    81,996$          In Work 90.54

36 FM-0142637 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 2 Electrical - Replace 150 Sq. Ft. of #12 wires through existing conduit for 
parking lot lights. Existing wiring is shorted out and lights do not go on, 
decreasing visibility.  Total of 30 parking lot light poles are not working.

4,888$       3,593$             In Work 73.51
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37 FM-0142652 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 2 HVAC - Replace the leaking coils in Air Handler #2 and Air Handler #3, the 
units are not able to operate due to faulty coils. There is currently no 
heating or cooling to the entire 1st floor and Basement causing the 
temperatures to become uncomfortable. Environmental testing/oversight 
included.

53,800$    43,298$          In Work 80.48

38 FM-0142653 Tulare South County 
Justice Center

54-I1 2 Exterior Shell - Replace upper pivots on both automatic exit doors, align 
and calibrate sensors - Pivots are worn out, causing doors to sag and not 
to operate properly.

2,849$       2,849$             In Work 100

39 FM-0142654 Riverside Southwest 
Justice Center

33-M1 2 Exterior Shell - Glass doors on main court entrance and exit lobby have 
failed, resulting in ingress and egress issues at these locations. Door closer 
and arm hardware need to be replaced as the current condition is causing 
both doors to rub against the jamb. Back-lobby entrance door is failing to 
close resulting in a security issue, while the front door will not open 
without extreme force.  

5,265$       4,022$             In Work 76.40

40 FM-0142655 Orange North Justice 
Center

30-C1 2 HVAC - Remove and replace failed blower wheel. Bearings and housing are 
coming apart and shaking violently.  Unit is currently powered down, 
tagged and locked out.

3,405$       3,075$             In Work 90.31

41 FM-0142659 Los Angeles Airport 
Courthouse

19-AU1 2 HVAC - Replace (1) defective sand/separator system. The Cooling Towers 
currently have a sand/separator system for the condenser water that is 
non-operational, causing strainers to be clogged, and inadequate 
condenser water flow.

36,820$    28,414$          In Work 77.17

42 FM-0142664 San Diego East County 
Regional Center

37-I1 2 HVAC - Replace 1-variable frequency drive and program for air handling 
unit #8. Existing variable frequency drive has failed.      

3,640$       2,465$             In Work 67.71

43 FM-0142665 Contra 
Costa

Bray Courts 07-A3 2 HVAC - Replace circulation pump and housing unit which has cracked and 
is leaking, causing the boiler to shut down intermittently, resulting in cold 
temperatures in court.

3,627$       3,102$             In Work 85.52

44 FM-0142672 Los Angeles Norwalk 
Courthouse

19-AK1 2 HVAC - Replace 1-25 HP motor and 4-belts for Return Fan#1. Motor is 
making loud noise, which is an indication of imminent failure of the sealed 
bearings and affects ability to control temperatures throughout the first 
floor and basement.

8,325$       7,079$             In Work 85.03
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45 FM-0142674 Los Angeles Bellflower 
Courthouse

19-AL1 2 HVAC - Replace 1-10 Hp motor, 2-pillow block bearings, 2-pulleys, and 2-
belts for Air Handler Unit #5. Motor and bearings are failing and extremely 
worn and causing ambient temperature issues throughout the 3rd floor 

7,363$       5,739$             In Work 77.94

46 FM-0142682 Madera Main 
Courthouse

20-F1 2 HVAC - Replace failing bypass pump and pump flange gaskets in boiler #2 - 
Pump assembly is shaking and causing the boiler unit to vibrate loudly.

4,143$       4,143$             In Work 100

47 FM-0142698 Orange Harbor Justice 
Center-
Newport Beach 
Facility

30-E1 2 HVAC - Replace AH2 supply fan motor; bearings have failed.  Program 
existing VFD to new motor's specs.

8,293$       6,993$             In Work 84.32

48 FM-0142699 Los Angeles Norwalk 
Courthouse

19-AK1 2 Plumbing - Replace 1 valve assembly for holding cell lavatory, 1-ball valve, 
1-concealed flush valve, and associated fittings for 5th floor main holding 
cell. Environmental testing and scope of work included. Flush valve is not 
functioning and the cell cannot be used, building will have to be drained 
down to the 5th FL to conduct repairs. Remediation and environmental 
oversight included due to known ACM area.

9,633$       9,633$             In Work 100

49 FM-0142702 Sutter Sutter County 
Superior 
Courthouse

51-C1 2 Grounds and Parking Lot - Replace existing stainless grid entrance matting 
with new slip resistant poured abrasive matting system. Court patron 
carrying baby slipped on entrance matting; other slip incidences have been 
viewed by staff.   

7,796$       7,796$             In Work 100

50 FM-0142736 Sacramento Carol Miller 
Justice Center 
Court Facility

34-D1 2 Plumbing - Repair leaking domestic water pump #2. Pump is leaking from 
seal and needs to be replaced.

3,626$       3,626$             In Work 100

51 FM-0142758 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Interior Finishes - Replace 1-34" x 34" tempered glass for jury box in 
Department S22- Glass spontaneously broke during court session with no 
one near it. Confirmed that glass is not covered under warranty.    

4,186$       4,186$             In Work 100
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52 FM-0142908 Riverside Hall of Justice 33-A3 2 Elevators, escalators, & hoists - EVEI - Design - Provide design criteria and 
performance specifications for 8 elevators including detailed drawings and 
specifications for all related work; Electrical, HVAC, and Fire Alarm 
systems.

68,970$    68,970$          Pending 
Approval

100

53 FM-0142909 Los Angeles Alhambra 
Courthouse

19-I1 2 Exterior Shell - AEI - Exterior Horizontal beams have begun to spall and 
chip and fall to the ground in various areas on the south elevation. The 
horizontal beams will be removed based on recommendations of 
structural engineering assessment. This request is to provide Structural 
Engineering Design Services to remove concrete horizontal beams on the 
south fade of the courthouse.

17,436$    14,995$          Pending 
Approval

86.00

716,485$  624,439$        
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           Meeting Date: 03/09/2020 

 
Action Item 3 – (Action Required) - List C – Cost Increases 
Over $50K 
 
Summary:  
Ratify facility modifications requiring cost increases over $50K from List C. 
 
 

Supporting Documentation:  
• List C – Cost Increases Over $50K Report 

 
Action Requested: 
Staff recommends 4 projects for a total cost increase to the Facility Modification 
Program budget of $189,904. 
 
  

Total Project Count: 4 
Total Potential FM Budget Share of Cost:   $189,904 





DRAFT Trial Court Facility Modification  
Increases Over $50K - FMs (List C)

06/01/2005 to 02/5/2020
Meeting Date 03/09/2020
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1 Los 
Angeles

Monrovia 
Training 
Center

19-N1 FM-0053002 2 RCI - Roof Replace existing 
roof system and 
components with new 80 
mil PVC roofing system. 

450,000$   316,305$    501,076$     352,206$  Additional material and 
labor were needed to 
perform the roof 
renovation project, 
including ACM abatement 
and monitoring, correction 
of ponding issues, added 
scope for safety warning 
strip and service provider 
support during the project.

51,076$    35,901$     Complete 70.29  

2 Tulare South 
County 
Justice 
Center

54-I1 FM-0061972 2 Plumbing - Remove and 
rebuild leaking 6-inch three-
way chilled water valve – 
Valve is leaking and needs 
to be removed from pipe to 
repair, Remove and replace 
3 failed isolation valves so 
3-way valve can be 
removed safely. 3-way 
valve is critical to use of 
thermal ice storage mode.

9,787$       9,787$        70,162$        70,162$    The original work to rebuild 
just the 3-way valve could 
not be completed 
successfully as the isolation 
valves did not hold and the 
lines were leaking when 
attempting to remove the 
valve. The cost increases 
were due to having to 
troubleshoot the leaking 
lines, and the expense of 
having to install a hot tap, 
plug the lines at 3 locations, 
remove the 3 existing 
isolation valves, install new 
isolation valves, install 
rebuilt 3-way valve, and re-
insulate the pipes. 

60,375$    60,375$     Complete 100     
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3 Los 
Angeles

Compton 
Courthouse

19-AG1 FM-0112548 1 HVAC - Replace spray 
nozzles, nozzle supports, 
eliminator support headers 
& angles, 1-25 horsepower 
motor, 1-motor assembly, 
1-fan shaft, 2- bearings, 1-
sheaves, 1-fan belt, mist 
eliminators, and 1-fan 
assembly on Cooling 
Towers #1 & #2. Perform 
vibration analysis on 
cooling tower #1 & #2, and 
make necessary 
adjustments. Cooling 
Towers # 1 & #2 spray 
nozzles are clogged, 
causing chillers to go 
offline due to high 
temperatures making the 
entire building too hot.

52,000$     34,388$      139,892$     92,511$    The original scope was to 
replace spray nozzles & 
headers on cooling towers 
#1 & #2. Due to unforeseen 
repairs on cooling towers 
(#1 & #2), the cost 
increased. 

87,892$    58,123$     In Work 66.13  
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4 Los 
Angeles

Edmund D. 
Edelman 
Children's 
Court

19-Q1 FM-0142025 1 HVAC - Chiller #1 stopped 
operating. Replace 1-air 
compressor air dryer, 1-re-
wind chiller motor, 1-chiller 
eddy current test, 1-TEM 
temporary cooling setup to 
down chiller#1, 1-
refrigerant recovery, 1-
chiller overhaul-Chiller#1 
has a damaged grounded 
motor which caused chiller 
to stop functioning 
affecting cooling to entire 
building, 2500 AMP breaker 
to MCC panel in basement 
has tripped causing power 
outage and BAS system to 
go down. Environmental & 
remediation oversight 
included.

235,750$   165,001$    286,478$     200,506$   The increase was due to 
unforeseen issues once the 
chiller was opened up. The 
tubes were worse than 
anticipated and needed to 
be chemically cleaned, and, 
while in work, the 
pneumatic air dryer failed. 

50,728$    35,504$     Complete 69.99  

747,537$   525,481$   997,608$     715,385$  250,071$  189,904$   
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           Meeting Date: 03/09/2020 
 
Action Item 4 – (Action Required) - List D – Facility 
Modifications Over $100K 
 
Summary:  
Review recommended facility modifications over $100K from List D and P3 
projects. 
 

Supporting Documentation:  
• List D – Facility Modifications Over $100K Report 

 
Action Requested: 
Staff recommends approving 10 projects for a total cost to the Facility 
Modification Program budget of $2,203,764.  
  
***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
Priority 3—Needed. Condition to be addressed will reduce long-term maintenance or repair costs 
or will improve the functionality, usability, and accessibility of a court. The condition is not 
hindering the most basic functions of a facility, but its correction will support improved court 
operations. 
 

  

Total Project Count: 10 
Total Potential FM Budget Share of Cost:   $2,203,764 



DRAFT Trial Court Facility Modification  
FMs $100K and greater (List D)

6/1/2005 to 02/05/2020
Meeting Date 03/09/2020
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1 FM-0142888 San Diego Hall of Justice 37-A2 2 COUNTY MANAGED - Interior Finishes - Renovation of 4th, 
5th and 6th floor to accommodate vital court services 
relocating to the 4th floor. Relocate Superior Court IT office 
from the 4th floor to the 6th floor. This project gives direct 
public access to vital County Court Services from the new 
Central Courthouse pedestrian bridge by relocating these 
services from the old County Courthouse to the HOJ 4th 
floor. 

163,045$     163,045$                163,045$                  35 100       

2 FM-0142740 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36-F1 2 COUNTY MANAGED - Plumbing- Replace the (2) sewage 
control panels and (2) sewage pumps located in the building 
basement. The sewer panels are failing and components 
have become obsolete. The replacement is a crucial 
component of the sewage pump system. Aged defects of 
the panels and pumps have caused the basement sewer line 
to back up and cause sewer line failures. The panels control 
the sewage pumps that push waste from the basement area 
up to the sewer lines at grade in the street.

136,890$     136,890$                299,935$                  50 100       

3 FM-0142815 Los 
Angeles

Van Nuys 
Courthouse 
West

19-AX2 2 Fire Protection - Replace 1093 horsepower failed Fire Pump 
No 2. with new one due to failure of pump operation. Fire 
Pump replacement includes all piping, controller, centrifugal 
fire pump, batteries, and fuel supply engine. Fire Pump is 
specified at Density of 180 GPM with a designed area of 
discharge of 108 PSI minimum. System demand discharge is 
187.2 GPM.

351,500$     282,887$                582,822$                  56 80.48   

4 FM-0054951 Orange North Justice 
Center

30-C1 2 HVAC - Phase II - Cooling Towers - Demolish, remove, 
replace, and relocate two 250+ ton (20hp ea.) cooling 
towers.  The cooling towers require relocation due to 
current unsafe work conditions and replacement due to age 
and failing components.

1,342,870$ 1,212,746$            1,795,568$               60 90.31   

TCFMAC WORK PRODUCT - Last Updated 3/4/2020 at 11:19 AM 1 of  3



DRAFT Trial Court Facility Modification  
FMs $100K and greater (List D)

6/1/2005 to 02/05/2020
Meeting Date 03/09/2020
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5 FM-0142523 Los 
Angeles

Pasadena 
Courthouse

19-J1 2 Exterior Shell: Remove, abate and replace existing window 
caulking, clean exterior east facing wall, paint windows, and 
install elastomeric coating with repairs to the exterior wall. 

240,000$     166,440$                1,962,008$               70 69.35   

6 FM-0142784 Los 
Angeles

Whittier 
Courthouse

19-AO1 2 AEI - Electrical - provide design services for the removal of 
an existing underground storage tank, replacement of 
storage tank pipes to-and-from the emergency generator, 
and the design for the replacement of the storage tank 
above ground level.  Tank is 20+ years old and piping is 48 
years old. Tank and old piping is corroding and needs to be 
replaced and soils need clean up to be in compliance with 
the federal and state laws prohibiting ground water 
contamination. Use of underground storage tank requires 
regulatory compliance that costs $600/month and trends 
for regulartory compliance are increasing costs by 
approximately 10% a year.

46,500$       40,190$                  2,002,198$               87 86.43   

7 FM-0142882 Los 
Angeles

Pasadena 
Courthouse

19-J1 2 AEI - Electrical - provide design services for the removal of 
an existing underground storage tank, replacement of 
storage tank pipes to-and-from the emergency generator, 
and the design for the replacement of the storage tank 
above ground level.  Tank is 20+ years old and piping is 70 
years old. Tank and old piping is corroding and needs to be 
replaced and soils need clean up to be in compliance with 
the federal and state laws prohibiting ground water 
contamination.  Use of underground storage tank requires 
regulatory compliance that costs $600/month.

68,191$       47,290$                  2,049,489$               87 69.35   

TCFMAC WORK PRODUCT - Last Updated 3/4/2020 at 11:19 AM 2 of  3



DRAFT Trial Court Facility Modification  
FMs $100K and greater (List D)

6/1/2005 to 02/05/2020
Meeting Date 03/09/2020
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8 FM-0142883 Los 
Angeles

Metropolitan 
Courthouse

19-T1 2 AEI - Electrical - provide design services for Relocation & 
Replacement of Diesel Fuel Tank's Fuel Inlet Port. The inlet 
port is no longer in complaince with the newer regulation 
that applies to this existing condition. With the newer 
regulation, the inlet port and the piping for the storage tank 
are classified as an underground storage tank and is not 
compliance with the federal and state laws for underground 
storage tanks.

66,756$       63,111$                  2,112,600$               87 94.54   

9 FM-0142775 Riverside Larson Justice 
Center

33-C1 3 AEI - Design - Electrical - provide design services for the 
removal of an existing underground storage tank, 
replacement of storage tank pipes to-and-from the 
emergency generator, and the design for the replacement 
of the storage tank above ground level. Tank and piping is 
23 years. Use of underground storage tank requires 
regulatory compliance that costs $600/month and trends 
for regulartory compliance are increasing costs by 
approximately 10% a year.

65,451$       63,743$                  2,176,342$               87 97.39   

10 FM-0142800 Los 
Angeles

Edmund D. 
Edelman 
Children's 
Court

19-Q1 3 AEI - Electrical - provide design services for the removal of 
an existing underground storage tank, replacement of 
storage tank pipes to-and-from the emergency generator, 
and the design for the replacement of the storage tank 
above ground level.   Tank is 20+ years old and piping is 28 
years old.  Use of underground storage tank requires 
regulatory compliance that costs $600/month and trends 
for regulartory compliance are increasing costs by 
approximately 10% a year.

39,180$       27,422$                  2,203,764$               87 69.99   
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           Meeting Date: 03/09/2020 

 
Action Item 5 – (Action Required) – Ceiling Tile Replacement 
for Van Nuys Courthouse East 
 
Summary:   
Review and approve replacement of ceiling tiles at the Van Nuys Courthouse East 
that are at immediate risk of dislodging, in order to avoid higher containment costs 
and disruption of operations.  
 
Supporting Documentation:   

• Van Nuys Courthouse East Ceiling Tile Project 
 
 
Action Requested: 
Approve replacement of ceiling tiles at the Van Nuys Courthouse East for a total 
cost to the Facility Modification Program funds of $1,053,448.  



Van Nuys Courthouse East
Ceiling Tile Project

Trial Court Facility Modification  
Van Nuys Courthouse East Ceiling Tile Project

Meeting Date: 03/09/2020
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1 FM-0142917 Los 
Angeles

Van Nuys 
Courthouse East

19-AX1 2 Interior Finishes - Remove and Replace failing ceiling tiles in public areas, 
courtrooms, judges offices, jury rooms, and corridors. This includes phased per 
floor with containment and negative air machines during abatement and 
replacement. 

1,122,600$   1,053,448$            93.84

1,122,600$   1,053,448$            
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Meeting Date: 3/9/2020 

Discussion Item 1 - List E - Approved Court Funded Requests 
(CFRs)

Summary:
Review approved List E - Court-Funded Facilities Requests (Facility Modification and Leases).

Supporting Documentation:
   •   List E - Approved Court-Funded Facilities Requests

Cancelled CFRs:

Total CFRs:

Small Project CFRs:

Lease CFRs:

Facility Modification CFRs:

0

15

0

1

14

JUDICIAL COUNCIL 
OF CALIFORNIA
TRIAL COURT FACILITY MODIFICATION 
ADVISORY COMMITTEE
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           Meeting Date: 03/09/2020 

 
 

Discussion Item 2 – List F – Funded Facility Modifications on 
Hold 

Summary:   
Standard List of previously funded FMs on hold. 

 
Supporting Documentation:  

• List F – Funded Facility Modifications on Hold 

  



Trial Court Facility Modification  
List F - Funded FMs on Hold

6/1/2005 to 2/28/2020
Meeting Date 03/09/2020

FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

DI
N

G
 ID

PR
IO

RI
TY

   
SH

O
RT

 T
IT

LE

TC
FM

AC
 F

U
N

DE
D 

CO
ST

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 S

HA
RE

 O
F 

CO
ST

FA
CI

LI
TY

 M
O

DI
FI

CA
TI

O
N

 
PR

O
G

RA
M

 B
U

DG
ET

 %
 O

F 
CO

ST

TC
FM

AC
 A

PP
RO

VA
L 

DA
TE

DA
YS

 P
EN

DI
N

G
*

O
N

 H
O

LD
 F

O
R 

SH
AR

ED
 

CO
ST

?

PR
O

JE
CT

 M
AN

AG
ER

 
AS

SI
G

N
ED

?

CO
M

M
EN

TS

1 FM-0061175 Riverside Southwest 
Justice Center

33-M1 3 Energy Efficiency - Electrical - Implement energy efficiency 
upgrade of interior and exterior lighting to LED (approx. 
3172 fixtures)

456,980$        349,133$           76.40           5/17/2019 287 YES Robert Shue

2 FM-0061636 Solano Hall of Justice 48-A1 2 DMF II - Elevators - Renovate Modernize 5 elevators in 
accordance with the Development One's assessment 
report Dated April 5th, 2018. Scope of services include 
Asbestos Contained Material (ACM) survey and 
preparation of abatement reports with recommendations 
if ACM was detected.

2,390,602$    1,740,836$        72.82           11/20/2019 100 YES David 
Talkington

3 FM-0061511 San Diego East County 
Regional 
Center

37-I1 2 DMF II - Roof Tear off and re-roof with Class A fire-rated 
80 mil PVC as recommended in Development One 
assessment report dated January 22, 2018.

3,739,761$    2,532,192$        67.71           11/13/2019 107 YES Kiyana Bella

4 FM-0142471 Mendocino County 
Courthouse

23-A1 2 Plumbing - restroom modification make 3rd floor Ladies 
restroom ADA compliant - part of county legal agreement- 
JCC has MOU to complete work and 100% of the project 
cost will be reimbursed by the County.  ACM abatement, 
plumbing modification to conver to single use restroom. 

158,418$        -$                    -               1/27/2020 32 YES Brent 
Dalrymple

100% of 
cost to be 
reimbursed 
by County

5 FM-0142697 San 
Bernardino

Juvenile 
Dependency 
Courthouse

36-P1 2 Roof - Replace existing roof system and components with 
new 80 mil PVC roofing system with a 20 year warranty. 
Roof is at the end of its useful life and there is bubbling 
throughout roofing material.

548,000$        298,824$           54.53           1/27/2020 32 YES Kesri Sekhon

6 FM-0142181 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19-Q1 2 GCI - Exterior - Phase 2 - Finish remaining portion of 
Exterior Insulation Finish System (EFIS) wall assembly on 
the balance of East, North, and West elevations. The EIFS 
wall covering is cracked, disitnegrating, and deteriorating 
which is causing rainwater to leak itno the wall structure 
which may result in further damage to the structure. 

8,222,693$    5,755,063$        69.99           1/27/2020 32 YES Timothy 
O'Connor

 $  15,516,454  $     10,676,048 

*Days Pending, as of 2/28/2020 1 of  1



           Meeting Date: 03/09/2020 

 
 
Information Only Item 1 – DMF-I Project List Status 
 
Summary:   
Update on the DMF-I projects 
 
Supporting Documentation:  

• DMF-I Project Progress Report  
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Judicial Council Deferred Maintenance Projects (DMF I) 
Monthly Report No. 19 
February 20, 2020 

Project Management  Judicial Council of California ‐ Facilities Services ‐ Administrative Division 

Construction Management  Kitchell CEM 

Architect  Development One, Inc. 

Contractors  MTM Construction, Mark Scott Construction, Mackone Development, 
Enovity, Vincor, ABM, MIK Construction Inc. 

Deferred Maintenance Fund Projects Status: For all work associated with roof repairs or replacement, 

skylights, elevators, escalators, and wheel chair lifts refurbishment or replacement:  

Project Status
Number of 

Projects
Original Estimate Current Amount

Roof Projects
Design Phase 1  139,000$ 50,317$  

Completed 25                8,500,000$                  23,679,738$          

Subtotal 26                8,639,000$                 23,730,055$         

Elevator Projects
Construction Phase 2  4,015,000$                  6,756,330$             

Completed 6  15,340,000$                16,690,396$          

Subtotal 8                  19,355,000              23,446,726         

Grand Total 34             27,994,000$        47,176,780$   
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Design Phase: 

Construction Phase:  

# County Facility Location Project Title  Estimated 
Cost 

 Current Amount 

11 Humboldt Humboldt County Courthouse (Eureka) Roof Replacement 139,000$   50,317$   

 $          139,000  50,317$   Total

# County Facility Location Project Title  Estimated 
Cost 

 Current Amount 

61 Los Angeles Van Nuys Courthouse East Elevator Replacement 2,143,000$      $              3,430,740 

65 Los Angeles Inglewood Courthouse Elevator Replacement 1,872,000$     3,325,591$              

 $       4,015,000   $             6,756,330 Total

$45,000,000 
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Completed: 
# County Facility Location Project Title  Estimated Cost  Current Amount 

1 Alameda Hayward Hall of Justice Roof Replacement  $               627,000   $              3,925,268 

2 Los Angeles Airport Courthouse Roof Replacement  $               555,000   $                 628,698 

3 Santa Barbara Santa Maria Bldg G Roof Replacement  $               255,000   $              1,221,449 

4 Riverside Riverside Juvenile Justice Trailer Roof Replacement  $                 24,000   $ 26,922 

5 San Bernardino Annex Courthouse Roof Replacement  $               157,000   $                 498,547 

7 Santa Barbara Santa Maria Courts, Bldg F Gutters/Downspouts Re $                 11,000   $ 350,000 

10 Contra Costa Jail Annex Roof Replacement  $                 11,000   $                 148,927 

12 Kern Bakersfield Superior Court Roof Replacement  $               529,000   $              1,743,447 

14 Kern Bakersfield Juvenile Center Roof Replacement  $               119,000   $              1,169,381 

15 Kern Delano/North Kern Court Roof Replacement  $               145,000   $ 440,688 

16 Kern Shafter/Wasco Courts Bldg. Roof Replacement  $               203,000   $                 506,744 

17 Kern Taft Courts Bldg. Roof Replacement  $                 75,000   $ 261,159 

18 Los Angeles Sylmar Juvenile Court Roof Replacement  $              52,000   $                 231,000 

19 Los Angeles Beverly Hills Courthouse Roof Replacement  $               241,000   $ 705,946 

21 Los Angeles Chatsworth Courthouse Roof Replacement  $               864,000   $              1,003,838 

25 Napa Criminal Court Building Roof Replacement  $               232,000   $ 452,185 

27 Orange North Justice Center Roof Replacement  $               534,000   $              2,457,814 

30 San Diego Department 9 Trailer Roof Replacement  $                 23,000   $ 15,898 

31 San Diego Department 10 Trailer Roof Replacement  $                23,000   $ 15,745 

32 San Diego North County Regional Center ‐ North Roof Replacement  $            1,831,000   $              2,139,121 

34 Santa Clara Hall of Justice (East) Roof Replacement  $               353,000   $              1,305,535 

35 Santa Clara Historic Courthouse Roof Replacement  $               237,000   $                 889,098 

37 Ventura Hall of Justice Roof Replacement  $               837,000   $              1,005,285 

40 Riverside Blythe Courthouse ‐ Superior Court Roof Replacement  $               163,000   $ 173,324 

41 San Francisco Civic Center Courthouse Roof Replacement  $               399,000   $              2,363,719 

54 Kern Bakersfield Superior Court Elevator Replacement  $               540,000   $ 541,183 

64 Los Angeles Inglewood Juvenile Court Elevator Replacement  $       72,000   $                 411,642 

67 Los Angeles Alhambra Courthouse Elevator Replacement  $               919,000   $              2,450,699 

68 Los Angeles Stanley Mosk Courthouse Escalator Renovation  $          10,300,000   $              8,646,341 

70 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement/R $            3,330,000   $              4,017,957 

72 Los Angeles West Covina Courthouse Elevator Replacement  $               179,000   $ 622,575 

23,840,000$          40,370,133$           Total
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Progress Pictures: 

Van Nuys Courthouse/East ‐ LA ‐ Elevator  Van Nuys Courthouse/East ‐ LA ‐ Elevator 

Inglewood Courthouse ‐ LA ‐ Elevator  Inglewood Courthouse ‐ LA ‐ Elevator 
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Judicial Council Deferred Maintenance (DMF I)

Project Schedule

February 2020

#
County Facility Location

Project 
Title

1 Alameda Hayward Hall of Justice Roof

2 Los Angeles Airport Courthouse Roof

3 Santa Barbara Santa Maria Bldg G Roof

4 Riverside Riverside Juvenile Justice Trailer Roof

5 San Bernardino San Bernardino Courthouse Roof

7 Santa Barbara Santa Maria Courts, Bldg F Gutters

12 Kern Bakersfield Superior Court Roof

14 Kern Bakersfield Juvenile Center Roof

15 Kern Delano/North Kern Court Roof

16 Kern Shafter/Wasco Courts Bldg. Roof

17 Kern Taft Courts Bldg. Roof

18 Los Angeles Sylmar Juvenile Court Roof

19 Los Angeles Beverly Hills Courthouse Roof

21 Los Angeles Chatsworth Courthouse Roof

25 Napa Criminal Court Building Roof

27 Orange North Justice Center Roof

30 San Diego Department 9 Trailer Roof

31 San Diego Department 10 Trailer Roof

32 San Diego North County Regional Center ‐ North Roof

34 Santa Clara Hall of Justice (East) Roof

35 Santa Clara Historic Courthouse Roof

37 Ventura Hall of Justice Roof

40 Riverside Blythe Courthouse ‐ Superior Court Roof

41 San Francisco Civic Center Courthouse Roof

54 Kern Bakersfield Superior Court Elevator

61 Los Angeles Van Nuys Courthouse East Elevator

64 Los Angeles Inglewood Juvenile Court Elevator

65 Los Angeles Inglewood Courthouse Elevator

67 Los Angeles Alhambra Courthouse Elevator

68 Los Angeles Stanley Mosk Courthouse Escalator

70 Los Angeles Edmund D. Edelman Children's Court ‐Phase I Elevator

72 Los Angeles West Covina Courthouse Elevator

78 San Diego North County Regional Center ‐ South Elevator 

83 Santa Clara Historic Courthouse Elevator 

Jun Jul
2020

Jan Feb Mar April May
2019

Jan Feb Mar April May DecNovJun Jul Aug Sept Oct

Construction Close Out Completed
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Information Only Item 2 – DMF-II Project List Status 
 
Summary:   
Update on the DMF-II projects 
 
Supporting Documentation:  

• DMF-II Project Progress Report  
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Project Management Judicial Council of California ‐ Facilities Services ‐ Administrative Division 
Construction Management Kitchell CEM 
Architect Development One, Inc. 
Contractors MTM Construction, Mark Scott Construction, Mackone Development, 

Enovity, Vincor. 
Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, wheel chair 
lifts, and Building Automation Systems repairs, refurbishment, or replacement. 
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Awaiting Shared Cost Letter 
# County Facility Location Project Title Original Project Cost Current Project 

Cost 

1 Santa Barbara Santa Maria Courts Bldgs C + D Roof Replacement $ 2,015,421 $ 2,015,421 

2 San Diego East County Regional Center Roof Replacement $ 3,855,749 $ 3,855,749 

3 Ventura East County Courthouse Roof Replacement $ 1,930,805 $ 1,930,805 

4 Solano Hall of Justice Elevator Replacement $ 443,553 $                    443,553 

10 San Bernardino Barstow Courthouse Elevator Replacement $ 181,343 $                    181,343 

14 Los Angeles Van Nuys Courthouse West Elevator Replacement $ 205,000 $                    205,000 

17 Los Angeles El Monte Courthouse Elevator Replacement $ 2,060,363 $                 2,060,363 

Total $ 10,692,232 $              10,692,232 
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Bidding Phase 
# County Facility Location Project Title Original Project Cost Current Project 

Cost 

19 Orange North Justice Center Elevator Replacement $ 1,278,203 $ 1,278,203 

26 Orange Central Justice Center Roof Replacement $ 234,000 $ 234,000 

25 San Diego Kearny Mesa Court Roof Replacement $ 442,000 $ 442,000 

Total $ 1,954,203 $ 1,954,203 

 
 

Construction Phase 
# County Facility Location Project Title Original Project Cost Current Project 

Cost 

5 Alameda Hayward Hall of Justice Elevator Replacement $ 2,814,355 $ 2,814,355 

6 Alameda Fremont Hall of Justice Elevator Replacement $ 947,163 $ 947,163 

7 Contra Costa Wakefield Taylor Courthouse Elevator Replacement $ 1,118,468 $ 1,118,468 

11 Los Angeles Bellflower Courthouse Wheelchair Lift Replacement $ 50,000 $ 50,000 

12 Los Angeles Downey Courthouse Wheelchair Lift Replacement $ 140,000 $ 140,000 

13 Los Angeles Beverly Hills Courthouse Elevator Replacement $ 2,688,288 $ 2,688,288 

15 Los Angeles Torrance Courthouse Elevator Replacement $ 2,953,248 $ 3,060,800 

16 Los Angeles Burbank Courthouse Elevator Replacement $ 679,558 $ 679,558 

18 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement $ 3,368,223 $ 3,368,223 

22 San Mateo Northern Branch Courthouse Elevator Replacement $ 291,998 $ 291,998 

23 Santa Clara Santa Clara Courthouse Roof Replacement $ 196,000 $ 196,000 

24 Los Angeles Santa Clarita Courthouse Roof Replacement $ 556,857 $ 556,857 

Total $ 15,804,156 $ 15,911,708 

 
 

Design Phase 
# County Facility Location Project Title Original Project Cost Current Project 

Cost 

8 Contra Costa Walnut Creek Courthouse Elevator Replacement $ 524,983 $ 524,983 

9 Contra Costa George D. Carroll Courthouse Elevator Replacement $ 338,998 $ 338,998 

20 San Diego Juvenile Court Elevator Replacement $ 276,651 $ 276,651 

21 San Diego North County Regional Center ‐ North Elevator Replacement $ 254,838 $ 254,838 

Total $ 1,395,469 $ 1,395,469 
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Design Assessment 
# County Facility Location Project Title Original Project 

Cost 
Current Project 

Cost 
27 Los Angeles Van Nuys Courthouse West BAS Upgrades  $    537,636   $    537,636  

28 Los Angeles Compton Courthouse BAS Upgrades  $ 1,945,000   $ 1,945,000  

29 Los Angeles San Fernando Courthouse BAS Upgrades  $ 1,116,000   $ 1,116,000  

30 Los Angeles Norwalk Courthouse BAS Upgrades  $ 2,254,000   $ 2,254,000  

31 Los Angeles Bellflower Courthouse BAS Upgrades  $    150,000   $    150,000  

32 Los Angeles Airport Courthouse BAS Upgrades  $    472,000   $    472,000  

33 Los Angeles Van Nuys Courthouse East BAS Upgrades  $ 1,432,000   $ 1,432,000  

34 Los Angeles Van Nuys Courthouse West BAS Upgrades  $ 2,060,000   $ 2,060,000  

35 Los Angeles Glendale Courthouse BAS Upgrades  $    399,000   $    399,000  

36 Los Angeles Alhambra Courthouse BAS Upgrades  $    990,000   $    990,000  

37 Los Angeles Pasadena Courthouse BAS Upgrades  $ 1,347,000   $ 1,347,000  

38 Los Angeles Metropolitan Courthouse BAS Upgrades  $ 1,624,000   $ 1,624,000  

39 Los Angeles Pomona Courthouse South BAS Upgrades  $ 1,372,000   $ 1,372,000  

40 Orange Civil Complex Center ("CXC") BAS Upgrades  $      77,000   $       77,000  

42 Napa Criminal Court Building BAS Upgrades  $    181,000   $    181,000  

43 San Diego North County Regional Center ‐ North BAS Upgrades  $    750,000   $    750,000  

44 Los Angeles Inglewood Juvenile Court BAS Upgrades  $    129,000   $    129,000  

45 San Bernardino Barstow Courthouse BAS Upgrades  $    120,000   $    120,000  

46 Orange West Justice Center BAS Upgrades  $    722,000   $    722,000  

47 Riverside Riverside Juvenile Court BAS Upgrades  $    177,000   $    177,000  

48 Orange North Justice Center BAS Upgrades  $    972,000   $    972,000  

49 Riverside Larson Justice Center BAS Upgrades  $    909,000   $    909,000  

50 Alameda Hayward Hall of Justice BAS Upgrades  $ 1,608,000   $ 1,608,000  

51 Kern Bakersfield Juvenile Center BAS Upgrades  $    594,000   $    594,000  

52 Los Angeles East Los Angeles Courthouse BAS Upgrades  $ 1,124,000   $ 1,124,000  

53 Alameda Fremont Hall of Justice BAS Upgrades  $ 1,571,000   $ 1,571,000  

54 San Diego East County Regional Center BAS Upgrades  $ 1,494,000   $ 1,494,000  

                                                     Total $                  26,126,636 $                   26,126,636 

 
Completed 
 

# County Facility Location Project Title Original Project Cost Current Project 
Cost 

55 Statewide Statewide Assessment  $    5,000,000   $                 5,000,000  

Total $ 5,000,000 $                 5,000,000 

 
 

Cancelled 
 

# County Facility Location Project Title Original Project Cost Current Project 
Cost 

41 Alameda George E. McDonald Hall of Justice BAS Upgrades  $         124,000   $   124,000  

Total $      124,000 $                      124,000 
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Van Nuys West Courthouse ‐ LA ‐ Elevator Van Nuys West Courthouse ‐ LA ‐ Elevator 

  
El Monte Courthouse ‐ LA ‐ Elevator El Monte Courthouse ‐ LA ‐ Elevator 

  
El Monte Courthouse ‐ LA ‐ Elevator El Monte Courthouse ‐ LA ‐ Elevator 
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Santa Clara Courthouse ‐ Santa Clara ‐ Roof Santa Clara Courthouse ‐ Santa Clara ‐ Roof 

  
Burbank Courthouse ‐ LA ‐ Elevator Burbank Courthouse ‐ LA ‐ Elevator 

  
Beverly Hills ‐ LA ‐ Elevator Beverly Hills ‐ LA ‐ Elevator 
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Judicial Council Deferred Maintenance (DMF II) 
Project Schedule 

February 2020 
 
 

 

#
County Facility Location Number of 

Cars Project Title

1 Solano Hall of Justice 5 Elevator Replacement

2 Alameda Hayward Hall of Justice 5 Elevator Replacement

3 Alameda Fremont Hall of Justice 4 Elevator Replacement

4 Contra Costa Wakefield Taylor Courthouse 2 Elevator Replacement

5 Contra Costa Walnut Creek Courthouse 1 Elevator Replacement

6 Contra Costa George D. Carroll Courthouse 1 Elevator Replacement

7 San Bernardino Barstow Courthouse 1 Elevator Replacement

8 Los Angeles Beverly Hills Courthouse 4 Elevator Replacement

9 Los Angeles Van Nuys Courthouse West 9 Elevator Replacement

10 Los Angeles Torrance Courthouse 5 Elevator Replacement

11 Los Angeles Burbank Courthouse 3 Elevator Replacement

12 Los Angeles El Monte Courthouse 5 Elevator Replacement

13 Los Angeles Edmund D. Edelman Children's Court 7 (14) Elevator Replacement

14 Orange North Justice Center 4 Elevator Replacement

15 San Diego Juvenile Court 1 Elevator Replacement

16 San Diego North County Regional Center ‐ North 1 Elevator Replacement

17 San Mateo Northern Branch Courthouse 1 Elevator Replacement

18 Santa Barbara Santa Maria Courts Bldgs C + D Roof Replacement

19 San Diego East County Regional Center Roof Replacement

20 Ventura East County Courthouse Roof Replacement

21 Santa Clara Santa Clara Courthouse Roof Replacement

22 Los Angeles Santa Clarita Courthouse Roof Replacement

23 Orange Central Justice Center Roof Replacement

24 San Diego Kearny Mesa Court Roof Replacement

25 Los Angeles Bellflower Courthouse 6 Wheelchair Lift Replacement

26 Los Angeles Downey Courthouse 7 Wheelchair Lift Replacement
27 Los Angeles Van Nuys Courthouse East BAS Upgrades

28 Los Angeles Van Nuys Courthouse West BAS Upgrades

29 Los Angeles Metropolitan Courthouse BAS Upgrades

30 Los Angeles Compton Courthouse BAS Upgrades

31 Los Angeles Norwalk Courthouse BAS Upgrades

32 Los Angeles Bellflower Courthouse BAS Upgrades

33 Los Angeles Inglewood Juvenile Court BAS Upgrades

34 Los Angeles San Fernando Courthouse BAS Upgrades

35 Los Angeles Pasadena Courthouse BAS Upgrades

36 Los Angeles Glendale Courthouse BAS Upgrades

37 Los Angeles Alhambra Courthouse BAS Upgrades

38 Alameda Hayward Hall of Justice BAS Upgrades

39 Alameda Fremont Hall of Justice BAS Upgrades

40 Los Angeles East Los Angeles Courthouse BAS Upgrades

41 San Diego North County Regional Center - North BAS Upgrades

42 Kern Bakersfield Juvenile Center BAS Upgrades

43 Orange West Justice Center BAS Upgrades

44 San Diego East County Regional Center BAS Upgrades

45 Los Angeles Airport Courthouse BAS Upgrades

46 Los Angeles Pomona Courthouse South BAS Upgrades

47 San Bernardino Barstow Courthouse BAS Upgrades

48 Napa Criminal Court Building BAS Upgrades

49 Riverside Riverside Juvenile Court BAS Upgrades

50 Orange Civil Complex Center ("CXC") BAS Upgrades

51 Riverside Larson Justice Center BAS Upgrades

52 Orange North Justice Center BAS Upgrades

JulJan Feb Mar April May JunJul Aug Sept Oct Nov DecJan Feb Mar April May Jun
2020 2021

Jan Feb Mar April May Jun Jul Aug
2019

Sept Oct Nov Dec

Shared Cost Letter Design Bidding Phase ConstructionProposal Permit Close Out CompletedAssessment & Performance
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Summary:   
Update on the DMF-III projects 
 
Supporting Documentation:  

• DMF-III Project Progress Report  
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Project Management Judicial Council of California - Facilities Services - Administrative Division 
Contractors MTM Construction 

Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, wheel chair 
lifts, and Building Automation Systems repairs, refurbishment, or replacement.  

Project Status
Number of 
Projects

 Original 
Estimate 

 Current 
Amount 

Fire Alarm System Projects
In Procurement for Assessment 8 10,381,763$         10,381,763$        
Plan Review 1 4,618,237$           4,618,237$          

Subtotal 9 15,000,000$         15,000,000$        

Grand Total 9 15,000,000$       15,000,000$      
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In Procurement For Assessment 

Plan Review

#  County  Facility Name  Project Title 
 Original 

Project Cost 

1 Riverside Southwest Justice Center Fire Alarm System  $      1,065,606 

2 Los Angeles Pomona Courthouse South Fire Alarm System  $      1,065,281 

3 Fresno Fresno County Courthouse Fire Alarm System  $      1,133,246 

4 Alameda Hayward Hall of Justice Fire Alarm System  $      1,000,000 

5 Orange
Betty Lou Lamoreaux Justice 
Center Fire Alarm System  $      1,250,000 

6 Alameda Wiley W. Manuel Courthouse Fire Alarm System  $      1,300,000 

7 Los Angeles Stanley Mosk Courthouse Fire Alarm System  $      1,620,180 

8 Los Angeles
Michael D. Antonovich 
Antelope Valley Courthouse Fire Alarm System  $      1,947,450 

#  County  Facility Name  Project Title 
 Original 

Project Cost 
 Current 

Project Cost 

9 Los Angeles
Clara Shortridge Foltz Criminal 
Justice Center Fire Alarm System  $      4,618,237  $       4,618,237 



           Meeting Date: 03/09/2020 
 
 
 
Information Only Item 4 – Facility Modification Budget 
Reconciliation Report 
 
Summary:   
FM Budget Reconciliation Projects Update 
  
Supporting Documentation:  

• FM Budget Reconciliation Projects Report 

 
  



 
Meeting Date: March 9, 2020 

 

 
Facility Modifications Completed and Canceled 
This fiscal year 670 facility modifications funded over multiple fiscal years were completed. 
Collectively, the actual costs were under budget of the original estimated amounts by 
approximately 91.06%. 
 

REPORTING PERIOD  
STATUS 

Quantity Estimated Cost of 
FM Program 
Budget Share 

Actual Cost of FM 
Program Budget 
Share 

% of 
Estimated 
Cost 

Completed 670 $43,988,344 $40,055,400 91.06% 
Funded FMs Canceled 27 $2,011,706 N/A N/A 
Non-Funded FMs Canceled 181 N/A N/A N/A 

 
CURRENT YEAR 
STATUS (FY19-20) 

Quantity Cost Adjustment to Current 
Year  FM Program Budget 

Completed 432 $529,597 
Canceled 4 $28,144 

TOTAL COST ADJUSTMENT $557,741 
 
FY 2019-2020 FM Budget YTD Reconciliation 
The first meeting of the year in July 2019 included initial encumbrances for statewide planning, 
Priority 1 FMs, FMs less than $100,000, and planned FMs, as well as encumbrances for Firm 
Fixed Price and the approved FMs over $100,000 and cost increases greater than $50,000. 
 

FY 2019-2020 ($1,000s) 

Description Original Budget 
Amount 

Revision to 
Budget 

Revised Budget 
Amount 

Reconciled 
Expenditure 

Funds 
Available 

Statewide FM Planning $3,000  $0  $3,000  $3,000  $0  
Priority 1 FMs $9,000  $0  $9,000  $9,000  $0  
FMs Less Than $100K $7,500  $0  $7,500  $7,500  $0  
Planned FMs $2,770  $0  $2,770  $2,770  $0  
FM Portion of the O&M 
Firm Fixed Price Buildings $8,750  $0  $8,750  $8,750  $0  

FMs Over $100K $30,330  $2,055  $32,385  $20,008  $12,377  
Energy Efficiency Projects $2,650  ($2,055) $595  $595  $0  
DMF Contingency $1,000  $0  $1,000  $312  $688  

TOTALS: $65,000  $0  $65,000  $51,934  $13,066  



 
Meeting Date: March 9, 2020 

 
 
 
 
 

 
FY 2019-2020 FM Budget Spending Plan 
 
 

 
 
 

FY 2019-2020 Spending Plan ($1,000s) 

Month/Item Spending 
JUL 2019 (Approved 7/19/19)  $       33,998  

Energy Efficiency  $         2,650  
DMF Contingency  $         1,000  

AUG 2019 (approved 8/26/19)  $            243  
OCT 2019 (Approved 10/11/19)  $         8,025  

Energy Efficiency  $       (2,650) 
DEC 2019 (approved 12/2/19)  $         1,355  
   Energy Efficiency  $            595  

JAN 2020 (approved 1/27/2019)  $         7,407  

MAR 2020  $         5,000  

APR 2020  $         5,000  

MAY 2020  $         2,376  
TOTAL  $      65,000  
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