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C O U R T  F A C I L I T I E S  A D V I S O R Y  C O M M I T T E E :  

C O U R T H O U S E  C O S T  R E D U C T I O N  S U B C O M M I T T E E  

O P E N  M E E T I N G  W I T H  C L O S E D  E D U C A T I O N  S E S S I O N  A G E N D A  

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c)(1)) 
OPEN PORTION OF THIS MEETING IS BEING RECORDED 

Date: December 1, 2016 

Time:  10:00 a.m. – 10:30 a.m. – Registration 
10:30 a.m. – 12:00 p.m. – Open Session (Open to Public) 
12:00 p.m. – 12:45 p.m. – Anticipated Lunch Break 
12:45 p.m. – 2:00 p.m. – Education Session (Closed to Public) 

Location: 455 Golden Gate Avenue 
San Francisco, California 94102-3688 
Third-Floor – Malcolm M. Lucas Board Room 

Public Call-In Number: (877) 820-7831 and enter Passcode: 7004216 

Meeting materials for open portions of the meeting will be posted on the advisory body web page on the 
California Courts website at least three business days before the meeting. 

Agenda items are numbered for identification purposes only and will not necessarily be considered in the 
indicated order. 

I .  O P E N  M E E T I N G  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( C ) ( 1 ) )  

Call to Order, Roll Call and Opening Remarks 

Approval of Minutes 

Approve minutes of the Courthouse Cost Reduction Subcommittee meeting held on 
March 3, 2016. 

I I .  P U B L I C  C O M M E N T  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( K ) ( 2 ) )  

Members of the public requesting to speak during the public comment portion of the 
meeting must place the speaker’s name, the name of the organization that the speaker 
represents if any, and the agenda item that the public comment will address, on the public 
comment sign-up sheet. The sign-up sheet will be available at the meeting location at 
least one hour prior to the meeting start time. The Chair will establish speaking limits at 
the beginning of the public comment session. While the advisory body welcomes and 
encourages public comment, time may not permit all persons requesting to speak to be 
heard at this meeting.  

www.courts.ca.gov/cfac.htm 
cfac@jud.ca.gov 

http://www.courts.ca.gov/cfac.htm
mailto:cfac@jud.ca.gov


M e e t i n g  A g e n d a  |  D e c e m b e r  1 ,  2 0 1 6  
 
 

2 | P a g e  C o u r t  F a c i l i t i e s  A d v i s o r y  C o m m i t t e e  

Written Comment 

In accordance with California Rules of Court, rule 10.75(k)(1), written comments 
pertaining to any agenda item of a regularly noticed open meeting can be submitted up to 
one complete business day before the meeting. For this specific meeting, comments 
should be e-mailed to cfac@jud.ca.gov or mailed or delivered to 455 Golden Gate 
Avenue, San Francisco, CA 94102, attention: Chris Magnusson. Only written comments 
received by 5:00 PM on November 30, 2016, will be provided to advisory body 
members. 

I I I .  I N F O R M A T I O N  O N L Y  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  

Info Item 1 

SB 1407 Courthouse Capital Projects Update (No Action Required – Information Only) 

Presenter: Mr. Mike Courtney, Director, Capital Program 

I V .  D I S C U S S I O N  A N D  P O S S I B L E  A C T I O N  I T E M S  ( I T E M  1 )  

Item 1 

Stanislaus County–New Modesto Courthouse: Project Review (Action Required) 

Review of the project’s budget and design at completion of the 100 percent schematic 
design phase. 

Presenters: Hon. Ricardo Cordova, Assistant Presiding Judge, Superior Court of 
Stanislaus County 

Hon. Jack M. Jacobson, Judge, Superior Court of Stanislaus County 
Ms. Rebecca Fleming, Court Executive Officer, Superior Court of 

Stanislaus County 
Mr. Jagan Singh, Project Manager, Capital Program 
Mr. Ed Ellestad, Supervisor, Security Operations 
Mr. Steve Sobel, Director, SOM 
Mr. Michael Duncan, Design Director, SOM 
Mr. Sean Ragasa, Senior Designer, SOM 
Mr. Peter Lee, Senior Structural Engineer, SOM 
Mr. Rob Bolin, Senior Principal, Syska Hennessy Group 
Ms. Ana Analyn, Senior Cost Estimator, MGAC 

V .  A D J O U R N M E N T  

Adjourn to Education Session (Closed to Public) 

mailto:cfac@jud.ca.gov
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V I .  E D U C A T I O N  S E S S I O N  –  C L O S E D  T O  P U B L I C  
 ( N O T  S U B J E C T  T O  C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 )  

Item 1 

Judicial Branch Courthouse Construction Program (No Action Required – Education Only) 

Educational discussion on courthouse capital projects. 

Presenter: Mr. Mike Courtney, Director, Capital Program 

V I I .  A D J O U R N M E N T  O F  M E E T I N G  

Adjourn  



 

 
 
 

C O U R T  F A C I L I T I E S  A D V I S O R Y  C O M M I T T E E :  
C O U R T H O U S E  C O S T  R E D U C T I O N  S U B C O M M I T T E E  M E E T I N G  

M I N U T E S  O F  O P E N  M E E T I N G  
March 3, 2016 

10:00 AM –11:15 AM 
Judicial Council of California – San Francisco Office 

 
Subcommittee 

Members Present: 
Hon. Jeffrey W. Johnson, Chair 
Hon. Donald Cole Byrd 
Mr. Stephan Castellanos, FAIA 
Hon. Keith D. Davis 
Ms. Melissa Fowler-Bradley 
Hon. William F. Highberger 
Hon. Brad R. Hill, Chair, Court Facilities Advisory Committee 
Hon. Steven E. Jahr (Ret.) (by phone) 
Hon. Gary R. Orozco 
Mr. Kevin Stinson (by phone) 
Mr. Thomas J. Warwick, Jr. 

Others Present:  The following Judicial Council staff/others were present: 
Hon. Raima H. Ballinger, Presiding Judge, Superior Court of Sonoma County 
Hon. Gary Nadler, Judge, Superior Court of Sonoma County 
Mr. José Octavio Guillén, Court Executive Officer, Superior Court of 

Sonoma County 
Ms. Cindia Martinez, Deputy Court Executive Officer, Superior Court of 

Sonoma County 
Mr. Michael Palladino, Partner, Richard Meier & Partners Architects 
Mr. Jim Crawford, Partner, Richard Meier & Partners Architects 
Mr. Bruce McKinley, MEP Engineer, ARUP 
Ms. Natalie Daniel, Finance 
Mr. Ed Ellestad, Office of Security 
Ms. S. Pearl Freeman, AIA, Capital Program 
Mr. William J. Guerin, Capital Program 
Ms. Angela Guzman, Finance 
Ms. Donna Ignacio, Capital Program 
Mr. Chris Magnusson, Capital Program 
Ms. Kristine Metzker, Capital Program 
Ms. Deepika Padam, Capital Program 
Ms. Kelly Quinn, Capital Program 
Ms. Millicent Tidwell, Chief Operating Officer 
 
 

  

www.courts.ca.gov/cfac.htm 
cfac@jud.ca.gov 

  

http://www.courts.ca.gov/cfac.htm
mailto:cfac@jud.ca.gov
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O P E N  M E E T I N G   

Call to Order, Roll Call, and Approval of Meeting Minutes 
The chair called the meeting to order at 10:00 AM, and roll was taken. The subcommittee voted 
unanimously (with the abstention of all members absent from the October 2015 meeting, and the 
exceptions of Hon. Donald Cole Byrd and Hon. William F. Highberger, as Ex-Officio, non-
voting members) to approve the minutes from its meeting held on October 22, 2015, and its 
actions by email on November 13, 2015, and December 11, 2015. 

D I S C U S S I O N  A N D  A C T I O N  I T E M  

Item 1 
Sonoma County–New Santa Rosa Criminal Courthouse: 50 Percent Design Development Review 

Ms. Deepika Padam, Judicial Council Senior Project Manager, introduced the project team for 
the New Santa Rosa Criminal Courthouse: Hon. Gary Nadler, Judge, from the Superior Court of 
Sonoma County; Mr. Michael Palladino and Mr. Jim Crawford, Partners, from Richard Meier & 
Partners Architects; and Mr. Bruce McKinley, MEP Engineer, from ARUP. She also indicated 
that present in the board room from the Superior Court of Sonoma County were: 
Hon. Raima H. Ballinger, Presiding Judge, Mr. José Octavio Guillén, Court Executive Officer, 
and Ms. Cindia Martinez, Deputy Court Executive Officer. 
 
Ms. Padam presented the project’s 50 percent design development plans and drawings consistent 
with the powerpoint slides included in the project materials that were posted on line for public 
viewing in advance of the meeting. In additon to her focus on the program and design-to-budget 
information contained within those materials—including the budget shortfall of $3.01 million—
she made the following comments: 

• in response to the subcommittee’s request for a report back on whether a roof-top mechanical 
equipment enclosure could be provided and paid for from the project’s soft costs, Ms. Padam 
confirmed that the project’s design currently incorporates an enclosure, that it is now an 
integral component of the mechanical system, that the Office of the State Fire Marshal has 
stressed its importance, and that it will be a priority to fund out of project costs.  

• three peer reviews—of the project’s 50 percent design development plans, structural system, 
and geotechnical site analysis—had been conducted since the subcommittee’s October 2015 
approval of the project’s 100 percent schematic design; 

• Rudolph and Sletten, Inc. has been hired as the project’s Construction Manager at Risk 
(CMAR), who has been extremely helpful in achieving a consolidated cost estimate; and 

• the budget shortfall of $3.01 million—resulting from additions to the building for converged 
network integration and enhanced seismic performance due to poor soils—is expected to be 
eliminated by the project’s milestone of 100 percent design development. She noted that this 
reduction would be achieved through the project team’s value engineering exercises planned 
with the architect’s cost estimator and the project’s CMAR. She indicated that submission of 
the 100 percent design development package to the subcommittee is planned for April 2016. 

2 | P a g e  C o u r t  F a c i l i t i e s  A d v i s o r y  C o m m i t t e e  
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Consistent with the powerpoint slides included in the project materials, Mr. Palladino presented 
the design update since the project reached 100percent schematic design, Mr. Crawford 
presented the building’s structural system, and Mr. McKinley presented its mechanical, 
electrical, and plumbing systems and progress toward LEED certification. In additon to the 
information contained within those materials, Mr. Palladino made the following comment: 

• to address the issue raised by the subcommittee of providing a secure path of travel for in-
custody persons to and from the first-floor traffic courtroom, the in-custody elevator/area 
adjacent to the traffic courtroom would be redesigned such that it would be accessible by 
Sheriff staff. 

Action:  The subcommittee—with the exceptions of Hon. Donald Cole Byrd and 
Hon. William F. Highberger, as Ex-Officio, non-voting members—voted unanimously on the 
following motion: 

1. The 50 percent design development report be accepted, and the project team move forward to 
eliminate the current budget shortfall and complete design development of the Preliminary 
Plans phase, which includes the submittal of the 100 percent design development report to 
the subcommittee prior to obtaining State Public Works Board approval. 

A D J O U R N M E N T  

There being no further business, the meeting was adjourned at 11:15 AM. 

Approved by the subcommittee on ______. 

3 | P a g e  C o u r t  F a c i l i t i e s  A d v i s o r y  C o m m i t t e e  
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CCRS Capital Project Budget Status Report
December 1, 2016

Page 1 of 5 

1. Executive Summary of Project Status at 100% Schematic Design

At the completion of Schematic Design, the project status is as follows:

1.1 Scope—the project is within the approved scope, as described below.

1.2 Budget—the project is within budget. Note that the Judicial Council required this
project to achieve a mandatory 14 percent reduction to hard construction cost.  

1.3 Schedule—the project is delayed from the authorized schedule and is slated to 
start construction in September 2018.  

2. Project Summary

2.1. The project is a new courthouse building that will be occupied by the Superior
Court of California, County of Stanislaus. Comprised of 27 courtrooms, the New 
Modesto Courthouse is approximately 308,964 building gross square feet (BGSF) 
in size and will consolidate court operations from five unsafe, overcrowded, and 
physically deficient facilities: the Modesto Main Courthouse, Hall of Records 
Building, City Towers, Traffic Courthouse, and 12th Street Lease. The new 
courthouse will relieve the current space shortfall, increase security, and replace 
inadequate and obsolete buildings in Stanislaus County, including leased 
facilities. In addition, this project provides five unfinished courtrooms for new 
judgeships.  

3. Background

3.1. Budget Year 2010–2011—initial project authorization:

 Project first submitted for SB 1407 funding authorization.

 Original Approved FY 2010–2011 BGSF: 301,464 SF.

 Original Hard Construction Cost in FY 2010–2011: $145,477,648

3.2. Budget Year 2012–2013: 

 Per December 12, 2011 Judicial Council direction, a two-percent non-
escalated insurance savings reduction to the hard construction cost was
approved for the project.

 Per December 12, 2011 Judicial Council direction, a two-percent non-
escalated unallocated reduction to the hard construction cost was approved
for the project.

 Even though the reduction in budget was approved by the Judicial Council in
FY 2011–2012, it was not updated in the COBCP until FY 2012–2013. The
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budget reflects the Judicial Council mandated reductions of 4 percent and the 
revised hard construction cost for FY 2012–2013 was $139,658,542. 

 Per April 24, 2012 Judicial Council direction, a ten-percent unallocated
reduction to the non-escalated hard construction cost was approved for the
project. This was not updated in the COBCP in FY 2012–2013, but in
subsequent funding requests.

3.3. Budget Year 2014–2015: 

 The budget reflects the Judicial Council mandated reductions of 4 percent
and 10 percent.  The revised hard construction cost for FY 2014–2015 was
$125,110,777.

3.4. Budget Year 2015–2016:  

 Judicial Council approved the addition of one new judgeship for the Superior
Court of Stanislaus County in December 2014 and in May 2015 CCRS
approved the additional courtroom addition to the project scope. State Public
Works Board approved the project scope change approval in December 2015.

 A total of 7,500 BGSF was added to the project increasing the total BGSF to
308,964 BGSF.

 The non-escalated hard construction cost for the additional courtroom was
increased by $3,525,890.

 Per direction from the Department of Finance, the five courtroom sets for
new judgeships will be left unfinished and will be shelled for future build
out. This resulted in reduction of the non-escalated hard construction cost by
$5,279,915.

3.5. Budget Year 2016–2017: 

 Working Drawings phase funds were reappropriated.

 Cash funding from the Construction phase budget of $2.066 million for
existing building demolition on the project site was approved.

 The current hard construction cost for FY 2016-17 is $123,602,317.

3.6. Summary of changes to Hard Construction Cost Subtotal (Non-escalated): 

 Original (2010–2011 Budget Year): $145,477,648

 Current (2016–2017 Budget Year):  $123,602,317

 Reduction from Original budget:     $21,875,331 or approximately 15
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percent decrease. 

3.7. Summary of changes to BGSF: 

 Original (2010–2011 Budget Year): 301,464 BGSF

 Current (2016–2017 Budget Year):  308,964 BGSF

 Increase from Original to Current: 7,500 BGSF for additional new
judgeship courtroom; approximately 2.5 percent increase.

4. Project Update

The project is submitted for 100 percent Schematic Design approval. During this phase,
two Peer Review sessions were conducted. The Judicial Council’s planning, facilities,
security, and project management staff and outside consultants for architectural peer
review were engaged to provide input to the design. Upon review of the draft courtroom
layouts, the court and design team selected the center bench courtroom layout. Several
design and operational issues were raised and incorporated into the current Schematic
Design package.

The project has also undergone value engineering review that has kept the project within
budget. Additional constructability review and value engineering will be incorporated
into the project during the Design Development phase.

4.1. Additional Project Scope

The project budget did not include the demolition of the existing buildings on the 
site of the new courthouse. There are eight existing buildings on the new 
courthouse site that will be demolished. The project budget was able to absorb the 
cost of the building demolition by substituting cement plaster in lieu of precast 
concrete in the current budget. 
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5. Schedule

The project is ready to move into the Design Development phase and the target
completion date for Preliminary Plans Phase is July 01, 2017.

a b c d e f
 Current Authorized 

Schedule  FY 16/171 
Current Schedule2

Phase Start Date Finish Date Start Date Finish Date 
 Percent 

Complete 
Site Selection ........................................ 07/01/10 07/12/10 07/01/10 07/12/10  100% 
Site Acquisition .................................... 07/13/10 12/12/14 07/13/10 12/12/14  100% 
Preliminary Plans .................................. 12/13/14 03/10/17 1/13/16 07/01/17  50% 
Working Drawings & Approval to Bid 03/11/17 12/08/17 07/02/17 06/28/18 ─ 
Bid and Contract Award ....................... 12/09/17 04/27/18 06/29/18 09/28/18 ─ 
Construction .........................................  04/28/18 02/03/21 09/29/18 07/03/21 ─ 
Move-in ................................................ 02/04/21 04/20/21 07/04/21 08/03/21 ─ 

6. Status of Hard Construction Cost Budget and 100% Schematic Design Estimate

Below is a summary of the original hard construction cost, hard construction reductions
based on the council direction of December 12, 2011 and April 24, 2012 and additional
reductions accepted by the CCRS in May 2015 from the shelling of the five court sets,
the current design-to-budget, and a comparison of the current hard construction cost
budget to the 100 percent Schematic Design estimate.

6.1. Calculation of Hard Construction Cost Budget with Judicial Council Directed and
CCRS Accepted Reductions 

Original FY 2010–2011 Hard Construction Cost Subtotal .................................  $ 145,477,648
FY 2011–2012: JC mandated 2% reduction for OCIP ...........................  $ (2,874,472)
FY 2011–2012: JC mandated 2% reduction ...........................................  (2,874,472)
FY 2011–2012: JC mandated 10% reduction .........................................  $ (14,372,362)
FY 2016–2017: Addition of one Courtroom ..........................................  $ 3,525,890
FY 2016–2017: Reduction for Shelling 5 Court Sets .............................  $ (5,279,915)

Revised Hard Construction Cost Subtotal $ 123,602,317

Cost Reduction Achieved $ 21,875,331
Cost Reduction as percent of original Construction Cost Subtotal % 15.04%

1 Current authorized schedule based on approved FY 2016–2017. 
2 Current Schedule is subject to funding. 
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6.2. Design-to-Budget Calculation 

Original FY 2010-2011 Hard Construction Cost.................................................  $ 145,477,648
Data, Communication and Security.....................................................................  $ 5,124,888
CCCI Adjustment ................................................................................................  $ 0

Original Design-to-Budget $ 150,602,536

Current FY 2016-2017 Hard Construction cost...................................................  $ 123,602,317
Data, Communication and Security.....................................................................  $ 5,066,271
CCCI Adjustment ................................................................................................  $ 20,637,835

Revised Design-to-Budget $ 149,306,423

6.3. Summary of Design-to-Budget in Comparison to 100% Schematic Design 
Estimate 

The consultant developed Schematic Design estimate shows the project to be 
within budget. 
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Security Considerations for New California Courthouses Opening Statewide 

Stanislaus County – New Modesto Courthouse 

i. LOCATION REVIEW
The new courthouse will be located in the City of Modesto, the county seat and largest
city in Stanislaus County. There are over 300,000 residents of Modesto, and the daytime
population swells each day due to the many businesses and attractions within the city.
The location of the future courthouse in the downtown business district, two blocks from
the existing courthouse, jail and sheriff’s department and across the street from the
Modesto Police Department.

ii. CONDITIONS OF CURRENT FACILITIES
As described above under Project Summary, the existing court locations lack central
holding, have inadequate or non-existent court holding, and lack secure inmate, judicial
officer, staff and public circulation zone. The security camera and access control systems
are aging and inadequate. The main courthouse is poorly designed with multiple entrance
points and is difficult to secure.

iii. FACILITY OVERVIEW
The new courthouse will be a full-service courthouse providing all functions of the court.
There will be 27 courtrooms, an increase of 5 courtrooms over the current 22 courtrooms
at the existing courthouses being replaced. The new courthouse will have a secure sally
port, central holding, holding control, building security control, secure inmate circulation
paths, secured judges parking, judicial officer circulation pathways, modern surveillance,
access control, duress and security systems, and a more secure perimeter.

iv. CENTRAL HOLDING
The new courthouse features central holding which is not present at the existing court
facilities. There will be 24 holding cells with a total capacity of 128, figures that were
determined adequate using the Judicial Council’s holding metric based on information
supplied by the sheriff’s department. This is an increase in capacity of 74 from the
existing capacity of just 54 inmates spread throughout the eight facilities. There are 20
male cells, 2 female cells and 2 juvenile cells, with a mix of group and individual cells.
There are also 2 individual holding cells attached to each of the courtrooms, accessible
via the inmate elevators from central holding.

v. HOLDING CONTROL ROOM
The new courthouse will have a holding control room that will be used to operate and
monitor the sally port, holding cells and custody elevators. Overall building security
functions will be limited from holding control.
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vi. BUILDING SECURITY CONTROL ROOM
Due to the size and complexity of the courthouse, there will be a separate building
security control room. This room will function to monitor perimeter and non-holding
interior cameras, receive door alarms and other notifications, and will serve to support the
bailiffs and other court security personnel. Building control will not act as a backup to
holding control.

vii. WEAPONS SCREENING
There will be a single point of entry at the new courthouse and all persons entering the
building will be screened. There will be three weapons screening suites, each featuring a
magnetometer and X-ray machine, replacing 9 screening suites at the eight locations that
are being replaced. Screening will be operated by private contractors under supervision of
the sheriff’s department.

viii. INMATE ACCESS SYSTEMS AND TRANSPORTATION
In-custody defendants will be delivered to the courthouse via bus, van or car depending
upon the type of custody and transporting agency. Custodies will be driven into the
secure vehicle sally port where they will walk into the central holding area. From central
holding, they will walk through secured pathways to custody only elevators which will
take them to the courtroom holding areas on each floor. Custodies will then be housed in
courtroom holding cells until they are transported to the courtroom itself.  Custody
operations will be conducted and monitored by correctional deputies, court deputies, and
probation officers dependent upon the gender, age, type and responsibility for the
custody. There will be limited secure parking for custody vehicles on site.

ix. OTHER COMMENTS

Given the consolidation of existing court facilities into the single courthouse, a 
significant increase in the number of security staff is not anticipated. 





Superior Court of California
County of Stanislaus

New Modesto Courthouse

CCRS Project Review
100% Schematic Design

December 1, 2016

1



Agenda
• Project Summary

• Cost Estimate

• Value Engineering

• Security Considerations

• Space Program

• Site Considerations

• Building Design

• Deviation List

• Landscaping

• Building Systems

• Sustainability
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Project Summary
• New Courthouse in Modesto to replace 

and consolidate 5 facilities in Stanislaus
• 308,964 BGSF, 27 courtrooms with 5 

shelled courtrooms for new judgeships
• Eight stories plus basement

3



Project Milestones
• Schematic Design

• CCRS 100% SD Review

• Design Development

• Working Drawings / 
Agency Review

• Bid / Bond / Public 
Works

• Construction

Jan 2016 – Oct 2016

December 1, 2016

Jan 2017 – July 2017

July 2017 – Jun 2018*

Jun 2018 – Sept 2018*

Sep 2018 – July 2021*

* Subject to funding

4



Cost Overview
Site + Building + DCS Estimate (on budget) 149,303,000 

Revised Design to Budget (CCCI 6106 – March 2016) 149,306,423 

Alternates to be pursued in Design Development

Precast concrete panel with aluminum cladding (below window) 
at tower in lieu of cement plaster 2,478,000 

Precast concrete panel with aluminum cladding (below window) 
at first floor only at tower in lieu of cement plaster 577,000

Upgrade to Engineered Tiles in lieu of polished concrete 488,000 

Mechanical Penthouse at Roof in lieu of screened equipment 550,000 

5



Value Engineering
• Superior Court, Judicial Council Staff (CP, FMU and Security) 

and Design Team worked collaboratively on an extensive Value 
Engineering in all areas.

• List of VE options:
• Superstructure

• Structural Alternates (add seismic joints)

• Reduction of Steel tonnage

• Exterior Enclosure 
• Parapet Reduction

• Eliminate skylights

• Cement plaster in lieu of Precast concrete

• Change from ballast roof to conventional built up roof

6



Value Engineering
• List of VE options:

• Transportation
• Delete monumental stair

• Omit elevator service to roof

• Detention
• CMU Block wall in lieu of Trusswall

• Single skin metal ceiling in holding in lieu of double skin

• Interior Finishes
• Polished concrete in lieu of engineered tiles

• Stainless steel guardrail in lieu of glass guardrail

• Reduction in interior finishes

• Reduce level 5 to level 3 finish for drywall

• Use reconstituted wood base

7



Value Engineering
• List of VE options:

• Mechanical
• Use Air cooled chiller

• Reduce AHU from custom to the project to standard

• Consolidate AHU serving public circulation zone

• Electrical
• Reduce sub-metering

• Downsize main switchboards by 25%

• Aluminum conductors in lieu of copper at main power equipment & bus duct 
risers

• Landscaping
• Omit off-site improvements from project scope as required by City of Modesto

• Architectural concrete pavers in lieu of precast concrete pavers

8



Security
• Modern security systems, secured judge’s parking and separate zones 

of circulation

• Central/court holding that meets current metrics for capacity

• Holding control room that will monitor and control sally port, central 
holding cells, inmate elevators and inmate movement

• Security control room, off the main lobby, will monitor building 
security systems

• Weapons screening will be staffed by contract security and/or sheriff’s 
deputies, consolidated from the existing 9 suites to 3 suites

• Inmates will be delivered via vehicle through a secure sally port to 
central holding, and then moved to courtrooms via inmate pathways
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NEW MODESTO COURTHOUSE
SKIDMORE, OWINGS & MERRILL LLP

STRUCTURAL SYSTEM
TYPICAL FRAMING PLAN (LEVEL 03)

• Two-Way Special Moment Frame

• Additional Column on Grids E, G, I

• W24 SMF Beams in Tower

• W24 to W36 SMF Beams in Podium

• W24 Cruciform / W24 SMF Columns

• Composite Metal Deck Slab

• Perimeter Moment Frame to Avoid 
Progressive Collapse
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NEW MODESTO COURTHOUSE
SKIDMORE, OWINGS & MERRILL LLP

STRUCTURAL SYSTEM
TYPICAL FRAMING PLAN (LEVEL 03)

Perimeter Moment 
Frame to Avoid 
Progressive Collapse

Perimeter Moment 
Frame to Avoid 
Progressive Collapse

Interior Moment Frame
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NEW MODESTO COURTHOUSE
SKIDMORE, OWINGS & MERRILL LLP

PLUMBING SYSTEM

DOMESTIC HOT WATER SYSTEM:

• TWO 284 MBH INPUT GAS-FIRED BOILER;

• TWO – OUTDOOR RATED 500 GALLON STORAGE TANK

• TWO RECIRCULATING PUMPS
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NEW MODESTO COURTHOUSE
SKIDMORE, OWINGS & MERRILL LLP

SUSTAINABILITY APPROACH
Whole Building Design Approach

Project Requirement of energy 15% below ASHRAE 90.1
Integrative design approach used for the project

Energy-modeled building and systems current performance
Source energy consumption – 18% below baseline
Energy cost – 13% below baseline

Subsequent model updates – we expect some additional improvements
Tuning of equipment efficiencies
Set point and sequence of operation adjustments
Utility rates refinements

This is normal for SD phase of project – we are on target
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NEW MODESTO COURTHOUSE
SKIDMORE, OWINGS & MERRILL LLP

Project Requirement of LEED Silver-certified

LEED Silver requires 50 points
Best practice to carry 10% / 5 points for margin of error

Current Point Count
43 Reliable – well integrated in to the design
24 Probably and Possible – will determine which move to Reliable as 
design develops

Ongoing tracking with LEED Scorecard and LEED Assessment Matrix

This is normal for SD phase of project – we are on target

SUSTAINABILITY APPROACH
LEED
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TYPICAL TRIAL COURTROOM

TRIAL COURTROOM EXAMPLES

JUDICIAL COUNCIL OF CALIFORNIA  •  CATALOG OF COURTROOM LAYOUTS FOR CALIFORNIA TRIAL COURTS • JUNE 2015 15
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NEW MODESTO COURTHOUSE
100% SCHEMATIC DESIGN - DECEMBER 2016

COURTROOM LAYOUT PLAN



LARGE TRIAL COURTROOM

LARGE TRIAL COURTROOM EXAMPLES
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SUPERIOR COURT OF CALIFORNIA, COUNTY OF STANISLAUS - JUDICIAL COUNCIL OF CALIFORNIA
SKIDMORE, OWINGS & MERRILL LLP

LARGE COURTROOM LAYOUT PLAN
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