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C O U R T   F A C I L I T I E S   A D V I S O R Y   C O M M I T T E E  

O P E N   M E E T I N G   W I T H   C L O S E D   E D U C A T I O N   S E S S I O N   A G E N D A  

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c)(1)) 

OPEN PORTION OF THIS MEETING IS BEING RECORDED 

Date: April 3, 2018 

Time:  Open Session (Open to Public) 

10:00 a.m. – 10:30 a.m. – Registration 

10:30 a.m. – 12:30 p.m. – Open Session (Open to Public)  

12:30 p.m. – 1:00 p.m. – Anticipated Lunch Break 

Education Session (Closed to Public) 

1:00 p.m. – 2:00 p.m. – Education Session (Closed to Public) 

Location: 455 Golden Gate Avenue 

San Francisco, California 94102-3688 

Third-Floor – Malcolm M. Lucas Board Room 

Public Call-In Number: (877) 820-7831 and enter Passcode: 7004216 

Meeting materials will be posted on the advisory body web page on the California Courts website at least 

three business days before the meeting. 

Agenda items are numbered for identification purposes only and will not necessarily be considered in the 
indicated order. 

I .  O P E N  M E E T I N G  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( C ) ( 1 ) )  

Call to Order, Roll Call and Opening Remarks 

Approval of Minutes 

Approve minutes of the Court Facilities Advisory Committee meeting held on 
September 7, 2017. 

I I .  P U B L I C  C O M M E N T  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( K ) ( 2 ) )  

Members of the public requesting to speak during the public comment portion of the 
meeting must place the speaker’s name, the name of the organization that the speaker 
represents if any, and the agenda item that the public comment will address, on the public 
comment sign-up sheet. The sign-up sheet will be available at the meeting location at 
least one hour prior to the meeting start time. The Chair will establish speaking limits at 
the beginning of the public comment session. While the advisory body welcomes and 

www.courts.ca.gov/cfac.htm 
cfac@jud.ca.gov 
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encourages public comment, time may not permit all persons requesting to speak to be 
heard at this meeting. 

Written Comment 

In accordance with California Rules of Court, rule 10.75(k)(1), written comments 
pertaining to any agenda item of a regularly noticed open meeting can be submitted up to 
one complete business day before the meeting. For this specific meeting, comments 
should be e-mailed to cfac@jud.ca.gov or mailed or delivered to 455 Golden Gate 
Avenue, San Francisco, CA 94102, attention: Chris Magnusson. Only written comments 
received by 5:00 PM on April 2, 2018, will be provided to advisory body members. 

I I I .  D I S C U S S I O N  A N D  P O S S I B L E  A C T I O N  I T E M S  ( I T E M S  1 – 3 )  

Item 1 

Glenn County–Renovation and Addition to Willows Courthouse: Project Review 
(Action Required) 

Review of the project’s scope, schedule, and budget to complete the working drawings 
phase. 

Presenter: Hon. Donald Cole Byrd, Presiding Judge, Superior Court of California, 
County of Glenn 

Ms. Pella McCormick, Deputy Director, Judicial Council Facilities Services  
Mr. Jagan Singh, Principal Manager, Judicial Council Facilities Services  

Item 2 

Los Angeles County–New Los Angeles Mental Health Courthouse: Project Site Review 
(Action Required) 

Review of a proposed new project site and processes to acquire land. 

Presenter: Mr. Mike Courtney, Director, Judicial Council Facilities Services 

Item 3 

Santa Barbara County–New Santa Barbara Criminal Courthouse: Project Review 
(Action Required) 

Review of the project’s scope, schedule, and budget to complete the preliminary plans 
phase. 

Presenters: Hon. Patricia L. Kelly, Presiding Judge, Superior Court of California, 

County of Santa Barbara 

Mr. Darrel E. Parker, Court Executive Officer, Superior Court of California, 

County of Santa Barbara 

Ms. Pella McCormick, Deputy Director, Judicial Council Facilities Services 

Mr. Jagan Singh, Principal Manager, Judicial Council Facilities Services 
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I V .  A D J O U R N M E N T  

Adjourn to Education Session (Closed to Public) 

V .  E D U C A T I O N  S E S S I O N  –  C L O S E D  T O  P U B L I C  
( N O T  S U B J E C T  T O  C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 )  

Item 1 

Judicial Branch Courthouse Construction Program (No Action Required – Education Only) 

Educational discussion on courthouse capital projects. 

Presenter: Mr. Mike Courtney, Director, Judicial Council Facilities Services  

V I .  A D J O U R N M E N T  O F  M E E T I N G  

Adjourn 
 



 

 

C O U R T   F A C I L I T I E S   A D V I S O R Y   C O M M I T T E E  

M I N U T E S   O F   M E E T I N G  

September 7, 2017 
10:30 AM –2:00 PM 

Judicial Council of California – San Francisco Office 

Advisory Body 
Members Present: 

Hon. Brad R. Hill, Chair 
Mr. Anthony P. Capozzi (by phone) 
Hon. Donald Cole Byrd 
Hon. Keith D. Davis 
Hon. Robert. D. Foiles 
Ms. Melissa Fowler-Bradley 
Hon. William F. Highberger (by phone) 
Hon. Jeffrey W. Johnson 
Hon. Laura J. Masunaga 
Mr. Stephen Nash 
Hon. Gary R. Orozco 
Hon. David Edwin Power (Ret.) 
Ms. Linda Romero Soles 
Mr. Larry Spikes 
Mr. Kevin Stinson 
Hon. Robert J. Trentacosta 
Mr. Thomas J. Warwick, Jr. 

Advisory Body 
Members Absent: 

Hon. Patricia M. Lucas, Vice-Chair 
Mr. Stephan Castellanos, FAIA 
Hon. Steven E. Jahr (Ret.) 
Mr. Val Toppenberg 

Others Present: The following Judicial Council staff/others were present: 

Hon. Andrew S. Blum, Presiding Judge, Superior Court of Lake County 
Mr. Ron Duek, Project Manager, Construction Management Agency, Kitchell 
Mr. Kevin Hallock, Architect, Construction Management Agency, Kitchell 
Mr. Brad Saylor, Cost Estimator, Leland Saylor Associates 

Mr. Kevin Harrigan, Court Executive Officer, Superior Court of Glenn County 
Mr. Peter Birkholz, Principal Architect, Page & Turnbull (by phone) 
Mr. Matt Wade, Project Director, Construction Manager at Risk, Kitchell (by phone) 
Mr. Rob Nash, Senior Project Manager, Construction Management Agency, Vanir 
(by phone) 

Mr. Mike Courtney, Director, Facilities Services (by phone) 
Mr. Ed Ellestad, Security Supervisor, Facilities Services 
Ms. S. Pearl Freeman, AIA, Manager, Facilities Services 
Mr. Chris Magnusson, Senior Facilities Analyst, Facilities Services 
Mr. Charles Martel, Supervising Attorney, Legal Services 
Ms. Pella McCormick, Deputy Director, Facilities Services 
Ms. Kristine Metzker, Manager, Facilities Services (by phone) 
Ms. Deepika Padam, Senior Project Manager, Facilities Services 
Ms. Akilah Robinson, Administrative Specialist, Facilities Services 
 

www.courts.ca.gov/cfac.htm 
cfac@jud.ca.gov 
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O P E N  M E E T I N G  

Call to Order, Opening Remarks, and Approval of Meeting Minutes 

The chair called the meeting to order at 10:30 AM and opening remarks were made. The advisory 
committee voted unanimously (with the abstention of all members absent from the July 19, 2017, meeting 
and the exceptions of judges Donald Cole Byrd and William F. Highberger, as Ex-Officio, non-voting 
members, and of the members who were absent as shown above) to approve the minutes from its meeting 
held on July 19, 2017. 

D I S C U S S I O N  A N D  A C T I O N  I T E M S  

Item 1 

Lake County—New Lakeport Courthouse: Result of Sites Study 

The following persons spoke during the open comments portion of the meeting: 

1. Hon. Stacey Mattina, Mayor, City of Lakeport 
a. She spoke in favor of keeping the new courthouse site within the City of Lakeport and at a site on 

Bevins Street. 

2. Mr. Kevin Ingram, Community Development Director, City of Lakeport 
a. He spoke in favor of keeping the new courthouse site within the City of Lakeport. 

3. Ms. Margaret Silveira, City Manager, City of Lakeport 
a. She spoke in favor of keeping the new courthouse site within the City of Lakeport. 

4. Ms. Nancy Ruzicka, Owner, Ruzicka Associates Consulting Engineers 
a. She spoke in favor of keeping the new courthouse site within the City of Lakeport and at a site she 

owns on North High Street. 
 
Ms. Deepika Padam, Judicial Council Senior Project Manager, introduced the project team for the 
New Lakeport Courthouse: from the Superior Court of Lake County, Presiding Judge Andrew S. Blum; 
from construction management agency Kitchell, Mr. Ron Duek, Project Manager, and Mr. Kevin Hallock, 
Architect; from Leland Saylor Associates, Mr. Brad Saylor, Cost Estimator; and from Judicial Council 
Facilities Services, Mr. Ed Ellestad, Security Supervisor. 
 
Respectively, Ms. Padam, Mr. Ellestad, Mr. Hallock, Mr. Duek, Mr. Saylor, and Presiding Judge Blum 
presented the project’s sites study, including current and alternative site locations, consistent with the 
powerpoint slides included in the project materials that were posted on line for public viewing in advance 
of the meeting and available at www.courts.ca.gov/documents/cfac-20170907-materials.pdf. Ms. Padam 
presented the project’s overview, summary report, alternate site study, floor plans, and schedule. 
Mr. Ellestad presented the security analysis including his concerns about locating on the Bevins Court site 
because it is on a cul-de-sac street with more limited vehicular access and egress and his preference for 
locating the new courthouse on the South Bevins site because of better vehicular access and egress for the 
sheriff, emergency medical, and fire department compared to the other sites. Mr. Hallock presented the 
site schemes. Mr. Duek presented the construction delivery methods considered: Construction Manager at 
Risk (CMAR) and Design-Build (DB). Mr. Saylor presented a cost comparison of the sites delivered by 
the CMAR and DB delivery methods including recommending the DB delivery method. Presiding Judge 
Blum made a closing statement. In additon, the following comments were made: 
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 The existing site has many challenges including but not limited to slope, limited buildable area, 
environmental issues, and security: 

o the elevation difference between Lakeport Boulevard and the proposed building pad is 
approximately 50 feet. Therefore, utilities and roadway access must come to the top of the site, 
which results in more infrastructure and developable area as well as a longer path for ADA 
accessible travel by public (switchback) sidewalk. Retaining walls must also be provided, which 
increases cost; 

o a view easement must be maintained, which restricts placement of the building to only the south 
portion of the site; 

o mitigation measures for environmental issues include but are not limited to traffic features for a 
roadway intersection, construction of a bus stop for public transit access, and construction 
sequencing to work around sensitive bird and plant species; and 

o security concerns exist with the site’s overlook from the existing chamber of commerce building. 

 The search area for the sites study included the City of Lakeport and surrounding areas as well as the 
City of Clearlake; 

 The criteria for the site search included: flat topography, not within the flood plain, no existing 
structures, and fewer environmental concerns. Applying these criteria resulted in selecting three sites 
to study in detail: the Bevins Court site, the Jail site, and the South Bevins site. Acquisition would be 
via donation or equity exchange, which are assumed to take approximately 36 months (because of two 
owners) for the Bevins Court site and 18 months for either the South Bevins site or Jail site; 

 The court no longer processes criminal case matters in their Clearlake facility, which is approximately 
30 miles from the jail, and only processes these cases at the existing Lakeport courthouse. The cost of 
transportation from the jail to the existing courthouse is very small. The court and Judicial Council 
staff have discussed the prospective sites with the county sheriff, and the sheriff has not indicated a 
specific preference; 

 The option for the jail site includes an at-grade pedestrian connector between the courthouse and jail 
buildings for the transport of in-custody defendants. It also includes a sallyport at the courthouse to 
receive juveniles directly from the juvenile hall facility and certain in-custody defendant populations 
directly from correctional facilities other than the jail facility; 

 Two delivery methods were considered for this capital project: 

o CMAR Delivery Method: 

 A Construction Manager (CM) typically joins the project in design development to assist in 
construction and design coordination and pricing; 

 Once the design is completed, the CM bids the project to all subcontractors needed for its 
construction; 

 The CM assumes all subcontractor contracts, with a Guaranteed Maximum Price (GMP) to 
complete the project agreed to by the CM and the owner; 

 The main advantage of this delivery method is the control an owner has over the design, by 
utilizing an architect/engineering team throughout the design phase. The result is a set of 
drawings that the contractor must build from without discretion; 

 Concerning change orders, the owner contracts with the architect first to prepare design 
drawings, and then, the CMAR provides a cost based on those drawings. Any corrections or 
changes needed are addressed as change orders during the construction phase; 
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 Typically, more change orders occur with the CMAR delivery method compared to the 
DB method; 

 The primary risk to the contractor is the GMP as of the date the contract is signed with the 
owner; and 

 This delivery method is a step better than Low Bid. After the state’s financial crisis, and 
because of the eagerness of contractors to find work, prices for construction pushed this 
method close to parallel with the DB method. As the market evolved since that time, CMAR 
contractors have become busier and their costs and schedules increased, resulting in a greater 
cost differential between these two methods. 

o Design-Build Delivery Method:  

 The DB architect prepares criteria documents, which are a combination of prescriptive and 
performance requirements defining the level of quality desired—such as the number of 
courtrooms and their layouts, the number and types of holding cells, and types of security 
systems; 

 Prescriptive requirements dictate the requirements the DB team (i.e., architect and contractor) 
must meet, and the performance requirements describe how the DB team will use their design 
and constructability expertise to construct the project; 

 The DB team has some discretion during the design phase in delivering the design through the 
owner’s prescriptive and performance requirements, such as choosing the type of foundation 
system (e.g., footing or mat) based on current market prices;  

 Because there is one contract for design and construction, and the DB team is motivated by 
speed to increase profitability, DB is typically faster than CMAR; 

 The DB method allows the owner the option, by state statute, to either: (a) set the budget and 
select the DB team that provides the most value for that budget or (b) define the requirements 
and allow the construction community to determine the cost of those requirements; 

 Concerning change orders, the burden is on the owner to clearly define its criteria documents, 
such that if something is left out of those criteria documents, the owner is required to pay for it 
as a change order; and 

 For large and complex projects, and because they attract large and sophisticated design and 
construction firms, they can typically be constructed faster, for a better price, and with less 
cost exposure for the owner through the DB method. 

 For this project, it is estimated that the DB method could provide the new courthouse building 
approximately one year and three months earlier than the CMAR method. Costs savings are gained 
through a shorter schedule/less escalation and on project soft costs owing to a single design-build 
phase. Also, there is an opportunity for additional cost savings should this delivery method be selected 
and the cost estimate further studied once the design package is executed. 

Action: The advisory committee—with the exception of judges Donald Cole Byrd and 
William F. Highberger, as an Ex-Officio, non-voting members, and the members who were absent as 
shown above—voted unanimously to approve the following motion: 

1. The committee take the site options presented under consideration so it will be prepared to move the 
project forward once appropriate funding is back in place.  
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Item 2 

Glenn County—Renovation and Addition to Willows Courthouse: Scope, Schedule, and Budget Review 

Ms. Deepika Padam, Judicial Council Senior Project Manager, introduced the project team for the 
Renovation and Addition to Willows Courthouse: from the Superior Court of Glenn County, 
Presiding Judge Donald Cole Byrd, and Mr. Kevin Harrigan, Court Executive Officer; from 
Judicial Council Facilities Services, Mr. Chris Magnusson, Senior Facilities Analyst; and by phone, 
Mr. Peter Birkholz, Principal Architect, from Page & Turnbull; Mr. Matt Wade, Project Director, from 
construction manager at risk Kitchell; and Mr. Rob Nash, Senior Project Manager, from construction 
management agency Vanir. 

 
Respectively, Ms. Padam, Mr. Magnusson, Mr. Harrigan, and Presiding Judge Byrd presented the 
project’s scope, schedule, and budget consistent with the powerpoint slides included in the project 
materials that were posted on line for public viewing in advance of the meeting and available at 
www.courts.ca.gov/documents/cfac-20170907-materials.pdf. Ms. Padam presented the project’s 
overview, summary report, site context, and highlight of critical conditions, as well as two options, 
including their schedules and cost estimates, for moving forward—Option 1: Current Design and 
Option 2: Project Redesign for a Smaller Building. Mr. Magnusson presented the planning considerations 
of project Option 2. Mr. Harrigan presented the impact on the court’s operations due to the delay of the 
project’s construction start. Presiding Judge Byrd made a closing statement and indicated that because he 
recognized the advisory committee’s constraints from the lack of statewide funding for the judicial branch 
courthouse construction program the project was being presented only for informational purposes to bring 
the advisory committee up to date on the status of its conditions. In additon, the following comments were 
made: 
 
 In anticipation of the project’s start of construction, court staff had been moved out of the 

Willows Courthouse to different facilities including leased facilities in the City of Willows and 
existing court facilities in the City of Orland. This move has been impacting the court’s daily service 
delivery: For example, the public’s ability to make payments or access files within the courthouse had 
to be suspended and relocated to a location four blocks away. Thus, operational deficiencies have 
been ongoing; 

 The court’s modular building, planned for use as swing space during the renovation project, remains 
unoccupied because of the delay to project’s construction start. It requires monthly maintenance costs 
and is currently budgeted for funding only through January 2020; 

 The Willows Courthouse is in the High Risk category of the Judicial Council’s Seismic Risk Rating 
Database, ranking among the top 20 buildings statewide with the highest seismic risk rating for 
potential damage, business interruption, and injury or fatalities of occupants from a particular type of 
seismic event; 

 The County of Glenn has not proceeded with the construction of the parking lot and separation of 
utilities because of this renovation project’s funding delay; and 

 A significant amount of this project’s budget deficit is created by the delay, which estimates to several 
million. Mr. Mike Courtney, director of Judicial Council Facilities Services, indicated that cost 
escalation on courthouse capital projects ranges from three to five percent per year, and therefore, all 
projects delayed by July 1st of this year will be three to five percent more expensive at the end of fiscal 
year 2017–2018. 
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Action: Justice Jeffrey W. Johnson, sitting as advisory committee chair for this item, acknowledged 
Presiding Judge Byrd’s closing statement by recognizing the project’s presentation without 
recommendation and for informational purposes only due to the current economic impasse of the judicial 
branch courthouse construction program. He also indicated that this informational presentation would be 
accepted until such time the judicial branch’s funding situation improved for courthouse construction and 
the advisory committee was then in a better position to provide needed guidance to move the project 
forward. He then called for a motion, and the advisory committee—with the exception of judges 
Donald Cole Byrd and William F. Highberger, as an Ex-Officio, non-voting members; 
Administrative Presiding Justice Brad R. Hill, who was absent from voting on this item; and the members 
who were absent as shown above—voted unanimously to approve the following motion: 

1. The committee accept the comments of those present today on behalf of the Superior Court of 
Glenn County as well as the project budget status report and take these matters under advisement to be 
revisited as and when the committee has the funds available to continue discussion on the project’s 
ability to move forward. 

A D J O U R N M E N T  

There being no further business, the meeting was adjourned at 2:00 PM. 

Approved by the advisory body on ________. 



Willows Historic Courthouse
Renovation and Addition

Project Status Presentation
Court Facilities Advisory Committee Meeting

April 3, 2018



• Historic Courthouse Area: 15,798 SF
• Addition Authorized Area: 26,069 SF
• Site Area: 0.275 Acres of Infill Property for 

Addition
• 2 Stories, Existing Mechanical Basement
• 3 Courtrooms
• Historic Courthouse constructed in 1894
• Transfer of Title: December 2009
• Currently in Working Drawings phase, over budget

2

Project Overview



3

Site Context



Highlight of Critical Conditions
• Poor existing conditions – water intrusion, mold, hazmat, 

seismic V building
• Building requires system upgrades – ongoing electrical 

and HVAC issues
• Security and accessibility deficiencies
• Staff and judicial officers segregated – Orland, Resource 

Center, Historic Courthouse, Records Storage
• Modular building swing space:

• Relocated and renovated December 2015
• Remains unused
• Ongoing monthly costs –funding runs out in January 

2020

4



5

Two Project Options

Option 1: 
Current 
design

Option 2: 
Project 

redesign for 
smaller 
building

OR



Design-to-Budget / Cost Estimate

6

Design-to-Budget includes:
Hard Construction Costs
Data, Communications, and Security
CCCI Adjustment to CCCI 6620 (August 2017)

Design-to-Budget:  $27,970,536

Design Option Cost Estimate Budget Shortfall
(Hard Cost) (Escl., Hard, Soft)

Option 1: Current Design $31,194,010 $4,593,229
Option 2: Project Redesign $27,481,217 $2,317,114



7

Approval Requested

Request approval to proceed with the 
project with funding augmentation of 
$4.6 million for current design

Note: This figure is based on CCCI Adjustment 6620 – August 2017



New Los Angeles
Mental Health Courthouse

Project Status Presentation
Court Facilities Advisory Committee Meeting

April 3, 2018



Authorized Project
• 4 Courtrooms
• 61,603 building gross square feet (BGSF)
• Purpose built for mental health calendar
• Demolishes existing Hollywood Courthouse
• New construction on 1.3 acre Hollywood site
• Budget $38.9 M
• Design-build delivery method

2



Background
• Original project renovated the existing 

Hollywood Courthouse—determined to be 
infeasible due to earthquake fault 

• Rescope to demolish and construct a new 
building on Hollywood site a safe distance 
from the earthquake fault 

• Design Build delivery method

3



Challenges
• October 2016 the existing Mental Health 

Courthouse on San Fernando Blvd (aka Pickle 
Factory) was evacuated due to structural 
fissures in roof supports

• Mental heath calendars/operations relocated to 
the Metropolitan Courthouse and then to 
existing Hollywood Courthouse

• Cost to repair to allow occupancy of the Pickle 
Factory make it poor choice for bond financing

4



Project Status
• May 2017 CFAC re-opened acquisition phase

• Fall 2017 near completion of Performance Criteria 
phase of the Design-Build delivery method

• Fall 2017 due to high cost of land in Los Angeles 
JCC reviews underutilized state owned property 
in Los Angeles County

• California Department of State Hospitals 
Metropolitan State Hospital in Norwalk is top 
candidate site

5



Norwalk

6



Vicinity Map

Metropolitan State 
Hospital
11401 Bloomfield 
Ave, Norwalk, CA 
90650

Underutilized 
state property

Norwalk 
Courthouse

Interstate 5

Separate 
entrance

7



Site Map

8



Outline of Process
• CFAC authorizes JCC to request DOF/DSH 

via SPWB to transfer jurisdiction of 
underutilized property at MSH to JCC

• DOF/SPWB agrees to provide the land

• CFAC approves site selection

• JCC proceeds with revisions to performance 
criteria

9



New Santa Barbara
Criminal Courthouse

Project Status Presentation
Court Facilities Advisory Committee Meeting

April 3, 2018



Authorized Project
• 8 Courtrooms

• 92,331 building gross square feet (BGSF)

• JCC owned 1.8 acres in Santa Barbara near 
historic Anacapa Courthouse

• Minimal parking (eight spaces)

• Budget $54.2 M

2



Current Status
• 2016 Completed Schematic Design

• Over budget by ~17.5% ($9.5 M)

• May 2017 CFAC authorized a study for 
shared use with County to determine if a 
shared building could rectify budget issue

3



Study Scope
• Study a joint occupied court and county building
• Analyzed four options
• Incorporate County Probation Department into 

courthouse; (County occupancy ~ 37%)
• All options assume use of additional site area 

provided by county (~.23 acre)
• Allows for single phase construction
• Reduces disruption to court operations

4



Summary of Findings
• Cost sharing of building shell, core and site development 

with County would allow JCC to meet targeted courthouse 
budget of $54.2 M in three of the studied schemes

• Costs range from $78 M to $80 M; with a JCC contribution 
range of $52 M to $54 M and a County contribution range 
of $25 M to $27 M (~37% of cost)

• County has opted out of project due to cost

• County supports the courthouse project and is willing to 
consider a real estate transaction to provide additional 
property to enable a single-phase project

5



JCC Owned

County Land

6



Merits of Additional Site Area 
• Figueroa Courthouse remains operational

• Single-phase construction saves $/time

• Standard 4 court set per floor arrangement

• Potential to divest the existing state-owned  
Figueroa Courthouse and return funds to 
ICNA in future

7



Current Design – Irregular shape

County Land

Proposed – Regular Shaped Courthouse

Figueroa 
Courthouse 

Remains

Existing Figueroa Courthouse

8



Test Fit – Regular Shape

9

County Land



Outline of Process
• County agrees to provide the land

• Reach a mutual agreement for a real estate 
transaction

• JCC seeks DOF/SPWB approval for the 
additional land

• Proceed with acquisition and design

10



Options
Option 1:  Current Site, Demolish 
Figueroa

Building Estimate $63,700,000
Land Cost $0
Subtotal $63,700,000
Approved Budget $54,200,000
Deficit <$9,500,000>

Option 2:  Additional Site Area, 
Keep Figueroa

Building Estimate $57,200,000
Land Cost $2,500,000
Subtotal $59,700,000
Approved Budget $54,200,000
Deficit <$5,500,000>

• Estimated value of the Figueroa Courthouse is 
$21,000,000 to $23,500,000

11



“Move Forward” Options
1. Approve cost increase of $9.5 M to      

move the project forward to complete 
Preliminary Plans

2. Explore acquiring additional site area and 
rescope/design project for single phase 
on more regular site, estimated cost 
increase of $5.5 M

12



Court Facilities Advisory Committee 
As of April 26, 2017 

Page 1 of 2 

Hon. Brad R. Hill, Chair 
Administrative Presiding Justice of the  
  Court of Appeal, Fifth Appellate District 

Hon. Patricia M. Lucas, Vice-Chair 
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