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C O U R T  F A C I L I T I E S  A D V I S O R Y  C O M M I T T E E  

N O T I C E  A N D  A G E N D A  O F  O P E N  I N - P E R S O N  M E E T I N G  

Open to the Public (Cal. Rules of Court, rule 10.75(c)(1) and (e)(1)) 
OPEN PORTION OF THIS MEETING IS BEING RECORDED 

Date: June 27, 2023 

Time:  Open Session (Open to Public) 
9:30 a.m. – 10:00 a.m. – Registration 
10:00 a.m. – 12:30 p.m. – Open Session (Open to Public)  
12:30 p.m. – 1:15 p.m. – Anticipated Lunch Break 
1:15 p.m. – 3:00 p.m. – Open Session (Open to Public) 

Closed Session (Closed to Public) 
None 

Location: 455 Golden Gate Avenue 
San Francisco, California 94102-3688 
Third Floor, Malcolm M. Lucas Board Room 

Public Videocast: https://jcc.granicus.com/player/event/2734 

Meeting materials for open portions of the meeting will be posted on the advisory body web page on the 
California Courts website at least three business days before the meeting. 

Members of the public seeking to make an audio recording of the open meeting portion of the meeting 
must submit a written request at least two business days before the meeting. Requests can be e-mailed 
to cfac@jud.ca.gov. 

Agenda items are numbered for identification purposes only and will not necessarily be considered in the 
indicated order. 

I .  O P E N  M E E T I N G  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( C ) ( 1 ) )  

Call to Order and Roll Call 

Approval of Minutes 
Approve minutes of the following meetings:  

• Court Facilities Advisory Committee (CFAC) meeting on March 22, 2023. 
• CFAC Subcommittee on Courthouse Names meeting on June 12, 2023. 

  

www.courts.ca.gov/cfac.htm 
cfac@jud.ca.gov 

  

Request for ADA accommodations 
should be made at least three business 
days before the meeting and directed to: 

JCCAccessCoordinator@jud.ca.gov 
 

 
  

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fjcc.granicus.com%2Fplayer%2Fevent%2F2734&data=05%7C01%7CChris.Magnusson%40jud.ca.gov%7C061278791028450584f308db3f654ac9%7C10cfa08a5b174e8fa245139062e839dc%7C0%7C0%7C638173476514935864%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=9XGdVBbYGTj5FRowU1Km35uma1qicVh6gF33oAi4pIU%3D&reserved=0
mailto:cfac@jud.ca.gov
http://www.courts.ca.gov/cfac.htm
mailto:cfac@jud.ca.gov
mailto:JCCAccessCoordinator@jud.ca.gov
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2 | P a g e  C o u r t  F a c i l i t i e s  A d v i s o r y  C o m m i t t e e  

I I .  P U B L I C  C O M M E N T  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( K ) ( 1 ) - ( 2 ) )  

In-Person Public Comment 
Members of the public requesting to speak during the public comment portion of the 
meeting must place the speaker’s name, the name of the organization that the speaker 
represents if any, and the agenda item that the public comment will address, on the public 
comment sign-up sheet. The sign-up sheet will be available at the meeting location at 
least one hour prior to the meeting start time. The Chair will establish speaking limits at 
the beginning of the public comment session. While the advisory body welcomes and 
encourages public comment, time may not permit all persons requesting to speak to be 
heard at this meeting. 

Written Comment 
In accordance with California Rules of Court, rule 10.75(k)(1), written comments 
pertaining to any agenda item of a regularly noticed open meeting can be submitted up to 
one complete business day before the meeting. For this specific meeting, comments 
should be e-mailed to cfac@jud.ca.gov or mailed or delivered to 455 Golden Gate 
Avenue, San Francisco, CA 94102, attention: Chris Magnusson. Only written comments 
received by 10:00 AM on June 26, 2023, will be provided to advisory body members 
prior to the start of the meeting.  

I I I .  D I S C U S S I O N  A N D  P O S S I B L E  A C T I O N  I T E M S  ( I T E M S  1 – 6 )  

Item 1 

Director’s Report (No Action Required – Information Only) 

Discussion of issues affecting the judicial branch courthouse construction program. 

Presenter: Ms. Pella McCormick, Director, Judicial Council Facilities Services 

Item 2 

Judicial Branch Five-Year Infrastructure Plan and Capital Outlay Budget Change 
Proposals for Fiscal Year 2024–25 (Action Required) 

Review of capital projects proposed in the draft Judicial Branch Five-Year Infrastructure 
Plan and Capital Outlay Budget Change Proposals (COBCPs) for fiscal year 2024–25. 
This plan informs capital project funding requests for upcoming and outlying fiscal years. 
For consideration of funding in the 2024 Budget Act (FY 2024–25), submission of the 
plan and COBCPs are required in advance of the California Department of Finance’s 
early-August 2023 deadline.  

Presenter: Ms. Pella McCormick, Director, Judicial Council Facilities Services 

 

  

mailto:cfac@jud.ca.gov
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Item 3 

San Luis Obispo – New San Luis Obispo Courthouse: Site Selection Review 
(Action Required) 

Milestone review of the project at Site Selection. 

Presenters: Ms. Kim Bobic, Senior Project Manager, Judicial Council Facilities Services 
Mr. Bob Dolbinski, AIA, Associate Principal, Moore Ruble Yudell | 

Architects & Planners 
Ms. Jeanne Chen, FAIA, Principal, Moore Ruble Yudell | Architects & 

Planners 

Item 4 

Lake – New Lakeport Courthouse: 100 Percent Schematic Design Review 
(Action Required) 

Milestone review of the project at completion of 100 Percent Schematic Design. 

Presenters: Ms. Nina Besne, Senior Project Manager, Judicial Council Facilities Services 
 Mr. Ted Foor, Design Manager, Clark/Sullivan Broward Builders 

Mr. Mike Davey, Principal, Lionakis 

Item 5 

Revised Courthouse Naming Policy (Action Required) 

Discussion of an update to the Courthouse Naming Policy. The Judicial Council, with 
recommendation from its CFAC’s Subcommittee on Courthouse Names, names 
courthouses based on standards to provide consistency in identifying courthouses in 
California. Changes over time necessitate an update to the policy since it was adopted by 
the Judicial Council in 2014. 

Presenter: Mr. Chris Magnusson, Supervisor, Judicial Council Facilities Services 

Item 6 

Post Occupancy Evaluation (No Action Required – Information Only) 

Report on the post occupancy evaluation of the Stockton Courthouse constructed in 2017 
for the Superior Court of San Joaquin County. 

Presenters: Ms. Deepika Padam, Manager, Judicial Council Facilities Services 
Ms. Zara Fahim, Project Manager, ARUP 

I V .  A D J O U R N M E N T  

Adjourn  



 

 
C O U R T  F A C I L I T I E S  A D V I S O R Y  C O M M I T T E E  

M I N U T E S  O F  O P E N  M E E T I N G  

March 22, 2023 
12:00 PM – 3:00 PM 

Public Videocast 

Advisory Body 
Members Present: 

Hon. Brad R. Hill, Chair 
Hon. Patricia M. Lucas, Vice-chair 
Hon. JoAnn M. Bicego 
Hon. Donald Cole Byrd 
Mr. Anthony P. Capozzi 
Hon. Keith D. Davis (Ret.) 
Ms. Melissa Fowler-Bradley 
Hon. William F. Highberger 
Hon. Steven E. Jahr (Ret.) 
Ms. Krista LeVier 
Hon. Gary R. Orozco 
Hon. David Edwin Power (Ret.) 
Mr. Lee Seale 
Mr. Larry Spikes 
Hon. Robert J. Trentacosta 
Mr. Thomas J. Warwick, Jr. 

Advisory Body 
Members Absent: 

Mr. Stephan Castellanos, FAIA 
Hon. Robert. D. Foiles 

Others Present:  The following Judicial Council staff/others were present: 

Hon. J. David Markham, Presiding Judge, Superior Court of Lake County 

Hon. Samantha P. Jessner, Presiding Judge, Superior Court of Los Angeles County 
Hon. Sergio C. Tapia II, Assistant Presiding Judge, Superior Court of Los Angeles County 
Mr. David W. Slayton, Court Executive Officer, Superior Court of Los Angeles County 
Mr. Jeremy Cortez, Chief Deputy of Finance and Administration, Superior Court of Los Angeles County 
Mr. Allen Leslein, Director of Facilities Services and Capital Projects, Superior Court of Los Angeles County 

Hon. Alan V. Pineschi, Presiding Judge, Superior Court of Placer County 
Mr. Jake Chatters, Court Executive Officer, Superior Court of Placer County 
Ms. Cindy Gustafson, Chair of the Board of Supervisors and Supervisor of District 5, County of Placer  
Mr. Morgan Gire, District Attorney, County of Placer 
Mr. David Tellman, Chief Deputy District Attorney, County of Placer 
Mr. Wayne Woo, Sheriff, County of Placer 

Mr. Tamer Ahmed, Deputy Director, Judicial Council Facilities Services 
Mr. Jack Collins, Manager, Judicial Council Facilities Services 
Ms. Kristin Kerr, Supervising Attorney, Judicial Council Legal Services 
Ms. Rose Livingston, Senior Analyst, Judicial Council Executive Office 
Mr. Chris Magnusson, Supervisor, Judicial Council Facilities Services 
Ms. Pella McCormick, Director, Judicial Council Facilities Services 
Mr. Bruce Newman, Senior Facilities Analyst, Judicial Council Facilities Services 
Ms. Deepika Padam, Manager, Judicial Council Facilities Services 
Ms. Akilah Robinson, Associate Analyst, Judicial Council Facilities Services 
Mr. Michael Sablich, Principal Manager, Judicial Council Facilities Services 
Mr. Jagandeep Singh, Principal Manager, Judicial Council Facilities Services 
Ms. Erin Stagg, Attorney II, Judicial Council Legal Services 
Ms. Lynette Stephens, Senior Budget Analyst, Judicial Council Budget Services 
Ms. Maggie Stern, Attorney II, Judicial Council Legal Services 
Ms. Peggy Symons, Manager, Judicial Council Facilities Services 
Ms. Sadie Varela, Facilities Analyst, Judicial Council Facilities Services 
Mr. John Wordlaw, Chief Administrative Officer, Judicial Council Executive Office 

www.courts.ca.gov/cfac.htm 
cfac@jud.ca.gov 

  

http://www.courts.ca.gov/cfac.htm
mailto:cfac@jud.ca.gov
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O P E N  M E E T I N G   

Call to Order and Roll Call  
The chair called the meeting to order at 12:00 PM, introductions were made, and roll was taken.  
 
Public Videocast 
A live videocast of the meeting was made available to the public through the advisory body web page on 
the California Courts website listed above. 

D I S C U S S I O N  A N D  A C T I O N  I T E M S  ( I T E M S  1 – 2 )  

Item 1 

Update to the California Trial Court Facilities Standards  

Summary: The Court Facilities Advisory Committee (CFAC) discussed an update to the California Trial 
Court Facilities Standards (Standards) including the need for a committee workgroup to guide staff 
during the update process. Various code and best management practices changes over time necessitate an 
update to the Standards since they were adopted by the Judicial Council in 2020. Ms. Pella McCormick 
presented this item indicating the following: 

• An update has been initiated to the Standards, which define the minimum space and the functional, 
technical, and security requirements for the design of trial court facilities in the state of California. 

• The Standards are an essential contract document in the Design-build capital project delivery 
method, defining the quality and functional performance criteria the Design-build Entity must 
design and construct. 

• Updates to the Standards will occur concurrent with the triennial cycle for building code updates. 

• Examples of subject areas for update include: 

o Technical updates to hardware and holding areas and distributed antenna systems; 
o Legislative and code requirements for lactation rooms; 
o Technical parameters for hybrid audiovisual systems for courtrooms; 
o Sustainability goals; and 
o Implementation of lessons learned on ceiling panels, structural requirements, radiant 

floors, wire management solutions, combination drinking fountain/bottle filling stations, 
and curtain walls.  

• The creation of a committee workgroup will assist facilities staff with incorporating code revisions 
and evaluating lesson learned, including distribution of the draft update to the Standards later this 
year for public comments. 

Action: The advisory committee—with exceptions of judges Donald Cole Byrd and 
William F. Highberger, Ex-Officio non-voting members, and members absent as shown above—voted to 
approve the following motion: 

1. Create a workgroup to move forward on the update to the California Trial Court Facilities Standards. 

(Motion: Lucas; Second: Warwick)  
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Item 2 

Draft Judicial Branch Five-Year Infrastructure Plan for Fiscal Year 2024–25 

Summary: The CFAC reviewed the capital projects proposed in the draft Judicial Branch Five-Year 
Infrastructure Plan for Fiscal Year 2024–25. This plan informs capital project funding requests for 
upcoming and outlying fiscal years.  

Ms. Pella McCormick introduced this item, and Mr. Chris Magnusson presented this item consistent with 
materials (Tabs 2A–C) for Item 2 of the agenda, which were posted online for public viewing in advance 
of the meeting and available at www.courts.ca.gov/documents/cfac-20230322-materials.pdf. Following 
presentations from the superior courts of Lake, Placer, and Los Angeles counties and committee 
discussion, the CFAC took separate actions on the Lake–New Clearlake Courthouse and Placer–New 
Tahoe Area Courthouse, and as related to the projects in the five-year plan for the Superior Court of Los 
Angeles County. 

Lake–New Clearlake Courthouse 
From the Superior Court of Lake County, Presiding Judge J. David Markham and Ms. Krista LeVier, 
Court Executive Officer, co-presented the merits of the Lake–New Clearlake Courthouse and the need for 
its continued inclusion in the five-year plan. Their comments included:  

• The project does remain a priority for the superior court and citizens of Lake County and needs to 
be kept in the five-year plan. 

• The existing courthouse in the city of Clearlake operates five days per week, including: 
o Self-help services provided four days per week; and  
o Court calendars two days per week for countywide service to hear child support 

(Department of Child Support Services), unlawful detainers, small claims, infractions, and 
traffic cases—cases that are not also heard at the existing Lakeport Courthouse. 

• Concerning the New Lakeport Courthouse project in the City of Lakeport: 
o It was not designed large enough to consolidate the calendars/operations of the existing 

Clearlake Courthouse, as during the 2019 capital outlay projects reassessment, the superior 
court determined the need for a separate capital project in the city of Clearlake based on 
the assurance the Judicial Council would review each capital project on its own merits and 
that it had not taken the position single-courtroom courthouses would not be funded. 

• The project is also important to serve the population in the southern portion of the county. 
• The superior court’s current Assessed Judicial Need exceeds its Authorized Judicial Positions by 

18 percent. 
• The project is scoped to purchase new property; however, the superior court is open to rebuilding, 

if feasible, on the existing state-owned courthouse site. 
 
The following general comments were made: 

• The existing Clearlake Courthouse has the same deficiencies (e.g., security, seismic risk, and 
overcrowding) as the existing Lakeport Courthouse. 

• The County of Lake no longer occupies space within the existing Clearlake Courthouse. 
• Driving time is approximately 30–40 minutes between the existing courthouses in the cities of 

Clearlake and Lakeport. 

http://www.courts.ca.gov/documents/cfac-20230322-materials.pdf
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The advisory committee made the following comments: 

• Application of the Facilities Standards has produced an anomalous outcome with respect to single-
courtroom projects, as evidenced by the cost of this project scoped for new construction at just 
under $30 million that does not diminish the need but creates an obstacle that cannot be overcome. 

• Moreover, this approach must be responsibly reassessed for achieving the necessary outcome, 
focusing outside the Facilities Standards to find a means by which the project can be brought in at 
a materially lower cost. 

Action 1: The advisory committee—with abstention of Ms. Krista LeVier and exceptions of judges 
Donald Cole Byrd and William F. Highberger, Ex-Officio non-voting members, and members absent as 
shown above—voted to approve the following motion: 

1. The Lake–New Clearlake Courthouse be removed from the Judicial Branch Five-Year Infrastructure 
Plan and be referred to Judicial Council staff to work with the Superior Court of Lake County to 
consider an array of alternatives, which would, in the end, produce an outcome of improved service in 
Clearlake and not just focus on improvement to the existing building but certainly focus on it as well. 

(Motion: Highberger; Second: Power) 
 
 
Placer–New Tahoe Area Courthouse 
From the Superior Court of Placer County, Presiding Judge Alan V. Pineschi introduced the Placer–New 
Tahoe Area Courthouse project as well as the presenters to discuss its merits and the need for its 
continued inclusion in the five-year plan. Presenters included Mr. Jake Chatters, Court Executive Officer 
of the Superior Court of Placer County, Ms. Cindy Gustafson, Placer County Chair of the Board of 
Supervisors and Supervisor of District 5, Mr. Morgan Gire, Placer County District Attorney, 
Mr. David Tellman, Placer County Chief Deputy District Attorney, and Mr. Wayne Woo, Placer County 
Sheriff. Consistent with materials (Tabs 3A and B) for Item 2 of the agenda, which were posted online for 
public viewing in advance of the meeting and available at www.courts.ca.gov/documents/cfac-20230322-
materials.pdf, Presiding Judge Pineschi presented slides 1–2 and 35, Mr. Chatters presented slides 3–6, 
and 14–34, Ms. Gustafson presented slides 7–8, Mr. Woo presented slide 9, Mr. Gire presented slides 
10-12, and Mr. Tellman presented slide 13. 

The following general comments were made: 

• Tahoe City has 10,000 full-time residents and 30,000 part-time residents. 
• The existing Tahoe Courthouse’s courtroom operates all day, with a full-time judicial officer 

presiding, three days per week on Wednesdays, Thursdays, and Fridays: 
o The morning calendars are full and afternoon calendars could also be full or taper off. 
o In 2022, there were 3,003 hearings involving all case types. 
o Video appearances are offered in all case types where allowed by law; however, the 

superior court is prohibited from requiring appearances by video. 
o Misdemeanor jury trials are held in the existing Tahoe Courthouse: 

 Pre-pandemic counts were 2–3 per year, with jurors summoned one week per 
month to the North Tahoe Event Center. 

http://www.courts.ca.gov/documents/cfac-20230322-materials.pdf
http://www.courts.ca.gov/documents/cfac-20230322-materials.pdf
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 Owing to the closure of the North Tahoe Event Center during the pandemic, the 
court could not conduct jury trials until social distancing ended and the facility 
reopened last summer. 

o Preliminary hearings for felonies are heard in the existing Tahoe Courthouse; however, if 
the matter continues to trial, then that trial is heard in Roseville: 
 Felony trials cannot be heard owing to a lack of security in the courthouse and 

courtroom, as its layout has jurors sitting in very close proximity around the 
defendant with no means of separation. 

 Even hearing out-of-custody felony trials would be difficult. 
 In a new courthouse with adequate security, the superior court could consider 

hearing felony trials, as there were 76 felony filings at the existing Tahoe 
Courthouse in 2022. 

• Owing to a lack of space in the existing Tahoe Courthouse, jury selection is held at different 
facility (the North Tahoe Event Center): 

o The superior court operates two separate jury pools:  
 North county residents are summoned to the existing Tahoe Courthouse, and  
 South county residents are summoned to serve in Auburn or Roseville. 

• The County of Placer will vacate space within the existing courthouse to proceed with its project 
for the New Tahoe Justice Center, whether the Judicial Council proceeds with its project. 

 
The advisory committee made the following comments: 

• The superior court appears willing to consider departure from the Facilities Standards (e.g., size of 
new building proposed at 15,000 SF) for the sake of ensuring the project can be approved.  

• Like the cost of the New Lakeport Courthouses, the cost of this project is untenable. 
• There is still time to solve the problem at hand with a smaller footprint and maybe an alternative 

that constitutes a departure from the Facilities Standards. 
• The committee is confronted with the dilemma of spiraling inflated costs, which are already high 

to begin with as courthouses are an entirely different breed of structure from Class A office 
buildings. 

• Something further can be done by way of assessment prior to the committee’s final 
recommendation to the Judicial Council. 

Action 2: The advisory committee—with exceptions of judges Donald Cole Byrd and 
William F. Highberger, Ex-Officio non-voting members, and members absent as shown above—voted to 
approve the following motion: 

2. For the Placer–New Tahoe Area Courthouse, Judicial Council staff provide the CFAC with 
information on rescoping or site alternatives (possibly a modular building or a leasehold) by the 
June 2023 meeting. Project rescoping should not attempt to comply with the current California Trial 
Court Facilities Standards. At the June 2023 meeting, a determination can be made whether the 
project is removed from the Judicial Branch Five-Year Infrastructure Plan. 

(Motion: Highberger; Second: Orozco/Power) 
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Judge Highberger’s Verbatim Statements Clarifying the Motion: 
This is a part-time branch court. It should not be expected to comply with Judicial Council design 
standards. It is possible that when it is rescoped there is some kind of existing commercial structure 
that could be leased or renovated. And further, I would be willing to suggest that Judicial Council 
should be prepared to enter into a long-term lease despite its general distaste for long-term leases, if 
that is the best solution for this project. Alternatively, come back with something to be put on this 
parcel that the county owns, particularly if the county is willing to give us the parcel, if they 
understand how hard it's going to be to get this building built in Tahoe City, and basically that it be 
stripped of everything except adequate security, a courtroom, a Clerk’s Office, and a multi-purpose 
space. Quite probably have no chambers—let the multi-purpose space or some portion of the Clerk’s 
Office function as Chambers. No Chambers bathroom. Probably two uni-sex bathrooms in the 
hallway and one uni-sex bathroom for staff. But absolutely strip this thing down to the bare bones and 
see if that can be brought in in a fashion that looks cost effective to the committee. I don’t think we are 
going to get anything back that looks like a concrete suggestion in June or July or August; so, I think 
unfortunately, it would require that the project be delayed at best case for a start in FY 2026–27. 
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Superior Court of Los Angeles County Five-year Plan Projects 
From the Superior Court of Los Angeles County, Presiding Judge Samantha P. Jessner introduced 
representatives present (listed above), including Judge Highberger, from the Superior Court of Los 
Angeles County. She described the superior court’s operational model and made statements consistent 
with the points in Mr. Slayton’s letter, which is under Tab 4 of the meeting materials. Her comments 
included:  
 

• The superior court’s operations are contained within 15 of the 26 most seismically at-risk 
buildings in the Judicial Council’s portfolio, including 4 of the top 5 buildings: 

o The Mosk and Foltz courthouses on this list and together represent 35 percent of the most 
seismically vulnerable square footage in the state of California.  

• The Stanley Mosk Courthouse, with 100 courtrooms, presents the greatest seismic liability, with 
its potential annual loss from fatalities in a catastrophic seismic event calculated over 30 percent 
higher than the next most at-risk facility in the Judicial Council’s portfolio. 

• The superior court has a significant backlog in deferred maintenance, and as reported in the 
Judicial Council’s August 2022 report, the superior court has approximately 6,200 deferred 
maintenance projects at the projected cost of approximately $1.4 billion or one-third of the total 
Judicial Council projects backlog. 

• The superior court has had the opportunity to more carefully consider the service delivery model 
for decentralization upon which the court’s 2019 facility plan was based.  

• The court reviewed data regarding case filings to determine where the workload originates to 
evaluate whether different rules might produce different efficiencies and convenience.  

• Pursuing a 47-courtroom Mosk replacement would significantly reduce operational efficiencies 
achieved by centralization (e.g., requiring duplication of spaces and staff) and significantly 
inconvenience attorneys and litigants who might not have access to similar services if located 
elsewhere. 

• The court believes that the optimal number of courtrooms that could be displaced is approximately 
24 and seeks to retain 100 of the 124 courtrooms in downtown Los Angeles—such that 24 
courtrooms may be relocated including 19 to the New Santa Clarita Courthouse, as previously 
proposed, and the remaining 5 courtrooms to a location to be determined. 

Action 3: The advisory committee—with exceptions of judges Donald Cole Byrd and 
William F. Highberger, Ex-Officio non-voting members, and members absent as shown above—voted to 
approve the following motion: 

3. Judicial Council facilities staff work with Los Angeles Superior Court leadership to determine how 
the Los Angeles Superior Court Plan is to be leveraged for their efficiencies of their current 
centralized delivery service model and report back to the committee at the June 2023 meeting. 

(Motion: Byrd; Second: Warwick) 

A D J O U R N M E N T  

There being no further business, the meeting was adjourned at 3:00 p.m. 
 

Approved by the advisory body on _________. 



 

 
 

C O U R T  F A C I L I T I E S  A D V I S O R Y  C O M M I T T E E ’ S  
S U B C O M M I T T E E  O N  C O U R T H O U S E  N A M E S  

M I N U T E S  O F  O P E N  M E E T I N G  

June 12, 2023 
12:00 PM – 1:00 PM 

Public Videocast 

Subcommittee 
Members Present: 

Hon. Brad R. Hill, CFAC Chair 
Hon. Patricia M. Lucas (Ret.), CFAC Vice-chair 
Hon. Keith D. Davis (Ret.), Chair 
Hon. Donald Cole Byrd 
Mr. Anthony P. Capozzi 
Hon. Gary R. Orozco 
Hon. David Edwin Power (Ret.) 
Mr. Thomas J. Warwick, Jr. 

Subcommittee 
Members Absent: None 

Others Present:  The following Judicial Council staff were present: 

Mr. Chris Magnusson, Supervisor, Facilities Services 
Ms. Pella McCormick, Director, Facilities Services 
Ms. Akilah Robinson, Associate Analyst, Facilities Services 
Ms. Sadie Varela, Facilities Analyst, Facilities Services 
Mr. John Wordlaw, Chief Administrative Officer, Executive Office 

O P E N  M E E T I N G   

Call to Order and Roll Call  
The chair called the meeting to order at 12:00 PM, introductions were made, and roll was taken. 
Owing to technical difficulties, the presentation of Item 1 had to be restarted closer to 12:30 PM 
to account for troubleshooting to ensure the public video livestream was operating correctly. 
 
Public Videocast 
A live videocast of the meeting was made available to the public through the advisory body web 
page on the California Courts website listed above. 

D I S C U S S I O N  A N D  A C T I O N  I T E M S  ( I T E M S  1 – 2 )  

Item 1 

Revised Courthouse Naming Policy 

Summary: The subcommittee reviewed a revision to the Judicial Council’s current Courthouse 
Naming Policy. Noting minor changes to presentation slides 3 and 4, Mr. Chris Magnusson 

www.courts.ca.gov/cfac.htm 
cfac@jud.ca.gov 

  

http://www.courts.ca.gov/cfac.htm
mailto:cfac@jud.ca.gov
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presented this item consistent with materials (Tabs 2A–C) for Item 1 of the agenda, which were 
posted online for public viewing in advance of the meeting and available at 
www.courts.ca.gov/documents/cfac-20230612-cn-materials.pdf. He indicated the following: 

• Pertaining to the table on presentation slide 4: 

o Most of the facilities were named at the local level and prior to the transfer of 
responsibility of court space or transfer of title to the state. 

o For the six names highlighted that were approved by the Judicial Council:  

 Line 4 Richard E. Arnason Justice Center was approved prior to the 
implementation of a naming policy, as the first policy was adopted in 2009; 

 Line 12 Governor George Deukmejian Courthouse was approved in conformance 
to the 2009 naming policy that allowed for names after living persons; 

 Lines 9, 22, and 23—the Sisk, Tamura, and Gibson courthouses—were all 
approved in conformance to the current, 2014 policy for persons deceased a 
minimum of 10 years; and 

 Line 17 Robert M. Falasco Justice Center was approved with an exception to the 
current policy, as he had been deceased less than 10 years and his name was being 
transferred from the former courthouse to the new justice center. 

• At the subcommittee’s direction, staff would post the draft revised policy for a two-week 
court/public comment period to report any court/public input at the upcoming full Court 
Facilities Advisory Committee (CFAC) Meeting on June 27, 2023. 

Action:  The subcommittee voted unanimously on the following motions: 

1. Staff is directed to post the draft revised policy for a two-week court/public comment period. 

2. The Judicial Council approve the draft revised policy, subject to concurrence of the full 
CFAC including public comments review. 

(Motion: Hill; Second: Capozzi) 

Item 2 

Request to Name the Fourth Appellate District Courthouse in Santa Ana 

Summary: The subcommittee reviewed the request from the Fourth District Court of Appeal, 
Division Three, to name the existing Fourth Appellate District Courthouse in the City of Santa 
Ana after former associate justice of the Supreme Court of California, Cruz Reynoso.  

Mr. Chris Magnusson presented this item consistent with materials (Tabs 3A and B) for Item 2 
of the agenda, which were posted online for public viewing in advance of the meeting and 
available at www.courts.ca.gov/documents/cfac-20230612-cn-materials.pdf.  
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Action:  The subcommittee voted unanimously on the following motion: 

1. The Judicial Council approve the Fourth Appellate District’s naming request subject to 
conformance to the revised Courthouse Naming Policy (as described under agenda item 1) 
and concurrence of the full CFAC. 

(Motion: Hill; Second: Capozzi) 

A D J O U R N M E N T  

There being no further business, the meeting was adjourned at 1:00 p.m. 

 

Approved by the subcommittee on _________. 



Fiscal Year 2024–25

Court Facilities Advisory Committee Meeting
June 27, 2023

Judicial Branch Five-Year 
Infrastructure Plan and 
Capital Outlay Budget 
Change Proposals 



Five-Year Plan and Budget Process

• Requirement of the State Budget process to forecast long-
term infrastructure needs.

• Project proposals not considered without a five-year plan.

• Five-year outlook of capital outlay need for trial and appellate 
court capital projects.

• Updated annually.

• Judicial Council approval required for its submission to 
Department of Finance (DOF).

2



Capital Outlay Budget Change Proposals

• Capital Outlay Budget Change Proposals (COBCPs) are 
requirement of the State Budget process to request funding 
for trial and appellate court capital projects.

• Developed for projects in Budget Year 1 of five-year plan.

• COBCPs submitted annually to DOF with the five-year plan.

• New requirement for Judicial Council review/approval 
prior to submission to DOF.

• Five COBCPs presented/Placer is pending final scope.
3



Rationale for Five-Year Plan

• Sequential order of projects on the approved statewide list.

• Number of projects and project phases based on:

• Adjustments since March CFAC Meeting
• Kern: East County project reduced from 4 to 3 courtrooms at Court’s request; remains in BY 1 Starts.
• Lake: Clearlake project removed.
• Los Angeles: 4 projects rescored at Court’s direction:

• Mosk moved to BY 3 Starts; West LA, Van Nuys, and Inglewood moved off 5-yr. plan.
• Placer: Placeholder as New Construction pending CFAC’s confirmation of project scope.

• Four projects ($172 million) Expected in 2023–24 Budget Act
• 3 continuation: Monterey, Nevada, and San Bernardino.
• 1 new: Sixth Appellate District.

• Capability to implement projects
• Continuation projects each year.
• 3 new project starts per year. 4



Placer – New Tahoe Area Courthouse

• Options studied per March CFAC Direction:

• Reduced Program

• Modular Building

• Prefabricated Metal Building

• Existing Courthouse Renovation

• New Construction (Reduced Program)

• Long-term Lease with Tenant Improvements

• Shared Use of Existing Truckee Courthouse
5



Reduced Program

• 7,100 Square Feet:

• One Jury Courtroom

• Holding

• Multi-use Room for Jurors,
• Conferences, etc.

• Clerk’s Office

• Self Help

• Facilities Standards Not Applied.

6



Modular Building

• Assumes collocation on County’s Burton Creek site.

• Building size is 7,100 SF (court’s reduced program).

• Provides 25-year lifespan.

• Enhanced structure for snow loads.

• Occupancy assumed April 2031 (79 months of escalation).

• Cost estimated $10.2 million excludes site, CEQA, and 
demolition costs and soft costs.
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Prefabricated Metal Building

• Assumes collocation on County’s Burton Creek site.

• Building size is 7,100 SF (court’s reduced program).

• Provides 30-year lifespan.

• Enhanced structure for snow loads.

• Occupancy assumed April 2031 (79 months of escalation).

• Cost estimated $11.5 million excludes site, CEQA, and 
demolition costs and soft costs.
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Existing Courthouse Renovation

• Built in 1959, two stories, and 11,301 SF.

• Court occupies 2,100 SF of 7,100 SF ground floor.

• Judicial Council 22% equity.

• Provides 30-year lifespan.

• Uncertainty regarding structural condition, hazmat abatement, 
code triggers—specifically elevator.

• Occupancy assumed August 2030 (67 months of escalation).

• Cost estimate $9.5–12.5 million excludes site and CEQA costs and 
soft costs. 9



New Construction (Reduced Program)

• Reduced program is 7,100 SF to match existing courthouse footprint.

• Provides 50-year lifespan.

• Long-term durability.

• Greater design flexibility:
• Functional layout.
• Aesthetics.

• Occupancy assumed August 2031 (79 months of escalation).

• Cost estimate $19.5 million excludes site, CEQA, and demolition 
costs and soft costs.
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Long-term Lease with Tenant Improvements

• No viable properties in the Tahoe City Area:

2255 West Lake Boulevard
• For sale at $6,500,000.
• Potential Historic property from 1932 with limitations on use.
• Water by well.
• 4,512 SF.

330 Fairway Drive
• Not currently listed for sale or long-term lease.  
• Previously offered only as temporary swing space.
• Lacks visibility.
• 4,470 SF. 11



Shared Use of Existing Truckee Courthouse

• County-owned, 20,000 SF Joseph Government Center.

• Court occupies 5,850 SF split into two floors.

• County space fully occupied and refreshed for long-term use.

• Many cross-jurisdictional issues, such as:
• Jury trials
• Criminal proceedings.
• District Attorney, Sheriff, and Peace Officers limited to local authority.
• Shared staffing and expenses.

• Difficult winter travel between Tahoe City and Truckee.
12



Comparison

Acquisition 
Completion

Design 
Completion

Project 
Completion1

Construction Cost 
(in millions)2

Modular Construction July 2027 May 2029 April 2031
EUL = 2056

$10.2

Pre-fab Construction July 2027 May 2029 April 2031
EUL = 2061

$11.5

Renovation of Existing Facility July 2026 May 2028 August 2030
EUL = 2060

$9.5–12.5

New Construction July 2027 May 2029 August 2031
EUL = 2081

$19.5

13

Table Footnotes: 
1. EUL = End of Useful Life.
2. Not included in these figures are project soft costs and other costs for site acquisition, demolition (except for Renovation), and CEQA.



Draft Five-Year Plan Overview

Assuming no other project adjustments:

• Budget Year 1 includes 6 projects: 3 continuation and 3 new starts.

• Budget Year 2 includes 10 projects: 7 continuation and 3 new starts.

• Budget Years 3–5 each include 3 new project starts.

• Plan funds 22 projects:

• 9 remaining Immediate Need trial court projects.
• 12 (of 27) Critical Need trial court projects. 
• 1 Appellate Court project.
• Totals $4.4 billion (not including costs for Placer-Tahoe).
• Constructs 299 courtrooms.

14



Details of Budget Year 1: 2024–25 

• Continuation of one Appellate Court project.

• Five Trial Court projects:

• 2 Continuation Projects and 3 New Project Starts.

• All Immediate Need projects.

• Benefits 5 different trial courts.

• Constructs a total of 54 courtrooms.

• Budget Year 1 total is $123 million plus costs TBD for the 
Placer-Tahoe project.

15



BY 1 2024–25 Proposed Trial Court Projects

16

Phase Legend: S=Study; A=Acquisition; D=Performance Criteria

Table Footnotes: 
1. The Total does not include Placer-Tahoe’s costs, which are still TBD pending CFAC direction.
2. Dollars are in thousands.

County Trial Court Project Name Courtrooms
Budget Year 1

2024–251, 2 Phase

Fresno New Fresno Courthouse 36 $  18,145 D

San Luis Obispo San Luis Obispo Courthouse 12 7,772 D

San Joaquin New Tracy Courthouse 2 2,645 D

Kern New East County Courthouse 3 4,921 AS

Placer New Tahoe Area Courthouse 1 TBD AS

Total1 54 $33,483



BY 1 2024–25 Proposed Appellate Projects

17

Phase Legend: B=Design-Build

Table Footnote: 
1. Dollars are in thousands.

County Appellate Court Project Name Courtrooms
Budget Year 1

2024–251 Phase

Santa Clara New Sixth Appellate District Courthouse 1 $89,491 B

Total 1 $89,491



Five-Year Plan Schedule

• July 21, 2023 – Judicial Council to review/consider 
adopting five-year plan and approving COBCPs and 
to direct their submission to DOF.

• July 31, 2023 – Five-year plan and 2024–25 COBCPs 
submitted to DOF.

18



Requested Actions

1. Determine scope of Placer-Tahoe project.

2. Recommend the draft five-year plan and COBCPs 
are submitted to the Judicial Council for review and 
to consider approval.

3. Delegate to the CFAC Chair and Vice-chair 
review/approval of the committee’s report to the 
Judicial Council.

19



Questions?
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 INTRODUCTION 

The California judicial branch consists of the Supreme Court, Courts of Appeal, trial courts, and 
the Judicial Council. The Lockyer-Isenberg Trial Court Funding Act of 1997 (Assem. Bill 233; 
Stats. 1997, ch. 850) consolidated the costs of operating California’s trial courts at the state level. 
The act was based on the premise that state funding of court operations was necessary to provide 
more uniform standards and procedures, economies of scale, structural efficiency, and access for 
the public. 

Following on this act, the Trial Court Facilities Act of 2002 (Sen. Bill 1732; Stats. 2002, 
ch. 1082) specified that counties and the state pursue a process that would ultimately result in 
full state assumption of the financial responsibility and equity ownership of all court facilities. 
To address maintenance costs in existing court facilities and the renovation or construction of 
new court facilities, the Trial Court Facilities Act required counties to contribute to the ongoing 
operation and maintenance of court facilities based on historical expenditures for facilities 
transferred to the state. The act also established a dedicated revenue stream to the State Court 
Facilities Construction Fund for the design, construction, or renovation of these facilities.  

Recognizing the growing demand to replace California’s aging courthouses, additional 
legislation was enacted. Senate Bill 1407 (Stats. 2008, ch. 311) authorizes various fees, penalties, 
and assessments to be deposited in the Immediate and Critical Needs Account (ICNA) to support 
the construction, renovation, and operation of court facilities, including the payment of rental 
costs associated with completed capital outlay projects funded with lease revenue bonds. 
However, these revenues have been lower than expected, which led to the curtailment of the 
Judicial Council’s capital program. 

On June 27, 2018, when the 2018 Budget Act was passed, the judicial branch courthouse 
construction program was allocated $1.3 billion for the continuing phases of 10 trial court 
capital-outlay projects in the following counties: Glenn, Imperial, Riverside (in both Indio and in 
midcounty regions), Sacramento, Shasta, Siskiyou, Sonoma, Stanislaus, and Tuolumne. This 
highly encouraging support for the construction program also memorialized a notable change in 
the program’s source of funding: The sale of lease revenue bonds to finance a project’s 
construction was backed by the General Fund rather than the ICNA. Since 2008, SB 1407 
projects had relied on the ICNA, which is forecasted to have a negative fund balance as early as 
fiscal year (FY) 2026–27 owing to the continual decline of its sources of revenue of fines and 
fees. In FY 2021–22, for the State Court Facilities Construction Fund (SCFCF)—the other 
source from which the courthouse construction program is funded—to remain solvent and the 
Judicial Council to maintain program service levels, the ICNA and SCFCF were combined. 

The Judicial Council completed facility master plans for each of the 58 counties in 
December 2003. Those plans were consolidated into a statewide plan approved by the Judicial 
Council in February 2004 as the Trial Court Five-Year Capital-Outlay Plan, which ranked 
201 projects for future development. Changes to this initial statewide plan have been approved 
incrementally since 2004. The most recently developed statewide list of trial court capital-outlay 
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projects and the five-year plan for trial court capital-outlay projects are described below and 
attached to this report. 

 REASSESSMENT OF TRIAL COURT CAPITAL-OUTLAY PROJECTS 

Government Code section 70371.9 required the Judicial Council to conduct a reassessment of all 
trial court capital-outlay projects that had not been fully funded up to and through the 
2018 Budget Act (FY 2018–19) and to submit the report by December 31, 2019, to two 
legislative committees. This reassessment produced the Statewide List of Trial Court Capital-
Outlay Projects prioritized on needs-based/cost-based scores from the application of the 
council’s Revision of Prioritization Methodology for Trial Court Capital-Outlay Projects.  

A. Process 
The reassessment of the capital outlay projects can be summarized by five main endeavors: 

1. Revision of the prioritization methodology—developing needs-based criteria and cost-
based criteria to rank projects within priority groups—consistent with Government Code 
section 70371.9; 

2. Assessment of facilities occupied by trial courts, including physical condition 
assessments, as well as assessments related to security, access to court services, and 
overcrowding; 

3. Development of court facility plans and court needs-based projects; 

4. Application of the prioritization methodology to all projects; and 

5. Development of a statewide list of prioritized projects. 

B. Statewide List of Capital Outlay Projects 
The Statewide List of Trial Court Capital-Outlay Projects has been developed from the 
application of the revised prioritization methodology to the capital projects identified by the 
court facility plans, of which there is one for each county. As defined in the methodology, trial 
court capital-outlay projects are considered those that increase a facility’s gross area, such as a 
building addition; that substantially renovate a major portion of a facility; that comprise a new 
facility or an acquisition; or that change the use of a facility, such as the conversion from 
noncourt use to court use. 

Details of the list are as follows: 

• There is a total of 80 projects for 41 of the 58 trial courts. 

• All 80 projects affect 165 of the approximate total 450 facilities in the judicial branch’s 
real estate portfolio. 

https://www.courts.ca.gov/documents/Statewide-List-Capital-Projects-2019.pdf
https://www.courts.ca.gov/documents/Statewide-List-Capital-Projects-2019.pdf
https://www.courts.ca.gov/documents/methodology-191114.pdf
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• The total cost of each need group is Immediate, $2.3 billion; Critical, $7.9 billion; 
High, $1.3 billion; Medium, $1.6 billion; and Low, $0.1 billion. 

• Of the 80 projects, 56 are for new construction, and 24 are for renovation and/or addition. 

• The total cost for the 56 new construction projects is estimated at $10.6 billion; the total 
cost for the 24 renovation and/or addition projects is estimated at $2.6 billion. 

• The total cost of all 80 projects is estimated at $13.2 billion. 

C. Revision of Prioritization Methodology  
The methodology involves a two-step process:1 Step 1 identifies (1) the general physical 
condition of the buildings; (2) needed improvement to the physical condition of buildings to 
alleviate the totality of risks associated with seismic conditions, fire and life safety conditions, 
Americans with Disabilities Act requirements, and environmental hazards; (3) court security 
features within buildings; (4) access to court services; (5) overcrowding; and (6) capital outlay 
projects that replace or renovate courtrooms in court buildings where there is a risk to court users 
due to potential catastrophic events. 

Step 2 involves applying the needs-based criteria and cost-based criteria to rank projects within 
the priority groups. 
 
In the most essential terms, the methodology can be described as: 

• Needs-based criteria = Priority Group; and 
• Needs-based and cost-based criteria = Rank within Priority Group. 

 INTEGRATING CLIMATE CHANGE INTO PLANNING AND INVESTMENT 

The Judicial Council has supported climate adaptation and sustainability practices in the 
construction, operations, and maintenance of approximately 450 court facilities that house 
California’s court system. The council’s capital program focuses on proven design approaches and 
building elements that can improve court facilities and result in cost-effective, sustainable 
buildings. Strategies include protecting, conserving, and restoring water resources; installing water 
reuse systems; and improving energy efficiency. Other strategies include promoting a healthy 
indoor environment, using environmentally friendly building materials, recycling materials during 
construction and demolition, and using flexible designs that anticipate future changes and 
enhance building longevity. The Judicial Council also designs its buildings to achieve at least 
LEED (Leadership in Energy and Environmental Design) Silver certification equivalency.  

 
1 For more detailed information, see Judicial Council of Cal., Advisory Com. Rep., Court Facilities: Reassessment 
of Trial Court Capital-Outlay Projects (Nov. 5, 2019), agenda item 19-129 of the Judicial Council meeting of 
Nov. 14, 2019, https://jcc.legistar.com/View.ashx?M=F&ID=7862663&GUID=C63B6E8E-6A8D-476C-BF8F-
634132CB381F. 

https://jcc.legistar.com/View.ashx?M=F&ID=7862663&GUID=C63B6E8E-6A8D-476C-BF8F-634132CB381F
https://jcc.legistar.com/View.ashx?M=F&ID=7862663&GUID=C63B6E8E-6A8D-476C-BF8F-634132CB381F
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In December 2020, the Judicial Council’s Trial Court Facility Modification Advisory Committee 
approved a sustainability plan that focuses primarily on ensuring that new construction practices 
comply with state sustainability initiatives and help reduce the judicial branch’s impact on 
climate change. Additional goals include reducing greenhouse gas emissions, energy usage, and 
utility costs by pursuing energy efficiency measures such as leveraging grant opportunities and 
third-party financing options; educating staff, key stakeholders, and service providers on specific 
energy-saving practices and broader sustainability issues; conserving other natural resources 
through improved data collection and baseline tracking; and improving the power resiliency of 
the judicial branch’s portfolio through onsite renewable energy generation and storage systems. 

 EXISTING FACILITIES 

The facilities of the Supreme Court, Courts of Appeal, and trial courts encompass not only the 
public courtroom spaces, but also the chambers and workspace where judicial officers and 
courtroom staff prepare for proceedings; secure areas, including holding cells; and building 
support functions. 

The trial courts are located in each of the 58 counties, in approximately 450 facilities and 
2,100 courtrooms, covering approximately 16 million square feet of usable area and more than 
21 million square feet of space under Judicial Council responsibility and management. 

The Courts of Appeal are organized into six districts, which operate in nine different locations in 
approximately 508,000 square feet. The Fresno and Riverside appellate courts are housed in 
standalone, state-owned facilities with the balance being co-located in other leased or state-
owned space. 

The Supreme Court is located in the Civic Center Plaza in San Francisco (103,300 square feet) and 
in the Ronald Reagan State Building in Los Angeles (7,600 square feet). 

Currently, the Judicial Council administrative facilities are located in San Francisco and 
Sacramento, with office space totaling approximately 263,000 square feet.  

 DRIVERS OF INFRASTRUCTURE NEEDS 

The primary drivers of court facility needs include providing a safe and secure facility, 
improving poor functional conditions, addressing inadequate physical conditions including 
seismically deficient facilities, and expanding the public’s physical, remote, and equal access to 
the courts.  

https://www.courts.ca.gov/documents/Judicial-Branch_Sustainability-Plan_201207.pdf
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 PROPOSAL 

A. Trial Court Capital-Outlay Project Funding Requests for FY 2024–25 
The five-year plan for trial court capital-outlay projects in the table below proposes funding in 
FY 2024–25 for five projects on the Judicial Council’s approved statewide list of projects as 
referenced in the Status Report: Immediate and Critical Need Trial Court Capital-Outlay 
Projects (see Attachment A). This proposal is based on funding support in the Governor’s 
Proposed Budget for FY 2023–24, which included $169.5 million ($16.4 million General Fund 
and $153.1 million Public Buildings Construction Fund) for initial funding of one new capital 
project and continued funding of two active projects: 

1. Monterey–New Fort Ord Courthouse—$153.1 million for Design-build. 
2. Nevada–New Nevada City Courthouse—$8.1 million for acquisition. 
3. San Bernardino–San Bernardino Juvenile Dependency Courthouse Addition and 

Renovation—$8.3 million for construction. 

On May 12, 2023, the May Revision to the Governor’s Budget was released, which did not 
include any additional funding for capital projects.  

Consistent with the Governor’s Proposed Budget for FY 2023–24 and the expected outcome of 
the 2023 Budget Act (FY 2023–24), the judicial branch’s five-year plan for trial court capital-
outlay projects is presented in the table below.   
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Five-Year Plan for Trial Court Capital-Outlay Projects 
(Dollars in Thousands) 

 
 
Table Legend: 
S = Study 
A = Acquisition 
P = Preliminary Plans 
W = Working Drawings 
C = Construction 
D = Performance Criteria 
B = Design-Build  

1 2 3 4 5

County Project Name Courtrooms  FY 2024–25  FY 2025–26  FY 2026–27  FY 2027–28  FY 2028–29 

Fresno New Fresno Courthouse 36  $        18,145 D  $      875,281 B

San Luis Obispo New San Luis Obispo Courthouse 12  $          7,772 D  $      305,923 B

San Joaquin New Tracy Courthouse 2  $          2,645 D  $        56,139 B

Kern New East County Courthouse 3  $          4,921 AS  $          1,844 D  $        71,983 B

Placer New Tahoe Area Courthouse 1  $           TBD AS  $           TBD D  $           TBD B

Nevada New Nevada City Courthouse 6  $          1,289 D  $      167,428 B

Solano New Solano Hall of Justice (Fairfield) 12  $      286,186 B

Plumas New Quincy Courthouse 3  $      110,156 B

Los Angeles New Santa Clarita Courthouse 24  $      547,827 B

Contra Costa New Richmond Courthouse 6  $        19,415 AS  $          2,357 D  $      187,981 B

San Francisco New San Francisco Hall of Justice 24  $      135,700 AS  $        14,770 D  $      752,467 B

Orange New Orange County Collaborative 
Courthouse 3  $        17,979 AS  $          2,587 D  $      183,797 B

Santa Barbara New Santa Barbara Criminal Courthouse 8  $        10,588 D  $      216,395 B

Los Angeles New Downtown Los Angeles Courthouse
(Mosk Replacement) 100  $      275,689 AS  $        40,894 D

El Dorado New Placerville Courthouse 6  $          8,716 AS  $          2,683 D

Fresno Fresno Juvenile Delinquency Courthouse
Renovation 2  $          1,377 PW  $          9,105 C

Inyo New Inyo County Courthouse 2  $          3,921 AS

San Bernardino New Victorville Courthouse 31  $          9,983 AS

Mariposa New Mariposa Courthouse 2  $          3,048 AS

Los Angeles Chatsworth Courthouse Renovation 7  $          2,011 PW

Santa Cruz New Santa Cruz Courthouse 9  $        10,589 AS

Totals 299  $       33,483  $  2,355,895  $     464,265  $     323,373  $  1,192,575 
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B. Appellate Court Capital-Outlay Project Funding Requests for FY 2024–25 
The five-year plan for appellate court capital-outlay projects in the table below proposes funding 
in FY 2024–25 for one project. This proposal is based on funding support in the Governor’s 
Proposed Budget for FY 2023–24, which included $2.8 million General Fund for the New Sixth 
Appellate District Courthouse’s Performance Criteria phase. The FY 2024–25 proposal is to fund 
this project’s Design-build phase. A permanent location is needed for the Sixth District Court of 
Appeal, which handles cases from the counties of San Benito, Santa Clara, Santa Cruz, and 
Monterey from a leased facility. The court decides over 900 appeals annually in addition to 
disposing of 500 writ petitions. 
 
Since established in 1984, the Sixth District Court of Appeal has adjudicated cases out of leased 
space in a commercial office building in downtown San Jose in the county of Santa Clara. With 
the court’s lease expiring in the near term and the impending inability to afford increased 
rates in such a highly competitive rental market with limited vacancy making relocation an 
inevitability, a feasibility study was developed. The study compared the costs of continuing 
the long-term lease with construction of a permanent building on a state-owned property 
available for redevelopment in the city of Sunnyvale in Santa Clara County. At the CFAC’s 
public meeting on May 26, 2022, the feasibility study and its findings were presented and 
discussed. Subsequently, and at the CFAC’s public meeting on June 17, 2022, and based on 
the economic, public-service, and operational benefits, the committee included costs for a 
capital outlay project in this five-year plan for construction of a new courthouse on the state-
owned property in Sunnyvale. The updated feasibility study and findings presented at that 
meeting are available under Tab 3 of the meeting materials at 
www.courts.ca.gov/documents/cfac-20220617-materials.pdf. 
 
Consistent with the Governor’s Proposed Budget for FY 2023–24 and the expected outcome of 
the 2023 Budget Act (FY 2023–24), the judicial branch’s five-year plan for appellate court 
capital-outlay projects is presented in the table below. 
 

Five-Year Plan for Appellate Court Capital-Outlay Projects 
(Dollars in Thousands) 

 
 
Table Legend: 
B = Design-Build 
 

1 2 3 4 5

County Project Name Courtrooms  FY 2024–25  FY 2025–26  FY 2026–27  FY 2027–28  FY 2028–29 

Santa Clara New Sixth Appellate District Courthouse 1  $       89,491 B

Totals 1  $        89,491  $               -    $               -    $               -    $               -   
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ATTACHMENT A Status Report: Immediate and Critical Need Trial Court Capital-
Outlay Projects (July 21, 2023) 

 



DRAFT
County Project Name Priority Group Courtrooms Group 

Score

Lake New Lakeport Courthouse Immediate Need 4 22.0

Mendocino New Ukiah Courthouse Immediate Need 7 19.2

Nevada New Nevada City Courthouse Immediate Need 6 18.6

Butte Butte County Juvenile Hall Addition and Renovation Immediate Need 1 18.6

Monterey New Fort Ord Courthouse Immediate Need 7 18.5

Lake New Clearlake Courthouse Immediate Need 1 17.9

San Bernardino San Bernardino Juvenile Dependency Courthouse 
Addition and Renovation Immediate Need 2 17.6

Solano New Solano Hall of Justice (Fairfield) Immediate Need 12 17.6

Fresno New Fresno Courthouse Immediate Need 36 17.5

Kern New Ridgecrest Courthouse Immediate Need 2 17.4

Plumas New Quincy Courthouse Immediate Need 3 17.2

Stanislaus New Modesto Courthouse Courtroom Renovation Immediate Need 3 17.1

Los Angeles New Santa Clarita Courthouse Immediate Need 24 17.0

San Luis Obispo New San Luis Obispo Courthouse Immediate Need 12 16.9

San Joaquin New Tracy Courthouse Immediate Need 2 16.9

Kern New Mojave Courthouse Immediate Need 3 16.4

Kern New East County Courthouse Immediate Need 3 16.4

Placer New Tahoe Area Courthouse Immediate Need 1 16.4

Contra Costa New Richmond Courthouse Critical Need 6 16.1

San Francisco New San Francisco Hall of Justice Critical Need 24 15.9

Orange New Orange County Collaborative Courthouse Critical Need 3 15.8

Santa Barbara New Santa Barbara Criminal Courthouse Critical Need 8 15.7

Los Angeles New Downtown Los Angeles Courthouse 
(Mosk Replacement) Critical Need 100 15.5

Partially funded; initial funding authorized in 2022 Budget Act (FY 2022–23).

Status Report: Immediate and Critical Need Trial Court Capital-Outlay Projects

Funding Status

Immediate Need

Fully funded; funding authorized in 2021 Budget Act (FY 2021–22).

Fully funded; funding authorized in 2021 and 2022 Budget Acts.

Partially funded; initial funding authorized in 2023 Budget Act (FY 2023–24).

Fully funded; funding authorized in 2021 and 2022 Budget Acts.

Fully funded; funding authorized in 2021 and 2023 Budget Acts.

Project removed from the five-year infrastructure plan for alternative scope.

Fully funded; funding authorized in 2021 and 2023 Budget Acts.

Partially funded; initial funding authorized in 2022 Budget Act (FY 2022–23).

Unfunded; proposed again for initial funding in FY 2024–25.

Consolidated into New East County Courthouse.

Unfunded; proposal to be determined.

Critical Need

Withdrawn at the court's request/court may make future request to restore.

Unfunded; proposed again for initial funding in FY 2024–25. 

Partially funded; initial funding authorized in 2022 Budget Act (FY 2022–23).

Fully funded; funding authorized in 2020 Budget Act (FY 2020–21).

Partially funded; initial funding authorized in 2022 Budget Act (FY 2022–23).

Partially funded; initial funding authorized in 2022 Budget Act (FY 2022–23).

Unfunded; proposed for initial funding in FY 2025–26.

Unfunded; proposed for initial funding in FY 2025–26.

Unfunded; proposed for initial funding in FY 2025–26.

Unfunded; proposed for initial funding in FY 2026–27.

Unfunded; proposed for initial funding in FY 2026–27. Project increased from 47 to 100 
courtrooms, rescored from 15.3 to 15.5, and moved up in Critical Need Group. 
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County Project Name Priority Group Courtrooms Group 

Score Funding Status

El Dorado New Placerville Courthouse Critical Need 6 15.4

Fresno Fresno Juvenile Delinquency Courthouse Renovation Critical Need 2 15.2

Inyo New Inyo County Courthouse Critical Need 2 15.2

San Bernardino New Victorville Courthouse Critical Need 31 15.2

Mariposa New Mariposa Courthouse Critical Need 2 14.9

Los Angeles Chatsworth Courthouse Renovation Critical Need 7 14.9

Santa Cruz New Santa Cruz Courthouse Critical Need 9 14.7

San Diego New San Diego Juvenile Courthouse Critical Need 10 14.6

Riverside New Riverside Juvenile Courthouse Critical Need 5 14.6

Tulare New Tulare North County Courthouse Critical Need 14 14.6

Los Angeles New West Covina Courthouse Critical Need 15 14.5

Los Angeles New Eastlake Courthouse Critical Need 6 14.5

Kern New Bakersfield Superior Courthouse Critical Need 33 14.4

Sonoma New Sonoma Civil Courthouse Critical Need 8 14.4

San Luis Obispo New Grover Beach Branch Courthouse Critical Need 1 14.2

Alameda New Alameda County Community Justice Center Critical Need 57 14.1

Imperial Winterhaven Branch Courthouse Addition and 
Renovation Critical Need 1 14.1

Los Angeles Los Angeles Metropolitan Courthouse Renovation Critical Need 14 14.1

Los Angeles New North Central Los Angeles Courthouse Critical Need 12 14.1

Riverside New Palm Springs Courthouse Critical Need 9 13.6

Orange New Orange South County Courthouse Critical Need 16 13.6

Los Angeles Foltz Courthouse Renovation Critical Need 60 13.4

Notes:

1. The Los Angeles - New West Los Angeles Courthouse was reduced from 32 to 20 courtrooms, rescored from 16.6 to 13.3, and moved from Immediate Need to High Need Group.

2. The Los Angeles - New Inglewood Courthouse was reduced from 30 to 13 courtrooms, rescored from 16.3 to 8.7, and moved from Critical Need to Medium Need Group.

3. The Los Angeles - New Van Nuys Courthouse (East/new + West/renovation) was reduced from 55 to 42 courtrooms, rescored from 15.4 to 10.7, and moved from Critical Need to High Need Group.

Critical Need, continued

Unfunded; proposal to be determined.

Unfunded; proposed for initial funding in FY 2027–28.

Unfunded; proposed for initial funding in FY 2027–28.

Unfunded; proposed for initial funding in FY 2027–28.

Unfunded; proposed for initial funding in FY 2028–29.

Unfunded; proposed for initial funding in FY 2026–27.

Unfunded; proposed for initial funding in FY 2028–29.

Unfunded; proposed for initial funding in FY 2028–29.

Unfunded; proposal to be determined.

Unfunded; proposal to be determined.

Unfunded; proposal to be determined.

Unfunded; proposal to be determined.

Unfunded; proposal to be determined.

Unfunded; proposal to be determined.

Unfunded; proposal to be determined.

Unfunded; proposal to be determined.

Unfunded; proposal to be determined.

Unfunded; proposal to be determined.

Unfunded; proposal to be determined.

Unfunded; proposal to be determined.

Unfunded; proposal to be determined.

Unfunded; proposal to be determined.
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A. COBCP Abstract:  
Fresno County – New Fresno Courthouse – $18,145,000 for Performance Criteria. The project includes 
the construction of a new, 36-courtroom courthouse of approximately 413,000 SF in the city of Fresno. 
The project will require acquisition of a site of approximately 2.09 acres. The project includes secured 
parking for judicial officers. Parking for staff and the public parking is not included in the project. 
Parking needs will be assessed during the acquisition phase site selection and CEQA process. Total 
project costs are estimated at $914,583,000, including Acquisition ($21,157,000), Performance Criteria 
($18,145,000), and Design-Build ($875,281,000). The design-build amount includes $748,680,000 for the 
construction contract, $22,460,000 for contingency, $29,011,000 for architectural and engineering 
services, and $75,130,000 for other project costs. The Acquisition began in July 2022 and will complete 
in June 2024. Performance Criteria is scheduled to begin in July 2024 and will be approved in February 
2025. Design-Build is scheduled to begin in July 2025 and will be completed in January 2031. 

B. Purpose of the Project:  

Problem: The existing condition and capacity of the Superior Court County of Fresno Courthouse 
facilities were evaluated pursuant to Senate Bill (SB) 847 which revised Government Code section 
70371.9 and required the Judicial Council of California to reassess projects identified in its Trial Court 
Capital-Outlay Plan and Prioritization Methodology adopted on October 24, 2008. The reassessment 
which is the basis for the judicial branch’s Trial Court Five-Year Infrastructure Plan, was submitted to the 
Senate Committee on Budget and Fiscal Review and the Assembly Committee on Budget in 
December 2019.  

The Infrastructure Plan project rankings were established through a detailed and systematic analysis of 
the following criteria: 

• The general physical condition of the building; 
• Needed improvement to the physical condition of buildings to alleviate the totality of risks 

associated with seismic conditions, fire and life safety conditions, Americans with Disabilities 
Act (ADA) requirements, and environmental hazards; 

• Court security features within buildings; 
• Access to court services; 
• Overcrowding; and 
• Projects that replace or renovate courtrooms in court buildings where there is a risk to court 

users due to potential catastrophic events. 

Through this assessment process, Fresno County courthouse facilities affected by this project were 
determined to be deficient in all categories. This project is ranked in the Immediate Need priority 
group, and consequently is one of the highest priority trial court capital-outlay projects for the judicial 
branch. The Reassessment of Trial Court Capital-Outlay Project is available at 
www.courts.ca.gov/documents/lr-2019-JC-reassessment-trial-court-capital-outlay-projects-
gov70371_9.pdf. 

The New Fresno Courthouse is proposed because of the current operational inefficiency due to court 
functions being split between three locations in downtown Fresno, an increase of the number of 
courtrooms to help meet Assessed Judicial Need (AJN), and numerous and severe deficiencies in the 
existing main Fresno County Courthouse, North Annex and M Street facilities. 

Program Need: The New Fresno Courthouse will accomplish the following immediately needed 
improvements to the superior court and enhance its ability to serve the public: 

• Enhances the public’s access to justice by relieving the current space shortfall, increase 
security, and replace inadequate and obsolete buildings in Fresno County. 

• Improves public safety by replacing a seismic deficient facility that is non-compliant with 
contemporary fire and life safety, and ADA codes. 

• Provides two additional courtrooms in anticipation of funding for future judgeships. 
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• Removes from service facilities that contain environmental hazards such as asbestos 
containing materials. 

• Improves public, staff, and judicial officer safety by providing a modern facility compliant 
with Judicial Council security standards for separation of in-custody defendants from staff 
and public. 

• Improves Sheriff’s ability to efficiently manage in-custody movement by providing 
adequate holding areas/cells and circulation. 

• Consolidates functions and optimize use of court facilities.  
• Vacates three facilities which terminates two county joint occupancy agreements and 

one private entity lease. 
• Avoids future expenditure of over $42 million for unaddressed deferred maintenance and 

needed security system refresh. 
• Replaces a Federal Emergency Management Agency (FEMA) P-154 High-Risk rated 

seismically deficient building. 
 

The Superior Court of Fresno County uses a central service model with full-service operations 
concentrated in Fresno. The Juvenile Delinquency Courthouse is a branch facility handling juvenile-
delinquency cases only. Administrative functions are housed in Fresno, the county seat. The court 
currently occupies five facilities. Four court-occupied facilities are in downtown Fresno. The Juvenile 
Delinquency Courthouse is in Juvenile Hall, approximately eight miles away.  
 
The court no longer uses two single-courtroom satellite facilities located in Reedley and Clovis.  
 
Based on the 2022 Judicial Needs Assessment, the Fresno Court has a 7.0 increase in judgeship need. 
This project replaces 34 substandard courtrooms from three facilities and provides two additional 
courtrooms in anticipation of future funding for new judgeships. 

The Superior Court of Fresno County occupies five buildings with a total of approximately 442,000 
square feet of space. Two unoccupied buildings remain on the Judicial Council’s Property List. The 
facilities are summarized in the table below. 

 
 

 Name City No. of 
Courtrooms 

Type Owner Year Built 

1 Fresno Courthouse Fresno 28 Courthouse County 1962 

2 North Annex Jail Fresno 2 Jail County 1985 

3 B.F. Sisk Courthouse Fresno 15 Courthouse Council 1967/2009 

4 M Street Courthouse Fresno 5 Office Lease 1964 

5 Juvenile Delinquency 
Courthouse 

Fresno 4 Multi-use County 2009 

6 Reedley (Closed) Reedley 0 Multi-use County 1985 

7 Clovis Courthouse (Closed) Clovis 0 Courthouse County 1980 

 
Infrastructure Deficiencies in Facilities Affected by Project: The project will replace the Fresno County 
Courthouse (28 courtrooms and most of court administration), the court space in the North Annex Jail 
(2 courtrooms), the court space in the M Street Courthouse (5 courtrooms). The Fresno Courthouse is 
currently undergoing a title transfer of the facility from county-owned to state-owned. If the new 
Fresno Courthouse project is completed the existing Fresno Courthouse could be sold, the jail 
courtrooms could be vacated and surrendered to the county and M Street lease terminated. The 



DRAFT

STATE OF CALIFORNIA 
COBCP - Narrative 
DF-151 (REV 07/21) 

Page 4 of 9 

findings of the Infrastructure Plan reassessment are summarized below for the facilities proposed for 
replacement by this project. 

 
1. Fresno County Courthouse (County-owned, title transferred to state pending) 

 
2019 Assessment Data  
 Year Built 1962 
 Number of Courtrooms 28 courtrooms 
 10 Year Facility Condition Index (FCI) Poor Condition 
 FEMA P-154 Seismic Rating High Risk Seismic Rating 
 Deferred Maintenance $40,727,040 
 Annual O&M Costs $346,246 
 Security System Refresh Costs $1,605,041 
 

Located at 1100 Van Ness Ave, Fresno, California the Fresno Courthouse is the oldest court facility still 
in operation in Fresno County. This courthouse is an approximately 214,000 SF county-owned building 
(title transfer to the state is pending). This is the main courthouse for Fresno County in which criminal, 
juvenile dependency, drug court, behavioral health court, Criminal Administrative Process Petitions for 
Involuntary Medication, and general trial cases are heard. 

 
The courthouse is situated on the county-owned Courthouse Park along with the Fresno County 
Sheriff's Office and the Hall of Records. The building does not meet current building codes for fire and 
life safety and accessibility. The building has a FEMA P-154 High-Risk seismic rating and over $42 million 
in unaddressed deferred maintenance and security system refresh needs. 

 
Significant functional issues include inadequate space for security screening at the building's entrance 
and insufficient ADA accommodations throughout the building. Lack of holding areas limit the 
building’s capacity for in-custody defendants. An additional concern is there are no secure attorney-
client interview rooms for in-custody defendants. The lobby is too small and there are too few 
elevators to accommodate the high volume of daily visitors. The jury room is too small and not 
functional for jurors.  

 
2. North Annex Jail (County-owned) 

 
2019 Assessment Data  
 Year Built 1985 
 Number of Courtrooms 2 courtrooms 
 10 Year Facility Condition Index (FCI) Not assessed 
 FEMA P-154 Seismic Rating Not assessed 
 Deferred Maintenance Not assessed 
 Annual O&M Costs $27,147 
 Security System Refresh Costs Not assessed 
 

Located at 1255 M Street, Fresno, California the North Annex Jail is a detention facility with two 
courtrooms. These courtrooms occupy approximately 8,100 SF in an approximately 67,000 SF county-
owned jail. This is a satellite location for the Fresno Court in which arraignment court and felony 
domestic violence cases are heard.  

 
Onsite areas are too small for support staff and judicial officers and there is a lack of a separate room 
for witnesses to wait during trial proceedings. On-site parking for judicial officers is located on the 
street with no security enclosures. Due to the jail operations, there is a high volume of daily visitors to 
the building and site. 
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3. M Street Courthouse (Leased) 
 

Located at 2317 Tuolumne Street, Fresno, California the M Street Courthouse was renovated in 2009. 
The courtrooms and associated spaces occupy approximately 26,000 SF of leased space in which 
criminal misdemeanor, civil, traffic, and School Attendance Review Board (SARB) cases are heard. 
Jury assembly occurs in this building with 80 jurors per call. 

 
The site is used as a satellite location for the Fresno County and B.F. Sisk Courthouses. High service 
volume causes overcrowding and excessive lines around the building. The building has insufficient 
waiting area inside the building and no exterior awning to provide the approximately 2,000 daily 
visitors with protection from the elements while they wait. Secure parking area is not large enough for 
all judicial officers. No on-site holding is available which causes additional transportation and creates 
security concerns inside the building. The building lacks circulation separation for in-custodies, judges, 
staff, and public. The security screening area is overcrowded and inadequate for the number of daily 
visitors.  

 
C. Relationship to the Strategic Plan:  

The Judicial Council, as the policymaking body for the judicial branch, has the following responsibilities 
and authorities with regard to court facilities, in addition to any other responsibilities or authorities 
established by law: 

• Exercise full responsibility, jurisdiction, control, and authority as an owner would have over 
trial court facilities whose title is held by the state, including, but not limited to, the 
acquisition and development of facilities. 

• Exercise the full range of policymaking authority over trial court facilities, including, but not 
limited to, planning, construction, acquisition, and operation, to the extent not expressly 
otherwise limited by law. 

• Establish policies, procedures, and guidelines for ensuring that the courts have adequate 
and sufficient facilities, including, but not limited to, facilities planning, acquisition, 
construction, design, operation, and maintenance. 

• Allocate appropriated funds for court facilities maintenance and construction. 
• Prepare funding requests for court facility construction, repair, and maintenance. 
• Implement the design, bid, award, and construction of all court construction projects, 

except as delegated to others. 
• Provide for capital outlay projects that may be built with funds appropriated or otherwise 

available for these purposes according to an approved five-year infrastructure plan for 
each court. 

The provision of this capital outlay request is directly related to the Judicial Council's strategic plan 
Goal VI: "Branchwide Infrastructure for Service Excellence." By providing the trial courts with the 
facilities required to carry out the Judiciary's constitutional functions, the proposed project 
immediately addresses this goal.  

In addition, the proposed project supports the Judicial Council's commitment to Goal I: "Access, 
Fairness, Diversity, and Inclusion", Goal IV: " Quality of Justice and Service to the Public” and Goal VII: 
“Adequate, Stable, and Predictable Funding for a Fully Functioning Branch”. 

 

D. Alternatives:  
 
Alternative 1: Build a New 36-courtroom Courthouse. 

 
This alternative will construct a new, 36-courtroom courthouse of approximately 413,000 SF in the 
city of Fresno. The estimated total project cost is $914,583,000. The project will require acquisition of 
a site of approximately 2.09 acres. The project includes secured parking for judicial officers. Staff 
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and public parking are not currently included in the project. Parking needs will be assessed during 
the Acquisition phase site selection and CEQA process. 
 

Advantages: 
 

• Provides a new, modern, and secure courthouse replacing three antiquated and 
functionally deficient facilities. 

• Improves access to justice, enhance public service, and court operational efficiency by 
being compliant with modern regulatory safety, seismic, and accessibility standards. 

• Improves safety for public, staff, and judicial officers by being compliant with modern 
regulatory security, seismic, and accessibility standards. 

• Replace a FEMA P-154 rated High-Risk seismically deficient building. 
• Avoids over $42 million in future deferred maintenance and security system refresh 

expenditures. 
• Provides two additional courtrooms in anticipation of funding for future judgeships. 

 
Disadvantages: 
 

• This alternative requires authorization of funds for acquisition, design, and construction.  
• This alternative requires a commitment of state resources. 

 
Alternative 2: Renovation of Existing Courthouses. 
 

The existing Fresno County Courthouse, M Street Courthouse, and North Annex Jail space will be 
renovated, reconfigured, and expanded to accommodate the programmatic needs of the court. A 
detailed estimate was not prepared for this alternative as preliminary investigations deemed the 
solution impracticable. Implementation of this Alternative is constrained by the site configuration, 
current county ownership of the buildings, and disruption to court and county operations. A 
renovation without a sizable expansion does not remedy overcrowding. 
 
Advantages: 

 
• This option will improve security, correct infrastructure deficiencies, and more closely align 

the renovated court space with Judicial Council space standards. 
 

Disadvantages: 
 

• A Seismic Renovation Project Feasibility Report was conducted in January 2019 to develop 
conceptual seismic retrofit schemes, determine the collateral impacts and associated 
construction costs of the retrofit schemes, and perform cost-benefit analyses to determine 
the most appropriate renovation strategy for the Fresno County Courthouse. The analysis 
determined that a base-line seismic retrofit was feasible. The estimated hard construction 
cost was $103 million, the cost-benefit ratio .65, and extension of asset life15 years. 
However, a baseline retrofit project will only correct seismic deficiencies. The baseline 
retrofit will not address fire and life safety code or operational and spatial deficiencies. 
More robust retrofit options that corrected code deficiencies and extend the asset life to 
50 years was estimated to at a hard construction cost of $243 million, a total project cost 
including soft costs, phasing, and swing costs will approximate the replacement cost of the 
facility due to the need for swing space and phasing. The disruption to court operations will 
be substantial. 

• The county holds the title for existing North Annex Jail. The Judicial Council has no right to 
renovate or expand on the site without the cooperation, collaboration, and compensation 
to the county. 

• The M Street facility is leased from a private landlord. The Judicial Council has no right to 
renovate or expand on the site without the cooperation, collaboration, and compensation 
to the landlord. 
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• This alternative will be disruptive to court operations and incur costs for swing space while 
renovations are ongoing. 

• This alternative requires authorization of funds for acquisition, design, and construction. 
 
Alternative 3: Defer this Project. 

 
Advantages: 
 

• No additional commitment of resources.  
 

Disadvantages: 
 

• This is an urgently needed project. The existing facilities do not provide proper security, are 
overcrowded, and are in deteriorating physical condition. Delay of this project limits the 
court’s ability to consolidate existing operations for enhanced public service and staff 
efficiency.  

• Leaves a FEMA P-154 rated High-Risk seismically deficient building in service. 
 

E. Recommended Solution: 

1. Which alternative and why? 

The recommended option is Alternative 1, approve the construction of a new courthouse. This 
alternative provides the best solution for the superior court and for the benefit of all county 
residents. 

2. Detailed scope description. 

The New Fresno Courthouse project provides a new 36-courtroom courthouse of approximately 
413,000 SF,  consolidating three buildings: the severely deficient and overcrowded Fresno County 
Courthouse, the court space in the North Annex Jail, the court space in the M Street Courthouse, 
and provide two additional courtrooms in anticipation of funding for future judgeships. The project 
will require acquisition of a site of approximately 2.09 acres. The project includes secured parking 
for judicial officers. Parking for staff and the public is not included in the project. Parking needs will 
be assessed during the site selection and CEQA process. 

 
The New Fresno Courthouse is proposed because of the current operational inefficiency due to 
court functions being split between three locations in downtown Fresno, an increase of the 
number of courtrooms to help meet AJN, and numerous and severe deficiencies in the existing 
main Fresno County Courthouse, North Annex Jail, and M Street facilities. 
 

3. Basis for cost information. 

Estimated total project costs are based on conceptual space program and three-page estimate. 

4. Factors/benefits for recommended solution other than the least expensive alternative. 

The recommended option is Alternative 1: Construct a New 36-Courtroom Courthouse. This option 
is the best solution for the superior court and will accomplish immediately needed improvements 
to enhance its ability to serve the public: 

• Enhances the public’s access to justice by providing a modern, safe, and accessible 
courthouse.   

• Relieves the current space shortfall, increases security, and replaces inadequate and obsolete 
buildings in Fresno County by consolidating court operations into one location. 

• Improves operational efficiencies by improving space adjacencies and providing spaces in 
alignment with Judicial Council space standards. 
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• Vacates the seismically deficient Fresno Courthouse and allows for termination of a county 
joint occupancy agreement at the North Annex Jail and termination of the M Street 
Courthouse lease.  

• Improves operational efficiencies allowing the court to operate effectively and efficiently. 

5. Complete description of impact on support budget. 

Impact on the trial court operation budgets for 2024–25 will not be material.  It is anticipated that 
this project will affect trial court operations budgets in fiscal years beyond the current year. 

Impact on the sheriff security funding for 2024–25 will not be material.  It is anticipated that this 
project will affect sheriff security budgets in future fiscal years. 

It is anticipated that there will be ongoing costs of $1.2 million for Judicial Council funded O&M.  
The county facility payments established pursuant to Government Code Section 70353 with the 
transfer of each county facility replaced by this project will be used to partially offset ongoing 
operations and maintenance costs of the new facility. 

As additional programmatic workload and funding drives the need for additional administrative 
funding, an administrative overhead cost has been included in each capital outlay budget 
change proposal. The additional funding of $30,000 will be used to support successful 
implementation of this request. 

6. Identify and explain any project risks. 

Any construction project carries risk of increased scope due to discovery of unknown subsurface 
site conditions throughout the design and construction process that can alter the projected 
construction cost. These risks can be mitigated or minimized by concurrently developing a 
prioritized itemization of project features that can be reduced in scope, alternatively approached, 
or eliminated without affecting the building functionality. The list should be updated at the 
completion of each stage of the design process in connection with the preparation and review of 
the updated estimates. Some risk is inherent with transfer of real property from one entity to 
another, regarding schedule and ancillary appropriation timing for funds. Risk is always inherent in 
the construction and ownership of real property and improvements. Standard risk management 
procedures are used to control and/or delegate these risks. 

The risks associated with not developing a replacement court facility, as responsibility for the 
facilities it will replace has transferred to the state, are equally compelling. Given the existing 
physical conditions and practical limitations of improving these facilities, they will generate 
liabilities for the state the longer they remain unaddressed. 

7. List requested interdepartmental coordination and/or special project approval (including 
mandatory reviews and approvals, e.g. technology proposals). 

Inter-agency cooperation will be required among state, county, and local jurisdictional 
authorities for successful completion of this project. The project will be reviewed by the State Fire 
Marshal, the Board of State and Community Corrections for compliance with corrections 
standards, and Department of State Architect for fire and life safety and accessibility. The State 
Fire Marshal will perform inspections, required by the California Building Code for fire and life 
safety, during the construction phase.  
 

F. Consistency with Government Code Section 65041.1: 

Does the recommended solution (project) promote infill development by rehabilitating existing 
infrastructure and how? Explain. 

The recommended solution does not include the rehabilitation of existing infrastructure. Rehabilitating 
the existing structure is disruptive and costly due to the lack of suitable swing space. Prior studies 
indicate that the most advantageous approach is a replacement facility for the Fresno Courthouse. 
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The Judicial Council has no right to renovate or expand the North Annex Jail or M Street Courthouse 
without the cooperation, collaboration, and compensation of the facility title holder. 

Does the project improve the protection of environmental and agricultural resources by protecting 
and preserving the state’s most valuable natural resources? Explain. 

The branch is committed to selecting sites with no or least impact to these resources by utilizing 
previously developed land with existing infrastructure. This project will complete a thorough and 
responsible CEQA process. 

Does the project encourage efficient development patterns by ensuring that infrastructure associated 
with development, other than infill, support efficient use of land and is appropriately planned for 
growth?  Explain.  

The Judicial Council will establish a Project Advisory Group to develop site selection criteria that 
addresses proximity to public transportation, availability of existing infrastructure, and proximity and 
relationship to other land uses and current development patterns.  

 
The Project Advisory Group will consist of representatives from the local court, the county (including 
personnel from county administration, district attorney, public defender, sheriff, probation 
department, etc.), the city (including personnel from city management, planning, and 
redevelopment agency), the local community, and local Bar Association.  
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A. COBCP Abstract:  
San Luis Obispo County – New San Luis Obispo Courthouse – $7,772,000 for Performance Criteria. The 
project includes the construction of a new, 12-courtroom courthouse of approximately 145,000 SF in 
the city of San Luis Obispo. The project includes secure parking for judicial officers. The project will 
require acquisition of a site of approximately 2.5 acres. Total project costs are estimated at 
$342,864,000, including Acquisition ($29,169,000), Performance Criteria ($7,772,000), and Design-Build 
($305,923,000). The design-build amount includes $258,154,000 for the construction contract, 
$7,745,000 for contingency, $9,115,000 for architectural and engineering services, and $30,909,000 for 
other project costs. The Acquisition began in July 2022 and will complete in June 2024. Performance 
Criteria is scheduled to begin in July 2024 and will be approved in January 2025. Design-Build is 
scheduled to begin in July 2025 and will be completed in January 2030. 
 
 

B. Purpose of the Project:  

Problem: The existing condition and capacity of the Superior Court County of San Luis Obispo 
Courthouse facilities were evaluated pursuant to Senate Bill (SB) 847 which revised Government Code 
section 70371.9 and required the Judicial Council of California to reassess projects identified in its Trial 
Court Capital-Outlay Plan and Prioritization Methodology adopted on October 24, 2008. The 
reassessment which is the basis for the judicial branch’s Trial Court Five-Year Infrastructure Plan, was 
submitted to the Senate Committee on Budget and Fiscal Review and the Assembly Committee on 
Budget in December 2019.  
 
The Infrastructure Plan project rankings were established through a detailed and systematic analysis of 
the following criteria: 

• The general physical condition of the building; 
• Needed improvement to the physical condition of buildings to alleviate the totality of risks 

associated with seismic conditions, fire and life safety conditions, Americans with Disabilities 
Act (ADA) requirements, and environmental hazards; 

• Court security features within buildings; 
• Access to court services; 
• Overcrowding; and 
• Projects that replace or renovate courtrooms in court buildings where there is a risk to court 

users due to potential catastrophic events. 

Through this assessment process, San Luis Obispo County courthouse facilities affected by this project 
were determined to be deficient in all categories. This project is ranked in the Immediate Need priority 
group, and consequently is one of the highest priority trial court capital-outlay projects for the judicial 
branch. The Reassessment of Trial Court Capital-Outlay Project is available at 
www.courts.ca.gov/documents/lr-2019-JC-reassessment-trial-court-capital-outlay-projects-
gov70371_9.pdf. 

Program Need: The New San Luis Obispo Courthouse will accomplish the following immediately 
needed improvements to the superior court and enhance its ability to serve the public: 

• Consolidates court operations in the city of San Luis Obispo. 
• Provides an accessible, safe, and efficient full-service courthouse. 
• Improves security, relieve overcrowding, improve operational efficiency, and customer 

service. 
• Allows the court to operate in a facility with adequate space for greater functionality than 

in current conditions, including:  
o Safe and secure internal circulation that maintains separate zones for the public, 

staff, and in-custodies. 
o Secure, dedicated in-custody sally port to the courthouse and secure in-custody 

holding areas. 
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o Adequate visitor security screening and queuing in the entrance area. 
o Provides attorney-client interview rooms. 
o Improves public service, including an adequately sized self-help area. 
o Has ADA accessible spaces. 
o Adequate staff workstations and meeting spaces. 
o Jury assembly with capacity for typical jury pools. 
o Facility with dependable physical infrastructure. 

• Avoids future expenditures of nearly $11 million in deferred maintenance and needed 
security refresh. 

• Decommissions a facility with a FEMA P-154 High-Risk seismic rating. 
 

The Superior Court of San Luis Obispo County uses a centralized service model for criminal courts in 
San Luis Obispo County, with all criminal court operations located in the Courthouse Annex in San Luis 
Obispo, the county seat. Civil and family court operations are decentralized between the Courthouse 
Annex and Paso Robles Branch Courthouse. Additional small claims cases are heard at the Grover 
Beach Branch while the Veteran’s Memorial Building is being renovated. Traffic court is decentralized 
with operations in the Veteran’s Memorial Building (under renovation), the Paso Robles Courthouse, 
and the Grover Beach Branch. Administrative functions are housed in the Courthouse Annex with 
additional overflow staff offices in the San Luis Obispo County Courthouse, 1070 Palm Street, and 
999 Monterey Street, all within San Luis Obispo. Most juvenile court cases occur at the Juvenile Services 
Center in San Luis Obispo. 
 
Based on the 2022 Judicial Needs Assessment, the San Luis Obispo Court does not have a need for 
additional judgeships at this time. 
 
The Court occupies eight buildings with a total of 165,785 SF of space. The facilities are summarized in 
the table below. 

 
 Name City Number of 

Courtrooms 
Type Owner Year 

Built 
1 Courthouse Annex San Luis Obispo 12 Courthouse County 1983 

2 Veterans Memorial 
Building 

San Luis Obispo 1 Multi-use County 1965 

3 Juvenile Services 
Center 

San Luis Obispo 1 Multi-use County 1980 

4 Grover Beach Branch Grover Beach 1 Courthouse County 1968 

5 Grover Beach Clerk’s 
Office 

Grover Beach 0 Modular County 1989 

6 1070 Palm St. San Luis Obispo 0 Office Judicial 
Council 

1926 

7 Paso Robles 
Courthouse 

Paso Robles 2 Courthouse County 2008 

8 999 Monterey St. San Luis Obispo 0 Office Leased 2007 

 
 

Infrastructure Deficiencies in Facilities Affected by Project: The project will replace the county-owned 
Courthouse Annex in San Luis Obispo (12 courtrooms) and the court office space in the Judicial 
Council-owned 1070 Palm St. The Courthouse Annex will be vacated by the court and surrendered to 
the county. The 1070 Palm Street facility will be sold. The findings of the Infrastructure Reassessment are 
summarized below for the facilities affected by this project. 
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1. Courthouse Annex (County-Owned) 
 
2019 Assessment Data  
 Year Built 1983 
 Number of Courtrooms 12 courtrooms 
 10 Year Facility Condition Index (FCI) Poor Condition 
 FEMA P-154 Seismic Rating High Risk Seismic Rating 
 Deferred Maintenance $10,009,474 
 Annual O&M Costs $103,394 
 Security System Refresh Costs $243,981 
 

The Courthouse Annex is located at 1035 Palm Street, San Luis Obispo, California. This court is part of a 
112,000 SF county-owned and managed building complex. The Court occupies approximately 
41,000 SF of court-exclusive space. Criminal, civil, family, and limited juvenile cases are heard at this 
courthouse. The building is overcrowded with numerous functional and security issues that include 
undersized courtrooms with inefficient layouts; undersized entrance security screening area; poor 
functional adjacencies; and ADA non-compliance. The facility has in-custody holding but minimal 
space for weapons screening. Separate and secure circulation dedicated for judicial officers and 
staff is marginal and deficient in separating in-custodies from the public and judicial staff. The facility 
has a FEMA P-154 High-Risk seismic rating and has over $10 million in deferred maintenance and 
security refresh needs. 
 
2. 1070 Palm Street (Judicial Council-Owned) 

 
2019 Assessment Data  
 Year Built 1926 
 Number of Courtrooms None 
 10 Year Facility Condition Index (FCI) Not Assessed 
 FEMA P-154 Seismic Rating Not Assessed 
 Deferred Maintenance $718,603 
 Annual O&M Costs $23,055 
 Security System Refresh Costs $6,770 
 

Located at 1070 Palm Street, San Luis Obispo this is a 2,528 SF Judicial Council-owned, former single-
family home now used exclusively for Court offices. This property houses court research attorneys and 
family court staff. 
 

C. Relationship to the Strategic Plan:  

The Judicial Council, as the policymaking body for the judicial branch, has the following responsibilities 
and authorities with regard to court facilities, in addition to any other responsibilities or authorities 
established by law: 

• Exercises full responsibility, jurisdiction, control, and authority as an owner would have over 
trial court facilities whose title is held by the state, including, but not limited to, the 
acquisition and development of facilities. 

• Exercises the full range of policymaking authority over trial court facilities, including, but not 
limited to, planning, construction, acquisition, and operation, to the extent not expressly 
otherwise limited by law. 

• Establishes policies, procedures, and guidelines for ensuring that the courts have adequate 
and sufficient facilities, including, but not limited to, facilities planning, acquisition, 
construction, design, operation, and maintenance. 

• Allocates appropriated funds for court facilities maintenance and construction. 
• Prepares funding requests for court facility construction, repair, and maintenance. 
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• Implements the design, bid, award, and construction of all court construction projects, 
except as delegated to others. 

• Provides for capital outlay projects that may be built with funds appropriated or otherwise 
available for these purposes according to an approved five-year infrastructure plan for 
each court. 

The provision of this capital outlay request is directly related to the Judicial Council's strategic plan 
Goal VI: "Branchwide Infrastructure for Service Excellence." By providing the trial courts with the 
facilities required to carry out the Judiciary's constitutional functions, the proposed project 
immediately addresses this goal.  
 
In addition, the proposed project supports the Judicial Council's commitment to Goal I: "Access, 
Fairness, Diversity, and Inclusion", Goal IV: " Quality of Justice and Service to the Public”, and Goal VII: 
“Adequate, Stable, and Predictable Funding for a Fully Functioning Branch”. 
 

D. Alternatives:  
 
Alternative 1: Build a New 12-courtroom Courthouse. 
 
This alternative will construct a new, 12-courtroom courthouse of approximately 145,000 SF in the city 
of San Luis Obispo. The estimated total project cost is $342,864,000. The project will require acquisition 
of a site of approximately 2.5 acres. The project includes secure parking for judicial officers.  
 
Advantages: 

 
• Enhances the court’s ability to serve the residents of San Luis Obispo County by providing a 

new, modern, and secure courthouse, replacing antiquated and functionally deficient 
facilities. 

• Allows the court to vacate and surrender the existing Courthouse Annex to the county. 
• Improves access to justice and enhances public service and court operational efficiency 

by being compliant with modern regulatory safety, seismic, and accessibility standards. 
• Provides San Luis Obispo County residents basic services not currently provided.  
• Avoids future expenditure of nearly $11 million for deferred maintenance and needed 

security system refresh. 
• Removes a facility from service with a FEMA P-154 High-Risk seismic rating. 

 
Disadvantages: 
 

• This alternative requires authorization of funds for site acquisition and related soft costs, 
design, and construction.  

 
Alternative 2: Renovation of Existing Courthouses. 
 
The existing Courthouse Annex will be renovated and reconfigured to improve the space and more 
closely align the renovated court space with the Judicial Council Standards. A detailed estimate was 
not prepared for this alternative as preliminary investigations deemed the solution impracticable. 
Implementation of this alternative is constrained by site configuration, county ownership of the 
buildings, and disruption to court and county operations. A renovation without a sizable expansion 
does not remedy overcrowding. 
 
Advantages: 

 
• This option will improve security, correct infrastructure deficiencies, and more closely align 

the renovated court space with Judicial Council space standards. 
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Disadvantages: 
 

• The county holds the title for the Courthouse Annex. The Judicial Council has no right to 
renovate or expand on the sites without the cooperation and collaboration of the county. 

• The Courthouse Annex is part of a 112,000 SF county-owned and managed building 
complex. Pursuant to the Joint Occupancy Agreements, the costs of facility modifications 
and renovations are shared between the county and state. 

• The building infrastructure systems are not separated into county and state components. 
Upgrading infrastructure within the court’s space will likely affect the infrastructure systems 
building-wide and will necessitate renovations in county exclusive areas. 

• This alternative will be disruptive to court and county operations and incur costs for swing 
space while renovations are ongoing. 

• A renovation project without a sizable expansion does not remedy overcrowding. 
 
Alternative 3: Defer This Project. 

 
Advantages: 
 

• No additional commitment of resources.  
 

Disadvantages: 
 

• This is an urgently needed project. The existing facility does not provide basic services to 
San Luis Obispo County residents due to overcrowding; proper security; ADA compliance 
requirements; conflicts in travel paths for judges, staff, the public, and in-custody 
defendants; lack of space for adequately sized visitor security screening and queuing in 
the entrance area, courtrooms, jury assembly, and self-help; and no attorney-client 
interview rooms or secure judicial parking. 

• Delay of this project limits the court’s ability to consolidate existing operations for 
enhanced public service and staff efficiency. 

• Requires future expenditure of nearly $11 million for unaddressed deferred maintenance 
and needed security system refresh. 

• Leaves a facility in service with a FEMA P-154 High-Risk seismic rating. 
 

E. Recommended Solution: 

1. Which alternative and why? 

The recommended option is Alternative 1: Approve the construction of a new, 12-courtroom 
courthouse. This alternative provides the best solution for the superior court and for the benefit of 
all county residents. 

2. Detailed scope description. 

The project will provide construction of a new, 12-courtroom courthouse of approximately 
145,000 SF in the city of San Luis Obispo. In addition to multipurpose courtrooms suitable for all case 
types, chambers, and administrative space, major space components include central holding, 
jury assembly, family court services, and self-help. The project includes secure parking for judicial 
officers. The project will require acquisition of a site of approximately 2.5 acres. 

3. Basis for cost information. 

Estimated total project costs are based on conceptual space program and three-page estimate. 

4. Factors/benefits for recommended solution other than the least expensive alternative. 

The recommended option is Alternative 1: Construct a New 12-courtroom Courthouse. The 
recommended option will accomplish the following immediately needed improvements to the 
superior court and enhance its ability to serve the public: 
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• Increases public’s access to justice by providing a modern, safe, and accessible courthouse.   
• Relieves the current space shortfall, increases security, and replaces inadequate and obsolete 

buildings in San Luis Obispo County. 
• Improves operational efficiencies by improving space adjacencies and providing spaces in 

alignment with Judicial Council space standards. 
• Avoids future expenditure of nearly $11 million for deferred maintenance and needed security 

system refresh. 
• Removes a facility from service with a FEMA P-154 High-Risk seismic rating. 

5. Complete description of impact on support budget. 

Impact on the trial court operation budgets for 2024–25 will not be material. It is anticipated that 
this project will affect trial court operations budgets in fiscal years beyond the current year. 

Impact on the sheriff security funding for 2024–25 will not be material. It is anticipated that this 
project will affect sheriff security budgets in future fiscal years. 

It is anticipated that there will be ongoing costs of $711,000 for Judicial Council funded O&M and 
security. The county facility payments established pursuant to Government Code Section 70353 
with the transfer of each county facility replaced by this project will be used to partially offset 
ongoing operations and maintenance costs of the new facility. 

As additional programmatic workload and funding drives the need for additional administrative 
funding, an administrative overhead cost has been included in each capital outlay budget 
change proposal. The additional funding of $30,000 will be used to support successful 
implementation of this request. 

6. Identify and explain any project risks. 

Any construction project carries risk of increased scope due to discovery of unknown subsurface 
site conditions throughout the design and construction process that can alter the projected 
construction cost. These risks can be mitigated or minimized by concurrently developing a 
prioritized itemization of project features that can be reduced in scope, alternatively approached, 
or eliminated without affecting the building functionality. The list should be updated at the 
completion of each stage of the design process in connection with the preparation and review of 
the updated estimates. Some risk is inherent with transfer of real property from one entity to 
another, regarding schedule and ancillary appropriation timing for funds. Risk is always inherent in 
the construction and ownership of real property and improvements. Standard risk management 
procedures are used to control and/or delegate these risks. 

The risks associated with not developing a replacement court facility, as responsibility for the 
facilities it will replace has transferred to the state, are equally compelling. Given the existing 
physical conditions and practical limitations of improving these facilities, they will generate 
liabilities for the state the longer they remain unaddressed. 

7. List requested interdepartmental coordination and/or special project approval (including 
mandatory reviews and approvals, e.g. technology proposals). 

Inter-agency cooperation will be required among state, county, and local jurisdictional 
authorities for successful completion of this project. The project will be reviewed by the State Fire 
Marshal, the Board of State and Community Corrections for compliance with corrections 
standards, and Department of State Architect for fire and life safety and accessibility. The State 
Fire Marshal will perform inspections, required by the California Building Code for fire and life 
safety, during the construction phase.  
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F. Consistency with Government Code Section 65041.1: 

Does the recommended solution (project) promote infill development by rehabilitating existing 
infrastructure and how? Explain. 
 
The recommended solution does not include the rehabilitation of existing infrastructure. Rehabilitating 
the existing structure is disruptive and costly due to the lack of suitable swing space. The Judicial 
Council has no right to renovate or expand the Courthouse Annex without the cooperation and 
collaboration of the county. 

Does the project improve the protection of environmental and agricultural resources by protecting 
and preserving the state’s most valuable natural resources? Explain. 
 
The branch is committed to selecting sites with no or least impact to these resources by utilizing 
previously developed land with existing infrastructure. This project will complete a thorough and 
responsible CEQA process. 

Does the project encourage efficient development patterns by ensuring that infrastructure associated 
with development, other than infill, support efficient use of land and is appropriately planned for 
growth?  Explain.  
 
The Judicial Council will establish a Project Advisory Group to develop site selection criteria that 
addresses proximity to public transportation, availability of existing infrastructure, and proximity and 
relationship to other land uses and current development patterns.  
 
The Project Advisory Group will consist of representatives from the local court, the county (including 
personnel from county administration, district attorney, public defender, sheriff, probation 
department, etc.), the city (including personnel from city management, planning, and 
redevelopment agency), the local community, and local Bar Association.  
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A. COBCP Abstract:  

San Joaquin County - New Tracy Courthouse – $2,645,000 for Performance Criteria. The project 
includes the construction of a new, two- courtroom courthouse of approximately 28,000 SF in the city 
of Tracy. The project includes secured parking for judicial officers and surface parking spaces. Total 
project costs are estimated at $58,784,000, including Performance Criteria ($2,645,000) and Design-
Build ($56,139,000). The design-build amount includes $44,541,000 for the construction contract, 
$1,336,000 for contingency, $2,027,000 for architectural and engineering services, and $8,235,000 for 
other project costs. Performance Criteria is scheduled to begin in July 2024 and will be approved in 
June 2025. Design-Build is scheduled to begin in July 2025 and will be completed in April 2029.

B. Purpose of the Project:  

Problem: The existing condition and capacity of the Superior Court of San Joaquin County facilities 
were evaluated pursuant to Senate Bill 847, which revised Government Code section 70371.9 and 
required the Judicial Council of California to reassess projects identified in its Trial Court Capital-Outlay 
Plan and Prioritization Methodology adopted on October 24, 2008. The reassessment which is the basis 
for the judicial branch’s Trial Court Five-Year Infrastructure Plan, was submitted to the Senate 
Committee on Budget and Fiscal Review and the Assembly Committee on Budget in December 2019.  
 
The Infrastructure Plan project rankings were established through a detailed and systematic analysis of 
the following criteria: 
 

• The general physical condition of the building; 
• Needed improvement to the physical condition of buildings to alleviate the totality of risks 

associated with seismic conditions, fire and life safety conditions, Americans with Disabilities 
Act (ADA) requirements, and environmental hazard; 

• Court security features within buildings; 
• Access to court services; 
• Overcrowding; and 
• Projects that replace or renovate courtrooms in court buildings where there is a risk to court 

users due to potential catastrophic events. 
 
Through this assessment process, San Joaquin County courthouse facilities affected by this project 
were determined to be deficient in all categories. This project is ranked in the Immediate Need priority 
group, and consequently is one of the highest priority trial court capital-outlay projects for the judicial 
branch. The Reassessment of Trial Court Capital-Outlay Projects is available at 
www.courts.ca.gov/documents/lr-2019-JC-reassessment-trial-court-capital-outlay-projects-
gov70371_9.pdf. 

 
Program Need: The New Tracy Courthouse will accomplish the following immediately needed 
improvements to the superior court and enhance its ability to serve the public: 
 

• Provides an accessible, safe, and efficient courthouse to serve south county communities. 
• Enhances the public’s access to justice by relieving the current space shortfall, increasing 

security, and replacing inadequate and obsolete buildings in San Joaquin County. 
• Allows the Court to operate in a facility with adequate space for greater functionality than in 

current conditions, including:  
o Safe and secure internal circulation that maintains separate zones for the public, judicial 

officers and staff, and in-custody defendants. 
o Secure, dedicated in-custody sally port to the courthouse and secure in-custody holding 

areas. 
o Adequate visitor security screening and queuing in the entrance area. 
o Provides attorney-client interview rooms. 
o Improves public service, including an adequately sized self-help area. 
o Jury assembly with capacity for typical jury pools. 

https://www.jcc-cms.com/ProgramResourcesSite/BudgetSite/Documents/www.courts.ca.gov/documents/lr-2019-JC-reassessment-trial-court-capital-outlay-projects-gov70371_9.pdf
https://www.jcc-cms.com/ProgramResourcesSite/BudgetSite/Documents/www.courts.ca.gov/documents/lr-2019-JC-reassessment-trial-court-capital-outlay-projects-gov70371_9.pdf
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o Has ADA accessible spaces. 
o Adequate staff workstations and meeting spaces. 
o Facility with dependable physical infrastructure. 

• Improves public safety by replacing facilities that are noncompliant with contemporary fire 
and life safety and ADA codes. 

• Restructures operations and functions to optimize use of court facilities.  
• Replaces four facilities in poor condition with aging systems. 
• Repurposes a Judicial Council-owned site for infill development and eliminates project costs 

for site acquisition. 
• Avoids future expenditure of approximately $2 million for deferred maintenance and needed 

security system refresh. 
 
The Superior Court of San Joaquin County uses a decentralized model, with full-service operations in 
Stockton and branch locations in Manteca, Lodi, French Camp, and Tracy (which has been vacant 
for several years). Stockton and Lodi serve north county communities, while Manteca has served the 
south county communities. French Camp is a juvenile court that serves the entire county. 
 
The main courthouse is located in the city of Stockton (county seat). The Stockton Courthouse handles 
all case types and all jury trials for the county, except for juvenile delinquency case matters. The 
French Camp facility is the juvenile delinquency court that has three courtrooms and is connected to 
juvenile hall and the county probation department. The Lodi branch court has one courtroom and 
handles criminal matters (such as felony arraignments, preliminary hearings, misdemeanor 
arraignments, and pre-trial conferences). The Manteca Branch Courthouse handles criminal, civil, and 
traffic matters. The Tracy Branch court facilities have been closed since 2011 owing to budget 
constraints from the recession and have not reopened due to needed replacement. 
 
The Superior Court of San Joaquin County occupies five buildings in Stockton, Lodi, French Camp, and 
Manteca with a total of approximately 350,000 SF of space. The four Tracy court facilities are vacant. 
 

 Name City Number of 
Courtrooms 

Type Owner Year 
Built 

1 Stockton Courthouse Stockton 28 (plus 2 
unfinished) 

Courthouse Judicial 
Council 

2017 

2 French Camp Juvenile 
Justice Center 

French 
Camp 

3 Jail County 1982 

3 Manteca Branch 
Courthouse 

Manteca 2 Courthouse Judicial 
Council 

1965 

4 Lodi Department 2 Lodi 0 Courthouse Judicial 
Council 

1968 

5 Lodi Department 1 Lodi 1 Office Lease 2005 

6 Tracy Branch Courthouse Tracy 1 Courthouse/ 
Vacant 

Judicial 
Council 

1968 

7 Tracy Modular 1: Support Tracy 0 Modular/ 
Vacant 

Judicial 
Council 

1986 

8 Tracey Modular 2: 
Courtroom 

Tracy 1 Modular/ 
Vacant 

Judicial 
Council 

1986 

9 Tracy Agricultural Building Tracy 0 Storage/ 
Vacant 

Judicial 
Council 

1960 

 
The project will replace the four Tracy Branch court facilities: Tracy Branch Courthouse, Tracy Modular 
1 (Support), Tracy Modular 2 (Courtroom), and Tracy Agricultural Building. 

 
 
 



DRAFT

STATE OF CALIFORNIA 
COBCP - Narrative 
DF-151 (REV 07/21) 

Page 4 of 9 

1. Tracy Branch Courthouse (Judicial Council-Owned) 
 

2019 Assessment Data  
 Year Built 1986 
 Number of Courtrooms 1 courtroom 
 10 Year Facility Condition Index (FCI) Poor Condition 
 FEMA P-154 Seismic Rating Acceptable Risk Seismic Rating 
 Deferred Maintenance $1,989,960 
 Annual O&M Costs $22,597 
 Security System Refresh Costs Not assessed 

 
Located at 475 East 10th Street in the city of Tracy, the Tracy Branch Courthouse is approximately 
7,000 SF in size and is owned and managed by the Judicial Council. The building is in poor condition 
with aging systems that are at or beyond their useful lives. This facility lacks many modern elements 
required to function effectively and efficiently, has significant fire and life safety deficiencies, and 
needs significant structural and technological upgrades. The facility has in-custody holding but 
minimal space for weapons screening and lacks separate and secure circulation paths dedicated to 
separate in-custody defendants from the public, jurors, judicial officers, and staff. Owing to budget 
cuts and need for replacement, this facility has been vacant since 2011. 
 
2. Tracy Modular 1: Support (Judicial Council-Owned) 
 

2019 Assessment Data  
 Year Built 1986 
 Number of Courtrooms None 
 10 Year Facility Condition Index (FCI) Not Assessed 
 FEMA P-154 Seismic Rating Not Assessed 
 Deferred Maintenance Not Assessed 
 Annual O&M Costs $13,133 

Security System Refresh Costs Not Assessed 
 
Tracy Modular 1 (Support) is located on the Tracy campus at 475 East 10th Street in city of Tracy. It is 
approximately 1,000 SF in size and is owned and managed by the Judicial Council. The modular 
unit previously served as administrative space. The modular is in poor condition with aging systems. 
Owing to budget cuts and need for replacement, this facility has been vacant since 2011. 
 
3. Tracy Modular 2: Courtroom (Judicial Council-owned) 
 

2019 Assessment Data  
 Year Built 1986 
 Number of Courtrooms None 
 10 Year Facility Condition Index (FCI) Not Assessed 
 FEMA P-154 Seismic Rating Not Assessed 
 Deferred Maintenance Not Assessed 
 Annual O&M Costs $13,133 

Security System Refresh Costs Not Assessed 
 
Tracy Modular 2 (Courtroom) is located on the Tracy campus at 475 East 10th Street in city of Tracy. It 
is approximately 1,000 SF in size and is owned and managed by the Judicial Council. The modular unit 
previously served as a courtroom. The modular is in poor condition with aging systems. Owing to 
budget cuts and need for replacement, this facility has been vacant since 2011. 
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4. Tracy Agricultural Building (Judicial Council-owned) 
 

2019 Assessment Data  
 Year Built 1960 
 Number of Courtrooms None 
 10 Year Facility Condition Index (FCI) Not Assessed 

 FEMA P-154 Seismic Rating Not Assessed 
 Deferred Maintenance Not Assessed 
 Annual O&M Costs Not Assessed 

Security System Refresh Costs Not Assessed 
 
The Tracy Agricultural Building is located on the Tracy campus at 475 East 10th Street in city of Tracy. It 
is a single-story building approximately 2,000 SF in size that served as storage space and is owned and 
managed by the Judicial Council. The building is in poor condition with aging systems. Owing to 
budget cuts and need for replacement, this facility has been vacant since 2011. 
 
Infrastructure Deficiencies in Facilities Affected by Project: The four existing Tracy Branch facilities 
(Tracy Branch Courthouse, Tracy Modular 1 (Support), Tracy Modular 2 (Courtroom), and Tracy 
Agricultural Building) are inadequate and obsolete to be returned to public service. The project will 
utilize the existing site of these facilities to demolish each deteriorated and vacant building to 
construct a single modern courthouse building.  
 

C. Relationship to the Strategic Plan:  

The Judicial Council, as the policymaking body for the judicial branch, has the following responsibilities 
and authorities with regard to court facilities, in addition to any other responsibilities or authorities 
established by law: 

• Exercise full responsibility, jurisdiction, control, and authority as an owner would have over trial 
court facilities whose title is held by the state, including, but not limited to, the acquisition and 
development of facilities; 

• Exercise the full range of policymaking authority over trial court facilities, including, but not 
limited to, planning, construction, acquisition, and operation, to the extent not expressly 
otherwise limited by law; 

• Establish policies, procedures, and guidelines for ensuring that the courts have adequate and 
sufficient facilities, including, but not limited to, facilities planning, acquisition, construction, 
design, operation, and maintenance; 

• Allocate appropriated funds for court facilities maintenance and construction; 
• Prepare funding requests for court facility construction, repair, and maintenance; 
• Implement the design, bid, award, and construction of all court construction projects, except 

as delegated to others; and 
• Provide for capital outlay projects that may be built with funds appropriated or otherwise 

available for these purposes according to an approved five-year infrastructure plan for each 
court. 

The provision of this capital outlay request is directly related to the Judicial Council's strategic plan 
Goal VI: "Branchwide Infrastructure for Service Excellence." By providing the trial courts with the 
facilities required to carry out the Judiciary's constitutional functions, the proposed project 
immediately addresses this goal.  

In addition, the proposed project supports the Judicial Council's commitment to Goal I: "Access, 
Fairness, Diversity, and Inclusion", Goal IV: " Quality of Justice and Service to the Public” and Goal VII: 
“Adequate, Stable, and Predictable Funding for a Fully Functioning Branch”. 
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D. Alternatives:  
 

Alternative 1: Build a New 2-Courtroom Courthouse.  
 

This alternative will construct a new, 2-courtroom courthouse of approximately 28,000 SF in the city of 
Tracy. The project will include secured parking for judicial officers and surface parking spaces. The 
estimated total project cost is $58,784,000. The project includes the demolition of four existing court 
facilities on the Judicial Council-owned site. 

 
Advantages 
 

• Enhances the public’s access to justice by providing a modern, safe, and secure 
courthouse to serve the south county communities, relieving the current space shortfall, 
increasing security, and replacing inadequate and obsolete buildings in San Joaquin 
County. 

• Provides multipurpose courtrooms suitable for all case types as well as space for jury 
assembly, central holding, and self-help services. 

• Allows the Court to operate in a facility with adequate space for greater functionality than 
what had been provided by the existing Tracy Branch court facilities—alleviating 
overcrowding in staff areas, providing adequate space for security screening and lobby 
areas and separate paths of circulation for in-custody defendants from the public and 
judges and staff, and addressing the lack of jury assembly space and jury deliberation 
rooms. 

• Restructures operations and functions to optimize use of court facilities. 
• Repurposes a Judicial Council-owned site for infill development and eliminates project 

costs for site acquisition. 
• Avoids future expenditure of approximately $2 million for deferred maintenance and 

needed security system refresh. 
 

Disadvantages: 
 

• This alternative requires authorization of funds for design and construction. 
 

Alternative 2: Renovation of Existing Court Facilities. 
 

The four existing Tracy Branch court facilities (Tracy Branch Courthouse, Tracy Modular 1 
(Support), Tracy Modular 2 (Courtroom), and Tracy Agricultural Building) will be renovated, 
reconfigured, and expanded to accommodate the programmatic needs of the court. 
Detailed estimates were not prepared for this alternative as preliminary investigations deemed 
the solution requiring multiple projects impracticable and cost ineffective. Multiple renovation 
projects would be required, yet without sizable expansions still not remedying the space 
shortfall.  

 
Advantages: 

 
• This option will improve court security, correct infrastructure deficiencies, and more closely 

align the renovated court space with Judicial Council space standards. 
 

 Disadvantages: 
 

• Compared to Alternative 1, this alternative requires authorization of funds for design and 
construction of multiple projects making its cost ineffective. 

• As renovation of the two modular buildings is not practical, given their poor condition with 
aging systems, replacement would be required. 

• Maintains four separate buildings, disallowing the consolidation of separated operations 
into a single building for improved public service on the existing site. 
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• Does not allow for operational restructuring and efficiency gains. 
• Multiple renovation projects without sizable expansions does not remedy the space 

shortfall.   
 
Alternative 3: Defer this Project. 

 
Advantages: 

 
• No additional commitment of resources. 

 
Disadvantages: 
 

• This is an urgently needed project. The existing facilities do not provide proper security, are 
severely overcrowded, are in deteriorating physical condition, and impede the court’s 
ability to operate effectively and efficiently. 

• Delay of this project limits the court’s ability for staffing efficiency and to provide enhanced 
public service to the south county communities. 

• Does not allow for restructuring of existing operations and efficiency gains. 
• Approximately $2 million in expenditures are needed to address deferred maintenance 

and needed security system refresh. 
 

E. Recommended Solution: 

1. Which alternative and why? 

The recommended solution is Alternative 1: Construct a New 2-courtroom Courthouse. This 
alternative provides the best solution for the superior court and for San Joaquin County residents. 

2. Detailed scope description. 

The proposed new courthouse project will provide construction of a new, 2-courtroom courthouse 
of approximately 28,000 SF in the city of Tracy. Space will be provided for multipurpose courtrooms 
suitable for all case types, jury assembly, central holding, and self-help services. The project 
includes secured parking for judicial officers and surface parking spaces. The project includes the 
demolition of four existing court facilities on the Judicial Council-owned site. The project will relieve 
the current space shortfall, improve security, accessibility, and safety, and allow the court to 
improve its service to south county residents for operational efficiency. 

3. Basis for cost information. 

Estimated total project costs are based on a conceptual space program and three-page 
estimate. 

4. Factors/benefits for recommended solution other than the least expensive alternative. 

The recommended option is Alternative 1: Construct a New 2-Courtroom Courthouse. This option is 
the best solution for the superior court and will accomplish immediately needed improvements to 
enhance its ability to serve the public: 

• Enhances the public’s access to justice by providing a modern, safe, and secure 
courthouse to serve the south county communities. 

• Allows the Court to operate in a facility with adequate space for greater functionality than 
in current conditions—alleviating overcrowding in staff areas, providing adequate space 
for security screening and lobby areas and separate paths of circulation for in-custody 
defendants from the public and judges and staff, and addressing the lack of jury assembly 
space and jury deliberation rooms. 

• Restructures operations and functions to optimize use of court facilities. 
• Improves operational efficiencies allowing the court to operate effectively and efficiently. 
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• Repurposes a Judicial Council-owned site for infill development and eliminates project 
costs for site acquisition. 

• Replaces four vacant and obsolete facilities. 

5. Complete description of impact on support budget. 

Impact on the trial court operation budgets for 2024–25 will not be material. It is anticipated that 
this project will affect trial court operations budgets in fiscal years beyond the current year. 

Impact on the sheriff security funding for 2024–25 will not be material. It is anticipated that this 
project will affect sheriff security budgets in future fiscal years. 

It is anticipated that there will be ongoing costs of $120,000 for Judicial Council funded O&M and 
security. The county facility payments established pursuant to Government Code Section 70353 
with the transfer of each county facility replaced by this project will be used to partially offset 
ongoing operations and maintenance costs of the new facility. 

As additional programmatic workload and funding drives the need for additional administrative 
funding, an administrative overhead cost has been included in each capital outlay budget 
change proposal. The additional funding of $42,000 will be used to support successful 
implementation of this request. 

6. Identify and explain any project risks. 

Any construction project carries risk of increased scope due to discovery of unknown subsurface 
site conditions throughout the design and construction process that can alter the projected 
construction cost. These risks can be mitigated or minimized by concurrently developing a 
prioritized itemization of project features that can be reduced in scope, alternatively approached, 
or eliminated without affecting the building functionality. The list should be updated at the 
completion of each stage of the design process in connection with the preparation and review of 
the updated estimates. Some risk is inherent with transfer of real property from one entity to 
another, regarding schedule and ancillary appropriation timing for funds. Risk is always inherent in 
the construction and ownership of real property and improvements. Standard risk management 
procedures are used to control and/or delegate these risks. 

The risks associated with not developing a replacement court facility, as responsibility for the 
facilities it will replace has transferred to the state, are equally compelling. Given the existing 
physical conditions and practical limitations of improving these facilities, they will generate 
liabilities for the state the longer they remain unaddressed. 

7. List requested interdepartmental coordination and/or special project approval (including 
mandatory reviews and approvals, e.g. technology proposals). 

Inter-agency cooperation will be required among state, county, and local jurisdictional 
authorities for successful completion of this project. The updated drawings will be reviewed by 
the State Fire Marshal, the Board of State and Community Corrections for compliance with 
corrections standards, and Department of State Architect for fire and life safety and 
accessibility. The State Fire Marshal will perform inspections, required by the California Building 
Code for fire and life safety, during the construction phase.  
 

F. Consistency with Government Code Section 65041.1: 

Does the recommended solution (project) promote infill development by rehabilitating existing 
infrastructure and how?  Explain. 

The recommended solution does not include the rehabilitation of existing buildings but does include 
repurposing a Judicial Council-owned site for infill development. Rehabilitating multiple existing 
buildings on the existing site is impracticable and cost ineffective, as they have been vacant more 
than a decade (since 2011) owing to their poor condition with aging systems. Replacement of these 
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inadequate and obsolete buildings through site redevelopment, which eliminates project costs for site 
acquisition, is the only viable solution. 

Does the project improve the protection of environmental and agricultural resources by protecting 
and preserving the state’s most valuable natural resources? Explain. 

The project will be on the site of the existing Tracy Branch court facilities. The branch is committed to 
selecting sites with no or least impact to these resources by utilizing previously developed land with 
existing infrastructure. This project will complete a thorough and responsible CEQA process. 

Does the project encourage efficient development patterns by ensuring that infrastructure associated 
with development, other than infill, support efficient use of land and is appropriately planned for 
growth? Explain.  

The Judicial Council will establish a Project Advisory Group to develop site selection criteria that 
addresses proximity to public transportation, availability of existing infrastructure, and proximity and 
relationship to other land uses and current development patterns.  

The Project Advisory Group will consist of representatives from the local court, the county (including 
personnel from county administration, district attorney, public defender, sheriff, probation 
department, etc.), the city (including personnel from city management, planning, and 
redevelopment agency), the local community, and local Bar Association. 
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A. COBCP Abstract:  

Kern County - New East County Courthouse – $4,921,000 for Acquisition. The project includes the 
construction of a new, 3-courtroom courthouse of approximately 45,000 SF in the Tehachapi or 
Mojave areas. The project includes secured parking for judicial officers and surface parking spaces. 
Total project costs are estimated at $78,748,000, including Acquisition ($4,921,000), Performance 
Criteria ($1,844,000), and Design-Build ($71,983,000). The design-build amount includes $56,243,000 for 
the construction contract, $1,687,000 for contingency, $2,840,000 for architectural and engineering 
services, and $11,213,000 for other project costs. The Acquisition is scheduled to begin in July 2024 and 
complete in June 2026. The Performance Criteria is scheduled to begin in July 2026 and will be 
approved in June 2027. Design-Build is scheduled to begin in July 2027 and will be completed in 
July 2031.

B. Purpose of the Project:  

Problem: The existing condition and capacity of the Superior Court of Kern County facilities were 
evaluated pursuant to Senate Bill 847, which revised Government Code section 70371.9 and required 
the Judicial Council of California to reassess projects identified in its Trial Court Capital-Outlay Plan 
and Prioritization Methodology adopted on October 24, 2008. The reassessment which is the basis for 
the judicial branch’s Trial Court Five-Year Infrastructure Plan, was submitted to the Senate Committee 
on Budget and Fiscal Review and the Assembly Committee on Budget in December 2019.  
 
The Infrastructure Plan project rankings were established through a detailed and systematic analysis of 
the following criteria: 
 

• The general physical condition of the building; 
• Needed improvement to the physical condition of buildings to alleviate the totality of risks 

associated with seismic conditions, fire and life safety conditions, Americans with Disabilities 
Act (ADA) requirements, and environmental hazard; 

• Court security features within buildings; 
• Access to court services; 
• Overcrowding; and 
• Projects that replace or renovate courtrooms in court buildings where there is a risk to court 

users due to potential catastrophic events. 
 
Through this assessment process, Kern County courthouse facilities affected by this project were 
determined to be deficient in all categories. This project is ranked in the Immediate Need priority 
group, and consequently is one of the highest priority trial court capital-outlay projects for the judicial 
branch. The Reassessment of Trial Court Capital-Outlay Projects is available at 
www.courts.ca.gov/documents/lr-2019-JC-reassessment-trial-court-capital-outlay-projects-
gov70371_9.pdf. 

 
Program Need: The New East County Courthouse will accomplish the following immediately needed 
improvements to the superior court and enhance its ability to serve the public: 
 

• Provides an accessible, safe, and efficient courthouse to serve most of the eastern county 
communities. 

• Enhances the public’s access to justice by relieving the current space shortfall, increasing 
security, and replacing inadequate and obsolete buildings in Kern County. 

• Allows the Court to operate in a facility with adequate space for greater functionality than in 
current conditions, including:  
o Safe and secure internal circulation that maintains separate zones for the public, judicial 

officers and staff, and in-custody defendants. 
o Secure, dedicated in-custody sally port to the courthouse and secure in-custody holding 

areas. 
o Adequate visitor security screening and queuing in the entrance area. 

http://www.courts.ca.gov/documents/lr-2019-JC-reassessment-trial-court-capital-outlay-projects-gov70371_9.pdf
http://www.courts.ca.gov/documents/lr-2019-JC-reassessment-trial-court-capital-outlay-projects-gov70371_9.pdf
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o Provides attorney-client interview rooms. 
o Improves public service, including an adequately sized self-help area. 
o Jury assembly with capacity for typical jury pools. 
o Has ADA accessible spaces. 
o Adequate staff workstations and meeting spaces. 
o Facility with dependable physical infrastructure. 

• Improves public safety by replacing facilities that are noncompliant with contemporary fire 
and life safety and ADA codes. 

• Consolidates operations and functions to optimize use of court facilities.  
• Vacates three facilities, with court-occupied space in the Mojave court buildings that could 

be surrendered back to the county. 
• Avoids future expenditure of approximately $2.2 million for deferred maintenance and 

needed security system refresh. 
 
The Superior Court of Kern County occupies 17 buildings in eight cities in Kern County. Court facilities 
are located in Bakersfield (county seat), Mojave, Ridgecrest, Delano, Shafter, Lamont, Taft, and Lake 
Isabella. Refer to the attached for a complete listing of Kern court facilities. The Superior Court uses a 
regional service model with operations in four divisions: Metro, North, East, and South Divisions. The 
Metro Division in Bakersfield provides full-service operations, while the outlying divisions handle most 
case types for their respective constituents except serious criminal matters and probate cases. Main 
administrative functions are housed in Bakersfield, the county seat. 
 
The project will replace and consolidate the three Mojave facilities: the Main Courthouse, the County 
Administration Building, and the Superior Court Modular. 

 
Name City Number of 

Courtrooms 
Type Owner Year 

Built 
Mojave Main Court Facility Mojave 1 Multi-Use County 1974 

Mojave County Administration 
Building 

Mojave 1 Multi-Use County 1978 

Mojave Superior Court Modular Mojave 1 Modular County - 

 
1. Mojave Main Court Facility (County-Owned) 
 

2019 Assessment Data  
 Year Built 1974 
 Number of Courtrooms 1 courtroom 
 10 Year Facility Condition Index (FCI) Poor Condition 
 FEMA P-154 Seismic Rating High Risk Seismic Rating 
 Deferred Maintenance $899,885 
 Annual O&M Costs $26,278 

Security System Refresh Costs Not Assessed 
 
The Mojave Main Court Facility, at 1773 Mojave-Barstow Highway in the town of Mojave, is a single-
story building of approximately 12,000 SF that is owned and managed by the county. The Kern 
court exclusively occupies approximately 4,600 SF, sharing the building with a Sheriff’s substation 
and justice partners. All case types are heard at this location except for juvenile and probate. 
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2. Mojave County Administration Building (County-owned) 
 

2019 Assessment Data  
 Year Built 1978 
 Number of Courtrooms 1 courtroom 
 10 Year Facility Condition Index (FCI) Not Assessed 
 FEMA P-154 Seismic Rating Not Assessed 
 Deferred Maintenance Not Assessed 
 Annual O&M Costs $15,424 

Security System Refresh Costs Not Assessed 
 
Located at 1775 Mojave-Barstow Highway in the town of Mojave, the Mojave County Administration 
Building is a single-story building of approximately 8,500 SF that is owned and managed by the county. 
The Kern court exclusively occupies approximately 2,800 SF, sharing the building with justice partners. 
All case types are heard at this location except for juvenile and probate. The building does not 
provide a jury assembly room, which requires all jurors to assemble in the adjacent Mojave Main Court 
facility. Jury deliberation is held in the staff breakroom due to a lack of dedicated jury deliberation 
space.  
 
3. Mojave Superior Court Modular (County-owned) 
 

2019 Assessment Data  
 Year Built Unknown 
 Number of Courtrooms None 
 10 Year Facility Condition Index (FCI) Not Assessed 

 FEMA P-154 Seismic Rating Not Assessed 
 Deferred Maintenance Not Assessed 
 Annual O&M Costs Not Assessed 

Security System Refresh Costs Not Assessed 
 
This county-owned modular building is approximately 1,000 SF of office support space and is located 
adjacent to the Mojave Main Court Facility and Mojave County Administration Building.  
 
Infrastructure Deficiencies in Facilities Affected by Project: The three existing Mojave facilities (the Main 
Courthouse, the County Administration Building, and the Superior Court Modular) are inadequate for 
public service and for the operational needs of the court. Square footage constraints have resulted in 
insufficient space for security screening and lobby waiting areas, lack of jury assembly and jury 
deliberation space, overcrowding of public and staff areas, and no separate paths of circulation for 
in-custody defendants from the public and judges and staff. These deficiencies pose a safety and 
security risk to all facility users. 
 

C. Relationship to the Strategic Plan:  

The Judicial Council, as the policymaking body for the judicial branch, has the following responsibilities 
and authorities with regard to court facilities, in addition to any other responsibilities or authorities 
established by law: 

• Exercise full responsibility, jurisdiction, control, and authority as an owner would have over trial 
court facilities whose title is held by the state, including, but not limited to, the acquisition and 
development of facilities; 

• Exercise the full range of policymaking authority over trial court facilities, including, but not 
limited to, planning, construction, acquisition, and operation, to the extent not expressly 
otherwise limited by law; 

• Establish policies, procedures, and guidelines for ensuring that the courts have adequate and 
sufficient facilities, including, but not limited to, facilities planning, acquisition, construction, 
design, operation, and maintenance; 

• Allocate appropriated funds for court facilities maintenance and construction; 
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• Prepare funding requests for court facility construction, repair, and maintenance; 
• Implement the design, bid, award, and construction of all court construction projects, except 

as delegated to others; and 
• Provide for capital outlay projects that may be built with funds appropriated or otherwise 

available for these purposes according to an approved five-year infrastructure plan for each 
court. 

The provision of this capital outlay request is directly related to the Judicial Council's strategic plan 
Goal VI: "Branchwide Infrastructure for Service Excellence." By providing the trial courts with the 
facilities required to carry out the Judiciary's constitutional functions, the proposed project 
immediately addresses this goal.  

In addition, the proposed project supports the Judicial Council's commitment to Goal I: "Access, 
Fairness, Diversity, and Inclusion", Goal IV: " Quality of Justice and Service to the Public” and Goal VII: 
“Adequate, Stable, and Predictable Funding for a Fully Functioning Branch”. 

D. Alternatives:  
 

Alternative 1: Build a New 3-Courtroom Courthouse.  
 

This alternative will construct a new, 3-courtroom courthouse of approximately 45,000 SF in the 
Tehachapi or Mojave areas. The project will include secured parking for judicial officers and surface 
parking spaces. The estimated total project cost is $78,748,000. The project will require acquisition of a 
site of approximately 3.6 acres. 

 
Advantages 
 

• Enhances the public’s access to justice by providing a modern, safe, and secure 
courthouse to serve most of the eastern county communities, relieving the current space 
shortfall, increasing security, and replacing inadequate and obsolete buildings in Kern 
County. 

• Provides multipurpose courtrooms suitable for all case types as well as  space for jury 
assembly, central holding, self-help, and family law services. 

• Allows the Court to operate in a facility with adequate space for greater functionality than 
in current conditions—alleviating overcrowding in staff areas, providing adequate space 
for security screening and lobby areas and separate paths of circulation for in-custody 
defendants from the public and judges and staff, and addressing the lack of jury assembly 
space and jury deliberation rooms. 

• Consolidates operations and functions to optimize use of court facilities by vacating three 
facilities, with court-occupied space in the Mojave court buildings that could be 
surrendered back to the county. 

• Avoids future expenditure of approximately $2.2 million for deferred maintenance and 
needed security system refresh. 

 
Disadvantages: 
 

• This alternative requires authorization of funds for site acquisition, design, and construction. 
 

Alternative 2: Renovation of Existing Courthouses. 
 

The three existing Mojave facilities (the Main Courthouse, the County Administration Building, 
and the Superior Court Modular) will be renovated, reconfigured, and expanded to 
accommodate the programmatic needs of the court. Detailed estimates were not prepared 
for this alternative as preliminary investigations deemed the solution requiring multiple projects 
impracticable and cost ineffective. Implementation of this Alternative is further constrained by 
county ownership of all three buildings as well as by disruption to court and county operations. 
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Multiple renovation projects would be required, yet without sizable expansions still not 
remedying overcrowding.  

 
Advantages: 

 
• This option will improve court security, correct infrastructure deficiencies, and more closely 

align the renovated court space with Judicial Council space standards. 
 

 Disadvantages: 
 

• Compared to Alternative 1, this alternative requires authorization of funds for acquisition, 
design, and construction of multiple capital-outlay projects making its cost ineffective. 

• The county holds title to the three Mojave facilities. The Judicial Council has no right to 
renovate or expand on these sites without the cooperation, collaboration, and 
compensation to the county. 

• Does not allow for consolidation and efficiency gains. 
• Multiple renovation projects without sizable expansions does not remedy overcrowding.   
• This alternative will be disruptive to court operations and incur costs for swing space while 

renovations are ongoing. 
 

Alternative 3: Defer this Project. 
 

Advantages: 
 
• No additional commitment of resources. 

 
Disadvantages: 
 

• This is an urgently needed project. The existing facilities do not provide proper security, are 
severely overcrowded, are in deteriorating physical condition, and impede the court’s 
ability to operate effectively and efficiently. 

• Delay of this project limits the court’s ability to provide enhanced public service and 
staffing efficiency. 

• Does not allow for consolidation of existing operations and efficiency gains. 
• Approximately $2.2 million in expenditures are needed to address deferred maintenance 

and needed security system refresh. 
 

E. Recommended Solution: 

1. Which alternative and why? 

The recommended solution is Alternative 1: Construct a new 3-courtroom courthouse. This 
alternative provides the best solution for the superior court and for Kern County residents. 

2. Detailed scope description. 

The proposed new courthouse project will provide construction of a new 3-courtroom courthouse 
of approximately 45,000 SF in the Tehachapi or Mojave areas. Space will be provided for 
multipurpose courtrooms suitable for all case types, jury assembly, central holding, self-help, and 
family law services. The project includes secured parking for judicial officers and surface parking 
spaces. The project will require acquisition of a site of approximately 3.6 acres. 

The proposed New East County Courthouse will replace and consolidate the three Mojave 
facilities: the Main Courthouse, the County Administration Building, and the Superior Court 
Modular. The project will relieve the current space shortfall, improve security, accessibility, and 
safety, and allow the court to collocate functions for operational efficiency. 
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3. Basis for cost information. 

Estimated total project costs are based on a conceptual space program and three-page 
estimate. 

4. Factors/benefits for recommended solution other than the least expensive alternative. 

The recommended option is Alternative 1: Construct a New 3-Courtroom Courthouse. This option is 
the best solution for the superior court and will accomplish immediately needed improvements to 
enhance its ability to serve the public: 

• Provides an accessible, safe, and efficient courthouse to serve most of the eastern county 
communities. 

• Enhances the public’s access to justice by consolidating court operations into one 
location. 

• Relieves severe overcrowding and increases security. 
• Improves operational efficiencies allowing the court to operate effectively and efficiently. 
• Consolidates functions and optimizes the use of court facilities. 
• Vacates three non-state-owned facilities, allowing the possibility of court-occupied space 

to be surrendered back to the county.  

5. Complete description of impact on support budget. 

Impact on the trial court operation budgets for 2024–25 will not be material. It is anticipated that 
this project will affect trial court operations budgets in fiscal years beyond the current year. 

Impact on the sheriff security funding for 2024–25 will not be material. It is anticipated that this 
project will affect sheriff security budgets in future fiscal years. 

It is anticipated that there will be ongoing costs of $231,000 for Judicial Council funded O&M and 
security. The county facility payments established pursuant to Government Code Section 70353 
with the transfer of each county facility replaced by this project will be used to partially offset 
ongoing operations and maintenance costs of the new facility. 

As additional programmatic workload and funding drives the need for additional administrative 
funding, an administrative overhead cost has been included in each capital outlay budget 
change proposal. The additional funding of $55,000 will be used to support successful 
implementation of this request. 

6. Identify and explain any project risks. 

Any construction project carries risk of increased scope due to discovery of unknown subsurface 
site conditions throughout the design and construction process that can alter the projected 
construction cost. These risks can be mitigated or minimized by concurrently developing a 
prioritized itemization of project features that can be reduced in scope, alternatively approached, 
or eliminated without affecting the building functionality. The list should be updated at the 
completion of each stage of the design process in connection with the preparation and review of 
the updated estimates. Some risk is inherent with transfer of real property from one entity to 
another, regarding schedule and ancillary appropriation timing for funds. Risk is always inherent in 
the construction and ownership of real property and improvements. Standard risk management 
procedures are used to control and/or delegate these risks. 

The risks associated with not developing a replacement court facility, as responsibility for the 
facilities it will replace has transferred to the state, are equally compelling. Given the existing 
physical conditions and practical limitations of improving these facilities, they will generate 
liabilities for the state the longer they remain unaddressed. 

7. List requested interdepartmental coordination and/or special project approval (including 
mandatory reviews and approvals, e.g. technology proposals). 
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Inter-agency cooperation will be required among state, county, and local jurisdictional 
authorities for successful completion of this project. The updated drawings will be reviewed by 
the State Fire Marshal, the Board of State and Community Corrections for compliance with 
corrections standards, and Department of State Architect for fire and life safety and 
accessibility. The State Fire Marshal will perform inspections, required by the California Building 
Code for fire and life safety, during the construction phase.  
 

F. Consistency with Government Code Section 65041.1: 

Does the recommended solution (project) promote infill development by rehabilitating existing 
infrastructure and how?  Explain. 

The recommended solution does not include the rehabilitation of existing infrastructure. Rehabilitating 
multiple existing buildings is impracticable and cost ineffective. Such efforts are further constrained by 
nonstate ownership (i.e., county ownership) of all three buildings as well as by disruption to court and 
county operations and the lack of suitable swing space.  

Does the project improve the protection of environmental and agricultural resources by protecting 
and preserving the state’s most valuable natural resources? Explain. 

The branch is committed to selecting sites with no or least impact to these resources by utilizing 
previously developed land with existing infrastructure. This project will complete a thorough and 
responsible CEQA process. 

Does the project encourage efficient development patterns by ensuring that infrastructure associated 
with development, other than infill, support efficient use of land and is appropriately planned for 
growth? Explain.  

The Judicial Council will establish a Project Advisory Group to develop site selection criteria that 
addresses proximity to public transportation, availability of existing infrastructure, and proximity and 
relationship to other land uses and current development patterns.  

The Project Advisory Group will consist of representatives from the local court, the county (including 
personnel from county administration, district attorney, public defender, sheriff, probation 
department, etc.), the city (including personnel from city management, planning, and 
redevelopment agency), the local community, and local Bar Association.  
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Attachment 

Superior Court of Kern County - Facilities List 
 

ID Building Name Address Type 
15-A1 Bakersfield Superior 

Court 
1315 Truxtun Ave, 1415 Truxtun Ave, and  
1661 L Street, Bakersfield, CA 

Courthouse 

15-A2 Bakersfield Superior 
Court Modular 

1415 Truxtun Avenue, Bakersfield, CA Modular 

15-B1 Bakersfield Justice 
Building 

1215 Truxtun Avenue, Bakersfield, CA Multi-Use 

15-C1 Bakersfield Juvenile 
Justice Center 

2100 College Avenue, Bakersfield, CA Multi-Use 

15-D1 Delano/ North 
Kern Court 

1122 Jefferson Street, Delano, CA Courthouse 

15-D2 1022 12th Avenue 1022 12th Avenue, Delano, CA Courthouse 

15-E1 Shafter/ Wasco 
Courts Building 

325 Central Valley Hwy, Shafter, CA Courthouse 

15-F1 Taft Courts Building 311 N Lincoln Street, Taft, CA Courthouse 

15-F2 Taft Superior Court 
Modular 

311 N Lincoln Street, Taft, CA Modular 

15-G1 East Kern Court- Lake 
Isabella 

7046 Lake Isabella Boulevard, Lake Isabella, CA Multi-Use 

15-H1 Arvin/ Lamont Branch 
Court 

12022 Main Street, Lamont, CA Courthouse 

15-I1 Mojave-Main 
Court Facility 

1773 State Highway 58, Mojave, CA Multi-Use 

15-I2 Mojave- County 
Admin Building 

1775 State Highway 58, Mojave, CA Multi-Use 

15-I3 Mojave Superior 
Court Modular 

1773 State Highway 58, Mojave. CA Modular 

15-J1 Ridgecrest - 
Main Courthouse 

132 East Coso Street, Ridgecrest, CA Courthouse 

15-J2 Ridgecrest - Division B 
Courthouse 

420 N China Lake Boulevard, Ridgecrest, CA Courthouse 

15-K1 3131 Arrow Street 3131 Arrow Street, Bakersfield, Ridgecrest, CA Courthouse 
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Business Unit 
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1 

 

Budget Request Name Capital Outlay Program ID 
0165 

Capital Outlay Project ID 
 0010919 

Project Title 
Court of Appeal - New Sixth Appellate District Courthouse 
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(Critical Infrastructure)
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Budget Request Summary 
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Appellate District Courthouse. The proposed new courthouse project will provide construction of a new, one-
courtroom, two-story courthouse of approximately 50,000 square feet (SF) on an existing 2.03-acre, state-owned 
property in the city of Sunnyvale in Santa Clara County. The project includes secured parking for justices and
surface parking spaces. The estimated total project cost is $92,302,000. The project will use the Design-Build
delivery method. The project will include the demolition of an existing building on the state-owned site as well
as replace the appellate court’s current leased facility.
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Attach comments of affected department, signed and dated by the department director or designee. 
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A. COBCP Abstract:  

Court of Appeal - New Sixth Appellate District Courthouse – $89,491,000 for Design-Build. The project 
includes the construction of a new, one-courtroom, two-story courthouse of approximately 50,000 SF 
on an existing 2.03-acre, state-owned property in the city of Sunnyvale in Santa Clara County. The 
project includes secured parking for justices and surface parking spaces. The project will include the 
demolition of an existing building on the state-owned site as well as replace the appellate court’s 
current leased facility. Total project costs are estimated at $92,302,000, Performance Criteria 
($2,811,000), and Design-Build ($89,491,000). The design-build amount includes $71,971,000 for the 
construction contract, $2,159,000 for contingency, $3,689,000 for architectural and engineering 
services, and $11,672,000 for other project costs. The Performance Criteria began in July 2023 and will 
be approved in June 2024. Design-Build is scheduled to begin in July 2024 and will be completed in 
October 2028.

B. Purpose of the Project:  

Problem: This proposal is based on the need to find a permanent location for the Sixth District Court of 
Appeal. The Sixth District Court of Appeal handles cases from the counties of San Benito, Santa Clara, 
Santa Cruz, and Monterey from a leased facility, deciding over 900 appeals annually in addition to 
disposing of 500 writ petitions. The appellate court’s current lease expires in 2029, with one, final option 
to extend to January 2034. With the uncertainty of continuing market escalation for commercial office 
space, expensive and escalating lease rates, decreasing vacancy, and large-scale construction 
projects preparing to start nearby (including Google’s 80-acre mixed use development that is part of 
a larger 250-acre downtown San Jose Diridon Station Area Redevelopment Plan), the appellate court 
faces impending inability to afford increased lease rates in such a highly competitive rental market. 
Moreover, there are security, overcrowding, and public service deficiencies in the leased facility that 
cannot be corrected as current building layout derives suboptimal operational adjacencies and 
space shortfall. 
 
Feasibility Study: Since established in 1984, the Sixth District Court of Appeal has adjudicated cases out 
of leased space in a commercial office building in downtown San Jose in the county of Santa Clara. 
With the court’s lease expiring in the near term and the impending inability to afford increased lease 
rates in a highly competitive rental market with limited vacancy making relocation an inevitability, a 
feasibility study was developed. The study compared the cost of continuing the long-term lease with 
construction of a permanent building on a state-owned property available for redevelopment in the 
city of Sunnyvale in Santa Clara County. The study’s options are described below under Section D. 
Alternatives. At the Judicial Council’s Court Facilities Advisory Committee’s (CFAC) public meeting in 
May 2022, the feasibility study and its findings were presented and discussed. Subsequently, and at 
the CFAC’s public meeting on June 17, 2022, and based on the economic, public-service, and 
operational benefits, the committee concurred with the study’s findings—that the option of Build a 
New Courthouse on State-owned Property is the recommended project option. The updated 
feasibility study and findings presented at that meeting are available under Tab 3 of the meeting 
materials at www.courts.ca.gov/documents/cfac-20220617-materials.pdf. Costs for this 
recommended option are reflected in this COBCP and in the Judicial Council’s Judicial Branch Five-
Year Infrastructure Plan for Fiscal Year 2023–24, which was adopted by the Judicial Council in 
July 2022, and Judicial Branch Five-Year Infrastructure Plan for Fiscal Year 2024–25. 
 
Program Need: The new Sixth Appellate District Courthouse will accomplish the following immediately 
needed improvements to the appellate court and enhance its ability to serve all court users: 
 

• Provides a permanent location on state-owned property for the Sixth District Court of Appeal. 
• Provides a state-owned appellate courthouse that is modern, safe, secure, accessible, and 

constructed to Judicial Council facility standards to the benefit of all court users. 
• Enhances the public’s access to justice by relieving the current space shortfall and 

overcrowding, increasing security, improving operational efficiency and customer service. 
• Allows the appellate court to operate in a facility with adequate space for greater 

functionality than in current conditions, including:  

http://www.courts.ca.gov/documents/cfac-20220617-materials.pdf
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o Safe and secure internal circulation that maintains separate zones for the public and 
justices and staff. 

o Adequate visitor security screening and queuing in the entrance area. 
o Adequate public waiting areas and circulation space. 
o Improves public service, including an adequately sized and designed public lobby, service 

counter, Clerk’s Office, and mediation rooms. 
o Onsite parking for court users including the public, visitors, justices, and court staff. 
o Adequate staff workstations, meeting, and support spaces. 
o Appropriate organization and adjacency of spaces designed and constructed to current 

Judicial Council facility standards. 
• Consolidates operations and functions to optimize use of court facilities by vacating a leased 

facility. 
• Maintains appellate court operation in Santa Clara County—a location familiar to court users, 

visitors, and the public. 
• Eliminates future leasing uncertainties and ongoing expensive, escalating lease costs. 
• Avoids expenditure of annual lease costs compared to new construction—approximately 

$16 million at 2029 Net Present Value (NPV) and approximately $140 million over a 30-year 
lease term. 

• Provides the construction of a new facility prior to the appellate court’s current lease 
expiration in January 2029 and requiring no lease extension. 

 
The Sixth District Court of Appeal occupies leased space in the downtown area of the city of San Jose 
in Santa Clara County. 
 
The project will replace and consolidate the appellate court’s current operations—which are split 
between two floors—in a leased facility in downtown San Jose and demolish the existing, vacant, and 
former Sunnyvale Courthouse (previously used by the Superior Court of Santa Clara County) on the 
state-owned site in the city of Sunnyvale. 
 

Name City Type Owner Year 
Built 

Sixth District Court of Appeal San Jose Office Landlord 1983 

Former Sunnyvale Courthouse Sunnyvale Courthouse Judicial Council 1967 

 
Sixth District Court of Appeal Leased Facility: The Sixth District Court of Appeal is located in a 
commercial office building at 333 West Santa Clara Street in the downtown area of the city of San 
Jose. The commercial office building was built in 1983. The appellate court occupies approximately 
45,000 SF of leased space split between the 10th and 11th floors. Its leased space includes one en banc 
courtroom with support spaces, justice chambers, attorney offices, mediation operations, clerk 
operations, a law library, and court administration. In 2006, the appellate court’s lease, which had 
been managed by the state Department of General Services, was assigned to the Judicial Council. 
The current lease expires in 2029, with one, final option to extend to January 2034. 
 
The appellate court’s purpose is to assist the Supreme Court of California in providing appellate review 
for the superior courts within its jurisdiction by deciding appeals from final judgements and appealable 
orders, as well as ruling on extraordinary writ petitions such as habeas corpus and mandamus. It 
handles cases from the counties of San Benito, Santa Clara, Santa Cruz, and Monterey, deciding over 
900 appeals annually in addition to disposing of 500 writ petitions. Cases are decided by randomly 
selected three justice panels.  
 
Owing to lack of space within the building, appellate court operations are not contiguous and 
awkwardly distributed between two floors. Operations have been confined to predesigned leased-
space floor plates, such that adjacencies required for effective court operations cannot be fully 
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realized, space shortfall and overcrowding exists including in public waiting areas, and future growth 
based on caseload will not be accommodated. The existing layouts on both floors also have security 
vulnerabilities including insufficient space for security screening and inadequate secured paths of 
circulation for justices and staff. No onsite parking is available for court users including the public, 
visitors, and court staff. Parking for court users is only accommodated off site through public pay lots or 
very limited street parking. 
 
Former Sunnyvale Courthouse: The Former Sunnyvale Courthouse, at 605 West El Camino Real in the 
city of Sunnyvale, is a vacant, single-story building, with a partial basement, of approximately 
20,000 SF that was built in 1967 and is owned and managed by the Judicial Council. The vacant 
building sits on a 2.03-acre, state-owned property. The building has been vacant since 2016 and 
had formerly served as a branch court facility for the Superior Court of Santa Clara County. The 
building has surpassed its useful life as a superior court facility, and renovation necessary for reuse is 
cost prohibitive, as the land value is higher than that of renovating the existing facility. The highest 
and best use of this property is for new development. The property has flat topography, onsite 
parking, and is located in the city of Sunnyvale’s Civic Center, which provides proximity to public 
transportation, availability of existing infrastructure, and relationship to similar land uses and 
current development patterns. The construction of a new courthouse on this site for the 
permanent location of the Sixth District Court of Appeal complements the beautification and 
modernization goals of the city’s Sunnyvale Civic Center Master Plan, which calls for future civic 
center redevelopment and growth including a new city hall, new public library, and new public 
safety operations center. 
 
Infrastructure Deficiencies in Facilities Affected by Project: The existing Sixth District Court of Appeal 
leased facility is inadequate for public service and for the operational needs of the court in the long-
term. Square footage constraints have resulted in insufficient space for security screening and lobby 
waiting areas, overcrowding of public and staff areas, and no separate paths of circulation for 
justices/staff and the public. These deficiencies pose a safety and security risk to all facility users. 
 

C. Relationship to the Strategic Plan:  
The Judicial Council, as the policymaking body for the judicial branch, has the following responsibilities 
and authorities with regard to court facilities, in addition to any other responsibilities or authorities 
established by law: 

• Exercise full responsibility, jurisdiction, control, and authority as an owner would have over 
court facilities whose title is held by the state, including, but not limited to, the acquisition and 
development of facilities; 

• Exercise the full range of policymaking authority over court facilities, including, but not limited 
to, planning, construction, acquisition, and operation, to the extent not expressly otherwise 
limited by law; 

• Establish policies, procedures, and guidelines for ensuring that the courts have adequate and 
sufficient facilities, including, but not limited to, facilities planning, acquisition, construction, 
design, operation, and maintenance; 

• Allocate appropriated funds for court facilities maintenance and construction; 
• Prepare funding requests for court facility construction, repair, and maintenance; 
• Implement the design, bid, award, and construction of all court construction projects, except 

as delegated to others; and 
• Provide for capital outlay projects that may be built with funds appropriated or otherwise 

available for these purposes according to an approved five-year infrastructure plan for each 
court. 

The provision of this capital outlay request is directly related to the Judicial Council's strategic plan 
Goal VI: "Branchwide Infrastructure for Service Excellence." By providing the courts with the facilities 
required to carry out the Judiciary's constitutional functions, the proposed project immediately 
addresses this goal.  
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In addition, the proposed project supports the Judicial Council's commitment to Goal I: "Access, 
Fairness, Diversity, and Inclusion", Goal IV: " Quality of Justice and Service to the Public” and Goal VII: 
“Adequate, Stable, and Predictable Funding for a Fully Functioning Branch”. 

D. Alternatives:  
 

Alternative 1: Build a New Courthouse on State-owned Property.  
 

This alternative will construct a new, one-courtroom, two-story courthouse of approximately 50,000 SF 
on an existing 2.03-acre, state-owned property in the city of Sunnyvale in Santa Clara County. The 
project includes secured parking for justices and surface parking spaces. The estimated total project 
cost is $92,302,000. The project will include the demolition of an existing vacant, single-story building 
on the state-owned site. 

 
Advantages 
 

• Provides a permanent location on state-owned property for the Sixth District Court of 
Appeal, eliminating project site acquisition costs. 

• Provides a state-owned appellate courthouse that is modern, safe, secure, accessible, and 
constructed to Judicial Council facility standards to the benefit of all court users. 

• Enhances the public’s access to justice by relieving the current space shortfall and 
overcrowding, increasing security, improving operational efficiency and customer service, 
and replacing inadequate and obsolete facilities in the Judicial Council’s portfolio. 

• Provides one, modernized en banc courtroom for oral argument. Space will be provided in 
the facility that is adequately sized and designed for courtroom support spaces, justice 
chambers, attorney offices, mediation operations, Clerk’s Office operations, the law library, 
court administration, and staff support. 

• Allows the court to operate in a facility with adequate space for greater functionality than 
in current conditions, alleviating overcrowding in public and staff areas; providing 
adequate space for security screening and lobby areas and separate paths of circulation 
for the public and justices and staff; resolving the lack of onsite parking for court users 
including the public, visitors, and court staff; and providing appropriate organization and 
adjacency of spaces designed and constructed to current Judicial Council facility 
standards. 

• Consolidates operations and functions to optimize use of court facilities by vacating a non-
state-owned, leased facility. 

• Maintains appellate court operation in Santa Clara County—a location familiar to court 
users, visitors, and the public. 

• Eliminates future leasing uncertainties and ongoing expensive, escalating lease costs. 
• Avoids expenditure of annual lease costs compared to new construction—approximately 

$16 million at 2029 NPV and approximately $140 million over a 30-year lease term. Such 
lease costs have no capital benefit to the state and no return value of investment. 

• Provides for the construction of a new facility prior to the appellate court’s current lease’s 
expiration in January 2029 and require no lease extension. 

 
Disadvantages: 
 

• This alternative requires authorization of funds for design and construction. 
• This alternative requires an immediate one-time commitment of General Fund resources. 

 
Alternative 2: Long-term Lease with Expansion. 

 
This alternative will require the appellate court to continue leasing at its current location in the near 
term. New leased space will be required to accommodate programmatic needs, which would need 
to be identified, negotiated, and tenant improvements completed prior to the current, extended 
lease expiration in January 2034. A lease cost analysis was prepared for this alternative in the 
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Feasibility Study, which deemed this solution impracticable and not cost effective. Implementation of 
this alternative remains challenging, as it requires a public agency to compete with private 
companies with resources to pay top dollar for leased space in a consistently high-demand rental 
market. This alternative does not resolve the appellate court’s vulnerability to rental market conditions 
and escalating costs. 

 
Advantages: 

 
• This option will allow the appellate court to continue its operations but with the requirement 

of costs for tenant improvements and increased rent in new leased space in the near term 
as well as the added cost over a 30-year lease term exceeding Alternative 1 by 
approximately $140 million. 

• Does not require an immediate one-time commitment of General Fund resources. 
 

 Disadvantages: 
 

• Does not provide a permanent location on state-owned property for the Sixth District Court 
of Appeal and in a facility that is modern, safe, secure, accessible, and constructed to 
Judicial Council facility standards to the benefit of all court users. 

• Compared to Alternative 1, this alternative requires the appellate court to remain 
dependent on paying long-term lease costs, vulnerable to rental market conditions and 
escalating costs, to house its operations and to provide service to the public.  

• Compared to Alternative 1, this alternative is not cost-effective and exceeds the cost of 
Alternative 1 by approximately $16 million at 2029 NPV and by approximately $140 million 
of projected expenditures across 30 years. Such lease costs have no capital benefit to the 
state and no return value of investment. 

• There is no guarantee that new leased space will provide improved layout for 
consolidation and efficiency gains of the appellate court’s operations. 

• Tenant improvements in leased space without available space for programmatic needs 
do not remedy space shortfall and overcrowding or increase security.   

• There is no guarantee a new leased facility provides adequate onsite parking—secured 
parking for justices and surface parking for court users. 

• Maintaining appellate court operation in Santa Clara County—a location familiar to all 
court users, visitors, and the public, and the most optimal location for public access to 
justice within the appellate district—cannot be guaranteed. 

 
Alternative 3: Defer this Project. 

 
This alternative only maintains status quo for public service and appellate court operations in the 
current leased facility in the near term. The current lease expires in 2029, with only one, final option to 
extend to January 2034. Beyond this date, neither the appellate court nor the Judicial Council has 
capability to ensure the court can remain in its current leased space. Deferring this project ignores the 
court’s impending inability to afford increased lease rates in such a highly competitive rental market 
with such limited vacancy, making relocation an inevitability, without choice, and with limited pre-
planning. 

 
Advantages: 

 
• Does not require an immediate one-time commitment of General Fund resources. 
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Disadvantages: 
 

• This is an urgently needed project. The existing lease provides only near-term space 
accommodations and will not accommodate the appellate court’s operations in the long 
term, making relocation an inevitability, without choice, and with limited pre-planning. 

• The existing leased facility does not provide proper security, is overcrowded with space 
shortfall, and impedes the appellate court’s ability to operate effectively and efficiently. 

• Based on its configuration and location with lack of onsite parking, the existing leased 
facility has inherent, unresolved security, access, and functional issues. 

• With near-term relocation vulnerability, the appellate court is at risk of finding new leased 
space in a highly competitive and expensive rental market, which has limited lease space 
available and that is appropriate for conversion for court needs. Such lease costs have no 
capital benefit to the state and no return value of investment. 

• Delay of this project limits the appellate court’s ability to modernize to provide enhanced 
public service and staffing efficiency. 

• Does not allow for consolidation of existing operations and efficiency gains. 
• The current building owner may sell the property or inheritors may opt not to renew lease or 

significantly change lease terms beyond the limits of the appellate court’s budget. 
 

E. Recommended Solution: 

1. Which alternative and why? 

The recommended solution is Alternative 1: Build a New Courthouse on State-owned Property. This 
alternative provides the best solution for the appellate court and for all appellate court users. 

2. Detailed scope description. 

The proposed new courthouse project will provide construction of a new, one-courtroom, two-
story courthouse of approximately 50,000 SF on an existing 2.03-acre, state-owned property in the 
city of Sunnyvale in Santa Clara County. One courtroom for oral argument will be provided. Space 
will be provided in the facility that is adequately sized and designed for courtroom support 
spaces, justice chambers, attorney offices, mediation operations, Clerk’s Office operations, the 
law library, court administration and staff support. The project includes secured parking for justices 
and surface parking spaces. The project will include the demolition of an existing single-story 
building on the state-owned site. 

The proposed New Sixth Appellate District Courthouse will replace the appellate court’s current 
leased facility in downtown San Jose. The project will relieve the current space shortfall and 
overcrowding, improve security, accessibility, and safety, and allow the appellate court to 
collocate functions for operational efficiency. 

3. Basis for cost information. 

Estimated total project costs are based on a conceptual space program and three-page 
estimate. 

4. Factors/benefits for recommended solution other than the least expensive alternative. 

The recommended option is Alternative 1: Build a New Courthouse on State-owned Property. This 
option is the best solution for the appellate court and will accomplish immediately needed 
improvements to enhance its ability to serve the public: 

• Provides a permanent location on state-owned property for the Sixth District Court of 
Appeal. 

• Provides a state-owned appellate courthouse that is modern, safe, secure, accessible, and 
constructed to Judicial Council facility standards to the benefit of all court users. 
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• Enhances the public’s access to justice by relieving the current space shortfall and 
overcrowding, increasing security, improving operational efficiency and customer service, 
and replacing inadequate and obsolete facilities in the Judicial Council’s portfolio. 

• Improves operational efficiencies allowing the appellate court to operate effectively and 
efficiently. 

• Consolidates operations and functions to optimize use of court facilities by vacating a 
leased facility. 

• Maintains appellate court operation in Santa Clara County—a location familiar to all court 
users, visitors, and the public. 

• Eliminates future leasing uncertainties and ongoing expensive, escalating lease costs. 
• Provides the construction of new facility prior to the appellate court’s current lease’s 

expiration in January 2029 and requiring no lease extension. 

5. Complete description of impact on support budget. 

Impact on the appellate court operation budgets for 2024–25 will not be material. It is anticipated 
that this project will affect appellate court operations budgets in fiscal years beyond the current 
year. 

Impact on the appellate court security funding for 2024–25 will not be material. It is anticipated 
that this project will affect appellate court security budgets in future fiscal years. 

It is anticipated that there will be ongoing costs of approximately $398,000 for Judicial Council 
funded O&M. 

As additional programmatic workload and funding drives the need for additional administrative 
funding, an administrative overhead cost has been included in each capital outlay budget 
change proposal. The additional funding of $149,000 will be used to support successful 
implementation of this request. 

6. Identify and explain any project risks. 

Any construction project carries risk of increased scope due to discovery of unknown subsurface 
site conditions throughout the design and construction process that can alter the projected 
construction cost. These risks can be mitigated or minimized by concurrently developing a 
prioritized itemization of project features that can be reduced in scope, alternatively approached, 
or eliminated without affecting the building functionality. The list should be updated at the 
completion of each stage of the design process in connection with the preparation and review of 
the updated estimates. Risk is always inherent in the construction and ownership of real property 
and improvements. Standard risk management procedures are used to control and/or delegate 
these risks. 

The risks associated with not developing a replacement court facility, as responsibility for the 
facilities it will replace remains with the state, are equally compelling. Given the existing physical 
conditions and practical limitations of improving these facilities, they will generate liabilities for the 
state the longer they remain unaddressed. 

7. List requested interdepartmental coordination and/or special project approval (including 
mandatory reviews and approvals, e.g. technology proposals). 

Inter-agency cooperation will be required among state, county, and local jurisdictional 
authorities for successful completion of this project. The updated drawings will be reviewed by 
the State Fire Marshal and Department of State Architect for fire and life safety and accessibility. 
The State Fire Marshal will perform inspections, required by the California Building Code for fire 
and life safety, during the construction phase.  
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F. Consistency with Government Code Section 65041.1: 

Does the recommended solution (project) promote infill development by rehabilitating existing 
infrastructure and how?  Explain. 

The appellate court’s existing facility is leased space in a privately-owned commercial office building 
that cannot be rehabilitated. However, the recommended solution does promote infill development 
by demolishing an existing building on an existing state-owned site, to prepare it for the new 
construction project. Rehabilitating the existing building (former Sunnyvale Courthouse) on the state-
owned site is impracticable and cost ineffective, as it is a severely undersized single-story building that 
cannot house the appellate court’s operations, which requires more than twice the square footage in 
two stories.  

Does the project improve the protection of environmental and agricultural resources by protecting 
and preserving the state’s most valuable natural resources? Explain. 

The branch is committed to selecting sites with no or least impact to these resources by utilizing 
previously developed land with existing infrastructure. This project will complete a thorough and 
responsible CEQA process. 

Does the project encourage efficient development patterns by ensuring that infrastructure associated 
with development, other than infill, support efficient use of land and is appropriately planned for 
growth? Explain.  

The existing state-owned site chosen for the new construction project is located advantageously in 
the city of Sunnyvale’s Civic Center, which provides proximity to public transportation, availability of 
existing infrastructure, and relationship to similar land uses and current development patterns. The 
construction of a new appellate courthouse on this site complements the beautification and 
modernization goals of the city’s Sunnyvale Civic Center Master Plan, which calls for future civic center 
redevelopment and growth including a new city hall, new public library, and new public safety 
operations center. 









































Ronald Strand 

From: 

Sent: 

To: 

Cc: 

Subject: 

Judge Humphrey, Colette  
Wednesday, October 6, 2021 5:01 PM 
Ronald Strand; Eric Bruen 
City Council; Donny Youngblood 
Greg Garrett'; Cao, Vivian; Phillip Peters; Leigh Ann Cook RE: Proposed Closure of 
Ridgecrest and Mojave Superior Courts 

I wanted to update you to let you know I spoke with my assistant presiding judge and we both recognize the 
importance of continuing to provide access to the courts to the citizens of Ridgecrest and the surrounding area. In 
addition to criminal and civil matters, the Ridgecrest Court also handles Family Law and Child Support cases. Those are 
some of the most sensitive cases, with significant impact on people's lives. We want to make it as easy as we can for 
people to handle their family law matters. We are not intending to close the Ridgecrest Court. We will keep working to 
find employees to staff the court so that we can keep it running. We are still talking about asking to build the second 
East Kern Courthous� closer to the Tehachapi area, rather than Mojave. That would allow us to pull from Bakersfield 
for employees. It also would allow us to handle Ridgecrest felony jury trials that are currently sent to Bakersfield for 
trial. Again, that is just an informal discussion of what we think would be the best use of court resources. I wanted to 
send this email to reassure you that we are committed to providing services for the people of Ridgecrest and East Kern. 
Sincerely, Judge Humphrey 

-----Original Message-----
From: Ronald Strand  
Sent: Monday, October 4, 202110:44 AM 
To: Judge Humphrey, Colette; Eric Bruen  
Cc: City Council; Donny Youngblood 
'Greg Garrett'; Cao, Vivian; Phillip Peters; Leigh Ann Cook 

Subject: RE: Proposed Closure of Ridgecrest and Mojave Superior Courts 

Honorable Colette Humphrey, 

This is good news. I'm glad there are no formal committees working toward consolidation of the courts on the eastern 
side of Kern county. 

I understand your concern regarding court staffing. Hiring good quality employees is a struggle not only in Kern county 
but across the state. Consolidating the courts may help mitigate your current issues, but the long-term effects would 
be significant. As stated previously, the negative impacts on justice and public safety in the Ridgecrest community are 
far greater in my opinion than the assumed benefits of consolidation. 

I respectfully request the judicial officers of the Kern County Superior court support the JCC's five-year plan that 
includes funds for the new Ridgecrest court in FY22-23. 

I apologize if the tone of my emails were inappropriate, but please understand that any talk of closing our court at your 
level is a matter of serious public concern and requires a response. 

Respectfully, 
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Ron Strand 
City Manager 

-----Original Message-----
Fro m: Judge Humphrey, Colette 
Sent: Sunday, October 03, 2021 11:38 AM 
To: Eric Bruen; Ronald Strand  
Cc: City Council; Donny Youngblood  
'Greg Garrett'; Cao, Vivian; Phillip Peters; Leigh Ann Cook 

Subject: RE: Proposed Closure of Ridgecrest and Mojave Superior Courts 

There really have been no committees or groups discussing this. When I met with my assistant presiding judge and the 
Court Executive Officer we were discussing the very real problem of not being able to hire employees to staff the 
Ridgecrest Court. We have held multiple job fairs and have tried to recruit employees. There is a concern that we won't 
be able to keep the court running in the future if we can't solve this problem. There was a suggestion that we would 
have a larger pool of candidates if we had a courthouse in or near Tehachapi because we could pull from that 
community, along with Bakersfield. People who would not be able to commute from Bakersfield to Ridgecrest due to 
distance, would be able to commute to Tehachapi. It was just one idea that had several upsides, including a huge cost­
savings to the taxpayers (building one court vs. two) and to the Sheriffs Dept. by not having to transport prisoners 
from Lerdo to Ridgecrest and Mojave. There have been no formal proposals to anyone. Just a question to the JCC if this 
is a possibility. Obviously, the JCC won't make any decisions without hearing the input, positive and negative, from all 
involved parties. We are open to all suggestions and ideas to solve our employee problem. Unfortunately, the 
information passed on to Mr. Strand was full of inaccuracies and created a lot of negative feelings. I have asked Judge 
Pritchard to contact Mr. Strand to correct any misimpressions. If we have any formal discussions we will be sure to 
keep you informed. !f so, ! VJi!! contact you d!rect!y so that the information vou receive !s accurate. Sinc�rely, Judg� 
Humphrey 

-----Original Message-----
From: Eric Bruen  
Sent: Friday, October 1, 2021 5:50 PM 
To: Judge Humphrey, Colette; Ronald Strand  Cc: City Council; Donny Youngblood 
'Greg Garrett'; Cao, Vivian; Phillip Peters; Leigh Ann Cook 

Subject: Re: Proposed Closure of Ridgecrest and Mojave Superior Courts 

Honorable Judge Humphrey, 

Thank you replying to all and providing some additional input on this process. There seems to be some variance in 
where this is in process. I appreciate your commitment to "seeking feedback from our justice partners and any other 
concerned parties". Every citizen of Eastern Kern would be impacted by such a proposal and should be considered a 
concerned party. These conversations have obviously been occurring within committees or groups in which public 
discussion has not been a part of it. 

We have been preparing for the development committed to by the Judicial Council. Our city is growing and the Navy is 
quickly re-building the most modern research facility in the county. Beyond the negative economic impacts of such a 
proposal, the public safety concerns need to be discussed publicly. I thank you for your commitment to ensure public 
transparency as this aligns with the incredible ethics of any magistrate. I look forward to the discussion. 
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Sincerely, 

Eric A. Bruen 

Mayor - City of Ridgecrest 

Ph: (760) 977-7090 

Follow Me on Facebook: www.facebook.com/BruenMayor/ 

"The policy of being too cautious is the greatest risk of all" 

CONFIDENTIALITY NOTICE: The information contained in this message may be privileged and/or confidential and 

protected from disclosure. If the reader of this message is not the intended recipient or an employee or agent 

responsible for delivering this message to the intended recipient, you are 

From: Judge Humphrey, Colette  

Sent: Friday, October 1, 202111:39 AM 

To: Ronald Strand 

Cc: City Council; Donny Youngblood; 'Greg Garrett'; Cao, Vivian; Phillip Peters; Leigh Ann Cook 

Subject: RE: Proposed Closure of Ridgecrest and Mojave Superior Courts 

At this point it is just a very informal discussion about the possibility of a consolidated court for a number of reasons. 

We are seeking feedback from our justice partners and any other concerned parties. There have been no formal 

meetings or discussions. That is why I was so surprised by your original email regarding a "committee of judges" 

seeking closure of the courts in East Kern. That is completely false. I am sure we will be seeking your feedback on the 

various options, along with seeking your input on the problems we are having with finding employees for the 

Ridgecrest Court. I probably misspoke when I called it a feasibility study, because there is no formal study. Merely 

discussions. We will of course seek your input going forward. Thank you. 

-----Original Message-----

From: Ronald Strand  

Sent: Friday, October 1, 2021 8:56 AM 

To: Judge Humphrey, Colette  

Cc: City Council; Donny Youngblood

Greg Garrett'; Cao, Vivian; Phillip Peters; Leigh Ann Cook 

Subject: RE: Proposed Closure of Ridgecrest and Mojave Superior Courts 

Honorable Presiding Judge Colette Humphrey, 

Thank you for the response. 

I am still very concerned about this feasibility study that is being conducted. In July of this year, the Judicial Council 

approved their five-year plan with funding for a new Ridgecrest court in FY22-23. This is not a new plan. It was 

announced a couple of years ago and the Ridgecrest community is anticipating its development. 

What has changed in the past two months? I read the transcript from the committee meeting and the committee 

appeared to be full support of the projects. 
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Is this feasibility study being driven by the judicial officers of the Kern County Superior Court? If so, why? And, are 
you now communicating with the Judicial Council regarding your study? 

A feasibility study to close the Ridgecrest and Mojave courts and consolidate in Tehachapi is a matter of significant 
public concern. The communities in eastern Kern county should be involved and the judicial officers should be open 
and transparent with your reasons and merits for initiating the feasibility study in the first place. 

Please keep me up to date on the progress of your study so I can keep my community informed. 

Respectfully, 

Ron Strand 
City Manager 

-----Original Message-----
From: Judge Humphrey, Colette  
Sent: Friday, October 01, 2021 6:58 AM 
To: Ronald Strand  
Subject: Re: Proposed Closure of Ridgecrest and Mojave Superior Courts 

I'm not sure where you got your information. There was no lobbying involved. There are feasibility studies being done 
to determine the best course of action. I will respond in detail later. 

Sent from my iPhone 

> On Sep 30, 2021, at 7:24 PM, Ronald Strand wrote: 

> 
> 

> 

> 

> Sent from my iPad 

> Begin forwarded message: 

> From: Ronald Strand  
> Date: September 30, 2021 at 5:13:52 PM PDT

> To: colette.humphery
> Cc: City Council, Phillip Peters

> Greg Garrett
> "Donny Youngblood

> "Cao, Vivian",
> "Brennan, Joseph" 

> Subject: Proposed Closure of Ridgecrest and Mojave Superior Courts >

> 
> Honorable Presiding Judge Colette Humphrey,

>
> 



> I have been informed that a committee of judicial officers of the Kern County Superior Court plan to submit a request
to the Cour:t Facilities Advisory Committee of the Judicial Council of California requesting the Ridgecrest and Mojave
Superior Courts be closed and consolidated in Tehachapi.
>
> On July 9, 2021, the Court Facilities Advisory Committee unanimously approved their Judicial Branch Five-Year 
Infrastructure Plan for Fiscal Year 2022-2023, which included new court facilities for Ridgecrest ($55M project) and 
Mojave (see attached). 
> 
> I find it difficult to understand why our judicial officers would consider lobbying for the closure of our court facility 
(especially following prior Committee approval for a new court facility in Ridgecrest) without any input from our 
community. The Ridgecrest court serves an isolated community of nearly 40,000 people. Instead of improving our 
access to the justice system through a new court complex, the closure of our court would force our community to 
drive 70 miles to Tehachapi for most all court matters- including child custody, divorce, small claims, traffic, and 
criminal matters. This proposal would create an undue burden on our community and would unfairly impact crime 
victims and our most vulnerable populations - the working poor and middle class families - making access to court 
nearly impossible. 
> 
> A few years ago, Kern County Sheriffs Office closed our local jail due to budget constraints. This resulted in our 
officers having to make several trips a day to either Mojave or Bakersfield to book our prisoners. Each transport 
removes an officer from service making them unavailable to respond to calls to protect our community. Closing our 
court and forcing our officers to appear in Tehachapi will have a devastating effect on public safety. Between the 
prisoner transports and out of town court appearances, it will be difficult field enough officers to keep the community 
safe. 
> 
> I know of no community the size of Ridgecrest that has to travel 70 miles for access to court. If closed, Ridgecrest and 
Mojave will join Lake Isabella on the list of closed courts leaving the e'ntire eastern side of Kern county, with a 
population of over 100,000 people, access to only one court: Tehachapi. Eastern Kern county is growing and its 
citizens need more access to the justice system not less. They also need equal access. 
> 
> I can clearly state that the community of Ridgecrest is opposed to your proposal to close the Ridgecrest court. 
> 
> I am requesting your committee meet publically with representatives of Ridgecrest to discuss the merits of the court 
closure and consolidation. I believe it is import the committee hears directly from the community it serves before the 
proposal is submitted. I am willing to help facilitate this meeting. 
> 
> I further request the City of Ridgecrest be notified if your proposal comes before Court Facilities Advisory Committee, 
so we can participate in the meeting. 
> 
> Sincerely, 
> 
> 
> Ron Strand
> City Manager
>
> 
> 
> 
> 

--------------

> 
> The preceding e-mail message (including any attachments) contains 
> information that may be confidential, be protected by the attorney-

s 



> client or other applicable privileges, or constitute non-public information.

>

> It is intended to be conveyed only to the designated recipient(s). If 

> you are not an intended recipient of this message, please notify the

> sender by replying to this message and then delete it from your system.

> Use, dissemination, distribution, or reproduction of this message by

> unintended recipients is not authorized and may be unlawful.

> <Approved Judicial 5-year Plan.pdf>
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Superior Court of California, 
San Luis Obispo County
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Agenda

• Project Summary

• Property Search

• Site Selection Criteria

• Site Test Fits

• Project Schedule

• Project Budget
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Project Summary
• Authorized Building Area: 145,000 BGSF
• 5-Stories, no basement
• 12 Courtrooms
• Consolidate court operations, replacing three existing 

facilities
• Approved site area: 2.5-acres
• PAG site selection approval recommending site 

acquisition of property in Downtown core
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San Luis Obispo Property Search

DISMISSED – 100-Yr Flood Zone
A. OLD BANK OF AMERICA PROPERTY
B. WELLS FARGO BLOCK (NIPOMO & 

MARSH)
C. PG&E / THE SUB PROPERTIES
D. SUNSET DRIVE-IN PROPERTY

DISMISSED – Not Offered for Sale
E. RETAIL PROPERTY (RITE-AID)
F. DAYLIGHT GARDENS PROPERTY
G. BROAD/TANK FARM CORNER
H. SANTA ROSA PROPERTY
I. STATE HWY-1 / CAL POLY

CONSIDERED
1. KIMBALL PROPERTY
2. JOHNSON PROPERTY
3. TANK FARM PROPERTY
4. EXISTING (E) COURTHOUSE
5. TORO STREET PROPERTY
6. STATE HWY-1 / ACROSS FROM JAIL
7. LAUREL CREEK PROPERTY

LEGEND

100-Yr Flood Zone (AO)

500-Yr Flood Zone (X)

Downtown
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All properties within the City 
of San Luis Obispo

1) Kimball Property;     
County of San Luis Obispo

2) Johnson Property;    
County of San Luis Obispo

3) Tank Farm Property @ 
Innovation Way; Single 
Owner, multiple parcels

4) Existing Courthouse 
Property; County of San 
Luis Obispo

Four Properties Studied
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Site Selection Criteria
Site Features:

• Required Site Area/Site Coverage

• Location Preferences/Adjacencies

• Security Concerns

• Sustainability

• Neighborhood Character/Immediate Surroundings

• Traffic and Transportation

• Image and Visibility

• Local Planning Requirements/Incentives

• Budget

• Schedule

Project Requirements:
• Site Context

• Physical Elements

• Public Streets and Alleys

• Subsurface/Geotechnical Conditions

• Seismic Conditions

• Utility Infrastructure/Local System 

Capacity/Condition

• Existing Use, Ownership and Control

Financial Factors
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Site Selection Criteria

PAG Site Ranking 
& Weighting

• Use of standardized, objective site 
criteria for selection of sites

• Use of point-assignment system (5,3,1)

• Use of Multiplier-based weighting
Site 1

Kimball
Site 2

Johnson

Site 3
Tank 
Farm

Site 4
Existing Weight Site 1

Kimball
Site 2

Johnson

Site 3
Tank 
Farm

Site 4
Existing

'Criteria Category'
Preferred 

(High Points: 5)
Acceptable (Med 

Points: 3)
Not Preferred 

(Low Points: 1) Points Points Points Points Points Points Points Points
SC1 'Criteria Heading'

SC1.1 'Criteria Description' 'text' 'text' 'text' 3 3 1 1 1 3 3 1 1

SC1.2 'Criteria Description' 'text' 'text' 'text' 5 3 1 3 5 25 15 5 15

SC1.3 'Criteria Description' 'text' 'text' 'text' 3 3 5 3 1 3 3 5 3

SC1.4 'Criteria Description' 'text' 'text' 'text' 3 3 3 3 3 9 9 9 9
40 30 20 28

 Ranking 1 2 4 3

SITE SELECTION CRITERIA                                                                            DEFINITIONS
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City of San Luis Obispo – Downtown
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City of San Luis Obispo – Radius Maps
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Sites 1 & 4 have > 2 Lines
Site 2 has only 1 Line
Site 3 is ½-mile from 
nearest stop

City of San Luis Obispo - Transportation

BUS SERVICE:



11San Luis Obispo County | New San Luis Obispo Courthouse June 27, 2023

SAN LUIS OBISPO 
BICYCLE ROUTES
ALL Sites (1, 2, 3 & 4) 
are accessible by bike 
path/route

City of San Luis Obispo - Transportation
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• Site 1 – Kimball Property = Highest Ranking = PREFERRED SITE
• Site 2 – Johnson Property; Failed – County BOS does not support
• Site 3 – Tank Farm Property; Failed – DOT, Aeronautics 

recommended against site for State acquisition and project use
• Site 4 – Existing Courthouse = Ranked Second; ALTERNATIVE SITE

Site 1
Kimball

Site 2
Johnson

Site 3
Tank 
Farm

Site 4
Existing

944 742 720 866
FAIL FAIL
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2. JOHNSON 
PROPERTY

COUNTY OF SAN LUIS OBISPO

County Board of 
Supervisors does not 
support  Courthouse use 
of property

Removed from 
consideration
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2. JOHNSON 
PROPERTY
COUNTY OF SAN LUIS OBISPO

Site Area: 2.68-Acres
o Ground Floor Area: 33,674 gsf

Requires Parking Structure – ($$)

Grade Change Across Site; allows 
Entry at Johnson and at Lower site 
along Sierra Way

Adjacent to County, Medical & 
Residential Uses
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2. JOHNSON PROPERTY
CO U N T Y  O F  SA N  LU I S  O B I S P O
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2. JOHNSON PROPERTY
CO U N T Y  O F  SA N  LU I S  O B I S P O
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3. TANK FARM 
PROPERTY @ 
INNOVATION WAY
SINGLE OWNER, MULTIPLE PARCELS
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3. TANK FARM 
PROPERTY @ 
INNOVATION WAY
SINGLE OWNER, MULTIPLE PARCELS

CalTrans Department of 
Transportation, Aeronautics 
Division recommended against 
State purchase for courthouse 
use

Removed from consideration
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3. TANK FARM 
PROPERTY @ 
INNOVATION WAY
SINGLE OWNER, MULTIPLE PARCELS

Site Area: 5.47-Acres
o Ground Floor Area: 50,129 gsf
o 2 and 3-story building

Remote from Downtown

Site Easements may impact site

Site soils prone to settlement –
Deep foundations anticipated ($$)

High Ground Water Level; Basement 
dewatering potential ($$)

Potential airplane noise mitigation
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3. TANK FARM 
PROPERTY @ 
INNOVATION WAY
SINGLE OWNER, MULTIPLE PARCELS
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3. TANK FARM PROPERTY @ INNOVATION WAY
S I N G L E  OW N E R ,  M U LT I P L E  PA RC E L S
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ALTERNATIVE -
4. EXISTING 
COURTHOUSE 
PROPERTY
COUNTY OF SAN LUIS OBISPO

Requires Court Relocation / 
Temporary Swing Space for 
3-years during construction 
($$) 

Existing Building Demolition 
Costs ($$)

No Building within 100-Year 
Flood Zone



24San Luis Obispo County | New San Luis Obispo Courthouse June 27, 2023

ALTERNATIVE –
4. EXISTING 
COURTHOUSE 
PROPERTY
COUNTY OF SAN LUIS OBISPO

Site Area: 1.9 +/- Acres
o Maximum Buildable Footprint: 

60,915 +/- gsf
o Ground Floor Area: 34,313 gsf

Downtown Location

+/- 16’ Grade Change Across Site 
Allows Vehicle Entry at Ground 
and Level 2

Widening of existing alley for 
vehicle access

Demolition of existing courthouse
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ALTERNATIVE – 4. EXISTING COURTHOUSE PROPERTY
CO U N T Y  O F  SA N  LU I S  O B I S P O
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ALTERNATIVE –
4. EXISTING 
COURTHOUSE 
PROPERTY
COUNTY OF SAN LUIS OBISPO
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PREFERRED -
1. KIMBALL 
PROPERTY
COUNTY OF SAN LUIS OBISPO

Downtown Site

1 block from Justice partners

2 blocks to Downtown Transit 
center – All local and regional 
bus routes available

< 2.5-acre authorized site 
• No on-site juror/staff/public 

parking needed

Site supported by the City & 
County of San Luis Obispo
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PREFERRED -
1. KIMBALL 
PROPERTY
COUNTY OF SAN LUIS OBISPO

Downtown Site

1.36-acre property
• Requires City alley closure
• Requires partial closure of 

Toro Street by City

No Building within 100-year 
Flood Zone



29San Luis Obispo County | New San Luis Obispo Courthouse June 27, 2023

PREFERRED -
1. KIMBALL 
PROPERTY

COUNTY OF SAN LUIS OBISPO +
Residential Privately-owned Property

Downtown Site

1.43-acre property
• Requires City alley closure
• Requires partial closure of 

Toro Street by City

No Building within 100-Year    
Flood Zone
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PREFERRED -
1. KIMBALL 
PROPERTY
COUNTY OF SAN LUIS OBISPO

Site Area: 1.36- / 1.43-Acres
o Maximum Buildable = 40,224 gsf
o Ground Floor Area: 33,088 gsf

Downtown Location

+/- 15’ Grade Change Across Site 
Allows Vehicle Entry at Ground and 
Level 2

No Building within 100-Year Flood
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PREFERRED – 1. KIMBALL PROPERTY
CO U N T Y  O F  SA N  LU I S  O B I S P O
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PREFERRED – 1. KIMBALL PROPERTY
CO U N T Y  O F  SA N  LU I S  O B I S P O
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Project Budget

Budget remains as approved.

• Total Authorized Budget: $291,895,000
• Acquisition: $29,169,000
• Performance Criteria: $6,605,000
• Design-Build: $256,121,000

Project Schedule
Project Site Selection & 
Acquisition Schedule Targets:
• Site Selection Submitted to DGS/DOF: 

July 2023

• SPWB Approval: October 2023

- CEQA documentation -

• Site Acquisition Complete: January 2025
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Requested Action:
• Staff requests Site Selection approval for submission 

to State Public Works Board and to return with future 
presentation for Site Acquisition approval.
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1. Executive Summary of Project Status 

The project has concluded the site selection portion of the Site Acquisition phase to 
support approvals for acquisition of the preferred property for the project: Site #1. 
Kimball Property, owned by the County of San Luis Obispo. 
1.1 Scope – the project scope has been confirmed by the project Criteria Architect 

through detailed program validation with the Superior Court of San Luis Obispo 
County and conceptual test fits of prospective sites.  
During site planning studies of prospective sites, it was determined that sites of 
2.5-acres located outside of the city downtown area and without reasonable 
proximity to public parking facilities would require a structured parking garage as 
part of the project that could potentially impact the construction budget or a larger 
site of a minimum of 5-acres would be necessary to accommodate the 300 parking 
spaces needed for juror’s, public and staff in accordance with the Judicial 
Council’s California Trial Court Facilities Standards guidelines.  
Both the preferred and alternative sites presented for approval are located in the 
city of San Luis Obispo downtown core and within walking distance of existing 
public parking facilities allowing the site size to be within the 2.5-acre project 
approval.  

1.2 Budget – the project is within budget, as described below. 
1.3 Schedule – the project schedule is 6-months behind that authorized in the FY 

2022-23 Capital Outlay Budget Change Proposal (COBCP). This is due to the 
Site Selection and Acquisition Phase requiring 2.5-years to complete rather than 
the 2-years initially anticipated. This is due to associated reviews and approvals. 

1.4 Status – the project is requesting site selection approval to proceed with the 
acquisition of the preferred property with ranked alternative property as needed. 

2. Project Description 
The project includes the design and construction of a new 12-courtroom courthouse of 
approximately 145,000 building gross square feet (BGSF) in the city of San Luis Obispo 
using a design-build delivery method. The project includes 17 secured parking spaces 
within the building: 15 for judicial officers and two for executive staff. The project will 
require site acquisition of property. This project will consolidate court operations, 
centralizing all criminal courts and provide a portion of the civil and family court 
operations of the Superior Court of San Luis Obispo County. The project will replace 
three existing facilities: the County-owned Courthouse Annex, the Judicial Council (JCC) 
owned 1070 Palm Street facility, and the leased facility at 999 Monterey Street. 

3. Space Program 
During site selection, the planning and space programming for this project were reviewed 
and a preliminary program was developed based on documentation and input received 
from the Superior Court of San Luis Obispo County. 
The proposed 145,000 building gross square feet (BGSF) has been validated by the 
project team to support site selection, including detailed courthouse space stacking by 
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floor to ensure that the necessary ground floor courthouse functions were identified and 
sufficient site area was available to support the building footprint and site layout. Final 
architectural programming will be performed during the subsequent phase. 
 

Figure 3.1; Validated Preliminary San Luis Obispo Courthouse Program 

Courtrooms Total Staff Total NSF² Total CGSF³
1.0 Public Area - Lobby, Security Screening - 0 2,650                    3,180                      
2.0 Court Sets 12 0 35,782                 46,517                    
3.0 Chambers & Courtroom Support - 17 6,404                    8,005                      
4.0 Court Operations - 20 1,500                    1,875                      
5.0 Clerk's Office - 67 6,637                    8,960                      
6.0 Family Court Services - 6 908                       1,226                      
7.0 Self Help - 5 1,539                    2,001                      
8.0 Administration/Information Technology - 23                   3,772                     4,715 
9.0 Jury Services - 3 2,771                    3,187                      
10.0 Sheriff (Staff Not Shown - 8 Sheriff Deputies + 12 Bailiffs) - 3                   1,470                     1,911 
11.0 Central In-Custody Holding (Includes Vehicle Sallyport) - 0                   3,700                     5,550 
12.0 Building Support - 0                13,150                   16,438 

Subtotal 12 144 80,283                 103,563                 
Grossing Factor¹ 1                              
Total Gross Square Feet (GSF) 144,988                 
GSF per Courtroom

Space Program Summary CURRENT NEED

Division / Functional Area

Table Footnotes:
1. The Grossing Factor includes space for staff and public restrooms, janitor's closets, electrical rooms, mechanical shafts, circulation, etc. 
2. NSF = Net Square Feet. 
3. CGSF = Component Gross Square Feet.  

Superior Court of San Luis Obispo County
New San Luis Obispo Courthouse

3/17/2023 - Site Selection Program Validation
PRELIMINARY Projected Staff and Space Requirements Summary

 

4. Site Criteria and Selection 
4.1 Property Search 

Through the investigation of property availability within the city of San Luis Obispo a 
total of 16 prospective properties were initially identified for the project. The list of 
prospective properties was developed through discussions with city and county 
representatives, searching the State-owned property database, and consultation with real 
estate brokers to ensure that all property opportunities could be considered for the project.  
These prospective sites were evaluated in accordance with the 2009 Site Selectin and 
Acquisition Policy for Judicial Branch Facilities to confirm the site characteristics would 
support the selection for the project. 
One site characteristic that precludes selection is location within a 100-year floodplain. 
The city of San Luis Obispo, and specifically the downtown area, has a significant 
portion of land that falls within the 100-year flood zone (AO). The four properties listed 
below (25% of the total prospective properties) were immediately dismissed outright due 
to their presence within the FEMA 100-year flood zone overlay, leaving few options for 
siting of the new courthouse in the city’s downtown and in close proximity to justice 
partners and public services. Refer to Figure 4.1.1 below.  
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Site A. Old Bank of America Property, privately owned 
Site B. Wells Fargo Block (Nipomo & Marsh Streets), multiple private owners 
Site C. PG&E / The Sub Properties, public and private owner(s) 
Site D. Sunset Drive-in Property, privately owned 

Figure: 4.1.1; FEMA Flood Map, City of San Luis Obispo 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
The owners of the remaining 12 properties were contacted to determine availability and 
interest to sell to the Judicial Council for the project. Through discussions, five 
prospective properties were found to be unavailable either due to the property having 
already received entitlements from the City, property development and construction plans 
in progress, current business profitability, or master planned development in the case of 
property owned by California Polytechnic State University. 

Site E. Retail Property (Rite-aid), privately owned – Business profitable performance 
Site F. Daylight Gardens Property, privately owned – Approvals/Construction in progress 
Site G. Broad/Tank Farm Property, privately owned – City entitlements approved 
Site H. Santa Rosa Property, privately owned – Purchase offers in play 
Site I. State Hwy-1 / Cal Poly, State owned – Master planned for University Housing 

LEGEND 

           100‐Yr Flood Zone (AO) 

           500‐Yr Flood Zone (X) 



New San Luis Obispo Courthouse  CFAC – Site Selection Review 
Facilities Services, Judicial Council  June 27, 2023 

Page 5 of 29 

The remaining seven properties were evaluated in more detail to determine suitability and 
viability to accommodate the courthouse program and security requirements with the 
objective to reduce the list to four properties to undergo more detailed site study. 
Three properties were eliminated from further study for the reasons summarized below: 

Site #5. Toro Street Property, privately owned 
 5-foot diameter culvert traversing property, requiring courthouse building to 

straddle the culvert structure remaining beneath the new building, increasing 
structural costs of the building. Culvert maintenance easement beneath the 
new building as required by the City may be problematic for JCC. 

 Site area limits could not accommodate ground floor footprint, while 
maintaining required security vehicle setback. 

 Significant street grid modifications: Full closure of Toro street, Monterey 
street lane reduction from 3-lanes to 1-lane and eliminating on-street parking. 

Site #6. State Hwy-1 / Across from County Jail, US Military owned 
 Property is traversed by a 20’ ravine and creek, making access and 

development difficult and costly. 
 Audible gun fire from the nearby County Sheriff firing range. 
 Potential for US Military helicopter maneuvers above and adjacent the 

property from adjacent Camp San Luis Obispo army base. 
Site #7. Laurel Creek Property, privately owned 

 2.5-acre undeveloped site similar in size to the County-owned Johnson 
property 

 Limited amenities and limited potential for County Justice partner office 
relocation/development. 

 Limited site visibility and access from within the City. 

4.2 Site Selection 
As a result of thorough research and evaluation of the 16 prospective sites as discussed in 
Section 4.1 above, four sites were determined to have acceptable site characteristics and 
be capable of accommodating the building program of this new courthouse project to 
undergo the following detailed site study and evaluation: 

 Conceptual Test Fits, 
 Utility and infrastructure research, 
 Geotechnical investigations,  
 Environmental studies,  
 Title and easement research.  

The four (4) sites included: 
Site #1. Kimball property, owned by the County of San Luis Obispo 
Site #2. Johnson property, owned by the County of San Luis Obispo 
Site #3. Tank Farm property @ Innovation Way, multiple parcels privately owned 
Site #4. Existing Courthouse property, owned by the County of San Luis Obispo 
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Figure 4.2.1; Site Study Overview 

 

The Project Advisory Group (PAG), which included members of the bench, court 
administration, Judicial Council staff, county administration, county sheriff, city of San 
Luis Obispo administration, the chamber of commerce, the district attorney (DA), the 
public defender (PD), and Civil Bar Association was formed under rule 10.184(d) of the 
California Rules of Court to guide the project development. In compliance with the site 
selection policy, the PAG developed objective site selection criteria.   
The PAG ranked the four sites according to the objective site selection criteria (Refer to 
Attachment 1, Site Selection Matrix) and determined Site #1-Kimball Property, owned by 
the County of San Luis Obispo to be the preferred site and Site #4-Existing Courthouse 
Property, owned by the County of San Luis Obispo as the alternative property.  Both sites 
are within the downtown core which was a strong preference by the PAG. Lower ranked 
sites included Site #3-Tank Farm Property, privately owned and located at the city limit 
and within 2-miles of the San Luis Obispo Regional Airport and Site #2-Johnson 
Property, owned by the County of San Luis Obispo. 
Judicial Council staff and the Superior Court of San Luis Obispo support the PAG’s 
ranking of prospective sites, recommending Site #1-Kimball Property as the preferred site 
and the Site #4-Existing Courthouse as the alternative site. 
Site #1. Kimball Property was selected for the following reasons: 

 Site is in downtown San Luis Obispo. 
 Site is across the street from the DA and PD office and in close proximity to other 

justice partners. 
 Site is one block from the city’s Transit Center with access to all nine city bus 

routes and regional bus service to cities within the county. 
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 Site allows the continued use of an existing city parking garage at no cost under 
an agreement into perpetuity for jurors and the public. 

 Site infrastructure is adjacent to support the courthouse. 
 Site provides a civic presence. 
 County of San Luis Obispo supports the development of the courthouse at this 

location. 
 City of San Luis Obispo supports the development of the courthouse at this 

location and will support the project and modifications to their street right-of-
ways to ensure programmatic and security requirements can be met on the 
property.  Refer to Attachment 2, Letter from the City of San Luis Obispo. 

 
Site #4. Existing Courthouse property was selected as the alternative site as a backup to 
the preferred site. Site #4 is similarly located in the downtown core of San Luis Obispo 
and has similar characteristics and attributes as the preferred site, but was not ranked as 
preferred due to the potential disruption to court operations and increased projects costs 
associated with needing to vacate the existing courthouse and occupy swing space during 
the 3-year building demolition and construction. 
 

5. Site Summary 
The COBCP and project authorization established the acquisition of a 2.5-acre property 
for this project, but did not contemplate the provision of juror, public or staff on-site 
parking. The existing courthouse provides secure judicial officer parking on-site and 
utilizes downtown public parking for juror’s and the public through an agreement with 
the city of San Luis Obispo at no cost to the Superior Court.  
In order to accommodate the approved project scope of a 145,000 BGSF, 12-courtroom 
courthouse with secure parking for judicial officers, it was determined that if the 
courthouse site is located within the downtown core and within reasonable proximity to 
the City’s public parking garage, as used currently by the court, and has good access to 
public transportation and services a 2.5-acre site is more than sufficient and a smaller 
site size could be capable of accommodating the courthouse program.  Conversely, as 
prospective courthouse sites move away from the downtown core to areas where public 
parking is not available and public transportation is limited, the 2.5-acre site becomes 
too small and inadequate to accommodate the necessary juror, public and staff parking 
on site. The California Trial Court Facilities Standards (CTCFS) guideline of 2 parking 
spaces per 1,000 BGSF was used to establish that 300 parking spaces would be 
necessary for this courthouse project should public parking not be available.  
Through conceptual site test fits in multiple configurations, the following site sizes were 
determined to accommodate the project scope: 
Downtown core site:  2-acres or less 
Outside of the city’s Downtown with 300 parking spaces:  
 2.5-acre site with a three-level parking structure = increased construction cost 
 5+-acre site with at grade surface parking. 
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6. Site Planning 
6.1 Site Location Evaluation 

The following exhibits define the location of each of the four (4) studied sites relative to 
specific site selection criteria, including to proximity to public parking, county justice 
partners, city transportation, and the county regional airport. 
Figure 6.1.1; Downtown Proximity Map 

 
Figure 6.1.2; County Justice Partners Radius Map 
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Figure 6.1.3; City of San Luis Obispo Bus Routes 

 
Figure 6.1.4; City of San Luis Obispo Bus Routes  

 
Per Public Utilities Code Section 21655, the Department of Transportation (DOT), 
Division of Aeronautics is required to assess properties considered for State acquisition if 
they are within two miles of an airport. DOT’s analysis consists of a review of the 
California Code of Regulations (CCR), Title 21, Section 357-, Caltrans’ Airport Land 
Use Planning Handbook, instrument approach procedures, DOT files, and other 
publications related to aircraft operations at the local airport. Additionally, the local 
Airport Land Use Commission and airport management are given an opportunity to 
provide comment on the proposed property use and airport land use compliance. Site #3. 
Tank Farm Property was submitted to DOT for this review. 

Sites 1 & 4 have > 2 Lines 

Site 2 has only 1 Line 

Site 3 is ½‐mile from 
nearest stop 

ALL Sites (1, 2, 3 & 4) 
are accessible by 
bike path/route 
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Figure 6.1.5; Department of Transportation 2-mile Airport Radius Map 

  
6.2 Site Studies, by Site 

The Criteria Architect, Moore Ruble Yudell architects & planners (MRY), worked with 
the Superior Court of San Luis Obispo on site test fits for the four shortlisted prospective 
properties applying the programmatic needs, site circulation, and site criteria to each site. 
6.2.1 Preferred Site 
Site #1. Kimball Property, owned by the County of San Luis Obispo has the following 
characteristics and attributes: 

 Site Area of 1.36-acres, inclusive of partial vacating of the adjacent alley and 
partial closure, one direction of traffic, of Toro Street 

 Site Area increased to 1.43-acres with the acquisition of adjacent residential 
property. Provides additional site buffer and parking for court and un-occupied 
sheriff transport vehicles 

 Downtown location 
 Maximum buildable footprint: 40,224 SF; Ground Floor building area: 33,088 SF 
 15-foot grade change across site, allowing entry at ground level and level 2; no 

basement 
 Suitable soil characteristics; low risk of liquefaction 
 Hydrology: 

o No building within 100-year flood zone area 
o High ground water level at 6 to 9-feet 
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Projected Staff and Space Requirements Summar - DRAFT

Basement Ground 2nd Floor 3rd Floor 4th Floor 5th Floor Total

Ctrms Staff Total NSF² Total CGSF³

1.0 Public Area ‐ Lobby, Security Screening ‐ 6 3,180              3,180         3,180

2.0 Court Sets 12 0 46,517          15,623       15,623       15,270       46,517

3.0 Chambers & Courtroom Support ‐ 17 8,005            2,685         2,660         2,660         8,005

4.0 Court Operations ‐ 21 1,875            500             650             725             1,875

5.0 Clerk's Office ‐ 68 8,960            6,182         2,778 8,960

6.0 Family Court Services ‐ 6 1,226            1,226         1,226

7.0 Self Help  ‐ 5 2,001            2,001         2,001

8.0 Administration/Information Technology ‐ 22          4,715  4,715         4,715

9.0 Jury Services ‐ 2 3,187            3,187         3,187

10.0
Sheriff (Staff Not Shown ‐ 8 Sheriff Deputies 

+ 12 Bailiffs)
‐ 0          1,911  1,911           1,911

11.0 Central In‐Custody Holding (Includes Vehicle 

Sallyport)

‐
0

         5,550 
5,550         5,550

12.0 Building Support  ‐ 0        16,438  3,625       11,988     325 175 325 16,438

Subtotal 12 147 103,563        0 23,634 22,707 19,133 19,108 18,980 103,563

Information Only
Large Conference Room 600

Loading Receiving ‐ Trash/Recycling Area 300

Housekeeping Storage 150

Custodial Staff Area 250

Court General Storage 400

Mailroom 100

Staff Break Room 400 400

Staff Lactation Room 50

Staff Shower Restroom (2 @ 80) 160

Grossing Factor¹
Total Gross Square Feet (GSF) 0 33,088 31,790 26,787 26,752 26,572 144,988

GSF per Courtroom

Division / Functional Area CGSF³ /  Floor

Table Footnotes:

1. The Grossing Factor includes space for staff and public restrooms, janitor's closets, 

electrical rooms, mechanical shafts, circulation, etc. 

2. NSF = Net Square Feet. 

3. CGSF = Component Gross Square Feet.  

Superior Court of San Luis Obispo 
New San Luis Obispo Courthouse

Space Program Summary CURRENT  NEED

1‐KIMBALL  PROPERTY = 5 Story;  2 Large & 2 Standard Courtrooms on Levels 3/4 

and all Standard Courtrooms on Level  5.
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6.2.2 Alternative Site 
Site #4. Existing Courthouse, owned by the County of San Luis Obispo has the following 
characteristics and attributes: 

 Site Area of +/- 1.9-acres 
 Downtown location 
 Maximum buildable footprint: 60,915 SF; Ground Floor building area: 33,088 SF 
 Requires division of existing parcel with Historic Courthouse and new parcel map 

to add small corner parcel. 
 16-foot grade change across site, allowing entry at ground level and level 2; no 

basement 
 Requires relocation of existing courthouse operations into temporary swing space 

during 3-year construction period 
 Existing power and telecom utility, serving County-owned historic courthouse 

traverses proposed site. Utility relocation required. 
 Suitable soil characteristics; low risk of liquefaction 
 Hydrology: 

o No building within 100-year flood zone area 
o High ground water level at 6 to 9-feet 
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- DRAFT 

Basement Ground 2nd Floor 3rd Floor 4th Floor 5th Floor Total

Ctrms Staff Total NSF² Total CGSF³

1.0 Public Area ‐ Lobby, Security Screening ‐ 6 3,180              3,180         3,180

2.0 Court Sets 12 0 46,517          15,623       15,623       15,270       46,517

3.0 Chambers & Courtroom Support ‐ 17 8,005            2,685         2,660         2,660         8,005

4.0 Court Operations ‐ 21 1,875            1,875         1,875

5.0 Clerk's Office ‐ 68 8,960            6,182         2,778 8,960

6.0 Family Court Services ‐ 6 1,226            1,226         1,226

7.0 Self Help  ‐ 5 2,001            2,001         2,001

8.0 Administration/Information Technology ‐ 22          4,715  4,715         4,715

9.0 Jury Services ‐ 2 3,187            3,187         3,187

10.0
Sheriff (Staff Not Shown ‐ 8 Sheriff Deputies + 

12 Bailiffs)
‐ 0          1,911  1,911           1,911

11.0 Central In‐Custody Holding (Includes Vehicle  ‐ 0          5,550  5,550         5,550

12.0 Building Support  ‐ 0        16,438  4,500       11,113     175 175 475 16,438

Subtotal 12 147 103,563        0 24,509 23,707 18,483 18,458 18,405 103,563

Information Only
Large Conference Room 600

Loading Receiving ‐ Trash/Recycling Area 300

Housekeeping Storage 150

Custodial Staff Area 250

Court General Storage 400

Mailroom 100

Staff Break Room 400 400

Staff Lactation Room 50

Staff Shower Restroom (2 @ 80) 160

Grossing Factor¹
Total Gross Square Feet (GSF) 0 34,313 33,190 25,877 25,842 25,767 144,988

GSF per Courtroom

Table Footnotes:

1. The Grossing Factor includes space for staff and public restrooms, janitor's closets, electrical 

rooms, mechanical shafts, circulation, etc. 

2. NSF = Net Square Feet. 

3. CGSF = Component Gross Square Feet.  

Superior Court of San Luis Obispo 
New San Luis Obispo Courthouse
Projected Staff and Space Requirements Summary

EXISTING COURTHOUSE PROPERTY = 5 Story; 2 Large & 2 Standards Courtrooms 

on Levels 3/4 and all Standard Courtrooms on Level  5.

Space Program Summary CURRENT  NEED

Division / Functional Area CGSF³ /  Floor

 
 

 



New San Luis Obispo Courthouse  CFAC – Site Selection Review 
Facilities Services, Judicial Council  June 27, 2023 

Page 19 of 29 

 

 



New San Luis Obispo Courthouse  CFAC – Site Selection Review 
Facilities Services, Judicial Council  June 27, 2023 

Page 20 of 29 

6.2.3 Lower Ranked Sites 
The following sites were ranked lower than the preferred and the alternative site. 
Site #2. Johnson Property, owned by the County of San Luis Obispo has the following 
characteristics and attributes: 

 Site Area of 2.68-acres 
 No public parking available; requires 3-level, approximately 270 stall parking 

structure. Potential impact to approved construction budget. 
 Ground Floor building area: 33,674 SF 
 Grade change across site, allowing entry at lower level for secure judicial officer 

parking and in-custody sallyport and ground level public access at level 2 off of 
Johnson Avenue 

 Site utilities available. 
 Suitable soil characteristics; low risk of liquefaction 
 Hydrology: 

o No building within 100-year flood zone area 
o High ground water level at approximately 4-feet 

 
During the period of detailed study and evaluation of Site #2. Johnson Property by MRY 
and their consulting engineers, the County of San Luis Obispo notified the Judicial 
Council staff that their County Board of Supervisors would not support the acquisition of 
the Johnson property for the courthouse project and use. As a result, the property was 
removed from further consideration.  
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- DRAFT

Basement

Lower 

Level Ground 2nd Floor 3rd Floor 4th Floor Total

Ctrms Total Staff Total  Total CGSF³

1.0 Public Area ‐ Lobby, Security Screening ‐ 6 3,180           3,180         3,180

2.0 Court Sets 12 0 46,517       15,623       15,623       15,270       46,517

3.0 Chambers & Courtroom Support ‐ 17 8,005         2,685         2,660         2,660         8,005

4.0 Court Operations ‐ 21 1,875         500             650             725             1,875

5.0 Clerk's Office ‐ 68 8,960         8,960 8,960

6.0 Family Court Services ‐ 6 1,226         1,226         1,226

7.0 Self Help  ‐ 5 2,001         2,001         2,001

8.0 Administration/Information Technology ‐ 22       4,715        1,000        3,715  4,715

9.0 Jury Services ‐ 2 3,187         3,187         3,187

10.0
Sheriff (Staff Not Shown ‐ 8 Sheriff Deputies + 

12 Bailiffs)
‐ 0       1,911  1,911           1,911

11.0 Central In‐Custody Holding (Includes Vehicle 

Sallyport)

‐
0

      5,550 
5,550         5,550

12.0 Building Support  ‐ 0     16,438  10,663     4,000         1,425       175 175 16,438

Subtotal 12 147 103,563     0 18,124 24,053 23,448 19,108 18,830 103,563

Information Only
Large Conference Room 600

Court General Storage 400

Mailroom 100

Loading Receiving ‐ Trash/Recycling Area 300

Main Electrical Room 150

Main Telecommunications Room (MDF) 200

UPS Room 100

Elevator Equipment Rooms 500

Staff Break Room 400 400

Staff Lactation Room 50

Staff Shower Restroom (2 @ 80) 160

Total Gross Square Feet (GSF) 0 25,373 33,674 32,828 26,752 26,362 144,988

GSF per Courtroom

Division / Functional Area CGSF³ /  Floor

Table Footnotes:

1. The Grossing Factor includes space for staff and public restrooms, janitor's closets, electrical 

rooms, mechanical shafts, circulation, etc. 

2. NSF = Net Square Feet. 

3. CGSF = Component Gross Square Feet.  

Superior Court of San Luis Obispo 
New San Luis Obispo Courthouse
Projected Staff and Space Requirements Summary

Space Program Summary CURRENT  NEED

2‐JOHNSON PROPERTY = 4 Story + Lower Level;  with 2 Large & 2 Standard 

Courtrooms on Levels 2/3 and all Standard Courtrooms on Level 4.
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Site #3. Tank Farm Property, single private owner/multiple parcels has the following 
characteristics and attributes: 
The Site 3-Tank Farm Property is within 2-miles of the San Luis Obispo County 
Regional Airport, requiring it to be reviewed and analyzed by the Department of 
Transportation (DOT), Aeronautics Division with a determination that either 
recommends the property for State acquisition or does not.  
On May 23, 2023, the JCC, Real Estate staff received a letter from DOT, recommending 
against the acquisition of the Site 3-Tank Farm/Innovation Way property. As a result, the 
site may not be considered for the New San Luis Obispo Courthouse project and was 
removed from further consideration. 

 Site Area of 5.47-acres, consisting of 5 parcels. 
 Reduced building height to 3-stories due to consistency with context and scale of 

location and proximity to regional airport and airport runway area of influence. 
 Ground Floor building area: 50,129 SF 
 Remote from downtown; 300 surface parking spaces 
 Site easements may impact site development and building location 
 Possible building envelope upgrade for possible airplane noise mitigation 
 Loose soil requiring geotechnical soil conditioning and possibly deepened 

foundation systems; high risk of liquefaction based on owner-provided 
geotechnical report. 

 Hydrology: 
o High ground water level at 9 to 14-feet. Impact to basement construction, 

potentially requiring dewatering, sump and extensive waterproofing 
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- DRAFT 

Basement Ground 2nd Floor 3rd Floor 4th Floor 5th Floor Total

Ctrms Total Staff Total  Total CGSF³

1.0 Public Area ‐ Lobby, Security Screening ‐ 6 3,180           3,180         3,180

2.0 Court Sets 12 0 46,517       15,623       15,623       15,270           46,517

3.0 Chambers & Courtroom Support ‐ 17 8,005         2,660         2,660         2,685             8,005

4.0 Court Operations ‐ 21 1,875         1,875     1,875

5.0 Clerk's Office ‐ 68 8,960         6,182         2,778           8,960

6.0 Family Court Services ‐ 6 1,226         1,226         1,226

7.0 Self Help  ‐ 5 2,001         2,001         2,001

8.0 Administration/Information Technology ‐ 22       4,715  4,715         4,715

9.0 Jury Services ‐ 2 3,187         3,187         3,187

10.0
Sheriff (Staff Not Shown ‐ 8 Sheriff Deputies + 

12 Bailiffs)
‐ 0       1,911  1,911              1,911

11.0 Central In‐Custody Holding (Includes Vehicle 

Sallyport)

‐
0

      5,550 
5,550            5,550

12.0 Building Support  ‐ 0     16,438  8,925            4975 2362.5 175               16,438

Subtotal 12 147   103,563         16,386      35,807      33,241      18,130               ‐                 ‐             103,563 
Information Only

Large Conference Room 600

Court General Storage 400

Mailroom 100

Staff Break Room 400 400

Staff Lactation Room 50

Staff Shower Restroom (2 @ 80) 160

IDF Rooms (2 at 140)  280 280 140            

Subtotal 12 147 103,563     16,386 35,807 33,241 18,130 0 0 103,563

Grossing Factor¹
Total Gross Square Feet (GSF) 22,940 50,129 46,537 25,382 0 0 144,988

GSF per Courtroom

Division / Functional Area CGSF³ /  Floor

Table Footnotes:

1. The Grossing Factor includes space for staff and public restrooms, janitor's closets, electrical 

rooms, mechanical shafts, circulation, etc. 

2. NSF = Net Square Feet. 

3. CGSF = Component Gross Square Feet.  

Superior Court of San Luis Obispo 
New San Luis Obispo Courthouse
Projected Staff and Space Requirements Summary

Space Program Summary CURRENT  NEED

3‐TANK FARM PROPERTY Court Wing:  2 Large & 2 Standards Courtrooms on Levels 1/2 and all 

Standard Courtrooms on Level 3 + Court Support Services Wing of 2 floors
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5. Schedule 

The FY 2022-23 authorized project schedule was established with a 2-year duration for 
the Site Acquisition (SA) Phase. With the required reviews by the Department of General 
Services and the Department of Finance leading up to the State Public Works Board 
(SPWB) approvals of Site Selection and then final Site Acquisition, a 2.5-year duration is 
the minimum time reasonable to complete this phase. The time required to defensibly 
document the project and comply with the California Environmental Quality Act (CEQA) 
also impacts the duration of Site Acquisition contributing to the need for a minimum 
duration of 2.5-years to complete the SA Phase. 
 

Start Date Finish Date Start Date Finish Date % Complete

Site Selection 7/1/2022 ‐ 7/1/2022 10/19/2023 90%

Site Acquisition 7/1/2022 6/30/2024 7/1/2022 1/14/2025 31%

Performance Criteria ‐ Development 7/1/2024 1/31/2025 3/21/2023 8/25/2025 0%

Performance Criteria 

    ‐ DBE Procurement & Award
2/1/2025 6/30/2025 9/10/2023 12/7/2025 0%

Design Build ‐ Pre‐GMP ‐ Schematic 7/1/2025 12/16/2025 1/30/2024 5/26/2026 0%

Design Build ‐ Pre‐GMP ‐ Design Development 12/19/2025 11/12/2026 7/13/2024 2/16/2027 0%

Design Build ‐ Pre‐GMP ‐ GMP Establishment 6/15/2026 11/12/2026 11/3/2024 2/16/2027 0%

Design Build ‐ Post GMP ‐ Working Drawings 11/13/2026 10/5/2027 6/20/2025 1/9/2028 0%

Design Build ‐ GMP ‐ Construction 11/12/2026 9/30/2029 2/16/2027 10/30/2029 0%

Design Build ‐ Occupancy 10/1/2029 1/2/2030 2/19/2028 1/26/2030 0%

Authorized Schedule 

FY 22‐23

Current Forecast 

Schedule

Phase

 
 
 

6. Budget 
There is no change to the FY 2023-24 COBCP authorized project budget of $291,895.00. 
 Acquisition Phase: $29,169,000 
 Performance Criteria Phase: $6,605,000 
 Design-Build Phase: $256,121,000 

  
 
 
 
Attachments:  1. PAG Site Selection Matrix, executed 
 2. Letter of support from the City of San Luis Obispo 
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Lakeport Courthouse



Agenda

2

• Project Renderings
• Schedule
• Budget
• Next Steps

• Introductions 
• Project Information
• Building Systems
• Project Plans & Sections



Presenters:
• Nina Besne – Senior Project Manager (Judicial Council of California)
• Ted Foor – Design Manager (C/S Broward)
• Mike Davey – Architect of Record (Lionakis)

In Attendance:
• Zulqar Helal – Acting Manager (Judicial Council of California)
• Carolyn Stegon – Design Manager (AECOM)

Court Representatives:
• Honorable Andrew Blum – Judge (Superior Court of California, County of Lake)
• Krista Levier – Court Executive Officer (Superior Court of California, County of Lake)

Introductions
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Project Information | Vicinity
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View Easement
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Project Information
Vicinity
Project Information | View Easement
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Site View
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Project Information
Vicinity
Project Information | Site View



Project Information
Overall Site
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The Lakeport Courthouse Project is a four 
Courtroom Courthouse serving Lake 
County, California. This is the 1st project to 
use the Judicial Council’s Design-Build 
delivery method.

SITE
• 5.74 Acre Parcel
• On Site Parking for Public
• Secure Judges Parking
• Vehicle Sallyport
• Service Yard

Project Information
Vicinity
Project Information | Overall Site
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Building Systems
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Structural 
• Two-Story Building
• Concrete Structure with reinforced concrete decks
• Concrete shear wall lateral system

Elevators
• (1) Public 
• (1) Private
• (2) in-Custody 

Mechanical 
• Heating – Central Condensing Style with Propane Boilers
• Cooling - Direct Expansion (DX) Rooftop Units

Plumbing
• Commercial-grade Fixtures with Water Conservation 

Controls
• Institutional-grade Fixtures at Holding Areas
• Propane-fired Hot-Water Heaters with Recirculation 

Line

Project Information
Vicinity
Building Systems



Building Systems
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Electrical
• Emergency Power via Battery and lighting  Inverter
• 160kW Photovoltaic (PV) System
• LED Lighting throughout 

Security 
• 3 Separated Circulation Zones – Public, Private, 

and Detention
• Electronically-controlled Door Hardware 
• Surveillance Cameras throughout 

Photovoltaics
• 160 kW System

Low Voltage
• Robust Wireless Local Area Network
• Distributed Antenna System (DAS)
• Independent AV Systems in each Courtroom

Fire Life Safety
• Fire Alarm System
• Automatic Fire Sprinkler System

Project Information
Vicinity
Building Systems
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Project Information
Vicinity

Project Plans & Sections | Proposed Site Plan
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Proposed Lower Level Floor Plan
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Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity
Project Plans & Sections
Proposed Upper Level Floor Plan



Project Plans & Sections
Proposed Lower Level Floor Plan
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Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity
Project Plans & Sections
Proposed Lower Level Floor Plan
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Architectural Program
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TOTAL BUILDING SQUARE FOOTAGE = 45,600        GROSSING FACTOR = 40%

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity
Project Plans & Sections
Architectural Program
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Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity
Project Plans & Sections 
Building Sections
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Building Sections
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Project Plans & Sections
Building Sections

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity
Project Plans & Sections 
Building Sections
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Project Plans & Sections
Building Sections

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Renderings | Exterior Renderings

West Elevation



Project Renderings 
Exterior Renderings
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Project Plans & Sections
Building Sections

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity

Northwest Elevation

Project Renderings | Exterior Renderings
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Project Plans & Sections
Building Sections

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity

Northwest Elevation

Project Renderings | Exterior Renderings
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Exterior Renderings
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Project Renderings 
Exterior Renderings
Project Plans & Sections
Building Sections

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity

North Elevation

Project Renderings | Exterior Renderings
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24

Project Renderings 
Exterior Renderings
Project Plans & Sections
Building Sections

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity

East Elevation

Project Renderings | Exterior Renderings
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Exterior Renderings
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Project Renderings 
Exterior Renderings
Project Plans & Sections
Building Sections

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity

South Elevation

Project Renderings | Exterior Renderings
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Project Plans & Sections
Building Sections

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity

Southwest Elevation

Project Renderings | Exterior Renderings
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Proposed Lobby Space
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Project Renderings 
Exterior Renderings
Project Renderings 
Exterior Renderings
Project Plans & Sections
Building Sections

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity

Upper Level: View into Public Lobby

Project Renderings | Proposed Lobby Space



Project Renderings 
Proposed Lobby Space
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Project Renderings 
Exterior Renderings
Project Renderings 
Exterior Renderings
Project Plans & Sections
Building Sections

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity

Upper Level: View out to Public Entrance

Project Renderings | Proposed Lobby Space



Project Renderings
Clerk Counter & Waiting Area
Project Renderings 
Exterior Renderings
Project Renderings 
Exterior Renderings
Project Plans & Sections
Building Sections

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity

Lower Level: View into Service Counter Lobby

Project Renderings | Clerk Counter / Waiting 



Project Renderings
Clerk Counter & Waiting Area
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Project Renderings 
Exterior Renderings
Project Renderings 
Exterior Renderings
Project Plans & Sections
Building Sections

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity

Lower Level: View of Main Stair

Project Renderings | Clerk Counter / Waiting 



Project Renderings
Courtrooms

View to Bench

Project Renderings 
Exterior Renderings
Project Renderings 
Exterior Renderings
Project Plans & Sections
Building Sections

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity

View to Bench

Project Renderings | Courtrooms



Project Renderings
Courtrooms
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View from Bench

Project Renderings 
Exterior Renderings
Project Renderings 
Exterior Renderings
Project Plans & Sections
Building Sections

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity

View from Bench

Project Renderings | Courtrooms
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Budget
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Schedule

34

Phase Start Completion

Design January 2023 March 2024

Final GMP* March 2024

Construction April 2024 December 2025

Occupancy January 2026

* GMP – Guaranteed Maximum Price

Project Renderings 
Exterior Renderings
Project Renderings 
Exterior Renderings
Project Plans & Sections
Building Sections

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity
Schedule



Budget

35

TGMP Current Estimate

$59,567,308 On Budget

Project Renderings 
Exterior Renderings
Project Renderings 
Exterior Renderings
Project Plans & Sections
Building Sections

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity
Budget



Next Steps
CFAC Approval

36

Project team requests approval of 100% Schematic Design and 
authorization to move into Design Development 

Project Renderings 
Exterior Renderings
Project Renderings 
Exterior Renderings
Project Plans & Sections
Building Sections

Project Plans & Sections
Proposed Upper Level Floor Plan

Project Plans & Sections
Proposed Site Plan
Project Information
Vicinity
Next Steps | CFAC Approval
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Court Facilities Advisory Committee Meeting
June 27, 2023

DRAFT Revised Courthouse 
Naming Policy 



Current Naming Policy

• Provides standards for consistency in identifying courthouses 
in California.

• Standards are applicable to:
• Newly constructed courthouses.
• Renovated courthouses financed by Judicial Council.
• Existing courthouses—where the Council is owner or majority tenant.

• Changes over time necessitate an update since last revised 
in April 2014.

• Judicial Council approval required for its revision.
2



Basis for Revised Naming Policy

• Primary update is to naming a courthouse after a person 
to reflect past practices:

• Of approximately 440 properties in real estate portfolio, 27 are        
court facilities named after a person:

• Half (13 of 27) were living at the time of naming approval.

• Only 5 (Sisk, Foltz, Joseph, Tamura, and Gibson) were deceased          
more than 10 years.

• Judicial Council has approved six, including:

• 2 courthouses were named after a living person. 
• 1 courthouse was named after a person deceased less than 10 years.

• Slide 4 reflects these details of the portfolio’s history. 3



Basis for Revised Naming Policy, continued

4

Line # County Building Name Approval Authority Date Approved  Year of Death

Deceased at 
Time of 

Approval? 
(Y/N) City Year Built

1. Alameda Rene C. Davidson Courthouse County circa 1995 1994 Y Oakland 1935
2. Alameda Wiley W. Manuel Courthouse County 5/21/82 1981 Y Oakland 1978
3. Alameda George E. McDonald Hall of Justice County Unk. 2016 N Alameda 1985
4. Contra Costa Richard E. Arnason Justice Center Judicial Council 10/24/2008 2015 N Pittsburg 2010
5. Contra Costa A. F. Bray Courthouse County Unk. 1987 Unk. Martinez 1986
6. Contra Costa George D. Carroll Courthouse County 2009 2016 N Richmond 1953
7. Contra Costa Spinetta Family Law Center County circa 2003 - N Martinez 2003
8. Contra Costa Wakefield Taylor Courthouse County Unk. 2005 N Martinez 1901
9. Fresno B.F. Sisk Courthouse Judicial Council 4/25/2014 1995 Y > 10 yrs. Fresno 1967
10. Humboldt John Hayes Memorial Veterans Hall County Unk. 2004 N Garberville 1950
11. Los Angeles Michael D. Antonovich Antelope Valley Courthouse County circa 2003 - N Lancaster 2003
12. Los Angeles Governor George Deukmejian Courthouse Judicial Council 2/25/2011 2018 N Long Beach 2013
13. Los Angeles Edmund D. Edelman Children's Courthouse County circa 1992 2016 N Monterey Park 1992
14. Los Angeles Clara Shortridge Foltz Criminal Justice Center County 2002 1934 Y > 10 yrs. Los Angeles 1972
15. Los Angeles Alfred J. McCourtney Juvenile Justice Center County Unk. 1975 Unk. Lancaster 1960
16. Los Angeles Stanley Mosk Courthouse County 2002 2001 Y Los Angeles 1957
17. Merced Robert M. Falasco Justice Center (Los Banos Division) Judicial Council 8/21/2015 2012 Y Los Banos 2016
18. Merced Charles James Ogletree, Jr. Courthouse Legislation 9/18/2022 - N Merced 2006
19. Modoc Robert A. Barclay Justice Center County 1993 2010 N Alturas 1976
20. Nevada Joseph Government Center (Truckee Courthouse) County circa 1970 1897 Y > 10 yrs. Truckee 1970
21. Orange Betty Lou Lamoreaux Justice Center County 5/14/1992 2018 N Orange 1992
22. Orange Stephen K. Tamura Courthouse (West Justice Center) Judicial Council 4/16/2020 1982 Y > 10 yrs. Westminster 1967
23. Placer Howard G. Gibson Courthouse Judicial Council 10/27/2015 1986 Y > 10 yrs. Roseville 2008
24. Riverside Larson Justice Center County 1997 2020 N Indio 1997
25. Sacramento Carol Miller Justice Center County circa 1991 1990 Y Sacramento 1991
26. Sacramento William R. Ridgeway Family Relations Courthouse County circa 1999 1998 Y Sacramento 1999
27. Sacramento Gordon D. Schaber Sacramento County Courthouse County 2002 1997 Y Sacramento 1965



Basis for Revised Naming Policy, continued

• Maintains same 10-year deceased criterion as a 
rebuttable presumption but adds exception for:

• Persons deceased less than 10 years; and
• Living persons.

• Captures minor edits to remove outdated references to:
• Administrative Office of the Courts.
• Court Facilities Working Group.
• Subcommittee’s membership.

• Maintains integrity of the standards and their 
applicability for consistency in identifying courthouses.

5



Action of Subcommittee on Courthouse Names

• Subcommittee held a public meeting on June 12, 2023, to 
discuss the revised policy.

• Subcommittee’s vote was two-part:

1. Draft policy is posted for a 2-week court/public comments period 
in advance of June 27th CFAC Meeting; and 

2. The Judicial Council approve the draft revised policy             
subject to the full CFAC’s concurrence including review of 
public comments.

• Comments from Hon. Keith D. Davis, Subcommittee Chair. 
6



Court/Public Comments Received

• To date, a one comment has been received:

Riverside Superior Court suggested no substantive changes only
wordsmithing of section III.B.2.b.ii as follows:

There is a rebuttable presumption that the name of a living person or one who died fewer than 
10 years before the naming of the courthouse should not be used.  Ten years is a reasonable 
time during which facts bearing upon such a person's character would come to light.  

If articulable circumstances exist that ensure full knowledge of the character of a living person 
or one who died fewer than 10 years before the naming of the courthouse, this presumption 
may be overcome.  An example of such circumstances is if the person's character and 
reputation were previously investigated, extensively and repeatedly, in connection with the 
person's prior selection or appointment to position(s) of public service.

7



Revised Policy Schedule

• June 12, 2023 – Subcommittee on Courthouse Names met 
publicly to discuss the revised policy.

• June 12–26, 2023 – Court/public comments were collected for 
full CFAC review at today’s meeting.

• June 27, 2023 – Court/public comments and Subcommittee’s 
recommendation presented to full CFAC for review and final 
recommendation to the Judicial Council.

• July 21, 2023 – With CFAC vote today to move forward, 
Judicial Council would review/consider approving revised policy.

8



Requested Actions

1. With any incorporation of suggested language 
from court/public comments, recommend the 
CFAC affirm the Naming Subcommittee’s 
recommendation that the Judicial Council 
approve the draft revised policy.

2. Delegate to the CFAC Chair and Vice-chair 
review/approval of the committee’s report to the 
Judicial Council.

9



Questions?
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I. Purpose of the Policy 
 
The Judicial Council of California (Judicial Council) is responsible for California’s courthouses 
under the Trial Court Facilities Act of 2002 and related legislation, which also includes 
responsibility for construction of new courthouses and renovation of existing courthouses. It is 
the policy of the Judicial Council, acting through the Court Facilities Advisory Committee, 
Subcommittee on Courthouse Names, through its directives to the Judicial Council staff,  of the 
Administrative Office of the Courts (AOC), to name courthouses based on standards. This will 
provide consistency in identifying courthouses in California. 

 
The naming of courthouses will follow the standards set forth in this policy in naming new 
courthouses, and in naming existing courthouses—including court facilities that are renovated.  

 
II. Application of Courthouse Naming Standards 
 

The Judicial Council’s naming standards will be applied to newly constructed courthouses and 
renovated courthouses which the Judicial Council has financed—in whole or in part—and to 
existing courthouses, where the judicial branch is the facility owner or majority tenant.  

 
III. Names for Trial and Appellate Courthouses 
 

A. Definitions 
 

Court facility refers to any building that the local court occupies to provide its main 
services, its branch services, or other services and operations. As used in this policy, the 
word courthouse is considered interchangeable with this term. 
 
Court Facilities Advisory Committee (CFAC) is an advisory body to the Judicial Council 
on all facilities-related matters. The members of this advisory committee are appointed 
by the Chief Justice of California. The CFAC , formerly the Court Facilities Working 
Group, is charged with providing ongoing oversight of the Judicial Branch program that 
manages new construction and renovations for the superior courts and Courts of Appeal 
throughout the state. It oversees the work of the Judicial Council staff AOC in its 
management of court facilities statewide and in its effort to implement the judicial 
branch’s capital improvement program.  
 
Subcommittee on Courthouse Names (the subcommittee) is the subcommittee of the 
CFAC charged with responsibility to review and consider options in naming specific new 
and existing courthouses. The chair of the Subcommittee on Courthouse Names is 
appointed by the chair of the CFAC. The members of the subcommittee are appointed by 
the subcommittee chair. Its membership, including the appointed chair, will comprise the 
following: five superior court judges, an appellate court justice, two members of the State 
Bar of California, and one professional from the design, construction or real estate 
industry. The subcommittee is responsible for recommending to the CFAC names for 
courthouses and in doing so may consider comments from members of CFAC, or refer 
requests for naming to the Judicial Council where appropriate. The subcommittee’s 
operating protocols, including the term of each member, will be established by the 
CFAC. 
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Case type can include but is not limited to the following caseload identifiers: family law, 
juvenile, criminal, civil, traffic, probate, small claims, mental health, and drug. 
 
Location of a court facility refers to the building’s physical location in either an 
incorporated (i.e., town or city) or unincorporated (i.e., county or region) geographical 
area. 
 

B. Naming Standards for Trial and Appellate Courthouses 
 

1. Courthouses will be named based on one of the following two categories: 
 

a. Location and case type, which is the category most commonly used; or  
b. Deceased A person, which is a rarely used category. 

A courthouse name will not include the name of any business entity, institution, 
foundation, or other organization, whether for profit or not for profit. 

 
2. An explanation of each category follows. For all name categories, the courthouse 

name must include “Superior Court” or “Court of Appeal” and “California.” In 
each case, the building name may include the term “Courthouse,” “Justice 
Center,” or “Hall of Justice.”  

 
a. Naming Preference 1: Location and Case Type (Most Commonly Used). It 

is the preference of the Judicial Council to name courthouses after their 
location and, if applicable, case type. This convention supports the 
Judicial Council’s goal of enhancing access to justice because naming 
courthouses after the location and case type provides users with key 
information about where the courthouse is located and the type of 
proceedings conducted within the courthouse.  

 
Examples of courthouse names under the preferred naming standard for trial 
courts are as follows: 

 
Format 

Examples Courthouses Justice Centers Halls of Justice 

Example 1 
El Centro Family Courthouse 
Superior Court of California 
County of Imperial 

Selma Regional Justice Center 
Superior Court of California 
County of Fresno 

East County Hall of Justice 
Superior Court of California 
County of Alameda 

Example 2 
El Centro Family Courthouse 
Superior Court of California 
Imperial County 

Selma Regional Justice Center 
Superior Court of California 
Fresno County 

East County Hall of Justice 
Superior Court of California 
Alameda County 
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Examples of courthouse names under the preferred naming standard for appellate 
courts are as follows: 

Format 
Examples Appellate Courthouse Names 

Example 1 
State of California 
Court of Appeal 
First Appellate District Courthouse 

Example 2 
California Court of Appeal 
Fourth Appellate District 
Division Three 

Example 3 
State of California 
Court of Appeal  
Fifth Appellate District  

 

b. Naming Preference 2: Deceased A Person (Rarely Used). Naming a 
courthouse after a deceased person must be carefully considered to protect 
the integrity and independence of the judicial branch. A courthouse may 
be named after a deceased person based onupon consideration of all the 
following criteria: 
 
i. The person made recognizable, significant contributions to the 

state or national justice system. 

ii. There exists a rebuttable presumption that, in order to be eligible, 
tThe person shall have been deceased a minimum of 10 years, . 
The subcommittee deems that because 10 years is a reasonable 
period of time to establish the individual’s character within which 
unknown facts would come to light that bear upon the person’s 
character. This 10-year period is consistent with the 10-year 
practice period requirement for consideration for judgeship in the 
State of California.1 

The presumption may be overcome in a case of a living person, or 
a person who has been deceased for fewer than 10 years, where 
articulable circumstances exist which ensure that the character 
traits of the person are then fully known (e.g., the person’s 
character and reputation were previously investigated, extensively 
and repeatedly, in connection with the person’s earlier selection or 
appointment to positions of public service responsibility). 

iii. The person, or the estate of the person, or any otherwise related 
entity deemed to pose a potential conflict of interest by the 
subcommittee, does not have any case pending before any court, 
and no such case is reasonably likely to come before any court, in 
future litigation. 

iv. The naming does not present a potential conflict of interest as may 
 

1 Cal. Const., art. VI, § 15. A person is ineligible to be a judge of a court of record unless for 10 years immediately preceding 
selection, the person has been a member of the State Bar or served as a judge of a court of record in this State. 
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be viewed by the public, government entities, or private 
businesses. 

v. Consistency with the California Code of Judicial Ethics. 
 

Examples of deceased persons who meet these criteria may include a 
former Governor of California, a former Chief Justice of California, a 
former member of the California or United States Supreme Court, a 
former appellate court justice, a former trial court judge, a former court 
executive officer, a former president of a state or local bar association, a 
trial court judge, an appellate court justice, or a former state or federal 
legislator.; or may include a former Governor of California or a former 
Chief Justice of the California Supreme Court, or a member of the United 
States Supreme Court. Courthouses may not be named for living persons. 
 

C. Process for Naming Courthouses 
 
Courthouses will be named by the following process:  
 
1. Requests for courthouse naming will be submitted to the chair of the 

subcommittee by the presiding judge or assistant presiding judge, or the court 
executive officer or the administrative presiding justice, or the clerk/executive 
officer of the Court of Appeal, or their designee, of the subject court. 
Concurrently, the chair of the subcommittee will in turn provide the request(s) to 
the local court or committee as to process and minimum requirements set forth in 
this policy. 

2. The subcommittee will evaluate each proposed name under the standards set forth 
in this policy. 

3. Upon consideration of any request, the chair of the subcommittee will propose 
requests for names under section 2(a) preference 1, and all requests under section 
2 (b) preference 2, for consideration by the CFAC. 

4. Upon consideration, the CFAC shall present a recommendation on the name of a 
courthouse to the Judicial Council, which presentation will include the 
subcommittee’s recommendation.  

5. Where appropriate, the chair of the subcommittee will be delegated by the chair of 
CFAC to approve standard courthouse names under section 2(a) of this policy, on 
behalf of the CFAC of the Judicial Council. This approval shall be subject to 
ratification by the Judicial Council. Requests for those names must have been 
duly submitted under C.1 of this policy. 
 

D. Designation of Courthouse Names in Building Signage and Plaques 
 

Signage and plaques on buildings shall designate the duly approved names under this 
policy subject to the following requirements: 
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1. Standards: All signage and plaques must comply with the requirements of the 
California Trial Court Facilities Standards2 and its addenda as pertain to signage, 
use of seals by courts3 and plaques. 

2. Application of courthouse names: Subject to the foregoing, each state trial 
courthouse shall have reflected in its exterior signage designated under this 
policy: “Superior Court of California, County of [County name]” and the Great 
Seal of the State of California. 

 

 
2 Judicial Council’s California Trial Court Facilities Standards, 202006. 
3 Gov. Code §§ 68074, 68076 et seq. 
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I. Purpose of the Policy 

The Judicial Council of California (Judicial Council) is responsible for California’s courthouses 
under the Trial Court Facilities Act of 2002 and related legislation, which includes responsibility 
for construction of new courthouses and renovation of existing courthouses. It is the policy of the 
Judicial Council, acting through the Court Facilities Advisory Committee, Subcommittee on 
Courthouse Names, through its directives to the staff of the Administrative Office of the Courts 
(AOC), to name courthouses based on standards. This will provide consistency in identifying 
courthouses in California. 

The naming of courthouses will follow the standards set forth in this policy in naming new 
courthouses, and in naming existing courthouses—including court facilities that are renovated. 

II. Application of Courthouse Naming Standards

The Judicial Council’s naming standards will be applied to newly constructed courthouses and
renovated courthouses which the Judicial Council has financed—in whole or in part—and to
existing courthouses, where the judicial branch is the facility owner or majority tenant.

III. Names for Trial and Appellate Courthouses

A. Definitions 

Court facility refers to any building that the local court occupies to provide its main 
services, its branch services, or other services and operations. As used in this policy, the 
word courthouse is considered interchangeable with this term. 

Court Facilities Advisory Committee (CFAC) is an advisory body to the Judicial Council 
on all facilities-related matters. The members of this advisory committee are appointed 
by the Chief Justice of California. The CFAC, formerly the Court Facilities Working 
Group, is charged with providing ongoing oversight of the Judicial Branch program that 
manages new construction and renovations for the superior courts and Courts of Appeal 
throughout the state. It oversees the work of the AOC in its management of court 
facilities statewide and in its effort to implement the judicial branch’s capital 
improvement program.  

Subcommittee on Courthouse Names (the subcommittee) is the subcommittee of the 
CFAC charged with responsibility to review and consider options in naming specific new 
and existing courthouses. The chair of the Subcommittee on Courthouse Names is 
appointed by the chair of the CFAC. The members of the subcommittee are appointed by 
the subcommittee chair. Its membership, including the appointed chair, will comprise the 
following: five superior court judges, an appellate court justice, two members of the State 
Bar of California, and one professional from the design, construction or real estate 
industry. The subcommittee is responsible for recommending to the CFAC names for 
courthouses and in doing so may consider comments from members of CFAC, or refer 
requests for naming to the Judicial Council where appropriate. The subcommittee’s 
operating protocols, including the term of each member, will be established by the 
CFAC. 

Page 1 of 4
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Case type can include but is not limited to the following caseload identifiers: family law, 
juvenile, criminal, civil, traffic, probate, small claims, mental health, and drug. 

Location of a court facility refers to the building’s physical location in either an 
incorporated (i.e., town or city) or unincorporated (i.e., county or region) geographical 
area. 

B. Naming Standards for Trial and Appellate Courthouses 

1. Courthouses will be named based on one of the following two categories:

a. Location and case type, which is the category most commonly used; or
b. Deceased person, which is a rarely used category.

A courthouse name will not include the name of any business entity, institution, 
foundation, or other organization, whether for profit or not for profit. 

2. An explanation of each category follows. For all name categories, the courthouse
name must include “Superior Court” or “Court of Appeal” and “California.” In
each case, the building name may include the term “Courthouse,” “Justice
Center,” or “Hall of Justice.”

a. Naming Preference 1: Location and Case Type (Most Commonly Used). It
is the preference of the Judicial Council to name courthouses after their 
location and, if applicable, case type. This convention supports the 
Judicial Council’s goal of enhancing access to justice because naming 
courthouses after the location and case type provides users with key 
information about where the courthouse is located and the type of 
proceedings conducted within the courthouse.  

Examples of courthouse names under the preferred naming standard for trial 
courts are as follows: 

Format 
Examples Courthouses Justice Centers Halls of Justice 

Example 1 
El Centro Family Courthouse 
Superior Court of California 
County of Imperial 

Selma Regional Justice Center 
Superior Court of California 
County of Fresno 

East County Hall of Justice 
Superior Court of California 
County of Alameda 

Example 2 
El Centro Family Courthouse 
Superior Court of California 
Imperial County 

Selma Regional Justice Center 
Superior Court of California 
Fresno County 

East County Hall of Justice 
Superior Court of California 
Alameda County 
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Examples of courthouse names under the preferred naming standard for appellate 
courts are as follows: 

Format 
Examples Appellate Courthouse Names 

Example 1 
State of California 
Court of Appeal 
First Appellate District Courthouse 

Example 2 
California Court of Appeal 
Fourth Appellate District 
Division Three 

Example 3 
State of California 
Court of Appeal  
Fifth Appellate District 

b. Naming Preference 2: Deceased Person (Rarely Used). Naming a
courthouse after a deceased person must be carefully considered to protect
the integrity and independence of the judicial branch. A courthouse may
be named after a deceased person based on all the following criteria:

i. The person made recognizable, significant contributions to the
state or national justice system.

ii. The person shall have been deceased a minimum of 10 years. The
subcommittee deems that 10 years is a reasonable period of time to
establish the individual’s character within which unknown facts
would come to light. This 10-year period is consistent with the 10-
year practice period requirement for consideration for judgeship in
the State of California.1

iii. The person, or the estate of the person, or any otherwise related
entity deemed to pose a potential conflict of interest by the
subcommittee, does not have any case pending before any court,
and no such case is reasonably likely to come before any court, in
future litigation.

iv. The naming does not present a potential conflict of interest as may
be viewed by the public, government entities, or private
businesses.

v. Consistency with the California Code of Judicial Ethics.

Examples of deceased persons who meet these criteria may include a 
former president of a state or local bar association, a trial court judge, an 
appellate court justice, or a state or federal legislator; or may include a 
former Governor of California or a former Chief Justice of the California 
Supreme Court, or a member of the United States Supreme Court. 
Courthouses may not be named for living persons. 

1 Cal. Const., art. VI, § 15. A person is ineligible to be a judge of a court of record unless for 10 years immediately preceding 
selection, the person has been a member of the State Bar or served as a judge of a court of record in this State.
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C. Process for Naming Courthouses 

Courthouses will be named by the following process: 

1. Requests for courthouse naming will be submitted to the chair of the
subcommittee by the presiding judge or assistant presiding judge, or the court
executive officer or the administrative presiding justice, or the clerk of the Court
of Appeal, or their designee, of the subject court. Concurrently, the chair of the
subcommittee will in turn provide the request(s) to the local court or committee as
to process and minimum requirements set forth in this policy.

2. The subcommittee will evaluate each proposed name under the standards set forth
in this policy.

3. Upon consideration of any request, the chair of the subcommittee will propose
requests for names under section 2(a) preference 1, and all requests under section
2 (b) preference 2, for consideration by the CFAC.

4. Upon consideration, the CFAC shall present a recommendation on the name of a
courthouse to the Judicial Council, which presentation will include the
subcommittee’s recommendation.

5. Where appropriate, the chair of the subcommittee will be delegated by the chair of
CFAC to approve standard courthouse names under section 2(a) of this policy, on
behalf of the CFAC of the Judicial Council. This approval shall be subject to
ratification by the Judicial Council. Requests for those names must have been
duly submitted under C.1 of this policy.

D. Designation of Courthouse Names in Building Signage and Plaques 

Signage and plaques on buildings shall designate the duly approved names under this 
policy subject to the following requirements: 

1. Standards: All signage and plaques must comply with the requirements of the
California Trial Court Facilities Standards2 and its addenda as pertain to signage,
use of seals by courts3 and plaques.

2. Application of courthouse names: Subject to the foregoing, each state courthouse
shall have reflected in its exterior signage designated under this policy: “Superior
Court of California, County of [County name]” and the Great Seal of the State of
California.

2 Judicial Council’s California Trial Court Facilities Standards, 2006. 
3 Gov. Code §§ 68074, 68076 et seq. 

Page 4 of 4



Judicial Branch Capital Program
Trial Court Capital Projects - Courthouse Names of Projects Completed and in Construction April 25, 2014

a b c d

County Trial Court Capital-Outlay Plan Project Name Courthouse Names Project Status

1 Butte New North Butte County Courthouse  Superior Court of California, North Butte County Courthouse  Construction 

2 Calaveras New San Andreas Courthouse  Superior Court of California, Calaveras County Courthouse  Completed 

3 Fresno New Juvenile Delinquency Court  Fresno County Juvenile Justice Delinquency Court  Completed 

4 Fresno Renovate B.F. Sisk Courthouse  B. F. Sisk Courthouse, County of Fresno  Completed 

5 Kings New Hanford Courthouse  Superior Court of California, County of Kings  Construction 

6 Lassen New Susanville Courthouse  Hall of Justice, Superior Court of California, County of Lassen  Completed 

7 Madera New Madera Courthouse  Superior Court of California, County of Madera  Construction 

8 Merced New Downtown Merced Courthouse  Superior Court of California, County of  Merced  Completed 

9 Mono New Mammoth Lakes Courthouse  Mammoth Lakes Courthouse  Completed 

10 Plumas/Sierra3 New Portola/Loyalton Courthouse Plumas/Sierra Regional Courthouse  Completed 

11 Riverside New Riverside Mid-County Region Courthouse Banning Justice Center, Superior Court of California, Riverside County                                          Construction

12 San Benito New Hollister Courthouse  Superior Court of California San Benito County  Completed 

13 San Bernardino New San Bernardino Courthouse  San Bernardino Justice Center  Completed 

14 San Diego3 New Central San Diego Courthouse  San Diego Central Courthouse  Construction 

15 San Joaquin1 Renovation and Addition to Juvenile Justice Center  County of San Joaquin Juvenile Justice Center   Construction 

16 San Joaquin New Stockton Courthouse  Superior Court of San Joaquin County Stockton Courthouse  Construction 

17 Santa Clara3 New Santa Clara Family Justice Center Santa Clara Family Justice Center  Construction 

18 Solano1 Renovation to Fairfield Old Solano Courthouse  Solano County Courthouse  Construction 

19 Sutter2 New Yuba City Courthouse  Superior Court of California, County of Sutter  Construction 

20 Tulare New Porterville Courthouse
 Superior Court of California, County of Tulare
South County Justice Center  Completed 

21 Yolo New Woodland Courthouse  Yolo Superior Court, State of California  Construction 

Footnotes:
1. The current name on the building is likely to remain the same after the project is completed.
2. Standard name is designated pending formal designation by the court.
3. In some cases, the name of the courthouses and the exterior building signage may differ.

REVISED - Attachment 2



Post Occupancy Evaluation Report
Court Facilities Advisory Committee Meeting
Superior Court of California,
County of San Joaquin , Stockton

June 27, 2023



Agenda

Introduction – Courthouse and POE Project
Project Goals
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Project Approach
Survey Results
Major Findings
Lessons Learned
Recommendations
Conclusion
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Introduction

• Stockton Courthouse post occupancy evaluation performed March 2023.
• Construction began June 2014 & occupied June 2017. 
• Courthouse includes 14 levels above grade, 2 basement levels & is 306,115 SF.
• Design based on 2011 Facilities Standards.
• Several deficiencies and lessons learned through this POE are already addressed by 

the 2020 edition of Standards.
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Use POE as a Quality Management and Assessment Tool

Evaluate operationsEvaluate facility 
design

Evaluate building 
systems

Evaluate spaces

Project Introduction – What is a POE?
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Project Goals

1. Document lessons learned which will benefit future projects.
2. Identify best practices in justice facility design.
3. Understand operational decisions that are impacting the building.
4. Update JCC’s planning & design processes and standards.

5



Project Team

Key Partners

Quality 
Compliance 

Unit

Stockton Court CEO, 
Judges, Sheriff Dept, 

other staff 

Court Facilities 
Advisory 

Committee

Facilities 
Operations 

Team

POE 
Consultant 

Team
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POE Consultant Team – Scope of Work
Team Scope of Work

Architect
(CO Architects and JFA) Building architecture and design, circulation, functionality, 

organization and programming.

Mechanical engineer
(Arup) Mechanical and plumbing systems

Electrical& Lighting engineer
( Arup) Electrical and Lighting systems  

Audiovisual specialist (Arup) Audiovisual systems

Security Specialist (Arup) Security systems

Construction manager (Kitchell) Cost estimating and constructability recommendations



Project Approach 

Phase 1:
Project Initiation 
& Setup

Phase 2: 
Discovery & 
Analysis Phase 

Phase 3: 
Recommendations 
Phase

Phase 4: 
Reporting Phase



Survey Results

• Building Functional Assessment and 
Building Conditions Assessment surveys.

• Building Functional Assessment achieved 
86% participation with 73 individuals.

• Building Conditions Assessment achieved 
100% participation with 5 individuals. 

• Remote interviews.
• Site visit.

Administrative 
Division

11% Administrative 
Support

3%

Civil Division
10%

Courtrooms and 
Related Spaces

16%

Criminal Division
22%

Family Court 
Services

7%

Juvenile Division
1%

Maintenance/Service 
Provider

4%

Operations 
Support Division

7%

Traffic Division
3%

Sheriff/Court 
Security Unit

5%

Related Justice 
Agency

11%

Building Functional Assessment Respondent Agencies
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Survey & Interview Results
• Overall satisfaction with most courthouse 

functions.
• Jury Assembly was rated highly due to 

size, layout, furnishings and finishes.
• Functional issues consistently identified:

 Lack of expansion space
 Storage space limited
 Lack of conference rooms.

Atrium

Meeting room used as 
storage space
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Survey & Interview Results

• Location of Court Security Operations 
questioned.

• Sally port includes a narrow turn.
• Complaints of heat gain and temperature 

variation.
• Acoustical privacy had mixed reviews. 

Narrow turn from Sally port to ramp 11

Public Hallway 



Survey & Interview Results - Courtrooms
• Facilities Standards courtroom templates were 

not used in design.
• Courtroom feedback:
 Circulation between clerk & bench inefficient. 
 Jury box small for some courtrooms.
 Light colored wall finishes easily stained. 
 Exhibit viewing difficult due to poor lighting.
 Audiovisual systems inconsistent.

Jury Box Clerk bench with Judges Desk

Light wall finish Lighting courtroom 
12



Major Findings - Facility Modifications

1. Traffic Service Counter : Windows 
cracking.

2. Security Operations Center: Walls not 
bullet resistant.

3. Courtrooms:  Wooden ceiling panel 
supports failing.

4. Transformer/Switchgear Room:  Ceiling 
diffuser located above electrical gear should
be relocated. 

Windows at Entry Queuing Failing ceiling Panels

Transformers / Switchgear Room 
13



Major Findings

• Active chilled beam issues due to sunshade removal. 
• Ice storage system’s capacity increased to provide 

cooling redundancy.
• System chillers lack capacity for MDF/IDF cooling if 

ice chiller is off.
• Lighting control system is complicated, difficult to 

operate & maintain.
• Insufficient number of power receptacles for 

equipment. 

Lighting in Atrium
14



Major Findings

• Feedback on programing and planning issues.
• Audiovisual systems working except voice reinforcement. 
• Plumbing problems at building start-up. 
• Facilities team has resolved significant plumbing 

problems. 
• Value engineering decisions were made without properly 

vetting long-term maintenance impacts. 

Several modifications to plumbing 
system to resolve issues 15



Lessons Learned

• Identify issues to be considered before, during and after construction.
• Validate programming and planning against Facilities Standards prior to final design. 
• Establish process for evaluating impacts of value engineering.
• Complete commissioning and training at closeout for all building systems.
• Avoid East-West building orientation and provide shades to limit heat gain and glare.

16



Recommendations for Stockton 
Recommended Facility Modifications
• Repair and reinstall ceiling panels

Repair ~$19,978, reinstall $55/sq ft.
• Reroute the supply diffuser location in the 

Transformers / Switchgear Room. 
~$118,494.

17



Recommendations for Stockton Courthouse

• Add another 400-ton chiller. 
~$1,693,690.

18

Recommended Facility Modifications



Recommendations for Stockton Courthouse
Deferred maintenance Items
• Correct Crestron lighting control system issues.
• Audio system to be tested and adjusted by a qualified engineer.
• Acoustically absorptive ceiling material added to decrease sound reflections. 
• Limit outdoor dust and debris from entering mechanical rooms.

19



Recommendations for Standards

• Require lighting system design documentation.
• Add ice storage to meet chiller redundancy 

requirements.
• Require shade materials for E/W building 

orientation.
• Durable materials and finishes.
• Include web-conferencing technologies.

20



Conclusion

• Building handover was hasty due to project delays and rushed occupancy schedule.
• Inadequate staff training impaired timely resolution of post occupancy issues.
• Post occupancy issues include lighting controls, audiovisual, plumbing and cooling.
• Give additional emphasis to programming, planning & design best practices.
• Thorough documentation to ensure successful commissioning and staff training.
• Lessons learned either already covered in 2020 update to Standards or to be 

considered for inclusion in the next update of Standards.

21
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1. Executive Summary 

1.1 Introduction 

This report summarizes the findings of the post occupancy evaluation of the Superior Court of California, San 
Joaquin County also referred to as Stockton Courthouse and provides recommendations to enhance the design of 
future courthouses. This post occupancy evaluation (POE) is a functional and technical evaluation of the 
courthouse, using qualitative and quantitative methods, following construction and occupation, to determine how 
well the building is supporting its users and activities. The goals of conducting this POE are to identify lessons 
learned and best practices that can be used to inform the design and operation of future courthouses. A POE can 
be considered analogous to a quality management and assessment tool that provides an opportunity for Judicial 
Council’s Quality Compliance Unit to assess the impact of decisions made during planning and design and to 
assure that space, functionality, and systems are performing as intended.  

1.2 POE Team and Scope 

The POE team is comprised of members of the Judicial Council, San Joaquin Court, and the POE Consultant 
Team. From the Judicial Council this project was led by the Quality Compliance unit serving as a liaison 
between the Judicial Council, San Joaquin Court, and the POE Consultant team. Court Staff at the Stockton 
Courthouse were responsible for facilitating the surveys, remote interviews and escorting the POE Consultant 
Team during a site visit. They, along with Facilities Operations team, service providers, court staff including 
CEO, Judicial Officers, and Sherriff staff provided insight into the operations of the Stockton Courthouse, the 
facilities challenges faced by the Court when it began operations at the new courthouse as well as active issues.  

The POE Consultant team provided technical services in the evaluation of the building’s architecture, 
mechanical, electrical, plumbing, audio visual, lighting, and electronic security systems. The scope of the POE 
included everything within the building related to the disciplines mentioned above. The site and building exterior 
were not included in this study. Observations made during the site visit on May 11, 2022, in relation to these 
elements are documented but no recommendations have been made related to these scope items. The POE 
consultant team was responsible for documenting the POE in report form. The POE team comprised of Arup as 
lead consultant, CO Architects, Jay Farbstein and Associates and Kitchell. Appendix A.1 details the names of 
the members of the POE team as well as the project methodology and approach. 

1.3 Summary of Key Findings & Recommendations 

This report represents the findings of the post occupancy assessment, including recommendations for 
improvement in the Stockton Courthouse as well and indicative cost estimates to assist with capital planning. 
The perspective for conducting the assessment and developing the recommendations is to meet the future design 
needs of Courthouses by learning from the lessons learned from the Stockton Courthouse. Addition and 
modification of the Standards is proposed to ensure that the issue identified through the walkthrough are not 
repeated on future courthouses. The assessment covers a broad range of disciplines, systems, and equipment, 
with recommendations organized into priority order as immediate. 

While there were many issues faced by the Facilities Operations Team in the initial operation of the courthouse, 
many of these issues have since then been resolved. In fact, there were very few active issues identified through 
our discovery phase and site visit, those identified were mostly related to the building layout and programming. 
Most of the issues were minor and few facility modifications were identified that should be addressed as a 
priority by the Facilities team. 

The initial operational review of the courthouse in context of the building design as well as value engineering 
decisions helped us understand the challenges faced by Facilities when the courthouse became operational. The 
implemented changes and the way issues were resolved over the years all form the basis of good lessons learned 
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that we have identified through this report and have also suggested being incorporated in the Standards. The 
following were key findings of the study categorized as recommended facility modifications, major findings, 
deferred maintenance items and lessons learned. 

Recommended Facility Modifications 

These items were identified as the modifications that need to be addressed by Facilities Operations team as a 
priority. These issues can be a safety issue if not addressed hence we recommend these modifications be 
addressed before other issues / items that have been identified through this report. 

Traffic Service Counter:  The security counter windows are cracking. This may impact the performance of the 
security glazing which per Standards are prescribed to be bullet resistant.  

Security Operations Center:  The walls of the Security Operations Center do not have bullet resistant walls. This 
does not meet the requirements outlined in the Standards.  

Courtrooms:  The ceiling panels are failing and becoming loose in several courtrooms which is a safety hazard.  

Transformer/Switchgear Room:  The evaporative cooler serving the Transformers / Switchgear Room (EUA03) 
room discharges at a supply air diffuser directly above the main electrical utility equipment. Any condensation 
water carryover from the supply air could drip on live electrical components resulting in damage to critical 
equipment and is a safety hazard.  

Major Findings 

Most of the major findings are related to initial design decisions, cost reduction measures, commissioning, and 
handover/activation of the building.  

Active Chilled Beams (ACBs):  In the initial months of occupation court users reported frequent overheating 
occurring in the perimeter public gallery corridors. A review of the design of the active chilled beams system 
concluded that the system cooling capacity was reliant on load reduction strategies such as sunshades or 
sunscreens. To reduce costs, the sunshades were omitted from the project, which led to the system failing to 
meet the cooling loads on especially hot days. Subsequently, when sunshades were added back in, the discomfort 
issue in the perimeter public gallery corridors served by the chilled beams was significantly resolved. On hotter 
days the amount of glazing on east facing façade leads to heat gain that cannot be mitigated by the sunshades.  

Chiller Capacity:  Commissioning report review showed the original design included an additional chiller to 
provide the prescriptive redundancy as required by the Standards. The redundant chiller was removed as part of 
value engineering to reduce costs. The ice storage system capacity was increased to provide redundancy to 
account for the reduction on the chiller however, building cooling options are significantly limited when the ice 
chiller is non-operational for multiple days. The remaining chillers struggle to meet the critical IDF / MDF room 
loads.  

Lighting Controls: The lighting control systems is overly complicated to operate and maintain. The combination 
of LED and fluorescent fixtures, their lack of compatibility with the lighting control system and a mixture of 
dimmable ballasts adds to the complexity of lighting system. Poor documentation during design of the installed 
lighting control system adds to the challenges in operating lighting systems with users having no control of 
lighting in most of the public spaces. Most of the issues appear to be stemming from decisions made during the 
design and commissioning of the lighting control system and not a result of value engineering exercise.  

Electrical Power: Court users report insufficient power receptacles for monitors, multiple desk locations, and 
electronics. The installed power system is consistent with the design no value engineering or cost reduction 
decisions made during the design of the building electrical, was found by the team. This appears to be an 
uncoordinated planning issue. The desk locations don’t seem to be coordinated with the location of receptacles 
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in most rooms. For few spaces, the number of power receptacles allotted are on the lower side especially those 
that have a lot of equipment in the spaces used by Sheriffs. 

Security Cameras:  Most of the cameras in the basement cells and all cells in the upper holding cells were 
eliminated to achieve cost reduction. Sheriff court staff desire more cameras for greater visibility.  

Audio/Visual: Overall audio-visual systems in the observed courtrooms were in working order and generally met 
most of the users’ requirements except for voice reinforcement systems. Courtroom audiovisual control systems 
were extremely problematic when the courthouse first began operation. The design included two independent 
Crestron systems controllers controlling a single audio processor and video switcher which caused control 
conflicts and errors. This design has been modified to significantly reduce system failures.  

Plumbing System: There were many plumbing related issues when the building began operation. These issues 
have been significantly resolved by changes implemented by the facilities Operations team. These issues 
included not getting hot water instantly at taps, water hammer issues at lower zones (Level 1-4) and water 
pressure issues at higher levels. 

Value Engineering without proper vetting: Some of the identified major findings such as removal of sunshades, 
cameras in holding cells and removal of spare chiller had consequences to the operation of the building and 
Facilities struggled to address these issues. Some of these have been resolved by adding back the items that were 
originally removed from design to reduce costs (sunshades) and others remain unresolved and are an operational 
challenge for the Facilities and the Court Staff who manage and use these spaces.  

Planning / Programming Items: Most of the feedbacks provided by the Court staff through the surveys are 
deemed as programing and planning items related to layouts, location and sizes of the breakrooms, courtrooms, 
storage areas, Sheriff Department, Judges parking and other departments. These are items that should be 
addressed before building design is developed with input taken from Court Staff and Sherriff Staff that will 
occupy the building. It is our understanding that this step is an integral part of the design process within the 
Judicial Council and not all feedback is eventually incorporated into the final design. At the same time, items 
such as location and number of receptacles with respect to the furniture layout and amount of storage for the 
departments are items that should be addressed early on. 

Lessons Learned 

Key lessons learned include:    

• A process to thoroughly vet cost reduction strategies for unintended consequences is needed.  

• Commissioning for lighting control systems should be clearly defined in the criteria to confirm the 
design is properly documented.  

• Design team should take input from users on the location and number of receptacles per space type in 
early design phase. A final review by the courthouse users of placement and quantity is recommended 
prior to design team circuiting of the design.  

• Electronic security cameras should be mounted on pendants for less obstructions. PTZ cameras do not 
provide full coverage as when tilted or zoomed in one direction, coverage is lost in any other direction.  
Recommend only using a PTZ as a redundant camera when needed.  

• Programming and planning items such as location, size and layouts of spaces need to be discussed 
before the building design is finalized. Judicial officers and court executive officers provide input, and 
the building design goes through several iterations before it is finalized. 

•  Standards also has templates to for sizes and layouts of space types that should be followed.  
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• Shades should be added on east-west facades to enable building users to control the amount of daylight 
in space and hence control solar heat gain and glare issues. Consequently, glazing should also be 
minimized on these orientations during the building’s initial design phase. 

• More emphasis/oversight is needed during Building Handover/Activation to ensure commissioning and 
formal training activities are followed.  

Recommendations for Stockton Courthouse 

We recommend resolving all the identified facility modifications and other deferred maintenance issues pending 
availability and approval of funds.  

The following are our recommendations with estimated cost of implementation for the recommended facility 
modifications.  

• Replace the Traffic Service counter glazing with a new bullet resistant Level 1 type glazing as 
prescribed by Standards. The estimated costs of implementing this resolution are ~$112,481. 

• Add bullet resistant wall panels to the Security Operations Center. The estimated costs of implementing 
this resolution are ~$65,003. 

• The ceiling panels should be repaired and reinstalled. The estimated costs of implementing this 
resolution are ~$19,978 and reinstalling a new panel cost about $55/sq ft. 

• Reroute the supply diffuser location in the Transformers / Switchgear Room (EUA03) room. The 
estimated costs of implementing this resolution are ~$118,494. 

• To achieve requirements of redundancy - minimum 50% of peak load capacity per chiller, as outlined in 
the 2011 Standards, add another 400-ton chiller. The estimated costs of implementing this resolution are 
~$1,693,690. 

The following are our recommendations for deferred maintenance items to address some of the major findings 
through this post occupancy evaluation. 

• A thorough analysis is recommended of the Crestron system to correct the existing lighting control 
system issues. 

• A qualified audio system engineer should be hired to test and adjust the audio systems settings and 
levels in the courtroom. 

• Add acoustically absorptive material to ceiling of space which will decrease the sound reflections in the 
space.  

• Provide sheet metal blank-offs for louver sections that are not directly ducted to the AHU systems to 
limit the dust and debris from outdoor air coming into the mechanical rooms. 

Recommendations for Standards 

We recommend modifications and additions in Standards to address the identified issues to ensure that these are 
not repeated on future courthouse designs. These included addressing incomplete lighting design documents, 
incorporation of ice storage to meet chiller redundancy requirements, glare and solar heat gain issues, material of 
shades, maintainability of finishes, inclusion of post-covid web-conferencing technologies, inclusion of water 
hammer arrestors and separation of storm water and sanitary sewer drainage to name a few. 
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2. Courthouse Description 

The Superior Court of California in the County of San Joaquin located in the city of Stockton, CA is a 306,115 
square foot courthouse building. The building consists of 14 levels above grade and two basement levels. Some 
of the below grade space includes unconditioned space, parking, and mechanical support spaces. It has 30 
courtrooms which include criminal, civil and family courts occupying Levels 3-11. Other spaces include 
associated courtroom support, administrative functions and secure in-custody holding areas at Level B1. The 
building also includes public areas such as lobbies, circulation spaces, waiting areas and a self-help center. 
Vehicular access to the building is restricted through the secure service yard; Judges’ parking is provided within 
the building at Level B2. Levels 12 and 13 primarily comprise of offices, conference rooms for court admin, and 
other lounge and general seating areas. 

The building was built between June 2014 to June 2017 and was occupied and operational by 2017. 

3. Documents Received 

As part of the Discovery Phase, the POE team received the following documents to understand the building 
systems, and gain insight into the challenges faced during the design, construction as well as operation of the 
building since occupancy began. 

• Courthouse as-built drawings & State Fire Marshall (SFM) Approved Drawings and Specifications 
(Electrical and lighting, mechanical, architectural, plumbing, security)  

• Final commissioning report of the San Joaquin County Courthouse. 

• Value engineering list 

• Purchase Change Order (PCO) Log 

• California Trial Court Facilities Standards (CTCFS) 2011 and 2020  

• Stockton Final Program Book 

• Service Work Order (SWOs) List  

• Lighting control documentation associated with change order 200, 498 and 650. 

4. Discovery Phase Findings  

This section provides an overview of findings for each discipline that were verified through building 
walkthrough and other findings that were noted through the document review, survey, and remote interview 
process. 
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4.1 Document Review 

The POE Consultant Team conducted a desktop study to understand the design of the existing building systems. 
They compared the design drawings to the as-built drawings to understand the gaps from design to construction. 
They also reviewed the commissioning reports to understand the design intent and criteria that was followed by 
the design team. The issues that were raised as part of the commissioning process gave insight to the kinds of 
issues that were flagged, and correlation developed between those earlier identified issues and issues that were 
later faced by the building occupants when the courthouse began operation. A review of the 2011 Standards was 
done to understand the guidelines the team followed when designing the courthouse. It is our understanding that 
the 2011 addenda were issued during the design phase of the building and a few disciplines have designed to a 
combination of 2006 and 2011 Standards. The POE Consultant Team also reviewed the 2020 Standards to 
understand the key differences between the two to gain insight on how the Standards have refined and additional 
details provided between the two editions. This has been summarized in Appendix A.2. PCO logs and Service 
work orders were also reviewed to understand the history of issues the building has been facing and resolving 
since the building was occupied. 

4.1.1 As Built Drawings 

4.1.1.1 Architecture 

The architectural as-built drawings reflect the general layout of the building.  The building orientation 
maximizes the use of the site.  The curtain walls are located along the east and west façade, which is not the 
optimum solar orientation for this location and creates heat and glare in the public areas along the east facade.  
There are room-use and design changes made after building occupancy.  The State Fire Marshall (SFM) 
Approved drawings, dated Mar 19, 2015, reflect the furniture layout in the Waiting Areas. Some of the key items 
noted during the construction process as evident from the PCO Log, dated 1-25-17 were that the Café was not 
coordinated with the Department of Rehabilitation until the late stages of working drawings. 

4.1.1.2 Mechanical 

The Mechanical as-built drawing set is generally consistent with the design drawings and is comprehensive on 
both airside and hydronic systems. The mechanical systems documented in the record design drawings 
implement a variety of technologies with significant attention to optimizing energy use, though with some 
tradeoffs to operational resiliency.  

The Courthouse is served by a water-cooled chiller plant with a 400-ton centrifugal chiller that generates chilled 
water (CHW) for use at air handling systems and for generating ice as thermal storage overnight. There is a 
second, 163-ton screw chiller that also produces CHW for use at air handling systems. Two cooling tower cells 
located at the roof reject the heat from these chillers.  

Heating for the Courthouse is generated by four 1,700 MBH natural gas boilers that produce hot water for use at 
the air handlers and zonal systems, such as variable air volume (VAV) boxes, and active chilled beams (ACBs). 

Custom air handling units (AHUs), typically located at each level, provide air conditioning and ventilation to 
most of the occupied spaces, delivering the desired temperature supply air to satisfy the operation of the VAVs 
and ACBs within each area. These large AHUs include cooling and heating coils, filters, and full economizer 
capability.  

4.1.1.3 Plumbing 

The plumbing as-built drawings were reviewed to understand the building domestic hot water and cold-water 
design.  The as-built drawings were comprehensive and complete, however the as-builts “The Plumbing Record 
Document” – dated 12/4/17 do not clearly indicate where the water hammer arrestors are located.  Final piping 
routing and location of water hammer arrestors as documented in the shop/as-built drawings did not match the 
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plumbing design drawing set.  It was discovered that water hammer arrestors were not installed per the as-builts.  
In the State Fire Marshal approved set, Volume 4 dated 04/29/2014, all design plans indicated the water hammer 
arrestor's location clearly.  

All PRV (Pressure Reduction Valve) stations are inside the basement Mechanical room.  All three water heaters 
are at the basement pump room, and serving all low, middle, and high-water pressure zones. A review of the as-
built drawings also indicated some domestic hot water dead-leg to the lavatory/sink are longer than allowable 
length. For ¾” diameter, for instance, hot water supply pipe should not be longer than 23 ft (0.6 gallon of hot 
water). 

4.1.1.4 Lighting 

Review of the lighting as-built documents - Electrical and Lighting layouts in the conformed sets dated April 29, 
2014, for the courthouse provided an incomplete picture of the installed lighting system. Sheet E4.02, lighting 
control riser diagram was noticeably missing from the set.  Concurrently, the team also reviewed the lighting 
control shop drawings to fill in gaps of the missing information. A fixture schedule found in specification section 
26 50 01 provided model numbers and images of the fixtures which are a combination of LED and fluorescent 
technology.  The lighting controls specification calls for a Crestron system, but the modular dimming controls 
specification section did not specify compatibility with the Crestron system.  The "Integrated Automation 
Control of Electrical Systems" in spec section 25 was also missing from the set.  The as-builts for lighting were, 
therefore, incomplete, and critical pieces were missing which created difficulty in understanding the lighting 
system and issues. 

The lighting system consists of downlights, pendant mount linear, recessed linear, cove, and troffer style light 
fixtures.  The source of the light fixtures is either fluorescent or LED with a Crestron lighting control system 
installed.  Most of the fixtures have 0-10V drivers, but the courtrooms, judge’s chambers, and adjacent areas 
have DALI (digital addressable lighting interface) drivers.  Courtrooms have scene lighting controls while 
smaller spaces (offices, etc.) are locally controlled.  Daylight sensors are installed in spaces with natural daylight 
along with occupancy sensors to help with reduced energy consumption.  

4.1.1.5 Electrical 

The Electrical drawing set does not include a grounding riser diagram but is otherwise comprehensive and 
complete.  The building is served by PG&E through a 12 kV medium voltage distribution with a battery backup 
system located inside the building. Building distribution is served from 12 kV, 480V, 3PH medium voltage 
substations.  The building is served by two 480V, 3PH, 4000 A switchboards.  There are (2)1600 A and (1) 3000 
A busducts that distribute power to upper floors.  

The emergency system consists of a 1500KW/1750KVA (2500A) 480V, 3PH, 3W generator with three transfer 
switches: life safety, legally required, optional standby and integral load bank.  A 300 HP fire pump is served by 
a generator. The grounding system is provided with a ground loop at the main electrical room. The building was 
evaluated for lightning protection and deemed not required. Local UPSs installed in MDF and IDFs are installed 
to support critical and essential systems to isolate from normal power interruption, surges, and transients, and 
maintain electronic equipment integrity during switchover to generator system.  The building has energy code 
required sub-metering by load type.  The building electrical system was designed under the following codes. 

• 2010 California Electrical Code 

• CCR Title 24 Building codes for energy efficiency standards 

• Owner Project Requirements August 2014 

• 2011 California Trial Court Facilities Standards, Revision 5. 
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4.1.1.6 Electronic Security 

The building electronic security system consists of video surveillance, access control, and an 
intercommunication system.  The security system is monitored and controlled at the Security Operations Center 
(SOC) located on the first floor.  The Detention Control room, located in the basement also has access to the 
same intercom system integrated into the control panel to communicate with each of the controlled doors in the 
custody area and at the individual holding cells.  Intercoms throughout the rest of the facility call up at the SOC 
as well as the Detention Control room.  
 
The security system is split into four as-built packages: access control, Detention Control, Emergency Intercom, 
and Video Surveillance.  Although some devices were missing from the access control documents, the intent of 
the design was reflected on the drawings.  
 
Pan, tilt, zoom (PTZ) cameras are used throughout the perimeter of the building.  The interior of the building 
contains cameras in areas such as the main entry, judges’ parking, holding circulation, sally ports, elevator 
lobbies, public areas, as well as public circulation areas. There are only two cameras in stairwells.  These are 
pointed at the inside of the emergency doors at the ground level to make sure no one is entering through these 
doors.  
 
Access control is used to separate public, private, and detention circulation.  Duress buttons are located 
throughout the building. The security system design follows most of the design criteria listed in the Standards.  

4.1.1.7 Audiovisual 

The SFM Approved set of the AV drawing set is comprehensive and complete. For the review of this project 
however, we did not receive as-builts for the A/V system. Generally, audiovisual system designs are 
straightforward and use common design practices. Few rooms are outfitted with videoconference (VC) systems 
based on the drawing set.  Based on the 2020 Standards, video conference systems appear to be optional, but in 
our post-COVID world remote interaction using Zoom or other web-based video conference platforms, we see 
some pain points around adding or using remote interaction with the existing systems. Currently IT staff use an 
iPad as a work-around for Zoom camera needs in the courtroom. 

Multi-zone audio systems may complicate operations if they require adjustment – but they can be carefully set to 
provide default operational levels where active adjustment is not required. 

4.1.2 Commissioning Report 

4.1.2.1 Architecture 

The Owner’s Project Requirements (OPR) and the Basis of Design (BOD) documents referenced the California 
Trial Court Facilities Standard 2006 Edition.  The OPR was updated and re-issued with Amendment-1 on March 
1, 2010.  The Commissioning Agent reviewed the 100% DD, 30% CD, 50% DC and 100% CD Backcheck 
drawings and specifications against the OPR and the BOD.  The Commissioning Plan was issued on February 6, 
2015.  The Courthouse was occupied on 7-31-2017.  The Commissioning Results listed and tested LEED 
systems (HVAC, BAS, lighting controls and Domestic Water) and non-LEED systems.  The Commissioning 
Issues List was generated on February 18, 2018. 

Based on the OPR, the building envelope is composed of curtainwall systems and precast concrete.  The system 
was designed for high performance, with high insulation values exceeding Title 24.  The design included 
exterior sunshades and automated window covering systems that tied into the lighting controls and mechanical 
systems. These automatic roller blind shading devices did not operate as intended, raising, or lowering at random 
times during the day. These have since been overridden in the BMS and are only controlled locally at each 
judges’ chambers. 
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4.1.2.2 Mechanical 

The Owner’s Project Requirements and Basis of Design document (as detailed in the Commissioning (Cx) 
report) identifies the strategies with which the building optimizes energy use. This summarizes the specific 
system types selected for the project including ice storage for the chiller plant, and low fan energy systems such 
as displacement ventilation and chilled beams. Other systems referenced to achieve the intended energy design 
goals include exterior shading devices and automatic roller blind shading devices. Automatic roller blind shading 
devices were initially implemented along the west side of the building; however, these systems did not operate 
as intended, raising or lowering at random times during the day. These have since been overridden in the BMS 
and are only controlled locally at each judges’ chambers. Due to glare issues, a better performing shade material 
that lets in less light has since been used to replace the original. 

In addition to the project design requirements and design philosophy, the Cx report included project design 
review reports. A comment of note, the Cx report identified only two chillers are included in the design which 
did not appear to meet redundancy requirements set by the 2011 Standards. The Engineer on Record (EOR) 
response identified that the original spare chiller providing the prescriptive redundancy was removed as part of 
value engineering to reduce cost, and that redundancy was provided by the ice storage system as the ice storage 
can be operated independently of the chillers.  

4.1.2.3 Plumbing 

No Plumbing related issue was mentioned in the commissioning report. 

4.1.2.4 Lighting 

Per the commissioning report the building was designed to the following standards: 

• 2010 California Building Code 

• CCR Title 24 Building codes for energy efficiency standards  

• 2011 California Trial Court Facilities Standards; Chapter 16  

The commissioning report provided detailed information about the lighting control system, design issues, and 
how it was tested and accepted.  The system includes the following: lighting control panels, daylight harvesting 
from photocells, court scene selections, astronomical time clocks, and occupancy sensors.  The testing included: 
lighting control point to point verifications; automatic operation witnessing; occupancy sensors verifications; 
daylight harvesting in judge’s chambers, jury deliberation room and public court waiting; courtroom scene 
selection; interior time clock control.  

The commissioning report describes specific lighting issues during the LEED design review phase.  These issues 
are clear indications to operating difficulties that are still present in the building.  They include the following:  

• Unclear definition of the BMS and integration of lighting controls.  

• Lighting sequence of operations not clearly defined in the contract documents.  

• Confusion on which lighting criteria the team was following.  Design Team stated it is a blend of 2005 
and 2011 Standards.  

• Concerns over older source technology not working properly with the control system.    

• Issues with fixtures on the first floor not operating properly  

• AV/lighting control in courtrooms was inoperable during testing.  There were comments about software 
not being compatible.   
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Most of these issues were resolved and closed out by providing overrides.  This fixed the issue at first but has 
caused major future maintenance issues by the systems not operating smoothly. 

4.1.2.5 Electrical 

Electrical systems commissioned were Electrical Distribution and Emergency Generator w/transfer switches.  
Design review and backcheck were completed by commissioning agent at each phase of deliverables and 
compared against BOD.  Commissioning agent utilized Owner Project Requirements dates August 2014.  BOD 
documents were created and reviewed by commissioning agent December 2010. 

4.1.2.6 Electronic Security 

Per the Commissioning report, the building electronic security system was designed under the 2006 California 
Trial Court Facility Standards.  Most of the issues listed in the commissioning report were related to the design 
not meeting the 2011 Standards.  These issues were closed as the referenced requirements did not exist in the 
2006 Standards.  
 
Requirements referenced in 2011 and 2020 Standards that are missing from the current security design are:  

• Payment counters that do not have two-way communication  
• Missing video surveillance: outside FCS mediator offices in adjacent corridors, inside child waiting 

areas and corridor outside the area, inside current case-file storage areas, door for evidence and exhibit 
storage room  

• No duress alarm in child waiting area  
• No duress alarm in staffed positions  
• No dual authentication card reader with pin in case-file storage area  

4.1.2.7 Audiovisual 

There were no comments or materials regarding AV in the Commissioning (Cx) Report. 

4.1.3 Other Documents Received 

4.1.3.1 Architecture 

No additional documents other than those listed in Section 3 were reviewed. 

4.1.3.2 Mechanical 

Service order log mentioned significant capital projects to address the performance of the active chilled beam 
systems located on floors 5-11. Other service orders noted smoke odors from nearby wildfires were present 
within the building and were significant enough to warrant a service order request. 

4.1.3.3 Plumbing 

During document review phase, a Domestic Water Study by Capital Engineering Consultants, Inc. was 
reviewed.  This study provided some recommendations to resolve some of the water pressure related issues in 
the building.  Their recommendations included: 

• Increase discharge pressure setpoint of booster pump package to 150-160 psi to allow additional 
pressure delivery to high level zones. 

• Replace existing hydropneumatics tank with larger tank in accordance with manufacturer’s 
recommended tank sizing guide.  
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• Correct programming at booster pump package for excessive rotation of lead pump status to no 
more frequently than once per day.  

• Provide BACnet integration card for booster pump package to allow monitoring and trending of 
domestic water pressure system in building BMS.  

• Replace expansion tank ET-3 serving GWH-3 (High Level Zone domestic hot water) with larger 
expansion tank. (See Figure 1 below).  

It was confirmed by the Facilities Team that the recommended measures were implemented see Figure 1.  See 
picture below of the tank.  The water pressure issues have been largely addressed but not completely resolved.  
There are still water pressure issues in the higher zone as well as to the cooling tower make up. 

 

Figure 1 Picture of replaced larger expansion tank (left), footprint of the previous expansion tank (right) 

4.1.3.4 Lighting 

The lighting team reviewed the Purchase Change Order log and the information extracted from it was in line 
with the analysis we had on the as-built drawings.  The biggest issues were related to lighting controls.  The 
lighting control system had a mixture of dimming ballasts, some being DALI which created issues.  Also, there 
were portions of the building that were missing electrical circuiting. 

A review of the service work orders (SWO) demonstrated that the owner understood the large impact the lack of 
lighting controls capabilities had on the function of the building.  SWO #1734591 was to provide a full building 
lighting system assessment.  The cost of this SWO is less than $2,000 and it is unclear if it was approved.  The 
issue was not isolated but affected the entire building.  A major component to the success of the lighting control 
system was the compatibility of all the products (dimming modules, sensors, etc.)  The lack of coordination for 
the light fixtures and the control system in the design drawings have had lasting effects on the project that the 
building is still grappling with. 

4.1.3.5 Electrical 

A review of the purchase order log during construction of the facility showed that battery powered backup for 
PG&E switchgear was added. 
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In addition, due to the alley not being a public utility easement, the electrical utility service to the building was 
moved into building electrical room. 

Service work orders (SWOs) since building occupancy were reviewed and the following were the major issues 
that have been addressed and resolved.  

• Power outages to the building are common in California and are typically caused by the Utility, not 
deficiencies with the electrical distribution system.  The critical equipment and functions of the building 
have been backed up by the generator or UPSs added to the MDF and IDFs. 

• There were several comments regarding the elevators and escalators occasionally not working. These 
items have not been completely resolved per comments from remote interviews and facilities during site 
visit observations.  

4.1.3.6 Electronic Security 

Purchase order log history showed that during the design and construction of the building, the card readers were 
relocated from the door and placed on the adjacent wall for all 30 courtroom public entry doors. Standards 
requires courtroom public entry doors to have card readers with keypad. The design team provided the card 
reader with integrated lockset, but the keypad could not be integrated into the door hardware, hence the original 
design was revised.  

A review of service work orders (SWO) since building occupancy show that most of the security related SWO 
were to repair card readers. There were many issues of lack of power or reader not functioning correctly. These 
issues have since then been resolved. 

Other issues related to video surveillance included, exterior camera at service yard gate requiring replacement a 
few times due to vandalism and camera angles had to be revised due to lack of coverage in some areas. 
Additionally, there were multiple SWOs regarding the video surveillance system. There were a couple logs 
regarding cameras not populating in video software to be viewed and cameras showing a connection error with 
black screen. Reviewing recorded footage was also an issue. Footage was either missing, miscolored, and/or 
frozen.  

4.1.3.7 Audiovisual 

Based on several of the Service work orders (SWO), there is some indication that audio levels may not have 
been initially set properly in several of the courtrooms. The PCO logs noted some problems with microphone 
control that have been remedied. There were many issues with the courtroom audio and visual systems, however, 
most of the issue have been resolved since building occupancy began. 

4.2 Categorization of General Observations and Findings 

This section categorizes the feedback received from the surveys and remote interviews and observations made 
during the site visit. The identified issues were broadly classified into occupant satisfaction and functional 
performance evaluation findings in Section 4.2.1 and items that need corrective action in Section 4.2.2. A 
detailed summary of the results from the surveys conducted is provided in Appendix A.3 

4.2.1 Occupant Satisfaction & Functional Performance Evaluation Findings 

Section 4.2.1 summarizes the issues from an occupant perspective and Facilities Operation Staff weighed in on 
the functionality, maintainability, operational viewpoint of the components of the various systems. Some of 
these issues are preferences indicated from the staff that are specific to Stockton courthouse. Other issues have 
been addressed by 2020 Standards and other issues cannot be remedied because they are either a programming / 
planning item or are designed to meet code requirements. Hence, this section details the items that POE 
Consultant team will not be providing recommendations on. 
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4.2.1.1 Architecture 

The survey results overall were mostly positive.  The comments were related to security, acoustical/noise issues 
in both public and staff areas, light colored finishes, and staff work areas.  These were further discussed during 
the interviews.  Appendix A.3 provides a detailed summary of the survey results and the concerns brought up by 
the facilities staff. 

Most of the feedback provided by the Court staff through the surveys is deemed as programing and planning 
items related to layouts that need to be discussed before the building design is finalized.  Judicial officers and 
court executive officers provide input, and the building design goes through several iterations before it is 
finalized.  While these are valid, and noted concerns from the staff, these issues cannot be resolved for the 
Stockton Courthouse and the Standards adequately address these issues for future courthouse design.  The 
following is a list of items that were reported by the staff: 

• Many departments, including Self-Help Services, Administrative Division and Criminal/Traffic/Juvenile 
Work areas, report they have outgrown their assigned spaces and currently suffer from inefficiencies 
based on its layout, insufficient centralized work area, and/or storage. Lack of proximity of managers to 
division staff (supervisors and line staff) was identified as causing inefficiency in workflow and 
communication. 

• Action Center on the third floor, located between the two misdemeanor departments and Self-Help 
sections, has only one entrance and exit into the space ,which is a security concern for a few employees. 

• There is a need for a larger public work area for self-represented litigants, as was the need for additional 
staff workstations for Family Court and Victim-Witness staff as well as supply space and storage. 

• Parking is not on the same level as the elevator.  Judges must take a long ramp to get to the elevators.  

• It is preferred that the Judges don’t share access with Sallyport where vehicles come in at Level B2. 
Large buses don’t have enough space and often hit the wall when exiting.  The sallyport was identified 
as too narrow to support passing vehicles when a bus is parked.  The size and configuration of the 
sallyport also does not support the wide turning radii of in-custody transport buses.  

• The Sheriff’s Department main court security work areas should be larger, the captain is too far from his 
staff, and sergeants require private offices instead of a shared office.  The Sheriff staff shares the space 
with the contracted private security.  They expressed a preference for their work and support spaces to 
be separated from non-sworn security staff. 

• The Sheriff Staff mentioned there is a need for additional storage for shackles, shields, and other 
equipment.  

• The Prebooking room is also used as a breakroom.  The space was intended as a holding cell.  A 
breakroom on Level B1 should have been considered during design.  The breakroom is on Level 1. Staff 
mentioned that in general the courthouse has few breakrooms.  The largest breakroom is located on 
Level 2, see Figure 2.  Several respondents noted the desire for small break rooms on each floor to limit 
long travel distances for quick breaks.  It was suggested breakroom sizes should be based on the number 
of staff working on the floor.   
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•  

Figure 2 Picture of Largest Breakroom at Level 2  

• The location of court security operations within the building is of concern, specifically as it relates to the 
length of emergency response paths of travel.  In both the survey and the court staff interviews, 
comments were made about potential long response times in case of an emergency at the courtrooms, on 
courtroom floors, and at certain divisions such as the Victim-Witness Unit.   

• It was observed during the site visit that the traffic courtroom was on the fourth floor whereas typically 
it is on the ground floor, right next to detention cells due to large volume of detainees.  These cells are 
typically smaller holding cells.  While this was not brought up as an issue by the Facilities staff, this was 
noted as a variance from typical courthouse layouts. 

The court staff provided feedback regarding the layout of few courtrooms.  These issues are related to the layout 
of the courtroom that cannot be addressed for Stockton.  There are examples and templates of good courtroom 
layouts in the 2020 Standard and the courtrooms for this courthouse were not designed according to standard 
templates and the Stockton courtrooms are in fact larger than recommended templates. Comments related to 
courtroom lay out include: 

• Some respondents expressed opinions that the courtrooms were undersized for their typical volumes of 
users and the size of the jury box was inadequate.   

• In Courtroom 8A, for example, the Sheriff station is in front of the court reporter and across from the 
jury box and the door to secure corridor (see Figure 3).Location of the sheriff station relative to the 
delayed egress door and jury box is therefore reversed from typical court rooms.  
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Figure 3 Picture of reverse layout of Sherriff Station versus court reporter in Courtroom 8A 

• Other feedback provided by Judges, was the lack of access from the Clerk to the Judge's Bench as can 
be seen in Figure 4.  The Clerk must walk out of the courtroom, into the secured hallway, and open the 
door into the Judge's Bench.  

 

Figure 4 View from behind Clerk Desk - access to Judge via door 

Other comments associated with the courtroom were regarding the benches in the Ceremonial Courtroom 3D 
which is one of the busiest courtrooms.  Benches are scratched which is part of the wear and tear of a courtroom 
and is not indicative of the durability of the material or finish of the benches.  Other feedback received for 
courtrooms was regarding there not being enough benches.  Per the 2011 Standard, a typical spectator area can 
hold up to 75 people.  The Ceremonial Courtroom in Stockton has spectator seating to accommodate more than 
75 people.   

There were several comments regarding the building entrance and security as listed below. 
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• Facilities mentioned how they have received complaints from the public about not being able to use 
stairs to go the courtroom.  They must take the elevator to 2nd floor and then continue to take the stairs 
up.  There are escalators leading from the lobby to the 2nd floor as well.  This is not considered an issue 
that should be incorporated in future design. 

• The Court staff provided feedback that the prescreening area has a high noise level.  The finishes in the 
prescreening area are hard surfaces that promote sound reflections and reverberations.  There are not 
enough sound absorbing panels to reduce the noise level.  The 2020 Standard addresses this issue in 
Section 19B.2. 

• Court Staff shared concerns that the metal detectors are located further into the lobby area.  The location 
of security screening relative to the building entrance may not be sufficient to prevent a security breach 
from occurring within the public queuing area that precedes security screening.  During the site survey, a 
Facilities staff member suggested, as an additional security measure, that it would be prudent to provide 
a means to secure the front entrance against attack on the entry glass, such as a rolling door or high-
quality shutter system. These are additional security measures that the courthouse may wish to take if 
they feel that security is insufficient for Stockton Courthouse; however, the location of pre-screening 
and metal detectors is typical for all courthouses to allow for public to queue in the courthouse rather 
than outside. 

• Some staff mentioned a desire for a separate staff entrance from the public entrance.  This is a staff 
preference and is not permitted per the 2020 Standards due to security concerns. 

In the Judge’s Chamber restroom, the lighting sconce with the dark tile makes for a very dark setting.  This is an 
aesthetic issue and not impacting maintenance, functionality, and durability of the space. 

Central Holding staff reported that demand for juvenile holding on occasion exceeds capacity and requires 
overflow into adult holding.  This is a scheduling item that should be coordinated with the Court operations. 

Comments associated with the functionality and maintenance of the spaces were provided largely from the 
Facilities Staff during surveys, remote interviews, and the site visit.  Such comments include the function of the 
courtroom door vision panels in a few courtrooms.  Court staff blocked out the vision panels with cardboard as 
shown in Error! Reference source not found. for privacy.  The vision panels are however required per the 2020 
Standards as outlined in Section 5D.11.   

Surveys mentioned that a few counters were stained and hard to clean.  This item could not be corroborated 
through the site survey.  All counters appeared clean and stain free. 

Facilities mentioned that the service yard behind the courthouse is not large enough to accommodate trucks 
larger than standard delivery vehicles.  Trucks delivering pallets block access to the vehicular sallyport and 
secure judges’ parking.  This is due to site constraints. 

The exterior glazing at few Judge’s Chambers were observed to be crazing.  A staff member mentioned during 
the site survey that this may have been a result of an earthquake. 

Court staff also commented on the café location and its small size.  The café (shown in Figure 5) does not have 
an adjacent seating for employees and visitors and is not visible to the public and close to the seating area.   
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Figure 5 Picture of Courtroom doors (Left) Picture of the cafe at Stockton Courthouse (Right) 

Multiple security concerns were brought up by court staff that have been addressed in the Electronic Security 
section as well but are also a result of the architectural design and layout.  One concern is that the stairwell 
emergency door shown in Figure 6 can be used by the public to enter the building and bypass security.  This can 
happen when another person is exiting the building uses the stairs and leaves the door propped open to allow 
others to enter the building. However, an alarm will sound if the door remains open more than the allotted time 
for someone to exit and the video camera will also capture someone entering the building. This stair is required 
to exit directly to the outside per code. Another concern is the public’s easy access to the Administrative and 
Finance/Business Services suites on the 13th floor.  They can simply take the elevators up and enter through a 
glass door that cannot be secured.  This door is alarmed and produces a sound, but that is often ignored due to 
frequent malfunctions.  While these concerns are valid, the emergency egress doors, accessible to the public, are 
required by code.  Public access through the 13th floor can be limited by controlling access of public to the 13th 
floor through elevators or adding additional security to the 13th floor. 

 

Figure 6 Picture of the stairwell emergency exit 

The exterior windows at the IT Department have been broken into after hours.  This item could not be 
observed during the site visit and looks like a vandalism issue.  Site security should be assessed, and 



 
 

 Judicial Council of California Post Occupancy Evaluation of Stockton Courthouse 
 

  |   | December 22, 2022 | Arup US, Inc.  POE Report Page 20 
 

 

exterior cameras and coverage revisited to ensure these issues are not repeated.  Doors leading from 
secure corridors to publicly accessible areas don’t all have windows.  Without the windows, people 
often bump into each other as they open the doors.  This is also a courthouse preference item. 

4.2.1.2 Mechanical 

Generally, occupant survey responses were positive with respect to mechanical systems; however, responses 
identified issues with thermal comfort, specifically in public corridors located along the east of the building on 
hotter days. During the site visit, no such discomfort was observed. With a glass façade on the east orientation, 
this type of heat gain is expected. The solar shades function well to block out the heat most of the time as shown 
in Figure 7 Picture of the public hallway shades Figure 7 below. 

 

Figure 7 Picture of the public hallway shades 

Users also noted some thermal discomfort in the main entryway and lobby area, security control room, and jury 
deliberation rooms which were inspected during the site visit. Room temperatures measured in these areas were 
within the intended design room criteria for the space type. 

During the remote interview, the facilities team was asked about the controls systems used to operate the VAV 
systems serving courtrooms and jury deliberation rooms due to multiple hot and cold calls identified in the 
service work order logs. The Facilities Operations team noted that there had been some thermostat issues which 
were resolved by resetting the thermostats. During this discussion, it was described that none of the thermostats 
have local temperature control, though it is the standard practice of the Judicial Council to not provide local 
adjustable setpoint control to address overall building energy efficiency goals. 

Site observations of the facilities identified that occupants had modified ceiling supply air diffusers by covering 
portions of the diffuser outlets to adjust the airflow delivered in the Security Operations Center (01212) and 
Detention Control Room (B1252). Due to the dimensions of these rooms and the specialized equipment loads in 
these spaces, it is likely that localized hotspots from the equipment influence the measured room temperature at 
the thermostat which may call for additional cooling, although the occupants may be comfortable without 
additional cooling, resulting in the occupants potentially being over-cooled. This issue is identified as an item 
that needs corrective action under the Architecture discipline as issue A24 in Section 4.2.1.1. 

Feedback from the facility management team was also generally positive. The Facilities Operations team noted 
that the chiller plant and boiler plant systems have generally been operating well. The following observations 
(discussed during the site survey) were noted as minor issues that, upon further discussion with the facilities 
team, are expected to be addressed through the routine maintenance of the building.  
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• When walking through the main lobby, the facilities team noted that the lobby exhibited temperature and 
pressure fluctuations as the main doors were opened, potentially impacting occupant experience in the 
space. Such conditions are often addressed in other building types using entrance vestibules; however, 
this can also be addressed by adjusting the air handling system static pressures and airflow offsets in the 
space through further tuning of the air handling systems as required per the 2011 Standards (section 
13.B).  

• Upon surveying one of the electrical rooms near the Judges Elevator, water stains were found along the 
wall showing evidence of past leakage as shown in Figure 8 below. The facilities team noted this was a 
previously resolved issue with the fan coil unit drain getting clogged, resulting in overflow into the 
secondary drain pan (as intended) therefore no further action should be required other than continued 
monitoring of the installation during regularly scheduled maintenance of the space. Fan coil units (FCU) 
with bottom access for maintenance were seen at the Stockton Courthouse and are preferred by Facilities 
Staff over side access FCU.  However, the secondary drain pans below the unit for overflow 
management did obstruct access to the FCU at times and did not meet the clearance requirements 
required for access. 

 

Figure 8 Photograph of the water stains in the Electrical room 08216 

4.2.1.3 Plumbing 

Generally, the building occupants were positive about the building plumbing systems.  There were a few 
comments in the surveys related to the toilet flush valve sensor not functioning properly.  A review of the service 
work orders (SWO) showed various kinds of recurring issues related to plumbing systems that were resolved 
after building occupancy.  Similar issues related to toilets continuously flushing or the sensor operated faucet 
constantly running have been since resolved.  

Facilities mentioned in the interviews that a major issue related to occupant satisfaction was there was either no 
hot water at the faucets or users had to wait too long to get hot water.  Modifications with the run times and set 
points of the hot water circulating pumps have improved the issues considerably.  Facilities team mentioned 
during the remote interviews that the low-flow faucets screen in the sinks were clogged due to the debris from 
construction when the building was initially opened.  These faucet screens were very fine and there were 
handover issues from construction – the faucets screens were never cleaned.  There was not enough flow.  Upon 
cleaning, the issue was resolved.  This issue was a result of the schedule delays in the opening of the building 
which resulted in hasty handover to meet building occupancy deadline. 
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Other functional issues that remain challenging for the Facilities team are related to water hammer and not 
getting hot water fast enough at the higher levels.  There are two pressure reducing valves assemblies (PRV), for 
the low, medium, and high zones, serving floors B1, and B2 through 13 located in the basement level B1. 
Adjusting the pressure at the booster for the higher zones causes water hammer in the low zone (up to the 4th 
floor), specifically floor 4 would cause water hammer on second and third floors and disrupt courtrooms.  The 
changes implemented per study from Capital Engineering Consultants, such as fine tuning the pressure to 150 
psi, have not completely resolved issues but improved the issues considerably. Water hammer noise was heard 
during the site visit as well especially at lower floors.  Related to this is also a water pressure issue experienced 
at higher levels.  Section 5 provides recommendations to ensure water hammer, water pressure and hot water 
issues are not repeated in future courthouse designs. 

4.2.1.4 Lighting 

Almost all the comments were regarding the difficulty of the lighting control system.  The maintenance staff 
stated that parts are difficult or impossible to find.  The system is not user friendly.  The lighting control system 
is proprietary, and the service contracts are expensive.  The courtroom lighting and AV system continually break 
down.  Since the building is designed with multiple source technology, ballasts need to be installed on some 
fixtures.  This older fluorescent technology is becoming obsolete and finding replacements will only become 
more difficult and expensive.   

4.2.1.5 Electrical 

The overall rating of the electrical system through the Building Conditions Assessment Survey by Facilities was 
very good.  Much of the electrical feedback stemmed from providing more power receptacles for monitors, 
multiple desk locations, and electronics.  

The electrical system of the building was reviewed during the site visit and feedback solicited from the Facilities 
staff.  One item of concern identified was the use of an evaporative cooler to serve the main electrical room and 
the location of the supply air diffuser directly over electrical equipment.  This is a potential safety hazard and has 
been discussed in Mechanical Sections 4.2.2.2 as issue M1 and recommendations detailed in Section 5.1.1.2. 

Another concern was potential leak at the fan coil unit serving the Electrical Room 08216. Refer to the 
Mechanical Sections above for description of issue and recommendations. 

4.2.1.6 Electronic Security 

The court staff and public had no feedback to provide on the electronic security systems.  Most of the comments 
made in the survey were related to the security of the building and have been addressed in the Architecture 
section.  The Facilities Team and Sherriff’s staff provided detailed feedback on the electronic security system 
which has been summarized below. 

Most of the feedback received through the survey and remote interviews was issues related to egress paths 
leading into secure areas.  Doors separating pubic areas from secure areas cannot be locked as required by the 
California fire code due to egress restrictions. Emergency egress doors separating areas with different security 
levels shall have video surveillance, alarm monitoring, and local alarm sounders per 2020 Standards Section 
4.H.4.b.  At minimum, the doors are equipped with card readers and local alarms.  Local alarms are on a 30 
second timer if not shunted by a valid swipe. As a result, alarms are often going off in multiple locations in the 
building resulting in access control system being buried in alarms which are eventually not addressed. Local 
alarms are not a means of securing access to a space.  A security consultant should be brought on board in the 
early stages of design so that egress paths do not lead into a secure area.  

In the Security control room, court staff raised issues about the location of workstations and the layout of 
monitors.  Workstations located under the security desk become an obstacle for staff to move from one monitor 
to another while patrolling multiple screens.  Additionally, monitor quantity and sizing should consider the 
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number of cameras being displayed.  The sheriff mentioned providing one or two large monitors for camera 
observation rather than several small monitors.  A security consultant should be involved in the design to give 
recommendations on room layout.  

Per feedback provided from the Facilities team, the access control system seemed to have many issues for 
several months immediately after the building was formally in operation.  Additional software programming that 
was not done during commissioning was required to fix these issues.  After the building opened, they also 
noticed that many cameras were mislabeled. When an alarm went off, the security team had incorrect camera 
call ups. Most of the cameras had to be relabeled to correct this issue.  A review of the service work orders 
(SWO) since building occupancy showed that most of the security related SWO were to repair card readers.  
There were many issues of lack of power or reader not functioning correctly. These issues have since been 
resolved.  Thorough commissioning and proper handover from the construction crew as well as proper training 
and onboarding of court staff and Facilities would have helped eliminate some of these issues. 

4.2.1.7 Audiovisual 

Overall AV systems in the observed courtrooms were in working order and generally met most of the users’ 
requirements apart from the voice reinforcement systems. Although well designed, the voice reinforcement 
systems are not currently adjusted to provide the voice levels required, often resulting in users speaking very 
closely to microphones which is not conducive to microphone performance. Other feedback mentioned from 
court staff included:  

• The public announcement (PA) system has limited places from which to make announcements.  

• The survey mentioned the AV systems need to be regularly “reset”. Crestron touchscreen buttons 
become stuck, or screens often freeze. 

• There was also the mention of a shortage of handheld microphones in several courtrooms, sometimes 
prolonging the jury selection process.  

• The IT staff have added independent sound systems so that people in the gallery can speak and be 
understood.  Although wireless mics are included in the Standards, these mics are not secure or safe in 
the hands of everyone.  

Various spaces of the courthouse were reviewed in detail during the site visit to follow up on the feedback 
received from the Facilities Staff in the remote interviews. The following sections details the findings from the 
evaluation of the audio-visual system. 

Courtrooms AV 

The courtroom systems were the focus of most of the feedback received in the discovery phase.  Much of this 
feedback pertained to an original system design problem.  The designed system utilized two independent control 
processors to control shared video and audio processors.  One Crestron control processor for each courtroom was 
sending conflicting messages to the shared audio and video processor, causing the system to malfunction and 
freeze frequently.  When this occurred, two adjacent courtroom systems had to be disabled and restarted.   

An independent systems AV contractor was brought in to redesign the control system, centralize the control, and 
eliminate the conflicts. This required twenty hours of reprogramming to attempt to remedy the conflicts.  The 
systems are now working better, but there are still occasional issues that require both courtrooms to be disabled 
when a single courtroom has audio or video problems because of their shared AV processors, though conflicts 
between the dual control processors have been reduced so that problems are infrequent. 

Other minor issues raised regarding courtrooms included: 
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• The video mute buttons on the Crestron control panels are intermittent and occasionally do not work.  
This is a maintenance item that may require debugging of the Crestron Control system programming – 
but it may be difficult to determine the cause due to the intermittent failure. 

• When an audio conference call is complete, the user will press the “Hangup” button (see Figure 9).  
Often when this button is pressed the system does not immediately respond. This lagging button 
response often causes users to think that the command was not received by the system, causing them to 
press the button a second time which may cause the system to initiate a new call.  This happens because 
the first button press (“Hangup”) did work, albeit after some delay, causing the second button press to 
re-initiate the audio conference system for a new call. In general, touch panel sensitivity and response 
time is problematic. This is a maintenance item that could be addressed with a small addition to the code 
to display an “in progress” message while the system is hanging up. 

 

Figure 9 - Audio Conference page of Crestron control touch panel in courtrooms 

 

• The microphones have individual LED lights to indicate they are “on”, but occasionally microphones 
will mute without this LED going off to indicate that the system has muted somewhere within the 
system, and there is no visible or controllable option to correct this. As a result, the IT staff then must 
log into the audio DSP to make corrections, though the cause is still unknown. This is a maintenance 
item that may require debugging of the Crestron Control system programming, but it may be difficult to 
determine the cause due to the intermittent failure. 

• The courtrooms on the 11th floor may have an audio signal path bleed, sometimes leading to sounds 
being heard from adjacent rooms.  This is usually caused by signal cables from both systems running in 
parallel for some distance causing the two cables to leak into the other.  This was resolved by re-running 
the cabling. 

• It was noted that the courtroom shades on the exterior adjacent courtrooms have a significant amount of 
sun leakage which can both reduce the contrast (the difference between dark and light elements of an 
image) and sometimes cause glare (when an adjacent light is much brighter than the primary image).  
This is addressed in the architecture section of this report. 
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Jury Deliberation Rooms AV 

The Jury Deliberation Rooms were noted to have “display issues” and problems with connectivity.  Button 
panels were sometimes a problem.  None of this was observed in person. In the rooms we inspected systems 
were functional.  The DVD/Blu Ray player for these rooms were also located in the IDF room, effectively 
rendering it useless in the conference room. However, these players are obsolete, and it is not recommended to 
move them at this time.  

Miscellaneous AV 

• Phone handsets in the holding area were noted to be too low in volume causing attorneys to have to 
speak loudly to be heard.  This resulted in sound transmission to the adjacent booth. This was addressed 
in the current Standards section 8.D.7.b. 

• All-building voice paging can only be done from one location, the first-floor fire command center.  It 
was suggested that additional paging stations could be useful. 

• IT staff recommended that end users be more involved in the design process. Regarding the design 
process, it was noted that construction delays and time constraints led to a rushed move-in, leading to 
initial start-up difficulties.  As a result, training sessions were cancelled due to the rush to open and final 
as-built drawings were unavailable. 

• During the site visit we saw the Grand Jury Room was outfitted with infrastructure-only but has since 
been outfitted with portable equipment.  There didn't seem to be any complaints. 

4.2.2 Items That Need Corrective Action 

 
This section summarizes for each discipline, the identified issues that can either be resolved for Stockton 
Courthouse or items that can be considered incorporated and clearly defined in the Standards to ensure that the 
issues are not repeated on future courthouses Appendix A.4 provides additional details for the identified issues 
in a table under each discipline. It provides a summary of the identified issue, the location of the issue and a 
photo to explain the issue as was observed in the site visit. The table also identifies whether the issue can be 
resolved for the Stockton Courthouse, and whether any Standards language addition or modification is being 
proposed to address the issue for future courthouses. 

4.2.2.1 Architecture 

 

The following major issues were identified for the building architecture: 

A1 Crazing of the security windows at the Traffic Services counter on Level. This is a critical issue that 
should be resolved for the Stockton Courthouse. 

A2 Security Operations Center Walls: The walls of the Security Operations Center also referred to as Security 
Control Room are not bullet resistive, but the windows are. Sherriff mentioned concern that the walls should be 
fortified to secure the Security Control Room. This is a critical issue that should be resolved for the Stockton 
Courthouse. 

A3 Courtroom Ceiling Panels: The ceiling panels are failing and becoming loose in several courtrooms.  It is a 
safety hazard. 

A4 Armory door: The Sherriff recommended the door should be hardened because it contains safes. Language 
can be added to the Standards to address this issue.  
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The following minor issues were identified for the building architecture: 

A5 Vehicular Sallyport Garage Doors:  The ground loop which allows for automated opening of the garage 
doors has been disabled by security at sallyport.  Security officers want to secure inmates before the garage door 
opens for security reasons.  Manual control as opposed to automatic control of garage doors is preferred. Current 
Standards can be revised to address this issue. 

A6 Wayfinding at the Stairwells:  The stairwells are used for emergency egress leading to the ground floor.  It 
is unclear where the public can exit out of the stairwell and into the public area. Language can be added to the 
Standards to address this issue and can be resolved for Stockton Courthouse as well. 

A7 Restroom tile Finishes: The restroom grout is a light color and has turned dark from use along the lower 
portion of the wall tiles and more apparent on the floor tile. Current Standards can be revised to address this 
issue. 

A8 Glare from counters: During the morning, sunlight reflects off the counters creating glare throughout the 
space.  There are no shades in this area.  Current Standards can be revised to address this issue and this issue can 
be resolved for Stockton Courthouse as well. 

A9 Heat gain issues at east west façade: Curtain wall at the east west façade causes extreme heat gain issues at 
the public hallways in front of the courtrooms during hot and sunny days. Current Standards can be revised to 
address this issue. 

A10 Additional Counter Space Clerk Service Counters: More counter space for both staff and customers are 
needed in Jury assembly room counter at Level 12. On the staff side, space for a dual-monitor arrangement was 
requested for more efficient customer service. On the public side, space for customers to complete paperwork 
was noted. Language can be added to the Standards to address this issue. 

A11 Clerk Service counter glare:  Clerk Service counter at level 12 has glare issues. Current Standards can be 
revised to address this issue. 

A12 Public Hallway Finishes: There are stains and scuffs on the white wall panels in the public hallway. 
Language can be added to the Standards to address this issue. 

A13 Shades are not opaque enough: Shades in the Jury Assembly room at Level 12 are the original shades 
specified after VE exercise and allow light and heat gain in the rooms. It is also a challenge to darken the room 
to view juror orientation videos due to the amount of daylight in the room. Current Standards can be revised to 
address this issue. 

A14 Light wall panel finish in courtrooms: The light wall panel finish is easily stained. Language can be 
added to the Standards to address this issue. 

A15 Attorney Seating in the Arraignment Courtroom: There is no jury box in this room, but space allocated 
for attorneys was deemed insufficient.  Extra chairs were placed for attorneys. Current Standards can be revised 
to address this issue. 

A16 Location of Self-Help Center: Self-help center is on Level 1 which is a different floor than family court 
service.  People must go back and forth. Current Standards can be revised to address this issue. 

A17 Lack of Privacy in the offices: There is no privacy due to the glass walls.  Acoustics also an issue between 
rooms.  Per discussion with Facilities, the office walls do not go to the underside of structure due to a large duct 
running across the offices.  

A18 Noise in the Jury Deliberation Room: There are complaints that sound from the restroom carries through 
to the deliberation room.  The bathroom has a wide under cut that doesn’t provide enough privacy for jurors to 
use the bathrooms. This issue can be resolved for Stockton Courthouse. 
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A19 Original shades in the Jury Assembly Room: These shades are not opaque enough allowing light to enter 
the room making viewing of the projector screen hard and leading to heat gain in the room. 

A20 Inadequate storage space for Sheriffs: Sheriffs mentioned that space to store radios, other equipment, and 
gear is insufficient. 

A21 Sheriff staff locker rooms: The lockers were reported to be over existing capacity with no room to expand, 
both for allocation of more lockers and installation of more showers. 

A22 Staff workstations:  Staff indicated a preference for sit-stand desks. 

A23 Security Windows Glare: It was observed that officers had made makeshift blinds to prevent glare from 
the sunlight coming through the windows.  Sunlight shines in from the lobby and shows silhouettes of the 
security personnel inside the room.  This issue can be resolved for Stockton Courthouse. 

A24 Location of the ceiling register:  The ceiling register in the Security Operations center room on Level 1 
blows on top of the desk and gets too cold.  

A25 Lack of windows in the control Room: The Control Room should have windows to see out into the 
corridor. 

A26 Lack of counter space in B1 Control Room: This is the control room in the holding area. 

A27 Birds Perching on the Exterior Metal Awnings: The metal awnings over the windows do not block out 
the sun or rain due to the holes in them. The birds perch on awnings at times. This issue can be resolved for 
Stockton Courthouse. 

A28 Acoustics at Mediation Rooms: It was reported that it is possible to hear from mediation room doors or 
when individuals are speaking loudly in the corridor outside of mediation rooms. Current Standards can be 
revised to address this issue and this issue can be resolved for Stockton Courthouse as well. 

4.2.2.2 Mechanical 

 

The following major issues were identified for the mechanical system: 

M1 Transformers / Switchgear Room- evaporative cooler: The evaporative cooler serving room EUA03 
discharges from a supply air diffuser directly above the main electrical utility equipment. Any water carryover 
from the evaporative cooler can spray water on live electrical components potentially damaging critical 
equipment. To avoid this failure scenario, the evaporative cooler is currently operated with the water spray 
section turned off to ensure no water is discharged directly on the electrical equipment. With the water spray 
section off, the cooling capacity of the evaporative cooler is limited, thus on days with high outside air 
temperatures, the supply air cooling capacity may be insufficient to adequately cool the electrical equipment to 
the required operational temperature range. This is a critical issue that should be resolved for the Stockton 
Courthouse.  Language can be added to the Standards to address this issue. 

M3 Chiller plant functionality / redundancy: Building operation is significantly limited when a chiller is non-
operational for multiple days. Previously when CH-2 was non-operational, the ice storage system could not fully 
recharge after one discharge cycle. Language can be added to the Standards to address this issue. 

The following minor issues were identified for the mechanical system: 

M2 Exhaust fans in Mail Processing Distribution: Two exhaust fans serving the Loading/Receiving are 
exposed to the occupants in the Mail Processing Distribution Room(01822). The bare equipment results in 
noise disturbance to the occupants in the space. This issue can be resolved for Stockton Courthouse. 
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M4 Air-cooled food service equipment in Food Concession: The Food Concession (01801) space has air-
cooled equipment (ice machine, refrigerator, etc.) that are operational during the night. The building AHU that 
serves this space is likely turned off during the night resulting in the air-cooled equipment heating up the space 
until the following day when the building AHU is turned on. The food service equipment has no provisions for 
24/7 cooling (specifically nighttime cooling). Language can be added to the Standards and other sections 
revised to address this issue. This issue can be resolved for Stockton Courthouse as well. 

 

M5 Louvers in AHU Mechanical Rooms not consistently blanked off: Louvers in west AHU Mechanical 
Rooms are not consistently blanked off to minimize dirt/dust ingress. Dirt/dust in many of the west AHU 
mechanical rooms are causing the in-room smoke detectors to give false alarms due to the smoke detectors 
mistaking the dust for smoke. Current Standards can be revised to address this issue. This issue can be resolved 
for Stockton Courthouse. 

 

M6 Elevation of combustion air louvers in Pump Room:  Gas fired domestic hot water heaters are in Pump 
Room B2304. Per California Mechanical Code, combustion equipment requires openings to the outdoors at a 
specific elevation and size to ensure there is adequate air intake for the combustion process. The high and low 
louvers located in the wall did not appear to meet California Mechanical Code requirements (2013 CMC 
701.6.1, 2013 CPC 506.4.1) in terms of elevation, with the high louver commencing within 12” from the top of 
the room and commencing within 12” from the bottom of the room. Language can be added to the Standards to 
address this issue. This issue can be resolved for Stockton Courthouse. 

 

M7 AHU components for resilience during wildfires: During wildfire season, building occupants can smell 
smoke within the building which results in multiple service calls. As fresh air is introduced into the building via 
the AHUs, any smoke odors that migrate to the courthouse will be drawn into the AHUs and distributed 
throughout the building. Current Standards can be revised to address this issue. This issue can be resolved for 
Stockton Courthouse. 

4.2.2.3 Plumbing 

 

The following minor issues were identified for the plumbing system: 

P1 Cooling Tower drain & ramp rainwater:  During rain, the rainwater flows down the Lower Level access 
ramp to the Cooling Tower drain in the DHW Boiler Room on Lower Level.  The Plumbing code does not allow 
rainwater spillage into the sanitary sewer drain.  It needs a separate trench drain.  Photo shows the collective 
drain for cooling tower as well as the rainwater.  During a rainfall event, rain from the ramp drains into the room 
since it is at a lower grade than the parking. Language can be added to the Standards to address this issue. This 
issue can be resolved for Stockton Courthouse. 

 

P2 Water hammer issues: Heard water hammer when men's restroom was being used but not in women's 
restroom and multiple times while standing in the elevator area during the site visit.  Did not hear water hammer 
issue on the upper floors. Current Standards can be revised to address this issue. 
 

P3 Two floor sinks (drains) in common connecting room to group of 6 holding cells: Having a common 
drain can be a maintenance issue if one holding cell is flooding since the flooded sewer will be flowing through 
the other cells and drained into the provided floor drains.  This may require clearing of the inmates from other 
cells for repairing. Language can be added to the Standards to address this issue. 
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P4 Not getting hot water fast enough in some zones: Recirculating pump for the high zone and other zones 
has set points that have been modified.  The circulating pump for high zone runs on a temperature set at 100 F 
which has minimized the time it takes for hot water to reach portions of building that have reported to take a 
long time.  The pumps are neither running 24/7 nor on a timer but are primarily controlled by the temperature 
setpoint. Current Standards can be revised to address this issue. 
 

P5 Water pressure issues at higher levels: Facilities has experimented with pressure at 150 psi on high zone 
PRV to resolve the pressure issues of water at cooling towers.  3 DHW Boilers are serving each zone –low, mid, 
and high.  At 150 psi the expansion valve pops, causing issues with the cooling tower.  148 psi seems to work 
best and has resolved the issue to an extent. Current Standards can be revised to address this issue. 

4.2.2.4  Lighting  

 

The following minor issues were identified for the lighting system: 

L1 Underlit MDF room: 18 footcandles were measured at the horizontal floor work plane.  These spaces 
should have a higher light level closer to 50 fc. Language can be added to the Standards to address this issue. 

L2 Underlit mailroom: (2) lights not working.  17 footcandles were measured at the horizontal counter work 
plane.  These measurements show that the room is too dim for an office space and should be closer to 40 fc. 
Language can be added to the Standards to address this issue. This issue can be resolved for Stockton 
Courthouse as well. 

L3 Lights not consistently controlled: Some lights located in the atrium dimmed (Floor 3) other floors 

not dimmed (Floor 2) Lights are not consistently controlled. Language can be added to the Standards to address 
this issue. This issue can be resolved for Stockton Courthouse as well. 

L4 Faulty Lighting Control System: Lighting controls (occupancy sensors and photo sensors) not working 
properly.  This is typical in offices and break room spaces.  Lights were on even though room was unoccupied.   

4.2.2.5 Electrical 

 

The following minor issues were identified for the electrical system: 

E1 Receptacles are needed on the walls for monitors at B1252 DC, Holding Control Room, Level B1. 
Language can be added to the Standards to address this issue. 

E2 Lack of receptacles for jurors in assembly room at 12502 Jury Assembly Room, Level 12. Language can 
be added to the Standards to address this issue. 

4.2.2.6 Electronic Security 

 

The following minor issues were identified for the building electronic security system: 

S1 Incorrect installation of card readers: Judge's door and clerk/witness stand door have card readers installed 
on the wrong side of door in all courtrooms.  There is no access control permitting someone in the courtroom 
from entering the secure corridor through the judge’s door and the clerk/witness door. Currently, there is a card 
reader to enter courtroom, but reader should be place on courtroom side to enter secure corridor. This issue can 
be resolved for the Stockton Courthouse. 
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S2 Location of parking garage cameras: Based on the site visit, parking garage cameras were mounted on 
walls which leads to camera view being obstructed by cars. This issue can be resolved for Stockton Courthouse 
as well. 

S3 Location of help point intercoms/duress buttons: Cars also obstruct the coverage of the duress buttons 
located throughout the parking garage. These were hard to find as they were located on columns hidden by 
parked cars. This issue can be resolved for Stockton Courthouse as well. 

4.2.2.7 Audiovisual 

 

The following minor issues were identified for the building audiovisual system: 

AV1 Non- standard microphone inputs in the Training Room:  Microphone jacks that are installed in floor 
boxes are 6 pin XLR-F   receptacles which require adapters to Standard 3 pin microphones.  The 6 pin may have 
been installed to support microphones with mute switches like those in the courtrooms, but this type of switched 
microphone is not necessary in these rooms. This issue can be resolved for Stockton Courthouse. 
 
AV2 Ceiling mounted racks in training rooms: The AV equipment in this room at Level 11 is mounted in a 
ceiling "rack".  This rack has no ceiling tile, so the equipment is exposed.  It is difficult to troubleshoot and 
repair in the current location. This issue can be resolved for Stockton Courthouse. 
 
AV3 Audio reinforcement settings / levels in courtrooms: Audio levels and mix-minus settings are not 
optimal causing users to have to get too close to the microphones, sometimes causing microphone distortion.  
Those in the room should be able to hear and understand without the speakers having to get extremely close to 
the microphones. Current Standards can be revised to address this issue. This issue can be resolved for Stockton 
Courthouse. 
 
AV4 Interpreter booth (Level 11): Currently, interpreters are expected to be in the audience or in the witness 
stand possibly causing a disruption and making it difficult for interpreters to focus. Language can be added to the 
Standards to address this issue. This issue can be resolved for Stockton Courthouse. 
 
AV5 Arraignment docks voice reinforcement in multiple courtrooms: The docks are outfitted with 
loudspeakers and microphones per the 2020 Standards; however, the windows were modified to be partially 
open causing the dock microphones to feedback into the courtroom.  In addition, the microphone is ceiling 
mounted in an acoustically difficult room which makes them ineffective. This issue can be resolved for Stockton 
Courthouse. 

AV6 Wall washer lighting on projection screens: Wall washers installed to light the front wall also illuminate 
the screen which reduces image contrast in Training room.  Although the lighting system is programmable, there 
is no preset that turns these lights off - except for all-OFF which is too dark for normal room use. Language can 
be added to the Standards to address this issue. This issue can be resolved for Stockton Courthouse. 

AV7 Lack of acoustic isolation:  In the offices, attorney interview rooms in the courtrooms, and holding areas, 
complaints have been made about the room-to-room acoustical isolation between these booths.  Despite the 
heavy walls - there seems to be inadequate isolation above the ceilings of the room.  Perforated metal ceilings 
and partial height partitions between the rooms and offices appears to be allowing sound to travel above the 
walls and into the next booth/office.  
 
AV8 Too much ambient light for Jury Assembly Room projector: The projection screen in the northern 
room of the Jury Assembly Lounge is nearly unusable due to it being installed directly in front of a west facing 
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window.  The backlight causes significant glare, and the ambient light reduces content contrast. This issue can 
be resolved for Stockton Courthouse. 

AV9 Video Conference Systems (in Courtrooms): There was evidence that in some cases the courtrooms 
could employ video conferencing.  Although some mention of this is in the current 2020 Standards, it is not 
comprehensively addressed with current post-covid technologies that have become common (e.g., Zoom). 
Language can be added to the Standards to address this issue. 

AV10 Video Conference Systems (Judicial and Executive Conference Room): Judicial and Executive 
Conferences could employ video conferencing. Room videoconference needs be updated to incorporate a more 
familiar type of web conferencing such as Zoom. Language can be added to the Standards to address this issue. 

4.3 Documentation of Changes in Building Architecture 

This section documents the changes in the building systems since the building was occupied. These were 
changes that the POE Consultant team observed during the site visit when comparing with as-builts and were 
also documented from feedback from the Facilities Team. These changes can be tied to value engineering design 
decisions, a general operation and maintenance item or the direct result of a design deficiency.  

4.3.1 Architecture 

The following table summarizes the notable changes in the architecture that were implemented after building 
operation commenced.  

Table 1 Changes in Building Architecture since Building Occupancy 

Room 

Name / 

Space Type 

Floor Finding / Observation Reason for Change 

Public 
Hallways 

8 Due to east facing curtain walls, the public hallways and lobby 
became hotter than other areas of the building.  Shades were 
added after occupancy to help minimize the sunlight and solar 
heat gain.  Additional funding was provided to add shades on 
Levels 5-11. 

The shades were 
added back in after 
being Value 
engineered out.  
Ultimately, they 
were added to 
address cooling load 
deficiencies. 

Judges’ 
chambers 

8 The original shades specified for the project were lighter and 
allowed substantial light to filter through.  Additional funding 
was provided to update shades in all spaces to the opaquer ones 
except in Jury Deliberation rooms, after occupancy.  This helped 
minimize heat gain as well as block out light more.  

The shades were 
replaced as the 
material of the 
original shades 
specified was not 
adequate to block 
light and minimize 
heat gain.  

02301, 
Storage 
Space 

2 This room was originally an Open Team Area 02301 but was 
converted to a storage room.  The use of the room was changed 
most likely from the need for more storage space but there was 
still the need for internal team meeting spaces.   

Courthouse 
transformed this 
room to storage 
room to address their 
needs for additional 
storage. 
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3C 
Courtroom 
Arraignment 

3 Communication between the Dock and the Courtroom was 
difficult due to the height of the glass.  The glass height was 
changed to about 4'-0" after occupancy. See Figure 10 to see the 
new glass height. 

The glass height was 
raised to address 
acoustic issue after 
occupancy. 

Courtroom 
3D 
ceremonial  

3 Due to the layout of this courtroom with the dual jury box, and 
audience seating, monitors added in due to line-of-sight issues for 
public since the projector screen was only visible to the jury box.  
See Figure 10 to see the monitors added.  The line of sight in the 
courtroom should have been considered during design.   

Monitors were added 
due to line-of-sight 
issues since 
projector screen was 
only visible to the 
jury box but not the 
court audience. 

Jury 
assembly 
room  

12 Facilities mentioned that the carpet was a lighter shade and was 
changed out.  The lighter carpet shade allows dirt and stains to be 
more visible than a darker shade. 

Lighter carpets are 
harder to maintain. 

Central In-
Custody 
Holding 

B1 The Prebooking room is also used as a breakroom.  The space 
was intended as a holding cell.  A breakroom on Level B1 should 
have been considered during design.   

This change was a 
result of courthouse 
preference.  Staff 
uses rooms to 
address the shortage 
of breakrooms. 

Courtrooms Varies The main doors leading into the courtroom have vision panels 
which offer no privacy.  In some courtrooms these have been 
blocked with cardboard.  Per the 2011 Standards, the doors 
leading into the courtroom shall be with glass.  These doors are 
installed per standard.   

This change was a 
result of courthouse 
preference. 

 

 

Figure 10  Arraignment Courtroom 3C Glass Divider (left) and Ceremonial Courtroom 3D room-line of sight issues (right) 

4.3.2 Mechanical 

The following table summarizes the notable changes in the mechanical system that were implemented after 
building operations commenced. The first listed post occupancy mechanical system change was a maintenance 
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issue that was addressed while tending to other maintenance needs in specific AHU rooms. The second listed 
post occupancy system change was to correct a value engineering decision, where the VE item was added back.  

Table 2 Changes in Mechanical System since Building Occupancy 

Room 

Name / 

Space Type 

Floor Finding / Observation Reason for change 

AHU Room 
430 

4 Significant portions of inactive louver are blanked off to 
minimize ingress of dirt. This change has been 
implemented on a few AHU rooms on certain floors. 

This was a maintenance 
issue that was addressed 
while tending to other 
maintenance needs in 
specific AHU rooms. 

Public 
Hallway 
(typ.) 

L3-11 A baffle element was installed to improve the performance 
of the Active Chilled Beams (ACB) along the perimeter. 
Remote facility team interviews noted that this had little 
impact on the performance, though the addition of curtains 
(shading) have mostly resolved the ACBs being able to 
provide the necessary cooling capacity 

This change was to correct 
a value engineering 
decision, where the VE 
item was added back 

4.3.3 Plumbing 

The following table summarizes the changes in the building plumbing system since occupancy. 

Table 3 Changes in Plumbing System since Building Occupancy 

Room 

Name / 

Space Type 

Floor Site Visit Observation Reason for change 

Pump room  B2 Original expansion tank was severely 
undersized.  Replacing the tank with 3 
times its size has improved hot water 
issues but not completely resolved 
them. 

This change was due to a design 
issue since the original expansion 
(Hydropneumatics) tank was 
undersized. 

Pump room  B2 Replace the BACnet integration card for 

the booster pump package to allow 

monitoring and trending of the domestic 

water pressure system in the building 

BMS (Building Management System) 

and correct programming for lead pump 

status.  

This change is a maintenance item to 
improve maintainability and control 
of the booster pump through the 
BMS system. 

Pump room  B2 The recommendations from the Capital 
Engineering Consultant were confirmed 
to be implemented by Facilities.  This 
included changes the booster pump 
discharge pressure set point which was 
increased to 150-160 psi to allow 
additional pressure delivery to the upper 
zone.  

This change was implemented to 
address a design issue to address 
water pressure issues so that make 
up water can reach the cooling tower 
on the roof. 
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4.3.4 Lighting 

The following table summarizes the notable changes in the lighting system that were implemented after building 
operation commenced. Lack of proper coordination during the construction document and commissioning phases 
led to a lighting system that never worked properly when the building was completed.   

Table 4 Changes in Lighting System since Building Occupancy 

Room 

Name / 

Space Type 

Floor Finding / Observation Reason for Change 

Loading 
Dock and 
Restrooms 

  Occupancy Sensors were not working properly or installed 
in incorrect location.  These were relocated and installed 
correctly. 

Design Deficiency 

Courtrooms 5,6,7,8 Lighting keypad (controls) did not operate the light fixtures 
correctly.  Dali panels located in electrical closets were put 
into override mode to be able to work.   

Design Deficiency 

Courtrooms All In the original design of the courtrooms, lighting controls 
were integrated with AV at the keypad which did not work 
properly.  The override function was used to control the 
lights properly and failed when tried to be integrated again.  
After construction the systems were separated. 

Design Deficiency 

4.3.5 Electrical 

The following table summarizes the notable changes in the electrical system that were implemented after 
building operation commenced. 

Table 5 Changes in Electrical System since Building Occupancy 

Room 

Name / 

Space Type 

Floor Finding / Observation Reason for change 

04506, 

AV/IDF 

4 Sine wave UPSs were installed to prevent electronics from 

turning off and resetting during generator monthly testing.  

UPSs are sized for 20 minutes. 

UPSs are indicated to be 

provided in 2011 

Standards and were not 

indicated as a VE item; 

hence we assume it was a 

design miss. 

B1849, 

Sally Port 

B1 Inground loops for garage doors at sally port have been 

disabled by security.  Security officers want to secure 

inmates prior to garage door opening.  Manual and not 

automatic control of garage doors would be preferred.  

In-ground loops are not 

preferred by this 

courthouse.  Stockton 

Courthouse users prefer 

manual only control of 

garage doors.  Potential 

cost savings to project to 

not install in-ground loops 

at Sally port.   
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B1849, 

Sally Port 

B1 Portable metal detector was added in anteroom before 

sallyport.  Detector requires in floor receptacles to power. 

Power for in floor detector 

was provided at design.  

Portable detector is 

preferred by Stockton 

Courthouse.  

4.3.6 Electronic Security 

The following table summarizes the notable changes in the electronic security system that were implemented 
after building operation commenced. 

Table 6 Changes in Electronic Security System since Building Occupancy 

Room 

Name / 

Space Type 

Floor Finding / Observation Reason for Change 

B1 North 
Bus Ramp, 
Vehicle 
Sally Port, 
Front 
entrance 

1 Cameras were added in B1 North Bus Ramp, Vehicle Sally 
Port, Front entrance 

Cameras were added in 
areas due to blind spots 
overlooked during 
design.   

4.3.7 Audiovisual 

The following Table 7 summarizes the notable changes in the audiovisual system that were implemented after 
building operations commenced. 

Table 7 Changes in Audio-visual System since Building Occupancy 

Room 

Name / 

Space Type 

Floor Finding / Observation Reason for Change 

08222, 
Courtroom 
8A 

8 Approximately $30k was spent to correct issues 
with multiple Crestron controllers that were causing 
system errors. The issues were corrected by 
integrators CVCS (Courtroom Video Conferencing 
Services) who installed and programmed the system 
changes. 

This was caused by a flawed 
original design. 

08222, 
Courtroom 
8A 

8 A permanently mounted microphone was provided 
for the Witness Stand in the original installation, but 
the users have found that it is not loud enough, so 
they have replaced it with a second portable 
gooseneck microphone.  Low system audio levels 
are an issue. 

This is likely a commissioning 
deficiency or, less likely, a 
maintenance issue. 
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08222, 
Courtroom 
8A 

8 A stand-alone audio system was added so that the 
court reporter can hear conversations during bench 
approaches (sidebars).  This system is a simple 
microphone on the judge's desk that transmits the 
local audio (conversations) to a set of headphones 
for the court reporter.  This functionality may be 
included in the existing system, but the operator was 
not aware of this functionality and was not using the 
feature.  Testing may be required for the built-in 
system use. 

This is a maintenance / usage 
issue because it appears that 
the built-in Sidebar feature 
may work – but it may be too 
complex or not adjusted 
properly leading to a sub-
system replacement. 

02903, 
Break room 
202D  

2 The break room TV has a post-installation TV 
antenna attached.  In several locations there are 
systems that connect to a cable TV distribution 
system, but the IT Staff has added several off-air 
antennas, including a wall-mounted antenna in the 
Staff Lounge. 

Where there are cable TV 
connections available, this 
may be a maintenance issue 
since the original cable TV 
system was probably delivered 
in working order but appears 
to be performing poorly today. 
Where users had a need for 
TV viewing where there is no 
cable TV connection, it may 
be considered a design 
deficiency or a program 
adaptation. 

All Floors 1 The informational displays that show courtroom 
schedules are distributed throughout the building 
originally had PCs mounted behind them making 
maintenance difficult.  The IT staff has since moved 
all these PCs to the nearest IDF/AV rooms and 
made them remote.  They are working well and are 
now much easier to observe and maintain. 

The original design was 
difficult to maintain.  

4.4 Cost Reduction Items and Their Impact 

Cost reduction decisions that were value engineered out of the original design are discussed per discipline and 
their negative impacts in terms of functionality, operations and maintenance, durability and additional money 
spent to fix the issue are discussed in this section. Value engineering logs, commissioning report review and 
interviews with Facilities Operations Staff provided the team with the background on how certain decisions were 
made through the design and construction and how the staff had to resolve the impact associated with the 
decisions. Some of the identified issues are a direct result of these value engineering decisions. Other disciplines 
didn’t have any value engineering decisions made during design. 

4.4.1 Architecture 

Select cameras were removed from the Basement holding cells per discussion with the JCC.  PCO 490 notes the 
selected cameras in the basement cells and all cells in the upper holding cells were eliminated as part of the 
Value Engineering.  The cost associated with this removal was $107,100.  Sheriffs provided feedback that 
cameras in corridors did not provide visibility of the cells, and desired to have more cameras in the cells.  

The Commissioning Report noted, the building system was designed for high performance, with high insulation 
values exceeding Title 24.  The original design included exterior sunshades and automated window covering 
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systems that tied into the lighting controls and mechanical systems such as active chilled beams.  Due to the east 
facing curtain walls, there is extreme heat gain along the Waiting/Queuing areas and the Public Hall in front of 
the courtrooms.  The temperature in the Public Hall was up to 93 degrees.  The service work orders (SWO 
1651501), made after building occupancy, show that the courthouse received Capital funding to replace shades 
and add shades. The cost associated with the installation was $528,693.  700 shades with performance bands 
were installed on floors 5-11 to help with the cooling design deficiency.   

4.4.2 Mechanical 

Project value engineering logs identified the removal of heating coils located within specific AHUs (PCO #8 / 
CO # 7); the performance impact of this change was minimal however, as the AHU heating coils were designed 
for a small amount of heating capacity that was able to be provided by the zonal systems (VAVs, ACBs, etc.), 
and the overall cost savings was $119,877.  

Another cost reduction as noted in Cx report document CxDR04, item #1, was the elimination of spare chillers 
as part of value engineering. The impact of this change is significant as the cooling contributed by ice storage is 
only available for one full discharge cycle. After the ice storage is fully discharged, it must be recharged during 
the evening. In the event the 400-ton chiller is non-operational for more than a single ice discharge cycle, the 
163-ton chiller is only able to provide roughly 20% of the peak design cooling capacity, and as nighttime cooling 
loads in electrical and IDF rooms will require a portion of the cooling generated by the 163-ton chiller, it is 
unable to fully recharge the ice storage for the next day to satisfy the minimum required 50% standby cooling 
capacity. In the event the 163-ton chiller is non-operational for more than a single ice discharge cycle, the 
remaining 400-ton chiller will not be able to satisfy both the nighttime CHW loads and fully charge the ice 
storage system, limiting the available CHW system capacity to 50% for subsequent days. Per discussions with 
the Facilities team, this lack of redundancy has impacted the building a few times when the 400-ton chiller was 
down. 

4.4.3 Plumbing 

There were no significant value engineering or cost reduction items related to plumbing systems during the 
design of the courthouse. 

4.4.4 Lighting 

All the PCOs related to lighting are additional costs - the largest being PCO #200 and #650.  PCO #200 was for 
additional FAA regulated lights and circuiting as the A/E acknowledged lack of FAA design experience on their 
team.  Requirements/guidelines for lighting at helipad should be addressed in compliance. The total amount for 
the purchase order was close to $100K.  Although, this was not a VE item that caused the building to fail, it does 
add to the overall load and performance of the building.  PCO #650 was for $339K for adding a substantial 
number of light fixtures and circuits due to rooms being underlit and not meeting code requirements.  Again, this 
is not a VE item but a significant cost to the owner that could have been avoided if a proper lighting photometric 
was provided during design to confirm criteria was met. 

 Most of the issues are tied to the failure of the design and commissioning of the lighting control system and not 
a result of value engineering exercise.  The commissioning report states that "time-clock was supposed to be by 
BMS integration.  Revised to be done by lighting control panels."  Through this statement and other missing 
elements in the lighting control specifications and documentation, the main backbone of the lighting control 
system was not properly designed and installed.  

4.4.5 Electrical 

There were no value engineering or cost reduction decisions made during the design of the building electrical 
system. 
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4.4.6 Electronic Security 

Cameras in the basement cells and all cells in the upper holding cells were eliminated as a VE item.  Sherriff 
staff provided feedback that when a detainee hits the intercom in their cell, there is no camera to give visibility 
of what is occurring in the cell. The camera in the corridor is used which does not give visibility of the cell. 
Once the intercom is called, there is no way of determining the situation occurring or the need of urgency. 
Sheriff court staff desire more cameras. 

A review of the purchase order log during construction of the facility showed that JCC requested that the 
quantity of cameras be reduced in the basement cells and upper holding floors.  Most cameras were 
eliminated.  From PCO document: “This PCO covers the deletion of security cameras at selected cell locations.  
The contract drawings show that the cameras removed were in cells in the basement and upper holding floors.  
Based on discussions with the JCC, they requested that the quantity of cameras be reduced. RFI 1576 directed 
the removal of select cameras in the basement cells and all cells in the upper holding cells were eliminated.  
Reason: Value Engineering.  Total $107,100”. 

4.4.7 Audiovisual 

There were no value engineering or cost reduction decisions made for audio visual systems per the value 
engineering logs for the courthouse. 

5. Recommendations 

This section summarizes recommendations for each discipline for the issues that were identified in Section 4.2.2 

Items that needed corrective action. The recommendations are broken down into two categories; 
recommendations to resolve issues for Stockton Courthouse issues and, recommendations for future courthouse 
design using the lessons learned and issues identified for Stockton. 

5.1 Recommendations for Stockton Courthouse 

While the goal of the post occupancy evaluation is to provide program wide recommendations, the POE 
Consultant team has also identified steps to resolve Stockton Courthouse issues. These are broken down into two 
categories: major and minor issues. Major issues identified are either facility modifications items for the 
Courthouse they should prioritize addressing or are a recurring issue that needs to be addressed. For a few major 
issues, an estimate of the cost required to resolve the issue has also been identified. Resolutions to minor issues 
is also provided however a cost estimate is not provided for these types of issues. These issues can be broadly 
classified as regular maintenance items that Facilities Operations team can resolve.  

5.1.1 Major Issues 

5.1.1.1 Architecture 

A1 Crazing at the Security Windows 

Recommended Solution:  Replace security glazing with new bullet resistant Level 1 type glazing, remove and 
replace plastic laminate panels, and remove/replace and paint gypsum board. Figure 11 shows the location of the 
Traffic Counter.  Figure 12 and Figure 13 show the details of the Pre-screening area and Traffic service counter.  
The glazing to be replaced is shown with blue fill. 
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Figure 11 Partial floor plan of ground floor showing location of Traffic Services Counters with respect to the Entry 
Vestibule and Weapons Screening.

 

Figure 12 Detail 14 Showing Section of the Pre-Screening Area 
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Figure 13 Detail 20 showing Section of the Traffic Service Counter 

Cost Estimate: The estimated costs of implementing this resolution were ~$112,481. 

A2 Security Operations Center Walls 

Recommended Solution:  Provide bullet-resistive wall panels.  Starch oil woven ballistic-grade fiberglass 
panels to match the ballistic rating of the glazing at the opening above and below the bullet resistive window.  
Figure 14 and Figure 15 show the details of the walls and a section of the Security Operations center. 

 

Figure 14 Wall detail of the Security Operations Center 
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Figure 15 Section of the Security Operations Center 

Cost Estimate: The estimated costs of implementing this resolution are ~$$65,003. 

A3 Courtroom Ceiling Panels 

Recommended Solution: The loose ceiling panels should be reinstalled or may need to be replaced for safety.  
Based on the site survey, loose ceiling panels were found in the Level 3 Arraignment Courtroom 3C and 
Ceremonial Courtroom 3D.  See Figure 16 & Figure 17Figure 19 for location on floor plans and photos. 
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Figure 16 Arraignment Courtroom 3C Floor plan and Ceiling photo  

   

Figure 17 Ceremonial Courtroom 3D and Ceiling photo  

Cost Estimate: The estimated costs of implementing this resolution are ~$19,978. 

 

5.1.1.2 Mechanical 

Through the site survey and discussion during consensus meeting, the following issues were identified as critical 
issues that were deemed to require corrective action for the Stockton Courthouse. 

M1 Transformers / Switchgear Room- Evaporative cooler 

Recommended Solution:  In order to operate the evaporative cooler as originally intended, it is recommended 
to reroute the supply diffuser location in the Transformers/Switchgear Room to ensure that even if any moisture 
is carried over through the supply air, no critical electrical equipment is below the discharge location that can be 
damaged by water. The following modifications are recommended and illustrated through Figure 18:  

• Relocate the existing supply air outlet at the roof of the Transformers/Switchgear room by providing 
additional ductwork at the roof level to tap off the existing evaporative cooler supply section and shift 
the supply penetration to not be located above electrical equipment.  

• Field modification of existing systems includes capping off the existing supply air, blanking off the 
supply connection in the evaporative cooler to ensure no low points are created that will collect water, 
and modifying the existing mechanical screen to conceal the evaporative cooler.  

Cost estimate: The estimated costs of implementing this resolution were ~$118,494. 
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•  

•  

Figure 18 Transformers/Switchgear Room Roof and L1 plans 

 

M3 Chiller plant functionality/redundancy: 
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Recommended Solution:  To achieve a minimum 50% of peak load capacity per chiller and comply with the 
2011 Standards, the following is proposed (also illustrated in Figure 19 ): 

• Addition of a 400-ton chiller matching the existing CH-1 (ice charging capability) piped in parallel with 
existing CH-1 with housekeeping pad and vibration isolation. 

• Provide 8” chilled water and 8” condenser water piping and piping accessories to connect the new 400-ton 
ice charging chiller to the existing CHW and CW piping systems. 

• Upsize the 8” CHW header to 10” CHW header per the image below. 

 

Figure 19 Proposed modifications to accommodate the addition of chiller 

Cost estimate: The estimated costs of implementing this resolution were ~$1,693,690. 

5.1.1.3 Lighting 

L4 Faulty Lighting Control System 
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Recommended Solution: To correct the existing lighting control system, a thorough analysis is recommended 
of the Crestron system.  It is important to understand exactly what was installed for the main backbone of the 
system.  By deciphering the system components, a streamlined solution can be provided that allows the fixtures 
to operate/dim properly.  It would also result in better energy savings.  Contact: Kore Controls 949.508.0585.   
Kore is the local Crestron Representative.  We discussed the issues with Crestron and understand that an on-site 
analysis by Crestron is recommended to troubleshoot the issues.  It is important to confirm whether the issues are 
related to hardware or software.  Due to the older system installed, upgrades will likely be necessary and 
reviewing how it integrates with the BMS. 

5.1.2 Minor Issues 

5.1.2.1 Architecture 

A6 Wayfinding at the Stairwells  

Recommended Solution: Provide additional wayfinding signs in the stairwell to inform the public of the 
departments and courtrooms on the different levels. 

A8 Glare from counters & A11 Clerk Service counter glare  

Recommended Solution: Provide window shade to mitigate the amount of sunlight and glare in the area. 

A18 Noise in the Jury Deliberation bathroom 

Recommended Solution: We recommend adding drop-bottom gaskets, and threshold with integral gasketing. 

A23 Security Windows Glare 

Recommended Solution: We recommend installing shades to prevent glare from the sunlight coming through 
the windows.  The installation of shades may help reduce the visibility of the officer’s silhouette through the 
windows. 

A27 Birds Perching on the Exterior Metal Awnings 

Recommended Solution: We recommend installing bird control, i.e., electronic bird repellers, spikes, or netting 
to the existing exterior awnings. 

A28 Acoustics at Mediation Rooms 

Recommended Solution: We recommend adding drop-bottom gaskets, and threshold with integral gasketing. 

5.1.2.2 Mechanical 

Several issues noted during the site survey that were minor and are likely to be resolved through the Facilities 
Operations team include the following:  

M2  Exhaust fans in Mail Processing Distribution: 

Recommended Solution: To reduce the bare fan noise in the space, the two exhaust fans can be encapsulated in 
acoustic mass vinyl blanket or gypsum board acoustic enclosure, to be verified by acoustic consultant.  

M4 Air-cooled food service equipment located in Food Concession :  

Recommended Solution: To provide circulation of the room during the evenings and remove the heat rejected 
by the food service equipment, a transfer air fan, with transfer ductwork, and diffusers can be provided to 
circulate air from the adjacent space through this room during the night.  

M5 Louvers in AHU Mechanical rooms not consistently blanked off: 
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Recommended Solution: To resolve this, it is proposed to provide sheet metal blank-offs for louver sections 
that are not directly ducted to the AHU systems.  

M6 Elevation of combustion air louvers in Pump Room: 

Recommended Solution: To meet the requirement of the high louver opening commencing within 12” of the 
top of the room, connect ductwork to the face area of the upper louver and elbow up to the appropriate elevation 
terminating with wire mesh. Similarly, to meet the requirement of the low louver opening commencing within 
12” of the bottom of the room, connect ductwork to the face of the lower louver and elbow down to the 
appropriate elevation terminating with wire mesh. 

M7 AHU Components for Resilience During Wildfires: 

Recommended Solution: To reduce odors introduced into the building, it is recommended that a carbon 
impregnated MERV-13 filters be held in stock that can temporarily replace the typical MERV-13 postfilter. 
Carbon impregnated final filters combine the capability of high efficiency particulate removal of a MERV-14 
filter and the odor absorptive capability of carbon filters, though these are more expensive than the standard 
MERV-14 final filter. Note this requires further field verification of filter sizes to confirm that current postfilters 
can be swapped out with carbon impregnated MERV-13 filters.  

5.1.2.3 Plumbing 

P1 Cooling Tower Drain & Ramp rainwater:  

Recommended Solution: To separate the cooling tower drain from the ramp drain we recommend making a 
dam at the entrance of this room to prevent the rainwater from entering the room and diverting it to other drains 
located in the parking level.  The design drawing indicates the trench drain at the ramp but cannot find this 
trench install per design plans. 

5.1.2.4 Lighting 

L2 Underlit mailroom 

Recommended Solution: Task surfaces should have higher light levels to allow the ability to see small print. 
Task lighting can be added to improve visibility. 

L3 Lights not consistently controlled 

Recommended Solution:   This issue is linked to the overall lighting control system L5.  It is also a result of 
lack of coordination while reviewing locations of photosensors with mechanical diffusers and furniture.  
Relocate photosensors and occupancy sensors based on the furniture layout of the room. 

5.1.2.5 Electrical 

None of the identified issues can be resolved for Stockton Courthouse. 

5.1.2.6 Electronic Security 

S1 Incorrect installation of card readers 

Recommended Solution:  These doors have card readers installed on the wrong side of door. Currently, there is 
a card reader to enter courtroom, but reader should be place on courtroom side to enter secure corridor. 

S2 Location of parking garage cameras 

Recommended Solution:  Recommend mounting cameras on pendants for less obstructions. 

S3 Location of help point intercoms/duress buttons 
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Recommended Solution:  Recommend using an elevated light indicator so duress buttons can be easily located 
in the case of an emergency. 

5.1.2.7 Audiovisual 

AV1 Non- standard microphone inputs in the Training Room 

Recommended Solution: The 6-pin XLR-F connectors should be changed to standard 3-pin XLR-F audio 
connectors.  

AV2 Ceiling mounted racks in training rooms 

Recommended Solution: This equipment should be moved into a local credenza or to the IDF room. 

AV3 Audio reinforcement settings / levels in courtrooms 

Recommended Solution:  A qualified audio system engineer should be hired to test and adjust the audio 
systems.  This engineer should follow the standard setup procedures referred to in 2020 Standards section 18.D.1 
- AVIXA A102.01:201. 

AV4 Interpreter booth 

Recommended Solution:  There should be consideration for isolated interpretation booths in the courthouse.  
Although there was one designed for this purpose in this facility, it was not used due to the lack of isolation and 
the placement in a typical office environment.   If a booth is required or desired, follow ISO 2603 - fixed booths 
for simultaneous interpretation  

AV5 Arraignment docks voice reinforcement 

Recommended Solution:  Add acoustically absorptive material to ceiling of the space which will decrease the 
sound reflections in the space.  Also move the microphone much closer to the person speaking to improve the 
“gain before feedback” of the system.  By doing this you increase the level of the voice into the microphone 
(move it closer) which also decreases the sound of the speaker going back into the microphone, causing 
feedback. 

AV6 Wall washer lighting on projection screens 

Recommended Solution: This could be corrected with some adjustments to the lighting programming/settings 

for Training Rooms and Conference Rooms.  

AV8 Too much ambient light for Jury Assembly Room projector 

Recommended Solution:   Blackout shades need to be provided behind the screen to reduce contrast and glare 
for daylight. 

5.2 Recommendations for Modifications of Standard 

The following 2020 Standards sections may benefit from the following modifications to define issues of focus 
more explicitly for future design teams. The suggested language is included below for consideration during the 
next update to Standards. The acceptance of this report shall not be binding as changes to the Standards, rather 
the suggested changes are meant to be considered as part of all the necessary updates to the Standards as deemed 
appropriate by the Judicial Council. 

5.2.1 Architecture 
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A4 Armory Door 

 

A5 Vehicular Sallyport Garage Doors 

 

 

 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Addition to Section 8.D.9.b 

Existing Language in Standards N/A 

Proposed Language in Standards “The door shall have hardened door hardware to prevent kick-ins.” 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to Section 8.D.2.c 

Existing Language in Standards Provide a secure access gate at the entry point, a second egress gate, 
and a personnel gate.  The vehicle sally port gates shall be 
interlocking and able to be electronically monitored and controlled 
at the detention control room.  The primary means of 
communication and coordination between an arriving in-custody 
transport vehicle and the detention control room is via radio.  
However, provide an audio call station/pedestal for outside agency 
use.  Include video monitoring at access and egress points.  Access 
and egress gates and doors shall be detention grade and must be 
sized (width and height) to accommodate the largest transport 
vehicle expected (car, van, or bus). 

Proposed Language in Standards “Provide a secure access gate at the entry point, a second egress 
gate, and a personnel gate.  The vehicle sally port gates shall be 
interlocking and able to be electronically monitored and controlled 
at the detention control room.  Manual control may be added at the 

detention control room.  The primary means of communication and 
coordination between an arriving in-custody transport vehicle and 
the detention control room is via radio.  However, provide an audio 
call station/pedestal for outside agency use.  Include video 
monitoring at access and egress points.  Access and egress gates and 
doors shall be detention grade and must be sized (width and height) 
to accommodate the largest transport vehicle expected (car, van, or 
bus).” 
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A6 Wayfinding at the Stairwells 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Addition to Section 11.E.2.7 

Existing Language in Standards N/A 

Proposed Language in Standards “Wayfinding directional signs will be installed in the stairwell and 

will clearly designate the departments and/or courtrooms on each 

Level.” 

A7 Restroom tile finishes 

 

A8 Counters Create Glare at Level 2 Waiting/ Queuing Area 

 

A9 Heat Gain Issues 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to Section 11.C.3.7 

Existing Language in Standards Control glare and heat gain at all work areas and public spaces.  The 
glazing in the public lobby shall be mitigated for temperature and 
glare control so that security screeners and any other staff can work 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to Section 11.D.1.7.a 

Existing Language in Standards • Coved ceramic tile floors. 

• Glazed ceramic tile wall surfaces up to a minimum 4’ wainscot 

height (consider full-height tile on walls); 

Proposed Language in Standards “• Coved ceramic tile floors (consider dark colored grout instead of 

white or light-colored grout). 

• Glazed ceramic tile wall surfaces up to a minimum 4’ wainscot 

height (consider full-height tile on walls and dark colored grout 

instead of white or light-colored grout);” 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to 11.D.1.1  

Existing Language in Standards Consider the solar orientation of the building and provide methods 
of shading and glare control on facades with excessive solar 
exposure.   

Proposed Language in Standards “Consider the solar orientation of the building and provide methods 
of shading and glare control on facades with excessive solar 
exposure.  Provide window coverings at excessive solar exposure.” 
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and see monitors in comfort, and security cameras can produce 
quality photographs. 

Proposed Language in Standards “Control glare and heat gain at all work areas and public spaces.  
The glazing in the public lobby shall be mitigated for temperature 
and glare control so that security screeners and any other staff can 
work and see monitors in comfort, and security cameras can produce 
quality photographs.  Consider exterior sunshades and window 

treatments to help mitigate the heat and glare.” 

 

A10 Additional Counter Space Clerk Service Counters: 

 

 

 

 

 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to Sections 6.B.2.2 and 6.D.1.a 

Existing Language in Standards 6.B.2.2 

a. The reception, check-in, and registration area shall be immediately 
visible at the entry of the jury area. The size of this area will depend 
on the number of courtrooms and the peak volume of anticipated 
jurors expected at sign-in times.  Self-check-in kiosks may be 
considered in this location. 

b. Provide standard clerical support workstations (refer to table 2.2). 

6.D.1.a 

a. Design public service counters to encourage access to the judicial 
system while providing security for office personnel.  Counters 
allow sufficient work area to transact case fling activities, and they 
separate private staff office areas from public areas.  Design spaces 
to ensure efficient and secure acceptance, exchange, review, and 
reproduction of high volumes of public documents.  Size the pass-
through window to prevent physical intrusion. 

Proposed Language in Standards 6.B.2.2 

“c. Consider extending the counter space on the public side by 10” 

at the Registration counter for Jurors.” 

6.D.1.a 

“Consider space for dual monitors on the staff side of the public 

counter for efficient customer service.’ 
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A11 Clerk Service Counter Glare 

 

A12 Public Hallway Finishes 

 

A13 Shades are not opaque enough  

 

 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to Section 9.C.1.e 

Existing Language in Standards Provide climate and glare control for building management staff.   

Proposed Language in Standards “Provide climate and glare control for building management staff.  
Consider finish materials to control the sunlight glare throughout 

the space.” 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to Section 11.D.3 

Existing Language in Standards Level I Interior Finishes: Specified for building components with 
long functional lifetimes and high aesthetic importance.  Level I 
finishes have quality, long-term durability; ease of maintenance; and 
ability to sustain aesthetic appeal over a long period. 

Proposed Language in Standards “Level I Interior Finishes: Specified for building components with 
long functional lifetimes and high aesthetic importance. Level I 
finishes have quality, long-term durability; ease of maintenance and 

cleanable; and ability to sustain aesthetic appeal over a long period.” 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to Section 6.B.2.2.3.g 

Existing Language in Standards At the information presentation area, provide for use of audio-visual 
equipment, computer data lines, and telecommunications systems to 
accommodate programs such as video orientation, automated jury 
management systems, and juror call-in programs.  See chapter 17, 
Network and Communication Systems, and chapter 18, Audio-visual 
Systems, for technical requirements.   

Proposed Language in Standards “At the information presentation area, provide for use of audio-
visual equipment, computer data lines, and telecommunications 
systems to accommodate programs such as video orientation, 
automated jury management systems, and juror call-in programs.  
See chapter 17, Network and Communication Systems, and chapter 
18, Audio-visual Systems, for technical requirements.  Provide 

window shade opacity sufficient to view video orientation.” 
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A14 Light wall panel finish in courtrooms  

A15 Attorney Seating in the Arraignment Courtroom 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to Section 11.3 

Existing Language in Standards Level I Interior Finishes: Specified for building components with 
long functional lifetimes and high aesthetic importance.  Level I 
finishes have quality, long-term durability; ease of maintenance; and 
ability to sustain aesthetic appeal over a long period. 

Proposed Language in Standards Level I Interior Finishes: Specified for building components with 
long functional lifetimes and high aesthetic importance.  Level I 
finishes have quality, long-term durability and cleanability; ease of 
maintenance; and ability to sustain aesthetic appeal over a long 
period. 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to Section 5.B.1.1.2 

Existing Language in Standards Specially designed and sized courtrooms may be required in light of 
population size, caseload volumes, courthouse scale, and other 
considerations unique to a specific project.  Specialty courtrooms 
can include multiple jury courtrooms, high-volume criminal 
arraignment/pretrial courtrooms equipped with secure high-volume 
in-custody docks (located adjacent to court holding facilities), high-
volume traffic courtrooms, juvenile delinquency and dependency 
courtrooms, and mental health courtrooms, among others. Specialty 
courtrooms are by their nature not as flexible as multipurpose 
courtrooms for use in a variety of different case types and 
proceedings.  Accordingly, specialty courtrooms should be 
considered only when the multipurpose courtroom cannot effectively 
and safely be used.   

Proposed Language in Standards “Specially designed and sized courtrooms may be required in light 
of population size, caseload volumes, courthouse scale, and other 
considerations unique to a specific project.  Specialty courtrooms 
can include multiple jury courtrooms, high-volume criminal 
arraignment/pretrial courtrooms equipped with secure high-volume 
in-custody docks (located adjacent to court holding facilities), high-
volume traffic courtrooms, juvenile delinquency and dependency 
courtrooms, and mental health courtrooms, among others.  Specialty 
courtrooms are by their nature not as flexible as multipurpose 
courtrooms for use in a variety of different case types and 
proceedings.  Accordingly, specialty courtrooms should be 
considered only when the multipurpose courtroom cannot effectively 
and safely be used.  Furniture and furniture layout should be 

reviewed during the design phase to accommodate the use of the 

specialty courtrooms.” 
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A16 Location of Self-Help Center 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to Section 2.A.1.a 

Existing Language in Standards High-volume public spaces and services should be conveniently 
accessible to the public entrances, minimizing elevator load and 
public penetration into the courthouse.  They are typically located on 
the lower floors of court facilities, directly adjacent to the public 
lobby.  These lower-floor functions typically include the clerks’ 
office, jury services and the jury assembly room, child waiting 
rooms, records, a public cafeteria, self-help centers, alternative 
dispute resolution centers, and other frequently visited public areas, 
in addition to high-volume courtrooms (for arraignments, felony 
dispositions, and high-profile cases). Clerks’ offices shall be located 
on lower floors for functional efficiency and adjacency to public and 
semi-public functions. 

Proposed Language in Standards High-volume public spaces and services should be conveniently 
accessible to the public entrances, minimizing elevator load and 
public penetration into the courthouse.  They are typically located on 
the lower floors of court facilities, directly adjacent to the public 
lobby.  These lower-floor functions typically include the clerks’ 
office, jury services and the jury assembly room, child waiting 
rooms, records, a public cafeteria, self-help centers, alternative 
dispute resolution centers, and other frequently visited public areas, 
in addition to high-volume courtrooms (for arraignments, felony 
dispositions, and high-profile cases).  Clerks’ offices shall be located 
on lower floors for functional efficiency and adjacency to public and 
semi-public functions.  Locating self-help centers adjacent to the 

family court should be considered. 

 

A28 Birds Perching on Awnings 
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A29 Acoustics at Mediation Rooms 

5.2.2 Mechanical 

 

M1 Transformers / Switchgear Room- Evaporative cooler: 

 

 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to Section 11.C.5.2 

Existing Language in Standards Design exterior façades and roof overhangs to inhibit bird roosting 
and nesting.  Provide means of preventing bird roosting or nesting 

on horizontal surfaces greater than 6″deep, especially in protected 

or covered areas.  The design shall inhibit bird species known to nest 
in the underside of overhangs and softs. 

Proposed Language in Standards Design exterior façades and roof overhangs to inhibit bird roosting 
and nesting.  Provide means of preventing bird roosting or nesting 

on horizontal surfaces greater than 6″deep, especially in protected 

or covered areas.  The design shall inhibit bird species known to nest 
in the underside of overhangs and softs.  Consider sloped surfaces 

to deter birds perching. 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Addition to Section 19.6, Table 19.4 Door Requirements 

Existing Language in Standards A minimum 1-3/4″ solid-core wood door or hollow metal steel 

door with a full set of acoustical seals—including perimeter 
gasketing, an automatic door bottom, and a removable centre post or 
overlapping astragal between double doors—is recommended. 

Proposed Language in Standards Recommend moving Mediation Rooms to the section with STC 43 
door rating. 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Addition to Section 13.D.1 

Existing Language in Standards N/A 

Proposed Language in Standards “HVAC systems implementing an evaporative cooler to condition 

electrical rooms shall coordinate supply air discharge locations to 

avoid discharging above electrical equipment. This is critical to 

minimize the possibility of any water carryover in the HVAC 

system from damaging electrical equipment.” 
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M3 Chiller plant functionality / Redundancy 

 

M4  Air-cooled food service equipment located in Food Concession 

 

M5 Louvers in AHU Mechanical rooms not consistently blanked off 

 

  

Is this a proposed modification or 
addition to the language of the 
Standards? 

Addition to Section 13.B.6.1 

Existing Language in Standards N/A 

Proposed Language in Standards “Chilled water systems implementing an ice storage system shall 

provide a redundancy analysis for review by the Judicial Council 

to ensure that the combined cooling capacity of one chiller and the 

ice storage system provides a minimum 60% of the design load 

across multiple ice charging cycles, assuming one chiller is non-

operational due to maintenance.”  

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to Section 13.B, Table 13.1 

Existing Language in Standards “Kitchens | 72°F | 75°F | Per CA Mech. Code | 2.5 W/SF” 

Proposed Language in Standards “Kitchens1 | 72°F | 75°F | Per CA Mech. Code | 2.5 W/SF” 

“1 Provide means of 24/7 cooling for food service refrigeration 

equipment.” 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Addition to Section 13.B.3.3 

Existing Language in Standards “The outside air intake louvers shall be drainable stationary storm 
louver type with American National Standards Institute and Air 
Movement and Control Association ANSI/AMCA Standard 500-L.” 

Proposed Language in Standards “The outside air intake louvers shall be drainable stationary storm 
louver type with American National Standards Institute and Air 
Movement and Control Association ANSI/AMCA Standard 500-L. 
Inactive sections of intake and exhaust louvers shall be blanked off 

to eliminate outside air and particulate ingress into the building.” 
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M6 Elevation of combustion air louvers in Pump Room 

 

M7 AHU Components for Resilience During Wildfires 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to Table 13.3 

Existing Language in Standards AHU COMPONENTS 

Postfilter Frames 

MINIMUM REQUIREMENTS 

No-bypass-air leakage filter 
framing system or approved 
equal; extruded aluminum or 
formed stainless steel, powder-
coated painted finish, two-stage 
neoprene gasket edge seals, 
tongue and groove, knife-edge, 
frame-to-filter mating joint, 
stainless steel mechanical 
clamping holding device 

Proposed Language in Standards AHU COMPONENTS 

Postfilter Frames 

MINIMUM REQUIREMENTS 

No-bypass-air leakage filter 
framing system or approved 
equal; extruded aluminum or 
formed stainless steel, powder-
coated painted finish, two-stage 
neoprene gasket edge seals, 
tongue and groove, knife-edge, 
frame-to-filter mating joint, 
stainless steel mechanical 
clamping holding device, frame 

depth and typical filter sizes shall 

be compatible with carbon 

impregnated postfilters 

 

 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Addition to Section 13.B.7.1 

Existing Language in Standards N/A 

Proposed Language in Standards “Rooms housing combustion boilers or water heaters shall provide 

combustion air openings per California Mechanical Code, Chapter 

7 Combustion Air.”  
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5.2.3 Plumbing 

 

P1 Cooling Tower Drain & Ramp rainwater: 

Is this a proposed modification or 
addition to the language of the 
Standards?  

Addition to Section 13 E.5.2 

Existing Language in Standards   Drainage for ramps shall require either trench drains or roadway inlets 
when exposed to rainfall. 

Proposed Language in Standards   Drainage for ramps shall require either trench drains or roadway inlets 
when exposed to rainfall and connect only to the storm drainage 

system.  Storm drainage and sanitary sewer drainage system should 

be drained separately as required by the California plumbing code.  

 

P2 Water Hammer Issues 

Is this a proposed modification or 
addition to the language of the 
Standards?  

Modification to Section 13 E.4  

Existing Language in Standards  Water hammer arrestors shall be provided at every branch to multiple 
fixtures and on every floor for both hot and cold water. 

Proposed Language in Standards  Water hammer arrestors shall be provided per Standard PDI-WH-201 
(Plumbing Drainage Institute, Water Hammer Arrester) at every 
branch to multiple fixtures and on every floor for both hot and cold 
water.  

 

P3 Two floor sinks (drains) in common connecting room to group of 6 holding cells: 

 

Is this a proposed modification or 
addition to the language of the 
Standards?  

Addition to Section 13 E.5.2 

Existing Language in Standards   N/A 

Proposed Language in Standards   Each holding cell shall be provided with the floor drain.   

 

P4 Not getting hot water fast enough in some zones: 

 

Is this a proposed modification or 
addition to the language of the 
Standards?  

Modification to Section 13 E.4.2 

Existing Language in Standards  Hot water shall be available at the farthest fixture from the heating 
source within 30 seconds of the time of operation. 

Proposed Language in Standards   Hot water shall be available at the farthest fixture from the heating 
source within 30 seconds of the time of operation.  Where a hot water 

recirculation or electric resistance heat trace wire system is installed, 

the branch from the recirculating loop or electric resistance heat 

trace wire to the fixture should not exceed 25 feet in length per 

California Plumbing Code , CPC 613.6.  
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P5 Water pressure issue at higher levels: 

Is this a proposed modification or 
addition to the language of the 
Standards?  

Modification to 4 Domestic Water Supply Systems  

Existing Language in Standards  Water hammer arrestors shall be provided at every branch to multiple 
fixtures and on every floor for both hot and cold water. 

Proposed Language in Standards    Water hammer arrestors shall be provided at every branch to multiple 
fixtures and on every floor for both hot and cold water.  All plumbing 

fixtures and equipment that supply water pressure should be below 

the 80-psi maximum threshold per code allowance (California 

Plumbing Code - CPC 608.2), unless provided with a pressure 

reducing device. 

5.2.4 Lighting 

 

L1 Underlit MDF room and L2 Underlit mail rooms 

 

L3 Lights not consistently controlled throughout building 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to Table 16.1 – Recommended Interior Illuminance 
Levels 

Existing Language in Standards “Electrical/Audiovisual (AV)/Telecom room” 

Proposed Language in Standards “Electrical/Audiovisual (AV)/Telecom room/MDF/Mailroom” 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Addition to section 16.D.3 Quality Control 

Existing Language in Standards “Provide a written lighting control intent narrative that explains the 
lighting control systems in common language, for client review and 
response during each design phase, and revised for submittal as part 
of the contract documents.  Selected control manufacturers shall be 
required to verify that their products, as submitted during the shop 
drawing phase, meet the control intent, or to indicate any exceptions 
and describe how they intend to satisfy the desired performance of 
their products.” 

Proposed Language in Standards Add following paragraph after quality control paragraph: 

At a minimum the lighting designer to provide a narrative about 

lighting control design intent for each type of space.  This 

narrative to include a sequence of operations.  Include the 

following specification sections, Network Lighting Controls and 

Lighting Control Sequence of Operations. 
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5.2.5 Electrical 

E1 Receptacles are needed on the walls for monitors & E2 Lack of receptacles for jurors in assembly 

room 

Is this a proposed modification or 
addition to the language of the 
Standards?  

Adding to Section 15.B 

Existing Language in Standards  N/A  

Proposed Language in Standards  “Provide two locations for computer receptacles in all office spaces. 

Do not locate computer receptacles on wall with entering office 

space. 

Provide at least one convenience receptacle in every room. 

Maximum number of receptacles per circuit: 

• Computer receptacles: 4 

• Convenience Receptacles: 6 

Provide dedicated receptacles for:  

• Vending machines 

• Microwaves 

• Refrigerators 

• Ice Machines 

• Electrical Water Coolers and Bottle Fillers 

Provide convenience receptacle every 40’ along public corridor.” 

5.2.6 Electronic Security 

Through the findings of this project, most of the issues relate to the initial design of the building, commissioning, 
and handover.  There are no recommendations for the modifications of Standards for electronic security sections. 

5.2.7 Audiovisual 

AV3 Audio Reinforcement Settings / Levels in Courtrooms  

 

AV4 Interpreter booth 

Is this a proposed modification or 
addition to the language of the 
Standards? 

18.D AUDIOVISUAL SYSTEMS DESCRIPTIONS 

11. Provisions for Video Remote Interpreting 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to Section 18.D.1 

Existing Language in Standards Speech and audio reinforcement systems design shall follow the 
current release of the design standards established by AVIXA 
A102.01:2017, Audio Coverage Uniformity in Listener Area. 

Proposed Language in Standards Speech and audio reinforcement systems design and final 

commissioning shall follow the current release of the design 
standards established by AVIXA A102.01:2017, Audio Coverage 
Uniformity in Listener Area. 
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Existing Language in Standards Provide the infrastructure to support video remote interpreting in 
courtrooms from a portable cart. The purpose of this infrastructure is 
to allow a remote language interpreter to hear the courtroom 
proceedings—and to be heard—and to view any evidence presented. 
The optional cart will house one or more monitors, a camera, and 
videoconference hardware. Audio connections shall consist of a line-
level output from the courtroom (i.e., microphones) and a line-level 
input to the courtroom audio system. A video output will duplicate 
the feed to the courtroom evidence display. This video output will 
connect to the videoconference hardware on the cart. 

Proposed Language in Standards a. Provide the infrastructure to support video remote 
interpreting in courtrooms from a portable cart. The purpose 
of this infrastructure is to allow a remote language 
interpreter to hear the courtroom proceedings, to be heard, 
and to view any evidence presented. The optional cart will 
house one or more monitors, a camera, and videoconference 
hardware. Audio connections shall consist of a line-level 
output from the courtroom (i.e., microphones) and a line-
level input to the courtroom audio system. A video output 
will duplicate the feed to the courtroom evidence display. 
This video output will connect to the videoconference 
hardware on the cart. 

b. If a permanent booth is desired, designers shall follow the 

current release of the design standards established by ISO 

standard 2603:2017. 

 

AV6 Wall Washer Lighting on Projection Screens 

 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to 16.C LIGHTING STRATEGIES 

Existing Language in Standards In addition to section 16.C.4.b Courtroom Lighting that addresses 
lighting on projection screens or video displays requiring that 
“Lighting directly in front of a projection or video display shall be 
capable of being switched off for evidence display.”   

Proposed Language in Standards 16.C.15 Conference and Training Room Lighting  

Audiovisual (AV) presentations are common in conference and 

training rooms. Lighting must be flexible enough to allow for 

dimmed ambient light levels, with sufficient light for note taking. 

Lighting directly in front of a projection or video display shall be 

capable of being switched off. For rooms with flat-screen 

monitors, ensure that light sources do not obscure the screen 

image. Provide multiple levels of switched and continuous 

dimming in all conference and lighting rooms. Do not combine 

lighting scene controls with AV system controls. 
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AV 9 Video Conference Systems (in Courtrooms) 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to Section  18.E DESCRIPTION OF COURTHOUSE 
SPACES 
     3 High-Profile Courtroom 

 

Existing Language in Standards d. Provide an installed videoconference system with three 
high-definition PTZ (pan-tilt-zoom) cameras, located 
as follows: 

• At the rear of the courtroom, pointed at the judge 

• On the jury wall, pointed at the witness (so as not to 
pick up the jury) 

• Behind the bench, pointed at the attorney’s tables 

Proposed Language in Standards d. Provide and install a secure web-based videoconference 

system (e.g., Zoom, Microsoft Teams or Cisco WebEx) with 

three cameras, located as follows: 

• At the rear of the courtroom, pointed at the judge 

• On the jury wall, pointed at the witness (so as not 

to pick up the jury) 

• Behind the bench, pointed at the attorneys’ tables 

e. Provide a dedicated monitor, or a spare HDMI output to a 

computer monitor supplied by the court allowing the judge 

to face forward during a videoconference rather than 

looking sideways at the projection screen and allow the 

camera at the rear of the courtroom to pick up a full-face 

view of the judge. 

f. Provide a secure web-based videoconference system 

computer that can send all cameras simultaneously to the 

outgoing connections, eliminating manual camera 

switching and allowing people connected on the far end to 

see all three cameras simultaneously in separate windows.  

g. If a multiple, simultaneous camera send system is not 

available, program the control system to automatically 

switch cameras based on the microphone signals so that if 

the judge is talking from the bench, and attorney from a 

table or a witness from the Witness Box, the camera will 

automatically switch to the person speaking. 
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AV 10 Video Conference Systems (Judicial and Executive Conference Room) 

It is recommended that the 2020 Specification for the Judicial and Executive Conference Room videoconference 
be updated to incorporate a more familiar type of web conferencing such as Zoom. 

Is this a proposed modification or 
addition to the language of the 
Standards? 

Modification to Section 18.E DESCRIPTION OF COURTHOUSE 
SPACES 
     8 Judicial Conference Room 
     9. Executive Conference Room 
 

Existing Language in Standards g. At the discretion of the court, provide an installed 
videoconference system. 

Proposed Language in Standards g. At the discretion of the court, provide and install a secure, 

integrated, web-based (e.g., Zoom, Microsoft Teams or Cisco 

WebEx) videoconference and control system that includes a 

monitor, camera, loudspeakers, and microphones.  

Alternatively provide only a camera and sound system with a 

single USB interface (e.g., a monitor plus an integrated 

soundbar/camera system) to enable a portable laptop to hold a 

group web-conference call. 

6. Conclusions 

6.1 Best Practices / Lessons Learned 

This table compiles the lessons learned and the best practices identified through the review of the design of the 
building systems, the challenges faced by the building Facilities Operations team and users since the courthouse 
was occupied and the issues that are still active in the building. As expected, some of these identified issues are 
maintenance related items related to the normal wear and tear of the building as equipment reaches end of life. 
However, most of these issues stem from poor design, construction, and commissioning practices. Others were a 
result of value engineering decisions that negatively impacted the building. Through this post occupancy 
evaluation exercise, we have identified the following lessons learned and best practices that should be 
incorporated in future courthouse design. 

Table 8 Compiled Lessons Learned and Best practices Identified for Stockton Courthouse 

Discipline Lesson Learned / Best practice  

Mechanical Fan coil units (FCU) can be selected to have bottom or side access for maintenance. If 
bottom access units are implemented, as was preferred for Stockton Courthouse, consider 
other overflow control measures such as a water level sensor to shut off the equipment or an 
additional drainpipe at a level that is higher than the primary drain line since drain pans 
below the unit obstruct unit access for maintenance.  

Condensate overflow management should account for clearance required by FCU for access.  

Mechanical Air handling units should be specified with deeper final filter racks that are compatible with 
carbon impregnated MERV-14 filters. By specifying filter racks that are compatible with both 
types of filters, the Facilities Operations team can temporarily change out the standard final 
filters with carbon impregnated MERV-14 filters to remove smoke odors produced from 
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nearby wildfires. After the wildfire event has passed, the standard final filters can be switched 
back. 

Mechanical Chillers should be provided with flow switches to prove flow through the equipment to verify 
the operation of the unit. The Facilities Operations team noted the preference of electronic 
flow compared to mechanical flow switches due to their reliability for proving flow through 
chillers due to no moving parts. 

Mechanical To prevent localized hotspots due to significant heat loads generated by the computer racks, 
it is recommended that the California Energy Code prescriptive requirements for Computer 
Rooms are followed. These require the provision of a hot/cold aisle arrangement when rack 
loads exceed 175 kW in the room to improve the effectiveness of conditioning the space. 

Mechanical The original design strategy using active chilled beams in the perimeter public corridors relied 
on the reduction of solar loads using shading devices. To implement chilled beams as an 
effective mechanical system, it is vital for the mechanical designer to account for all cooling 
loads and coordinate with the architect, building operators, and stakeholders to ensure there is 
agreement on load reduction strategies such as active or passive shading devices. The design 
team shall present the impacts of any load reduction strategies to ensure buy-in from the 
building operators and stakeholders as to the occupant experience (e.g., shades drawn limiting 
views and daylight) and any impacts to how the building must be operated to be successful 
(e.g., manually drawn shades during summer). 

Mechanical It is recommended that if utilized, standard chilled beam installation details are followed to 
ensure that the capacity of the chilled beam system achieves the manufacturer published 
performance. 

Architectural Darker shades of carpeting, finishes on wall panels and restroom grout should be used in 
spaces used by public for easy maintenance and cleaning. 

Architectural Shades should be added on east-west facades to enable building users to control the amount of 
daylight in space and hence control solar heat gain and glare issues. 

Lighting Utilitarian spaces, such as, mail rooms, etc. should have higher levels of light at the work 
planes. 

Lighting Lighting control system to be clearly defined during the design phase, if connected with the 
Building Management System. 

Lighting Occupancy sensor’s location to be coordinated with mechanical diffuser and interiors (layout 
of furniture) to confirm they will function properly. 

Lighting Confirm compatibility of all low voltage lighting control devices to provide a streamlined 
system. 

Lighting Update to latest LED luminaires for best efficiency and avoid having different technologies 
throughout the building. 

Lighting Commissioning for lighting control systems should be clearly defined in the criteria to confirm 
the design is properly documented. 

Electrical Best practice for this building type, is to provide the active or parallel redundancy for the 
normal and emergency power distribution system.  Redundancy allows the power distribution 
system to continue to function despite failure of some of the components.  The most common 
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approach is to use two components, each capable of carrying the full load, so that if one 
should fail the other will take over.  

Electrical Design team should take input from users on the location and number of receptacles per space 
type in early design phase. A final review by the courthouse users of placement and quantity is 
recommended prior to design team circuiting of the design.   

Electronic 
Security 

Recommend mounting cameras on pendants for less obstructions. 

Electronic 
Security 

Recommend using an elevated light indicator so duress buttons can be easily located in the 
case of an emergency 

Audiovisual The modified system with a single controller, audio processor and video switcher supporting 
two courtrooms simultaneously is simpler and, in general, has caused significantly reduced 
system failures.  In practice, control programming of any system may have bugs that are 
sometimes intermittent and difficult to diagnose. 

Audiovisual In some courtrooms video conferencing has been used on an ad-hoc basis using portable 
equipment to view remote participants.  Although there is some mention of videoconferencing 
systems in the current 2020 Standards, the recommendations do not include current, post-
covid web-conferencing technologies that have become common (e.g., Zoom).  Standards 
language should be updated with contemporary, post-Covid technologies and practices. 

Audiovisual The DEPS (Digital Evidence Presentation System) cart was simple, functional, and useful.  
The document/object camera worked well.  The Blu-ray player in the rack has become 
obsolete. 

Audiovisual In the public spaces of the buildings such as entry lobbies and spaces outside the courtrooms, 
digital signage/room scheduling players (compact PCs) were moved from directly behind 
displays to remote, IDF rooms to improve access and the ability to service them. 

Audiovisual There should be consideration for isolated interpretation booth(s) in the courthouse.  Although 
there was one designed for this purpose in this facility, it was not used due to the lack of 
isolation and the placement in a typical office environment. Currently, interpreters 
are expected to be in the audience or in the witness stand possible causing a disruption and 
making it difficult for interpreters to focus. 

Audiovisual Partitions between spaces should be extended to the floor decks and made airtight with 
acoustical sealant to prevent sounds from traveling between certain types of rooms. 

Plumbing Holding Cell isolation valves are above the ceiling at the main hallway, which requires a 
ladder and is not readily accessible. 

Plumbing If the plumbing routing of pipes and locations of water hammer arrestors cannot be matched 
with the proposed design drawings by the engineer on record, it is best practice for the 
contractor to install them as guidance is provided through the California Plumbing Code 
section 609.10, and PDI-WH 201-2006 (Plumbing Drainage Institute Standard) and the 
manufacturer’s recommendations. 

Plumbing Front access cell plumbing fixtures are not easy to access for maintaining or repairing. 
Plumbing chase behind the holding cell is the best for the future maintenance. If standard 
provides the minimum standard dimension for the holding cell fixture, plumbing chase for the 
ADA and non-ADA cell will be the best for the future building. 
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6.2 Summary 

The post occupancy evaluation of Stockton Courthouse was a thorough evaluation of the courthouse building. 
The POE Consultant Team gained understanding of the design of the systems, the value engineering decisions, 
the design intent, and the gaps in the documentation of design that caused challenges in the courthouse when 
operation began. The delays in construction and rushed schedule to meet occupancy deadline also led to hasty 
transfer from construction crew to building Facilities Operations Team and Court Staff. There was no formal 
training of the Staff, who were understanding systems and resolving the issues within the system in parallel, 
while the court was in session. Over the years, the Facilities Operations Team has resolved many of these issues 
with a few items that remain a challenge for the team on the lighting controls, audiovisual and plumbing side. 
Issues with mechanical system largely dealt with the active chilled beams that served the public hallways on the 
east façade. While the active chilled beams were operating as designed, the key reason for the failure of the 
chilled beams serving those spaces was the lack of shades that were value engineered out of the building. Shades 
were an integral part of the building design and used as a load reduction strategy and the chilled beams were 
sized to meet this reduced load. Incorporating passive strategies to reduce load is the first step to designing an 
optimally sized efficient mechanical system. When the shades were removed, the active chilled beams were not 
updated to meet the larger cooling load, resulting in discomfort in those areas. As shades were added back in 
after building occupancy, this issue was largely resolved.  

Other issues brought up by the staff related to electronic security and building architecture are related to the 
building layout, size and proximity and location of the departments. These are items that should be addressed 
before building design is developed with input taken from Court Staff and Sherriff Staff that will occupy the 
building. It is our understanding that this step is an integral part of the design process within the Judicial Council 
and not all feedback is eventually incorporated into the final design. At the same time, items such as location and 
number of receptacles with respect to the furniture layout and amount of storage for the departments are items 
that should be addressed early on. 

Recommendations made through lessons learned from this courthouse should help define some additional 
criteria and guidance to the design teams through the proposed modifications in Standard language. Some of the 
items are considered best design practice that are typically not defined in Standards. The POE Consultant Team 
however, suggested language to define minimum level of documentation required by lighting designers for 
example as a first step to ensure the proper commissioning and training of Court Staff on the systems designed.  
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A.1 POE Team, Approach and Methodology 

The POE team comprised of Arup as lead consultant, CO Architects, Jay Farbstein and Associates and Kitchell. 
Table 9 details the names, role, and title of the various members that form part of the POE team. 

Table 9 Members of the POE Team 

Names Role Title Firm 

Deepika Padam Manager Quality Compliance Manager Judicial Council 

Erin Pomidor Mechanical Engineer Mechanical Engineer Judicial Council 

Radha Reddy Audiovisual Specialist Low Voltage Engineering 

Specialist 

Judicial Council 

Jennifer Merrill Stockton Courthouse 
Facility Manager 

Facility Management 
Administrator 

Judicial Council 

Chris Bakken Stockton Courthouse Service 
Provider 

Service Provider Judicial CouncilPride 
Industries 

Shaun Wilder Stockton Courthouse Point 
of contact 

Facilities Coordinator JStockton Court 

Ryan Woodward Stockton Courthouse Point 
of contact 

Business Services Manager StocktonJudicial 
Council 

Martin Howell Project Director Project Director ARUP 

Zara Fahim Project Manager  Project Manager  ARUP 

Philip Kwok Technical Evaluations Team Mechanical Lead ARUP 

Cathy Ettienne-Augustin Technical Evaluations Team Electrical Lead ARUP 

Colleen Peach Technical Evaluations Team Lighting Specialist ARUP 

 Chavez Technical Evaluations Team Audiovisual Specialist ARUP 

Chabeli Lebolo Technical Evaluations Team Security Specialist ARUP 

Thura Zin Technical Evaluations Team Plumbing Lead ARUP 

Jay Farbstein Court POE Consultant Principal Court POE Expert Jay Farbstein & 
Associates 

Erin Persky Court POE Consultant Senior Court POE Expert Jay Farbstein & 
Associates 

James Bruce Construction Management Senior Construction Manager Kitchell 

George Dyckes Construction Management Principal Construction Manager Kitchell 

Brian Bush Construction Management Cost Consultant Kitchell 
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James Simeo Architectural design Review 
and ADA conformance  

Architect CO Architects 

Elfa Gomez Architectural design Review 
and ADA conformance  

Architect CO Architect 

 

POE Approach and Methodology 

The POE project was divided into the following four phases: 

1. Project Initiation and Set-up  

2. Discovery and Analysis  

3. Recommendations 

4. Reporting  

The project initiation and set up phase established the protocols, procedures and processes that were used 
through the project to ensure alignment with the diverse team members and representative staff and user groups 
at the Judicial Council and San Joaquin Court. The POE consultant team reviewed the policies and practices and 
California Trial Court Facilities Standards (also referred to as Standards in this report) to gain familiarity with 
courthouse design criteria. A summary of discipline wise comparison of 2020 Standards with 2011 Standards is 
provided in Appendix A.3.A project kick-off meeting was facilitated to establish communication protocols 
between Arup and the JCC team. The meeting was established alignment on overall goals, schedule, and 
approach of the project with the different stakeholders. 

The Discovery and Analysis phase-initiated team review of information and documents necessary for conducting 
the evaluation of the Stockton Courthouse. A desktop review of the courthouse layout and building systems 
summarized in Section 3 of this report was conducted. Document review provided the POE Consultant team 
insight into the cost reduction (value engineering) decisions that occurred during design and construction of the 
project as well as the initial and current operational challenges following building occupancy. This provided the 
team a general understanding of the systems and design and construction process. 

A building functional assessment survey and conditional assessment survey targeted towards the regular users of 
the courthouse as well as the Facilities Operations Team was conducted for two weeks in April 2022 to solicit 
feedback on the building. The court staff were able to provide feedback through the surveys on the function, 
organization/adjacencies and personal comfort in their individual workspaces, their departments and building in 
general. The Facilities Operations staff provided input on the condition, operation, and on-going maintenance of 
building components such as materials and finishes and various building systems.  

The POE team then conducted a series of remote interviews with Stockton Courthouse staff, Judges as well as 
the Facilities Operations Team based on the initial feedback from the survey. The interviews helped identify 
areas of concern that were further investigated and observed during a site visit conducted on May 11th, 2021. 
The team took photographs and measurements to document their observations. They also made note of the 
changes observed in the building systems compared to the as-built drawings. Further insight into the equipment, 
materials and finishes was gained through questions on site with Facilities Operations Team, IT Staff, and other 
court staff users such as Sheriffs. 

The design of the building systems was understood and evaluated, existing operations and challenges the 
building faced after occupancy were analyzed to understand the cause behind the issues.  The identified issues 
through the discovery phase were documented in an Observations and Findings Report. 
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With the conclusion of the site visit, the next phase began where the POE Consultant team began to develop 
recommendations. The identified issues through the discovery phase were categorized into various groupings. 
Recommendations were not developed for all identified issues through the process. Some of the issues were 
considered maintenance items or programming related items. Others were recognized as issues that have already 
been addressed by the latest 2020 Standards. Some of the issues are required by Standards or the various 
applicable California codes and some items were considered a preference by staff specific to Stockton 
Courthouse. These items were not incorporated into the Standards. Identified issues that could be resolved for 
Stockton Courthouse and for future design courthouse were identified as “Items that need Corrective action”. A 
consensus meeting was held with the Judicial Council Quality Compliance Unit to go through the list of 
identified issues per discipline and a finalized list of issues were agreed upon. The team moved forward to 
develop recommendations for the agreed upon list of issues. 

The final phase involved the documentation of this report which includes recommendation narratives for cost 
estimating as well as recommendation for updating language in Judicial Council standards and procedures. 
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A.2 Review of California Trial Court Facilities Standards 
2011 versus 2020 

Architecture 

The Courthouse was designed to the 2011 California Trial Courts Facilities Standard.  The Courthouse 
Organization in both 2011 and 2020 Standards is very similar.  Following are changes in Courthouse 
Organization: 

• There are some square footage updates on Table 2.2.  

•  The Building Gross Square Feet (BGSF) in the 2011 Standard has been renamed Exterior Gross Area in 
the 2020 Standard. 

•   The Space standards illustrations have been updated in the 2020 Standard. 

For Site Design the following updates have been made to the 2020 Standards: 

• The Site Design section notes different parking ratios between the 2011 and 2020 Standards.  

•  The 2020 Standard emphasizes the orientation of the building regarding the east-west axis, in addition 
to daylighting, glare, solar gain, and passive solar heating. 

For Courthouse Security the following updates have been made to the 2020 Standards: 

• Language requiring trees to not impede with lighting and security cameras has been added to the 
Courthouse Security Site Security Section.  

• Courtrooms, Judge’s Chamber, and Jury Deliberation Rooms have the same security requirements in the 
2020 Standard while each room had separate requirements in the 2011 Standard. 

•  Lobby consideration to include a separate employee lane has been removed in the 2020 Standard.   

• The 2020 Standard notes additional Building Security Operations Center provisions for window and 
bullet-resistant walls.   

• The minimum prescriptive requirement to limit operable windows has been removed from the 2020 
Standard.   

• The nonglazed façade system reference to U.S. Army Corps of Engineers Protective Design Center 
Technical Report has been updated in the 2020 Standard. 

•  In Table 4.1 Security Standards of the 2020 Standards, Judge’s Chambers bullet-resistant glazing has 
been changed from determined by Risk Assessment to Mandatory.   

• In Table 4.2 Electronic Security Standards by Space Type of the 2020 Standards, Main Entrance door 
local alarm, Operable Windows, Hatches, Vents door gate position monitoring/ video surveillance, 
Courtroom Jury Door card access have been changed from “required” to “required as applicable”, and 
Information Systems Workroom has been renamed from IS Workroom. 

For Court Set the following updates have been made to the 2020 Standards: 

• This Chapter has been reformatted in the 2020 Standard.  The 2011 Standard defines the Basic 
Courtroom Types with three types whereas the 2020 Standard defines it in 2 types.  The description of 
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these courtrooms has been modified.  Large courtroom and arraignment courtroom types have been 
removed and Specialty Courtrooms has been added in the 2020 Standard.  

• Initial Design Considerations section has been added, referencing Chapter 22, Catalog of Courtroom 
Layouts for California Trial Courts.  

• Table 5.1 Courtroom Types, noting the size of the different types of courtrooms, has been revised and 
incorporated in Chapter 22 of the 2020 Standard.  Chapter 22 is an additional chapter of the 2020 
Standard.  

• The values Table 5.2 Court Component Information has been updated and changed to Table 5.1 in the 
2020 Standard.  

• A telephone equipped with a flashing light is recommended at the Courtroom Clerk’s Station in the 2020 
Standard.  

• The dimensional requirement of the Jury Box has been slightly updated in the 2020 Standard.  

• A swinging gate has been removed from the Spectator Area and Litigation Area Separation of the 2020 
Standard.  

• The Sound Lock/ Entry Vestibule section of the 2020 Standard has an added note regarding unlocking 
provisions within the vestibule and high-profile case provisions.   

The following updates have been made to the 2020 Standards related to Jury Facilities and Court 
Administration:  

• Section 6.E Court Executive Officer’s Area is a new section in the 2020 Standard, which was part of 
Section 6.D Court Administration Spaces in the 2011 Standard.  

• In the 2020 Standard Section 6.D Clerk’s Office Spaces, Public Counter and Counter Workstation has an 
added provision for the pass-through window.  The Information Systems in the 2011 Standard has been 
renamed Information Technology in the 2020 Standard.  

• The acoustical separation requirement for the Revenue and Collections area has been removed in the 
2020 Standard but has been added to the Human Resources requirement. 

• The requirements for Record Storage, both Active and Inactive, have slight modifications in the 2020 
Standard.   

• Additional requirements for the employee lactation room have been added in the 2020 Standard.   

The following updates have been made to the 2020 Standards related to Special Services section: 

• Section 7.G Offices for Related Justice Agencies in the 2011 Standard has been removed in the 2020 
Standard.   

• Table 7.1 has been updated. 

• The public counter and workstation spaces in the family court services and requirements for larger 
orientation room have been removed the in 2020 Standard.  

• Children’s Waiting Area and Section 7.D Child Waiting are changed to optional in the 2020 Standard.   

The following updates have been made to the 2020 Standards related to In-custody Defendant Receiving, 
Holding, and Transport: 
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• Section 8.A Objective notes the responsibility for funding to supervise the courthouse holding areas, 
changes from the Superior Court in the 2011 Standard to Judicial Council in the 2020 Standard.  The 
supervision also changed from Sheriff staff to Security Staff.  

• In-custody areas complying with detention standards subject to BSCC inspection and certification under 
California Code of Regulations, acoustic provisions in the Attorney-Client Interview Rooms, and Sheriff 
Lockers in the Secure In-Custody Holding Support Areas have been added in the 2022 Standard. 

• In the 2022 Standard, under 2.2 Wall Construction, a note has been added that detention panels will not 
be used for rated walls.  Security Glazing Locations has been added under the Security Glazing section 
in the 2022 Standard while the location was noted in Table 8.2 in the 2011 Standard.  

• Tyco Sprinkler has been added as the basis of design and pricing in the Security Sprinkler Head Types 
in the 2020 Standard.   

• Duress Button is required as applicable for Sally Port – Vehicle, Courtroom Holding Vestibules, 
Corridor and Holding Control has been added to Table 8.3 Electronic Detention Control Requirements. 

The following updates have been made to the 2020 Standards related to Public Spaces: 

• Section 9.D Information Kiosk or Counter has been incorporated into Section 9.C Public Lobby in the 
2022 Standard.   

• Under Section 9.B Primary Building Entrance, the provision to consider a dedicated staff entry in very 
large courthouses has been removed in the 2020 Standard.  

• Figure 9.3 has been updated showing overall entry lobby/queuing area instead of the screening station 
diagram, as shown in the 2011 Standard. 

• In the Security Screening Station, the requirement for a gun locker has changed in the 2020 Standard.  

• In the 2020 Standard Section 9.D Courtroom Public Waiting Areas, the waiting area shall be 
proportional to the population served has been added. 

The following updates have been made to the 2020 Standards related to Architectural Criteria:  

• In the 2011 Standard 11.B Architectural Criteria references the functional lifetime defined in Table 1.1 
while the 2022 Standard references the functional lifetime in Chapter 21.   

• Building Enclosure Commissioning (BECx), anti-graffiti coatings, a note to include specifications for 
moisture mitigation, and moisture mitigation system requirement have been added in the 2022 Standard.  

• Cement plaster section has been removed in the 2020 Standard and replaced with Exterior Cladding 
Systems.   

• Operable windows considerations have been removed from the 2020 Standard.   

• The roofing manufacturer’s warranty changed from 10 years in the 2011 Standard to 30 years in the 
2020 Standard.  Acceptable roofing system has been updated.  In the 2020 Standard Window Washing 
and Façade Access Equipment has been updated to not a specific height required by code to have an in-
place window washing system.   

• Dark colored grout and caulking requirement in the Standard Public and Private Toilet Rooms, elevator 
criteria to be met by the design firm, Figure 11.1, and Floor Subfloor provision have been added in the 
2020 Standard.  Flooring requirements and Table 11.1 have been updated in the 2020 Standard.  
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•  The code requirements in the Signage section have been updated in the 2020 Standard. 

Overall, 20 Codes & Standards have been removed in the 2020 Standard.  Chapters 22 Catalog of Courtroom 
Layouts for California Trial Courts, 23 Integrated Network Architecture, 24 Graphic User Interface Template 
and 25 Attorney-Client Interview Room Guidelines have been added to the 2020 Standard. 

Mechanical 

The Courthouse mechanical systems were designed to the 2011 Standards. The 2020 Standards included the 
following minor updates:  

• The Indoor Design Conditions (Table 13.1 of the Standards) are updated for design power densities and 
to reference California Mechanical Code with respect to design occupant densities.  

• The Temperature Control Zone criteria is updated removing the guidance of a maximum area for 
perimeter zones.  

• The HVAC Criteria Section includes updated indoor CO2 PPM setpoint when implementing Demand 
Control Ventilation (DCV).  

• The HVAC Criteria Section includes the addition of maximum allowable duct velocities (Table 13.2 of 
the Standards).  

• The Chilled Water Systems Chiller sizing criteria is updated, increasing from two chillers equally sized 
at 50% of design load to two chillers equally sized at 60% of the design load. 

• An additional section was added providing the option of alternative systems; however, active/passive 
radiant chilled beams, radiant panels/sails are not permitted. 

Plumbing 

Per the Commissioning report, the plumbing system was designed under 2011 California Trail Court Facility 
Standards.  A review of the 2011 and 2020 Standards showed that the Leak Detection System section was added 
in the 2020 Standards. No other significant changes were made in the Standards. 

Lighting 

The Standards were reviewed to understand the significant changes for lighting design from 2011 to the 2020 
version of the California Trial Court Facilities Standard (CTCFS).  The following are key differences between 
the two. 

• Requirements in 2020 are based on LED performance criteria - The biggest revision to the 2020 criteria 
was focusing on LED technology.  This is apparent in the lighting criteria section and clearly stating that 
older technology is not allowed.  The maintenance criteria are also modified to only account for LED 
technology.  Table 16.4 was updated to provide information on LED performance requirements. 
Integrated AV/lighting touchscreen controls are not used in 2020 – Lighting scene controls are not to be 
combined with the AV systems control.  The systems are to function independently. 

• Energy efficiency criteria is updated in 2020, including addition of Lighting Power Density (LPD) 
requirements 

• Maintenance criteria is updated in 2020, with focus on ease of fixture accessibility. 

• The Lighting Controls section is more specific in 2020 providing more concise requirements for 
daylighting, sensors, demand response lighting systems and the requirements between lighting control 
system and BMS. In the Lighting Strategy section in 2020 added information on the Federal Aviation 
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(FAA) requirements to provide a temporary permit.  It also includes information to confirm grounding 
and lightning protection.   

Electrical 

This building’s electrical system was designed to the 2011 Standards.  From review of the standards, the 
following are some of the major changes from 2011 to 2020 Standards. 

• The power load requirements for offices were reduced from 4VA/SF to 3VA/SF. 

• Spare breakers for main switchboard, distribution panelboards, and MCC were eliminated. 

• Additional requirements added regarding energy code sub-metering by load type.  

• Additional details regarding fire rated poke-thru floor outlets and in-slab floor boxes and where they can 
be located were defined. 

• The requirement to perform a harmonics study was added to the 2020 Standards. 

• Emergency generator system sections are more detailed and include what electrical systems are required 
on each transfer switch in accordance with California building codes, including fuel sources.  

• The requirement for a bypass isolation transfer switch was removed from 2020 Standards. 

• The requirement for a temporary generator connection cabinet was added to the 2020 Standards. 

Electronic Security 

Section 4, Courthouse Security of Standards does not differ significantly from 2011 to 2020.  The following 
requirements were added to the 2020 Standards: 

• Video surveillance system should include the following features: clarify security camera structural 
backing requirements, coordinate camera locations with exterior wall assemblies, confirm that all 
exterior penetrations are weather proofed, review camera orientation virtually with court security 
provider, confirm stair devices with Office of the State Fire Marshal, and recommend not installing 
cameras in security ceilings.  

• Card access control should include the following features: coordinate security system plans with door 
schedule and hardware specifications for door position switches and card readers and confirm top or 
bottom orientation and voltage for door operators.  

• If the security of operations center (SOC) has a window overlooking the main entrance, weapons 
screening, and/or entrance queuing, ballistic glazing is required as determined by the risk assessment. 
Glazing must use mirror tint or other means of obscuring vision into the SOC.  The walls should have 
bullet resistant paneling.  

Audiovisual 

This building’s A/V system was designed to the California Trial Court Facilities Standards 2011. From review of 
the Standards, the following are some of the major changes from 2011 to 2020 Standards. 

• The 2020 Standard eliminates the functional tables and replaces them with more detailed written AV 
system descriptions for multiple spaces. 
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• Very detailed control systems section has been added to the 2020 Standard that includes a section on 
touch panel functionality (user interface) including a very detailed new chapter (24) on control touch 
panel designs. 

• Numbered format is much easier to read and reference. 

• Several sections of the 2011 Specification include very detailed technical specifications (e.g., video 
resolutions).  These have been deleted.  A possible reason for this is that current AV systems, in general, 
utilize common industry video and audio Standards. 

• A section on Digital Annotation Systems has been deleted. 

• An additional AV plan layout for a “center bench” courtroom configuration is provided. 

• The current touch panel design is identical to those illustrated in Chapter 24 of the 2020 Standards. 
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A.3 Summary of Findings from Surveys and Interview 

Introduction 

This section of the Stockton Courthouse Post-Occupancy Evaluation (POE) Report consists of a summary of 
feedback received from the survey portion of this courthouse building evaluation. Two surveys were distributed 
as part of this POE: the Building Functional Assessment and the Building Conditions Assessment. The survey 
was available to invited participants for completion from April 11 to April 22, 2022. In addition, supplemental 
interviews with several courthouse stakeholders were also conducted as part of this POE.  

Results presented below include feedback from the Building Functional Assessment with supporting information 
as received in the Building Conditions Assessment. Information collected during the court staff interview and the 
judicial officer interview has also been integrated into the summary of findings. Comments received from 
surveys and interviews were studied and verified to the extent possible through assessment of as-built floor 
plans, building observations, and photographs documented by the POE team, but it was not possible to confirm 
the accuracy of all survey comments. Furthermore, sometimes comments may contradict one another; this is an 
expected part of the survey process as respondents are invited to share their perspectives based on their unique 
experiences in the courthouse.  

Major areas reviewed include publicly accessible areas; Clerk Service Counters; staff areas for the 
Administrative Division, Criminal/Traffic/Juvenile Divisions, and Civil/Probate/Family Court Divisions; 
Courtrooms and Related Spaces; Court Security Operations; Central and Courtroom In-Custody Holding; and 
Building Support functions. Please note that site conditions are not reviewed, as these are beyond the scope of 
this POE. 

Respondents 

The surveys were conducted electronically via Surveymonkey.com. Overall, 73 individuals responded to the 
Building Functional Assessment, an 86% completion rate. Respondents invited to complete the survey included 
executive- and management-level court (e.g., operations, administrative, clerk’s office) and related agency (e.g., 
Probation, Police, DA, Public Defender) staff. Invited participants were asked to obtain feedback from their 
division staff in advance of completing the survey. It cannot be confirmed who, and how many individuals, were 
able to obtain and subsequently provide this additional feedback for the survey. It is also important to note that 
the structure of the survey is such that only a small number of questions relative to the overall length of the 
survey apply to each division, so most of the section results summarized below are based on feedback from 10 or 
fewer survey respondents.  

The Building Conditions Assessment received five responses out of five invitations: a 100% response rate. 
Participants in this survey included Facilities Operations staff. 
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Figure 20 Building Functional Assessment Respondent Agencies 

 

Below is a summary of findings for each of the major courthouse areas analyzed. Please note that the following 
survey results are the opinions of current courthouse staff and other building users and are not the opinions of the 
Courthouse POE team, nor of the Judicial Council. The building was designed based on operational decisions 
made by courthouse staff at the time of facility planning, and the design was reported to have had extensive 
input from staff, who reviewed and approved the design. 

Public Spaces 

Public areas of the courthouse were rated positively, overall. Few comments were provided to supplement 
survey responses. 

Security screening was rated as adequate; comments related to this area included a desire for a separate staff 
entrance, and a concern that the location of security screening relative to the building entrance may not 
sufficiently prevent a security breach from occurring within the public queuing area that precedes security 
screening. Note that while there is interior queuing prior to security screening, individuals within this area 
cannot access the courthouse lobby without first being screened. 

One Facilities staff member suggested, as an additional security measure, that it would be prudent to provide a 
means to secure the front entrance against attack on the entry glass, such as a rolling door or high-quality shutter 
system. 

It was reported that walls throughout public areas are susceptible to vandalism, and the drywall is hard to clean 
and expensive to replace. Restroom tiles were identified as too lightly colored, resulting in a dingy appearance. 
Flooring in several areas throughout the courthouse was reported to be susceptible to stains that remain visible 
after cleaning. 
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Jury Assembly was rated highly in most areas of inquiry – size, layout, furnishings, and finishes. One issue 
identified by Jury Assembly and Facilities staff was the challenge of darkening the room enough to comfortably 
view juror orientation videos due to (the otherwise pleasing) abundant daylight in the room, particularly in the 
north area of Jury Assembly. 

Staff reported receiving complaints from the public about the substantial amount of heat gain in the public lobby 
and hallways from the exterior glazing, otherwise a notable aesthetic feature of the courthouse. (Staff also 
complained about these issues, discussed elsewhere in this report.) 

Escalators within the public lobby are said to be frequently out of service and require substantial, expensive 
maintenance. 

Stairways off public areas are intended for emergency egress and exiting is only available at the first and 13th 
floors. Staff reported that jurors have occasionally gotten “stuck” in the stairways as a result. These exits also 
lead directly to the outside, yielding the possibility that individuals could be let into the building through them, 
bypassing security screening. Signage has been added to direct the public out of these stairways if entered; 
however, wayfinding is still a challenge for members of the public who wish to use the stairs instead of 
elevators, since the most easily accessible stairways are intended for emergency use only.  

Clerk Service Counters 

Survey comments about clerk service counters note a need for more space for both staff and customers; on the 
staff side, space for a dual-monitor arrangement was requested for more efficient customer service. On the 
public side, additional counter space for customers to complete paperwork was noted.  

Administration Division Work Areas 

The Administration Division, as defined in this survey, includes general Administration, Children’s Waiting 
Room, Records Storage, and Self-Help Services. The former three were rated positively for adequate size and 
location in the courthouse relative to other spaces within which interaction frequently takes place, The need for 
more active records storage was noted.  

Self-Help Services was reported to have outgrown its assigned space and currently suffers from inefficiencies 
based on its layout, but no further detail was provided. 

Staff stated that access to the Administrative and Finance/Business Services staff areas are through a glass door 
that cannot be secured. This door is alarmed and produces a sound, but that is often ignored due to frequent 
malfunctions. 

Criminal/Traffic/Juvenile Work Areas 

Questions about the Criminal, Traffic, and Juvenile Divisions were categorized together in this survey. The 
Stockton Courthouse hears Juvenile Dependency cases, while Juvenile Delinquency cases are heard elsewhere.  

The locations of these divisions relative to other units in the courthouse were rated positively. Staff work areas 
associated with these units, east-facing in this facility, were reported to experience significant heat gain in the 
morning. It was also noted that sound levels in the open workstations can become loud when multiple people are 
speaking over the telephone at the same time, which is a frequent occurrence. Storage dedicated to pending 
criminal cases was also said to be insufficient relative to demand.  

Civil/Probate/Family Court Services Work Areas 

Civil staff areas were rated positively overall, though respondents reported having outgrown staff workspace. 
Participants also noted insufficient centralized work areas for projects requiring larger laydown space for books 
and other items.  
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Probate was not explicitly addressed in the survey so limited information is available. Staff stated that Probate 
has outgrown its assigned work area, and that the Probate staff areas are an inconvenient distance from the 
Probate Courtroom.  

Several comments about Family Court Services were provided, including a desire to be closer to the Self-Help 
Center, the need for a larger public work area for self-represented litigants, as was the need for additional staff 
workstations for Family Court and Victim-Witness staff, supply space, and storage. 

Acoustics at Mediation rooms was said to require attention. It was reported that it is possible to hear from 
mediation room doors or when individuals are speaking loudly in the corridor outside of mediation rooms. 

Staff reported concerns around the Mediation and Victim-Witness areas. First, there is a door in the Mediation 
area that leads to the secure hallway which is not always locked, and clients may be able to access the secure 
corridor if not properly monitored. The Victim-Witness area is in a less-populated location within the courthouse 
that is publicly accessible, and concern was expressed regarding the ability of security staff to reach the area in 
sufficient time in the case of an emergency.  

Staff Workspaces and Support: Individual and Shared  

Most survey respondents occupy private offices within the courthouse and, as a result, there is limited 
information on open workspaces. 

Lighting at workspaces was rated highly overall; though east- and west- facing work areas were identified as 
requiring shading in the morning and afternoon, respectively. Provided shades were confirmed to be mostly 
adequate to mitigate glare and excess light, though it was stated that west-facing Judges’ chambers also 
experienced substantial heat gain in the afternoon which is not sufficiently addressed by these shades. The 
original shades provided pre-occupancy were later replaced with a darker, more opaque option that better blocks 
light. (All of the original shades were replaced except for those in the Jury Deliberation rooms.) Facilities staff 
suggested that even a small increase in control of thermostats throughout the building by staff within their 
divisions could make a difference in temperature variation and comfort throughout the building. 

The survey yielded mixed results on acoustical privacy. Comments during the court staff and judicial officers’ 
meetings indicated a need for more robust acoustical mitigation throughout staff work areas, including judges’ 
chambers, manager offices, and open workspaces near corridors. The primary source of noise reported was 
conversation among staff outside of offices and throughout circulation spaces. Mechanical ducts and plumbing 
chases were also reported as a cause of unwanted noise. 

A primary complaint regards a lack of proximity of managers to division staff (supervisors and line staff). 
Distance between manager offices and staff was identified as causing inefficiency in workflow and 
communication. 

With some variation, there was overall general satisfaction with the location of staff support spaces, including 
conference and training rooms, small meeting rooms, and restrooms. Several respondents noted the desire for 
small break rooms on each floor to limit long travel distances for quick breaks, and to reduce use of jury 
deliberation rooms as opportunistic break room space. It was recommended that break rooms should be sized 
based the number of staff working on the floor. 

Courtrooms 

Generally, strong satisfaction was reported with the location of courtrooms and related spaces relative to the 
building entrance and other courtroom support functions.  

Sizes of courtrooms received mixed results, with 60% of respondents to this section indicating satisfaction at 
some level, and 40% reporting some level of dissatisfaction. Courtroom layout yielded 40% satisfaction and 
60% dissatisfaction.  
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Respondent feedback regarding courtroom size and layout included: 

• The perspective that, in general, courtrooms were undersized for their typical volumes of users. 

• Location of the judge’s bench relative to other courtroom functions (jury box, witness stand, court 
reporter, bailiff, and gallery):  

o Rated positively in terms of line-of-sight. However, in at least one of the criminal courtrooms, 
the judge must turn their back to the courtroom to observe witnesses giving testimony at the 
witness stand. As body language must be taken into consideration by the judge and documented, 
it was opined that at times this makes thorough documentation difficult to achieve. 

o Circulation between the clerk’s workstation and the judge’s bench requires exiting the 
courtroom, which was reported to be inefficient given the level of communication and file 
passing required concurrent file review during court. 

• Gallery space:  
o Noted to be too small for jury selection. Oftentimes the ceremonial courtroom must be used, 

causing excess movement of a large number of people and competition for use of that 
courtroom. 

o Uncomfortable benches for long voir dire procedures. 

• Storage: Respondents stated that courtroom exhibit, staff workspace, and support storage were 
undersized. 

• Well:  
o The counsel tables were reported to be not long enough to accommodate multiple defendants for 

trials or preliminary hearings.  

• Jury boxes: Alternate jurors often must sit either in the first row of the gallery, where they are able to 
observe litigants’ laptop monitors (and be spoken to by litigants), or in front of the jury box in the well, 
which is in the way of witnesses approaching the witness stand. 

• Other Courtroom-related feedback: 
o Acoustics: Acoustical control between courtrooms and courtroom holding, as well as between 

adjacent courtrooms, received mixed results, though no explanatory comments were provided. 
o Thermal comfort: There is no ability to control temperature in the courtrooms, and it was stated 

that many of the thermostats throughout the courtrooms and corridors seem to be disconnected 
from control of any zone.  

o Lighting control in the courtrooms was identified as unreliable, causing difficulty with achieving 
sufficient darkness for exhibit viewing in some courtrooms at certain times of day because of 
light from clerestory windows and inadequate shading. 

o Wall finish: The back walls of many courtrooms have scuff marks from people in the last row of 
the gallery utilizing the wall as a headrest. 

o Audio/Visual systems: There were several comments in the survey and user group meetings 
indicating that the A/V systems in the courtrooms tend to work inconsistently, requiring 
frequent calls to IT for troubleshooting assistance, and causing delays in proceedings. 

Related Courtroom Spaces:  

• Courtrooms and central and courtroom area in-custody holding: 
o Access between these areas was rated positively.  
o The arraignment dock was reported to be too small for high-volume custody calendars, and 

echoes within the area preclude the ability to have adequately private conversations with in-
custody defendants. Further, the glass wall separating the arraignment dock and the courtroom 
was reported to limit ability to communicate between judges and those within the arraignment 
dock, particularly when there are technical problems with the microphone. 

o One respondent remarked that in the busiest courtrooms there is competition for use of the in-
custody attorney-client rooms.  
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• Feedback regarding the allocation of associated courtroom spaces including, in particular, jury 
deliberation and attorney-client conference rooms, indicated the recognition that these were provided 
equally for each courtroom (two attorney-client rooms and one jury deliberation room per two 
courtrooms), but suggested that this equal allocation led to their use for different purposes. For example, 
on the 11th floor there are more jury deliberation rooms than there are courtrooms, and the extra ones are 
used for staff conferences and breaks. The attorney-client rooms on some floors have been converted to 
offices, while on other floors there is competition for their use. While this comment is helpful for 
providing insight into current needs for additional office and support spaces, the use of the rooms to 
serve a variety of needs is demonstrative of successful adaptation to provided flexibility.  

 

Jury Deliberation Rooms: Jurors have complained about using the bathroom within the jury deliberation room 
because there is a larger-than-average gap between the bottom of the door and the floor and bathroom sounds 
can be heard in the deliberation area. 

Court Security Operations 

Results were mixed about the location of court security operations within the building, specifically as it relates to 
the length of emergency response paths of travel.  

Comments regarding furnishings for the Central Control Room included a desire for reflective film or shades at 
windows to limit visibility into the room, a preference for sit-stand desks, more supply cabinets, and the 
provision of one or two large monitors for camera observation rather than several small monitors.  

Space allocation yielded mixed results. Respondents stated that the Sheriff’s main court security work areas 
should be larger, that the captain is too far from his staff, and that sergeants require private offices instead of a 
shared office. Additional information that could inform need, such as number of Sheriff’s staff on site at one 
time or shift rotations was not immediately available to clarify need. 

The demand for Sheriff staff locker rooms were reported to be over existing capacity with no room to expand, 
both for allocation of more lockers and installation of more showers. The Sheriff staff break room and 
equipment/gear storage area were also reported to be undersized.  

Sworn Sheriff staff currently share space with contracted private security, which was identified as a concern. 
Sheriff staff expressed a preference for their work and support spaces to be separated from both non-sworn 
security staff and private, contracted security. 

Central In-Custody Holding 

Respondents indicated satisfaction with the location of Central In-Custody Holding and its proximity to the 
sallyport and elevators to courtroom holding.  

The sallyport was identified as too narrow to support passing vehicles when a bus is parked and that the size and 
configuration of the sallyport also does not support the wide turning radii of in-custody transport buses. 

Central Holding staff reported that demand for juvenile holding on occasion exceeds capacity. No additional 
information was provided. 

Building Support 

Comments regarding building support functions included the need for more building storage for janitorial 
supplies, both centrally and on each courthouse floor, as well as IT bulk storage.  

It was also noted that the service yard behind the courthouse is not large enough to accommodate trucks larger 
than standard delivery vehicles. Trucks delivering pallets block access to the vehicular sallyport and secure 
judges’ parking. 
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The exterior windows at the IT Department have been broken after hours. 

IDF closets were reported to be too warm and neither IT nor facilities staff can control the temperature.  

Conclusion 

Survey respondents from all court divisions were generally satisfied with the organization of the courthouse and 
of their respective division’s location within the courthouse, with a small number of exceptions. Functional 
issues consistently identified include the lack space to expand when divisions have outgrown their space, limited 
storage capacity within staff work areas and building support, and competition for conference space within 
certain areas of the courthouse. Substantial heat gain and temperature variation throughout the building, 
primarily because of the prominent east- and west-facing exterior glazing, was noted as another deficiency, not 
sufficiently mitigated by shading and HVAC. For sensitive areas such as the attorney-client conference rooms, 
in-custody interview booths, jury deliberation rooms, judges' chambers, mediation rooms, and other areas where 
confidential information is shared, review of design and construction drawings should be completed by an 
acoustical consultant. 

While it is common that comments tend to skew negative, survey responses indicate overall satisfaction with 
most functions within the courthouse. 
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A.4 Summary of identified issues 

This section summarizes for each discipline, the identified issues that can either be resolved for Stockton Courthouse or items that can be considered to 
be incorporated and clearly defined in the Standards to ensure that the issues are not repeated on future courthouses. A table under each discipline 
provides a summary of the identified issue, the location of the issue and a photo to explain the issue as was observed in the site visit. The table also 
identifies whether the issue can be resolved for the Stockton Courthouse, and whether any Standard language addition or modification is being proposed 
to address the issue. 

Architecture 

Table 10 Summary of Identified Issues for Building Architecture 

Issue 
No. 

Description of Issue 
Location of 
identified 

issue 

Can this issue 
be resolved 
for Stockton 
Courthouse? 

Is Standard 
language 

suggested to be 
added? 

Is Standard 
language 

suggested to be 
modified? 

Photos 

A1  Crazing of the security windows:  

The security windows at the Traffic 
Service Counter are crazing.  See photo 
showing the extent of crazing.  This 
may impact the performance of the 
security glazing. 

Traffic 
Services 

Counter on 
Level 1 

Yes, for the 
Level 1 
security 
window.   

No No 
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A2 Security Operations Center Walls:  

The walls of the Security Operations 
Center also referred to as Security 
Control Room are not bullet resistive, 
but the windows are. Sherriff mentioned 
concern that the walls should be 
fortified to secure the Security Control 
Room. 

Security 
Operations 

Center 
Level 1 

Yes No No 

 

A3 Courtroom Ceiling Panels:  

The ceiling panels are failing and 
becoming loose.  It is a safety hazard. 

In several 
of the 

courtrooms  

Yes No No 

 

A4 Armory door:  
 

Yes Maybe (Section 
8.D.9.b) 

No N/A 
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The Sherriff recommended the door 
should be hardened because it contains 
safes. 

A5 Vehicular Sallyport Garage Doors:   

The ground loop which allows for 
automated opening of the garage doors 
has been disabled by security at 
sallyport.  Security officers want to 
secure inmates before the garage door 
opens for security reasons.  Manual 
control as opposed to automatic control 
of garage doors is preferred. 

Vehicular 
Sallyport 
Level B 

No No Maybe (Section 
8.D.2.c) 

N/A 

A6 Wayfinding at the Stairwells:  

The stairwells are used for emergency 
egress leading to the ground floor.  It is 
unclear where the public can exit out of 
the stairwell and into the public area.   

Stairwells Yes Maybe (Section 
11.E.2.7) 

No N/A 

A7 Restroom tile Finishes: 

The restroom grout is a light color and 
has turned dark from use along the 
lower portion of the wall tiles and more 
apparent on the floor tile. 

 Yes No Maybe (Section 
11.D.1.7.a) 
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A8 

 

Glare from counters: 

During the morning, sunlight reflects off 
the counters creating glare throughout 
the space.  There are no shades in this 
area. 

Waiting/ 
Queuing 

Area Level 
2 

Yes No Maybe (Sections 
11.D.1.1) 

 

A9 Heat gain issues at east west façade: 

Curtain wall at the east west façade 
causes extreme heat gain issues at the 
public hallways in front of the 
courtrooms during hot and sunny days. 

Waiting 
areas in 

front of the 
courtrooms 

No No Maybe (Section 
11.C.3.7) 

N/A 
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A10 Additional Counter Space Clerk 

Service Counters:  

More counter space for both staff and 
customers are needed. On the staff side, 
space for a dual-monitor arrangement 
was requested for more efficient 
customer service. On the public side, 
space for customers to complete 
paperwork was noted. 

Jury 
Assembly 
Check-in 
Counter 
Station 

Level 12 

Yes 

 

Maybe (Sections 
6.B.2.2 and 

6.D.1.a) 

No 

 

A11 Clerk Service counter glare:   

Clerk Service counter has glare issues. 
Photo shows picture of the counter. 

Check-in 
Counter 
Station 

Level 12 

Yes No Maybe (Section 
9.C.1.e) 
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A12 Public Hallway Finishes: 

There are stains and scuffs on the white 
wall panels in the public hallway as can 
be seen in the photo. 

Waiting 
areas in 

front of the 
courtrooms 

Yes Maybe (Section 
11.D.3) 

No 

 

A13 Shades are not opaque enough : 

These are the original shades specified 
after VE exercise and allow light and 
heat gain in the rooms. It is also a 
challenge to darken the room to view 
juror orientation videos due to the 
amount of daylight in the room. 

Jury 
Assembly 
Level 12 

Yes No Maybe (Section 
6.D.2.2.3.g) 
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A14 Light wall panel finish in courtrooms:  

The light wall panel finish is easily 
stained 

Courtroom Yes Maybe No 

A15 Attorney Seating in the Arraignment 

Courtroom:  

There is no jury box in this room, but 
space allocated for attorneys was 
deemed insufficient.  Extra chairs were 
placed for attorneys. 

Courtroom 
Arraignme

nt 

Yes No Maybe (Section 
5.B.1.1.2) 

N/A 

A16 Location of Self-Help Center :  

Self-help center is on a different floor 
than family court service.  People must 
go back and forth. 

Level 1 
Self-help 
Center 

No  No Maybe (Section 
2.A.1.a) 

N/A 
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A17  Lack of Privacy in the offices:  

There is no privacy due to the glass 
walls.  Acoustics also an issue between 
rooms.  Per discussion with Facilities, 
the office walls do not go to the 
underside of structure due to a large 
duct running across the offices. 

Private 
offices 

Yes No No 

 

A18 Noise in the Jury Deliberation Room:  

There are complaints that sound from 
the restroom carries through to the 
deliberation room.  The bathroom has a 
wide under cut that doesn’t provide 
enough privacy for jurors to use the 
bathrooms.  Photo shows the bathroom 
door in 08601 Jury deliberation room. 

Jury 
Deliberatio

n Room 

Yes No No 
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A19 Original shades in the Jury Assembly 

Room: 

These shades are not opaque enough 
allowing light to enter the room making 
viewing of the projector screen hard and 
leading to heat gain in the room. 

Jury 
Assembly 

Room 

No No No 

 

A20 Inadequate storage space for Sheriffs:  

Sheriffs mentioned that space to store 
radios, other equipment, and gear is 
insufficient. 

Security 
Equipment 

Level 1 

Yes No No N/A 

A21 Sheriff staff locker rooms: 

 The lockers were reported to be over 
existing capacity with no room to 
expand, both for allocation of more 
lockers and installation of more 
showers. 

Security 
Locker 
Rooms 
Level 1 

Yes No No N/A 

A22 Staff workstations:   

Staff indicated a preference for sit-stand 
desks. 

Offices Yes No No N/A 

A23 Security Windows Glare: Security 
Operations 

Yes No No See below. 
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 It was observed that officers had made 
makeshift blinds to prevent glare from 
the sunlight coming through the 
windows.  Sunlight shines in from the 
lobby and shows silhouettes of the 
security personnel inside the room.  
Photo for Issue A24 shows makeshift 
blind to reduce glare at window. 

Center 
Level 1 

A24 Location of the ceiling register:   

The ceiling register in the Security 
Operations center room blows on top of 
the desk and gets too cold. Photo shows 
ceiling register covered. 

Security 
Operations 

Center 
Level 1 

Yes No No 

 

A25 Lack of windows in the control 

Room:  

The Control Room should have 
windows to see out into the corridor. 

Detention 
Control 
Room 

Level B1 

Yes No No N/A 

A26  Lack of counter space in B1 Control 

Room 

Detention 
Control 
Room 

Level B1 

Yes No No N/A 
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A27  Birds Perching on the Exterior Metal 

Awnings: 

 The metal awnings over the windows 
do not block out the sun or rain due to 
the holes in them. The birds perch on 
awnings at times. 

Exterior 
Façade 

Yes, for the 
bird control 

No No N/A 

A28 Acoustics at Mediation Rooms: 

It was reported that it is possible to hear 
from mediation room doors or when 
individuals are speaking loudly in the 
corridor outside of mediation rooms. 

Mediation 
Rooms on 

Level 4 

No No Maybe (19.6, 
Table  

19.4 Door  

Requirements) 

N/A 
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Mechanical 

Table 11 Summary of Identified Issues for Mechanical System 
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Issue 
No. 

Description of the identified 
issue 

Location of identified 
issue 

Can this issue 
be resolved 
for Stockton 
Courthouse? 

Is Standard 
language 

suggested to 
be added? 

Is Standard 
Language 

suggested to 
be 

modified? 

Photos 

M1 Transformers / Switchgear 

Room- Evaporative cooler:  

The evaporative cooler 
serving the room discharges 
from a supply air diffuser 
directly above the main 
electrical utility equipment, as 
shown in the photo.  Any 
water carryover from the 
evaporative cooler can 
potentially spray water on live 
electrical components 
potentially damaging this 
critical equipment. To avoid 
this failure scenario, the 
evaporative cooler is currently 
operated with the water spray 
section turned off to ensure no 
water is discharged directly on 
the electrical equipment. With 
the water spray section off, the 
cooling capacity of the 
evaporative cooler is limited, 
thus on days with high outside 
air temperatures, the supply 
air cooling capacity may be 
insufficient to adequately cool 
the electrical equipment to the 
required operational 
temperature range. 

Transformers / 
Switchgear Room 
(EUA03) 

Yes Maybe 

(Section 
13.D.1) 

No 
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M2 Exhaust fans in Mail 

Processing Distribution: 

Two exhaust fans serving the 
Loading/Receiving are 
exposed to the occupants in 
the Mail Processing 
Distribution room. The bare 
equipment results in noise 
disturbance to the occupants 
in the space. 

Mail Processing Dist. 
(01822) 

Yes No No 

 

M3 Chiller plant functionality / 

Redundancy: 

Building operation is 
significantly limited when a 
chiller is non-operational for 
multiple days. 

Previously when CH-2 was 
non-operational, the ice 
storage system could not fully 
recharge after one discharge 
cycle.  

Chiller Room (B2205) Yes Maybe, 
Section 13. 
B.6.1 

No N/A 
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M4 Air-cooled food service 

equipment in Food 

Concession: 

The Food Concessions space 
has air-cooled equipment (ice 
machine, refrigerator, etc.) 
that are operational during the 
night. The building AHU that 
serves this space is likely 
turned off during the night 
resulting in the air-cooled 
equipment heating up the 
space until the following day 
when the building AHU is 
turned on. The food service 
equipment has no provisions 
for 24/7 cooling (specifically 
nighttime cooling). 

Food Concession 
(01801) 

Yes Maybe Maybe, 
Section 
13.B, Table 
13.1  

 

M5 Louvers in AHU Mechanical 

rooms not consistently 

blanked off: 

Louvers in AHU Mechanical 
rooms are not consistently 
blanked off to minimize 
dirt/dust ingress. Dirt/dust in 
many of the west AHU 
mechanical rooms are causing 
the in-room smoke detectors 
to give false alarms due to the 
smoke detectors mistaking the 
dust for smoke. 

West Mech Rooms 
(multiple) 

Yes No Maybe 
Section 
13.B.3.3 
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M6 Elevation of combustion air 

louvers in Pump Room:  

Gas fired domestic hot water 
heaters are in Pump Room 
B2304. Per California 
Mechanical Code, combustion 
equipment requires openings 
to the outdoors at a specific 
elevation and at a specific size 
to ensure there is adequate air 
intake for the combustion 
process. The high and low 
louvers located in the wall did 
not appear to meet California 
Mechanical Code 
requirements (2013 CMC 
701.6.1, 2013 CPC 506.4.1) in 
terms of elevation, with the 
high louver commencing 
within 12” from the top of the 
room and commencing within 
12” from the bottom of the 
room. 

Pump Room (B2304) No Maybe, 
Section 
13.B.7.1 

No 
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M7 AHU Components for 

Resilience During Wildfires: 

During wildfire season, 
building occupants can smell 
smoke within the building 
which results in multiple 
service calls. As fresh air is 
introduced into the building 
via the AHUs, any smoke 
odors that migrate to the 
courthouse will be drawn into 
the AHUs and distributed 
throughout the building. 

Multiple locations Yes No Maybe 
(Table 13.3) 

N/A 
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Plumbing 

Table 12 Summary of Identified Issues for Plumbing System 

Issue 
No. 

Description of the identified Issue 
Location of identified 

issue 

Can this issue be 
resolved for 

Stockton 
Courthouse? 

Is Standard 
language 

suggested to be 
added? 

Is Standard 
Language 

suggested to 
be modified? 

Photos 

P1 Cooling Tower Drain & Ramp 

rainwater:  

During rain, the rainwater comes 
down to the Cooling Tower drain.  
The Plumbing code does not allow 
rainwater spillage into the sanitary 
sewer drain.  It needs separate 
trench drain.  Photo shows the 
collective drain for cooling tower as 
well as the rainwater.  During a 
rainfall event, rain from the ramp 
drains into the room since it is at a 
lower grade than the parking. 

DHW Boiler Room on 
Lower Level  

Yes  Maybe  
(Section 
13E.5.2)  

No  

 
P2 Water hammer issues: 

Heard water hammer when men's 
restroom was being used but not in 
women's restroom and multiple 
times while standing in the elevator 
area during the Site Visit.  Did not 
hear water hammer issue on the 
upper floors. 

Outside restrooms in 
elevator area on lower 

floors. 

No No Maybe 
(Section  
13E.4) 

N/A 
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P3 Two floor sinks (drains) in 

common connecting room to 

group of 6 holding cells: 
Having a common drain can be a 
maintenance issue if one holding 
cell is flooding since the flooded 
sewer will be flowing through the 
other cells and drained into the 
provided floor drains.  This may 
require clearing of the inmates from 
other cells for repairing.    

No No Maybe (Section  
13E.5.2) 

N/A N/A 

P4 Not getting hot water fast enough 

in some zones: 

Recirculating pump for the high 
zone and other zones has set points 
that have been modified.  The 
circulating pump for high zone runs 
on a temperature set at 100 F which 
has minimized the time it takes for 
hot water to reach portions of 
building that have reported to take a 
long time.  The pumps are not 
running 24/7 or are on a timer but 
are primarily controlled by the 
temperature setpoint. See photo of 
the recirculating pumps. 

No No No Maybe  
(Section 
13E.4.2) 
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P5 Water pressure issues at higher 

levels: Facilities has experimented 
with pressure at 150 psi on high 
zone PRV to resolve the pressure 
issues of water at cooling towers.  3 
DHW Boilers as shown in the photo 
are serving each zone –low, mid, 
and high.  At 150 psi the expansion 
valve pops, due to which they had 
issues with the cooling tower.  148 
psi seems to work best and has 
resolved the issue to an extent. 

No  No No  Maybe 
(Section 4) 
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 Lighting 

Table 13 Summary of Identified Issues for Lighting System 

Issue 
No. 

Description of Issue 
Location of 
identified 

issue 

Can this issue be 
resolved for 

Stockton 
Courthouse? 

Is Standard 
language 

suggested d to 
be added? 

Is 
Standard 
Language 
suggested 

to be 
modified? 

Photos 

L1 Underlit MDF room: 

18 footcandles were 
measured at the horizontal 
floor work plane.  These 
spaces should have a 
higher light level closer to 
50 fc. 

MDF rooms 
throughout 
the building 

Yes Maybe (Table 
16.1- 
Recommended 
Interior 
Illuminance 
Levels) 

No 
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L2 Underlit mailroom: 

(2) lights not 
working.  17 footcandles 
were measured at the 
horizontal counter work 
plane.  These 
measurements show 
that the room is too dim 
for an office space and 
should be closer to 40 fc.  

Mailrooms 
throughout 
the Building 

Yes Maybe (Table 
16.1- 
Recommended 
Interior 
Illuminance 
Levels) 

No 

 

L3 Lights not consistently 

controlled: 

Some lights located in the 
atrium dimmed (Floor 3) 
other floors not dimmed 
(Floor 2) Lights are not 

consistently controlled.   

Throughout 
Building 

Yes Maybe 
(Section 
16.D.3) 

No 
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L4 Faulty Lighting Control 

System: 

Lighting controls 
(occupancy sensors and 
photo sensors) not 
working properly.  This is 
typical in offices and break 
room spaces.  Lights were 
on even though room was 
unoccupied.   

 

Throughout 
Building 

Yes No No N/A 
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Electrical 

Table 14 Summary of Identified Issues for Electrical System 

Issue 
No. 

Description of Issue Location of 
identified 

issue 

Can this issue be 
resolved for 

Stockton 
Courthouse? 

Is Standard 
language 

suggested to 
be added? 

Is 
Standard 
Languag

e 
suggeste
d to be 

modified
? 

Photo 

E1 Receptacles are needed 

on the walls for monitors. 

B1252 DC, 
Holding 
Control 
Room, 

Level B1 

No Maybe 

(Section 15.B) 

N/A N/A 

E2 Lack of receptacles for 

jurors in assembly room. 

12502 Jury 
Assembly 

Room, 
Level 12 

No Maybe 

(Section 15.B)  

N/A N/A 
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Electronic Security 

Table 15 Summary of Identified Issues for Electronic Security 

Issue 
No 

Description of the Issue 
Location of 
identified 

issue 

Can this issue be 
resolved for 

Stockton 
Courthouse? 

Does Standard 
language need to 

be added? 

Does 
Standard 
Language 
need to be 
modified? 

Photos 

S1 Incorrect installation of 

card readers :  

Judge's door and 
clerk/witness stand door 
have card readers installed 
on the wrong side of door.  
There is no access control 
permitting someone in the 
courtroom from entering 
the secure corridor through 
the judge’s door and the 
clerk/witness door. 
Currently, there is a card 
reader to enter courtroom, 
but reader should be place 
on courtroom side to enter 
secure corridor. 

All 
courtrooms 

Yes No No N/A 
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S2 Location of parking 

garage cameras:  

Based on the site visit, 
parking garage cameras 
were mounted on walls 
which leads to camera 
view being obstructed by 
cars. Photo shows camera 
hidden behind cars. 

Level B2 
Parking 

Yes No No 

 

S3 Location of help point 

intercoms/duress 

buttons: 

Cars also obstruct the 
coverage of the duress 
buttons located throughout 
the parking garage. These 
were hard to find as they 
were located on columns 
hidden by parked cars. 
Photo shows duress 
buttons not visible in 
parking garage. 

Level B2 
Parking 

Yes No No 

 

 

  



 
 

 Judicial Council of California Post Occupancy Evaluation of Stockton Courthouse 
 

  |   | December 22, 2022 | Arup US, Inc.  POE Report Page 108 
 

 

Audiovisual 

Table 16 Summary of Identified Issues for Audio-visual Systems 

Issue No. Description of the Issue 
Location of 

identified issue

Can this issue 
be resolved for 

Stockton 
Courthouse? 

Does Standard 
language need to 

be added?  

Does 
Standard 
Language 
need to be 
modified? 

Photo 

AV1 Non- standard 

microphone inputs in 

the Training Room:  

Microphone jacks that 
are installed in floor 
boxes are 6 pin XLR-
F   receptacles which 
require adapters to 
Standard 3 pin 
microphones.  The 6 pin 
may have been installed 
to support microphones 
with mute switches like 
those in the courtrooms, 
but this type of switched 
microphone is not 
necessary in these 
rooms. 
Photo shows 6 pin XLR 
microphone connector in 
the center of the floor 
box. 

Training 
Room, Level 

11 

Yes No No 
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AV2 Ceiling mounted racks 

in training rooms:  

The AV equipment in 
this room is mounted in 
a ceiling "rack".  This 
rack has no ceiling tile, 
so the equipment is 
exposed.  It is difficult to 
troubleshoot and repair 
in the current location.  

Training 
Room, Level 

11 

Yes No No 

 

AV3 Audio reinforcement 

settings / levels in 

courtrooms: 
Audio levels and mix-
minus settings are not 
optimal causing users to 
have to get too close to 
the microphones, 
sometimes causing 
microphone distortion.  
Those in the room 
should be able to hear 
and understand without 
the speakers having to 
get extremely close to 
the microphones. 

All 
Courtrooms 

Yes No Maybe  
(Section 
18.D.1) 

N/A 
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AV4 Interpreter booth:  

 

Currently, interpreters 
are expected to be in the 
audience or in the 
witness stand possibly 
causing a disruption and 
making it difficult for 
interpreters to focus. 
This photo shows a 
remote interpreter booth 
located in an open office 
space with no acoustic 
isolation. 

Interpreter 
Booth, Level 

11 

Yes Maybe (Section 
18.D..11) 

No 
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AV5 Arraignment docks 

voice reinforcement: 

 The docks are outfitted 
with loudspeakers and 
microphones per the 
2020 Standards; 
however, the windows 
were modified to be 
partially open causing 
the dock microphones to 
feedback into the 
courtroom.  In addition, 
the microphone is ceiling 
mounted in an 
acoustically difficult 
room which makes them 
ineffective. Photo shows 
the arraignment deck 
with sound system 
components. 

Multiple 
Courtrooms 

Yes No No  
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AV6 Wall washer lighting 

on projection screens: 

 Wall washers installed 
to light the front wall 
also illuminate the 
screen which reduces 
image contrast.  
Although the lighting 
system is programmable, 
there is no preset that 
turns these lights off - 
except for all-OFF which 
is too dark for normal 
room use.  Photo shows 
wall washer lights aimed 
at a projection screen. 

Training 
Room 

No Maybe No 
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AV7 Lack of acoustic 

isolation:   

 

In the offices, attorney 
interview rooms in the 
courtrooms, and holding 
areas, complaints have 
been made about the 
room-to-room acoustical 
isolation between these 
booths.  Despite the 
heavy walls - there 
seems to be inadequate 
isolation above the 
ceilings of the room.  
Perforated metal ceilings 
and partial height 
partitions between the 
rooms and offices 
appears to be allowing 
sound to travel above the 
walls and into the next 
booth/office. 

Multiple 
Offices, in 
courtrooms 
and holding 

area.   

Yes No No N/A 
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AV8 Too much ambient 

light for Jury Assembly 

Room projector: 

The projection screen in 
the northern room of the 
Jury Assembly Lounge 
is nearly unusable due to 
it being installed directly 
in front of a west facing 
window.  The backlight 
causes significant glare, 
and the ambient light 
reduces content contrast. 
Photo shows the 
projection screen 
location relative to 
unshaded windows in 
the- Jury Assembly 
Lounge. 
 

Multiple 
Courtrooms 

Yes  No No 
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AV 9 Video Conference 

Systems (in 

Courtrooms): 

There was evidence that 
in some cases the 
courtrooms could 
employ video 
conferencing.  Although 
some mention of this is 
in the current 2020 
Standards, it is not 
comprehensively 
addressed with current 
post-covid technologies 
that have become 
common (e.g., Zoom). 

Multiple 
Courtrooms 

No  
 

Maybe, Section 
18.E.3 

No N/A 

AV 10 Video Conference 

Systems (Judicial and 

Executive Conference 

Room): 

Judicial and Executive 
Conferences could 
employ video 
conferencing. Room 
videoconference needs 
be updated to 
incorporate a more 
familiar type of web 
conferencing such as 
Zoom. 

 

Multiple 
Judicial and 
Executive 

Conference 
Room 

No  
 

Maybe, Sections 
18.E.8 & 18.E.9 

No N/A 
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 Judicial Council of California Post Occupancy Evaluation of Stockton Courthouse 
 

  |   | December 22, 2022 | Arup US, Inc.  POE Report Page 117 
 

 

 

A.5 Cost Estimate 

 



PROJECT DOCUMENTS 

 

 

 

 

Drawings and Specifications 
 

This estimate is based on the Consensus Meeting Minutes Session 1 and Session 2 dated August 15, 2022 

and August 22, 2022 respectively provided by ARUP, Los Angeles, California. The project title is "Stockton 
Courthouse Post Occupancy Evaluation” for the Judicial Council of California. 

 

The estimate is separated into five (5) cost items as follows: Main Electric Room Evaporative Cooler, Chiller 

Plant Functionality/Redundancy, Bullet Resistant Glazing, Bullet Resistant Wall Panels, and Courtroom 

Ceiling Panels. 

 

All unit prices are inclusive of labor, material, equipment, and the appropriate subcontractors’ mark-up.  A 

percentage for estimating contingency and overhead & profit is added to the subtotal cost. Any allowances 

are noted within the estimate. 

 

Assumptions and Clarifications 
 
The following is list of allowances/ inclusions: 

 

1. Unit costs based on current pricing in Stockton, CA 

2. Assume local GC and subcontractor participation 

3. No schedule impacts due to supply chain 

4. Installation of bullet resistant panels under existing wall finishes on attack side 

5. Non-Construction costs potentially including but not limited to the following items: 

a. Soft cost(s) 

b. Permit, plans check fees, and utility connection fees 

c. Inspection or testing cost(s) 

d. Professional fees (A/E, CM) 

e. Furniture, fixtures, & equipment 

f. Site acquisition cost(s) 

g. Utility company fees 

h. Owner Contingency 

i. Construction Contingency 

6. An allowance of 160 hours to repair existing courtroom ceiling panels 

 

We assume the cost for the following will be covered separately or not required for this project: 

 

1. Any unforeseen subterranean conditions or objects 

 

We have excluded escalation from estimate.  It is our recommendation that escalation to the midpoint of 

construction at the annual rate of 5% be added to adequately evaluate the cost. 

 

We are currently not seeing any supply chain issues with the scopes included in this estimate.  There 

continues to be a skilled labor shortage which has been factored into the current pricing.  The total cost is 

based on a single contractor performing the work in a continuous phase with construction beginning the first 

quarter of 2023. 
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ESTIMATE SUMMARY

JUDICIAL COUNCIL OF CALIFORNIA

PROJECT: STOCKTON COURTHOUSE

PHASE: POST OCCUPANCY EVALUATION

ESTIMATE DATE: JANUARY 3, 2023

REVISED DATE:

PREPARED BY: M. CHAPPELL

ITEM COST PER

QTY UNIT ITEM

M1 TRANSFORMERS/ SWITCHGEAR ROOM - EVAP COOLER 1 EA $118,494 $118,494

M3 CHILLER PLANT FUNCTIONALITY / REDUNDANCY 1 EA $1,693,690 $1,693,690

A1 CRAZING AT SECURITY WINDOWS 1 EA $112,481 $112,481

A2 SECURITY OPERATION CENTER WALLS 1 EA $65,003 $65,003

A3 COURTROOM CEILING PANELS 1 EA $19,978 $19,978

BUILDING 7 1 EA $0.00 $0

BUILDING 8 1 EA $0.00 $0

BUILDING 9 1 EA $0.00 $0

BUILDING 10 1 EA $0.00 $0

KCEM ESTIMATE: $2,009,645
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ESTIMATE WORKSHEET
JUDICIAL COUNCIL OF CALIFORNIA ISSUE: M1 TRANSFORMERS/ SWITCHGEAR

PROJECT: STOCKTON COURTHOUSE ROOM - EVAP COOLER

PHASE: POST OCCUPANCY EVALUATION

ESTIMATE DATE: JANUARY 3, 2023

REVISED DATE: 

PREPARED BY: M. CHAPPELL

UNIT TOTAL

ITEM DESCRIPTION QTY UNIT PRICE COST

Modify Duct in Electrical Room for better Cooling

New Rooftop ductwork 1,600 LBS $16.55 $26,473

New duct penetration through roof 1 LS $763.64 $764

Rooftop duct supports 7 EA $1,145.45 $8,018

Supply air register 1 EA $954.55 $955

Demolition of existing duct 40 HRS $120.91 $4,836

Investigation of existing space 8 HRS $120.91 $967

Sawcut existing roof 1 ALLW $1,900.00 $1,900

Repair roofing around new penetration 1 ALLW $4,500.00 $4,500

SUBTOTAL HARD COSTS $48,413

CONTINGENCY

ESTIMATING CONTINGENCY 15.00% $7,262

SUBTOTAL CONSTRUCTION COSTS $55,675

MARK-UPS 

GENERAL CONDITIONS 18.00% $10,021

OVERHEAD & PROFIT 16.00% $10,511

INSURANCE & BONDS 3.00% $2,286

SUBTOTAL MARK-UPS $22,819

SUBTOTAL CONSTRUCTION COSTS & MARK-UPS $78,494

ESCALATION

ESCALATION 0.00% $0

KCEM BID DAY ESTIMATE: $78,494

NON CONSTRUCTION COSTS: 50.00% $40,000

TOTAL PROJECT COSTS: $118,494
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ESTIMATE WORKSHEET
JUDICIAL COUNCIL OF CALIFORNIA ISSUE: M3 CHILLER PLANT FUNCTIONALITY

PROJECT: STOCKTON COURTHOUSE  / REDUNDANCY

PHASE: POST OCCUPANCY EVALUATION

ESTIMATE DATE: JANUARY 3, 2023

REVISED DATE: 

PREPARED BY: M. CHAPPELL

UNIT TOTAL

ITEM DESCRIPTION QTY UNIT PRICE COST

Add 400 ton Chiller and upsize header piping to accommodate new load

Water Cooled Chiller 400 TON $1,654.55 $661,818

CHW Pump 1 EA $15,273 $15,273

CHW Pump VFD 1 EA $10,818 $10,818

Water Cooled Chiller Connection 1 EA $1,909.09 $1,909

CHW Pump Connection 1 EA $636.36 $636

CHW Pump VFD Connection 1 EA $636.36 $636

Branch Wiring (Mechanical Connections) 150 LF $19.09 $2,864

Remove existing 8" chilled water piping as shown 300 LF $95.45 $28,636

Add new 10" chilled water piping as shown 300 LF $305.45 $91,636

Add new 8" Chilled water piping from chiller to header 100 LF $244.36 $24,436

Misc piping / instrumentation at chiller connection 1 ALLW $20,000 $20,000

New pipe stands for piping 38 EA $1,145.45 $42,955

DDC Controls 1 ALLW $60,000 $60,000

Concrete pad 1 ALLW $9,500.00 $9,500

SUBTOTAL HARD COSTS $971,118

CONTINGENCY

ESTIMATING CONTINGENCY 15.00% $145,668

SUBTOTAL CONSTRUCTION COSTS $1,116,786

MARK-UPS 

GENERAL CONDITIONS 14.00% $156,350

OVERHEAD & PROFIT 12.00% $152,776

INSURANCE & BONDS 3.00% $42,777

SUBTOTAL MARK-UPS $351,904

SUBTOTAL CONSTRUCTION COSTS & MARK-UPS $1,468,690

ESCALATION

ESCALATION 0.00% $0

KCEM BID DAY ESTIMATE: $1,468,690

NON CONSTRUCTION COSTS: 16.00% $225,000

TOTAL PROJECT COSTS: $1,693,690
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ESTIMATE WORKSHEET
JUDICIAL COUNCIL OF CALIFORNIA ISSUE: A1 CRAZING AT SECURITY WINDOWS

PROJECT: STOCKTON COURTHOUSE

PHASE: POST OCCUPANCY EVALUATION

ESTIMATE DATE: JANUARY 3, 2023

REVISED DATE: 

PREPARED BY: M. CHAPPELL

UNIT TOTAL

ITEM DESCRIPTION QTY UNIT PRICE COST

BULLET RESISTANT GLAZING 192 SF $325.00 $62,400

REMOVE AND REPLACE PLASTIC LAMINATE PANELS 75 SF $40.00 $3,000

REMOVE/ REPLACE AND PAINT GYPSUM BOARD 265 SF $15.00 $3,975

SUBTOTAL HARD COSTS $69,375

CONTINGENCY

ESTIMATING CONTINGENCY 15.00% $10,406

SUBTOTAL CONSTRUCTION COSTS $79,781

MARK-UPS 

GENERAL CONDITIONS 18.00% $14,361

OVERHEAD & PROFIT 16.00% $15,063

INSURANCE & BONDS 3.00% $3,276

SUBTOTAL MARK-UPS $32,699

SUBTOTAL CONSTRUCTION COSTS & MARK-UPS $112,481

ESCALATION

ESCALATION 0.00% $0

KCEM BID DAY ESTIMATE: $112,481
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ESTIMATE WORKSHEET
JUDICIAL COUNCIL OF CALIFORNIA ISSUE: A2 SECURITY OPERATION CENTER 

PROJECT: STOCKTON COURTHOUSE WALLS

PHASE: POST OCCUPANCY EVALUATION

ESTIMATE DATE: JANUARY 3, 2023

REVISED DATE: 

PREPARED BY: M. CHAPPELL

UNIT TOTAL

ITEM DESCRIPTION QTY UNIT PRICE COST

BULLET RESISTANT WALL PANELS 338 SF $95.00 $32,110

REMOVE, REPLACE GYPSUM BOARD AND PAINT TO MATCH 338 SF $15.00 $5,070

SUBTOTAL HARD COSTS $37,180

CONTINGENCY

ESTIMATING CONTINGENCY 15.00% $5,577

SUBTOTAL CONSTRUCTION COSTS $42,757

MARK-UPS 

GENERAL CONDITIONS 23.00% $9,834

OVERHEAD & PROFIT 20.00% $10,518

INSURANCE & BONDS 3.00% $1,893

SUBTOTAL MARK-UPS $22,246

SUBTOTAL CONSTRUCTION COSTS & MARK-UPS $65,003

ESCALATION

ESCALATION 0.00% $0

KCEM BID DAY ESTIMATE: $65,003
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ESTIMATE WORKSHEET
JUDICIAL COUNCIL OF CALIFORNIA ISSUE: A3 COURTROOM CEILING PANELS

PROJECT: STOCKTON COURTHOUSE

PHASE: POST OCCUPANCY EVALUATION

ESTIMATE DATE: JANUARY 3, 2023

REVISED DATE: 

PREPARED BY: M. CHAPPELL

UNIT TOTAL

ITEM DESCRIPTION QTY UNIT PRICE COST

RETROFIT EXISTING WOOD PANELS 160 HR $71.42 $11,427

OR REMOVING AND REPLACING PANEL, LABOR SF $15.00 $0

OR REMOVING AND REPLACING PANEL, MATERIAL SF $40.00 $0

SUBTOTAL HARD COSTS $11,427

CONTINGENCY

ESTIMATING CONTINGENCY 15.00% $1,714

SUBTOTAL CONSTRUCTION COSTS $13,141

MARK-UPS 

GENERAL CONDITIONS 23.00% $3,022

OVERHEAD & PROFIT 20.00% $3,233

INSURANCE & BONDS 3.00% $582

SUBTOTAL MARK-UPS $6,837

SUBTOTAL CONSTRUCTION COSTS & MARK-UPS $19,978

ESCALATION

ESCALATION 0.00% $0

KCEM BID DAY ESTIMATE: $19,978



Court Facilities Advisory Committee 
As of June 27, 2023 

Page 1 of 2 

Hon. Brad R. Hill, Chair 
Administrative Presiding Justice of the  
  Court of Appeal, Fifth Appellate District 

Hon. Patricia M. Lucas (Ret.), Vice-Chair 
Judge of the Superior Court of California, 
  County of Santa Clara 

Hon. JoAnn M. Bicego 
Assistant Presiding Judge of the 
Superior Court of California, 
  County of Siskiyou 

Hon. Donald Cole Byrd 
Presiding Judge of the 
Superior Court of California, 
  County of Glenn 

Mr. Anthony P. Capozzi 
Attorney at Law 

Mr. Stephan Castellanos, FAIA 
Principal Architect 
Derivi Castellanos Architects 
Former State Architect of California 

Hon. Keith D. Davis (Ret.) 
Judge of the Superior Court of California, 
  County of San Bernardino 

Hon. Robert D. Foiles 
Judge of the Superior Court of California, 
  County of San Mateo 

Ms. Melissa Fowler-Bradley 
Court Executive Officer 
Superior Court of California, 
  County of Shasta 
 
 
 
 
 

Hon. William F. Highberger 
Judge of the Superior Court of California, 
  County of Los Angeles 

Hon. Steven E. Jahr (Ret.) 
Judge of the Superior Court of California, 
  County of Shasta 

Ms. Krista LeVier 
Court Executive Officer 
Superior Court of California, 
  County of Lake 

Hon. Gary R. Orozco 
Judge of the Superior Court of California, 
  County of Fresno 

Hon. David Edwin Power (Ret.) 
Judge of the Superior Court of California, 
  County of Solano 

Mr. Lee Seale 
Court Executive Officer 
Superior Court of California, 
  County of Sacramento 

Mr. Larry Spikes 
Former County Administrative Officer, 
  County of Kings 

Hon. Robert J. Trentacosta 
Judge of the Superior Court of California, 
  County of San Diego 

Mr. Thomas J. Warwick, Jr. 
Attorney at Law 
 
 
 
 



Court Facilities Advisory Committee 
As of June 27, 2023 

Page 2 of 2 

SUBCOMMITTEES 

Courthouse Cost Reduction Subcommittee 
Hon. Steven E. Jahr (Ret.), Chair 
Hon. Donald Cole Byrd 
Mr. Stephan Castellanos, FAIA 
Hon. Keith D. Davis (Ret.) 
Ms. Melissa Fowler-Bradley 
Hon. William F. Highberger 
Hon. Gary R. Orozco 
Mr. Thomas J. Warwick, Jr. 

Independent Outside Oversight Consultant 
(IOOC) Procurement Subcommittee 

Hon. Patricia M. Lucas (Ret.), Chair 
Hon. Gary R. Orozco 
Hon. David Edwin Power (Ret.) 
Mr. Thomas J. Warwick, Jr. 

Subcommittee on Courthouse Names 
Hon. Keith D. Davis (Ret.), Chair 
Hon. Donald Cole Byrd 
Mr. Anthony P. Capozzi 
Hon. Gary R. Orozco 
Hon. David Edwin Power (Ret.) 
Mr. Thomas J. Warwick, Jr. 

 


	Tab 00—Binder Cover
	Tab 00—Table of Contents
	Tab 01—Meeting Agenda
	Tab 02A—CFAC Meeting Minutes: March 22, 2023
	Tab 02B—CFAC Naming Subcommittee Meeting Minutes: June 12, 2023
	Tab 03A—Presentation Slides: Five-Year Infrastructure Plan and COBCPs for FY 2024-25
	Tab 03B—Project Tables: Five-Year Infrastructure Plan for FY 2024-25
	Tab 03C.1—2024-25 COBCP New Fresno Courthouse 
	Tab 03C.2—2024-25 COBCP New San Luis Obispo  Courthouse 
	Tab 03C.3—2024-25 COBCP New Tracy Courthouse
	Tab 03C.4—2024-25 COBCP New East County Courthouse
	Tab 03C.5—2024-25 COBCP New Sixth Appellate Courthouse
	Tab 03D—Kern Court's Letter 1: UPDATE on New East County Courthouse Project
	Tab 03E—Kern Court's Letter 2: UPDATE on New East County Courthouse Project
	Tab 03F—Kern Board of Supervisors' Letter: New East County Courthouse Project
	Tab 03G—City of Ridgecrest's Letter: New East County Courthouse Project
	Tab 03H—Placer County Executive Officer's Letter: New Tahoe Area Courthouse Project
	Tab 03I—Placer Board of Supervisors' Letter: New Tahoe Area Courthouse Project
	Tab 04A—Presentation Slides: New San Luis Obispo Courthouse Site Selection
	Tab 04B—Report: New San Luis Obispo Courthouse Site Selection
	Tab 04C—City of San Luis Obispo's Letter: New San Luis Obispo Courthouse Project
	Tab 05A—Presentation Slides: New Lakeport Courthouse 100% Schematic Design
	Tab 05B—Progress Report: New Lakeport Courthouse 100% Schematic Design
	Tab 06A—Presentation Slides: DRAFT Revised Courthouse Naming Policy
	Tab 06B—Policy: DRAFT Revised 2023 Courthouse Naming Policy
	Tab 06C—Policy: Current 2014 Courthouse Naming Policy
	Tab 07A—Presentation Slides: Stockton Courthouse Post Occupancy Evaluation 
	Tab 07B—Report: Stockton Courthouse Post Occupancy Evaluation 
	Tab 08—Roster: Court Facilities Advisory Committee

	Date6_af_date: June 15, 2023


