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Executive Summary 
The Court Facilities Advisory Committee (CFAC) recommends that, until proper funding of the 
Immediate and Critical Needs Account (ICNA) is restored, the schedules of the active Senate 
Bill 1407 projects be modified or put on hold. The CFAC feels strongly that funding should be 
restored for these important and desperately-needed courthouse capital projects. 

Recommendation 
The Court Facilities Advisory Committee recommends that the Judicial Council, effective 
August 26, 2016, take the following action: 
 
1. Direct the active SB 1407 courthouse capital projects proceed as identified in the attached 

chart.  
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Previous Council Action 
Concerning funding delays of the SB 1407 courthouse construction program and past council 
actions, these are captured under Judicial Branch Oversight on pages 4–5 of the fact sheet titled, 
Senate Bill 1407 – Impacts of Delay, Judicial Branch Court Construction Program, which is 
available at www.courts.ca.gov/documents/SB1407-TrialCourtFacilities_07-26-2016.pdf. 

Rationale for Recommendation 
The passage of Senate Bill 1407 (Perata; Stats. 2008, ch. 311) established special revenues—
based on the collection of fees, penalties, and assessments from court users—to support up to 
$5 billion in lease-revenue bonds for trial court facility improvements and enabled the branch to 
make great strides toward improving the trial courts across the state. However, since 2009, 
approximately $1.4 billion in SB 1407 funds1 have been loaned or redirected from the ICNA to 
offset trial court funding cuts, or swept to offset the state General Fund deficit. Consequently, the 
judicial branch no longer has sufficient funding to do everything the Judicial Council had 
directed since SB 1407 was enacted. 
 
Owing to these one-time and ongoing redirections of SB 1407 construction funds, and over the 
years, the council has adopted the CFAC’s recommendations to manage the SB 1407 courthouse 
construction program. These recommendations have included the delay of design and 
construction starts for many projects, the cancellation of two courthouse projects, the reduction 
of budgets on all others, and the indefinite delay of 11 projects. Furthermore, a decrease in court 
filings and a decrease in fines and fees—as well as the ongoing traffic amnesty program—has 
led to a dramatic decline of revenue throughout the state. Many local and state programs—not 
just trial court operations and the SB 1407 construction fund—are dependent on the fines and 
fees revenue stream. 
 
To review the condition of the ICNA, the CFAC held public meetings in December 2014, 
March 2015, and June 2016. At its public meeting in March 2015, the CFAC heard a report from 
council staff including the following comments: 

1. that based on actual collections as of December 2014, council staff developed a revenue 
projection for FY 2014–2015 of $250–255 million annually, forecasting that value flat for 
approximately 30 years or the life of the ICNA;  

2. that council staff must do long term forecasting (of approximately 30 years) because of the 
need to debt-finance the majority of the projects in the courthouse construction program; and  

3. that revenue projections were uncertain, the forecasting of the flat value (referenced above) 
was problematic and optimistic, and revenue increases were needed to avoid further project 
delays. 

                                                 
1 This total capital-outlay deficit continues to increase each year owing to the ICNA’s ongoing payouts of 
$25 million to facility modifications, $50 million to trial court operations, and $54 million to the service fee for the 
Governor George Deukmejian Courthouse. 

http://www.courts.ca.gov/documents/SB1407-TrialCourtFacilities_07-26-2016.pdf
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In its February 2016 analysis of the Governor’s criminal justice proposals on the 2016 Budget 
Act (FY 2016–2017), the Legislative Analyst’s Office raised concern with legislators: 
“According to judicial branch estimates, if all projects that are not currently canceled or 
indefinitely delayed completed construction as planned (including the above projects proposed 
by the Governor), the ICNA operating deficit would increase further, reaching nearly $100 
million by 2037–38. Under this scenario, ICNA would become insolvent even earlier—by 2023–
24.”2 This report was released prior to the complete establishment of the traffic amnesty 
program, which further impacted the revenue coming into the ICNA and into other state funds. 
 
At its public meeting in June 2016, the CFAC heard a report from council staff including the 
following comments: 

1. ICNA obligations include cash-funded and debt-service payments from FY 2014–2015 
through FY 2019–2020 and only debt-service payments beyond FY 2019–2020;  

2. total annual ICNA expenditures range from the current obligation of approximately 
$224 million to the future obligation of approximately $323 million—this future obligation 
figure factoring in the debt-service payments of all capital projects whose Construction phase 
is not yet underway; 

3. given its annual expenditures compared to its actual, declining revenues, the ICNA is in 
deficit spending and relying on its fund-balance reserves to meet current and future annual 
obligations; and 

4. given its annual expenditures compared to annual revenue projections now adjusted closer to 
$200 million for fiscal years beyond FY 2015–2016—based on the decrease in actual ICNA 
revenue collected through FY 2014–2015—the ICNA experiences an estimated negative 
fund balance as early as FY 2021–2022. 

Facing the projected insolvency of the ICNA as early as FY 2021–2022, and in order to avoid 
this occurrence while an effort to restore construction funding is planned, the CFAC has 
recommended the council not stop the SB 1407 courthouse construction program but to allow its 
active capital projects to proceed with the careful consideration outlined in the attached chart. As 
captured by this chart that groups projects in states of similar progress, and in essence, the 
CFAC’s recommendation is to allow projects under construction to finish while placing all 
others on hold after completing either their current design phase or site acquisition due diligence, 
respectively. This recommendation is intended to be mindful of the funding that is available and, 
if at all possible, to not worsen the financial situation. 
 
The active SB 1407 courthouse capital projects are necessary to replace or improve courthouses 
with the most severe problems—safety and security, structural deterioration, and 
overcrowding—for the protection of the public, court staff, and judicial officers, and to improve 
access to justice in California. The CFAC feels strongly that their funding should be restored. 

                                                 
2 See pages 5–9 on criminal fines and fees revenue and pages 35–38 on judicial branch capital projects of the report 
available at http://lao.ca.gov/reports/2016/3359/criminal-justice-proposals-022216.pdf.  

http://lao.ca.gov/reports/2016/3359/criminal-justice-proposals-022216.pdf
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Comments, Alternatives Considered, and Policy Implications 
As noted above, and to review the condition of the ICNA, the CFAC held public meetings in 
December 2014,3 March 2015,4 and June 2016.5 The CFAC also held a public meeting on 
August 11, 2016, to receive comments from the superior courts and the public and to document 
by way of video and submitted materials the impacts of funding delays to the capital projects. In 
advance of this meeting, and to encourage their participation, communications including the fact 
sheet linked above were sent to all superior court presiding judges and court executive officers, 
informing them of the latest impacts to the ICNA, the continuing risks to security and physical 
conditions of court facilities, and the escalating costs of the SB 1407 courthouse construction 
program. 
 
At the August 2016 CFAC meeting, comments were made from 16 superior courts—each of the 
15 courts with active SB 1407 projects not currently under construction listed in the attached 
chart and 1 court (Superior Court of Monterey County) with an indefinitely-delayed project—
and 6 members of the public representing local and statewide political interests. Numerous 
e-mails and letters of support for the capital projects were received and archived as part of the 
meeting’s materials in addition to the presentation materials generated by the 16 superior courts. 
The webcast video of the CFAC’s August 2016 meeting is available at 
http://jcc.granicus.com/MediaPlayer.php?clip_id=219 and its materials available at 
www.courts.ca.gov/documents/cfac-20160811-materials.pdf.  

Implementation Requirements, Costs, and Operational Impacts 
No costs are involved in implementing the recommended council action, because it is performed 
on behalf of the council by its staff. 
 
In terms of the impacts to the SB 1407 courthouse construction program, and as stated in brief 
from the fact sheet linked above: The construction market is starting to improve, and the sooner 
courthouse projects are designed and bid, the lower the cost to the state. Repeated delays likely 
will cause cautious private sector participants to increase their bids to mitigate the perceived 
increased risk of uncertainty in doing business with the State of California. In addition, this 
program has benefited from historically low interest rates, resulting in lower long-term costs of 
construction, which is typically financed rather than cash funded. Financing construction now—
while the financing costs are relatively low—makes the most of the historic low borrowing rates. 

                                                 
3 Minutes and materials from the December 2014 CFAC meeting are available at 
www.courts.ca.gov/documents/cfac-20141203-meeting-minutes.pdf and www.courts.ca.gov/documents/cfac-
20141203-materials.pdf. 
4 Minutes and materials from the March 2015 CFAC meeting are available at www.courts.ca.gov/documents/cfac-
20150324-meeting-minutes.pdf and www.courts.ca.gov/documents/cfac-20150324-materials.pdf. 
5 Minutes and materials from the June 2016 CFAC meeting are available at www.courts.ca.gov/documents/cfac-
20160628-minutes.pdf and www.courts.ca.gov/documents/cfac-20160628-materials.pdf.  

http://jcc.granicus.com/MediaPlayer.php?clip_id=219
http://www.courts.ca.gov/documents/cfac-20160811-materials.pdf
http://www.courts.ca.gov/documents/cfac-20141203-meeting-minutes.pdf
http://www.courts.ca.gov/documents/cfac-20141203-materials.pdf
http://www.courts.ca.gov/documents/cfac-20141203-materials.pdf
http://www.courts.ca.gov/documents/cfac-20150324-meeting-minutes.pdf
http://www.courts.ca.gov/documents/cfac-20150324-meeting-minutes.pdf
http://www.courts.ca.gov/documents/cfac-20150324-materials.pdf
http://www.courts.ca.gov/documents/cfac-20160628-minutes.pdf
http://www.courts.ca.gov/documents/cfac-20160628-minutes.pdf
http://www.courts.ca.gov/documents/cfac-20160628-materials.pdf
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Relevant Strategic Plan Goals and Operational Plan Objectives 
The recommended council action supports Goal III, Modernization of Management and 
Administration, and Goal VI, Branchwide Infrastructure for Service Excellence. 

Attachment 
1. Court Facilities Advisory Committee: Recommendation to Judicial Council on 

Active SB 1407 Courthouse Capital Projects, August 26, 2016 



Court Facilities Advisory Committee:
Recommendation to Judicial Council on Active SB 1407 Courthouse Capital Projects 

 August 26, 2016

Page 1 of 1

County Capital Project Name Current Phase
Recommendation for Projects Under Construction:

Complete Construction

1 Alameda New East County Hall of Justice Construction Complete construction as planned in May 2017

2 Merced New Los Banos Courthouse Construction Complete construction as planned in September 2016

3 San Diego New Central San Diego Courthouse Construction Complete construction as planned in January 2017

4 San Joaquin1 New Stockton Courthouse Construction Complete construction as planned in June 2017

5 Santa Clara New Santa Clara Family Justice Center Construction Complete construction as planned in August 2016

6 Tehama New Red Bluff Courthouse Construction Complete construction as planned in August 2016

Recommendation for Projects in Acquisition:
Complete Site Due Diligence and Then Hold

7 El Dorado New Placerville Courthouse Site Acquisition Complete site due diligence and then hold

8 Inyo New Inyo County Courthouse Site Acquisition Complete site due diligence and then hold

9 Los Angeles New Eastlake Juvenile Courthouse Site Acquisition Complete site due diligence and then hold

10 Mendocino New Ukiah Courthouse Site Acquisition Continue with second half of acquisition and then hold

Recommendation for Projects in Design:
Complete Current Phase and Then Hold

11 Lake New Lakeport Courthouse Working Drawings Complete study for budget review/consideration of restart by CFAC

12 Los Angeles New Hollywood Courthouse Design-Build Prepare Design-Build RFQ/RFP package

13 Riverside New Mid-County Civil Courthouse Preliminary Plans Complete preliminary plans and then hold

14 Sacramento New Sacramento Criminal Courthouse Preliminary Plans Complete preliminary plans and then hold

15 Santa Barbara New Santa Barbara Criminal Courthouse Preliminary Plans Complete study for budget review/consideration of restart by CFAC

16 Sonoma New Santa Rosa Criminal Courthouse Preliminary Plans Complete preliminary plans and then hold

17 Stanislaus New Modesto Courthouse Preliminary Plans Complete preliminary plans and then hold

Recommendation for Projects with 2016/2017 Construction Starts:                                                                                                                     
Complete Current Phase, Obtain All Final Approvals, and Then Hold

18 Glenn Renovate and Addition to Willows Courthouse Working Drawings Complete working drawings, obtain all final approvals, and then hold

19 Imperial New El Centro Courthouse Working Drawings Complete working drawings, obtain all final approvals, and then hold

20 Riverside New Indio Juvenile and Family Courthouse Working Drawings Complete working drawings, obtain all final approvals, and then hold

21 Shasta New Redding Courthouse Working Drawings Complete working drawings, obtain all final approvals, and then hold

22 Siskiyou New Yreka Courthouse Bidding Project has all final approvals and now on hold

23 Tuolumne New Sonora Courthouse Working Drawings Complete working drawings, obtain all final approvals, and then hold

Footnote:

1. Although this project's funding source is SB 1732, it has been listed among the SB 1407 courthouse capital projects in order to provide a complete list of all
courthouse capital projects that are currently under construction and that are recommended to complete construction based on their respective schedules.

Attachment 1
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