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T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

O P E N  M E E T I N G  W I T H  C L O S E D  S E S S I O N  A G E N D A  

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c)(1)) 
OPEN PORTION OF THIS MEETING IS BEING RECORDED  

Date: August 27, 2018 
Time: 12:00 PM - 1:30 PM 
Location: Teleconference for Public Access 
Public Call-in Number: 1-877-820-7831   Listen Only Code: 4502468 

Meeting materials for open portions of the meeting will be posted on the advisory body web page on the 
California Courts website at least three business days before the meeting. Agenda items are numbered 
for identification purposes only and will not necessarily be considered in the indicated order. 

I .  O P E N  M E E T I N G  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( C ) ( 1 ) )  

Call to Order and Roll Call 12:00 PM 

Approval of Minutes 
Approve minutes of the July 20, 2018, Trial Court Facility Modification Advisory Committee 
meeting. 

I I .  A C T I O N  I T E M S  ( I T E M S  1 – 6 )  

Action Item 1 – (Action Required) – Solano HOJ - Flood Protection Project  
Summary: Review and discuss the Solano HOJ - flood protection project.   

Action Requested: TCFMAC review of FM-0040733 Solano HOJ Flood Protection, intent to 
cancel the project and disencumber the funds.  

Presenters: Mr. Mike Courtney, Director, Facilities Services 
  Solano County Court  

Action Item 2 – (Action Required) – List A – Emergency Facility Modification 
Funding (Priority 1) 

Summary:  Ratify emergency facility modifications from List A. 

Action Requested:  Staff recommends 46 projects for a total of $1,051,206 to be paid from 
Facility Modification program funds previously encumbered for Priority 1. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

www.courts.ca.gov/tcfmac.htm 
tcfmac@jud.ca.gov 

 

http://www.courts.ca.gov/tcfmac.htm
mailto:tcfmac@jud.ca.gov
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Action Item 3 – (Action Required) – List B – Facility Modifications Less than $100K 
(Priority 2) 

Summary: Ratify facility modifications less than $100K from List B. 

Action Requested:  Staff recommends 77 projects for a total of $582,517 to be paid from Facility 
Modification program funds previously encumbered for Priority 2 less than $100K. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 4 – (Action Required) – List C – Cost Increases Over $50K 
Summary: Ratify facility modifications requiring cost increases over $50K from List C. 

Action Requested: Staff recommends 5 projects for a total cost increase to the Facility 
Modification program budget of $1,096,164.  

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 5 – (Action Required) – List D – Facility Modifications Over $100K 
Summary: Review recommended facility modifications over $100K from List D and P3 projects. 

Action Requested: Staff recommends approving 6 projects for a total cost to the Facility 
Modification Program funds of $1,532,093.  

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 6 – (Action Required) – Southwest Justice Center – Scope Change 
Summary: Southwest Justice Center scope change.   

Action Requested: Review and confirm the scope change for project  FM-0060440, replacing 
exterior stucco finish.  

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 

I I I .  D I S C U S S I O N  I T E M S  ( I T E M S  1 – 3 )  

Discussion Item 1 – Asbestos Containing Material (ACM) Policy  
Summary: Review and provide feedback on the new ACM policy. 

Presenters: Ms. Jennifer Chappelle, Principal Manager, Facilities Services 

Discussion Item 2 – List E – Approved Court-Funded Requests (CFRs)  
Summary: Review and discuss CFR projects approved by the Facilities Services Director since 
the last meeting. Three CFRs were approved during this period. 

Presenter: Ms. Pella McCormick, Deputy Director, Facilities Services 

Discussion Item 3 – List F – Funded Facility Modifications on Hold 
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Summary:  Review and discuss projects that have previously been funded by the committee but 
are on hold for various reasons. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

I V .  I N F O R M A T I O N  O N L Y  I T E M S  ( I T E M S  1 – 2 )  ( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 – DMF-I Project List Status 

Summary: Update on the DMF-I projects. 

Information Item 2 – FM Budget Reconciliation 

Summary: Receive the latest project updates. 

V .  A D J O U R N M E N T  

Adjourn to Closed Session 

V I .  C L O S E D  S E S S I O N  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( d) )  
( A C T I O N  I T E M S  1 - 3 )  

Call to Order 

Approval of Minutes 
Approve closed session minutes of the July 20, 2018, Trial Court Facility Modification Advisory 
Committee meeting. 

Closed Action Item 1 – Security-Related – Emergency Facility Modification 
Funding (Closed List A) 

Facility Modification Security Projects (Action Required) 
Pursuant to California Rules of Court, Rule 10.75(d)(5) Security plans or procedures or other 
matters that if discussed in public would compromise the safety of the public or of judicial branch 
officers or personnel or the security of judicial branch facilities or equipment, including electronic 
data. 

Summary: Review emergency security-related facility modifications from Closed List A. 

Action Requested: Staff recommends 4 security-related projects for a total of $41,705 to be paid 
from Facility Modification Program Budget. 

Presenters: Mr. Jagan Singh, Principal Manager, Facility Services 
Mr. Ed Ellestad, Security Operations Supervisor, Facility Services 

Closed Action Item 2 – Security-Related – Facility Modifications Less than $100K 
(Closed List B) 

Facility Modification Security Projects (Action Required) 
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Pursuant to California Rules of Court, Rule 10.75(d)(5) Security plans or procedures or other 
matters that if discussed in public would compromise the safety of the public or of judicial branch 
officers or personnel or the security of judicial branch facilities or equipment, including electronic 
data. 

Summary: Review security-related facility modifications less than $100K from Closed List B. 

Action Requested: Staff recommends 3 security-related projects for a total of $18,694 to be paid 
from Facility Modification Program Budget. 

Presenters: Mr. Jagan Singh, Principal Manager, Facility Services 
Mr. Ed Ellestad, Security Operations Supervisor, Facility Services 

 

Closed Action Item 3 – Security-Related – Facility Modifications Over $100K 
(Closed List D) 

Facility Modification Security Projects (Action Required) 
Pursuant to California Rules of Court, Rule 10.75(d)(5) Security plans or procedures or other 
matters that if discussed in public would compromise the safety of the public or of judicial branch 
officers or personnel or the security of judicial branch facilities or equipment, including electronic 
data. 

Summary: Review security-related facility modifications over $100 K from Closed List D. 

Action Requested: Staff recommends 0 security-related projects for a total of $0 to be paid from 
Facility Modification Program Budget. 

Presenters: Mr. Jagan Singh, Principal Manager, Facility Services 
Mr. Ed Ellestad, Security Operations Supervisor, Facility Services  

 

 
Adjourn Closed Session 
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M I N U T E S  O F  O P E N  S E S S I O N  O F  M E E T I N G  

July 20, 2018 
10:00 AM - 4:00 PM 

Judicial Council of California – Sacramento/Teleconference 

Advisory Body 
Members Present: 

Hon. Donald Cole Byrd, Chair 
Hon. William F. Highberger, Vice-Chair 
Hon. James Stoelker 
Hon. Vanessa W. Vallarta 
Mr. Jarrod Orr 
Ms. Linda Romero Soles 
Ms. Jeanine D. Tucker 

Advisory Body 
Members Absent: 

Hon. Brad R. Hill 
Hon. Patricia M. Lucas 
Hon. Jennifer K. Rockwell 
Ms. Nancy Eberhardt 
 

Others Present: The following Judicial Council staff/others were present: 
Mr. Mike Courtney, Director, Facilities Services  
Ms. Pella McCormick, Deputy Director, Facilities Services 
Mr. Jagan Singh, Principal Manager, Facilities Services 
Mr. Jim Peterson, Principal Manager, Facilities Services 
Ms. Mimi Morris, Principal Manager, Facilities Services 
Ms. Karen Baker, Manager, Facilities Services 
Ms. Eunice Calvert-Banks, Manager, Facilities Services 
Mr. Paul Fitzgerald, Facilities Management Administrator, Facilities Services 
Mr. Craig Moen, Supervisor, Facilities Services 
Mr. Randy Swan, Supervisor, Facilities Services 
Mr. Paul Terry, Supervisor, Facilities Services 
Mr. Patrick Treanor, Supervisor, Facilities Services 
Mr. Ed Ellestad, Supervisor, Facilities Services 
Mr. Ken Levy, Attorney, Legal Services (By phone) 
Mr. Clifford Ham, Senior Project Manager, Facilities Services (by phone) 
Ms. Sadie Varela, Administrative Specialist, Facilities Services 
Ms. Kate Albertus, Facilities Analyst, Facilities Services 
Ms. Akilah Robinson, Associate Analyst, Facilities Services (by phone) 
 

 

  

www.courts.ca.gov/tcfmac.htm 
tcfmac@jud.ca.gov 

  

http://www.courts.ca.gov/tcfmac.htm
mailto:tcfmac@jud.ca.gov
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O P E N  S E S S I O N  O F  M E E T I N G   

Call to Order, Opening Remarks, and Roll Call  
The chair called the open session of the meeting to order at 10:00 AM, roll was taken, and 

opening remarks were made. 

Approval of Minutes 
The advisory committee voted to approve the open session minutes of its meeting held on May 

25, 2018. (Motion: Stoelker; Second: Tucker) 

P U B L I C  W R I T T E N  C O M M E N T S  

No public comments were received. 

O P E N  S E S S I O N  -  A C T I O N  I T E M S  ( I T E M S  1 – 1 0 )  

Action Item 1 – List G – Approval of FY 2018-19 FM Budget; Planned List 
Summary: Approval of the recommended FM budget for FY 2018-19 and the planned projects 

list. 

Action: Reviewed and approved proposed FM Budget for FY 2018-19 and the planned projects 

list.  (Motion: Highberger; Second: Vallarta) 

Action Item 2 – List A – Emergency Facility Modification Funding (Priority 1) 
Summary: Ratify emergency facility modifications from List A. 

Action: Reviewed and approved 43 projects for a total of $564,100 to be paid from Facility 

Modification program funds previously encumbered. (Motion: Highberger; Second: Stoelker) 

Action Item 3 – List B – Facility Modifications Less than $100K (Priority 2) 
Summary: Ratify facility modifications less than $100K from List B. 

Action: Reviewed and approved 115 projects for a total of $1,384,492 to be paid from Facility 

Modification program funds previously encumbered.  (Motion: Romero-Soles; Second: Tucker) 

Action Item 4 – List C – Cost Increases Over $50K 
Summary: Ratify facility modifications requiring cost increases over $50K from List C. 

Action: Reviewed and approved 15 projects for a total cost increase to the Facility 

Modifications Program budget of $4,693,264. (Motion: Highberger; Second: Vallarta) 

Action Item 5 – List D – Facility Modifications Over $100K 
Summary: Review recommended facility modifications over $100K from List D and P3 

projects. 

Action: Reviewed and approved 7 facility modification projects for a total cost to the Facility 

Modification Program Budget of $1,875,850. (Motion: Vallarta; Second: Tucker)  
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Action Item 6 – Madera Project Decision/Parking Information 
Summary: Update on parking throughout the state and the decision on the Madera parking 

garage hose bibs. 

Action: Reviewed and discussed the statewide parking maintenance and approved the cost 

($10,402) to install new hose bibs in the Madera parking garage (FM-0059667).  

(Motion: Highberger; Second: Tucker) 

Action Item 7 – Revised DMF II List Based on $50M FY 2018-19 Budget  
Summary: Update and discussion on the DMF-II list for projects based on $50M FY 2018-19 

Budget. 

Action: Reviewed and approved the B30 Roofing, D1010 Elevators & Lifts, and D3060 

Controls & Instruments projects in the FY 2018-19 DMF-II list for $45M. Also allocated $5M 

of the funds for facilities assessments per Trailer Bill SB 847 language – Section 6.10.D. 

TCFMAC authorized the staff to make revisions for projects to bring up exact $45M as 

requested by DOF. (Motion: Stoelker; Second: Highberger) 

Action Item 8 – Five Year Deferred Maintenance Plan 
Summary: Approval of the Five-Year Master Plan – Deferred Maintenance Report for Fiscal 

Year 2019-20.   

Action: Reviewed and approved the Five-Year Master Plan – Deferred Maintenance Report 

for FY 2019-20 for submittal to DOF. (Motion: Romero-Soles; Second: Tucker) 

Action Item 9 – Trial Court Facility Modifications Report for Quarter 4 of FY 2017-18 
Summary: Draft of the report to the Judicial Council as an Information-Only item.   

Action: Reviewed and approved the draft report for submission to the Judicial Council as an 

Information-Only item. (Motion: Romero Soles; Second: Vallarta) 

Action Item 10 – Solano HOJ Flood Protection Project Update 
Summary: Review communication from County and advise staff either to keep FM-0040733 

active or cancel the FM and disencumber funds.   

Action: Reviewed and discussed the Solano HOJ flood protection project; directed staff to 

bring this action item in August meeting with the Agenda to include specific statement that the 

intent is to cancel FM-0040733 and disencumber the funds. Staff to advise County of the 

specific statement of intent and provide a chance to be present to the TCFMAC.  

(Motion: Highberger; Second: Byrd) 

O P E N  S E S S I O N  -  D I S C U S S I O N  I T E M S  ( I T E M S  1 – 9 )  
( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 – Facility Modification Policy Revision 
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Summary: Reviewed and discussed proposed policy revision and provided feedback regarding 

proposed revisions. Staff will make revisions and bring to Committee in later meeting. 

Discussion Item 2 – Review Options Criteria for Seismic Renovation Feasibility Studies 
Summary: Received update on progress and schedule for the Seismic Renovation Feasibility 

Studies. 

Discussion Item 3 – Water Infiltration at Madera Courthouse 
Summary: Reviewed and discussed issue of water infiltration into Madera Courthouse basement 

from possible offsite underground spring; staff to perform analysis to identify the exact source of 

the water and best approach for resolution, and will report back to the committee. 

Discussion Item 4 – List E – Approved Court-Funded Facilities Requests (CFRs)  
Summary: Reviewed and discussed CFR projects approved by the Facilities Services director 

since the last meeting. Two CFRs were approved during this period. 

Discussion Item 5 – List F – Funded Facility Modifications on Hold 
Summary: Reviewed and discussed projects previously funded by the committee that are on 

hold for various reasons. 

Discussion Item 6 – List H – Completed Projects in FY 2017-18 
Summary: Reviewed list of projects completed in FY 2017-18. 

Discussion Item 7 – List I – Cancelled Projects in FY 2017-18 
Summary: Reviewed list of projects cancelled in FY 2017-18. 

Discussion Item 8 – San Diego County Courthouse Projects 
Summary: Reviewed and discussed San Diego County Courthouse projects and timeline. 

Discussion Item 9 – October Travel Meeting Plans 
Summary: Discussed two options for the October meeting location. Committee selected the 

second option presented by staff, which included a trip to Southern California or Monterey 

county.   

O P E N  S E S S I O N  –  I N F O R M A T I O N  O N L Y  I T E M S  ( I T E M S  1 – 2 )  
( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 – Deferred Maintenance Fund I (DMF-I) Project Update 
Summary: Received status update on the DMF-I projects. 

Information Item 2 – Architectural Revolving Fund (ARF) Projects Update 
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Summary: Received an update on the status of facility modification projects in the ARF.   

A D J O U R N M E N T  T O  C L O S E D  S E S S I O N  A N D  A D J O U R N M E N T  

There being no further open session business, the open session of the meeting was adjourned at 

3:08 PM, and the advisory committee moved to the closed session of the meeting. The closed 

session of the meeting—which was closed to the public for discussion of security-related items 

(per Cal. Rules of Court, Rule 10.75(d))—was adjourned at 3:50 PM. 

 

 

Approved by the advisory body on _____________________ 



           Meeting Date: 08/27/2018 

Action Item 1 – Solano HOJ Flood Protection Project 

Summary:   
TCFMAC review of FM-0040733 Solano HOJ Flood Protection, 
intent to cancel the project and disencumber the funds. 

Supporting Documentation: 

• Director of Facilities Services’ letter to Solano County
• CAO letter to the Director of Facilities Services
• Director of Facilities Services' response letter to Solano County 



















           Meeting Date: 08/27/2018 
 
Action Item 2 – (Action Required) - List A – Emergency 
Facility Modification Funding (Priority 1) 
 
Summary:  
Ratify emergency facility modifications for List A. 
 

Supporting Documentation:  
• List A – Emergency Facility Modification Funding Report (Priority 1) 

 
Action Requested: 
Staff recommends 46 projects for a total of $1,051,206 to be paid from Facility 
Modification program funds previously encumbered (Priority 1). 
 
 
***** 
Priority 1 = Immediately or Potentially Critical.  
Condition requires immediate action to return a facility to normal operations, or a condition that 
will become immediately critical if not corrected expeditiously. Such conditions necessitate the 
need to stop accelerated deterioration or damage, to correct a safety hazard that imminently 
threatens loss of life or serious injury to the public or court employees, or to remediate intermittent 
function and service interruptions as well as potential safety hazards. Such conditions may include, 
but are not limited to, the following: major flooding; substantial damage to roofs or other structural 
building components; or hazardous material exposure. Depending on scope and impact, a severe 
deterioration in life safety protection may also be considered a priority 1 condition requiring a 
facility modification.   
 
Owing to their critical nature, priority 1 requests will be addressed immediately by JCC staff using 
internal procedures that ensure timely and effective responses to unplanned emergency or 
potentially critical conditions, including a method and a process for setting aside funds to address 
priority 1 conditions. 
  

Total Project Count: 46 
Total Potential FM Budget Share of Cost:   $1,051,206 
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1 FM-0061727 Los Angeles Pomona Courthouse 
South

19-W1 1 Roof - Replaced (10) ceiling tiles saturated with 1 fallen in 7th floor public hallway due to failed drain 
hat on roof. Roofer resealed failing roof material. A 6 x 8 ACM remediation containment effort 
initiated for cleanup and approved for re-occupancy by FACS.

12,900$            $11,757 Complete 91.14

2 FM-0062368 Los Angeles Downey Courthouse 19-AM1 1 Elevator -Judges Elevator #5- Replace (1) door operator. Elevator was stuck on 1st Floor, doors not 
opening, no entrapments. Building has only (1) Judge's elevator

3,775$               $3,775 Complete 100

3 FM-0062388 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Interior Finishes - Replace main power board, inverter and rectifier for Courtroom Judicial ADA Lift in 
room 615. ADA unit stopped functioning when tested, main power board is putting out 20 volts rather 
than the 24 volts required per specifications.

 $              3,081 $3,081 In Work 100

4 FM-0062656 Los Angeles Alfred J. 
McCourtney 
Juvenile Justice 
Center

19-AE1 1 County Managed - HVAC - Replace (2) condenser water pumps for central plant.  Both pumps failed 
resulting in no cooling to civic center.

9,667$               $9,667 Complete 100

5 FM-0062761 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Plumbing - Replace failed diaphragm on toilet flush valve. 3rd floor restroom flush assembly stuck 
causing water to leak to 2nd floor. Cat/2 water intrusion remediation in accordance with 
Environmental procedure protocol. Remove and replace 20 sf ceiling tiles, clean/disinfect 2 cubicles 
and 1 light fixture. Clean & dry 15 sf plaster wall and 10 sf concrete floor.

9,218$               $9,218 In Work 100

6 FM-0062764 Alameda Wiley W. Manuel 
Courthouse

01-B3 1 Plumbing - P1 - Replace (25) feet of failed 5" cast iron sewer piping and (3) wye fittings - Sewer pipe at 
ceiling of 1st floor failed causing flood.

19,937$            $16,707 In Work 83.8

7 FM-0062645 Los Angeles Chatsworth 
Courthouse

19-AY1 1 HVAC - Install one (1) 3 phase voltage relay and wire according to electrical schematic. Install one (1) 
auxiliary contact on contactor 1M, 2M, S and 1A contactors. Replace all wires to 1A and 2M 
contactors. Replace S and 1M stationary and movable contacts.  Chiller #2 has failed, only operating 
on Chiller #1.  Chiller #1 can't handle cooling for entire building.

38,356$            $32,142 In Work 83.8

8 FM-0062648 Los Angeles Burbank Courthouse 19-G1 1 Plumbing-1st and 2nd floor restrooms overflowed, spilling category 3 water. Remove clog causing 
entire building to back up. Water penetrated to basement. Water affected 6' x 6' area of hard ceiling 
and flowed onto floor.  Erected (1) 4'x8' Critical Barrier, applied Detergent, Disinfectant, Rinsed and 
Sanitized.

8,500$               $7,715 In Work 90.76

9 FM-0062650 Los Angeles Bellflower 
Courthouse

19-AL1 1 Plumbing - Replace one (1)  4” cast iron pipe, one (1) 4” cast iron end cap, four (4) damaged ceiling 
tiles. Water remediation and environmental cleaning had to be performed.  A defective pipe was 
leaking.

18,500$            $14,419 In Work 77.94

10 FM-0062652 Los Angeles Whittier Courthouse 19-AO1 1 Plumbing- A separated 4" waste line in basement has separated and is leaking down basement 
concrete wall. Remediation containment barrier has been erected.

35,500$            $30,683 In Work 86.43

11 FM-0062654 Los Angeles Alfred J. 
McCourtney 
Juvenile Justice 
Center

19-AE1 1 County Managed - Plumbing - Replace (1) toilet flush valve on 2nd floor women's restroom.  Extract 
100 gallons of water from public hallway and elevator pit.  Replace a total of 100sq.ft. of plaster walls 
and ceiling in 1st and 2nd floor women's restroom.  Containment was erected due to water disturbing 
ACM when water went from 2nd to 1st floor. Remediation and testing provided.  Courthouse closed 
for 3 days

78,027$            $78,027 In Work 100

12 FM-0062660 Los Angeles Pomona Courthouse 
North

19-W2 1 HVAC-Replace one (1) compressor, two (2) vibration eliminators, four (4) drier cores, compressor oil, 
and 805 Lbs. of R407C refrigerant. Leak test and repair small leaks in system. Replace all associated 
gaskets. Install high pressure shut off switch. Compressor failed, causing complete failure of HVAC 
system.

90,746$            $82,706 In Work 91.14
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13 FM-0062672 Los Angeles Glendale 
Courthouse

19-H1 1 Grounds - Replace approx. 10' of damaged 3" main irrigation galvanize supply pipe. Excavate/repair 
10'x6' damaged asphalt caused leak.

30,000$            $27,162 In Work 90.54

14 FM-0062678 Los Angeles Glendale 
Courthouse

19-H1 1 HVAC -Replace (1) fail compressor and (1) failed fan motor. Compressor failed due to grounding, fan 
motor failed due to seized bearing.

12,500$            $11,318 In Work 90.54

15 FM-0062679 Los Angeles Compton 
Courthouse

19-AG1 1 Vandalism- Emergency Board-up of (4) Holding Cell Windows, (1) 36"x36", and (3) 10"x10". Install new 
1/2" Wire Glass Laminated to (4) holding cell existing steel frames, (1) 36"x36", and (3) 10'x10". Total 
(4) windows broken by in-custody in Cell K, Cell E, and AR-3.

7,824$               $5,174 In Work 66.13

16 FM-0062696 Santa Barbara Santa Maria Courts 
Bldgs C + D

42-F1 1 Plumbing - Insurance - Emergency Remediation of flooded courtrooms - domestic hot water line 
located in ceiling of Dept. 1 burst; approximately 3 inches of water flooded Courtrooms 1 and  2. 
Other affected areas were Judge's chamber, SO office and locker room, and County law library.  This 
will be reimbursed by insurance.

25,000$            $25,000 In Work 100

17 FM-0062698 Los Angeles East Los Angeles 
Courthouse

19-V1 1 HVAC - Replace (1) damaged 25 horse power motor to Air Handler #3. Bearing sized causing motor to 
burn up affecting the entire 2nd floor. 

7,500$               $5,829 In Work 77.72

18 FM-0062700 Los Angeles Bellflower 
Courthouse

19-AL1 1 Elevators, Escalators, & Hoists - Replace (1) failed Power Relay Board in Elevator Control Panel. Judges 
Elevator #4 - stuck on 1st floor, doors closed, no entrapments

7,936$               $7,936 In Work 100

19 FM-0062709 Amador New Amador County 
Courthouse

03-C1 1 Exterior Shell - (Insurance Claim) Rebuild exterior wall, interior drywall, cracks throughout affected 
areas of building, replace carpet and irrigation - truck went off road and collided with building causing 
extensive damage to property. Restoration is necessary to return court to full service. This will be 
reimbursed by insurance.

121,910$          $121,910 In Work 100

20 FM-0062712 Los Angeles Pomona Courthouse 
South

19-W1 1 Plumbing - Replace 3 feet of 3" copper pipe dripping water in 6th floor secured hallway.  Replaced (1) 
1' x 1' ceiling tile that got wet.  Area is known to contain ACM. Remediation efforts conducted and 
released to full occupancy with FACS approval.

18,500$            $16,861 In Work 91.14

21 FM-0062714 Los Angeles Glendale 
Courthouse

19-H1 1 HVAC-Replace (1) Exhaust fan motor has burnt out due to sized bearings. Causing excessive heat in 
the 2nd floor. 

5,500$               $4,980 In Work 90.54

22 FM-0062715 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 1 Plumbing - Replace (1) Backflow preventer and replace 4 feet of 6 inch PVC pipe.  Damaged PVC pipe 
had to be excavated and backfilled.  Restore irrigation lines for planter box.  Backflow and PVC pipe 
were leaking severely.

25,104$            $18,454 In Work 73.51

23 FM-0062725 Los Angeles Glendale 
Courthouse

19-H1 1 HVAC-Condensate line for package unit in annex broke and leaked condensation in front of judge's 
chambers room 221. Two (2) 1' x 1' ceiling tiles fell and a 9 SF area of carpet got wet. Erected (1) 
26/x14/18' containment, (1) Decon Chamber.

6,500$               $5,885 In Work 90.54

24 FM-0062729 Los Angeles Whittier Courthouse 19-AO1 1 Plumbing - Men's toilet in jury assembly room 201 clogged and overflowing fecal matter with 10 onto 
bathroom and flowed onto 8 SF of assembly room carpet. Ran 85 ft of snake and was able to punch 
through the clog. Remediation and clearances performed and approved to reopen by ACM consultant.

18,500$            $15,990 In Work 86.43

25 FM-0062734 Los Angeles El Monte 
Courthouse

19-O1 1 Elevators- Replace one (1) defective door locking device on public elevator #2.   2,749$               $1,598 In Work 58.12

26 FM-0062737 Los Angeles Norwalk Courthouse 19-AK1 1 Plumbing - Replace 40 linear feet of 4" Cast Iron pipe, (2) No-Hub couplings. Water remediation and 
environmental cleaning had to be performed. Cast Iron drain line cracked causing category 3 water to 
spill down to the basement level. 

69,000$            $56,601 In Work 82.03
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27 FM-0062697 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Water remediation Water has affected (8) 1ft x 1ft ceiling tiles and approx. 30 to 40 gallons 
of water on and around the refrigerator units and the surrounding area. Testing and remediation 
required per environmental protocol. Water is coming from the 3rd floor women's public restroom 
and leaked through to the 2nd floor cafeteria.

48,106$            $31,812 In Work 66.13

28 FM-0062740 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing- Repair 2 feet of 3 inch copper Replace (1) 3 inch ProPress coupling and (1) 3 inch ProPress 
ball valve 15 ft of 3 in copper pipe, (1) 3 inch tee, (1) 3 inch elbow, and (3) 3 inch couplings. Replace 22 
1x1 ceiling tiles on 8th floor hallway. Replaced 3 inch gate valve and Replace vacuum breaker 
assembly. Water leak from hot water supply line above the secure hallway on 8th floor.

35,426$            $23,427 In Work 66.13

29 FM-0062745 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replace 1” failed flow switch on Boiler #1 environmental protocol followed with ACM testing 
and clearance. Source of leak is a failed flow switch from boiler #1 leaking onto floor.  Approx. 30 
gallons of water extracted from 28 ft X 15 ft floor inside the boiler room. Erected a 12x6x10H 
containment on 12th floor with one decon chamber.

22,500$            $14,879 In Work 66.13

30 FM-0062747 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC- Replace 8 pneumatic actuators for the 4 VAV boxes, 4 hot deck and 4 cold deck. Erected 4 
containments on 8th floor area for troubleshooting and repair of HVAC issues.  Removed 64 Ceiling 
tiles for access to VAV box. ACM testing and protocol engaged through project duration. Originated 
from numerous T-stat non-responsive calls in Courtrooms 808, 834, and 843.

31,500$            $20,831 In Work 66.13

31 FM-0062749 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 HVAC - Restore (1) condenser pump to normal operations.  Acid wash condenser tubes, to allow 
better flow and pump efficiency.  Condenser failed causing the chiller to fail resulting in no air in Van 
Nuys East and West.

10,000$            $8,048 In Work 80.48

32 FM-0062755 San Diego County Courthouse 37-A1 1 Plumbing - After Hour Event. Replace failed plumbing fitting and secured system, performed 
environmental testing. Water flooding 4th floor roof top due to a leak in the 2 1/2in. pipe that 
supplies Domestic Hot Water to South Tower.

3,373$               $2,611 In Work 77.42

33 FM-0062757 Los Angeles Pomona Courthouse 
North

19-W2 1 HVAC - Condensate line on roof clogged, causing condensation to overflow into 2nd floor jury room 4.  
Fifty (50) 2' x 2' ceiling tiles affected, with ten (10) falling.  A 250 SF area of carpet is saturated. 
Remediation efforts conducted with FACS approval to re-occupy space.

14,500$            $13,956 In Work 96.25

34 FM-0062759 Los Angeles Burbank Courthouse 19-G1 1 HVAC – The drain pan for Air Handler Unit #6 was clogged. It caused water to leak on the 2nd floor 
ceiling and walls in Department A and a stairwell. Water remediation and environmental cleaning had 
to be performed.

17,000$            $15,429 In Work 90.76

35 FM-0062767 Los Angeles Torrance 
Courthouse

19-C1 1 HVAC - Condenser water line is leaking. Condenser VFD #1 & #2 have failed. No comfort cooling to 
entire building.

5,000$               $4,257 In Work 85.14

36 FM-0062771 Los Angeles Metropolitan 
Courthouse

19-T1 1 Elevators, Escalators, & Hoists - Remove (1) Selector Switch from Elevator #8 and install in Elevator #6. 
Test for operation and place back into service. Elevator #6 Selector Switch failed and car stopped on 
1st floor with doors open, no entrapments. P1 due to less than 50% functional elevators.

22,697$            $21,458 In Work 94.54

37 FM-0062773 San Diego County Courthouse 37-A1 1 Plumbing - Domestic water leak from  2nd floor, South Tower, Room 2103 Jury Assembly bathroom 
affecting 2nd floor down to basement (Partial insurance reimbursement over $25,000)

100,000$          $77,420 In Work 77.42
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38 FM-0062776 Los Angeles Norwalk Courthouse 19-AK1 1 Interior Finishes - Dept. S (1) 2ft x 4ft ceiling tile fell onto carpet floor due to seismic activity. Erected 
(1) 10'x14'x18' containment, (1) Decon Chamber. Environmental testing and remediation. Area is a 
known ACM environment.

11,500$            $11,500 In Work 100

39 FM-0062780 Lake Lakeport Court 
Facility

17-A3 1 HVAC - Correct failed 30 ton AC compressor; requires crane lift for replacement - Line voltage drop 
from PG&E during fire caused compressor to fail. AC for 3 Courtrooms only.

55,000$            $55,000 In Work 100

40 FM-0062798 Kern Bakersfield Juvenile 
Center

15-C1 1 Plumbing - Sump Pump 1 of 2 failed causing water intrusion at basement level. Remediation and 
environmental testing performed. In addition, mold abatement had to performed. Replace 2500 
square feet of drywall. Defective sump pump will be replaced.

68,393$            $45,659 In Work 66.76

41 FM-0062799 Los Angeles West Covina 
Courthouse

19-X1 1 HVAC - Replace existing package HVAC unit supporting IT room. Current system is failing which could 
affect court operations.

8,301$               $8,301 In Work 100

42 FM-0062806 Los Angeles Whittier Courthouse 19-AO1 1 HVAC - Cooling affected courthouse due to bad water floats in the cooling towers causing chillers to 
turn off due.  Replaced two water floats.

5,000$               $4,322 In Work 86.43

43 FM-0062808 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Plumbing - 4th Floor Emp. Restroom - Erect (1) containment 12'x12', extract 120 gal. water; (1) 
Dehumidifier, (1) Negative Air, (1) Decon Chamber.  3rd Floor Emp. Restroom - Erect (1) containment 
12'x12', Extract (15) gal. water, (1) Dehumidifier, (1) Negative Air, (1) Decon. 2nd Floor Rm 208 HR - (1) 
Containment 30'x40', (2) Dehumidifier, (2) Negative Air, (1) Decon Chamber. Water leak on 4th Floor 
Men's Emp. Restroom caused by stuck diaphragm on time flusher in pipe chase.

25,000$            $25,000 In Work 100

44 FM-0062809 Los Angeles Bellflower 
Courthouse

19-AL1 1 Plumbing -  Replace 10 feet of a 6 inch  cast iron main drain pipe that was leaking in the Mechanical 
Chiller Room. Water remediation and environmental cleaning had to be performed. 

14,500$            $11,301 In Work 77.94

45 FM-0062814 Orange Central Justice 
Center

30-A1 1 Plumbing - ACM - Remove approx. 40 sq. ft of ACM contaminated gypsum board/joint compound in 
the restrooms on the 9th floor to access a leaking pipe and replace with new non-ACM board. 
Damaged was caused by a leak noted in the accessible stall from a 10th floor drain. Work includes 
replacement of broken, leaking floor drain in the 10th floor restroom and damaged ceilings in both 
bathrooms below, approximately 80 sq. ft.

10,788$            $9,835 In Work 91.17

46 FM-0062815 Alameda Wiley W. Manuel 
Courthouse

01-B3 1 Vandalism - Remediate flood damage from in-custody caused plugged toilet - Extract 120 gallons of 
water and fan dry 400 sf of carpet; replace approximately 200 sf of carpet and 100 sf of ceiling tile; 
remove approximately 75 ft of base board to allow drilling holes in walls for dehumidification; fill 
holes and reinstall  base board.

21,565$            $21,565 In Work 100

 $      1,216,879 $1,051,206



           Meeting Date: 08/27/2018 
 
Action Item 3 – List B – Facility Modifications Less than 
$100K (Priority 2) 
 
Summary:   
Ratify facility modifications less than $100K from List B. 
 
 
 
Supporting Documentation:   

• List B – Facility Modifications Less than $100K (Priority 2) 
 
Action Requested: 
Staff recommended 77 projects for a total of $582,517 to be paid from Facility 
Modification Program funds previously encumbered for Priority 2. 
 
 
***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
 
 
  

Total Project Count: 77 
Total Potential FM Budget Share of Cost:   $582,517 
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1 FM-0061856 Tulare South County Justice 
Center

54-I1 2 Elevators - Regulatory Compliance - Replace drive belts on Elevator #4 per Preliminary Order from 
Department of Industrial Relations.  Compliance due date is March 12, 2018.

 $     57,675  $          57,675 Complete 100

2 FM-0061857 Tulare South County Justice 
Center

54-I1 2 Elevators - Regulatory Compliance - Replace drive belts on Elevator #1 per Preliminary Order from 
Department of Industrial Relations.  Compliance due date is March 12, 2018.

 $     53,984  $          53,984 Complete 100

3 FM-0062260 San 
Bernardino

San Bernardino 
Courthouse - Annex

36-A2 2 PLUMBING-ACM- Restore restroom due to water damage and replace a 6ft length of 4 pipe and 2 pipes 
in a known ACM environment.  All repairs completed under ACM containment.  Fixture was found to be 
faulty and leaked water.  After repair, build back wall and restore ceiling to maintain ACM barrier.

 $     26,375  $          25,225 In Work 95.64

4 FM-0062360 San 
Bernardino

Fontana Courthouse 36-C1 2 Plumbing- Plumber cleared clogged main sewer line. ACM and lead testing, containment set up in 
hallway outside of men's/women's restrooms. Water affected area outside of walk-up windows on 
grounds, men's/women's hallway restrooms & janitor closet. Line clogged with approx. 50 baby wipes 
between 36-C1 & 36-C3, causing toilets to overflow. Removed drywall up to 3 ft high in water damaged 
areas. Cleaned and disinfect floors and exterior area in front of traffic windows where sewage came up. 
Contained and installed drying equipment which was monitored over several days.

 $     20,626  $          17,146 In Work 83.13

5 FM-0062375 Sacramento Juvenile Courthouse 34-C2 2 Interior Finishes - Floor in Sheriff's breakroom floor is buckling and holes are forming in floor causing a 
tripping hazard. Vendor will replace floor with like flooring (VCT TILE).

 $     10,332  $          10,332 In Work 100

6 FM-0062646 Los Angeles Torrance Courthouse 19-C1 2 Elevators, Escalators, & Hoists - Replace defective Selector Switches on Elevator #3. Defective switches 
causing car leveling issues creating possible safety hazard.

 $        2,203  $            1,876 In Work 85.14

7 FM-0062649 Los Angeles Pomona Courthouse 
North

19-W2 2 HVAC - Remove one (1) existing shaft seal and replace with one (1) new shaft seal. Remove hand hold 
covers and inspect internal components for damage. Remove existing oil charge and add (8) gallons of 
new oil. Provide and add up to 200LBS of R407C to system. Start, test and check compressor 
operations. Perform internal, visual audit of 5H80 reciprocating compressor presently offline. Service 
required to ensure compressor fully functional preventing catastrophic failure.

 $        6,358  $            6,120 In Work 96.25

8 FM-0062651 Glenn Historic Courthouse 11-A1 2 HVAC - Lock out / Tag out System. Recover refrigerant, remove defective liquid line solenoid valve, 
install new solenoid valve. Recharge unit with refrigerant, removed Lock out / Tag out and test system - 
Condensing unit for Jury room off of main courtroom is not cooling due to insufficient amount of 
refrigerant caused by leaking solenoid valve. This unit cools Jury Room number 1. Found during Rounds 
and Reading.

 $        3,297  $            3,297 In Work 100

9 FM-0062668 Los Angeles Whittier Courthouse 19-AO1 2 Interior Finishes - Furnish and install (2) Pairs G/A Doors at front entrance of courthouse. Dark Bronze 
finish with 10" bottom rails, (4) Adams Rite Panic bars; (4) Overhead concealed closers; (2) thresholds. 
Existing doors drag and do not close properly and are failing to operate under normal conditions.

 $     13,016  $          11,250 In Work 86.43

10 FM-0062671 Amador New Amador County 
Courthouse

03-C1 2 HVAC - Replace faulty unit control board on package unit 11 on roof - 5 amp fuse on board continues to 
fault and board is not repairable.

 $        1,382  $            1,382 Complete 100
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11 FM-0062674 Los Angeles Norwalk Courthouse 19-AK1 2 Vandalism - Replace (8) 42"x24" 1/4" Grey Glass in existing steel frames in room B26 on the basement 
level. Glass breakage from vandalism and replaced due to security & safety concerns.

 $        2,620  $            2,228 In Work 85.03

12 FM-0062680 Humboldt Humboldt County 
Courthouse (Eureka)

12-A1 2 Exterior Shell - install security tint- install mirror tinting for security issues on all ground level windows 
in court operations.  Landscaping removal has created visual of Court Filing Staff.  Aprox 120 sq ft.

 $        4,506  $            4,506 Awaiting 
approval

100

13 FM-0062681 Los Angeles Santa Monica 
Courthouse

19-AP1 2 HVAC - Plug (1) leaking tube in Boiler #2 and replace (1) Airtrol valve on expansion tank. Leaking tube 
will affect heating system if not corrected. The Airtrol valve is malfunctioning and must be replaced to 
maintain correct pressure in tank.

 $        2,921  $            2,293 In Work 78.49

14 FM-0062682 Los Angeles Van Nuys Courthouse 
West

19-AX2 2 HVAC-Replace one (1) 100 AMP, 3 phase, 3 W, 600 V non-fused heavy duty disconnect and leads for 
condenser on chiller #2. Failed disconnect is causing chiller to trip off for high pressure, affecting ability 
to cool both buildings.

 $        4,360  $            3,509 In Work 80.48

15 FM-0062683 Los Angeles Clara Shortridge Foltz 
Criminal Justice 
Center

19-L1 2 Fire protection - Replace two (2) defective fire alarm panel batteries and two (2) water flow switches. 
Both items failed during annual Fire PM 2745426.

 $        3,960  $            2,724 In Work 68.79

16 FM-0062684 Santa Clara Palo Alto Courthouse 43-D1 2 HVAC - BAS controller failed - Replace (1) failed BAS controller -Check proper operation - Currently 
affecting the courts HVAC capacity.

 $        5,272  $            3,482 In Work 66.04

17 FM-0062685 Los Angeles Clara Shortridge Foltz 
Criminal Justice 
Center

19-L1 2 Fire Protection - Replace (3) defective duct detectors, and (4) failed fire bells that failed annual Fire 
preventive maintenance

 $        8,743  $            6,014 In Work 68.79

18 FM-0062686 Riverside Hall of Justice 33-A3 2 Exterior Shell - 1st Floor Clerk's  - Remove and replace one (1) shattered 9ft x 6ft tinted, tempered glass 
window pane found broken the morning of June 19th. Window faces Main St. and is next to a 
pedestrian sidewalk with office workstations on interior. Window replacement is required to maintain 
security and safety of building envelope and ensure safety of employees and public. Work includes 
temporary board up (set up and removal) and installation of new glass.

 $        4,069  $            4,069 In Work 100

19 FM-0062687 Los Angeles Downey Courthouse 19-AM1 2 Electrical - Replace twelve (12) 70 W Halide light fixtures with twelve (12) 50 W LED light fixtures. Old 
Halide fixtures are starting to overheat, creating a fire hazard.

 $        2,630  $            2,201 In Work 83.7

20 FM-0062688 Tulare South County Justice 
Center

54-I1 2 Grounds and Parking Lot - Fabricate and install new "S" and "O" letters of the courthouse building sign 
at main entrance - Existing letters were vandalized and damaged beyond repair.

 $        3,408  $            3,408 In Work 100

21 FM-0062689 Los Angeles Downey Courthouse 19-AM1 2 HVAC - Replace (1) 10HP motor from existing fan assembly. Perform Fan Balance on existing Fan 
Wheel. Existing motor for Return Fan #2 has failed and is not providing adequate return air to the space 
it serves.

 $        5,605  $            4,691 In Work 83.7

22 FM-0062690 Los Angeles Clara Shortridge Foltz 
Criminal Justice 
Center

19-L1 2 Holding Cell - Replace (1) 1/10 HP Gear motor assembly, (1) Sprocket, Holding Cell #6 inner cell door in 
Sheriff's 4th Floor Lock-up. Inner cell door inoperable creating safety concern for Sheriff's Deputies.

$3,813 $2,623 In Work 68.79

23 FM-0062692 Alameda Wiley W. Manuel 
Courthouse

01-B3 2 Vandalism - Security - Holding Cell - Interview Rm. 108-B - Replace 32 x 60 x 3/4 glass clad 
polycarbonate laminate window pane broken by in-custody.

$8,831 $8,831 In Work 100
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24 FM-0062693 Alameda Wiley W. Manuel 
Courthouse

01-B3 2 Vandalism - Security - Holding Cell - Interview Rm. 111-D - Replace 32 x 60 x 3/4 glass clad 
polycarbonate laminate window pane broken by in-custody.

$8,831 $8,831 In Work 100

25 FM-0062694 Alameda Fremont Hall of 
Justice

01-H1 2 HVAC - Replace failed chiller control sensors - (1) new suction temp sensor chiller #1 circuit #1 - (1) new 
condensing temp sensor chiller #1 circuit #1 - (1) new high temp switch chiller #1 circuit #1 - (1) new 
suction temp sensor chiller #2 circuit #1 - Repair leak at the pressure relief valve on chiller #2 circuit #1.

 $     10,005  $            7,944 In Work 79.4

26 FM-0062695 Los Angeles East Los Angeles 
Courthouse

19-V1 2 Elevators, Escalators, & Hoists - Judge's Elevator #5, replace (1) mechanical door edge safety switch; (1) 
electronic door & light ray system; Judge's Elevator #5 doors cannot close due to defective door edge 
device and may cause entrappment.

 $        5,010  $            5,010 In Work 100

27 FM-0062702 Santa Clara Sunnyvale 
Courthouse

43-F1 2 Elevators - De-commission file dumb-waiter; remove call switches, electrical wiring; close and cover 
access doors; submit documentation to State/DIR - Court does not use unit; cost of compliance not 
necessary. 

 $        1,607  $            1,607 In Work 100

28 FM-0062703 Santa Clara Palo Alto Courthouse 43-D1 2 HVAC - Boiler failed - Heat exchanger in boiler has failed resulting in non-operation - Replace (1) heat 
exchanger with like and (1) combustion chamber top panel - Provide test and tuning - Work to be 
performed off hours - Court impacted by reduced heating capacity.

 $     24,445  $          16,877 In Work 69.04

29 FM-0062706 San Joaquin Lodi Branch- Dept. 2 39-D2 2 Fire Protection - Replace Failed Fire Alarm Panel (FAP) phone dialer. - The FAP display was scrambled 
and the dialer has no ability to call the monitoring company due to a fault. This is a public safety issue. 
The loss of the FAP and dialer are critical building systems. Fire monitoring must  be engaged 24 hours 
per day.

 $        4,506  $            4,506 In Work 100

30 FM-0062710 San Diego North County 
Regional Center - 
N th

37-F2 2 HVAC - Replace (7) failed flex connectors on AHU H7A. Flex connectors have holes sufficient to impact 
system performance. Holding cells are not maintaining set point.

 $        3,768  $            3,768 In Work 100

31 FM-0062716 Los Angeles El Monte Courthouse 19-O1 2 Elevators, Escalators, & Hoists - Replace Hoist Ropes on Custody Elevator #4. Ropes are full of rouge 
indicating delamination. Ropes need to be replaced to maintain safe operation.

 $     14,072  $          14,072 In Work 100

32 FM-0062717 El Dorado Johnson Bldg. 09-E1 2 Roof - Remove drain clamp rings for two drains, cut membrane, install new patches, heat weld seams, 
reinstall clamps rings, leave work area - Prevent further damage due to roof leaks.

 $        3,413  $            3,413 In Work 100

33 FM-0062718 Los Angeles Downey Courthouse 19-AM1 2 HVAC-Replace O-rings and four (4) contactors for chiller #1. O-rings are worn and contactors burnt.  
Worn O-rings are causing refrigerant to leak.

 $     11,233  $            9,402 In Work 83.7

34 FM-0062726 Los Angeles East Los Angeles 
Courthouse

19-V1 2 Grounds & Parking Lot - Replace (210') 5/16" Nylon Braided rope on (3) 35' Flagpoles; (6) 3/4" Bronze 
Swivel Snaps; (3) Halyard covers. Existing ropes, swivels, & halyard covers are worn causing the ropes 
to tear and rip.

 $        4,206  $            3,269 In Work 77.72

35 FM-0062728 San Diego Juvenile Court 37-E1 2 Plumbing-Replace 50 LF of 2" CI pipe and fifteen (15) 2" fittings.  Existing pipe is corroded and blistering 
and needs to be replaced before it leaks.

 $        4,832  $            3,606 In Work 74.62
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36 FM-0062730 Lassen Hall of Justice 18-C1 2 HVAC - Cooling tower attached to AHU #2 has failed coating material and seam sealant is leaking into 
holding cells on 2nd floor, which can damage lighting and Fire alarm equipment. Remove louvers and 
dry out basin.  Place plywood over bottom of coil.  Sandblast interior of tower basin and up sides to 
seams where gaskets have failed. Work to be performed in late Fall or early winter to prevent impact 
on south side of building as cooling will be disabled until repair is complete.  Unit will have to run 
strictly off of Outside Air.  Technician to reset system and test.

 $     11,186  $          11,186 In Work 100

37 FM-0062733 Los Angeles Edmund D. Edelman 
Children's Court

19-Q1 2 Interior Finishes - Replace (1) 18 gauge hollow fire rated metal door; (4) 4.5"x4.5" NRP/BB/HD Hinges. 
Existing door noted on Fire Marshall inspection as compromised due to corner cut out and tack welded 
back into place.

 $        3,432  $            2,402 In Work 69.99

38 FM-0062735 Los Angeles Torrance Courthouse 19-C1 2 HVAC / Replace hot deck actuator, cold deck actuators, velocity controller and thermostat due to hot 
air coming through vents creating warm conditions on the 5th floor.

 $        6,362  $            5,417 In Work 85.14

39 FM-0062739 Los Angeles Compton Courthouse 19-AG1 2 Interior finishes-Replace two (2) floor closers for exit doors.  Doors cannot be adjusted any further and 
are becoming a safety hazard due to slamming and leaking oil.

 $        4,382  $            2,898 In Work 66.13

40 FM-0062742 Los Angeles Compton Courthouse 19-AG1 2 Plumbing - Replace (1) Stainless Steel Lavatory/Sink combination in holding cell B. Water runs 
continuously due to failed seal within contained unit. It is unable to be repaired. Existing Lav/Sink is 
obsolete and whole assembly must be replaced.

 $        5,571  $            3,684 In Work 66.13

41 FM-0062750 Santa Clara Hall of Justice (East) 43-A1 2 Interior Finishes - Holding cell door failed - Replace (1) door hinge, (1) backplate - Reinstall door, prime 
and paint - Currently affecting the court's holding cell daily operation.

 $        4,796  $            4,796 In Work 100

42 FM-0062751 Los Angeles Parking Structure Lot 
59- Whittier Admin 
CTR

19-AO2 2 Fire Protection - Replace (3) defective fire sprinkler values, 450 feet of branch piping, (1) 1" of a main 
water supply line, and (30) sprinkler heads. The JCC received a State Fire Marshal Correction for the 
courts initial re-opening. The parking structure was closed and not in use since 2014.

 $     20,350  $          17,589 In Work 86.43

43 FM-0062752 Los Angeles Clara Shortridge Foltz 
Criminal Justice 
Center

19-L1 2 Plumbing-Replace two (2) shut off valves and six (6) angle stops for toilets.  Water must be drained 
from building.  Subsequent to re-filling water to building, every plumbing fixture in the building must be 
purged of air bubbles to prevent leaks.

 $     13,361  $            9,191 In Work 68.79

44 FM-0062753 Los Angeles Parking Structure-
Edelman Court

19-Q2 2 Fire Protection - Install (21) Emergency Evacuation signs: Ground level (2), 2nd level (3), 3rd level (4), 
4th level (3), 5th level (3), 6th level (3), Roof level (3). Signage is missing emergency procedures 
information per State Fire Marshal inspection. (Please see Fire Marshal Report 5.18)

 $     10,268  $            7,187 In Work 69.99

45 FM-0062754 Santa Clara Hall of Justice (East) 43-A1 2 Vandalism - Security - Replace cracked Laminated Glass. Level 1 security rated ± 13/16” Clear 
Laminated, (1 ) WBH-1 ± 38” x ± 36”; (1 ) WBH-2 ± 30” x ± 36” w/ Film
In-custody slammed his head into one and another in-custody kicked the other.

 $        9,662  $            9,662 In Work 100

46 FM-0062758 Los Angeles Clara Shortridge Foltz 
Criminal Justice 
C

19-L1 2 Plumbing - Cut out and replace (1) 1 1/2" shut off valve. Existing valve no longer functions and area 
cannot be isolated for repairs; Service level lock-up cell 8.

 $        6,562  $            4,514 In Work 68.79

47 FM-0062760 Los Angeles Edmund D. Edelman 
Children's Court

19-Q1 2 Fire Safety - Replace 18' of missing Fire Proofing on steel beam in IT Room per annual Fire Marshal 
inspection report.

 $        3,810  $            2,667 In Work 69.99
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48 FM-0062762 Los Angeles San Fernando 
Courthouse

19-AC1 2 Plumbing - Replace (1) 2" Potter VSR located on roof near elevator Room P4 & P6; (1) 2" Notifier WFD-2 
located on roof near elevator machine room P3. Both Flow Switches were found failed during FMS PM.

 $        2,941  $            2,453 In Work 83.41

49 FM-0062763 Los Angeles Santa Monica 
Courthouse

19-AP1 2 Plumbing- Replace (10) 4" CI Drain Pipe; (1) 4" CI Wye, (1) 4" 1/8 CI Bend, (1) 4" L.S. 90, (12) 4" Bands. 
Existing piping leaking creating potential health and safety trip hazard.

 $        3,695  $            2,900 In Work 78.49

50 FM-0062765 Los Angeles Edmund D. Edelman 
Children's Court

19-Q1 2 Interior Finishes - Replace (1) 35-3/4"x 83-1/8" metal HD Hollow Core Door with mortis lock prep (4) 
Hinges. Existing Door is damaged with cracked weld running down the door preventing it from opening 
and closing securely, causing safety and security risk.

 $        2,789  $            1,952 In Work 69.99

51 FM-0062766 Fresno Fresno County 
Courthouse

10-A1 2 HVAC - Replace failed BAS controller, configure and program for existing BAS - Existing controller has 
failed and there is no communication with end devices.

 $        8,503  $            8,121 In Work 95.51

52 FM-0062769 Los Angeles Parking Structure Lot 
48 Van Nuys Court 
Complex

19-AX6 2 Exterior Finishes-Replace (1) seismic bracing on bottom level. Replace (1) fire hose cabinet on roof. 
Replace(28) twenty-eight hoses throughout building. These items failed inspection under PM 2746879.

 $        8,841  $            7,934 In Work 89.74

53 FM-0062770 Los Angeles Torrance Courthouse 19-C1 2 Interior Finishes- Ceiling cross tee in ceiling are warped above judges in (2) Judge's Chambers causing a 
safety issue, they can possibly fall at any moment. Install (156) Sq. Ft. cross tees & hangars. Install (96) 
2'x2' Ceiling tiles, install (96) Sq. Ft. 2'x2' Cross Tees, (64) Sq. Ft. 2'x2' ceiling tiles, install (32) Sq. Ft. 
2'x4' Ceiling Tiles.

 $        3,561  $            3,032 In Work 85.14

54 FM-0062774 El Dorado Main St. Courthouse 09-A1 2 HVAC - Troubleshoot Dept 5 AC/Heat pump. Set up HazMat containment for work to be performed. 
Power down of entire unit. Recover Charge. Removed old reversing valve and coil. Replace reversing 
valve and coil. Charge unit with nitrogen and perform leak check. Recharge the system per spec on 
name plate. AC unit is not operating correctly. Unit low on refrigerant and leak on Schrader valves. Tech 
also found reversing valve has failed and needs replacement.

 $        6,721  $            6,721 In Work 100

55 FM-0062775 Mono Mammoth Lakes 
Courthouse

26-B2 2 Fire Protection - Replace the #1 check valve on the backflow assembly. Backflow preventor #1 check 
valve did not pass the testing requirements.

 $        2,342  $            2,342 In Work 100

56 FM-0062778 San 
Bernardino

Fontana Courthouse 36-C1 2 Elevators, escalators, & hoists-Replace (1ea) lobby area call button PC board for elevator #1. Existing 
call button PC board is intermittently failing, causing the doors to stay open.

 $        2,910  $            2,419 In Work 83.13

57 FM-0062779 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Elevators, Escalators, & Hoists - Replace (1) Carriage Switch on Down Escalator 4-3. Carriage Switch 
trips intermittently causing escalator to come to a complete stop. This is a safety, trip hazard for the 
general population using this escalator.

 $        6,428  $            6,252 In Work 97.26

58 FM-0062784 El Dorado Johnson Bldg. 09-E1 2 Exterior - Safety - Resolve unsafe ice build-up at staff and Judges entrance. Install new roof-mounted 
snow rakes. Repair and relocate all rain gutters and downspouts above judges parking and rear 
employee entrance. Install splash blocks at new downspouts. Install new heat tape system, to include 
all new conduit, wire, and circuit breaker for a complete system. Complete and submit electrical permit 
drawings for county electrical permit for new circuit. Final record as-built drawings for record. 
Guarantee/Warranty for materials, equipment and workmanship for entire new system for a period of 
1 year.

 $        9,932  $            9,932 In Work 100
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59 FM-0062785 Los Angeles Pasadena 
Courthouse

19-J1 2 Electrical-Replace one (1) 400 Amp 4 pole ATS with new 400 Amp 4 pole, microprocessor controlled, 
state of the are ATS.  Existing ATS is unreliable, obsolete, and no longer supported by its manufacturer, 
and if it fails could cause multiple entrapments.

 $        9,887  $            6,857 In Work 69.35

60 FM-0062786 Los Angeles Pasadena 
Courthouse

19-J1 2 Exterior Shell - Replace (1) 4'x6'10" hollow metal door (90 minute fire rated) (3) 4-1/2" hinges; (1) 
surface mounted closer due to City Fire Marshall correction notice.  Metal fatigue of door has failed 
causing the door to lift making opening, closing, & securing difficult. Door is deteriorated and insulation 
coming out bottom of door. Set up containments with 2 stage Decon Chamber, (1) Negative Air 
Machine. 

 $        6,502  $            4,509 In Work 69.35

61 FM-0062788 Los Angeles Pasadena 
Courthouse

19-J1 2 HVAC - Replace six (6) 2 1/2" isolation valves, two each for three boilers.  Existing valves have failed and 
it is not possible to isolate the boilers when they need to be worked on.  Initial ACM testing and FACS 
scope of work included in costs.

 $     14,496  $          10,053 In Work 69.35

62 FM-0062789 Los Angeles Downey Courthouse 19-AM1 2 HVAC - Replace (1) 7.5 HP Condenser Water Pump Motor. Condenser Water Pump #5 Motor has failed 
and must be replaced to prevent possible loss of cooling to the Court.

 $        3,895  $            3,260 In Work 83.7

63 FM-0062790 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Elevators, Escalators, & Hoists - Replace door clutch for Elevators #1, #7 and #9. Elevators have a 
grinding noise while the doors close. The clutches have loose joints and one is dragging on a cam and 
slowly carving a notch into it. Elevators are past warranty period.

 $        7,365  $            7,365 In Work 100

64 FM-0062791 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Elevators, Escalators, & Hoists - Replace the counterweight sheave assembly for Elevator #1. Left side of 
the sheave has a bad bearing, causing a loud noise while running. Parts of the broken bearing were 
found in the elevator pit and on the counterweight. Elevator is down until this work is completed. 
Elevators are past warranty period.

 $     10,773  $          10,773 In Work 100

65 FM-0062792 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Interior Finishes - Replace restroom partition doors and side panel. Partition doors and side panel were 
vandalized.

 $        3,119  $            3,119 In Work 100

66 FM-0062793 Los Angeles Airport Courthouse 19-AU1 2 Elevators, Escalators, & Hoists- Replace (1) Card Rack on Elevator #7, set adjust latching, and test 
elevator car. Elevator is not responding to all floors, problem was discovered while performing PM.

 $        6,533  $            5,042 In Work 77.17

67 FM-0062796 Santa Clara Palo Alto Courthouse 43-D1 2 Interior Finishes - Remove/Abate approx. (88) sqft of failed VCT tile at holding cell restroom and 
hallway; set up abatement containment, remove tile and mastic (ACM); install new tile to close match - 
Failed tiles (loss of adhesion) exposed hazardous material.

 $        7,914  $            7,914 In Work 100

68 FM-0062797 Stanislaus Modesto Main 
Courthouse

50-A2 2 Exterior Shell - Replace failed and non-operational ADA door operator. Door is currently not working 
forcing occupants to use other door without ADA access. Door closer is Quad System Low Energy 
Operator Model EZ-7000.

 $        5,990  $            4,661 In Work 77.82

69 FM-0062800 Santa Clara Hall of Justice (East) 43-A1 2 HVAC - IT room AC unit failed - Install (1) Tripp-Lite AC unit - Court affected by pending equipment 
failure with no cooling capacity in server room

 $        2,026  $            2,026 In Work 100

70 FM-0062801 Santa Clara Morgan Hill 
Courthouse

43-N1 2 Fire Protection - Correct SMF noted deficiencies from inspection - Install (1) address signage to FDC and 
Back Flow; replace (8) loaded/painted sprinkler heads and trim; add (3) new heads under stair #3/new 
weight room - SFM Compliance

 $        6,489  $            6,489 In Work 100
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71 FM-0062802 Los Angeles Metropolitan 
Courthouse

19-T1 2 HVAC - Replace one (1) 25Hp, 3 phase 230/460v motor, (1) pulley, (1) bushing, and (3) belts for AHU 
#7. The motor bearings are very noisy and failing due to wear/tear. Will affect ability to cool court at 
full failure.

 $        9,419  $            8,905 In Work 94.54

72 FM-0062803 Los Angeles Metropolitan 
Courthouse

19-T1 2 Interior finishes - Replace gaskets and re-seal (8) 18"x34" windows & (1) 51"x32" window for 
Cashier/Teller windows. Existing windows are loose due to deteriorated gaskets and silicone. Windows 
are part of building structure. Work to be completed on weekend.

 $        4,432  $            4,432 In Work 100

73 FM-0062804 San Diego North County 
Regional Center - 
North

37-F2 2 Fire Protection - Replace 43 sprinkler head trims and sprinkler heads throughout the building. Replace 
(1) PIV sign and (1) water gong. Corrections from five-year standpipe / sprinkler PM preventive 
maintenance.

 $        4,861  $            4,861 In Work 100

74 FM-0062807 Los Angeles Parking Structure Lot 
59- Whittier Admin 
CTR

19-AO2 2 Electrical - Replace (26) light fixtures in the Parking Structure that have been damaged by vandals. The 
light fixtures are essential for the safety of public and county/court agencies. The JCC reported this 
incident to the local Police department.

 $     14,690  $          12,697 In Work 86.43

75 FM-0062811 Santa 
Barbara

Santa Barbara Jury 
Assembly Bldg.

42-G1 2 Elevators, escalators, & hoists - Replace hydraulic packing and seal on the hydraulics. Replace the door 
detector edge with electronic infrared door safety edge. Hydraulics are leaking, causing an 
environmental concern. Door detector is not sensing passengers entering and exiting elevator and is a 
safety concern.

 $        7,483  $            7,483 In Work 100

76 FM-0062812 Orange Betty Lou Lamoreaux 
Justice Center

30-B1 2 Exterior Shell - Remove and replace two hollow metal doors into existing door jamb, two door closers, 
three hinges, install two kick plates 10 X 34. The doors are building originals and beyond repair; 
previous repairs are no longer holding. The active door hinge mounting plates separated from the door 
causing the door to sag and hit the inactive door and damage the hinges and latching system and not 
close and latch properly. Replacement will ensure the doors operate properly and secure the facility.

 $        6,350  $            5,077 In Work 79.95

77 FM-0062813 Orange Central Justice 
Center

30-A1 2 HVAC - Remove and replace an 8 inch Steam Flow Control Valve that is currently leaking in the main 
pump room at the basement.  Failure to replace this valve could result in complete loss of heating to 
the building.

 $     11,600  $          10,576 In Work 91.17

 $   654,143  $        582,517 



           Meeting Date: 08/27/2018 
 
 
Action Item 4 – (Action Required) - List C – Cost Increases 
Over $50K 
 
Summary:  
Ratify facility modifications requiring cost increases over $50K from List C. 
 
 

Supporting Documentation:  
• List C – Cost Increases Over $50K Report 

 
Action Requested: 
Staff recommends 5 projects for a total cost increase to the Facility Modification 
Program budget of $1,096,164.  

Total Project Count: 5 
Total Potential FM Budget Share of Cost:   $1,096,164 





1

Action Item 4
List C – Cost Increases Over $50K

• Impacts 5 FM projects
• Total FM Value - $1,345,733
• Program Budget Impact - $1,096,164

13

Action Item 4
List C – Cost Increases Over $50K

14

San Fernando Courthouse - Roof 

County Building Bldg. 
ID

FM ID Original 
Funded 
Cost

Current 
Cost 
Estimate

Amount of 
Increase

Los 
Angeles

San Fernando 
Courthouse

19-AC1 FM-0052988 $807,176 $994,676 $187,500

Reason for Increase: Cost increase based on presence of significant ACM in mastic of 
concrete deck and is based on Contractor's bid amount.

Notes:  FM Program Budget Share is 83.41%, therefore cost increase to FM Budget is 
$156,394.



2

Action Item 4
List C – Cost Increases Over $50K

15

Edelman Parking Structure - Elevator

County Building Bldg. 
ID

FM ID Original 
Funded 
Cost

Current Cost 
Estimate

Amount of 
Increase

Los 
Angeles

Edelman 
Parking 
Structure

19-Q2 FM-0054270 $934,670 $1,911,608 $976,938 

Reason for Increase: Cost increase based on actual bids received and supplemental 
costs incurred on the project during design and permitting.

Notes:  FM Program Budget Share is 80%, therefore cost increase to FM Budget is 
$781,550.

Action Item 4
List C – Cost Increases Over $50K

16

Modesto Main Courthouse – Plumbing
County Building Bldg. 

ID
FM ID Original 

Funded 
Cost

Current 
Cost 
Estimate

Amount of 
Increase

Stanislaus Modesto 
Main 
Courthouse

50-A1 FM-0060349 $136,268 $193,140 $56,872

Reason for Increase: Original scope was for epoxy liner which was found not to be 
temperature rated for boiler water. Scope was revised for replacement of pipe within 
building and parking lot;  revised scope eliminates need for pipe excavation in parking 
lot near 12KV power line and reduced impact to Court. 

Notes:  FM Program Budget Share is 100%, therefore cost increase to FM Budget is 
$56,872.



3

Action Item 4
List C – Cost Increases Over $50K

17

Youth Guidance Center – Fire Protection

County Building Bldg. 
ID

FM ID Original 
Funded 
Cost

Current 
Cost 
Estimate

Amount of 
Increase

San 
Francisco

Youth Guidance 
Center

38-C1 FM-0061072 $  63,096 $ 119,390 $  56,294 

Reason for Increase: Original scope was for epoxy liner which was found not to be temperature 
rated for boiler water. Scope was revised for replacement of pipe within building and parking lot;  
revised scope eliminates need for pipe excavation in parking lot near 12KV power line and reduced 
impact to Court. 

Notes:  FM Program Budget Share is 100%, therefore cost increase to FM Budget is $56,294.

Action Item 4
List C – Cost Increases Over $50K

18

Compton Courthouse – Roof

County Building Bldg. 
ID

FM ID Original 
Funded 
Cost

Current 
Cost 
Estimate

Amount of 
Increase

Los 
Angeles

Compton 
Courthouse

19-AG1 FM-0061893 $2,500 $70,629 $68,129

Reason for Increase: Project was opened at $2,500 and the actual cost was $70,629. The 
estimate was not updated at original submittal to TCFMAC.

Notes:  FM Program Budget Share is 66.13%, therefore cost increase to FM Budget is 
$45,054.
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1 Los 
Angeles

San Fernando 
Courthouse

19-AC1 FM-0052988 2 Roof - Remove and replace existing failing 
roofing systems on main deck, 2nd and 3rd 
floor Northeast decks as well as machine 
room roofs at the main roof (approximately 
38,000) with a SBS roof System. Roof metal 
will be replaced as needed.

807,176$       673,266$        994,676$        829,659$        Cost increase based 
on the presence of 
significant ACM in the 
mastic of the 
concrete deck and is 
based on Contractors 
bid amount.

187,500$       156,394$       In Work 83.41      

2 Los 
Angeles

Edmund D. 
Edelman 
Children's 
Court - 
Parking 
Structure

19-Q2 FM-0054270 2 Elevator - Elevator Renovation - Complete 
renovation of two (2) traction and one (1) 
hydraulic  elevators. Work will include but 
not be limited to, car frames and platforms, 
buffers and safeties, hoistway entrance 
frames, doors and pit equipment., new AC 
gearless machines, micro-processor control 
systems, regenerative VVVF AC drives, fly ball 
governors,  current code required wiring, 
interior and lobby control panels, car and 
hall door panels with new doors, 
counterweights and roller guides, hoist and 
governor ropes, cab ceilings with LED down 
lights, rope compensation, new submersible 
pump units and underground cylinders 
encased in PVC for hydraulic elevators, and 
seismic provisions. Install new machine room 
air conditioning.

$934,670 747,736$        1,911,608$    1,529,286$     Cost increase based 
on the actual bids 
received and 
supplemental costs 
incurred on the 
project during design 
and permitting.

976,938$       781,550$       In Work 80.00      

3 Stanislaus Modesto 
Main 
Courthouse

50-A1 FM-0060349 2 Plumbing - Replace approximately 100 linear 
feet of 4-inch boiler hot water pipe that is 
failed and leaking approximately 50 gallons 
of treated water/day.

136,268$       136,268$        193,140$        193,140$        Original scope was 
for epoxy liner which 
was found not to be 
temperature rated 
for boiler water. 
Scope was revised for 
replacement of pipe 
within building and 
parking lot;  revised 
scope eliminates the 
need for pipe 
excavation in parking 
lot near 12KV power 
line and reduced 
impact to the Court. 

56,872$         56,872$         In Work 100.00    
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4 San 
Francisco

Youth 
Guidance 
Center

38-C1 FM-0061072 2 Fire Protection - Replace existing Courtroom 
doors (9) in Dept. 2,3&4 with new rated 
doors and panic hardware/locks; change all 
doors to swing out - Doors currently swing 
into Courtrooms and are equipped with 
deadbolts for security, prompting FM 
notification to correct.

63,096$         63,096$          119,390$        119,390$        Cost increase was 
due to ADA 
requirements 
(stamped plans, ADA 
openers, panel load 
test for electrical and 
ACM abatement)

56,294$         56,294$         In Work 100.00    

5 Los 
Angeles

Compton 
Courthouse

19-AG1 FM-0061893 1 Roof-Rain water leaked through from roof to 
twelfth floor secure hallway. Ten (10) 1' x 1' 
ceiling tiles are wet and approximately 5 GL 
of water is on tile floor by department 261. 
Water has seeped under door into the 
adjacent jury assembly room

2,500$            1,653$             70,629$          46,707$          Project was opened 
at $2,500 and the 
actual cost was 
$70,629. The 
estimate was not 
updated at original 
submittal to TCFMAC

68,129$         45,054$         Completed 66.13      

1,943,710$   1,622,018$    3,289,442$    2,718,182$    1,345,733$   1,096,164$   



           Meeting Date: 08/27/2018 

 
Action Item 5 – (Action Required) - List D – Facility 
Modifications Over $100K 
 
Summary:  
Review recommended facility modifications over $100K from List D and P3 
projects. 
 

Supporting Documentation:  
• List D – Facility Modifications Over $100K Report 

 
Action Requested: 
Staff recommends approving 6 projects for a total cost to the Facility Modification 
Program budget of $1,532,093.  
  
***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
Priority 3—Needed. Condition to be addressed will reduce long-term maintenance or repair costs 
or will improve the functionality, usability, and accessibility of a court. The condition is not 
hindering the most basic functions of a facility, but its correction will support improved court 
operations. 
 
  

Total Project Count: 6 
Total Potential FM Budget Share of Cost:   $1,532,093 
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1 FM-0062704 San Luis 
Obispo

Courthouse 
Annex

40-A1 2 COUNTY MANAGED – HVAC– Replace (4) Air Handling Units (AHU’s); AHU’s 1 and 2 on the roof, 
AHU’s 3 & 4 in the mechanical room. Fan coils in Departments 12, 312, 313, 314, room 385, 
Jury Room, and Jury assembly room. The equipment has reached the end of useful life.  Sings of 
corrosion are evident in coils and duct liner.  There is a high potential for complete failure.

195,970$          195,970$            $             195,970       40 100.00      

2 FM-0062661 Los Angeles Clara 
Shortridge Foltz 
Criminal Justice 
Center

19-L1 2 HVAC - Replace cooling tower for two (2) 350 KW emergency generators with (1) 27 Ton, 7,370 
CFM cooling tower,  to include galvanized steel frame, fan wheel, and coil, drift eliminators, 
pumps, spray branches, float assembly, vibration cutout switch, hood, dampers, and actuators. 
Existing Cooling Tower Inaccessible base has deteriorated and leaks approximately 60 gallons a 
day which creates an electric shock hazard.

101,962$          70,140$              $             266,110       45 68.79        

3 FM-0062371 San Luis 
Obispo

Courthouse 
Annex

40-A1 2 COUNTY MANAGED – Electrical –  Remove and Replace Electrical Main and Subpanels on floors 
3 and 4 in PTB02.  Includes design and permits. The panels are over 50 years old and parts are 
obsolete. 

122,585$          122,585$            $             388,695       50 100.00      

4 FM-0062113 Humboldt Humboldt 
County 
Courthouse 
(Eureka)

12-A1 2 County Managed -Electrical - Replace and reconnect Transformers - Power correction project- 
correct issues with voltage drops and outage building wide.  Engineering and plan included in 
pricing.

339,345$          339,345$            $             728,040       60 100.00      

5 FM-0062842 Los Angeles Hall of Records 19-AV1 2 Exterior Shell - COUNTY MANAGED - 19-AV1 Hall of Records P1 Plaza Repair. Waterproofing 
and drainage systems repairs, new pavers, exterior receptacles, lighting, landscape, and 
replacement of water damaged interior insulation in the ground floor ceiling. County/Court 
space located directly under plaza.

650,703$          650,703$            $         1,378,742       60 100.00      

6 FM-0062653 Los Angeles Pomona 
Courthouse 
South

19-W1 2 HVAC: Chiller system for both #1 and #2 are showing signs of failure and/or have failed which 
may impact the court if replacement of critical parts are not replaced.  Pumps are leaking and 
frozen isolation valves will not isolate pumps to work on them.  Replace one (1) bellows seal 
and restore compressor cavity for chiller #1.  Replace one (1) oil pump and (1) Motor for 
compressor for chiller #2.  Restore compressor #2 and replace one (1) each rotor support 
gasket, and oil sump gasket. Replace one (1) flow switch for compressor #2.  Replace one (1) 8  
check valve, one (1) 8  Y strainer, six (6) * shut off valves, two (2) 8 flex connectors, two (2) * to 
5 reducing 90s, and one (1) 40HP motor, along with connecting pipes. Refurbish one (1) pump 
for condensers. Replace five (5) 8" isolation valves.

$168,258 153,350$            $         1,532,093       70 91.14        

7 FM-0060095 Los Angeles Inglewood 
Courthouse

19-F1 3 Elevators, Escalators, & Hoists - Replace door rollers, operators, accords, and door locks on 
Public Elevators (1-4) & Judges/Custody Elevators (5&6). The outer doors will not completely 
close & the inner doors slam together. Door issues are causing elevators to stop short or over 
the floor height, creating safety/trip hazard for passengers.

180,640$          134,685$            $         1,666,778       40 74.56        
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8 FM-0057494 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 3 HVAC - Install a new variable frequency drive for each fan (2) total. Restore any communication 
issues and ensure the cooling towers can be controlled by the BAS. Recommended measures 
were identified as a part of the RCx.

29,580$            21,744$              $         1,688,522       45 73.51        

9 FM-0056863 Santa Cruz Main 
Courthouse

44-A1 3 HVAC -Install Perimeter HVAC to include; AHU Unit, roof curb, concrete repairs, ductwork, VAV 
boxes diffuser and return grilles, new front end local PC, paint duct work, tie in local controllers 
to BAS, install VFDs. Install chilled water piping, and new reheating hot water piping to reheat 
VAV boxes. Includes, testing, design, drawings, and permits and booster pump if needed.-No 
direct HVAC in space, bleed over conditioning inadequate.

171,126$          169,603$           $1,858,125       47 99.11        

10 FM-0056761 Ventura Hall of Justice 56-A1 3 Interior Finishes - Reupholster Audience Seating as needed in 28 Courtrooms - Reupholstery of 
approx. 1,205 audience seats from a total of 1,626 in this building. Damage includes torn fabric, 
exposed framework, etc.

204,425$          204,425$           $2,062,550       50 100            

11 FM-0051527 San Luis 
Obispo

Courthouse 
Annex

40-A1 3 Interior Finishes - Replace existing warn and defective seating with new auditorium style fixed 
seating - 16 standard seats and 2 ADA seats. Work is needed to maintain acceptable courtroom 
seating.

23,400$            23,400$             $2,085,950       55 100            

12 FM-0030967 Fresno B.F. Sisk 
Courthouse

10-O1 3 Exterior Windows, replace, all windows are single pane and are original to the 1964 
construction. Many are warped and ill fitting.  Potential energy savings and rebates for this 
project.

1,678,106$      1,678,106$        $3,764,056       56 100            

13 FM-0059378 Fresno B.F. Sisk 
Courthouse

10-O1 3 HVAC - Install three (3) pressure compensating, non-resettable natural gas meters, one for each 
of the three boilers.  Each meter with 2" inlet, pressure and temp corrector, 2" inline gas filter, 
and cast iron body - To comply with AQMD registration requirements although no Notice of 
Violation has been received.

22,576$            22,576$             $3,786,632       65 100            

14 FM-0049203 Contra 
Costa

Wakefield 
Taylor 
Courthouse

07-A2 3 HVAC - BAS to HVAC - Expand BAS functionality to all HVAC equipment and points - Some 
critical equipment is not connected to BAS and existing BAS is not functioning properly creating 
temperature control issues throughout the building

202,175$          202,175$           $3,988,807       66 100            

15 FM-0049221 Contra 
Costa

George D. 
Carroll 
Courthouse

07-F1 3 HVAC - BAS to HVAC - Expand BAS functionality to all HVAC equipment and points - Some 
critical equipment is not connected to BAS creating temperature control issues throughout the 
building

253,211$          189,883$           $4,178,690       66 74.99        

16 FM-0035186 Orange North Justice 
Center

30-C1 3 HVAC - Refrigerant Monitoring System - Install new refrigerant monitoring systems at two (2) 
chiller mechanical room locations to comply with current code. In the event of a refrigerant 
release, which displaces oxygen and could lead to suffocation, the system will alert personnel 
with strobe lights and sirens. Monitoring system will be tied into automation system. 
Assessment completed by Enovity under contract, January 2016.

56,100$            50,664$             $4,229,354       70 90.31        

17 FM-0052844 Ventura Juvenile 
Courthouse

56-F1 3 Interior Finishes - COUNTY MANAGED -Replace All Interior Door Hardware Failing on 5 sets of 
Bldg Main Doors with Von Duprin Access and Controls- Low Quality/Failing - County Managed

74,668$            74,668$             $4,304,022       70 100            
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18 FM-0058174 San 
Bernardino

Juvenile 
Dependency 
Courthouse

36-P1 3 Exterior Shell - Power Wash 21,259 Sq. Ft. exterior; repair cracked Stucco; Apply 1 coat Primer 
and 1 coat Elastomeric Paint 21,259 Sq. Ft. Apply Acrylic Flat Paint specified red & gray surfaces 
15,489 Sq. Ft. This work to preserve exterior integrity of building.

77,790$            35,371$             $4,339,393       70 45.47        

19 FM-0059239 Los Angeles Metropolitan 
Courthouse

19-T1 3 HVAC - Install a CO system that will allow the exhaust fans and supply fans to operate only 
when required. This will reduce equipment operation time. The parking exhaust fan and supply 
fan system is continuously operating 24/7 causing unnecessary wear and tear on the 
equipment.

168,907$          159,685$           $4,499,078       70 94.54        

20 FM-0051255 Santa 
Barbara

Figueroa 
Division

42-B1 3 Fire Protection - Install fire alarm devices throughout building (audible, pull stations and heat 
detectors) and wire to fire alarm panel. Building currently does not have these devices and 
court patrons would not be warned of potential fire, presenting a serious safety concern.

123,929$          123,929$           $4,623,007       70 100            

21 FM-0060302 Los Angeles Pasadena 
Courthouse

19-J1 3 Plumbing - Replace two hundred sixty (260) angle stops, one hundred fifty (150) toilet 
screwdriver stops, one hundred (100) urinal screwdriver stops, five (5) 3" gate valves, one (1) 4" 
gate valve, and one (1) 3" ball valve. Existing stops are corroded and do not properly shut off 
water.

102,103$          70,808$             $4,693,815       70 69.35        

22 FM-0034097 San 
Bernardino

Barstow 
Courthouse

36-J1 3 Parking Lot - Saw cut and demo approximately 28,000 SF, 4 inch depth, of asphalt at lower level 
employee parking lot that is JCC managed and resurface with approximately 28,000 SF, 4 inch 
thick asphalt w/ 6 inch base, install 59 parking bumpers and re-stripe. Slurry seal new asphalt. 
Currently the asphalt in the parking lot has numerous cracks, pot holes, and uneven areas that 
pose a tripping hazard.

252,760$          252,760$           $4,946,575       71 100            

23 FM-0057545 Los Angeles Downey 
Courthouse

19-AM1 3 Grounds and Parking Lot - Remove (4) sycamore trees and (4) pine trees and stumps. Replace 
all weep drains, install valley gutter along the north wall, replace expansion joint. The retaining 
wall running along the Sally Port Entry has shifted and moved.

158,774$          132,894$           $5,079,469       75 83.70        

24 FM-0058706 Los Angeles Clara 
Shortridge Foltz 
Criminal Justice 
Center

19-L1 3 Electrical - Replace (775) 3' & 4' fluorescent tubes with T8 16w LED tubes and (102) ballasts 
with new electronic ballasts; install new Astronomical time clock control. Multiple existing 
fluorescent lights are burned out creating a safety / security hazard for the court.

73,987$            50,896$             $5,130,365       75 68.79        

25 FM-0059349 Los Angeles Airport 
Courthouse

19-AU1 3 Interior Finish - Remove and Replace 2,000 Square Feet of Epoxy Flooring in the holding area in 
the basement. The floor epoxy has failed and broken pieces can be used as a weapon. In 
addition, it has caused a health and safety issue.

145,444$          112,239$           $5,242,604       75 77.17        

26 FM-0057578 Alameda Fremont Hall of 
Justice

01-H1 3 Grounds and parking lot - Seal cracks, slurry seal -16,000 sq. ft. and re-stripe parking slots 20,306$            20,306$             $5,262,910       77 100            

27 FM-0056974 Humboldt Humboldt 
County 
Courthouse 
(Eureka)

12-A1 3 Furniture and Equipment - Replace Jury Box seating in courtroom 1 & 4 (26 chairs). Current 
chairs are failing and replacement parts are no longer available.

66,300$            66,300$             $5,329,210       78 100            
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28 FM-0060108 Los Angeles Santa Monica 
Courthouse

19-AP1 3 Electrical - All existing restroom outlets are not GFCI Protected and do not comply with the 
code. The issue is posing a safety hazard on all customer and court personnel using the 
restroom. Removed all existing outlet inside the restroom and replace the same with Sixty (60) 
GFCI protected outlet.

8,388$              6,584$                $5,335,793       80 78.49        

29 FM-0045287 Glenn Historic 
Courthouse

11-A1 3 HVAC - Two (2) Carrier Split Systems - Install two (2) Carrier or equivalent split systems to 
provide air to the Judge's Office and CEO's Office - SAFETY, ENERGY

25,070$            25,070$             $5,360,863       81 100            

30 FM-0040550 Orange Central Justice 
Center

30-A1 3 Plumbing -Replace deteriorating pipe -   A main water line to the building ruptured in May of 
2007 causing significant damage, evaluate the line to determine if replacement is needed.

126,381$          126,381$           $5,487,244       81 100            

31 FM-0052775 San 
Francisco

Civic Center 
Courthouse

38-A1 3 Exterior Walls - Prepare and apply anti-graffiti coating to all exterior walls from grade to 10ft 
high (approx. 6700sqft) - janitorial efforts are having minimal results, time consuming and 
causing public hazard at sidewalks

63,493$            63,493$             $5,550,737       83 100            

32 FM-0035100 Orange North Justice 
Center

30-C1 3 HVAC - BAS - Remove existing BAS system and replace with new system. The current system 
(software and hardware) is old and outdated with parts no longer manufactured and only 
supports a portion of the building.

1,775,430$      1,603,391$        $7,154,128       85 90.31        

33 FM-0052331 San Diego Kearny Mesa 
Court

37-C1 3 Grounds and Parking Lot - Slurry coat and re-stripe approx. 132,940 sq. ft of the parking lot and 
paint 2,100 LF of the curbs as required. The striping faded to where directional arrows and lane 
markings are, making it difficult for people to see.

19,146$            19,146$             $7,173,274       85 100            

34 FM-0056760 San Diego Juvenile Court 37-E1 3 Grounds and Parking Lot - Court employee parking lot is deteriorated and severely cracked. 
Several areas present safety/trip/liability hazards. Due to deterioration it is recommended to 
cold mill approximately 1,100 SF down to the sub grade (4" depth) in (2) areas to correct 
pavement failure. The remaining 14,400 SF will be cold milled down to 1 1/2" to provide a level 
base for the new surface course of asphalt; apply prime coat, waterproofing and tack coat to 
14,400 SF. Finish pave 15,550 SF we

72,267$            72,267$             $7,245,541       85 100            

35 FM-0059901 Los Angeles Clara 
Shortridge Foltz 
Criminal Justice 
Center

19-L1 3 Electrical -Install forty-four (44) timers throughout all floors for lighting.  Lights are currently on 
24 hours a day every day.  Turning the approximately 3,000 light fixtures off 5 hours each night 
and on weekends would save about $9,000 per month.

99,915$            68,732$             $7,314,273       85 68.79        

36 FM-0052249 Solano Solano Justice 
Building

48-B1 3 Interior Finishes - Provide accessible audience seating, jury box, and witness box in courtroom 
to include assigned jury deliberation room and restroom

412,109$          412,109$           $7,726,382       85 100            

37 FM-0046073 Fresno B.F. Sisk 
Courthouse

10-O1 3 Grounds and Parking Lot - Labor to trim and shape (14) fourteen Ash Trees and remove green 
waste - Growth and length of branches pose a possible fall hazard over parking stalls and public 
sidewalk

12,302$            12,302$             $7,738,684       86 100            

38 FM-0057407 Los Angeles Metropolitan 
Courthouse

19-T1 3 HVAC - Clean approximately 100 linear feet of ductwork to keep debris from flying out of vents. 
When adjusting thermostat, debris fell out of vent onto the Administrator's desk three day in a 
row.

3,830$              3,830$                $7,742,514       86 100            
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39 FM-0052382 Butte Butte County 
Courthouse

04-A1 3 Interior - Holding Cell - Construct (3) new holding cell. The single in-custody holding cell located 
in the older section of the courthouse is currently holding criminal cases and will be use for the 
expansion. The project goal is to accommodate larger number of simultaneous in-custody 
classifications and increase overall holding capacity.

294,739$          294,739$           $8,037,253       90 100            

40 FM-0055147 Los Angeles Parking 
Structure Lot 
94 Airport 
Courthouse

19-AU2 3 Exterior Shell - Restore stairways (15,00 sq. ft. of surface area). Stairways are badly rusted and 
need to be restored, rust starting to eat through metal frame causing damage to the metals 
integrity.

130,312$          100,562$           $8,137,815       90 77.17        

41 FM-0057042 San Mateo Hall of Justice 41-A1 3 Plumbing - COUNTY MANAGED - **Water Conservation Project** - Replace all domestic water 
fixtures w/new water saving fixtures; Install sub meters (2) at Water Cooling Towers -

159,354$          83,980$             $8,221,794       90 52.70        

42 FM-0058786 Sutter New Sutter 
County 
Courthouse

51-C1 3 Grounds and Parking Lot - Kill existing weeds. Scalp and grade existing soil. Landscape ground 
similar to surrounding landscape. Plant Fortnight Lily at 5" spacing by 10" in width. Additional 
planting to consist of ground cover juniper, manzanita, and rosemary. Shrubbery will consist of 
Razzleberry, spirea, dwarf bottle brush, and mock orange. Place boulders throughout. Install 
polyhose drip. Place 3/4"rock similar to existing.

58,000$            58,000$             $8,279,794       90 100            

43 FM-0058840 Modoc Barclay Justice 
Center

25-A1 3 Plumbing - water fixtures in the facility are well beyond useful life; will improve use and ease of 
repair as well as reduce water usage.  Replace all bathroom water fixtures with low flow 
versions of the same. This also includes automatic flushers and automatic faucets. 55 
replacements ranging from wall hung lavatories, flushometers, faucets and etc.

11,976$            11,976$             $8,291,770       90 100            

44 FM-0057139 Los Angeles Compton 
Courthouse

19-AG1 3 Interior Finishes -  Grind and sand existing painted walls, benches, and ceiling of (54) cells, 
approximately 42,000 SF, repaint cell walls, benches, doors, ceiling and security screens. 
Holding cell paint has becomes heavily damaged from in custodies and is beginning to peel 
presenting a health and safety issue.

201,960$          201,960$           $8,493,730       92 100            

45 FM-0053551 Solano Solano Justice 
Building

48-B1 3 Interior Finishes - EARTHQUAKE - Remediate all cracks and aesthetic damage created by 
earthquake throughout building in secured hallways, courtrooms 101-104, and jury courtyard 
scaffolding is required. Epoxy injection at concrete wall, 35 lin ft. and approx. 650 sq. ft of 
drywall and stucco repairs.

20,501$            20,501$             $8,514,231       94 100            

46 FM-0051707 Contra 
Costa

Richard E. 
Arnason Justice 
Center

07-E3 3 Exterior Finish - Install 400 SqFt of Dual Purpose Window Tinting to the windows in Security 
Screening Area - Glare from the sun coming through windows affects the view of the security 
monitors.

5,441$              5,441$                $8,519,672       94 100            

47 FM-0051776 Los Angeles Clara 
Shortridge Foltz 
Criminal Justice 
Center

19-L1 3 Plumbing - Rebuild drinking fountains' water supply piping lines, filtration system and cooling 
(optional)system to put back drinking fountains in operational condition in all floors' public 
hallways.

97,199$            66,863$             $8,586,535       95 68.79        
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48 FM-0052829 Kings Avenal Court 16-C1 3 Exterior Shell - Remove, replace, or restore approximately 80 lf of 2 1/2" x 11" bottom ledger, 
48 lf of 2" x 6" fascia and trim, and 96 lf of 1" x 12" fascia; remove small section of existing 
white gutter and install 25 lf gutter and 1 down spout to match as close to exterior brown 
color; caulk and patch trim areas as required to receive paint; paint all exterior brown color 
only - Existing wood fascia and trim is cracking, splitting, and deteriorating due to fungus and 
weather damage.

22,611$            13,117$             $8,599,652       95 58.01        

49 FM-0053393 Los Angeles S. Bay 
Municipal 
Traffic Court 
Trailer

19-C4 3 Roof - Overlay existing roof with new PVC roof system approximately 4,00 sq. ft. Due to roof 
system currently being in poor to fair condition, remaining service life is less than 5 years. 
Overlay of existing roof system will bring the building to good condition.

79,407$            67,607$             $8,667,259       95 85.14        

50 FM-0054905 Los Angeles Torrance 
Courthouse

19-C1 3 Grounds and Parking Lot - Replace asphalt, Slurry coat and restripe parking lot (285,000sq) 270,300$          230,133$           $8,897,392       95 85.14        

51 FM-0057273 Orange Central Justice 
Center

30-A1 3 HVAC - Replace heating and/or cooling coil couplings, valves, controllers, and roughly 30 linear 
feet of piping per coil (1/1/4 3) on multiple AHUs, including ACM abatement where required. 
Multiple floods caused by failed couplings (see FMs 0052227, 0054736, & 0040469). Equipment 
is original to the facility and in very poor condition. Full assessment was performed by the 
Court and only those in the worst condition with a likelihood of failure are being submitted at 
this time.

220,228$          200,782$           $9,098,174       95 91.17        

52 FM-0058793 Los Angeles Santa Monica 
Court Annex

19-AP3 3 Interior Finishes - Courtroom doors are worn and showing signs of deterioration. Restore 3 sets 
of courtroom doors finishes.

3,015$              3,015$                $9,101,189       95 100            

53 FM-0057708 Orange Central Justice 
Center

30-A1 3 Elevators, Escalators, & Hoists - Furnish and install 11 new LCD monitors with keyboards, 
mouse, USB internet, Emulator Esprit 300TCE with power adaptor, new cables PA/RS with MRS 
adaptors and furnish new electrical wiring diagrams for each elevator showing changes. 
Monitors to replace old and obsolete CRT monitors and other components that make them 
function with the elevator controllers.

41,991$            38,283$             $9,139,473       99 91.17        

54 FM-0053444 Contra 
Costa

Bray Courts 07-A3 3 Interior Finishes - Earthquake Restoration of cracks and aesthetic damages to approx. 7100 sq. 
ft of the interior building

47,748$            40,834$             $9,180,307    100 85.52        

55 FM-0057706 Los Angeles Airport 
Courthouse

19-AU1 3 Fire Protection - install 41 magnetic door holders, 7 Power supplies and relays, programming 
into the Fire Panel, suggested per LACFD Fire Marshal inspection on 10/15/15.

81,475$            62,874$             $9,243,181    100 77.17        

56 FM-0060276 San Diego East County 
Regional Center

37-I1 3 Interior Finishes - Install 95.94 sq. yds. of carpet tile and 120 LF of 4in cove base in the ground 
room old IT Room. Court requested to replace the old worn stained carpet squares on the 
raised floor tiles.

7,820$              7,820$                $9,251,001    100 100            

57 FM-0052939 Los Angeles West Los 
Angeles 
Courthouse

19-AR1 3 Roof - Remove and replace 20,000 sq. ft. of existing main upper deck and two lower deck roofs 
with new PVC roof system / Due to roof currently being in poor to fair condition at best, 
recommended removal and replacement of existing main deck and lower decks will bring the 
entire system to good condition.

433,868$          433,868$           $9,684,869    100 100            
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58 FM-0053443 Contra 
Costa

Wakefield 
Taylor 
Courthouse

07-A2 3 Interior Finishes - Patch and paint damaged 11,094 sq. ft of wall and baseboard surfaces; 
caulk/epoxy 200 lin. Ft. of granite;. - Earthquake Restoration

215,265$          215,265$           $9,900,134    101 100            

59 FM-0028372 Solano Hall of Justice 48-A1 3 Grounds and Parking Lot - Fencing - 30K sf,  Install secured  fencing with card reader access for 
judges parking lot for security from the public - Contingency Only

156,272$          156,272$           $10,056,406    103 100            

60 FM-0056759 Los Angeles Airport 
Courthouse

19-AU1 3 Elevators, Escalators, & Hoists - Remove and replace laminate on doors of Elevator #1 on floors 
1, 6, 7, and 8, Elevator #2  on floors 1, 5, 8 and 9, Elevator #3 on floors 3, 6, 7, 8 and 9 and 
Elevator #4 on floors 1, 2, 5, and 8. Elevators 1-4 have several doorways on different floors 
delaminating. This is a safety hazard as its possible for clothing to be caught in the door causing 
bodily harm or the door skins falling off and striking passengers outside the elevators.

213,932$          165,091$           $10,221,497    103 77.17        

61 FM-0051874 Solano Hall of Justice 48-A1 3 Grounds and Parking Lot - Replace cracked and heaved/settled portions of concrete walkway to 
eliminate potential tripping hazards.

26,603$            19,372$             $10,240,870    104 72.82        

62 FM-0044063 Orange Central Justice 
Center

30-A1 3 Roof - Exterior - replace deteriorated roof mounted non-OSHA compliant equipment tie offs 
with OSHA approved roof equipment tie-offs.

234,767$          214,037$           $10,454,907    106 91.17        

63 FM-0040549 Orange Central Justice 
Center

30-A1 3 Furniture and Equipment - Reupholster and refinish all fixed jury chairs -  All fixed jury chairs 
are original and show significant wear and damage

451,439$          451,439$           $10,906,346    106 100            

64 FM-0060048 San Diego East County 
Regional Center

37-I1 3 Interior Finishes - Replace damaged window tinting on the 4th, 3rd, 2nd & 1st Floors. 1st Floor 
4 window panes - install 117 sq. ft.; 2nd Floor 16 window panes - install 560 sq. ft.; 3rd Floor 18 
window panes install 564 sq. ft.; 4th Floor 12 window panes - install 398 sq. ft.; Security Entry - 
8 window panes - install 173 sq. ft; Exit Doors - 8 window panes - install 55 sq. ft. A darker tint 
to be installed in front of Sheriff Screening area. Window tinting has been damaged/vandalized 
by the public.

11,629$            7,874$                $10,914,220    110 67.71        

65 FM-0046835 Los Angeles Glendale 
Courthouse

19-H1 3 Exterior - Slurry seal coat to an existing parking lot (60,000sqft),Re-stripe the parking lot to 
match existing markings:(Direction arrows 6 EA, Letter stencils IN, OUT, RESERVED, PARKING 
NUMBERS (~158),Parking stalls including handicap stalls 155 EA, 3 EA, Cross hatches) 
Courthouse Parking lot. Request was submitted by the Court

277,059$          250,849$           $11,165,069    110 90.54        

66 FM-0040555 Orange West Justice 
Center

30-D1 3 Exterior Shell -Patch and repaint exterior walls -  The painted exterior walls and metalwork 
have areas of peeled paint and some damage due to water infiltration

101,287$          91,847$             $11,256,916    111 90.68        

67 FM-0040567 Orange Central Justice 
Center

30-A1 3 Interior Finishes - Install suspended ceiling and light fixtures in converted areas - About 4500 sf 
of the unfinished file storage areas in the basement have been partially converted to offices for 
file management activities, lighting and ceiling needed to complete

122,764$          122,764$           $11,379,680    111 100            

68 FM-0040579 Merced Old Court 24-A1 3 HVAC -Demolish two (2) existing HVAC evaporator condensers-HVAC condensers are obsolete 
and were replaced with new energy efficient package units. Includes crane, trucking and dump 
fees

13,181$            13,181$             $11,392,861    116 100            

69 FM-0040565 Orange North Justice 
Center

30-C1 3 Exterior Shell - Patch and repaint exterior walls -  The painted exterior walls have areas of 
peeled paint and some damage due to water infiltration

117,430$          117,430$           $11,510,291    116 100            
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70 FM-0051791 Sacramento Gordon 
Schaber 
Sacramento 
Superior Court

34-A1 3 Plumbing - To abate and remove two (2) abandoned boilers and associated plumbing and 
equipment - Boilers have been decommissioned and abandoned in place and are occupying 
valuable space.

102,106$          102,106$           $11,612,397    120 100            

71 FM-0054723 Los Angeles Clara 
Shortridge Foltz 
Criminal Justice 
Center

19-L1 3 Electrical - Install Automatic A-B Transfer Switch from Generator #1 to back-up Generator #2 
for emergency power backup so that when Generator #1 fails, Generator #2 will automatically 
start.

61,547$            42,338$             $11,654,735    120 68.79        

72 FM-0057115 Mendocino County 
Courthouse

23-A1 3 Roof - Cut in five (5) 18" x 18" fire rated ceiling hatches to obtain visibility to roof drains from 
within the building in ACM Environment.

16,859$            11,400$             $11,666,135    120 67.62        

73 FM-0057469 Los Angeles Santa Monica 
Courthouse

19-AP1 3 Grounds - Landscaping / Current shrubs and turf in the front and rear of the courthouse 
consume more water to maintain and do not help the current drought problem of the state. 
Remove all existing shrubs and turf. Provide new draught resistant plants to replace the old 
plants at the back of the building and provide wood chips covers on the south planters area.

5,718$              4,488$                $11,670,623    120 78.49        

74 FM-0040548 Orange Central Justice 
Center

30-A1 3 Exterior Shell - Replace windows/seals with energy efficient model - The existing windows have 
air and water leaks caused by deterioration of their edge seals.

1,231,810$      1,231,810$        $12,902,433    121 100            

75 FM-0035724 Los Angeles Torrance 
Courthouse

19-C1 3 Elevator - Judge's Elevator #5. Modernization of the Judge's elevator. Scope includes but is not 
limited to; Replace worn, failing components and equipment in the machine room, hoist way, 
cab and platform, replace controller, replace elevator door equipment to include sensors and 
guides, replace elevator ADA fixtures and bring to current standards, replace other 
miscellaneous items as per the SOW

361,104$          361,104$           $13,263,537    131 100            

76 FM-0053022 Riverside Larson Justice 
Center

33-C1 3 Grounds and Parking Lot - East Parking Lot - Create and install 80 parking stalls out of 
perimeter landscape around the current lot. The recent closure of the County lot behind the 
courthouse, closure of the Court Annex/County building next door and its parking lot, and the 
building of a County Law building next door have created a serious parking issue in the 
immediate area of the Larson Justice Center resulting in a 200+ parking stall loss. Customers 
are currently parking on the landscape.

494,741$          399,800$           $13,663,337    145 80.81        



           Meeting Date: 08/27/2018 
 
 
Action Item 6 – Southwest Justice Center – Scope Change 
 
Summary:   
Review and confirm the scope change for project FM-0060440, replacing exterior 
stucco finish. 
 
Supporting Documentation:   
See presentation 
 
  





1

Action Item 6 
FM-0060440 Southwest Justice 

Center – Scope Change

20

County Building Bldg. 
ID

FM ID Original 
Funded 

Cost

Judicial 
Council 
Share

Shared
Percentage

Riverside Southwest Justice 
Center

33-M1 FM-0060440 $630,000 $481,320 76.4%

Project Description: Exterior Shell – Remove and replace appox. 18k sq ft of failing stucco 
and the associated waterproofing barriers and control joints on the two South facing sides of 
the building to alleviate underlying root cause of water continued water intrusion and 
damage to interior. After an extensive A&E study, a flaw and voids between the underlying 
waterproofing barriers and control joints (fry reglet) 6' to 8' above the windows were 
discovered. Costs will include the use of scaffolding.

Action Item 6 
FM-0060440 Southwest Justice 

Center – Scope Change

21

Option 1 – Replacement Option 2 – Elastomeric 
Coating

Scope Demolition of existing stucco 
system and replacement with 
new stucco system

Provide stucco repair work, 
fix all reveals and install two 
(2) elastomeric coating

Hidden 
Conditions

Unknown and could be 
substantial

Minimal

Warranty
Contractor One year One year
Manufacturer 15 years (water-resistant 

membrane)
15 years

Scaffolding Required Not required
Court Impact Substantial Minimal
Cost $4,100,000 Within approved budget
Recommendation Not recommended Proceed with scope change



           Meeting Date: 08/27/2018 
 
Discussion Item 1 – Asbestos Containing Material (ACM) 
Policy Revision 
 
Summary:   
Review and discuss proposed policy revisions and receive feedback to proposed 
revisions. 
   
Supporting Documentation:  

• ACM Policy - Report 

 
  





8/21/2018

1

Asbestos Management Policy for Court Facilities

• Goal: Protect all users and occupants of Court Facilities from 
harmful exposure to asbestos

• Objective: Ensure compliance with applicable laws and regulations

• Audience: All managing parties/contracted vendors performing 
renovation activities and/or demolition activities

• Requirements: 
1. All managing parties/contracted vendors shall have a written program 

establishing safety and work procedures for renovation and/demolition 
activities. 

2. Each written program shall comply with applicable federal, state, and local 
laws and regulations

3. Managing parties/contracted vendors performing renovation and/or 
demolition activities shall inform the JCC’s Facilities Services Risk Manager 
prior to initiating renovation and/or demolition activities

Asbestos Management Policy for Court Facilities
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1. Purpose and Scope of the Policy 
 

This policy informs Judicial Council of California (“Judicial Council”) staff of the requirements 
to manage asbestos hazards on behalf of the Judicial Council for Renovation Activities and/or 
Demolition Activities performed in Court Facilities.  
 

2. Goals and Principles Guiding Asbestos Management 
 

The Judicial Council must take appropriate measures to protect all users of Court Facilities from 
harmful exposure to asbestos.  Regardless of the age of the Court Facility, any person or entity 
performing Renovation Activities and/or Demolition Activities in Court Facilities must comply 
with applicable federal and state statutes and regulations relating to the proper handling, 
removal and management of Asbestos-Containing Materials. 

 
3. Definitions 

 
3.1. Asbestos:  As used herein shall have the same definition as set forth in 8 CCR §1529 

and includes, but is not limited to, any of the following silicate minerals: chrysotile, 
crocidolite, amosite, fibrous tremolite, fibrous actinolite, fibrous anthophyllite, and 
any of these minerals that have been chemically treated and/or altered   

3.2. Asbestos-Containing Materials:  both friable asbestos-containing material or 
nonfriable asbestos-containing material. 

3.3. Asbestos-Containing Construction Material: Any manufactured construction material 
that contains more than one percent asbestos by weight 

3.4. Court Facility(ies): Court buildings or facilities that are owned the State of 
California or managed by the Judicial Council.  Court Facility includes buildings or 
facilities titled to the County in which the building or facility is located and 
managed by the Judicial Council pursuant to an agreement between the County and 
the Judicial Council.  

 
3.5. Renovation Activities:  The modification or alteration of an existing Court Facility 

or portion of the Court Facility. 
 
3.6. Demolition Activities:  The wrecking or taking out of any load-supporting 

structural member of a Court Facility. 
 

4. Requirements for Asbestos Management of Renovation and/or Demolition Activities 
 

4.1. All entities performing Renovation Activities and/or Demolition Activities at Court 
Facilities must be aware of the potential hazards and adverse health effect of Asbestos 
and must have a written program that establishes the safety and work procedures to be 
followed by the entity when the Activities involve Asbestos-Containing Materials or 
Asbestos-Containing Construction Materials. 

 
4.2. The written program shall comply with applicable federal, state, and local laws and 

regulations regarding Asbestos management, storage, and disposal all and Asbestos 
related labor and business laws and regulations. 

 
4.3. Work conducted or managed by Judicial Council staff in Court Facilities shall follow the 

program established by the Facilities Services Office.  
 
4.4. All entities performing Renovation Activities and/or Demolition Activities at Court 
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Facilities must follow the Asbestos Notification Requirements established within this 
policy. 

 
5. Asbestos Notification Requirements 

 
5.1  Entities planning to perform Demolition Activities in a Court Facility must notify 

the Facilities Services Office ten (10) work days prior to any Demolition Activities. 
Entities planning to perform Renovation Activities that have the potential to disturb 
Asbestos-Containing Materials in a Court Facility must notify the Facilities Services 
Office ten (10) work days prior to any Renovation Activities. Notice required by 
this section shall be provided to the following: 

    Judicial Council of California 
    Attention: Risk Manager, Environmental Health and Safety Unit 
    2860 Gateway Oaks, Suite 400 
    Sacramento, CA  95833 
    EHS@jud.ca.gov    

  
5.2  Upon completion of the Demolition Activities or Renovation Activities, all entities 

managing work in a Court Facility shall provide the Facilities Services Office with 
all supporting documentation for the management and disposal of Asbestos-
Containing Materials.  

 
5.3  The Judicial Council shall provide notice to all employees working within the Court 

Facility concerning:  
 

5.3.1   The existence of conclusions from and a description or list of the contents of 
any survey known to the Judicial Council conducted to determine the existence 
and location of Asbestos-Containing Construction Materials within the 
building, and information describing when and where the results of the survey 
are available.  

 
5.3.2   Specific locations within the Court Facility known to the Judicial Council (or 

identified in a survey known to the owner) where Asbestos-Containing 
Construction Materials are present in any quantity.  

 
5.3.3   General procedures and handling restrictions necessary to prevent and if 

appropriate to minimize disturbance, release, and exposure to the Asbestos. If 
detailed handling instructions are necessary to ensure employee safety, the 
notice shall indicate where those instructions can be found.  

 
5.3.4   A summary of the results of any bulk sample analysis, or air monitoring, or 

monitoring conducted pursuant to Section 5208 of Title 8 of the California 
Code of Regulations, conducted for or by the Judicial Council including 
reference to sampling and laboratory procedures utilized, and information 
describing when and where the specific monitoring data and sampling 
procedures are available.  

 
5.3.5   Potential health risks or impacts that may result from exposure to the Asbestos 

in the Court Facility as identified in surveys or tests referred to in this section 
or otherwise known to the Judicial Council. 

 
6. Questions Regarding Asbestos Management 

 
Judicial Council Facilities Services Office staff are available to assist with questions regarding 
Asbestos management and the written program controlling Asbestos management. 



           Meeting Date: 08/27/2018 

 
Discussion Item 2 – List E – Approved Court-Funded 
Requests (CFRs) 
 
Summary:   
Review approved List E – Court-Funded Facilities Requests (Facility Modification 
and Leases). 
 
 
 
 
 
Supporting Documentation:  

• List E – Approved Court-Funded Facilities Requests 

 
 
 
 
  

Lease CFR’s: 2 
Total CFR’s 3 





Trial Court Facility Modification  
Approved Court-Funded Facilities Requests (CFR) (List E)

Open Meeting Items
Meeting Date 08/27/2018

TCFMAC WORK PRODUCT - Last Updated 8/20/2018 at 7:23 PM 1 of  1
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1 48-CFR006 Solano 48-A1 Hall of Justice Lease 5 year lease extension for a portion of the 1st floor in the 
Hall of Justice for the Criminal & Traffic Divisions. 

County of 
Solano

Judicial 
Council

One-Time TCTF  $       272,945 Approved 7/25/2018

2 19-CFR061 Los Angeles 19-M1 Central Civil 
West Court

Lease The court will fund rent for leased space on the 14th floor 
with courtrooms and support space for Court operations 
from May 2018 - May 2019.  

County of Los 
Angeles

Judicial 
Council

Ongoing TCTF  $       503,650 Approved 8/13/2018

3 04-CFR005 Butte 04-A1 Butte County 
Courthouse

Facility 
Modification

Replacement of the courts Infax calendar display. N/A N/A One-Time TCTF  $         71,000 Approved 8/20/2018



           Meeting Date: 08/27/2018 
 
 
Discussion Item 3 – List F – Funded FMs on Hold 
 
Summary:   
Review and discuss List F – Funded Facility Modifications on Hold. 
  
 
  
 
Supporting Documentation:  

• List F – Funded Facility Modifications on Hold 
 
 
  

Total Project – Count: 8 
Total FM Budget Share:      $7,482,386 





Trial Court Facility Modification  
List F - Funded FMs on Hold

6/1/2005 to 08/9/2018
Meeting Date 08/27/2018

*Days Pending, as of August 20, 2018 1 of  1
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1 FM-0040733 Solano Hall of Justice 48-A1 2 EXECUTION -- Construct 1,070 lf of retaining wall, 525 lf of earthen 
berms, 575 lf of access ramps; install drainage pipe and 2 pumps to 
extract water trapped within the prevention area. $1.7M was spent in 
2005 for flood damage and $146K was spent in FY 10/11 on flood 
prevention measures. Emergency exiting must be sealed during flood 
conditions. 

1,211,241$         882,026$            72.82           1/30/2012 2394 Yes Lisa Hinton Shared Cost for 
design phase 
approved. Design 
effort is in work.

2 FM-0061091 Del Norte Del Norte County 
Superior Court

08-A1 3 Energy Efficiency - Electrical - Implement energy efficiency upgrade of 
interior and exterior lighting to LED (approx. 643 fixtures)

38,368$              23,508$              61.27           8/28/2017 357 Yes Hold

3 FM-0061181 Kern Bakersfield 
Superior Court

15-A1 3 Energy Efficiency - Electrical - Implement energy efficiency upgrade of 
interior and exterior lighting to LED (approx. 3714 fixtures)

244,437$            152,773$            62.50           8/28/2017 357 Yes Hold

4 FM-0061130 San Diego East County 
Regional Center

37-I1 3 Energy Efficiency - Electrical - Implement energy efficiency upgrade of 
interior and exterior lighting to LED (approx. 6362 fixtures)

 $            453,600 307,133$            67.71           8/28/2017 357 Yes Hold

5 FM-0011923 San Diego East County 
Regional Center

37-I1 2 Elevator - Elevator Renovation - Complete renovation of nine (9) gearless 
traction elevators. Work will include but not be limited to, car frames 
and platforms, buffers and safeties, hoistway entrance frames, doors 
and pit equip., new AC gearless machines, micro-processor control 
systems, regenerative VVVF AC drives, governors (elevators 1,2&3 only), 
closed loop heavy duty high speed operators, current code required 
wiring, interior and lobby control panels, counterweights and roller 
guides  (Elevators 7&9 only), hoist and governor ropes, cab ceilings with 
LED down lights, rope compensation and seismic provisions. 

 $         6,433,519 5,048,597$         78.47           4/13/2018 129 Yes Hold

6 FM-0061667 Los Angeles Bellflower 
Courthouse

19-AL1 2 HVAC - Replace (2) failing cooling towers. Which is currently 
deteriorated, has out lived its life expectancy and currently unable to 
fuction at full capacity. Remediation and high reach equipment is 
needed, all work will be preformed after hours to not impact court 
operation.

392,700$            306,070$            77.94 5/25/2018 87 Yes Hold

7 FM-0053004 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 Roof - Remove and replace existing failing roof with new SBS roof system 
- Work to include replacing approximately 25,000sf of failing built up 
roof, two roof drains, re-coat the Heli-Stop and replace building metal as 
needed.

573,328$            461,414$            80.48           7/20/2018 31 Yes Hold

8 FM-0059460 Los Angeles Edmund D. 
Edelman Children's 
Court

19-Q1 2 Interior finishes - Remove and replace 14,457 SF of flooring and 2,571 LF 
of cove base in public areas on all 5 floors. Install a moisture barrier on 
14,457 SF. The floor tiles are lifting and coming loose, causing a trip 
hazard because the adhesive under the tiles are failing.  The county 
transferred this building to the Judicial Council. The court has reported 
(2) trip and fall incidents to the Judicial Council. 

 $            429,868 300,865$            69.99 7/20/2018 31 Yes Hold

 $         9,777,062  $        7,482,386 



           Meeting Date: 08/27/2018 
 
Information Only Item 1 – DMF-I Project Update 
 
Summary:   
Update on the DMF-I projects 
 
Supporting Documentation:  
DMF-I Project Progress Report  
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Project Management  Judicial Council of California ‐ Facilities Services ‐ Administrative Division 

Construction Management  Kitchell Corporation 

Architect  Development One, Inc. 

Contractors  MTM Construction, Mark Scott Construction, Mackone Development, 
Enovity, Vincor, MIK Construction, ABM, MIK Construction Inc. 

Deferred Maintenance Fund Projects Status: For all work associated with roof repairs or replacement; 

skylights, elevators, escalators, and wheel chair lifts refurbishment or replacement:  

 

Project Status
Number of 

Projects
Original Estimate Current Amount

Roof Projects
Design Phase 1                  139,000$                     50,317$                  

Plan Check Phase ‐               ‐$                             ‐$                        

Bidding Phase ‐               ‐$                             ‐$                        

Awaiting Shared Cost Letter ‐               ‐$                             ‐$                        

Construction Phase 15                6,081,000$                  18,253,489$          

On Hold ‐ County owned and managed facility. 4                  487,000$                     487,000$               

Funded by FM Fund ‐               ‐$                             ‐$                        

Future Funding 4                  2,245,000$                  7,798,727$            

Completed 10                2,419,000$                  5,426,249$            

Cancelled 7                  2,240,000$                  156,182$               

Subtotal 41                13,611,000$               32,171,964$          

Elevator Projects
Design Phase ‐               ‐$                             ‐$                        

Plan Check Phase ‐               ‐$                             ‐$                        

Bidding Phase ‐               ‐$                             ‐$                        

Awaiting Shared Cost Letter ‐               ‐$                             ‐$                        

Construction Phase 8                  19,355,000$               23,446,726$          

On Hold ‐ County owned and managed facility. 6                  3,016,000$                  1,147,473$            

Funded by FM Fund 2                  275,000$                     275,000$               

Future Funding 21                7,318,000$                  17,828,260$          

Completed ‐               ‐$                             ‐$                        

Cancelled 8                  2,426,000$                  ‐$                        

Subtotal 45             32,390,000              42,697,458         

Grand Total 86             46,001,000$          74,869,422$     
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Design Phase 

 

 

 

 

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

11 Humboldt Humboldt County Courthouse (Eureka) Roof Replacement 139,000$         50,317$                

$45,000,000 
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Construction Phase 

 

On Hold ‐ County owned and managed facility.  Working with county to initiate the project. 

 

Funded by FM Fund 

 

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

1 Alameda Hayward Hall of Justice Roof Replacement 627,000$         3,879,313$           

3 Santa Barbara Santa Maria Bldg G Roof Replacement 255,000$         1,200,000$           

5 San Bernardino San Bernardino Courthouse Roof Replacement 157,000$         479,200$              

7 Santa Barbara Santa Maria Courts, Bldg F Gutters Replacement 11,000$           350,000$              

10 Contra Costa Jail Annex Roof Replacement 11,000$           11,000$                

12 Kern Bakersfield Superior Court Roof Replacement 529,000$         1,687,180$           

14 Kern Bakersfield Juvenile Center Roof Replacement 119,000$         1,125,458$           

15 Kern Delano/North Kern Court Roof Replacement 145,000$          $              431,996 

16 Kern Shafter/Wasco Courts Bldg. Roof Replacement 203,000$          $              472,218 

25 Napa Criminal Court Building Roof Replacement 232,000$         452,185$              

27 Orange North Justice Center Roof Replacement 534,000$         2,430,336$           

32 San Diego North County Regional Center ‐ North Roof Replacement 1,831,000$       $           2,100,428 

34 Santa Clara Hall of Justice ‐ East Roof Replacement 353,000$          $           1,278,789 

35 Santa Clara Historic Courthouse Roof Replacement 237,000$         870,349$              

37 Ventura Hall of Justice Roof Replacement 837,000$          $           1,005,285 

54 Kern Bakersfield Superior Court Elevator Replacement 540,000$         541,183$              

61 Los Angeles Van Nuys Courthouse ‐ East Elevator Replacement 2,143,000$      3,408,802$           

64 Los Angeles Inglewood Juvenile Court Elevator Replacement 72,000$           398,644$              

65 Los Angeles Inglewood Courthouse Elevator Replacement 1,872,000$      3,303,653$           

67 Los Angeles Alhambra Courthouse Elevator Replacement 919,000$         2,430,336$           

68 Los Angeles Stanley Mosk Courthouse Escalator Renovation 10,300,000$    8,646,341$           

70 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement 3,330,000$      3,983,044$           

72 Los Angeles West Covina Courthouse Elevator Replacement 179,000$         622,575$              

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

8 Solano Solano Justice Building Skylight Replacement 33,000$           33,000$                

28 Placer Historic Courthouse Roof Replacement 55,000$           55,000$                

29 San Diego Hall of Justice Roof Replacement 59,000$           59,000$                

39 San Luis Obispo Courthouse Annex Skylights Replacement 340,000$         340,000$              

43 Riverside Corona Elevator Replacement 55,000$           55,000$                

46 Solano Solano Justice Building Elevator Replacement 72,000$           72,000$                

55 Kern Bakersfield Justice Bldg. Elevator Replacement 423,000$         423,000$              

80 San Diego South County Regional Center Elevator Replacement 401,000$         401,000$              

81 San Mateo Hall of Justice W Lift Replacement 16,000$           16,000$                

86 Ventura Hall of Justice Elevator Replacement 2,049,000$      150,000$              

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

78 San Diego North County Regional Center ‐ South Elevator Replacement 232,000$         232,000$              

83 Santa Clara Historic Courthouse Elevator Replacement 43,000$           43,000$                
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Future Funding 

 

Completed  

 

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

6 Santa Barbara Santa Maria Courts Bldgs C + D Roof Replacement 577,000$         2,000,000$           

26 Orange Betty Lou Lamoreaux Justice Center Skylights Replacement 209,000$         209,000$              

33 San Diego East County Regional Center Roof Replacement 1,131,000$      3,643,501$           

38 Ventura East County Courthouse Roof Replacement 328,000$         1,930,805$           

42 Santa Barbara Santa Maria Courts Bldgs C + D Elevator Replacement 234,000$         274,320$              

44 Solano Hall of Justice Elevator Replacement 418,000$         418,000$              

48 Alameda Hayward Hall of Justice Elevator Replacement 892,000$         2,788,802$           

49 Alameda Fremont Hall of Justice Elevator Replacement 634,000$         926,800$              

50 Contra Costa Wakefield Taylor Courthouse Elevator Replacement 485,000$         1,104,000$           

51 Contra Costa Danville District Courthouse‐Walnut Creek Elevator Replacement 96,000$           511,985$              

52 Contra Costa George D. Carroll Courthouse Elevator Replacement 231,000$         326,000$              

53 San Bernardino Barstow Courthouse Elevator Replacement 75,000$           167,760$              

57 Los Angeles Bellflower Courthouse W.chair Replacement 50,000$           50,000$                

58 Los Angeles Downey Courthouse W.chair Replacement 140,000$         140,000$              

59 Los Angeles Beverly Hills Courthouse Elevator Replacement 777,000$         2,688,288$           

62 Los Angeles Van Nuys Courthouse West Elevator  Replacement 205,000$         205,000$              

63 Los Angeles Torrance Courthouse Elevator Replacement 1,321,000$      2,929,621$           

66 Los Angeles Burbank Courthouse Elevator Replacement 119,000$         616,238$              

69 Los Angeles El Monte Courthouse Elevator Replacement 536,000$         2,040,000$           

74 Orange North Justice Center Elevator Replacement 553,000$         1,260,000$           

76 San Diego Kearny Mesa Court D.waiter Replacement 60,000$           60,000$                

77 San Diego Juvenile Court Elevator Replacement 88,000$           262,813$              

79 San Diego North County Regional Center ‐ North Elevator Replacement 95,000$           241,000$              

82 San Mateo Northern Branch Courthouse Elevator Replacement 84,000$           279,000$              

84 Santa Clara Santa Clara Courthouse Elevator Replacement 225,000$         254,000$              

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

2 Los Angeles Airport Courthouse Roof Replacement 555,000$         622,796$              

4 Riverside Riverside Juvenile Justice Trailer Roof Replacement 24,000$           7,575$                  

17 Kern Taft Courts Bldg. Roof Replacement 75,000$           239,710$              

18 Los Angeles Sylmar Juvenile Court Roof Replacement 52,000$           231,000$              

19 Los Angeles Beverly Hills Courthouse Roof Replacement 241,000$         674,936$              

21 Los Angeles Chatsworth Courthouse Roof Replacement 864,000$         976,361$              

30 San Diego Department 9 Trailer Roof Replacement 23,000$           7,206$                  

31 San Diego Department 10 Trailer Roof Replacement 23,000$           7,053$                  

40 Riverside Blythe Courthouse ‐ Superior Court Roof Replacement 163,000$         163,791$              

41 San Francisco Civic Center Courthouse Roof Replacement 399,000$         2,326,404$           
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Cancelled 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

9 Alameda Wiley W. Manuel Courthouse Roof Replacement 283,000$         -$                     

13 Kern Bakersfield Justice Bldg. Roof Replacement 195,000$         -$                     

20 Los Angeles Hall of Records Roof Replacement 6,000$            -$                     

22 Los Angeles Mental Health Court Roof Replacement 234,000$         -$                     

23 Los Angeles West Covina Courthouse Roof Replacement 1,283,000$      -$                     

24 Madera Sierra Courthouse Roof Replacement 41,000$           26,746$                

36 Tulare Visalia Superior Court Roof Replacement 198,000$         -$                     

45 San Bernardino Rancho Cucamonga Courthouse Elevator Replacement 361,000$         -$                     

47 Alameda Wiley W. Manuel Courthouse Elevator Replacement 934,000$         -$                     

56 Los Angeles Santa Clarita Courthouse Witness Stand Lift  10,000$           -$                     

60 Los Angeles Hall of Records Elevator Replacement 16,000$           -$                     

71 Los Angeles Central Arraignment Courts Elevator Replacement 533,000$         -$                     

73 Nevada Nevada City Courthouse Elevator Replacement 151,000$         -$                     

75 Placer Historic Courthouse Elevator Replacement 72,000$           -$                     

85 Tulare Visalia Superior Court Elevator Replacement 349,000$         -$                     
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Progress Pictures: 

  
Bakersfield Juvenile Center – Bakersfield ‐ Roof  Bakersfield Juvenile Center – Bakersfield ‐ Roof 

   
Hall of Justice West – San Jose ‐ Roof  Hall of Justice West – San Jose ‐ Roof 

   
Glendale Courthouse ‐ Glendale ‐ Roof  Glendale Courthouse ‐ Glendale ‐ Roof 
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Shafter Wasco ‐ Kern ‐ Roof  Shafter Wasco ‐ Kern ‐ Roof 

   
North County Regional Center ‐ San Diego ‐ Roof  North County Regional Center ‐ San Diego ‐ Roof 

   
Inglewood Juvenile Center – Inglewood ‐ Roof  Inglewood Juvenile Center – Inglewood ‐ Roof 
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Stanley Mosk Courthouse ‐ L.A‐Escalators Phase 1  Stanley Mosk Courthouse ‐ L.A‐Escalators Phase 2 

 



Judicial Council Deferred Maintenance 

Project Schedule

August 2018

#
County Facility Location

Project 
Title

1 Alameda Hayward Hall of Justice Roof

2 Los Angeles Airport Courthouse Roof

3 Santa Barbara Santa Maria Bldg G Roof

4 Riverside Riverside Juvenile Justice Trailer Roof

5 San Bernardino San Bernardino Courthouse Roof

6 Santa Barbara Santa Maria Courts Bldgs C + D Roof

7 Santa Barbara Santa Maria Courts, Bldg F Gutters

8 Solano Solano Justice Building Skylights

9 Alameda Wiley W. Manuel Courthouse Roof

10 Contra Costa Jail Annex Roof

11 Humboldt Humboldt County Courthouse (Eureka) Roof

12 Kern Bakersfield Superior Court Roof

13 Kern Bakersfield Justice Bldg. Roof

14 Kern Bakersfield Juvenile Center Roof

15 Kern Delano/North Kern Court Roof

16 Kern Shafter/Wasco Courts Bldg. Roof

17 Kern Taft Courts Bldg. Roof

18 Los Angeles Sylmar Juvenile Court Roof

19 Los Angeles Beverly Hills Courthouse Roof

20 Los Angeles Hall of Records Roof

21 Los Angeles Chatsworth Courthouse Roof

22 Los Angeles Mental Health Court Roof

23 Los Angeles West Covina Courthouse Roof

24 Madera Sierra Courthouse Roof

25 Napa Criminal Court Building Roof

26 Orange Betty Lou Lamoreaux Justice Center Skylights 

27 Orange North Justice Center Roof

28 Placer Historic Courthouse Roof

29 San Diego Hall of Justice Roof

30 San Diego Department 9 Trailer Roof

31 San Diego Department 10 Trailer Roof

32 San Diego North County Regional Center ‐ North Roof

33 San Diego East County Regional Center Roof

34 Santa Clara Hall of Justice (East) Roof

35 Santa Clara Historic Courthouse Roof

36 Tulare Visalia Superior Court Roof

37 Ventura Hall of Justice Roof

38 Ventura East County Courthouse Roof

39 San Luis Obispo Courthouse Annex Skylights 

40 Riverside Blythe Courthouse ‐ Superior Court Roof

41 San Francisco Civic Center Courthouse Roof

Jun Jul
2020

Jan Feb Mar April MayDecJun Jul Aug Sept Oct NovNov
2017 2018

Dec
2019

Jan Feb Mar April MayMay Jun Jul Aug Sept OctAprilNov Dec Jan Feb Mar

Assessmen Design Procuremen ConstructionProposal Permit Close Out Completed
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Jun Jul
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Jan Feb Mar April MayDecJun Jul Aug Sept Oct NovNov
2017 2018

Dec
2019

Jan Feb Mar April MayMay Jun Jul Aug Sept OctAprilNov Dec Jan Feb Mar

Assessmen Design Procuremen ConstructionProposal Permit Close Out Completed

42 Santa Barbara Santa Maria Courts Bldgs C + D Elevator

43 Riverside Corona Elevator

44 Solano Hall of Justice Elevator

45 San Bernardino Rancho Cucamonga Courthouse Elevator

46 Solano Solano Justice Building Elevator

47 Alameda Wiley W. Manuel Courthouse Elevator

48 Alameda Hayward Hall of Justice Elevator

49 Alameda Fremont Hall of Justice Elevator

50 Contra Costa Wakefield Taylor Courthouse Elevator

51 Contra Costa Danville District Courthouse Elevator

52 Contra Costa George D. Carroll Courthouse Elevator

53 San Bernardino Barstow Courthouse Elevator

54 Kern Bakersfield Superior Court Elevator

55 Kern Bakersfield Justice Bldg. Elevator

56 Los Angeles Santa Clarita Courthouse Chair Lift

57 Los Angeles Bellflower Courthouse Chair Lift

58 Los Angeles Downey Courthouse Chair Lift

59 Los Angeles Beverly Hills Courthouse Elevator

60 Los Angeles Hall of Records Elevator 

61 Los Angeles Van Nuys Courthouse East Elevator

62 Los Angeles Van Nuys Courthouse West Controls.

63 Los Angeles Torrance Courthouse Elevator

64 Los Angeles Inglewood Juvenile Court Elevator

65 Los Angeles Inglewood Courthouse Elevator

66 Los Angeles Burbank Courthouse Elevator

67 Los Angeles Alhambra Courthouse Elevator

68 Los Angeles Stanley Mosk Courthouse Escalator

69 Los Angeles El Monte Courthouse Elevator

70 Los Angeles Edmund D. Edelman Children's Court Escalator 

71 Los Angeles Central Arraignment Courts Elevator

72 Los Angeles West Covina Courthouse Elevator

73 Nevada Nevada City Courthouse Elevator

74 Orange North Justice Center Elevator

75 Placer Historic Courthouse Elevator

76 San Diego Kearny Mesa Court D.waiter 

77 San Diego Juvenile Court Elevator

78 San Diego North County Regional Center ‐ South Elevator 

79 San Diego North County Regional Center ‐ North Elevator

80 San Diego South County Regional Center Elevator

81 San Mateo Hall of Justice Chair Lift

82 San Mateo Northern Branch Courthouse Elevator

83 Santa Clara Historic Courthouse Elevator 

84 Santa Clara Santa Clara Courthouse Elevator

85 Tulare Visalia Superior Court Elevator

86 Ventura Hall of Justice Elevator



           Meeting Date: 08/27/2018 
 
Information Only Item 2 – Facility Modification Budget 
Reconciliation Report 
 
Summary:   
Informational report on FY 2017-18 budget reconciliation and spending plan, as 
well as completed and cancelled facility modifications during the reporting period.  
  
Supporting Documentation:  

• Report: FM Budget Reconciliation Report  
 
 

 

 
 
  





 
Meeting Date: August 27, 2018 

 
 
Facility Modifications Completed and Canceled 
This fiscal year 147 facility modifications funded over multiple fiscal years were completed. 
Collectively, the actual costs were under budget of the original estimated amounts by 
approximately 93.5%. 
 

REPORTING PERIOD  
STATUS 

Quantity Estimated Cost of 
FM Program 
Budget Share 

Actual Cost of FM 
Program Budget 
Share 

% of 
Estimated 
Cost 

Completed 147 $7,725,909 $7,215,305 93.5% 
Funded FMs Canceled 0 $0 N/A N/A 
Non-Funded FMs Canceled 10 N/A N/A N/A 

 
 

CURRENT YEAR 
STATUS (FY18-19) 

Quantity Cost Adjustment to Current 
Year  FM Program Budget 

Completed 4 $133,932 
Canceled 0 $0 

TOTAL COST ADJUSTMENT $133,932 
 
FY 2018-2019 FM Budget YTD Reconciliation 
The first meeting of the year in July 2018 included initial encumbrances for statewide planning, 
Priority 1 FMs, FMs less than $100,000, and planned FMs, as well as encumbrances for Firm 
Fixed Price and the approved FMs over $100,000 and cost increases greater than $50,000. 
 

FY 2017-2018 ($1,000s) 

Description Budget 
Amount 

Reconciled 
Expenditure 

Funds Available 

Statewide FM Planning 
Allocation 

$5,600 $5,600 $0 

Priority 1 FM Allocation $7,500 $7,500 $0 
FMs Less Than $100K Allocation $9,000 $9,000 $0 
Planned FMs Allocation $1,864 $1,864 $0 
Priority 2-6 FMs Allocation $37,874 $11,770 $26,103 
     Energy Efficiency Projects $2,163 $2,163 $0 
     DMF Contingency $1,000 $0 $1,000 

TOTALS: $65,000 $37,897 $27,103 
 



 
Meeting Date: August 27, 2018 

 
FY 2018-2019 FM Budget Spending Plan 
 

FY 2018-2019 Spending Plan ($1,000s) 
Month/Item Spending 

JUL 2018 (approved 7/20) 
     DMF Contingency 

$36,624 
$1,000 

AUG 2018 $3,022 
OCT 2018 $6,000 
DEC 2018 $5,000 
JAN 2019 $5,000 
MAR 2019 $4,000 
APR 2019 $3,000 
MAY 2019 $1,354 
TOTAL $65,000 
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