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T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

O P E N  M E E T I N G  W I T H  C L O S E D  S E S S I O N  A G E N D A  

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c)(1)) 
OPEN PORTION OF THIS MEETING IS BEING RECORDED  

Date: April 8, 2019 
Time: 10:00 AM - 4:00 PM 
Location: Sacramento/Teleconference for Public Access 
Public Call-in Number: 1-877-820-7831   Listen Only Code: 4502468 

Meeting materials for open portions of the meeting will be posted on the advisory body web page on the 
California Courts website at least three business days before the meeting. Agenda items are numbered 
for identification purposes only and will not necessarily be considered in the indicated order. 

I .  O P E N  M E E T I N G  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( C ) ( 1 ) )  

Call to Order and Roll Call 10:00 AM 

Approval of Minutes 
Approve minutes of the March 8, 2019, Trial Court Facility Modification Advisory Committee 
meeting. 

I I .  A C T I O N  I T E M S  ( I T E M S  1 – 9 )  

Action Item 1 – (Action Required) – List A – Emergency Facility Modification 
Funding (Priority 1) 

Summary:  Ratify emergency facility modifications from List A. 

Action Requested:  Staff recommends 14 projects for a total of $261,755 to be paid from 
Facility Modification program funds previously encumbered for Priority 1. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 2 – (Action Required) – List B – Facility Modifications Less than $100K 
(Priority 2) 

Summary: Ratify facility modifications less than $100K from List B. 

Action Requested:  Staff recommends 41 projects for a total of $268,982 to be paid from Facility 
Modification program funds previously encumbered for Priority 2 less than $100K. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

www.courts.ca.gov/tcfmac.htm 
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Action Item 3 – (Action Required) – List C – Cost Increases Over $50K 
Summary: Ratify facility modifications requiring cost increases over $50K from List C. 

Action Requested: Staff recommends 6 projects for a total cost increase to the Facility 
Modification program budget of $1,742,993.  

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 4 – (Action Required) – List D – Facility Modifications Over $100K 
Summary: Review recommended facility modifications over $100K from List D and P3 projects. 

Action Requested: Staff recommends approving 2 projects for a total cost to the Facility 
Modification Program funds of $345,000.  

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 5 – (Action Required) – Court Building Seismic Renovation Studies 
Project Report(s) 
Summary: Review and approve the Court Building Seismic Renovation Studies Project report(s) 
for release to public. 

Action Requested: Review and approve release of report to public.  

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 6 – (Action Required) – Q3 Trial Court Facility Modification Report for 
Fiscal Year 2018-19 

Summary: Draft of Quarter 3 report to the Judicial Council as an Information-Only items.   

Action Requested: Review and approve draft for submission to the Judicial Council as an 
Information-Only item. 
Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 7 – (Action Required) – Reallocation of Funds 

Summary:  Review and approve reallocation of $1,000,000 from FMs Less than $100K 
Allocation to Priority 1 FM Allocation, and $750,000 from Unplanned FMs over $100K 
Allocation to Priority 1 FM Allocation. 

Action Requested: Approve reallocation of $1,000,000 from FMs Less than $100K Allocation to 
Priority 1 FM Allocation and reallocation of $750,000 from Unplanned FMs over $100K 
Allocation to Priority 1 FM Allocation. 

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 

  



M e e t i n g  A g e n d a  |  A p r i l  8 ,  2 0 1 9  
 
 

3 | P a g e  T r i a l  C o u r t  F a c i l i t y  M o d i f i c a t i o n  A d v i s o r y  C o m m i t t e e  
 

Action Item 8 – (Action Required) – FY 20-21 Budget Change Proposal (BCP) Initial 
Funding Requests (IFRs) 

Summary: Review, prioritize and approve the two FY 20-21 BCP IFRs for submittal in May to 
the Judicial Branch Budget Committee.   

Action Requested: Review, prioritize and approve the FY 2020-21 Budget Change Proposal 
Initial Funding Requests   

Presenters: Ms. Mimi Morris, Principal Manager, Facilities Services 

Action Item 9 – (Action Required) – DMF Funding Cost Increase 

Summary: Review and approve total cost increase of $1,247,895 for two DMF-1 projects. 

Action Requested:  Review and approve cost increase of $1,247,895 for two DMF-1 projects 
from the Judicial Council FM budget share. 

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 

I I I .  D I S C U S S I O N  I T E M S  ( I T E M S  1 – 3 )  ( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 – Court Facilities Trust Fund (CFTF) Fund Status  

Summary: Update on the status of the Court Facilities Trust Fund. 

Presenter: Mr. Jason Haas, Senior Budget Analyst, Budget Services 

Discussion Item 2 – List E – Approved Court-Funded Requests (CFRs)  
Summary: Review and discuss CFR projects approved by the Facilities Services Deputy Director 
since the last meeting. 32 CFRs were approved during this period. 

Presenter: Ms. Pella McCormick, Deputy Director, Facilities Services 

Discussion Item 3 – List F – Funded Facility Modifications on Hold  
Summary: Standard list of previously funded FMs on hold. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services  

I V .  I N F O R M A T I O N  O N L Y  I T E M S  ( I T E M S  1 – 4 )  ( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 – DMF-I Project List Update 

Summary: Update on the DMF-I projects. 

Information Item 2 – DMF-II Project List Update 

Summary: Update on the DMF-II projects. 

Information Item 3 – Architectural Revolving Fund Projects Update 
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Summary: ARF projects update. 

Information Item 4 – Facility Modification Budget Reconciliation Report 

Summary: FM Budget Reconciliation Projects Update. 

V .  A D J O U R N M E N T  

Adjourn to Closed Session 

 

V I .  C L O S E D  S E S S I O N  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( d) )  
( A C T I O N  I T E M S  1 – 1 )  

Call to Order 

Approval of Minutes 
Approve closed session minutes of the December 3, 2018, Trial Court Facility Modification 
Advisory Committee meeting. 

Closed Action Item 1 – Security-Related – Facility Modifications Less than $100K 
(Closed List B) 

Facility Modification Security Projects (Action Required) 
Pursuant to California Rules of Court, Rule 10.75(d)(5) Security plans or procedures or other 
matters that if discussed in public would compromise the safety of the public or of judicial branch 
officers or personnel or the security of judicial branch facilities or equipment, including electronic 
data. 

Summary: Review security-related facility modifications less than $100K from Closed List B. 

Action Requested: Staff recommends 3 security-related projects for a total of $31,726 to be paid 
from Facility Modification Program Budget. 

Presenters: Mr. Jagan Singh, Principal Manager, Facility Services 
Mr. Ed Ellestad, Security Operations Supervisor, Facility Services 

V I I .  C L O S E D  I N F O R M A T I O N  O N L Y  I T E M S  ( I T E M S  1 – 1 )  ( N O  A C T I O N  
R E Q U I R E D )  

Closed Information Item 1 – Director’s Update 

Summary: Update from the director. 

 

 
Adjourn Closed Session 
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V I I I .  N O N - P U B L I C  S E S S I O N  I T E M S  ( I T E M S  1 – 1 )  ( N O T  S U B J E C T  T O  
R U L E  1 0 . 7 5 :  O N  A G E N D A  A T  D I S C R E T I O N  O F  T H E  C H A I R )  ( N O  
A C T I O N  R E Q U I R E D )  

 

Non-Public Item 1 – Secondary operational expenses incurred during facility 
modification projects 
 
Summary: Information regarding responsibilities for secondary operational expenses incurred 
during facility modification projects. 

Presenter: Mr. Michael Giden, Principal Managing Attorney, Legal Services  

 
Adjourn Non-Public Session 
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T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

M I N U T E S  O F  O P E N  S E S S I O N  O F  M E E T I N G  
March 08, 2019 

12:00 PM - 1:30 PM 
Judicial Council of California – Teleconference 

Advisory Body 
Members Present: 

Hon. Donald Cole Byrd, Chair 
Hon. William F. Highberger, Vice-Chair 
Hon. Jennifer K. Rockwell 
Hon. Vanessa W. Vallarta 
Hon. James Stoelker 
Mr. W. Samuel Hamrick Jr. 
Ms. Linda Romero Soles 
Mr. Darrel E. Parker 
Mr. Jarrod Orr 
 

Advisory Body 
Members Absent: 

Hon. Brad R. Hill 
Hon. Patricia M. Lucas 
 

Staff Present: The following Judicial Council staff were present: 
Mr. Mike Courtney, Director, Facilities Services 
Ms. Pella McCormick, Deputy Director, Facilities Services 
Mr. Jagan Singh, Principal Manager, Facilities Services 
Mr. Jim Peterson, Principal Manager, Facilities Services 
Ms. Maria Atayde-Scholz, Manager, Facilities Services 
Mr. Andre Navarro, Manager, Facilities Services 
Ms. Karen Baker, Manager, Facilities Services 
Ms. Nanci Connelly, Supervisor, Facilities Services 
Mr. Paul Fitzgerald, Supervisor, Facilities Services 
Ms. Donna Jorgensen, Supervisor, Facilities Services 
Mr. Glenn Mantoani, Supervisor, Facilities Services 
Mr. Randy Swan, Supervisor, Facilities Services 
Mr. Paul Terry, Supervisor, Facilities Services  
Mr. Patrick Treanor, Supervisor, Facilities Services 
Mr. Ed Ellestad, Supervisor, Facilities Services 
Mr. Charles Martel, Supervising Attorney, Legal Services 
Ms. Alice Sung, Supervisor, Facilities Services 
Ms. Kate Albertus, Facilities Analyst, Facilities Services 
Ms. Sadie Varela, Administrative Specialist, Facilities Services 
 

Others Present: Mr. Brian Taylor, Court Executive Officer, Superior Court of CA, County of Solano 
Ms. Birgitta Corsello, County of Solano 
Mr. Mark Hummel, County of Solano 
Ms. Megan Greve, County of Solano 
Mr. James Bezek, County of Solano 
Mr. James Kremko, County of Solano 
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O P E N  S E S S I O N  O F  M E E T I N G   

Call to Order, Opening Remarks, and Roll Call  
The chair called the open session of the meeting to order at 12:00 PM, roll was taken, and 
opening remarks were made. 

Approval of Minutes 
The advisory committee voted to approve the open session minutes of its meeting held on 
January 28, 2019. (Motion: Romero-Soles; Second: Highberger) 

P U B L I C  W R I T T E N  C O M M E N T S  

No public comments were received. 

O P E N  S E S S I O N  -  A C T I O N  I T E M S  ( I T E M S  1 – 6 )  

Action Item 1 – List A – Emergency Facility Modification Funding (Priority 1) 
Summary: Ratify emergency facility modifications from List A. 
Action: Reviewed and approved 35 projects for a total of $2,092,717 to be paid from Facility 
Modification program funds previously encumbered. (Motion: Vallarta; Second: Highberger) 

Action Item 2 – List B – Facility Modifications Less than $100K (Priority 2) 
Summary: Ratify facility modifications less than $100K from List B. 
Action: Reviewed and approved 52 projects for a total of $605,873 to be paid from Facility 
Modification program funds previously encumbered.  (Motion: Romero-Soles; Second: Orr) 

Action Item 3 – List C – Cost Increases Over $50K 
Summary: Ratify facility modifications requiring cost increases over $50K from List C. 
Action: Reviewed and approved 5 projects for a total cost increase to the Facility 
Modifications Program budget of $430,229. (Motion: Vallarta; Second: Highberger) 

Action Item 4 – List D – Facility Modifications Over $100K 
Summary: Review recommended facility modifications over $100K from List D and P3 
projects. 
Action: Reviewed and approved 1 facility modification project for a total cost to the Facility 
Modification Program Budget of $101,469. (Motion: Stoelker; Second: Orr)  

Action Item 5 – Facilities Funding Responsibilities between Judicial Council and Superior 
Courts 
Summary: Facilities Funding Responsibility document will be submitted for public comment 
and Court feedback. 
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Action: Reviewed and approved the Facilities Funding Responsibilities report and authorized 
staff to submit the report for public comment and Court feedback. (Motion: Vallarta; Second: 
Highberger) 

Action Item 6 – Solano Hall of Justice Flood Protection Project 
Summary: Review Solano Hall of Justice Flood Protection Project. 
Action:  This action item is deferred until the August 26, 2019 TCFMAC meeting to 
determine where the County is on the design issue.  (Motion: Highberger; Second: Hamrick) 

 O P E N  S E S S I O N  -  D I S C U S S I O N  I T E M S  ( I T E M S  1 – 2 )  
( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 – List E – Approved Court-Funded Requests (CFRs)  
Summary: Review and discuss CFR projects approved by the Facilities Services Deputy Director since 
the last meeting. Five CFRs were approved during this period. 

Discussion Item 2 – List F – Funded Facility Modifications on Hold  
Summary: Standard list of previously funded FMs on hold. 

O P E N  S E S S I O N  –  I N F O R M A T I O N - O N L Y  I T E M S  ( I T E M S  1 – 3 )  
( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 – DMF-I Project List Update 
Summary: Update on the DMF-I projects. 

Information Item 2 – DMF-II Project List Update 
Summary: Update on the DMF-II projects. 

Information Item 3 – Facility Modification Budget Reconciliation Report 
Summary: FM Budget Reconciliation Projects Update. 

A D J O U R N M E N T  T O  C L O S E D  S E S S I O N  A N D  A D J O U R N M E N T  

There being no further open session business, the open session of the meeting was adjourned at 
1:19 PM, and the advisory committee moved to the closed session of the meeting. The closed 
session of the meeting—which was closed to the public for discussion of security-related items 
(per Cal. Rules of Court, Rule 10.75(d))—was adjourned at 1:30 PM. 
 
Approved by the advisory body on _____________________ 



           Meeting Date: 04/08/2019 

 
Action Item 1 – (Action Required) - List A – Emergency 
Facility Modification Funding (Priority 1) 
 
Summary:  
Ratify emergency facility modifications for List A. 
 

Supporting Documentation:  
• List A – Emergency Facility Modification Funding Report (Priority 1) 

 
Action Requested: 
Staff recommends 14 projects for a total of $261,755 to be paid from Facility 
Modification program funds previously encumbered (Priority 1). 
 
 
***** 
Priority 1 = Immediately or Potentially Critical.  
Condition requires immediate action to return a facility to normal operations, or a condition that 
will become immediately critical if not corrected expeditiously. Such conditions necessitate the 
need to stop accelerated deterioration or damage, to correct a safety hazard that imminently 
threatens loss of life or serious injury to the public or court employees, or to remediate intermittent 
function and service interruptions as well as potential safety hazards. Such conditions may include, 
but are not limited to, the following: major flooding; substantial damage to roofs or other structural 
building components; or hazardous material exposure. Depending on scope and impact, a severe 
deterioration in life safety protection may also be considered a priority 1 condition requiring a 
facility modification.   
 
Owing to their critical nature, priority 1 requests will be addressed immediately by JCC staff using 
internal procedures that ensure timely and effective responses to unplanned emergency or 
potentially critical conditions, including a method and a process for setting aside funds to address 
priority 1 conditions. 
  

Total Project Count: 14 
Total Potential FM Budget Share of Cost:   $261,755 





DR
AF

T
Tr

ia
l C

ou
rt

 F
ac

ili
ty

 M
od

ifi
ca

tio
n 

 
 E

m
er

ge
nc

y 
an

d 
Pr

io
rit

y 
1 

(L
is

t A
)

2/
7/

20
19

 to
 3

/1
1/

20
19

M
ee

tin
g 

Da
te

 0
4/

08
/2

01
9

TC
FM

AC
 W

O
RK

 P
RO

D
U

CT
 - 

La
st

 U
pd

at
ed

 3
/2

5/
20

19
 a

t 4
:0

8 
PM

1 
of

 2

 

FM NUMBER

 LOCATION 

 FACILITY NAME 

 BUILDING ID 

 PRIORITY 

SHORT TITLE

 TCFMAC FUNDED COST 

 FACILITY MODIFICATION 
PROGRAM BUDGET 
SHARE OF PRELIMINARY 
ESTIMATE 

JOB STATUS

 FACILITY MODIFICATION 
PROGRAM BUDGET % of 
COST 

1
FM

-0
06

34
80

Lo
s A

ng
el

es
Ai

rp
or

t C
ou

rt
ho

us
e

19
-A

U
1

1
Fi

re
 P

ro
te

ct
io

n 
/ F

ire
 P

an
el

 p
ro

gr
am

 is
 o

bs
ol

et
e 

an
d 

m
us

t b
e 

re
-w

rit
te

n/
re

-p
ro

gr
am

ed
 fo

r p
ro

pe
r 

w
or

ki
ng

 o
pe

ra
tio

ns
, a

nd
 re

pl
ac

e 
da

m
ag

ed
 c

irc
ui

t b
oa

rd
. F

ire
 P

an
el

 p
ro

gr
am

 is
 n

ot
 re

co
gn

izi
ng

 tr
ou

bl
e 

ca
lls

 to
 d

ia
gn

os
e 

an
d 

id
en

tif
y 

pr
ob

le
m

s w
hi

ch
 c

re
at

es
 a

 fi
re

, l
ife

, s
af

et
y 

iss
ue

 fo
r t

he
 b

ui
ld

in
g 

an
d 

oc
cu

pa
nt

s.
 (C

or
re

ct
io

n 
N

ot
ic

ed
 re

ce
iv

ed
 b

y 
Fi

re
 M

ar
sh

al
l r

ec
ei

ve
d)

. 

20
,5

00
$ 

   
   

   
   

20
,5

00
$ 

   
   

   
   

   
 

In
 W

or
k

10
0

2
FM

-0
06

35
26

Sa
n 

Be
rn

ar
di

no
Sa

n 
Be

rn
ar

di
no

 
Ju

st
ic

e 
Ce

nt
er

36
-R

1
1

Gr
ou

nd
s a

nd
 p

ar
ki

ng
 lo

t-
Re

pl
ac

e 
(3

) c
us

to
m

 si
ze

d 
fe

nc
e 

pa
ne

ls 
in

 th
e 

se
cu

re
d 

pa
rk

in
g 

ar
ea

. P
an

el
s 

w
er

e 
da

m
ag

ed
 w

he
n 

hi
gh

 w
in

ds
 c

au
se

d 
a 

tr
ee

 b
ra

nc
h 

to
 fa

ll 
on

to
 th

e 
fe

nc
e 

pa
ne

ls.
 E

m
er

ge
nc

y 
ca

ll 
to

 
in

st
al

l t
em

po
ra

ry
 fe

nc
in

g 
fo

r s
ec

ur
ity

 re
as

on
s,

 th
en

 fa
br

ic
at

e,
 in

st
al

l, 
an

d 
pa

in
t t

o 
m

at
ch

 th
re

e 
ne

w
 

pa
ne

ls.
   

  

14
,3

91
$ 

   
   

   
   

14
,3

91
$ 

   
   

   
   

   
 

Co
m

pl
et

e
10

0

3
FM

-0
06

35
34

O
ra

ng
e

Ci
vi

l C
om

pl
ex

 
Ce

nt
er

 ("
CX

C"
)

30
-A

3
1

In
te

rio
r F

in
ish

es
 - 

Di
sin

fe
ct

, c
le

an
 a

nd
 d

ry
 a

pp
ro

xi
m

at
el

y 
33

0 
sq

. f
t. 

of
 c

ar
pe

t, 
re

m
ov

e 
an

d 
re

pl
ac

e 
ab

ou
t 5

0 
lin

er
 ft

. o
f c

ov
e 

ba
se

 a
nd

 re
tu

rn
 ro

om
 to

 n
or

m
al

 st
at

e.
  A

 c
lo

gg
ed

 ju
ry

 ro
om

 to
ile

t i
n 

CX
10

4,
 

ov
er

flo
w

ed
 o

ve
rn

ig
ht

 a
nd

 k
ep

t r
un

ni
ng

 u
nt

il 
di

sc
ov

er
ed

 in
 th

e 
m

or
ni

ng
 c

au
sin

g 
flo

od
in

g 
to

 th
e 

Ju
ry

 
Ro

om
, a

nd
 a

dj
ac

en
t a

re
as

.

5,
38

0
$ 

   
   

   
   

  
5,

38
0

$ 
   

   
   

   
   

   
 

In
 W

or
k

10
0

4
FM

-0
06

35
67

Lo
s A

ng
el

es
Co

m
pt

on
 

Co
ur

th
ou

se
19

-A
G1

1
Ro

of
 - 

Re
pl

ac
ed

 (1
2)

 c
ei

lin
g 

til
es

, e
re

ct
ed

 (1
) 6

x6
x1

1h
 c

on
ta

in
m

en
t, 

co
nd

uc
te

d 
en

vi
ro

nm
en

ta
l 

te
st

in
g/

re
po

rt
s,

 a
nd

 a
ll 

re
m

ed
ia

tio
n 

w
or

k 
pe

rf
or

m
ed

 in
 a

 k
no

w
n 

AC
M

 e
nv

iro
nm

en
t. 

Ra
in

 w
at

er
 

le
ak

ed
 in

to
 th

e 
12

th
 fl

oo
r D

ep
t. 

Q
 a

nd
 d

rip
pe

d 
in

to
 th

e 
ju

ry
 b

ox
. W

at
er

 a
ffe

ct
ed

 (4
) j

ur
y 

ch
ai

rs
 a

nd
 

th
e 

flo
or

. 

11
,3

15
$ 

   
   

   
   

7,
48

3
$ 

   
   

   
   

   
   

 
Co

m
pl

et
e

66
.1

3

5
FM

-0
06

35
82

M
er

ce
d

M
ai

n 
M

er
ce

d 
Co

ur
th

ou
se

24
-A

8
1

HV
AC

 - 
Re

pl
ac

e 
fa

ile
d 

bu
rn

er
 a

ss
em

bl
y 

on
 H

ot
 W

at
er

 B
oi

le
r -

 O
nl

y 
un

it 
se

rv
in

g 
th

is 
bu

ild
in

g 
an

d 
is 

cu
rr

en
tly

 u
nr

el
ia

bl
e.

48
,8

87
$ 

   
   

   
   

48
,8

87
$ 

   
   

   
   

   
 

In
 W

or
k

10
0

6
FM

-0
06

35
85

Lo
s A

ng
el

es
N

or
w

al
k 

Co
ur

th
ou

se
19

-A
K1

1
In

te
rio

r f
in

ish
es

 - 
Re

pl
ac

e 
(1

) 1
' x

 1
' c

ei
lin

g 
til

e 
fe

ll.
 E

re
ct

ed
 (1

) c
on

ta
in

m
en

t 6
'x

 6
'x

7'
, i

n 
th

e 
se

cu
re

 
ha

llw
ay

. W
or

k 
co

m
pl

et
ed

 in
 k

no
w

n 
AC

M
 e

nv
iro

nm
en

t. 
Ce

ili
ng

 ti
le

 fe
ll 

du
e 

ag
e 

(o
rig

in
al

 to
 b

ui
ld

, 
19

65
).

8,
84

6
$ 

   
   

   
   

  
7,

52
2

$ 
   

   
   

   
   

   
 

In
 W

or
k

85
.0

3

7
FM

-0
06

35
86

Lo
s A

ng
el

es
N

or
w

al
k 

Co
ur

th
ou

se
19

-A
K1

1
El

ec
tr

ic
al

-R
ep

la
ce

 tw
o 

(2
) e

m
er

ge
nc

y 
ba

ck
-u

p 
ge

ne
ra

to
r b

at
te

rie
s.

 C
le

an
up

 o
f b

at
te

ry
 a

ci
d 

an
d 

fir
e 

ex
tin

gu
ish

in
g 

m
at

er
ia

l i
nc

lu
de

d,
 a

lo
ng

 w
ith

 re
ch

ar
ge

 o
f f

ire
 e

xt
in

gu
ish

er
. B

at
te

rie
s e

xp
lo

de
d 

an
d 

le
ak

ed
 in

 g
en

er
at

or
 ro

om
. 

3,
72

5
$ 

   
   

   
   

  
3,

16
7

$ 
   

   
   

   
   

   
 

In
 W

or
k

85
.0

3

8
FM

-0
06

35
94

Lo
s A

ng
el

es
Co

m
pt

on
 

Co
ur

th
ou

se
19

-A
G1

1
Pl

um
bi

ng
 - 

Cl
ea

re
d 

17
5-

ft
 o

f s
ew

ag
e 

m
ai

n 
dr

ai
n 

lin
e 

to
 c

le
ar

 st
op

pa
ge

 c
au

sin
g 

w
at

er
 to

 b
ac

k 
up

, 
re

pl
ac

ed
 1

0 
Lf

 o
f 1

-in
ch

 c
op

pe
r p

ip
e,

 (1
) 1

-in
ch

 v
al

ve
, (

1)
 1

-in
ch

 9
0,

 a
nd

 (1
) 1

-in
ch

 c
ou

pl
in

g.
 E

re
ct

ed
 

(3
) c

on
ta

in
m

en
ts

 in
 th

re
e 

af
fe

ct
ed

 a
re

as
, c

on
du

ct
ed

 e
nv

iro
nm

en
ta

l t
es

tin
g 

an
d 

cl
ea

ra
nc

es
. A

ll 
w

or
k 

pe
rf

or
m

ed
 in

 a
 k

no
w

n 
AC

M
 e

nv
iro

nm
en

t. 
Cl

og
ge

d 
to

ile
t i

n 
6t

h 
flo

or
 lo

ck
 u

p,
 2

50
-g

al
lo

ns
 o

f w
at

er
 

tr
av

el
ed

 d
ow

n 
to

 m
ul

tip
le

 a
re

as
 (i

ss
ue

 c
au

se
d 

by
 in

m
at

e)
.

59
,8

77
$ 

   
   

   
   

39
,5

97
$ 

   
   

   
   

   
 

Co
m

pl
et

e
66

.1
3

9
FM

-0
06

36
01

Lo
s A

ng
el

es
M

et
ro

po
lit

an
 

Co
ur

th
ou

se
19

-T
1

1
In

te
rio

r F
in

ish
es

 - 
Re

pl
ac

ed
 6

4 
sq

. f
t. 

of
 c

ar
pe

t, 
(2

) 1
x1

 c
ei

lin
g 

til
es

, e
re

ct
ed

 (1
) 7

x5
x1

4h
 c

on
ta

in
m

en
t, 

co
nd

uc
te

d 
en

vi
ro

nm
en

ta
l t

es
tin

g,
 a

nd
 p

er
fo

rm
ed

 a
ll 

w
or

k 
in

 a
 k

no
w

n 
AC

M
 e

nv
iro

nm
en

t. 
A 

1x
1 

ce
ili

ng
 ti

le
 h

as
 fa

lle
n 

to
 th

e 
flo

or
 fr

om
 1

4'
 h

ig
h 

ce
ili

ng
 o

n 
th

e 
1s

t f
lo

or
, n

ea
r t

he
 fr

on
t e

nt
ra

nc
e 

du
e 

to
 

vi
br

at
io

ns
.

8,
38

7
$ 

   
   

   
   

  
7,

92
9

$ 
   

   
   

   
   

   
 

Co
m

pl
et

e
94

.5
4

10
FM

-0
06

36
02

Lo
s A

ng
el

es
M

et
ro

po
lit

an
 

Co
ur

th
ou

se
19

-T
1

1
Ex

te
rio

r S
he

ll 
- R

ep
la

ce
d 

(4
) 1

x1
 c

ei
lin

g 
til

es
, (

1)
 sq

. f
t. 

ca
rp

et
, e

re
ct

ed
 (1

) 6
x6

x1
1h

 c
on

ta
in

m
en

t, 
co

nd
uc

te
d 

en
vi

ro
nm

en
ta

l t
es

tin
g 

an
d 

pe
rf

or
m

ed
 a

ll 
w

or
k 

in
 a

 k
no

w
n 

AC
M

 e
nv

iro
nm

en
t. 

8t
h 

flo
or

 
no

rt
h 

sid
e 

ro
om

 8
01

 c
ei

lin
g 

is 
le

ak
in

g 
ov

er
 e

m
pl

oy
ee

's 
de

sk
 d

ue
 to

 ro
of

 le
ak

.

10
,3

49
$ 

   
   

   
   

9,
78

4
$ 

   
   

   
   

   
   

 
Co

m
pl

et
e

94
.5

4

11
FM

-0
06

36
05

Al
am

ed
a

Fr
em

on
t H

al
l o

f 
Ju

st
ic

e
01

-H
1

1
Va

nd
al

ism
 - 

In
-c

us
to

dy
 c

au
se

d 
flo

od
 b

y 
pu

tt
in

g 
hi

s s
hi

rt
 d

ow
n 

th
e 

to
ile

t a
nd

 fl
us

hi
ng

 - 
Re

m
ed

ia
tio

n 
of

 
co

ur
tr

oo
m

 6
06

 a
nd

 D
A'

s O
ffi

ce
 b

el
ow

 o
n 

th
e 

1s
t f

lo
or

. 
21

,0
75

$ 
   

   
   

   
21

,0
75

$ 
   

   
   

   
   

 
In

 W
or

k
10

0



DR
AF

T
Tr

ia
l C

ou
rt

 F
ac

ili
ty

 M
od

ifi
ca

tio
n 

 
 E

m
er

ge
nc

y 
an

d 
Pr

io
rit

y 
1 

(L
is

t A
)

2/
7/

20
19

 to
 3

/1
1/

20
19

M
ee

tin
g 

Da
te

 0
4/

08
/2

01
9

TC
FM

AC
 W

O
RK

 P
RO

D
U

CT
 - 

La
st

 U
pd

at
ed

 3
/2

5/
20

19
 a

t 4
:0

8 
PM

2 
of

 2

 

FM NUMBER

 LOCATION 

 FACILITY NAME 

 BUILDING ID 

 PRIORITY 

SHORT TITLE

 TCFMAC FUNDED COST 

 FACILITY MODIFICATION 
PROGRAM BUDGET 
SHARE OF PRELIMINARY 
ESTIMATE 

JOB STATUS

 FACILITY MODIFICATION 
PROGRAM BUDGET % of 
COST 

12
FM

-0
06

36
06

Lo
s A

ng
el

es
Ch

at
sw

or
th

 
Co

ur
th

ou
se

19
-A

Y1
1

HV
AC

 - 
Re

pl
ac

e 
(1

) B
AS

 c
on

tr
ol

le
r f

or
 th

e 
re

fr
ig

er
an

t l
ea

k 
de

te
ct

io
n 

an
d 

re
-p

ro
gr

am
 th

e 
BA

S.
  

Co
nt

ro
lle

r s
ho

rt
ed

 o
ut

 p
re

ve
nt

in
g 

th
e 

ch
ill

er
s t

o 
op

er
at

e 
pr

op
er

ly
 n

ot
 c

oo
lin

g 
th

e 
bu

ild
in

g.
14

,0
65

$ 
   

   
   

   
11

,7
86

$ 
   

   
   

   
   

 
In

 W
or

k
83

.8

13
FM

-0
06

36
08

Lo
s A

ng
el

es
Al

ha
m

br
a 

Co
ur

th
ou

se
19

-I1
1

Pl
um

bi
ng

 - 
Re

pl
ac

e 
2 

LF
 o

f 3
" c

as
t i

ro
n 

pi
pe

s,
 o

ne
 (1

)3
" n

in
et

y,
 a

nd
 fo

ur
 (4

) 3
" h

ub
 c

ou
pl

in
gs

.  
Pa

pe
r 

to
w

el
s w

er
e 

st
uf

fe
d 

in
to

 tw
o 

(2
) s

in
ks

 a
nd

 to
ile

t w
ith

 w
at

er
 ru

nn
in

g 
in

 2
nd

 fl
oo

r w
om

en
's 

pu
bl

ic
 

re
st

ro
om

, c
au

sin
g 

flo
od

in
g.

  D
ur

in
g 

re
m

ed
ia

tio
n,

 a
 c

ra
ck

 in
 th

e 
dr

ai
n 

pi
pe

 w
as

 a
lso

 d
isc

ov
er

ed
. 

Co
nt

ai
nm

en
ts

, r
em

ed
ia

tio
n,

 a
nd

 e
nv

iro
nm

en
ta

l o
ve

rs
ig

ht
 a

re
 in

cl
ud

ed
.

44
,9

86
$ 

   
   

   
   

38
,6

88
$ 

   
   

   
   

   
 

In
 W

or
k

86
.0

0

14
FM

-0
06

36
19

Lo
s A

ng
el

es
Co

m
pt

on
 

Co
ur

th
ou

se
19

-A
G1

1
Pl

um
bi

ng
/ R

ep
la

ce
d 

(1
) f

lu
sh

 v
al

ve
, (

1)
 v

ac
uu

m
 b

re
ak

er
, (

1)
 fl

us
h 

m
et

er
, a

nd
 (1

) s
tu

d 
in

 9
th

 fl
oo

r l
oc

k 
up

 p
ip

e 
ch

as
e.

 E
re

ct
ed

 (1
) 1

3x
13

x1
0h

 c
on

ta
in

m
en

t, 
an

d 
co

nd
uc

te
d 

en
vi

ro
nm

en
ta

l t
es

tin
g.

 W
at

er
 

le
ak

ed
 fr

om
 c

ra
ck

ed
 c

on
ce

al
ed

 fl
us

h 
va

lv
e 

at
 to

ile
t. 

Ar
ea

 o
f i

m
pa

ct
, 9

th
 fl

oo
r l

oc
k 

up
 p

ip
e 

ch
as

e 
do

w
n 

to
 D

ep
ar

tm
en

t 8
02

 o
n 

8t
h 

flo
or

.

38
,6

61
$ 

   
   

   
   

25
,5

67
$ 

   
   

   
   

   
 

Co
m

pl
et

e
66

.1
3

31
0,

44
4

$ 
   

   
   

26
1,

75
5

$ 
   

   
   

   
  



           Meeting Date: 04/08/2019 
 
Action Item 2 – List B – Facility Modifications Less than 
$100K (Priority 2) 
 
Summary:   
Ratify facility modifications less than $100K from List B. 
 
 
 
Supporting Documentation:   

• List B – Facility Modifications Less than $100K (Priority 2) 
 
Action Requested: 
Staff recommended 41 projects for a total of $268,982 to be paid from Facility 
Modification Program funds previously encumbered for Priority 2. 
 
 
***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
 
 
  

Total Project Count: 41 
Total Potential FM Budget Share of Cost:   $268,982 
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 Meeting Date: 04/08/2019 

Action Item 3 – (Action Required) - List C – Cost Increases 
Over $50K 

Summary:  
Ratify facility modifications requiring cost increases over $50K from List C. 

Supporting Documentation: 
• List C – Cost Increases Over $50K Report

Action Requested: 
Staff recommends 6 projects for a total cost increase to the Facility 
Modification Program budget of $1,742,993. 

Total Project Count: 6 
Total Potential FM Budget Share of Cost: $1,742,993 
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           Meeting Date: 04/08/2019 

Action Item 4 – (Action Required) - List D – Facility 
Modifications Over $100K 

Summary: 
Review recommended facility modifications over $100K from List D and P3 
projects. 

Supporting Documentation: 
• List D – Facility Modifications Over $100K Report

Action Requested: 
Staff recommends approving 2 project for a total cost to the Facility Modification 
Program budget of $345,000. 

***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred.
Priority 3—Needed. Condition to be addressed will reduce long-term maintenance or repair costs 
or will improve the functionality, usability, and accessibility of a court. The condition is not 
hindering the most basic functions of a facility, but its correction will support improved court 
operations. 

Total Project Count: 2 
Total Potential FM Budget Share of Cost: $345,000 
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1 

I. INTRODUCTION 

In January 2018, the Judicial Council of California Facilities Services engaged Arup, CO 

Architects, and MGAC (herein referred to as the consultant team) to perform a seismic 

renovation feasibility study for 26 court buildings in California. The study involved developing a 

conceptual seismic retrofit scheme for each building, determining the collateral impacts and 

associated construction costs of the retrofit schemes, and performing cost-benefit analyses to 

determine the most appropriate renovation strategy for each building. 

This report summarizes the project approach and scope, key findings (see Section II), and 

important risks and assumptions (see Section III) from the feasibility study. Bolded terms 

throughout this report are explained in more detail in the glossary in Appendix A. 

A. Background and Context 

The Trial Court Facilities Act of 2002 (Sen. Bill 1732; Stats. 2002, ch. 1082) initiated the 

transfer of responsibility for funding, operation, and ownership of court buildings from the 

counties to the Judicial Council and State of California. The act required most existing 

facilities to be seismically evaluated and assigned a risk level, with VII being the worst and I 

being the best. Facilities evaluated as Risk Level V or worse were ineligible for transfer to 

the state because they were deemed to have unacceptable seismic safety ratings. In total, 225 

court buildings (comprising 300 building segments) were evaluated; 72 segments were rated 

Risk Level IV, while 228 were rated Risk Level V. 

In 2015, the Judicial Council engaged Rutherford + Chekene (R+C) to develop a more 

refined seismic risk rating (SRR) for the 139 Risk Level V building segments that remained 

in the council’s portfolio since the initial 2002 study. Using the Federal Emergency 

Management Agency’s (FEMA) Hazus Advanced Engineering Building Module, R+C 

assigned an SRR to each building segment based on the relative collapse probability 

obtained from the initial 2002 seismic assessment of the structure (R+C 2017). 

Informed by the SRRs, the Judicial Council Trial Court Facility Modification Advisory 

Committee authorized the California Superior Court Buildings Seismic Renovation 

Feasibility Studies project on August 28, 2017. The committee directed Facility Services 

staff to study 27 buildings that meet specific criteria. For a court building to be a candidate 

for the renovation feasibility study, it needed to meet all the following criteria: 

• It has a Very High or High SRR. 

• It is not being replaced by an active new courthouse construction project. 

• It is not subject to a memorandum of understanding restricting transfer because of 

historic building designation. 

• It is owned by the Judicial Council or has a transfer of title pending, or the court 

occupies more than 80 percent of a county owned building. 
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• The investment would extend its useful life for long-term service to the public. 

Facilities Services engaged the consultant team in January 2018 to perform the study, which 

was completed in December 2018. One court building was removed during the study due to a 

lack of structural and architectural drawings. The 26 court buildings studied have a total area 

of approximately five million gross square feet and comprise 43 building segments. Figure 1 

shows the location and area of each court building included in the study. 

 

Figure 1. Location and Size of the 26 Court Buildings Assessed in This Study 

B. Summary of Project Approach 

As part of the seismic renovation feasibility study, the consultant team reviewed structural 

and architectural drawings and previous seismic assessment reports to understand the critical 

seismic deficiencies and general layout of the court building. The team then conducted a site 

inspection and interviewed court staff to verify critical seismic deficiencies and document 

overall facility conditions before performing a supplemental seismic assessment to confirm 

previously identified deficiencies and identify new ones. 
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The consultant team then designed a conceptual retrofit scheme for each court building to 

address the critical seismic deficiencies identified from the supplemental seismic evaluation. 

The primary objective of the retrofit scheme is to reduce the seismic risk level of the court 

building from Risk Level V to IV, typically by strengthening existing structural 

components, adding new ones, or a combination of both. 

The team then determined the collateral impacts of the retrofit scheme and identified code-

required upgrades to accessibility and fire and life safety systems. Collateral impacts refer to 

repair work to nonstructural components (e.g., walls, ceilings, lighting, carpeting) made 

necessary by the retrofit. This scope of work is referred to as the baseline retrofit option 

(Option 1) because it represents the minimum required effort to achieve Risk Level IV 

seismic performance. 

Because a seismic retrofit can be highly invasive, it provides an opportunity to make 

additional building repairs and upgrades for relatively little incremental cost. The Judicial 

Council Facilities Services staff asked the consultant team to include approved, unfunded 

facility modifications in addition to the minimum scope of work required in the baseline 

retrofit. Approved, unfunded facility modifications, referred to as priority upgrades, include 

building maintenance and systems upgrades that have been approved by the Judicial Council 

or Superior Court but do not have specific funding sources identified yet. Consequently, 

these facility modifications would be attractive candidates for inclusion in a seismic 

renovation. This option is referred to as the priority upgrades retrofit option (Option 2). 

Furthermore, because a seismic retrofit can be extremely costly, the consultant team also 

included a full renovation option and two replacement options for the purposes of 

benchmarking. While these three options did not involve any design work, they were 

included in the study as a reference point to identify situations where it may be more cost 

effective to either fully renovate or replace a court building. The full renovation option 

(Option 3) involves the same seismic retrofit as the baseline retrofit, plus full demolition and 

replacement of the building interior down to the structural skeleton and removal and 

replacement of the exterior wall and roof cladding. The first replacement option, referred to 

as the replace to 2016 CBC option (Option 4), involves replacing the existing court 

building with a new facility that satisfies the requirements of the 2016 California Building 

Code (CBC; CBSC 2016a). The second replacement option, referred to as the replace to 

beyond code option (Option 5), involves replacing the existing court building with a new 

facility that goes beyond the minimum requirements of the 2016 CBC to achieve more 

resilient seismic performance (e.g., reduced damage, repair costs, and downtime). 

A total of five retrofit and replacement options were considered for each court building. The 

consultant team developed construction cost estimates and durations for each option and 

compared these costs to the benefits of retrofitting or replacing the court building. The 

primary benefit of retrofitting or replacing the court building is reduced seismic risk relative 

to the existing court building, including reduced collapse probability, fatalities, repair costs, 

and downtime. Additional benefits stemming from retrofitting or replacing the court building 



California Superior Court Buildings Seismic Renovation Feasibility Studies 

Overview and Key Findings Report 

 

4 

(e.g., improved energy efficiency, accessibility, fire and life safety, security, employee 

productivity) were not quantified, though the costs of these upgrades were included in the 

cost-benefit analysis. The design team developed a risk model for each retrofit and 

replacement option to predict the reduction in seismic risk. 

The consultant team then performed cost-benefit analyses to compare the financial 

effectiveness of the five retrofit and replacement options for each court building. The benefit-

cost ratio measures the benefits of an option relative to its cost and was the primary 

consideration in the Judicial Council Facilities Services staff’s decision of which retrofit or 

replacement option to select.  

The conceptual retrofit schemes were reviewed by R+C, the structural peer reviewer retained 

by the Judicial Council for this study, to confirm the validity and appropriateness of the 

proposed interventions. R+C also reviewed results from the seismic risk assessments and 

cost-benefit analyses. 

Table 1 summarizes the selected retrofit or replacement option for each court building. Table 

2 summarizes the costs and benefits included and excluded from the cost-benefit analysis. 

Table 1. Summary of Selected Option for Each Court Building 

ID Name Address Selected option 

01-F1 George E. McDonald Hall of Justice 2233 Shoreline Dr., Alameda Priority upgrades 

07-A2 Wakefield Taylor Courthouse 725 Court St., Martinez Priority upgrades 

07-F1 George D. Carroll Courthouse 100 37th St., Richmond Replace to 2016 CBC 

10-A1 Fresno County Courthouse 1100 Van Ness Ave., Fresno Baseline 

13-A1 Imperial County Courthouse 939 W. Main St., El Centro Replace to 2016 CBC 

17-B1 Clearlake Branch Courthouse 7000A S. Center Dr., Clearlake Replace to 2016 CBC 

19-AD1 Santa Clarita Courthouse 23747 W. Valencia Blvd., 

Santa Clarita 

Baseline 

19-AK1 Norwalk Courthouse 12720 Norwalk Blvd., Norwalk Baseline 

19-AO1 Whittier Courthouse 7339 Painter Ave., Whittier Priority upgrades 

19-AP1 Santa Monica Courthouse 1725 Main St., Santa Monica Baseline 

19-AQ1 Beverly Hills Courthouse 9355 Burton Way, Beverly 

Hills 

Replace to beyond 

code 

19-AX2 Van Nuys Courthouse West 14400 Erwin St. Mall, Van 

Nuys 

Priority upgrades 

19-G1 Burbank Courthouse 300 E. Olive Ave., Burbank Replace to 2016 CBC 

19-H1 Glendale Courthouse 600 E. Broadway, Glendale Priority upgrades 
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ID Name Address Selected option 

19-I1 Alhambra Courthouse 150 W. Commonwealth Ave., 

Alhambra 

Baseline 

19-J1 J2 Pasadena Courthouse 300 E. Walnut St., Pasadena Replace to beyond 

code 

19-K1 Stanley Mosk Courthouse 110 N. Grand Ave., Los 

Angeles 

Baseline 

19-L1 Clara Shortridge Foltz Criminal 

Justice Center 

210 W. Temple St., Los 

Angeles 

Priority upgrades 

19-O1 El Monte Courthouse 11234 E. Valley Blvd., El 

Monte 

Replace to 2016 CBC 

19-W2 Pomona Courthouse North 350 W. Mission Blvd., Pomona Replace to 2016 CBC 

19-X1 West Covina Courthouse 1427 W. Covina Pkwy., West 

Covina 

Baseline 

28-B1 Napa Courthouse 825 Brown St., Napa Replace to 2016 CBC 

30-A1 Central Justice Center 700 Civic Center Dr. West, 

Santa Ana 

Priority upgrades 

30-B1 Lamoreaux Justice Center 341 The City Dr. S, Orange Priority upgrades 

30-C1 C2 North Justice Center 1275 N. Berkeley Ave., 

Fullerton 

Baseline 

44-A1 Santa Cruz Courthouse 701 Ocean St., Santa Cruz Replace to 2016 CBC 

 

Table 2. Summary of Costs and Benefits Included in cost-benefit analysis 

Item 

Included in cost-benefit 

analysis 

Notes 
Retrofit or replacement option 

1 2 3 4 5 

Costs 

Hard 

construction 

costs 

Yes Yes Yes Yes Yes Includes costs of site preparation, design contingencies, 

and labor and material required for repair or construction 

of substructure, shell, interiors, and building services (as 

applicable). For Options 1 and 2, the costs of upgrades to 

accessibility and fire and life safety systems were 

explicitly calculated. For Options 3-5, compliance with 

current accessibility and fire and life safety requirements 

is assumed as part of the construction work. 

Temporary 

relocation 

costs 

Yes Yes Yes N/A N/A For Options 1-3 (unphased), includes fit out and rental 

costs required to relocate court staff and functions to 

temporary space for the duration of the retrofit. For 

Options 4-5, temporary relocation costs are not 
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Item 

Included in cost-benefit 

analysis 

Notes 
Retrofit or replacement option 

1 2 3 4 5 

applicable because it is assumed court staff and 

functions can remain in the existing court building while 

the new one is constructed in a nearby location. 

Construction 

phasing costs 

Yes Yes No N/A N/A For Options 1 and 2 (phased), includes costs for phasing 

the construction work by zones or floors to keep the 

court building open during the retrofit. For Option 3, 

construction phasing costs were not included because 

phasing was assumed to be impractical due to 

disruptiveness of the construction work. 

Demolition 

costs 

N/A N/A N/A No No For Options 4 and 5, does not include costs of 

demolishing current existing building. For Options 1-3, 

demolition costs are not applicable. 

Land costs N/A N/A N/A No No For Options 4 and 5, does not include costs of acquiring 

land for new court building. For Options 1-3, demolition 

costs are not applicable. 

Escalation 

costs 

No No No No No Does not include escalation in construction costs from 

the time of this study to the actual start of a retrofit or 

replacement project. 

Design and 

engineering 

consultant 

fees 

No No No No No Does not include consultant fees for further engineering 

analyses or detailed design services prior to retrofit or 

replacement of a court building. 

Construction 

and owner 

contingencies 

No No No No No  

Loose 

furniture, 

fixtures, and 

equipment 

No No No No No  

Benefits 

Avoided 

injuries in 

future 

earthquakes 

No No No No No Does not include the benefit of avoided injuries due to 

incomplete data on the financial cost of injuries. 

Avoided 

fatalities in 

future 

earthquakes 

Yes Yes Yes Yes Yes Includes the benefit of avoided fatalities. Fatalities were 

calculated using peak instantaneous building 

populations, which were derived from magnetometer 

counts for each court building. The value of a statistical 

life (i.e., cost of a fatality) was selected to be $9 million 

for this study. Refer to detailed methodology report 

(Arup 2019) for further discussion. 
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Item 

Included in cost-benefit 

analysis 

Notes 
Retrofit or replacement option 

1 2 3 4 5 

Avoided 

repair costs 

in future 

earthquakes 

Yes Yes Yes Yes Yes Includes costs to repair damage to major structural and 

nonstructural components. Does not include losses from 

damage to building contents (e.g., furniture, computers). 

Avoided 

downtime in 

future 

earthquakes 

Yes Yes Yes Yes Yes Includes cost to fit out and rent temporary space for the 

duration of repair work after an earthquake. Does not 

include indirect costs from protracted downtime (e.g., 

increased backlog of court cases, employee attrition) 

Improved 

energy 

efficiency 

No No No No No Does not include the benefit of improved energy 

efficiency from replacing existing mechanical and 

electrical equipment. 

Improved 

accessibility 

No No No No No  

Improved 

fire and life 

safety 

No No No No No  

Improved 

functionality 

No No No No No Does not include the benefit of improved functionality 

from construction work, including possible 

improvements to daylighting, security, and building 

layout. 

Asset-life extension 

Minimum 

asset-life 

extension 

(years) 

15 25 40 50 50 Asset-life extension refers to the assumed life time of a 

building before further necessary building-wide 

renovation or replacement is required. It is the length of 

time over which the benefits (above) are assumed to 

accrue. It is not a prediction of the length of actual court 

occupancy in a particular building. Refer to detailed 

methodology report (Arup 2019) for further discussion. 
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II. SUMMARY OF KEY FINDINGS 

The following sections summarize key findings from the seismic renovation feasibility study 

performed by the consultant team. 

A. Common Seismic Deficiencies 

The 26 court buildings included in this study were evaluated previously as some of the most 

seismically vulnerable buildings in the Judicial Council’s portfolio. Most were built before 

modern seismic design codes were in place and have one or more significant seismic 

deficiencies that could jeopardize their structural integrity and occupant safety in an 

earthquake. Figure 2 lists common seismic deficiencies for the 26 buildings, including the 

percentage of buildings having each deficiency. Table 3 describes each seismic deficiency 

and the risk it poses to the safety of building occupants. 

 

Figure 2. Common Seismic Deficiencies For the 26 Court Buildings in This Study  
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Table 3. Description of Common Seismic Deficiencies 

Deficiency Description Risk 

Insufficient strength of lateral 

system 

The lateral system refers to the 

structural elements that provide 

resistance against earthquakes. 

This is as opposed to the gravity 

system, which supports vertical 

loads only. Some structural 

elements serve both purposes. 

Insufficient strength implies that 

the system is too weak to 

withstand earthquake forces. 

The structure could suffer 

excessive damage, potentially 

very suddenly. This could pose a 

significant risk to the safety of 

building occupants. 

Inadequate diaphragms Diaphragm refers to a floor slab or 

roof. The material may be timber 

planks or sheathing, reinforced 

concrete, or some form of metal 

sheathing. Inadequate diaphragms 

have insufficient strength or 

stiffness to transfer loads to other 

parts of the structure. 

Damage to the diaphragm itself 

could occur. Excessive local 

damage could also cause damage 

to connecting walls. 

Inadequate foundation capacity The foundation has insufficient 

strength or stiffness to prevent 

either structural failure or 

excessive deformation of the soil 

underneath. 

Collapse from excessive 

movement in a foundation is rare. 

It is more common that foundation 

failure leads to excessive 

settlement and damage to a 

building. 

Vertical discontinuity in lateral 

system 

The lateral system, such as a wall 

or braced frame, does not continue 

uninterrupted from the roof to the 

foundation. 

Excessive damage could occur 

below the interrupted element, 

where load cannot be transferred 

to the foundation. This could pose 

a significant risk to the safety of 

building occupants. 

Inadequate connection of heavy 

cladding 

Heavy cladding typically refers to 

stone or concrete facade panels. 

They are connected to the main 

structure with clips or similar 

connections. Older styles of 

construction did not consider the 

requirement to restrain the panels 

from lateral acceleration. 

While unlikely to lead to building 

collapse, falling cladding could 

pose a significant risk to the safety 

of building occupants. 

B. Common Retrofit Measures 

A custom conceptual seismic retrofit scheme was developed for each court building. 

However, similar building types typically had similar retrofit measures. Figure 3 lists 

common retrofit measures across the 26 buildings studied, including the percentage with 

each retrofit measure. Table 4 describes the typical scope of structural work for each retrofit 

measure but does not include the architectural impacts of such work (e.g., removal of wall 

finishes, ceilings, floor coverings), which can be significant. 
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Figure 3. Common Retrofit Measures For the 26 Court Buildings in This Study 

 

Table 4. Description of Typical Retrofit Measures 

Retrofit Measure Description 

Strengthen existing foundations Increase the size of existing concrete footings beneath structural 

walls, braces, or columns (in select locations) through the 

addition of concrete and steel reinforcement. 

Strengthen existing concrete walls Increase the thickness or length of existing concrete walls (in 

select locations) through the addition of concrete and steel 

reinforcement, or wrap existing concrete walls (in select 

locations) with a fiber-reinforced polymer. 

Strengthen existing concrete diaphragms Install a layer of fiber-reinforced polymer on top of concrete 

diaphragms, or add concrete edge beams to strengthen the 

connection between diaphragms and structural walls. 

Strengthen existing beams and columns Reinforce existing beams and columns below discontinuous 

structural walls through the addition of steel reinforcement and 

concrete (for concrete wall buildings) or steel plates (for steel 

moment frame buildings). 

Add new seismic braces Install new seismic braces within existing steel frames (in select 

locations), and strengthen existing beams, columns, and 

connections around the frames. 

C. Cost of Phased Construction versus Temporary Relocation 

Because of the disruptive nature of seismic retrofits, the consultant team considered two 
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seismic retrofit. Consequently, the retrofit work is performed in multiple phases, either by 

floors or zones of the building, to minimize disruption to court operations. This scenario is 

referred to as phased construction. It results in longer construction times but does not 

require court staff and functions to relocate to temporary facilities. The consultant team 

estimated the cost premium for phased construction for each court building based on the 

scope and extent of the proposed retrofit scheme. The premium includes scheduling costs to 

cover the extended construction duration due to phasing and escalation costs to cover 

increases in the price of labor and materials due to the extended construction duration. 

However, it does not include the impact of phased construction on the capacity or efficiency 

of court operations, employee productivity, and other similar factors. On average, the cost 

premium across the 26 court buildings is $90 per square foot for phased construction, which 

is in addition to hard construction costs for the retrofit. Note that in the cost-benefit analysis 

of each court building, the actual cost premium (as determined by the consultant team) was 

used, not the average. 

The second construction scenario assumes the court building is completely vacated during 

the seismic retrofit. This scenario is referred to as unphased construction because the entire 

facility is shut during the retrofit. This results in shorter construction times but requires court 

staff and functions to relocate to temporary facilities for the duration of the retrofit. Based on 

typical commercial office space rental rates and fit out costs for court occupancies, the 

consultant team estimated the cost premium for unphased construction for each court 

building (see Equation 1 for more detail). The premium for unphased construction includes 

only rental and fit out costs, and excludes additional relocation costs that may be incurred 

(e.g., moving costs, parking costs, shortages of available rental space). On average, the cost 

premium across the 26 court buildings is $220 per square foot for temporary relocation, 

which is in addition to hard construction costs for the retrofit.  

𝐶𝑟𝑒𝑙𝑜𝑐𝑎𝑡𝑒 = 0.75 × 𝐺𝐹𝐴𝐽𝐶𝐶 × (𝐶𝑓𝑖𝑡𝑜𝑢𝑡 + 𝐶𝑟𝑒𝑛𝑡𝑎𝑙 × 𝑇𝑟𝑒𝑡𝑟𝑜𝑓𝑖𝑡) Equation 1 

Where: 

𝐶𝑟𝑒𝑙𝑜𝑐𝑎𝑡𝑒 = cost of temporary relocation  

𝐺𝐹𝐴𝐽𝐶𝐶  = gross floor area occupied by the Judicial Council in current existing 

facility 

0.75 × 𝐺𝐹𝐴𝐽𝐶𝐶 = gross floor area rented by the Judicial Council in a temporary facility 

(75% reduction factor developed in consultation with Facilities Services 

staff) 

𝐶𝑓𝑖𝑡𝑜𝑢𝑡 = cost to fit out temporary space 

= $250 per square foot 

𝐶𝑟𝑒𝑛𝑡𝑎𝑙 = cost to rent temporary space 
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= $50 per square foot per year for San Francisco Bay Area and Los 

Angeles and Orange counties ($30 per square foot per year for other 

locations) 

𝑇𝑟𝑒𝑡𝑟𝑜𝑓𝑖𝑡 = construction duration of retrofit (determined by consultant team) 

The significant difference in average cost premium for the two scenarios ($90 per square foot 

for phased construction versus $220 for unphased construction) results in phased 

construction typically being the more financially attractive scenario across the portfolio of 26 

court buildings in this study. However, when a retrofit of a court building is undertaken in the 

future, the costs of both scenarios should be re-evaluated as market conditions are likely to 

have changed. In addition, individual court buildings may be subject to constraints that were 

not considered in this study that could bias one scenario over another (e.g., a lack of suitable 

rental space nearby). Furthermore, it may be possible to relocate court staff and operations 

temporarily to a nearby court building, thus avoiding some or all temporary space costs. 

D. Reduction in Anticipated Seismic Losses 

The primary consequence of retrofitting or replacing a court building is an overall reduction 

in the collapse risk relative to the current existing facility. In addition, the retrofitted or 

replaced building is also expected to experience reduced repair costs and downtime in future 

earthquakes. The consultant team developed probabilistic risk models for each of the 26 

existing court buildings and its five retrofit and replacement options. The risk models predict 

damage and related consequences (in terms of fatalities, repair costs, and downtime) for each 

retrofit/replacement option and court building under various earthquake intensity levels, 

ranging from small, frequent earthquakes to large, rare ones. 

The predicted losses at each earthquake intensity can be converted into annualized losses for 

each court building and retrofit/replacement option. Annualized losses represent the 

anticipated seismic losses in any given year, and typically would not be incurred every year 

(i.e., in most years, there are no earthquakes and therefore no losses; however, if a significant 

earthquake occurs, the losses that year will greatly exceed the annualized losses). Over a long 

period of time, the actual losses incurred would approach the anticipated annualized losses. 

Though abstract in nature, annualized losses are useful because they capture in a single 

metric the magnitude of losses across a range of seismic intensities, thus enabling the risk 

reduction potential of each retrofit and replacement option to be compared more readily. 

Table 5 presents annualized losses, in terms of fatalities, repair costs, and downtime, for each 

of the 26 court buildings and the selected retrofit or replacement option. 
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Table 5. Annualized Losses for the Portfolio of 26 Court Buildings 

ID Name 
Selected 

option* 

Annualized loss ($thousands) 

Existing court building Selected option 

F† RC‡ DT** F† RC‡ DT** 

01-F1 George E. McDonald Hall of 

Justice 

2 2,276 141 112 115 29 73 

07-A2 Wakefield Taylor Courthouse 2 3,353 624 430 1,422 184 409 

07-F1 George D. Carroll Courthouse 4 9,910 406 383 NS†† 86 304 

10-A1 Fresno County Courthouse 1 11,405 204 325 4,697 100 281 

13-A1 Imperial County Courthouse 4 19,637 1,193 513 NS†† 71 238 

17-B1 Clearlake Branch Courthouse 4 1,221 29 42 NS†† 4 15 

19-AD1 Santa Clarita Courthouse 1 2,629 73 161 313 34 137 

19-AK1 Norwalk Courthouse 1 8,261 377 767 3,402 194 750 

19-AO1 Whittier Courthouse 2 2,495 180 329 280 49 257 

19-AP1 Santa Monica Courthouse 1 2,879 134 231 833 37 142 

19-AQ1 Beverly Hills Courthouse 5 1,113 162 545 NS†† 23 140 

19-AX2 Van Nuys Courthouse West 2 9,338 442 880 3,845 202 838 

19-G1 Burbank Courthouse 4 2,235 168 217 NS†† 30 167 

19-H1 Glendale Courthouse 2 3,920 106 224 374 49 159 

19-I1 Alhambra Courthouse 1 1,021 136 361 295 77 337 

19-J1 J2 Pasadena Courthouse 5 4,755 380 534 NS†† 115 454 

19-K1 Stanley Mosk Courthouse 1 25,376 676 1,396 NS†† 8 32 

19-L1 Clara Shortridge Foltz 

Criminal Justice Center 

2 8,104 797 1,853 2,338 342 1,374 

19-O1 El Monte Courthouse 4 5,571 289 440 NS†† 76 281 

19-W2 Pomona Courthouse North 4 5,029 157 203 NS†† 35 116 

19-X1 West Covina Courthouse 1 5,219 144 374 NS†† 31 223 

28-B1 Napa Courthouse 4 3,179 194 152 NS†† 64 91 

30-A1 Central Justice Center 2 17,915 694 1,935 6,780 368 1,505 

30-B1 Lamoreaux Justice Center 2 8,483 409 658 3,493 213 571 

30-C1 C2 North Justice Center 1 6,508 329 619 775 122 607 

44-A1 Santa Cruz Courthouse 4 5,866 120 188 NS†† 31 106 

* Option 1: Baseline Retrofit 

Option 2: Priority Upgrades Retrofit 

Option 3: Full Renovation 
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Option 4: Replace to 2016 CBC 

Option 5: Replace to Beyond Code 

† F: annualized loss from fatalities ($thousands), which are based on peak building populations and 90th percentile 

estimates of fatalities from the seismic risk assessment and, thus, likely represent an upper bound on annual losses from 

fatalities. Refer to the detailed methodology report (Arup 2019) for findings from a sensitivity study on building 

populations. 

‡ RC: annualized loss from repair costs ($thousands) 

** DT: annualized loss from downtime ($thousands). For buildings where the selected option is 1, 2, or 3, the primary 

intent of the retrofit is to reduce the risk of collapse and fatalities. While some reduction in downtime may be expected, 

the conceptual retrofit scheme does not include specific measures to reduce downtime. Therefore, downtime losses 

typically do not decrease significantly because of the retrofit. 

†† NS: not significant. New replacement buildings (or, in the case of Stanley Mosk, base-isolated retrofits) are expected to 

have significantly improved seismic safety relative to current existing court buildings; therefore, in this study, fatalities 

were not modelled. 

E. Comparison of Selected Options 

Table 6 compares benefit-cost ratios (BCRs) of the selected retrofit or replacement options 

across the portfolio of 26 court buildings included in this study. The BCR measures the 

benefits of an option relative to its cost and was the primary consideration in the Judicial 

Council Facilities Services staff’s decision of which retrofit or replacement option to select. 

If the BCR exceeds one, then the benefits of the option exceed its costs, indicating it is 

effective from a purely financial perspective. 

Court buildings in Table 6 are sorted from highest BCR to lowest. Court buildings with the 

largest BCRs represent the best retrofit or replacement investments, but additional factors 

(e.g., total construction cost, asset-life extension, importance of the existing court building to 

continuing Superior Court operations) need to be considered in developing judicial branch-

wide renovation strategies or priorities. The total estimated construction cost associated with 

retrofitting or replacing all 26 court buildings is $2.3 billion. 

Table 6. Comparison of Construction Costs and Benefit-Cost Ratios for 26 Court Buildings 

ID Name 
Court 

Departments 

Selected 

Option* 

Total 

Construction 

Cost 

(millions) 

Benefit-

Cost 

Ratio 

Asset-Life 

Extension 

(years) 

13-A1 
Imperial County 

Courthouse 
7 4 $48.9 6.78 50 

17-B1 
Clearlake Branch 

Courthouse 
1 4 $8.0 2.50 50 

19-O1 El Monte Courthouse 6 4 $41.0 2.28 50 

19-X1 
West Covina 

Courthouse 
11 1 $23.6 2.26 15 

07-F1 
George D. Carroll 

Courthouse 
8 4 $82.2 1.98 50 

44-A1 
Main Courthouse (Santa 

Cruz) 
7 4 $49.8 1.91 50 
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ID Name 
Court 

Departments 

Selected 

Option* 

Total 

Construction 

Cost 

(millions) 

Benefit-

Cost 

Ratio 

Asset-Life 

Extension 

(years) 

19-AD1 
Santa Clarita 

Courthouse 
3 1 $12.9 1.79 15 

19-W2 
Pomona Courthouse 

North 
7 4 $47.9 1.73 50 

28-B1 
Historical Courthouse 

(Napa) 
4 4 $32.6 1.63 50 

01-F1 
George E. McDonald 

Hall of Justice 
3 2 $18.4 1.61 25 

19-AK1 Norwalk Courthouse 20 1 $45.9 1.07 15 

19-H1 Glendale Courthouse 8 2 $44.0 1.07 25 

30-A1 Central Justice Center 65 2 $196.5 0.77 25 

30-C1 C2 North Justice Center 18 1 $75.4 0.77 15 

19-G1 Burbank Courthouse 7 4 $50.4 0.76 50 

10-A1 

Fresno County 

Courthouse 

(Downtown) 

28 1 $103.0 0.65 15 

30-B1 
Lamoreaux Justice 

Center 
29 2 $106.7 0.63 25 

19-K1 
Stanley Mosk 

Courthouse 
100 1 $461.3 0.58 15 

19-AO1 Whittier Courthouse 7 2 $54.3 0.57 25 

19-J1 J2 Pasadena Courthouse 19 5 $157.4 0.52 50 

07-A2 
Wakefield Taylor 

Courthouse 
12 2 $64.6 0.47 25 

19-AQ1 
Beverly Hills 

Courthouse 
6 4 $45.1 0.47 50 

19-AX2 
Van Nuys Courthouse 

West 
23 2 $160.4 0.46 25 

19-AP1 
Santa Monica 

Courthouse 
17 1 $50.5 0.43 15 

19-L1 
Clara Shortridge Foltz 

Criminal Justice Center 
60 2 $300.2 0.27 25 

19-I1 Alhambra Courthouse 9 1 $42.3 0.19 15 

* Option 1: Baseline Retrofit 

Option 2: Priority Upgrades Retrofit 

Option 3: Full Renovation 

Option 4: Replace to 2016 CBC 

Option 5: Replace to Beyond Code 
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As described in the footnotes to Table 6, annual losses from fatalities are based on peak 

building populations and 90th percentile estimates of fatalities from the seismic risk 

assessment, likely resulting in an upper bound on annual losses from fatalities. In contrast, 

annual losses from repair costs and downtime are based on mean estimates of repair costs 

and downtime, respectively, which effectively translates into a higher weighting for losses 

stemming from fatalities. This higher weighting is consistent with the primary focus of the 

study: improving the seismic safety of the current existing court building. However, it 

inflates the BCRs relative to if an equivalent continuous occupancy (ECO) population were 

assumed for each court building. An ECO population accounts for the fact that the peak 

population persists for only a short period of time in a building over a typical year, so there is 

only a small probability that an earthquake would occur when the building is fully occupied. 

As a result, because the BCRs emphasize fatalities, they should not be considered absolute. 

The detailed methodology report (Arup 2019) presents findings from a sensitivity study of 

the BCRs to the assumed building population to investigate whether the higher weighting 

given to fatalities might also change the relative rankings of the BCRs for each of the five 

retrofit or replacement options considered for each court building. In summary, changing the 

building population from peak to ECO, which typically reduces the number of fatalities 

reported by a factor of 4, does not change the relative order of the retrofit and replacement 

options. While the BCRs were not the only factor in the decision-making process, the 

sensitivity study demonstrates that changes to the assumed building population does not 

impact the selected option for each court building. 

Figure 4 shows the number of court buildings per selected option. Approximately 60 percent 

of court buildings were selected for retrofit (Options 1, 2, or 3), while 40 percent were 

selected for replacement (Options 4 or 5). Figure 5 show the total gross floor area per 

selected option. Approximately 80 percent of gross floor area was selected for retrofit, while 

20 percent was selected for replacement. Together, these figures illustrate the overall trend of 

replacing smaller court buildings while retrofitting larger ones. 

 

 

    

  Baseline Retrofit 8 buildings 

  Priority Upgrades Retrofit 8 buildings 

  Full Renovation 0 buildings 

  Replacement 10 buildings 

    

Figure 4. Number of Court Buildings Per Selected Option 
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  Baseline Retrofit 1.70 million ft2 

  Priority Upgrades Retrofit 2.34 million ft2 

  Full Renovation 0.00 million ft2 

  Replacement 0.85 million ft2 

    

Figure 5. Total Area Per Selected Option 
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III. SUMMARY OF PROJECT RISKS AND ASSUMPTIONS 

Table 7 summarizes important project risks and assumptions for the feasibility study, and 

describes the potential impact each item could have on the conceptual retrofit schemes, its 

collateral impacts, and its construction costs and duration. These items need to be considered in 

later phases of the project when more detailed designs of the seismic retrofit schemes or 

replacement facilities are completed. 

Table 7. Summary of Important Project Risks and Assumptions 

Category Description Impact 

Analysis scope The conceptual retrofit schemes developed for this study 

are based on limited information and seismic analysis. 

For example, no materials testing, geotechnical studies, 

or intrusive testing have been performed. Analytical 

models of the court buildings were not developed. 

Furthermore, design optimization has not been carried out 

(i.e., minimizing collateral impacts and construction 

costs). While this is appropriate for budgetary checking, 

more thorough engineering studies would need to be 

performed prior to construction. 

More thorough studies 

could impact construction 

costs and collateral 

impacts. 

Asbestos abatement For many court buildings, the Judicial Council database 

indicates the presence of asbestos. While the cost 

estimates for retrofit developed for this study include 

abatement, further study is required to understand the full 

extent and impact of asbestos contamination. 

Depending on the extent of 

asbestos, its presence could 

impact construction costs. 

Cost estimates for 

replacement court 

buildings 

Replacement court buildings are assumed to be 

constructed on land near existing facilities. As a result, 

cost estimates for replacement buildings do not include 

rental costs for temporary space because the court can 

occupy the existing facility until the new one is finished. 

Land costs are also not included. 

If suitable land is not 

available, an existing 

facility may need to be 

demolished before a new 

one can be built, which 

would impact construction 

costs and duration. 

Facade connections For some court buildings, the conceptual retrofit scheme 

assumes existing facade connections are deficient. 

Consequently, the facade is removed and replaced with a 

lightweight design. However, further investigation of the 

connections is required as part of detailed retrofit design. 

If the facade connections 

are adequate, it could 

reduce construction costs 

and collateral impacts. 

Liquefaction Some court buildings have high liquefaction risk. The 

conceptual retrofit scheme does not mitigate this risk. To 

determine the extent of foundation retrofit required, a 

site-specific geotechnical investigation is required. 

If foundation strengthening 

is required, it could impact 

construction costs and 

collateral impacts. 

Historical elements While none of the 26 court buildings is on the state or 

federal historical register, some are local points of 

historic interest, which could limit the range of possible 

interventions. Therefore, to the extent practical, the 

conceptual retrofit scheme avoids modifying of the 

following items: exterior appearance of the building, 

interior public spaces (e.g., lobbies), and courtrooms. 

If a court building is placed 

on the state or federal 

historical register, it could 

impact construction costs 

and collateral impacts. 
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A. Abbreviations 

ASCE American Society of Civil Engineers 

BCR benefit-cost ratio 

CBC California Building Code 

CBSC California Building Standards 

Commission 

FEMA Federal Emergency Management 

Agency 

R+C Rutherford + Chekene 

SRR seismic risk rating 

B. Glossary 

Asset-life extension – For a given retrofit or replacement option, the assumed life time of a 

building before further necessary building-wide renovation or replacement renovation is 

required. This is used to calculate total benefit. Asset-life extension is not a prediction of the 

length of actual court occupancy in a particular building. 

Baseline retrofit option (Option 1) – A retrofit option that represents the minimum level of 

effort and expenditure to mitigate the seismic risk at a court building, including seismic upgrades 

to structural and nonstructural components (e.g., stairs, elevators, ceilings, lights, partitions) to 

achieve Risk Level IV performance, nonstructural repairs made necessary by the retrofit, and 

triggered upgrades to accessibility and fire and life safety systems. 

Building segment – A portion of a building that may respond independently of other sections in 

an earthquake. Building segments can have very different properties (e.g., construction material 

and number of floors) and be built at different times, but from an operational perspective, they 

typically function together as a single facility. 

Building type – A classification that groups buildings with common seismic-force-resisting 

systems and performance characteristics in past earthquakes. The building types relevant to the 

26 court buildings in this study include those listed in the table below (ASCE 2003): 

Type Description 

C1 Concrete moment frames 

C2 Concrete shear walls with stiff diaphragms 

C2A Concrete shear walls with flexible diaphragms 

PC1A Precast/tilt-up concrete shear walls with stiff diaphragms 

RM1 Reinforced masonry bearing walls with flexible diaphragms 

RM2 Reinforced masonry bearing walls with stiff diaphragms 

S1 Steel moment frames with stiff diaphragms 

S2 Steel braced frames with stiff diaphragms 
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Type Description 

S4 Steel frames with concrete shear walls 

URM Unreinforced masonry bearing walls with flexible diaphragms 

 

California Building Code (CBC) – The set of regulations in California that governs how new 

buildings are designed and constructed. 

Collapse probability – The likelihood that a building will either partially or totally collapse in 

an earthquake. FEMA P-154 (2015) defines collapse as when the gravity load carrying system in 

part or all of the building loses the ability to carry the weight. 

Collateral impacts – Repair work to nonstructural components (e.g., walls, ceilings, lighting, 

carpeting) made necessary by the seismic retrofit. 

Full renovation option (Option 3) – A retrofit option that includes the same seismic upgrades 

to structural components as the baseline retrofit option, plus full demolition and replacement of 

the interior down to the structural skeleton and removal of the exterior wall and roof cladding. 

Note that the budget for the nonstructural components is based unit costs per square foot, and no 

design was performed as part of this study. 

Nonstructural components – Architectural, mechanical, and electrical components of a 

building permanently installed in or integral to a building system. 

Phased construction – A scenario in which the court building would be kept open and 

operational during the retrofit, requiring the work would need to be done in multiple phases 

either by floors or zones of the buildings. 

Priority upgrades – A list of approved, unfunded facility modifications at a court building. 

Priority upgrades do not include all possible maintenance needs at a court building. 

Priority upgrades retrofit option (Option 2) – A retrofit option that includes the same 

upgrades as the baseline retrofit option, plus any priority upgrades. This retrofit option was 

included in the study because seismic retrofits often provide an opportunity to upgrade outdated 

or deficient building systems (which would normally be highly disruptive) at relatively little 

additional cost 

Replace to 2016 CBC option (Option 4) – A replacement option that involves replacing an 

existing court building with a new facility that satisfies Risk Category III requirements of the 

2016 California Building Code (CBC). Risk Category III refers to “buildings and structures that 

could pose a substantial risk to human life in case of damage or failure,” including those with a 

potential to cause “a substantial economic impact and/or mass disruption of day-to-day civilian 

life” (ASCE 2013). California Superior Court buildings are classified as Risk Category III 

because of the consistent large density of occupants in these public buildings. 



California Superior Court Buildings Seismic Renovation Feasibility Studies 

Overview and Key Findings Report 

A-3 

Replace to beyond code option (Option 5) – A replacement option that involves replacing an 

existing court building with a new facility that goes beyond the minimum requirements of the 

2016 CBC to achieve more resilient seismic performance (e.g., reduced damage, repair costs, and 

downtime). 

Seismic risk rating (SRR) – A ranking based on the relative probability of collapse in a seismic 

event as estimated by a Hazus model of the building, which considers the structural capacity of 

the building, site-specific seismic hazard, and structural characteristics that influence the 

capacity or response to earthquakes. Court buildings with SRRs exceeding 10 are classified as 

Very High Risk, while those with SRRs between 2 and 10 are classified as High Risk. 

Structural components – Components of a building that provide gravity- or lateral-load 

resistance as part of a continuous load path to the foundation, including beams, columns, slabs, 

braces, walls, wall piers, coupling beams, and connections. 

Unphased construction – A scenario in which the court building is closed and vacated during 

construction, requiring court staff and functions to be relocated to a temporary facility. 
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I. INTRODUCTION 

In January 2018, the Judicial Council of California Facilities Services engaged Arup, CO 

Architects, and MGAC (herein referred to as the consultant team) to perform a seismic 

renovation feasibility study for 26 court buildings in California. The study involved developing a 

conceptual seismic retrofit scheme for each building, determining the collateral impacts and 

associated construction costs of the retrofit schemes, and performing cost-benefit analyses to 

determine the most appropriate renovation strategy for each building. 

This report provides additional detail about the methodology used by the consultant team as part 

of the seismic renovation feasibility study. Bolded terms throughout this report are explained in 

more detail in the glossary in Appendix A. 

A. Background and Context 

The Trial Court Facilities Act of 2002 (Sen. Bill 1732; Stats. 2002, ch. 1082) initiated the 

transfer of responsibility for funding, operation, and ownership of court buildings from the 

counties to the Judicial Council and State of California. The act required most existing 

California court buildings to be seismically evaluated and assigned a risk level, with VII 

being the worst and I being the best. Facilities evaluated as Risk Level V or worse were 

ineligible for transfer to the state because they were deemed to have unacceptable seismic 

safety ratings. In total, 225 court buildings (comprising 300 building segments) were 

evaluated; 72 segments were rated Risk Level IV, while 228 were rated Risk Level V. 

In 2015, the Judicial Council engaged Rutherford + Chekene (R+C) to develop a more 

refined seismic risk rating (SRR) for the 139 Risk Level V building segments that remained 

in the council’s portfolio since the initial 2002 study. Using the Federal Emergency 

Management Agency’s (FEMA) Hazus Advanced Engineering Building Module, R+C 

assigned an SRR to each building segment based on the relative collapse probability 

obtained from the 2003 seismic assessment of the structure (R+C 2017). 

Informed by the SRRs, the Judicial Council Trial Court Facility Modification Advisory 

Committee authorized the California Superior Court Buildings Seismic Renovation 

Feasibility Studies project on August 28, 2017. The committee directed Facility Services 

staff to study 27 buildings that meet specific criteria. For a court building to be a candidate 

for the renovation feasibility study, it needed to meet all the following criteria: 

• It has a Very High or High SRR. 

• It is not being replaced by an active new courthouse construction project. 

• It is not subject to a memorandum of understanding restricting transfer because of 

historic building designation. 

• It is owned by the Judicial Council or has a transfer of title pending, or the court 

occupies more than 80 percent of a county owned building. 
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• The investment would extend its useful life for long-term service to the public. 

Facilities Services engaged the consultant team in January 2018 to perform the study, which 

was completed in December 2018. One court building was removed during the study due to a 

lack of structural and architectural drawings. The 26 court buildings studied have a total area 

of approximately five million gross square feet and comprise 43 building segments. Figure 1 

shows the location and area of each court building included in the study. 

 

Figure 1. Location and Size of the 26 Court Buildings Assessed in This Study 

B. Summary of Project Approach 

As part of the seismic renovation feasibility study, the consultant team reviewed structural 

and architectural drawings and previous seismic assessment reports to understand the critical 

seismic deficiencies and general layout of each court building. The team then conducted a 

site inspection and interviewed court staff to verify critical seismic deficiencies and 

document overall facility conditions before performing a supplemental seismic assessment to 

confirm previously identified deficiencies and identify new ones. 
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The consultant team then designed a conceptual retrofit scheme for each court building to 

address the critical seismic deficiencies identified from the supplemental seismic evaluation. 

The primary objective of the retrofit scheme is to reduce the seismic risk level of the court 

building from Risk Level V to IV, typically by strengthening existing structural 

components, adding new ones, or a combination of both. 

The team then determined the collateral impacts of the retrofit scheme and identified code-

required upgrades to accessibility and fire and life safety systems. Collateral impacts refer to 

repair work to nonstructural components (e.g., walls, ceilings, lighting, carpeting) made 

necessary by the retrofit. This scope of work is referred to as the baseline retrofit option 

(Option 1) because it represents the minimum required effort to achieve Risk Level IV 

seismic performance. 

Because a seismic retrofit can be highly invasive, it provides an opportunity to make 

additional building repairs and upgrades for relatively little incremental cost. The Judicial 

Council Facilities Services staff asked the consultant team to include approved, unfunded 

facility modifications in addition to the minimum scope of work required in the baseline 

retrofit. Approved, unfunded facility modifications, referred to as priority upgrades, include 

building maintenance and systems upgrades that have been approved by the Judicial Council 

or Superior Court but do not have specific funding sources identified yet. Consequently, 

these facility modifications would be attractive candidates for inclusion in a seismic 

renovation. This option is referred to as the priority upgrades retrofit option (Option 2). 

Furthermore, because a seismic retrofit can be extremely costly, the consultant team also 

included a full renovation option and two replacement options for the purposes of 

benchmarking. While these three options did not involve any design work, they were 

included in the study as a reference point to identify situations where it may be more cost 

effective to either fully renovate or replace a court building. The full renovation option 

(Option 3) involves the same seismic retrofit as the baseline retrofit, plus full demolition and 

replacement of the building interior down to the structural skeleton and removal and 

replacement of the exterior wall and roof cladding. The first replacement option, referred to 

as the replace to 2016 CBC option (Option 4), involves replacing the existing court 

building with a new facility that satisfies the requirements of the 2016 California Building 

Code (CBC; CBSC 2016a). The second replacement option, referred to as the replace to 

beyond code option (Option 5), involves replacing the existing court building with a new 

facility that goes beyond the minimum requirements of the 2016 CBC to achieve more 

resilient seismic performance (e.g., reduced damage, repair costs, and downtime). 

A total of five retrofit and replacement options were considered for each court building. The 

consultant team developed construction cost estimates and durations for each option and 

compared these costs to the benefits of retrofitting or replacing the court building. The 

primary benefit of retrofitting or replacing the court building is reduced seismic risk relative 

to the existing court building, including reduced collapse probability, fatalities, repair costs, 

and downtime. Additional benefits stemming from retrofitting or replacing the court building 
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(e.g., improved energy efficiency, accessibility, fire and life safety, security, employee 

productivity) were not quantified, though the costs of these upgrades were included in the 

cost-benefit analysis. The design team developed a risk model for each retrofit and 

replacement option to predict the reduction in seismic risk. Refer to Section IV for additional 

discussion of the seismic risk assessment methodology. 

The consultant team then performed cost-benefit analyses to compare the financial 

effectiveness of the five retrofit and replacement options for each court building. The benefit-

cost ratio measures the benefits of an option relative to its cost and was the primary 

consideration in the Judicial Council Facilities Services staff’s decision of which retrofit or 

replacement option to select. Refer to Section V for additional discussion of the cost-benefit 

methodology. 

The conceptual retrofit schemes were reviewed by R+C, the structural peer reviewer retained 

by the Judicial Council for this study, to confirm the validity and appropriateness of the 

proposed interventions. R+C also reviewed results from the seismic risk assessments and 

cost-benefit analyses. 

C. Report Organization 

Section II documents minimum code requirements for seismic retrofits of court buildings in 

California. Section III describes the approach for evaluating and designing the seismic 

retrofits in this study. Section IV explains the seismic risk assessment methodology for 

predicting casualties, repair costs, and downtime for existing court buildings and the retrofit 

and replacement schemes across a range of earthquake intensities. Section V details the cost-

benefit analysis methodology for evaluating the financial effectiveness of retrofitting or 

replacing each of the 26 court buildings in this study. 

Appendix A provides a list of abbreviations and glossary of terminology used throughout this 

report. Appendix B provides a letter from R+C stating their professional opinion about 

overall appropriateness or validity of the methodology used for the seismic renovation 

feasibility study. 
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II. MINIMUM CODE REQUIREMENTS FOR RETROFITS 

This section summarizes the minimum code requirements for seismic retrofits of California court 

buildings. These requirements form the basis for the scopes of work for the three retrofit options 

included in the feasibility study: baseline retrofit, priority upgrades retrofit, and full renovation. 

Per Table 317.5 of the 2016 California Existing Building Code (CEBC), all three retrofit 

options must achieve the following two-tiered seismic performance objective (CBSC 2016c): 

1. Level 1: In the 20 percent in 50-year seismic event (i.e., the 225-year earthquake), life 

safety performance for both structural and nonstructural components 

2. Level 2: In the 5 percent in 50-year seismic event (i.e., the 975-year earthquake), collapse 

prevention performance for the structure, while the performance of nonstructural 

components is not considered 

As documented in the sections that follow, this two-tiered seismic performance objective is 

equivalent to (and therefore achieves) Risk Level IV performance, which is the minimum 

performance level required by the Judicial Council for the seismic retrofit of court buildings. 

This two-tiered objective is also equivalent to the basic performance objective for existing 

buildings (BPOE) for Risk Category II structures, as outlined in ASCE 41-13 (2014). While 

court buildings are classified as Risk Category III structures in the 2016 California Building 

Code (CBC), which governs how new buildings are designed and constructed, the two-tiered 

performance objective specified in Table 317.5 of the 2016 CEBC translates to a Risk Category 

II classification per ASCE 41-13. Note that the risk categories in ASCE 41-13 and the 2016 

CBC, which provide the basis for applying earthquake provisions based on a building’s use or 

occupancy, are distinct from Judicial Council risk levels, which measure the damageability of a 

court building in an earthquake. 

Per additional requirements in the 2016 CEBC, the seismic retrofit of a court building will 

trigger required upgrades to both accessibility and fire and life safety systems (CBSC 2016c). 

Section II.A lists the sources of information reviewed to determine minimum retrofit 

requirements for court buildings. Section II.B discusses the authorities having jurisdiction over 

different aspects of the seismic retrofit process. Section II.C discusses minimum seismic retrofit 

requirements for Judicial Council court buildings. Section II.D discusses minimum accessibility 

upgrades triggered by the seismic retrofit, while Section II.E discusses minimum fire and life 

safety upgrades. Section II.F describes the three retrofit options (and two replacement options) 

considered as part of this study. Section II.G provides relevant excerpts from the 2016 CEBC 

that are referenced in the following sections. 

A. Sources of Information 

To determine the minimum retrofit requirements for court buildings in California, the 

consultant team reviewed various written documents that serve as the regulatory framework 

governing the seismic retrofit of court buildings in California. These include the following 

documents: 



California Superior Court Buildings Seismic Renovation Feasibility Studies 

Detailed Methodology Report 

9 

• 2016 California Existing Building Code (CBSC 2016a) 

• Trial Court Facilities Act of 2002 (Sen. Bill 1732; Stats. 2002, ch. 1082) 

• Leasing memos from the Judicial Council (2008) and the California Department of 

General Services (DGS; 2009) 

• American Society of Civil Engineers (ASCE) Standard 41-13, Seismic Evaluation 

and Retrofit of Existing Buildings (ASCE 2014) 

The consultant team also had numerous conversations with Judicial Council Facilities 

Services staff and engineers at R+C, the peer reviewer for the feasibility study, to discuss 

retrofit requirements. 

B. Authorities Having Jurisdiction 

Section 70391(b) of Trial Court Facilities Act of 2002 gives the Judicial Council “the full 

range of policymaking authority over trial court facilities, including, but not limited to, 

planning, construction, acquisition, and operation, to the extent not expressly otherwise 

limited by law” (Sen. Bill 1732; Stats. 2002, ch. 1082). Based on this language and 

conversations with the Judicial Council, including the project kick-off meeting on January 

26, 2018, Table 1 summarizes the authorities have jurisdiction over different aspects of the 

seismic retrofit of court buildings in California, including structure, accessibility, and fire and 

life safety. 

Table 1. Authorities Having Jurisdiction Over the Seismic Retrofit of Court Buildings 

Retrofit 

Aspect 

Authority Having 

Jurisdiction 
Source Notes 

Structure Judicial Council Section 1.2.1.2 of 

the 2016 CEBC 

The Judicial Council hires a structural peer 

reviewer to verify compliance with California 

Building Standards Code, which includes the 

2016 CEBC. 

Accessibility Division of the 

State Architect 

Section 1.9 of the 

2016 CEBC 

 

Fire and life 

safety 

State Fire Marshal Section 1.11 of 

the 2016 CEBC 

 

C. Seismic Retrofit Requirements 

Seismic retrofits of court buildings in California are subject to the requirements of both the 

2016 CEBC and the Judicial Council. These requirements are reviewed in the following 

sections, culminating with a determination of the minimum seismic retrofit requirements 

used in this study. Figure 2 provides a flowchart summarizing the retrofit requirements 

discussed below. 
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Figure 2. Summary of Retrofit Requirements of Court Buildings in California 

1. Minimum Seismic Retrofit Requirements per 2016 CEBC 

Sections 317 through 322 of the 2016 CEBC prescribe “minimum standards for 

earthquake evaluation and design for retrofit of existing state-owned structures, including 

buildings owned by… the Judicial Council” (CBSC 2016c, Section 301.1). Section 317.3 
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specifies conditions under which any retrofit, repair, or modification of a building must 

adhere to the minimum requirements of the 2016 CEBC. Refer to Section II.G.1 for the 

code language. If none of the conditions of Section 317.3 are satisfied, then the retrofit is 

considered voluntary and only the provisions of Section 319.12 of the CEBC apply. In 

overview, these provisions require that a voluntary seismic retrofit not reduce the 

capacity of or increase the loading on existing structural elements, or create a “dangerous 

condition.” However, Section 319.12 stops short of prescribing minimum performance 

objectives for voluntary seismic retrofits (CBSC 2016c). Refer to Section II.G.3 for 

specific code language. 

If any of the conditions in Section 317.3 are met, the retrofit must satisfy the provisions 

of Section 317 of the 2016 CEBC, herein referred to as a mandatory retrofit. Of the 

several conditions listed, the most likely to be triggered is that of the total construction 

costs exceeding 25 percent of the cost of replacing the building. Based on previous 

experience, the consultant team anticipated that a typical seismic retrofit of a court 

building would exceed this threshold; therefore, the retrofit options considered in this 

study were required to meet the minimum requirements of the CEBC as specified in 

Section 317. After designing each retrofit and estimating its cost, the consultant team 

verified that the 25 percent cost threshold is triggered for all court buildings. 

Table 317.5 of the 2016 CEBC prescribes minimum seismic performance objectives for a 

retrofit that meets any of the conditions of Section 317.3. Refer to Section II.G.2 for 

specific code language for Table 317.5. For the seismic retrofit of a Judicial Council 

court building, the first row of Table 317.5 governs, and the retrofit must achieve the 

following two-tiered performance objective: 

1. Level 1: In the 20 percent in 50-year seismic event (i.e., the 225-year earthquake), 

life safety performance for both the structure and nonstructural components. 

2. Level 2: In the 5 percent in 50-year seismic event (i.e., the 975-year earthquake), 

collapse prevention performance for the structure, while the performance of 

nonstructural components is not considered. 

This performance objective is equivalent to the BPOE for Risk Category II structures 

specified in ASCE 41-13. While court buildings are classified as Risk Category III 

structures in the 2016 CBC, which governs how new buildings are designed and 

constructed, the two-tiered performance objective specified in Table 317.5 of the 2016 

CEBC translates to a Risk Category II classification per ASCE 41-13. 

2. Minimum Seismic Retrofit Requirements per the Judicial Council 

Regardless of whether the seismic retrofit is deemed voluntary or mandatory per the 2016 

CEBC, the minimum performance requirements specified by the Judicial Council will 

govern the retrofit. Per previous conversations with the Judicial Council Facilities 

Services staff, the seismic retrofit of court buildings must, at a minimum, achieve Risk 
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Level IV performance. Language in Trial Court Facilities Act of 2002 reinforces this 

understanding, as a building evaluated as Risk Level V or worse is classified as having an 

“unacceptable seismic safety rating.”  

Consequently, the following two situations are possible: 

1. If the retrofit is deemed voluntary per the 2016 CEBC, achieving Risk Level IV 

performance is the sole requirement. 

2. If the retrofit is deemed mandatory per the 2016 CEBC, the retrofit is required to 

achieve the more stringent of Risk Level IV performance or the two-tiered 

performance objective in Table 317.5 of the 2016 CEBC, though, as will be 

demonstrated in the following paragraphs, these two performance requirements 

are equivalent. 

Since the designation of the risk levels used by the Judicial Council is not recognized in 

any of the governing building code standards (including the CEBC, which references 

ASCE 41), it is essential to establish the definition for Risk Level IV so it can be related 

to the regulatory requirements of current code (see Section II.C.1). 

Towards this end, the consultant team reviewed two documents that explicitly define 

Risk Level IV performance: one written by the California Department of General 

Services (DGS; 2009) and one written by the Judicial Council (2008). DGS (2009) 

outlines requirements for conducting independent seismic reviews of buildings the DGS 

might lease. It states that the DGS will not approve for occupancy a newly leased 

building if it is evaluated as Risk Level V or higher. The document contains a table that 

defines “Earthquake Damageability Levels for Existing Buildings,” which the consultant 

team interpreted as being equivalent to the risk levels used by the Judicial Council. Table 

2 reproduces the original table from DGS (2009). The table defines Damageability Level 

IV, which is equivalent to Risk Level IV, as “a building evaluated as meeting or 

exceeding the requirements of Chapter 34 of CBC [now the CEBC] for Occupancy 

Category I-III performance criteria [now referred to as Risk Categories].” 

As described in preceding sections, the minimum code requirements for a seismic retrofit 

of a court building depend on whether it is considered voluntary or mandatory. However, 

using the definition provided for Risk Level III in Table 2 and previous versions of the 

CBC, it is possible to back-calculate that Risk Level IV performance is equivalent to the 

two-tiered seismic performance objective in Table 317.5 of the 2016 CEBC. More 

specifically, from Table 2, Risk Level III involves replacing the BSE-R (i.e., the 225-year 

earthquake, which in ASCE 41-13 is the BSE-1E) with the BSE-1 (475-year earthquake, 

which in ASCE 41-13 is the BSE-1N), and the BSE-C (975-year earthquake, which in 

ASCE 41-13 is the BSE-2E) with the BSE-2 (2,475-year earthquake, which in ASCE 41-

13 is the BSE-2N), implying that Risk Level IV performance involves using the same 

seismic hazard levels as specified in Table 317.5 of the 2016 CEBC (i.e., BSE-R and 

BSE-C). 
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Table 2. Earthquake Damageability Levels (Risk Levels) for Existing Buildings (DGS 2009) 

 

Risk Level III is also described as meeting the CBC requirements for new buildings. This 

is generally understood to mean life safety performance in the BSE-1 and collapse 

prevention performance in the BSE-2. Consequently, Risk Level IV is equivalent to the 

two-tiered seismic performance objective in Table 317.5 of the 2016 CEBC.  

The Judicial Council’s (2008) Court Facilities Planning: Seismic Safety Policy for 

Leased Buildings report specifies that the Judicial Council will not approve leasing or 
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renewal of a lease in a building if it is evaluated as Risk Level V or higher. The document 

defines Risk Level IV in a similar fashion as DGS (2009). 

Based on DGS (2009) and the Judicial Council (2008), the consultant team determined 

that for a retrofit to achieve Risk Level IV performance, it must satisfy the requirements 

for mandatory seismic retrofits in the 2016 CEBC. Consequently, use of Section 319.12 

is prohibited in a retrofit of a court building because its provisions do not ensure that the 

two-tiered performance objective in Table 317.5 of the 2016 CEBC is achieved. 

D. Triggered Upgrades to Accessibility 

Chapter 11B of the 2016 CBC specifies minimum accessibility requirements for public 

buildings. In accordance with the Division of the State Architect’s 2016 California Access 

Compliance Advisory Reference Manual commentary on Section 202.3 of Chapter 11B of 

the 2016 CBC, an accessible primary entrance, toilet and bathing facilities, drinking 

fountains, signs, public telephones, and path of travel connecting these elements shall be 

provided in existing buildings. If these items are not already in compliance, a seismic retrofit 

would trigger accessibility upgrades to the primary entrance, the facilities that serve it (e.g., 

toilets, drinking fountains, signs, public telephones), and the path of travel between them. 

In addition, when alterations or additions are made to existing buildings, an accessible path 

of travel to the specific area (or areas) of alteration or addition shall be provided. The 

accessible path of travel shall include: 

• Toilet and bathing facilities serving the area 

• Drinking fountains serving the area 

• Public telephones serving the area 

• Signs 

Consequently, any area impacted by the conceptual retrofit scheme (e.g., strengthening of a 

concrete wall in an administrative space) would require accessibility upgrades to the facilities 

serving the impacted area (e.g., toilets, drinking fountains, signs, public telephones) and the 

path of travel from the primary entrance. 

The 2016 CBC also requires accessibility upgrades whenever the primary use or function of a 

building is altered; however, such changes in use or function are not anticipated. 

The extent of compliance with these accessibility requirements shall be provided by 

equivalent facilitation or to the greatest extent possible without creating an unreasonable 

hardship. Should the enforcing agency, the Division of the State Architect, determine the cost 

of full applicable compliance is an unreasonable hardship, then the cost compliance shall be 

limited to 20 percent of the adjusted construction cost of alterations, structural repairs, or 

additions (CBC Section 202.4, Exception 8; CBSC 2016a). The consultant team anticipates 

the Judicial Council would be unable to obtain a hardship exemption. 
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E. Triggered Upgrades to Fire and Life Safety 

The 2016 California Fire Code (CFC) specifies “minimum requirements… to safeguard the 

public health, safety and general welfare from the hazards of fire, explosion or dangerous 

conditions in new and existing buildings” (CFC Section 1.1.2; CBSC 2016b). In accordance 

with 2016 CFC, minimum means of egress in compliance with requirements of the building 

code at the time of construction and provisions as detailed in 2016 CFC 1104.1 shall be 

provided.  

Based on observations of the existing court buildings, the following recommendations are 

necessary to bring existing conditions into compliance: 

• Provide emergency responder radio coverage (subject to determination by fire code 

official) 

• Provide standpipes in buildings with occupied floors located more than 50 feet above 

the lowest level of fire department access or more than 50 feet below the highest level 

of fire department access (CFC Section 1103.6) 

• Provide fire alarm system (CFC Section 1103.7), with both automatic and manual fire 

alarm systems in Group I-3 occupancy (CFC Section 1103.7.4)  

Ultimately, fire and life safety upgrades are at the discretion of the State Fire Marshal. For 

the purposes of this study, the consultant team assumed that all required upgrades specified 

in the 2016 CFC would be triggered by a seismic retrofit. However, if the existing court 

building does not currently have a fire sprinkler system, the seismic retrofit design does not 

include installing one, though the State Fire Marshal may require it. In aggregate, these 

assumptions are reasonably conservative and would likely result in upper-bound estimates of 

fire and life safety construction costs. 

F. Retrofit and Replacement Options to Evaluate 

Based on the minimum retrofit requirements summarized in previous sections, the consultant 

team, with input from Facilities Services, established several retrofit and replacement options 

to be considered for each court building. The five options — three retrofit options and two 

replacement options — are summarized in the text below and in Table 3. 

For court buildings with multiple segments, a conceptual retrofit scheme was developed for 

each building segment. For a small number of court buildings, not all segments are rated Risk 

Level V, meaning they are not required to be retrofitted to achieve a level of seismic 

performance consistent with the Trial Court Facilities Act of 2002. However, because the 

building segments typically function together as a single facility (which often has only one 

public entrance), the decision was made to develop retrofit schemes, collateral impacts, and 

construction costs for all building segments. 

1. Baseline retrofit: includes seismic upgrades to structural and nonstructural 

components (e.g., stairs, elevators, ceilings, lights, partitions) to achieve Risk Level 
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IV performance (i.e., ASCE 41-13 BPOE for Risk Category II structures), 

nonstructural repairs made necessary by the retrofit, and triggered upgrades to 

accessibility and fire and life safety systems. This option represents the minimum 

level of effort and expenditure to mitigate the seismic risk at each court building.  

2. Priority upgrades retrofit: includes the same upgrades as Option 1, plus any priority 

upgrades, which refer to approved but unfunded facility modifications. This option 

was included in the study because seismic retrofits often provide an opportunity to 

upgrade outdated or deficient building systems (which would be highly disruptive) at 

relatively little additional cost. 

3. Full renovation: includes the same seismic upgrades to structural components as 

Option 1, plus full demolition and replacement of the building interior down to the 

structural skeleton, including removal of the exterior wall and roof cladding. 

Consequently, the necessary nonstructural seismic upgrades, nonstructural repairs, 

triggered upgrades to accessibility and fire and life safety systems, and priority 

upgrades are not specifically considered in this option, since a new building interior 

will incorporate these features. This option was included because some retrofits are 

highly invasive, so that a complete interior and exterior renovation would provide 

direct access for improvement of structural frame connections, and hence might not 

entail much additional cost compared to retrofit Option 1 or 2. Design of the fully 

renovated interior and exterior is beyond the scope of this study. 

4. Replace to 2016 CBC: involves replacing the existing court building with a new 

facility that satisfies the requirements of the 2016 CBC, sized in accordance with the 

Judicial Council California Trial Court Facilities Standards (2011). The size of a 

replacement building was determined by using the number of court departments at the 

existing court building and the median gross area per court department for California 

Superior Court buildings of similar scope constructed in the recent decade. In 

addition, a replacement court building would contain only Superior Court functions, 

resulting in a replacement building size that is in general alignment with the Judicial 

Council Standards for new court buildings, but may be substantially smaller or larger 

than the existing building. This replacement option was included for the purposes of 

benchmarking because some retrofit schemes are so disruptive and costly that it might 

be more cost effective to replace the court building with a new facility. The 

construction costs for replacement buildings are derived from the Judicial Council 

cost-model database of construction costs for California Superior Court buildings of 

similar scope and location constructed in the recent decade. Design of the new court 

facility is beyond the scope of this study. 

5. Replace to beyond code: involves replacing the existing court building with a new 

facility that achieves a seismic performance level exceeding the minimum 

requirements of the 2016 CBC, sized in accordance with the Judicial Council 

California Trial Court Facilities Standards (2011). This facility is expected to be more 
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resilient — experience less damage and downtime in future earthquakes — than a 

code-compliant building. The Resilience-based Earthquake Design Initiative (REDi) 

framework outlines criteria for resuming building operations quickly after an 

earthquake (Arup 2013). While a building designed in accordance with REDi criteria 

has a similar level of seismic safety (i.e., collapse probability) as one designed to the 

2016 CBC, a REDi building is explicitly designed to recover functionality within a 

specified timeframe after a large earthquake (e.g., 30 days for REDi Gold 

performance). For example, REDi requires equipment anchorage to remain 

essentially elastic and drift-sensitive components like partitions to accommodate 

relative displacements with aesthetic damage in the design basis earthquake. Code-

compliant buildings, on the other hand, are not designed to minimize the type of 

earthquake-induced damage that can result in significant repair costs and downtime. 

This option was included because it is often only marginally more expensive (less 

than 5 percent premium) to construct a more resilient building. The cost premium for 

this option was assumed to be 5 percent of the cost of Option 4. 

Table 3. Retrofit and Replacement Options 

Option 

Upgrade Options 

Seismic Accessibility 
Fire and Life 

Safety 

Building 

Systems 

Baseline Retrofit  

(Option 1) 
Minimum* Primary† Minimum** 

Not considered 

(unless impacted 

by retrofit work) 

Priority Upgrades Retrofit  

(Option 2) 
Minimum* Primary† Minimum** Priority only†† 

Full Renovation  

(Option 3) 
Minimum* Full‡ Full‡ Full‡ 

Replace to 2016 CBC  

(Option 4) 
New facility 

Replace to Beyond Code  

(Option 5)  
New facility 

* Retrofit achieves Risk Level IV performance, which is equivalent to BPOE for Risk Category II structures as defined in 

ASCE 41-13. Minimum seismic upgrades apply to all segments of the court building.  

† Primary accessibility upgrades address path-of-travel upgrades from the primary entrance to areas impacted by the 

seismic retrofit, including upgrades to the facilities servicing the impacted areas (e.g., toilets, signage). 

‡ Assumes complete building renovation (i.e., full accessibility, fire and life safety, and building systems upgrades). 

Design of such upgrades is beyond the scope of this study; however, costs are estimated for inclusion in cost-benefit 

analysis. 

** Minimum fire and life safety upgrades include those detailed in Section II.E. 

†† Priority building system upgrades (if any) are identified from a list of approved but unfunded facility modification 

projects submitted to the consultant team by the individual courts. A full facility condition assessment is beyond the 

scope of this study. 
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G. Referenced Code Language and Tables 

1. CEBC Section 317.3 

 

 

 

2. CEBC Table 317.5 
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3. CEBC Section 319.12 
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III. BASIS OF SEISMIC RETROFIT DESIGN 

This section describes the basis of design for the conceptual seismic retrofit schemes developed 

by the consultant team for the 26 court buildings in this study. The primary intent of the retrofit 

schemes is to reduce the seismic risk level of the building from Risk Level V to IV. The retrofit 

schemes are intended for feasibility evaluation and preliminary cost-estimation purposes only. 

Section III.A describes the information used to seismically evaluate the existing court buildings 

and design retrofit schemes. Section III.B summarizes the seismic evaluation methodology, 

which follows the ASCE 41-13 Tier 1 evaluation procedures with some additional load path 

calculations. Section III.C describes the methodology for designing the seismic retrofits, which 

follows Section 1.5 of ASCE 41-13. Section III.D discusses the limitations of the seismic 

evaluations and retrofit schemes. 

A. Available Existing Information 

The consultant team considered many sources of information in evaluating the existing court 

buildings and designing conceptual retrofit schemes. The Judicial Council provided the 

following documents to the consultant team:  

• Original architectural, structural, or as-built drawings for each court building  

• Drawings of previous modifications, alterations, or retrofits for each court building 

• Seismic assessment reports from 2003 for each court building (based on ASCE 31-03 

Tier 1 or 2 procedures) 

• Facility conditions report for each court building 

• A database containing information about the portfolio of court buildings, including 

ownership, gross area, area occupied by courts, number of floors, age, building type, 

seismic risk rating (SRR), number of courtrooms, and presence of asbestos 

The quality and availability of information available varies from one court building to the 

next. For locations with missing or illegible drawings, or incomplete seismic assessment 

reports, the consultant team made appropriate assumptions about structural details, material 

strengths, location of structural components, and other missing information. In addition to the 

documents listed above, the consultant team also compiled a large amount of information 

from additional sources, including notes from interviews with court staff, photos from site 

inspections, and responses to online questionnaires sent to court staff. 

B. Seismic Evaluation Methodology 

Following the Trial Court Facilities Act of 2002, most of the 26 court buildings included in 

this study were evaluated per ASCE 31-03 (a predecessor to ASCE 41-13) and assigned a 

risk level. The reports from these seismic evaluations (executed c. 2003) were made available 

to the consultant team. While the reports catalog specific seismic deficiencies for each court 
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building, changes have been made to both the evaluation procedures in ASCE 41-13 and the 

seismic hazard in California. Considering these changes, the consultant team, in discussion 

with Judicial Council Facilities Services staff, decided to conduct a supplemental ASCE 41-

13 Tier 1 seismic assessment of each court building using the most recent seismic hazard 

information for California, published in 2014 by USGS (Petersen et al. 2014). 

The standard ASCE 41-13 Tier 1 Screening Procedure “consists of several sets of checklists 

that allow a rapid evaluation of the structural, nonstructural, and foundation and geologic 

hazard elements of the building and site conditions” (Section C3.3.2; ASCE 2014). For the 

purposes of this study, the consultant team replicated the full ASCE 41-13 Tier 1 checklist 

and performed relevant calculations pertinent to the changes in the evaluation code (ASCE 

41-13 versus ASCE 31-03 [2003]). This included the evaluation of the adequacy of the load 

path of the entire seismic-force-resisting system through simplified demand-capacity 

calculations. The load path includes all the horizontal and vertical components participating 

in the structural response of the building (e.g., floor diaphragms, foundations, vertical 

components such as walls, frames, and braces) and the connections between each element. 

These calculations are required to size primary structural components within the retrofit 

scheme and verify overall feasibility. 

A standard ASCE 41-13 Tier 1 seismic evaluation only requires identifying deficient 

components from standard checklists. It does not require checking the adequacy of 

supporting elements in the load path once the deficient components have been retrofitted, or 

checking the performance of the entire seismic-force-resisting system. Both checks were 

included in the supplemental seismic evaluations performed by the consultant team. 

To inform these supplemental evaluations, the consultant team reviewed existing structural 

drawings and previous ASCE 31-03 Tier 1 and Tier 2 seismic assessments, and conducted 

site inspections to verify general conformance of existing conditions relative to the provided 

documents. Site inspections did not include any destructive testing to verify material 

properties or involve removing finishes or precast exterior cladding to confirm structural 

properties or specific deficiencies. In addition, no geotechnical investigations were 

performed to verify soil properties or liquefaction risk. Nor were any system-level analytical 

models of the structure developed as part of the seismic evaluation process. 

C. Conceptual Retrofit Design Methodology 

Based on the deficiencies identified by the supplemental seismic evaluation, the consultant 

team developed a conceptual retrofit scheme for each court building using a simplified 

version of the process outlined in Section 1.5 of ASCE 41-13. This methodology consists of 

the following steps:  

1. Select a seismic performance objective for the retrofit. For court buildings in 

California, the seismic retrofit is required to achieve ASCE 41-13 BPOE for Risk 

Category II buildings. Refer to Section II for additional discussion. 
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2. Quantify the level of seismicity. Refer to Table 4 for additional information. 

3. Obtain as-built information and conduct a site visit using the data collection 

requirements of ASCE 41-13 Section 6.2 (via Section 319.2 of the 2016 CEBC) as a 

guide. 

4. Evaluate the adequacy of the load path of the existing seismic force-resisting system 

through simplified demand-capacity calculations. Seismic demands and components 

capacities are quantified based on ASCE 41-13. Refer to Section III.B and Table 4 for 

additional information. 

5. Conceive retrofit measures to address the deficiencies identified in the ASCE 31-03 

seismic evaluation reports from 2003 and the demand-capacity calculations in Step 4 

above. Retrofit measures may involve one or more of the following strategies as 

permitted by ASCE 41-13: 

a. Local modification of structural components, including: 

i. Local strengthening of individual components (e.g., cover plating steel 

beams or columns, adding wood structural panel sheathing to an 

existing timber diaphragm) 

ii. Local improvement of the deformation capacity or ductility of 

individual components (e.g., adding a confinement steel jacket or fiber 

reinforced polymer wrap around a reinforced concrete column to 

improve its ability to deform without spalling or degrading 

reinforcement splices, reducing the cross-section of selected structural 

components to increase their flexibility and response displacement 

capacity) 

b. Removal or reduction of existing irregularities, including: 

i. Removal of soft or weak stories by adding braced frames or shear 

walls within the story 

ii. Removal of torsional irregularities by adding moment frames, braced 

frames, or shear walls or by partially demolishing structural elements, 

removing setback towers or side wings, or adding a seismic joint to 

balance the distribution of mass and stiffness within a story 

c. Global structural stiffening, including the addition of new braced frames or 

shear walls, or shotcreting over existing concrete walls 

d. Global structural strengthening, including the addition of moment frames, 

braced frames, or shear walls, though the last two measures may increase the 

demands due to increased stiffness 
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e. Mass reduction, including the demolition of upper stories (e.g., penthouses), 

replacement of heavy cladding or interior partitions, or removal of heavy 

storage or equipment loads 

f. Seismic isolation, including the addition of elastomeric bearings or friction 

pendulum isolators; retrofits that involve seismic isolation must include a peer 

review per Section 317.8 of the 2016 CEBC 

g. Supplemental energy dissipation, including the addition of fluid viscous 

dampers or friction-based hysteretic devices; retrofits the involve 

supplemental energy dissipation must include peer review per Section 317.8 

of the 2016 CEBC 

While some of the strategies listed above may not be feasible or appropriate for historic 

structures, none of the 26 court buildings in this study are listed on the state or federal 

historic registers. Some, however, are classified as local points of historic interest, which 

may limit the retrofit interventions possible. In these instances, provisions were made to 

preserve historic elements in place 

Table 4. Additional Information About the Seismic Retrofit Design Methodology 

Item Description 

Seismic 

performance 

objective for 

retrofits 

Retrofits of court buildings in California are required to achieve ASCE 41-13 BPOE for 

Risk Category II structures. This performance objective comprises two tiers: 

1. Level 1: In the 20 percent in 50-year seismic event (i.e., the 225-year 

earthquake), life safety performance for both the structure and nonstructural 

components. 

2. Level 2: In the 5 percent in 50-year seismic event (i.e., the 975-year 

earthquake), collapse prevention performance for the structure, while the 

performance of nonstructural components is not considered. 

Refer to Section II for additional discussion. 

Basis of seismic 

hazard 

While ASCE 41-13 requires the use of seismic design maps developed by USGS in 

2008, updated design maps developed by USGS in 2014 (Petersen et al. 2014) provided 

the basis of seismic hazard for this study. 

Soil type The soil type at each site was classified using Table 20.3-1 of ASCE 7-10, with values 

of the time-averaged shear-wave velocity in the upper 30 meters (VS30) obtained from 

USGS (Yong et al. 2016). 

Material strength Nominal values for material strength were taken from existing structural drawings or 

ASCE 41-13, unless better information was available. 

Knowledge factor 

(κ) 

The level of knowledge is classified as “Usual” per Table 6-1 of ASCE 41-13 and the 

knowledge factor (κ) is set to 1.0. This assumes that “Usual testing” per ASCE 41-13 

will be undertaken in the future as part of a more detailed structural evaluation if the 

court building is retrofitted.  
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Item Description 

Scope of seismic 

evaluation 

The consultant team performed an enhanced Tier 1 seismic evaluation of the court 

building. The standard Tier 1 Screening Procedure “consists of several sets of 

checklists that allow a rapid evaluation of the structural, nonstructural, and foundation 

and geologic hazard elements of the building and site conditions” (ASCE 2014, Section 

C3.3.2). For the purposes of this study, the consultant team replicated the full checklist 

and performed relevant calculations pertinent to the changes in the evaluation code 

(ASCE 41-13 versus ASCE 31-03 [2003]). This included the evaluation of the 

adequacy of the load path of the entire seismic force-resisting system through 

simplified demand-capacity calculations. Refer to Section III.B for additional 

discussion. 

Nonstructural 

items 

Using Table 13-1 of ASCE 41-13 as a guide, nonstructural items that pose a life safety 

hazard (e.g., heavy items that are not braced, precast hanging elements not adequately 

anchored) were identified and retrofit measures recommended in accordance with 

FEMA E-74 (2012a). Where not feasible (e.g., historic facades), alternative mitigation 

strategies were developed. 

D. Limitations 

The retrofit schemes developed for this study are intended for feasibility evaluation and 

preliminary cost-estimation purposes only — the schemes are not detailed retrofit designs 

and should not serve as construction documents. An architect and Structural Engineer of 

Record must be engaged by the Judicial Council in the future for design development of 

constructible retrofit solutions. In addition to the deficiencies identified in the ASCE 31-03 

seismic evaluation reports from 2003 and the supplemental seismic evaluations performed as 

part of this study, the Structural Engineer of Record will need to consider any additional 

deficiencies that may be identified when the structures are assessed per ASCE 41-13 (or the 

enforceable standard at that time). 

As discussed previously, the retrofit scheme is based on limited information and seismic 

analysis and, therefore, is subject to the following limitations: 

• No materials testing, geotechnical studies, or intrusive testing were performed. 

• An analytical model of the building was not developed.  

• Design optimization was not carried out (i.e., minimizing collateral impacts and 

construction costs). 

To address these limitations, the consultant team made conservative assumptions about the 

overall condition of the facility (e.g., material strengths, connection details) to understand 

and test the feasibility of retrofitting the court building. This likely results in a conservative 

retrofit scheme and an upper bound on collateral impacts and construction costs (i.e., some 

retrofit measures may not be required or can be scaled back after further investigation, or 

alternative retrofit schemes might be possible). While this is appropriate for feasibility 

studies and budgetary checking, a more thorough engineering study would need to be 

performed prior to construction. 
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While the need to strengthen existing foundations or add new ones for new structural 

elements such as shear walls and braced frames is relatively common in seismic retrofits, 

rehabilitation of deficiencies in the existing foundation is less common. There are two basic 

reasons for this: 

• Foundation work in existing buildings is expensive. 

• There has been relatively little loss of life and property damage resulting from 

foundation failure in buildings in previous earthquakes (FEMA 2006). 

That said, it is important to perform a careful foundation analysis, especially to estimate the 

extent of soil movement and study the demands that this movement would impose on the 

superstructure. Large soil movements from rigid body rotation of a shear wall, for example, 

may have minimal consequences if the entire structure rotates, but may have significant 

consequences to attached adjacent elements that are not rotating in phase or at all. Estimating 

soil movements requires a careful geotechnical investigation, which may involve collection 

and testing of soil samples. Such geotechnical investigations were not performed in this 

study. In the absence of such investigations, the consultant team used the bearing capacity of 

soils listed in the original drawings and compared them against the demand imposed by the 

foundations in the design earthquake. Where the bearing capacity is exceeded, the consultant 

team suggested a strategy for and extent of foundation retrofit to obtain a cost estimate for 

the work. When the actual retrofit design is developed in the future, a geotechnical 

investigation should be performed to assess the need for and extent of foundation retrofit 

based on soil deformations rather than soil strength. 
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IV. PROBABILISTIC SEISMIC RISK ASSESSMENT 

This section describes the seismic risk assessment performed by the consultant team to predict 

the seismic performance of each court building across a range of earthquake intensities. 

Probabilistic seismic risk models were developed for each court building and its five retrofit and 

replacement options (refer to Section II.F for more information). The risk models predict damage 

and related consequences (e.g., collapse probability, casualties, repair costs, downtime) for each 

court building and retrofit/replacement option under various earthquake intensity levels. The 

seismic risk assessment relies on thousands of computer simulations (Monte Carlo analysis) and 

various earthquake intensities to predict seismic performance. This is known as a fully 

probabilistic seismic risk assessment (PSRA). 

The PSRA integrates the following information to predict casualties, repair costs, and downtime: 

• Quantification of the seismic hazard at six intensities, ranging from frequent to very rare: 

45-, 100-, 225-, 475-, 975-, 2,475-year return periods (Section IV.B) 

• Anticipated building movements (i.e., engineering demand parameters) from simplified 

structural analysis at each seismic intensity (Section IV.C) 

• Collapse fragilities derived from previous seismic analyses by R+C (Section IV.D) 

• Exposure data, including number of people within the building, quantity and type of 

building components, contents, and value of each building (Section IV.E) 

• Vulnerability data, expressed as fragility functions, that relate the anticipated building 

movements to damage in structural and nonstructural components and contents (Section 

IV.F) 

• Consequence data that relates the anticipated damage in each building to repair costs, 

repair time, downtime, casualties, and contents losses (Section IV.G) 

Section IV.A summarizes the general PSRA methodology, while Sections IV.B through IV.G 

describe the major inputs to the PSRA listed above. Section IV.H summarizes the primary 

outputs from the PSRA and provides a sample of the output. 

A. Methodology 

The probabilistic seismic risk assessment (PSRA) is based on the standard loss methodology 

outlined in FEMA P-58 (2012b). FEMA P-58 represents the state-of-the-art in site-specific 

seismic risk assessment, drawing from over 10 years of research by FEMA. The FEMA P-58 

methodology relates anticipated building movements (e.g., peak floor accelerations, drifts, 

and residual drifts) to damage of individual components (e.g., concrete walls, architectural 

glazing, water piping) and the associated consequences of this damage in terms of repair cost, 

repair time, and casualty rate.  
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The PSRA also leverages the REDi downtime assessment methodology (Arup 2013) as an 

overlay to the standard FEMA P-58 loss methodology. The REDi methodology converts 

repair times from FEMA P-58 into estimates of downtime through consideration of labor 

allocation, delays to initiation of repairs (i.e., impeding factors), and intermediate recovery 

states (i.e., re-occupancy and functional recovery) along the path to full recovery. The 

downtime estimates produced by REDi are expected to more realistically predict the duration 

of time a court building could be unusable following different earthquake intensities. 

The consultant team developed probabilistic seismic risk models for each of the following 

scenarios: 

• Current existing court building 

• Baseline retrofit option (Option 1) 

• Full renovation option (Option 3) 

Risk models were not explicitly developed for the priority upgrades option (Option 2), the 

replace to 2016 CBC option (Option 4), or the replace to beyond code option (Option 5). For 

the priority upgrades option (Option 2), results from the risk model for the baseline retrofit 

option (Option 1) were leveraged due to similarities in expected seismic performance (i.e., 

the only difference between these two options is typically a small number of building system 

upgrades, which are not expected to impact seismic performance significantly). Refer to 

Sections IV.C and IV.E for additional discussion about the risk models for each retrofit 

option. 

For the two replacement options (Options 4 and 5), risk models were not developed due to 

insufficient information about the design and configuration of these new facilities. Instead, 

for the replace to 2016 CBC option (Option 4), repair costs and downtime from the risk 

model for the full renovation option (Option 3) were scaled by a factor of 0.75. The 

consultant team selected this factor based on previous project experience and the fact that 

seismic retrofits typically are designed to approximately 75 percent of the seismic hazard of 

new code buildings, meaning that new buildings are stronger and would be expected to 

perform better than retrofitted buildings. While increased strength may not always translate 

into reduced repair costs and downtime, in the absence of information about the designs of 

the replacement court buildings, this approximation was judged to be appropriate for the 

purposes of this study.  

For the replace to beyond code option (Option 5), repair costs and downtime from the risk 

model for the full renovation option (Option 3) were scaled by a factor of 0.25 because 

beyond-code buildings (e.g., those that achieve REDi Gold performance) are specifically 

designed to minimize damage, repair costs, and downtime. Typically, this is achieved 

through improved detailing of nonstructural elements or by seismically isolating the building, 

resulting in substantial reductions in repair costs and downtime, often for a small increase in 

initial construction costs.  
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For both Options 4 and 5, casualties were not modeled because the two replacement facilities 

are expected to have significantly improved seismic safety relative to the existing court 

building.  

The risk models are used to predict the seismic performance of both the existing court 

building and the five retrofit and replacement options in terms of collapse probability, 

casualties, repair costs, and downtime. There is significant uncertainty in predicting these 

metrics. The PSRA addresses this uncertainty through Monte Carlo analysis, a process in 

which hundreds to thousands of simulations are performed to determine the range of possible 

outcomes. For each of the six earthquake intensities evaluated, one thousand Monte Carlo 

simulations were performed per building. Each realization corresponds to a specific 

earthquake scenario, from which the building movement is estimated and the associated risks 

are determined. Each individual simulation randomly draws slightly different values of each 

input variable from a probabilistic distribution that captures uncertainty in each input. Figure 

3 and Figure 4 show how casualties, repair costs, and downtime are calculated for an 

individual realization. 

B. Seismic Hazard Analyses 

Seismic hazard is an important input to the PSRA, as the prediction of casualties, repair 

costs, downtime, and other outputs are sensitive to the anticipated intensity of earthquake 

shaking. The consultant team performed a simplified seismic hazard analysis for each court 

building. Because this study uses simplified structural analysis techniques (see Section IV.C), 

the primary output from each analysis is an estimate of the spectral acceleration at the 

fundamental period of the court building (for both existing and retrofitted configurations) for 

each of the six earthquake intensities considered in this study. 

The seismic hazard analyses draw from the probabilistic seismic hazard assessment 

performed by the United States Geological Survey (USGS) as part of the 2014 update to the 

National Seismic Hazard Maps (Petersen et al. 2014). The consultant team obtained the 

seismic hazard at each of the six intensities in this study using the Java-based platform 

developed by USGS as part of the National Seismic Hazard Mapping Project (USGS, n.d.). 

There are some limitations in the characterization of the seismic hazard from published 

sources like USGS. Namely, it typically does not account for site-specific impacts, including 

important local effects (e.g., basin amplification) and nonlinear soil response, including 

liquefaction. Consequently, site-specific seismic hazard analyses would need to be performed 

as part of a detailed retrofit or replacement design for a court building. 

The following sections provide additional explanation of how the seismic hazard (i.e., 

spectral acceleration) was determined for each court building. 
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Figure 3. Overview of the PSRA Methodology Used in This Study 
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Figure 4. Overview of FEMA-P58 Loss Methodology (Top) and REDi Downtime Methodology (Bottom) 

1. Soil Site Class 

The soil conditions at a site can significantly influence the strength of earthquake ground 

shaking. Soil conditions can vary substantially from site to site, even for those close to 

each other. As such, the identification and characterization of the site soil conditions for 

each court building is an important input to the seismic hazard analysis. 

In common seismic hazard assessment practice, the average shear wave velocity in the 

top 30 meters of soil (Vs,30) is used as a proxy to characterize how the site will respond in 

an earthquake. The sites considered in this study range from as soft as 600 ft/s (Site Class 

E) to as stiff as 5,000 ft/s (Site Class B) (ASCE 2014). Where possible, site class data 

was obtained from geotechnical reports referenced in the 2003 ASCE 31-03 Tier 1 or 2 

seismic evaluation reports provided by the Judicial Council. However, there was a 

significant subset of court buildings for which such documentation was not available. In 

those cases, the soil site class was determined by averaging Vs,30 data from USGS. If Vs,30 

data was not available, Site Class D was assumed. 

Figure 5 shows a map of soil site class values for the 26 court buildings in this study. 

Stanley Mosk Courthouse (19-K1) is Site Class B but is obscured on the map due to the 
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high density of court buildings in Los Angeles County. All but six court buildings are 

Site Class D. 

 

Figure 5. Map Showing Soil Site Class Values for 26 Court Buildings 
Note: Stanley Mosk Courthouse (19-K1) is Site Class B but is obscured on the map due to the high density 

of court buildings in Los Angeles County. 

2. Earthquake Intensity Levels 

Table 5 presents the six earthquake intensity levels included in this study, spanning the 

range of frequent to very rare events. Six intensities were selected to ensure that the 

PSRA captured the full spectrum of damage to a court building, from minor or no 

damage at the 45-year earthquake intensity level to severe damage or even collapse at the 

2,475-year level. 
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3. Uniform Hazard Spectra 

For each earthquake intensity level and court building site, the consultant team 

determined the uniform hazard spectrum (UHS) using the 2014 update to the USGS 

National Seismic Hazard Maps (Petersen et al. 2014) and the assumed soil site class 

values. The UHS plots the spectral acceleration at a site as a function of fundamental 

building period for each earthquake intensity. Figure 6 shows the UHS for the Santa 

Monica Courthouse (19-AP1) as an example. 

Table 5. Six Earthquake Intensities Levels Considered in the PSRA 

Average return period 

(years) 

Average annual rate 

(per year) 

Probability in 30 years Probability in 50 years 

45 0.02222 49% 67% 

100 0.01000 26% 39% 

225 0.00444 12% 20% 

475 0.00211 6% 10% 

975 0.00103 3% 5% 

2475 0.00040 1% 2% 

 

 

Figure 6. Uniform Hazard Spectra (UHS) for the Santa Monica Courthouse 
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4. Spectral Acceleration 

Using the UHS for each site and the fundamental period of the existing court building or 

retrofit option, the consultant team determined the spectral acceleration at each 

earthquake intensity. This is a primary input to the simplified structural analysis of each 

court building, which is described in Section IV.C.  

Per Section IV.A, three risk models were developed for each court building: the current 

existing court building, the baseline retrofit option, and the full renovation option. 

Consequently, the fundamental period needs to be determined for each model. The 

consultant team used Equation 12.8-7 of ASCE 7-10 (2013) to calculate the approximate 

fundamental period for the two retrofit models (see Equation 1 below). The two 

coefficients in Equation 1, 𝐶𝑡 and 𝑥, were determined from the structure type of the 

retrofitted court building. For example, for concrete shear wall structures, 𝐶𝑡 = 0.02 and 

𝑥 = 0.75 per Table 12.8-2 in ASCE 7-10. The period estimate from this equation 

represents a lower bound on the fundamental period for the retrofit. Lower bound period 

estimates are used in design because they tend to produce conservative estimates of the 

seismic demand (i.e., shorter periods have higher spectral accelerations, as illustrated in 

Figure 6). 

𝑇𝑎 = 𝐶𝑡ℎ𝑛
𝑥 Equation 1 

Where: 

𝑇𝑎 = approximate fundamental period 

ℎ𝑛 = structural height 

𝐶𝑡, 𝑥 = coefficients based on structure type; refer to Table 12.8-2 in ASCE 7-10 

(2013) for coefficient values 

For existing court buildings, the consultant team attempted to determine more realistic 

estimates of fundamental period. While detailed structural analyses were not performed 

in this study (which would have produced the most accurate estimates of period), the 

consultant team leveraged the provision in ASCE 7-10 that limits the fundamental period 

to 𝑇𝑎 (from Equation 1) multiplied by 𝐶𝑢, the coefficient for upper limit on calculated 

period. A value of 1.5 was assumed for 𝐶𝑢 in this study. In the experience of the 

consultant team, the limit on the fundamental period (i.e., 𝑇𝑎 × 𝐶𝑢) would likely be 

exceeded if a more detailed structural model were developed, meaning the cap is an 

appropriate estimate of the fundamental period of the existing court building for this 

study. The consultant team judged the longer period of the existing facility to be 

appropriate given the fact that a seismic retrofit typically stiffens a structure. Also, older 

buildings tend to be less stiff than modern code-compliant ones. 

5. Liquefaction 

Liquefaction is a phenomenon in which earthquake ground shaking produces excess pore 

pressure and causes a subsequent loss of soil strength, resulting in significant lateral 
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displacement or uneven vertical settlement of a building. This behavior is a concern for 

structures with shallow foundations in loose, saturated soils, such as clays or sands below 

the water table.  

Though not explicitly considered in the PSRA, the consultant team estimated the 

liquefaction susceptibility for each court building using data from previous liquefaction 

studies by the USGS and California Geological Survey (USGS 2000, USGS 2006, Jones 

et al. 2008). Figure 7 shows the liquefaction susceptibility values for the 26 court 

buildings in this study. These values are provided for information purposes only — a site-

specific geotechnical evaluation would be required to verify liquefaction susceptibility at 

each court building as part of a detailed retrofit or replacement design. 

 

 

Figure 7. Map Showing Liquefaction Susceptibility Values for 26 Court Buildings 
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C. Simplified Structural Analysis 

Using outputs from the seismic hazard analysis, the consultant team performed simplified 

structural analyses of each court building and retrofit scheme to estimate important 

engineering demand parameters (EDPs) for the PSRA. EDPs capture the building movements 

(e.g., interstory drift ratio, floor acceleration) caused by an earthquake. Table 6 lists the EDPs 

and calculation methods used in this study.  

Table 6. Engineering Demand Parameters (EDPs) Calculated from the Simplified Structural Analysis 

EDP Calculation Method Additional Discussion 

Peak interstory drift ratio Miranda (1999) and FEMA P-58 Simplified 

Analysis Procedure (2012b) 

Section IV.C.1 

Peak floor acceleration FEMA P-58 Simplified Analysis Procedure (2012b) Section IV.C.2 

Residual interstory drift 

ratio 

FEMA P-58 Simplified Analysis Procedure (2012b) Section IV.C.3 

The methodology was largely adopted from the FEMA P-58 Simplified Analysis Procedure 

(2012b), which enables the estimation of important EDPs using relatively limited building 

information and seismic hazard characterized by spectral acceleration. While some of the 

limitations of the simplified procedure were exceeded for some court buildings (i.e., those 

with more than 15 stories or irregular plans or elevations), detailed structural analyses were 

not possible given the high-level nature of the supplemental ASCE 41-13 Tier 1 evaluations 

and the conceptual nature of the retrofit schemes. Consequently, the consultant team judged 

the FEMA P-58 simplified procedure to be appropriate for this study, capturing the expected 

seismic response of the court buildings at a high level. 

Inputs to the simplified structural analysis are based largely on non-detailed evaluations, 

including rapid visual screening and simple calculations based on available structural 

drawings or knowledge of historical building codes in California. Consequently, the 

simplified analysis is unable to capture building-specific deficiencies such as setbacks and 

vertical offsets and is not a substitute for detailed structural analysis.  

The EDPs from the simplified structural analyses are assumed to be the best estimate (i.e., 

median) values. In computing these quantities, variability is applied to account for significant 

uncertainty in the analyses, including the completeness of the analytical models and as-built 

construction documents. This variability, referred to as the modeling dispersion, is described 

in more detail in Chapter 5 of FEMA P-58 (2012b). Per recommendations in FEMA P-58, 

the consultant team used a modeling dispersion value of 0.5 (the maximum value possible) 

for all court buildings to account for the simplified nature of the analysis (including the fact 

that some of the limitations of the simplified procedure that were exceeded) and the lack of 

consistency in drawing quality. In future studies, the modeling dispersion can be reduced by 

increasing the sophistication of the structural analysis. 

The following sections describe how each of the EDPs in Table 6 is calculated. 
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1. Peak Interstory Drift Ratio 

The FEMA P-58 Simplified Analysis Procedure (2012b) outlines a methodology for 

estimating peak interstory drift ratios (IDRs). However, the methodology requires 

development of a 3-D linear elastic building model to estimate elastic deformations, 

which is beyond the scope of this study. Consequently, the consultant team used an 

alternate method described by Miranda (1999) to estimate elastic deformations. In 

overview, Miranda proposes an equivalent continuum model to estimate elastic 

deformations of multi-story buildings using simplified inputs, including fundamental 

period, structural behavior type (i.e., shear, flexural, or combined), lateral load 

distribution shape, floor heights and weights, yield strength, and yield drift ratio. Table 7 

summarizes how each of these inputs is calculated. 

Table 7. Summary of Inputs Required for Equivalent Continuum Model Proposed by Miranda (1999) 

Input Calculation Method 

Fundamental period Calculated using the procedure described in Section IV.B.4 

Structural behavior type Assigned based on existing building drawings and the following 

mapping:  

• Wall buildings: shear behavior 

• Frame buildings: flexural behavior 

• Other buildings (including braced frame): combined behavior 

Lateral load distribution shape Triangular 

Floor heights and weights Obtained or calculated from existing building drawings 

Yield strength Calculated from existing building drawings or conceptual retrofit 

scheme 

Yield drift ratio Based on previous project experience and simplified elastic models 

using structural analysis software (e.g., Oasys GSA) 

Assumptions implicit in the application of Miranda (1999) include uniform mass and 

stiffness distribution over the height of the building and lateral displacements 

approximated by the first mode contribution. These assumptions were found to be 

reasonable for the objectives of this study, but further detailed analysis would be 

necessary to increase the confidence level in the EDPs for each building. 

Elastic deformations from the equivalent continuum models are then adjusted using 

various correction factors to obtain peak IDRs using the FEMA P-58 Simplified Analysis 

Procedure. Refer to FEMA P-58 for more information (2012b). 

2. Peak Floor Acceleration 

The consultant team used the FEMA P-58 Simplified Analysis Procedure without 

modification to calculate peak floor accelerations. Primary inputs to this calculation 

include the peak ground acceleration, fundamental period of the structure, yield strength, 

and spectral acceleration at the fundamental mode. Calculation of the fundamental period 
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and yield strength are described in Table 7, while the peak ground acceleration and 

spectral acceleration at the fundamental period are outputs of the seismic hazard analysis 

(refer to Section IV.B). The peak ground acceleration is then adjusted using various 

correction factors to obtain peak floor accelerations throughout the structure. 

3. Residual Interstory Drift Ratio 

Using peak IDRs and the yield drift ratio, the FEMA P-58 Simplified Analysis Procedure 

proposes a simple equation to estimate the residual IDRs, as shown in Equation 2. 

∆𝑟= {

0, ∆ ≤ ∆𝑦

0.3(∆ − ∆𝑦), ∆𝑦< ∆ < 4∆𝑦

∆ − 3∆𝑦 , ∆ ≥ 4∆𝑦

 Equation 2 

Where: 

∆  = Peak interstory drift ratio 

∆𝑟 = Residual interstory drift ratio 

∆𝑦 = Yield drift ratio 

The yield drift ratio is based on previous project experience and simplified elastic models 

using structural analysis software (e.g., Oasys GSA). 

D. Collapse Fragilities 

The probability of collapse is an important input to the PSRA because of the large number of 

casualties and significant financial losses that collapse can generate. The consultant team 

developed collapse fragilities for each court building and retrofit scheme. A collapse fragility 

relates the probability of collapse to the intensity of earthquake ground shaking, typically 

characterized by the spectral acceleration at the fundamental building period. Figure 8 shows 

sample collapse fragilities for the Clara Shortridge Foltz Criminal Justice Center (19-L1), for 

both the current existing court building and the conceptual retrofit scheme. Because the 

seismic upgrades to the structure are the same across retrofit options 1, 2, and 3, the collapse 

fragility is equivalent for each option. 

To determine collapse fragilities for existing court buildings, the consultant team leveraged 

the seismic risk ratings (SRRs) developed by R+C from their 2017 study of Risk Level V 

court buildings for the Judicial Council (R+C 2017). The SRRs, which were computed using 

the Hazus Advanced Engineering Building Module (FEMA 2013b), measure the relative 

probability of collapse in the BSE-2E as defined in ASCE 41-13 (2014). Equation 3 provides 

the formula for computing the SRR (from R+C 2017). 
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Figure 8. Collapse Fragilities for the Clara Shortridge Foltz Criminal Justice Center (19-L1) 

 

𝑆𝑅𝑅 = 𝑃(𝐶𝑂𝐿|𝑆𝑇𝑅5) × 𝑃(𝑆𝑇𝑅5) Equation 3 

Where: 

𝑃(𝐶𝑂𝐿|𝑆𝑇𝑅5) = Collapse factor of the Hazus Advanced Engineering Building Module 

𝑃(𝑆𝑇𝑅5) = Probability of complete structural damage, based on Hazus Advanced 

Engineering Building Module methods and parameters 

Per Equation 3, the SRR indicates the portion of the total building area that has collapsed; 

however, this definition of collapse differs from those implicit to ASCE 41-13 and ASCE 7-

10, which define collapse more broadly to include complete collapse, partial collapse, and 

near collapse scenarios. Therefore, the consultant team established a method for modifying 

the SRRs to be consistent with the code definition of collapse, as detailed below.  

The consultant team used 𝑃(𝑆𝑇𝑅5), the probability of complete structural damage, as the 

probability of collapse for a court building because its definition (refer to FEMA 2013a for 

definitions for common building types) was judged to more closely align with the definition 

of collapse implied in modern building codes. The consultant team established a minimum 

threshold of 20 percent for 𝑃(𝑆𝑇𝑅5), as lower values were judged to not accurately represent 

the collapse risk because the court buildings all have significant seismic vulnerabilities. This 

single point, illustrated in Figure 8 as a green circle, was used to anchor the collapse fragility 

curve for an existing court building. The fragility curve has lognormal distribution and 

dispersion of 0.6 per the standard collapse fragility curve in ASCE 7-10 (2013). 
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To determine collapse fragilities for the conceptual retrofit schemes, the consultant team used 

implicit performance objectives in ASCE 7-10 to estimate the probability of collapse of a 

retrofitted building in the BSE-2E. ASCE 7-10 targets a collapse probability of 

approximately 10 percent in the BSE-2N for new buildings. Using this target as a guide, the 

consultant team assumed a 5 percent collapse probability for retrofitted buildings in the BSE-

2E. This value reflects conservatisms in the retrofit process that would likely reduce the 

collapse probability to less than 10 percent. This single point, illustrated in Figure 8 with a 

purple square, was used to anchor the collapse fragility curve for retrofitted buildings. The 

fragility curve has lognormal distribution and dispersion of 0.6 per the standard collapse 

fragility curve in ASCE 7-10 (2013). 

Collapse fragilities for replacement court buildings were not developed due to significant 

improvements in the seismic safety of new, code-compliant buildings relative to existing 

court buildings, which are typically over 30 years old and have significant seismic 

vulnerabilities. Consequently, the collapse probability of a replacement court building is 

taken as less than 1 percent across the range of earthquake intensities considered in this 

study. While new buildings are designed to have approximately 10 percent probability of 

collapse in the BSE-2N, new court buildings are expected to perform much better than this 

because they must satisfy the more stringent requirements of Risk Category III structures.  

Collapse fragilities are the primary input in computing fatalities in the PSRA. However, there 

is significant variability in the range of outcomes within the complete structural damage 

state. For example, for concrete shear wall buildings (i.e., C2 buildings), complete structural 

damage is defined as follows: “Structure has collapsed or is in imminent danger of collapse 

due to failure of most of the shear walls and failure of some critical beams or columns. 

Approximately 13 percent (low-rise), 10 percent (mid-rise) or 5 percent (high-rise) of the 

total area of C2 buildings with complete damage is expected to be collapsed” (FEMA 

2013a). To account for this variability, a factor of 0.15 was applied across all buildings when 

computing fatalities in realizations where collapse had occurred (see Figure 3). Refer to 

Section IV.G.3 for additional discussion of the fatality rate. 

E. Exposure Data 

Exposure data refers to the inventory of assets in a building, including structural components, 

nonstructural components, building contents, and building populations. These assets can be 

damaged, destroyed, or, in the case of people, injured or killed by an earthquake. The PSRA 

requires a comprehensive inventory of significant assets in a building to ensure that predicted 

casualties, repair costs, and downtime are representative of the assets at risk.  

The consultant team developed inventories of structural and nonstructural components for 

each court building from existing building drawings, on-site evaluations, and normative 

quantities from FEMA P-58 (2012b). The process for developing these inventories is detailed 

in Section IV.E.1. Building populations and replacement costs were provided by the Judicial 

Council and are described in Sections IV.E.2 and IV.E.3, respectively. 
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1. Inventory of Structural and Nonstructural Components 

The consultant team developed inventories of structural components for each existing 

court building using information from existing building drawings, including (but not 

limited to) floor areas, plan dimensions, structural system configuration, number of 

columns or braces, and length of structural wall. For buildings with incomplete drawings, 

on-site evaluations and estimated floor areas guided the estimation of structural 

component quantities. The consultant team used drawings and descriptions of the 

conceptual retrofit schemes to determine changes in quantities of structural components 

for the baseline retrofit and full renovation risk models. 

The consultant team developed inventories of nonstructural components using existing 

building drawings and normative quantities from FEMA P-58. Normative quantities are 

estimates of the quantities of nonstructural components and contents likely to be present 

in a building of a specific occupancy on a gross square foot basis (FEMA 2012b). FEMA 

developed normative quantities for different occupancies (e.g., commercial office, 

healthcare, residential, retail) based on surveys of various construction types, occupancy 

types, and floor areas. For this study, the commercial office occupancy was judged to be 

most similar to a typical court building; therefore, normative quantities for commercial 

office were used to estimate quantities of most nonstructural components. Table 8 

documents the quantities of nonstructural components included in each of the three 

seismic risk models developed for each court building. 

Table 8. Quantities of Nonstructural Components Included in Each Seismic Risk Model (Normative 
quantities for commercial office are assumed.) 

Component 
Existing Court 

Building 

Baseline and Priority 

Upgrades Options 

(Options 1 and 2) 

Full Renovation 

Option (Option 3) 

Cladding Use satellite imagery, 

drawings, photos, field 

notes 

Use retrofit drawings to 

determine percentage 

replaced 

Replace 100 percent 

Roof tiles Not included 

Interior partitions Use 90th percentile normative quantities 

Ceramic wall tiles Not included 

High end marble or 

wood panel 

Not included 

Ceramic tile floors Not included 

Vinyl/carpet floor 

finishes 

Use floor areas 

Raised access floors Not included 

Ceilings Use 50th percentile normative quantities 

Stairs Determine from drawings 

Elevators Determine from drawings 
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Component 
Existing Court 

Building 

Baseline and Priority 

Upgrades Options 

(Options 1 and 2) 

Full Renovation 

Option (Option 3) 

Plumbing (pipes 

and bracing) 

Use 50th percentile normative quantities 

Mechanical/HVAC 

equipment 

Use 50th percentile normative quantities 

HVAC ducting Use 50th percentile normative quantities 

Electrical 

equipment 

Use 50th percentile normative quantities 

Pendant lighting Use 50th percentile normative quantities (half to pendant lighting) 

Recessed lighting Use 50th percentile normative quantities (half to recessed lighting) 

Fire sprinkler 

piping 

Determine presence of sprinklers from survey; if 

fully sprinkled, use 50th percentile normative 

quantities, otherwise do not include 

Use 50th percentile 

normative quantities 

Fire sprinkler drops Determine presence of sprinklers from survey; if 

fully sprinkled, use 50th percentile normative 

quantities, otherwise do not include 

Use 50th percentile 

normative quantities 

2. Population Data 

To calculate casualty rates from building damage and collapse, population models are 

required to estimate the number of people in each court building. Peak populations can be 

used for FEMA P-58 risk assessments, resulting in conservative estimates of casualties. 

However, peak populations persist within buildings for only short periods of time, with 

building populations varying drastically due to hourly, daily, and monthly fluctuations. 

To account for the movement of populations within each building over time, an 

equivalent continuous occupancy can be calculated to obtain an averaged building 

population at any given time.  

For this study, peak populations are used in the PSRA to obtain an upper bound on the 

number of casualties at each court building and earthquake intensity level (refer to 

Section V.E for findings from a sensitivity study in which building populations were 

changed from peak to ECO). The Judicial Council provided population data for each 

court building in the form of average total number of daily visitors and staff (excluding 

judges) from magnetometer data. This includes all visitors, whether they stay for an hour 

or the entire day, and thus may overestimate the peak population. However, for very busy 

days (such as Mondays), the peak instantaneous population is higher than other days, and 

thus may be close to the average total population. In the absence of better data, the 

average total number of daily visitors and staff is considered to be equivalent to the peak 

instantaneous population of the building. 
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3. Building Replacement Values 

Replacement values for court buildings are derived from a cost-model database of 

construction costs for California Superior Court buildings of similar scope and location 

that were constructed in the past 10 years. This cost-model database was provided by the 

Judicial Council. Replacement values are in 2018 dollars and exclude costs for 

demolition, escalation, design and engineering consultant fees, loose furniture, fixtures, 

and equipment, and construction and owner contingencies. The replacement value of the 

court building represents the direct financial loss if the structure collapses or is damaged 

beyond repair, which is assumed to occur if repair costs exceed 40 percent of the 

replacement value. 

F. Vulnerability Data 

The likelihood of damage for various components is modeled using fragility functions. A 

fragility function relates the probability of being in a particular damage state (e.g., aesthetic 

or life-safety critical) to an engineering demand parameter (EDP) such as interstory drift ratio 

(IDR) or peak floor acceleration. Certain building components are sensitive to IDR (e.g., 

interior gypsum partition walls, steel moment frames), while others are sensitive to peak 

floor acceleration (e.g., suspended ceilings, motor control centers). A sample fragility curve 

for partial-height gypsum partition walls is shown in Figure 9 as a function of IDR. As 

illustrated by the colored regions, at increasing levels of drift, the likelihood of being in a 

more severe damage state increases. 

 

Figure 9. Sample Fragility Function for Partial-Height Gypsum Partition Walls (FEMA 2012b) 
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FEMA P-58 provides a large library of fragility functions for both structural and 

nonstructural components. These fragility functions were developed by various researchers, 

often by compiling data from dynamic or quasi-static testing, or from observations during 

past earthquakes. In some cases, fragility functions are based on expert opinion. 

Table 9 lists the fragility functions chosen for the nonstructural components in each of the 

three seismic risk models. Refer to Table 8 for the corresponding quantities of nonstructural 

components in each risk model. In general, nonstructural components in existing court 

buildings were modeled with fragility functions lacking seismic detailing due to the old ages 

of the court buildings (all are at least 30 years old). For the baseline retrofit risk models, a 

limited number of structural and nonstructural components (e.g., cladding, ceilings, stairs, 

elevators) were replaced per the retrofit drawings, with the fragility functions for these 

components reflecting new construction with proper seismic detailing. For the full renovation 

risk model, all nonstructural components were modeled with fragility functions having 

proper seismic detailing because the building interior is demolished and replaced. 

Table 9. Fragility Functions for Nonstructural Components Included in Each Seismic Risk Model 

Component Existing Court Building 

Baseline and Priority 

Upgrades Options 

(Options 1 and 2) 

Full Renovation Option 

(Option 3) 

Cladding Determine fragility from 

drawings and satellite 

imagery 

For replacement cladding, 

use fragility for modern 

curtain wall, for existing 

cladding, determine 

fragility from drawings 

and satellite imagery 

Use fragility for modern 

curtain wall 

Roof tiles Not included 

Interior partitions Use fragility for full height partitions (fixed above and below) 

Ceramic wall tiles Not included 

High end marble or 

wood panel 

Not included 

Ceramic tile floors Not included 

Vinyl/carpet floor 

finishes 

Use fragility for weakest pipe (per FEMA P-58) 

Raised access floors Not included 

Ceilings Use fragility for SDC 

A/B/C (vertical support 

only) 

Use 25% SDC A/B/C 

(vertical support only) 

and 75% SDC D/E 

(vertical and lateral 

support) 

Use fragility for SDC D/E 

(vertical and lateral 

support) 

Stairs Use fragility without 

seismic joint 

If stairs replaced, use 

fragility with seismic 

joint, otherwise use 

fragility without seismic 

joint 

Use fragility with seismic 

joint 
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Component Existing Court Building 

Baseline and Priority 

Upgrades Options 

(Options 1 and 2) 

Full Renovation Option 

(Option 3) 

Elevators If elevator not 

modernized, use fragility 

for pre-1976 installation, 

otherwise use fragility for 

post-1976 installation 

Use fragility for post-1976 installation 

Plumbing (pipes 

and bracing) 

Use fragility for SDC A/B/C Use fragility for SDC 

D/E/F 

Mechanical/HVAC 

equipment 

Use fragility for hard anchored or vibration isolated equipment 

HVAC ducting Use fragility for SDC A/B/C Use fragility for SDC 

D/E/F 

Electrical 

equipment 

Use fragility for hard anchored or vibration isolated equipment 

Pendant lighting Use fragility for non-seismic installation Use fragility for 

seismically rated 

installation 

Recessed lighting Use fragility for lighting with independent support wires 

Fire sprinkler 

piping 

If fully sprinkled, use 

fragility with no bracing 

If fully sprinkled, use 

fragility with designed 

bracing 

Use fragility with 

designed bracing 

Fire sprinkler drops If fully sprinkled, use 

fragility for dropping into 

unbraced lay-in tile 

If fully sprinkled, use 

fragility for dropping into 

braced lay-in tile 

Use fragility for dropping 

into braced lay-in tile 

G. Consequence Data 

Consequences associated with component damage or building failure include casualties, 

repair costs, and downtime. Baseline values for repair costs, repair times, and casualty rates 

for each damage state for each building component were obtained from the FEMA P-58 

database (FEMA 2012b). 

1. Repair Costs 

FEMA P-58 provides repair procedures and associated repair costs for each damage state 

of each structural and nonstructural component. FEMA P-58 repair costs are calculated in 

2011 dollars, based on Northern California labor rates. To account for inflation and 

escalation between 2011 and 2018, the consultant team used factors of 1.11 and 1.25, 

respectively, resulting in a time factor of 1.39 to convert repair costs to 2018 dollars. 

Labor rates were assumed to be similar between Northern and Southern California. 

Contents losses (e.g., furniture, computers) were not considered. 

For earthquake simulations that result in a total loss, the repair costs are equivalent to the 

total building replacement value plus demolition costs, which are assumed to be 5 percent 
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of the total replacement value. Construction of the replacement facility is assumed to take 

4 years. A building is considered a total loss and subsequently demolished and replaced if 

any of the following conditions apply: 

• The building has collapsed, either locally or globally. 

• The building has significant permanent displacement (i.e., residual drift) after an 

earthquake. Heavy structures such as concrete are especially vulnerable to 

demolition due to permanent displacement, whereas lighter structures might be 

more economical to be put back in plumb. A default demolition fragility curve 

was developed based on Ramirez and Miranda (2012). 

• It is uneconomical to repair. This occurs if the aggregate repair cost exceeds 40 

percent of the total building replacement value, as recommended by FEMA P-58. 

2. Downtime 

Downtime is calculated using the REDi downtime methodology (Arup 2013) with 

unpublished enhancements used for this study. The REDi methodology uses FEMA P-58 

repair times to calculate downtime. Downtime refers to the time required to restore 

building functionality after an earthquake. Unlike FEMA P-58 repair times, downtime 

includes potential delays to the initiation of repairs, resulting in a more realistic 

estimation of duration of loss of functionality. 

The first step in calculating downtime involves determining whether the extent and 

severity of damage to specific components warrants closure of the building (i.e., a yellow 

or red tag due to a life-safety risk) or renders it unusable (e.g., damage to equipment 

hinders functionality of lighting or ventilation). This mapping is accomplished through 

use of repair classes, which determine if a damaged component would hinder 

reoccupancy or functionality. For each earthquake realization, each building component 

is assigned a repair class based on the extent and severity of damage and the criticality of 

the component. Some modifications were made to the default repair class assumptions in 

Arup (2013) based on improved knowledge. These are summarized in Table 10. 
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Table 10. Summary of Changes to Repair Class Assignments from Those Published in Arup (2013) 

Component Damage Description Modified Repair Class Basis 

Anchored equipment Anchorage failure Repair Class 1  

(hinders full recovery) 

Equipment overturning 

or other falling hazards 

do not represent a 

persistent life-safety 

risk and thus would not 

likely result in yellow 

or red-tagging of a 

building (i.e., it would 

not trigger Repair Class 

3). Any associated 

casualty rate is 

explicitly accounted for 

in the risk assessment.  

Anchored equipment Equipment failure Repair Class 2 (hinders 

functional recovery) 

Unanchored 

equipment 

Equipment failure due to 

overturning 

Repair Class 2 (hinders 

functional recovery) 

Lighting fixtures Disassembly of rod 

system at connections, 

fatigue failure, pullout of 

rods from ceiling 

Repair Class 2 (hinders 

functional recovery) 

The next step in calculating downtime involves developing repair sequence logic that 

accounts for delays to the initiation of repairs. These delays, which are referred to as 

impeding factors, include post-earthquake inspection, financing, engineer mobilization, 

permitting, and contractor mobilization. These delays can be significant, and for low to 

moderate amounts of building damage can dominate the overall building downtime. 

Figure 10 shows the repair sequence logic (including impeding factors) described in Arup 

(2013). 

 

Figure 10. Repair Sequence Logic (Including Impeding Factors) for Calculating Downtime (from Arup 

2013) 

Table 11 summarizes the values for different impeding factors used in the study. Default 

values published in Arup (2013) were used for inspection, financing, engineering 

mobilization, and permitting. In contrast, contractor mobilization was modified to include 

improved data from previous projects and research efforts, including a survey of 

contractors and subcontractors to estimate the number of weeks required to procure 

materials and equipment and mobilize labor for different types of repairs. Contractor 
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mobilization times also account for the scarcity of contractors in the aftermath of a large 

earthquake, and for the time required for the bidding and procurement process. 

Table 11. Summary of Impeding Factors as a Function of Building Damage 

Impeding factor Component 
Delay associated with 

aesthetic damage 

Delay associated with 

functional or life-safety 

damage 

Inspection All 5 days 

Financing All 15 weeks 

Engineering mobilization Structural 6 weeks 12 weeks 

Permitting All 1 week 8 weeks 

Contractor mobilization Structural 14 weeks 22 weeks 

Architectural 7 weeks 18 weeks 

Exterior cladding 13 weeks 21 weeks 

Mechanical 12 weeks 19 weeks 

Electrical 9 weeks 11 weeks 

Elevators 19 weeks 28 weeks 

Stairs 8 weeks 17 weeks 

3. Casualty Rates 

Casualty rates (which includes both injuries and fatalities) for damaged structural and 

nonstructural components (which do not result in building collapse) were taken directly 

from the FEMA P-58 database. However, casualties tend to be dominated by building 

collapse as opposed to component-related damage in earthquakes. Thus, an assumption 

had to be made regarding the casualty rate for collapsed portions of a structure. Because 

of the heavy nature of most court buildings, a fatality rate of 100 percent was assumed in 

areas of collapse. Recall that in the event of building collapse, 15 percent of the total 

building area was assumed to have collapsed (see Section IV.D). 

H. PSRA Outputs 

The outputs of the PSRA include estimates of casualties, repair costs, and downtime for each 

court building (including each retrofit and replacement option) at the six earthquake 

intensities considered in this study. The predicted losses at each intensity can be converted 

into annualized losses using the annual recurrence of each seismic intensity. Annualized 

losses represent the anticipated seismic losses in any given year, and typically would not be 

incurred every year (i.e., in most years, there are no earthquakes and therefore no losses; 

however, if a significant earthquake occurs, the losses that year will greatly exceed the 

annualized losses). Over a long period of time, the actual losses incurred would approach the 

anticipated annualized losses. Though abstract in nature, annualized losses are useful because 

they capture in a single metric the magnitude of losses across a range of seismic intensities, 



California Superior Court Buildings Seismic Renovation Feasibility Studies 

Detailed Methodology Report 

48 

thus enabling the risk reduction potential of each retrofit and replacement option to be 

compared more readily. 

Table 12 provides annualized losses for each of the 26 court buildings and the selected 

retrofit or replacement options. Refer to Section V.B for more information about how 

annualized losses are computed. 

Table 12. Annualized Losses for the Portfolio of 26 Court Buildings 

ID Name 
Selected 

option* 

Annualized loss ($thousands) 

Existing court building Selected option 

F† RC‡ DT** F† RC‡ DT** 

01-F1 George E. McDonald Hall of 

Justice 

2 2,276 141 112 115 29 73 

07-A2 Wakefield Taylor Courthouse 2 3,353 624 430 1,422 184 409 

07-F1 George D. Carroll Courthouse 4 9,910 406 383 NS†† 86 304 

10-A1 Fresno County Courthouse 1 11,405 204 325 4,697 100 281 

13-A1 Imperial County Courthouse 4 19,637 1,193 513 NS†† 71 238 

17-B1 Clearlake Branch Courthouse 4 1,221 29 42 NS†† 4 15 

19-AD1 Santa Clarita Courthouse 1 2,629 73 161 313 34 137 

19-AK1 Norwalk Courthouse 1 8,261 377 767 3,402 194 750 

19-AO1 Whittier Courthouse 2 2,495 180 329 280 49 257 

19-AP1 Santa Monica Courthouse 1 2,879 134 231 833 37 142 

19-AQ1 Beverly Hills Courthouse 5 1,113 162 545 NS†† 23 140 

19-AX2 Van Nuys Courthouse West 2 9,338 442 880 3,845 202 838 

19-G1 Burbank Courthouse 4 2,235 168 217 NS†† 30 167 

19-H1 Glendale Courthouse 2 3,920 106 224 374 49 159 

19-I1 Alhambra Courthouse 1 1,021 136 361 295 77 337 

19-J1 J2 Pasadena Courthouse 5 4,755 380 534 NS†† 115 454 

19-K1 Stanley Mosk Courthouse 1 25,376 676 1,396 NS†† 8 32 

19-L1 Clara Shortridge Foltz 

Criminal Justice Center 

2 8,104 797 1,853 2,338 342 1,374 

19-O1 El Monte Courthouse 4 5,571 289 440 NS†† 76 281 

19-W2 Pomona Courthouse North 4 5,029 157 203 NS†† 35 116 

19-X1 West Covina Courthouse 1 5,219 144 374 NS†† 31 223 

28-B1 Napa Courthouse 4 3,179 194 152 NS†† 64 91 

30-A1 Central Justice Center 2 17,915 694 1,935 6,780 368 1,505 

30-B1 Lamoreaux Justice Center 2 8,483 409 658 3,493 213 571 
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ID Name 
Selected 

option* 

Annualized loss ($thousands) 

Existing court building Selected option 

F† RC‡ DT** F† RC‡ DT** 

30-C1 C2 North Justice Center 1 6,508 329 619 775 122 607 

44-A1 Santa Cruz Courthouse 4 5,866 120 188 NS†† 31 106 

* Option 1: Baseline Retrofit 

Option 2: Priority Upgrades Retrofit 

Option 3: Full Renovation 

Option 4: Replace to 2016 CBC 

Option 5: Replace to Beyond Code 

† F: annualized loss from fatalities ($thousands), which are based on peak building populations and 90th percentile 

estimates of fatalities from the seismic risk assessment and, thus, likely represent an upper bound on annual losses from 

fatalities; refer to Section V.E for findings from a sensitivity study on building populations 

‡ RC: annualized loss from repair costs ($thousands) 

** DT: annualized loss from downtime ($thousands); For buildings where the selected option is 1, 2, or 3, the primary 

intent of the retrofit is to reduce the risk of collapse and fatalities. While some reduction in downtime may be expected, 

the conceptual retrofit scheme does not include specific measures to reduce downtime. Therefore, downtime losses 

typically do not decrease significantly because of the retrofit. 

†† NS: not significant. New replacement buildings (or, in the case of Stanley Mosk, base-isolated retrofits) are expected to 

have significantly improved seismic safety relative to current existing court buildings; therefore, in this study, fatalities 

were not modelled 

As described in the footnotes to Table 12, annual losses from fatalities are based on peak 

building populations and 90th percentile estimates of fatalities from the seismic risk 

assessment, likely resulting in an upper bound on annual losses from fatalities. In contrast, 

annual losses from repair costs and downtime are based on mean estimates of repair costs 

and downtime, respectively, which effectively translates into a higher weighting for losses 

stemming from fatalities. This higher weighting is consistent with the primary focus of the 

study: improving the seismic safety of the current existing court building. However, it 

inflates the benefit-cost ratios (BCRs) presented later in this report (refer to Section V) 

relative to if an equivalent continuous occupancy (ECO) population were assumed for each 

court building. An ECO population accounts for the fact that the peak population persists for 

only a short period of time in a building over a typical year, so there is only a small 

probability that an earthquake would occur when the building is fully occupied. As a result, 

because the BCRs presented later in this report emphasize fatalities, they should not be 

considered absolute. Additional limitations in the BCR values are described in Section V.D. 

Section V.E presents findings from a sensitivity study of the BCRs to the assumed building 

population to investigate whether the higher weighting given to fatalities might also change 

the relative rankings of the BCRs for each of the five retrofit or replacement options 

considered for each court building. In summary, changing the building population from peak 

to ECO, which typically reduces the number of fatalities reported by a factor of 4, does not 

significantly change the relative order of the retrofit and replacement options. While the 

BCRs were not the only factor in the decision-making process, the sensitivity study 

demonstrates that changes to the assumed building population do not impact the selected 

option for each court building.  
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V. COST-BENEFIT ANALYSIS 

This section outlines the cost-benefit analysis performed by the consultant team to evaluate the 

financial effectiveness of retrofitting or replacing each of the 26 court buildings in this study. 

Judicial Council Facilities Services staff used results from this analysis to inform decisions about 

which retrofit or replacement option to pursue for each court building.  

In general, cost-benefit analysis involves quantification of the benefits and costs stemming from 

a particular action — in this study, the retrofit or replacement of a court building. In terms of 

benefits, the primary consideration is the reduction in seismic risk associated with each retrofit or 

replacement option. Each option will improve the performance of a court building in future 

earthquakes to varying degree. The benefits of this improved seismic performance take the form 

of reduced (or avoided) fatalities, repair costs, and downtime in future earthquakes. The benefit 

is then compared to cost of retrofitting or replacing the building. 

The cost-benefit analysis is based on standard methodologies described in FEMA P-58 (2012b), 

FEMA P-366 (2017), and FEMA 227 (1991), as well as other recent cost-benefit studies in the 

published literature (Liel and Deierlein 2013, Welch et al. 2014, Molina Hutt et al. 2015, 

Sullivan 2016). In overview, the analysis integrates construction cost estimates with results from 

the probabilistic seismic risk assessment (PSRA; refer to Section IV for additional information) 

to compute the benefit-cost ratio (BCR) for each retrofit and replacement option and court 

building. The BCR measures the value of the benefits of an option (in terms of avoided fatalities, 

repair costs, and downtime in future earthquakes) relative to its initial construction costs and was 

an important factor in deciding which retrofit or replacement option to pursue. 

Section V.A describes how the costs of a retrofit or replacement option are calculated. Section 

V.B describes how the benefits are calculated. Section V.C describes how the BCR is calculated. 

Section V.D summarizes important limitations in the cost-benefit analysis. Section V.E provides 

sample results for the portfolio of 26 court buildings. 

A. Calculation of Costs 

The consultant team prepared conceptual construction cost assessments for each of the 26 

existing court buildings using the proposed scopes of work for seismic upgrades, collateral 

impacts, fire and life safety and accessibility upgrades, priority upgrades, and other 

nonstructural upgrades. Where applicable, costs for hazardous materials were also identified 

based on input from the Judicial Council. 

Costs for structural seismic work and code-required upgrades were calculated based on floor 

plans and narratives describing the conceptual retrofit scheme. The Judicial Council provided 

specific building system upgrades based on identified deferred facility modification scope 

items (i.e., priority upgrades). For buildings considered to be a local point of historic interest, 

a premium was included to cover costs for maintaining or replacing historic elements of the 

building. None of the buildings is on the federal or state historic buildings register, but 

several were identified as having features that would be considered historic. 
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For each court building, cost assessments are provided for the three retrofit options: 

• Baseline retrofit (Option 1) 

• Priority upgrades retrofit (Option 2) 

• Full renovation (Option 3) 

For each court building, two cost scenarios were developed for both Options 1 and 2. The 

first cost scenario assumes unphased construction, meaning that construction costs are 

based on the building being closed and vacated during the retrofit. In this scenario, it is 

assumed that new commercial building space will be fit out and rented for the duration of 

construction. The costs assume that an area equivalent to 75 percent of the existing space 

occupied by the Superior Court would need to be rented. 

The second cost scenario assumes phased construction, meaning that additional 

construction costs would be incurred to keep the court building open and operational. These 

additional costs include premiums for phasing (assuming the work would need to be done in 

multiple phases either by floors or zones of the buildings), a schedule premium to cover an 

extended construction duration due to the phasing requirements, and an escalation premium 

to cover increases in the cost of labor and materials due to the extended time for construction.  

Option 3 assumes only unphased construction is possible due to the increased scope of work 

associated with full renovation (i.e., the court building cannot be occupied during 

construction). 

In addition, two options for replacement of the court building are assumed: 

• Replace to 2016 CBC (Option 4) 

• Replace to beyond code (Option 5) 

For the two replacement building options, floor areas are based on the number of court 

departments at the existing court building and the median gross area per court department 

from recently constructed California court buildings. They exclude the floor area currently 

occupied by agencies other than the Judicial Council. In some cases, this has resulted in a 

bigger building being required, and in other cases a smaller one. Floor areas were provided to 

the consulting team by the Judicial Council. 

Construction costs for replacement buildings are derived from the Judicial Council cost-

model database of construction costs for California Superior Court buildings of similar scope 

and location constructed in the recent decade. This data was provided to the consulting team 

by the Judicial Council. A five percent cost premium was assumed for replacing to beyond 

code (Option 5) based on previous experience of the consultant team. No land costs or 

demolition costs are considered for the replacement buildings because these costs may not be 

applicable in all situations. For example, the Judicial Council could obtain land for a new 

facility from the city or county for free or at a significantly reduced cost. In addition, the 



California Superior Court Buildings Seismic Renovation Feasibility Studies 

Detailed Methodology Report 

52 

Judicial Council may decide to sell the current existing court building to another entity 

instead of demolishing it. 

All construction cost estimates are provided in current dollars (2018) and market conditions, 

and exclude costs for future escalation because actual construction start dates have not been 

established at this time. Other project-related costs such as design and engineering consultant 

fees, loose furniture, fixtures, and equipment, and construction and owner contingencies have 

all been excluded. These would need to be considered and factored into overall project 

budgets by the Judicial Council. 

B. Calculation of Benefits 

Estimating the benefits of retrofitting or replacing a court building involves a significant 

amount of uncertainty, as the benefits can accrue over a long period of time in the future, 

unlike the initial construction costs, which are incurred at the beginning of a project. 

Furthermore, some benefits are intangible and can be challenging to quantify or measure 

(e.g., increased productivity or happiness of employees working in a renovated or newly-

constructed building). This study focuses on the more tangible and measurable benefits of 

retrofitting or replacing a court building. The primary benefit is improved seismic 

performance, which is quantified in terms of reduced (or avoided) fatalities, repair costs, and 

downtime in future earthquakes. These are standard engineering risk metrics used in FEMA 

P-58 and previous cost-benefit studies of retrofits. 

To calculate the benefits, results from the PSRA are used to compute annualized measures of 

performance of the existing court building and the five retrofit and replacement options. As 

described in Section IV, a range of seismic intensities is considered in the PSRA, from rare 

earthquakes to more frequent ones, which can also generate significant losses. PSRA results 

from each intensity are used to compute annualized losses for each retrofit and replacement 

option in terms of fatalities, repair costs, and downtime. Net annual benefits of an option are 

computed by subtracting the annualized losses for the option from the annualized losses for 

the current existing court building. Then, net annual benefits are summed over the assumed 

asset-life extension of the option (refer to Table 13 for additional information) and 

discounted to present value to obtain the net present value of benefits, 𝑁𝑃𝑉𝑏,𝑖, as shown in 

Equation 4. 

𝑁𝑃𝑉𝑏,𝑖 = ∆𝐴𝐴𝐿𝑖 [
1 −

1
(1 + 𝑟)𝑇𝑖

𝑟
] Equation 4 

Where: 

𝑁𝑃𝑉𝑏,𝑖 = net present value of benefits for Option 𝑖, where 𝑖 = 1, … , 5  

∆𝐴𝐴𝐿𝑖 = net annual benefits of Option 𝑖 
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= 𝐴𝐴𝐿𝑒𝑥𝑖𝑠𝑡𝑖𝑛𝑔 − 𝐴𝐴𝐿𝑜𝑝𝑡𝑖𝑜𝑛 𝑖 

𝐴𝐴𝐿𝑒𝑥𝑖𝑠𝑡𝑖𝑛𝑔 = annualized losses for current existing court building 

𝐴𝐴𝐿𝑜𝑝𝑡𝑖𝑜𝑛 𝑖 = annualized losses for Option 𝑖 

𝑇𝑖 = assumed asset-life extension of Option 𝑖 

𝑟 = discount rate, which measures the value of money in the future 

The assumed asset-life extension, 𝑇𝑖, is an important variable in the calculation of 𝑁𝑃𝑉𝑏,𝑖 in 

Equation 4, as it determines the length of time over which the benefits of retrofit or 

replacement can accrue. Asset-life extension is the assumed length of time — after a 

renovation — to the next necessary building-wide renovation or replacement. It is not a 

prediction of the length of court occupancy in the building (i.e., the court will not abandon or 

move out of the building at the end of the assumed asset-life extension). Table 13 

summarizes the values of asset-life extension assumed for each option. Longer asset-life 

extension means that the benefits of a retrofit or replacement option have more time to 

accrue, thus making the option more effective from a financial perspective. The trade-off, 

however, is that the full renovation and replacement options, which have longer asset-life 

extensions than the baseline retrofit, often have significantly larger initial construction costs. 

Table 13. Assumed Asset-Life Extension for Each Retrofit and Replacement Option 

Option 
Assumed Asset-

Life Extension 
Notes 

1. Baseline retrofit 15 years A relatively short asset-life extension is assumed 

because the baseline retrofit does not address deficient 

building systems, which are conservatively assumed to 

have 15 years remaining life. The benefits of the 

seismic retrofit do not cease after 15 years; however, to 

continue to occupy the building comfortably, additional 

investment would be required at that time. 

2. Priority upgrades retrofit 25 years A longer asset-life extension than the baseline retrofit 

is assumed because deficient building systems are 

replaced. 

3. Full renovation 40 years A longer asset-life extension than the priority upgrades 

retrofit is assumed because an entirely new building 

interior and facade is installed (e.g., all building 

systems are replaced, a more efficient and secure court 

layout is implemented). 

4. Replace to 2016 CBC 50 years An asset-life extension consistent with the typical 

design life for new building is assumed, though 

buildings can be occupied longer. 

5. Replace to beyond code 50 years An asset-life extension consistent with the typical 

design life for new building is assumed, though 

buildings can be occupied longer. 
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The discount rate, 𝑟, is another important variable in determining 𝑁𝑃𝑉𝑏,𝑖. Because a dollar in 

the future is not worth the same as a dollar today, the benefits of a retrofit or replacement that 

accrue in the future need to be converted to present value via the discount rate. Larger 

discount rate values mean that money today is worth significantly more than money in the 

future. The federal government requires a discount rate of 7 percent for cost-benefit analysis, 

which is at the higher end of the range found in the published literature, reflecting the 

government’s tendency to prioritize actions where the benefits accrue quickly (as opposed to 

20 years in the future). In previous cost-benefit analyses, the consultant team used discount 

rates closer to 5 percent. For this study, the Judicial Council Facilities Services selected a 

value of 6 percent. 

Annualized losses for existing court buildings, 𝐴𝐴𝐿𝑒𝑥𝑖𝑠𝑡𝑖𝑛𝑔, and each retrofit and replacement 

option, 𝐴𝐴𝐿𝑜𝑝𝑡𝑖𝑜𝑛 𝑖, are calculated by summing the following three quantities: average 

annualized repair cost, average annualized downtime, and 90th percentile annualized 

fatalities. Figure 11 shows graphically how the average annualized repair cost is computed, 

for both an existing court building and the baseline retrofit. The average annualized repair 

cost for the existing court building is the area under the green curve, which plots the average 

repair cost as a function of the annual exceedance probability for the six earthquake 

intensities evaluated (45-year, 100-year, 225-year, 475-year, 975-year, 2,475-year). Average 

repair cost at each earthquake intensity is obtained from the PSRA (refer to Section IV for 

more information). Similarly, the average annualized repair cost for the baseline retrofit is 

the area under the purple curve. The difference between average annualized repair costs for 

the existing building and the baseline retrofit (i.e., the green shaded area in Figure 11) is the 

annualized benefit of the baseline retrofit (in terms of repair cost only). 

The process for computing the other two annualized performance measures is the same as 

outlined in the previous paragraph, though for fatalities, 90th percentile values are used 

instead of average values. The consultant team, with input from Judicial Council Facilities 

Services staff, decided to use 90th percentile values because the primary goal of the study is 

to reduce the risk of collapse and loss of life in 26 of the most vulnerable court buildings in 

California. By using 90th percentile values, fatalities are given higher weighting than repair 

costs and downtime to emphasize the importance of this performance measure.  

Before the three annualized performance measures can be summed to determine the total 

annualized losses (e.g., 𝐴𝐴𝐿𝑒𝑥𝑖𝑠𝑡𝑖𝑛𝑔, 𝐴𝐴𝐿𝑜𝑝𝑡𝑖𝑜𝑛 𝑖), the average annualized downtime and 90th 

percentile annualized fatalities need to be monetized. For downtime, this involves 

establishing a cost associated with not being able to use a court building after an earthquake. 

In this study, the cost of downtime is taken as the cost to fit out and rent temporary space. 

Consequently, if the downtime at a court building exceeds six months after an earthquake, 

the court must fit out and rent temporary space while building damage is repaired. If 

downtime is less than six months, it is assumed that the court building can either shift cases 

to nearby facilities or delay them. Table 14 summarizes the costs of fitting out and renting 

temporary space. 



California Superior Court Buildings Seismic Renovation Feasibility Studies 

Detailed Methodology Report 

55 

 

Figure 11. Plot of Average Repair Cost as a Function of the Annual Exceedance Probability for the Six 
Earthquake Intensities Evaluated 

 
Table 14. Summary of Costs Associated with Fitting Out and Renting Temporary Space 

Location Area rented Fit out costs  Rental costs (per year) 

Urban 75% of current existing 

court building 

$250 per ft2 $50 per ft2 

Rural 75% of current existing 

court building 

$250 per ft2 $30 per ft2 

To monetize the cost of fatalities, the value of a statistical life needs to be established. The 

consultant team reviewed previous cost-benefit studies to determine an appropriate value for 

this study. Numerous federal agencies, including the Environmental Protection Agency, 

Department of Agriculture, and Food and Drug Administration, use values between $8 and 

$10 million (in 2018 dollars). In contrast, academic studies tend to use lower values, 

typically between $2 and $5 million. In consultation with Judicial Council Facilities Services 

staff, a value of $9 million was selected for this study. 
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C. Calculation of Benefit-Cost Ratio 

The financial effectiveness of each retrofit and replacement option is evaluated by computing 

the benefit-cost ratio (BCR) per Equation 5. The BCR measures the value of the benefits of 

an option (in terms of avoided fatalities, repair costs, and downtime in future earthquakes) 

relative to its initial construction costs. Values greater than one indicate that the benefits of 

an option, over the assumed asset-life extension, exceed the initial construction costs. Based 

on prior experience of the consultant team, it is not uncommon that BCRs for all options 

remain below one; however, even in this situation, the BCRs are still useful in terms of 

prioritizing which option makes the most sense to pursue. 

𝐵𝐶𝑅𝑖 =
𝑁𝑃𝑉𝑏,𝑖

𝑁𝑃𝑉𝑐,𝑖
 Equation 5 

Where: 

𝐵𝐶𝑅𝑖 = benefit-cost ratio of Option 𝑖 

𝑁𝑃𝑉𝑏,𝑖 = net present value of benefits for Option 𝑖 (see Equation 4) 

𝑁𝑃𝑉𝑐,𝑖 = net present value of costs for Option 𝑖 

= total initial construction costs for Option 𝑖 

The BCR is an important consideration in the decision-making process because it 

incorporates a wide range of factors into a single measure, including the reduction in seismic 

risks (e.g., fatalities, repair costs, downtime), asset-life extension, and total construction 

costs. If the retrofit or replacement option with the highest BCR had a value that was 

significantly larger than the option with the next highest BCR value (the consultant team 

established 25 percent as the threshold for significantly larger), then it was selected as the 

option to pursue. The 25 percent threshold was established because the uncertainty in 

calculating the BCR was such that two values within ± 25 percent of each other could be 

considered similar.  

If the BCRs for each option were similar, then additional metrics were considered in the 

selection process, including total construction costs, cost per square foot, and the ratio of 

total construction costs to asset-life extension. 

Table 15 compares benefit-cost ratios (BCRs) of the selected retrofit or replacement options 

across the portfolio of 26 court buildings included in this study. Court buildings are sorted 

from highest BCR to lowest. Court buildings with the largest BCRs represent the best retrofit 

or replacement investments, but additional factors (e.g., total construction cost, importance of 

the existing court building to continuing Superior Court operations) need to be considered in 

developing judicial branch-wide renovation strategies or priorities. The total construction 

cost associated with retrofitting or replacing all 26 court buildings is $2.3 billion. 
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Table 15. Comparison of Construction Costs and Benefit-Cost Ratios for 26 Court Buildings 

ID Name 
Court 

Departments 

Selected 

Option* 

Total 

Construction 

Cost (millions) 

Benefit-

Cost 

Ratio 

Asset-Life 

Extension 

(years) 

13-A1 Imperial County 

Courthouse 

7 4 $48.9 6.78 50 

17-B1 Clearlake Branch 

Courthouse 

1 4 $8.0 2.50 50 

19-O1 El Monte Courthouse 6 4 $41.0 2.28 50 

19-X1 West Covina Courthouse 11 1 $23.6 2.26 15 

07-F1 George D. Carroll 

Courthouse 

8 4 $82.2 1.98 50 

19-AD1 Santa Clarita Courthouse 3 1 $12.1 1.92 15 

44-A1 Santa Cruz Courthouse 7 4 $49.8 1.91 50 

19-W2 Pomona Courthouse 

North 

7 4 $47.9 1.72 50 

28-B1 Napa Courthouse 4 4 $32.6 1.63 50 

01-F1 George E. McDonald 

Hall of Justice 

3 2 $18.4 1.61 25 

19-AK1 Norwalk Courthouse 20 1 $45.9 1.07 15 

19-H1 Glendale Courthouse 8 2 $44.0 1.07 25 

30-A1 Central Justice Center 65 2 $196.5 0.77 25 

30-C1 C2 North Justice Center 18 1 $75.4 0.77 15 

19-G1 Burbank Courthouse 7 4 $50.4 0.76 50 

10-A1 Fresno County 

Courthouse 

28 1 $103.0 0.65 15 

30-B1 Lamoreaux Justice Center 29 2 $106.7 0.63 25 

19-K1 Stanley Mosk Courthouse 100 1 $461.3 0.58 15 

19-AO1 Whittier Courthouse 7 2 $54.3 0.57 25 

19-AQ1 Beverly Hills Courthouse 6 5 $47.3 0.55 50 

19-J1 J2 Pasadena Courthouse 19 5 $165.3 0.52 50 

07-A2 Wakefield Taylor 

Courthouse 

12 2 $64.6 0.47 25 

19-AX2 Van Nuys Courthouse 

West 

23 2 $160.4 0.46 25 

19-AP1 Santa Monica Courthouse 17 1 $50.5 0.43 15 

19-L1 Clara Shortridge Foltz 

Criminal Justice Center 

60 2 $300.2 0.26 25 

19-I1 Alhambra Courthouse 9 1 $42.3 0.19 15 
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* Option 1: Baseline Retrofit 

Option 2: Priority Upgrades Retrofit 

Option 3: Full Renovation 

Option 4: Replace to 2016 CBC 

Option 5: Replace to Beyond Code 

As described in the footnotes to Table 12, annual losses from fatalities are based on peak 

building populations and 90th percentile estimates of fatalities from the seismic risk 

assessment, likely resulting in an upper bound on annual losses from fatalities. In contrast, 

annual losses from repair costs and downtime are based on mean estimates of repair costs 

and downtime, respectively, which effectively translates into a higher weighting for losses 

stemming from fatalities. This higher weighting is consistent with the primary focus of the 

study: improving the seismic safety of the current existing court building. However, it 

inflates the BCRs presented later in Table 15 relative to if an equivalent continuous 

occupancy (ECO) population were assumed for each court building. An ECO population 

accounts for the fact that the peak population persists for only a short period of time in a 

building over a typical year, so there is only a small probability that an earthquake would 

occur when the building is fully occupied. As a result, because the BCRs presented in Table 

15 emphasize fatalities, they should not be considered absolute. Additional limitations in the 

BCR values are described in Section V.D. 

Section V.E presents findings from a sensitivity study of the BCRs to the assumed building 

population to investigate whether the higher weighting given to fatalities might also change 

the relative rankings of the BCRs for each of the five retrofit or replacement options 

considered for each court building. In summary, changing the building population from peak 

to ECO, which typically reduces the number of fatalities reported by a factor of 4, does not 

change the relative order of the retrofit and replacement options. While the BCRs were not 

the only factor in the decision-making process, the sensitivity study demonstrates that 

changes to the assumed building population do not impact the selected option for each court 

building. 

D. Limitations 

The cost-benefit analysis considers a limited set of costs and benefits, as summarized in 

Table 16. 

On the cost side, only hard construction costs and phasing or relocation costs are considered 

for each retrofit and replacement option. Costs for future escalation, design and engineering 

consultant fees, loose furniture, fixtures, and equipment, and construction and owner 

contingencies are not included. For the replacement options, land costs and demolition costs 

are not included. Refer to Section V.A for additional discussion. In general, inclusion of 

these costs would make each option more expensive, which, per Equation 5, would reduce its 

corresponding BCR. While the BCRs of all retrofit and replacement options would decrease, 

the relative change among the options for an individual court building is more difficult to 

predict.  
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Table 16. Summary of Costs and Benefits Included in Cost-Benefit Analysis 

Item 

Included in cost-benefit 

analysis 

Notes 
Retrofit or replacement option 

1 2 3 4 5 

Costs 

Hard 

construction 

costs 

Yes Yes Yes Yes Yes Includes costs of site preparation, design contingencies, 

and labor and material required for repair or construction 

of substructure, shell, interiors, and building services (as 

applicable). For Options 1 and 2, the costs of upgrades to 

accessibility and fire and life safety systems were 

explicitly calculated. For Options 3-5, compliance with 

current accessibility and fire and life safety requirements 

is assumed as part of the construction work. 

Temporary 

relocation 

costs 

Yes Yes Yes N/A N/A For Options 1-3 (unphased), includes fit out and rental 

costs required to relocate court staff and functions to 

temporary space for the duration of the retrofit. For 

Options 4-5, temporary relocation costs are not 

applicable because it is assumed court staff and 

functions can remain in the existing court building while 

the new one is constructed in a nearby location. 

Construction 

phasing costs 

Yes Yes No N/A N/A For Options 1 and 2 (phased), includes costs for phasing 

the construction work by zones or floors to keep the 

court building open during the retrofit. For Option 3, 

construction phasing costs were not included because 

phasing was assumed to be impractical due to 

disruptiveness of the construction work. 

Demolition 

costs 

N/A N/A N/A No No For Options 4 and 5, does not include costs of 

demolishing current existing building. For Options 1-3, 

demolition costs are not applicable. 

Land costs N/A N/A N/A No No For Options 4 and 5, does not include costs of acquiring 

land for new court building. For Options 1-3, demolition 

costs are not applicable. 

Escalation 

costs 

No No No No No Does not include escalation in construction costs from 

the time of this study to the actual start of a retrofit or 

replacement project. 

Design and 

engineering 

consultant 

fees 

No No No No No Does not include consultant fees for further engineering 

analyses or detailed design services prior to retrofit or 

replacement of a court building. 

Construction 

and owner 

contingencies 

No No No No No  

Loose 

furniture, 

fixtures, and 

equipment 

No No No No No  
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Item 

Included in cost-benefit 

analysis 

Notes 
Retrofit or replacement option 

1 2 3 4 5 

Benefits 

Avoided 

injuries in 

future 

earthquakes 

No No No No No Does not include the benefit of avoided injuries due to 

incomplete data on the financial cost of injuries. 

Avoided 

fatalities in 

future 

earthquakes 

Yes Yes Yes Yes Yes Includes the benefit of avoided fatalities. Fatalities were 

calculated using peak instantaneous building 

populations, which were derived from magnetometer 

counts for each court building, and 90th percentile 

estimates of fatalities from the seismic risk assessment. 

The value of a statistical life (i.e., cost of a fatality) was 

selected to be $9 million for this study. Refer to Section 

V.B for further discussion. 

Avoided 

repair costs 

in future 

earthquakes 

Yes Yes Yes Yes Yes Includes costs to repair damage to major structural and 

nonstructural components. Does not include losses from 

damage to building contents (e.g., furniture, computers). 

Avoided 

downtime in 

future 

earthquakes 

Yes Yes Yes Yes Yes Includes cost to fit out and rent temporary space for the 

duration of repair work after an earthquake. Does not 

include indirect costs from protracted downtime (e.g., 

increased backlog of court cases, employee attrition) 

Improved 

energy 

efficiency 

No No No No No Does not include the benefit of improved energy 

efficiency from replacing existing mechanical and 

electrical equipment. 

Improved 

accessibility 

No No No No No  

Improved 

fire and life 

safety 

No No No No No  

Improved 

functionality 

No No No No No Does not include the benefit of improved functionality 

from construction work, including possible 

improvements to daylighting, security, and building 

layout. 

Asset-life extension 

Minimum 

asset-life 

extension 

(years) 

15 25 40 50 50 Asset-life extension refers to the assumed life time of a 

building before further necessary building-wide 

renovation or replacement is required. It is the length of 

time over which the benefits (above) are assumed to 

accrue. It is not a prediction of the length of actual court 

occupancy in a particular building. Refer to Section V.B 

for further discussion. 
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On the benefit side, only repair costs, fatalities, and downtime stemming from structural and 

nonstructural damage are considered when determining the benefits of each retrofit and 

replacement option. Losses from damage to building contents are not included; neither are 

indirect costs stemming from protracted downtime (e.g., increased backlog of court cases, 

employee attrition). In addition, energy savings from a new facade or HVAC equipment are 

not included. These benefits, some of which are difficult to quantify, would generally 

increase the BCRs, making each option more attractive. While the BCRs of all options would 

increase, the relative change among the options for an individual court building is more 

difficult to predict. 

E. Sensitivity Studies 

Many of the inputs to the cost-benefit analysis carry significant uncertainty that stems from 

various sources, including incomplete knowledge (e.g., compressive strength of existing 

concrete) and use of simplistic calculation methods (e.g., simplified structural analysis 

procedures to compute EDPs; see Section IV.C). As described in Section IV.A, the PSRA, 

which provides important inputs to the cost-benefit analysis, explicitly accounts for 

uncertainty through Monte Carlo analysis, a process in which hundreds to thousands of 

simulations are performed to determine the range of possible outcomes after an earthquake 

scenario. 

Subsequently, the cost-benefit analysis accounts for uncertainty indirectly via the inputs it 

obtains from the PSRA, including estimates of fatalities, repair costs, and downtime. While 

sensitivity studies were not performed for each major input to the cost-benefit analysis, the 

consultant team explored the impact of a particularly important parameter — building 

population — on the relative order of BCRs for each court building. Towards this end, the 

consultant team reran both the PSRA and cost-benefit analysis using ECO rather than peak 

building populations to study whether the relative order of the BCRs for the five retrofit and 

replacement options changed for any of the 26 court buildings.  

As discussed in Section V.C, using peak building populations inflates the BCRs for all 

options, meaning the values presented in Table 15 should not be considered absolute. More 

important, however, is the relative order of the BCRs for each retrofit and replacement 

option, as that is what informed the final decision-making process for each court building 

(though other factors were considered). Therefore, the sensitivity study investigates whether 

using ECO populations, which more accurately reflect the building population over the 

course of a typical year, would significantly change the relative order of the BCRs.  

Table 17 summarizes findings from the sensitivity study. It shows the changes, if any, to the 

options with the highest BCR using peak and ECO populations. For most court buildings, the 

option with the highest BCR does not change after adjusting the building population. For five 

court buildings, however, the option does change. For these buildings, the closeness 

parameter reported in the last column of Table 17 measures the percent difference between 

the option with the highest BCR using peak populations and the option with the highest BCR 



California Superior Court Buildings Seismic Renovation Feasibility Studies 

Detailed Methodology Report 

62 

using ECO populations. Values within 25% are considered to be similar due to the significant 

uncertainties associated with calculating the BCRs.  

For example, for the North Justice Center, the option with the highest BCR using peak 

populations is Option 1, while the option with the highest BCR using ECO populations is 

Option 4/5 (for the purposes of the sensitivity study, the two replacement options were 

considered interchangeable). While the option with the highest BCR changed, the BCR for 

Option 1 using ECO populations is within 14% of Option 4/5, which has the highest BCR. 

Consequently, the resulting change is not considered significant because both BCRs are with 

25 percent. 

As Table 17 shows, even for court buildings where the option with the highest BCR changes, 

the two options are still within 25 percent of each other. Consequently, changing the building 

populations does not significantly alter the relative ranking of the BCRs for each court 

building. While the BCRs were not the only factor in the decision-making process, the 

sensitivity study demonstrates that changes to the assumed building population do not impact 

the selected option for each court building. 

Table 17. Summary of Findings from Sensitivity Study of Building Populations 

ID Name 

Option w highest 

BCR (peak 

populations)* 

Option w highest 

BCR (ECO 

populations)* 

Closeness† 

01-F1 George E. McDonald Hall of 

Justice 

2 2 match 

07-A2 Wakefield Taylor Courthouse 4/5 4/5 match 

07-F1 George D. Carroll Courthouse 4/5 4/5 match 

10-A1 Fresno County Courthouse 3 4/5 1% 

13-A1 Imperial County Courthouse 4/5 4/5 match 

17-B1 Clearlake Branch Courthouse 4/5 4/5 match 

19-AD1 Santa Clarita Courthouse 1 4/5 4% 

19-AK1 Norwalk Courthouse 1 1 match 

19-AO1 Whittier Courthouse 4/5 4/5 match 

19-AP1 Santa Monica Courthouse 1 1 match 

19-AQ1 Beverly Hills Courthouse 4/5 4/5 match 

19-AX2 Van Nuys Courthouse West 4/5 4/5 match 

19-G1 Burbank Courthouse 4/5 4/5 match 

19-H1 Glendale Courthouse 2 2 match 

19-I1 Alhambra Courthouse 4/5 4/5 match 

19-J1 J2 Pasadena Courthouse 4/5 4/5 match 

19-K1 Stanley Mosk Courthouse 1 1 match 
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ID Name 

Option w highest 

BCR (peak 

populations)* 

Option w highest 

BCR (ECO 

populations)* 

Closeness† 

19-L1 Clara Shortridge Foltz Criminal 

Justice Center 

4/5 4/5 match 

19-O1 El Monte Courthouse 4/5 4/5 match 

19-W2 Pomona Courthouse North 1 4/5 3% 

19-X1 West Covina Courthouse 1 1 match 

28-B1 Napa Courthouse 4/5 4/5 match 

30-A1 Central Justice Center 2 2 match 

30-B1 Lamoreaux Justice Center 2 4/5 6% 

30-C1 C2 North Justice Center 1 4/5 14% 

44-A1 Santa Cruz Courthouse 3 3 match 

* Option 1: Baseline Retrofit 

Option 2: Priority Upgrades Retrofit 

Option 3: Full Renovation 

Option 4/5: Replacement (for the purposes of the sensitivity study, the two replacement options were considered 

interchangeable)  

† Closeness measures the percent difference between the option with the highest BCR using peak populations and the 

option with the highest BCR using ECO populations, with values within 25% considered to be similar due to uncertainty 

in calculating the BCRs. For example, for the North Justice Center, the option with the highest BCR using peak 

populations is Option 1, while the option with the highest BCR using ECO populations is Option 4/5. However, the BCR 

for Option 1 using ECO populations is within 14% of Option 4/5, which has the highest BCR. Consequently, the 

closeness is reported as 14%. 
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A. Abbreviations 

ASCE American Society of Civil Engineers 

BCR benefit-cost ratio 

BPOE basic performance objective for 

existing buildings 

CBC California Building Code 

CBSC California Building Standards 

Commission 

CEBC California Existing Building Code 

EDP engineering demand parameters 

FEMA Federal Emergency Management 

Agency 

IDR interstory drift ratio 

PSRA probabilistic seismic risk assessment 

R+C Rutherford + Chekene 

REDi Resilience-based Earthquake Design 

Initiative 

SRR seismic risk rating 

UHS uniform hazard spectrum 

USGS United States Geological Survey 

B. Glossary 

Asset-life extension – For a given retrofit or replacement option, the assumed life time of a 

building before further necessary building-wide renovation or replacement renovation is 

required. This is used to calculate total benefit. Asset-life extension is not a prediction of the 

length of actual court occupancy in a particular building. 

Authority having jurisdiction – An organization, office, or individual responsible for enforcing 

the requirements of a code or standard, or for approving equipment, materials, an installation, or 

a procedure (NFPA 2014). 

Baseline retrofit option (Option 1) – A retrofit option that represents the minimum level of 

effort and expenditure to mitigate the seismic risk at a court building, including seismic upgrades 

to structural and nonstructural components (e.g., stairs, elevators, ceilings, lights, partitions) to 

achieve Risk Level IV performance (i.e., ASCE 41-13 BPOE for Risk Category II structures), 

nonstructural repairs made necessary by the retrofit, and triggered upgrades to accessibility and 

fire and life safety systems. 

BSE-1E – Basic safety earthquake-1 for use with the BPOE, taken as a seismic hazard with a 

20% probability of exceedance in 50 years, but not greater than the BSE-1N, at a site. 
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BSE-1N – Basic safety earthquake-1 for use with the basic performance objective equivalent to 

new building standards (BPON), taken as two-thirds of the BSE-2N at a site. 

BSE-2E – Basic safety earthquake-2 for use with the BPOE, taken as a seismic hazard with a 5% 

probability of exceedance in 50 years, but not greater than the BSE-2N, at a site. 

BSE-2N – Basic safety earthquake-2 for use with the BPON, taken as the ground shaking based 

on the Risk-Targeted Maximum Considered Earthquake (MCER) per ASCE 7-10 at a site. 

Building segment – A portion of a building that may respond independently of other sections in 

an earthquake. Building segments can have very different properties (e.g., construction material 

and number of floors), and can be built at different times. However, from an operational 

perspective, they typically function together as a single facility. 

Building type – A classification that groups buildings with common seismic-force-resisting 

systems and performance characteristics in past earthquakes. The building types relevant to the 

26 court buildings in this study include those listed in the table below (ASCE 2003): 

Type Description 

C1 Concrete moment frames 

C2 Concrete shear walls with stiff diaphragms 

C2A Concrete shear walls with flexible diaphragms 

PC1A Precast/tilt-up concrete shear walls with stiff diaphragms 

RM1 Reinforced masonry bearing walls with flexible diaphragms 

RM2 Reinforced masonry bearing walls with stiff diaphragms 

S1 Steel moment frames with stiff diaphragms 

S2 Steel braced frames with stiff diaphragms 

S4 Steel frames with concrete shear walls 

URM Unreinforced masonry bearing walls with flexible diaphragms 

 

California Building Code (CBC) – The set of regulations in California that governs how new 

buildings are designed and constructed. 

California Existing Building Code (CEBC) – The set of regulations in California that governs 

how existing buildings are repaired, altered, or expanded. 

Collapse prevention performance – A post-earthquake damage state in which a building is on 

the verge of partial or total collapse. Substantial damage to the structure has occurred, potentially 

including significant degradation in the stiffness and strength of the lateral-force-resisting 

system, large permanent lateral deformation of the structure, and—to a more limited extent—

degradation in vertical-load-carrying capacity. However, all significant components of the 

gravity-load-resisting system must continue to carry their gravity loads. Significant risk of injury 

caused by falling hazards from structural debris might exist. The structure might not be 
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technically practical to repair and is not safe for re-occupancy because aftershock activity could 

induce collapse. 

Collapse probability – The likelihood that a building will either partially or totally collapse in 

an earthquake. FEMA P-154 (2015) defines collapse as when the gravity load carrying system in 

part or all of the building loses the ability to carry the weight. 

Collateral impacts – Repair work to nonstructural components (e.g., walls, ceilings, lighting, 

carpeting) made necessary by the seismic retrofit. 

Design basis earthquake – A level of ground shaking defined in the design standards for new 

buildings (e.g., ASCE 7). For California, this has a return period of between 200 and 800 years. 

FEMA P-58 risk assessments – A standard engineering method for quantifying the seismic 

performance of a building in terms of casualties, repair costs, and repair time. 

Full renovation option (Option 3) – A retrofit option that includes the same seismic upgrades 

to structural components as the baseline retrofit option, plus full demolition and replacement of 

the interior down to the structural skeleton and removal of the exterior wall and roof cladding. 

The budget for the nonstructural components is based unit costs per square foot, and no design 

was performed as part of this study. 

Life safety performance – A post-earthquake damage state in which significant damage to a 

building has occurred but some margin against either partial or total structural collapse remains. 

Some structural components are severely damaged, but this damage has not resulted in large 

falling debris hazards, either inside or outside the building. Injuries might occur during the 

earthquake; however, the overall risk of life-threatening injury from structural damage is 

expected to be low. It should be possible to repair the structure; however, for economic reasons, 

this repair might not be practical. Although the damaged structure is not an imminent collapse 

risk, it would be prudent to implement structural repairs or install temporary bracing before re-

occupancy. 

Nonstructural components – Architectural, mechanical, and electrical components of a 

building permanently installed in or integral to a building system. 

Phased construction – A scenario in which the court building would be kept open and 

operational during the retrofit, requiring the work would need to be done in multiple phases 

either by floors or zones of the buildings. 

Priority upgrades – A list of approved, unfunded facility modifications at a court building. 

Priority upgrades do not include all possible maintenance needs at a court building. 

Priority upgrades retrofit option (Option 2) – A retrofit option that includes the same 

upgrades as the baseline retrofit option, plus any priority upgrades. This retrofit option was 

included in the study because seismic retrofits often provide an opportunity to upgrade outdated 

or deficient building systems (which would normally be highly disruptive) at relatively little 

additional cost 
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Replace to 2016 CBC option (Option 4) – A replacement option that involves replacing an 

existing court building with a new facility that satisfies Risk Category III requirements of the 

2016 California Building Code (CBC). Risk Category III refers to “buildings and structures that 

could pose a substantial risk to human life in case of damage or failure,” including those with a 

potential to cause “a substantial economic impact and/or mass disruption of day-to-day civilian 

life” (ASCE 2013). California Superior Court buildings are classified as Risk Category III 

because of the consistent large density of occupants in these public buildings. 

Replace to beyond code option (Option 5) – A replacement option that involves replacing an 

existing court building with a new facility that goes beyond the minimum requirements of the 

2016 CBC to achieve more resilient seismic performance (e.g., reduced damage, repair costs, and 

downtime). 

Seismic risk rating (SRR) – A ranking based on the relative probability of collapse in a seismic 

event as estimated by a Hazus model of the building, which considers the structural capacity of 

the building, site-specific seismic hazard, and structural characteristics that influence the 

capacity or response to earthquakes. Court buildings with SRRs exceeding 10 are classified as 

Very High Risk, while those with SRRs between 2 and 10 are classified as High Risk. 

Structural components – Components of a building that provide gravity- or lateral-load 

resistance as part of a continuous load path to the foundation, including beams, columns, slabs, 

braces, walls, wall piers, coupling beams, and connections. 

Supplemental ASCE 41-13 Tier 1 seismic assessment – A standard ASCE 41-13 Tier 1 

seismic evaluation involves completing checklists of evaluation statements to identify seismic 

deficiencies in a building based on performance of similar buildings in past earthquakes. It does 

not require checking the adequacy of supporting elements in the load path once the deficient 

components have been retrofitted, or checking the performance of the entire seismic-force-

resisting system. Both checks were included in the supplemental seismic evaluations performed 

by the consultant team. 

Unphased construction – A scenario in which the court building is closed and vacated during 

construction, requiring court staff and functions to be relocated to a temporary facility. 
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Appendix B provides a letter from Rutherford + Chekene, structural peer reviewer to the Judicial 

Council, stating their professional opinion about overall appropriateness or validity of the 

methodology used for the seismic renovation feasibility study. 



DRAFT

Structural | Geotechnical Engineers   375 Beale Street Suite 310 | San Francisco CA 94105 | T 415 568 4400 | F 415 618 0684 | www.ruthchek.com

7 January 2019

Clifford Ham
Senior Project Manager & Architectural Program Lead
Facilities Services Office
Judicial Council of California
455 Golden Gate Avenue
San Francisco, CA 94102
Clifford.Ham@jud.ca.gov

2018-032S, Task 1

Subject: CALIFORNIA SUPERIOR COURT BUILDINGS SEISMIC RENOVATION 
FEASIBILITY STUDIES
SEISMIC PEER REVIEW FINDINGS

Dear Mr. Ham:

On behalf of the Judicial Council of California, Rutherford and Chekene performed Seismic Peer 
Review for the Court Renovation Feasibility Studies project.  The purpose of this project was to 
create individual Project Feasibility Reports defining the feasibility, scope and budget for 
renovation construction to mitigate the seismic safety risks in 26 existing superior court facilities 
with very high or high seismic risk ratings.

Each study involved developing a conceptual seismic retrofit scheme, determining the collateral 
impacts and associated construction costs of the retrofit scheme and renovation options, and 
performing cost-benefit analyses to determine the most appropriate renovation strategy for the 
subject facility.  A total of five retrofit and replacement options were considered for each facility.  
In addition to a seismic retrofit only project (option 1), additional options were developed that 
included seismic retrofit with priority building infrastructure and systems upgrades (option 2), 
seismic retrofit with full building renovation (option 3), building replacement (option 4), and 
building replacement with enhanced performance (option 5).  The consultant team then 
performed costs-benefit analyses to compare the financial effectiveness of the five retrofit and 
replacement options for each facility.  The benefit-cost ratio was the primary consideration of the 
Judicial Council Facilities Services staff’s decision of which retrofit or replacement option to 
select.

The goal of the peer review was to advice the Judicial Council Facilities Services on the validity 
of structural engineering performance criteria for the strategic approaches to building 
renovation, e.g. Life-Safety, Current Code, Enhanced Performance, and the validity of the 
structural engineering design concepts proposed by Consultant for the building renovations.

This letter summarizes our findings related to the methodology used to develop the retrofit 
concepts and calculate Benefit-Cost Ratios for the various options considered for each facility, 
and our findings regarding the validity of the engineering design concept for the building 
renovation/ retrofit to meet the intended seismic performance level.

FINDINGS

1. The project used the ASCE 41-13 Basic Performance Objective for Existing Buildings for 
Risk Category II buildings as the Structural Design Criteria for evaluation and retrofit design.  
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This seismic performance objective is considered equivalent to (and therefore achieves) 
Risk Level IV performance, which is the minimum performance level required by the Judicial 
Council of California for the seismic retrofit of court buildings and meets the minimum 
requirements of the 2016 California Existing Building Code (CEBC) for State Owned 
Buildings, as stated in Table 317.5 of CEBC - California Code of Regulations – Title 24, Part 
10.

2. The consultant team used the ASCE 41-13 Tier 1 Screening procedure and the most recent 
seismic hazard information for California, supplemented with numerical checks of the 
adequacy of the load path and seismic force-resisting system to evaluate each building.  
Based on the deficiencies identified by this seismic evaluation, the consultant team 
developed a conceptual retrofit scheme to mitigate each deficiency.

3. The scope of architectural impacts and triggered improvements is extensive, and constitutes 
a significant portion of the retrofit costs.

4. The seismic retrofit drawings incorporate standard structural details, typically taken from the 
FEMA document “Techniques for the Seismic Rehabilitation of Existing Buildings”, FEMA 
547.  Though these details may not reflect the actual construction of the court building and 
are not developed in enough detail for the purpose of construction, they are typically 
adequate to convey the intent of the retrofit to the cost estimator.

5. Some of the facilities such as the Central Justice Center (30-A1), the Glendale Courthouse 
(19-H1), the Imperial County Courthouse (13-A1), the Napa Courthouse (28-B1), and the 
Wakefield Taylor Courthouse (07-A2) are local points of historic interest, or have historically 
significant architectural features.  Though some attention was given to avoid modification of 
exterior appearance, interior public space and courtrooms when developing the retrofit 
concept, it may be expected that the final retrofit design would focus on localizing the retrofit 
work to the extent possible and would consider additional retrofit schemes to further reduce 
the impact of the retrofit construction on the historically significant elements.

6. The calculation of seismic benefit-cost ratios is primarily based on the method published in 
the FEMA document “Seismic Performance Assessment of Buildings”, FEMA P-58.  The 
method is comprehensive and relatively complex and requires development of many input 
parameters.  The scope of the feasibility studies was limited, requiring determination of 
many of the parameters more efficiently than recommended by the P-58 methodology, often 
essentially by engineering judgment.  As pointed out in the Detailed Methodology Report, 
many of the input parameters and resulting output have large uncertainties.  Uncertainty is 
always present in seismic analysis and related calculations, largely due to the uncertainty in 
the ground motion itself.  The methodology used in these reports takes uncertainty into 
account explicitly, enabling the user to study the potential effects of various uncertainties.  
Since the methods used for each building and each alternative (and related uncertainties) 
are consistent throughout the study, the relative values of the results should be sufficiently 
stable to be used for comparison of various actions.

7. Losses due to casualties are monetized using values common in the industry.  However, the 
number of casualties estimated by the study is exceptionally high.  This is due to use of a 
large occupancy (number of people in the building exposed to damage or collapse), derived 
from JCC counts of entries into each building.  This method, in itself, is susceptible to double 
counting, but also many studies of the kind use the Equivalent Continuous Occupancy 
(ECO) which averages occupancy over 24 hour days and 7 day weeks.  The ECO is 
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typically one third of the normal daytime occupancy.  In addition, the casualties used to 
estimate benefit and costs was taken as the 90th percentile of the probabilistic calculation 
rather than the mean taken for other loss parameters. Studies documented in the Detailed 
Methodology Report indicate that the assumptions resulting in high casualties and 
monetized losses have little effect on relative values between options and between buildings 
and therefore do not invalidate the results of the study.

8. When considering a replacement building as an option, the size and construction cost of 
each replacement building was provided by the Judicial Council; the gross area is an 
estimate, subject to change with detailed design, but suitable for these reports.  The 
configuration and structural system of the new building and its site on the other hand were 
unknown, and detailed loss models could not be developed as a result.  Therefore, loss 
values for the replacement buildings were proportioned using linear scaling factors from 
losses calculated for the existing building.  Although losses from a new building would 
normally be less than from an existing retrofitted building, it is unclear if all losses have the 
same proportionality or how variations in the reduced losses could affect the benefits of 
these options.

9. The benefit-cost ratios calculated in this study are relatively low, often below 1.0.  One 
reason for this result is that there are high costs related to the non-seismic upgrades (e.g. 
sprinklers, disabled access, mechanical, etc.) required for most of these buildings.  The total 
costs of installation of these systems are included in the “costs” but there are only small 
seismic-related “benefits;” and therefore the seismic cost-benefit ratios are lowered.

To an extent consistent with the scope of our review, our professional opinion is that the retrofit 
concept presented in this report when further developed into construction documents will be 
capable of achieving a Risk Level IV and minimum code requirements and is adequate for the 
purpose of developing conceptual cost estimates used for budget purposes.

We further find that the methodology and assumptions used to calculate cost-benefit ratios for 
the 5 retrofit and replacement option considered are reasonable and the results properly 
considered for the purposes of these studies.

SCOPE OF SERVICES

We carried out the Seismic Peer Review in accordance with the agreed upon scope of work, 
included in our Work Order No. 1035898 with the Judicial Council of California. The scope of 
our review is summarized below:

 Participated in regular meetings and conference calls between April and November 
2018.

 Participated in a series of workshops where design assumptions, retrofit design 
concepts and benefit-cost ratios were presented and discussed.

 Reviewed submitted information and reports for each building, provided comments, and 
worked with the consultant team to reach resolution of comments.

 Issued a letter for each building stating our professional opinion about performance 
criteria for strategic approaches to building renovation/conceptual retrofit design.

 Provided a letter stating our professional opinion about overall appropriateness of the 
processes used for this project relative to current best engineering practices.
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Rutherford + Chekene staff participating in the review were Ayse Celikbas, William Holmes, 
Afshar Jalalian, and Marko Schotanus.

Please contact us at (415) 568-4400 if you wish to discuss any elements of the review.

Sincerely,

RUTHERFORD + CHEKENE

Afshar Jalalian, S.E.
Executive Principal

cc: Michael Mieler, Rob Smith, Ibrahim Almufti – Arup, San Francisco

FEASIBILITY STUDIES PEER REVIEW FINDINGS LETTER_RC20180107.DOCX
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Executive Summary 
This informational report to the Judicial Council outlines the allocations of facility modification 
funding made to improve trial court facilities in the third quarter (January through March) of 
fiscal year 2018–19. To determine allocations, the Trial Court Facility Modification Advisory 
Committee reviews and approves facility modification requests from across the state in 
accordance with the council’s Trial Court Facility Modifications Policy. 

Relevant Previous Council Action 
This report is submitted quarterly as required by the Judicial Council’s Trial Court Facility 
Modifications Policy (see Link A).1 Most recently, on February 22, 2019, the council received 
the quarterly report for the second quarter of fiscal year (FY) 2018–19 (see Link B). 

Analysis/Rationale 
Funding decisions during the third quarter of FY 2018–19 were based on the prioritization and 
ranking methodologies of the Trial Court Facility Modifications Policy. There are six priority 

                                                 
1 Per this policy, each quarterly report includes a list of all facility modifications funded during the quarter as well as 
any reallocation of funds between the funding categories (i.e., facility modification priority categories 1–6). 
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categories of facility modifications: Priority 1, Immediately or Potentially Critical; Priority 2, 
Necessary, but Not Yet Critical; Priority 3, Needed; Priority 4, Does Not Meet Current Codes or 
Standards; Priority 5, Beyond Rated Life, but Serviceable; and Priority 6, Hazardous Materials, 
Managed but Not Abated. The current level of funding allows the Trial Court Facilities 
Modification Advisory Committee (TCFMAC) to address only the most critically needed 
Priorities 1 and 2 and some Priority 3 facility modifications statewide. 

Facility modification requests are also reviewed and approved in accordance with the Judicial 
Council’s Court-Funded Facilities Request Policy (see Link C). This policy presents the 
procedure and requirements to allow trial courts to make court-funded facilities requests (CFRs). 
Trial courts may assist with the funding of certain facilities costs (i.e., facility modifications and 
lease-related costs) by contributing funds toward urgent facilities costs—not including capital-
outlay expenses—through allocation reductions from the Trial Court Trust Fund. Allowable 
facilities costs that a trial court can fund through a CFR include (1) facility modifications as 
defined in the Trial Court Facility Modifications Policy; (2) court operations costs allowable 
under rule 10.810 of the California Rules of Court, such as equipment, furnishings, interior 
painting, flooring replacement or repair, furniture repair, and records storage; and (3) lease-
related costs, such as lease payments and operating costs, repairs, and modifications authorized 
by a lease. CFRs are approved by Judicial Council staff, with the following exceptions, which 
require TCFMAC review and approval: ongoing operational cost increases to the Judicial 
Council beyond the initial outlay for the project (e.g., additional utility or maintenance costs); 
staff concerns about whether the CFR meets the policy’s criteria or whether the proposed budget 
is accurate; and appeals of staff determinations. 

Fiscal Impact and Policy Implications 
During the third quarter of FY 2018–19, the TCFMAC reviewed and approved 263 facility 
modifications for a total estimated cost of $7.65 million (see Attachment A). Of these, 86 were 
Priority 1 facility modifications and 177 were Priority 2 facility modifications. The Judicial 
Council’s facility modification program’s share of the estimated cost was $5.92 million, with the 
affected counties responsible for the balance. Most of these facility modifications involved 
elevator, roofing, plumbing, heating, ventilation, and air conditioning repairs or replacements. 

In addition, council staff approved and the TCFMAC reviewed 17 CFRs in the third quarter of 
FY 2018–19 (see Attachment B). 

Completed project spotlights 
Below are examples of facility modification projects completed during this quarter. 
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Priority 2: HVAC Cooling Tower Replacement, Bellflower Courthouse, Los Angeles County 

• Replacement of (2) failing cooling towers and installation of a new centrifugal separator.  
The final project cost was $329,794.80. (FM-0061667) 
 

 
 

 
  

Above: Existing failing cooling tower  
Below: Newly replaced cooling tower 
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Priority 2: Roof replacement, Alhambra Courthouse, Los Angeles County 

• Removal of the existing roofing and replacement with Class-A fire rated, 80 mil, PVC 
single-ply membrane over new insulation. The final project cost was $897,702. (FM-
0053003) 

 
 
 

 

Above: Old roof of Alhambra Courthouse 
Below: Replaced roof with Class-A fire rated, 80 mil, PVC single-ply membrane 
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Attachments and Links 
1. Attachment A: TCFMAC-Funded Project List: Quarter 3, Fiscal Year 2018–19 
2. Attachment B: Court-Funded Facilities Requests (CFRs): Quarter 3, Fiscal Year 2018–19 
3. Link A: Trial Court Facility Modifications Policy (rev. Feb. 13, 2019), 

www.courts.ca.gov/documents/eandp-20190213-mm.pdf  
4. Link B: Court Facilities: Trial Court Facility Modifications Report for Quarter 2 of Fiscal 

Year 2018–19 (February 22, 2019), 
https://jcc.legistar.com/View.ashx?M=F&ID=6613667&GUID=2BEDCB08-CC49-407B-
A30B-9058A5C6FC57 

5. Link C: Court Facilities: Court-Funded Facilities Request Policy (Aug. 26, 2016), 
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-
AA81-5546168A1991 

http://www.courts.ca.gov/documents/eandp-20190213-mm.pdf
https://jcc.legistar.com/View.ashx?M=F&ID=6613667&GUID=2BEDCB08-CC49-407B-A30B-9058A5C6FC57
https://jcc.legistar.com/View.ashx?M=F&ID=6613667&GUID=2BEDCB08-CC49-407B-A30B-9058A5C6FC57
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-AA81-5546168A1991
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-AA81-5546168A1991
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           Meeting Date: 04/08/2019 

 
 
Action Item 7 – Reallocation of Funds 
 
Summary:   
Review and approve reallocation of $1,000,000 from FMs Less than $100K 
Allocation to Priority 1 FM Allocation, and $750,000 from Unplanned FMs over 
$100K Allocation to Priority 1 FM Allocation. 
 
Supporting Documentation:   

• See Presentation  



  Meeting Date: 04/08/2019 

Action Item 8 – FY 20-21 Budget Change Proposal (BCP) 
Initial Funding Requests (IFRs) 

Summary:   
Review, prioritize and approve the two FY 20-21 BCP IFRs for submittal in 
May to the Judicial Branch Budget Committee. 

Supporting Documentation: 

• 2020-21 Initial Funding Request - Trial Court Facility Operations and 
Maintenance Funding

• 2020-21 Initial Funding Request - Trial and Appellate Court Deferred 
Maintenance Funding 

Action Requested:   
Review, prioritize and approve the FY 2020-21 Budget Change Proposal 
Initial Funding Requests.
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Requesting Entity: Trial Court Facility Modification Advisory Committee
Contact: Karen Baker      Date Prepared: 02/19/2019
Budget Services Liaison: Mike Sun Document Tracking Number: IFR-20-08

A. Working Title: Trial Court Facility Operations and Maintenance Funding (A contingency submittal)

B. Description of Funding Request:

The Judicial Council requests 25.0 positions and $51.5 million General Fund in 2020-21 and ongoing
to provide funding for underfunded trial court facility operations and maintenance costs (O&M).
Funding is required to provide operations and maintenance services at an industry standard level of
service for the entire portfolio.
Maintenance is crucial to efficient facility management, resulting in fewer emergency repairs and
increased asset longevity. In order to provide oversight to ensure that maintenance is being done, we
propose the creation of 25 new field positions to help provide portfolio oversight. These positions are
funded at an average of $120,000 each, including benefits, for a total of $3 million. That amount, with
the increased funding of $48.5 million needed to bring the original portfolio’s funding up to the
International Facility Management Association (IFMA) standards, brings our request to $51.5 million
in ongoing resources.  These resources are requested to bring our level of expenditure up to industry
standards for the remainder of the portfolio.

C. Estimated Costs: One Time Ongoing
The estimated cost for this request is $51.5 million which includes $3 million for additional staffing
and $48.5 million to bring the O&M up to the IFMA standard. The calculation is based on the
industry-standard funding level of $6.90 per square foot times the square footage of the entire
portfolio ($141.81 mil) and subtracting the existing funding of $73.2 million for the original portfolio
and the proposed funding of $20.15 million in 2019-20 Governor’s Budget for the new square
footage. The portfolio includes 17.63 million square feet that are funded at only $4.15 per square foot
rather than at $6.90 per square foot.

IFMA 2017 
Average 
Cost per 

Square Foot 

Total Current 
JCC Facilities 

Square Footage 
(net)[1] 

Portfolio 
Funding Level 

Recommended 
by IFMA 

New JCC 
Facilities 
Square 

Footage 
(net) 

IFMA Level 
funding for 
new space 

(19-20 
Governor's 

Budget) 

Current 
Available 

Funding for 
17.63 million 
square feet 

Operations & 
Maintenance 
Funding Gap 

a. b. c. d. e. f. = c - e - f 

Maintenance $3.81 20.55 million $78.3 million 2.92 million $11.13 million $39.8 million $27.37 million 

Utilities $3.09 20.55 million $63.5 million 2.92 million $9.02 million $33.4 million $21.08 million 

TOTALS: $6.90 $141.8 million $20.15 million $73.2 million $48.45 million 
[1] The JCC Portfolio may fluctuate from year to year as properties become inactive due to termination of leases, transfers and sales, etc.

$51,500,000$
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FTE Annual Cost [3] Total 

Staff Oversight [2] 25 $120,000 $3,000,000 

[2] Inclusive of proportionate Facilities Services staff in support of additional maintenance funds, to ensure quality assurance and fiscal oversight.
Positions would include Facilities Operations Supervisors and Facilities Administrators
[3] Average cost per year, per employee, inclusive of salary, health, and benefits

D. Relevance to the Judicial Branch Budget and Other Funding Requests:

The Governor’s Budget for 2019-20 proposes an augmentation to the operations and maintenance
funding.  The increase is specifically for the additional 2.9 million square feet of space for new
construction projects authorized by SB 1732 and SB 1407.  This augmentation of $20.15 million is
based on IFMA’s 2017 rate of $6.90 per square foot for maintenance and utilities.  Trial court
facilities from the original portfolio comprise 17.63 million square feet and are funded at $4.15 per
square foot; just above 60% of the IFMA industry standard.  This underfunding combined with rising
utility costs, results in fewer resources available for repairs and preventive maintenance tasks.  This
work is foundational to the work of the Judicial Branch.  Our mission is to ensure that every
courthouse be as uniformly well-constructed and maintained as possible with respect to the essential
components which make a building inhabitable. Without a fully functional court facility, there is no
equal access to justice. This funding request will help us comply with the originating legislative
directives that resulted in the creation of the Facilities Services office and to ensure that the many
courthouse occupants are safe and comfortable during the course of their time in the buildings.

E. Required Review/Approvals:

Trial Court Facility Modification Advisory Committee has reviewed and approved this request. No
additional advisory body approvals required.

F. Proposed Lead Advisory Committee:

Budget Services proposes that Trial Court Facility Modification Advisory Committee take the lead
advisory role as this committee provides ongoing oversight of the judicial branch programs that
manage renovations, facilities operations, maintenance, and real estate for trial courts throughout the
state.
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Requesting Entity: Trial Court Facility Modification Advisory Committee
Contact: Karen Baker      Date Prepared: 2/22/2019
Budget Services Liaison: Mike Sun Document Tracking Number: IFR-20-07

A. Working Title: Trial and Appellate Court Deferred Maintenance Funding

B. Description of Funding Request:

The Judicial Council (JCC) requests $100 million General Fund in 2020-21 to provide funding to
address deferred maintenance in trial and appellate courts. The request supports the JCC’s strategic
goals by means of sustaining court facilities at an industry level of service; thus, mitigating
disruptions that could negatively affect trial and appellate courts from discharging their duties as
required by statute.

The JCC’s existing $2.8 billion deferred maintenance backlog includes building system repairs (i.e.
elevators, roofs, fire/life/safety), retrofits, upgrades and other deferred maintenance activities that have
been postponed due to funding priorities, but do not represent an imminent threat to the facility or its
occupants; however, this insufficient funding has continued to cause the JCC to operate facilities on a
“run to failure” basis. The requested funding is necessary to ensure that proper facility maintenance
occurs in order to avoid costlier (and earlier than expected) system replacements which contribute to
the increased degradation of the state-owned assets.

C. Estimated Costs: One Time Ongoing

The one-time General Fund augmentation of $100 million would be exclusively used towards
addressing the most urgent deferred maintenance activities.  This effort will minimize the rate of
decay of state-owned facilities and avoids costly system failures.

D. Relevance to the Judicial Branch Budget and Other Funding Requests:

The JCC developed a facility master plan for its trial courts, conducting an assessment of the State’s
courthouses and prioritizing the need for upgrades or new construction under legislation AB 233
which restructured California’s court system to a state-funded system and created a Task Force on
Court Facilities. The Task Force conducted a needs assessment of state’s facilities and reported to the
Legislature the need for equality in funding service to trial courts.

Additionally, our programs’ ongoing budget has remained relatively flat over the past five years;
however, in the same period an additional 3 million square feet of new courthouse space has been
absorbed into the maintenance program.  The JCC received one-time funding for deferred
maintenance in 2016-17 ($45 million) and 2018-19 ($50 million) to address the failures of roofs,
elevators, and HVAC systems.  The 2019-20 Governor’s budget proposes $40 million to address
fire/life/safety systems. Funding of $100 million for deferred maintenance allows for continued

$100,000,000
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efforts to address deferred maintenance in court facilities to improve the life-expectancy of state 
assets. The California’s courts are aging and the continued lack of re-investment in facilities can lead 
to early deterioration of buildings and exponentially higher repair or replacement costs.

E. Required Review/Approvals:

Trial Court Facility Modification Advisory Committee reviewed and approved this request. No
additional advisory body approvals required.

F. Proposed Lead Advisory Committee:

Budget Services proposes that Trial Court Facility Modification Advisory Committee take the lead
advisory role as this committee provides ongoing oversight of the Judicial Branch program that
manages renovations, facilities operations, maintenance, and real estate for trial courts throughout the
state.



           Meeting Date: 04/08/2019 
 
Action Item 9 – DMF Funding Cost Increase 
 
Summary:   
Review and approve total cost increase of $1,247,895 for two DMF-I projects. 
 
Supporting Documentation:   

• DMF Contingency Status Report 
• DMF Cost Increase Requested 
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           Meeting Date: 04/08/2019 

Discussion Item 1 – Court Facilities Trust Fund (CFTF) Fund 
Status  

Summary:   
Update on the status of the Court Facilities Trust Fund. 

Supporting Documentation: 

• See Presentation 



Meeting Date: 4/8/2019 

Discussion Item 2 - List E - Approved Court Funded Requests 
(CFRs)

Summary:
Review approved List E - Court-Funded Facilities Requests (Facility Modification and Leases).

Supporting Documentation:
   •   List E - Approved Court-Funded Facilities Requests

Total CFRs:

Small Project CFRs:

Lease CFRs:

Facility Modification CFRs:

32

2

4

26

JUDICIAL COUNCIL 
OF CALIFORNIA
TRIAL COURT FACILITY MODIFICATION 
ADVISORY COMMITTEE



TC
FM

AC
 W

or
k P

ro
du

ct
 - 

La
st 

Up
da

te
d 

4/
2/

20
19

 1
0:2

6 
AM

Op
en

Pa
ge

 2
 o

f 9

Tr
ial

 C
ou

rt 
Fa

cil
ity

 M
od

ifi
ca

tio
n

A
pp

ro
ve

d 
Co

ur
t-

Fu
nd

ed
 F

ac
ili

ti
es

 R
eq

ue
st

s 
(C

FR
) (

Li
st

 E
)

Op
en

 M
ee

tin
g 

Ite
m

s
M

ee
tin

g 
Da

te
: 4

/8
/2

01
9

JU
DI

CI
AL

 C
O

UN
CI

L 
O

F C
AL

IFO
RN

IA
TR

IA
L C

O
UR

T 
FA

CI
LIT

Y 
M

O
DI

FIC
AT

IO
N 

AD
VI

SO
RY

 C
O

M
M

ITT
EE



Item #

CFR Number

County

Building ID

Facility Name

Lease, 
License, or 
FM

C
F

R
 D

es
cr

ip
ti

o
n

Lessor

Lessee

CFR Term

Fund Source

Total CFR 
Committment
(CFR Term)

Status

Date  
Approved

1
04

-C
FR

00
6

Bu
tte

04
-A

1
B

ut
te

 C
ou

nt
y 

C
ou

rt
ho

us
e

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
In

st
al

l a
 g

la
ss

 p
an

el
 s

ys
te

m
 a

t t
he

 
pu

bl
ic

 c
ou

nt
er

s 
in

 th
e 

m
ai

n 
an

d 
si

de
 lo

bb
ie

s 
at

 th
e 

B
ut

te
 C

ou
nt

y 
C

ou
rt

ho
us

e.
   

T
he

 c
os

t o
f t

hi
s 

pr
oj

ec
t i

nc
lu

de
s 

la
bo

r,
 g

la
ss

, m
et

al
 

tr
im

, p
an

el
in

g,
 s

tr
uc

tu
ra

l s
up

po
rt

, 
an

d 
w

in
do

w
 n

um
be

rin
g.

N
A

N
A

O
ne

-
T

im
e

T
C

T
F

$2
7,

39
0

A
cc

ep
te

d
03

/0
8/

19

2
04

-C
FR

00
7

Bu
tte

04
-A

1
B

ut
te

 C
ou

nt
y 

C
ou

rt
ho

us
e

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
U

pg
ra

de
 a

 p
or

tio
n 

of
 th

e 
co

ur
t's

 A
/V

 
sy

st
em

. T
he

 c
ou

rt
 is

 a
ls

o 
re

qu
es

tin
g 

pr
oj

ec
t m

an
ag

em
en

t 
su

pp
or

t a
nd

 s
ub

je
ct

 m
at

te
r 

ex
pe

rt
is

e 
fr

om
 th

e 
Ju

di
ci

al
 C

ou
nc

il 
as

 te
h 

co
ur

t d
oe

s 
no

t h
av

e 
th

e 
re

qu
is

ite
 in

te
rn

al
 r

es
ou

rc
es

 to
 fu

lly
 

an
d 

su
cc

es
sf

ul
ly

 fa
ci

lit
at

e 
th

is
 

pr
oj

ec
t. 

N
A

N
A

O
ne

-
T

im
e

T
C

T
F

$1
20

,0
00

A
cc

ep
te

d
03

/0
7/

19

3
04

-C
FR

00
9

Bu
tte

04
-A

1
B

ut
te

 C
ou

nt
y 

C
ou

rt
ho

us
e

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
T

he
 p

ur
po

se
 o

f t
hi

s 
re

qu
es

t i
s 

to
 

im
pr

ov
e 

th
e 

co
nd

iti
on

 o
f a

 h
is

to
ric

 
co

ur
tr

oo
m

 a
t t

he
 B

ut
te

 C
ou

nt
y 

C
ou

rt
ho

us
e 

in
 O

ro
vi

lle
. T

hi
s 

re
qu

es
t i

nv
ol

ve
s 

re
fin

is
hi

ng
 a

nd
 r

e-
st

ai
ni

ng
 w

oo
d 

ga
lle

ry
 s

ea
tin

g 
(7

6 
ch

ai
rs

),
 r

eu
ph

ol
st

er
in

g 
ju

ry
 b

ox
 

se
at

in
g 

(1
4 

ch
ai

rs
),

 a
nd

 p
ai

nt
in

g 
in

te
rio

r 
w

al
ls

. H
ar

dw
ar

e 
w

ill
 a

ls
o 

be
 

re
pl

ac
ed

 a
s 

ne
ce

ss
ar

y 
fo

r 
bo

th
 th

e 
ju

ry
 a

nd
 g

al
le

ry
 s

ea
ts

. T
he

se
 

up
da

te
s 

w
ill

 p
ro

vi
de

 m
uc

h 
ne

ed
ed

 
im

pr
ov

em
en

ts
 to

 th
e 

co
ur

tr
oo

m
 

w
hi

le
 a

ls
o 

al
lo

w
in

g 
th

is
 r

oo
m

 to
 

re
ta

in
 it

s 
hi

st
or

ic
 a

es
th

et
ic

.

N
A

N
A

O
ne

-
T

im
e

T
C

T
F

$3
0,

00
0

A
cc

ep
te

d
03

/0
8/

19

4
15

-C
FR

00
7

Ke
rn

15
-H

1
A

rv
in

/ L
am

on
t 

B
ra

nc
h

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
D

es
ig

n 
C

os
ts

 fo
r 

se
cu

re
 p

ar
ki

ng
 fo

r 
ju

di
ci

al
 o

ffi
ce

rs
.

N
A

N
A

O
ne

-
T

im
e

T
C

T
F

$2
2,

00
0

A
cc

ep
te

d
03

/0
8/

19

5
15

-C
FR

00
8

Ke
rn

15
-I

1
M

oj
av

e-
M

ai
n 

C
ou

rt
 

F
ac

ili
ty

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
D

es
ig

n 
C

os
ts

 fo
r 

se
cu

re
 p

ar
ki

ng
 fo

r 
ju

di
ci

al
 o

ffi
ce

rs
N

A
N

A
O

ne
-

T
im

e
T

C
T

F
$2

2,
00

0
A

cc
ep

te
d

03
/0

8/
19

6
15

-C
FR

00
9

Ke
rn

15
-E

1
S

ha
fte

r/
W

as
co

 
C

ou
rt

s 
B

ld
g.

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
D

es
ig

n 
C

os
ts

 fo
r 

se
cu

re
 p

ar
ki

ng
 fo

r 
ju

di
ci

al
 o

ffi
ce

rs
.

N
A

N
A

O
ne

-
T

im
e

T
C

T
F

$2
2,

00
0

A
cc

ep
te

d
03

/0
8/

19

7
15

-C
FR

01
0

Ke
rn

15
-A

1
B

ak
er

sf
ie

ld
 

S
up

er
io

r 
C

ou
rt

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
T

he
 c

ou
rt

s 
fu

nd
in

g 
w

ill
 c

ov
er

 a
ll 

co
st

s 
as

so
ci

at
ed

 w
ith

 d
es

ig
n,

 
ab

at
em

en
t, 

de
m

ol
iti

on
, a

nd
 th

e 
co

ns
tr

uc
tio

n 
of

 a
 n

ew
 c

ou
rt

ro
om

 
an

d 
su

rr
ou

nd
in

g 
of

fic
e 

ar
ea

s.
 

N
/A

N
/A

O
ne

-
T

im
e

T
C

T
F

$4
,2

00
,0

00
A

cc
ep

te
d

03
/0

8/
19

TC
FM

AC
 W

or
k P

ro
du

ct
 - 

La
st 

Up
da

te
d 

4/
2/

20
19

 1
0:2

6 
AM

Op
en

Pa
ge

 3
 o

f 9

Tr
ial

 C
ou

rt 
Fa

cil
ity

 M
od

ifi
ca

tio
n

A
pp

ro
ve

d 
Co

ur
t-

Fu
nd

ed
 F

ac
ili

ti
es

 R
eq

ue
st

s 
(C

FR
) (

Li
st

 E
)

Op
en

 M
ee

tin
g 

Ite
m

s
M

ee
tin

g 
Da

te
: 4

/8
/2

01
9

JU
DI

CI
AL

 C
O

UN
CI

L 
O

F C
AL

IFO
RN

IA
TR

IA
L C

O
UR

T 
FA

CI
LIT

Y 
M

O
DI

FIC
AT

IO
N 

AD
VI

SO
RY

 C
O

M
M

ITT
EE



Item #

CFR Number

County

Building ID

Facility Name

Lease, 
License, or 
FM

C
F

R
 D

es
cr

ip
ti

o
n

Lessor

Lessee

CFR Term

Fund Source

Total CFR 
Committment
(CFR Term)

Status

Date  
Approved

8
19

-C
FR

06
3

Lo
s A

ng
ele

s
19

-M
1

C
en

tr
al

 C
iv

il 
W

es
t 

C
ou

rt
Le

as
e

C
F

R
, i

n 
th

e 
am

ou
nt

 o
f $

35
6,

75
3.

70
, 

w
ou

ld
 fu

nd
 r

en
t f

or
 th

e 
3r

d,
 1

4t
h,

 
16

th
 a

nd
 p

ar
tia

l 4
th

 fl
oo

r 
re

nt
: r

en
t 

fo
r 

Ju
ne

, J
ul

y 
an

d 
A

ug
us

t 2
01

9.

C
ou

nt
y 

of
 L

os
 

A
ng

el
es

Ju
di

ci
al

 
C

ou
nc

il
3 M

on
th

s
T

C
T

F
$3

56
,7

54
A

cc
ep

te
d

03
/0

1/
19

9
19

-C
FR

06
4

Lo
s A

ng
ele

s
19

-L
1

C
la

ra
 S

ho
rt

rid
ge

 
F

ol
tz

 C
rim

in
al

 
Ju

st
ic

e 
C

en
te

r

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
C

os
ts

 in
 th

e 
am

ou
nt

 o
f $

25
0,

00
0.

00
 

w
ou

ld
 fu

nd
 th

e 
de

m
ol

iti
on

 o
f 

ex
is

tin
g 

A
/V

 e
qu

ip
m

en
t, 

ca
ge

s 
an

d 
al

l e
xt

er
io

r 
sa

te
lli

te
 a

nd
 r

el
at

ed
 

eq
ui

pm
en

t, 
re

no
va

tio
n 

an
d 

in
st

al
la

tio
n 

of
 r

eq
ui

re
d 

el
ec

tr
ic

al
, 

A
/V

 a
nd

 d
at

a 
ou

tle
ts

 a
nd

 w
hi

p 
co

nn
ec

tio
ns

 to
 n

ew
ly

 p
ur

ch
as

ed
 

an
d 

in
st

al
le

d 
sm

ar
t d

es
ks

 (
N

IC
) 

pe
r 

at
ta

ch
ed

 s
up

pl
em

en
ta

l d
ra

w
in

g.
 In

 
ad

di
tio

n,
 n

ew
 c

ar
pe

tin
g,

 p
ai

nt
 o

n 
w

al
ls

 a
nd

 c
ei

lin
g.

 

N
A

N
A

O
ne

-
T

im
e

T
C

T
F

$2
50

,0
00

A
cc

ep
te

d
03

/0
7/

19

10
19

-C
FR

06
5

Lo
s A

ng
ele

s
19

-A
E

1
A

lfr
ed

 J
. 

M
cC

ou
rt

ne
y 

Ju
ve

ni
le

 J
us

tic
e 

C
en

te
r

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
C

F
R

 in
 th

e 
am

ou
nt

 o
f 

$2
,1

00
,0

00
.0

0 
to

 fu
nd

 te
na

nt
 

al
te

ra
tio

ns
 a

nd
 r

e-
co

nf
ig

ur
at

io
n 

w
or

k 
du

e 
to

 o
pe

ra
tio

na
l n

ee
ds

 a
t 

th
e 

fa
ci

lit
y.

 C
F

R
 w

ill
 in

cl
ud

e 
th

e 
co

m
pl

et
io

n 
of

 th
e 

re
m

ai
ni

ng
 

ba
la

nc
e 

of
 b

as
e 

ag
re

em
en

t 
#1

02
29

47
 ta

sk
 o

rd
er

 fo
r 

th
e 

ge
ne

ra
l 

co
nt

ra
ct

or
.

N
A

N
A

O
ne

-
T

im
e

T
C

T
F

$2
,1

00
,0

00
A

cc
ep

te
d

03
/0

7/
19

11
19

-C
FR

06
6

Lo
s A

ng
ele

s
19

-K
1

S
ta

nl
ey

 M
os

k 
C

ou
rt

ho
us

e
F

ac
ili

ty
 

M
od

ifi
ca

tio
n

C
os

t i
n 

th
e 

am
ou

nt
 o

f $
12

8,
00

0.
00

 
w

ou
ld

 fu
nd

 th
e 

de
m

ol
iti

on
 a

nd
 

re
m

ov
al

 o
f e

xi
st

in
g 

ki
tc

he
n 

eq
ui

pm
en

t. 
E

nv
iro

nm
en

ta
l t

es
tin

g 
of

 e
xi

st
in

g 
flo

or
 a

nd
 in

st
al

la
tio

n 
of

 
ne

w
 o

ve
ns

, g
rid

dl
es

, s
te

am
er

 a
nd

 
fr

ye
r 

w
ith

 a
ss

oc
ia

te
d 

el
ec

tr
ic

al
 a

nd
 

pl
um

bi
ng

 r
eq

ui
re

m
en

ts
.

N
A

N
A

O
ne

-
T

im
e

T
C

T
F

$1
28

,0
00

A
cc

ep
te

d
03

/0
7/

19

12
19

-C
FR

06
7

Lo
s A

ng
ele

s
19

-0
0

M
ul

tip
le

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
C

os
ts

 in
 th

e 
am

ou
nt

 o
f $

24
5,

00
0 

w
ou

ld
 b

e 
in

te
nd

ed
 to

 r
ep

ai
r 

an
d/

or
 

re
pl

ac
e 

as
ph

al
t i

n 
th

e 
pa

rk
in

g 
lo

ts
 

of
 S

an
ta

 C
la

rit
a,

 T
or

ra
nc

e 
an

d 
th

e 
P

as
ad

en
a 

Ju
dg

es
 S

ec
ur

ed
 P

ar
ki

ng
 

Lo
t t

o 
m

iti
ga

te
 li

fe
 a

nd
 s

af
el

y 
ha

za
rd

s 
an

d 
to

 a
dd

re
ss

 c
la

im
s 

th
at

 
ha

ve
 b

ee
n 

re
co

rd
ed

.

N
A

N
A

O
ne

-
T

im
e

T
C

T
F

$2
45

,0
00

A
cc

ep
te

d
03

/0
7/

19

TC
FM

AC
 W

or
k P

ro
du

ct
 - 

La
st 

Up
da

te
d 

4/
2/

20
19

 1
0:2

6 
AM

Op
en

Pa
ge

 4
 o

f 9

Tr
ial

 C
ou

rt 
Fa

cil
ity

 M
od

ifi
ca

tio
n

A
pp

ro
ve

d 
Co

ur
t-

Fu
nd

ed
 F

ac
ili

ti
es

 R
eq

ue
st

s 
(C

FR
) (

Li
st

 E
)

Op
en

 M
ee

tin
g 

Ite
m

s
M

ee
tin

g 
Da

te
: 4

/8
/2

01
9

JU
DI

CI
AL

 C
O

UN
CI

L 
O

F C
AL

IFO
RN

IA
TR

IA
L C

O
UR

T 
FA

CI
LIT

Y 
M

O
DI

FIC
AT

IO
N 

AD
VI

SO
RY

 C
O

M
M

ITT
EE



Item #

CFR Number

County

Building ID

Facility Name

Lease, 
License, or 
FM

C
F

R
 D

es
cr

ip
ti

o
n

Lessor

Lessee

CFR Term

Fund Source

Total CFR 
Committment
(CFR Term)

Status

Date  
Approved

13
19

-C
FR

06
8

Lo
s A

ng
ele

s
19

-0
0

M
ul

tip
le

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
C

os
t i

n 
th

e 
am

ou
nt

 o
f $

58
1,

58
0 

w
ou

ld
 b

e 
in

te
nd

ed
 to

 in
st

al
l, 

up
gr

ad
e,

 a
nd

 m
od

ify
 s

ec
ur

ity
 

fe
at

ur
es

 a
cc

or
di

ng
 to

 th
e 

at
ta

ch
ed

 
lis

t o
f i

de
nt

ifi
ed

 p
ro

je
ct

s 
an

d 
lo

ca
tio

ns
. 

N
A

N
A

O
ne

-
T

im
e

T
C

T
F

$5
81

,5
80

A
cc

ep
te

d
03

/0
7/

19

14
19

-C
FR

06
9

Lo
s A

ng
ele

s
19

-A
X

1
V

an
 N

uy
s 

C
ou

rt
ho

us
e 

E
as

t
F

ac
ili

ty
 

M
od

ifi
ca

tio
n

P
ro

po
se

d 
fu

nd
in

g 
co

nt
rib

ut
io

n 
fr

om
 

th
e 

co
ur

t i
n 

th
e 

am
ou

nt
 o

f $
29

0,
00

0 
w

ou
ld

 c
ov

er
 th

e 
co

st
s 

as
so

ci
at

ed
 

w
ith

 a
 te

na
nt

 a
lte

ra
tio

n 
pr

oj
ec

t t
o 

de
ve

lo
p 

a 
tr

ai
ni

ng
 r

oo
m

, 
co

nf
er

en
ce

 r
oo

m
, a

nd
 s

ta
ff 

br
ea

k 
sp

ac
e 

in
 th

e 
V

an
 N

uy
s 

E
as

t 
C

ou
rt

ho
us

e.
 (

A
dd

iti
on

al
 d

et
ai

ls
 o

n 
sc

op
e 

of
 w

or
k 

is
 a

tta
ch

ed
)

N
A

N
A

O
ne

-
T

im
e

T
C

T
F

$2
90

,0
00

A
cc

ep
te

d
03

/0
7/

19

15
24

-C
FR

02
3

M
er

ce
d

24
-A

8
M

ai
n 

M
er

ce
d 

C
ou

rt
ho

us
e

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
C

ou
rt

 fu
nd

in
g 

w
ill

 b
e 

us
ed

 to
 

co
ns

tr
uc

t a
n 

of
fic

e 
to

 b
e 

us
ed

 b
y 

se
ve

n 
C

ou
rt

 R
ep

or
te

rs
. T

he
 O

F
fic

e 
w

ill
 b

e 
bu

ilt
 in

 s
pa

ce
 th

at
 w

as
 

re
ce

lty
 m

ad
e 

av
ai

la
bl

e 
du

e 
to

 th
e 

re
m

ov
al

 o
f a

 la
rg

e 
po

w
er

 fi
le

 
sh

el
vi

ng
 u

ni
t. 

T
he

 V
ac

an
t s

pa
ce

 is
 

lo
ca

te
d 

in
 th

e 
C

rim
m

in
al

 D
iv

is
io

n.
 

D
ue

 to
 s

pa
ce

 li
m

im
ita

tio
ns

 in
 th

e 
co

ur
th

ou
se

s 
ut

ili
zi

ng
 th

is
 s

pa
ce

 fo
r 

an
 o

ffi
ce

 is
 th

e 
m

os
t e

ffe
ct

iv
e 

m
ea

ns
.

N
A

N
A

O
ne

-
tim

e
T

C
T

F
$1

62
,7

90
A

cc
ep

te
d

03
/0

8/
19

16
27

-C
FR

00
4

M
on

te
re

y
27

-A
1

S
al

in
as

 
C

ou
rt

ho
us

e-
 N

or
th

 
W

in
g

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
1)

 J
ud

ic
ia

l o
ffi

ce
r 

ch
am

be
rs

 o
n 

th
e 

fir
st

 a
nd

 s
ec

on
d 

flo
or

s 
w

in
do

w
s 

ne
ed

 to
 b

e 
fit

te
d 

w
ith

 L
ev

el
 II

I 
ba

lli
st

ic
 g

la
ss

, a
nd

 2
) 

fe
nc

ed
 o

ff 
ut

ili
te

s 
on

 th
e 

no
rt

h 
si

de
 o

f t
he

 
co

ur
th

ou
se

; t
he

y 
co

nt
ro

l t
he

 H
V

A
C

 
sy

st
em

s 
an

d 
ut

ili
te

s 
fo

r 
cr

iti
ca

l 
ar

ea
s,

 s
uc

h 
as

 th
e 

M
D

F
 r

oo
m

.

N
A

N
A

O
ne

-
tim

e
T

C
T

F
$8

5,
25

0
A

cc
ep

te
d

03
/0

8/
19

17
27

-C
FR

00
5

M
on

te
re

y
27

-B
1

M
ar

in
a 

C
ou

rt
ho

us
e

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
E

re
ct

 p
er

im
et

er
 fe

nc
in

g 
to

 s
ur

ro
un

d 
th

e 
si

de
s 

an
d 

ba
ck

 o
f t

he
 c

ou
rt

 
fa

ci
lit

y,
 a

nd
 2

) 
Ju

di
ci

al
 o

ffi
ce

r 
ch

am
be

rs
 o

n 
th

e 
fir

st
 fl

oo
r 

w
in

dw
os

 
ne

ed
 to

 b
e 

fit
te

d 
w

ith
 L

E
ve

l I
II 

ba
lli

sc
t g

la
ss

.

N
A

N
A

O
ne

 
T

im
e

T
C

T
F

$9
6,

65
0

A
cc

ep
te

d
03

/0
8/

19

TC
FM

AC
 W

or
k P

ro
du

ct
 - 

La
st 

Up
da

te
d 

4/
2/

20
19

 1
0:2

6 
AM

Op
en

Pa
ge

 5
 o

f 9

Tr
ial

 C
ou

rt 
Fa

cil
ity

 M
od

ifi
ca

tio
n

A
pp

ro
ve

d 
Co

ur
t-

Fu
nd

ed
 F

ac
ili

ti
es

 R
eq

ue
st

s 
(C

FR
) (

Li
st

 E
)

Op
en

 M
ee

tin
g 

Ite
m

s
M

ee
tin

g 
Da

te
: 4

/8
/2

01
9

JU
DI

CI
AL

 C
O

UN
CI

L 
O

F C
AL

IFO
RN

IA
TR

IA
L C

O
UR

T 
FA

CI
LIT

Y 
M

O
DI

FIC
AT

IO
N 

AD
VI

SO
RY

 C
O

M
M

ITT
EE



Item #

CFR Number

County

Building ID

Facility Name

Lease, 
License, or 
FM

C
F

R
 D

es
cr

ip
ti

o
n

Lessor

Lessee

CFR Term

Fund Source

Total CFR 
Committment
(CFR Term)

Status

Date  
Approved

18
30

-C
FR

03
0

Or
an

ge
30

-A
1

C
en

tr
al

 J
us

tic
e 

C
en

te
r

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
T

he
 c

ou
rt

 is
 r

ep
la

ci
ng

 th
e 

U
ni

nt
er

ru
pt

ed
 P

ow
er

 S
up

pl
y 

(U
P

S
) 

in
 th

ei
r 

m
ai

n 
se

rv
er

 r
oo

m
. T

he
y 

w
ou

ld
 li

ke
 to

 in
cl

ud
e 

a 
T

em
po

ra
ry

 
P

ow
er

 s
up

pl
y 

to
 k

ee
p 

cr
iti

ca
l 

sy
st

em
s 

on
lin

e 
du

rin
g 

th
e 

2-
3 

da
y 

in
st

al
l.

N
/A

N
/A

O
ne

-
T

im
e

T
C

T
F

$1
0,

45
1

A
cc

ep
te

d
01

/2
8/

19

19
31

-C
FR

01
2

Pl
ac

er
31

-H
1

H
on

. H
ow

ar
d 

G
. 

G
ib

so
n 

C
ou

rt
ho

us
e

S
m

al
l P

ro
je

ct
T

he
 G

ib
so

n 
C

ou
rt

ho
us

e 
se

cu
rit

y 
co

nt
ro

ls
 a

re
 e

xp
er

ie
nc

in
g 

a 
se

rie
s 

of
 fa

ilu
re

s,
 c

re
at

in
g 

gr
ea

te
r 

ris
k 

of
 

in
ci

de
nt

. T
he

 IB
A

 is
 n

ee
de

d 
to

 
en

su
re

 b
et

te
r 

co
or

di
na

tio
n 

of
 

se
rv

ic
e 

re
pa

irs
 to

 a
vo

id
 c

as
ca

di
ng

 
fa

ilu
re

s 
an

d 
in

ef
fic

ie
nt

 u
se

 o
f p

ub
lic

 
fu

nd
s.

S
ee

 a
tta

ch
ed

 -
 S

ec
ur

ity
 C

on
tr

ol
 

In
tr

a-
B

ra
nc

h 
A

gr
ee

m
en

t.

N
A

N
A

3 
ye

ar
s

T
C

T
F

$6
0,

00
0

A
cc

ep
te

d
03

/1
8/

19

20
31

-C
FR

01
3

Pl
ac

er
31

-H
1

H
on

. H
ow

ar
d 

G
. 

G
ib

so
n 

C
ou

rt
ho

us
e

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
F

ab
ric

at
io

n 
an

d 
in

st
al

la
tio

n 
of

 
ta

bl
es

 in
 th

e 
co

ur
th

ou
se

 lo
bb

y 
to

 
pr

ov
id

e 
lit

ig
an

ts
 a

nd
 a

tto
rn

ey
s 

w
or

k 
su

rf
ac

es
 a

nd
 m

ee
tin

g 
sp

ac
e 

be
tw

ee
n 

he
ar

in
gs

. S
ee

 a
tta

ch
ed

 
S

W
O

#1
59

13
19

 w
ith

 to
ta

l c
os

t o
f 

$1
1,

75
2.

N
A

N
A

O
ne

-
T

im
e

T
C

T
F

$1
1,

80
0

A
cc

ep
te

d
03

/0
8/

19

21
31

-C
FR

01
4

Pl
ac

er
31

-0
0

M
ul

tip
le

S
m

al
l P

ro
je

ct
F

un
di

ng
 w

ou
ld

 c
ov

er
 r

em
ed

ia
tio

n 
co

st
s 

fo
r 

th
e 

ne
w

 D
ep

ar
tm

en
t 2

0.
 

T
he

 a
tta

ch
ed

 s
co

pe
 is

 r
ou

gh
ly

 
es

tim
at

ed
 b

et
w

ee
n 

$2
5,

00
0 

an
d 

$5
0,

00
0.

 T
he

 c
ou

rt
 s

ee
ks

 to
 h

av
e 

$5
0,

00
0 

tie
d 

to
 th

is
 C

F
R

 a
nd

 
re

du
ce

d 
fo

rm
 th

e 
co

ur
t's

 F
Y

 1
8/

19
 

al
lo

ca
tio

n.
 If

 fi
na

l c
os

ts
 a

re
 lo

w
er

 
th

an
 $

50
,0

00
, a

ny
 e

xc
es

s 
w

ou
ld

 b
e 

us
ed

 fo
r 

sm
al

l p
ro

je
ct

s 
at

 th
e 

co
ur

t's
 o

th
er

 fa
ci

lit
ie

s.

N
A

N
A

O
ne

-
T

im
e

T
C

T
F

$5
0,

00
0

A
cc

ep
te

d
03

/0
8/

19

TC
FM

AC
 W

or
k P

ro
du

ct
 - 

La
st 

Up
da

te
d 

4/
2/

20
19

 1
0:2

6 
AM

Op
en

Pa
ge

 6
 o

f 9

Tr
ial

 C
ou

rt 
Fa

cil
ity

 M
od

ifi
ca

tio
n

A
pp

ro
ve

d 
Co

ur
t-

Fu
nd

ed
 F

ac
ili

ti
es

 R
eq

ue
st

s 
(C

FR
) (

Li
st

 E
)

Op
en

 M
ee

tin
g 

Ite
m

s
M

ee
tin

g 
Da

te
: 4

/8
/2

01
9

JU
DI

CI
AL

 C
O

UN
CI

L 
O

F C
AL

IFO
RN

IA
TR

IA
L C

O
UR

T 
FA

CI
LIT

Y 
M

O
DI

FIC
AT

IO
N 

AD
VI

SO
RY

 C
O

M
M

ITT
EE



Item #

CFR Number

County

Building ID

Facility Name

Lease, 
License, or 
FM

C
F

R
 D

es
cr

ip
ti

o
n

Lessor

Lessee

CFR Term

Fund Source

Total CFR 
Committment
(CFR Term)

Status

Date  
Approved

22
33

-C
FR

02
4

Ri
ve

rsi
de

33
-A

3
H

al
l o

f J
us

tic
e

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
A

D
A

 B
ar

rie
r 

R
em

ov
al

 P
ro

ej
ct

 -
 

P
ub

lic
 R

es
tr

oo
m

s 
- 

H
al

l o
f J

us
tic

e 
- 

S
ec

on
d 

F
lo

or
: P

la
nn

in
g 

an
d 

de
si

gn
 

w
or

k 
in

cl
ud

in
g 

A
C

M
 s

ur
ve

y,
 p

la
n 

ch
ec

k 
an

d 
pe

rm
itt

in
g.

 C
on

st
ru

ct
io

n 
ac

tiv
iti

es
 to

 in
cl

ud
e:

 A
C

M
 

ab
at

em
en

t, 
if 

re
qu

ire
d.

 A
gg

re
ss

vi
e 

cl
ea

ni
ng

 o
f f

lo
or

 a
nd

 w
al

l t
ile

 
in

lc
ud

in
g 

gr
ou

t r
ep

la
cm

en
t, 

if 
re

qu
ire

d.
 R

E
pl

ac
m

en
t o

f t
oi

le
ts

, 
ur

in
al

s,
 s

in
ks

, c
ou

nt
er

 to
ps

, m
irr

or
s 

an
d 

st
al

l p
ar

tit
io

ns
. A

nd
 a

 
co

ns
tr

uc
tio

n 
co

nt
in

ge
nc

y 
of

 
ap

pr
ox

im
at

el
y 

10
%

N
A

N
A

O
ne

-
tim

e
T

C
T

F
$1

00
,0

00
A

cc
ep

te
d

03
/0

8/
19

23
36

-C
FR

05
7

Sa
n 

Be
rn

ar
di

no
36

-E
1

Jo
sh

ua
 T

re
e 

C
ou

rt
ho

us
e

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
T

hi
s 

C
ou

rt
 F

un
di

ng
 R

eq
ue

st
 fo

r 
$6

0,
00

0 
w

ill
 c

ov
er

 th
e 

ar
ch

ite
ct

ur
al

 
de

si
gn

, e
ng

in
ee

rin
g 

co
st

s 
re

qu
ire

d 
to

 r
em

od
el

 th
e 

ex
is

tin
g 

fir
e 

ra
te

d 
tr

an
sa

ct
io

n 
co

un
te

r 
w

al
l i

n 
th

e 
m

ai
n 

lo
bb

y 
of

 th
e 

Jo
sh

ua
 T

re
e 

C
ou

rt
ho

us
e.

 T
he

 c
ur

re
nt

 p
ub

lic
 

tr
an

sa
ct

io
n 

co
un

te
r 

ar
e 

st
an

d-
up

 
st

yl
e 

co
un

te
rs

, a
nd

 n
o 

lo
ng

er
 

se
rv

es
 th

e 
cu

rr
en

t b
us

in
es

s 
ne

ed
s 

of
 th

e 
co

ur
t. 

T
hi

s 
st

yl
e 

of
 

tr
an

sa
ct

io
n 

co
un

te
r 

ha
s 

pr
es

en
te

d 
m

an
y 

er
go

no
m

ic
 c

ha
lle

ng
es

 fo
r 

st
af

f, 
in

cl
ud

in
g 

ve
ry

 li
m

ite
d 

w
or

k 
su

rf
ac

es
, s

ta
ff 

ha
vi

ng
 to

 s
it 

on
 ta

ll 
st

oo
ls

 in
st

ea
d 

a 
m

or
e 

er
go

no
m

ic
 

ta
sk

 c
ha

ir 
an

d 
th

e 
la

ck
 o

f s
pa

ce
 

ne
ce

ss
ita

tin
g 

eq
ui

pm
en

t p
la

ce
m

en
t 

th
at

 r
es

ul
ts

 in
 s

ig
ni

fic
an

t r
ea

ch
 

pr
ob

le
m

s.
 T

he
 r

em
od

el
 w

ou
ld

 
co

ns
is

t o
f d

em
o 

of
 e

xi
st

in
g 

co
un

te
r,

 
co

ns
tr

uc
tio

n 
of

 lo
w

er
 s

it-
do

w
n 

he
ig

ht
 c

ou
nt

er
 w

in
do

w
s,

 fu
rn

itu
re

, 
el

ec
tr

ic
al

 a
nd

 d
at

a.

N
A

N
A

O
ne

-
T

im
e

T
C

T
F

$6
0,

00
0

A
cc

ep
te

d
03

/0
8/

19

24
36

-C
FR

05
9

Sa
n 

Be
rn

ar
di

no
36

-J
1

B
ar

st
ow

 
C

ou
rt

ho
us

e
F

ac
ili

ty
 

M
od

ifi
ca

tio
n

C
on

st
ru

ct
io

n 
co

st
 a

ss
oc

ia
te

d 
w

ith
 

th
e 

in
st

al
la

tio
n 

of
 a

 n
ew

 p
er

im
et

er
 

se
cu

rit
y 

fe
nc

e,
 r

ol
lin

g 
dr

iv
e 

ga
te

s,
 

ba
rr

ie
r 

ar
m

s,
 p

ed
es

tr
ia

n 
ga

te
s 

an
d 

as
so

ca
te

d 
co

nt
ro

ls
 fo

r 
th

e 
ju

di
ci

al
 

an
d 

st
af

f p
ar

ki
ng

 a
re

a.
 O

ne
-t

im
e 

pr
oj

ec
t c

os
t t

ot
al

lin
g 

$2
48

,9
00

.

N
/A

N
/A

O
ne

-
T

im
e

N
on

-
T

C
T

F
$2

48
,9

00
A

cc
ep

te
d

03
/1

8/
19

TC
FM

AC
 W

or
k P

ro
du

ct
 - 

La
st 

Up
da

te
d 

4/
2/

20
19

 1
0:2

6 
AM

Op
en

Pa
ge

 7
 o

f 9

Tr
ial

 C
ou

rt 
Fa

cil
ity

 M
od

ifi
ca

tio
n

A
pp

ro
ve

d 
Co

ur
t-

Fu
nd

ed
 F

ac
ili

ti
es

 R
eq

ue
st

s 
(C

FR
) (

Li
st

 E
)

Op
en

 M
ee

tin
g 

Ite
m

s
M

ee
tin

g 
Da

te
: 4

/8
/2

01
9

JU
DI

CI
AL

 C
O

UN
CI

L 
O

F C
AL

IFO
RN

IA
TR

IA
L C

O
UR

T 
FA

CI
LIT

Y 
M

O
DI

FIC
AT

IO
N 

AD
VI

SO
RY

 C
O

M
M

ITT
EE



Item #

CFR Number

County

Building ID

Facility Name

Lease, 
License, or 
FM

C
F

R
 D

es
cr

ip
ti

o
n

Lessor

Lessee

CFR Term

Fund Source

Total CFR 
Committment
(CFR Term)

Status

Date  
Approved

25
37

-C
FR

02
9

Sa
n 

Di
eg

o
37

-H
1

S
ou

th
 C

ou
nt

y 
R

eg
io

na
l C

en
te

r
F

ac
ili

ty
 

M
od

ifi
ca

tio
n

S
an

 D
ie

go
 S

up
er

io
r 

C
ou

rt
 is

 
re

qu
es

tin
g 

th
e 

Ju
di

ci
al

 C
ou

nc
il 

ap
pr

ov
e 

a 
C

F
R

 fu
nd

ed
 p

ro
je

ct
 fo

r 
te

na
nt

 im
pr

ov
em

en
ts

 (
T

I)
 to

 th
e 

2n
d 

flo
or

 B
ai

l O
ffi

ce
 o

f t
he

 S
ou

th
 C

ou
nt

y 
R

eg
io

na
l C

en
te

r 
(S

C
R

C
).

 T
hi

s 
T

I 
w

ill
 c

re
at

e 
an

 e
le

va
te

d 
pl

at
fo

rm
 fo

r 
st

af
f t

o 
si

t o
n 

w
hi

le
 h

el
pi

ng
 

cu
st

om
er

s 
at

 th
e 

bu
si

ne
ss

 c
en

te
r.

 
C

ur
re

nt
ly

 B
ai

l O
ffi

ce
 S

ta
ff 

st
an

d 
or

 
si

t o
n 

hi
gh

 s
to

ol
s.

 T
hi

s 
no

ne
 

er
go

no
m

ic
 c

on
di

tio
n 

ha
s 

re
su

lte
d 

in
 

st
af

f c
la

im
s.

 T
he

 to
ta

l T
I c

os
t w

ou
ld

 
no

t e
xc

ee
d 

$2
00

,0
00

.

N
A

N
A

O
ne

-
T

im
e

T
C

T
F

$2
00

,0
00

A
cc

ep
te

d
03

/0
8/

19

26
37

-C
FR

03
0

Sa
n 

Di
eg

o
37

-F
2

N
or

th
 C

ou
nt

y 
R

eg
io

na
l C

en
te

r 
- 

N
or

th

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
S

an
 D

ie
go

 S
up

er
io

r 
C

ou
rt

 is
 

re
qu

es
tin

g 
th

e 
Ju

di
ci

al
 C

ou
nc

il 
ap

pr
ov

e 
a 

C
F

R
 fu

nd
ed

 p
ro

je
ct

 fo
r 

te
na

nt
 im

pr
ov

em
en

ts
 (

T
I)

 to
 th

e 
C

rim
in

al
 B

us
in

es
s 

O
ffi

ce
 o

f t
he

 
N

or
th

 C
ou

nt
y 

R
eg

io
na

l C
en

te
r 

(N
C

R
C

).
 T

hi
s 

T
I w

ill
 c

re
at

e 
an

 
el

ev
at

ed
 p

la
tfo

rm
 fo

r 
st

af
f t

o 
si

t o
n 

w
hi

le
 h

el
pi

ng
 c

us
to

m
er

s 
at

 th
e 

bu
si

ne
ss

 c
en

te
r.

 C
ur

re
nt

ly
 B

ai
l 

O
ffi

ce
 S

ta
ff 

st
an

d 
or

 s
it 

on
 h

ig
h 

st
oo

ls
. T

hi
s 

no
ne

 e
rg

on
om

ic
 

co
nd

iti
on

 h
as

 r
es

ul
te

d 
in

 in
ju

rie
s 

an
d 

st
af

f c
la

im
s.

 T
he

 to
ta

l T
I c

os
t 

w
ou

ld
 n

ot
 e

xc
ee

d 
$2

50
,0

00
.

N
A

N
A

O
ne

-
T

im
e

T
C

T
F

$2
50

,0
00

A
cc

ep
te

d
03

/0
8/

19

27
42

-C
FR

01
4

Sa
nt

a B
ar

ba
ra

42
-B

3
10

19
 G

ar
de

n 
S

tr
ee

t
Le

as
e

C
ou

rt
 w

ill
 c

ov
er

 th
e 

co
st

 o
f h

te
 

C
ou

nt
y'

s 
yu

se
 o

f 2
0 

pa
rk

in
g 

sp
ac

es
 

in
 te

h 
C

ity
 o

w
nd

ed
 G

ra
na

da
 

P
ar

ki
ng

 s
tr

uc
tu

re
 in

 e
xh

ch
an

ge
 fo

r 
pr

ov
id

in
g 

th
e 

C
ou

rt
 4

0 
oa

rk
in

g 
sp

ac
es

 in
 th

e 
G

ar
de

n 
S

t. 
pa

rk
in

g 
lo

t 
de

sc
rib

ed
 in

 th
e 

at
ta

ch
ed

 le
as

e 
ag

gr
ee

m
en

t.

C
ou

nt
y 

of
 S

an
ta

 
B

ar
ba

ra

Ju
di

ci
al

 
C

ou
nc

il 
O

ne
 

Y
ea

r
T

C
T

F
$7

2,
00

0
A

cc
ep

te
d

02
/2

7/
19

28
42

-C
FR

01
5

Sa
nt

a B
ar

ba
ra

42
-A

1
S

an
ta

 B
ar

ba
ra

 
C

ou
nt

y 
C

ou
rt

ho
us

e

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
R

eq
ue

st
 to

 m
od

ify
 c

ou
rt

 s
pa

ce
 to

 
fu

nc
tio

n 
as

 a
 c

on
so

lid
at

ed
 s

el
f-

he
lp

 
ce

nt
er

.  
P

en
di

ng
 a

pp
ro

va
l o

f M
O

U
.

N
/A

N
/A

O
ne

-
T

im
e

T
C

T
F

$1
75

,0
00

A
cc

ep
te

d
03

/1
2/

19

TC
FM

AC
 W

or
k P

ro
du

ct
 - 

La
st 

Up
da

te
d 

4/
2/

20
19

 1
0:2

6 
AM

Op
en

Pa
ge

 8
 o

f 9

Tr
ial

 C
ou

rt 
Fa

cil
ity

 M
od

ifi
ca

tio
n

A
pp

ro
ve

d 
Co

ur
t-

Fu
nd

ed
 F

ac
ili

ti
es

 R
eq

ue
st

s 
(C

FR
) (

Li
st

 E
)

Op
en

 M
ee

tin
g 

Ite
m

s
M

ee
tin

g 
Da

te
: 4

/8
/2

01
9

JU
DI

CI
AL

 C
O

UN
CI

L 
O

F C
AL

IFO
RN

IA
TR

IA
L C

O
UR

T 
FA

CI
LIT

Y 
M

O
DI

FIC
AT

IO
N 

AD
VI

SO
RY

 C
O

M
M

ITT
EE



Item #

CFR Number

County

Building ID

Facility Name

Lease, 
License, or 
FM

C
F

R
 D

es
cr

ip
ti

o
n

Lessor

Lessee

CFR Term

Fund Source

Total CFR 
Committment
(CFR Term)

Status

Date  
Approved

29
43

-C
FR

01
5

Sa
nt

a C
lar

a
43

-G
1

S
an

ta
 C

la
ra

 
C

ou
rt

ho
us

e
F

ac
ili

ty
 

M
od

ifi
ca

tio
n

A
t t

he
 M

ar
ch

 2
01

9 
T

C
F

M
A

C
 

m
ee

tin
g 

it 
w

as
 d

ec
id

ed
 th

at
 S

an
ta

 
C

la
ra

 C
ou

rt
 a

nd
 th

e 
JC

C
 w

ou
ld

 
sh

ar
e 

50
/5

0 
of

 th
e 

to
ta

l c
os

t t
o 

re
pl

ac
e 

a 
fa

ile
d 

se
cu

rit
y 

pa
ne

l. 
 

N
/A

N
/A

O
ne

-
T

im
e

T
C

T
F

$1
8,

82
8

A
cc

ep
te

d
03

/2
8/

19

30
49

-C
FR

00
5

So
no

m
a

49
-B

1
E

m
pi

re
 A

nn
ex

Le
as

e
O

ne
 y

ea
r 

of
 le

as
e 

fr
om

 2
/1

/2
01

9 
th

ro
ug

h 
1/

31
/2

02
0 

fo
r 

50
%

 o
f t

he
 

le
as

e 
co

st
.  

T
he

 J
ud

ic
ia

l C
ou

nc
il 

to
ok

 tr
an

sf
er

 o
f t

hi
s 

fa
ci

lit
y 

fr
om

 
S

on
om

a 
co

un
ty

 a
nd

 w
ill

 fu
nd

 th
e 

re
m

ai
ni

ng
 5

0%
 o

f t
he

 to
ta

l a
nn

ua
l 

le
as

e 
ex

pe
ns

e 
(C

ou
rt

 F
ac

ili
ty

 T
ru

st
 

F
un

d)
. 

E
m

pi
re

 
C

ol
le

ge
Ju

di
ci

al
 

C
ou

nc
il

O
ne

 
Y

ea
r

T
C

T
F

$1
48

,0
17

A
cc

ep
te

d
01

/3
0/

19

31
49

-C
FR

00
6

So
no

m
a

49
-B

2
30

55
 C

le
ve

la
nd

 
A

ve
nu

e
Le

as
e

F
iv

e 
Y

ea
r 

le
as

e 
fr

om
 A

pr
il 

1,
 2

01
9 

th
ro

ug
h 

M
ar

ch
 3

0,
 2

02
4 

fo
r 

40
%

 o
f 

th
e 

le
as

e 
co

st
s.

 T
he

 J
ud

ic
ia

l 
C

ou
nc

il 
as

su
m

ed
 r

es
po

ns
ib

ili
ty

 fo
r 

th
is

 fa
ci

lit
y 

fr
om

 S
on

om
a 

C
ou

nt
y 

an
d 

fu
nd

s 
th

e 
re

m
ai

ni
ng

 b
al

an
ce

 o
f 

th
e 

to
ta

l a
nn

ua
l l

ea
se

 e
xp

en
se

.

V
im

ar
k,

 
In

c.
Ju

di
ci

al
 

C
ou

nc
il

5 
Y

ea
r

T
C

T
F

$4
,2

95
,1

23
A

cc
ep

te
d

03
/0

8/
19

32
54

-C
FR

01
3

Tu
lar

e
54

-A
1

V
is

al
ia

 S
up

er
io

r 
C

ou
rt

F
ac

ili
ty

 
M

od
ifi

ca
tio

n
P

ro
vi

de
 a

rc
hi

te
ct

ur
al

 s
er

vi
ce

s 
fo

r 
sc

he
m

at
ic

 d
es

ig
n,

 p
er

m
itt

in
g,

 
co

ns
tr

uc
tio

n 
co

ns
ul

ta
tio

n 
an

d 
pr

oj
ec

t c
lo

se
ou

t.

N
A

N
A

O
ne

-
T

im
e

T
C

T
F

$2
3,

88
0

A
cc

ep
te

d
03

/0
7/

19

$1
4,

46
3,

41
3

TC
FM

AC
 W

or
k P

ro
du

ct
 - 

La
st 

Up
da

te
d 

4/
2/

20
19

 1
0:2

6 
AM

Op
en

Pa
ge

 9
 o

f 9

Tr
ial

 C
ou

rt 
Fa

cil
ity

 M
od

ifi
ca

tio
n

A
pp

ro
ve

d 
Co

ur
t-

Fu
nd

ed
 F

ac
ili

ti
es

 R
eq

ue
st

s 
(C

FR
) (

Li
st

 E
)

Op
en

 M
ee

tin
g 

Ite
m

s
M

ee
tin

g 
Da

te
: 4

/8
/2

01
9

JU
DI

CI
AL

 C
O

UN
CI

L 
O

F C
AL

IFO
RN

IA
TR

IA
L C

O
UR

T 
FA

CI
LIT

Y 
M

O
DI

FIC
AT

IO
N 

AD
VI

SO
RY

 C
O

M
M

ITT
EE



           Meeting Date: 04/08/2019 

 
Discussion Item 3 – List F – Funded Facility Modifications on 
Hold 
 
Summary:   
Review and discuss List F – Funded Facility Modifications on Hold. 
 
 
 
Supporting Documentation:  

• List F – Funded Facility Modifications on Hold 

 
 
 
 
  

Total Project – Count: 8 
Total FM Budget Share:      $8,471,897 
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Information Only Item 1 – DMF-I Project List Status 

Summary:   
Update on the DMF-I projects 

Supporting Documentation: 
• DMF-I Project Progress Report 





JUDICIAL COUNCIL OF CALIFORNIA 
Trial Court Facility Modification Advisory Committee  

Judicial Council Deferred Maintenance Projects 
Monthly Report No. 13 
March 28, 2019 

Project Management  Judicial Council of California ‐ Facilities Services ‐ Administrative Division 
Construction Management  Kitchell CEM 
Architect  Development One, Inc. 
Contractors  MTM Construction, Mark Scott Construction, Mackone Development, 

Enovity, Vincor, ABM, MIK Construction Inc. 
Deferred Maintenance Fund Projects Status: For all work associated with roof repairs or replacement; 
skylights, elevators, escalators, and wheel chair lifts refurbishment or replacement:  

Project Status
Number of 
Projects

Original Estimate Current Amount

Roof Projects
Design Phase 1                  139,000$           50,317$                  
Plan Check Phase ‐         ‐$                   ‐$             
Bidding Phase ‐         ‐$                   ‐$             
Awaiting Shared Cost Letter ‐         ‐$                   ‐$             
Construction Phase 5                  1,602,000$                  6,029,594$            
On Hold ‐ County owned and managed facility. 4                  487,000$    487,000$               
Funded by FM Fund ‐         ‐$                   ‐$             
Future Funding 4                  2,245,000$                  7,798,727$            
Completed 20                6,898,000$                  17,650,144$          
Cancelled 7                  2,240,000$                  156,182$               

Subtotal 41                13,611,000$               32,171,964$          

Elevator Projects
Design Phase ‐         ‐$                   ‐$             
Plan Check Phase ‐         ‐$                   ‐$             
Bidding Phase ‐         ‐$                   ‐$             
Awaiting Shared Cost Letter ‐         ‐$                   ‐$             
Construction Phase 8                  19,355,000$               23,446,726$          
On Hold ‐ County owned and managed facility. 6                  3,016,000$                  1,147,473$            
Funded by FM Fund 2                  275,000$    275,000$               
Future Funding 21                7,318,000$                  17,828,260$          
Completed ‐         ‐$                   ‐$             
Cancelled 8                  2,426,000$                  ‐$             

Subtotal 45             32,390,000              42,697,458   

Grand Total 86         46,001,000$          74,869,422$     
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Design Phase: 

 

 

 

 

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

11 Humboldt Humboldt County Courthouse (Eureka) Roof Replacement 139,000$         50,317$                

$45,000,000 
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Construction Phase: 

 

On Hold ‐ County owned and managed facility.  Working with county to initiate the project: 

 

Funded by FM Fund: 

 

 

 

 

 

 

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

5 San Bernardino Annex Courthouse Roof Replacement 157,000$         479,200$              

12 Kern Bakersfield Superior Court Roof Replacement 529,000$          $              1,687,180 
15 Kern Delano/North Kern Court Roof Replacement 145,000$         431,996$              

27 Orange North Justice Center Roof Replacement 534,000$         2,430,336$           

35 Santa Clara Historic Courthouse Roof Replacement 237,000$          $                 870,349 
54 Kern Bakersfield Superior Court Elevator Replacement 540,000$         541,183$              

61 Los Angeles Van Nuys Courthouse East Elevator Replacement 2,143,000$      3,408,802$           

64 Los Angeles Inglewood Juvenile Court Elevator Replacement 72,000$           398,644$              

65 Los Angeles Inglewood Courthouse Elevator Replacement 1,872,000$      3,303,653$           

67 Los Angeles Alhambra Courthouse Elevator Replacement 919,000$         2,430,336$           

68 Los Angeles Stanley Mosk Courthouse Escalator Renovation 10,300,000$    8,646,341$           

70 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement 3,330,000$      3,983,044$           

72 Los Angeles West Covina Courthouse Elevator Replacement 179,000$         622,575$              

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

8 Solano Solano Justice Building Skylight Replacement 33,000$           33,000$                

28 Placer Historic Courthouse Roof Replacement 55,000$           55,000$                

29 San Diego Hall of Justice Roof Replacement 59,000$           59,000$                

39 San Luis Obispo Courthouse Annex Skylights Replacement 340,000$         340,000$              

43 Riverside Corona Elevator Replacement 55,000$           55,000$                

46 Solano Solano Justice Building Elevator Replacement 72,000$           72,000$                

55 Kern Bakersfield Justice Bldg. Elevator Replacement 423,000$         423,000$              

80 San Diego South County Regional Center Elevator Replacement 401,000$         401,000$              

81 San Mateo Hall of Justice Wheelchair Lift Replace 16,000$           16,000$                

86 Ventura Hall of Justice Elevator Replacement 2,049,000$      150,000$              

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

78 San Diego North County Regional Center ‐ South Elevator Replacement 232,000$         232,000$              

83 Santa Clara Historic Courthouse Elevator Replacement 43,000$           43,000$                
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Future Funding:  

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost 

6 Santa Barbara Santa Maria Courts Bldgs C + D Roof Replacement 577,000$     2,000,000$        

26 Orange Betty Lou Lamoreaux Justice Center Skylights Replacement 209,000$     209,000$       

33 San Diego East County Regional Center Roof Replacement 1,131,000$      3,643,501$        

38 Ventura East County Courthouse Roof Replacement 328,000$     1,930,805$        

42 Santa Barbara Santa Maria Courts Bldgs C + D Elevator Replacement 234,000$     274,320$       

44 Solano Hall of Justice Elevator Replacement 418,000$     418,000$       

48 Alameda Hayward Hall of Justice Elevator Replacement 892,000$     2,788,802$        

49 Alameda Fremont Hall of Justice Elevator Replacement 634,000$     926,800$       

50 Contra Costa Wakefield Taylor Courthouse Elevator Replacement 485,000$     1,104,000$        

51 Contra Costa Danville District Courthouse (Walnut Cree Elevator Replacement 96,000$    511,985$       

52 Contra Costa George D. Carroll Courthouse Elevator Replacement 231,000$     326,000$       

53 San Bernardino Barstow Courthouse Elevator Replacement 75,000$    167,760$       

57 Los Angeles Bellflower Courthouse Wheelchair Lift Replace 50,000$    50,000$      

58 Los Angeles Downey Courthouse Wheelchair Lift Replace 140,000$     140,000$       

59 Los Angeles Beverly Hills Courthouse Elevator Replacement 777,000$     2,688,288$        

62 Los Angeles Van Nuys Courthouse West Elevator Controls Repla 205,000$     205,000$       

63 Los Angeles Torrance Courthouse Elevator Replacement 1,321,000$      2,929,621$        

66 Los Angeles Burbank Courthouse Elevator Replacement 119,000$     616,238$       

69 Los Angeles El Monte Courthouse Elevator Replacement 536,000$     2,040,000$        

74 Orange North Justice Center Elevator Replacement 553,000$     1,260,000$        

76 San Diego Kearny Mesa Court Dumbwaiter Replaceme 60,000$    60,000$      

77 San Diego Juvenile Court Elevator Replacement 88,000$    262,813$       

79 San Diego North County Regional Center ‐ North Elevator Replacement 95,000$    241,000$       

82 San Mateo Northern Branch Courthouse Elevator Replacement 84,000$    279,000$       

84 Santa Clara Santa Clara Courthouse Elevator Replacement a 225,000$     254,000$       
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Completed:  

 

Cancelled: 

 

 

 

# County Facility Location Project Title  Estimated 
Cost 

 Updated Cost  

1 Alameda Hayward Hall of Justice Roof Replacement 627,000$          $              3,879,313 
2 Los Angeles Airport Courthouse Roof Replacement 555,000$         622,796$                 
3 Santa Barbara Santa Maria Bldg G Roof Replacement 255,000$         1,200,000$           

4 Riverside Riverside Juvenile Justice Trailer Roof Replacement 24,000$           7,575$                  

7 Santa Barbara Santa Maria Courts, Bldg F GuttersReplacement 11,000$           350,000$              

10 Contra Costa Jail Annex Roof Replacement 11,000$           11,000$                

14 Kern Bakersfield Juvenile Center Roof Replacement 119,000$          $              1,125,458 
16 Kern Shafter/Wasco Courts Bldg. Roof Replacement 203,000$          $                 472,218 
17 Kern Taft Courts Bldg. Roof Replacement 75,000$            $                 239,710 
18 Los Angeles Sylmar Juvenile Court Roof Replacement 52,000$           231,000$              

19 Los Angeles Beverly Hills Courthouse Roof Replacement 241,000$         674,936$                 
21 Los Angeles Chatsworth Courthouse Roof Replacement 864,000$         976,361$              

25 Napa Criminal Court Building Roof Replacement 232,000$         452,185$              

30 San Diego Department 9 Trailer Roof Replacement 23,000$           7,206$                  

31 San Diego Department 10 Trailer Roof Replacement 23,000$           7,053$                  

32 San Diego North County Regional Center ‐ North Roof Replacement 1,831,000$      2,100,428$           

34 Santa Clara Hall of Justice ‐ East Roof Replacement 353,000$          $              1,278,789 
37 Ventura Hall of Justice Roof Replacement 837,000$         1,005,285$           

40 Riverside Blythe Courthouse ‐ Superior Court Roof Replacement 163,000$         163,791$              

41 San Francisco Civic Center Courthouse Roof Replacement 399,000$          $              2,326,404 

# County Facility Location Project Title  Estimated Cost  Updated Cost   Devo One Costs 

9 Alameda Wiley W. Manuel Courthouse Roof Replacement 283,000$            -$                   102,690$              

13 Kern Bakersfield Justice Bldg. Roof Replacement 195,000$            -$                   -$                     

20 Los Angeles Hall of Records Roof Replacement 6,000$                -$                   -$                     

22 Los Angeles Mental Health Court Roof Replacement 234,000$            -$                   -$                     

23 Los Angeles West Covina Courthouse Roof Replacement 1,283,000$          -$                   -$                     

24 Madera Sierra Courthouse Roof Replacement 41,000$              26,746$              26,746$                

36 Tulare Visalia Superior Court Roof Replacement 198,000$            -$                   -$                     

45 San Bernardino Rancho Cucamonga Courthouse Elevator Replacement 361,000$            -$                   -$                     

47 Alameda Wiley W. Manuel Courthouse Elevator Replacement 934,000$            -$                   -$                     

56 Los Angeles Santa Clarita Courthouse Lift Replacement 10,000$              -$                   -$                     

60 Los Angeles Hall of Records Elevator Replacement 16,000$              -$                   -$                     

71 Los Angeles Central Arraignment Courts Elevator Replacement 533,000$            -$                   -$                     

73 Nevada Nevada City Courthouse Elevator Replacement 151,000$            -$                   -$                     

75 Placer Historic Courthouse Elevator Replacement 72,000$              -$                   -$                     

85 Tulare Visalia Superior Court Elevator Replacement 349,000$            -$                   -$                     
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North Justice Center ‐ Fullerton ‐ Roof  North Justice Center ‐ Fullerton ‐ Roof 

Delano Courthouse – Kern ‐ Roof  Delano Courthouse – Kern ‐ Roof 

Bakersfield Superior Court ‐ Kern ‐ Roof  Bakersfield Superior Court ‐ Kern ‐ Roof 
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Alhambra Courthouse ‐ LA ‐ Elevator  Alhambra Courthouse ‐ LA ‐ Elevator 

   
Edelman Children’s Court ‐ LA ‐ Elevator  Edelman Children’s Court ‐ LA ‐ Elevator 

   
Stanley Mosk Courthouse ‐ LA ‐ Escalators Phase 5  Stanley Mosk Courthouse ‐ LA ‐ Escalators Phase 5 
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 Meeting Date: 04/08/2019 

Information Only Item 2 – DMF-II Project List Status 

Summary:   
Update on the DMF-II projects 

Supporting Documentation: 
• DMF-II Project Progress Report 
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Judicial Council Deferred Maintenance Projects - II 
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March 28, 2019 

Project Management  Judicial Council of California ‐ Facilities Services ‐ Administrative Division 
Construction Management  Kitchell CEM 
Architect  Development One, Inc. 
Contractors  MTM Construction, Mark Scott Construction, Mackone Development, 

Enovity, Vincor. 
Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, wheel chair 
lifts, and Building Automation Systems repairs, refurbishment, or replacement.  

Project Status
Number of 
Projects

Original Estimate Current Amount

Roof Projects
Awaiting for Shared Cost Letter 3                  7,801,975$                  7,801,975$            
Consultant Procurement Phase ‐              ‐$                  ‐$             
Design Phase 3                  872,000$                     872,000$               
Contractor Procurement Phase ‐              ‐$                  ‐$             
Bidding Phase ‐              ‐$                  ‐$             
Construction Phase  1                  556,857$                     556,857$               
Completed ‐              ‐$                  ‐$             

Subtotal 7                  9,230,832$                 9,230,832$            

Elevator Projects
Awaiting for Shared Cost Letter 3                  6,333,162$                  6,333,162$            
Consultant Procurement Phase 2                  190,000$                     190,000$               
Contractor Procurement Phase 2                  436,180$                     436,180$               
Bidding Phase 11                13,450,886$               13,450,886$          
Design Phase 1                  205,000$                     205,000$               
Construction Phase ‐              ‐$                  ‐$             
Completed ‐              ‐$                  ‐$             

Subtotal 19             20,615,227              20,615,227    

Building Autmation System (BAS)
Consultant Procurement Phase ‐              ‐$                  ‐$             
Contractor Procurement Phase ‐              ‐$                  ‐$             
Bidding Phase ‐              ‐$                  ‐$             
Construction Phase ‐              ‐$                  ‐$             
Completed ‐              ‐$                  ‐$             

Subtotal 29             31,250,636              31,250,636    

Grand Total 55   61,096,695$          61,096,695$     

Page 1 of 6



JUDICIAL COUNCIL OF CALIFORNIA 
Trial Court Facility Modification Advisory Committee  

Judicial Council Deferred Maintenance Projects - II 
Monthly Report No. 3 
March 28, 2019 

Page 2 of 6



JUDICIAL COUNCIL OF CALIFORNIA 
Trial Court Facility Modification Advisory Committee  

Judicial Council Deferred Maintenance Projects - II 
Monthly Report No. 3 
March 28, 2019 

Awaiting For Shared Cost Letter 

Consultant Procurement Phase 

# County Facility Location Project Title  Original Project 
Cost 

 Current Project 
Cost 

1 Santa Barbara Santa Maria Courts Bldgs C + D Roof Replacement 2,015,421$                  2,015,421$         

2 San Diego East County Regional Center Roof Replacement 3,855,749$                  3,855,749$         

3 Ventura East County Courthouse Roof Replacement 1,930,805$                  1,930,805$         

13 Los Angeles Beverly Hills Courthouse Elevator Replacement 2,688,288$                  2,688,288$         

18 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement 3,368,223$                  3,368,223$         

20 San Diego Juvenile Court Elevator Replacement 276,651$              276,651$             

# County Facility Location Project Title  Original Project 
Cost 

 Current Project 
Cost 

11 Los Angeles Bellflower Courthouse Wheelchair Lift Replacement 50,000$               50,000$              

12 Los Angeles Downey Courthouse Wheelchair Lift Replacement 140,000$             140,000$                     

Page 3 of 6



 

 

JUDICIAL COUNCIL OF CALIFORNIA 
Trial Court Facility Modification Advisory Committee  
 
Judicial Council Deferred Maintenance Projects - II 
Monthly Report No. 3 
March 28, 2019 
 

   

 

Contractor Procurement Phase 

 

 

Bidding Phase 

 

 

Construction Phase 

 

 

Design Phase 

 

 

 

# County Facility Location Project Title  Original Project 
Cost 

 Current Project 
Cost 

10 San Bernardino Barstow Courthouse Elevator Replacement 181,343$                      181,343$                     

21 San Diego North County Regional Center ‐ North Elevator Replacement 254,838$                      254,838$                     

# County Facility Location Project Title  Original Project 
Cost 

 Current Project 
Cost 

4 Solano Hall of Justice Elevator Replacement 443,553$                      443,553$                     

5 Alameda Hayward Hall of Justice Elevator Replacement 2,814,355$                  2,814,355$                 

6 Alameda Fremont Hall of Justice Elevator Replacement 947,163$                      947,163$                     

7 Contra Costa Wakefield Taylor Courthouse Elevator Replacement 1,118,468$                  1,118,468$                 

8 Contra Costa Walnut Creek Courthouse Elevator Replacement 524,983$                      524,983$                     

9 Contra Costa George D. Carroll Courthouse Elevator Replacement 338,998$                      338,998$                     

15 Los Angeles Torrance Courthouse Elevator Replacement 2,953,248$                  2,953,248$                 

16 Los Angeles Burbank Courthouse Elevator Replacement 679,558$                      679,558$                     

17 Los Angeles El Monte Courthouse Elevator Replacement 2,060,363$                  2,060,363$                 

19 Orange North Justice Center Elevator Replacement 1,278,203$                  1,278,203$                 

22 San Mateo Northern Branch Courthouse Elevator Replacement 291,998$                      291,998$                     

# County Facility Location Project Title  Original Project 
Cost 

 Current Project 
Cost 

24 Los Angeles Santa Clarita Courthouse Roof Replacement 556,857$                      556,857$                     

# County Facility Location Project Title  Original Project 
Cost 

 Current Project 
Cost 

14 Los Angeles Van Nuys Courthouse West Elevator Replacement 205,000$                      205,000$                     

23 Santa Clara Santa Clara Courthouse Roof Replacement 196,000$                      196,000$                     

26 Orange Central Justice Center Roof Replacement 234,000$                      234,000$                     

25 San Diego Kearny Mesa Court Roof Replacement 442,000$                      442,000$                     
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Not Started 
# County Facility Location Project Title  Original Project 

Cost 
 Current Project 

Cost 

27 Los Angeles Van Nuys Courthouse West BAS Upgrades 537,636$               537,636$       

28 Los Angeles Compton Courthouse BAS Upgrades 1,945,000$           1,945,000$           

29 Los Angeles San Fernando Courthouse BAS Upgrades 1,116,000$           1,116,000$           

30 Los Angeles Norwalk Courthouse BAS Upgrades 2,254,000$           2,254,000$           

31 Los Angeles Bellflower Courthouse BAS Upgrades 150,000$               150,000$       

32 Los Angeles Airport Courthouse BAS Upgrades 472,000$               472,000$       

33 Los Angeles Van Nuys Courthouse East BAS Upgrades 1,432,000$           1,432,000$           

34 Los Angeles Van Nuys Courthouse West BAS Upgrades 2,060,000$           2,060,000$           

35 Los Angeles Glendale Courthouse BAS Upgrades 399,000$               399,000$       

36 Los Angeles Alhambra Courthouse BAS Upgrades 990,000$               990,000$       

37 Los Angeles Pasadena Courthouse BAS Upgrades 1,347,000$           1,347,000$           

38 Los Angeles Metropolitan Courthouse BAS Upgrades 1,624,000$           1,624,000$           

39 Los Angeles Pomona Courthouse South BAS Upgrades 1,372,000$           1,372,000$           

40 Orange Civil Complex Center ("CXC") BAS Upgrades 77,000$         77,000$         

41 Alameda George E. McDonald Hall of Justice BAS Upgrades 124,000$               124,000$       

42 Napa Criminal Court Building BAS Upgrades 181,000$               181,000$       

43 San Diego North County Regional Center ‐ North BAS Upgrades 750,000$               750,000$       

44 Los Angeles Inglewood Juvenile Court BAS Upgrades 129,000$               129,000$       

45 San Bernardino Barstow Courthouse BAS Upgrades 120,000$               120,000$       

46 Orange West Justice Center BAS Upgrades 722,000$               722,000$       

47 Riverside Riverside Juvenile Court BAS Upgrades 177,000$               177,000$       

48 Orange North Justice Center BAS Upgrades 972,000$               972,000$       

49 Riverside Larson Justice Center BAS Upgrades 909,000$               909,000$       

50 Alameda Hayward Hall of Justice BAS Upgrades 1,608,000$           1,608,000$           

51 Kern Bakersfield Juvenile Center BAS Upgrades 594,000$               594,000$       

52 Los Angeles East Los Angeles Courthouse BAS Upgrades 1,124,000$           1,124,000$           

53 Alameda Fremont Hall of Justice BAS Upgrades 1,571,000$           1,571,000$           

54 San Diego East County Regional Center BAS Upgrades 1,494,000$           1,494,000$           

55 Statewide Statewide Assessment 5,000,000$           5,000,000$           
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  Meeting Date: 04/08/2019 

Information Only Item 3 – Architectural Revolving Fund (ARF) 
Projects Update 

Summary:   
Receive the latest update on the status of facility modification projects in the ARF. 

Supporting Documentation: 
• Report – CFARF Funds Update – Open Projects 
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Information Only Item 4 – Facility Modification Budget 
Reconciliation Report 
 
Summary:   
FM Budget Reconciliation Projects Update 
  
Supporting Documentation:  

• FM Budget Reconciliation Projects Report 
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Facility Modifications Completed and Canceled 
This fiscal year 774 facility modifications funded over multiple fiscal years were completed. 
Collectively, the actual costs were under budget of the original estimated amounts by 
approximately 94.79%. 
 
 

REPORTING PERIOD  
STATUS 

Quantity Estimated Cost of 
FM Program 
Budget Share 

Actual Cost of FM 
Program Budget 
Share 

% of 
Estimated 
Cost 

Completed 774 $21,571,238 $20,447,377 94.79% 
Funded FMs Canceled 19 $1,040,681 N/A N/A 
Non-Funded FMs Canceled 28 N/A N/A N/A 

 
 
 

CURRENT YEAR 
STATUS (FY18-19) 

Quantity Cost Adjustment to Current 
Year  FM Program Budget 

Completed 331 $656,290 
Canceled 10 $22,204 

TOTAL COST ADJUSTMENT $629,046 
 
 
FY 2018-2019 FM Budget YTD Reconciliation 
The first meeting of the year in July 2018 included initial encumbrances for statewide planning, 
Priority 1 FMs, FMs less than $100,000, and planned FMs, as well as encumbrances for Firm 
Fixed Price and the approved FMs over $100,000 and cost increases greater than $50,000. The 
revised proposal to the budget amount has been indicated and the reconciled expenditure has 
been updated to reflect the revised budget amount that is going to be pre-encumbered for the 
remaining fiscal year. Any end of the year fiscal revisions will be reflected after the end of the 
fiscal year 2018-2019. 
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FY 2018-2019 ($1,000s) 

Description Budget 
Amount 

Revision 
to Budget 

Revised 
Budget 
Amount 

Reconciled 
Expenditure 

Funds 
Available 

Statewide FM Planning 
Allocation 

$5,600 $0 $5,600 $5,600 $0 

Priority 1 FM Allocation $7,500 $1,750 $9,250 $9,250 $0 
FMs Less Than $100K 
Allocation 

$9,000 ($1,000) $8,000 $8,000 $0 

Planned FMs Allocation $1,864 $0 $1,864 $1,864 $0 
Priority 2-6 FMs Allocation $37,673 ($750) $36,923 $34,724 $2,199 
     Energy Efficiency 
Projects 

$2,364 $0 $2,364 $2,364 $0 

     DMF Contingency $1,000 $0 $1,000 $822 $178 
     Facility Assessments $5,000 $0 $5,000 $5,000 $0 
DMF 2 Funds to offset 
Facility Assessments 

($5,000) $0 ($5,000) ($5,000) $0 

TOTALS: $65,000 $0 $65,000 $62,624 $2,377 
 

Note: The sum totals might be exact because of rounding errors 
 
FY 2018-2019 FM Budget Spending Plan 
 

FY 2018-2019 Spending Plan ($1,000s) 
Month/Item Spending 

JUL 2018 (approved 7/20) 
     DMF Contingency 

$36,624 
$1,000 

AUG 2018 (approved 8/27) $3,022 
OCT 2018  (approved 10/12) 
     Energy Efficiency 

$5,609 
$201 

DEC 2018  (approved 12/03) 
…..Facility Assessments 

$1,317 
$5,000 

JAN 2019 (approved 1/29) $5,748 
MAR 2019 (approved 3/8) $938 
APR 2019 (proposed) $3,342 
MAY 2019 $2,199 
TOTAL $65,000 
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