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T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

O P E N  M E E T I N G  W I T H  C L O S E D  S E S S I O N  A G E N D A  

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c)(1)) 

OPEN PORTION OF THIS MEETING IS BEING RECORDED  

Date: April 13, 2020 

Time: 10:00 AM – 12:00 Noon 

Location: Teleconference 

Public Call-in Number: 1-877-820-7831   Listen Only Code: 4502468 

Meeting materials for open portions of the meeting will be posted on the advisory body web page on the 
California Courts website at least three business days before the meeting. Agenda items are numbered 

for identification purposes only and will not necessarily be considered in the indicated order. 

I .  O P E N  M E E T I N G  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( C ) ( 1 ) )  

Call to Order and Roll Call 10:00 AM 

Approval of Minutes 

Approve minutes of the March 9, 2020 Trial Court Facility Modification Advisory Committee 
meeting. 

I I .  A C T I O N  I T E M S  ( I T E M S  1 – 5 )  

Action Item 1 – (Action Required) – List A – Emergency Facility Modification 
Funding (Priority 1) 

Summary:  Ratify emergency facility modifications from List A. 

Action Requested:  Staff recommends 81 projects for a total of $3,694,844 to be paid from 
Facility Modification program funds previously encumbered for Priority 1. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 2 – (Action Required) – List B – Facility Modifications Less than $100K 
(Priority 2) 

Summary: Ratify facility modifications less than $100K from List B. 

Action Requested:  Staff recommends 77 projects for a total of $859,720 to be paid from Facility 
Modification program funds previously encumbered for Priority 2 less than $100K. 

www.courts.ca.gov/tcfmac.htm 
tcfmac@jud.ca.gov 
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Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 3 – (Action Required) – List C – Cost Increases Over $50K 

Summary: Ratify facility modifications requiring cost increases over $50K from List C. 

Action Requested: Staff recommends 5 projects for a total cost increase to the Facility 
Modification program budget of $1,659,492 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 4 – (Action Required) – List D – Facility Modifications Over $100K 

Summary: Review recommended facility modifications over $100K from List D and P3 projects. 

Action Requested: Staff recommends approving 1 project for a total cost to the Facility 
Modification Program funds of $108,038. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

Action Item 5 – (Action Required) – Reallocation of Funds 

Summary:  Review and approve the reallocation of $5,000,000 from Priority 2 FMs Over $100K 
to Priority 1 Emergency FMs.  

Action Requested: Approve the reallocation of $5,000,000 from Priority 2 FMs Over $100K to 
Priority 1 Emergency FMs. 

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 
  

 

I I I .  D I S C U S S I O N  I T E M S  ( I T E M S  1 – 6 )  ( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 – List E – Court-Funded Requests (CFRs)  

Summary: Review and discuss 1) CFR projects approved by the Facilities Services Deputy 
Director since the last meeting; and 2) cancelled CFR projects. 

Presenter: Ms. Pella McCormick, Deputy Director, Facilities Services 

Discussion Item 2 – List F – Funded Facility Modifications on Hold  

Summary: Standard list of previously-funded FMs on hold. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services  
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Discussion Item 3 – April 2020 Sustainability Plan Update - Electric Vehicle 
Infrastructure (EVI) Grant Opportunity 

Summary: April 2020 Sustainability Plan Update - Electric Vehicle Infrastructure (EVI) Grant 
Opportunity. 

Presenter: Ms. Mimi Morris, Principal Manager, Facilities Services  

Discussion Item 4 – Court Facilities Trust Fund Status 

Summary: Update on the status of the Court Facilities Trust Fund. 

Presenter: Mr. Jason Haas, Senior Budget Analyst, Budget Services 

Discussion Item 5 – October Travel Plans 

Summary:  Review three options for the October meeting and site visits.   

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 

Discussion Item 6 – Director’s Update  

Summary: Director’s Update. 

Presenter: Mr. Mike Courtney, Director, Facilities Services  

 

I V .  I N F O R M A T I O N  O N L Y  I T E M S  ( I T E M  1 – 5 )  ( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 – DMF-1 Project List Update 
Summary: Update on the DMF-1 projects. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services  

Information Item 2 – DMF-2 Project List Update 
Summary: Update on the DMF-2 projects. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services  

Information Item 3 – DMF-3 Project List Update 
Summary: Update on the DMF-3 projects. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services  

Information Item 4 – Architectural Revolving Fund Projects Update 
Summary: Update on the status of facility modification projects in the Architectural Revolving 
Fund.  

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services  
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Information Item 5 – Facility Modification Budget Reconciliation Report 
Summary: FM Budget Reconciliation Projects Update. 

Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services  

V .  A D J O U R N M E N T  

Adjourn to Closed Session 

V I .  C L O S E D  S E S S I O N  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( d)  

( A C T I O N  I T E M 1 )  

Call to Order 

Approval of Minutes 
Approve closed session minutes of the March 9, 2020 Trial Court Facility Modification Advisory 
Committee meeting. 

Closed Action Item 1 – Security-Related – Facility Modifications Less than $100K 
(Closed List B) 

Facility Modification Security Projects (Action Required) 

Pursuant to California Rules of Court, Rule 10.75(d)(2) Claims, administrative claims, agency 

investigations, or pending or reasonably anticipated litigation naming, or reasonably anticipated to 

name, a judicial branch entity or a member, officer, or employee of such an entity. 

Pursuant to California Rules of Court, Rule 10.75(d)(5) Security plans or procedures or other 

matters that if discussed in public would compromise the safety of the public or of judicial branch 

officers or personnel or the security of judicial branch facilities or equipment, including electronic 

data. 

Summary: Review security-related facility modifications less than $100K from Closed List B. 

Action Requested: Staff recommends 4 security-related projects for a total of $27,398 to be paid 
from Facility Modification Program Budget. 

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 
Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services 

Adjourn Closed Session 
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T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

M I N U T E S  O F  O P E N  S E S S I O N  O F  M E E T I N G  
March 9, 2020 

12:00 PM - 1:30 PM 
Judicial Council of California – Teleconference 

Advisory Body 
Members Present: 

Hon. Donald Cole Byrd, Chair 
Hon. William F. Highberger, Vice-Chair 
Hon. Garry G. Haehnle 
Hon. Jennifer K. Rockwell  
Hon. Vanessa W. Vallarta 
Mr. Shawn C. Landry 
Mr. W. Samuel Hamrick Jr. 
Mr. Jarrod Orr  
Mr. Darrel E. Parker  
 

Advisory Body 
Members Absent: 

Hon. Brad R. Hill 
Hon. Patricia M. Lucas 
 

Staff Present: The following Judicial Council staff were present: 
Mr. John Wordlaw, Chief Administrative Officer, Judicial Council 
Mr. Mike Courtney, Director, Facilities Services 
Ms. Pella McCormick, Deputy Director, Facilities Services 
Mr. Jagan Singh, Principal Manager, Facilities Services 
Mr. Jim Peterson, Principal Manager, Facilities Services 
Ms. Mimi Morris, Principal Manager, Facilities Services 
Ms. Maria Atayde-Scholz, Manager, Facilities Services 
Mr. Andre Navarro, Manager, Facilities Services 
Mr. Jack Collins, Manager, Facilities Services  
Ms. Karen Baker, Manager, Facilities Services 
Ms. Donna Jorgensen, Supervisor, Facilities Services 
Mr. Glenn Mantoani, Supervisor, Facilities Services 
Mr. Steve Shelley, Supervisor, Facilities Services 
Mr. Paul Terry, Supervisor, Facilities Services  
Mr. Patrick Treanor, Supervisor, Facilities Services  
Mr. Yassen Roussev, Supervisor, Facilities Services 
Mr. Charles Martel, Supervising Attorney, Legal Services 
Mr. Ed Ellestad, Supervisor, Facilities Service 
Ms. Rose Livingston, Senior Analyst, Judicial Council 
Ms. Kate Albertus, Facilities Analyst, Facilities Services 
Ms. Akilah Robinson, Associate Analyst, Facilities Services  
Ms. Sadie Varela, Administrative Specialist, Facilities Services 
 

Others Present: Mr. Nareg Mouradian, Senior Project Manager, APSI/Sixth Dimension 
 

www.courts.ca.gov/tcfmac.htm 
tcfmac@jud.ca.gov 

  

http://www.courts.ca.gov/tcfmac.htm
http://www.courts.ca.gov/tcfmac.htm
mailto:tcfmac@jud.ca.gov
mailto:tcfmac@jud.ca.gov
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O P E N  S E S S I O N  O F  M E E T I N G   

Call to Order, Opening Remarks, and Roll Call  
The chair called the open session of the meeting to order at 10:00 AM, roll was taken, and 
opening remarks were made. 

Approval of Minutes 
The advisory committee voted to approve the open session minutes of its meeting held on 
January 27, 2020. (Motion: Haehnle; Second: Highberger) 

P U B L I C  W R I T T E N  C O M M E N T S  

No public comments were received. 

O P E N  S E S S I O N  -  A C T I O N  I T E M S  ( I T E M S  1 – 5 )  

Action Item 1 – List A – Emergency Facility Modification Funding (Priority 1) 
Summary: Ratify emergency facility modifications from List A. 
Action: Reviewed and approved 86 projects for a total of $1,780,226 to be paid from Facility 
Modification program funds previously encumbered. (Motion: Vallarta; Second: Haehnle) 

Action Item 2 – List B – Facility Modifications Less than $100K (Priority 2) 
Summary: Ratify facility modifications less than $100K from List B. 
Action: Reviewed and approved 53 projects for a total of $624,439 to be paid from Facility 
Modification program funds previously encumbered. (Motion: Hamrick; Second: Orr) 

Action Item 3 – List C – Cost Increases Over $50K 
Summary: Ratify facility modifications requiring cost increases over $50K from List C. 
Action: The committee voted to approve 4 projects for a total cost increase to the Facility 
Modifications Program budget of $189,904.  (Motion: Highberger; Second: Vallarta) 

Action Item 4 – List D – Facility Modifications Over $100K 
Summary: Review recommended facility modifications over $100K from List D and P3 
projects. 
Action: The committee voted to approve 7 P2 projects on lines 2-8 of List D for a total cost to 
the Facility Modification Program funds of $1,949,555 and voted to defer the 2 P3 projects on 
lines 9-10. The P2 project on Line 1 was removed by staff prior to the meeting. (Motion: 
Highberger; Second: Rockwell)  

Action Item 5 – Ceiling Tile Replacement in Van Nuys Courthouse East 
Summary: Review and approve replacement of ceiling tiles at the Van Nuys East Courthouse 
that are at immediate risk of dislodging, in order to avoid higher containment costs and 
disruption of operations. 



M e e t i n g  M i n u t e s  │  M a r c h  9 ,  2 0 2 0  
 
 

3 | P a g e  T r i a l  C o u r t  F a c i l i t y  M o d i f i c a t i o n  A d v i s o r y  C o m m i t t e e  
 

Action: The committee voted to approve the ceiling tile replacement project at Van Nuys 
Courthouse East for a total cost to the Facility Modification program budget of $1,053,448.  
(Motion: Highberger; Second: Haehnle) 

O P E N  S E S S I O N  -  D I S C U S S I O N  I T E M S  ( I T E M S  1 – 2 )  
( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 – List E – Approved Court-Funded Requests (CFRs)  
Summary: Review and discuss CFR projects approved by the Facilities Services Deputy 
Director since the last meeting. 15 CFRs were approved, and 0 CFRs were cancelled during this 
period. 

Discussion Item 2 – List F – Funded Facility Modifications on Hold  
Summary: Standard list of previously funded FMs on hold. 

O P E N  S E S S I O N  –  I N F O R M A T I O N - O N L Y  I T E M S  ( I T E M S  1 – 4 )  
( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 – DMF-I Project List Update 
Summary: Update on the DMF-I projects. 

Information Item 2 – DMF-II Project List Update 
Summary: Update on the DMF-II projects. 

Information Item 3 – DMF-III Project List Update 
Summary: Update on the DMF-III projects. 

Information Item 4 – Facility Modification Budget Reconciliation Report 
Summary: FM Budget Reconciliation Projects Update. 

A D J O U R N M E N T  T O  C L O S E D  S E S S I O N  A N D  A D J O U R N M E N T  

There being no further open session business, the open session of the meeting was adjourned at 
1:05 PM, and the advisory committee moved to the closed session of the meeting. The closed 
session of the meeting—which was closed to the public for discussion of security-related items 
(per Cal. Rules of Court, Rule 10.75(d))—was adjourned at 1:30 PM. 
 
Approved by the advisory body on ______. 



           Meeting Date: 04/13/2020 

 
Action Item 1 – (Action Required) - List A – Emergency 
Facility Modification Funding (Priority 1) 
 
Summary:  
Ratify emergency facility modifications for List A. 
 

 

 

Supporting Documentation:  

 List A – Emergency Facility Modification Funding Report (Priority 1) 
 
Action Requested: 
Staff recommends 82 81 projects for a total of $3,907,364 $3,694,844to be paid 
from Facility Modification program funds previously encumbered (Priority 1). 
 
 
***** 
Priority 1 = Immediately or Potentially Critical.  

Condition requires immediate action to return a facility to normal operations, or a condition that 
will become immediately critical if not corrected expeditiously. Such conditions necessitate the 
need to stop accelerated deterioration or damage, to correct a safety hazard that imminently 
threatens loss of life or serious injury to the public or court employees, or to remediate intermittent 
function and service interruptions as well as potential safety hazards. Such conditions may include, 
but are not limited to, the following: major flooding; substantial damage to roofs or other structural 
building components; or hazardous material exposure. Depending on scope and impact, a severe 
deterioration in life safety protection may also be considered a priority 1 condition requiring a 
facility modification.   
 
Owing to their critical nature, priority 1 requests will be addressed immediately by JCC staff using 
internal procedures that ensure timely and effective responses to unplanned emergency or 
potentially critical conditions, including a method and a process for setting aside funds to address 
priority 1 conditions. 
  

Total Project Count:  82 81 

Total Potential FM Budget Share of Cost:   $3,907,364 
$3,694,844 
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1 FM-0142801 San Diego Central 
Courthouse

37-L1 1 Vandalism - Holding Cell - Replace 26" x 36" glass in holding B1 holding 
cell M20. Glass broken by detainee. 

1,475$           1,475$                    Complete 100

2 FM-0142808 Los 
Angeles

Alhambra 
Courthouse

19-I1 1 HVAC - Replace 20 ft of B-vent pipe starting at the boiler and work 
back to main trunk, replace adaptor and hood at boiler, and connect 
all piping and hang properly. Boiler #4 flue pipe has signs of 
deterioration due to age and use. The flue pipe is currently 
discharging combustions fumes (carbon monoxide) into the boiler 
room, AHU room, basement hallway and other adjacent spaces 
occupied by maintenance and sheriff personnel.

7,969$           6,853$                    In Work 86.00

3 FM-0142811 Los 
Angeles

Parking 
Structure Lot 
59- Whittier 
Admin CTR

19-AO2 1 Interior Finishes - Replace 13-fire extinguisher cabinets, 13- Dry 
Chemical fire extinguishers, replaced 1-LED lighting fixture and 
refurbish damaged wiring in multiple stairwells; remove 300 square 
feet of graffiti.  Damage caused by homeless and public is able to 
access the parking structure 24/7.

6,767$           5,849$                    Complete 86.43

4 FM-0142829 Los 
Angeles

Edmund D. 
Edelman 
Children's 
Court

19-Q1 1 Fire Protection - Replace 1- actuator, 2- 2 re-action alarm valve 
including trim, 1-main control valve, and 1-air compressor. Actuator 
and valves have failed and are leaking due to age and corrosion. Flow 
switch was activated causing the air handler to shut down and trigger 
alarm to sound throughout the building.

27,000$         18,897$                  In Work 69.99

5 FM-0142831 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 Fire Protection - Replace 28-batteries for fire alarm system. Batteries 
have passed their approved life span and are out of compliance. 
Discovered during Preventative Maintenance.

775$              537$                        Complete 69.35

6 FM-0142834 San Diego Juvenile Court 37-E1 1 Interior Finishes - Replace 90 SF of drywall with Fiber-reinforced 
plastic (FRP) and 30 SF of ceiling tile in janitor closet. Drywall and 
some ceiling tiles are water damaged, area has been damaged from 
years of routine mop sink use. FRP was missing next to the mop sink.

23,899$         17,833$                  In Work 74.62

7 FM-0142836 Contra 
Costa

George D. 
Carroll 
Courthouse

07-F1 1 Plumbing - Replace failed 50-gal domestic hot water heater; burners 
and ignitors have failed and bottom of unit is rusting out. This unit 
feeds the entire courthouse.

2,203$           1,701$                    In Work 77.20

TCFMAC WORK PRODUCT - Last Updated 4/12/2020 at 4:38 PM 1 of 14
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8 FM-0142848 Riverside Hall of Justice 33-A3 1 Elevators, Escalators, & Hoists - Elevator #4 - Remove and replace the 
failed door edge. The defective door edge prevents the doors from 
opening which could cause entrapments, resulting in the elevator 
being taken out of service.

2,863$           2,863$                    In Work 100

9 FM-0142849 Ventura East County 
Courthouse

56-B1 1 Plumbing - Replace 200' of 3" galvanized steel gas line.  Trench 300 sq. 
ft. of concrete/asphalt walkway as well as landscape.  Backfill trench 
and pour 100 sq. ft. of concrete.  Existing gas line was deteriorated 
causing numerous gas leaks through-out. Utility Company deemed the 
line unsafe and shut off service.

45,790$         28,275$                  Complete 61.75

10 FM-0142852 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 Plumbing - Replace 50 SF of carpet and 1-flush valve for toilet in men's 
locker room in basement. Remediation and environmental oversight 
included. Flush valve failed, flooding water into basement men's 
locker room.

10,575$         7,334$                    Complete 69.35

11 FM-0142854 Los 
Angeles

Pomona 
Courthouse 
North

19-W2 1 Plumbing - Replace 1-Water heater, 1-3/4 ball valve, and 1-3/4 water 
flex line for domestic water heater. Domestic water heater is not 
working affecting the whole building.

1,088$           1,047$                    Complete 96.25

12 FM-0142860 Los 
Angeles

Whittier 
Courthouse

19-AO1 1 HVAC-Install (2) seven day timer clocks for HVAC boilers to enable 
building temperatures to return to being controlled automatically.  
Due to ongoing failure of the pneumatic BAS system, the boilers are 
being controlled manually which leads to inconsistent and 
uncomfortable temperatures throughout the Courthouse.  Installation 
of the timers will help maintain comfortable temperatures in the 
morning and throughout the day.

3,565$           3,081$                    Complete 86.43

13 FM-0142861 Los 
Angeles

Alhambra 
Courthouse

19-I1 1 Plumbing - Replace drinking fountain in Dept. V Jury Room.  The 4th 
floor Dept. V. Jury Room drinking fountain cooling tank broke causing 
water to leak down to the 3rd Floor, Room 320; Dept. 5 courtroom; 
and into the 4th floor, Room 430 Dept. Y Jury Room.  Remediation and 
containments were conducted.

24,094$         24,094$                  In Work 100

14 FM-0142862 Los 
Angeles

Alhambra 
Courthouse

19-I1 1 Plumbing - Replace cracked acorn control valve and 3-24x48 ceiling 
tiles.  Second floor cell A, acorn control valve cracked causing water to 
leak down through the pipe chase into the 1st floor public hallway.  
Remediation and containment efforts were conducted.

13,342$         11,474$                  Complete 86.00

TCFMAC WORK PRODUCT - Last Updated 4/12/2020 at 4:38 PM 2 of 14
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15 FM-0142863 Los 
Angeles

Alhambra 
Courthouse

19-I1 1 HVAC - Replace (1) Ignitor / pressure relief valve, (1) Washable filter, 
(1) Ignition module, (1) Ignition assembly, (1) Relays, and (1) Air 
pressure switches. Basement Boiler #3 main flame ignition is locked 
out. Boiler #1 none operational. Affecting temperature throughout 
entire building.

14,354$         12,344$                  Complete 86.00

16 FM-0142869 San Diego North County 
Regional 
Center - North

37-F2 1 Electrical - Replace 1-relay and tighten wiring for lighting in  business 
office. Environmental testing and scope included. Lights not working 
in business office.

394$              394$                        Complete 100

17 FM-0142870 Los 
Angeles

Compton 
Courthouse

19-AG1 1 Plumbing - Replace 10 LF of 2 inch cast iron pipe, 2 LF of 2 inch copper 
pipe and associated fittings in pipe above room 400A using scaffold 
and by cutting access hole. Replace 60 1 ft. x 1 ft. ceiling tiles in room 
400A and install 1-18 inch x 18 inch access panel in men's room of 5th 
floor dept 8 jury room. Remediation and environmental oversight 
included. Pipes cracked inside wall of dept 8 jury room men's 
bathroom above 4th floor room 400a, flooding both rooms.

34,791$         23,007$                  Complete 66.13

18 FM-0142876 Los 
Angeles

Whittier 
Courthouse

19-AO1 1 HVAC - Installed 70 LF of uni-strut metal bracket in affected roof top 
air handler unit and re-calibrated damper/thermostat for room 300. 
Re-built filter rack in roof top air handler unit due to it being collapsed 
causing associated temperature changes on 3rd floor.  Environmental 
testing oversight only needed/included.

8,316$           7,188$                    Complete 86.43

19 FM-0142880 San Diego North County 
Regional 
Center - 
Annex

37-F3 1 Plumbing - Replace 1-30 Gallon water heater and fittings. Erect 
containments in 1st floor mechanical room, electrical room, and 
breakroom. Remediation and environmental oversight included. 
Failed water heater leaked into mechanical room, electrical room, and 
breakroom.

40,737$         40,737$                  Complete 100

20 FM-0142885 San Diego Central 
Courthouse

37-L1 1 Electrical - Replace 4-12V Heavy Duty batteries for the emergency 
backup generator.  Batteries were found to be dead during 
Preventative Maintenance, and generator would not start in an 
emergency event.

417$              417$                        Complete 100

TCFMAC WORK PRODUCT - Last Updated 4/12/2020 at 4:38 PM 3 of 14



DRAFT Trial Court Facility Modification  
 Emergency and Priority 1 (List A)

02/28/20209 to 03/11/2020
Meeting Date 04/13/2020

 

FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
A

M
E

BU
IL

D
IN

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

 T
CF

M
A

C 
FU

N
D

ED
 

CO
ST

 

 F
A

CI
LI

TY
 

M
O

D
IF

IC
A

TI
O

N
 

PR
O

G
RA

M
 B

U
D

G
ET

 
SH

A
RE

 O
F 

PR
EL

IM
IN

A
RY

 
ES

TI
M

A
TE

 

JO
B 

ST
A

TU
S

FA
CI

LI
TY

 
M

O
D

IF
IC

A
TI

O
N

 
PR

O
G

RA
M

 B
U

D
G

ET
 

%
 o

f C
O

ST

21 FM-0142887 San Diego Central 
Courthouse

37-L1 1 Exterior finishes - Perform yearly permit and replace 5-limit switches, 
1- winch, and 2-rollers for davits. Clean and grease 4-hoists. Swedge 
and crimp 7-galvanized ropes. Obtain 5-sidewalk closure permits and 
close sidewalks to pedestrian traffic and provided barricades. 
Windows on 20th floor spontaneously broke and were replaced by 
others under warranty. 

$61,165 61,165$                  Complete 100

22 FM-0142891 San Diego Kearny Mesa 
Court

37-C1 1 Interior Finishes - Seal roof leaks over approximately 1,000 SF of roof. 
Replace 1,110 SF of drywall and paint. Replace 125 SF of carpet. 
Remediation and environmental oversight included. Due to a very 
deteriorated roof, rainwater leaked into several locations:  Sheriff 
deputy lunch-room, exit stairwell on the 1st floor, Courtroom A and 
East Hallway by secured door 306.  Environmental containment was 
set up with Asbestos Procedure 5 work performed to abate, clean and 
return space back to normal conditions.

-$               -$                         In Work 100

23 FM-0142892 Santa Clara Family Justice 
Center 
Courthouse

43-B5 1 Electrical - Emergency generator off line. Replace one crankcase 
pressure sensor, four crankcase filters, two fuel filters and one Engine 
Control Unit.

33,667$         33,667$                  In Work 100

24 FM-0142898 Orange North Justice 
Center

30-C1 1 Utilities-  Repair 1-1/2 inch gas leak in ground on main gas line.  All 
work includes labor and material to remove and install the pipe, 
nipples, unions, and perform drop test to check for any further leaks.  
There is a gas leak coming from the main gas pipe. A section dirt hill 
will need to be dug back to trace the leak. Investigate and Repair.

10,000$         9,031$                    In Work 90.31

25 FM-0142911 Santa Clara Downtown 
Superior Court

43-B1 1 Plumbing – Unclog storm drain pit and pipes; hydro-flush all storm 
drain pipes to pit; clear debris from pit; camera pipes for breakages; 
clean all affected areas – Storm drains clogged due to lack of 
Preventive Maintenance causing flooding at basement after rain 
storm.

194,889$      194,889$                In Work 100
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26 FM-0142913 Los 
Angeles

Whittier 
Courthouse

19-AO1 1 Roof - Replaced 6-12" x 12" ceiling tiles in room 300 and 301. Installed 
water diverters and drying equipment and erect containment/decon 
chamber. Performed 2-leak tests. Epoxy/seal 40 SF of interior air 
handler room floor on roof.  Roof contractor repaired multiple 
deficiencies found from NRC report exercising warranty. 
Environmental oversight and remediation included.

33,654$         29,087$                  In Work 86.43

27 FM-0142914 San 
Bernardino

Barstow 
Courthouse

36-J1 1 Electrical - Replace 1-200a 3 pole NFJ breaker, Re-splice burnt 
conductor and H39 overloads, inspect, clean, and torque 1-main 
switchgear , inspect, clean, and torque 1-MCC cabinet, and perform 
infrared scans. An infrared scan of the building during electrical 
system Preventive Maintenance identified "Hot Spots" requiring 
immediate attention due to safety concerns. Work to include 
replacement of (1) 200 amp breaker, inspect clean and torque.

5,371$           4,186$                    Complete 77.93

28 FM-0142915 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 Fire protection - Replace 1-digital voice controller, audio amplifiers, 
telephone and voice system, and 1-communications mother board. 
Audio system failed and is sending false alarm signals.

41,449$         28,745$                  In Work 69.35

29 FM-0142916 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36-F1 1 Grounds and Parking Lot - Replace 1-16' 4 1/2" x 13' 6" overhead 
coiling door and 1-1 HP 460V 3PH operator with auxiliary hand chain 
for sally port gate. Gate was hit by bus and damaged beyond repair. 
Judicial Council is seeking reimbursement from County.

22,728$         22,728$                  Complete 100

30 FM-0142918 Ventura Juvenile 
Courthouse

56-F1 1 Plumbing - Replace 20 LF of 1" copper drain line and 1-2" cast iron air 
gap.  Refurbish backflow preventer located on the rooftop mechanical 
room, using refurbishing kit.  Backflow preventer leaked onto 1 ceiling 
tile in DA's office.

3,240$           3,240$                    Complete 100
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31 FM-0142921 Los 
Angeles

Clara 
Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Vandalism - Interior Finishes - Replaced shattered (1) 1-3/4" 32in x 
30in and (1)  1-3/4" 32in x 42in detention grade glass in steel frames 
in the 4th floor interview room, damaged by an in-custody.

4,492$           4,492$                    In Work 100

32 FM-0142923 Los 
Angeles

Clara 
Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 HVAC- Replace 4-inch hot water loop for Air Handler Unit #10, 
associated insulation, clean/sanitize 150 sq. ft of concrete floor, and 
erect 1 containment with drying equipment on the 10th floor, 
mechanical room M10-502.  Pipes on hot water loop started leaking 
and failed due to corrosion and rust due to age of fixture, and leaked 
into floor below.

36,356$         25,009$                  In Work 68.79

33 FM-0142924 Los 
Angeles

Clara 
Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Elevators, Escalators, & Hoists - Replaced board on elevator controller, 
adjusted rope tension, overhauled brakes, realigned hoist way data, 
and deep cleaned leveling magnets on each floor for Employee 
Elevator #6. Elevator #6 not leveling properly posing a safety hazard to 
public staff.

30,551$         21,016$                  In Work 68.79

34 FM-0142925 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 Plumbing - Main city sewer line backed up and water flooded west 
wing basement in courthouse. City workers unclogged main line from 
city side and service provider unclogged line from basement to city 
main line. Remediation and environmental included disposal of (20) 
55-gallon barrels of sewage with oversight included.

79,758$         55,312$                  In Work 69.35

35 FM-0142926 San Diego East County 
Regional 
Center

37-I1 1 Electrical - Respond to power outage in 9th floor IT room, 5th floor 
DA' s office, and areas of 1st floor. Circuit breaker was tripped and 
would not reset. New circuit breaker was ordered and could not be 
returned. Existing breaker was then able to reset and power function 
returned. New circuit breaker kept on site as back-up.

19,398$         13,134$                  Complete 67.71
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36 FM-0142927 Los 
Angeles

Pomona 
Courthouse 
South

19-W1 1 Roof - Replace 20-12" x 12" ceiling tiles in 7th floor public hallway and 
30-12" x 12" ceiling tiles in 7th floor sheriff's offices. Replace 2-4" 
couplings and 1-3" coupling for roof drain.  Replace 20 feet of 3-inch 
cast iron pipe due to hard compacted stuck debris.  Remediation and 
environmental oversight included. Roof drain clogged, causing water 
to back up on roof and leak into 7th floor.

56,017$         51,054$                  In Work 91.14

37 FM-0142928 Los 
Angeles

Clara 
Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Replaced (6) 2'x2' ceiling tiles, (4) 100ft roll each of ram 
board, extracted an estimated 120 gallons of water, erected 
containments, and clear stoppage on backed up toilet. 8th Floor lock 
up toilet is clogged overflowed 120 gallons affecting cells 6, 7, 8, 
rooms 53-54, 8-309, and water also leaked down to the 7th floor 
public hallway affecting several ceiling tiles.

25,835$         17,772$                  In Work 68.79

38 FM-0142929 Los 
Angeles

Bellflower 
Courthouse

19-AL1 1 Elevators, escalators, & hoists - Replace 6-capacitors on control board 
for public elevator #1. Elevator was not responding to calls due to 
failed capacitors, affecting court operations while public elevator #2 
was down for repairs, making 2 of 2 public elevators out of service.

3,585$           2,794$                    Complete 77.94

39 FM-0142931 Los 
Angeles

Norwalk 
Courthouse

19-AK1 1 Vandalism - Remove debris from waste line of 2nd floor lockup cell 2 
due to inmate trash. Drying equipment installed and 2-containments 
erected. Remediation and environmental oversight required due to 
category 3 water in cells 1 and 2, 2nd floor sheriff's office and pipe 
chase. Debris in waste line, causing water to overflow.

14,548$         14,548$                  Complete 100

40 FM-0142932 Santa 
Barbara

Figueroa 
Division

42-B1 1 HVAC - Install 24 Air Scrubbers, 72 negative air pre-filter pads, 24 
charcoal activate pre-filters, and 19 odor blocks throughout the 
courthouse. The facility is experiencing high levels of smoke due to 
Cave fire.

38,597$         38,597$                  Complete 100
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41 FM-0142933 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 Plumbing - Erect containments/decon chambers in 1st floor women's 
public restroom and basement file room. Remediation and 
environmental oversight included. Tighten plumbing fixtures for toilet 
in women's public restroom. Plumbing fixtures in 1st floor women's 
public restroom became loose, causing water to flow into restroom 
and then down to basement file storage area.

5,409$           3,751$                    Complete 69.35

42 FM-0142934 Los 
Angeles

Hollywood 
Courthouse

19-S1 1 Plumbing - Replace 2ft of 2-in cracked cast iron pipe, (1) 2-in Y-Elbow 
and (4) 2-in No-Hub Coupling Connector Bands, erected (2) 
containments with drying equipment. Replace (2) failed check valves, 
(2) failed relief valves to backflow prevention device. The  backflow 
device diaphragm for the domestic water opened to release excess 
pressure at the vent port as designed; however, it did not close due to 
excessive sediment, causing the device to remain open and fail. Excess 
water over flowed from the backflow into the floor drain and as the 
water entered the drain it leaked due to a cracked cast iron pipe 
affecting the 2nd floor lockup lobby, the 1st floor cell 3, interview 
rooms A & B, and the lockup processing area.

21,271$         19,376$                  In Work 91.09

43 FM-0142935 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 Vandalism - Plumbing - Remove toilet clog in 6th Floor/Dept. G-
Holding cell. Remediation and environmental oversight included. 
Toilet clogged by inmate in holding cell and overflowed approximately 
100 gallons of standing water. Judicial Council will seek restitution.

18,884$         18,884$                  In Work 100

44 FM-0142938 Solano Solano Justice 
Building

48-B1 1 Plumbing - Public Restroom drain line clogged due large amount of 
paper towels and sanitary items in the line - Used large auger to 
remove debris 175 feet down pipe. No water overflow into 
restroom/office areas.

4,685$           3,565$                    In Work 76.10

45 FM-0142940 Los 
Angeles

El Monte 
Courthouse

19-O1 1 Elevators, escalators, & hoists - Replace and adjust 2-contactors for 
public elevator 1 and replace relay for public elevator 3. Elevators 
were stuck and not responding.

2,494$           1,450$                    In Work 58.12
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46 FM-0142941 San Diego Central 
Courthouse

37-L1 1 Plumbing - Replaced 1-1/4 inch valve and shower cartridge. Installed 2-
3/4 inch isolation valves for men's and women's showers. Installed 1-
18 inch x 18 inch access panel for the valves. Remediation and 
environmental oversight. Valve and cartridge in B-1 level men's 
shower leaked to level B-2 and parking.

21,834$         21,834$                  Complete 100

47 FM-0142945 Los 
Angeles

Monrovia 
Training 
Center

19-N1 1 HVAC - Replace 1-compressor, 1-contactor, 1-reversing valve, and 
added R-22 refrigerant to HVAC unit #3. HVAC unit failed, affecting 
temperatures in the nurses' health department.

6,552$           4,605$                    Complete 70.29

48 FM-0142946 Los 
Angeles

Compton 
Courthouse

19-AG1 1 Plumbing - Replace 1-1 1/2" valve, 2 LF of 1-1/2" copper pipe, and 1-
angle stop in 5th floor plumbing chase. Replace 4-1' x 1' ceiling tiles in 
4th floor secure hallway. Environmental oversight and remediation 
included. Valve and angle stop in 5th floor plumbing chase leaked into 
4th floor secure hallway.

18,066$         11,947$                  Complete 66.13

49 FM-0142949 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 Plumbing – Replaced four 2-push button failed flush assemblies and 
two isolation valves leaking in concealed 6th, 5th, and basement 
related pipe chase.  Additional related failed assemblies and isolation 
valves were identified on 6th and 5th floors, after service provider 
responded to original basement leak. 

8,101$           5,618$                    Complete 69.35

50 FM-0142950 Ventura Juvenile 
Courthouse

56-F1 1 Electrical - Replace (2) batteries for emergency backup generator. 
Proper disposal of old batteries. The generator was not functioning 
due to failed batteries.

2,674$           2,674$                    Complete 100

51 FM-0142951 Los 
Angeles

Metropolitan 
Courthouse

19-T1 1 Interior Finishes - Erect (1) 3'x8'x11' containment and replace (4) 1'x1' 
loose ceiling tiles in Dept 801 A. Ceiling tiles were not secure and 
could have fallen on someone creating a safety issue for the court. 
Work was completed in a known hot area. Ceiling tiles became loose 
due to high HVAC damper vibrations.

9,297$           8,789$                    In Work 94.54
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52 FM-0142955 Los 
Angeles

Metropolitan 
Courthouse

19-T1 1 Grounds and Parking Lot - Replace 1-20 ft. safety edge and photo eye 
with reflector to employee parking lot rolling gate.  The gate was 
struck by a van when entering the parking structure not allowing the 
gate to close, creating a safety situation for the employees. Judicial 
Council is seeking reimbursement from County.

4,025$           3,805$                    In Work 94.54

53 FM-0142956 Los 
Angeles

Metropolitan 
Courthouse

19-T1 1 Plumbing - Replace 10 linear ft. of 4 in. cast iron pipe and 3- 4 in heavy 
duty bands for storm drain pipe in the ceiling of Level B parking. The 
elbow fitting failed along with a section of the 4" pipe, spilling 
approximately 150 sq ft of standing water onto the concrete floor of 
Level B parking. Water is impacting employee parking spaces and 
creating a slip hazard.

2,214$           2,093$                    In Work 94.54

54 FM-0142957 Los 
Angeles

Clara 
Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Roof - Replace (4) 1x1 ceiling tiles, sanitize and clean 210 sq ft of hard 
surface and set-up (1) containment on the 19th floor, Room 19-946.  
Rain water leaked through the roof into the 19th floor, Room 19-946.  
Roof was patched and resealed under warranty.

11,315$         7,784$                    In Work 68.79

55 FM-0142960 Los 
Angeles

Stanley Mosk 
Courthouse

19-K1 1 Fire Protection - Replace gate valves and pressure switch.  The 
pressure switch failed while conducting preventive maintenance, 
causing waterflow sensor on riser #4 to activate. Replace gate valves, 
and pressure flow sensor on #4 riser fire sprinkler system.

3,003$           2,921$                    In Work 97.26

56 FM-0142963 Los 
Angeles

Norwalk 
Courthouse

19-AK1 1 HVAC - Replace 2-thermostats for departments J and F. Replace 1-
reversing relay for department F. Locate and seal leaks in pneumatic 
system for department J. Remediation and environmental oversight 
included areas are known to contain ACM. Failed components were 
not allowing temperatures to be controlled, affecting court 
operations.

24,732$         24,732$                  Complete 100

57 FM-0142964 Los 
Angeles

Pomona 
Courthouse 
South

19-W1 1 Elevators, escalators, & hoists - Replace 2 controller boards for public 
elevator #4. Previous attempts to replace board components resulted 
in temporary fixes. Elevator was stuck on 7th floor and not 
responding.

26,095$         23,783$                  In Work 91.14
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58 FM-0142965 San Diego Juvenile Court 37-E1 1 Roof - Replace 2-24" x 48" ceiling tiles in department 10. Replace 
sealant on roof. Remediation and environmental oversight included. 
Roof leaked into department 10.

25,512$         19,037$                  In Work 74.62

59 FM-0142970 Los 
Angeles

Santa Clarita 
Courthouse

19-AD1 1 County Managed - HVAC - Rebuild 2 Hot water pumps for the central 
plant. Both pumps have failed due to wear and tear affecting building 
temperatures.

2,703$           2,703$                    In Work 100

60 FM-0142972 Los 
Angeles

Alfred J. 
McCourtney 
Juvenile 
Justice Center

19-AE1 1 County Managed - HVAC - Refurbish, re-install & realign 2 Hot water 
pumps for the central plant. Both pumps have failed due to exceeded 
life expectancy are beyond repair & affecting building temperatures.

6,380$           6,380$                    In Work 100

61 FM-0142974 San Diego Kearny Mesa 
Court

37-C1 1 HVAC - Replace 1-1/2 Hp motor, 1 fan wheel, and 1-capacitor for 
package unit 10. Motor failed, causing loud noises in department K1. 
Dust blown into courtroom after turning on HVAC was tested and 
found negative.

2,757$           2,757$                    In Work 100

62 FM-0142976 Los 
Angeles

Compton 
Courthouse

19-AG1 1 Elevators, escalators, & hoists-Replace 1-sheave bearing on in-custody 
elevator #9. Disassemble elevator brake in search of oil/ grease leak, 
and replace sheave bearing.  Oil/ grease was found on the brake, 
causing a safety issue.

24,000$         24,000$                  In Work 100

63 FM-0142977 Los 
Angeles

Compton 
Courthouse

19-AG1 1 Interior finishes - Replace 2-12" x 12" ceiling tiles in 11th floor 
department H. Install HEPA equipment and erect containment/decon 
chamber. Environmental oversight and remediations included. Ceiling 
tile fell in area known to contain ACM.

6,189$           6,189$                    Complete 100

64 FM-0142978 Los 
Angeles

Compton 
Courthouse

19-AG1 1 Elevators, escalators, & hoists - Replaces microswitches for brakes for 
judges' elevator #8. Elevator was stuck on 6th floor and not 
responding due to faulty brake switches.

2,322$           2,322$                    Complete 100

65 FM-0142979 Sonoma Empire Annex 49-B1 1 HVAC - Emergency response - Install 3 - 2000 cfm air scrubbers as a 
result of the Kincade Fire.

8,135$           8,135$                    Complete 100

TCFMAC WORK PRODUCT - Last Updated 4/12/2020 at 4:38 PM 11 of 14
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66 FM-0142991 Los 
Angeles

Norwalk 
Courthouse

19-AK1 1 Plumbing - Clear 4" main line clog on 1st floor, category 3 water 
backed up  men's east employee restroom, men's west public 
restroom, women's east employee restroom, women's public 
restrooms, and gender neutral restroom in clerk's office. Remediation 
and environmental oversight included to CAT 3 water.

14,712$         12,510$                  Complete 85.03

67 FM-0142996 Santa Clara Palo Alto 
Courthouse

43-D1 1 HVAC - Replace (1) failed supply fan VFD controller, lockout electrical 
power, demo existing and install new, program dedicated VFD then 
start and test for proper operation, currently affecting the courts 
heating and air-conditioning and door security operation due to static 
air pressure.

13,180$         13,180$                  In Work 100

68 FM-0142997 Fresno B.F. Sisk 
Courthouse

10-O1 1 Plumbing - One of two submersible sewer sump pumps has failed and 
the other is exhibiting signs of failing (noisy).  As there is no direct 
replacement for these submersible pumps, replace both pumps with 
new surface-mounted pumps, and re-pipe suction lines and manifold - 
Sewer pump system is failing and needs emergency replacement.

60,636$         60,636$                  In Work 100

69 FM-0142998 Los 
Angeles

East Los 
Angeles 
Courthouse

19-V1 1 Electrical - Replace 2-batteries for emergency back-up generator. 
Batteries were found to be lacking appropriate power and at 
expiration date during Preventative Maintenance.

116$              90$                          Complete 77.72

70 FM-0143006 Los 
Angeles

Compton 
Courthouse

19-AG1 1 Plumbing - Replace 1-san tee and 1-angle stop for 3rd floor drinking 
fountain. Install drying equipment and erect 2-containments/decon 
chambers. Remediation and environmental oversight included. 3rd 
floor drinking fountain leaked into 2nd floor.

16,100$         10,647$                  In Work 66.13

71 FM-0143008 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 Plumbing - Replace 2-connectors for urinal in 3rd floor/employee 
men's restroom. Replace 3 2' x 2' ceiling tiles in room 211. 
Remediation and environmental oversight included. Urinal in 3rd floor 
men's employee restroom overflowed and water penetrated into the 
2nd Floor/Room #211 and 2nd floor secure hallway.

34,108$         23,654$                  In Work 69.35
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72 FM-0143016 Los 
Angeles

Torrance 
Courthouse

19-C1 1 Elevators, Escalators, & Hoists - Replace leveling contacts, adjust floor 
levels, adjust relay and resistor for Elevator #3.  Elevator #3 had a brief 
entrapment and was found not to be leveling correctly causing a trip 
hazard to passengers, and not changing directions at the top of 
hoistway doors with the doors not opening.

5,152$           4,386$                    In Work 85.14

73 FM-0143017 Los 
Angeles

Torrance 
Courthouse

19-C1 1 Plumbing - Replace 10 ft of cracked 6 in cast iron pipe, (2) 4" no hub 
bands, (10) 12x12 ceiling tiles, (1) containment, and sanitize 
approximately 250 sq ft of hard surfaced.  A 6 in drain line cracked 
above the ceiling of the 5th floor secure hallway and leaked water 
through the ceiling tiles onto the tile flooring.

20,935$         17,824$                  In Work 85.14

74 FM-0143024 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 Interior Finishes - Replace 4 new surface mounted door closers for 
front exterior glass doors.  Door closures were damaged by high winds 
when opened by the public when entering/exiting courthouse.  Doors 
would not self-close after high winds damaged automatic door closure 
head plates.

2,473$           1,715$                    In Work 69.35

75 FM-0143025 Los 
Angeles

Parking 
Structure-Lot 
53 Pasadena 
Court

19-J3 1 Vandalism - Interior finishes - Replace 1-passage mortise lock set and 
1-storeroom function mortise lock set. Lock sets were broken due to 
vandalism.

4,325$           2,999$                    In Work 69.35

76 FM-0143026 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 Plumbing- Snake out urinals in 1st floor men's public restroom. 1st 
floor men's public restroom urinals were clogged with unknown 
substance. Remediation and environmental oversight included.

4,212$           2,921$                    In Work 69.35

77 FM-0143028 Los 
Angeles

Whittier 
Courthouse

19-AO1 1 Plumbing - Snake out main line in 1st floor. Floor drain in 1st floor 
snack shop backed up with wipes and toilet paper from Children's 
Waiting Area, and approximately 10 gallons of water flooded snack 
bar.  Remediation and environmental oversight included.

13,495$         11,664$                  In Work 86.43

78 FM-0143029 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 Plumbing - Replaced two 1/2" caps to hot water supply line in 1st floor 
sheriff's breakroom from stock.  Sink leaking affecting 70 SF of carpet. 
Remediation and environmental oversight included.

11,803$         11,803$                  In Work 100
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79 FM-0143030 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 Plumbing - Remove urinal to clear waste line, and replace urinal in 1st 
Floor Men's Public Restroom. Urinal clogged and overflowing approx. 
15 gallons. Remediation and environmental oversight included.

9,617$           6,669$                    In Work 69.35

80 FM-0143031 Los 
Angeles

Pasadena 
Courthouse

19-J1 1 Plumbing - Install drying equipment and erect containment/decon 
chambers. Pump out water from basement and clean out/adjust 
pumps. Storm water sump pumps not working properly due to clog 
and bent float guide. Second pump was found operating in reverse, 
which was corrected by plumber. Water backed up into basement 
floor therefore remediation and environmental oversight needed to 
be included.

23,014$         15,960$                  In Work 69.35

81 FM-0143177 Orange Central Justice 
Center

30-A1 1 Fire Protection – Perform State Fire Marshall mandated 24/7 fire 
watch after February 2020 annual inspection. Correct fire alarm panel 
deficiencies cited during annual and SFM inspections; includes fire 
panel programming, system repairs, actuator replacements and EMS 
programming. Fire Watch costs inclusive through June 2020.

250,000$      227,925$                In Work 91.17

82 FM-0142891 San Diego Kearny Mesa 
Court

37-C1 1 Interior Finishes - Seal roof leaks over approx. 1,000 SF of the roof. 
Replace 1,110 SF of drywall and paint. Replace the carpet, as the 
debris was spread through multiple locations. Replace ceiling tile and 
abatement of debris above the ceiling. Remediation and 
environmental oversight included. Due to a very deteriorated roof, 
rainwater leaked into several locations:  Sheriff deputy lunch-room 
exit stairwell on the 1st floor, Courtroom A and East Hallway by 
secured door 306.  Environmental containment was set up with 
Asbestos Procedure 5 work performed to abate, clean and return 
space to normal conditions.

2,185,258$   2,185,258$            In Work 100

3,923,499$   3,694,844$            
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           Meeting Date: 04/13/2020 

 
Action Item 2 – List B – Facility Modifications Less than 
$100K (Priority 2) 
 
Summary:   
Ratify facility modifications less than $100K from List B. 
 
 
 
Supporting Documentation:   

• List B – Facility Modifications Less than $100K (Priority 2) 
 
Action Requested: 
Staff recommended 77 projects for a total of $859,720 to be paid from Facility 
Modification Program funds previously encumbered for Priority 2. 
 
 
***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
 
 
  

Total Project Count: 77 
Total Potential FM Budget Share of Cost:   $859,720 



DRAFT Trial Court Facility Modification  
 FMs Less Than $100K (List B)

02/01/2020 to 03/12/2020
Meeting Date 04/13/2020
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1 FM-0062664 Los Angeles Bellflower 
Courthouse

19-AL1 2 Elevators, escalators, & hoists - Replace emergency light batteries on 
elevators 1-5 which were found to be deficient during regulatory 
compliance inspections.

13,713$        10,688$       Complete 77.94

2 FM-0112511 Solano Solano Justice 
Building

48-B1 2 Interior Finishes - Safety - Remove and replace (65) SY of carpet and (200) 
LF of cove base in secure hallway from CR102 to holding area. Needed to 
resolve existing tripping hazard.

9,104$          9,104$         In Work 100

3 FM-0141991 San Diego Central 
Courthouse

37-L1 2 Fire Protection - Replace 2-duct smoke detectors. Detectors failed, causing 
alert in fire panel.      

2,294$          2,294$         In Work 100

4 FM-0142164 Contra 
Costa

Family Law 
Center

07-A14 2 Grounds and Parking Lot - Remove, replace and patch 335 Sq Ft of asphalt 
in Admin Parking lot that has begun to fail and is starting to lift. This is 
creating a trip hazard for people walking in the lot. 

10,331$        10,331$       In Work 100

5 FM-0142176 Orange Betty Lou 
Lamoreaux 
Justice Center

30-B1 2 COUNTY MANAGED - Grounds and Parking Lot - Remove and replace failed 
concrete at the building loading dock that is causing water to pool and 
damage roll-up gate controls and sensors with new 3250 psi concrete. 
Work includes removal of 10 LF of lifted curb, 56 sq ft of lifted and sunken 
walkway at SW corner, and 240 sq ft of 6-inch concrete at loading dock 
door; creation of 86 LF hole for drainage pipe and 16 LF of channel drain 
with traffic rated grates. 

27,983$        27,983$       In Work 100

6 FM-0142244 Santa Clara Downtown 
Superior Court

43-B1 2 Fire Protection - Correct Fire System Inspection (5yr) Deficiencies; replace 
(1) failed main 8 inch actuating check valve complete w/trim package; 
replace (143) expired/corroded sprinkler heads (multiple locations); 
scaffolding to replace (12 of 143) sprinkler heads, replace (18) expired fire 
hoses - Fire System Inspection Deficiency List  

50,427$        50,427$       In Work 100

7 FM-0142264 San Diego Kearny Mesa 
Court

37-C1 2 Grounds and Parking lot - Remove approximately 50 tons of landscaping 
and soil to floor at SE side planter box. Prep floor and walls and install 
water proof membrane on floor and walls. Replace irrigation, fill in soil, 
and provide landscaping to match prior to commencement of work. Roots 
of existing trees are overgrown and have damaged existing waterproofing.

85,350$        85,350$       In Work 100

TCFMAC WORK PRODUCT - Last Updated 4/3/2020 at 2:57 PM 1 of 12
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8 FM-0142324 Stanislaus Hall of Records 50-A2 2 Electrical - Replace existing canopy lights at front entrance with (2) RAB 
VANLED75 LED canopy lights in same locations - existing light is insufficient 
for safety at front entry steps.

2,541$          1,977$         In Work 77.82

9 FM-0142330 San Diego North County 
Regional Center - 
North

37-F2 2 Interior finishes - Install HEPA vacuum and erect containment/decon 
chamber in men's public restroom near department 14. Remediate 20sq ft. 
lead-based paint. Patch prime and repaint. Environmental oversight 
included. Paint is peeling.      

14,378$        14,378$       In Work 100

10 FM-0142466 Los Angeles Glendale 
Courthouse

19-H1 2 Vandalism - Remove 15 sq. ft. of gang related graffiti from employee 
entrance on east side of building on Glendale Avenue.

103$             93$               In Work 90.54

11 FM-0142469 San 
Bernardino

Joshua Tree 
Courthouse

36-E1 2 COUNTY MANAGED - Grounds and parking lot - Remodel front entry 
monument and seating area that currently does not meet ADA accessibility 
requirements. Scope includes installing new bench seating, curbing, 
concrete and rock to match existing. Project was as a result of an ADA 
complaint / incident to County risk management.

15,224$        15,224$       In Work 100

12 FM-0142533 San Diego North County 
Regional Center - 
North

37-F2 2 Vandalism - Prepare and paint 500 SF of walls, 3-doors and door jambs, 
access panel, shelf under window, and 260 SF of partitions. Remove graffiti 
from 1 SF of ceramic tile. Replace 30 SF of anti-graffiti film. Walls, door, 
partitions, vandalized with graffiti. Environmental assessment and scope of 
work included.

11,852$        11,852$       In Work 100

13 FM-0142542 Sacramento Carol Miller 
Justice Center 
Court Facility

34-D1 2 Grounds and Parking Lot - Repair multiple irrigation mainline fractures 
around the building.  Water pressure is low, irrigation systems performs 
poorly.  

5,001$          5,001$         In Work 100

14 FM-0142614 Merced Main Merced 
Courthouse

24-A8 2 Electrical - Re-route existing 20 amp 120 V outlet for internal radio 
repeater to emergency power for court security operations and first 
responders - Discovered during recent round of Public Safety Power 
Shutdowns. UPS duration not sufficient to allow safe and controlled 
evacuation of the public.

4,012$          4,012$         In Work 100

15 FM-0142619 Santa Clara Palo Alto 
Courthouse

43-D1 2 Plumbing - Replace failed domestic water heater and storage tanks (2) - 
Domestic boiler and storage distribution tanks have corroded (end of 
useful life) and failed, causing loss of hot water and leaking.

35,226$        23,263$       In Work 66.04

TCFMAC WORK PRODUCT - Last Updated 4/3/2020 at 2:57 PM 2 of 12
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16 FM-0142631 Los Angeles Eastlake 
Juvenile Court

19-R1 2 Interior finishes - Prep and paint 180 SF of wall in 1st floor lounge room.  
Court exclusive space. Environmental testing and scope included. Existing 
paint is severely flaking and has been ordered re-painted by City Fire 
Inspector.      

10,555$        10,555$       In Work 100

17 FM-0142675 Humboldt Humboldt 
County 
Courthouse 
(Eureka)

12-A1 2 Plumbing - Modify Restroom in Jury Deliberation Room to meet with 
County ADA Consent Decree. Reconfigure 1 existing restroom and 1 
storage closet to meet current ADA requirements as defined in Consent 
Decree. Modify Toilet and sink into new layout. Replace non-compliant 
drinking fountain with new compliant unit. Follow all ACM protocol. 
Modification to gallery seating in courtrooms 2 & 7 to meet ADA 
requirements. 

62,961$        62,961$       In Work 100

18 FM-0142755 San Diego East County 
Regional Center

37-I1 2 HVAC - Replace condenser water pump #3 for chilling tower, utilizing a 
crane. Existing pump is leaking and not functioning due to the age of the 
pump.

46,226$        31,300$       In Work 67.71

19 FM-0142762 San 
Bernardino

Central 
Courthouse

36-A1 2 HVAC - Reseal ductwork on roof for HVAC unit #6. Seal is old and cracked 
and allows rain water to enter the building. Environmental testing and 
scope included.

9,734$          9,310$         In Work 95.64

20 FM-0142764 San Diego Kearny Mesa 
Traffic Court 
KM4 Trailer

37-C3 2 Electrical - Replace 14-pole light fixtures with LED, 8-wall fixtures with LED, 
and install 4-LED flood lights, 2 each at the south and north corners. 
Existing obsolete and insufficient lighting needs to be updated and 
additional lights are needed due to security issue of poor visibility at night.

37,457$        37,457$       In Work 100

21 FM-0142769 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 2 Electrical - Fire Life Safety Generator - Replace (4) 12v batteries, (1) 
radiator lower hose clamp, and (1) 24v oil pressure sender. During 
Preventive Maintenance, the Generator was only able to operate at 50% 
capacity level due to these failed and faulty parts.

8,102$          6,520$         In Work 80.48

TCFMAC WORK PRODUCT - Last Updated 4/3/2020 at 2:57 PM 3 of 12
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22 FM-0142771 Riverside Larson Justice 
Center

33-C1 2 Elevators, Escalators, and Hoists - Wheelchair Lift - Remove and replace 
failed door lock/latch of wheelchair lift #1 in Courtroom. Work includes the 
necessary material and labor to replace the faulty door lock/latch 
mechanism for one (1) lift as reported by service mechanic. Unit is down 
until repaired, as the lift will not function without a working lock/latch.

4,061$          4,061$         In Work 100

23 FM-0142772 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 Exterior Shell - Replace (1)73"x73" 1/4" bronzed tempered glass and (1) 
71"x27" 1/4" bronze tempered glass to the 1st floor entrance windows 
utilizing scaffolding. The windows have two holes with small cracks 
creating a safety hazard.

4,319$          3,434$         In Work 79.52

24 FM-0142774 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 2 HVAC - Replace 1-compressor, 1-contactor, 1-pressure safety switches, and 
1-liquid line drier for mini-split for main IT room. Compressor failed, 
causing high temperatures affecting the courts IT  equipment.

7,063$          4,943$         In Work 69.99

25 FM-0142778 San 
Bernardino

Victorville 
Courthouse

36-L1 2 Interior Finishes - Replace (1) 3' x 7' Fire rated door with wired window for 
courtroom V-10. Re-use existing hardware and paint door to match 
existing. Existing door is damaged / split on hinge side not allowing hinges 
to secure anymore and does not close properly.

5,882$          5,882$         In Work 100

26 FM-0142779 Los Angeles Chatsworth 
Courthouse

19-AY1 2 HVAC - Boiler #1 control panel not operational; Replace (2) failed hot 
surface igniters, (1) faulty time delay module, (3) failed 24v cube relays and 
(2) failed 120v cube relays, failed dual pressure switches for low air and 
blocked flue, reseal combustion chamber to make it airtight, replace 
stripped screws on boiler cover panels to ensure boiler is air tight. Boiler is 
off-line, there is currently insufficient comfort heating to the building. 

6,308$          5,286$         In Work 83.80

27 FM-0142783 Los Angeles Pasadena 
Courthouse

19-J1 2 Roof - Replace drywall where 4" hole in ceiling exists and re-skim/paint 45 
SF of wall and 4 SF of ceiling drywall. The ceiling and wall were damaged 
due to a prior roof water intrusion.  Environmental oversight and 
remediation are included.

16,008$        11,102$       In Work 69.35
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28 FM-0142792 Merced Main Merced 
Courthouse

24-A8 2 Fire Protection - Remove 14 existing mag locks on egress doors from 7 
courtrooms - Doors are magnetically locked and do not allow free egress 
from courtrooms as required by code (doors to not have delayed egress 
either).

7,543$          7,543$         In Work 100

29 FM-0142802 Los Angeles Pasadena 
Courthouse

19-J1 2 Plumbing - Replace domestic water pump skid, expansion tank, and control 
panel. Existing equipment has multiple leaks, pump is experiencing surges 
affecting water pressure, and parts are obsolete if replacement is 
necessary in the future. Failure to replace equipment could result in 
flooding in courthouse and basement.

82,182$        56,993$       In Work 69.35

30 FM-0142806 Los Angeles Bellflower 
Courthouse

19-AL1 2 Plumbing - Replace 5 LF of 2" cast iron drain line and associated fittings. 
Floor drain line from 3rd floor hallway is corroded, causing a slow drip 
falling onto ceiling tiles on second floor clerk's office.

2,385$          1,859$         In Work 77.94

31 FM-0142810 Los Angeles San Fernando 
Courthouse

19-AC1 2 Elevators, Escalators, & Hoists - Install (2) anti-spin cables through each 
shackle subsection of Elevators # 1 and #6, per DIR inspection report.

4,518$          3,768$         In Work 83.41

32 FM-0142817 Los Angeles Torrance 
Courthouse

19-C1 2 Plumbing - Install (1) 3 inch no hub blind plug, (1) 3 inch no hub coupling, 
and (1) 2 inch no hub blind plug to the end of an abandoned drain in the 
basement holding cell. Sawcut a 12 inch x 12 inch slab to expose drain, and 
refill after work is completed with quick set cement. The floor drain was 
abandoned and it is leaking water inside the lockup cell causing a slip 
hazard.

6,541$          6,541$         In Work 100

33 FM-0142819 Los Angeles Torrance 
Courthouse

19-C1 2 Grounds and parking lot - Remove (2) Eucalyptus trees showing signs of 
disease, one in the front of the courthouse and one in the Judge's parking 
lot. The trees are self pruning which causes limbs to fall without notice 
which could fall onto a pedestrian walking within the pedestrian area 
where the trees are located. Install two 24 inch box crape Myrtle tree.

5,336$          4,543$         In Work 85.14
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34 FM-0142820 Los Angeles Norwalk 
Courthouse

19-AK1 2 HVAC - Replace up to 20 Lbs. of R22 refrigerant. Locate and seal high side 
leaks to package unit air conditioner #1. Refrigerant leak was discovered 
during Preventive Maintenance affecting rooftop elevator mechanical 
room and equipment.

3,609$          3,069$         In Work 85.03

35 FM-0142821 Los Angeles Inglewood 
Courthouse

19-F1 2 HVAC - Replace 1- fan shaft and 2 bearings for the return air fan for the 3rd 
floor air handler unit.  The bearings have failed, causing the shaft to fall off 
the flange bearing housing and become inoperable.

20,065$        14,960$       In Work 74.56

36 FM-0142826 Los Angeles West Parking 
Structure

19-F3 2 Vandalism - Remove gang related graffiti located in the parking structure 
stairwells exterior of the courthouse. Affecting approximately 700 sq ft.      

1,874$          1,397$         In Work 74.56

37 FM-0142827 Los Angeles Inglewood 
Juvenile Court

19-E1 2 Vandalism - Remove gang graffiti from public areas throughout the 
courthouse including 2 mirrors with shields (18x30), 1 mirror with shield 
(18x24), 1 clean out plate, 4 reglazing of sinks, 4 toilet seats, repaint 4 
walls (approximately 500  SF), door frame, and 6 entrance door with 
installation of graffiti film to both sides of doors.      

7,168$          5,790$         In Work 80.78

38 FM-0142828 Los Angeles Santa Monica 
Courthouse

19-AP1 2 HVAC - Remove and replace 2 inoperable pressure relief valves servicing 
Boilers 1 and 2 - valves have failed and leaking pressure-relief valves can 
no longer regulate the overall pressure within the hot loop, causing over 
pressurization leading to system failure.

3,526$          2,768$         In Work 78.49

39 FM-0142832 San Diego East County 
Regional Center

37-I1 2 HVAC - Replace 3-6" isolation valves and seals for reheat pump 6. Pump is 
leaking water onto mechanical room floor and isolation valves are stuck in 
open position.

8,754$          5,927$         In Work 67.71

40 FM-0142833 San Diego Central 
Courthouse

37-L1 2 Vandalism - Stainless steel restoration on elevator #3 inside door of cab - 
Graffiti removal from inside of the cab right side of door.

762$             762$            In Work 100

41 FM-0142835 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Interior Finishes - Replace 1-61 1/2" x 69 3/8" window in presiding judge's 
chambers on the 11th floor. Window spontaneously cracked.

11,179$        11,179$       In Work 100
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42 FM-0142837 Sonoma 3055 Cleveland 
Avenue

49-B2 2 HVAC - Renovate - Remove remaining charge in the unit. Replace Failed 
Compressor - 3 ton unit. Charge with nitrogen to confirm leaks repaired. 
Pull a vacuum on the damaged circuit. Charge system to factory specs with 
refrigerant. Confirm correct operation of the system report on temp delta. 

5,053$          5,053$         In Work 100

43 FM-0142839 San Diego Trailer - Family 
Support

37-F7 2 HVAC - Replace two 1/2 HP fan motors, fan blades, two capacitors for 
HVAC system.  Motors and capacitors have failed and unit will not operate, 
affecting temperatures throughout.      

3,619$          3,619$         In Work 100

44 FM-0142840 Los Angeles Chatsworth 
Courthouse

19-AY1 2 HVAC - Replace (3) failed actuator hot water valves with attached 
actuators for VAV boxes. The actuators are not functioning, and the 
temperatures cannot be properly adjusted, cold air is consistently flowing 
into the zone making it uncomfortable for employees.

6,488$          5,437$         In Work 83.80

45 FM-0142841 Los Angeles Glendale 
Courthouse

19-H1 2 HVAC - Replace (1) failed pneumatic compressor motor, (1) drive pulley 
with belts and copper condensation drain lines. Compressor motor #2 
failed due to the piston rings not allowing the tank to be filled with air, 
causing the compressor motor to overamp which tripped the main 
breaker. Compressor #2 supports lead-lag pneumatic pressure to the HVAC 
Equipment Controls throughout the building.

4,183$          3,787$         In Work 90.54

46 FM-0142843 San Diego Juvenile Court 37-E1 2 Interior Finishes - Replace 8-12" x 24" ceiling tiles and patch small drywall 
hole in 1st floor sheriff's office. Environmental testing and scope included. 
Tiles and walls are damaged, missing sections that expose plenum and 
have raised concerns from staff due to recent events of falling debris out of 
plenum from ongoing project at Kearny Mesa Courthouse. 

4,200$          4,200$         In Work 100

47 FM-0142844 Los Angeles Compton 
Courthouse

19-AG1 2 Vandalism - Remove graffiti from east side wall of the courthouse from 
North to South. Will need to prime and paint areas needed. Affecting 
approximately 300 sq ft. 

1,749$          1,157$         In Work 66.13
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48 FM-0142845 Orange Harbor Justice 
Center-Newport 
Beach Facility

30-E1 2 HVAC - Remove and replace two failed R-134a refrigerant monitor sensors. 
Upon completion of installation complete Refrigerant Monitor test and 
provide a Certification Test form upon completion. Work is needed to 
ensure functionality of leak detection system. 

7,254$          6,117$         In Work 84.32

49 FM-0142846 Los Angeles Compton 
Courthouse

19-AG1 2 Fire Protection - Replace 1-handle, 8-1/2" gate valves, 2-retard chambers, 
1-motor gong, 10-sprinkler heads, 1-drain valve, and 18-escutcheons for 
fire suppression system. This was found during preventive maintenance 
inspection.

10,731$        7,096$         In Work 66.13

50 FM-0142847 Orange Harbor Justice 
Center-Newport 
Beach Facility

30-E1 2 HVAC - Remove and replace failed one-ton mini-split unit in IDF 2-1 with 
new. Work includes permitting through County, refrigerant piping to the 
new condenser, pressure testing, and reconnection to electrical. Work to 
be completed during normal business hours.

6,036$          5,090$         In Work 84.32

51 FM-0142850 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Plumbing - Replace (2) 4" shut-off valves, (1) 4" check valve and flanges to 
soft water loop.  Valves are not holding for water isolation and the soft 
water to the entire building must be drained to complete any repairs.  
Work will be coordinated with cogen plant and ISD due to back feed to the 
cogen plant.

9,350$          9,094$         In Work 97.26

52 FM-0142851 Los Angeles Pasadena 
Courthouse

19-J1 2 Holding Cell - Replace damaged ceiling, lights, and inspect non-operational 
cell door motor. Damage caused by previous leaking rooftop air handler 
#10 and #11-unit drain pans.  Holding cell closed until multiple cell interior 
materials are replaced and cleared for re-occupancy.

21,074$        14,615$       In Work 69.35

53 FM-0142855 Los Angeles Norwalk 
Courthouse

19-AK1 2 Plumbing - Refurbish hot water pump #1, replacing 1-set of bearings, 
gaskets, seals, machining and balancing impeller, sand blasting and 
painting. Pump is leaking and affects ability to provide hot water, affecting 
heat to floors 1-4.

10,637$        9,045$         In Work 85.03

54 FM-0142858 Los Angeles San Fernando 
Courthouse

19-AC1 2 HVAC - Replace (2) floats for both cooling towers for the building.  Floats 
have reached the maximum adjustment point making the float unable to 
be adjusted which causes the towers to overfill and overflow. 

3,905$          3,257$         In Work 83.41
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55 FM-0142867 Solano Hall of Justice 48-A1 2 Fire Protection - Replace three (3) failed signaling modules on fire alarm 
system.  Modules failure required fire watch to be performed until 
replacement completed.   

6,072$          4,422$         In Work 72.82

56 FM-0142871 Los Angeles Airport 
Courthouse

19-AU1 2 HVAC - Replace 1- 20 HP motor, bushings, and pulley in Air Handler Unit 
#4. The motor for the unit seized due to over usage which created very 
high temperatures in the basement. 

5,570$          4,298$         Complete 77.17

57 FM-0142873 San 
Bernardino

Central 
Courthouse

36-A1 2 Elevators, escalators, & hoists - Replace rope grippers and adjust the 
bottom floor lock for public elevator #2. Elevator is faulting out, due to 
worn rope grippers and bottom floor door is getting stuck.              

5,249$          5,020$         In Work 95.64

58 FM-0142877 Los Angeles Whittier 
Courthouse

19-AO1 2 HVAC - Replace 1-ignitor assembly and 1-UV scanner for HVAC boiler # 2. 
Boiler is currently not functional due to rusted ignitor assembly and during 
start up, particles have scratched the UV sensor. Discovered during 
Preventive Maintenance.

3,043$          2,630$         In Work 86.43

59 FM-0142878 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Holding Cell - Replace 1-tee rocker assembly, 1-switch, and re-weld 5-
release rockers that failed. Holding cell doors cannot operate manually for 
emergency egress.

10,472$        10,472$       In Work 100

60 FM-0142879 Los Angeles Airport 
Courthouse

19-AU1 2 HVAC - Replace (2) flanges and (2) hot water check valves (1 each on boiler 
pump #1 & #2) that are leaking caused by failed seals in gaskets. The 
leaking components causing loss of chemical treatment could reduce the 
life span of the equipment and affect ability to control the temperature to 
the courthouse.

7,746$          5,978$         In Work 77.17

61 FM-0142890 San Diego North County 
Regional Center - 
North

37-F2 2 COUNTY MANAGED - Plumbing - Remove and replace defective PIV and 
one leaking fire hydrant. Post indicator valve replacement required for 
completion of fire sprinkler, Post indicator valve sign and water gong 
replacement.

10,960$        10,960$       In Work 100
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62 FM-0142896 Los Angeles Metropolitan 
Courthouse

19-T1 2 HVAC - Replace (1) flange bearing, and replace obsolete drive fan pulley to 
match motor drive sheave. Align and install new belts due to accelerated 
wear that caused them to get damaged due to uneven spacing between 
the pulley & sheave. Nosie complaint from Air Handling Unit #7 is caused 
from the fan shaft spinning freely in a worn flange bearing. 

14,570$        13,774$       In Work 94.54

63 FM-0142900 Orange Central Justice 
Center

30-A1 2 HVAC - Remove and replace failed chilled and hot water pipes and valves 
insulation; this will require new riser clamps and hangers to be properly set 
at the current set up possess a safety concern. Remove and replace 
approximately 40 linear feet of ACM damaged pipe insulation with new 
(non-ACM) which deteriorated because of a condensate leak. Remove and 
clean up an area of about 10' X 8' of ACM fireproofing in the way. Failure 
to complete work will result in further deterioration of the ACM insulation 
and potential release.

26,633$        24,281$       In Work 91.17

64 FM-0142912 Madera Main 
Courthouse

20-F1 2 Electrical - Generator is in alarm.  Remove bad Generator Control Board for 
injector cylinders and install new replacement part and test for proper 
operation - Control has failed and generator functionality is impaired.

4,197$          4,197$         In Work 100

65 FM-0142919 Los Angeles San Fernando 
Courthouse

19-AC1 2 Fire Protection - Replace (16) obsolete sprinkler heads and (1) missing semi-
recessed escutcheon throughout the building.  System deficiencies found 
during annual preventive maintenance.  

5,214$          4,349$         In Work 83.41

66 FM-0142942 San Diego Juvenile Court 37-E1 2 Roof - Replace 2-2' x 4' ceiling tiles in room 254. Seal leaks around roof 
penetration. Remediation and environmental oversight included. Leaks 
around roof penetration allowed water to travel to room 254.       

7,271$          5,426$         In Work 74.62

67 FM-0142948 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 Electrical - Replace 2-batteries, 1-rheostat, and 1-radiator cap for 
emergency back up generator. Batteries were due to be replaced, rheostat 
was not controlling voltage as required, and radiator cap had worn gaskets.       

2,500$          1,988$         In Work 79.52
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68 FM-0142959 Los Angeles Metropolitan 
Courthouse

19-T1 2 HVAC - Replace motor, drive pulley with belts, and magnetic contactor 
solenoid coil for exhaust fan #2. Conducted sequence test on motor to 
verifying proper rotation, amp draw test and voltage was checked. The 
motor shorted out due to normal tear and ware lack of preventive 
maintenance.

5,897$          5,575$         In Work 94.54

69 FM-0142966 Los Angeles West Covina 
Courthouse

19-X1 2 COUNTY MANAGED - Interior Finishes - Demo, Install, skim-coat, and paint 
8'x8' of damaged drywall ceiling.  Remediation testing and erect 
containment for demo.  Damaged caused by previous, since-repaired 
leaking condensation HVAC pipe unit serving the server room. 

10,792$        10,792$       In Work 100

70 FM-0142967 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36-F1 2 Holding cells - Refurbish 68 sliders, 23 solenoids, 14 motorized and 2 
mortis mounted locks for holding cells throughout courthouse.  Numerous 
locks, motors, and clutches are not functioning properly.              

23,248$        23,248$       In Work 100

71 FM-0142975 Sacramento Juvenile 
Courthouse

34-C2 2 HVAC - Repair a refrigerant leak on chiller 2 compressor. Recover the 
remaining refrigerant and remove the compressor motor cover to replace 
the O-ring. Change the oil filter, pressure test and recharge with the 
recovered refrigerant. Top off the refrigerant charge after determining the 
existing charge.

5,895$          5,895$         In Work 100

72 FM-0142980 Contra 
Costa

Bray Courts 07-A3 2 HVAC - Boiler - Replace cracked burner assembly and gasket that were 
discovered to be damaged during the Annual Preventive Maintenance - 
Gas to burner has been turned off so it cannot be used.  Needed to restore 
boiler to full operating capacity.

909$             777$            In Work 85.52

73 FM-0142999 Los Angeles Compton 
Courthouse

19-AG1 2 HVAC - Replace 1-7.5 Hp motor, 1-bushing, 1-pulley, and 2-belts for 
exhaust fan 9. Motor bearings failed, causing excessive noise and vibration 
and causing belts to break.              

2,256$          1,492$         In Work 66.13

74 FM-0143001 Los Angeles Torrance 
Courthouse

19-C1 2 Interior Finishes - Replace (1) 81x60 bronze 1/4 temp glass to the 1st floor 
lobby and replace (1) 51.5x133 bronze 1/4 tempered glass to the 2 floor 
lobby by Dept 4 Courtroom utilizing a scissor lift.  Windows are cracked 
creating a safety concern if the windows were to shatter.

6,966$          5,931$         In Work 85.14
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75 FM-0143004 Alameda Wiley W. 
Manuel 
Courthouse

01-B3 2 Plumbing - Replace old worn-out and failed push button holding cell sink 
faucet valves.

4,296$          4,296$         In Work 100

76 FM-0143005 Solano Old Solano 
Courthouse

48-A3 2 Electrical - ADA motorized door controller has failed. Remove failed 
controller and replace with new. Program controller to match existing 
parameters.

4,163$          4,163$         In Work 100

77 FM-0143007 Los Angeles West Covina 
Courthouse

19-X1 2 Vandalism - Sand graffiti from 920 SF of wood paneling, apply stain and 
sealant to wood in 1st floor department 6. Extensive gang related graffiti in 
audience area of courtroom. Environmental oversight included.

30,301$        30,301$       In Work 100

970,156$     859,720$    

TCFMAC WORK PRODUCT - Last Updated 4/3/2020 at 2:57 PM 12 of 12



           Meeting Date: 04/13/2020 

 
Action Item 3 – (Action Required) - List C – Cost Increases 
Over $50K 
 
Summary:  
Ratify facility modifications requiring cost increases over $50K from List C. 
 
 

Supporting Documentation:  
• List C – Cost Increases Over $50K Report 

 
Action Requested: 
Staff recommends 5 projects for a total cost increase to the Facility Modification 
Program budget of $1,659,492. 
 
  

Total Project Count: 5 
Total Potential FM Budget Share of Cost:   $1,659,492 



DRAFT Trial Court Facility Modification  
Increases Over $50K - FMs (List C)

06/01/2005 to 03/19/2020
Meeting Date: 04/13/2020
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1 Imperial Imperial 
County 
Courthouse

13-A1 FM-0049657 2 HVAC - Replace eight (8) air 
handling units, thermostats, 
and control valves. Replace 
thirty (30) fan coil units, 
thermostats, and control 
valves.  Integrate BAS.  
Majority of mechanical 
equipment is old, has 
leakage and wiring issues, 
and is not controlled 
properly.  Due to poor 
control system and 
inefficient equipment, the 
costs associated with their 
operation and maintenance 
are high when the costs are 
compared to other 
courthouse properties.

3,314,200$   3,314,200$     3,585,606$    3,585,606$     Additional 
costs are due 
to additional 
ACM and lead 
testing, 
remediation 
and 
abatement. 

271,406$     271,406$     In Work 100

TCFMAC WORK PRODUCT - Last Updated 4/6/2020 at 12:06 PM 1  of  4



DRAFT Trial Court Facility Modification  
Increases Over $50K - FMs (List C)

06/01/2005 to 03/19/2020
Meeting Date: 04/13/2020
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2 Orange North 
Justice 
Center

30-C1 FM-0060518 2 DMF - Roof - Apply 
Alphaguard Bio 2-Part 
Polyurethane to Entire Roof. 

7,197,930$   6,500,451$     8,546,880$    7,718,687$    Additional 
costs needed 
for conduit 
abatement and 
J boxes 
abatement 
from 
fireproofing 
overspray. 
Replacement 
of the fire 
alarm system 
because of the 
conduit 
abatement.

1,348,950$  1,218,237$  In Work 90.31

TCFMAC WORK PRODUCT - Last Updated 4/6/2020 at 12:06 PM 2  of  4



DRAFT Trial Court Facility Modification  
Increases Over $50K - FMs (List C)

06/01/2005 to 03/19/2020
Meeting Date: 04/13/2020
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3 Los 
Angeles

Burbank 
Courthouse

19-G1 FM-0062203 2 Fire protection - Remove 
and replace the failed Fire 
Alarm system, work to 
include new infrastructure, 
ACM remediation, new 
conduits and relocating the 
"Head End" from the current 
in custody location to a 
point on the first floor. Cost 
also includes an estimated 
cost for "Fire Watch" as 
required by AHJ.  Existing 
Fire alarm panel has failed 
and devices are 
obsolete/parts are no longer 
available. Functioning Fire 
Alarm system is required per 
AHJ.

890,000$       807,764$        962,299$       873,382$       Additional 
costs needed 
for the fire 
watch support.

72,299$       65,618$       Complete 90.76

4 San 
Diego

East County 
Regional 
Center

58,568$         39,656$          111,290$       75,355$         The additional 
costs are for 
added 
firestopping 
requirements 
requested by 
the State Fire 
Marshal and 
for fire 
inspection. 

52,722$       35,698$       In Work 67.71

TCFMAC WORK PRODUCT - Last Updated 4/6/2020 at 12:06 PM 3  of  4

37-I1 FM-0062226 2 Fire Protection - Repair fire 
rated assemblies including 
shaft wall construction, fire 
stopping systems and 
opening protectives. This 
corrective work is required 
by State Fire Marshall in 
accordance with Annual 
Inspection Report 
deficiencies.
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5 Los 
Angeles

Whittier 
Courthouse

19-AO1 FM-0063771 1 Interior Finishes - Replace 
(4,600) SF of floor tile and 
base cove in room B3 
basement room.  Floor tiles 
known to contain ACM are 
loose, cracked, and missing 
in multiple places in 
basement.  Environmental 
oversight and 
containment/remediation 
will be required.		

65,536$         56,643$          144,829$       125,176$       Original scope 
was for 1/3 of 
the room; 
when work 
started, large 
items stored 
there were 
moved, 
revealing the 
rest of the 
flooring was 
lifting, creating 
a safety 
hazard. The FM 
was upgraded 
to a P1, and 
the scope was 
expanded.

79,293$       68,533$       In Work 86.43

11,526,234$ 10,718,714$  13,350,904$ 12,378,206$  1,824,670$ 1,659,492$  
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           Meeting Date: 04/13/2020 
 
Action Item 4 – (Action Required) - List D – Facility 
Modifications Over $100K 
 
Summary:  
Review recommended facility modifications over $100K from List D and P3 
projects. 
 

Supporting Documentation:  
• List D – Facility Modifications Over $100K Report 

 
Action Requested: 
Staff recommends approving 1 project for a total cost to the Facility Modification 
Program budget of $108,038.  
  
***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
Priority 3—Needed. Condition to be addressed will reduce long-term maintenance or repair costs 
or will improve the functionality, usability, and accessibility of a court. The condition is not 
hindering the most basic functions of a facility, but its correction will support improved court 
operations. 
 

  

Total Project Count: 1 
Total Potential FM Budget Share of Cost:   $108,038 



DRAFT Trial Court Facility Modification  
FMs $100K and greater (List D)

6/1/2005 to 04/06/2020
Meeting Date 04/13/2020

FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

DI
N

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

 P
RE

LI
M

IN
AR

Y 
ES

TI
M

AT
E 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 

SH
AR

E 
O

F 
PR

EL
IM

IN
AR

Y 
ES

TI
M

AT
E 

 C
U

M
U

LA
TI

VE
 T

O
TA

L 
O

F 
FA

CI
LI

TY
 

M
O

DI
FI

CA
TI

O
N

 
PR

O
G

RA
M

 S
H

AR
E 

O
F 

PR
EL

IM
IN

AR
Y 

ES
TI

M
AT

E 

TO
TA

L 
SC

O
RE

 R
AN

K

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 %

 O
F 

CO
ST

 

1 FM-0142703 Los 
Angeles

Whittier 
Courthouse

19-AO1 2 HVAC - Design - Upgrade and modernize existing BMS 
system including environmental abatement and provide 
BMS system to current Judicial Council BMS standards 
and provide temperature controls for the building 
occupants and providing energy efficiency.

125,000$        108,038$                108,038$                  55 86         

TCFMAC WORK PRODUCT - Last Updated 4/6/2020 at 10:15 AM 1 of  1



           Meeting Date: 04/13/2020 

 
Action Item 5 – (Action Required) – Reallocation of Funds 
 
Summary:   
Review and approve the reallocation of $5,000,000 from Priority 2 FMs Over 
$100K to Priority 1 Emergency FMs.  

 

Supporting Documentation:   

 See Presentation 

 
 
Action Requested: 
Approve the reallocation of $5,000,000 from Priority 2 FMs Over $100K to 
Priority 1 Emergency FMs. 

  



Action Item 5 
Reallocation of Funds

21

• Reallocation of $5,000,000 from Priority 2 FMs Over $100K to 
Priority 1 Emergency FMs

FY 2019-2020 ($1,000s)

Description
Original 
Budget 
Amount

Revision 
to Budget

Revised 
Budget 
Amount

Reconciled 
Expenditure

Funds 
Available

Statewide FM Planning $3,000 $0 $3,000 $3,000 $0 
Priority 1 FMs $9,000 $5,000 $14,000 $14,000 $0 
FMs Less Than $100K $7,500 $0 $7,500 $7,500 $0 
Planned FMs $2,770 $0 $2,770 $2,770 $0 
FM Portion of O&M Firm 
Fixed Price Buildings $8,750 $0 $8,750 $8,750 $0 

FMs Over $100K $30,330 ($2,945) $27,385 $24,858 $2,527 
Energy Efficiency Projects $2,650 ($2,055) $595 $595 $0 
DMF Contingency $1,000 $0 $1,000 $312 $688 

TOTALS: $65,000 $0 $65,000 $61,784 $3,216 



Meeting Date: 4/13/2020 

Discussion Item 1 - List E - Approved Court Funded Requests 
(CFRs)

Summary:
Review approved List E - Court-Funded Facilities Requests (Facility Modification and Leases).

Supporting Documentation:
   •   List E - Approved Court-Funded Facilities Requests

Cancelled CFRs:

Total CFRs:

Small Project CFRs:

Lease CFRs:

Facility Modification CFRs:

0

21

0

0

21

JUDICIAL COUNCIL 
OF CALIFORNIA
TRIAL COURT FACILITY MODIFICATION 
ADVISORY COMMITTEE
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Open Meeting Items
Meeting Date: 4/13/2020

JUDICIAL COUNCIL 
OF CALIFORNIA
TRIAL COURT FACILITY MODIFICATION 
ADVISORY COMMITTEE
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Open CFRs

1 07-CFR010 Contra Costa 07-A14 Family Law Center Facility 
Modification

CFR to cover the cost to recarpet 
the 1st floor of the Family Law 
Center.  Cost includes coordination, 
labor, inspections, and testing.

NA NA One-
Time

TCTF $837,000 Accepted 03/19/20

2 10-CFR016 Fresno 10-P1 Juvenile 
Delinquency 
Courthouse

Facility 
Modification

The cost of the proposed funding 
will cover a detailed study related to 
the build out of the Juvenile 
Delinquency Courthouse (1 0-P1 ). 

NA NA One-
Time

TCTF $50,000 Accepted 03/02/20

3 16-CFR004 Kings 16-A5 Hanford 
Courthouse

Facility 
Modification

As a result of the value engineering 
process, the Kings Comihouse 
Construction Project lost two 
holding cells that were projected to 
serve high-volume arraignment 
courtrooms. The loss from day one 
of occupancy has led to various 
security concerns and requires a 
high level of Sheriff staff-intensive 
coordination and movement, thus 
impeding on Court operations and 
the disposition of cases, which has 
impacted the Court's ability to 
provide optimal functional and 
security operations. The Court's 
proposed funding contribution 
would cover the costs necessary to 
complete two holding cells including 
all security fixtures and related 
equipment. 

NA NA One-
Time

TCTF $162,928 Accepted 03/06/20

TCFMAC Work Product - Last Updated 4/3/2020 3:29 PMOpen Page 3 of 8
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4 19-CFR074 Los Angeles 19-00 Multiple Facility 
Modification

Proposed funding contribution from 
the court in the amount of 
$664,365.21 would cover the costs 
associated with a tenant alteration 
project to develop new layouts of 
furniture and public seating in 
several Self-Help areas in multiple 
court 
buildings. This also includes 
electrical and some patch and 
painting in certain 
locations.Workshops, conference 
areas, 
reception areas and staff break 
spaces in multiple Courthouse. 
(Site walks and costs have been 
collected through 
Mackone and the JCC. Both having 
documents on entire Scope of 
Work.) These locations: JCC Bldg. 
ID No.: 19-AY1 ,19- AG1, 19-YS, 
19-AZ1, 19-AK1, 19-W1 ,19-K1 

NA NA One-
Time

Special 
Revenu
e Grant

$664,365 Accepted 03/09/20

5 19-CFR075 Los Angeles 19-L1 Clara Shortridge 
Foltz Criminal 
Justice Center

Facility 
Modification

Proposed funding contribution from 
the court in the amount of 
$80,000.00 would cover the costs 
associated with a design plan for 
the Civil Appeals department in a 
space currently occupied by a 
different court department on the 
second floor. This would be to 
develop and not limited to; a new 
layout, plans for electrical, data, 
lighting plan, occupancy load, and 
room designations based on the 
courts needs and request. 

NA NA One-
Time

TCTF $80,000 Accepted 03/17/20

6 19-CFR076 Los Angeles 19-00 Multiple Facility 
Modification

Proposed funding contribution from 
the court in the amount of $210,000 
is intended to address deficient 
electrical needs at various 
courthouse locations which have 
been cited by the State Fire 
Marshall. 

NA NA One-
Time

TCTF $210,000 Accepted 03/06/20
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7 19-CFR077 Los Angeles 19-00 Multiple Facility 
Modification

The proposed funding contribution 
from the court is intended to 
address locations that have been 
identified to need additional security 
components based on multiple 
assessments from the Court's 
Office of Public Safety. 

NA NA One-
Time

TCTF $1,200,000 Accepted 03/06/20

8 19-CFR078 Los Angeles 19-O1 El Monte 
Courthouse

Facility 
Modification

Tenant alterations project cost in 
the amount of $629,430.00 for the 
CMS Training and Support unit 
within Suite 8-10. Project cost 
includes design and construction. 

NA NA One-
Time

TCTF $629,430 Accepted 03/06/20

9 19-CFR079 Los Angeles 19-L1 Clara Shortridge 
Foltz Criminal 
Justice Center

Facility 
Modification

Tenant alterations project cost in 
the amount of $1,615,000.00 for the 
5th floor Training Room within Suite 
5-302. Project cost includes design 
and construction.

NA NA One-
Time

TCTF $1,615,000 Accepted 03/06/20

10 19-CFR080 Los Angeles 19-AX1 Van Nuys 
Courthouse East

Facility 
Modification

Project cost in the amount of 
$139,304.00 for design services 
only for the reconfiguration of the 
Van Nuys East first floor clerk's 
office (suite 106).

NA NA One-
Time

TCTF $139,304 Accepted 03/06/20

11 19-CFR081 Los Angeles 19-AV1 Hall of Records Facility 
Modification

Project cost in the amount of 
$2,779,044.00 to reconfigure the 
existing CTS office on the Ground 
Floor (G25/G65). 
Project includes design and 
construction. 

NA NA One-
Time

TCTF $2,779,044 Accepted 03/06/20

12 34-CFR015 Sacramento 34-C2 Juvenile 
Courthouse

Facility 
Modification

Court's proposed funding 
contribution will be for architectural 
and engineering services to 
prepare drawings and 
specifications for renovating 
approximately 8,300 SF of existing 
office space into two additional 
court sets (courtrooms/ 
chambers/clerk offices) and court 
holding facilities. 

NA NA One-
Time

TCTF $525,000 Accepted 03/11/20
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13 36-CFR066 San Bernardino 36-00 Multiple Facility 
Modification

The California Trial Court Facilities 
Standards recommends that the 
courtroom judge's bench be lined 
with level 3 bullet resistant material. 
We have many older benches 
throughout the county that do not 
have bullet resistant materials. This 
Court Funding Request for 
$295,000 will be used to install 
conforming materials on multiple 
courtroom benches in multiple 
districts that do not currently have 
ballistic materials.

NA NA One-
Time

Non-
TCTF

$295,000 Accepted 03/19/20

14 36-CFR067 San Bernardino 36-J1 Barstow 
Courthouse

Facility 
Modification

The court is reorganizing the 
Victorville district in an effort to 
address the increasingly complex 
Family Law and Criminal 
caseloads. During communications 
with other County Justice Partners 
regarding the reorganization, it was 
decided that Family Law would be 
relocated to the Barstow District. To 
accommodate this, the court and 
the County have agreed upon a no 
cost lease arrangement for County 
exclusive space within the building. 
The court has agreed to pay the 
County operation and maintenance 
portion for use of the space as 
defined by the amended JOA. This 
Court Funding Request for 
$398,282.00 will cover the 
operation and maintenance of the 
leased space from the County in 
the Barstow District for the five (5) 
year term. 

NA NA 5-Year TCTF $398,282 Accepted 03/06/20

15 36-CFR068 San Bernardino 36-A1 Central 
Courthouse

Facility 
Modification

The court is looking to remodel 
three of the buildings main public 
restrooms. This CFR for 
$250,000.00 will cover the cost 
associated with the remodeling of 
restrooms. The scope of work will 
include: design, testing, floor/wall 
tile, fixtures, partitions, electrical, 
paint, and doors. 

NA NA One-
Time

Non-
TCTF

$250,000 Accepted 03/06/20
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16 37-CFR035 San Diego 37-C1 Kearny Mesa 
Court

Facility 
Modification

San Diego Superior Court is 
requesting the Judicial Council to 
approve a CFR funded project for 
the structural investigation, design 
and installation of a 12" high raised 
floor. The raised floor system would 
be "Tate" Access Flooring or similar 
and will accommodate 6 public 
counter stations at the south side 
and 8 public counter stations at the 
west side of the business office.  
The raised flooring system should 
include ADA ramps, handrails, etc.

NA NA One-
Time

TCTF $50,000 Accepted 03/09/20

17 41-CFR004 San Mateo 41-F1 Juvenile Branch, 
Paul Scannell 
Drive

Facility 
Modification

Re keying of all court areas to the 
court Primus system.  Estimated 
cost is $26,000.

NA NA One-
Time

Operatin
g 
Budget

$26,000 Accepted 03/27/20

18 41-CFR005 San Mateo 41-C1 Northern Branch 
Courthouse

Facility 
Modification

Re keying of all court areas to the 
court Primus system.  Estimated 
cost is $80,000.

NA NA One-
Time

Operatin
g 
Budget

$80,000 Accepted 03/27/20

19 41-CFR006 San Mateo 41-F1 Juvenile Branch, 
Paul Scannell 
Drive

Facility 
Modification

CFR for Installation of a floor sink.  
Estimated cost is $25,000.

NA NA One-
Time

Operatin
g 
Budget

$25,000 Accepted 03/27/20

20 52-CFR006 Tehama 52-E1 Tehama County 
Courthouse

Facility 
Modification

Minor renovation of workspace 
within Family Court Services and 
security enhancement. 

NA NA One-
Time

TCTF $160,000 Accepted 03/13/20
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21 58-CFR005 Yuba 58-A1 Yuba County 
Courthouse

Facility 
Modification

The Court seeks to complete 
certain remodeling and 
maintenance work on the 3rd Floor 
in order to improve the usability of 
the space. 
The Court would relocate the back 
hallway door in the family services 
clerk's office area to accommodate 
two new clerk workstations. Work 
would include wall repair, install 
trim, finishes and installing lock 
hardware. We would also install 
electrical outlets in the self-help 
workshop, to enable computer 
installation/usage.   The second 
proposed project on the 3rd Floor 
would be to level the (currently 
sloped) floor in the Dept 6 
courtroom and install removable 
audience seating. The current slope 
is not ADA compliant, restricting its 
use by the court. These changes 
would create a space for a jury 
assembly room, meeting area, and 
self-help workshop area, as well as 
a working courtroom. Due to the 
unknown total budget costs for this 
project, this CFR includes only the 
cost for an engineer to determine 
the project scope details, as well as 
an informed project cost estimate.   
All work would be completed by the 
County of Yuba.

NA NA One-
Time

TCTF $125,200 Accepted 03/17/20

Total: $10,301,553
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           Meeting Date: 04/13/2020 

 
 

Discussion Item 2 – List F – Funded Facility Modifications on 
Hold 

Summary:   
Standard List of previously funded FMs on hold. 

 
Supporting Documentation:  

• List F – Funded Facility Modifications on Hold 
  



Trial Court Facility Modification  
List F - Funded FMs on Hold

6/1/2005 to 3/30/2020
Meeting Date 04/13/2020
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1 FM-0061175 Riverside Southwest 
Justice Center

33-M1 3 Energy Efficiency - Electrical - Implement energy efficiency u           456,980$        349,133$           76.40           5/17/2019 318 YES Robert Shue

2 FM-0061636 Solano Hall of Justice 48-A1 2 DMF II - Elevators - Renovate Modernize 5 elevators in acco                               2,390,602$    1,740,836$        72.82           11/20/2019 131 YES David 
Talkington

3 FM-0061511 San Diego East County 
Regional 
Center

37-I1 2 DMF II - Roof Tear off and re-roof with Class A fire-rated 80             3,739,761$    2,532,192$        67.71           11/13/2019 138 YES Kiyana Bella

4 FM-0142697 San 
Bernardino

Juvenile 
Dependency 
Courthouse

36-P1 2 Roof - Replace existing roof system and components with n                           548,000$        298,824$           54.53           1/27/2020 63 YES Kesri Sekhon

5 FM-0142917 Los Angeles Van Nuys Courtho  19-AX1 2 Interior Finishes - Remove and Replace failing ceiling tiles in public ar                        1,122,600$         1,053,448$             93.84 3/9/2020 21 YES Nareg 
Mouradian

6 FM-0142815 Los Angeles Van Nuys Courtho  19-AX2 2 Fire Protection - Replace 1093 horsepower failed Fire Pump No 2. wi                                                 351,500$            282,887$                80.48 3/9/2020 21 YES Nareg 
Mouradian

7 FM-0054951 Orange North Justice Cen 30-C1 2 HVAC - Phase II - Cooling Towers - Demolish, remove, replace, and re                            1,342,870$         1,212,746$             90.31 3/9/2020 21 YES Michael 
Robinson

8 FM-0142523 Los Angeles Pasadena Courth 19-J1 2 Exterior Shell: Remove, abate and replace existing window caulking,                  240,000$            166,440$                69.35 3/9/2020 21 YES Kesri Sekhon

 $  10,192,313  $       7,636,506 

*Days Pending, as of 3/30/2020 1 of  1
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Discussion Item 3 – April 2020 Sustainability Plan Update - 
Electric Vehicle Infrastructure (EVI) Grant Opportunity 

Summary:   
April 2020 Sustainability Plan Update - Electric Vehicle Infrastructure (EVI) Grant 
Opportunity. 

 
Supporting Documentation:  

• See Presentation 
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Discussion Item 3
April 2020 Sustainability Plan Update

Electric Vehicle Infrastructure (EVI) Grant Opportunity

16

• Sustainability Unit submitted preliminary application 
for CA Energy Commission (CEC) grant, reserving 
funding for 12 courthouses in 7 eligible counties 
(Fresno, Kern, San Joaquin, Monterey, Sacramento & 
San Benito)

• Sustainability will inform these courts of grant 
opportunity and provide details regarding how to 
submit Court-Funded Requests to cover the portion of 
the cost not covered by the grant or any 
corresponding rebates.

17

• Grant program is targeted at disadvantaged 
communities to partially cover cost of installing 
infrastructure to support electronic vehicles

• Grant funding would cover only 25% of the cost, 
with a max of $5K, resulting in a required court 
contribution of $15-$20K per charger

• Similar programs are expected from other utility 
providers, including Southern California Edison, in 
the coming year which will cover more of the cost

Discussion Item 3
April 2020 Sustainability Plan Update

Electric Vehicle Infrastructure (EVI) Grant Opportunity
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18

• Current JCC Funding Responsibility  Guidelines restrict 
use of JCC funds for this type of expenditure, but 
staff will return to the committee at a later date to 
propose changing the guidelines to allow the use of 
JCC funds for EVI that serves the general public and 
worksites.

• Restricted, judges only parking areas are not eligible 
for the grant funding and staff will not be proposing 
to expand JCC funding allowability for these areas.

Discussion Item 3
April 2020 Sustainability Plan Update

Electric Vehicle Infrastructure (EVI) Grant Opportunity
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Discussion Item 4 – Court Facilities Trust Fund Status 

Summary:   
Update on the status of the Court Facilities Trust Fund. 

 
Supporting Documentation:  

• See Presentation 
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Court Facilities Trust Fund 
Fund Status

2019-20 and Beyond

19

Discussion Item 4
Court Facilities Trust Fund Update

2019-20 Fund Status

20

December 
2019 Meeting

(2019-20)
Estimates

April 
2020 Meeting

(2019-20) 
Estimates

Difference

A B C

Beginning Fund Balance 2019-20 $11,559,000 $11,559,000 $0
Revenues, Transfers and 
Adjustments (includes GF offset)

132,790,000 132,893,000 104,000

Total Resources $144,349,000 $144,453,000 $104,000
Expenditures:

Routine Maintenance $52,770,000 $52,270,000 -$500,000
Utilities, Communications, Misc 56,785,000 56,785,000 0
Rent 11,500,000 11,500,000 0
Insurance 698,000 698,000 0
Security 6,000,000 6,000,000 0

Total Expenditures (net of 
reimbursements)

$127,753,000 $127,253,000 -$500,000

Ending Fund Balance $16,596,000 $17,200,000 $604,000

Discussion Item 4
Court Facilities Trust Fund (CFTF)
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2019-20 Fund Status (000’s)

21

$113,832 

$108,385 $107,893 

$132,893 $132,691 

$114,824 
$113,443 

$106,590 

$127,253 

$138,488 

$14,794 

$10,336 
$11,559 

$17,200 

$11,403 

 $100,000

 $105,000

 $110,000

 $115,000

 $120,000

 $125,000

 $130,000

 $135,000

 $140,000

2016-17
(Financial

Statements)

2017-18
(Financial

Statements)

2018-19
(Financial

Statements)

2019-20
(Estimated)

2020-21
(Estimated)

Rev, Transfers, Adjustments, GF Offset Total Expenditures Fund Balance

Discussion Item 4
Court Facilities Trust Fund (CFTF)

CFTF – Fund Condition Statement
FY 2017-18 to FY 2020-21

22

2017-18
Financial

Statements

2018-19
Financial 

Statements

2019-20
Current 

Projection

2020-21
Current 

Projection
A B C D

Beginning Balance 14,794,000 10,336,000 11,559,000 17,200,000

Prior Year Adjustments 601,000 -79,000
Adjusted Beginning 
Balance

$15,395,000 $10,257,000 $11,559,000 $17,200,000

Revenues, Transfers and 
Adjustments

100,332,000 99,840,000 98,690,000 98,488,000

General Fund Offset 8,053,000 8,053,000 34,203,000 34,203,000
Total Rev, Transfers, 
Adj, GF Offset

$108,385,000 $107,893,000 $132,893,000 $132,691,000

Total Resources $123,780,000 $118,150,000 $144,452,000 $149,891,000

Total Expenditures 113,443,000 106,590,000 127,253,000 138,488,000

Fund Balance $10,336,000 $11,559,000 $17,200,000 $11,403,000
Net Change (Revenues-
Expenditures)

$-5,058,000 $1,303,000 $5,640,000 -$5,797,000

Discussion Item 4
Court Facilities Trust Fund (CFTF)
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2019-20 Fund Status And Beyond
• In December 2019 we factored in the effects of the 

2019-20 BCPs:
• Increased ongoing authority starting in 2019-20 is 

$26,150,000 ($20.15M Maintenance/Utilities+$6M 
security).

• $21.1 million higher total expenditures in 2019-20 
due to higher available resources from the BCP:
• This status update holds future revenue estimates about 

flat and keeps expenditures at a level consistent with 
available resources.

23

Discussion Item 4
Court Facilities Trust Fund (CFTF)
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Discussion Item 5 – October Travel Plans 
 
Summary:   
Review three options for the October meeting and site visits. 
 
Supporting Documentation:   

• See Presentation 
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Discussion Item 5
October Travel Meeting Plans

• Option 1: Fresno, Madera, & Merced Courts
• Day 1

• Fresno - B.F. Sisk & Juvenile Delinquency 
courthouses (10-01, 10-P1)

• Madera – Main Courthouse (20-F1)
• Merced – Main Merced Courthouse & Robert M. 

Falasco Justice Center (24-A8, 24-G1)

• Day 2 
• Meeting at Judicial Council offices in Sacramento

24

Discussion Item 5
October Travel Meeting Plans

• Option 2: Kern and Los Angeles Courts
• Day 1 – Kern Court

• Bakersfield Superior Court, Bakersfield Justice Bldg., 
& Bakersfield Juvenile Center (15-A1, B1, C1)

• Los Angeles Court: McCourtney and Antonovich 
courthouses in Lancaster (19-AE1, AZ1)

• Day 2 – Los Angeles Court
• Meeting at Los Angeles Chatsworth Courthouse

• Burbank Airport

25



2

Discussion Item 5
October Travel Meeting Plans

• Option 3: Santa Barbara and Ventura Courts
• Day 1

• Santa Maria Courts Bldgs. A+B, C+D, F, G, & E (42-
F3, F1, F4, F5, F7)

• Santa Barbara Figueroa Division and Santa Barbara 
County Courthouse (42-B1, 42-A1)

• Ventura Court: East County Courthouse (56-B1)

• Day 2 – Los Angeles Court
• Meeting at Chatsworth Courthouse

• Burbank Airport
26



           Meeting Date: 04/13/2020 

 
Discussion Item 6 – Director’s Report 

Summary:   
Director’s Report. 

 
Supporting Documentation:  

• Letter from State Fire Marshal regarding Orange County Central Justice 
Center 
   









           Meeting Date: 04/13/2020 

Information Only Item 1 – DMF-I Project List Status 

Summary:   
Update on the DMF-I projects 

Supporting Documentation: 
• DMF-I Project Progress Report



JUDICIAL COUNCIL OF CALIFORNIA 
Trial Court Facility Modification Advisory Committee  

Judicial Council Deferred Maintenance Projects (DMF I) 
Monthly Report No. 20 
March 23, 2020 

Project Management  Judicial Council of California ‐ Facilities Services ‐ Administrative Division 
Construction Management  Kitchell CEM 

Architect  Development One, Inc. 
Contractors  MTM Construction, Mark Scott Construction, Mackone Development, 

Enovity, Vincor, ABM, MIK Construction Inc. 

Deferred Maintenance Fund Projects Status: For all work associated with roof repairs or replacement, 

skylights, elevators, escalators, and wheel chair lifts refurbishment or replacement:  

Project Status
Number of 

Projects
Original Estimate Current Amount

Roof Projects
Design Phase 1  139,000$ 50,317$  

Completed 25                8,500,000$                  23,679,738$          

Subtotal 26 8,639,000$                 23,730,055$         

Elevator Projects
Construction Phase 1  1,872,000$                  3,325,591$             

Completed 7  17,483,000$                20,121,135$          

Subtotal 8                  19,355,000$               23,446,726$         

Grand Total 34             27,994,000          47,176,780     

Page 1 of 6



JUDICIAL COUNCIL OF CALIFORNIA 
Trial Court Facility Modification Advisory Committee  

Judicial Council Deferred Maintenance Projects (DMF I) 
Monthly Report No. 20 
March 23, 2020 

Page 2 of 6



 

 

 
 

JUDICIAL COUNCIL OF CALIFORNIA 
Trial Court Facility Modification Advisory Committee  
 
Judicial Council Deferred Maintenance Projects (DMF I) 
Monthly Report No. 20 
March 23, 2020 

   

 
 

 

 

Design Phase: 

 

 

 

Construction Phase:  

 

# County Facility Location Project Title  Estimated 
Cost 

 Current Amount 

11 Humboldt Humboldt County Courthouse (Eureka) Roof Replacement 139,000$        50,317$               

 $          139,000  50,317$               Total

# County Facility Location Project Title  Estimated 
Cost 

 Current Amount 

65 Los Angeles Inglewood Courthouse Elevator Replacement 1,872,000$     3,325,591$              

 $       1,872,000   $             3,325,591 Total

$45,000,000 
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Judicial Council Deferred Maintenance Projects (DMF I) 
Monthly Report No. 20 
March 23, 2020 

   

 
 

Completed: 

 

 

 

 

 

 

# County Facility Location Project Title  Estimated Cost  Current Amount 

1 Alameda Hayward Hall of Justice Roof Replacement  $               627,000   $              3,925,268 
2 Los Angeles Airport Courthouse Roof Replacement  $               555,000   $                 628,698 
3 Santa Barbara Santa Maria Bldg G Roof Replacement  $               255,000   $              1,221,449 
4 Riverside Riverside Juvenile Justice Trailer Roof Replacement  $                 24,000   $                   26,922 

5 San Bernardino Annex Courthouse Roof Replacement  $               157,000   $                 498,547 
7 Santa Barbara Santa Maria Courts, Bldg F Gutters Replacement  $                 11,000   $                 350,000 

10 Contra Costa Jail Annex Roof Replacement  $                 11,000   $                 148,927 

12 Kern Bakersfield Superior Court Roof Replacement  $               529,000   $              1,743,447 
14 Kern Bakersfield Juvenile Center Roof Replacement  $               119,000   $              1,169,381 
15 Kern Delano/North Kern Court Roof Replacement  $               145,000   $                 440,688 
16 Kern Shafter/Wasco Courts Bldg. Roof Replacement  $               203,000   $                 506,744 
17 Kern Taft Courts Bldg. Roof Replacement  $                 75,000   $                 261,159 

18 Los Angeles Sylmar Juvenile Court Roof Replacement  $                 52,000   $                 231,000 

19 Los Angeles Beverly Hills Courthouse Roof Replacement  $               241,000   $                 705,946 
21 Los Angeles Chatsworth Courthouse Roof Replacement  $               864,000   $              1,003,838 
25 Napa Criminal Court Building Roof Replacement  $               232,000   $                 452,185 
27 Orange North Justice Center Roof Replacement  $               534,000   $              2,457,814 
30 San Diego Department 9 Trailer Roof Replacement  $                 23,000   $                   15,898 

31 San Diego Department 10 Trailer Roof Replacement  $                 23,000   $                   15,745 

32 San Diego North County Regional Center ‐ North Roof Replacement  $            1,831,000   $              2,139,121 
34 Santa Clara Hall of Justice (East) Roof Replacement  $               353,000   $              1,305,535 
35 Santa Clara Historic Courthouse Roof Replacement  $               237,000   $                 889,098 
37 Ventura Hall of Justice Roof Replacement  $               837,000   $              1,005,285 
40 Riverside Blythe Courthouse ‐ Superior Court Roof Replacement  $               163,000   $                 173,324 
41 San Francisco Civic Center Courthouse Roof Replacement  $               399,000   $              2,363,719 
54 Kern Bakersfield Superior Court Elevator Replacement  $               540,000   $                 541,183 
61 Los Angeles Van Nuys Courthouse East Elevator Replacement 2,143,000$          $              3,430,740 
64 Los Angeles Inglewood Juvenile Court Elevator Replacement  $                 72,000   $                 411,642 

67 Los Angeles Alhambra Courthouse Elevator Replacement  $               919,000   $              2,450,699 
68 Los Angeles Stanley Mosk Courthouse Escalator Renovation  $          10,300,000   $              8,646,341 
70 Los Angeles Edmund D. Edelman Children's Court Elevator Renovation  $            3,330,000   $              4,017,957 
72 Los Angeles West Covina Courthouse Elevator Replacement  $               179,000   $                 622,575 

25,983,000$          43,800,873$           Total

Page 4 of 6
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Judicial Council Deferred Maintenance (DMF I)

Project Schedule

March 2020

#
County Facility Location

Project 
Title

1 Alameda Hayward Hall of Justice Roof

2 Los Angeles Airport Courthouse Roof

3 Santa Barbara Santa Maria Bldg G Roof

4 Riverside Riverside Juvenile Justice Trailer Roof

5 San Bernardino San Bernardino Courthouse Roof

7 Santa Barbara Santa Maria Courts, Bldg F Gutters

12 Kern Bakersfield Superior Court Roof

14 Kern Bakersfield Juvenile Center Roof

15 Kern Delano/North Kern Court Roof

16 Kern Shafter/Wasco Courts Bldg. Roof

17 Kern Taft Courts Bldg. Roof

18 Los Angeles Sylmar Juvenile Court Roof

19 Los Angeles Beverly Hills Courthouse Roof

21 Los Angeles Chatsworth Courthouse Roof

25 Napa Criminal Court Building Roof

27 Orange North Justice Center Roof

30 San Diego Department 9 Trailer Roof

31 San Diego Department 10 Trailer Roof

32 San Diego North County Regional Center ‐ North Roof

34 Santa Clara Hall of Justice (East) Roof

35 Santa Clara Historic Courthouse Roof

37 Ventura Hall of Justice Roof

40 Riverside Blythe Courthouse ‐ Superior Court Roof

41 San Francisco Civic Center Courthouse Roof

54 Kern Bakersfield Superior Court Elevator

61 Los Angeles Van Nuys Courthouse East Elevator

64 Los Angeles Inglewood Juvenile Court Elevator

65 Los Angeles Inglewood Courthouse Elevator

67 Los Angeles Alhambra Courthouse Elevator

68 Los Angeles Stanley Mosk Courthouse Escalator

70 Los Angeles Edmund D. Edelman Children's Court ‐Phase I Elevator

72 Los Angeles West Covina Courthouse Elevator

78 San Diego North County Regional Center ‐ South Elevator 

83 Santa Clara Historic Courthouse Elevator 

NovJun Jul Aug Sept Oct Jun Jul
2020

Jan Feb Mar April May
2019

Jan Feb Mar April May Dec

Construction Close Out Completed
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           Meeting Date: 04/13/2020 

Information Only Item 2 – DMF-II Project List Status 

Summary:   
Update on the DMF-II projects 

Supporting Documentation: 
• DMF-II Project Progress Report
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Project Management Judicial Council of California ‐ Facilities Services ‐ Administrative Division 
Construction Management Kitchell CEM 
Architect Development One, Inc. 
Contractors MTM Construction, Mark Scott Construction, Mackone Development, 

Enovity, Vincor. 

Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, wheel chair 
lifts, and Building Automation Systems repairs, refurbishment, or replacement. 

 

Project Status Number of 
Projects

Original Estimate Current Amount

Roof Projects
Design Phase ‐             ‐$                            ‐$                             
Bidding Phase 2                 676,000$                    676,000$                    
Awaiting for Shared Cost Letter 3                 7,801,975$                 7,801,975$                 
Construction Phase 2                 752,857$                    752,857$                    
On Hold ‐             ‐$                            ‐$                             
Contractor Procurement Phase ‐             ‐$                            ‐$                             
Future Funding ‐             ‐$                            ‐$                             
Completed ‐             ‐$                            ‐$                             
Cancelled ‐             ‐$                            ‐$                             

Subtotal 7                 9,230,832$                9,230,832$                 

Elevator Projects

Design Phase 4                 1,395,469$                 1,395,469$                 
Bidding Phase 1                 1,278,203$                 1,278,203$                 
Awaiting for Shared Cost Letter 1                 443,553$                    443,553$                    
Construction Phase 13               17,498,004$              17,605,556$               
On Hold ‐             ‐$                            ‐$                             
Contractor Procurement Phase ‐             ‐$                            ‐$                             
Future Funding ‐             ‐$                            ‐$                             
Completed ‐             ‐$                            ‐$                             
Cancelled ‐             ‐$                            ‐$                             

Subtotal 19            20,615,227             20,722,780              

BAS Projects
Design Assessment 25               22,634,636$              22,634,636$               
Contractor Procurement Phase 2                 3,492,000$                 3,492,000$                 
Cancelled 1                 124,000$                    124,000$                    

Subtotal 28            26,250,636             26,250,636              

Buildling Assessment
Completed 1                  $                5,000,000  $                 5,000,000 

Subtotal 1                 5,000,000$                5,000,000$                 

Grand Total 55           61,096,695$         61,204,247$          
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Awaiting Shared Cost Letter 

# County Facility Location Project Title Estimated Cost Current 
Amount 

1 Santa Barbara Santa Maria Courts Bldgs C + D Roof Replacement  $2,015,421   $2,015,421  

2 San Diego East County Regional Center Roof Replacement  $3,855,749   $3,855,749  

3 Ventura East County Courthouse Roof Replacement  $1,930,805   $1,930,805  

4 Solano Hall of Justice Elevator Replacement  $443,553   $443,553  

Total    $8,245,527 $8,245,527 

 

Bidding Phase 
# County Facility Location Project Title Estimated Cost Current 

Amount 

19 Orange North Justice Center Elevator Replacement  $1,278,203   $1,278,203  

26 Orange Central Justice Center Roof Replacement  $234,000   $234,000  

25 San Diego Kearny Mesa Court Roof Replacement  $442,000   $442,000  

Total $1,954,203 $1,954,203 

 
Construction Phase 

# County Facility Location Project Title Estimated Cost Current 
Amount 

5 Alameda Hayward Hall of Justice Elevator Replacement  $2,814,355   $2,814,355  

6 Alameda Fremont Hall of Justice Elevator Replacement  $947,163   $947,163  

7 Contra Costa Wakefield Taylor Courthouse Elevator Replacement  $1,118,468   $1,118,468  

10 San Bernardino Barstow Courthouse Elevator Replacement  $181,343   $181,343  

11 Los Angeles Bellflower Courthouse Wheelchair Lift Replacement  $50,000   $50,000  

12 Los Angeles Downey Courthouse Wheelchair Lift Replacement  $140,000   $140,000  

13 Los Angeles Beverly Hills Courthouse Elevator Replacement  $2,688,288   $2,688,288  

14 Los Angeles Van Nuys Courthouse West Elevator Replacement  $205,000   $205,000  

15 Los Angeles Torrance Courthouse Elevator Replacement  $2,953,248   $3,060,800  

16 Los Angeles Burbank Courthouse Elevator Replacement  $679,558   $679,558  

17 Los Angeles El Monte Courthouse Elevator Replacement  $2,060,363   $2,060,363  

18 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement  $3,368,223   $3,368,223  

22 San Mateo Northern Branch Courthouse Elevator Replacement  $291,998   $291,998  

23 Santa Clara Santa Clara Courthouse Roof Replacement  $196,000   $196,000  

24 Los Angeles Santa Clarita Courthouse Roof Replacement  $556,857   $556,857  

Total $18,250,861   $18,358,413 

 
Design Phase 

# County Facility Location Project Title Estimated Cost Current 
Amount 

8 Contra Costa Walnut Creek Courthouse Elevator Replacement  $524,983   $524,983  

9 Contra Costa George D. Carroll Courthouse Elevator Replacement  $338,998   $338,998  

20 San Diego Juvenile Court Elevator Replacement  $276,651   $276,651  

21 San Diego North County Regional Center ‐ North Elevator Replacement  $254,838   $254,838  

Total $1,395,469 $1,395,469 
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Design Assessment 
# County Facility Location Project Title Estimated Cost Current 

Amount 
27 Los Angeles Van Nuys Courthouse West BAS Upgrades  $537,636   $537,636  

28 Los Angeles Compton Courthouse BAS Upgrades  $1,945,000   $1,945,000  

29 Los Angeles San Fernando Courthouse BAS Upgrades  $1,116,000   $1,116,000  

30 Los Angeles Norwalk Courthouse BAS Upgrades  $2,254,000   $2,254,000  

31 Los Angeles Bellflower Courthouse BAS Upgrades  $150,000   $150,000  

32 Los Angeles Airport Courthouse BAS Upgrades  $472,000   $472,000  

35 Los Angeles Glendale Courthouse BAS Upgrades  $399,000   $399,000  

36 Los Angeles Alhambra Courthouse BAS Upgrades  $990,000   $990,000  

37 Los Angeles Pasadena Courthouse BAS Upgrades  $1,347,000   $1,347,000  

38 Los Angeles Metropolitan Courthouse BAS Upgrades  $1,624,000   $1,624,000  

39 Los Angeles Pomona Courthouse South BAS Upgrades  $1,372,000   $1,372,000  

40 Orange Civil Complex Center ("CXC") BAS Upgrades  $77,000   $77,000  

42 Napa Criminal Court Building BAS Upgrades  $181,000   $181,000  

43 San Diego North County Regional Center ‐ North BAS Upgrades  $750,000   $750,000  

44 Los Angeles Inglewood Juvenile Court BAS Upgrades  $129,000   $129,000  

45 San Bernardino Barstow Courthouse BAS Upgrades  $120,000   $120,000  

46 Orange West Justice Center BAS Upgrades  $722,000   $722,000  

47 Riverside Riverside Juvenile Court BAS Upgrades  $177,000   $177,000  

48 Orange North Justice Center BAS Upgrades  $972,000   $972,000  

49 Riverside Larson Justice Center BAS Upgrades  $909,000   $909,000  

50 Alameda Hayward Hall of Justice BAS Upgrades  $1,608,000   $1,608,000  

51 Kern Bakersfield Juvenile Center BAS Upgrades  $594,000   $594,000  

52 Los Angeles East Los Angeles Courthouse BAS Upgrades  $1,124,000   $1,124,000  

53 Alameda Fremont Hall of Justice BAS Upgrades  $1,571,000   $1,571,000  

54 San Diego East County Regional Center BAS Upgrades  $1,494,000   $1,494,000  

                                                  Total    $22,634,636    $22,634,636 
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Contractor Procurement Phase 

# County Facility Location Project Title Estimated Cost Current 
Amount 

33 Los Angeles Van Nuys Courthouse East BAS Upgrades  $1,432,000   $1,432,000  

34 Los Angeles Van Nuys Courthouse West BAS Upgrades  $2,060,000   $2,060,000  

Total   $3,492,000   $3,492,000 

 
Completed 

# County Facility Location Project Title Estimated Cost Current 
Amount 

55 Statewide Statewide Assessment  $5,000,000   $5,000,000  

Total   $5,000,000   $5,000,000 

 
 
Cancelled 

# County Facility Location Project Title Estimated Cost Current 
Amount 

41 Alameda George E. McDonald Hall of Justice BAS Upgrades  $124,000   $124,000  

Total    $124,000    $124,000 
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Van Nuys West Courthouse ‐ LA ‐ Elevator Van Nuys West Courthouse ‐ LA ‐ Elevator 

  

El Monte Courthouse ‐ LA ‐ Elevator El Monte Courthouse ‐ LA ‐ Elevator 

  

El Monte Courthouse ‐ LA ‐ Elevator El Monte Courthouse ‐ LA ‐ Elevator 
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Santa Clara Courthouse ‐ Santa Clara ‐ Roof Santa Clara Courthouse ‐ Santa Clara ‐ Roof 

  

Burbank Courthouse ‐ LA ‐ Elevator Burbank Courthouse ‐ LA ‐ Elevator 

  

Beverly Hills ‐ LA ‐ Elevator Beverly Hills ‐ LA ‐ Elevator 



Page 8 of 8 

 

 

Judicial Council Deferred Maintenance (DMF II) 
Project Schedule 

February 2020 
 
 

 

#
County Facility Location Number of 

Cars Project Title

1 Solano Hall of Justice 5 Elevator Replacement

2 Alameda Hayward Hall of Justice 5 Elevator Replacement

3 Alameda Fremont Hall of Justice 4 Elevator Replacement

4 Contra Costa Wakefield Taylor Courthouse 2 Elevator Replacement

5 Contra Costa Walnut Creek Courthouse 1 Elevator Replacement

6 Contra Costa George D. Carroll Courthouse 1 Elevator Replacement

7 San Bernardino Barstow Courthouse 1 Elevator Replacement

8 Los Angeles Beverly Hills Courthouse 4 Elevator Replacement

9 Los Angeles Van Nuys Courthouse West 9 Elevator Replacement

10 Los Angeles Torrance Courthouse 5 Elevator Replacement

11 Los Angeles Burbank Courthouse 3 Elevator Replacement

12 Los Angeles El Monte Courthouse 5 Elevator Replacement

13 Los Angeles Edmund D. Edelman Children's Court 7 (14) Elevator Replacement

14 Orange North Justice Center 4 Elevator Replacement

15 San Diego Juvenile Court 1 Elevator Replacement

16 San Diego North County Regional Center ‐ North 1 Elevator Replacement

17 San Mateo Northern Branch Courthouse 1 Elevator Replacement

18 Santa Barbara Santa Maria Courts Bldgs C + D Roof Replacement

19 San Diego East County Regional Center Roof Replacement

20 Ventura East County Courthouse Roof Replacement

21 Santa Clara Santa Clara Courthouse Roof Replacement

22 Los Angeles Santa Clarita Courthouse Roof Replacement

23 Orange Central Justice Center Roof Replacement

24 San Diego Kearny Mesa Court Roof Replacement

25 Los Angeles Bellflower Courthouse 6 Wheelchair Lift Replacement

26 Los Angeles Downey Courthouse 7 Wheelchair Lift Replacement
27 Los Angeles Van Nuys Courthouse East BAS Upgrades

28 Los Angeles Van Nuys Courthouse West BAS Upgrades

29 Los Angeles Metropolitan Courthouse BAS Upgrades

30 Los Angeles Compton Courthouse BAS Upgrades

31 Los Angeles Norwalk Courthouse BAS Upgrades

32 Los Angeles Bellflower Courthouse BAS Upgrades

33 Los Angeles Inglewood Juvenile Court BAS Upgrades

34 Los Angeles San Fernando Courthouse BAS Upgrades

35 Los Angeles Pasadena Courthouse BAS Upgrades

36 Los Angeles Glendale Courthouse BAS Upgrades

37 Los Angeles Alhambra Courthouse BAS Upgrades

38 Alameda Hayward Hall of Justice BAS Upgrades

39 Alameda Fremont Hall of Justice BAS Upgrades

40 Los Angeles East Los Angeles Courthouse BAS Upgrades

41 San Diego North County Regional Center - North BAS Upgrades

42 Kern Bakersfield Juvenile Center BAS Upgrades

43 Orange West Justice Center BAS Upgrades

44 San Diego East County Regional Center BAS Upgrades

45 Los Angeles Airport Courthouse BAS Upgrades

46 Los Angeles Pomona Courthouse South BAS Upgrades

47 San Bernardino Barstow Courthouse BAS Upgrades

48 Napa Criminal Court Building BAS Upgrades

49 Riverside Riverside Juvenile Court BAS Upgrades

50 Orange Civil Complex Center ("CXC") BAS Upgrades

51 Riverside Larson Justice Center BAS Upgrades

52 Orange North Justice Center BAS Upgrades

JulJan Feb Mar April May JunJul Aug Sept Oct Nov DecJan Feb Mar April May Jun
2020 2021

Jan Feb Mar April May Jun Jul Aug
2019

Sept Oct Nov Dec

Shared Cost Letter Design Bidding Phase ConstructionProposal Permit Close Out CompletedAssessment & Performance
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Project Management Judicial Council of California - Facilities Services - Administrative Division 
Contractors MTM Construction 

 

Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, wheel chair 
lifts, and Building Automation Systems repairs, refurbishment, or replacement.  

 

 

 

 

Project Status
Number of 
Projects

 Original 
Estimate 

 Current 
Amount 

Fire Alarm System Projects
In Procurement for Assessment 8 10,381,763$         10,381,763$        
Plan Review 1 4,618,237$           4,618,237$          

Subtotal 9 15,000,000$         15,000,000$        

Grand Total 9 15,000,000$       15,000,000$      
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In Procurement For Assessment  

# County Facility Name Project Title Estimated Cost Current Amount 
1 Riverside Southwest Justice Center Fire Alarm System $      1,065,606 $       1,065,606 
2 Los Angeles Pomona Courthouse South Fire Alarm System $      1,065,281 $       1,065,281 
3 Fresno Fresno County Courthouse Fire Alarm System $      1,133,246 $       1,133,246 
4 Alameda Hayward Hall of Justice Fire Alarm System $      1,000,000 $       1,000,000 
5 Orange Betty Lou Lamoreaux Justice 

Center 
Fire Alarm System $      1,250,000 $       1,250,000 

6 Alameda Wiley W. Manuel Courthouse Fire Alarm System $      1,300,000 $       1,300,000 
7 Los Angeles Stanley Mosk Courthouse Fire Alarm System $      1,620,180 $       1,620,180 
8 Los Angeles Michael D. Antonovich 

Antelope Valley Courthouse 
Fire Alarm System $      1,947,450 $       1,947,450 

Total $    10,381,763 

Plan Review 
#  County   Facility Name   Project Title  Estimated Cost Current Amount 
9 Los Angeles Clara Shortridge Foltz Criminal 

Justice Center 
Fire Alarm System  $     4,618,237   $     4,618,237  

Total $     4,618,237 
 



           Meeting Date: 04/13/2020 
 
 
 
Information Only Item 4 – Architectural Revolving Fund 
Projects Update 
 
Summary:   
Update on the status of facility modification projects in the Architectural 
Revolving fund. 
  
Supporting Documentation:  

• Reports – CFARF Funds Update – Open Projects 
 
  



Judicial Council CFARF Funds Update
Open Projects

Trial Court Facility Modification  
 Meeting Date 04/13/20

Transfers Location 
(County)

Facility Name Project Title  TCFMAC 
Approved Funds 

Total Amount 
Encumbered

Date of 
TCFMAC 
Approval

Current Status

AOC-11-027
FM-0040733 Solano Hall of Justice Construct 1,070 lf of concrete retaining wall, 525 lf of earthen berms, 575 lf of access 

ramps; install drainage pipe and 2 pumps to extract water trapped within the 
prevention area. Relocate existing utilities infrastructure where the footings will be 
excavated for the retaining walls. New asphalt will be installed along the retaining 
wall in the parking areas. New fencing and gate will be installed after excavation is 
complete.$1.7M was spent in 2005 for flood damage and $146K was spent in FY 
10/11 on flood prevention measures. Emergency exiting must be sealed during flood 
conditions. 

1,114,874$                   128,102$                 1/30/2012 In Progress (Design 
/ Assessment) & 

Deferred for 
Construction

AOC-11-033
FM-0044237 San Francisco San Francisco Hall 

of Justice
Elevator -  (Phase 1)Refurbish Court Exclusive Elevators (4) - 50+ yr old, 350 daily in-
custody transfers per car, in immediate need of refurbishment due to increased high 
numbers of entrapments, failures, and no connection to building fire system as 
required.

400,000$                      400,000$                 5/25/2012 Completed 
(Awaiting Invoice)

AOC-12-004
FM-0046136 Los Angeles Edelman 

Children's Court 
Exterior Shell - Remove and replace approximately 118,600 SF of the existing exterior 
insulation finishing system (EIFS) covered walls. The EIFS wall covering is cracked, 
disintegrating and deteriorating, which could cause rain water to leak into the wall 
structures and do damage of significant magnitude. Scope of work will include misc. 
light steel framing, Reglet moldings, high reach equipment and major scaffolding 
efforts. 

3,420,646$                   3,856,310$             7/20/2012 Completed (Closed 
Task)

FM-0049657b Imperial Imperial County 
Courthouse

HVAC - Replace eight (8) air handling units, thermostats, and control valves. Replace 
thirty (30) fan coil units, thermostats, and control valves.  Integrate BAS.  Majority of 
mechanical equipment is old, has leakage and wiring issues, and is not controlled 
properly.  Due to poor control system and inefficient equipment, the costs associated 
with their operation and maintenance are high when the costs are compared to 
other courthouse properties.

1,369,200$                   1,369,200$             10/26/2012 In Work 
(Construction)

FM-0044237b San Francisco San Francisco Hall 
of Justice

Elevator - Phase 2 - Refurbish four (4) court-exclusive elevators - 50+ yrs old, 350 
daily in-custody transfers per car, in immediate need of refurbishment due to 
increasingly high numbers of trapped passengers, failures, and no connection to 
building fire system as required.

450,000$                      450,000$                 7/20/2012 Completed 
(Awaiting Invoice)

4/6/2020 TCFMAC WORK PRODUCT - Last Updated 4/6/2020  5:42 PM Page 1 of 8
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Open Projects

Trial Court Facility Modification  
 Meeting Date 04/13/20

Transfers Location 
(County)

Facility Name Project Title  TCFMAC 
Approved Funds 

Total Amount 
Encumbered

Date of 
TCFMAC 
Approval

Current Status

AOC-13-017
FM-0050486a Alameda George E. 

McDonald Hall of 
Justice

HVAC - Remove Pneumatic building control Board(1) - Install VAVs  (3)- Install  DDC 
controls(60 sensors )-Install VFDs Supply and Return fans (4)- Install Building Control 
Interface (1)Install automated control valves with feedback signal (60)- Install VFD 
15hp (480 Volt Variable Frequency Drive Wall mounted Qty. 9)Install VFD 25hp (480 
Volt Variable Frequency Drive Wall mounted Qty.15) Court BAS system is defunct and 
requires control of all equipment supporting critical utilities for the court for heating, 
cooling and lighting.

605,045$                      261,180$                 7/12/2013 Completed (Closed 
Task)

AOC-13-018
FM-0034865 Los Angeles Metropolitan 

Courthouse
Elevators - Renovate thirteen (13) Elevators - Complete renovation of the courts 
thirteen elevators; nine Passenger, two In - Custody, one dedicated Judges and one 
shuttle. While retaining the cars themselves, the renovations will include new 
controls, new cables, updated electrical, new doors and operators, new roller guides, 
new emergency lighting system and add proper ventilation and lighting in the 
machine room. 

3,138,887$                   3,138,887$             4/11/2014 In Work 
(Construction)

JCC-14-019
FM-0011923 San Diego East County 

Regional Center 
Elevator - Elevator Renovation - Complete renovation of nine (9) gearless traction 
elevators. Work will include but not be limited to, car frames and platforms, buffers 
and safeties, hoistway entrance frames, doors and pit equip., new AC gearless 
machines, micro-processor control systems, regenerative VVVF AC drives, governors 
(elevators 1,2&3 only), closed loop heavy duty high speed operators, current code 
required wiring, interior and lobby control panels, counterweights and roller guides  
(Elevators 7&9 only), hoist and governor ropes, cab ceilings with LED down lights, 
rope compensation and seismic provisions. 

2,742,062$                   2,628,225$             12/15/2014 In Work 
(Construction)

FM-0017040 Los Angeles Compton 
Courthouse

Fire Alarm System - Phase 1 - Installation of a new Fire Detection and Notification 
Alarm system, building alarm system is not code compliant and must be replaced to 
comply with State Fire Marshal notice to comply. Work includes design and ACM 
abatement as needed.

540,943$                      540,943$                 4/13/2015 On Hold (SFM 
agreement 

needed)

FM-0028322 Orange Central Justice 
Center

Fire Alarm System - Phase 1 -Replace/Renovate/Upgrade the existing Fire Alarm 
System - The existing building alarm system is not code compliant and must be 
brought to compliance per the State Fire Marshals notice to comply. Work includes 
design and ACM abatement as needed.

833,269$                      242,796$                 4/13/2015 On Hold (SFM 
agreement 

needed)

FM-0035537 Los Angeles Pasadena 
Courthouse

Elevator - Elevator Renovation - Complete renovation of five (5) traction and two (2) 
hydraulic  elevators. Work will include but not be limited to, car frames and 
platforms, buffers and safeties, hoistway entrance frames, doors and pit equipt., new 
AC gearless machines, micro-processor control systems, regenerative VVVF AC drives, 
fly ball governors, closed loop heavy duty high speed operators, current code 
required wiring, interior and lobby control panels, counterweights and roller guides, 
hoist and governor ropes, cab ceilings with LED down lights, rope compensation, new 
submersible pump units and underground cylinders encased in PVC for hydraulic 
elevators, and seismic provisions. Provide new air conditioning to the machine 
rooms. 

3,182,112$                   1,137,330$             12/15/2014 Completed (Closed 
Task)

4/6/2020 TCFMAC WORK PRODUCT - Last Updated 4/6/2020  5:42 PM Page 2 of 8
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Open Projects

Trial Court Facility Modification  
 Meeting Date 04/13/20

Transfers Location 
(County)

Facility Name Project Title  TCFMAC 
Approved Funds 

Total Amount 
Encumbered

Date of 
TCFMAC 
Approval

Current Status

FM-0049106 Los Angeles Stanley Mosk 
Courthouse

Elevator - Elevator Renovation - Complete renovation of eight (8) gearless traction 
elevators, six 3,000 lb capacity and two 8,000 lb capacity. Work will include but not 
be limited to, car frames and platforms, buffers and safeties, hoistway entrance 
frames, doors and pit equipt., new AC gearless machines, micro-processor control 
systems, regenerative VVVF AC drives, fly ball governors, closed loop heavy duty high 
speed operators, current code required wiring, interior and lobby control panels, 
counterweights and roller guides, hoist and governor ropes, cab ceilings with LED 
down lights, rope compensation and seismic provisions. 

3,745,483$                   3,745,483$             12/15/2014 In Work 
(Construction)

FM-0054270 Los Angeles Parking Structure 
Edelman 
Courthouse

Elevator - Elevator Renovation - Complete renovation of two (2) traction and one (1) 
hydraulic  elevators. Work will include but not be limited to, car frames and 
platforms, buffers and safeties, hoistway entrance frames, doors and pit equipt., new 
AC gearless machines, micro-processor control systems, regenerative VVVF AC drives, 
fly ball governors,  current code required wiring, interior and lobby control panels, 
car and hall door panels with new doors, counterweights and roller guides, hoist and 
governor ropes, cab ceilings with LED down lights, rope compensation, new 
submersible pump units and underground cylinders encased in PVC for hydraulic 
elevators, and seismic provisions. Install new machine room air conditioning.

739,271$                      739,271$                 12/15/2014 In Work 
(Construction)

JCC-15-014
FM-0044237e San Francisco Hall of Justice Phase 2 - Elevator - Refurbish Court Exclusive Elevators (4) - 50+ yr old, 350 daily in-

custody transfers per car, in immediate need of refurbishment due to increased high 
numbers of entrapments, failures, and no connection to building fire system as 
required 

114,742$                      458,127$                 12/7/2015 Completed 
(Awaiting Invoice)

FM-0050766 Santa Clara Morgan Hill 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation of lighting controls on exterior pole lights, integration of lighting controls 
with BAS system, upgrade of existing metal halide lights in sallyport and on the 
building exterior to LED lighting;  upgrade interior fixtures to LED lighting; install CO2 
monitors to support demand ventilation controls; and upgrade air handling system to 
support new variable frequency drive units. 

302,461$                      208,278$                 5/20/2016 In Work 
(Construction)

FM-0058653 Alameda Hayward Hall of 
Justice

Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation Variable Frequency Drives on chiller, chilled cold & hot water pumps (3); 
replace exterior metal halide fixtures with LED lighting; and install occupancy sensors 
private offices, file areas, mechanical space and bathrooms; install bi-level lighting 
controls in stairwells.

107,922$                      107,922$                 5/20/2016 In Work 
(Construction)

FM-0058656 San Benito New Hollister 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency measures including 
conversion of existing High Intensity Discharge lamps with LED lighting in the parking 
and on the building exterior. Install two Variable Frequency Drives on chilled water 
and cooling tower pumps.

60,336$                        21,944$                   5/20/2016 Completed 
(Awaiting Invoice)

FM-0017040c Los Angeles Compton 
Courthouse

Fire - Phase 2 - Building alarm system is not code compliant and must be renovated 
to comply with State Fire Marshal notice to comply.

1,213,353$                   1,221,353$             1/17/2015 On Hold (SFM 
agreement 

needed)
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 Meeting Date 04/13/20
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(County)

Facility Name Project Title  TCFMAC 
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Total Amount 
Encumbered
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FM-0020439 Santa Clara Santa Clara 
Courthouse

Roof - Replace approx. 16,580 sq. ft. of failed leaking roof, including 830 sq. ft. of 
flashing, (6) 15" roof drains and dome strainers. Due to deterioration there is 
evidence of cracking, ponding and water intrusion into the building.

510,083$                      762,505$                 4/4/2016 Completed 
(Awaiting Invoice)

FM-0028322c Orange Central Justice 
Center

Fire - Phase 2 - Building alarm system is not code compliant and must be renovated 
to comply with State Fire Marshal notice to comply.

1,666,539$                   -$                          7/17/2015 On Hold (SFM 
agreement 

needed)
FM-0052988 Los Angeles San Fernando 

Courthouse
Roof - Remove and replace existing failing roofing systems on main deck, 2nd and 3rd 
floor Northeast decks as well as machine room roofs at the main roof (approximately 
38,000) with a SBS roof System. Roof metal will be replaced as needed.

673,266$                      696,455$                 10/23/2015 Completed (Closed 
Task)

FM-0053002 Los Angeles Monrovia Training 
Center

Roof - Remove and replace existing roof system at eleven different areas (20,000 SF). 
Due to the poor condition of these areas, recommended removal and replacement of 
existing and building metal will bring entire building roof to good condition.

316,305$                      354,946$                 10/23/2015 Completed (Closed 
Task)

FM-0053003 Los Angeles Alhambra 
Courthouse

Roof - Remove and replace existing roof with new SBS roof system - Remove and 
replace approximately 31,800sf of failing built up roof system. Work will include new 
building metal, vents and walk pads as needed.

601,846$                      814,032$                 10/23/2015 Completed (Closed 
Task)

FM-0053004 Los Angeles Van Nuys 
Courthouse West

Roof - Remove and replace existing failing roof with new SBS roof system - Work to 
include replacing approximately 25,000sf of failing built up roof, two roof drains, re-
coat the Heli-Stop and replace building metal as needed.

470,864$                      475,078$                 10/23/2015 In Work 
(Construction)

FM-0053394 Los Angeles Torrance 
Courthouse

Roof - Remove and replace 40,000 square feet of the existing main deck and lower 
deck sections with new SBS roof system / Due to roof decks currently failing and 
leaking. Work to include new building metal, vent jacks and equipment curbs as 
needed

719,972$                      772,543$                 10/23/2015 Completed (Closed 
Task)

FM-0053460 Los Angeles Edmund D. 
Edelman 
Children's 
Courthouse

Roof -  Remove and replace 43,000 sf of existing roof with new SBS roof system, 
currently the existing roof is in poor to fair condition at best, work will replace the 
roof at three building sections at various levels. New building metal and curbs will be 
replaced as needed. (No work to be done on the Heli - Stop).

662,105$                      327,944$                 10/23/2015 Completed (Closed 
Task)

FM-0053549 Los Angeles Downey 
Courthouse

Roof - Remove and replace existing main deck, lower east deck and lower west deck 
(approximately 34,000 sf) with a SBS type roof system - Due to main and lower decks 
are past due and beginning to leak during rainy weather.

630,669$                      713,373$                 10/23/2015 Completed (Closed 
Task)

FM-0053554 Los Angeles Pomona 
Courthouse South

Roof - Remove and replace existing roof with new SBS roof system at main deck 
(23,220 sq. ft.), lower north deck (2,838 sq. ft.), and lower south deck (2,838 sq. ft.). 
Roofing metal will be replaced as needed.

622,391$                      666,677$                 10/23/2015 Completed 
(Awaiting Invoice)

FM-0054101 Los Angeles Santa Monica 
Courthouse

Roof - Remove and replace 53,000 sf of existing roof with new SBS roof system, 
currently the existing roof is in poor to fair condition at best, work will replace the 
roof at three building sections at various levels. New building metal and curbs will be 
replaced as needed.

874,646$                      915,778$                 10/23/2015 Completed 
(Awaiting Invoice)
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FM-0054951 Orange North Justice 
Center

HVAC - Phase 1 - Design - Cooling Towers - Demo, remove, replace, and relocate two 
250+ ton (20hp ea.) cooling towers. The cooling towers require relocation due to 
current unsafe work conditions and replacement due to age and failing components. 
The rooftop location has a rusting and failing blower wheel shaft that could break at 
any moment and cannot be replaced or maintained due to lack of fall protection; 
relocation will allow preventive maintenance to be performed in a safe and efficient 
manner. 

233,000$                      186,123$                 7/17/2015 In Work 
(Construction)

FM-0056965 Monterey Monterey 
Courthouse

COUNTY-MANAGED - Electrical - install replacement generator. Work to include 
crane lift.  Current equipment has failed. A temp rental has been deployed during 
replacement.

127,900$                      127,900$                 4/4/2016 Completed 
(Awaiting Invoice)

FM-0057336 Los Angeles Downey 
Courthouse

DESIGN - Phase 1 - Exterior Shell - Renovate failing wall area leading into the sally 
port per the recommendations within the engineering study. Work to include 
excavation and bracing of wall areas, removal of trees contributing to wall system 
failure, replacement of failed drainage system.

129,735$                      102,461$                 2/19/2016 Completed (Closed 
Task)

JCC-15-015
FM-0035096 Orange North Justice 

Center
HVAC - Replace failing air handlers units 1-8. Current air handlers are the buildings 
original and fail intermittently. Structural instability for coupler systems was noted 
during AHU-1 bearing replacement occurring within the last year. Install refrigerant 
monitoring system as required by code.

1,086,429$                   1,086,429$             5/20/2016 In Work 
(Construction)

JCC-16-013  
FM-0060524 Los Angeles Norwalk 

Courthouse
Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re-lamps and retrofit

68,192$                        68,192$                   5/19/2017 In Work 
(Construction)

FM-0060579 Los Angeles Bellflower 
Courthouse

Energy Efficiency - Electrical Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1234 Fixtures)

32,187$                        25,864$                   5/19/2017 In Work 
(Construction)

FM-0060581 Los Angeles Downey 
Courthouse

Energy Efficiency - Electrical Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1222 Fixtures)

34,322$                        34,322$                   5/19/2017 On Hold

FM-0060583 Los Angeles Beverly Hills 
Courthouse

Energy Efficiency - Electrical Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 2246 Fixtures)

59,755$                        59,755$                   5/19/2017 On Hold

FM-0060525 Los Angeles Airport 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re-lamps and retrofit

129,857$                      129,857$                 5/19/2017 On Hold

FM-0060545 Los Angeles Alhambra 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re-lamps and retrofit

38,511$                        22,009$                   5/19/2017 On Hold

FM-0035537 Los Angeles Pasadena 
Courthouse

Elevator - Elevator Renovation - Complete renovation of five (5) traction and two (2) 
hydraulic  elevators. 

2,163,921$                   2,162,952$             3/3/2017 Completed (Closed 
Task)

FM-0060575 Los Angeles Stanley Mosk 
Courthouse

Energy Efficiency - Electrical Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 12937 Fixtures)

420,212$                      424,211$                 5/19/2017 In Work 
(Construction)

FM-0060573 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

Energy Efficiency - Electrical Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 17928 Fixtures)

411,229$                      412,169$                 5/19/2017 In Work 
(Construction)

FM-0060528 Los Angeles East Los Angeles 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re-lamps and retrofit

33,366$                        33,366$                   5/19/2017 On Hold

FM-0060529 Los Angeles Pomona 
Courthouse South

Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re-lamps and retrofit

71,865$                        72,029$                   5/19/2017 In Work 
(Construction)
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FM-0060537 Los Angeles Pomona 
Courthouse North

Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re-lamps and retrofit

27,423$                        27,798$                   5/19/2017 In Work 
(Construction)

FM-0060526 Orange North Justice 
Center

Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re-lamps and retrofit

48,395$                        48,394$                   5/19/2017 On Hold

FM-0060538 San Bernardino San Bernardino 
Courthouse 

Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re-lamps and retrofit

50,770$                        50,770$                   5/19/2017 On Hold

FM-0060580 San Bernardino San Bernardino 
Justice Center

Energy Efficiency - Electrical Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 7272 Fixtures)

223,251$                      179,230$                 5/19/2017 On Hold

FM-0060527 Santa Clara Downtown 
Superior Court

Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re-lamps and retrofit

51,216$                        51,215$                   5/19/2017 In Work 
(Construction)

JCC-17-018
FM-0011923e San Diego East County 

Regional Center
Elevator - Elevator Renovation - Complete renovation of nine (9) gearless traction 
elevators. Work will include but not be limited to, car frames and platforms, buffers 
and safeties, hoistway entrance frames, doors and pit equip., new AC gearless 
machines, micro-processor control systems, regenerative VVVF AC drives, governors 
(elevators 1,2&3 only), closed loop heavy duty high speed operators, current code 
required wiring, interior and lobby control panels, counterweights and roller guides  
(Elevators 7&9 only), hoist and governor ropes, cab ceilings with LED down lights, 
rope compensation and seismic provisions. 

5,048,597$                   4,309,543$             4/9/2018 In Work 
(Construction)

FM-0058653d Alameda Hayward Hall of 
Justice

Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation Variable Frequency Drives on chiller, chilled cold & hot water pumps (3); 
replace exterior metal halide fixtures with LED lighting; and install occupancy sensors 
private offices, file areas, mechanical space and bathrooms; install bi-level lighting 
controls in stairwells.

39,079$                        39,079$                   12/4/2017 In Work 
(Construction)

FM-0059231d Los Angeles El Monte 
Courthouse

Energy Efficiency Project - Electrical - Complete energy efficiency measures identified 
in recent energy audits completed by third party. Measures include: HVAC 
modifications and lighting replacement and controls projects.

29,671$                        3,688$                     12/4/2017 In Work 
(Construction)

FM-0060524g Los Angeles Norwalk 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re-lamps and retrofit

1,661$                           1,661$                     12/4/2017 In Work 
(Construction)

FM-0060525d Los Angeles Airport 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re-lamps and retrofit

7,545$                           7,545$                     12/4/2017 On Hold

FM-0060528d Los Angeles East Los Angeles 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re-lamps and retrofit

17,697$                        17,698$                   12/4/2017 On Hold

FM-0060526c Orange North Justice 
Center

Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re-lamps and retrofit

9,428$                           9,428$                     12/4/2017 On Hold

FM-0060538d San Bernardino San Bernardino 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re-lamps and retrofit

9,124$                           9,124$                     12/4/2017 On Hold

FM-0060527c Santa Clara Downtown 
Superior Court

Energy Efficiency - Electrical - Implement energy efficiency measures including 
installation of Interior and Exterior Lighting re-lamps and retrofit

17,095$                        17,095$                   12/4/2017 In Work 
(Construction)

FM-0060579d Los Angeles Bellflower 
Courthouse

Energy Efficiency - Electrical Implement energy efficiency upgrade of intertior and 
exterior lighting to LED (approx. 1234 Fixtures)

31,292$                        -$                          12/4/2017 In Work 
(Construction)
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FM-0060581d Los Angeles Downey 
Courthouse

Energy Efficiency - Electrical Implement energy efficiency upgrade of intertior and 
exterior lighting to LED (approx. 1222 Fixtures)

26,075$                        16,435$                   12/4/2017 On Hold

FM-0060583d Los Angeles Beverly Hills 
Courthouse

Energy Efficiency - Electrical Implement energy efficiency upgrade of intertior and 
exterior lighting to LED (approx. 2246 Fixtures)

16,599$                        16,599$                   12/4/2017 In Work 
(Construction)

FM-0060580d San Bernardino New San 
Bernardino 
Courthouse

Energy Efficiency - Electrical Implement energy efficiency upgrade of intertior and 
exterior lighting to LED (approx. 7272 Fixtures)

11,556$                        -$                          12/4/2017 On Hold

FM-0061174a Riverside Family Law Court Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1256 fixtures)

67,668$                        -$                          8/28/2017 On Hold

FM-0061157a El Dorado Johnson Bldg. Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 621 fixtures)

33,312$                        -$                          8/28/2017 On Hold

FM-0061136a Merced New Downtown 
Merced 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 961 fixtures)

51,060$                        -$                          8/28/2017 On Hold

FM-0061132a Santa Barbara Santa Maria 
Juvenile Court 
(new)

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 258 fixtures)

7,530$                           -$                          8/28/2017 On Hold

FM-0061184a Santa Clara Santa Clara 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 557 fixtures)

29,414$                        -$                          8/28/2017 On Hold

FM-0061180a Kern Bakersfield 
Juvenile Center

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1373 fixtures)

48,294$                        -$                          8/28/2017 On Hold

FM-0061177a Imperial Imperial County 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1000 fixtures)

52,663$                        -$                          8/28/2017 On Hold

FM-0061130 San Diego East County 
Regional Center

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 6362 fixtures)

307,133$                      -$                          8/28/2017 On Hold for shared 
cost letter

FM-0061179a Riverside Larson Justice 
Center

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 2540 fixtures)

129,889$                      -$                          8/28/2017 Cancelled

FM-0061181 Kern Bakersfield 
Superior Court

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 3714 fixtures)

152,773$                      -$                          8/28/2017 Cancelled

FM-0061185a Solano Hall of Justice Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1845 fixtures)

70,383$                        -$                          8/28/2017 On Hold

FM-0061109a Merced Old Court Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 392 fixtures)

16,992$                        -$                          8/28/2017 On Hold

FM-0061152a Santa Barbara Santa Maria Clerks 
Building

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 413 fixtures)

17,848$                        -$                          8/28/2017 On Hold

FM-0061128a San Diego North County 
Regional Center - 
Annex

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 493 fixtures)

21,173$                        302$                         8/28/2017 On Hold

FM-0061092a Santa Cruz Main Courthouse Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 833 fixtures)

35,175$                        -$                          8/28/2017 Cancelled

FM-0061125a San Diego Kearny Mesa Court Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 919 fixtures)

39,075$                        305$                         8/28/2017 On Hold

FM-0061097a Lassen New Susanville 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 938 fixtures)

39,872$                        -$                          8/28/2017 On Hold
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FM-0061126a San Diego Juvenile Court Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1037 fixtures)

32,837$                        186$                         8/28/2017 Cancelled

FM-0061088a Contra Costa Bray Courts Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1084 fixtures)

39,317$                        -$                          8/28/2017 On Hold

FM-0061135a Santa Clara Palo Alto 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1851 fixtures)

51,310$                        -$                          8/28/2017 On Hold

FM-0061121a Napa Criminal Court 
Building

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1049 fixtures)

44,018$                        -$                          8/28/2017 On Hold

FM-0061101a Los Angeles Glendale 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1238 fixtures)

47,006$                        -$                          8/28/2017 On Hold

FM-0061107a Los Angeles Hollywood 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1281 fixtures)

48,939$                        -$                          8/28/2017 On Hold

FM-0061105a Los Angeles Burbank 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1300 fixtures)

49,457$                        -$                          8/28/2017 On Hold

FM-0061123a San Bernardino Fontana 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1353 fixtures)

46,593$                        -$                          8/28/2017 On Hold

FM-0061133a Santa Clara Hall of Justice 
(West)

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1554 fixtures)

65,154$                        -$                          8/28/2017 On Hold

FM-0061127a San Diego North County 
Regional Center - 
North

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 1203 fixtures)

141,916$                      302$                         8/28/2017 Cancelled

FM-0061106a Los Angeles Pasadena 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 2041 fixtures)

138,969$                      -$                          8/28/2017 On Hold

JCC-18-018
FM-0034865 Los Angeles Metropolitan 

Courthouse
Elevators - Renovate thirteen (13) Elevators - Complete renovation of the courts 
thirteen elevators; nine Passenger, two In - Custody, one dedicated Judges and one 
shuttle. While retaining the cars themselves, the renovations will include new 
controls, new cables, updated electrical, new doors and operators, new roller guides, 
new emergency lighting system and add proper ventilation and lighting in the 
machine room.

319,354$                      43,448$                   5/17/2019 In Work 
(Construction)

FM-0046136 Los Angeles Edelman 
Children's Court 

Exterior Shell - Re-surface EIFS covered walls of the entire building, the EIFS wall 
covering is cracked, disintegrating and deteriorating which could cause rain water to 
leak into the wall structures and do damage of significant magnitude.

69,500$                        69,500$                   5/17/2019 Completed (Closed 
Task)

FM-0061153 Alameda Wiley W. Manuel 
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 3259 fixtures)

407,648$                      407,648$                 5/17/2019 In Work 
(Construction)

FM-0061175 Riverside Southwest Justice 
Center

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and 
exterior lighting to LED (approx. 3172 fixtures)

476,354$                      -$                          5/17/2019 On Hold

FM-0063755 San Diego South County 
Regional Center

County Managed - Security related project 65,000$                        65,000$                   5/17/2019 In Work 
(Construction)

Shaded region shows an update to the information
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Meeting Date: 04/13/2020 

Information Only Item 5 – Facility Modification Budget 
Reconciliation Report 

Summary:   
FM Budget Reconciliation Projects Update 

Supporting Documentation: 
• FM Budget Reconciliation Projects Report



 
Meeting Date: April 13, 2020 

 

 
Facility Modifications Completed and Canceled 
This fiscal year 866 facility modifications funded over multiple fiscal years were completed. 
Collectively, the actual costs were under budget of the original estimated amounts by 
approximately 90.64%. 
 

REPORTING PERIOD  
STATUS 

Quantity Estimated Cost of 
FM Program 
Budget Share 

Actual Cost of FM 
Program Budget 
Share 

% of 
Estimated 
Cost 

Completed 866 $59,071,998 $53,545,621 90.64% 
Funded FMs Canceled 32 $2,395,936 N/A N/A 
Non-Funded FMs Canceled 193 N/A N/A N/A 

 
CURRENT YEAR 
STATUS (FY19-20) 

Quantity Cost Adjustment to Current 
Year  FM Program Budget 

Completed 603 $756,428 
Canceled 6 $45,240 

TOTAL COST ADJUSTMENT $801,668 
 

FY 2019-2020 FM Budget YTD Reconciliation 
The first meeting of the year in July 2019 included initial encumbrances for statewide planning, 
Priority 1 FMs, FMs less than $100,000, and planned FMs, as well as encumbrances for Firm 
Fixed Price and the approved FMs over $100,000 and cost increases greater than $50,000. 
 

FY 2019-2020 ($1,000s) 

Description Original Budget 
Amount 

Revision to 
Budget 

Revised Budget 
Amount 

Reconciled 
Expenditure 

Funds 
Available 

Statewide FM Planning $3,000  $0  $3,000  $3,000  $0  
Priority 1 FMs $9,000  $5,000  $14,000  $14,000  $0  
FMs Less Than $100K $7,500  $0  $7,500  $7,500  $0  
Planned FMs $2,770  $0  $2,770  $2,770  $0  
FM Portion of the O&M 
Firm Fixed Price Buildings $8,750  $0  $8,750  $8,750  $0  

FMs Over $100K $30,330  ($2,945)  $27,385  $24,858  $2,527 
Energy Efficiency Projects $2,650  ($2,055) $595  $595  $0  
DMF Contingency $1,000  $0  $1,000  $312  $688  

TOTALS: $65,000  $0  $65,000  $61,784  $3,216 



 
Meeting Date: April 13, 2020 

 
 

 

 

 

 
FY 2019-2020 FM Budget Spending Plan 
 
 

 
 
 

FY 2019-2020 Spending Plan ($1,000s) 

Month/Item Spending 
JUL 2019 (Approved 7/19/19)  $       33,998  

Energy Efficiency  $         2,650  
DMF Contingency  $         1,000  

AUG 2019 (approved 8/26/19)  $            243  
OCT 2019 (Approved 10/11/19)  $         8,025  

Energy Efficiency  $       (2,650) 
DEC 2019 (approved 12/2/19)  $         1,355  
   Energy Efficiency  $            595  

JAN 2020 (approved 1/27/2019)  $         7,296  

MAR 2020 (approved 3/9/2020)  $         3,193  

APR 2020 (proposed)  $         1,768  

    P1 Allocation $         5,000 

MAY 2020  $         2,527  
TOTAL  $      65,000  
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