
March 10, 2023

Trial Court
Facility Modification
Advisory Committee Meeting



Call to Order and Roll Call

• Chair Call to Order and Opening Comments
• Roll Call

• Trial Court Facility Modification Advisory Committee 
Chair

• Trial Court Facility Modification Advisory Committee 
Members

• Facilities Services Staff
• Guests
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Consent Calendar

• Minutes from open meeting on February 3, 2023
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Director’s Report

• Intra-branch Agreements for Delegated Courts
• Judicial Branch Budget Committee Meeting on March 
14 – Budget Change Concepts

• Budget Hearings
• San Diego Central Courthouse Canopy Removal
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Action Item 1
Fiscal Year 22–23 Facility Modification Program Budget Actions 

Approve the following FY 22–23 FM Program Budget Actions:

• Reallocate $4 million from FMs over $100k budget to Priority 1 
Emergency FMs budget

• Cancel approval of FM-2002641, a Priority 3 Sewer Line Power 
Wash Project for Clara Shortridge Foltz Criminal Justice Center
• Total FM Program budget share is $3,034,327 
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Action Item 1
Fiscal Year 22–23 Facility Modification Program Budget Actions 
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A B C D = B - C E F G = E - F H = D - G

Description
Original 
Budget 
Amount

Revision to 
Budget

Revised 
Budget 
Amount

Expenditure
Cancelled 
Projects

Reconciled 
Expenditure

Funds 
Available

Statewide FM 
Planning

$3,000 $0 $3,000 $3,000 $0 $3,000 $0 

Priority 1 FMs $20,000 $4,000 $24,000 $24,000 $0 $24,000 $0 
FMs Less Than $100K $7,000 $0 $7,000 $7,000 $0 $7,000 $0 
Planned FMs $1,995 $0 $1,995 $1,995 $0 $1,995 $0 
FMs Less than $2K $115 $0 $115 $115 $0 $115 $0 
FMs Over $100K $47,890 ($4,000) $43,890 $37,617 $3,034 $34,583 $9,307 
TOTALS: $80,000 $0 $80,000 $73,727 $3,034 $70,693 $9,307 

FY 2022 - 2023 ($1,000s)



Action Item 2
List A – Emergency Facility Modifications (Priority 1)

• There were 72 new P1 FMs this period

• Total estimated FM Program budget share is $2,025,097

FY 22-23 P1 
Revised Budget 

Allocation

Prior 
Approvals

for FY 22-23

Proposed 
Approvals

Remaining 
Balance

$24,000,000 $16,852,044 $2,025,097 $5,122,859
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Action Item 2
List A – Emergency Facility Modifications (Priority 1)
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FM-2003067 San Diego Central Courthouse – Interior Finishes

Action Item 2
List A – Emergency Facility Modifications (Priority 1)
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FM-2003498 Los Angeles Stanley Mosk Courthouse – Plumbing

Action Item 2
List A – Emergency Facility Modifications (Priority 1)
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FM-2003756 Contra Costa George D. Carroll Courthouse – Plumbing

Action Item 2
List A – Emergency Facility Modifications (Priority 1)
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FM-2003829 San Diego East County Regional Center – Plumbing

Action Item 2
List A – Emergency Facility Modifications (Priority 1)
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FM-2003860 Clara Shortridge Criminal Justice Center – HVAC

Action Item 2
List A – Emergency Facility Modifications (Priority 1)
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Action Item 3
List B – Facility Modifications Under $100K (Priority 2)

• There were 78 new P2 FMs under $100K this period

• Total estimated FM Program budget share is $788,105
FY 22-23 P2 

Budget 
Allocation

Prior 
Approvals

for FY 22-23

Proposed 
Approvals

Remaining 
Balance

$7,000,000 $4,788,770 $788,105 $1,423,125
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Action Item 3
List B – Facility Modifications Under $100K (Priority 2)
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FM-2003793 Los Angeles Metropolitan Courthouse – Plumbing

Action Item 3
List B – Facility Modifications Under $100K (Priority 2)
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FM-2003801 Yolo Superior Court – HVAC

Action Item 3
List B – Facility Modifications Under $100K (Priority 2)
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FM-2003877 Los Angeles Airport Courthouse – HVAC

Action Item 3
List B – Facility Modifications Under $100K (Priority 2)
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Action Item 4
List C – Cost Increases Over $50K

• Impacts 1 FM project

• Total FM Value - $1,019,956 

• Program Budget Impact - $1,019,956 
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San Diego NCRC – North – FM-2001352 – Interior Finishes
County Building Bldg. 

ID
FM ID Original 

Funded 
Cost

Current 
Cost 
Estimate

Amount 
of 
Increase

San Diego North County Regional 
Center - North

37-F2 FM-2001352 $4,257,720 $5,277,676 $1,019,956

Reason for Increase: The added scope required by the State Fire Marshal was to fully repair all 
unforeseen non-compliant fire rated penetrations in the walls above the ceilings. This requires 
design and construction of fire rated tested UL assemblies. 
Notes:  FM Program Budget Share is 100%, therefore cost increase to FM Budget is $1,019,956.

Action Item 4
List C – Cost Increases Over $50K
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Action Item 5
List D – Facility Modifications over $100K (Priority 2)

• Impacts 10 FM projects
• Total FM Value - $6,812,786 
• Program Budget Impact - $6,419,706 
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Discussion Item 1
List E – Court Funded Requests

Approved CFRs:
1. Alameda – (FM) East County Hall of Justice - $28,204
2. Kern – (FM) Bakersfield Superior Court - $54,282
3. Los Angeles – (FM) Multiple - $580,431
4. Orange – (FM) Central Justice Center - $109,920
5. Solano – (FM) Multiples - $50,000

There were 2 CFRs canceled this reporting period. 
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Discussion Item 2
List F – Funded FMs on Hold

• FMs on Hold for Shared Cost 
Approval
• 4 Projects
• $4,712,600 JCC Share
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Meeting Calendar

Next Meeting

Meeting Date Type of Meeting* Time
Friday, February 3, 2023 In Person Meeting* 10:00 - 3:00
Friday, March 10, 2023 Virtual Meeting 12:00 - 1:30
Monday, April 10, 2023 In Person Meeting* 10:00 - 3:00
Friday, May 19, 2023 In Person Meeting* 10:00 - 3:00
Monday, July 17, 2023 In Person Meeting* 10:00 - 3:00
Monday, August 28, 2023 Virtual Meeting 12:00 - 1:30
Friday, October 27, 2023 2-day Meeting Off-site 10/26/23 (tours) 

& 10/27/23 (in person meeting)
10:00 - 3:00

Monday, December 4, 2023 Virtual Meeting 12:00 - 1:30

*In-Person meetings are held in Judicial Council offices in Sacramento unless 
otherwise noted and are subject to change.
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Adjourn to Closed Session

• Closing Discussions
• Chair Closing Comments
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