

455 Golden Gate Avenue San Francisco, CA 94102-3688 Tel 415-865-4200 TDD 415-865-4272 Fax 415-865-4205 www.courts.ca.gov

HON. TANI G. CANTIL-SAKAUYE Chief Justice of California Chair of the Judicial Council

HON. DOUGLAS P. MILLER Chair, Executive and Planning Committee

HON. DAVID M. RUBIN Chair, Judicial Branch Budget Committee Chair, Litigation Management Committee

HON. KENNETH K. SO Chair, Policy Coordination and Liaison Committee

HON. HARRY E. HULL, JR. Chair, Rules and Projects Committee

HON. MARSHA G. SLOUGH Chair, Technology Committee

Hon. Marla O. Anderson Hon Richard Bloom Hon. C. Todd Bottke Hon. Stacy Boulware Eurie Hon. Kevin C. Brazile Hon. Kyle S. Brodie Hon. Mina W. Chin Hon. Samuel K. Fena Ms. Rachel W. Hill Hon. Harold W. Hopp Hon. James M. Humes Ms Audra Ibarra Hon. Hannah-Beth lackson Mr. Patrick M. Kelly Hon. Dalila C. Lyons Hon. Gary Nadler Ms. Gretchen Nelson

ADVISORY MEMBERS Mr. Jake Chatters Ms. Kimberly Flener Hon. Scott M. Gordon Hon. Patricia M. Lucas Hon. Shama Hakim Mesiwala Hon. Stuart M. Rice Mr. Michael M. Roddy Ms. Andrea K. Wallin-Rohmann

MR. MARTIN HOSHINO Administrative Director, Judicial Council

JUDICIAL COUNCIL OF CALIFORNIA

March 1, 2018

Hon. Holly Mitchell Chair, Joint Legislative Budget Committee California State Senate 1020 N Street, Room 553 Sacramento, California 95814 Attn: Ms. Jennifer Troia

Hon. Philip Y. Ting, Chair Assembly Committee on Budget California State Assembly State Capitol, Room 6026 Sacramento, California 95814

Re: Status Update of Judicial Branch Courthouse Construction Program for Fiscal Year 2016–17, as required under Government Code section 70371.8

Dear Senator Mitchell and Assembly Member Ting:

Attached is the Judicial Council report on the status of each project established by the State Public Works Board under Government Code section 70371.7 (Attachment A) and the accounting of revenues and expenditures made in the Immediate and Critical Needs Account for 2016–17, required under Government Code section 70371.8 (Attachment B).

In 2016–17, excluding transfers and other adjustments, total revenues were \$216.9 million—a decrease of \$9.5 million from 2015–16, and a decrease of \$112.9 million, 34.2 percent, from the peak revenue collected in 2010–11. Expenditures from the fund totaled \$223.5 million, including \$39.6 million for capital outlay.

Due to the continued decline in revenues as well as redirections from the fund in prior years, no new funding was expended on capital projects. Funds were spent only for capital costs, including \$3.9 million for the demolition of buildings to ensure the safety and security of three sites

Hon. Holly Mitchell Hon. Philip Y. Ting March 1, 2018 Page 2

previously acquired for capital outlay needs. Due to a technical error in the funding sources for a capital outlay project, \$35 million was identified to augment the current phase of an ongoing project. This \$35 million will be returned to the Immediate and Critical Needs Account in subsequent fiscal years. The expenditures are consistent with the August 26, 2016 Judicial Council meeting, where the council approved continuation of the remaining 23 capital projects based on the general criteria of working within available funding and not incurring additional costs.

Even with the limited funding, three projects were completed, including San Diego, San Joaquin and Alameda. These courthouses opened for business by December 31, 2017. Additionally:

- Seven projects have or will soon complete the working drawings phase;
- Four projects have completed preliminary plans;
- One project is completing preliminary plans and is funded for working drawings;
- Four projects have identified sites, with site acquisition on hold; and
- One project requires identification of a suitable site.

If you have any questions related to this report, please contact Mr. Zlatko Theodorovic, Director, Judicial Council Budget Services, at 916-263-1397.

Sincerely,

Martin Hoshino Administrative Director Judicial Council of California

MH/DN

Attachments

cc: Diane F. Boyer-Vine, Legislative Counsel
Daniel Alvarez, Secretary of the Senate
E. Dotson Wilson, Chief Clerk of the Assembly
Jessica Devencenzi, Policy Consultant, Office of Senate President pro Tempore Kevin de
León
Alf Brandt, Senior Counsel, Office of Assembly Speaker Anthony Rendon
Misty Feusahrens, Special Assistant, Office of Assembly Speaker Anthony Rendon
Anita Lee, Senior Fiscal and Policy Analyst, Legislative Analyst's Office
Tina McGee, Executive Secretary, Legislative Analyst's Office

Hon. Holly Mitchell Hon. Philip Y. Ting March 1, 2018 Page 3

> Rebecca Kirk, Program Budget Analyst, Department of Finance Margie Estrada, Chief Counsel, Senate Judiciary Committee Julie Salley, Consultant, Senate Budget and Fiscal Review Committee Shaun Naidu, Consultant, Senate Appropriations Committee Matt Osterli, Consultant, Senate Republican Fiscal Office Mike Petersen, Consultant, Senate Republican Policy Office Alison Merrilees, Chief Counsel, Assembly Judiciary Committee Jennifer Kim, Consultant, Assembly Budget Committee Daisy Gonzales, Principal Consultant, Assembly Appropriations Committee Daryl Thomas, Consultant, Assembly Republican Office of Policy & Budget Paul Dress, Consultant, Assembly Republican Office of Policy & Budget Amy Leach, Minute Clerk, Office of Assembly Chief Clerk Jennifer Troia, Principal Consultant, Joint Legislative Budget Committee Cory T. Jasperson, Director, Governmental Affairs, Judicial Council Laura Speed, Supervising Attorney, Governmental Affairs, Judicial Council Peter Allen, Director, Public Affairs, Judicial Council Yvette Casillas-Sarcos, Administrative Coordinator, Governmental Affairs, Judicial Council Cory T. Jasperson, Director, Governmental Affairs, Judicial Council Zlatko Theodorovic, Director, Budget Services, Judicial Council Lucy Fogarty, Deputy Director, Budget Services, Judicial Council Angela Guzman, Budget Manager, Budget Services, Judicial Council

Attachment A

Status of Active Judicial Branch Courthouse Construction Program Projects as of June 30, 2017

	County	Capital Project Name	Capital Project Status									
1	El Dorado	New Placerville Courthouse	Site selected. Site Acquisition on hold pending future funding.									
2	Glenn	Renovate and Addition to Willows Courtho	Working drawings to be completed. Construction on hold pending future funding.									
3	Imperial	New El Centro Courthouse	Working drawings completed. Construction on hold pending future funding.									
4	Inyo	New Inyo County Courthouse	Site selected. Site Acquisition on hold pending future funding.									
5	Lake	New Lakeport Courthouse	Working drawings completed. Construction on hold pending future funding.									
6	Los Angeles	New Eastlake Juvenile Courthouse	Site selected. Site Acquisition on hold pending future funding.									
7	Los Angeles	Hollywood Courthouse	Site Selection on hold.									
8	Mendocino	New Ukiah Courthouse	Site acquired. Preliminary plans on hold pending future funding.									
9	Riverside	New Indio Juvenile and Family Courthouse	Working drawings completed. Construction on hold pending future funding.									
10	Riverside	New Mid-County Civil Courthouse	Preliminary plans to be completed 2nd quarter 2018. Working drawings on hold pending future									
11	Sacramento ¹	New Sacramento Criminal Courthouse	Preliminary to be completed 1st quarter 2018. Working drawings to be completed 2nd quarter									
12	Santa Barbara	New Santa Barbara Criminal Courthouse	Preliminary plans to be completed. Working drawings on hold pending future funding.									
13	Shasta	New Redding Courthouse	Working drawings completed. Construction on hold pending future funding.									
14	Siskiyou	New Yreka Courthouse	Working drawings completed. Construction on hold pending future funding.									
15	Sonoma	New Santa Rosa Criminal Courthouse	Preliminary plans completed. Working drawings on hold pending future funding.									
16	Stanislaus	New Modesto Courthouse	Preliminary plans to be completed 2nd quarter 2018. Working drawings on hold pending future									
17	Tuolumne	New Sonora Courthouse	Working drawings completed. Construction on hold pending future funding.									

	County	Capital Project Name	Indefinitely-Delayed Capital Project Status
18	Fresno	Renovate Fresno County Courthouse	
19	Kern	New Delano Courthouse	
20	Kern	New Mojave Courthouse	
21	Los Angeles	New Glendale Courthouse	
22	Los Angeles	New Santa Clarita Courthouse	
23	Los Angeles	New Southeast Los Angeles Courthouse	
24	Monterey	New South Monterey County Courthouse	
25	Nevada	New Nevada City Courthouse	
26	Placer	New Tahoe Area Courthouse	Indefinitely delayed as of Judicial Council meetings on October 26, 2012, and January 17,
27	Plumas	New Quincy Courthouse	2013

Indefinitely Delayed - Projects are indefinitely delayed until funds become available in the future. No work to proceed on site acquisition or design.

¹Funding for construction is not anticipated to come from the Immediate and Critical Needs Account.

3138 Immediate and Critical Needs Account, State Court Facilities Construction Fund Accounting of Revenues and Expenditures, Per Government Code Section 70371.8

		(Dollars in Thousand PY 11-12 PY 12-13						PY 14-15	PY 15-16		PY 16-17	
BEGINNING BALANCE	\$	369,617	\$	61,061	\$	108,476	\$	86,266	\$	152,622	\$	211,082
	Ť	000,011	Ť	01,001	Ť		Ť	00,200	1		•	,••=
Prior Year Adjustments											-	
Capital Outlay Project Refunds to ICNA:			•									
Alpine - Markleeville Courthouse	\$	2,349 A	\$	136 A							-	
Butte - North Butte County Courthouse	\$	174 A	\$	1,752 A/P							\$	1,990 A/P
Fresno - Renovate Fresno County Courthouse			\$	476 P							\$	1,478 P
Glenn - Willows Historic			¢	000 4							\$	235 A
Kern - Delano Courthouse			\$ \$	383 A 511 A							\$	32 A
Kern - Mojave Courthouse Kings - Hanford Courthouse	\$	1,914 A	э \$	2,680 A/P	\$	4.442 W					\$	231 A
Lake - Lakeport Courthouse	э \$	709 A	Ф	2,000 AP	Ф	4,142 W					\$ \$	127 A/P 250 P
Los Angeles - Glendale Courthouse	φ	709 A	\$	1,499 A	\$	298 A					э \$	
Los Angeles - Santa Clarita Courthouse			э \$	797 A	э \$	298 A 26 A					э \$	38 A 34 A
Los Angeles - Southeast Los Angeles Courthouse			\$	730 A	\$	18 A			-		э \$	19 A
Merced - Los Banos Courthouse	\$	75 A	\$	200 A	φ	10 4					э \$	954 A/P
Monterey - South County Courthouse	φ	15 4	\$	1,094 A/P	\$	5 A					э \$	954 A/P 57 A/P
Nevada - Nevada City Courthouse			\$	4,538 A	φ	J A					э \$	107 A
Placer - Tahoe Area Courthouse			\$	3,475 A							э \$	107 A
Plumas - Quincy Courthouse	1		э \$	635 A	-				1		э \$	85 A
Riverside - Indio Juvenile & Family Courthouse	\$	996 A	\$	94 A							φ	05 A
San Diego - Central San Diego Courthouse	φ \$	11,199 A/P	φ \$	1,651 A/P	\$	10,207 W			1		\$	3,730 A/P
Santa Barbara - Santa Barbara Criminal Courthouse	Ť	.1,100 /01	Ť.	.,001 /01	Ψ				1		э \$	299 A
Santa Clara - Family Justice Center	\$	6,334 A/P			\$	2,951 A/P/W					\$	1,420 A/P
Shasta - Redding Courthouse	Ψ	0,004	\$	817 A	Ψ	2,001					\$	2,347 P
Sierra - Downieville Courthouse	\$	610 A	\$	264 A							Ψ	2,047
Siskiyou - Yreka Courthouse	Ţ.	010	\$	516 A							\$	825 P
Solano - Renovation to Fairfield Old Solano Courthouse			\$	56 A/P							\$	28 P
Sonoma			-								\$	265 A
Stanislaus - Modesto Courthouse											Ť	200 //
Sutter - Yuba City Courthouse	\$	303 A	\$	1,380 A/P							\$	1,005 AV
Tehama - Red Bluff Courthouse	\$	160 A	\$	189 A							\$	3,266 A/P
Tuolumne - Sonora Courthouse	·		\$	655 A							\$	1,069 P
Yolo - Woodland Courthouse	\$	3,683 A	\$	4,201 A/P	\$	5.269 W					\$	213 AM
Subtotal - Prior Year Adjustments (Capital Outlay)	\$	28,506	\$	28,729	\$	22,916	\$	-	\$	-	\$	20,234
Prior Year Adjustments - State Operations	\$	7,401	\$	2,914	\$	3,275	\$	1,323	\$	1,933	\$	2,588
Prior Year Adjustments (Total)	\$	35,907	\$	31,641	\$	26,191	\$	1,323	\$	1,933	\$	22,822
DOF - FSCU Assessments					\$	(2)	\$	(3)				
SCO - GAAP Assessments					\$	(0)	\$	(0)				-0.5
ADJUSTED BEGINNING BALANCE	\$	405,524	\$	92,702	\$	134,665	\$	87,586	\$	154,554	\$	233,903
Revenues, Transfers and Other Adjustments												
150300 Income From Surplus Money Investments	\$	741	\$	168	\$	278	\$	196	\$	718	\$	1,540
161400 Misc Revenue From Local Agencies	\$	27,120	\$	21,091	\$	21,187	\$	19,196	\$	16,811	\$	25,486
164100 Traffic Violations	\$	30,712	\$	28,886	\$	27,434	\$	26,133	\$	22,227	\$	20,221
164300 Penalty Assessments (Parking Violations)	\$	27,031	\$	26,440	\$	25,968	\$	25,916	\$	25,234	\$	24,583
164600 Fines and Forfeitures			\$	120								
164700 Court Filing Fees and Surcharges	\$	32,013	\$	29,776	\$	27,800	\$	25,415	\$	26,470	\$	26,094
164800 Penalty Assess. on Criminal Fines	\$	186,999	\$	176,205	<u>\$</u>	171,777	\$	164,090	\$	134,940	<u>\$</u>	119,025
Subtotal - Revenue	\$	304,616	\$	282,686	\$	274,444	\$	260,946	\$	226,399	\$	216,949
Transfers and Other Adjustments:												
Transfer from CFTF		// /= ===>									\$	377
Revenue Redirection toTCTF (Loan)	\$	(143,000)	-								_	
Revenue Redirection to General Fund	\$	(310,275)	\$	-	\$	(200,000)					_	
Loan to General Fund	\$	(90,000)			\$	-	\$	-	\$	-	-	
Total Revenues, Transfers, and Other Adjustments	\$	(238,659)	\$	282,686	\$	74,444	\$	260,946	\$	226,399	\$	217,326
Expenditures and Expenditure Adjustments												
Support Costs:	1											
Facility Modifications	\$	15,000	\$	24,519	\$	25,000	\$	25,000	\$	25,000	\$	25,000
Trial Court Facility Costs-Antelope Valley	1	-,	É	,	Ĺ	-,	Ľ.	.,	Ť	.,	\$	3,426
Glenn Temporary Space	1								1		\$	70
Los Angeles, Long Beach Service Fee	1		t		\$	27,979	\$	53,354	\$	54,214	\$	53,238
Pro Rata	\$	836	\$	2,393	\$	1,229	\$	1,370	\$	5,094	\$	6,935
Fi\$cal	Ť	500	Ť	_,	Ť	.,0	Ŧ	.,0.0	\$	594	-	2,000
Debt Service	1						\$	465	\$	13,352	\$	45,230
Capital Project Related Support Costs	1				-		\$	807	\$	145	*	.0,200
		15,836	\$	26,912	\$	54,208	\$	80,996	\$	98,399	\$	133,899
Subtotal Support Costs	\$	10.0.00										

3138 Immediate and Critical Needs Account, State Court Facilities Construction Fund Accounting of Revenues and Expenditures, Per Government Code Section 70371.8

		(Dolla	rs in Thousa	ids)							
		PY 11-12	2	PY 12-1	3	PY 13-14	1	PY 14-15		PY 15-16		PY 16-17
9 Capital Project Costs (pay as you go)												
Alameda - East County Hall of Justice							\$	39,113 A				
Alpine - Markleeville Courthouse							Ψ	33,113 /				
22 Butte - North Butte County Courthouse	\$	4,358 W										
3 El Dorado - Placerville Courthouse	Ψ	4,000										
Fresno - Renovate Fresno County Courthouse												
5 Glenn - Renovation/Addition to Willows Historic Courthouse	\$	2,206 P			\$	2.600 W					\$	235 w
6 Imperial - El Centro Courthouse	\$	3.607 A/P			φ	2,000 **	\$	3,344 W			φ	235 W
7 Inyo - Inyo County Courthouse	Ψ	3,007 / 1					Ψ	3,344				
8 Kern - Delano Courthouse												
9 Kern - Mojave Courthouse												
0 Kings - Hanford Courthouse	\$	8.342 W										
1 Lake - Lakeport Courthouse	φ	0,342 W					\$	4,450 W				
2 Los Angeles - Eastlake Juvenile Courthouse							φ	4,450 W				
3 Los Angeles - Glendale Courthouse												
Los Angeles - Hollywood Courthouse Modernization												
4 (formerly Mental Health)							\$	2,500 в				
5 Los Angeles - Santa Clarita Courthouse												
6 Los Angeles - Southeast Los Angeles Courthouse												
7 Mendocino - Ukiah Courthouse									\$	3,466 A		
8 Merced - Los Banos Courthouse	\$	2,137 A/P			\$	1,974 W			Ŧ	0,100		
9 Monterey - South County Courthouse	+	_,			Ŧ	.,•••						
0 Nevada - Nevada City Courthouse												
1 Placer - Tahoe Area Courthouse												
2 Plumas - Quincy Courthouse												
3 Riverside - Mid-County Civil Courthouse (formerly Hemet)									\$	4,259 P		
4 Riverside - Indio Juvenile & Family Courthouse							\$	3.484 W	. ·	,		
5 Sacramento - Sacramento Criminal Courthouse							\$	17,347 A,	P			
6 San Diego - Central San Diego Courthouse	\$	32,367 W			\$	3.792 C		,-	\$	832		
7 San Joaguin - Renovation/Addition to Juvenile Justice Center	-	325 P/W			\$	3,205 C			Ť			
8 Santa Barbara - Santa Barbara Criminal Courthouse	\$	129 A			·	-,	\$	4,411 P			\$	386 c
9 Santa Clara - Family Justice Center		10,005 W						,			-	
0 Shasta - Redding Courthouse	\$	2.985 A	1				\$	6.028 P	\$	8.849 W	\$	1,810 c
1 Sierra - Downieville Courthouse		,							Ť	0,010	-	.,
2 Siskiyou - Yreka Courthouse	\$	-			\$	3,277 P	\$	4,518 W	ļ			
3 Siskiyou - Yreka Courthouse (Reimbursements)					\$	(3,277) P		,				
4 Solano - Renovation to Fairfield Old Solano Courthouse	\$	1,393 W			·	(-) /						
5 Sonoma - Santa Rosa Criminal Courthouse	\$	3,853 A					\$	7.670 P				
6 Stanislaus - Modesto Courthouse		-,					\$	9.000			\$	1,697 c
7 Sutter - Yuba City Courthouse	\$	4,693 W	1					-,	l		Ť	.,
8 Tehama - Red Bluff Courthouse	\$	3,106 P	1		\$	3,982 W						
9 Tuolumne - Sonora Courthouse	\$	823 A	1			- /	\$	3,049 P	\$	4,066 W	!	
0 Yolo - Woodland Courthouse	\$	9,639 W	1					-,	Ť	.,		
1 San Joaquin - Stockton (SB 1732 Project)	-		1		\$	3,083 C					\$	35,462 c
2 Subtotal Capital Costs	\$	89,968	\$	-	\$	18,636	\$	104,914	\$	21,472	\$	39,590
3 Total Expenditures and Expenditure Adjustments		05,804	\$	266,912	\$	122,843	\$	195,910	\$	169,871	\$	223,489
4 Net Annual Rev., Trsf., & Other Adj. Less Total Expenditures		44,463)	\$	15,774	\$	(48,399)	\$	65,036	\$	56,528	\$	(6,163)
5 TOTAL FUND BALANCE	· · · ·	61,061	\$	108,476	\$	86,266	\$	152,622	\$	211,082	\$	227,740