

Status of Active Judicial Branch Courthouse Construction Program Projects
March 31, 2018

	County	Capital Project Name	Capital Project Status
1	El Dorado	New Placerville Courthouse	Project on hold
2	Glenn	Renovate and Addition to Willows Courthouse	In Working Drawings; Construction funds in 2018/2019 budget
3	Imperial	New El Centro Courthouse	Working Drawings Completed; Construction funds in 2018/2019 budget
4	Inyo	New Inyo County Courthouse	Project on hold
5	Lake	New Lakeport Courthouse	Project on hold
6	Los Angeles	New Eastlake Juvenile Courthouse	Project on hold
7	Los Angeles	Hollywood Courthouse	Project on hold
8	Mendocino	New Ukiah Courthouse	Project on hold
9	Riverside	New Indio Juvenile and Family Courthouse	Working Drawings Completed; Construction funds in 2018/2019 budget
10	Riverside	New Mid-County Civil Courthouse	In Working Drawings; Construction funds in 2018/2019 budget
11	Sacramento	New Sacramento Criminal Courthouse	In Working Drawings; Construction funds in 2018/2019 budget
12	Santa Barbara	New Santa Barbara Criminal Courthouse	Project on hold
13	Shasta	New Redding Courthouse	Working Drawings Completed; Construction funds in 2018/2019 budget
14	Siskiyou	New Yreka Courthouse	Working Drawings Completed; Construction funds in 2018/2019 budget
15	Sonoma	New Santa Rosa Criminal Courthouse	Working Drawings; Construction funds in 2018/2019 budget
16	Stanislaus	New Modesto Courthouse	Working Drawings; Construction funds in 2018/2019 budget
17	Tuolumne	New Sonora Courthouse	Working Drawings Completed; Construction funds in 2018/2019 budget

	County	Capital Project Name	Indefinitely-Delayed Capital Project Status
18	Fresno	Renovate Fresno County Courthouse	Indefinitely delayed as of Judicial Council meetings on October 26, 2012, and January 17, 2013
19	Kern	New Delano Courthouse	
20	Kern	New Mojave Courthouse	
21	Los Angeles	New Glendale Courthouse	
22	Los Angeles	New Santa Clarita Courthouse	
23	Los Angeles	New Southeast Los Angeles Courthouse	
24	Monterey	New South Monterey County Courthouse	
25	Nevada	New Nevada City Courthouse	
26	Placer	New Tahoe Area Courthouse	
27	Plumas	New Quincy Courthouse	

Indefinitely Delayed – Projects are indefinitely delayed until funds become available in the future. No work to proceed on site acquisition or design.