

# California Courts Protective Order Registry (CCPOR) Deployment Planning Process

## LEGEND



CCPOR Team



Document from CCPOR Team




Response back from court



Meetings, Communication, & Information from JCC




Court/LEA activities




Planning

- CCPOR Team & Court management awareness
- CCPOR info on Justice Partner site:  
<http://www.courts.ca.gov/partners/ccpor.htm>
- CCPOR Team to provide questionnaires for court to complete: Court's R&PO operations & infrastructure and scanner assessment for first 20 courts




Scope

- Scope questionnaire and Court Planning Guide helps evaluate & prepare for on boarding with dependencies:
  - Connectivity to CCTC datacenter
  - CA DOJ: CLETS/CARPOS through CCPOR gateway
  - CCPOR Training & Testing
  - Resource planning
- Monthly meetings with courts/LEAs interested to onboard




Implement

- On-boarding dependencies includes DOJ/CLETS/CARPOS registration/approvals, assessment of infrastructure/security/network capacity, scanner setups, user & court profiles & access
- Schedule CCPOR application training, court acceptance testing & go-live date
- CCPOR Team provides training and test plan. CCPOR User Guide available online



Go-Live



90 days + before Go-Live

60 days + before Go-Live

30 days + before Go-Live

Go-Live