


INFORMATION TECHNOLOGY ADVISORY COMMITTEE

DATA EXCHANGE WORKSTREAM REPORT

June 10, 2016



DX WORKSTREAM – SUMMARY OF EVENTS

- Entering 18 Month
 - Established Face-to-Face meetings with all key Justice Partners and Case Management System (CMS) providers
 - Department of Motor Vehicles
 - Department of Justice
 - California Department of Corrections and Rehabilitation
 - Department of Child Support Services
 - California Highway Patrol
 - CMS – Tyler Technologies, Thompson-Reuters, Justice Systems, Journal Technologies
- 

DX WORKSTREAM – SUMMARY OF ACTIVITIES CONTINUED

- Through collaborative partnership with Trial Court Chief Information Officers, captured system architecture requirements to establish a single target data exchange for each justice partner agency and all CMS providers for new implementations in the near-term.
 - Maintaining dialogue with all partners to facilitate trial courts transitioning to new CMS systems and maintaining continuity with the exchange of information.
 - Developed a reference model for a single target data exchange for all justice partner agencies in the future.
- 

DX WORKSTREAM UPCOMING ACTIVITIES

- Building repository to capture justice partner requirements and specifications:
 - Justice partners and CMS vendors will self-update the repository to report to help ensure accuracy and currency of information
 - Access to information will be to authorized users to maintain security and data integrity
- 

DX WORKSTREAM – UPCOMING ACTIVITIES - CONTINUED

- Assemble Governance Subcommittee
 - Validate listing of members by ITAC Leadership
 - Confirm Governance Goals
 - Extend Project Timeline
 - To ensure completion, the project is requesting an extension to October, 2016
- 