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1
FM-
0047901

Los 
Angeles

Airport 
Courthouse 19-AU1 1

HVAC - Restore Chiller #2. Work to include new 
motor bearings, disassemble compressor and 
motor and inspect for defective parts, evacuate and 
re-pressurize chiller, change oil, replace 3rd stage 
seal , replace gaskets and re-insulate chiller. Chiller 
is not in operation and is needed to back up main 
chiller for building A/C especially during summer.  $        52,500  $       40,514  $        129,079  $        99,610 

Additional work was required to restore 
system to useable condition. System was 
abandoned by county and inoperable for 
numerous years.  $        59,096 Complete       77.17 

2
FM-
0050221

Los 
Angeles

Pasadena 
Courthouse 19-J1 2

 HVAC - Gas Fired Boiler - Remove and replace three 
(3) 60 year old non-compliant boilers due to AQMD 
regulations. Failure to replace these boilers will lead 
to heavy daily fines; 2,000,000 BTU EA. Vent stacks 
have deteriorated and need replacement as well. 
Heating Hot Water Boilers #1,#2 and #3  $     281,709  $     195,365  $        481,709  $      334,065 

Asbestos Contaminating Material (ACM) 
discovered and has to be cleaned and 
remediated.  This now impacts the schedule 
of the Boiler Replacement and other 
projects in the space.  The ACM is in the fire 
proofing.  $     138,700 In Work       69.35 

3
FM-
0050763 San Diego

Kearny Mesa 
Traffic Court 37-C1 2

HVAC - Install six (6) new rooftop packaged (heating 
and cooling) AC units - AC units #1, 2, 3, 6, 9 & 12 
are failing or have failed, failing units are operating 
at 40 to 50% efficiency and not providing the 
cooling capacity necessary to support the 
courthouse heat loads which is affecting court 
operations.  $     279,188  $     279,188  $        434,746  $      434,746 

Original county installation did not include 
seismic anchoring through the roof deck 
which is required by code. Roof decking and 
the ceiling below contain ACM which will be 
remediated and the roof re-secured as part 
of the overall scope of work of this 
modification.  $     155,558 In Work     100.00 

4
FM-
0051894 Monterey

Monterey 
Courthouse 27-C1 2

COUNTY MANAGED - Elevator - Refurbish failed and 
out of service Court employee elevator will comply 
with all Codes and ADA accessibility, this is the only 
employee elevator for the building staff is currently 
using the public elevator which has been voiced to 
be a safety risk for judges.  $     100,280  $     100,280  $        223,455  $      223,455 

County managed project scope and 
construction budget were established in FY 
2012-13 and then updated in FY 2013-14 
when funding was allocated to the project.  
Updated quote included cost increases to 
construction costs, electrical infrastructure 
upgrades, and staff and construction 
management costs.  $     123,175 In Work     100.00 
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5
FM-
0029129 Orange

Harbor Justice 
Center-
Newport 
Beach Facility 30-E1 2

HVAC - Chiller #1 - Remove and replace failed chiller 
with Smart Turbocor chiller.  Chiller has one non-
operational and un-repairable compressor and a 
second that is making noise on hot days and not 
performing properly.  New chiller will provide 
operational cost savings.  Building is currently only 
running at 25% with chiller #2 non-operational with 
a failed compressor.  $     275,344  $     232,170  $        353,608  $      298,162 

Project requires unanticipated upgrades to 
electrical system and associated sub-panels.  $        65,992 Complete       84.32 

 $     989,021  $     847,518  $     1,622,597  $   1,390,039  $     542,521 
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