
 
T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

( R E V I S E D  A G E N D A ) 1 

O P E N  M E E T I N G  W I T H  C L O S E D  S E S S I O N  A G E N D A  

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c)(1)) 
OPEN PORTION OF THIS MEETING IS BEING RECORDED  

Date: July 22, 2016 
Time: 11:00 AM - 4:00 PM (Closed Session 10:00 – 11:00 AM) 
Location: Sacramento/Teleconference for Public Access 
Public Call-in Number: 1-877-820-7831   Listen Only Code: 4502468 

Meeting materials for open portions of the meeting will be posted on the advisory body web page on the 
California Courts website at least three business days before the meeting. Agenda items are numbered 
for identification purposes only and will not necessarily be considered in the indicated order. 

I .  O P E N  M E E T I N G  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( C ) ( 1 ) )  

Call to Order and Roll Call 11:00 AM 

Approval of Minutes 
Approve minutes of the May 20, 2016 Trial Court Facility Modification Advisory Committee 

meeting. 

I I .  A C T I O N  I T E M S  ( I T E M S  1 – 1 0 )  

Action Item 1 – (Action Required) – List A – Emergency Facility Modification 
Funding (Priority 1) 

Summary:  Ratify emergency facility modifications from List A. 
Action Requested:  Staff recommends 35 projects for a total of $584,079 to be paid from funds 
previously encumbered for emergency funding. 
Presenter: Mr. Brad Boulais, Supervising Project Manager, Facilities Management Unit (FMU), 
and Mr. Price Eres, Project Manager, FMU 
 
Action Item 2 – (Action Required) – List B – Facility Modifications Less than $50K 

(Priority 2) 
Summary: Ratify facility modifications less than $50K from List B. 
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Action Requested:  Staff recommends 152 projects for a total of $1,544,477 to be paid from 
funds previously encumbered for facility modifications less than $50K. 
Presenter: Mr. Brad Boulais, Supervising Project Manager, FMU, and Mr. Price Eres, Project 
Manager, FMU 

 
Action Item 3 – (Action Required) – List C – Cost Increases Over $50K 
Summary: Ratify facility modifications requiring cost increases over $50K from List C. 
Action Requested:  Staff recommends three projects for a total cost increase to the Facility 
Modification program budget of $485,282. 
Presenter: Mr. Brad Boulais, Supervising Project Manager, FMU, and Mr. Price Eres, Project 
Manager, FMU 
 
Action Item 4 – (Action Required) – List D – Facility Modifications Over $50K 
Summary: Review recommended facility modifications over $50K from List D. 
Action Requested: Staff recommends 15 projects for a total cost to the Facility Modification 
Program Budget of $2,531,713. Items #3 and #12 – FM-0058865 and FM-0017562 – have a 
county share greater than $50,000 and should be on hold until shared cost is approved. 
Presenter: Mr. Brad Boulais, Supervising Project Manager, FMU, and Mr. Price Eres, Project 
Manager, FMU 
 
Action Item 5 – (Action Required) – Sustainability: Energy Efficiency Projects 
Summary: Review recommended energy efficiency facility modifications from List D. 
Action Requested: Staff recommends one project – item #16 on List D – for a total cost to the 
Facility Modification Program Budget of $43,282. 
Presenter: Ms. Laura Sainz, Manager, Environmental Compliance & Sustainability (EC&S) 
 
Action Item 6 – (Action Required) – Quarterly Activity Report, Quarter 4 of Fiscal 

Year 2015–2016 
Summary: Review and discuss the draft Trial Court Facility Modification Advisory Committee 
Activity Report for Quarter 4, Fiscal Year 2015–2016. 
Action Requested:  Provide input and additions to draft document and approve release to E&P 
upon revision. 
Presenter: Ms. Hilda Iorga, Analyst, FMU, and Mr. Brad Boulais, Supervising Project Manager, 
FMU 
 
Action Item 7 – (Action Required) – Proposed Revision to Court-Funded Facilities 

Request Policy 
Summary: Review and discuss the draft Court-Funded Facilities Request Policy. 
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Action Requested:  Provide comments and edits to draft revision and approve release to E&P 
upon revision. 
Presenter: Mr. Enrrique Villasana, Director, Real Estate and Facilities Management (REFM), 
and Mr. Ken Levy, Attorney, Legal Services 
 
Action Item 8 – (Action Required) – FY 16-17 Deferred Maintenance 
Summary: Review and discuss deferred maintenance items, including the draft FY 16-17 
Deferred Maintenance Report that is submitted to Department of Finance (DOF) annually, 
showing the complete list of deferred facilities maintenance, and the list of Deferred Maintenance 
projects ready for execution from the Governor’s $45M allocation. These total 39 projects and 
$12,077,308 of the branch’s share. 
Actions Requested: Review and approve the draft report for submittal to the Judicial Council, 
with a recommendation to submit to DOF in September 2016. 
Presenter: Mr. Craig Evans, Facilities Planner, FMU, Mr. Enrrique Villasana, Director, REFM, 
and Mr. Brad Boulais, Supervising Project Manager, FMU 
 
Action Item 9 – (Action Required) – FY 16-17 Budget Allocations 
Summary: Review and discuss finalized FY 16-17 FM budget allocations. The proposed budget 
was previously presented at the May 20, 2016 meeting. 
Action Requested:  Approve the FY 16-17 FM budget allocations, including List G – Planned 
FMs. 
Presenter: Mr. Brad Boulais, Supervising Project Manager, FMU, and Ms. Angela Guzman, 
Manager, Finance 
 
Action Item 10 – (Action Required) – FM Approval Authority Threshold  
Summary: Discussion of increase to approval authority threshold for facilities staff. 
Action Requested: Approve FM approval authority threshold increase for staff from $50K to 
$100K on new P2 FMs and cost increases. 
Presenter: Mr. Enrrique Villasana, Director, REFM, and Mr. Brad Boulais, Supervising Project 
Manager, FMU 

I I I .  D I S C U S S I O N  I T E M S  ( I T E M S  1 - 2 )  
 
Discussion Item 1 – List F – Funded Facility Modifications on Hold 
Summary: Review and discuss projects that have previously been funded by the committee, but 
that are on hold for various reasons. This meeting includes an additional report on aging, work in 
progress. 
Presenter: Mr. Brad Boulais, Supervising Project Manager, FMU, and Mr. Enrrique Villasana, 

Director, REFM 
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Discussion Item 2 – Seismic Study Update 
Summary: Overview of Seismic Study findings previously introduced to the committee in April 
2015. 
Presenter: Ms. Maria Topete, Analyst, Risk Management, and Mr. Peter Revelli and Mr. Afshar 
Jalalian, Rutherford & Chekene 

I V .  I N F O R M A T I O N  O N L Y  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  
 
Information Item 1 – Report on Budget Reconciliation 
Summary: Informational report on FY 15-16 budget reconciliation and spending plan, as well as 
completed and canceled facility modifications during the reporting period. 
 
Information Item 2 – List H – Closed Facility Modifications 
Summary: Annual list of facility modifications closed during FY 15-16. 
 
Information Item 3 – List I – Canceled Facility Modifications 
Summary: Annual list of facility modifications canceled during FY 15-16. 

V .  A D J O U R N M E N T  

Adjourn Open Session 

V I .  C L O S E D  S E S S I O N  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( d ) )  
( A C T I O N  I T E M S  1 - 3 )  

Call to Order 

Approval of Minutes 
Approve closed session minutes of the May 20, 2016 Trial Court Facility Modification Advisory 
Committee meeting. 

Closed Action Item 1 – Security-Related – Facility Modifications Less than $50K 
(Closed List B) 

Facility Modification Security Projects (Action Required) 
Pursuant to California Rules of Court, Rule 10.75(d)(5) Security plans or procedures or other 
matters that if discussed in public would compromise the safety of the public or of judicial branch 
officers or personnel or the security of judicial branch facilities or equipment, including electronic 
data. 
Summary: Review security-related facility modifications less than $50K from Closed List B. 
Action Requested: Staff recommends eight security-related projects for a total of $104,138 to be 
paid from funds previously encumbered for facility modifications less than $50K. 
Presenter: Mr. Brad Boulais, Supervising Project Manager, FMU, and Mr. Joe Thims, Security 
Coordinator, Security Operations 
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Closed Action Item 2 – Security-Related – Facility Modifications Over $50K 
(Closed List D) 
Facility Modification Security Projects (Action Required) 
Pursuant to California Rules of Court, Rule 10.75(d)(5) Security plans or procedures or other 
matters that if discussed in public would compromise the safety of the public or of judicial branch 
officers or personnel or the security of judicial branch facilities or equipment, including electronic 
data. 
Summary: Review security-related facility modifications greater than $50K from Closed List D. 
Action Requested: There are no security-related Priority 2 projects greater than $50K during this 
reporting period. No action is requested. 
Presenter: Mr. Brad Boulais, Supervising Project Manager, FMU, and Mr. Joe Thims, Security 
Coordinator, Security Operations 

Closed Action Item 3 – Court-Funded Facilities Requests (Closed List E) – Leases 

Court-Funded Facilities Requests – Leases (Action Required) 
Pursuant to California Rules of Court, Rule 10.75(d)(3) Negotiations concerning a contract, a 
labor issue, or legislation; 
Pursuant to California Rules of Court, Rule 10.75(d)(4) The price and terms of payment for the 
purchase, sale, exchange, or lease of real property for a judicial branch facility before the 
property has been acquired or the relevant contracts have been executed. 
Summary: Review Court-Funded Facilities Requests related to new leases, lease renewals, and 
security projects. 
Action Requested: Staff recommends executing the proposed leases on List E – Court-Funded 
Facilities Requests (Leases). 
Presenter: Ms. Mary Bustamante, Senior Facilities Analyst, Real Estate  
 
 

 Adjourn Closed Session 
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M I N U T E S  O F  O P E N  M E E T I N G  W I T H  C L O S E D  S E S S I O N  

May 20, 2016 
10:00 a.m. – 4:00 p.m. 

In-Person Meeting, Sacramento 

Advisory Body 
Members Present: 

Hon. Donald Cole Byrd, Chair, Hon. William F. Highberger, Vice-Chair, Hon. 
James L. Stoelker, Hon. Vanessa W. Vallarta, Hon. Jennifer K. Rockwell, Ms. 
Jeanine D. Tucker, and Ms. Linda Romero Soles 

Advisory Body 
Members Absent: 

Hon. Brad Hill, Hon. Patricia Lucas, Mr. Michael M. Roddy, and Ms. Christina M. 
Volkers 

Others Present:  Mr. Jerry Pfab, Mr. Patrick McGrath, Ms. M.R. Gafill Malloy, Mr. Nick Turner, Mr. 
Ken Kachold, Ms. Angela Guzman, Ms. Jamie Nguyen, Mr. Craig Evans, Ms. 
Hilda Iorga, Ms. Esha Singh, Mr. Ed Ellestad, Ms. Laura Sainz, and Ms. Kristine 
Metzker 

O P E N  M E E T I N G   

Call to Order and Roll Call  
The chair called the meeting to order at 10:00 a.m. and took roll call. 

Approval of Minutes 
The advisory body reviewed and approved the minutes of the April 4, 2016 Trial Court Facility 
Modification Advisory Committee meeting. (Motion: Stoelker; Second: Highberger) 

P U B L I C  W R I T T E N  C O M M E N T  
No public comments were received. 

A C T I O N  I T E M S  ( I T E M S  1 – 9 )  

Action Item 1 – (Action Required) – List A – Emergency Facility Modification Funding 
(Priority 1) 
Summary:  Ratify emergency facility modifications from List A. 

Action:  Reviewed and ratified 29 projects for a total of $770,253 to be paid from funds previously 
encumbered for emergency funding. (Motion: Tucker; Second: Highberger) 
 
Action Item 2 – (Action Required) – List B – Facility Modifications Less than $50K 
(Priority 2) 
Summary: Ratify facility modifications less than $50K from List B. 

www.courts.ca.gov/tcfmac.htm 
tcfmac@jud.ca.gov 
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Action:  Reviewed and ratified 113 projects for a total of $984,337 to be paid from funds previously 
encumbered for facility modifications less than $50K. (Motion: Romero Soles; Second: Stoelker) 

 
Action Item 3 – (Action Required) – List C – Cost Increases Over $50K 
Summary: Ratify facility modifications requiring cost increases over $50K from List C. 
Action:  Reviewed and approved three projects for a total cost increase to the Facility Modification 
Program Budget of $1,018,173. (Motion: Rockwell; Second: Highberger) 
 
Action Item 4 – (Action Required) – List D – Facility Modifications Over $50K 
Summary: Review recommended facility modifications over $50K projects from List D. 

Action: Reviewed and approved 12 projects recommended for funding for a total cost to the Facility 
Modification Program Budget of $2,855,049. (Motion: Highberger; Second: Vallarta) 
 
Action Item 5 – (Action Required) – Sustainability: Energy Efficiency Projects 
Summary: Review recommended energy efficiency facility modifications from List D. 

Action:  Reviewed and approved 11 energy efficiency projects from List D – items #13-23 – for a total 
cost to the Facility Modification Program Budget of $1,847,475. (Motion: Highberger; Second: 
Romero Soles) 
 
Action Item 6 – (Action Required) – Sustainability: Water Conservation Program 
Summary: Overview of Environmental Compliance & Sustainability unit’s Water Conservation 
Program, and proposed transfer of funds to Court Facilities Architectural Revolving Fund (CFARF) for 
this purpose. 

Action:  The committee approved staff’s proposal to transfer $65,000 into the CFARF to target water 
conservation efforts. (Motion: Vallarta; Second: Tucker) 
 
Action Item 7 – (Action Required) – $60M Deferred Maintenance FM List 
Summary: Review final ranked list of Deferred Maintenance FM list submitted to Department of 
Finance. 

Action:  The committee approved the final ranked list, which is contingent upon the Governor’s 
Budget in July. (Motion: Highberger; Second: Romero Soles) 
 
Action Item 8 – (Action Required) – Quarterly Activity Report, Quarter 3 of Fiscal Year 
2015–2016 
Summary: Review and discuss the Trial Court Facility Modification Advisory Committee Activity Report 
for Quarter 3, Fiscal Year 2015-2016. 
Action:  The committee reviewed and approved the draft report with committee edits to move forward to 
E&P. (Motion: Highberger; Second: Vallarta) 
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Action Item 9 – (Action Required) – FY 2017–2018 Budget Change Proposals 
Summary: Review and discuss Budget Change Proposal (BCP) priorities for FY 2017–2018. 
Action:  The committee reviewed and discussed the proposed Budget Change Proposals for FY 2017–
2018. The committee approved staff recommendations and ranked the BCPs as follows: 

1. Ongoing operations in newly constructed facilities 
2. Trial Court Security System Maintenance, Replacement and Improvements 
3. Facilities Operations & Maintenance (inflation only; not Building Owners and Managers 

Association standard) 
4. Technology Improvement for Facilities 
5. Trial Court Facilities – Risk Management Program 
6. Facility Modifications 
7. Santa Clara Funding 

D I S C U S S I O N  I T E M S  ( I T E M S  1 - 2 )  
 
Discussion Item 1 
Summary: Reviewed List F – Funded Facility Modifications on Hold. As of this meeting, there are 44 
projects on hold with a total Facility Modification Program Budget Share of $16,544,861. These projects 
are primarily on hold pending county share of funding commitment or project management resources. For 
the year-end period, some projects are also on hold due to contracting deadlines. All FMs on hold at this 
time will be placed into the CFARF, with release once those funds are approved by Department of 
Finance in the new fiscal year and can be fully encumbered. 
 
Discussion Item 2 
Summary: Staff presented initial budget projections for FY 16–17. The operations & maintenance budget 
for the new fiscal year is expected to be $119 million, and the facility modification budget is expected to 
remain unchanged at $65 million. For the new fiscal year, staff proposed a reduction in the Priority One 
allocation based on three-year trend data, and an increased allocation for statewide planning efforts and 
energy conservation projects. The committee will approve finalized budgets at the July meeting, with 
subsequent submittal to the Judicial Council. 

I N F O R M A T I O N  O N L Y  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  
 
Information Item 1 
Summary: Informational report on FY 2015–2016 Quarter 3 expenditures from the Court Facilities Trust 
Fund (CFTF). 
 
Information Item 2 
Summary: Informational report on FY 15–16 budget reconciliation and spending plan, as well as 
completed and canceled facility modifications during the reporting period. 
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A D J O U R N M E N T  

There being no further open meeting business, the meeting was adjourned at 2:40 p.m.  
 
 
Approved by the advisory body on ____________. 



           Meeting Date: 7/22/2016 

 
Action Item 1 – (Action Required) - List A – Emergency 
Facility Modification Funding (Priority 1) 
 
Summary:   
List A – Emergency Facility Modification Funding (Priority 1) 
  
 
  
Supporting Documentation:   

• List A - Emergency Facility Modifications (Priority 1) 
 
Action Requested: 
Staff recommends 35 projects for a total of $584,079 to be paid from funds 
previously encumbered for emergency funding. 
  
 
  

Total Project Count: 35 
Total Potential FM Budget Share of Cost:   $584,079 
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1 FM-0049520 Los Angeles Burbank Courthouse 19-G1 1

HVAC - Remove Compressor A1 from the Chiller and replace with factory remanufactured compressor. 
Replace all gaskets and related items to complete installation. Reconnect the existing piping and power, add 
10 gallons of new oil. Unit leaks oil causing an alarm to go off and shutting down the chiller, allowing the 
building to warm up drastically potentially affecting Court Operations. Work will be performed on regular 
hours will not affect courtroom operations. 60,350$       54,774$          In Work 90.76

2 FM-0058639 Napa Historic Courthouse 28-B1 1
Electrical - Reset main breaker, AC 1 breakers.  Test VFD, fuses and motors.  MEG motors for shorts.  HVAC - 
Replace failed VFD and test run the unit for operation 10,171$       9,560$            Complete 93.99

3 FM-0058645 San Mateo
Juvenile Branch, 
Paul Scannell Drive 41-F1 1

HVAC - Install two (2) 120v portable AC units to provide temporary cooling at (2) Courtrooms.  AHU fan 
motor failed causing heat issues and multiple disruptions at Courtrooms. 9,668$         9,668$            In Work 100

4 FM-0058683
San 
Bernardino

San Bernardino 
Justice Center 36-R1 1

Grounds and Parking Lot- Secure, straighten, and realign door components, replace 2 damaged slats and 
door bar. Sheriff's bus impacted the North Sally Port Roll-Up door damaging 2 door slats making the door in-
operable and unable to secure becoming a safety issue. 7,135$         7,135$            Complete 100

5 FM-0058686 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing / Replace 10 feet of 4" cracked cast iron waste line.  Water has leaked through (2) 1'x1' ceiling and 
a 4'x4' light fixture, wetting a 2'x5' section of carpet, and (3) audience seats. 21,865$       14,459$          In Work 66.13

6 FM-0058688 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Plumbing - Replace leaking 2"x4" copper tee & 4ft of L type copper pipe, install ball valve & butterfly valve. 
Install scaffolding to access 20ft ceiling. Pipe water leak in Sheriffs sally-port basement. 8,560$         8,093$            Complete 94.54

7 FM-0058691 Los Angeles
Alhambra 
Courthouse 19-I1 1

Elevators, Escalators, & Hoists -  Replace broken obsolete tape reader and replace worn car top 
programmable selector unit to bring elevator #1 back to normal operation. 6,145$         5,285$            Complete 86

8 FM-0058700 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Replace 180' of defective & cracked cast iron pipe & Set up 25' of Scaffolding. Water leaked from 
the 2nd flr café drain pipes affecting the 1st flr rm 101, Vestibule & Basement Corridor. Work performed in 
ACM known environment. 58,213$       38,496$          Complete 66.13

9 FM-0058712 Los Angeles
Torrance 
Courthouse 19-C1 1

Elevators, Escalators, & Hoists- Replace failed limited switch on selector panel for Judge's Elevator #5. 
Elevator doors are closed and elevator not responding 2,206$         2,206$            Complete 100

10 FM-0058719 Los Angeles
Inglewood 
Courthouse 19-F1 1

Plumbing- Replace 100ft of 2 defective Cast Iron pipe, (1) cracked p-trap and (5) cracked floor drains. Work 
includes water remediation (approx. 870sqft). The Cast Iron pipes and floor drains were leaking water into 
the building basement. 40,000$       29,824$          Complete 74.56

11 FM-0058727 Los Angeles
Santa Clarita 
Courthouse 19-AD1 1

County Managed - HVAC - Installed (2) 4" valves to the supply and return lines to isolate leak from HVAC hot 
water piping.  Work was performed under P1 condition. 4,200$         4,200$            In Work 100

12 FM-0058771 Sutter
New Sutter County 
Courthouse 51-C1 1

Grounds and Parking Lot - Capital Project Funded - Replace 5 Yuba City trees and street side landscaping 
due to damaged water line thus resulted in dead plants, grass and trees.  City specified design and planting 
schedule to be adhered to. 5,000$         5,000$            Complete 100

13 FM-0058788 Los Angeles
West Covina 
Courthouse 19-X1 1

County Managed - Plumbing - Retube and tune (2) boilers. There was no hot water or heating in the entire 
West Covina Courthouse due to both boilers needing repair. 22,413$       22,413$          In Work 100

14 FM-0058794 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1

Elevators, Escalators, & Hoists - Install individual phone lines from the main phone panel to main 
communication room for each elevator. Elevators #1-9 emergency phones do not communicate to 
monitoring company creating a safety issue. 21,850$       17,585$          In Work 80.48
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15 FM-0058801 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Replace 20' of 3" cast iron pipe. Remove & replace 10'x3' plaster wall to access pipe. Replace 
10sf ceiling tiles. Water leaked from inside the wall 7th flr public hallway wetting ceiling tiles, floor tiles and 
wall. 24,834$       16,423$          In Work 66.13

16 FM-0058803 Los Angeles
Compton 
Courthouse 19-AG1 1

Vandalism - Replace 24sf ceiling tiles, remediate grey water contamination on 20sf of carpet, replace (3) 
light fixtures. Inmate clogged sink with toilet paper and overflowed sink on the 5th floor lockup. 100 gallons 
of water ran down to the 4th floor, Room 403K Acct'ing office. 23,846$       23,846$          In Work 100

17 FM-0058814 Santa Clara
Downtown Superior 
Court 43-B1 1

HVAC - Replace (1 ) failed chiller purge unit -  Chiller is continuously failing to run - Impacting the courts 
cooling capacity 14,684$       14,684$          In Work 100

18 FM-0058822 Los Angeles
East Los Angeles 
Courthouse 19-V1 1

Elevators, Escalators, & Hoists - Replace broken door closure (aspirator), door clutch and door restrictor. 
Custody Elevator #4 was stuck between the 1st flr and 2nd flr, doors closed, not responding. 5,043$         5,043$            Complete 100

19 FM-0058834 Los Angeles Norwalk Courthouse 19-AK1 1

Plumbing- Restored the seal of janitors mop sink on the 4th floor and replaced 20sqft of ceiling tiles on 3rd 
floor. Water leaked down to the 3rd floor from the janitors mop sink because of a defective seal around the 
mop sink. 22,936$       19,502$          In Work 85.03

20 FM-0058843 Los Angeles
Compton 
Courthouse 19-AG1 1

Parking Lot - Replace 15 panel slats, door rollers, and track for the secure parking garage sally port gate 
which was backed into by the Sheriff's bus while it was still closed. 11,856$       7,840$            In Work 66.13

21 FM-0058845 Los Angeles
Pasadena 
Courthouse 19-J1 1

Plumbing - Water remediation, replace failed push button, 1"angle stop to sink and 1 ¼"domestic cold 
water shut valve on 6th floor Dept. G Lock up cell.  Water leaked into Dept. 271 (dark courtroom), affecting 
a 5'x 7'area of carpet. Water leaked down to the 3rd floor DA's area kitchenette, affecting a 4' x 5' area of 
carpet and causing 3 ceiling tiles to fall. 24,986$       24,986$          In Work 100

22 FM-0058849 Los Angeles
El Monte 
Courthouse 19-O1 1

HVAC - Replace failed compressor chiller. Training classroom #100 is occupied and reaching uncomfortable 
temperatures. 12,917$       7,507$            In Work 58.12

23 FM-0058851 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1

HVAC -Replace vane actuator on Chiller # 2. Emergency measure to replace defective parts to bring the 
Chiller back on Line 13,300$       10,704$          In Work 80.48

24 FM-0058853 Los Angeles
El Monte 
Courthouse 19-O1 1 HVAC - Replace failed 40hp air supply motor and ground shaft kit in Basement Mechanical Room. 12,359$       7,183$            In Work 58.12

25 FM-0058855 Alameda
Wiley W. Manuel 
Courthouse 01-B3 1

Plumbing - Replace failed water line for refrigerator ice maker and re-mediate damage . Replace 100 square 
foot of sheet-rock and 100 foot of baseboard and extract 120 gallons of water from 350 square foot of 
carpet. 13,766$       11,536$          In Work 83.8

26 FM-0058857 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Elevator - Replace failed timer relay with refurbished timer relay to restore elevator service. Judge's elevator 
is not functioning, stuck on Level A with the doors closed. 8,675$         8,675$            In Work 100

27 FM-0058858 Los Angeles
El Monte 
Courthouse 19-O1 1

Plumbing - Replace failed 100 gallon water heater that supplies the heating to the domestic water to the 
courthouse. 7,692$         4,471$            In Work 58.12

28 FM-0058875 Los Angeles

Alfred J. 
McCourtney 
Juvenile Justice 
Center 19-AE1 1

County Managed - HVAC - Replace failed condenser pump for the cooling towers. Replace shaft and 
bearings. County responded under P1 conditions. 6,905$         6,905$            In Work 100
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29 FM-0058884 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 1

HVAC - Replace 20 HP VFD , 50" fan wheel, squirrel cage, and barring on motor for Air Handler Unit #5.  Due 
to the vibration making the unit go off balanced, the entire inside of the return fan assembly unit was 
damaged. 65,555$       48,189$          In Work 73.51

30 FM-0058887 Los Angeles

Alfred J. 
McCourtney 
Juvenile Justice 
Center 19-AE1 1

County Managed - Interior Finishes - Replace broken window in attorney conference room.  Window was 
broken by an in custody.  County replaced window under P1 conditions. 1,588$         1,588$            In Work 100

31 FM-0058889 Alameda
Hayward Hall of 
Justice 01-D1 1

Plumbing - Replace failed faucet component that leaked over a weekend flooding several courtrooms - 
Extract water and clean stains from 300 square feet of carpet and replace 24 feet of rubber cove base and 7 
square feet of wet sheet-rock and run fans and dehumidifiers for several days 9,968$         9,968$            In Work 100

32 FM-0058895 Los Angeles Norwalk Courthouse 19-AK1 1
Elevators, Escalators, & Hoists - Elevators#3 - Replaced failed bottom pole hoist motor brushes. Elevator 
was not operational. 12,855$       10,931$          In Work 85.03

33 FM-0058902 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1

HVAC - On Chiller #1 Replace the Vane Actuator and Motor with factory OEM retrofit kit; replace Purge unit, 
and upgrade Trane Adapti-View control panel to be compatible with Vane Actuator factory retrofit kit. Vane 
Actuator and motor are failed and obsolete for this chiller. Factory OEM Retrofit kit available to replace. 107,845$    86,794$          In Work 80.48

34 FM-0058907 Orange
Central Justice 
Center 30-A1 1 HVAC - Replace failed 30HP ACH-550 AHU-4 supply fan motor and 60HP VFD. 8,876$         8,092$            In Work 91.17

35 FM-0058921 Los Angeles
Compton 
Courthouse 19-AG1 1

Vandalism - Restore main waste line & remediate black water contamination in Dept 3 Lockup Entrance, 
secured corridor, Cells 4A & 4B, (2) interview rms & 3 Judges Chamber RR's. An inmate inside 4th flr lock-up 
holding cell flushed a shirt and clogged the main line causing black water to back up throughout the 
courthouse. 20,515$       20,515$          In Work 100

 $    708,777  $       584,079 



           Meeting Date: 7/22/2016 

 
Action Item 2 – (Action Required) - List B – Facility 
Modifications Less than $50K (Priority 2) 
 
Summary:  
List B – Facility Modifications Less than $50K (Priority 2) 
 

Supporting Documentation:  
• List B – Facility Modifications Less than $50K (Priority 2) 

 
Action Requested: 
Staff recommends 152 projects for a total of $1,544,477 to be paid from funds 
previously encumbered for facility modifications less than $50K. 
  

Total Project Count: 152 
Total Potential FM Budget Share of Cost:   $1,544,477 
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1 FM-0053427 Fresno
Fresno County 
Courthouse 10-A1 2

Electrical - Install LED lighting in first floor breezeway and 8th floor veranda areas, approximately 64 lamps 
and 32 drivers total, and connect to existing building lighting controls - Breezeway and veranda areas are dark 
and unsafe; old fluorescent lamp fixtures are not active and not connected to any light switch or lighting 
controls. 16,447$         16,447$            In Work 100

2 FM-0058202
San 
Bernardino

San Bernardino 
Courthouse - 
Annex 36-A2 2

Elevators - Replace failed components on Elevator 1 and 2 that are needed to keep elevators within code. 
Components includes cab fans, position indicators, emergency alarm bell and lamp, 1st floor call button, cab 
key, door opening button, emergency fire recall, modify governor ropes, and stopping accuracy. 33,864$         32,388$            In Work 95.64

3 FM-0058641 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

Elevators, Escalators, & Hoists -  Replace failed brake board and non-reversal switch to bring back to proper 
operation. 15,236$         12,262$            In Work 80.48

4 FM-0058646 Los Angeles

Central 
Arraignment 
Courts 19-U1 2

County Managed - Roof - Recover existing roof on the North stairwell that is currently leaking into the 
building causing a safety hazard. Patching has been attempted, but does not resolve the problem. 6,317$           6,317$              In Work 100

5 FM-0058652 Alameda
Berkeley 
Courthouse 01-G1 2

Fire Protection -  Replace failed components to include eight corroded sprinkler heads, one escutcheon and 
one 1.25"branch line tee. Deficiencies found during 5 year certification. 4,554$           4,554$              In Work 100

6 FM-0058662
San Luis 
Obispo Courthouse Annex 40-A1 2

COUNTY MANAGED - Plumbing - Replace broken 3' section of drain pipe under the floor of court room eight 
jury room. Work to include: removing carpet, cutting concrete flooring, excavate broken pipe line, repairing 
pipeline, placing new concrete, and reinstalling carpet. 5,727$           5,727$              In Work 100

7 FM-0058663 Santa Barbara
Santa Maria 
Courts, Bldg G 42-F5 2

Plumbing - Replace failed 100 gallon hot water heater with a new Tank-less Water Heater Energy Efficient 
unit. 6,399$           6,174$              Complete 96.49

8 FM-0058664 Kern
Bakersfield 
Juvenile Center 15-C1 2

Plumbing -  Replace failed 4" main metered BFP. 4" main metered BFP is leaking, will no longer hold pressure 
due to cracked valves and has failed Reg. Compliance PM. 4,944$           3,301$              Complete 66.76

9 FM-0058665 Kern
Taft Superior 
Court Modular 15-F2 2

Roof Request - Remove dry rot wood and install a 40 ft metal edge along west side of modular. West side of 
modular roof is displaying visible dry rot and deterioration of roof membrane. 4,353$           4,353$              Complete 100

10 FM-0058666 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC - Replace the non-functioning VFD and (1) Supply Air 20HP US-Motor & (1) Return Air 7.5 HP US-Motor 
to allow the air flow to be regulated throughout the 2nd floor. 9,992$           9,446$              In Work 94.54

11 FM-0058670 Alameda
Hayward Hall of 
Justice 01-D1 2

Plumbing - Restroom Floor Drain. Replace failed and leaking floor drain body and associated cast iron P-trap 
and affected ceramic floor tile. 6,956$           6,142$              In Work 88.3

12 FM-0058671 Alameda

County 
Administration 
Bldg. 01-A2 2

Vandalism - Interior Finishes - Replace approximately 130 square feet of damaged paneling in courtroom 27 
at the bar complete with new finish and sand and refinish bar cap. 3,395$           3,395$              Complete 100

13 FM-0058672 Contra Costa
Concord 
Courthouse 07-D1 2

Grounds and Parking Lot - Remove and replace 1250 SQ FT of failed asphalt in the parking lot. Failed asphalt 
is a trip hazard and is causing storm water to form a large pool in the parking lot. 14,865$         14,865$            In Work 100

14 FM-0058673 San Benito
New Hollister 
Courthouse 35-C1 2

Interior Finish - Modify existing equipment access panels in all courtrooms  and jury assembly room (qty 4) - 
Current enclosure causing equipment to overheat / disrupting court process / poor design 2,470$           2,470$              In Work 100

15 FM-0058676 Napa
Criminal Court 
Building 28-A1 2

Plumbing - Replace failed float switch (1) at primary sanitary pit sump pump; test primary & secondary 
pumps for operation - Basement sanitary sump pump failed causing accumulation of black water 4,887$           4,887$              In Work 100
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16 FM-0058677 Solano Hall of Justice 48-A1 2

Electrical - Replace failing stainless steel roof and renovate exterior shell to mitigate rusting on 27 feet x 6 
feet outside switchgear. Install drains and downspouts enclosure to mitigate water damage in the future. 
Water penetration would cause an extended court closure. 34,581$         25,182$            In Work 72.82

17 FM-0058678 San Diego
County 
Courthouse 37-A1 2

HVAC - Replaced pressure regulator on pilot gas line and flame controller, and replaced N/O Vent valve on 
Boiler # 1 with valve from Boiler #2. Work performed under emergency repairs due to loss of flame causing 
boiler alarm to trip. 3,806$           2,947$              Complete 77.42

18 FM-0058680 San Diego
County 
Courthouse 37-A1 2

Elevators, Escalators, & Hoists -  Replace (3) faulty electrical wires in the traveling cable. Elevator #3 is not 
responding to calls, delaying the public's access to the courts. 4,027$           950$                 Complete 23.58

19 FM-0058684 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

HVAC - Install (2) pressure compensating, non-resettable natural gas meters  on each boilers  - Required to 
comply with AQMD registration requirements. 5,000$           4,487$              In Work 89.74

20 FM-0058685 Los Angeles
Compton 
Courthouse 19-AG1 2

HVAC - Replace failing 25HP motor on exhaust fan #2 including motor-pulley, blower-pulley, blower end shaft 
bearing, bushings and (4) B-150 belts to bring unit back to proper working conditions. 4,166$           2,755$              Complete 66.13

21 FM-0058687 Los Angeles
Compton 
Courthouse 19-AG1 2

Electrical -  Install tamper proof key switches to maintain emergency lighting available at all times and ensure 
court staff and public safety. Fire Marshal NOC/Code Compliant. 4,600$           3,042$              In Work 66.13

22 FM-0058689
San 
Bernardino

San Bernardino 
Justice Center 36-R1 2

HVAC - Install pressure compensating, non-resettable, natural gas meters on each boiler (4) - Required to 
comply with AQMD registration requirements. 46,361$         46,361$            In Work 100

23 FM-0058690 Merced Old Court 24-A1 2

Electrical – Safety. Install 12 linear feet of EMT conduit and ONE new LED light fixture for Judge’s parking lot. 
Path of travel to parking stalls at night is not well lit and is a safety concern. Conduct before and after load 
tests to validate circuit loading. 2,498$           2,498$              Complete 100

24 FM-0058693 Fresno
Fresno County 
Courthouse 10-A1 2

Elevators, Escalators, & Hoists - Regulatory Compliance - Install software update for Elevators 4 and 5 to 
assure proper operation of the required un-intended motion protection. 2,246$           2,246$              Complete 100

25 FM-0058695 Monterey
Marina 
Courthouse 27-B1 2

Exterior Shell - Replace failed 2x4s and flashing on arbor connection to the buildings roof edge - Area is 
leaking at penetration point 2,252$           2,252$              In Work 100

26 FM-0058698 Solano Hall of Justice 48-A1 2
Plumbing - Replace failed 4' section of 2" pipe including 90 degree fitting and a 4' section of 4" pipe, including 
45 degree fitting. Leaking domestic water supply line on the 1st floor. 6,501$           4,734$              In Work 72.82

27 FM-0058701 San Diego
East County 
Regional Center 37-I1 2

HVAC - Replace Compressor Shaft Seals, Flange Gaskets, Oil Filter and Oil, remove Refrigerant and send 
sample to lab for analysis, and install refrigerant based on analysis. Chiller #2 went off line, inspection found 
leaks in compressor. 29,392$         19,901$            In Work 67.71

28 FM-0058702 San Diego
East County 
Regional Center 37-I1 2

Interior Finishes -  Replace  approx. 260 Sq. Ft. of quarry tile. Public lobby floor tile is cracked, loose and some 
are popping up, causing a trip hazard. 9,609$           9,609$              In Work 100

29 FM-0058703 San Diego
East County 
Regional Center 37-I1 2

Interior Finishes - Remove wooded foyer/elevator barrier; and disable Elevators 5 & 6 button #7 from 
allowing members of the public from gaining access to secure space. 7th Flr lobby call button to remain 
active. State Fire Marshall - Immediate Corrective Action Required. Public Elevators stop at 7th flr and into a 
double locked non-compliant vestibule. In event of a fire, elevator (s) will recall to the 1st flr entrapping 
person inside make-shift enclosure. 5,112$           3,461$              Complete 67.71

30 FM-0058707 Fresno
Fresno County 
Courthouse 10-A1 2

Grounds and Parking Lot -  Replace 60 lf of deteriorating concrete caulking. Install backer rod and polyester 
fabric flashing. Rain water penetrates concrete deck and floods Dept. 11 judge's chambers in the B-1 level. 11,755$         11,755$            Complete 100
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31 FM-0058708 San Diego
County 
Courthouse 37-A1 2

Elevators, Escalators, & Hoists - Replaced elevator floor selector circuit card and sensor, replaced blown fuses 
in 2H group controller and rewired faulty fire recall circuit and smoke detector in elevator lobby floors due to 
all three (3) Public Elevators (S1, S2, S3) in South Tower malfunctioned, this had resulted in the elevators 
going into a fire recall mode, dropping to the 1st floor, doors open and becoming non-operational. 11,307$         8,641$              Complete 76.42

32 FM-0058709 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2 HVAC - Replace (1) failed fan guard cover for exhaust fan #4 3,993$           2,747$              In Work 68.79

33 FM-0058710 San Diego
South County 
Regional Center 37-H1 2

Electrical - Install new breakers, (4) 20-amp, 1-phase, 120-volt dedicated circuits for receptacles, wire mold 
raceways, fittings and (9) surface mounted 2-gang duplex receptacles.  Current electrical configuration of the 
2nd flr conference room presents a hazard with the use of multiple extension cords straining the existing 
breakers. 10,645$         10,645$            In Work 100

34 FM-0058713
San 
Bernardino

Barstow 
Courthouse 36-J1 2

HVAC - Install two (2) replacement drier cores. Seal leak and recharge circuit with approximately 150 pounds 
of R-22. Chiller #2 is currently operating at 66% capacity and must be fully operational for the upcoming 
summer heat in order to avoid a potential impact to Court operations. 8,958$           6,981$              In Work 77.93

35 FM-0058716 San Francisco
Civic Center 
Courthouse 38-A1 2

HVAC - Condenser Water Pump 1  - Remove and replace failed expansion joint for chilled water pump for 
chiller 1.  Expansion joint is leaking. 3,417$           3,417$              In Work 100

36 FM-0058717 Napa
Criminal Court 
Building 28-A1 2

HVAC - Remove and replace failed pressure control switch(1) and vibrasorb (1).  Pull vacuum x 4 and leak 
check.  Startup and commissioning. 6,699$           6,699$              In Work 100

37 FM-0058720 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

Grounds and Parking Lot - Replace (3) leaking 1" Brass inline valves;  (1) AC Solenoid,  (17) 12" pop up 
sprinklers, (8) 4" pop up sprinklers; rethread (6) bleeder screws on valves to prevent leaking; replace (50) 
adjustable nozzles all throughout the property. Main irrigation system is shut down and no watering is being 
performed due to three (3) zone control valves have major leaks on the inlet of the valve. 2,415$           1,775$              In Work 73.51

38 FM-0058721 San Diego
East County 
Regional Center 37-I1 2

Fire Protection - Phase I Design - Develop and deliver Fire Engineering Report and Design Drawings to address 
the SFM Notice to Comply for county generated damage in the telecom closets, 7th and 8th floor floorplate 
areas, 6-8 floor flooring gaps between exterior building shell, and additional miscellaneous penetrations in 
the fire envelope. SFM notification requires remediation of damaged fire barriers. 45,000$         30,470$            In Work 67.71

39 FM-0058726 Los Angeles
Pasadena 
Courthouse 19-J1 2

Interior Finishes - Replace (76) damaged window with tamper glass windows and install graffiti film on floors 
2, 3, 4, 5 & 6. Windows in the courthouse have been vandalized. 41,735$         28,943$            In Work 69.35

40 FM-0058728 Solano
Solano Justice 
Building 48-B1 2

Interior finishes - Window shades - Replace (7) failed 1"x 64" x 105" pleated window shades. Strings and 
mechanisms are broken. 8,065$           8,065$              In Work 100

41 FM-0058730 Alameda
Hayward Hall of 
Justice 01-D1 2

HVAC - Replace failed control wires from basement chiller control panel to rooftop cooling tower. Courts 
been experiencing multiple cooling system failures. 12,454$         10,997$            In Work 88.3

42 FM-0058732 San Francisco
Civic Center 
Courthouse 38-A1 2

HVAC - Replace 5 feet of damaged 2" PVC piping on the inlet and outlet of the pump. Replace failed actuator 
assembly and restore to correct operation. Cooling tower sand filter is not functioning properly. 3,473$           3,473$              In Work 100
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43 FM-0058733
San 
Bernardino

Rancho 
Cucamonga 
Courthouse 36-F1 2

Interior Finishes - Replace existing seat cushion fasteners and screws in approximately 126 bench seats in all 
courtrooms. Seat cushion fastener screws are penetrating through the seat cushions in the courtroom bench 
seats injuring the court patrons. 6,134$           6,134$              In Work 100

44 FM-0058735 Humboldt

Humboldt County 
Courthouse 
(Eureka) 12-A1 2

Interior Finishes -Install electronically controlled glass covering on 8 pains of glass on 2nd floor (4 each – 22” 
by 26” 4 each – 40 5/8” by 35 ¾”). Glass is located on two sides of court room transport hallway and will be 
triggered when button for electronic mag locks are energized. All wiring will be done on outside of secured 
side of hall and glass trim will need to be removed to install the wiring. 13,098$         13,098$            In Work 100

45 FM-0058736 Orange
Central Justice 
Center 30-A1 2

Plumbing - Replace failed 4" x 2 1/2" x 2 1/2" domestic water copper T piping that is leaking above the ceiling 
in the Civil Department Clerks office and (1) failed valve in the Civil Department restroom. 3,900$           3,556$              In Work 91.17

46 FM-0058737 San Diego
County 
Courthouse 37-A1 2 Elevators, Escalators, & Hoists - Replace (5) failed fuses in drive for Elevator 4A. 2,595$           2,366$              Complete 91.17

47 FM-0058738 Solano Hall of Justice 48-A1 2
HVAC - Replace (4) failed 60x30 inch heating water coils in AHU S-2. 3 of 4 Coils have failed and the 4th is due 
to fail. 39,470$         39,470$            In Work 100

48 FM-0058739 Orange
Central Justice 
Center 30-A1 2 Plumbing - Replace (1) failed hot water return valve for the C7 jury room restroom at Central Justice Center. 5,056$           4,610$              In Work 91.17

49 FM-0058740 San Diego

North County 
Regional Center - 
South 37-F1 2

COUNTY MANAGED - Fire Protection - Provide five year Fire Sprinkler System Inspection and make code 
corrections at the NCRC/So. Bldg. (37-F1).  Code correction was to re-calibrate pressure gauges and then 
required re-certification. 4,370$           4,370$              In Work 100

50 FM-0058741 Orange
Central Justice 
Center 30-A1 2

Plumbing - Replace (2) failed 2" gate valves, (1)2-1/2" gate valve, (1) 2 1/2" coupling and two (2) 90's to 
address three failed valves and three piping leaks on the fire hose water system. 6,591$           6,009$              In Work 91.17

51 FM-0058742 Los Angeles
Norwalk 
Courthouse 19-AK1 2 Elevators, Escalators, & Hoists- Replace 1,750 LF of rusted and defective ropes and shackles for elevator #4. 37,358$         31,766$            In Work 85.03

52 FM-0058744 Orange

Harbor Justice 
Center-Newport 
Beach Facility 30-E1 2

HVAC - Install one (1) pressure compensating, non-resettable natural gas meter on boiler to comply with 
AQMD registration requirements. Work includes the installation of necessary piping to accommodate the 
change and quoted for after-hours execution to avoid disruption of service to the Court. 8,665$           7,306$              In Work 84.32

53 FM-0058746 Sacramento

Gordon Schaber 
Sacramento 
Superior Court 34-A1 2

Elevators, Escalators, & Hoists - Update motion control software in elevators #1, #2, #3 & #4 - Assure proper 
operation of un-intended motion protection and bring elevator function into regulatory compliance with 
State DIR in accordance with Title 8, Elevator Safety Orders 9,726$           9,726$              In Work 100

54 FM-0058747 San Diego Juvenile Court 37-E1 2

Exterior Shell - Safety Security Screen on top of the building is rusting and is deteriorated beyond repair.   
Vendor will be prepping, priming and painting approximately 55 LF of metal railing supports. Approximately 
210 LF of wood slats, approximately 55 LF of Stucco wall area and assorted stucco hole or chip patches with 
power washing and algae removal and pre-treatment.  If not addressed, security screen will continue to 
deteriorate to failure. 6,529$           6,529$              In Work 100

55 FM-0058748 Los Angeles
Norwalk 
Courthouse 19-AK1 2

Elevators - Replace the defective memory chip and reload all the program and parameters into the elevator 
controller to bring elevator #2 back into the working condition. 5,112$           4,347$              In Work 85.03

56 FM-0058749 San Francisco
Civic Center 
Courthouse 38-A1 2

HVAC - Replace failed sight-glass on Chiller #1.  Sight glass is leaking oil.  Residue is on the tank and in the pan 
below.   Leaks found during PM. 4,204$           4,204$              In Work 100
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57 FM-0058750 San Diego
East County 
Regional Center 37-I1 2

Plumbing - Replace 50 of corroded cast iron piping with 3 cast iron, install new fittings and no hub bands, and 
build-back of 18 x 10 of drywall behind toilet. Currently, the commode vent inside 1st floor staff's restroom 
wall is undersized and siphoning toilet water backwards into main sump tank creating a strong sewer odor in 
the office suite Room 130. 4,255$           2,881$              In Work 67.71

58 FM-0058751 Los Angeles
Airport 
Courthouse 19-AU1 2

Elevator - Replace nonfunctioning clutch and restrictor on elevator 7. Freight elevator is currently not 
operational. 4,301$           3,319$              In Work 77.17

59 FM-0058754 Los Angeles
East Los Angeles 
Courthouse 19-V1 2

Fire Protection - Replace (2) pull stations & (3) horn strobes. Replace (1) electrical box for control valve 
tamper, (1) Water flow device & (1) Tamper Switch. Deficiencies found during PM 2535397 Level IV Fire 
Alarm Panel. 5,417$           4,210$              In Work 77.72

60 FM-0058756 Kern
Mojave-Main 
Court Facility 15-I1 2

HVAC - Replace Wall-mount BARD unit/motor burnt and no longer functioning - JCC/OCCM asset 
replacement 6,218$           6,218$              In Work 100

61 FM-0058757 Los Angeles
Burbank 
Courthouse 19-G1 2

HVAC - Rebuild (1) Hot Water pump: Replace (1) mechanical seal assembly, (1) shaft seal, (1) casing gasket, 
(1) suction housing gasket. Hot water pump #1 is leaking from the hot water loop. 3,900$           3,540$              In Work 90.76

62 FM-0058758 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

Interior Finishes / Replace 103 carpet tiles in flood damaged area of Mezzanine 3 (M3). Leveling and 
application of new material required to mitigate safety issue. 2,406$           2,406$              In Work 100

63 FM-0058763 Los Angeles
Compton 
Courthouse 19-AG1 2

Elevators - Replace 490ft of Traveling Cable. Traveling Cable on Elevator #5 rubber insulation is worn down 
and exposing the cable. 22,533$         14,901$            In Work 66.13

64 FM-0058764 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Electrical - Remove & replace (20) 2'x4' fractured and missing lens in lock up areas & Sally port. Scaffolding 
required. Light covers are special order. 4,924$           4,924$              In Work 100

65 FM-0058765 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

Holding Cells - Remove existing coating, prep and apply Petra Polymers Core-Kote HB and Petrathane RCU. 
(approximately 73 square feet). Holes and cracks shall be filled and repaired with epoxy grout. Pursuant to 
the provisions of Section 101045 of the California Health and Safety Code, the Department of Public Health 
(DPH) these cells have the paint chipping off. 8,566$           8,566$              In Work 100

66 FM-0058766 Los Angeles

S. Bay Municipal 
Traffic Court 
Trailer 19-C4 2

HVAC - Replace failing 2 ton wall mounted unit with thermostat. Existing unit's metering device is failing 
causing low suction pressure and high discharge pressure resulting in unit to ice up and shut off. 8,466$           7,208$              In Work 85.14

67 FM-0058767 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

Plumbing / Replace leaking 1.5" valve on the domestic cold water line above the 5th floor pipe chase which 
has the potential for a future flood. 4,796$           3,860$              In Work 80.48

68 FM-0058768 Los Angeles
Compton 
Courthouse 19-AG1 2 HVAC-Replace failing & deteriorating 25hp motor, bearings, fan shaft and belt on Cooling Tower #1. 26,665$         17,634$            In Work 66.13

69 FM-0058769 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

HVAC / Replace leaking 60 gallon expansion tank, new copper fittings, (2) new 1 Isolation valves, 1 Copper 
piping (20 ft. max), and (2) 1 unions due to pressure not holding which could leave the building without 
proper comfort heating for the VAV valves. 11,236$         9,416$              In Work 83.8

70 FM-0058770 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

HVAC  Replace existing Expansion Tank with new 158 gallon tank suspended 30 feet high in Mechanical 
Room, 80 feet of 1-1/2 Copper pipe 2 1-1/2 globe valves, new Make-up station, reroute auto air vent line. 
Existing tank leaking. 240,241$       193,346$         In Work 80.48

71 FM-0058775 Siskiyou Dorris 47-B1 2 HVAC - Replace failed heat pump unit on court occupied side of building. Unit over 15years old. 13,758$         13,758$            In Work 100



DRAFT Trial Court Facility Modification  
 FMs Less Than $50K (List B)

4/29/2016 to 6/24/2016
Meeting Date 7/22/2016

TCFMAC WORK PRODUCT - Last Updated 7/15/2016 at 12:25 PM 6 of 11

FM
 N

U
M

BE
R

 L
O

CA
TI

O
N

 

 F
AC

IL
IT

Y 
N

AM
E 

 B
U

IL
DI

N
G

 ID
 

 P
RI

O
RI

TY
 

 SHORT TITLE TC
FM

AC
 F

U
N

DE
D 

CO
ST

FA
CI

LI
TY

 M
O

DI
FI

CA
TI

O
N

 
PR

O
G

RA
M

 B
U

DG
ET

 S
HA

RE
 

O
F 

PR
EL

IM
IN

AR
Y 

ES
TI

M
AT

E

JO
B 

ST
AT

U
S

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 B

U
DG

ET
 %

 o
f 

CO
ST

 

72 FM-0058776 Kern
Arvin/ Lamont 
Branch 15-H1 2

Exterior Shell - Restore 200 sq. ft. section of the East roof between wall, skylight and adjacent to drain: install 
single-ply patch, heat weld perimeter to existing roofing system, seal around adjacent drain. Leak in the 
single-ply roofing system causing damage to ceiling and affecting court files. 5,154$           3,139$              In Work 60.91

73 FM-0058777 Santa Barbara
Santa Maria 
Courts, Bldg G 42-F5 2

Electrical - Replace undersized Sump Pump electrical panel. Power requirement is undersized for the addition 
of the necessary secondary sump pump at the lift station and needs to be replaced to prevent tripping of the 
circuit breakers. 9,986$           9,635$              In Work 96.49

74 FM-0058778 Kern
Shafter/Wasco 
Courts Bldg. 15-E1 2

HVAC - Replace failed compressor for PKU 11 and install new liquid line dryer. Compressor is burnt out and 
no longer providing cooling to secured clerk's area. 3,702$           3,330$              In Work 89.95

75 FM-0058781 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Plumbing - Replace 20' of 4" & 10' of 3" no hub cast iron discharge piping inside sump (confined space entry 
protocols).  Waste will splash and return to the tank instead of discharging out which will cause a bad odor 
throughout the courthouse. 5,078$           5,078$              In Work 100

76 FM-0058787 Placer
4075 Cincinnati 
Avenue 31-K1 2

Plumbing - There are 3 windows at the judges back entry doors of the west side of the building, one window 
on the 1st floor and 2nd floors. Each window will need to be have the vinyl seals removed wet glazed and 
resealed - The 3 windows at the judges back entry west side are leaking water down the wall lines to the tile 
floor causing the floor to be slippery and the 2nd floor windows are leaking water causing the paint to blister 
making the carpet wet 4,013$           4,013$              In Work 100

77 FM-0058790 Contra Costa
Wakefield Taylor 
Courthouse 07-A2 2

Plumbing - Replace 3/4" leaking domestic hot water pipe. Remediate 15lf of asbestos containing pipe 
insulation. Domestic hot water pipe leaking above the ceiling of the 3rd floor public restroom. 7,545$           7,545$              In Work 100

78 FM-0058799 Tulare
South County 
Justice Center 54-I1 2

Grounds and Parking Lot - Provide access to the thermal energy storage tank. Work to include, removal of 
approximately 90 cubic yards of landscaping bark covering and surrounding the  tanks and relocate in the 
landscaped areas.  The bark on the TES tanks blocks access to the sight glass and coils, and proper 
maintenance of the tanks cannot be performed. 19,000$         19,000$            In Work 100

79 FM-0058800 Santa Clara
Historic 
Courthouse 43-B2 2

Fire protection - Needed for 5 year certification - Replace failed; (125) escutcheons that are either painted 
over/concealed or missing. 10,474$         10,474$            In Work 100

80 FM-0058804 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

HVAC - Replace failed 3/4" thread-o-let, 3/4x3" nipple, and 3/4" ball valve to leaking. Leak on chilled water 
pump #3 was found during the Level IV Chiller PM. 3,113$           2,505$              Complete 80.48

81 FM-0058805
San 
Bernardino

Rancho 
Cucamonga 
Courthouse 36-F1 2

Elevators, Escalators, & Hoists - Elevator generator brushes and door rollers are worn. Replace worn 
generator brushes on In-Custody Elevators #6, #7, and #8.  Replace failing door rollers on In-Custody Elevator 
#7. 8,992$           8,992$              In Work 100

82 FM-0058806 Los Angeles
Bellflower 
Courthouse 19-AL1 2

Fire Protection - Install magnetic door holds to Clerks office main doors and tie them to the existing fire 
system. Fire Code Requirement & Safety Hazard. 9,898$           9,898$              In Work 100

83 FM-0058807 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

HVAC - Replace (1)  failed Bacnet card for the chiller board - No communication to the chiller - affecting the 
courts cooling capacity 3,226$           3,226$              In Work 100

84 FM-0058808 Orange

Harbor Justice 
Center-Newport 
Beach Facility 30-E1 2

Grounds and Parking Lot - Replace failed concrete in four areas to correct potential hazards for public and 
employees. Work to include replacement of 6 stepping   stones with 3'x7' patch of concrete, fill hole with 
6'x6' concrete, reconstruct two drainage boxes and replace 7'x10' concrete. 6,985$           5,890$              In Work 84.32
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85 FM-0058809 Fresno
B.F. Sisk 
Courthouse 10-O1 2

Elevators - Regulatory Compliance – Trace and replace missing and broken wires and broken contacts related 
to Phase II operations in Elevators 1, 2, and 3 – Phase II operations are not working on these elevators and 
State DIR has issued Preliminary Orders to correct. 14,500$         14,500$            In Work 100

86 FM-0058810 Orange
Central Justice 
Center 30-A1 2 Plumbing - Replace failed 3" gate valve in the plumbing chase by the security desk on the 1st floor. 4,123$           3,759$              In Work 91.17

87 FM-0058811 Santa Clara
Hall of Justice 
(East) 43-A1 2

Fire Protection - Replace (1) Failed Fire Pump Packing causing excessive water runoff during operation and 
idling. Affecting the courts fire protection system and water conservation. 5,813$           5,813$              In Work 100

88 FM-0058812 Orange
North Justice 
Center 30-C1 2

HVAC - Install four (4) pressure compensating, non-resettable natural gas meters on each of the four (4) 
boilers to comply with AQMD registration requirements. Work includes the installation of necessary piping to 
accommodate the change and quoted for after-hours execution to avoid disruption of service to the Court. 33,910$         30,624$            In Work 90.31

89 FM-0058813 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

HVAC - Replace (2) failed fan bearing located overhead and test for proper operation, currently affecting the 
courts Sally Port inmate transport operation. 7,095$           7,095$              In Work 100

90 FM-0058815 Orange

Betty Lou 
Lamoreaux Justice 
Center 30-B1 2

HVAC - Install two (2) pressure compensating, non-resettable natural gas meters on each of the two (2) 
boilers to comply with AQMD registration requirements. Work includes the installation of necessary piping to 
accommodate the change and quoted for after-hours execution to avoid disruption of service to the Court. 17,080$         13,655$            In Work 79.95

91 FM-0058817 Los Angeles
Torrance 
Courthouse 19-C1 2

Electrical - Replace (1) NEMA2 disconnect bucket and controls. Basement Chiller Room MCC Panel has a 
defective bucket and controls, starter stuck in the closed position and will not allow AHU 5 to cut off by relay 
switch 5,320$           4,529$              In Work 85.14

92 FM-0058818 Kern
Bakersfield 
Superior Court 15-A1 2

HVAC - Replace failed compressor motor. Compressor motor provides cooling to Court IT server equipment / 
IT Server Room. 8,065$           8,065$              In Work 100

93 FM-0058819 Los Angeles
Torrance 
Courthouse 19-C1 2

Vandalism -  Restore (4) stainless steel restroom partitions back to its original condition. Graffiti were etched 
into the stainless steel partitions in the Men's public restrooms. 3,197$           2,722$              In Work 85.14

94 FM-0058821 Los Angeles
Pasadena 
Courthouse 19-J1 2

Exterior Shell - Replace deteriorated sheet metal (2) 149 x 32  and (3) 149 -2  x 2 , to the plenum wall that 
protects the HVAC mechanical room from environmental conditions. 4,045$           2,805$              In Work 69.35

95 FM-0058824 Solano Hall of Justice 48-A1 2
Plumbing - Remove and replace 12 leaking, corroded, metering faucets in restroom sinks; Work to be done 
after hours. Faucets are leaking and corrosion prevents them from being repaired. 6,303$           4,590$              In Work 72.82

96 FM-0058826 Los Angeles
Beverly Hills 
Courthouse 19-AQ1 2

HVAC - Replace malfunctioning VFD for Return Fan #1 that is running on by-pass.  The fan is continuously 
running and can affect the building temperature if it fails. 4,343$           3,454$              In Work 79.52

97 FM-0058829 Los Angeles
West Los Angeles 
Courthouse 19-AR1 2

Electrical - Restore electrical to (3) light poles, replacing 2 lamps each, (4) rooftop lights, (4) wall packs and 
replacing (3) timers with an astronomical 16 relay panel.  The parking lot and surrounding areas have become 
too dark and it is a safety situation. 6,749$           6,749$              In Work 100

98 FM-0058830 Los Angeles
Pasadena 
Courthouse 19-J1 2

HVAC - Install pressure compensating, non-resettable natural gas meters on each boiler (3) - Required to 
comply with AQMD registration requirements. 5,000$           3,468$              In Work 69.35

99 FM-0058831 Los Angeles
Alhambra 
Courthouse 19-I1 2

HVAC - Install pressure compensating, non-resettable natural gas meters on each boiler (3) - Required to 
comply with AQMD registration requirements. 5,000$           4,300$              In Work 86
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100 FM-0058832 Los Angeles
Glendale 
Courthouse 19-H1 2 HVAC / Replace (1) return fan motor, motor base, & electrical wiring . Fan motor #2 is non- operational. 4,619$           4,182$              In Work 90.54

101 FM-0058833 Los Angeles
El Monte 
Courthouse 19-O1 2

HVAC - Install pressure compensating, non-resettable natural gas meters on each boilers (2) - Required to 
comply with AQMD registration requirements. 5,000$           2,906$              In Work 58.12

102 FM-0058836 Los Angeles
Norwalk 
Courthouse 19-AK1 2

HVAC - Install pressure compensating, non-resettable natural gas meters on each boiler (3) - Required to 
comply with AQMD registration requirements. 5,000$           4,252$              In Work 85.03

103 FM-0058838 Los Angeles
Mental Health 
Court 19-P1 2

Fire Protection - Remove (1) damaged door and install fire rated door with door lock in mechanical room that 
leads outside the building. Remove metal storm door blocking egress door and install proper lock on exit 
door. Remove paint from (22) all fire rated door labels. Fire Marshal Correction Notice 04-05-16, 01-19-
01,Title 19 Sec 3.24. 7,831$           5,584$              In Work 71.31

104 FM-0058839 Los Angeles
Norwalk 
Courthouse 19-AK1 2

Interior Finishes / Removing damaged existing partition mounting and install new bathroom stone partition 
wall that was broken by a court visitor. 4,479$           3,808$              In Work 85.03

105 FM-0058844 Los Angeles
Norwalk 
Courthouse 19-AK1 2

Plumbing - Replace main domestic 6" valves, and pipes located in the basement of the courthouse. Existing 
valves are rusty and leaking. 21,994$         18,701$            In Work 85.03

106 FM-0058846 Los Angeles
El Monte 
Courthouse 19-O1 2 HVAC / Rebuild leaking hot water pump #1 to prevent an interruption in heating the building when needed. 3,156$           1,834$              In Work 58.12

107 FM-0058847 Los Angeles
Compton 
Courthouse 19-AG1 2

Elevators, Escalator and Hoists - Replace Motion Control Software in elevators #1 through #10 to comply with 
Title 8, Elevator Safety Orders. Unintended motion software discovered by Dept. of Industrial Relations 
during April 15, 2016 inspection. 49,771$         32,914$            In Work 66.13

108 FM-0058850 Los Angeles
Pomona 
Courthouse South 19-W1 2

HVAC- Replace failed 20 HP compressor, crankcase, control uploading valve, and refrigerant for air condition 
unit#2 24,913$         22,706$            In Work 91.14

109 FM-0058854 Alameda
Fremont Hall of 
Justice 01-H1 2 Plumbing - BFP - Replace worn-out, failed, out of compliance one inch diameter back flow preventer 7,749$           6,153$              In Work 79.4

110 FM-0058856 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

Grounds and Parking Lot Remove 15 dead pine trees around the parking structure. Tree branches are 
deteriorating and falling with high winds creating a safety issue for staff and public. 9,449$           8,480$              In Work 89.74

111 FM-0058859 San Diego
East County 
Regional Center 37-I1 2

Elevators, Escalators, & Hoists - Replaced SSD-1 Box and reset governor switch.  Elevator # 2 was not 
responding, stuck on 1st floor and governor tripped. 2,509$           1,699$              Complete 67.71

112 FM-0058860 Los Angeles
Alhambra 
Courthouse 19-I1 2 HVAC - Rebuild one (1) Bell & Gossett hot water pump. Hot Water Pump #5 is leaking water from the seals. 7,032$           6,048$              In Work 86

113 FM-0058861 Los Angeles
Pomona 
Courthouse South 19-W1 2

HVAC - Replace cover gasket, compressor drain gasket, O-rings, and control shaft. Chiller #2 has refrigerant 
leaks.  Deficiencies found during Level IV PM SWO 2560037. 13,221$         12,050$            In Work 91.14

114 FM-0058862 Los Angeles
Norwalk 
Courthouse 19-AK1 2

HVAC - Replace damaged bearing on AHU #1 supply fan that is causing vibrations and loud noises which are 
disrupting court operations.  The repair is necessary to prevent additional damage to the air handler unit. 8,780$           7,466$              In Work 85.03
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115 FM-0058863 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

HVAC - Replace faulty circuit boards on fan system connected to smoke evacuation system.  This work is 
necessary due to the Exhaust fan not coming on/ smoke will not exhaust building in the event of a fire. 3,228$           2,705$              In Work 83.8

116 FM-0058866 Los Angeles
San Fernando 
Courthouse 19-AC1 2 Fire Protection / Replace (5) smoke detectors & (3) horn/strobes that failed during the Level IV PM. 5,272$           4,397$              In Work 83.41

117 FM-0058867 Alameda
Fremont Hall of 
Justice 01-H1 2

HVAC - Hot water heating coil - Replace isolation and control valves that have failed and are leaking onto 
ceiling tiles and are threatening to flood room 6,922$           5,496$              In Work 79.4

118 FM-0058868 Los Angeles
Stanley Mosk 
Courthouse 19-K1 2

HVAC - Relocate supply and return ductwork in 618 server room to maintain cool temperatures for the IT 
equipment that is overheating due to the amount of equipment in room. 5,651$           5,496$              In Work 97.26

119 FM-0058869 Los Angeles
Inglewood 
Courthouse 19-F1 2

Fire Protection - State Fire Marshal inspection deficiencies - Retrofit existing in wall flush mount exit signs 
(40) with LED retrofit kit. Replace existing ceiling mount exit signs (25) with new LED ceiling mount exit signs.  
Due to Edison brown outs and Edison power fluctuations/surges to the building the current style of exit signs 
are repeatedly burning out. To address Fire Marshal Correction Notice 04-05-16, 01-19-01,Title 19 Sec 3.24. 12,100$         9,022$              In Work 74.56

120 FM-0058870 Los Angeles
Glendale 
Courthouse 19-H1 2

Exterior shell- Replace (1) defective exit loop wires and (1) defective loop board. Security gate arms were not 
operational. 3,647$           3,302$              Complete 90.54

121 FM-0058872 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

HVAC / Replace leaking condensate pump, insulate drain line and insulate supply ductwork to prevent 
condensation to leak into drywall.  Repair damaged drywall around HVAC unit. 5,919$           4,072$              In Work 68.79

122 FM-0058873 Los Angeles
Stanley Mosk 
Courthouse 19-K1 2

Plumbing - Replace leaking fire sprinkler check valve that will not allow the fire department to hook up to Hill 
side of the building in case of fire. 9,901$           9,630$              In Work 97.26

123 FM-0058876 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

HVAC - Replace (1) failed AHU BAS controller - (1) failed BCX1 network controller - Court Impact, AHU #6 is 
currently being manually manipulated to accommodate required temps in zones 13,165$         13,165$            In Work 100

124 FM-0058878 Santa Clara
Downtown 
Superior Court 43-B1 2

HVAC - Replace (1) failed network BAS controller - Court Impact, System is currently being manually 
manipulated to accommodate required temps in zones 14,505$         14,505$            In Work 100

125 FM-0058880 Los Angeles
Glendale 
Courthouse 19-H1 2

HVAC -Replace 520 sq feet (1.5) of existing duct liner that is worn off on AHU #2 & #3. Lose ducting can allow 
pieces to travel through the system and get caught in other parts of the system causing additional damage. 14,458$         13,090$            In Work 90.54

126 FM-0058885 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Vandalism - Replace damaged anti-graffiti film on  45 mirrors in the public restrooms. Remove graffiti on 
bathroom partition, doors, walls and ceilings. All 45 mirrors currently have graffiti on the window film. 3,878$           2,714$              In Work 69.99

127 FM-0058888 Santa Clara
Downtown 
Superior Court 43-B1 2 HVAC - Replace 1 failed oil pump contactor - Chiller operation impacting the courts cooling capacity 4,326$           4,326$              In Work 100

128 FM-0058891 Los Angeles
Stanley Mosk 
Courthouse 19-K1 2

Interior Finishes - Remove and replace 215 square feet of floor tile in Room 258. Tiles have delaminated 
subsequent to work being performed by DWP on the main electrical pull box. 8,213$           8,213$              In Work 100

129 FM-0058893
San Luis 
Obispo

Paso Robles 
Courthouse 40-J1 2

HVAC - Replace two compressor units for HVAC. Currently one has failed completely and the second is 
operational but showing high current. High current is an indication of probable failure for the second unit. 8,000$           8,000$              In Work 100
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130 FM-0058896 San Mateo Hall of Justice 41-A1 2
Exterior Shell - Remove failed damaged film and replace with new Dual Reflective Film at 7th and 8th floor 
windows (30) - Failed window film causing heat retention/buildup at public hallways 8,870$           8,870$              In Work 100

131 FM-0058903 Tulare

Dinuba Division of 
the Tulare 
Superior Court 54-E1 2

Roof - Install a 22LF safety railing system, with access gate, around the roof access hatch - Roof access is 
unsafe and does not have proper fall protection. Noted on building FPE inspection report. 2,952$           1,476$              In Work 50

132 FM-0058904 Kings Avenal Court 16-C1 2

Roof - Remove 30 sqft of damaged roofing materials down to underlayment. Fill in areas with new expanding 
roofing material and coat new material with protective sealant.  Roof coating is missing and foam degraded 
in multiple locations.  Install bird netting - Birds have damaged roof coating materials, exposing the building 
to water penetration. 2,259$           1,310$              In Work 58.01

133 FM-0058910
San 
Bernardino

San Bernardino 
Courthouse 36-A1 2

Elevators, Escalators, & Hoists - Replaced 3rd floor (B) side leading edge upthrust roller and installed new lock 
nut & washer to secure. Adjusted gate switch and polished gate contacts & shorten bars.  Public Elevator #1 
was stuck between the 2nd and 3rd floors, doors closed and not responding. 2,456$           2,349$              In Work 95.64

134 FM-0058912
San 
Bernardino

San Bernardino 
Justice Center 36-R1 2

HVAC - Replace (1) igniter, (1) flame sensor, and (1) condensate neutralizer filter on each of the (4) HHW 
boilers. Re-plumb condensate drain lines to ensure adequate slope for proper drainage. Igniters and flame 
sensors are near failure and the condensate neutralizer filters are corroded and clogged. This work is 
necessary to ensure reliable operation of the HHW boilers 5,102$           5,102$              In Work 100

135 FM-0058916
San 
Bernardino

San Bernardino 
Justice Center 36-R1 2

Plumbing - Install new 6-inch stainless steel backflow.  Domestic Main 6-inch Backflow is leaking and seals are 
deteriorated, potential for backflow to fail. 8,598$           8,598$              In Work 100

136 FM-0058917 Fresno
Fresno County 
Courthouse 10-A1 2

HVAC - BAS - Migrate the existing programs and graphics from the existing obsolete controller into the new 
controller installed as part of the new generator project. 16,986$         16,291$            In Work 95.91

137 FM-0058919
San 
Bernardino

San Bernardino 
Courthouse 36-A1 2

Grounds and Parking Lot - Remove 50' tall dead cedar tree and replace with 20' Cedar tree. This work is 
necessary as the dead tree has the potential to fall creating a significant potential safety issue. 4,683$           4,479$              In Work 95.64

138 FM-0058920 San Francisco
Civic Center 
Courthouse 38-A1 2

Fire Protection - Connect (11) steel rolling fire doors/curtains to the existing fire system per NFPA guidelines. 
Assets were not previously identified and are not connected to the Fire System. 6,901$           6,901$              In Work 100

139 FM-0058923 Los Angeles
Beverly Hills 
Courthouse 19-AQ1 2

HVAC - Remove old/deteriorated insulation and install new installation (4 Linear feet) on AHU #3 chiller water 
pipes that are leaking condensate water which affects the heat transfer performance of the air handler. 12,926$         10,279$            In Work 79.52

140 FM-0058924 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

HVAC - Rebuild non-functioning hot water circulating pump that was affecting the hot water to air handlers in 
the building causing cooler temps throughout the courthouse. 2,488$           2,233$              In Work 89.74

141 FM-0058926 Los Angeles
Norwalk 
Courthouse 19-AK1 2

Elevators, Escalators, & Hoists - Replace defective memory chip for Public Elevator # 1. There is a short- 
circuit on the main computer causing the elevator to not respond to the stop limit switches. 3,288$           2,796$              In Work 85.03

142 FM-0058928 Los Angeles
Airport 
Courthouse 19-AU1 2 Fire Protection - Install (6) new monitor modules. Zone 5 Fire alarm panel has false trouble signals. 7,339$           5,664$              In Work 77.17

143 FM-0058929 Orange
North Justice 
Center 30-C1 2

Plumbing - Remove and replace the failed 4th floor public restroom toilet, work required access from the 
third floor, work on the drain line and after hours work schedule 3,806$           3,437$              In Work 90.31

144 FM-0058931 Los Angeles
Whittier 
Courthouse 19-AO1 2

HVAC - Install pressure compensating, non-resettable natural gas meters on each boiler (2) - Required to 
comply with AQMD registration requirements. 5,000$           4,322$              In Work 86.43
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145 FM-0058816 Los Angeles
Compton 
Courthouse 19-AG1 2

HVAC - Rebuild (2) failing circulating pumps, replace (2) 7.5HP motors, (4) isolation valves, (2) strainers, (4) 
check valves, (2) flex connectors & (2) Pressure gauge. Circulating Pump #8 for closed loop domestic Water 
Heating System is leaking. Circulating Pump #7 is failing & isolation valves on pump #6 do not close.  $         32,827 21,708$            

FMU Final 
Review 66.13

146 FM-0058864 Los Angeles
Pasadena 
Courthouse 19-J1 2

Interior Finishes - Install missing wall trim throughout the building on floors 1 through 6 to eliminate 
elements from entering the courthouse. Also, this could be a safety concern with people reaching through 
and pulling debris to use as a weapon.  $         25,913 17,971$            

FMU Final 
Review 69.35

147 FM-0058679 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

HVAC - Rebuild failed hot water pump and replace (2) 4" butterfly valves. This is affecting the building 
temperature and not allowing certain parts of the building to warm up.  $         16,950 15,211$            

FMU Final 
Review 89.74

148 FM-0058918 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

Electrical - Provide (13) new 277v 6000 Lumens LED ceiling mount Canopy Fixtures under exterior eaves; 8 on 
South Side, 2 on West side, 3 on North side. This will address a security issue to illuminate areas where 
homeless camp creating a security and safety concern.  $         34,861 23,981$            

FMU Final 
Review 68.79

149 FM-0058897 Los Angeles
Downey 
Courthouse 19-AM1 2

Elevators/ Elevator#5 - Replace (1) center car door operator, replace (1) car door hanger set, rollers, and 
linkages, replace (1) car door clutch assembly, replace hall door hangers, rollers, tracks and headers, replace 
hall door interlocks, replace spring door closers, replace car door interlocks, and replace hall door closers. 
Judge's elevator #5 is frequently getting stuck and impacting court operations.  $         34,382 34,382$            

FMU Final 
Review 100

150 FM-0058745 Orange
West Justice 
Center 30-D1 2

HVAC - Install one (1) pressure compensating, non-resettable natural gas meter on boiler to comply with 
AQMD registration requirements. Work includes the installation of necessary piping to accommodate the 
change and quoted for after-hours execution to avoid disruption of service to the Court.  $           8,665 7,857$              

FMU Final 
Review 90.68

151 FM-0058823 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC - Replace failing main isolation valves (4) & control valves (2), for Hot & Chilled Water on 6th flr. 
Existing valves are rusty and failing. Replace 8LF of pipe insulation. Work to be performed in known ACM 
Environment. Building water will be drained to conduct work.  $         43,706 41,320$            

FMU Final 
Review 94.54

152 FM-0058886 Riverside
Riverside Juvenile 
Court 33-N1 2

HVAC - Install one (1) pressure compensating, non-resettable natural gas meter on boiler to comply with 
AQMD registration requirements. Work includes the installation of necessary piping to accommodate the 
change and quoted for after-hours execution to avoid disruption of service to the Court.  $           9,600 4,737$              

FMU Final 
Review 49.34

1,813,918$   1,544,477$      



           Meeting Date: 7/22/2016 

 
Action Item 3 – (Action Required) - List C – Cost Increases 
Over $50K 
 
Summary:   
List C – Cost Increases Over $50K 
  
 
  
Supporting Documentation:   

• List C – Cost Increases Over $50K 
 
Action Requested: 
Staff recommends three projects for a total cost increase to the Facility 
Modification program budget of $485,282.  

Total Project Count: 3 
Total Potential FM Budget Share of Cost:   $485,282 
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1
FM-
0052909

San 
Bernardino

Barstow 
Courthouse 36-J1 2

Roof - Remove and Replace Roof - Remove and replace 
approximately 26,000 SF of existing roof material. Scope 
includes a 3rd party Hygienist to monitor the abatement, 
removing damaged seal around building, replacing counter 
flashing and pipe / vent flashing at various locations.  $     580,000  $       580,000  $       937,148  $        937,148 

 The scope of work has been revised to 
include complete ACM abatement, A&E 
services, reroofing the lower roof on two 
sides of the building, installation of 80 mil 
roofing system, and contingency.  $   357,148 In Work    100.00 

2
FM-
0054815 Solano

Solano 
Justice 
Building 48-B1 2

County Managed - HVAC - Chiller - Replace aged worn-out 
approximately 190 ton mechanical chiller and cooling tower 
damaged by the August 2014 earthquake. 308,205$      $       308,205 390,748$         $        390,748 

 Additional scope to add four (4) VFDs for 
condenser pumps and electrical panel 
replacement.   $      82,543 In Work    100.00 

3
FM-
0057299 Los Angeles

Van Nuys 
Courthouse 
West 19-AX2 2

Elevators, escalators, & hoists - Replace 2400 LF of 5/8" 
elevator rope, rope shackles, and car door safety edge. 
Elevator #3 was damaged by water during a previous flood 
on the 3rd floor.  $       90,842  $         73,110  $       147,490  $        118,700 

 Additional work required: Remove and 
restore the counterweight sheaves to 
elevator #3. Replace door lock contacts, 
hanger rollers, and car gate switch. All work 
will be performed afterhours so as not to 
interrupt court operations.   $      45,590 In Work      80.48 

 $     979,047  $       961,315  $    1,475,386  $     1,446,596  $   485,282 



           Meeting Date: 7/22/2016 
 
Action Item 4 – (Action Required) - List D – Facility 
Modifications Over $50K 
 
Summary:   
List D – Facility Modifications Over $50K 
  
 
  
Supporting Documentation:   

• List D – Facility Modifications Over $50K 
 
Action Requested: 
Staff recommends approving 15 projects for a total cost to the Facility 
Modification Program Budget of $2,531,713, with items #3 and #12 – FM-
0058865 and FM-0017562 – being held for shared cost approval. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total Project Count: 15 
Total Potential FM Budget Share of Cost:   $2,531,713 



DRAFT Trial Court Facility Modification  
FMs Greater Than $50K (List D)

6/1/2005 to 6/24/2016
Meeting Date 7/22/2016

TCFMAC WORK PRODUCT - Last Updated 7/15/2016 at 12:27 PM 1 of  6

FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

D
IN

G
 ID

PR
IO

RI
TY

SHORT TITLE  P
RE

LI
M

IN
AR

Y 
ES

TI
M

AT
E 

 F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 B

U
D

G
ET

 S
H

AR
E 

O
F 

PR
EL

IM
IN

AR
Y 

ES
TI

M
AT

E 

 C
U

M
U

LA
TI

VE
 T

O
TA

L 
O

F 
FA

CI
LI

TY
 M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
PR

EL
IM

IN
AR

Y 
ES

TI
M

AT
E 

TO
TA

L 
SC

O
RE

 R
AN

K

 F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 %

 O
F 

CO
ST

 

1 FM-0058729 Butte
Butte County 
Courthouse 04-A1 2

Roof - Replace existing metal roofing and gutter with approximately 1800 square feet of new 
metal roofing, 180 lineal feet of custom fabricated metal rain gutter, and 24 lineal of 
downspouts. Existing metal roof and gutter system leak into the courthouse above the main 
rotunda.  $         56,000  $              56,000  $                   56,000 30 100

2 FM-0057449 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

Elevators, Escalators, & Hoists - Restore failing Elevator #1. Replace worn pie plate elevator 
selector components, arm contact, single and double contacts, arm rollers, arm switch, base 
floor bar,  brush contact, cams,  limit switch clamps, clamps with pawl lug, contacts,  gears, 
roller arm housing,  bronze pawl, and switch brush. Elevator #1 selector has failed resulting in 
the cab not leveling properly when stopping on floors and could result in entrapments.  $         55,706  $              49,991  $                 105,991 35 89.74

3 FM-0058865 Kern
Bakersfield 
Superior Court 15-A1 2

Elevators, Escalators, & Hoists – Restore Main Public Elevator Cars 1 & 2 – Replace Passenger 
Controls as parts not available, Need Slip-Resistant Flooring/Handles for Safety, Replace 
Defective Lighting & Damaged Wall Panels  $       133,334  $              82,987  $                 188,978 45 62.24

4 FM-0012507 Riverside
Blythe Courthouse - 
Superior Court 33-D1 2

HVAC - Replace (7) failing rooftop package HVAC units. Units are experiencing ongoing 
difficulty heating and cooling due to extreme desert weather conditions (high temps and 
wind). Energy Efficiency rebates of Approx. $19,000.  $       137,000  $            137,000  $                 325,978 50 100

5 FM-0058759 Los Angeles
Compton 
Courthouse 19-AG1 2

Plumbing - Install Non-resettable natural gas meters on each Boiler (10 total); requirement to 
meet AQMD Compliance.  $         92,654  $              61,272  $                 387,250 55 66.13

6 FM-0058877 Ventura Hall of Justice 56-A1 2
County Managed - HVAC/BAS Automation Upgrade - Replace 20yr old failing controllers with 
new controllers, panels, sensors, I/P transducers and licensed programming  $       335,328  $            335,328  $                 722,578 55 100

7 FM-0058792 San Francisco
Civic Center 
Courthouse 38-A1 2

HVAC - Replace failed 50 ton, air cooled chiller with new similar equipment - Unit coils 
(deteriorated) and compressor have failed; part replacement is not recommended due to unit 
conditions.  $       175,367  $            175,367  $                 897,945 65 100

8 FM-0013135 San Bernardino
Barstow 
Courthouse 36-J1 2

HVAC - Replace failing Siemens MBC BAS controllers with open source FG-32 and Honeywell 
JACE 600 controllers with TEC driver software. Integrate all existing TEC Siemens VAV 
controllers. Integrate existing sensors and valves replacing all that are not compatible.  
Provide graphical interface and new Windows 7 Desktop computer.  This work is necessary as 
the existing Siemens MBC controllers are failing resulting in intermittent failed 
communications requiring the HVAC systems  $         97,678  $              76,120  $                 974,065 65 77.93

9 FM-0058643 Los Angeles Airport Courthouse 19-AU1 2
HVAC - Replace (16) failed VAV Damper Controls, Damper Actuators, & Thermostats in 16 Jury 
Rooms.  $         90,383  $              69,749  $             1,043,814 70 77.17

10 FM-0058789 Los Angeles
Torrance 
Courthouse 19-C1 2

Plumbing - Install (12) floor drains inside each lockup holding cell. There have been several 
incidents with inmates flooding the holding cells, causing damage to the courtrooms and 
impacting court operations.  $         70,087  $              70,087  $             1,113,901 70 100

11 FM-0058802 Los Angeles

Edmund D. 
Edelman Children's 
Court 19-Q1 2

HVAC-Replace (1) defective sand/separator system. The Cooling Towers currently have a 
sand/separator system for the condenser water that is non-operational, causing strainers to 
be clogged, and  inadequate condenser water flow.  $         56,458  $              39,515  $             1,153,416 70 69.99
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12 FM-0017562 Los Angeles
Compton 
Courthouse 19-AG1 2

HVAC-Chillers #1 & #2 - Remove and replace Chillers #1 and #2, work to include engineering, 
ACM removal, minimal piping replacement, high reach equipment and an after hour schedule. 
Chiller components are failing and conversion from R11 coolant is required  $    1,445,664  $            956,018  $             2,109,433 70 66.13

13 FM-0058791 Los Angeles Airport Courthouse 19-AU1 2

Vandalism - Replace 24 (17 on the 3rd floor, and 7 on the 8th floor) interior glass windows 
that have graffiti etched into them. The etched graffiti cannot be removed and therefore the 
windows need to be replaced. A graffiti film coat will be installed on the windows. The 
location of the windows are on the public hallways.  $       121,975  $              94,128  $             2,203,561 70 77.17

14 FM-0058193 Santa Cruz

County 
Administration 
Bldg. 44-A2 2

County Managed: HVAC - Install Pony Boiler, pumps and startup commissioning - Existing 
boiler inefficient and failing  $         98,921  $              98,921  $             2,302,482 75 100

15 FM-0058848 San Bernardino

Rancho 
Cucamonga 
Courthouse 36-F1 2

Holding Cells - Diamond Grind Existing failing floor coating and apply one coat of Petra Quartz 
base coat and 1/8" thick Petra-thane RCU epoxy floor coating to courtroom holding cell floors 
(approximately 3,420SF). Work is necessary to address health and safety concerns that were 
noted during a recent corrections department health and safety audit. Prepare and paint 
Courtroom holding cell walls and ceilings (approximately 8,466SF) with one coat of primer and 
one coat of Dunn Edwards Aristo shield finish paint. Prepare and paint (11) courtroom single 
holding cell doors and (54) courtroom sliding cell doors.  $       229,231  $            229,231  $             2,531,713 75 100

16 FM-0059130 Contra Costa
George D. Carroll 
Courthouse 07-F1 3

Energy Efficiency - Electrical - Implement energy efficiency measures including lighting project 
for entire courthouse.  Replacing existing with energy efficiency options through subsidized 
PG&E program.   $         56,065  $              43,282  $             2,574,996 40 77.2

17 FM-0057452 Sacramento

Carol Miller Justice 
Center Court 
Facility 34-D1 3

Energy Efficiency - Electrical - Replace existing compact fluorescent lamps (CFLs) in building 
with LED lamps.  Scope includes a total of 2,400 lamps in 800 fixtures.  All lamps are Philips T8 
4' Instafit LED lamps.  By replacing the existing CFLs with LED this project will reduce energy 
consumption and increase lamp life cycle and reduce frequency of lamp change outs.  $         68,555  $              68,555  $             2,643,551 40 100

18 FM-0057451 Sacramento
Juvenile 
Courthouse 34-C2 3

Energy Efficiency - Electrical - Replace existing compact fluorescent  lamps (CFLs) in building 
with LED lamps.  Scope includes a total of 3,422 lamps in 1,711 fixtures, broken out to include 
2,112 15W T8 lamps in 1,056 fixtures; 988 13W Lunera lamps in 494 fixtures; 322 16.5W T8 
lamps in 161 fixtures.  By replacing the existing CFLs with LED this project will reduce energy 
consumption and increase lamp life cycle and reduce frequency of lamp change outs.  $       123,678  $            123,678  $             2,767,229 45 100

19 FM-0056974 Humboldt

Humboldt County 
Courthouse 
(Eureka) 12-A1 3

Furniture and Equipment - Replace Jury Box seating in courtroom 1 & 4 (26 chairs). Current 
chairs are failing and replacement parts are no longer available.  $         66,300  $              66,300  $             2,833,529 48 100

20 FM-0052950 Los Angeles
Chatsworth 
Courthouse 19-AY1 3

Plumbing - Remove and replace 8 high-low recessed drinking fountains and 3 ADA wall hung 
drinking fountains. Drinking fountains in the public areas of the courthouse are not 
operational.  $         61,265  $              51,340  $             2,884,869 55 83.8
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21 FM-0053476 San Joaquin
Manteca Branch 
Court 39-C1 3

Energy Efficiency - Lighting - Replace a total of 305 light fixtures throughout the facility. 
Remove: (19) T12 light fixtures, (73) Compact Fluorescents, (201) T8 Light Fixtures, (2) 
Incandescent Light Fixtures and (10) Metal Halide Light Fixtures. All fixture will be replaced 
with LED fixture  $         70,497  $              70,497  $             2,955,366 55 100

22 FM-0056760 San Diego Juvenile Court 37-E1 3

Grounds and Parking Lot - Court employee parking lot is deteriorated and severely cracked. 
Several areas present safety/trip/liability hazards. Due to deterioration it is recommended to 
cold mill approximately 1,100 SF down to the sub grade (4" depth) in (2) areas to correct 
pavement failure. The remaining 14,400 SF will be cold milled down to 1 1/2" to provide a 
level base for the new surface course of asphalt; apply prime coat, waterproofing and tack 
coat to 14,400 SF. Finish pave 15,550 SF.  $         72,267  $              72,267  $             3,027,633 55 100

23 FM-0057138 Los Angeles

Alfred J. 
McCourtney 
Juvenile Justice 
Center 19-AE1 3

Interior Finishes - Replace (4) sets of custom 90 minute fire rated double doors and push bars 
with new. Entrance doors to courtrooms 285 & 426 rattle when closed and are considered 
disruptive.  $         86,700  $              86,700  $             3,114,333 55 100

24 FM-0052775 San Francisco
Civic Center 
Courthouse 38-A1 3

Exterior Walls - Prepare and apply anti-graffiti coating to all exterior walls from grade to 10ft 
high (approx. 6700sqft) - janitorial efforts are having minimal results, time consuming and 
causing public hazard at sidewalks  $         63,493  $              63,493  $             3,177,826 58 100

25 FM-0055147 Los Angeles

Parking Structure 
Lot 94 Airport 
Courthouse 19-AU2 3

Exterior Shell - Restore stairways (15,00 sq. ft. of surface area). Stairways are badly rusted and 
need to be restored, rust starting to eat through metal frame causing damage to the metals 
integrity.  $       130,312  $            100,562  $             3,278,388 60 77.17

26 FM-0056533 Los Angeles
Whittier 
Courthouse 19-AO1 3

HVAC - Restore operations to Cooling Towers #1 & #2. Cooling Tower #1: Replace shaft, (2) 
bearings, bushing, driven sheave, electric water level probe assembly and drain valve. Cooling 
Tower #2: Replace 7 1/2 hp. fan motor, shaft, (2) bearings, driven sheave, driver sheave and 
belt. Provide Fan balancing on Chillers 1 & 2 once all mechanical work has been completed. 
Deficiencies were found during PM.  $       104,396  $              90,229  $             3,368,617 60 86.43

27 FM-0057042 San Mateo Hall of Justice 41-A1 3
COUNTY MANAGED - Plumbing - **Water Conservation Project** - Replace all domestic water 
fixtures w/new water saving fixtures; Install sub meters (2) at Water Cooling Towers -  $       159,354  $              83,980  $             3,452,597 60 52.7

28 FM-0058786 Sutter
New Sutter County 
Courthouse 51-C1 3

Kill existing weeds. Scalp and grade existing soil. Landscape ground similar to surrounding 
landscape. Plant Fortnight Lily at 5" spacing by 10" in width. Additional planting to consist of 
ground cover juniper, manzanita, and rosemary. Shrubbery will consist of Razzleberry, spirea, 
dwarf bottle brush, and mock orange. Place boulders throughout. Install polyhose drip. Place 
3/4"rock similar to existing.  $         58,000  $              58,000  $             3,510,597 60 100

29 FM-0057139 Los Angeles
Compton 
Courthouse 19-AG1 3

Interior Finishes -  Grind and sand existing painted walls, benches, and ceiling of (54) cells, 
approximately 42,000 SF, repaint cell walls, benches, doors, ceiling and security screens. 
Holding cell paint has becomes heavily damaged from in custodies and is beginning to peel 
presenting a health and safety issue.  $       201,960  $            201,960  $             3,712,557 62 100

30 FM-0052382 Butte
Butte County 
Courthouse 04-A1 3

Holding Cell - Construct (3) new holding cell. The single in-custody holding cell located in the 
older section of the courthouse is currently holding criminal cases and will be use for the 
expansion. The project goal is to accommodate larger number of simultaneous in-custody 
classifications and increase overall holding capacity.  $       294,739  $            294,739  $             4,007,296 65 100
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31 FM-0054905 Los Angeles
Torrance 
Courthouse 19-C1 3 Grounds and Parking Lot - Replace asphalt, Slurry coat and restripe parking lot (285,000sq)  $       270,300  $            230,133  $             4,237,429 65 85.14

32 FM-0057273 Orange
Central Justice 
Center 30-A1 3

HVAC - Replace heating and/or cooling coil couplings, valves, controllers, and roughly 30 linear 
feet of piping per coil (1/1/4 3) on multiple AHUs, including ACM abatement where required. 
Multiple floods caused by failed couplings (see FMs 0052227, 0054736, & 0040469). 
Equipment is original to the facility and in very poor condition. Full assessment was performed 
by the Court and only those in the worst condition with a likelihood of failure are being 
submitted at this time.  $       220,228  $            200,782  $             4,438,211 65 91.17

33 FM-0057492 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 3

Energy Efficiency - Exterior Shell - Install 3M Prestige series film on the existing eastern 
window of the 3rd and 4th floors. Recommended measures were identified as a part of the 
RCx.  $         83,640  $              61,484  $             4,499,695 65 73.51

34 FM-0051115 Santa Clara
Downtown 
Superior Court 43-B1 3

Energy Efficiency measure - Install 1 new Variable Frequency Drive (VFD) on the existing 
chilled water pump, install a deferential pressure sensor (DP) and re-program the BAS to 
modulate the chilled water flow- this will reduce energy consumption-expected pay back is 
19.6 years.  $         60,074  $              60,074  $             4,559,769 70 100

35 FM-0051519 Contra Costa
George D. Carroll 
Courthouse 07-F1 3

Energy Efficiency Project - Electrical - Install new lighting control system; Install 66 new 
occupancy sensors; Retrofit 36 four lamp light fixtures to 2 lamp fixtures; Engineering and 
design - Energy savings $14,000.00 per year  $       227,153  $            170,342  $             4,730,111 70 74.99

36 FM-0051776 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 3

Plumbing - Rebuild drinking fountains' water supply piping lines, filtration system and cooling 
(optional)system to put back drinking fountains in operational condition in all floors' public 
hallways.  $         97,199  $              66,863  $             4,796,974 70 68.79

37 FM-0058622 San Bernardino

Juvenile 
Dependency 
Courthouse 36-P1 3

Exterior Shell - Renovate/seal failed and cracked stucco areas. Repaint 36,748 sq. ft. of facility 
to match existing design and material. Work needed to preserve exterior integrity of building.  $         82,780  $              45,140  $             4,842,114 70 54.53

38 FM-0035186 Orange
North Justice 
Center 30-C1 3

HVAC - Refrigerant Monitoring System - Install new refrigerant monitoring systems at two (2) 
chiller mechanical room locations to comply with current code. In the event of a refrigerant 
release, which displaces oxygen and could lead to suffocation, the system will alert personnel 
with strobe lights and sirens. Monitoring system will be tied into automation system. 
Assessment completed by Enovity under contract, January 2016.  $         56,100  $              50,664  $             4,892,778 70 90.31

39 FM-0057706 Los Angeles Airport Courthouse 19-AU1 3
Fire Protection - install 41 magnetic door holders, 7 Power supplies and relays, programming 
into the Fire Panel, suggested per LACFD Fire Marshal inspection on 10/15/15.  $         81,475  $              62,874  $             4,955,652 70 77.17

40 FM-0058174 San Bernardino

Juvenile 
Dependency 
Courthouse 36-P1 3

Exterior Shell - Power Wash 21,259 Sq. Ft. exterior; repair cracked Stucco; Apply 1 coat Primer 
and 1 coat Elastomeric Paint 21,259 Sq. Ft. Apply Acrylic Flat Paint specified red & gray 
surfaces 15,489 Sq. Ft. This work to preserve exterior integrity of building.  $         77,790  $              35,371  $             4,991,023 70 45.47
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41 FM-0054462 Los Angeles

Edmund D. 
Edelman Children's 
Court 19-Q1 3

Elevators, Escalators, & Hoists - Complete renovation of fourteen (14) geared traction 
elevators. Work will include but not be limited to, car frames and platforms, buffers and 
safeties, hoistway entrance frames, doors and pit equipment, new AC gearless machines, 
micro-processor control systems, regenerative VVVF AC drives, fly ball governors, current 
code required wiring, interior and lobby control panels, car and hall door panels with new 
doors, counterweights, etc.  $    4,836,606  $        3,385,141  $             8,376,164 73 69.99

42 FM-0056759 Los Angeles Airport Courthouse 19-AU1 3

Elevators, Escalators, & Hoists - Remove and replace laminate on doors of Elevator #1 on 
floors 1, 6, 7, and 8, Elevator #2  on floors 1, 5, 8 and 9, Elevator #3 on floors 3, 6, 7, 8 and 9 
and Elevator #4 on floors 1, 2, 5, and 8. Elevators 1-4 have several doorways on different 
floors delaminating. This is a safety hazard as its possible for clothing to be caught in the door 
causing bodily harm or the door skins falling off and striking passengers outside the elevators.  $       213,932  $            165,091  $             8,541,255 73 77.17

43 FM-0056967 Orange
West Justice 
Center 30-D1 3

ENERGY CONSERVATION - Lighting and Controls - Replace or retrofit three-hundred ninety-six 
(396) existing fluorescent light fixtures in eighteen (18) courtrooms at West Justice Center 
with LED lighting and dimming controls. There would be a substantial energy/cost savings. 
Estimated payback on the lighting is eight (8) years and dimming controls is three (3) years.  $       302,161  $            302,161  $             8,843,416 75 100

44 FM-0052941 Los Angeles
Mental Health 
Court 19-P1 3

Roof - Overlay existing roof with new PVC roof system approximately 27,000 sq. ft. Due to 
roof currently being in poor to fair condition, overlay of existing roof will bring it to good 
condition.  $       334,234  $            238,342  $             9,081,758 77 71.31

45 FM-0052844 Ventura
Juvenile 
Courthouse 56-F1 3

COUNTY MANAGED - Interior Finishes - Replace All Interior Door Hardware Failing - Low 
Quality/Failing - County Managed Recommended by County/MP - Bldg was built in 2005. Per 
County, "Hardware is of low quality, failing and is no longer being made.  $         74,668  $              74,668  $             9,156,426 80 100

46 FM-0052843 Ventura
East County 
Courthouse 56-B1 3 ENERGY EFFICENCY - COUNTY MANAGED - Electrical - Interior Lighting Retrofit  $       132,108  $            132,108  $             9,288,534 85 100

47 FM-0035100 Orange
North Justice 
Center 30-C1 3

HVAC - BAS - Remove existing BAS system and replace with new system. The current system 
(software and hardware) is old and outdated with parts no longer manufactured and only 
supports a portion of the building.  $    1,775,430  $        1,603,391  $           10,891,925 85 90.31

48 FM-0054723 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 3

Electrical - Install Automatic A-B Transfer Switch from Generator #1 to back-up Generator #2 
for emergency power backup so that when Generator #1 fails, Generator #2 will automatically 
start.  $         61,547  $              42,338  $           10,934,263 90 68.79

49 FM-0057410 Los Angeles
Inglewood Juvenile 
Court 19-E1 3

Exterior shell - Abate and repaint the exterior of the building (approx. 21,000 SF). Base-coat 
contains lead; is delaminating and falling down on the public walkways causing a health and 
safety issue  $       362,344  $            292,701  $           11,226,965 90 80.78

50 FM-0051791 Sacramento

Gordon Schaber 
Sacramento 
Superior Court 34-A1 3

Plumbing - To abate and remove two (2) abandoned boilers and associated plumbing and 
equipment - Boilers have been decommissioned and abandoned in place and are occupying 
valuable space.  $       102,106  $            102,106  $           11,329,071 95 100

51 FM-0051344 Mendocino County Courthouse 23-A1 3
Energy Efficiency Project - Electrical Lighting - Change Light bulbs, install photocell and sensors 
- Swap 234 T12 Bulb and ballast to T8 install 3 occupancy sensors, install 3 photo cells  $         68,037  $              46,007  $           11,375,077 100 67.62



DRAFT Trial Court Facility Modification  
FMs Greater Than $50K (List D)

6/1/2005 to 6/24/2016
Meeting Date 7/22/2016

TCFMAC WORK PRODUCT - Last Updated 7/15/2016 at 12:27 PM 6 of  6

FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

D
IN

G
 ID

PR
IO

RI
TY

SHORT TITLE  P
RE

LI
M

IN
AR

Y 
ES

TI
M

AT
E 

 F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 B

U
D

G
ET

 S
H

AR
E 

O
F 

PR
EL

IM
IN

AR
Y 

ES
TI

M
AT

E 

 C
U

M
U

LA
TI

VE
 T

O
TA

L 
O

F 
FA

CI
LI

TY
 M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
PR

EL
IM

IN
AR

Y 
ES

TI
M

AT
E 

TO
TA

L 
SC

O
RE

 R
AN

K

 F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 %

 O
F 

CO
ST

 

52 FM-0052830 Ventura Hall of Justice 56-A1 3
COUNTY MANAGED - Electrical - 4160 Volt Breaker Upgrade. Replace 36yr old Breakers to 
improve reliability of e-system  $         92,894  $              92,894  $           11,467,971 110 100

53 FM-0044063 Orange
Central Justice 
Center 30-A1 3

Exterior- Roof - replace deteriorated roof mounted non-OSHA compliant equipment tie offs 
with OSHA approved roof equipment tie-offs.  $       234,767  $            214,037  $           11,682,008 120 91.17

54 FM-0051373 Alameda
Wiley W. Manuel 
Courthouse 01-B3 3 Energy Efficiency project - HVAC - Install VFD's - install (2) VFD for EF 1&2,  $       179,899  $            150,755  $           11,832,764 120 83.8

55 FM-0051473 Alameda

George E. 
McDonald Hall of 
Justice 01-F1 3

Energy Efficiency Project - HVAC - Restore Economizer Dampers and Actuators, install VFD (4) - 
Restore Damper and Actuators (5), install 2 VFD to Supply and Return Fan on unit #1, install 2 
VFD to Primary Chilled Water Pumps  $         88,261  $              88,261  $           11,921,025 120 100

56 FM-0053022 Riverside
Larson Justice 
Center 33-C1 3

Grounds and Parking Lot - East Parking Lot - Create and install 80 parking stalls out of 
perimeter landscape around the current lot. The recent closure of the County lot behind the 
courthouse, closure of the Court Annex/County building next door and its parking lot, and the 
building of a County Law building next door have created a serious parking issue in the 
immediate area of the Larson Justice Center resulting in a 200+ parking stall loss. Customers 
are currently parking on the landscape.  $       494,741  $            399,800  $           12,320,825 120 80.81



           Meeting Date: 7/22/2016 
 
 
Action Item 5 – (Action Required) – Sustainability: Energy 
Efficiency Projects 
 
Summary:   
Environmental Compliance & Sustainability unit’s Energy Program update, to 
include review of recommended Energy Efficiency facility modifications from List 
D. 
 
 
 
 
Supporting Documentation:   

• List D – Facility Modifications Over $50K 
• Slides 

 
Action Requested: 
Staff recommends one project – item #16 on List D – for a total cost to the Facility 
Modifications Program Budget of $43,282. 
 
 
 
 
 
 
 
 
 
 
 

Total Project Count: 1 
Total Potential FM Budget Share of Cost:   $43,282 







           Meeting Date: 7/22/2016 
 
 
Action Item 6 – (Action Required) – Quarterly Activity Report, 
Quarter 4 of Fiscal Year 2015-2016 
 
Summary:   
Review draft Trial Court Facility Modification Advisory Committee Activity 
Report for Quarter 4, Fiscal Year 2015-2016. 
 
Supporting Documentation:   

• Draft Q4 Report 
 
Action Requested: 
Provide input and additions to draft document and approve release to E&P upon 
revision. 
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455 Golden Gate Avenue . San Francisco, California 94102-3688 
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R E P O R T  T O  T H E  J U D I C I A L  C O U N C I L  
For business meeting on: August 25-26, 2016 

   
Title 

Court Facilities: Trial Court Facility 
Modification Quarterly Activity Report for 
Quarter 4 of Fiscal Year 2015–2016 
 
Submitted by 

Trial Court Facility Modification Advisory 
Committee 

Hon. Donald Cole Byrd, Chair 

 Agenda Item Type 

Information Only 
 
Date of Report 

July 1, 2016 
 
Contact 

Brad Boulais, 916-643-8042 
bradford.boulais@jud.ca.gov 

 

Executive Summary 
The Trial Court Facility Modification Advisory Committee (TCFMAC) has completed its 
facility modification funding for the fourth quarter of fiscal year 2015–2016. In compliance with 
the Trial Court Facility Modifications Policy, the advisory body is submitting its Trial Court 
Facility Modification Quarterly Activity Report: Quarter 4, Fiscal Year 2015–2016 as 
information for the council. This report summarizes the activities of the TCFMAC from April 1, 
2016, to June 30, 2016. 

Previous Council Action 
The Trial Court Facility Modification Working Group was established by Judicial Council 
policy in 2005. The working group first met in April 2006 and operated under the Trial Court 
Facility Modifications Policy,1 adopted by the Judicial Council in 2005, the latest revision of 
which was on December 12, 2014. The working group’s primary oversight responsibilities 
included reviewing statewide facility modification (FM) requests and approving FM funding. 
 

                                                 
1 As adopted in 2005, the policy was known as the Prioritization Methodology for Modifications to Court Facilities. 
When it was revised in 2012, the name also changed. See www.courts.ca.gov/documents/jc-20120727-itemG.pdf. 

http://www.courts.ca.gov/documents/jc-20120727-itemG.pdf
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On April 25, 2013, the working group’s status was elevated to that of advisory committee. The 
committee operates in accordance with rule 10.65 of the California Rules of Court, which was 
approved on January 1, 2015. The committee was assigned additional oversight responsibility 
for the operations and maintenance of existing facilities, noncapital-related real estate 
transactions, energy management, and environmental management and sustainability. 
 
An updated Court-Funded Facilities Request (CFR) approval process was submitted and 
approved by the Judicial Council on August 23, 2013, requiring all CFRs to be reviewed and 
approved by the TCFMAC. These submittals may include lease-related costs (e.g., lease 
payments and operating costs, repairs, or modifications required by a lease); allowable court 
operations expenditures under rule 10.810 of the California Rules of Court (e.g., equipment, 
furnishings, interior painting, flooring replacement or repair, furniture repair, or records storage); 
and other facility improvements that are not allowable court operations expenditures under rule 
10.810 (e.g., facilities operations, maintenance, repairs, and modifications, but not capital 
projects), if they would improve a court’s functioning or reduce ongoing court operating costs. 
 
Reports previously approved by the Judicial Council are available at 
www.courts.ca.gov/2567.htm under Research and Reports: Conditions in Our Courts. 

Methodology and Process 
Funding decisions were based on the prioritization and ranking methodologies in accordance 
with the Trial Court Facility Modifications Policy. Facility modifications are assigned one of six 
priority categories: Priority 1–Immediate or Potentially Critical; Priority 2–Necessary, but Not 
Yet Critical; Priority 3–Needed; Priority 4–Does Not Meet Current Codes or Standards; Priority 
5–Beyond Rated Life, but Serviceable; and Priority 6–Hazardous Materials, Managed but Not 
Abated. These categories are based on methods commonly used by private-sector facility 
management firms. Facility modifications that are determined to be Priority 1 are to be addressed 
immediately and regardless of whether the court occupies a shared-use facility. With current 
budget constraints, the TCFMAC predominantly approves FM projects at the Priority 1 and 
Priority 2 levels. Delaying TCFMAC approval of these projects would cause continued court 
closures, operational failures, and undue risk to continued court operations. 

Policy and Cost Implications 
During the fourth quarter of fiscal year (FY) 2015–2016, the TCFMAC reviewed and approved a 
total of 325 facility modifications for a total projected cost of $12,650,474. The Facility 
Modification budget is responsible for $11,603,049 with the respective counties throughout the 
state being responsible for the remainder. These approved projects were primarily Priority 1 
emergency projects and Priority 2 urgent projects. There were, however, 11 Priority 3 energy 
efficiency projects also approved. Included among the urgent projects were several HVAC unit 
replacements and roof replacements. Plumbing failure remediation, HVAC repairs, and elevator 
deficiencies comprise the bulk of emergency projects this quarter. See Attachment A for a 
detailed list of all approved projects during the fourth quarter of FY 2015–2016. 

http://www.courts.ca.gov/2567.htm
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During this quarter, seven projects required additional funds in excess of $50,000 from their 
original estimates. The Facility Modification budget responsibility of these cost increases totaled 
$2,299,967. Projects that required excess costs of this magnitude were largely projects for which 
project managers encountered unforeseen site or equipment conditions, including those managed 
by county operations. 
 
Also during this quarter, 27 CFRs were reviewed and approved by the TCFMAC, including 
leases for the Superior Courts of Mariposa, Merced, Orange, Riverside, Santa Clara, and 
Stanislaus Counties, and facility modification CFRs for the Superior Courts of Fresno, Los 
Angeles, San Benito, San Bernardino, San Diego, Sierra, and Sutter Counties. See Attachment B 
for a detailed list of CFRs approved by the TCFMAC during the fourth quarter of FY 2015–
2016. 

Implementation Efforts 
The committee conducted in-person meetings in Sacramento on April 4, 2016 and May 20, 2016, 
to review FM funding requests and to discuss the topics below: 
 
• The committee conducted its regular review of facility modification projects lists: A 

(Emergency and Priority 1); B (FMs Under $50K); C (Cost Increases Over $50K); D (FMs 
Over $50K Eligible for Funding); E (Court-Funded Facilities Requests); and F (Funded FMs 
on Hold). 

 
• The committee approved the deferred maintenance facility modification list that will utilize 

the Governor’s one-time appropriation of $45M to address part of the judicial branch’s 
facilities backlog in FY 16-17. 

 
• The committee received an update on the dispositions of the Chico and Corning courthouses 

that were approved by the council at its February 26, 2016 meeting. Both facilities are 
subject to disposition through legislation similar to the San Pedro Courthouse disposition 
(AB 1900).  

 
• The committee provided its support to sustainability efforts via energy efficiency and water 

conservation projects. Energy projects primarily focus on lighting upgrades, HVAC updates, 
and retro-commissioning, and result from energy audit recommendations. Water 
conservation efforts include a pilot project for native/drought tolerant landscaping and 
continued water audits. 

 
• The committee reviewed and approved several Budget Change Proposals (BCPs) for FY 17-

18 for council consideration, including for routine maintenance, facilities modifications, 
operations in newly constructed facilities, trial court security systems, facilities-related 
insurance, technology improvement for facilities, and support for the six leased facilities 
being replaced by the new Santa Clara courthouse. 
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• The committee reviewed and approved the Trial Court Facility Modification Quarterly 

Activity Report: Quarter 3 of Fiscal Year 2015–2016. 
 

• During this quarter, committee Chair Judge Byrd also visited the Superior Court of Tehama 
County in May to review the new capital project and meet with the court. 

 
Completed courthouse project spotlights 
The examples below are of facility modifications projects that have been completed during this 
quarter. These examples illustrate the varied problems that California courthouses regularly face, 
from emergency repairs and mitigation to projects identified during preventive maintenance 
rounds and readings. Under any circumstance, it is the committee’s goal, with Judicial Council 
facility management staff, to provide dedicated service and resolution to court users and 
employees throughout the state. 
 
Priority 2 Project—Emergency Backup Generator Replacement at El Monte Courthouse, Los 
Angeles County—FM-0052837.  
The existing 250Kva Emergency Backup Generator was out of compliance with the South Coast Air 
Quality District due to its distance from a sensitive receptor (school). As part of the generator 
removal, the project included a new code compliant dual wall day tank (Reserve Fuel Cell), fuel flow 
controls and a remote monitoring panel. The project was completed under budget even with the 
inclusion of the new day tank and controls. 
The final project cost was $295,937.  
 

 
 

 
  

Before: The old emergency backup generator (above left). 
During: Moving in the new day tank (above right). 
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Before: The old roof, showing bubbles and 
delaminating, where water intrusion occurs (above).  
After: The new, energy efficient roof (right). 

Priority 2 Project—Roof Replacement at South Civic Center in Lake County—FM-0049123. 
The South Civic Center roof (9,700 sf) in Clearlake endured 35 years in the unrelenting summer 
heat of Lake County and proved to be in bad shape. The project manager had the roof slope 
redesign to allow for better water flow to the new downspout/scupper boxes. The existing down 
spout box assemblies directed water to flow through the interior of the courthouse, this was one 
area of leaks in the old roof. The new downspout/scupper boxes now completely reside outside 
the building envelope. This new energy efficient roof will give this courthouse an additional life 
span without water intrusion. Rain season totals for Clearlake are now over 5” and there have 
been no further roof leaks reported. 
The final project cost was $415,129.  

 
 

Next Steps 
The Trial Court Facility Modification Quarterly Activity Report: Quarter 1, Fiscal Year 2016–
2017 will be submitted to the Judicial Council in December 2016. 

Attachments 
1. Attachment A: TCFMAC-Funded Project List: Quarter 4, Fiscal Year 2015–2016 
2. Attachment B: Court-Funded Facilities Requests (CFRs): Quarter 4, Fiscal Year 2015–2016 
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1 FM-0057392 Los Angeles Norwalk Courthouse 19-AK1 1

Plumbing - Vandalism - Clear 6" main drain intentionally damaged by in-custody and remediate flood damage in 
15X25 foot area in the restroom and public hallway and 20X36 foot area in the court file room clerk room including 
5 aisles of files. Replace approx. 50 sq. ft. of vinyl tiles. ACM containment and clean up required as fireproofing 
contains asbestos. 21,555$              21,555$                100

2 FM-0057393 Los Angeles
East Los Angeles 
Courthouse 19-V1 1

Plumbing - Replace 10ft of 3/4in copper piping, replace (8) 24"x24' ceiling tiles. Remediation required & work 
performed in a known ACM environment. Damaged domestic hot water pipe above ceiling leaked, damaging ceiling 
tiles. 11,197$              8,702$                  77.72

3 FM-0057416 Los Angeles
Metropolitan 
Courthouse 19-T1 1

HVAC - Replace deteriorated Boiler flow Switch & Gasket. Boiler leaked through the ceiling of the Jury Assembly Rm 
801 from the 9th flr effecting (14) 1'x1' ceiling tiles.  Work conducted under known ACM environment. 18,857$              17,827$                94.54

4 FM-0057417 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Electrical - Emergency Generator -Replace four (4) fuses & reset above ground storage tank earthquake valve. The 
generator failed during emergency run event. 14,867$              14,055$                94.54

5 FM-0057421 Los Angeles
Bellflower 
Courthouse 19-AL1 1

Elevator, Escalators, & Hoists - Replace failed proximity switch located at the bottom of the elevator cart to restore 
elevator service. Custody elevator #3 stopped working and was stuck on the 4th floor & not responding. 8,468$                8,468$                  100

6 FM-0057431 Los Angeles

Clara Shortridge Foltz 
Criminal Justice 
Center 19-L1 1

Vandalism - Replace broken fire sprinkler in holding cell #1. Replace (76) Ceiling tiles in 7th floor hallway.  In 
Custody broke fire sprinkler from ceiling causing the leak throughout the 8th & 7th floor. Water remediation. Work 
conducted under known ACM environment.    42,111$              28,968$                68.79

7 FM-0057434 Los Angeles
Chatsworth 
Courthouse 19-AY1 1

Electrical - Replace the diesel voltage regulator on diesel generator. The generator is not working properly and will 
not be able to support the building in case of emergency due to low voltage. 8,546$                7,162$                  83.8

8 FM-0057453 Los Angeles
Bellflower 
Courthouse 19-AL1 1

Plumbing - Replace failed drinking fountain hardware. Unit flooded the clerk's office and went through the ceiling 
of the 1st floor, Women's Sheriff's locker room, Janitorial room, and secured hallway. 24,937$              19,436$                77.94

9 FM-0057454 Los Angeles Airport Courthouse 19-AU1 1
Plumbing - Replace a defective 2.5 inch pipe plug in the 8th Floor Women's Public Restroom and replace 4x8 
section of damaged drywall in the floor below under ACM conditions. 23,847$              18,403$                77.17

10 FM-0057473 Los Angeles Pasadena Courthouse 19-J1 1 Electrical – Replace failed ATS Switch tying Emergency Generator to Elevator. Elevator has no power. 31,466$              31,466$                100

11 FM-0057474 Los Angeles Downey Courthouse 19-AM1 1
Electrical -  Replace failed 1200 amp generator circuit breaker. Breaker grounded and shorted during annual load 
test. 23,317$              19,516$                83.7

12 FM-0057476 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Escalator - Replace two (2) rectifiers and one (1) transformer. Hardware failed on Escalator 3-2 on Grand Side 
shutting unit down. 18,637$              18,126$                97.26

13 FM-0057477 Fresno Firebaugh Court 10-K1 1

Plumbing - install approximately 35 feet of stainless steel water pipe from the backflow preventer, along the 
outside of the building and connect to building water system. Main water pipe into the building has rusted out and 
burst underground just outside of the Dept. of Ag office. 10,000$              5,802$                  58.02

14 FM-0057484 Los Angeles
Edmund D. Edelman 
Children's Court 19-Q1 1 Elevator- Replace faulty emergency phones for elevators (#2,7,&12). Work is code required. 5,863$                4,104$                  69.99

15 FM-0057498 Los Angeles Torrance Courthouse 19-C1 1 Elevator - Public Elevator #3 - Replace defective elevator brushes. Elevator was not operational. 8,880$                7,560$                  85.14



Attachment A TCFMAC-Funded Project List
Quarter 4, Fiscal Year 2015-2016

Page 2 of 22

# FM
 N

U
M

BE
R

 L
O

CA
TI

O
N

 

 F
AC

IL
IT

Y 
N

AM
E 

 B
U

IL
DI

N
G

 ID
 

 P
RI

O
RI

TY
 

 SHORT TITLE  P
RE

LI
M

IN
AR

Y 
ES

TI
M

AT
E 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 S

HA
RE

 O
F 

PR
EL

IM
IN

AR
Y 

ES
TI

M
AT

E 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 S

HA
RE

  %
 O

F 
CO

ST
 

16 FM-0057499 Los Angeles
Alfred J. McCourtney 
Juvenile Center 19-AE1 1

COUNTY-MANAGED - Landscaping - Remove and dispose of pine tree that had fallen during high winds. Safety 
hazard with downed tree in public area, the area was secured. 2,914$                2,914$                  100

17 FM-0057500 Los Angeles
Santa Monica 
Courthouse 19-AP1 1

HVAC - Replace the 1/6HP failed Fan Motor on the 3-ton split system in the basement server room. The fan motor 
has frozen up and is no longer running. 5,126$                5,126$                  100

18 FM-0057501 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Plumbing – Remove/replace leaking 1”gate valve, Install 1’ of 1” copper pipe, install 1” ball-valve. Level A Men's 
Sheriff locker room valves are leaking in between the walls and into Level B, North employee parking level, creating 
a slipping hazard. This is affecting the entire 1st & 2nd floors, including the main 1st floor lock-up with no domestic 
water. 18,888$              18,888$                100

19 FM-0057502 Los Angeles
Pomona Courthouse 
South 19-W1 1

Interior finishes - Cut and patch up (2) 3’x3’ holes in wall of 7th floor, Room 701 to find unknown source of water 
leaking down to the 6th floor, Department F secure hallway between lock-up & courtroom. Work to include 
containment, drying equipment, environmental testing. 23,855$              23,855$                100

20 FM-0057504 Los Angeles Norwalk Courthouse 19-AK1 1

Interior Finishes - Reinforce main T-Bar support and replace (60) 1’x’1 ceiling tiles in a 19’x3’ section of ceiling that 
are buckling and out of position, creating a safety situation in the Judge’s Area of the 6th floor, Dept W courtroom.  
Work is being done in a known ACM environment. 23,125$              23,125$                100

21 FM-0057509 San Diego
South County 
Regional Center 37-H1 1

Elevators, Escalators, & Hoists - Replace door sensor edge on Judge/Freight elevator. The elevator door retracting 
sensor had malfunctioned, which resulted in the door closing on occupants, this is a safety hazard that required 
repairs to bring conveyance system back into compliance. 3,513$                3,513$                  100

22 FM-0057547 Los Angeles

Clara Shortridge Foltz 
Criminal Justice 
Center 19-L1 1

Plumbing - Remove large material blockage within main drain line and remediate black water flooding 30 ft. x 30 ft. 
Fire Pump Room B114. Vandalism from upper floors created system failure and facility damage. 18,050$              12,417$                68.79

23 FM-0057554 Los Angeles Compton Courthouse 19-AG1 1
Elevator - Replace motor drive unit power transistors in Elevators #1 & #2. The motor drive unit power transistors in 
Elevator #1 & #2 are burnt caused by a possible power spike which leaves the elevator non-functional. 48,367$              31,985$                66.13

24 FM-0057556 Los Angeles Pasadena Courthouse 19-J1 1

Fire Protection - Replace failed 20/20 Notifier with new 30/30 Notifier. Work to include labor to identify 5 of 6 loops 
from defective fire panel. Fire panel for the building is no longer functional leaving the building in an unsafe 
situation. Fire watch is in effect while building is occupied.  173,000$            119,976$              69.35

25 FM-0057560 Los Angeles Norwalk Courthouse 19-AK1 1 HVAC - Replace VDF on AHU #6. VFD on the return line is not allowing the supply to provide proper air. 13,353$              11,354$                85.03

26 FM-0057563 Los Angeles
Van Nuys Courthouse 
East 19-AX1 1

Roof - Renovate failed roof drain seals and replace 4'x6' section of damaged dry wall ceiling in an ACM 
environment. 10,989$              9,862$                  89.74

27 FM-0057564 Los Angeles Compton Courthouse 19-AG1 1
Plumbing - Replace 42' of 4" Cast Iron Pipe & (6) 1x1 ceiling tiles. Water leaked into the basement employee 
entrance from a cracked 4" cast iron pipe. 24,319$              16,082$                66.13

28 FM-0057579 Stanislaus
Modesto Main 
Courthouse 50-A1 1

HVAC - Re-tube two (2) failed building hot water boilers (2.5MBTU each), install air and solids separator, and 
replace three (3) failed building hot water pumps due to excessive corrosion and leaks. Work is required to 
maintain building heating system. 95,000$              73,929$                77.82

29 FM-0057581 Los Angeles

Clara Shortridge Foltz 
Criminal Justice 
Center 19-L1 1

Plumbing - Replace (1) 1” ball valve and a 4” section of 1” copper line to a 1” to ¾ transition elbow that was 
corroded.  Install brackets to the 1” domestic water line for added support and replace (5) 1x2 ceiling tiles.  Work 
completed in an environmental area. 15,898$              10,936$                68.79
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30 FM-0057583 Los Angeles Pasadena Courthouse 19-J1 1

Plumbing - Replace 2 foot of 1 inch copper pipe with a 1 inch 90 degree elbow. Domestic water line leaking 
between the 5th-6th floor into pipe chase down to the 2nd floor probation room, wetting ceiling tiles and vinyl 
flooring. 24,856$              17,238$                69.35

31 FM-0057584 Los Angeles
Pomona Courthouse 
South 19-W1 1

Roof - Renovate failed roofing seams and remediate water damage and failed 1X1 ceiling tiles (6) under ACM 
conditions. 14,580$              13,288$                91.14

32 FM-0057390 Los Angeles Alhambra Courthouse 19-I1 1 Grounds and Parking Lot - Security - Replace damaged Sally Port Gate. Sheriff's bus ran into gate. 16,000$              16,000$                100

33 FM-0057389 San Diego

North County 
Regional Center - 
South 37-F1 2 COUNTY-MANAGED - Replace failing sheaves and hoist ropes for public elevator #3. 25,552$              25,552$                100

34 FM-0057391 Alameda
Fremont Hall of 
Justice 01-H1 2 HVAC - Air Handler number 9 - Replace failed Variable Frequency Drive unit. 8,454$                6,712$                  79.4

35 FM-0057394 Los Angeles
Pomona Courthouse 
South 19-W1 2

Elevators, Escalators, & Hoists - Replace four (4) faulty 5-volt power supply units for Elevators #2, 4, 5 & 6. Current 
power supplies are failing, causing elevator breakdowns and entrapments. 3,674$                3,348$                  91.14

36 FM-0057395 Santa Barbara
Santa Barbara 
Figueroa Division 42-B1 2

Roof - Remove 600 square feet of clay tiles, replace dryrotted plywood decking and install new felt underlayment - 
leaking is causing dry rot. 6,854$                6,854$                  100

37 FM-0057396
San 
Bernardino

San Bernardino 
Courthouse 36-A1 2

Grounds and Parking Lot - Replace safety loop and install photo eye on the Judges' parking lot security gate arm. 
The gate arm recently came down on a vehicle. This work is necessary to prevent this from occurring again in the 
future. 4,010$                4,010$                  100

38 FM-0057397 Santa Barbara
Santa Maria Courts 
Building G 42-F5 2

Plumbing - Replace fail sump pump #1 with like model. Sump pump #1 is no longer functioning as designed, needs 
to be replaced to reduce load for sump pump #2. 6,252$                6,033$                  96.49

39 FM-0057399 Stanislaus
Modesto Main 
Courthouse 50-A1 2

HVAC - Cap off 1/4" Drain lines from 72 existing Hoffman Air Valves and install two new Hoffman Air Valves at the 
highest point in the hot water loop. Hoffman valves have failed throughout and are causing loss of building 
water/chemicals. 5,339$                5,339$                  100

40 FM-0057400 Contra Costa Family Law Center 07-A14 2
HVAC - Replace two (2) failed hot water circulation pumps. The pump on unit #1 has failed and the pump on unit #2 
is close to failing. 7,135$                7,135$                  100

41 FM-0057402 Orange West Justice Center 30-D1 2
HVAC - Replace one (1) failing 15 HP motor for chilled water pump PCH02 for Chiller #1.  There is excessive 
resistance on the motor and it is failing. 7,290$                6,611$                  90.68

42 FM-0057408 Tulare
South County Justice 
Center 54-I1 2

Exterior Shell - Replace failed floor-mounted door operators and controllers for the main exit doors. - Existing door 
operators have blown seals and are leaking oil causing the doors to not open properly. Operators are non-
repairable and product is no longer available. 7,091$                7,091$                  100

43 FM-0057409 Solano Hall of Justice 48-A1 2
Interior finishes - Remove and replace seven (7) 4 foot treads and risers. Existing treads are breaking off at the 
edges, creating a safety issue. 3,751$                2,731$                  72.82

44 FM-0057413 Monterey
Salinas Courthouse- 
North Wing 27-A1 2

Interior Finishes - Vandalism - Replace damaged swing gate in Courtroom 2. Defendant kicked the swinging gate 
tearing it from the pony wall. 3,434$                3,434$                  100

45 FM-0057414 Del Norte
Del Norte County 
Superior Court 08-A1 2

Roof - Replace approx. 50 lin. ft. of metal roof valley with urethane mastic, replace 4'x6' sheetrock area in the 
common area due to water damage, renovate failed sheetrock ceiling approx. 6'x 10' area. Damage due to roof 
leak. 11,148$              6,830$                  61.27
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46 FM-0057415 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

Fire Protection - Replace one (1) failed Fire Alarm Panel Loop Control Module due to a ground fault during non-
operating hours. 9,235$                9,235$                  100

47 FM-0057422 Los Angeles
Van Nuys Courthouse 
East 19-AX1 2

HVAC - Plug 3 boiler tubes. Boiler tubes are leaking into the fire box causing no hot water to circulate throughout 19-
AX1 & 19-AX2. 3,275$                2,939$                  89.74

48 FM-0057433 San Mateo

Municipal Court 
Building - Northern 
Branch 41-C1 2

Roof - Renovate failed roofing materials and substrate to mitigate future water intrusion for approx. 20 sq/ft of the 
roofing system and replace failed flashing in (6) small areas at clear stories. Roof leaked above Clerk's office. 6,200$                5,159$                  83.21

49 FM-0057435 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

HVAC - Install hard wire and relays to vibration switch and reconnect to ABS. Vibration switch on cooling tower fans 
are not working properly which could create a safety issue if we were to lose a blade on a fan or the vibration gets 
worse and damages the transmission of the cooling tower. 4,575$                3,834$                  83.8

50 FM-0057437 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Plumbing - Replace 3" no hub cast iron pipe & fitting from sewer ejector discharge line at garage side of room l-052. 
Discharge sewage ejector line is cracked. 4,861$                4,074$                  83.8

51 FM-0057439 San Diego

North County 
Regional Center - 
South 37-F1 2 COUNTY-MANAGED - Replace Automatic Transfer Switch on Emergency Generator 16,812$              16,812$                100

52 FM-0057440 Los Angeles Burbank Courthouse 19-G1 2
HVAC - Install one pressure gauge on the leaving side of the pressure release valve station, one gauge on pump #2, 
new ball valves across the pre-condenser and two current sensors for pumps.  Boiler is not turning on. 4,311$                3,913$                  90.76

53 FM-0057442 Amador
New Amador County 
Courthouse 03-C1 2

Roof - Locate and repair roof leaks (Approx. 150 sqft in 2 location). Replaced damaged light fixture ballast and 
bulbs. Rain water leaked into courtroom 3 and Clerk's office. 2,814$                2,814$                  100

54 FM-0057443 San Diego

North County 
Regional Center - 
Vista Center 37-F2 2

Plumbing - Replace 10ft section of 4in cast iron pipe with crack along the top of piping in the hallway ceiling space. 
Possible health/flood concern if pipe were to leak. 3,518$                2,366$                  67.24

55 FM-0057444 Los Angeles

Michael D. 
Antonovich Antelope 
Valley Courthouse 19-AZ1 2

Interior Finishes - Install 3 magnetic door holders, one on each of doors in hallway near Dept. A-3 Courtroom, A-3 
Chambers. Doors when opened are hitting people and the noise from opening and shutting the doors is 
interrupting the courts. 4,878$                4,878$                  100

56 FM-0057445 Shasta Main Courthouse 45-A1 2 Elevator - Replace non-compliant elevator governor for Elevator # 1 per DIR notification. 23,308$              16,248$                69.71

57 FM-0057447 Orange North Justice Center 30-C1 2
HVAC - Phase 3 Server Room - Remove and replace current Compu-Aire unit serving the Phase 3 secured IT room 
due to failed control board on the evaporative unit. 43,000$              38,833$                90.31

58 FM-0057448 El Dorado Johnson Bldg. 09-E1 2

Electrical - Remove and dispose 2 existing UPS systems for the emergency lighting circuits. Connect existing wiring 
to spare circuit to provide 120V to Emergency ballast to allow for building egress during power outage. The existing 
UPS systems are not up to code. 16,529$              16,529$                100

59 FM-0057455 Los Angeles Pasadena Courthouse 19-J1 2
Parking Lot - Perform concrete grinds on the raised slabs to prevent any tripping accidents. The sidewalks inside the 
Judges' parking lot are uneven which is causing a trip hazard. 5,056$                3,506$                  69.35

60 FM-0057456 Los Angeles Pasadena Courthouse 19-J1 2

Exterior Shell -  Replace 72" x 24" air intake louver. Build back drywall and plaster wall around louver.  Louver is 
falling causing gaps on the wall next to louver, allowing rain water to enter building and damage elevator electrical 
components. 6,023$                4,177$                  69.35
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61 FM-0057457 Los Angeles Glendale Courthouse 19-H1 2

Electrical - Modify light fixtures from Mercury Vapor Lamps to more efficient LED lamps. Currently (35) Mercury 
Vapor Light Fixtures in the 1st and 2nd floor public hallways are out. Work to include scaffolding for high areas 
(approx. 20-45 ft high). 8,501$                7,697$                  90.54

62 FM-0057458 Riverside Larson Justice Center 33-C1 2
HVAC- Replace Pony Chiller Compressor. One of the two compressors for the server room pony chiller has failed. 
The pony chiller supplies constant cooling to the server room, which is vital in the desert region. 12,516$              10,114$                80.81

63 FM-0057459 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Exterior - Install (2) hand rails for the main entrance side step.  Main Entrance side step does not have a hand rail 
causing public to lose a step and fall creating a safety issue.  6,104$                5,115$                  83.8

64 FM-0057460 San Diego
East County Regional 
Center 37-I1 2

HVAC - Install a new 158 gallon expansion tank (71 7/8" x 30") and reroute piping to new tank. . Leaking Expansion 
Tank is rusted and has deteriorated. 14,246$              14,246$                100

65 FM-0057461 San Diego

North County 
Regional Center - 
Vista Center 37-F2 2

HVAC - Install new 3/4" x 1/4" fittings into the copper lines and flush coils. Departments 14 & 15 have plugged 
reheat coils, resulting in court temperatures in the 60s. 3,706$                3,706$                  100

66 FM-0057464 Los Angeles El Monte Courthouse 19-O1 2
HVAC - Install foot pound regulators at each appliance to supply proper pressure to meet boiler and water heater 
supply demand requirements. Units not operating properly due to supply pressure issues. 8,591$                4,993$                  58.12

67 FM-0057465 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC - Replace supply fan canvas and replace electric motor, bushings, and pulley.  Canvas on the supply fan #3 to 
the parking structure has deteriorated causing air to leak in the mechanical room. 11,107$              10,501$                94.54

68 FM-0057466 Los Angeles Alhambra Courthouse 19-I1 2
HVAC - Replace the hot water piping (Approx. 10-15' max.) on AHU #5 with copper piping and fittings. Hot Water 
Pipes are corroded and need to be re-piped to prevent water leaks which can impact court operations. 8,666$                7,453$                  86

69 FM-0057470 Los Angeles
San Pedro 
Courthouse 19-Z1 2

Grounds & Parking Lot - Cap off all defective irrigation lines. The irrigation lines are currently damaged & 
plants/bushes are dead due to a fire in the front planter. 4,451$                4,235$                  95.15

70 FM-0057472 Contra Costa
George D. Carroll 
Courthouse 07-F1 2

HVAC - AHU 8 - remove and replace failed 5 HP motor (1) and bearings (2). Motor and bearings have seized causing 
the unit to fail. 11,123$              11,123$                100

71 FM-0057475 Los Angeles
Pomona Courthouse 
South 19-W1 2

Elevators, Escalators, & Hoists - Replace car door clutch assembly for elevator #2. Car door clutch assembly broke 
and jammed the elevator door, causing doors not to open. 2,909$                2,651$                  91.14

72 FM-0057478 Solano
Old Solano 
Courthouse 48-A3 2

COUNTY MANAGED - Grounds & Parking Lot - Remove loose fronds from 11 palm trees around the building. Work 
to include a boom lift and truck, street and sidewalk closure.  Work to be done by the County in conjunction with 
trimming of palm trees around County buildings. This is a safety issue. Palm fronds are falling onto the sidewalk and 
street. 11,000$              11,000$                100

73 FM-0057479 Los Angeles Airport Courthouse 19-AU1 2 Electrical - Replace 70 defective emergency exit bug eye lights. Deficiencies found during PM SWO 2558716. 4,247$                3,277$                  77.17

74 FM-0057480 Orange Central Justice Center 30-A1 2

Exterior Shell - Building Louvers. Replace 3 seals and 88 gallons of oil on the gear box which operates the building 
louvers. The gear box is leaking oil, if not repaired louvers will fail and oil will continue to leak creating a health and 
safety hazard. 9,207$                8,394$                  91.17

75 FM-0057481 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

HVAC - Replace failing Air Handler Unit #4 bearings. Motor bearings are making noise and will seize/jam which will 
leave the Northeast side of the building (all floors) without supply air. 3,134$                2,626$                  83.8
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76 FM-0057482 Contra Costa
Arnason Justice 
Center 07-E3 2

Elevator - Replace one (1) failing 150 amp main breaker for Elevator #2. Over the past year the breaker has tripped 
off 3 times and could lead to entrapment. 2,845$                2,845$                  100

77 FM-0057486 Los Angeles
Inglewood 
Courthouse 19-F1 2

Plumbing - Remove and replace one failing 4" main domestic water backflow at exterior/ Regent Street. Code 
required. 6,260$                4,667$                  74.56

78 FM-0057489 Tulare Tulare Division 54-B1 2
Roof  -  Apply approx. 700 SF of silicon coating to roof. Work to include removing loose mastic at drain and attic 
vent curb, pressure wash and prime. Water is penetrating and leaking into Department 2 courtroom. 4,650$                3,255$                  70

79 FM-0057491 San Joaquin Lodi Branch - Dept. 2 39-D2 2
HVAC - Replace electric igniter and electronic controller to PKU04 - This unit is providing no heat in the courtroom, 
Judges Chamber, the front entrance foyer and the Jury conference Room 7,275$                7,275$                  100

80 FM-0057497 Los Angeles Compton Courthouse 19-AG1 2

Plumbing - Replace one (1) B&G domestic water heat exchanger and 40LF of 2" copper pipe & fittings. Install 10 
temperature sensors & one (1) Heat Exchanger Controller. Second Floor Domestic Water Heat Exchanger is 
corroded & control valves are stuck. 43,007$              28,441$                66.13

81 FM-0057503 Napa
Criminal Court 
Building 28-A1 2 Plumbing - Renovate failed Domestic Backflow preventer. Work is required by code. 7,425$                7,425$                  100

82 FM-0057506 Los Angeles Airport Courthouse 19-AU1 2
Grounds and Parking Lot -  Replace four (4) failed concrete entrance steps to the building. Steps edging has broken 
way leaving large sections unlevel creating a significant tripping hazard to the public and court personnel. 5,000$                3,859$                  77.17

83 FM-0057508 San Diego

North County 
Regional Center - 
Vista Center 37-F2 2

HVAC - Replace two (2) failed isolation valves, two (2) hose bibs and reinsulate 30 ft. of piping. Heating hot water 
supply and return lines to basement are leaking. 4,404$                2,961$                  67.24

84 FM-0057510 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

HVAC - Weld broken in-line fan for AHU 3. The broken inline fan is causing excess vibration to the air handler motor 
and mounting brackets causing the AHU to stop functioning and the building to have no air supply. 6,104$                5,115$                  83.8

85 FM-0057511 Los Angeles

Michael D. 
Antonovich Antelope 
Valley Courthouse 19-AZ1 2

HVAC - Replace failing actuator and actuator drive for the boiler #3 three-way valve. Failing valve is not allowing the 
flow of heating water throughout the building, causing the temperature to be too cold. 8,247$                6,062$                  73.51

86 FM-0057512 Los Angeles Airport Courthouse 19-AU1 2 HVAC - Replace failed vibration switch on Cooling Tower #2. 7,139$                5,509$                  77.17

87 FM-0057513 Los Angeles Airport Courthouse 19-AU1 2
Electrical - Replace defective wires and connectors in 5 front entry light bollards. Lights are needed to prevent the 
public and court employees to prevent any health and safety issues. 5,820$                4,491$                  77.17

88 FM-0057514 San Diego

North County 
Regional Center - 
Vista Center 37-F2 2

HVAC - Re-pipe the supply/return hot water lines on Re-Heat coil, replace 1 check valve, 1 strainer, 1 Pete's plug 
and piping between the isolation valves. Reheat plumbing is leaking. 4,957$                3,333$                  67.24

89 FM-0057515 Napa Juvenile Court 28-C1 2
Interior finishes - Seal 22 windows and add weep holes to the frames - Water intrusion from the window system is 
allowing moisture to penetrate the building causing the interior paint to blister. 10,989$              10,989$                100

90 FM-0057516 San Diego

North County 
Regional Center - 
Vista Center 37-F2 2

Plumbing - Replace failed dielectric union and fitting on the hot water line. Water is leaking down onto the light 
fixture below and is a safety hazard. 3,409$                2,292$                  67.24
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91 FM-0057517 Los Angeles Downey Courthouse 19-AM1 2
Plumbing - Install new three compartment stainless steel commercial sink with two drain boards with reconfigure 
waste and water lines. Health Dept. inspection requires existing sink to be replaced. 2,399$                2,008$                  83.7

92 FM-0057519 San Diego

North County 
Regional Center - 
Vista Center 37-F2 2

Plumbing -  Replace sealant in elevator pit to prevent future seepage. Replace waterproofing on cold joint around 
foundation walls and seal cracks in concrete. Water is seeping into the bottom of the freight elevator pit. 2,530$                1,701$                  67.24

93 FM-0057521 Los Angeles Pasadena Courthouse 19-J1 2

Exterior Shell -  Replace four (4) 18" x 58" glass panes, one (1) 126" x 40" glass pane and one (1) 40"x38" glass pane 
with new wood trim stain to match.  Abate LCM material and 109 LF of ACM gasket. Window on the 2nd floor West 
Wing is broken. 30,074$              20,856$                69.35

94 FM-0057522 Los Angeles Airport Courthouse 19-AU1 2
HVAC - AHU-4 VFD is no longer functioning, air handler is being operated on bypass. Replace one (1) 20 HP VFD 
drive, replace one (1) 20 HP bypass/motor starter, and integrate VFD into Siemens Apogee BAS system. 20,051$              15,473$                77.17

95 FM-0057523 El Dorado Johnson Bldg. 09-E1 2

Electrical - Correct department 12 lighting to increase Lumens and visibility in the courtroom; approx. 30 fixtures. 
Correct the existing canned lighting from CFL to dimmable LED, change out gallery CFLs to dimmable LED and install 
8 dimmable LED switches.  Lighting level is below OSHA standards. 3,500$                3,500$                  100

96 FM-0057524 Los Angeles Downey Courthouse 19-AM1 2 Vandalism - In-custody cracked window in lock-up interview room. Replace 61in X 42in safety glass window. 3,971$                3,324$                  83.7

97 FM-0057525 Orange
Betty Lou Lamoreaux 
Justice Center 30-B1 2

Fire Protection - Replace existing Backflow #3 fire (BFP03) and piping 90's (2) with new 8" Wilkins 375DAR. Work is 
code required. 12,069$              9,649$                  79.95

98 FM-0057526 San Diego
East County Regional 
Center 37-I1 2

Fire Protection - Replace 3" Fire Pump Relief Valve, main pressure reducing valve, CRD pilot valve and 4" corroded 
spool piping main raiser on Diesel Fire Pump. Fire Sprinkler Valves are leaking and deteriorated. 11,924$              11,924$                100

99 FM-0057527 San Francisco
Civic Center 
Courthouse 38-A1 2

Interior Finishes- Replace failed Rixson door closer (1) at main entrance door - Requires lift to remove 1,200lb door 
for closer replacement. 6,282$                6,282$                  100

100 FM-0057528 Alameda
Hayward Hall of 
Justice 01-D1 2

Fire protection - Replace 50 feet of failed elevator fire recall wiring. Work is required to maintain code compliance 
on three public elevators. 5,299$                4,679$                  88.3

101 FM-0057530 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC -  Install new gaskets and new sealant to Chiller 1 & 2. Both Chillers are leaking refrigerant causing the 
equipment to go off line. 9,995$                9,449$                  94.54

102 FM-0057532 San Diego
East County Regional 
Center 37-I1 2

Fire Protection - Replace 10 water flow devices and 1 Duct Detector. Water flow devices throughout courthouse are 
not reporting to Fire Panel in a timely manner (Per Fire Code) and a Duct Detector is non-functional. Work is code 
required. 6,643$                6,643$                  100

103 FM-0057533 Los Angeles El Monte Courthouse 19-O1 2
Interior Finishes - Replace failed fire-rated door to room 211. The door to room 211 is separating and broken at the 
hinges and also delaminated from the inner core. Work is required by code. 2,614$                1,519$                  58.12

104 FM-0057534 Los Angeles El Monte Courthouse 19-O1 2
Elevators, Escalators & Hoists - Replace key switches and worn push buttons on Elevator. Key switch is worn and 
difficult to operate. 3,124$                1,816$                  58.12

105 FM-0057536 Los Angeles El Monte Courthouse 19-O1 2
Plumbing - Replace (2) sewage sump pump. The drive way in back of the courthouse was flooded due to clogged 
storm drains which caused parked cars to be flooded and buses/cars not to be able to drive through. 7,200$                4,185$                  58.12
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106 FM-0057537 Alameda
George E. McDonald 
Hall of Justice 01-F1 2

Grounds & Parking Lot - Replace failing concrete walkway (approximately 270 sf four inch thick). Raised concrete 
edges pose tripping hazard. 18,328$              18,328$                100

107 FM-0057544 Contra Costa
George D. Carroll 
Courthouse 07-F1 2

HVAC - Replace six (6) failed chilled water three-way valves, four (4) hot water valves and remove approx. 40 lf of 
ACM pipe wrapping around valves. 17,691$              13,266$                74.99

108 FM-0057548 Humboldt
Humboldt County 
Courthouse (Eureka) 12-A1 2 HVAC - CLR01, remove and replace two (2) failing condenser fan motors and two (2) fan blades. 4,108$                4,108$                  100

109 FM-0057550 Riverside Larson Justice Center 33-C1 2
Fire Protection - Fire Panel correction. Work to include: replacement of four (4) failed speaker strobes, correct 
freight elevator recall and Won door activation on three (3) floors. Work is required by code. 5,904$                4,771$                  80.81

110 FM-0057551 San Diego Juvenile Court 37-E1 2
Interior Finishes - Replace 20 square feet (15 sq in women's and 5 sq in men's) of damaged/missing Terrazzo 
flooring. Public restrooms have damaged flooring which is causing trip hazards. 4,313$                3,218$                  74.62

111 FM-0057562 Solano
Old Solano 
Courthouse 48-A3 2

Grounds and Parking Lot - Storm Sewer – Replace approx. 90 sq. ft. of rusted through sewer drain piping and tie 
into manhole. Saw cut asphalt parking surface and excavate 2 wide by 3 deep by 12 long trench with small backhoe 
tractor, pipe is not draining and flooding the area. 37,346$              37,346$                100

112 FM-0057565 Fresno
Fresno County 
Courthouse. 10-A1 2

Electrical - Install (1) new 50amp receptacle and relocate (1) 20amp receptacle. Work to include installation of 
conduit and wire from existing electrical panel to new location. Need to comply with the Fresno Fire inspection 
correction notice to eliminate use of extension cords. 4,890$                4,890$                  100

113 FM-0057566 Alameda
Hayward Hall of 
Justice 01-D1 2 HVAC- Replace one failed 30 horsepower chilled water circulating pump. 10,544$              9,310$                  88.3

114 FM-0057568
San 
Bernardino

New San Bernardino 
Courthouse 36-R1 2

Elevators, Escalators, & Hoists - Replace three (3) failed ADA emergency elevator telephones. Elevators H-2, S-1, 
and public elevator #5 telephones have failed. Work is required by code. 3,923$                3,923$                  100

115 FM-0057571 San Diego

North County 
Regional Center - 
Vista Center 37-F2 2

HVAC - Replace failed duct static pressure sensor on AHU 05. Overpressurization caused in multiple court doors to 
not close. Security issues. 3,106$                3,106$                  100

116 FM-0057572 San Diego

North County 
Regional Center - 
Vista Center 37-F2 2

Interior Finishes - Replace (1) 37.25 in x 21.75 in wire glass and 96' glass stop.  Safety glass window looking into 
memorial garden is broken and is a safety hazard. 4,116$                4,116$                  100

117 FM-0057575 El Dorado Main St. Courthouse 09-A1 2

HVAC -  Restore chilled water evaporators and coils located in ACM environment.  Work to include: Reinsulate 3 
Chiller and 2.5 boiler water lines, and rebuild/replace defective Thermal Expansion Valve. Chiller is currently out of 
operation due to failed Thermal Expansion Valve 43,000$              43,000$                100

118 FM-0057582 San Diego
East County Regional 
Center 37-I1 2

Elevators, Escalators, & Hoists - Replace failing motor generator bearings on Elevator #2. Generator bearings are 
failing and must be replaced. 2,443$                2,443$                  100

119 FM-0057585 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

Grounds and Parking Lots - Install (2 each) storm drain valves in existing catch basins to prevent flooding - court 
impacted by flooding of judges' secure parking area. 9,270$                9,270$                  100

120 FM-0057586 Monterey Marina Courthouse 27-B1 2
Grounds and Parking Lots - Remove sand and debris from storm drains that are plugged causing flooding. Hydro 
flush all storm drain catch basins and man holes. 12,249$              12,249$                100
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121 FM-0057587 Riverside Hall of Justice 33-A3 2 Plumbing - Domestic Backflow - Remove and replace the 4" domestic water backflow. Work is required by code. 5,749$                5,749$                  100

122 FM-0057588 San Diego

North County 
Regional Center - 
South 37-F1 2 COUNTY-MANAGED - Public elevator #2. Replace failed elevator controller/unit. 13,245$              13,245$                100

123 FM-0057589 Los Angeles
San Fernando 
Courthouse 19-AC1 2

Elevators, Escalators, & Hoists - Elevator #3 is not leveling, offsetting is causing a tripping hazard. Replace worn 
selector cable in sections, car top and safety plank section. 5,787$                4,827$                  83.41

124 FM-0057590 San Diego Juvenile Court 37-E1 2

Plumbing – Replace damaged Formica counter tops with Corian counter tops and (7) sink and faucets including 
angle stops, and p-traps. 1st and 2nd floor Men & Women’s Public Restrooms counter tops, sink and faucets are 
deteriorated. 20,464$              15,270$                74.62

125 FM-0057591 Orange
Betty Lou Lamoreaux 
Justice Center 30-B1 2

Fire Protection - Replace failed fill controls (4) probes for fire pump water storage tank.  Fill valve did not shut off 
and the tank overfilled flooding the fire pump room and loading dock. 5,183$                4,144$                  79.95

126 FM-0057592 Orange Central Justice Center 30-A1 2
HVAC - Replace 2 fan shaft bearings & 2 fan shaft pulleys on exhaust fan 17. Exhaust fan bearings have failed and 
pulleys are worn to the point where belts are slipping. 7,096$                6,469$                  91.17

127 FM-0057593
San 
Bernardino

Victorville Courthouse-
Dept. N-1 36-L1 2

Fire Protection - Replace (1) 3'6" x 3'9" rolling steel counter shutter fire door with fire door alarm release. Existing 
roll-up fire curtain/security door located at the #3 transaction window has failed, is currently stuck in the down 
position. 5,807$                5,807$                  100

128 FM-0057594 Los Angeles

Michael D. 
Antonovich Antelope 
Valley Courthouse 19-AZ1 2

HVAC - Renovate (2) abandoned VAV boxes and connect ductwork for atrium to improve comfort and HVAC 
efficiency. Recommended measures were identified as a part of the RCx. 10,000$              7,351$                  73.51

129 FM-0057595 San Diego
South County 
Regional Center 37-H1 2

Electrical - Replace 11 High Pressure Sodium Light Fixtures (250 watts per fixture) with W7 LED wall sconces in 
Judges and Clerks Chambers. Current lighting is failing. 3,109$                3,109$                  100

130 FM-0057598 Riverside Hall of Justice 33-A3 2
Elevators, Escalators, & Hoists - Replace failing cable of Judicial elevator #6. The cable is frayed and causing the 
elevator to shake. 27,452$              27,452$                100

131 FM-0057599 Los Angeles Airport Courthouse 19-AU1 2
Electrical -  Install (1) new 112.5KVA 480-208/120v indoor transformer. Lighting transformer #7 failed polarization 
index test. 17,253$              13,314$                77.17

132 FM-0057404 Fresno JJC Delinquency Court 10-P1 2

Security - Replace two failed Pelco Endura workstations installed with most recent Pelco DX Client viewing 
software. One existing workstation is completely down and the other fails to boot reliably and is not processing 
video correctly. 8,539$                8,539$                  100

133 FM-0057406 Los Angeles
Inglewood Juvenile 
Court 19-E1 2

Exterior Shell - Replace failed exterior door with 1 hollow metal L/H door.  Rain caused wooden door to warp, 
preventing door from closing creating a potential security breach. 2,581$                2,085$                  80.78

134 FM-0057467 Los Angeles Downey Courthouse 19-AM1 2

Security - Install (2) 50 foot High Security Swing Gate Hydraulic hoses with new fittings for hoses and cylinders.  
Sally Port Main Exit Gate hydraulic fittings are leaking. If hoses burst, this will cause the gates not to open and 
impact the court. 6,898$                5,774$                  83.7

135 FM-0057485 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Exterior Shell - Install steel plates to close 1/2" gap opening on Emergency Stairwell gates. The gap is allowing the 
public to easily open the perimeter security gates & accessing the employee parking structure during & after hours. 
Security breached. 4,566$                4,317$                  94.54
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136 FM-0057505 San Diego

North County 
Regional Center - 
Vista Center 37-F2 2

Exterior Shell - Replace failed and bent metal door at the North East Exit. Doors are bent, have structural 
degradation and no longer secure. 3,614$                2,430$                  67.24

137 FM-0057507 Los Angeles
San Fernando 
Courthouse 19-AC1 2

Security - Replace failed (1) Dvtel Pan/Tilt/Zoom PTZ camera in sally port. Existing Sally Port Security Camera 
covering the Pedestrian Entrance/Exit Door is defective. 4,298$                3,585$                  83.41

138 FM-0057531 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

Interior Doors - Replace failed holding cell door lock components as the door doesn't lock reliably and is a security 
issue. 3,138$                3,138$                  100

139 FM-0057538 San Mateo Hall of Justice 41-A1 2

Security - Interior Finishes - Replace failed door locks (quantity 46). Existing 50 yr old locks are rapidly failing 
individually, which has resulted in unauthorized access to secure areas and records, including a security breach into 
a judges' chambers. 49,967$              49,967$                100

140 FM-0057557 Placer
South Placer Justice 
Center 31-H1 2

Electrical - Remove and replace four (4) failed power supplies in the Tesco panel. Failure impacts to the door locks 
in the holding cells that are located in the basement. 12,127$              12,127$                100

141 FM-0057520 San Mateo Hall of Justice 41-A1 2

Fire Protection - Fire/Life/Safety - Replace existing Courtroom door locks 20 with new panic hardware; key to match 
Court matrix. Existing 50-yr-old deadbolts are failing, replacement parts are not available; corrections require code 
compliant hardware for entrance/exit doors. 122,864$            122,864$              100

142 FM-0057371 Los Angeles Compton Courthouse 19-AG1 2
Plumbing - Replace two (2) failing duplex sewage pump system. Pump #1 has failed and pump #2 is noisy during 
operation indicating bearing failure; incapable of properly evacuating the pit. 51,051$              33,760$                66.13

143 FM-0057600 Santa Clara Hall of Justice (East) 43-A1 2

Exterior Shell - Install one (1) concrete ADA ramp, 70 lin. ft. of hand rails, and two (2) ADA push buttons for exterior 
doors to meet code compliance. The court CEO has received complaints from the board member chief of staff and 
the public who have fallen down the stairs. 187,602$            187,602$              100

144 FM-0019458 Santa Clara Hall of Justice (West) 43-A2 2

Roof - Replace 16,300 sq. ft. of deteriorated roof, coping metal (600 ln. ft.), eight (8) roof drain rings and 
deteriorated overflow drains. The roof is over 40 years old showing signs of damaged insulation, cracking, ponding 
and roof leaks are evident in the building. ACM abatement. 705,732$            705,732$              100

145 FM-0057471 Los Angeles

Clara Shortridge Foltz 
Criminal Justice 
Center 19-L1 2

HVAC - Replace four (4) 8" DeZurik valves and actuators, one (1) split case 40HP American Marsh Pump, one (1) 40 
HP TEFC motor, and install one (1) motor coupling.  Comfort hot water pump #1 is leaking and the motor is 
damaged. 69,555$              47,847$                68.79

146 FM-0057576 San Mateo Hall of Justice 41-A1 2
COUNTY-MANAGED: HVAC - Replace failed 60yr old AHU's (S-1, S-2, S-3, S-6 & S-7). Five AHUs have failed resulting 
in severe temperature issues and disruptions to Court. 856,375$            856,375$              100

147 FM-0057496 Los Angeles

Michael D. 
Antonovich Antelope 
Valley Courthouse 19-AZ1 2

HVAC – Replace Failed Fire Smoke Dampers and associated hardware including Microsmart DMS controllers and 
contactor relays. Work is code required. 95,000$              69,835$                73.51

148 FM-0057411
San 
Bernardino

San Bernardino 
Courthouse - Annex 36-A2 2

Elevators, Escalators, and Hoists - Replace machine seals, door package, and control relays for Elevator #2. Install 
new door operator and its component for Elevator #1. Existing components are extremely worn and becoming 
increasingly unreliable. This work will help to ensure increased reliability and reduced breakdowns. 119,244$            113,973$              95.58

149 FM-0057412 Los Angeles
Santa Monica 
Courthouse 19-AP1 2

HVAC - North side - Replace deteriorating roof top hot water pipe; approx. 200LF of 2" copper pipe and fittings. Re-
insulate 200LF of pipe, replace 210SF aluminum insulation jacket & bands. Conduct work under known ACM 
environment, Glove bag 200LF of ACM Thermal System Insulation. 81,315$              63,816$                78.48
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150 FM-0057430 Los Angeles
Pomona Courthouse 
South 19-W1 2

HVAC - Replace failed CW/HW coils and Condensate Pan in the Basement AHU-1. Work to include: Mobilizing a 
crane to remove concrete service pads and replacing valves, strainer, pressure gauge and thermometers. Basement 
AHU-1 hot and cold water coils are leaking at a rate of 2500 gallons per month. 140,381$            127,943$              91.14

151 FM-0057542 San Diego
East County Regional 
Center 37-I1 2

Interior Finishes - Install new aluminum concealed spine T-bar grid system and ceiling tiles (approx. 760sf). Install 
18 new 8" recessed LED light cans. The concealed spline ceiling on the south side in the Judge's library has failed. 
Current lighting utilizes mercury vapor bulbs which have burnt and remaining lighting does not provide adequate 
illumination. 55,055$              55,055$                100

152 FM-0020439 Santa Clara
Santa Clara 
Courthouse 43-G1 2

Roof - Replace approx. 16,580 sq. ft. of failed leaking roof, including 830 sq. ft. of flashing, (6) 15" roof drains and 
dome strainers. Due to deterioration there is evidence of cracking, ponding and water intrusion into the building. 510,083$            510,083$              100

153 FM-0057574 Los Angeles El Monte Courthouse 19-O1 2

Grounds and Parking - Remove and replace failing concrete at the perimeter walkway (approx. 500 LF and 42CY). 
Work to include the removal and re-setting of the existing railing, new re-bar, temporary railing, elevated form 
work and concrete pumping. 88,120$              51,215$                58.12

154 FM-0024669 San Mateo

Municipal Court 
Building - Northern 
Branch 41-C1 2

HVAC - Replace failed 30 ton Split System Chiller Compressor (1) - Original 50yr old refrigeration compressor has 
failed. 86,446$              71,932$                83.21

155 FM-0057123
San 
Bernardino Big Bear Courthouse 36-I1 2

COUNTY-MANAGED - Roof- Replace deteriorated three layer roof approx. 20,000SF with new roof system including 
counter flash ducting and mechanical roof penetrations.  Work is necessary to prevent water intrusion in the rainy 
season. 76,104$              76,104$                100

156 FM-0057553 Riverside Hall of Justice 33-A3 2

HVAC - Chiller #1 - Replace chiller #1 with 300 ton York YMC2 magnetic bearing chiller and installation of 2 chilled 
water pump and 2 cooling tower fan motor VFDs. The 25-yr-old Chiller is currently showing signs of refrigerant 
leaks and is undercharged with non-compliant R-11. 480,576$            480,576$              100

157 FM-0057602 Los Angeles
Chatsworth 
Courthouse 19-AY1 1

Electrical - Install high and low fuel pumps, multiple hoses, and refurbish faulty low coolant level sensor. Work 
required to maintain emergency power when running under load. 35,112$              29,424$                83.8

158 FM-0057603 Los Angeles Norwalk Courthouse 19-AK1 1

Interior Finishes - Rain water has leaked through the leak into the ceiling of the 7th floor, Room 701A wetting (3) 
2'x2' ceiling tiles and a 6'x6' section of carpeting. Also rain water travelled down and leaked into the ceiling of the 
1st floor Room 101 wetting (9) 1'x1' ceiling tiles. 23,547$              20,022$                85.03

159 FM-0057618 Los Angeles
Edmund D. Edelman 
Children's Court 19-Q1 1

Interior Finishes - Replaced 4x4 section of drywall on the 3rd floor Men's Public Restroom and remediate water 
damage. A clogged urinal in the 4th floor Men's Public Restroom caused the leak. 20,300$              14,208$                69.99

160 FM-0057620 Los Angeles Pasadena Courthouse 19-J1 1

Plumbing - Replace (2) ½  angle stops; 6 feet of 2  Cast Iron drain piping; open a 2  x 2  opening in the wall to gain 
access.  ACM testing and water remediation. Angle stop to domestic water supply failed causing water to flood 150 
Sq. Ft. of Clerk s Room 102, Women s Employee Restroom, Room 100 Sheriff s office, 101 Men s Restroom, & Public 
Hallway. 24,863$              17,242$                69.35

161 FM-0057623 Los Angeles
Pomona Courthouse 
North 19-W2 1

Vandalism - Replace broken 8'x6' exterior front window to courthouse. Window was broken when fight broke out 
and one person was thrown through window. 10,126$              9,746$                  96.25

162 FM-0057629 Los Angeles
Chatsworth 
Courthouse 19-AY1 1

HVAC - Replace failed AHU #4 AHU Supply Fan. Failed supply fan is causing no airflow to the Northeast side of the 
building. 11,267$              9,442$                  83.8
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163 FM-0057646 Los Angeles Pasadena Courthouse 19-J1 1
Plumbing - Replace 3' of 3" Copper pipe and Hoffman Air Vent to stop leak in 3rd Floor Mechanical Room. Work 
completed in an ACM environment. 12,760$              8,849$                  69.35

164 FM-0057673 Los Angeles
Pomona Courthouse 
South 19-W1 1

Plumbing - Replace failed water proofing around drain pipe and 10 ceiling tiles and dry a 4'x4' section of the 
carpeting from water leaking through the ceiling from failed drain up on the 3rd floor holding cells. 19,531$              19,531$                100

165 FM-0057690 Riverside Larson Justice Center 33-C1 1
HVAC - Replace failed 50hp VFD and 50 HP motor serving AHU #3. Failed parts results in cooling loss for 1/3 of the 
building. 17,160$              13,867$                80.81

166 FM-0057698 Los Angeles

Clara Shortridge Foltz 
Criminal Justice 
Center 19-L1 1

HVAC - Remove flex hoses for the heat exchanger for condensate system that are leaking stem, install (1) 4 spool 
line, (1) 3 spool line, and (4) spiral wound steam gaskets to allow system to re-align, and then install permanent 
fabricated flex hoses. 18,850$              12,967$                68.79

167 FM-0057709 Los Angeles Airport Courthouse 19-AU1 1 Elevator - Replace (1) call switch inside the custody elevator. Elevator was not operational. 5,123$                3,953$                  77.17

168 FM-0057710 Los Angeles Compton Courthouse 19-AG1 1
Elevators, Escalators, & Hoists - Renovate failing brake pads. Passenger Elevator #1 is not properly leveling creating 
a trip and fall hazard. 15,250$              10,085$                66.13

169 FM-0057713 Los Angeles Compton Courthouse 19-AG1 1
HVAC - Replace 40HP VFD and 40HP motor. VFD & motor have failed affecting cooling temperature on entire 9th 
floor. 19,398$              12,828$                66.13

170 FM-0057718 Los Angeles
Van Nuys Courthouse 
West 19-AX2 1

Plumbing - Replace (3) neoprene gaskets, (6) 4 No-hub clamps, (4) 2 No-hub clamps and (30) 1x2 ceiling tiles. Water 
remediation (approx. 36sqft). Toilet leaked on the 5th floor lock up to the 2nd floor ceiling above Clerk's Window 
#9. 42,000$              42,000$                100

171 FM-0057719
San 
Bernardino

San Bernardino 
Justice Center 36-R1 1

Vandalism - Replace one safety glass door. An unknown person threw rocks at public glass entrance door, breaking 
the glass. 10,000$              10,000$                100

172 FM-0057720 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Plumbing - Replace 38' of 2" cracked and leaking cast iron drain. Work includes replacing (19) couplings and valves. 
Water remediation (approx. 650sqft) and replace (8) ceiling tiles in Dept. 87. 56,882$              56,882$                100

173 FM-0057733 Los Angeles Pasadena Courthouse 19-J1 1 HVAC - Replace failed booster pump. Hot water booster pump no longer provide hot water to the building. 2,601$                1,804$                  69.35

174 FM-0057736 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Interior Finishes - Remediate hazardous material contamination in Rooms 121A, 121B, 1st Floor Main Hallway, 1st 
Floor Secure Hallway, Inside Freight Elevator, 3rd Floor Secure Hallway to dock, 3rd Floor Trash area of dock, and 
carts used to haul tiles and carpet. This was caused due to Sheriff's Deputies removing tiles and carpet without 
communication to the court or JCC or following proper ACM containment protocols. 195,000$            189,657$              97.26

175 FM-0057738 Los Angeles

Clara Shortridge Foltz 
Criminal Justice 
Center 19-L1 1

Plumbing –  Replace failed flush valve and remediate associated flood damage including remove and replace Jury 
deliberation box, replaced 19 damaged ceiling tiles 1,640 square feet Water remediation 1,675 gallons of water 
under ACM conditions,  Replace 341 square feet of contaminated carpet, Black water source of flood. 237,260$            163,211$              68.79

176 FM-0058147 Los Angeles
Edmund D. Edelman 
Children's Court 19-Q1 1

Plumbing - Replace 1ft of 1 ¼ and 1 inch domestic water pipe line, (6) damaged ceiling tiles, and 2ftx2ft area of 
drywall in Room 1306 Children's Shelter Care, Kitchen, & Office. Water was leaking from a domestic water pipe on 
the second floor. 22,851$              22,851$                100

177 FM-0058176 Los Angeles Malibu Courthouse 19-AS1 1
COUNTY-MANAGED - Electrical - Install new electrical conduit to feed the parking lot mast lights. Conduit is 
corroded and suffered electrical failure. 7,976$                7,976$                  100
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178 FM-0058180 Los Angeles
West Covina 
Courthouse 19-X1 1

Plumbing - Replaced failed ¾ Domestic hot water copper line above ceiling in one of the courtrooms. Copper pipe is 
leaking. 3,321$                2,757$                  83.01

179 FM-0058181 Los Angeles Norwalk Courthouse 19-AK1 1

Plumbing - Replace angle stop on toilet in men's 2nd Floor Restroom; realign the piping to prevent future leaks. 
Water leaked from a worn angle stop in the 2nd floor Men s Public Restroom into the 1st Floor Public Hallway 
wetting (8) 1  x 1  ceiling tiles and the tiled floor. 21,355$              18,158$                85.03

180 FM-0058190 Los Angeles
East Los Angeles 
Courthouse 19-V1 1

Exterior Shell - Remove damaged sally port door that was hit by Sheriff's bus and install (1) 26'x 13' curtain, 
complete with end locks and hardware and (1) pair of photo eyes as a safety device. 14,440$              11,223$                77.72

181 FM-0058619 Los Angeles Alhambra Courthouse 19-I1 1 HVAC - Replace AHU #4 failed bearings and motor that is grinding causing loud noises. 11,359$              9,769$                  86

182 FM-0058620 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1 Plumbing - Replace failed 3/8" valve with 3/8" ball valve to restore hot water to 2nd floor Men's public restroom. 21,357$              20,772$                97.26

183 FM-0058624 Los Angeles Compton Courthouse 19-AG1 1
Grounds and Parking Lot - Replace (1) damaged 21' sensing edge and (5) damaged rods to the employee rollup gate 
to parking structure.  Gate was found with grill ballooned by unknown cause. 8,250$                8,250$                  100

184 FM-0058626 Los Angeles

Parking Structure Lot 
94 Airport 
Courthouse 19-AU2 1

Electrical - Replace 80 amp breaker in employee elevator #11.  The parking structure experienced a brown out 
which created a trouble zone in area 2 making elevators 11 & 12 go into fire recall. 15,250$              15,250$                100

185 FM-0058635 Santa Cruz Main Courthouse 44-A1 1
Plumbing -  Replaced all in wall piping and installed new shut off valve and access panel in location of in-wall 
piping. Water leak identified in domestic hot water line in wall. Abate ACM piping insulation at valve location. 7,529$                7,529$                  100

186 FM-0057541
San 
Bernardino

San Bernardino 
Justice Center 36-R1 2

Elevators, Escalators, & Hoists - Install new VFD on public elevator #6. VFD has failed and elevator is currently off-
line resulting in increased wait time for Court users. 19,644$              19,644$                100

187 FM-0057601 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

HVAC - Replace (1) failed controller - (2 ) new expansion modules - Court Impact, BAS controller has failed -
currently being manually manipulated to accommodate required temps in zones. 5,919$                5,919$                  100

188 FM-0057607 Los Angeles Compton Courthouse 19-AG1 2
Plumbing - Replace 50ft of 10in and 30ft of 8in cast iron pipe. Cracked drain pipe is causing water to pour into 
parking structure walk way areas creating a slip hazard for staff. 13,743$              9,088$                  66.13

189 FM-0057608 Los Angeles Compton Courthouse 19-AG1 2
Interior Finishes - Replace 21 doors closers. Door closers in several courtrooms, restrooms and main entrances are 
failing and becoming a safety hazard. 6,493$                4,294$                  66.13

190 FM-0057609 Los Angeles
Van Nuys Courthouse 
West 19-AX2 2

Fire Protection -  Install new cooling system hoses & clamps, engine drive belts, breather hoses & clamps, engine 
thermostats, gaskets and seals, new water pump with new gasket and a new coolant recovery tank. Fire Pump #2 is 
leaking fluid. Repair must be completed so fire protection is not interrupted for the court. 7,242$                5,828$                  80.48

191 FM-0057611 Los Angeles Compton Courthouse 19-AG1 2
HVAC - Replace failing 15HP VFD and motor. Currently VFD is defective causing the motor to run at full speed & 
consuming energy. 6,180$                4,087$                  66.13

192 FM-0057612 Santa Clara Hall of Justice (West) 43-A2 2 Vandalism - Replace (4) graffiti etched mirrors, Sand and paint etched walls. 5,624$                5,624$                  100

193 FM-0057614 Orange Central Justice Center 30-A1 2

HVAC - Remove 50 lf of broken and separated fiberglass duct work on the 2nd Floor Courtroom ceiling 14' high and 
replace with new sheet metal ducting and insulation per ACM protocols. The duct work currently is noisy and 
inefficiently distributing air. 48,750$              48,750$                100
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194 FM-0057615 Amador
New Amador County 
Courthouse 03-C1 2

Grounds & Parking Lot - Seal cracks in asphalt paving, slurry-seal, and restripe to existing parking plan for public and 
employee parking lots, sally port, and drives (approx. 65,000 sqft). 34,255$              34,255$                100

195 FM-0057616 Butte
Butte County 
Courthouse 04-A1 2

Interior Finishes - Replace 4900sf of carpet with Teklok backing. Work to include removing and replacing of 
furniture and floor prep. The carpet in the courtroom attorney are worn and delaminating creating trip hazard. 33,000$              33,000$                100

196 FM-0057617 Los Angeles

Parking Structure Lot 
94 Airport 
Courthouse 19-AU2 2

Elevators, Escalators, & Hoists - Public Elevator #12 replace non-operational hydraulic valve. Elevator is not leveling 
when stopped at floors. 6,913$                5,335$                  77.17

197 FM-0057619 Fresno
Fresno County 
Courthouse 10-A1 2

Plumbing - Install new floatless control system on the sewer sump to control the two lift pumps. Current system has 
failed and frequent damage to floats from debris. 12,755$              12,233$                95.91

198 FM-0057621 Tulare
South County Justice 
Center 54-I1 2

HVAC - Remove and relocate the security servers from Central Control to the MPOE down the hallway. 
Temperatures are consistently too high in basement site control due to heat source from security equipment. 5,710$                5,710$                  100

199 FM-0057622 Napa
Criminal Court 
Building 28-A1 2

HVAC - Replace failed brass fitting on Compressor #1. Work to include Introducing dye to determine leak source 
and overrides of BAS and VFD. All work to be done off hours to avoid impacting court. 7,426$                7,426$                  100

200 FM-0057624 Los Angeles
Bellflower 
Courthouse 19-AL1 2

Electrical - Replace existing obsolete Generator Controller and install new MTU DGU-2020 Controller in a new 
panel. Install new 18-light RDP-110 Annunciator in Panel. To prevent loss of generator power for extended time. 26,897$              20,964$                77.94

201 FM-0057630 Stanislaus
Modesto Main 
Courthouse 50-A1 2

Plumbing - Replace failed 4" and 2" back flow devices - 2" north lawn backflow and 4" domestic backflow have 
failed annual testing and will require replacement. 14,544$              11,318$                77.82

202 FM-0057632 Los Angeles Torrance Courthouse 19-C1 2
Exterior Shell - Replace 70 - 5 wooden fence poles, that acts as barrier to prevent jurors and employees from falling 
down to the basement loading dock. Wooden poles have been infested with termites and damaged beyond repair. 14,514$              12,357$                85.14

203 FM-0057633 Los Angeles Airport Courthouse 19-AU1 2 Elevators - Replace (1) split linkage assembly.  Elevator #8 doors are not opening and car not responding to calls. 3,222$                2,486$                  77.17

204 FM-0057634 Amador
New Amador County 
Courthouse 03-C1 2

Fire Protection - Restore/Replace (5) failed smoke dampers that failed during annual PM - System failed to pass 
annual certification. 3,328$                3,328$                  100

205 FM-0057635 Los Angeles Airport Courthouse 19-AU1 2 Fire Protection - Replace (1) defective Fire Smoke Damper Actuator. Damper is not working properly. 4,809$                3,711$                  77.17

206 FM-0057636 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC - Install new disconnect w/new fuses, replace wire from disconnect to motor & install new conduit. Electrical 
safety switch disconnect and conductors are damaged. Water has penetrated ground level into the exhaust fan 
safety switch disconnect in Parking Level A. 3,554$                3,360$                  94.54

207 FM-0057637 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Plumbing - Replace 20ft of 4in cast iron storm drain pipes & 5ft of 2in cast iron drain pipe. Storm drain pipes are 
cracked and leaking onto vehicles in parking structure. 4,982$                4,710$                  94.54

208 FM-0057638 Los Angeles
Chatsworth 
Courthouse 19-AY1 2 Electrical - Replace (1) motor starter bucket combo. Exhaust fan #37 motor starter bucket and all relays are burned. 4,382$                3,672$                  83.8

209 FM-0057642 Solano Hall of Justice 48-A1 2

COUNTY-MANAGED - Grounds and Parking Lot - Remove loose fronds from (2) palm trees around the building. 
Work to be done by the County in conjunction with trimming of palm trees around County buildings. This is a safety 
issue. Palm fronds are falling onto the sidewalk and street. 1,457$                1,457$                  100
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210 FM-0057643 Del Norte
Del Norte County 
Superior Court 08-A1 2 Fire Protection - Install 45 devices and relocate 12 in holding devices. Correct Deficiencies per SFM. 28,007$              17,160$                61.27

211 FM-0057644 Los Angeles Compton Courthouse 19-AG1 2

Plumbing - Replace heat exchanger, (1) controller, (1) temperature sensor, and 50LF of 2" pipe insulation. Install 
30LF of 2" Copper Piping to Heat Exchanger shell. Replace 10LF of 2" Heat Exchanger tube. Due to deterioration the 
shell & tube heat exchanger is experiencing poor heat transfer & control valves are sticking. 35,975$              23,790$                66.13

212 FM-0057647 Fresno
Fresno County 
Courthouse 10-A1 2

Interior Finishes - Replace damaged door frame and pull hardware for B-2 Server Room double doors. Doors were 
damaged from fire department forced entry in response to a call. 4,827$                4,827$                  100

213 FM-0057650 Fresno
Fresno County 
Courthouse 10-A1 2

HVAC - Replace failed 15 HP motor in one of the building heating hot water pumps and machine new seal sleeve - 
Building heating system is down one water pump, lowering system pressure and making it difficult to circulate 
water to the upper floors. 3,071$                2,945$                  95.91

214 FM-0057667 Los Angeles Torrance Courthouse 19-C1 2
Elevator - Replace (1) Door operator, Lock & Rollers on Elevator # 1. Door Operator is broken, and elevator is non-
operational. 37,283$              31,743$                85.14

215 FM-0057668
San 
Bernardino

San Bernardino 
Courthouse - Annex 36-A2 2

Elevators, Escalators, & Hoists - Restore nudging function of Elevators #1 & #2 doors. Restore deficient wiring and 
relocate relays and security switch to allow door nudging buzzer to be heard and to prevent fuse blowing problems. 
This work is necessary to ensure reliable operation of the elevator. 4,823$                4,613$                  95.64

216 FM-0057669 Los Angeles Torrance Courthouse 19-C1 2
HVAC - Replace thermostat, actuator and run new lines for damper.  Temperature too hot in Dept. 172, damper not 
working. 6,375$                5,428$                  85.14

217 FM-0057670 Merced
Main Merced 
Courthouse 24-A8 2

Electrical - Install new 30 amp 250 volt twist lock receptacle in IT hub room feed from emergency system. Install 
each #10 awg green bond from bond plate in server room to 2 new UPS units. - Court purchased new UPS due to 
the old ones going out. And new UPS need new power ran and to be grounded. 4,258$                4,258$                  100

218 FM-0057671 San Diego Juvenile Court 37-E1 2
Roof - Rain water leaked into the reception area leading into Room 104. Sealed openings in sheet metal gutter 
system and exposed fasteners. 3,799$                2,835$                  74.62

219 FM-0057672 San Diego
South County 
Regional Center 37-H1 2

Fire Protection - Replace worn manual tension gears with new approved motor operators for Cookson rolling doors. 
Manual tension gears are not holding doors open due to worn out teeth. 48,107$              17,242$                35.84

220 FM-0057674 Solano
Solano Justice 
Building 48-B1 2

Interior Finish - Replace split and broken Courtroom bar gates (2); Reinforce adjacent walls to allow installation of 
new mounting hardware; Work to be done off-hours - The doors have been removed because they are badly 
damaged and don't work properly. The judges consider this a security risk because, even though the doors are not 
locked, they provide a visual barrier, and a hindrance for un-authorized individuals approaching the bench. 4,948$                4,948$                  100

221 FM-0057675 Fresno B.F. Sisk Courthouse 10-O1 2
HVAC - Install new variable speed drive coolant in bother chillers.  Existing coolant is contaminated due to 
degradation over time, and will cause chiller breakdown if not replaced. 5,883$                5,883$                  100

222 FM-0057677 Los Angeles Mental Health Court 19-P1 2
Interior Finishes - Demo pony wall, patch/paint, and install transition strip to allow security to perform proper 
searches to public and court personal entering the building. 12,726$              9,075$                  71.31

223 FM-0057679 Los Angeles

Parking Structure Lot 
94 Airport 
Courthouse 19-AU2 2

Plumbing - Replace (7) defective cold water supply line, and install (1) new value. The cold water supply line is 
currently leaking. 6,445$                4,974$                  77.17
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224 FM-0057680 Los Angeles Airport Courthouse 19-AU1 2
Interior Finishes - Replace (2) defective swing gates in Dept. 70 and Dept. 71.The swing gates were damaged by 
public visitors. 7,618$                5,879$                  77.17

225 FM-0057681 Los Angeles Airport Courthouse 19-AU1 2 Plumbing - Replace defective piping regulators and bypass valve. Hot water pressure reducing tree is leaking water. 14,336$              11,063$                77.17

226 FM-0057688 San Diego

North County 
Regional Center - 
North 37-F2 2

Interior Finishes - Replace approx. 30 LF laminate on (2) gallery walls, remove rough edges/snag hazards on areas 
where laminate is damaged. Restore laminate in areas where loose.  Dept. 9 Laminate is damaged, loose and 
missing. Protruding edges are a safety issue. 3,560$                3,560$                  100

227 FM-0057689 Los Angeles Airport Courthouse 19-AU1 2 HVAC - Replace failed purge pump. Chiller #2 has a leak at the top of the evaporator canister. 9,740$                7,516$                  77.17

228 FM-0057692 Orange Central Justice Center 30-A1 2
HVAC - Replace chilled water pump in AT&T room. Chilled water pump motor bearings have failed and causing 
excessive heat from motor. 11,699$              10,666$                91.17

229 FM-0057693 Tulare
South County Justice 
Center 54-I1 2

HVAC - Install a new thermostat and low voltage wiring in Mediator's Office and program into the building 
automation system. Current thermostat in the reception area is unable to maintain proper temperature. 2,331$                2,331$                  100

230 FM-0057694 San Diego Juvenile Court 37-E1 2
Roof - Replace a 12" X 12" piece of roofing material and heat welded in place at the scupper outlet at the North 
parapet. Rain water leaked into the Management's Office Area. 3,192$                2,382$                  74.62

231 FM-0057695 Santa Barbara Figueroa Division 42-B1 2
Interior Finishes - Replace 200 sqft of damaged carpet in Admin Office with LVT vinyl plank flooring. Numerous 
tripping incidents have been reported for this highly trafficked area. 3,145$                3,145$                  100

232 FM-0057696
San 
Bernardino

San Bernardino 
Courthouse - Annex 36-A2 2

Interior Finishes - ACM containing dust was discovered on top of electrical boxes in the Mechanical Penthouse. Set 
up 30ft x 50ft containment; remediate ACM dust and environmental testing. 17,602$              17,602$                100

233 FM-0057697 Fresno
Fresno County 
Courthouse 10-A1 2

HVAC - Replace failed Honeywell R407C refrigerant monitor remote sensor located in the server room - Sensor has 
gone bad causing the refrigerant alarm to activate. 3,409$                3,409$                  100

234 FM-0057699 Los Angeles
Pomona Courthouse 
South 19-W1 2 HVAC -  Install (12) boiler tube plugs for Boiler#1 & #2. Boiler tubes are deteriorated and leaking. 7,758$                7,071$                  91.14

235 FM-0057711 San Mateo Hall of Justice 41-A1 2
COUNTY-MANAGED - HVAC - Replace failed exhaust fans (2) serving Basement Kitchen and restrooms with (1) 30"- 
7HP fan and (1) 16"- 1/3HP fan; requires 8 story crane lift - Exhaust fans have failed. 14,720$              14,720$                100

236 FM-0057714 Los Angeles Torrance Courthouse 19-C1 2
HVAC - Replace (1) NEMA1 601C429G2 bucket and controls. Air Handler Unit #8 has a brunt disconnect bucket and 
controls and is not functioning. 4,028$                3,429$                  85.14

237 FM-0057715 Santa Clara Hall of Justice (East) 43-A1 2
Fire Life Safety - Replace (2) failed tamper switch - Court impact, continuous alarms being received in the control 
room. 6,240$                6,240$                  100

238 FM-0057716 Los Angeles

Parking Structure Lot 
48 Van Nuys Court 
Complex 19-AX6 2

Electrical - Run approximately 100 feet of conduit from available power supply, install junction boxes, run wire, and 
install receptacles to allow the stamp clock at the entrance of the parking structure to function as intended. 3,185$                2,563$                  80.48

239 FM-0057717 Los Angeles
Inglewood 
Courthouse 19-F1 2

Elevators - Elevator #3 Shorten hoist ropes. Hoist way ropes are stretched causing opened sheave switch in pit. 
Elevator is not operational. 3,954$                2,948$                  74.56

240 FM-0057721 Orange North Justice Center 30-C1 2 HVAC - replace phase 1 7.5 HP variable frequency drive. VFD has failed. Impacting HVAC services to detention. 4,211$                3,803$                  90.31

241 FM-0057722 Orange North Justice Center 30-C1 2
Grounds and Parking Lot - Remove and replace approximate 20 parking blocks. Parking blocks are broken with 
exposed rebar. 3,169$                2,862$                  90.31
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242 FM-0057723 Los Angeles
East Los Angeles 
Courthouse 19-V1 2

Plumbing - Replace 15" penal toilet/sink combo and retrofit flush valve. Toilet in holding cell #6 does not flush and 
is unusable. 4,748$                4,748$                  100

243 FM-0057724 Orange North Justice Center 30-C1 2
Exterior Shell - install new flat sheet metal cover over skylight. Skylight leaks when it rains damaging drop down 
ceiling. 5,907$                5,335$                  90.31

244 FM-0057725 Orange North Justice Center 30-C1 2
HVAC - Replace phase 3 25 HP chilled water pump. Chilled water pump has failed. Pump serves HVAC services to 
Phase 3 of the facility. 18,596$              16,794$                90.31

245 FM-0057726 Riverside Hall of Justice 33-A3 2

Electrical - Generator Tank remove and replace one Veeder Root 207 ATG probe, 2 floats, and the ATG 
communication cable of the generator fuel storage tank. The automatic tank gauge probe has failed and producing 
intermittent false alarms. 3,711$                3,711$                  100

246 FM-0057728 Contra Costa
Richard E. Arnason 
Justice Center 07-E3 2

HVAC - Remove and store 500 lbs. of refrigerant; Replace failed pipe connection and flow switch; Recharge unit; 
Test unit - Chiller is leaking refrigerant and the flow switch has failed. 4,855$                4,855$                  100

247 FM-0057729 San Diego County Courthouse 37-A1 2
HVAC - Boiler #2 has a failed steam tube and is leaking. Remove side panels, flood the boiler and pressurize. Boiler 
#2 is currently offline, back up boiler is on. 4,418$                3,420$                  77.42

248 FM-0057730 San Diego

North County 
Regional Center - 
North 37-F2 2 HVAC - Replace (3) Siemens GCA161.1U Actuators. AHU #5 damper actuators no longer function. 4,500$                3,026$                  67.24

249 FM-0057732 Los Angeles
Van Nuys Courthouse 
East 19-AX1 2 HVAC - Replace failed one 15 HP supply motor and starter coil for AHU #2. 3,379$                3,032$                  89.74

250 FM-0057734 Los Angeles
Inglewood 
Courthouse 19-F1 2

HVAC-Replace motor terminals on chiller #2.  Motor terminals are leaking, causing refrigerant loss.  Chiller is 
currently locked out to prevent additional refrigerant leak and damage to the machine. 29,509$              22,002$                74.56

251 FM-0057735 Los Angeles
Van Nuys Courthouse 
East 19-AX1 2

Planning - Grounds and Parking Lot - Provide cost proposal to include a report, recommendation and scope of work 
to resolve the water intrusion issue on the west exterior side of the entrance. 25,000$              25,000$                100

252 FM-0058146 Los Angeles Airport Courthouse 19-AU1 2
HVAC - Replace bearings, bushings and fan Shaft. Vibration from shaft fan and bearings trips Cooling Tower #2 off 
line. 10,173$              7,851$                  77.17

253 FM-0058149 Los Angeles
Edmund D. Edelman 
Children's Court 19-Q1 2

HVAC - ACU04 -Replace thermostat, (1) condenser fan motor and (1) contactor. Main Data Room Air Conditioning 
Split Units are failing. The system is out of Glycol. 17,017$              11,910$                69.99

254 FM-0058150 Los Angeles
Metropolitan 
Courthouse 19-T1 2 HVAC - Remove & rebuild leaking Heat Hot Water Pump #1. Reinstall (1) rebuilt Aurora pump in existing space. 7,821$                7,394$                  94.54

255 FM-0058151 Los Angeles
Edmund D. Edelman 
Children's Court 19-Q1 2

HVAC - Replace Condenser Water Temp sensors, Condenser Water Flow Switch. Rebuild tang assembly. Replace O-
Rings, Seals and Bushings. Deficiencies found during Level IV PM SWO 2552926. 10,273$              7,190$                  69.99

256 FM-0058152 Los Angeles
Van Nuys Courthouse 
West 19-AX2 2

Elevator - Replace obsolete door control board with solid state door control board on Elevator #8 due to the doors 
malfunctioning which could cause entrapments. 6,103$                4,912$                  80.48

257 FM-0058153 Orange
601 W. Santa Ana 
Blvd - 4 DCA 3 64-E1 2

Plumbing - Replace one 120,000BTU domestic hot water heater. Hot water heater is leaking internally from the 
integral tube bundle, causing the pilot light to go out. Currently there is no domestic hot water in the building. 6,828$                6,828$                  100

258 FM-0058154 Merced
Main Merced 
Courthouse 24-A8 2 HVAC - Replace failed VFD on the return fan for air handler 1. 5,000$                5,000$                  100
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259 FM-0058155 Los Angeles
San Fernando 
Courthouse 19-AC1 2

Exterior Shell - Replace 20 feet of damaged 6" round seamless aluminum rain gutter and remove debris from drain 
lines throughout the building. 10,000$              8,341$                  83.41

260 FM-0058156 Santa Barbara
Santa Barbara 
Juvenile Court 42-C1 2

Roof Request - Replace approx. 500 sq.ft. of compromised plywood and install new Chemlink polyether roof 
sealant. Roof leaks in several areas during periods of heavy rainfall. 3,222$                3,222$                  100

261 FM-0058157 Sacramento
Carol Miller Justice 
Center Court Facility 34-D1 2

HVAC - Install pot feeder & water make up to chillers & backflow meter - there is not any way to put chemical into 
chilled water loop, there isn't any make up water to chillers. 8,118$                8,118$                  100

262 FM-0058158 Sacramento

Gordon Schaber 
Sacramento Superior 
Court 34-A1 2

Roof - Repair parapet wall leaks at West side of the 5th floor roof. - Leaks at the 5th floor are running down the 
inside of the building façade and dripping on people as they enter the west entrance. This happens several days 
following a rain. 3,149$                3,149$                  100

263 FM-0058160 Los Angeles
Edmund D. Edelman 
Children's Court 19-Q1 2 Fire Protection - Replace fire pump packing. Fire Pump packing is leaking and deteriorated. 4,533$                3,173$                  69.99

264 FM-0058162 Los Angeles Pasadena Courthouse 19-J1 2 HVAC - Replace failed control valve on AHU #6. Worked conducted under ACM environment. 30,476$              21,135$                69.35

265 FM-0058165 Los Angeles Glendale Courthouse 19-H1 2
Plumbing - Replace isolation valve to 3 inch main in basement. Currently there is no way to isolate water to the 
building. 5,675$                5,138$                  90.54

266 FM-0058166 Los Angeles Pasadena Courthouse 19-J1 2
Plumbing - Replace non-functioning domestic water pump #2.  If the operating pump fails, water will not be 
available to the top floors of the building. 8,378$                5,810$                  69.35

267 FM-0058167 Los Angeles Pasadena Courthouse 19-J1 2
Exterior Finish - Replace missing glass pain to basement gym that is allowing dirt, bugs, and rodents into the 
building. 2,778$                1,927$                  69.35

268 FM-0058168 Los Angeles
Pomona Courthouse 
South 19-W1 2

Fire Protection - Fire door leading into Room 102 will not close all the way and is hard to open which is creating a 
safety issue. Install new fire door in place of the broken fire door. 3,971$                3,619$                  91.14

269 FM-0058170 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Vandalism - Install (2) new exterior windows (Aluminum frames approximate 58 1/2" x 39 3/8") for the Judge's 
library & Judge's chambers F44 that were broken by object being projected from the public. 2,421$                2,029$                  83.8

270 FM-0058182 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Plumbing - Disconnect chilled water from leaking/nonfunctioning drinking fountains in the basement and on the 
first floor, reconnect pipes to city water, and replace bubbler assemblies. These drinking fountains are needed for 
the people serving on the jury. 5,277$                4,422$                  83.8

271 FM-0058183 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Electrical - Replace a total of (40) failed & failing clocks associated with the primary clock system, flrs 3 to 8; (12) 
Jury Rooms, (13) Judge's chambers, (14) Courtrooms & (1) Assembly room. 9,100$                9,100$                  100

272 FM-0058184 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Electrical - Replace 30% failed lights and ballasts above the Judges bench in 3 courtrooms. Work to include 
scaffolding. 30% of lights are out in each courtroom. 5,388$                5,388$                  100

273 FM-0058185 Los Angeles Pasadena Courthouse 19-J1 2 Electrical - Replace main breaker backup batteries that are corroded and the cells are dry. 11,187$              7,758$                  69.35

274 FM-0058187 Los Angeles
East Los Angeles 
Courthouse 19-V1 2

Vandalism - Replace (3) damaged 32"x 58" mirrors, Install anti-graffiti film on (32) 32"x 58" mirrors. Repaint graffiti 
restroom walls. (8) Public restrooms have painted and etched graffiti on Mirrors & walls. 6,617$                5,143$                  77.72
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275 FM-0058188 Los Angeles
Pomona Courthouse 
South 19-W1 2

Fire Protection -  Install new smoke seals on (33) hallway doors per SFM visit. Stairwell doors are missing smoke 
seals on stairwell door frames. Seals are required per code. 6,646$                6,057$                  91.14

276 FM-0058189 Los Angeles Glendale Courthouse 19-H1 2
Electrical - Replace 125 chandelier light fixtures, with LED bulbs. Work to include scaffolding. 60% of the lights on 
the light fixture are burned out or faulty/flickering which is making the work area dark. 9,545$                8,642$                  90.54

277 FM-0058191 Los Angeles Compton Courthouse 19-AG1 2
Fire Protection - Replace failing High & Low water controller for Fire Water Tank. The sensor probes are giving 
nuisance alarms & causing actuating valve to open/close. New controller will include new sensor probes & relays. 7,770$                5,138$                  66.13

278 FM-0058196 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC - Replace (2) failed VAV dampers for hot and cold deck & replace two (2) failed pneumatic actuators in (1) 
judges chamber. Work to be performed in known ACM environment. 20,806$              20,806$                100

279 FM-0058197 Los Angeles Torrance Courthouse 19-C1 2
Fire Protection - Replace failed and frozen PIV and relocate corroded FDC that is located underground. Operational 
valve is required by code. 5,551$                4,726$                  85.14

280 FM-0058198 Los Angeles
Edmund D. Edelman 
Children's Court 19-Q1 2

Fire Protection - Replace (1) grooved butterfly valve on the supply line for the storage tank. Underground butterfly 
value is currently defective. 4,287$                3,000$                  69.99

281 FM-0058199 Santa Barbara
Santa Maria Clerks 
Building 42-F7 2 HVAC - Replace failed Condenser coil on circuit 1 for PKU#07. 3,611$                3,611$                  100

282 FM-0058200 Santa Barbara
Santa Maria Courts, 
Bldg G 42-F5 2

Elevators, Escalators, & Hoists - Replace failed packing seal in Elevator In-Custody #2. Packing seal is leaking 
hydraulic oil. 7,211$                7,211$                  100

283 FM-0058201 Los Angeles
Van Nuys Courthouse 
West 19-AX2 2

HVAC - Rebuild Fan Coil Unit #7. Work to include new shaft, wheel, fan housing, bearings, and springs. Fan motor 
has failed and is unserviceable. 3,487$                3,487$                  100

284 FM-0058609 Sacramento Juvenile Courthouse 34-C2 2

Interior Finishes – Graffiti Damage – Replace 6’ x 3 ½’ mirror 2nd floor public restroom; remove graffiti from seating 
and 10’ x 4” of window sill located in the 2nd floor public waiting area, and 3 ½’ x 1’ section of ceiling above toilet in 
3rd floor public restroom. 1,928$                1,928$                  100

285 FM-0058610 Los Angeles
Beverly Hills 
Courthouse 19-AQ1 2

HVAC - Install pressure compensating, non-resettable natural gas meters on each boiler (2) - Required to comply 
with AQMD registration requirements. 5,000$                3,976$                  79.52

286 FM-0058611 Los Angeles Airport Courthouse 19-AU1 2
HVAC - Install pressure compensating, non-resettable natural gas meters on each boiler (2) - Required to comply 
with AQMD registration requirements. 5,000$                3,859$                  77.17

287 FM-0058612
San 
Bernardino Barstow Courthouse 36-J1 2

HVAC - Replace (1) failed Condenser Fan Motor on Carrier Air Cooled Chiller on Circuit 1B. Currently chiller is 
operating at 50% capacity. 4,381$                3,414$                  77.93

288 FM-0058613 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

HVAC - Install pressure compensating, non-resettable natural gas meters on each boiler (3) required to comply with 
AQMD registration requirements. 5,000$                4,190$                  83.8

289 FM-0058614
San 
Bernardino

Victorville Courthouse-
Dept. N-1 36-L1 2

COUNTY-MANAGED - Interior Finishes- Replace approx. 6800SF of ceiling tiles, T-Bar grid, paint vents and replace 
light covers as per scope of work. Existing tiles have fallen on their own in some cases because the tiles are 
degraded and in some areas cracked. Project includes removal and reinstall of lights, smoke detectors, sound 
system, vents and cameras as needed. Work will be completed after-hours as to not affect Court operations. 20,738$              20,738$                100

290 FM-0058615 San Diego
South County 
Regional Center 37-H1 2

Plumbing - Replace two domestic Hot Water tanks at Central Plant. The tanks are leaking due to corrosion and 
years in service. 9,104$                9,104$                  100
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291 FM-0058616
San 
Bernardino Fontana Courthouse 36-C1 2

Elevators, Escalators, & Hoists - Replace worn packing gland for the dual-post hydraulic jack head assembly in 
Public Elevator #1 and four malfunctioning key switches. Packing gland is currently leaking and the faulty key 
switches are preventing the elevator from being run on inspection mode. 13,583$              11,161$                82.17

292 FM-0058617 Los Angeles

Michael D. 
Antonovich Antelope 
Valley Courthouse 19-AZ1 2

HVAC - Install pressure compensating, non-resettable natural gas meters (2) on each boiler - Required to comply 
with AQMD permitting requirements. 5,000$                3,676$                  73.51

293 FM-0058621 Alameda
Hayward Hall of 
Justice 01-D1 2 Interior Finishes - Replace failed automated door lock in Holding cell. 3,004$                3,004$                  100

294 FM-0013323 Del Norte
Del Norte County 
Superior Court 08-A1 2

Exterior Shell - Renovate entry to replace existing swing double doors with automatic sliding doors. Work required 
to mitigate ongoing damage to entry doors, floor pins, closers and overall security issues. High winds create 
ongoing damage. 49,766$              30,492$                61.27

295 FM-0058628 Los Angeles Glendale Courthouse 19-H1 2
HVAC - Install pressure compensating, non-resettable natural gas meters on each boiler (2) - Required to comply 
with AQMD registration requirements. 5,000$                4,527$                  90.54

296 FM-0058631 Los Angeles Torrance Courthouse 19-C1 2
Interior Finishes - Replace defective window tint on top ½ half portion of forty-two (42) window panes. Work 
required to mitigate heat gain within the building.  6,792$                5,783$                  85.14

297 FM-0058633 Santa Clara
Downtown Superior 
Court 43-B1 2

Fire Protection - Replace (176) sprinkler heads, (2) failed gauges on fire risers and (20) expired fire hoses. Work 
required to maintain code. 41,068$              41,068$                100

298 FM-0058637 Butte
Butte County 
Courthouse 04-A1 2

Exterior Shell - Renovate main entrance steps and top landing by replacing broken floor pavers with concrete and 
replace failed tread nosing. Work is required to mitigate existing trip and fall hazards. 14,794$              14,794$                100

299 FM-0058161 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Plumbing - Remove/replace (2) 8 supply water isolation gate valves & (1) Secondary 4 isolation valve; install 20- of 8 
& 6 L-Type Copper pipes and connections. Existing valves are severely rusted and leak 55,759$              52,715$                94.54

300 FM-0057543 Los Angeles Pasadena Courthouse 19-J1 2
Elevators Escalators & Hoists – Restore brake system on (6) elevators (Safety Issue) - Work to include Elev. 1 thru 6,  
refurbish brake shoes and linings, counterweights, & buffers. 139,360$            96,646$                69.35

301 FM-0058627 Butte
Butte County 
Courthouse 04-A1 2

Fire Protection - Replace the fire alarm control panel and all its devices throughout the building with a non-
proprietary "Notifier" system. The SimplexGrinnell fire alarm system is obsolete, cannot be repaired, and currently 
has several devices in trouble-alarm. 120,000$            120,000$              100

302 FM-0057136 Los Angeles Pasadena Courthouse 19-J1 2

Electrical - Retrofit 128 light fixtures to receive new LED light bulbs which will require containment for an included 
encapsulation of existing fire proofing above light panels. 60% of the lights are out in main lobby which is a safety 
concern for weapons screening and walking traffic. 88,230$              61,188$                69.35

303 FM-0057628 Los Angeles Compton Courthouse 19-AG1 2
Vandalism - Grind and polish stainless steel Elevators to remove graffiti and install Graffiti Film (approx. 3801SF). 
Elevators 1-6 & lobby doors 1-12 are badly damaged due to graffiti/vandalism. 125,822$            83,206$                66.13

304 FM-0058192
San 
Bernardino

Rancho Cucamonga 
Courthouse 36-F1 2

COUNTY MANAGED- Interior Finishes- Replace both Men's and Women's public restroom partitions (4 restrooms 
total) on 1st floor. Existing partitions are degraded, have been severely vandalized throughout the years, and have 
several sections of missing Formica creating a hazard due to the sharp edges left from it peeling. 60,840$              60,840$                100

305 FM-0058172 Monterey Marina Courthouse 27-B1 2

Exterior Shell  - Replace approx. 12,000 sq. ft. of failed wood siding shingles, 12,000 sq. ft. of shake felt 
underlayment. Due to deterioration there is evidence of water intrusion into the building walls including dry rot 
and mold. 229,054$            229,054$              100
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306 FM-0057625 Amador
New Amador County 
Courthouse 03-C1 2

Exterior Shell - Remediate damaged and chipped paint, prep, and repaint entire exterior of building. 20,000Sqft 
single-story courthouse with gabled roof. Building is in need of immediate asset preservation to prevent further 
damage. 52,530$              52,530$                100

307 FM-0034667 Los Angeles Airport Courthouse 19-AU1 2
HVAC-Replace Boiler 1 & 2.  Boilers are out of compliance with AQMD due to NOx emissions and the age of the 
boilers. 157,642$            121,652$              77.17

308 FM-0058636 Santa Clara Hall of Justice (East) 43-A1 2

Roof - Replace 21,000 sq. ft. of deteriorated roof, 500 ln. Ft. of coping metal, deteriorated roof drain rings and over 
flow drains. The roof is over 40 years old showing signs of damaged insulation, cracking, ponding and roof leaks are 
evident in the building. 811,254$            811,254$              100

309 FM-0058630 Santa Clara Family Court 43-E1 2

Interior Finishes - Demo and remove (492) fixed seating, (6) judges benches and ramps in (6) courtrooms, 
disconnect electrical junction boxes, Decommission judges hydraulic elevator.  Work required per the lease 
termination of this facility.  Court is relocating to the New Santa Clara Family Justice Center. 79,535$              79,535$                100

310 FM-0035096 Orange North Justice Center 30-C1 2

HVAC - Replace failing air handlers units 1-8. Current air handlers are the buildings original and fail intermittently. 
Structural instability for coupler systems was noted during AHU-1 bearing replacement occurring within the last 
year. Install refrigerant monitoring system as required by code. 1,203,000$        1,086,429$          90.31

311 FM-0050766 Santa Clara
Morgan Hill 
Courthouse 43-N1 3

Energy Efficiency - Electrical - Implement energy efficiency measures including installation of lighting controls on 
exterior pole lights, integration of lighting controls with BAS system, upgrade of existing metal halide lights in 
sallyport and on the building exterior to LED lighting;  upgrade interior fixtures to LED lighting; install CO2 monitors 
to support demand ventilation controls; and upgrade air handling system to support new variable frequency drive 
units. 302,461$            302,461$              100

312 FM-0058653 Alameda
Hayward Hall of 
Justice 01-D1 3

Energy Efficiency - Electrical - Implement energy efficiency measures including installation Variable Frequency 
Drives on chiller, chilled cold & hot water pumps (3); replace exterior metal halide fixtures with LED lighting; and 
install occupancy sensors private offices, file areas, mechanical space and bathrooms; install bi-level lighting 
controls in stairwells. 122,222$            107,922$              88.3

313 FM-0058654 Santa Clara Santa Clara Historic 43-B2 3

Energy Efficiency - Electrical - Implement energy efficiency measures including reprogramming of the BAS, 
installation of occupancy sensors, and upgrading interior hallway, courtroom, office, and bathroom CFL lamps and 
exterior metal halide lighting to LED lighting. 75,382$              75,382$                100

314 FM-0058655 Contra Costa
Family Law (Bunker 
Hill) 07-A14 3

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior fixtures to LED lighting and install 
occupancy sensor in private offices, bathrooms, files areas and mechanical rooms. 126,333$            126,333$              100

315 FM-0058656 San Benito
New Hollister 
Courthouse 35-C1 3

Energy Efficiency - Electrical - Implement energy efficiency measures including conversion of existing High Intensity 
Discharge lamps with LED lighting in the parking and on the building exterior. Install two Variable Frequency Drives 
on chilled water and cooling tower pumps. 60,336$              60,336$                100

316 FM-0058657 Butte
Butte County 
Courthouse 04-A1 3

Energy Efficiency - Electrical - Implement energy efficiency measures including installation of bi-level lighting and 
occupancy controls; installation of variable frequency drive on chilled water pump, and upgrade of high pressure 
sodium & Metal Halide exterior fixtures (39) and interior fluorescent fixtures (approx. 758) to LED lighting. 150,229$            150,229$              100

317 FM-0057347 Fresno
B.F. Sisk Federal 
Courthouse 10-O1 3

Energy Efficiency - Electrical - Implement energy efficiency measures including installation of lighting, occupancy 
and daylighting controls, 2 VFD drives on the 15HP condenser pumps, and upgrade of lighting fixtures on the 
exterior and interior to LED lighting (approx. 1860 lamps). 304,927$            304,927$              100
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318 FM-0058658 San Joaquin
Manteca Branch 
Court 39-C1 3

Energy Efficiency - Electrical - Implement energy efficiency upgrade of lighting fixtures on the interior to LED 
lighting (approx. 252 lamps). 9,557$                9,557$                  100

319 FM-0058659 Monterey Marina Courthouse 27-B1 3

Energy Efficiency - Electrical - Implement energy efficiency measures including installation of BAS controls for two 
courtrooms, upgrade existing internal lamps to LED, Replace old and inefficient electric water heater with 
conventional gas DHW. Upgrade Server Room Liebert HVAC unit to water economizer cooling unit. Install energy 
efficient telecom switches decreasing overall plug load. 130,385$            130,385$              100

320 FM-0058660 Sacramento
Carol Miller Justice 
Center 34-D1 3

Energy Efficiency - Electrical - Implement energy efficiency measures including installation of approx. 1,415 LED 
lamps and daylighting controls, 2 VFD drives and associated valves on the chilled water pumps, and Occupancy 
sensing circuit controls for common area and breakroom plug load. 117,578$            114,932$              97.75

321 FM-0058661 Amador
New Amador County 
Courthouse 03-C1 3

Energy Efficiency - Electrical - Implement energy efficiency measures including installation of BAS Controls for all 
HVAC units, upgrade existing air handler to Climate Wizard (CW) indirect evaporative cooling air handler, upgrade 
existing internal lamps to LED, and install energy efficient telecom switches decreasing overall plug load. 465,010$            465,010$              100

322 FM-0057627 Colusa Courthouse Annex 06-A2 2
Security - Install new DSX card reader system. The restricted area door access palm readers have failed. The palm 
readers are obsolete with no repair parts. 10,200$              10,200$                100

323 FM-0057712 Los Angeles Whittier Courthouse 19-AO1 2
Exterior Shell - Install (2) panic bars with vertical rods and 1 Mortise cylinder. Double door lock hardware has failed 
and doors no longer lock properly. 2,781$                2,404$                  86.43

324 FM-0058145
San Luis 
Obispo

Paso Robles 
Courthouse 40-J1 2 Exterior - Replace failed electrical and gate lock mechanism with an exterior mag lock and keypad. 5,500$                5,500$                  100

325 FM-0058159 Placer
Bill Santucci Justice 
Center 31-H1 2

Security - Interior Finishes - Replace (6) failed monitors that serves the central command center. The monitors are 
one of the primary systems that provide security throughout the facility. 3,781$                3,781$                  100

12,650,474$      11,603,049$        
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1 10-CFR014 Fresno 10-A1
Fresno County 
Courthouse

Facility 
Modification

Remodel 500 sf on 8th floor and 2,500 sf on B-1 level to allow for additional staff 
space and create program efficiencies in these spaces. Remodel to include wall 
reconfiguration, HVAC, electrical, plumbing, painting, carpeting, etc. One Time TCTF  $             250,000  $               -    $             250,000 

 No 
Concerns 

2 19-CFR035 Los Angeles 19-P1
Mental Health 
Court

Facility 
Modification

Construct 12 holding cells in existing space to accommodate growing criminal 
competency dockets. One Time TCTF  $             439,650  $               -    $             439,650  Pending 

3 19-CFR037 Los Angeles All All
Facility 
Modification

Electrical wiring and receptacles for self-help devices and cellular phone repeaters 
at all court facilities, which will offer several automated services to litigants and 
free up staff from processing these requests. Cell phone repeaters will enhance 
security and facilitate communication. One Time TCTF  $             620,000  $               -    $             620,000 

 No 
Concerns 

4 19-CFR038 Los Angeles 19-L1

Clara Shortridge 
Foltz Criminal 
Justice Center

Facility 
Modification

Install metal partitions in the attorney interview room of the 4th floor lockup. This 
will allow attorneys to interview various custodies during court hours. One Time TCTF  $             150,000  $               -    $             150,000 

 No 
Concerns 

5 19-CFR041 Los Angeles Multiple Multiple
Facility 
Modification

Correct ergonomic issues and workers comp complaints at certain public counters 
at 11 facilities as listed: Bellflower, Edelman Children's Court, Downey, El Monte, 
Metropolitan, Norwalk, Pasadena, Santa Clarita, Santa Monica, Stanley Mosk, 
West Covina. One Time TCTF  $          2,895,102  $               -    $          2,895,102 

 No 
Concerns 

6 19-CFR043 Los Angeles 19-AU1
Airport 
Courthouse

Facility 
Modification Install four wooden swing gates in two courtrooms to provide added security. One Time TCTF  $                16,800  $               -    $                16,800 

 No 
Concerns 

7 19-CFR044 Los Angeles 19-K1
Stanley Mosk 
Courthouse

Facility 
Modification

Construct noise barrier between APJ's Chambers/adjacent offices and adjoining 
Child Waiting area. One Time TCTF  $             100,000  $               -    $             100,000  Pending 

8 19-CFR045 Los Angeles Multiple Multiple
Facility 
Modification

Installation of electrical outlets, TV monitors and grommets required to route 
wiring through walls and/or existing casework/benches in 28 buildings (listed 
below), in order to allow electronic presentation of evidence in all Court 
proceedings. (Airport, Alhambra, Antelope Valley, Bellflower, Burbank, Compton, 
Downey, Metropolitan, El Monte, Foltz, Glendale, Inglewood, Juvenile-Eastlake, 
Juvenile-Inglewood, Juvenile-Los Padrinos, Juvenile-McCourtney, Juvenile-Sylmar, 
Long Beach, Metropolitan, Norwalk, Pasadena, Pomona, San Fernando, Santa 
Clarita, Stanley Mosk, Torrance, Van Nuys West, West Covina). One Time TCTF  $          3,039,120  $               -    $          3,039,120 

 No 
Concerns 

9 35-CFR003 San Benito 35-C1
New Hollister 
Courthouse

Facility 
Modification

External window washing in an effort to remove dirt before it becomes encrusted 
and harder to remove. One Time TCTF  $                  3,500  $               -    $                  3,500 

 No 
Concerns 

10 36-CFR034
San 
Bernardino 36-F1

Rancho 
Cucamonga 
Courthouse

Facility 
Modification

Replace all T-bar system ceiling tiles in court occupied space. This existing tiles 
were installed over 30 years ago and are past end-of-life. In addition to being 
stained, many are broken or have been replaced with a different type of tile. One Time

Non-
TCTF  $             377,500  $               -    $             377,500 

 No 
Concerns 
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11 36-CFR035
San 
Bernardino Multiple Multiple

Facility 
Modification

Window washing services at six facilities to remove dirt and debris buildup. (36-A1 
San Bernardino Courthouse, 36-C1 Fontana Courthouse, 36-C3 Fontana Jury 
Assembly Building, 36-J1 Barstow Courthouse, 36-P1 Juvenile Dependency, and 36-
R1 New San Bernardino Courthouse) One Time

Non-
TCTF  $                27,029  $               -    $                27,029 

 No 
Concerns 

12 37-CFR024 San Diego All All Buildings Annual Budget
Convert existing rule 10.810 MOU to Annual Budget to address rule 10.810 and 
non-rule 10.810 allowable small projects. Ongoing TCTF  $                         -    $               -    $             150,000  Pending 

13 46-CFR001 Sierra 46-A1

Courthouse/ 
Sheriff Station-
Jail Annual Budget

Establish annual budget for small projects (both Rule 10.810 and non-Rule 10.810 
allowable). Immediate needs include installing a glass wall separation between 
clerks offices and CEO administrative offices, as well as finishing a separate office 
division to house IT contractor staff and storage. Ongoing TCTF  $                25,000  $               -    $                25,000  Pending 

14 51-CFR003 Sutter 51-C1
New Yuba City 
Courthouse

Facility 
Modification

Install electrical outlets at Judges Chambers, Jury Deliberation Rooms, Lobby, 
Courtrooms, etc. Install additional data ports at Jury Assembly Room and other 
locations not included in original design. Install AV inputs at judges' bench and 
data ports at clerks' workstations. One Time

Non-
TCTF  $                10,000  $               -    $                10,000 

 No 
Concerns 

15 19-CFR036 Los Angeles Multiple Multiple
Facility 
Modification

Construct secured parking spaces for Judicial Officers at 14 facilities (Alhambra, 
Burbank, Central Arraignment Court, Eastlake, El Monte, Glendale, Inglewood 
Juvenile, McCourtney, Metropolitan, Santa Clarita, Sylmar Juvenile, Torrance, Van 
Nuys East, West Covina). These locations do not currently have secured parking. One Time TCTF  $          5,000,000  $               -    $          5,000,000 

 No 
Concerns 

16 19-CFR039 Los Angeles 19-AC1
San Fernando 
Courthouse

Facility 
Modification Install gates to secure the loading dock and 2nd floor courtyard. One Time TCTF  $             137,000  $               -    $             137,000 

 No 
Concerns 

17 19-CFR040 Los Angeles 19-Y5

Governor George 
Deukmejian 
Courthouse

Facility 
Modification

Replace Schlage Classroom door locks for 27 courtroom jury doors to improve 
security by disallowing the "unlocked" setting from the hallway. Install glass panels 
and acoustical panels in and around 1st & 2nd floor clerk's areas to reduce noise 
reverberation. One Time TCTF  $                86,245  $               -    $                86,245 

 No 
Concerns 

18 24-CFR013 Merced 24-A7 Courtroom 11
Lease 
Extension

One year lease renewal with the county for 2,972 sf space for courtroom, 
chambers, and clerical space. Includes janitorial services. (July 2016 through June 
2017). One Year TCTF  $                         -    $               -    $                47,082 Pending

19 30-CFR025 Orange 30-E3

Harbor Justice 
Center - Newport 
Beach Facility

Lease 
Extension

One year lease renewal for 50 employee parking spaces on a month-to-month 
basis. (June 2016 through May 2017). One Year TCTF  $                  3,095  $     34,047  $                37,142 Pending

20 50-CFR018 Stanislaus 50-B1
Modesto 
Juvenile Court

Lease 
Extension

Five-year lease extension for the Juvenile Court and Clerk's office (July 2016 
through June 2021). Five Years TCTF  $                         -    $        3,366  $                17,408 

No 
Concerns

21 50-CFR019 Stanislaus 50-I1 1130 12th Street
Lease 
Extension

One-year lease extension for former Bankruptcy Court (used for multi-defendant 
high risk cases (July 2016 through June 2017). One Year TCTF  $                         -    $   142,275  $             142,275 

No 
Concerns

22 22-CFR015 Mariposa 22-B1 Storage Space #9 Lease Renewal
Two-year lease renewal for offsite storage vault (#9 - records storage for civil, 
family, and juvenile records). (7/1/16 - 7/31/18). Two Years TCTF -$                       2,387$        4,774$                  

No 
Concerns
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23 22-CFR016 Mariposa 22-B2 Storage Space #5 Lease Renewal
Two-year lease renewal for offsite storage vault (#5 - records storage for criminal 
and traffic courts). (7/1/16 - 7/31/18). Two Years TCTF -$                       2,387$        4,774$                  

No 
Concerns

24 22-CFR017 Mariposa 22-B3
Storage Space 
#10 Lease Renewal

Two-year lease renewal for offsite storage vault (#10 - records storage for 
confidential and collections). (7/1/16 - 7/31/18). Two Years TCTF -$                       2,387$        4,774$                  

No 
Concerns

25 33-CFR020 Riverside 33-I1 Moreno Valley Lease Renewal
Court to fund janitorial services for three-year lease renewal for Moreno Valley 
Courthouse (two courtrooms & staff spaces). (7/1/17 - 6/30/20).

Three 
Years TCTF -$                       30,646$      96,611$                Pending

26 43-CFR011 Santa Clara 43-B3
Probate 
Investigators Lease Renewal Two-month lease extension for Court Investigator's Unit. (8/1/16 - 9/30/16)

Two 
Months TCTF -$                       9,850$        9,850$                  Pending

27 43-CFR012 Santa Clara 43-B4
Superior Court 
Administration Lease Renewal Two-month lease extension for Finance and Facilities Divisions. (8/1/16 - 9/30/16).

Two 
Months TCTF -$                       56,681$      56,681$                Pending



           Meeting Date: 7/22/2016 
 
Action Item 7 – (Action Required) – Proposed Revision to 
Court-Funded Facilities Request (CFR) Policy 
 
Summary:   
Review and discuss the draft Court-Funded Facilities Request Policy. 

 
Supporting Documentation:   

• Draft revised policy 
• Draft report to Judicial Council 
• 2013 CFR Procedure 
 

Action Requested: 
Provide comments and edits to draft revision and approve release to E&P upon 
revision. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 







DRAFT

 

 

COURT-FUNDED 

FACILITIES REQUEST  

POLICY  
 

 
JUNE 15, 2016 DRAFT 
 

 

 

 



DRAFT

Court-Funded Facilities Request Procedure    
 
 
 

  
1 

Purpose and Scope of the Policy 

This Court-Funded Facilities Request Policy (“CFR Policy”) sets forth the procedure and 
requirements to allow courts to make a court-funded facilities request (CFR) to assist with the 
funding of certain facilities costs (i.e. facility modifications and lease-related costs) by allowing 
superior courts to contribute funds towards urgent facilities costs, not including Capital Outlay 
expenses, through allocation reductions from the Trial Court Trust Fund (TCTF).   

For purposes of the CFR Policy, allowable facilities costs that a court can fund through a Court-
Funded Facilities Request include: (a) Facility Modifications as defined the Trial Court Facility 
Modifications Policy, as adopted by the Judicial Council on July 27, 2012, including any 
subsequent revisions, (b) allowable court operation costs under Rule 10.810 and (c) lease-related 
costs as set forth herein.  

 At its meeting on August 23, 2013, the Judicial Council adopted a new CFR procedure as well 
as related delegations and reporting requirements. This CFR Policy supersedes the CFR 
procedure previously approved by the Judicial Council on August 23, 2013. 

Court Funded Request Procedure: 

1. Submittal of CFR Application: The court may submit a CFR application as follows: 
 

a. The court’s presiding judge, court executive officer, or written designee may submit a 
CFR application to fund facilities costs using the CFR form that has been approved 
by the Trial Court Facility Modifications Advisory Committee (TCFMAC).  
  

b. The CFR application must demonstrate the court’s ability to meet the financial 
commitments relating to the CFR.   

 
c. The CFR application must be submitted to the CFR email inbox (CFR@jud.ca.gov) . 

The inbox is managed by the Judicial Council’s Facilities Management Unit (FMU). 
 
d. The CFR application must be consistent with the following:  
 

i. Limitations on Types of Costs Funded by CFRs.  CFRs shall only fund the 
following court facility needs:  
 
A. Lease-related costs (i.e., lease payments and operating costs, repairs, or 

modifications authorized by a lease); 
 
B. Costs that are allowable court operations expenditures under rule 10.810 of 

the California Rules of Court (i.e., equipment, furnishings, interior painting, 
flooring replacement or repair, furniture repair, or records storage), to the 
extent that the court prefers to have the  Judicial Council staff handle the 
matter on its behalf; or  
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2 

C. Other facility improvements that are not allowable court operations 
expenditures under rule 10.810 (i.e., facilities operations, maintenance, 
repairs, and modifications but not capital projects), if they either improve a 
court facility’s functionality or improve court operations.  

 
ii. CFRs for Leases.  If a CFR is for lease-related costs, the following conditions 

must be met:  
 
A. The Judicial Council is either the tenant under the lease or has accepted 

assignment of the lease;  
 

B. The lease term will not exceed five years; and  
 

C. Any lease renewal (including renewals pursuant to an option contained in an 
existing lease contract) must be considered as a new CFR.  

 
iii. CFRs for Multiple Projects.  Courts that desire to contribute funding for multiple 

small projects that are non-lease items in a fiscal year may expedite the approval 
process by submitting a single CFR, under the following requirements and 
procedure:  
 
A. The CFR will propose a maximum fiscal year budget (i.e., the court’s 

cumulative total financial contribution) for small projects for that fiscal year 
and subsequent fiscal years;  
 

B. Following approval of that amount, the court will submit individual service 
work order requests, to be charged against its authorized maximum fiscal 
year budget as follows:  

 
I.  Individual service work orders may not exceed $50,000.  
II.  Each service work order will identify the type of service requested and 

state whether the work is rule 10.810 allowable or unallowable.  
III.  If the work is not allowable under rule 10.810, the service work order 

will provide a brief explanation of how the requested work will either 
improve a court facility’s functionality or improve court operations.  

IV.  Once a maximum fiscal year budget for small projects has been 
approved, FMU, in coordination with the court, may approve individual 
service work order requests. 

V.  FMU staff will report at each meeting of the Trial Court Facility 
Modification Advisory Committee (TFMAC) on disposition of all 
individual service work order requests received since the committee’s 
last meeting. 

 
C. A court’s cumulative amount of service work orders for any fiscal year may 

not exceed the maximum fiscal year budget established in the original CFR. 
Work requiring expenditures beyond that approved budget will require a new 
CFR.  
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iv. Reduction of Allocation.  Any court submitting a CFR application must agree 

that its TCTF allocation will be reduced, during the period specified in the 
application, if approved, to meet the full financial commitment, 
notwithstanding any other court financial needs that may arise, as other court 
facilities funding sources are fully committed and therefore not available to 
replace a court contribution 

 
2. Judicial Council Review of CFR Application.  
 

a. Fiscal Review.  Once a CFR has been submitted to FMU, the Judicial Council’s 
Finance Office (FO) will review the court’s CFR application and any other relevant 
information, and may request further information from the court as needed, and will 
advise the court if it has concerns about the court’s ability to meet the proposed 
financial commitment.  

 
Once the FO confirms the court’s ability to meet the proposed financial commitment 
set forth in the CFR, and there are no unresolved concerns with respect to the CFR, 
FMU staff will forward the CFR application to the Judicial Council’s Director of 
Real Estate and Facilities Management for approval or disapproval.   
 
Alternatively, FMU may forward the CFR application to the Director of Real Estate 
and Facilities Management prior to the FO confirming the court’s ability to meet the 
proposed financial commitment set forth in the CFR as long as any subsequent 
approval by the Director of Real Estate and Facilities Management is conditioned 
upon the FO confirming the court’s ability to meet the proposed financial 
commitment set forth in the CFR and that there are no unresolved concerns with 
respect to the CFR. 
 

b. Director Approval/Disapproval.  Upon receipt of a court’s CFR application, the 
Judicial Council’s Director of Real Estate and Facilities Management may approve a 
CFR application applying the criteria herein as well as considering whether FMU 
has sufficient resources available to administer the work related to the CFR.  
 

c. TCFMAC Review.  If the FO or the Director of Real Estate and Facilities 
Management have concerns about: (a) a court’s ability to meet a proposed financial 
commitment; (b) whether the proposed CFR meets the criteria herein, or (c) whether 
FMU has sufficient resources available to administer the work related to the CFR, 
either the court, the FO or Director of Real Estate and Facilities Management may 
present those concerns to the TCFMAC, and the TCFMAC shall consider whether 
the CFR application should be approved.  In the event that a CFR application is 
presented to the TCFMAC, the court may provide a statement and any documents in 
support of its CFR application.   
 
If the Director of Real Estate and Facilities Management has approved a CFR 
application and the FO has confirmed the court’s ability to meet the proposed 
financial commitment set forth in the CFR application and that there are no 
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unresolved concerns with respect to the CFR application, the CFR application is not 
required to go to the TCFMAC. 

 
3. Execution of Intra Branch Agreement (IBA).  After approval of the CFR application by 
either the Director of Real Estate and Facilities Management or the TCFMAC, as applicable, and 
confirmation by the FO of the court’s ability to meet the proposed financial commitment set 
forth in the CFR application and that there are no unresolved concerns with respect to the CFR 
application, the court and the Judicial Council will execute an IBA which authorizes: (a) the 
Judicial Council to either (i) provide the services and material necessary to complete the 
project(s) set forth in the CFR, or (ii) enter into the lease or lease extension set forth in the CFR; 
and (b) the Judicial Council to (i) directly pay the costs covered by the court’s CFR from the 
Trial Court Trust Fund (TCTF), and (ii) reduce the Court’s distribution from the TCTF in the 
manner specified in the IBA.. 
   
4. Reporting.  The Judicial Council’s FMU must report to the council and the TCFMAC on a 
quarterly basis regarding all CFRs granted during the previous quarter. Those reports must 
specify the nature of the cost covered by each court’s contribution, key terms for any leases (e.g., 
start and end date of term, options to renew, early termination provisions, total cost, covered 
improvements), and the total amount of the expenditure and allocation reduction for each CFR. 

 
5. CFR Application Form Revisions.  The Council delegates to the TCFMAC the authority to 
approve revisions to the CFR application form as needed. Court input will be sought prior to any 
revisions to the form. 
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Executive Summary 
The Trial Court Facility Modification Advisory Committee (TCFMAC) recommends that the 
Judicial Council of California revise the Court-Funded Facilities Request (CFR) Procedure to 
more expeditiously serve the trial courts in meeting their facilities needs. By allowing Council 
staff to approve CFRs and by increasing the small project budget maximum value from its 
current threshold of $15,000 per project, trial court leadership can better plan their facilities 
financial contributions and see urgent facilities projects come to fruition as much as 45 days 
sooner than the current standard allows. 

Recommendation  
The Trial Court Facility Modification Advisory Committee recommends that the Judicial 
Council, effective August 26, 2016, revise the Court-Funded Facilities Request Procedure to: 

1. Increase the small project budget maximum value from its current threshold of $15,000 to 
$50,000. 

2. Permit the TCFMAC to delegate its CFR approval authority to the Director of Real Estate 
and Facilities Management (REFM). The original and revised procedures are attached. 
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Previous Council Action  
At its August 23, 2013 meeting, the Judicial Council adopted a new CFR procedure based on 
input from court survey responses. The new procedure also delegated to the TCFMAC the 
authority to review and approve requests. 

Rationale for Recommendation  
As previously stated, the increased threshold for small projects will allow more trial court 
projects to move toward execution more efficiently, rather than being held up in the committee 
approval process cycle, which can take up to 60 days between meetings. In the three years since 
approval authority has been delegated to the committee, it has been the committee’s impression 
that in general the courts are fiscally responsible with the projects they wish to execute and have 
consistently provided thorough justification and urgency for the projects. It is for this reason, the 
committee recommends delegating its approval authority to the REFM director. Staff will report 
on approved CFRs at committee meetings. 
 
In FY 2013-2014, there were 29 facility modification requests funded by the courts with a total 
estimated cost of $4.7 million, and 28 lease-related requests funded by the courts with a total 
estimated cost of $2 million. In FY 2014-2015 there were 25 facility modification requests 
funded by the courts with a total estimated cost of $10 million, and 23 lease-related requests 
funded by the courts with a total estimated cost of $5.9 million. In FY 2015-2016 there were 30 
facility modification requests funded by the courts with a total estimated cost of $13.8 million, 
and 22 lease-related requests funded by the courts with a total estimated cost of $7.1 million. The 
year-end deadline has proven to be the biggest push for CFRs with the bulk of the year’s requests 
coming in at that time. An increase in the budget threshold would help mitigate the strain placed 
on courts and staff to fulfill CFR encumbrance requirements within a tight deadline. 

Comments, Alternatives Considered, and Policy Implications  
The committee and Judicial Council staff have received concerns about the CFR procedure from 
the courts and have determined that this revision is the best solution to address the concerns of 
the trial courts. The committee supports this revision as it will more expediently serve court 
needs. Further, it is the position of the committee that the funds are ultimately the courts’ and 
while oversight is needed, the history of the CFR program has shown court leadership to be 
largely responsible with their requested projects and expenditures. There will be a court 
comment period upon TCFMAC approval. 
 
Alternatives  
There are two alternatives to the proposed revision. The first is to leave the procedure 
unchanged. This would have no impact to the CFR process aside from continuing the growth 
trend and delays seen in recent years. The other alternative would be to only increase the upper 
small project budget threshold. While this would aid in reducing the number of CFRs heard by 
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the committee, there would still be a significant number of requests brought forth, particularly as 
courts increasingly make their project scopes more thorough and seek to fund larger facilities 
projects with court finances. 
 

Implementation Requirements, Costs, and Operational Impacts  
Upon implementation of the revision, courts will be able to submit CFRs up to the $50,000 
threshold, provided they have a small project annual budget IBA in place. While the committee 
will no longer be required to approve the projects, there will still be accountability via the 
standard quarterly informational reports to the Judicial Council as set forth in the procedure. 
There are no associated costs with implementing this revision. 

Attachments 
1. Court-Funded Facilities Requests (CFR) Procedure, revised June 14, 2016 
2. Report to the Judicial Council: Court Facilities: Court Financial Contributions and Court-

Funded Facilities Request (CFR) Form, adopted August 23, 2013  
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Executive Summary 
The Administrative Office of the Courts (AOC) recommends that the Judicial Council adopt a 
new Court-Funded Facilities Request (CFR) Procedure enabling superior courts to contribute to 
certain future facilities costs via allocation reduction in specified circumstances, with previously 
approved court contributions continuing through the end of the approved project or current lease 
term. The AOC also recommends that the council make related delegations and require related 
reporting. Although legislation enacted in fiscal year 2012–2013 further reduced trial court 
funding and significantly restricted the courts’ ability to carry fund balances, the AOC 
recommends adoption of a new CFR Procedure to provide courts an additional method of 
meeting their facilities needs where contributions remain feasible.   

Recommendation 
The AOC recommends that the Judicial Council, effective August 23, 2013: 
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1. Adopt a new Court-Funded Facilities Request (CFR) Procedure for new superior court 
requests to contribute to urgent court facilities needs, not including capital outlay expenses, 
via allocation reduction, consistent with the guidelines and procedures specified below:  

a. The court contribution will be used exclusively to pay for the following urgent court 
facilities needs: 

i. Lease-related costs (i.e., lease payments and operating costs, repairs, or 
modifications required by a lease);   

ii. Costs that are allowable court operations expenditures under rule 10.810 of the 
California Rules of Court (i.e., equipment, furnishings, interior painting, flooring 
replacement or repair, furniture repair, or records storage), if the court prefers to 
have the AOC handle the matter on its behalf; or 

iii. Other facility improvements that are not allowable court operations expenditures 
under rule 10.810 (i.e., facilities operations, maintenance, repairs, and 
modifications but not capital projects), if they would improve a court’s 
functioning or reduce ongoing court operating costs. 

b. If the court financial contribution will pay lease-related costs: 
i. The AOC holds or has accepted assignment of the lease; 

ii. The lease term will not exceed five years; and 
iii. Any lease renewal (including renewals pursuant to an option contained in an 

existing lease contract) must be considered as a new CFR. 
c. Courts wishing to contribute funding for multiple small projects that are non-lease items 

in a fiscal year may expedite the approval process by submitting a single CFR, under the 
following procedure: 

i. The CFR proposes a maximum fiscal year budget (i.e., the court’s cumulative 
total financial contribution) for small projects that year; 

ii. Following approval of that amount, the court will submit individual service work 
order requests, to be charged against its authorized maximum annual fiscal year 
budget as follows: 
A. Individual service work orders may not exceed $15,000. 
B. Each service work order will identify the type of service requested and state 

whether the work is rule 10.810 allowable or unallowable.  
C. If the work is rule 10.810 allowable, the service work order will provide a 

brief explanation of the reason that the court prefers to have the AOC handle 
the matter on its behalf.  

D. If the work is not allowable under rule 10.810, the service work order will 
provide a brief explanation of how the requested work will improve the 
court’s functioning or reduce ongoing court operating costs. 

E. Once a maximum fiscal year budget for small projects has been approved, a 
regional manager for the AOC’s Facilities Management Unit may approve 
individual service work order requests. 

F. The AOC’s Facilities Management Unit must report at each meeting of the 
Trial Court Facility Modification Advisory Committee on disposition of all 
individual service work order requests received since the committee’s last 
meeting. 
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iii. A court’s cumulative financial contribution via service work orders may not 
exceed the maximum fiscal year budget established under the original CFR. Work 
requiring expenditures beyond that established budget will require a new CFR. 

d. The court’s presiding judge or court executive officer submits a CFR application 
demonstrating the court’s ability to meet the financial commitment.  

e. The AOC’s Fiscal Services Office (FSO) will review the court’s application and any 
other relevant information, may request further information from the court as needed, and 
will advise if it has concerns about the court’s ability to meet the proposed financial 
commitment.  

f. If there are no unresolved FSO concerns, the court will execute an intra-branch 
agreement with the AOC, authorizing the AOC to directly pay the costs covered by the 
court’s CFR from the Trial Court Trust Fund (TCTF), making a corresponding reduction 
to the court’s TCTF allocation.  

g. Any court submitting a CFR application must agree that its TCTF allocation will be 
reduced, during the period specified in the application, if approved, to meet the full 
financial commitment, notwithstanding any other court financial needs that may arise, as 
other court facilities funding sources are fully committed and therefore not available to 
replace a court contribution. 
 

2. Delegate to the Trial Court Facility Modification Advisory Committee the authority to 
approve CFRs under the new procedure applying the above criteria, with the AOC then 
making related payments from the Trial Court Trust Fund (TCTF) and corresponding 
reductions to courts’ TCTF allocations.  If the AOC’s FSO has concerns about a court’s 
ability to meet a proposed financial commitment, it may present those concerns to the Trial 
Court Facility Modification Advisory Committee, and the court may present a response. 
 

3. Instruct the Trial Court Facility Modification Advisory Committee to provide an 
informational report to the Judicial Council on a quarterly basis about all CFRs granted 
during the previous quarter, with reports to specify the nature of the cost covered by each 
court’s contribution, the reason each request was considered urgent, and key terms for any 
leases (e.g., start and end date of term, options to renew, early termination provisions, total 
cost, covered improvements). 
 

4. Approve the revised CFR form, attached to this report, for courts’ use.  

5. Instruct the AOC to pursue approval of the state Department of Finance (DOF) to transfer 
money in the TCTF to the Court Facilities Architectural Revolving Fund (Revolving Fund), 
under the new CFR Procedure, to cover rule 10.810 allowable costs associated with 
relocating to and/or equipping a different court facility associated with a move, and authorize 
the AOC to make such transfers with DOF approval. 

Previous Council Action 
In October 2006, the Judicial Council, among other things, delegated to the AOC the authority, 
under Government Code section 68085(a)(2)(A), to (1) approve the direct payment or 
reimbursement of allowable costs from the TCTF to fund the costs of operating one or more trial 
courts upon the consent of the participating courts, and (2) make corresponding reductions to 



 4 

courts’ TCTF allocations.1

 

 Consistent with this delegation, the AOC adopted the original CFR 
Procedure, to assist courts by enabling their contribution to short-term facilities maintenance 
needs while the Judicial Council and the counties were negotiating the transfer of responsibility 
for court facilities. 

As the CFR Procedure had been an interim measure, the transfer process had been completed, 
and new legislation had further reduced superior court budgets, imposing new limits on their 
ability to carry fund balances,2

 

 the Judicial Council discontinued the original CFR Procedure for 
all new requests on December 14, 2012, with a limited six-month exception, pending review. 
Under the exception, the council delegated to the Administrative Director of the Courts the 
authority to approve new CFRs in specified instances to avoid other greater costs between 
December 2012 and the date of the council’s June 2013 meeting.  

The council directed the Administrative Director to return at its June 2013 meeting with a report 
on (1) courts’ outstanding financial commitments under the CFR Procedure, (2) the impact of 
recent legislation restricting courts’ fund balances, and (3) the advisability of the council’s 
approving a new policy permitting courts to make limited financial contributions to meet urgent 
facilities needs, consistent with guidelines and reporting obligations that the council might 
approve. Finally, the council delegated to the Trial Court Facility Modification Working Group 
(now an advisory committee) the responsibility for receiving regular reports about all court 
facilities leases and forwarding information related to those leases for council consideration and 
action as appropriate, and also approved a revised CFR form for courts’ use until June 2013. 
 
At its June 2013 meeting, however, the Judicial Council agreed to delay considering the CFR 
issue for two months, extending the delegation to the Administrative Director to approve new 
CFRs in the interim. The council approved this action so that the Court Executives Advisory 
Committee (CEAC) might review the Administrative Director’s draft report and provide input. 
At the council’s direction, the item was moved to the agenda for its August 2013 meeting. 

Rationale for Recommendation 

Recommendation 1: Adopt a new CFR Procedure  
The Judicial Council discontinued the prior CFR Procedure for new requests in December 2012, 
pending review. As directed, the AOC surveyed the courts in the intervening period, seeking 
their input about whether they remain able to contribute to facilities costs via allocation 
reduction, whether the option should be preserved, and, if so, whether changes in procedure are 
recommended. The survey responses support adopting a new procedure with modest changes to 
improve the timeliness of CFR decision-making and the courts’ receipt of information about 
related allocation reductions and distribution amounts.  

                                                 
1 See Judicial Council of Cal., mins. (Oct. 20, 2006), item G, numbered para. 13, at p. 38, available at 
www.courts.ca.gov/documents/min102006.pdf. 
2 See Gov. Code, § 77203(b) (“Commencing June 30, 2014, a trial court may carry over unexpended funds in an 
amount not to exceed 1 percent of the court’s operating budget from the prior fiscal year”). 
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Although the significant reductions to superior court budgets have presented challenges, 
restrictions on the courts’ ability to carry fund balances will not commence until June 30, 2014. 
With few exceptions noted below, courts generally report they remain able to meet existing CFR 
commitments and would like to preserve the option of contributing to future facilities costs, via 
allocation reduction, if they consider it necessary. Ongoing reductions to superior court budgets 
have not eliminated the need for many court leases, and new leases may be needed if existing 
facilities prove inadequate or insufficient. Court contributions to the costs of repairs and other 
needed facilities maintenance or modification, via allocation reduction, also assist in avoiding 
accelerated deterioration and increased expenses for the future. To the extent they remain 
feasible, court contributions assist in bridging the gap created by inadequate state funding for 
court facilities and the repeated redirection and borrowing from state court construction funds. 
 
Although not every court will be financially able to take advantage of the CFR Procedure,3

 

 most 
courts responding to the AOC survey expressed the preference to preserve the flexibility that it 
affords. Given the few choices available, and the inadequacy of alternative funding sources, the 
AOC recommends adopting a new CFR Procedure with criteria described in the 
recommendations. 

Survey of superior courts about their current CFR financial commitments. Pursuant to the 
Judicial Council’s direction at its December 2012 meeting, the AOC has surveyed superior 
courts, to gather all necessary information about the nature and extent of their outstanding 
financial commitments under previous CFRs and about their interest in the adoption of a new 
CFR Procedure, enabling them to contribute to facilities costs via allocation reduction going 
forward. The survey questionnaire sent to each court included information about the council’s 
December 2012 decision, with a hyperlink to the council report, a summary of each individual 
court’s outstanding CFR commitments, and a request for additional information to permit the 
council’s informed consideration of the issue. 
 
The survey asked each court to provide information, including: 
 

• For each lease assigned to the AOC (i.e., AOC is the named tenant): 
o The purpose or use of the facility (e.g., courtrooms, offices, records storage, other 

court storage, or collections), with indication whether space is vacant; 
o Occupancy levels (e.g., the number of staff, full-time and part-time, headquartered at 

the facility); 
o Court expectations about when each lease might be terminated, given budget and 

other factors; and 

                                                 
3 Courts retain the option of making rule 10.810 allowable expenditures on their own, without resorting to the new 
CFR Procedure or an allocation reduction. 
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o Funding source for lease costs (e.g., the TCTF or Assembly Bill 1058 funding).4

• For outstanding minor facilities improvements qualifying as allowable court operations 
costs under rule 10.810 (i.e., equipment, furnishings, interior painting, flooring 
replacement or repair, furniture repair, or records storage): 

 
 

o The confirmed budget; and  
o The court’s preference about continuing or modifying the terms of its existing 

agreement with the AOC. 
 

• For outstanding facilities work that does not qualify as allowable court operations costs 
(e.g., maintenance or repairs, building modifications, and capital projects), the survey 
also noted each court’s outstanding financial commitments.5

 
 

The following chart provides an estimated summary of current court financial commitments 
under the CFR program, for FYs 2012–2013 and 2013–2014.6

 

 Many of the commitments are 
one-time in nature, while others entail extended commitments (e.g., for leases and capital 
projects). Overall, 42 superior courts (72% of all superior courts) have agreed to contribute to 
their facilities costs, via allocation reduction in both fiscal years. Of that number, 31 courts (53% 
of all superior courts) are contributing to the cost of their facilities leases (71 leases) and 
anticipate having the same space needs for approximately 46 (65%) of those leases for the 
foreseeable future.  The remaining courts reportedly do not intend to renew their leases. 

 

 
                                                 
4 AB 1058 (Stats. 1996, ch. 957) established a statewide Child Support Commissioner and Family Law Facilitator 
Program, which is grant funded.  
5 The survey did not ask the three courts contributing to capital projects or the four courts contributing to 
unallowable facilities work about ability to meet outstanding financial commitments. Two of the three courts with 
capital projects recently had covered the same topic for the Court Facilities Advisory Committee. The third does not 
currently rely on the CFR Procedure in making its contributions. For the four courts contributing, via allocation 
reduction, to costs of other unallowable facilities work costs, the cumulative outstanding financial commitment is 
small ($31,000). 
6 The budget amounts noted in the chart are rounded to the nearest thousand. 

Court-Funded Expense Type
Ongoing 
Expense

# of Courts 
Participating

# of 
Leases

Rule 10-810 
Allowable

Reported 
Occupancy

FY 12-13 
Budget

FY 13-14 
Budget

AOC-Held Leases:
Lease: Office/Courtroom/Miscellaneous Storage X 26                   41           520.3 5,669,000   5,298,000     
Lease: New Judgeship X 4                      4             209.0 719,000       1,071,000     
Lease: Parking X 4                      4             0.0 269,000       275,000         
Lease: Court only funds specific cost                                           
(e.g., janitorial, maintenance, utilities) X 5                      6             298.0 156,000       158,000         
Lease: Records Storage X 10                   15           X 25.5 1,161,000   1,410,000     

Subtotal: All AOC Held Leases 31                   70           1,052.8 7,974,000   8,212,000     

X 29                   X 1,330,000   899,000         

5                      31,000         
Capital Projects X 3                      18,150,000 6,000,000     
Total Courts' Contributions/Commitments 42                   70           1,052.8 27,485,000 15,111,000   

Allowable court-operations costs, not  including 
records storage (e.g., equipment, interior painting, 
flooring repair)

Unallowable court-operations costs, not including 
capital projects (e.g., facilities maintenance, repair, 
and modifications)
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The chart below provides further detail about AOC-held leases.7 As shown below, 53 of the 
existing 70 court-funded leases (76% of the total) will expire in the next three years if not 
renewed. Of those leases, 30 have options to renew as part of the existing lease terms, although 
renewal may entail greater costs. Seven of the 70 leases (10% of the total) have terms extending 
five to eleven years, and most of those lack a lease provision permitting early termination, 
signifying that the AOC may have difficulty ending the leases and may have to pay penalties (or 
pay all rent due under the full term of the lease) if early termination were to become necessary.8

 
  

 
 
Only two courts reported concerns about their ability to meet existing financial commitments for 
leases. In one case, the court’s lease extends six more years, through March 2019, with no 
provision permitting early termination. That court requested the AOC’s assistance in reviewing 
options regarding the lease. Together, the AOC and the court identified the following options: 
(1) seek one or more entities to sublet the space; (2) terminate the lease and negotiate a 
termination penalty; or (3) retain the space and continue lease payments for six more years. The 
court is pursuing the first option at present. At the court’s request, the AOC has engaged a real 
estate agent to seek entities interested in subletting the space. If that effort does not yield results, 
the court will remain in the space through the end of the term, and then consolidate operations 
into its remaining facilities. The second court is evaluating all existing leases and will make 
necessary adjustments after the FY 2013–2014 Budget Act is signed and the Judicial Council has 
determined its allocation. 
 
Superior court survey responses regarding adoption of a new CFR Procedure. The AOC’s 
survey also asked courts whether they favored adoption of a new CFR Procedure and how such a 
procedure might be improved. In general, their responses on the first topic were affirmative. 
Some suggested that quicker decision-making and more timely information about related 
financial impacts would be helpful. Below is a summary of court responses on these issues. 
 

• Adoption of a new CFR Procedure: Forty-five of the 58 superior courts (78%) responded 
to the question about adopting a new CFR Procedure. Of those, 33 favored the action, 
3 were undecided, and 9 did not oppose ending the CFR Procedure. The courts that 
favored retaining it noted that the procedure (1) enables them to secure timely repairs and 
modifications, addressing health and safety concerns (e.g., permitting prompt repairs 

                                                 
7 The budget amounts noted in the chart are rounded to the nearest thousand. 
8 Another court has a small annual financial commitment (about $15,000 per year), which is to continue indefinitely, 
so long as the court continues use of certain secure parking for judicial officers and a sally port . 

# of Courts 
Participating

# of 
Leases

# of Leases 
with Early 

Termination 
Provisions

# of Leases 
with Options 
for Renewal Occupancy

FY 13-14 
Budget

25 53 18 30 529.8 3,353,000
9 10 6 8 229.0 2,575,000
7 7 2 6 294.0 2,284,000

31                   70           26                   44                   1,052.8        8,212,000   Total AOC-Held Leases

  All Leases with terms ending within three years:
Overview of Current Lease Terms (AOC-Held Leases)

  All Leases with terms ending  between three and five years :
  All Leases with terms ending between five and eleven years :
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following a fire or flood); (2) strikes a balance between state and local priorities, allowing 
courts to contribute to costs that are a local priority even if not sufficiently urgent to 
warrant priority in the competition for scarce statewide funding; and (3) enables them to 
draw upon AOC expertise in an area (facilities) with which courts have had little 
opportunity to become familiar. In addition, when questioned about equity issues raised 
by the CFR Procedure (e.g., better-funded courts having greater ability to address their 
own urgent facilities needs), some courts responded the concerns are mitigated by steps 
the Judicial Council and the Trial Court Budget Working Group (now an advisory 
committee) are taking to improve funding equity between courts. 
 
For the three courts that reportedly were undecided about retaining a CFR Procedure, the 
primary issue was leases. Those courts wish to preserve an alternative method for funding 
leases to ensure their space needs are met, given scarce statewide court facilities funding. 
If the CFR Procedure is eliminated, some thought legislation might be proposed along 
with amendments to rule 10.810, together authorizing court spending in this area. 
 
Of the nine courts that reportedly did not oppose eliminating the CFR Procedure, only 
one provided comments. That court indicated that it planned to terminate an existing 
lease. Given this fact and the state of its current budget, the court did not see a continued 
need for the procedure.  

 
• Improving the CFR Procedure:  Forty-three of the 58 superior courts (74%) responded to 

the question about improving the CFR Procedure. Of those, 28 expressed no concerns, 
while 15 recommended improvements. The latter group requested quicker notification 
about CFR decisions and a reasonable opportunity to review in advance both the specific 
costs covered by their contributions and the corresponding amount of proposed 
reductions to their TCTF allocations and monthly distributions. The AOC recommends 
that the Judicial Council delegate to the Trial Court Facility Modification Advisory 
Committee the authority to approve CFRs, because the committee meets at regular 
intervals, permitting predictability of decision-making and quicker reporting to courts. 
The AOC also has begun sending courts statements the month after requested facilities 
costs are paid, describing the covered costs and giving the amounts of the proposed 
corresponding allocation and distribution reductions before reductions are made. 

 
Recommendations 2–3:  Delegate to the Trial Court Facility Modification Advisory 
Committee the authority to approve CFRs, with reporting requirements 
The Trial Court Facility Modification Advisory Committee oversees the judicial branch program 
that manages renovations, facilities operations, maintenance, and real estate for trial courts 
throughout the state. In December 2012, the council delegated to it the responsibility for 
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overseeing court facilities leases and forwarding related information to the council for 
information and action, as appropriate.9

 
  

As the proposed CFR Procedure would permit court contributions, via allocation reduction, to 
precisely the sorts of facilities costs (maintenance, repairs, renovations, and leases) that the 
committee oversees, it is best positioned to assist the Judicial Council by reviewing and 
approving requests. The committee meets at least eight times annually, generally every six to 
seven weeks. The frequency of its meetings would allow the committee to review CFRs in a 
timely manner. If this recommendation is approved, the AOC would post the committee’s 
schedule on Serranus, with information about submission deadlines. It would then work with 
court requestors to ensure the committee has all necessary information about requests, preparing 
analyses to consider whether proposed expenses may be funded under the CFR Procedure if 
approved, courts’ ability to meet proposed funding obligations, and the likely financial impact if 
a CFR is granted.  
 
To ensure that the Judicial Council is informed and able to meet its statutory responsibility for 
overseeing superior court facilities,10

 

 the AOC further recommends that the Trial Court Facility 
Modification Advisory Committee report to the council quarterly about all CFRs granted in the 
previous quarter. 

Recommendation 4: Approve the proposed CFR Form 
The proposed revised CFR Form, attached, will assist courts by ensuring requirements are 
clearly stated and will assist the Trial Court Facility Modification Advisory Committee and the 
Judicial Council by ensuring both have all needed information to properly decide CFRs and 
oversee the CFR Procedure. The earlier version of the form was tailored for use during the six-
month extension of the original CFR Procedure (December 2012 to June 2013),11 and the 
Judicial Council had prescribed narrower limits for the procedure than those currently proposed. 
New lease costs could be funded, for example, only if the court contribution was necessary to 
avoid greater costs and courts could not contribute to other facilities costs that were not 
allowable under rule 10.810.12

 

 The revised form requests all information necessary to make an 
informed judgment about the CFR, applying the criteria described in Recommendation 1, above. 
It also provides contact information for AOC subject matter experts who can assist the courts in 
completing their requests.   

Recommendation 5: Seek approval to use the Revolving Fund and, if approved, authorize 
transfers 

                                                 
9 Judicial Council of Cal., mins. (Dec. 13–14, 2012), item V., numbered para. 4, at pp. 21–22, available at 
www.courts.ca.gov/documents/jc-20121214-minutes.pdf. 
10 See Gov. Code, § 70391 (The Judicial Council shall exercise full control over superior court facilities, establish 
policies and procedures to ensure courts have adequate and sufficient facilities, and manage court facilities).  
11 As noted above, the Judicial Council granted a further extension until August 2013.  
12 See Judicial Council of Cal., Rep., Court Facilities: Court Financial Contributions and Judicial Council 
Oversight (Nov. 29, 2012), at pp. 11–12, available at www.courts.ca.gov/documents/jc-20121214-itemV.pdf. 
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DOF approval of the AOC’s transfer of money in the TCTF to the Revolving Fund, under the 
new CFR Procedure, would cover rule 10.810 allowable costs associated with relocating to 
and/or equipping a different court facility associated with a move. Appellate courts currently use 
this approach, as they do not have their own bank accounts and thus cannot carry forward fund 
balances from year to year. The trial courts are also interested in use of the Revolving Fund for 
this purpose as evidenced by responses to the survey.  
 
The survey questionnaire sent to each court asked courts with active capital projects whether 
they would be interested in using a new CFR Procedure to transfer funds from the TCTF to the 
Revolving Fund, with corresponding allocation reduction, if DOF concurred, so that the money 
would be available to cover one-time costs of relocating to and/or equipping a facility associated 
with a move. Although the question was posed for those with active capital projects, a greater 
number of courts (45 of 58) responded. In the responses received, 23 courts expressed an interest 
in having the option, while 9 did not consider it necessary, and 13 did not think the option 
applicable to their current needs.   
 
If the DOF approves use of the Revolving Fund as described, the AOC also will seek 
confirmation about whether money held in the Revolving Fund under the new procedure would 
be included when calculating the amount that a court may carry over to a new fiscal year. As 
noted, above, effective July 1, 2014, courts may only carry over unexpended funds amounting to 
one percent of their operating budgets.  

Comments, Alternatives Considered, and Policy Implications 

Comments 
As noted, the AOC has surveyed all superior courts, requesting their input about the extent of 
their facility-related financial commitments, the advisability of the Judicial Council’s adopting a 
new CFR Procedure, and potential improvements on the prior procedure. Of the 58 courts, 54 
responded (93%). Those responses are summarized, above, in the rationale for 
Recommendation 1. The AOC also presented its proposed report to an ad hoc group of CEAC 
members on July 9, 2013, for review and comment and to the Trial Court Facility Modification 
Advisory Committee at its July 12, 2013, meeting. Both advisory committees approved the 
recommendations presented above. 
 
Alternatives 
In preparing the recommendations, the AOC considered, but ultimately rejected, alternative 
proposals that the Judicial Council (1) decline to adopt a new CFR Procedure enabling courts to 
contribute funding, via allocation reduction, to cover the costs of their urgent facilities needs; 
(2) delegate authority to approve CFRs to another advisory body, such as the Court Facilities 
Advisory Committee; or (3) require more or less frequent reporting from the Trial Court Facility 
Modification Advisory Committee. 
 
No new CFR Procedure. The AOC considered recommending against adoption of a new CFR 
Procedure for new requests. It does not present such a recommendation, however, because a 
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strong majority of the courts that responded to the survey favor adoption of the procedure (73% 
of those who responded, or 57% of all superior courts) to maximize the alternatives available for 
meeting court facilities needs going forward. The AOC concurs that the alternative is needed to 
avoid greater problems absent a legislative change permitting broader court spending on 
facilities,13

 
 which we understand to be unlikely in the near future. 

Because alternative state funding sources are fully committed, if courts are not able to contribute 
funding for lease renewals, some will have to consolidate into inadequate remaining space, with 
attendant moving costs, branch closures, and reduced public services. Enabling courts to 
contribute, via allocation reduction, to unallowable rule 10.810 costs also makes it possible to 
address facilities needs that are a court priority and otherwise would be unmet due to inadequate 
state funding for court facilities. Enabling courts to contribute, via allocation reduction, to 
allowable rule 10.810 costs that they otherwise might pay themselves (e.g., interior painting or 
flooring repair) means savings for courts, as the AOC handles related work for them.  
 
Delegate CFR approval authority to another Judicial Council committee. The AOC considered 
recommending that the Judicial Council delegate authority to approve CFRs to another 
committee, rather than to the Trial Court Facility Modification Advisory Committee. It 
considered, for example, recommending that the delegation be to the Court Facilities Advisory 
Committee, which also provides oversight for facilities matters. The Court Facilities Advisory 
Committee is charged with overseeing new court construction, however, so it does not deal with 
ongoing leases or maintenance and modifications of existing facilities. As those topics are within 
the purview of the Trial Court Facility Modification Advisory Committee, it is the best equipped 
to oversee the proposed new CFR Procedure. Accordingly, the AOC recommends the delegation 
be to the latter committee. 
 
More or less frequent reporting regarding the CFR Procedure. The AOC considered 
recommending that the Trial Court Facility Modification Advisory Committee provide, at each 
Judicial Council meeting, an informational report about CFRs that the committee had granted 
since the previous council meeting. Given recent budget cuts and related AOC staffing 
reductions, however, the reporting requirements would be difficult to meet. The AOC also 
considered recommending that the committee report to the Judicial Council once, at the start of 
each fiscal year, about CFRs that it granted the previous fiscal year. Reporting only once 
annually, however, would not seem to ensure the council sufficient information about court 
facilities needs and financial contributions to meet statutory oversight responsibilities in these 

                                                 
13 See Gov. Code, § 77009; Cal. Rules of Court, rule 10.810; Trial Court Financial Policies and Procedures 
Manual, FIN 3.01, 6.3, para. 5 (collectively imposing limits on court facilities spending). 
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areas.14 It also would not seem to provide the council adequate information about committee 
decision-making under the recommended delegation.15

Implementation Requirements, Costs, and Operational Impacts 

 

To implement the above recommendations, if approved, the AOC would have to gather, analyze, 
and report to the Trial Court Facility Modification Advisory Committee regarding all CFRs; 
purchase, provide, and manage facilities-related goods and services and leases; report to courts 
on the resulting costs and the corresponding proposed allocation and distribution reductions; 
direct and record those reductions; support the advisory committee in reporting to the council on 
a quarterly basis about all CFRs that are granted; and report to the advisory committee on service 
work order requests received since the committee’s last meeting. The actions are recommended 
to ensure that the advisory committee and the council have sufficient information to fully oversee 
the proposed new CFR Procedure.  
 
If the recommendation is approved, all courts will be able to rely on the AOC for purchase and 
management of facilities-related goods and services allowable under rule 10.810, thereby 
conserving their administrative resources, reducing overhead costs, and possibly increasing 
efficiency. Courts that have the financial resources may choose to address local facility-related 
priorities and contribute to other facilities costs (i.e., costs not allowable under rule 10.810, such 
as utilities, repairs, modification, and certain leases) that otherwise would not be possible, or 
would require significantly longer waits, if the only recourse were to existing state facilities 
funding, which is both inadequate and fully committed to projects deemed a higher statewide 
priority. 

Relevant Strategic Plan Goals and Operational Plan Objectives 
The recommended council actions support Goal III (Modernization of Management and 
Administration) and Goal VI (Branchwide Infrastructure for Service Excellence). 
 

Attachments 
1. Court-Funded Request Form (revised) 

                                                 
14 See, e.g., Gov. Code, § 70391(e) (The Judicial Council must “[e]stablish policies, procedures, and guidelines for 
ensuring that the courts have adequate and sufficient facilities”); id., § 68502.5(c)(1) (“The Judicial Council shall 
retain ultimate responsibility to adopt a budget and allocate funding for the trial courts” and shall perform other 
activities to assure courts can carry out their functions, and promote implementation of statewide policies). 
15 See, e.g., County of Los Angeles v. Nesvig (1965) 231 Cal.App.2d 603, 616 (In delegating authority, a public 
entity must retain sufficient control to “safeguard the public interest”).  
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Superior Court of California, County of   ___________________________________ 
AOC Building ID: ________________    Building Name: __________________ 
Court Contact Name and Title: ______________________________________________ 
E-mail: ________________________________  Telephone: ___________________ 
 
Before completing this form, please contact AOC staff to discuss the court’s 
facilities-related request and anticipated costs. The following AOC staff can assist the 
court in developing cost estimates and securing related services: 

• For lease-related costs: Eunice Calvert-Banks, 415-865-4048,  
eunice.calvert-banks@jud.ca.gov 

• For other facilities-related services or work: please contact your AOC regional 
facility representative. 

 
Please submit this completed form—via e-mail, fax, or regular mail—to: 

Sarah Sanchez 
Office of Real Estate and Facilities Management 
Judicial and Court Administrative Services Division 
Administrative Office of the Courts 
455 Golden Gate Avenue 
San Francisco, CA 94102-3688 
Tel: 415-865-4021; Fax: 415-865-8885 
E-mail:  sarah.sanchez@jud.ca.gov 

 
The Judicial Council has delegated to the Trial Court Facility Modification Advisory 
Committee the authority to approve new Court-Funded Facilities Requests (CFRs) if all 
of the following are true: 
 

1. The court contribution will be used exclusively to pay for the following urgent 
court facilities needs: 

i. Lease-related costs (i.e., lease payments and operating costs, repairs, or 
modifications required by a lease);   

ii. Costs that are allowable court operations expenditures under rule 10.810 
of the California Rules of Court (i.e., equipment, furnishings, interior 
painting, flooring replacement or repair, furniture repair, or records 
storage), if the court prefers to have the AOC handle the matter on its 
behalf;1

iii. Other facility improvements that are not allowable court operations 
expenditures under rule 10.810 (i.e., facilities operations, maintenance, 
repairs, and modifications but not capital projects), if they would improve 
a court’s functioning or reduce ongoing court operating costs. 

 or 

                                                 
1 Courts retain the option of making rule 10.810 allowable expenditures on their own, without resorting to 
the new CFR Procedure or an allocation reduction. 
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2. If the court financial contribution will pay lease-related costs: 
i. The AOC holds or has accepted assignment of the lease; 

ii. The lease term will not exceed five years; and 
iii. Any lease renewal (including renewals pursuant to an option contained in 

an existing lease contract) must be considered as a new CFR. 
3. Courts wishing to contribute funding for multiple small projects that are non-lease 

items in a fiscal year may expedite the approval process by submitting a single 
CFR, under the following procedure: 

i. The CFR proposes a maximum fiscal year budget (i.e., the court’s 
cumulative total financial contribution) for small projects that year; 

ii. Following approval of that amount, the court will submit individual 
service work order requests, to be charged against its authorized maximum 
annual fiscal year budget as follows: 
a. Individual service work orders may not exceed $15,000. 
b. Each service work order will identify the type of service requested, 

and state whether the work is rule 10.810 allowable or unallowable.  
c. If the work is rule 10.810 allowable, the service work order will 

provide a brief explanation of the reason that the court prefers to have 
the AOC handle the matter on its behalf.  

d. If the work is not allowable under rule 10.810, the service work order 
will provide a brief explanation of how the requested work will 
improve the court’s functioning or reduce ongoing court operating 
costs. 

e. Once a maximum fiscal year budget for small projects has been 
approved, a regional manager for the AOC’s Facilities Management 
Unit may approve individual service work order requests. 

f. The AOC’s Facilities Management Unit must report at each meeting of 
the Trial Court Facility Modification Advisory Committee on 
disposition of all individual service work order requests received since 
the committee’s last meeting. 

iii. A court’s cumulative financial contribution via service work orders may 
not exceed the maximum fiscal year budget established under the original 
CFR. Work requiring expenditures beyond that established budget will 
require a new CFR. 

4. The court’s presiding judge or court executive officer submits a CFR application 
demonstrating the court’s ability to meet the financial commitment.  

5. The AOC’s Fiscal Services Office (FSO) will review the court’s application and 
any other relevant information, may request further information from the court as 
needed, and will advise if it has concerns about the court’s ability to meet the 
proposed financial commitment.  

6. If there are no unresolved FSO concerns, the court will execute an intra-branch 
agreement (IBA) with the AOC, authorizing the AOC to directly pay the costs 
covered by the court’s CFR from the Trial Court Trust Fund (TCTF), making a 
corresponding reduction to the court’s TCTF allocation.  



Judicial Council – Administrative Office of the Courts 
Court-Funded Facilities Request (CFR) Form  

 

 
OREFM-CFR (Revised 08/23/2013)  Page 3 of 5 
 

7. Any court submitting a CFR application must agree that its TCTF allocation will 
be reduced, during the period specified in the application, if approved, to meet the 
full financial commitment, notwithstanding any other court financial needs that 
may arise, as other court facilities funding sources are fully committed and 
therefore not available to replace a court contribution. 

8. If the AOC’s FSO has concerns about a court’s ability to meet a proposed 
financial commitment, it may present those concerns to the Trial Court Facility 
Modification Advisory Committee, and the court may present a response. 

 
The Trial Court Facility Modification Advisory Committee will provide, on a quarterly 
basis, an informational report to the Judicial Council about all CFRs granted during the 
previous quarter, with reports to specify the nature of the cost covered by each court’s 
contribution, the reason each request was considered urgent, and key terms for any leases 
(e.g., start and end date of term, options to renew, early termination provisions, total cost, 
and covered improvements). 
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Superior Court of California, County of  _______________________  AOC Building ID: _________ 
Building Name: ________________________________________________________________________ 
Building Address: ______________________________________________________________________ 
 
1. Indicate nature of urgent request (check one): 

  Lease-related cost (excluding records storage) 
    Lease payment only, OR   Lease payment including tenant improvement costs 

  Lease for records storage only 
    Lease payment only, OR   Lease payment including tenant improvement costs 

  Facilities-related cost allowable under rule 10.810 (i.e., equipment, furnishings, interior painting,
  flooring replacement or repair, or furniture repair). 

  Facilities-related cost that is not allowable under rule 10.810 (e.g., facility modification),  
  needed to improve court operations or reduce operating costs. 

  Annual budget needs to be established to address multiple small projects, under $15,000 each. 

 
2. Provide cost estimate, identify funding source, and attach documentation reflecting court’s  
 ability to meet financial commitment:  
 
 Estimated Cost:  $_____________One-time  $_____________ Ongoing     $_____________ 
 
 Please identify the amount to be committed from each of the funding sources, which, when totaled, 
 should equal the Estimated Cost. 
 
 Fund source:  Operating Budget  Amount: $__________________  
     Grant Funds    Amount: $__________________  
     (specify grant title): ______________________________________________ 
     Salary Savings   Amount: $__________________ 
     Fund Balance (Reserves)  Amount: $__________________ 
     Other     Amount: $__________________ 
     (explain): ______________________________________________________ 
 
  Attach documentation supporting the court’s ability to meet its financial commitment through  
  term of request (include cost-estimate calculations in Excel format). 
 
  Check this box if the court received a loan or advance from the TCTF or other judicial branch 
  fund  in the current or last fiscal year or anticipates requesting one in the current fiscal year. 
 
3. Describe the costs that the court’s proposed funding contribution would cover (attach additional 
 pages if necessary): 
  
 
4. If the request would fund a lease: 

• Describe the planned use of the space (e.g., records storage, courtroom, offices); multi-use 
space should be separated by use with percentage of occupancy provided for each; 

• State the start and ending dates of the lease term and any options for renewal;  
• State the scope and cost of all Tenant Improvements to be performed on facility if lease is 

approved; and  
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• State the number of court officers and staff to be located in the space.  Note: For space to be 
designated as records storage, the duties of the staff in the building need to support records 
storage. 

 
5. If the request would fund a rule 10.810 allowable cost, explain why the court prefers to have the 
 AOC perform the required work on its behalf. 
 
 
6. Describe why the court deems the request urgent as well as the manner in which operations 

would be improved or costs reduced if the request is granted:  
 
 
7. Describe the court operations that this project will serve and any special considerations or 

features of the desired services that the court’s contribution would fund: 
 
 
 
 
 
                ______________ 
   Signature of Presiding Judge or Court Executive Officer      Date 



           Meeting Date: 7/22/2016 
 
Action Item 8 – (Action Required) – FY 16-17 Deferred 
Maintenance 
 
Summary:   
Review and discuss deferred maintenance items, including the draft FY 16-17 
Deferred Maintenance Report that is submitted to the Department of Finance 
(DOF) annually, showing the complete list of deferred maintenance, and the list of 
Deferred Maintenance projects ready for execution from the Governor’s $45M 
allocation. These total 39 projects and $12,077,308 of the branch’s share. 
 
Supporting Documentation:   

• Draft report to Judicial Council 
• List of projects ready for execution from $45M allocation 

 
Action Requested: 
Provide input and additions to draft document and approve release to E&P upon 
revision. 
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Title 

Five Year Master Plan - Deferred 
Maintenance Report, Fiscal Year 2016–2017 
 
Rules, Forms, Standards, or Statutes Affected 

None 
 
Recommended by 

Trial Court Facility Modification Advisory 
Committee 

Hon. Donald Cole Byrd, Chair 

 Agenda Item Type 

Action Required 
 
Effective Date 

August 26, 2016 
 
Date of Report 

July 1, 2016 
 
Contact 

Brad Boulais, 916-643-8042 
bradford.boulais@jud.ca.gov 

 

Executive Summary 
In compliance with the California state Department of Finance’s (DOF) annual request, Judicial 
Council Real Estate and Facilities Management staff has prepared the Deferred Maintenance 
Request Log for fiscal year (FY) 2016–2017, which provides deferred maintenance project 
information within judicial branch facilities. This information is part of DOF Budget Letter (BL) 
15-17 and is included as part of the Council’s Five-Year Infrastructure Plan. 
 
To comply with DOF’s request, Real Estate and Facilities Management staff has prepared the 
attached Deferred Maintenance List to include building name, project system, project rough 
order of magnitude, as well as the branch’s share of costs. The list is also prioritized based 
primarily on need. For active facilities, the list presents a total of 2,778 deferred maintenance 
needs with an estimated rough order of magnitude value of $2.02 billion, of which the Judicial 
Branch responsible share is $1.58 billion.  
 
For FY 2016–2017, the Governor has approved a one-time $45 million appropriation in the state 
budget act to address part of the branch’s facilities backlog over a two-year encumbrance period. 

DRAFT



  

Based on court-expressed needs, these funds will be utilized to replace roof and conveyance 
systems. 

Recommendation 
Staff recommends the Council approve the report for submittal to Department of Finance in 
September 2016 in alignment with BL 15-17 and in anticipation that this requirement will be 
included in the DOF Budget Letter for FY 2016–2017 submittals. 

Previous Council Action 
This report was first submitted to the Council as an action item and subsequently approved at the 
August 20, 2015 meeting in alignment with BL 14-20. 

Recommendation Rationale 

Methodology 

Classification of Projects: 
The methodology used in this report considers court facilities that are fully active and 
operational and will continue to be used by the courts for the foreseeable future. The majority 
of these facilities have a significant amount of deferred maintenance and as funding is 
identified, infrastructure systems in these facilities will be targeted for renewal. 
 

Prioritization: 
DOF requested that this list be targeted by priority. As such, the Trial Court Facilities 
Modification Advisory Committee (TCFMAC), in conjunction with input from the Trial 
Court Presiding Judges Advisory Committee and the Court Executive Advisory Committee, 
developed a prioritized list of building systems that Judicial Council staff should use to 
support this requirement. Additionally, the TCFMAC directed that the building Facility 
Condition Index is to be used to target those facilities most in need of planned 
improvements.1  
 
The vast majority of the systems identified within this report are considered a classification 
of Priority 5—Beyond Rated Life, But Serviceable. Current budget limitations primarily 
restrict the branch to funding Priority 1—Immediately or Potentially Critical and Priority 2—
Necessary, But Not Yet Critical projects. These projects are identified and funded over the 
course of the fiscal year during which systems are projected to fail or deteriorate to the point 
of imminent failure. 

 
Infrastructure and System Exclusion: 

                                                 
1 The Facility Condition Index (FCI) is used to provide a benchmark to compare the relative condition of a group of 
facilities. It is calculated by dividing the maintenance, repair, and replacement deficiencies of the facility by the 
current replacement value of the facility. 
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Local Area Network and phone infrastructure systems are not included in this report. While 
there may be significant deferred maintenance present within these systems, their 
maintenance is the responsibility of the superior courts and are not maintained, funded or 
managed by the staff of the Judicial Council. 

 
Shared Cost: 

Courts and justice-related county agencies share space in a significant number of buildings 
throughout the state. In such circumstances, the Judicial Council is responsible for its 
proportionate share of costs associated with facility modification projects which affect 
systems and components servicing the entire building. Proportionate shares may not always 
indicate a total of 100% due to rounding. 
 

Organization: 
Projects have been identified using the Uniformat II classification methodology developed by 
the National Institute of Standards and Technology.2 Project titles within the report generally 
align with Level 3 Elements coding. Chart 5.1 and 5.2 provide detail on the sub-elements 
within facilities that are associated with Level 3 titling.   
 

Alternatives considered and policy implications 
Not applicable. 
 
Comments From Interested Parties 
[Placeholder for public comments] 
 
Implementation Requirements, Costs, and Operational Impacts 
Not applicable. 

Relevant Strategic Plan Goals and Operational Plan Objectives 
The deferred maintenance report publishes information relevant to Judicial Branch goals of 
Independence and Accountability (Goal II) and Branch-wide Infrastructure for Service 
Excellence (Goal VI). 

Attachments 
1. Attachment A: Deferred Maintenance List, Active Facilities 
2. Attachment B: UNIFORMAT II Classification of Building Elements, excerpt from National 

Institute of Standards and Technology publication NIST 6389. 
 

                                                 
2 Charette, Robert P. and Harold E. Marshall, “UNIFORMAT II Elemental Classification for Building 
Specifications, Cost Estimating, and Analysis” U.S. Department of Commerce, Technology Administration, 
National Institute of Standards and Technology, NISTIR 6389, October 1999. See Attachment B for a legend of 
classifications. 
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Deferred Maintenance List, FY 2016-2017
Active Facilities

1 of 41

LINE # County Facility Name Project System Targeted for Renewal

Project Rough 
Order of 

Magnitude
Judicial Branch 
Share of Cost

County Share 
of Cost

1 Nevada Nevada City Courthouse B30 Roofing 198,000$                 130,000$                   68,000$            
2 Riverside Riverside Juvenile Justice Trailers D3050 Terminal & Package Units 24,000$                   24,000$                     -$                      
3 Riverside Riverside Juvenile Justice Trailers D3050 Terminal & Package Units 24,000$                   24,000$                     -$                      
4 Solano Law and Justice Center D2020-Domestic Water Distribution 966,000$                 122,000$                   844,000$          
5 Santa Barbara Santa Maria Courts Bldgs C + D D3050 Terminal & Package Units 768,000$                 768,000$                   -$                      
6 San Bernardino Barstow Courthouse D2020-Domestic Water Distribution 70,000$                   55,000$                     15,000$            
7 San Bernardino Barstow Courthouse D3050 Terminal & Package Units 13,000$                   10,000$                     3,000$              
8 Santa Barbara Santa Maria Courts, Bldg F D3050 Terminal & Package Units 29,000$                   29,000$                     -$                      
9 Riverside Corona D2020-Domestic Water Distribution 85,000$                   46,000$                     39,000$            

10 Riverside Corona D3050 Terminal & Package Units 63,000$                   34,000$                     29,000$            
11 San Bernardino Rancho Cucamonga Courthouse D2020-Domestic Water Distribution 913,000$                 695,000$                   219,000$          
12 San Bernardino Rancho Cucamonga Courthouse D3050 Terminal & Package Units 53,000$                   40,000$                     13,000$            
13 Riverside Riverside Juvenile Court D2020-Domestic Water Distribution 136,000$                 67,000$                     69,000$            
14 Riverside Riverside Juvenile Court G20 Site Improvements 76,000$                   37,000$                     38,000$            
15 Solano Solano Justice Building D3050 Terminal & Package Units 104,000$                 79,000$                     25,000$            
16 San Bernardino Victorville Courthouse-Dept. N-1 D2020-Domestic Water Distribution 327,000$                 210,000$                   117,000$          
17 San Bernardino Victorville Courthouse-Dept. N-1 D3030 Cooling Generating Systems 20,000$                   13,000$                     7,000$              
18 San Bernardino Victorville Courthouse-Dept. N-1 D3050 Terminal & Package Units 898,000$                 577,000$                   321,000$          
19 Santa Barbara Santa Maria Courts, Bldgs. A + B D3050 Terminal & Package Units 156,000$                 36,000$                     120,000$          
20 Alameda Wiley W. Manuel Courthouse D3050 Terminal & Package Units 18,000$                   15,000$                     3,000$              
21 Alameda Wiley W. Manuel Courthouse G20 Site Improvements 636,000$                 533,000$                   103,000$          
22 Alameda Hayward Hall of Justice D3050 Terminal & Package Units 31,000$                   28,000$                     4,000$              
23 Alameda George E. McDonald Hall of Justice D2020-Domestic Water Distribution 114,000$                 114,000$                   -$                      
24 Alameda George E. McDonald Hall of Justice G20 Site Improvements 15,000$                   15,000$                     -$                      
25 Alameda Berkeley Courthouse D3050 Terminal & Package Units 28,000$                   28,000$                     -$                      
26 Alameda Fremont Hall of Justice D3050 Terminal & Package Units 7,000$                     5,000$                       1,000$              
27 Butte Butte County Courthouse D3050 Terminal & Package Units 333,000$                 333,000$                   -$                      
28 El Dorado Cameron Park D2020-Domestic Water Distribution 21,000$                   21,000$                     -$                      
29 El Dorado Cameron Park D3050 Terminal & Package Units 40,000$                   40,000$                     -$                      
30 El Dorado Johnson Bldg. D2020-Domestic Water Distribution 55,000$                   55,000$                     -$                      
31 Fresno Fresno County Courthouse G20 Site Improvements 1,779,000$              1,706,000$               73,000$            
32 Glenn Historic Courthouse G20 Site Improvements 25,000$                   12,000$                     13,000$            
33 Humboldt Humboldt County Courthouse (Eureka) D3050 Terminal & Package Units 9,000$                     3,000$                       6,000$              
34 Imperial Imperial County Courthouse G20 Site Improvements 95,000$                   95,000$                     -$                      
35 Kern Bakersfield Superior Court D3050 Terminal & Package Units 561,000$                 352,000$                   210,000$          
36 Kern Bakersfield Justice Bldg. D2020-Domestic Water Distribution 517,000$                 264,000$                   253,000$          
37 Kern Bakersfield Justice Bldg. D3050 Terminal & Package Units 162,000$                 83,000$                     79,000$            
38 Kern Bakersfield Juvenile Center D2020-Domestic Water Distribution 281,000$                 188,000$                   93,000$            
39 Kern Bakersfield Juvenile Center D3050 Terminal & Package Units 8,000$                     5,000$                       3,000$              
40 Kern Delano/North Kern Court D2020-Domestic Water Distribution 28,000$                   23,000$                     5,000$              
41 Kern Delano/North Kern Court D3050 Terminal & Package Units 80,000$                   64,000$                     15,000$            
42 Kern Shafter/Wasco Courts Bldg. D3050 Terminal & Package Units 123,000$                 111,000$                   12,000$            
43 Kern Taft Courts Bldg. D2020-Domestic Water Distribution 12,000$                   12,000$                     -$                      
44 Kern Arvin/ Lamont Branch D2020-Domestic Water Distribution 52,000$                   32,000$                     20,000$            
45 Kings Probation Building G20 Site Improvements 30,000$                   3,000$                       26,000$            
46 Kings Avenal Court G20 Site Improvements 44,000$                   26,000$                     19,000$            
47 Kings Corcoran Court G20 Site Improvements 330,000$                 289,000$                   41,000$            
48 Los Angeles San Fernando Courthouse D3050 Terminal & Package Units 38,000$                   32,000$                     6,000$              
49 Los Angeles Santa Clarita Courthouse D2020-Domestic Water Distribution 66,000$                   58,000$                     8,000$              
50 Los Angeles Alfred J. McCourtney Juvenile Justice Center D3050 Terminal & Package Units 40,000$                   28,000$                     12,000$            
51 Los Angeles Sylmar Juvenile Court D2020-Domestic Water Distribution 30,000$                   10,000$                     20,000$            
52 Los Angeles Sylmar Juvenile Court G20 Site Improvements 29,000$                   10,000$                     19,000$            
53 Los Angeles Compton Courthouse D2020-Domestic Water Distribution 1,855,000$              1,227,000$               628,000$          
54 Los Angeles Compton Courthouse D3050 Terminal & Package Units 146,000$                 96,000$                     49,000$            
55 Los Angeles Los Padrinos Juvenile Court G20 Site Improvements 18,000$                   5,000$                       13,000$            
56 Los Angeles Norwalk Courthouse D2020-Domestic Water Distribution 866,000$                 736,000$                   130,000$          
57 Los Angeles Norwalk Courthouse D3050 Terminal & Package Units 37,000$                   32,000$                     6,000$              
58 Los Angeles Bellflower Courthouse D2020-Domestic Water Distribution 345,000$                 269,000$                   76,000$            
59 Los Angeles Downey Courthouse D2020-Domestic Water Distribution 394,000$                 330,000$                   64,000$            
60 Los Angeles Downey Courthouse D3050 Terminal & Package Units 27,000$                   23,000$                     4,000$              
61 Los Angeles Downey Courthouse G20 Site Improvements 161,000$                 135,000$                   26,000$            
62 Los Angeles Santa Monica Courthouse D3050 Terminal & Package Units 16,000$                   12,000$                     3,000$              
63 Los Angeles Santa Monica Court Annex D3050 Terminal & Package Units 117,000$                 117,000$                   -$                      
64 Los Angeles Beverly Hills Courthouse D3050 Terminal & Package Units 29,000$                   23,000$                     6,000$              
65 Los Angeles Airport Courthouse D3050 Terminal & Package Units 132,000$                 102,000$                   30,000$            
66 Los Angeles Hall of Records D3050 Terminal & Package Units 30,000$                   3,000$                       27,000$            
67 Los Angeles Hall of Records G20 Site Improvements 77,000$                   8,000$                       69,000$            
68 Los Angeles Van Nuys Courthouse East G20 Site Improvements 501,000$                 450,000$                   51,000$            
69 Los Angeles Van Nuys Courthouse West D3050 Terminal & Package Units 135,000$                 109,000$                   26,000$            
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70 Los Angeles Chatsworth Courthouse D30 HVAC 22,000$                   18,000$                     4,000$              
71 Los Angeles Chatsworth Courthouse D3050 Terminal & Package Units 24,000$                   20,000$                     4,000$              
72 Los Angeles Chatsworth Courthouse G20 Site Improvements 726,000$                 608,000$                   118,000$          

73 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse D3050 Terminal & Package Units 103,000$                 76,000$                     27,000$            

74 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse G20 Site Improvements 14,000$                   10,000$                     4,000$              

75 Los Angeles Torrance Courthouse D3050 Terminal & Package Units 69,000$                   62,000$                     7,000$              
76 Los Angeles Inglewood Courthouse D2020-Domestic Water Distribution 590,000$                 440,000$                   150,000$          
77 Los Angeles Burbank Courthouse D3050 Terminal & Package Units 21,000$                   19,000$                     2,000$              
78 Los Angeles Burbank Courthouse G20 Site Improvements 81,000$                   73,000$                     7,000$              
79 Los Angeles Glendale Courthouse D3050 Terminal & Package Units 25,000$                   22,000$                     2,000$              
80 Los Angeles Glendale Courthouse G20 Site Improvements 66,000$                   60,000$                     6,000$              
81 Los Angeles Alhambra Courthouse D2020-Domestic Water Distribution 440,000$                 378,000$                   62,000$            
82 Los Angeles Alhambra Courthouse D3050 Terminal & Package Units 62,000$                   53,000$                     9,000$              

83 Los Angeles Clara Shortridge Foltz Criminal Justice Center D2020-Domestic Water Distribution 4,243,000$              2,919,000$               1,324,000$      
84 Los Angeles Monrovia Training Center D3050 Terminal & Package Units 223,000$                 157,000$                   66,000$            
85 Los Angeles El Monte Courthouse D2020-Domestic Water Distribution 458,000$                 266,000$                   192,000$          
86 Los Angeles Edmund D. Edelman Children's Court D3050 Terminal & Package Units 60,000$                   42,000$                     18,000$            
87 Los Angeles Eastlake Juvenile Court B30 Roofing 637,000$                 349,000$                   288,000$          
88 Los Angeles Eastlake Juvenile Court D3050 Terminal & Package Units 78,000$                   43,000$                     35,000$            
89 Los Angeles Central Arraignment Courts D2020-Domestic Water Distribution 282,000$                 254,000$                   28,000$            
90 Los Angeles Central Arraignment Courts D3050 Terminal & Package Units 38,000$                   34,000$                     4,000$              
91 Los Angeles East Los Angeles Courthouse D2020-Domestic Water Distribution 439,000$                 341,000$                   98,000$            
92 Los Angeles East Los Angeles Courthouse D3050 Terminal & Package Units 19,000$                   15,000$                     4,000$              
93 Los Angeles Pomona Courthouse South D3050 Terminal & Package Units 41,000$                   38,000$                     4,000$              
94 Los Angeles West Covina Courthouse D3050 Terminal & Package Units 14,000$                   11,000$                     2,000$              
95 Los Angeles West Covina Courthouse G20 Site Improvements 231,000$                 192,000$                   39,000$            
96 Merced Old Court D3050 Terminal & Package Units 40,000$                   40,000$                     -$                      
97 Napa Criminal Court Building G20 Site Improvements 13,000$                   13,000$                     -$                      
98 Orange Central Justice Center D3050 Terminal & Package Units 1,173,000$              1,070,000$               104,000$          
99 Orange Civil Complex Center ("CXC") D2020-Domestic Water Distribution 92,000$                   92,000$                     -$                      

100 Orange Civil Complex Center ("CXC") D3050 Terminal & Package Units 269,000$                 269,000$                   -$                      
101 Orange Betty Lou Lamoreaux Justice Center D3050 Terminal & Package Units 29,000$                   23,000$                     6,000$              
102 Orange North Justice Center D2020-Domestic Water Distribution 454,000$                 410,000$                   44,000$            
103 Orange North Justice Center D3050 Terminal & Package Units 1,340,000$              1,210,000$               130,000$          
104 Orange West Justice Center D3050 Terminal & Package Units 150,000$                 136,000$                   14,000$            
105 Placer Juvenile Hall D3050 Terminal & Package Units 31,000$                   5,000$                       26,000$            
106 San Diego Kearny Mesa Court D3050 Terminal & Package Units 279,000$                 279,000$                   -$                      
107 San Diego Kearny Mesa Traffic Court KM3 Trailer D3050 Terminal & Package Units 47,000$                   47,000$                     -$                      
108 San Diego Kearny Mesa Traffic Court KM4 Trailer D3050 Terminal & Package Units 50,000$                   50,000$                     -$                      
109 San Diego Kearny Mesa Traffic Court KM5 & KM6 Trailer D3050 Terminal & Package Units 50,000$                   50,000$                     -$                      
110 San Diego Department 9 Trailer D3050 Terminal & Package Units 47,000$                   47,000$                     -$                      
111 San Diego Department 10 Trailer D3050 Terminal & Package Units 47,000$                   47,000$                     -$                      
112 San Diego North County Regional Center - South D3050 Terminal & Package Units 151,000$                 101,000$                   49,000$            
113 San Diego North County Regional Center - North D2020-Domestic Water Distribution 759,000$                 759,000$                   -$                      
114 San Diego North County Regional Center - Annex D2020-Domestic Water Distribution 77,000$                   77,000$                     -$                      
115 San Diego North County Regional Center - Annex G20 Site Improvements 60,000$                   60,000$                     -$                      
116 San Diego Trailer - Dept 34 D3050 Terminal & Package Units 50,000$                   50,000$                     -$                      
117 San Diego Trailer - Dept 35 D3050 Terminal & Package Units 47,000$                   47,000$                     -$                      
118 San Diego Trailer - Storage A D3050 Terminal & Package Units 47,000$                   47,000$                     -$                      
119 San Diego Trailer - Family Support D3050 Terminal & Package Units 47,000$                   47,000$                     -$                      
120 San Diego South County Regional Center D2020-Domestic Water Distribution 501,000$                 180,000$                   321,000$          
121 San Diego South County Regional Center D3030 Cooling Generating Systems 17,000$                   6,000$                       11,000$            
122 San Diego South County Regional Center D3050 Terminal & Package Units 60,000$                   21,000$                     38,000$            
123 San Diego South County Regional Center G20 Site Improvements 512,000$                 184,000$                   329,000$          
124 San Diego East County Regional Center D2020-Domestic Water Distribution 1,072,000$              726,000$                   346,000$          
125 San Diego East County Regional Center D3050 Terminal & Package Units 34,000$                   23,000$                     11,000$            
126 San Mateo Central Branch G20 Site Improvements 292,000$                 292,000$                   -$                      
127 San Mateo Northern Branch Courthouse G20 Site Improvements 944,000$                 785,000$                   158,000$          
128 Tulare Visalia Superior Court D3050 Terminal & Package Units 2,373,000$              767,000$                   1,606,000$      
129 Tulare Visalia Superior Court G20 Site Improvements 448,000$                 145,000$                   303,000$          
130 Ventura Hall of Justice D2020-Domestic Water Distribution 1,237,000$              864,000$                   373,000$          
131 Ventura East County Courthouse D3050 Terminal & Package Units 576,000$                 356,000$                   220,000$          
132 Santa Barbara Santa Maria Courts, Bldg G D3050 Terminal & Package Units 267,000$                 258,000$                   9,000$              
133 Riverside Hall of Justice D3050 Terminal & Package Units 87,000$                   87,000$                     -$                      
134 San Bernardino Joshua Tree Courthouse D2020-Domestic Water Distribution 127,000$                 43,000$                     84,000$            
135 San Bernardino Fontana Courthouse D2020-Domestic Water Distribution 82,000$                   67,000$                     15,000$            

DRAFT



Deferred Maintenance List, FY 2016-2017
Active Facilities

3 of 41

LINE # County Facility Name Project System Targeted for Renewal

Project Rough 
Order of 

Magnitude
Judicial Branch 
Share of Cost

County Share 
of Cost

136 San Bernardino Fontana Courthouse D3030 Cooling Generating Systems 10,000$                   8,000$                       2,000$              
137 San Bernardino Fontana Courthouse D3050 Terminal & Package Units 8,000$                     6,000$                       1,000$              
138 Riverside Blythe Courthouse - Superior Court D3050 Terminal & Package Units 102,000$                 102,000$                   -$                      
139 Santa Barbara Santa Maria Juvenile Court (new) D3050 Terminal & Package Units 19,000$                   13,000$                     6,000$              
140 San Francisco Civic Center Courthouse D3050 Terminal & Package Units 43,000$                   43,000$                     -$                      
141 Imperial Imperial County Courthouse D3030 Cooling Generating Systems 240,000$                 240,000$                   -$                      
142 Los Angeles Compton Courthouse D3030 Cooling Generating Systems 1,331,000$              880,000$                   451,000$          
143 Los Angeles Bellflower Courthouse D3030 Cooling Generating Systems 199,000$                 155,000$                   44,000$            
144 San Diego Hall of Justice D3030 Cooling Generating Systems 82,000$                   33,000$                     49,000$            
145 San Bernardino San Bernardino Courthouse D3030 Cooling Generating Systems 2,563,000$              2,451,000$               112,000$          
146 San Bernardino San Bernardino Courthouse D3060 Controls & Instrumentation 852,000$                 815,000$                   37,000$            
147 Solano Law and Justice Center D3030 Cooling Generating Systems 43,000$                   5,000$                       37,000$            
148 Solano Law and Justice Center D3060 Controls & Instrumentation 989,000$                 125,000$                   864,000$          
149 Santa Barbara Santa Maria Courts Bldgs C + D D3060 Controls & Instrumentation 188,000$                 188,000$                   -$                      
150 San Bernardino Barstow Courthouse D3030 Cooling Generating Systems 694,000$                 541,000$                   153,000$          
151 San Bernardino Barstow Courthouse D3060 Controls & Instrumentation 120,000$                 94,000$                     27,000$            
152 Santa Barbara Santa Maria Courts, Bldg F D3060 Controls & Instrumentation 7,000$                     7,000$                       -$                      
153 Riverside Corona D3030 Cooling Generating Systems 342,000$                 185,000$                   157,000$          
154 Riverside Corona D3060 Controls & Instrumentation 34,000$                   18,000$                     15,000$            
155 San Bernardino Rancho Cucamonga Courthouse D3030 Cooling Generating Systems 992,000$                 755,000$                   238,000$          
156 Riverside Riverside Juvenile Court D3060 Controls & Instrumentation 177,000$                 87,000$                     90,000$            
157 Santa Barbara Santa Maria Courts, Bldgs. A + B D3060 Controls & Instrumentation 18,000$                   4,000$                       14,000$            
158 Alameda Wiley W. Manuel Courthouse D3060 Controls & Instrumentation 1,702,000$              1,426,000$               276,000$          
159 Alameda Hayward Hall of Justice D3030 Cooling Generating Systems 16,000$                   14,000$                     2,000$              
160 Alameda Hayward Hall of Justice D3060 Controls & Instrumentation 1,608,000$              1,420,000$               188,000$          
161 Alameda George E. McDonald Hall of Justice D3030 Cooling Generating Systems 351,000$                 351,000$                   -$                      
162 Alameda George E. McDonald Hall of Justice D3060 Controls & Instrumentation 124,000$                 124,000$                   -$                      
163 Alameda Berkeley Courthouse D3060 Controls & Instrumentation 33,000$                   33,000$                     -$                      
164 Alameda Fremont Hall of Justice D3030 Cooling Generating Systems 118,000$                 94,000$                     24,000$            
165 Alameda Fremont Hall of Justice D3060 Controls & Instrumentation 1,571,000$              1,248,000$               324,000$          
166 Butte Butte County Courthouse D3030 Cooling Generating Systems 719,000$                 719,000$                   -$                      
167 Contra Costa Family Law Center D3060 Controls & Instrumentation 15,000$                   15,000$                     -$                      
168 El Dorado Cameron Park D3060 Controls & Instrumentation 11,000$                   11,000$                     -$                      
169 El Dorado Johnson Bldg. D3030 Cooling Generating Systems 150,000$                 150,000$                   -$                      
170 El Dorado Johnson Bldg. D3060 Controls & Instrumentation 111,000$                 111,000$                   -$                      
171 Fresno Fresno County Courthouse D3030 Cooling Generating Systems 79,000$                   76,000$                     3,000$              
172 Fresno Fresno County Courthouse D3060 Controls & Instrumentation 10,000$                   10,000$                     -$                      
173 Kern Bakersfield Justice Bldg. D3030 Cooling Generating Systems 143,000$                 73,000$                     70,000$            
174 Kern Bakersfield Justice Bldg. D3060 Controls & Instrumentation 12,000$                   6,000$                       6,000$              
175 Kern Bakersfield Juvenile Center D3030 Cooling Generating Systems 215,000$                 144,000$                   71,000$            
176 Kern Bakersfield Juvenile Center D3060 Controls & Instrumentation 594,000$                 397,000$                   197,000$          
177 Los Angeles San Fernando Courthouse D3030 Cooling Generating Systems 1,837,000$              1,532,000$               305,000$          
178 Los Angeles San Fernando Courthouse D3060 Controls & Instrumentation 1,116,000$              931,000$                   185,000$          
179 Los Angeles Sylmar Juvenile Court D3030 Cooling Generating Systems 29,000$                   10,000$                     19,000$            
180 Los Angeles Sylmar Juvenile Court D3060 Controls & Instrumentation 78,000$                   27,000$                     51,000$            
181 Los Angeles Compton Courthouse D3060 Controls & Instrumentation 1,945,000$              1,287,000$               659,000$          
182 Los Angeles Los Padrinos Juvenile Court D3060 Controls & Instrumentation 52,000$                   15,000$                     36,000$            
183 Los Angeles Norwalk Courthouse D3060 Controls & Instrumentation 2,254,000$              1,917,000$               337,000$          
184 Los Angeles Bellflower Courthouse D3060 Controls & Instrumentation 687,000$                 536,000$                   152,000$          
185 Los Angeles Downey Courthouse D3030 Cooling Generating Systems 156,000$                 131,000$                   25,000$            
186 Los Angeles Santa Monica Courthouse D3030 Cooling Generating Systems 82,000$                   64,000$                     18,000$            
187 Los Angeles Beverly Hills Courthouse D3060 Controls & Instrumentation 1,315,000$              1,046,000$               269,000$          
188 Los Angeles Airport Courthouse D3030 Cooling Generating Systems 217,000$                 168,000$                   50,000$            
189 Los Angeles Airport Courthouse D3060 Controls & Instrumentation 472,000$                 364,000$                   108,000$          
190 Los Angeles Hall of Records D3030 Cooling Generating Systems 77,000$                   8,000$                       69,000$            
191 Los Angeles Hall of Records D3060 Controls & Instrumentation 210,000$                 22,000$                     188,000$          
192 Los Angeles Van Nuys Courthouse East D3030 Cooling Generating Systems 610,000$                 547,000$                   63,000$            
193 Los Angeles Van Nuys Courthouse East D3060 Controls & Instrumentation 1,432,000$              1,285,000$               147,000$          
194 Los Angeles Van Nuys Courthouse West D3030 Cooling Generating Systems 1,059,000$              853,000$                   207,000$          
195 Los Angeles Van Nuys Courthouse West D3060 Controls & Instrumentation 2,060,000$              1,658,000$               402,000$          
196 Los Angeles Chatsworth Courthouse D3030 Cooling Generating Systems 798,000$                 669,000$                   129,000$          

197 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse D3060 Controls & Instrumentation 459,000$                 337,000$                   122,000$          

198 Los Angeles Torrance Courthouse D3030 Cooling Generating Systems 405,000$                 366,000$                   39,000$            
199 Los Angeles Inglewood Juvenile Court D3060 Controls & Instrumentation 129,000$                 104,000$                   25,000$            
200 Los Angeles Inglewood Courthouse D3030 Cooling Generating Systems 330,000$                 246,000$                   84,000$            
201 Los Angeles Burbank Courthouse D3030 Cooling Generating Systems 120,000$                 109,000$                   11,000$            
202 Los Angeles Glendale Courthouse D3030 Cooling Generating Systems 398,000$                 361,000$                   38,000$            
203 Los Angeles Glendale Courthouse D3060 Controls & Instrumentation 399,000$                 361,000$                   38,000$            
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204 Los Angeles Alhambra Courthouse D3030 Cooling Generating Systems 377,000$                 325,000$                   53,000$            
205 Los Angeles Alhambra Courthouse D3060 Controls & Instrumentation 990,000$                 852,000$                   139,000$          
206 Los Angeles Pasadena Courthouse D3030 Cooling Generating Systems 444,000$                 308,000$                   136,000$          
207 Los Angeles Pasadena Courthouse D3060 Controls & Instrumentation 1,347,000$              934,000$                   413,000$          
208 Los Angeles Stanley Mosk Courthouse D3060 Controls & Instrumentation 4,277,000$              4,160,000$               117,000$          

209 Los Angeles Clara Shortridge Foltz Criminal Justice Center D3060 Controls & Instrumentation 8,137,000$              5,597,000$               2,540,000$      
210 Los Angeles El Monte Courthouse D3030 Cooling Generating Systems 575,000$                 334,000$                   241,000$          
211 Los Angeles Edmund D. Edelman Children's Court D3030 Cooling Generating Systems 807,000$                 565,000$                   242,000$          
212 Los Angeles Eastlake Juvenile Court D3030 Cooling Generating Systems 2,981,000$              1,633,000$               1,348,000$      
213 Los Angeles Eastlake Juvenile Court D3060 Controls & Instrumentation 338,000$                 185,000$                   153,000$          
214 Los Angeles Metropolitan Courthouse D3030 Cooling Generating Systems 441,000$                 416,000$                   24,000$            
215 Los Angeles Metropolitan Courthouse D3060 Controls & Instrumentation 1,624,000$              1,535,000$               89,000$            
216 Los Angeles East Los Angeles Courthouse D3060 Controls & Instrumentation 1,124,000$              873,000$                   250,000$          
217 Los Angeles Pomona Courthouse South D3060 Controls & Instrumentation 1,372,000$              1,250,000$               122,000$          
218 Los Angeles West Covina Courthouse D3030 Cooling Generating Systems 202,000$                 167,000$                   34,000$            
219 Merced Old Court D3060 Controls & Instrumentation 82,000$                   82,000$                     -$                      
220 Monterey Salinas Courthouse- North Wing D3030 Cooling Generating Systems 6,000$                     6,000$                       -$                      
221 Napa Criminal Court Building D3060 Controls & Instrumentation 181,000$                 181,000$                   -$                      
222 Nevada Nevada City Courthouse D3030 Cooling Generating Systems 63,000$                   41,000$                     22,000$            
223 Orange Central Justice Center D3030 Cooling Generating Systems 3,105,000$              2,831,000$               274,000$          
224 Orange Civil Complex Center ("CXC") D3060 Controls & Instrumentation 77,000$                   77,000$                     -$                      
225 Orange Betty Lou Lamoreaux Justice Center D3030 Cooling Generating Systems 3,982,000$              3,183,000$               798,000$          
226 Orange Betty Lou Lamoreaux Justice Center D3060 Controls & Instrumentation 47,000$                   38,000$                     9,000$              
227 Orange North Justice Center D3030 Cooling Generating Systems 282,000$                 255,000$                   27,000$            
228 Orange North Justice Center D3060 Controls & Instrumentation 972,000$                 878,000$                   94,000$            
229 Orange West Justice Center D3030 Cooling Generating Systems 962,000$                 873,000$                   90,000$            
230 Orange West Justice Center D3060 Controls & Instrumentation 722,000$                 654,000$                   67,000$            
231 Placer Historic Courthouse D3030 Cooling Generating Systems 244,000$                 188,000$                   56,000$            
232 Placer Bill Santucci Justice Center D3060 Controls & Instrumentation 8,000$                     8,000$                       -$                      
233 Sacramento Gordon Schaber Sacramento Superior Court D3030 Cooling Generating Systems 70,000$                   70,000$                     -$                      
234 San Diego Juvenile Court D3060 Controls & Instrumentation 152,000$                 113,000$                   38,000$            
235 San Diego North County Regional Center - South D3060 Controls & Instrumentation 760,000$                 511,000$                   249,000$          
236 San Diego North County Regional Center - North D3060 Controls & Instrumentation 750,000$                 750,000$                   -$                      
237 San Diego East County Regional Center D3060 Controls & Instrumentation 1,494,000$              1,011,000$               482,000$          
238 San Mateo Traffic/ Small Claims Annex D3030 Cooling Generating Systems 38,000$                   38,000$                     -$                      
239 San Mateo Central Branch D3030 Cooling Generating Systems 130,000$                 130,000$                   -$                      
240 San Mateo Northern Branch Courthouse D3030 Cooling Generating Systems 423,000$                 352,000$                   71,000$            
241 Santa Clara Downtown Superior Court D3030 Cooling Generating Systems 59,000$                   59,000$                     -$                      
242 Santa Clara Historic Courthouse D3030 Cooling Generating Systems 480,000$                 480,000$                   -$                      
243 Ventura East County Courthouse D3030 Cooling Generating Systems 861,000$                 531,000$                   329,000$          
244 Santa Barbara Santa Maria Courts, Bldg G D3060 Controls & Instrumentation 67,000$                   64,000$                     2,000$              
245 Riverside Hall of Justice D3030 Cooling Generating Systems 1,665,000$              1,665,000$               -$                      
246 San Luis Obispo Courthouse Annex D3030 Cooling Generating Systems 210,000$                 105,000$                   106,000$          
247 San Luis Obispo Courthouse Annex D3060 Controls & Instrumentation 7,000$                     3,000$                       4,000$              
248 San Bernardino Joshua Tree Courthouse D3060 Controls & Instrumentation 9,000$                     3,000$                       6,000$              
249 Riverside Larson Justice Center D3030 Cooling Generating Systems 64,000$                   52,000$                     12,000$            
250 Riverside Larson Justice Center D3060 Controls & Instrumentation 909,000$                 735,000$                   174,000$          
251 San Francisco Civic Center Courthouse D3060 Controls & Instrumentation 1,204,000$              1,204,000$               -$                      
252 Fresno Fresno County Courthouse D3021 Boilers 459,000$                 440,000$                   19,000$            
253 Sacramento Gordon Schaber Sacramento Superior Court D3021 Boilers 100,000$                 100,000$                   -$                      
254 Santa Clara Sunnyvale Courthouse D3021 Boilers 49,000$                   49,000$                     -$                      
255 Riverside Corona B30 Roofing 106,000$                 57,000$                     49,000$            
256 Los Angeles Santa Clarita Courthouse B30 Roofing 418,000$                 370,000$                   49,000$            
257 Orange Central Justice Center B30 Roofing 234,000$                 213,000$                   21,000$            
258 Orange West Justice Center B30 Roofing 12,000$                   11,000$                     1,000$              
259 San Diego Kearny Mesa Court B30 Roofing 442,000$                 442,000$                   -$                      
260 San Mateo Traffic/ Small Claims Annex B30 Roofing 98,000$                   98,000$                     -$                      
261 Santa Clara Santa Clara Courthouse B30 Roofing 196,000$                 196,000$                   -$                      
262 Butte Butte County Courthouse D3040 Distribution Systems 212,000$                 212,000$                   -$                      
263 Contra Costa Family Law Center D3040 Distribution Systems 67,000$                   67,000$                     -$                      
264 Contra Costa Bray Courts D3040 Distribution Systems 108,000$                 93,000$                     16,000$            
265 Contra Costa Richard E. Arnason Justice Center D3040 Distribution Systems 13,000$                   13,000$                     -$                      
266 El Dorado Cameron Park D3040 Distribution Systems 111,000$                 111,000$                   -$                      
267 Los Angeles Chatsworth Courthouse D3040 Distribution Systems 29,000$                   24,000$                     5,000$              
268 Merced Old Court D3040 Distribution Systems 7,000$                     7,000$                       -$                      
269 Napa Napa Juvenile Court D3040 Distribution Systems 44,000$                   23,000$                     22,000$            
270 San Mateo Traffic/ Small Claims Annex D3040 Distribution Systems 241,000$                 241,000$                   -$                      
271 Solano Law and Justice Center D3040 Distribution Systems 19,200,000$           2,400,000$               16,700,000$    
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272 Alameda Hayward Hall of Justice D3040 Distribution Systems 5,096,000$              4,500,000$               596,000$          
273 San Bernardino Rancho Cucamonga Courthouse D3040 Distribution Systems 19,900,000$           15,200,000$             4,800,000$      
274 Alameda Wiley W. Manuel Courthouse D3040 Distribution Systems 6,007,000$              5,034,000$               973,000$          
275 Los Angeles Pasadena Courthouse D3040 Distribution Systems 14,900,000$           10,400,000$             4,600,000$      
276 San Bernardino San Bernardino Courthouse D3040 Distribution Systems 6,158,000$              5,889,000$               268,000$          
277 Fresno Fresno County Courthouse D3040 Distribution Systems 6,774,000$              6,497,000$               277,000$          
278 Los Angeles Stanley Mosk Courthouse D3040 Distribution Systems 30,000,000$           29,100,000$             800,000$          
279 San Mateo Northern Branch Courthouse D3040 Distribution Systems 1,543,000$              1,284,000$               259,000$          
280 Santa Clara Santa Clara Courthouse D3040 Distribution Systems 1,193,000$              1,193,000$               -$                      
281 Orange North Justice Center D3040 Distribution Systems 9,837,000$              8,884,000$               953,000$          
282 Contra Costa Wakefield Taylor Courthouse D3040 Distribution Systems 4,302,000$              4,302,000$               -$                      
283 Contra Costa George D. Carroll Courthouse D3040 Distribution Systems 2,821,000$              2,115,000$               705,000$          
284 Imperial Imperial County Courthouse D3040 Distribution Systems 3,019,000$              3,019,000$               -$                      
285 Orange West Justice Center D3040 Distribution Systems 495,000$                 449,000$                   46,000$            
286 Santa Clara Hall of Justice (West) D3040 Distribution Systems 3,540,000$              3,540,000$               -$                      
287 Riverside Riverside Juvenile Court D3040 Distribution Systems 646,000$                 319,000$                   327,000$          
288 Los Angeles Van Nuys Courthouse East D3040 Distribution Systems 3,204,000$              2,876,000$               329,000$          
289 Sacramento Gordon Schaber Sacramento Superior Court D3040 Distribution Systems 26,500,000$           26,500,000$             -$                      
290 Los Angeles Van Nuys Courthouse West D3040 Distribution Systems 5,346,000$              4,302,000$               1,044,000$      

291 Los Angeles Clara Shortridge Foltz Criminal Justice Center D3040 Distribution Systems 54,900,000$           37,700,000$             17,100,000$    
292 Los Angeles Norwalk Courthouse D3040 Distribution Systems 13,800,000$           11,800,000$             2,100,000$      
293 Los Angeles Hall of Records D3040 Distribution Systems 628,000$                 67,000$                     561,000$          
294 Alameda George E. McDonald Hall of Justice D3040 Distribution Systems 724,000$                 724,000$                   -$                      
295 El Dorado Johnson Bldg. D3040 Distribution Systems 282,000$                 282,000$                   -$                      
296 Kern Bakersfield Justice Bldg. D3040 Distribution Systems 4,992,000$              2,550,000$               2,442,000$      
297 Kern Bakersfield Juvenile Center D3040 Distribution Systems 918,000$                 613,000$                   305,000$          
298 Kings Avenal Court D3040 Distribution Systems 136,000$                 79,000$                     57,000$            
299 Los Angeles Sylmar Juvenile Court D3040 Distribution Systems 386,000$                 133,000$                   254,000$          
300 Los Angeles Los Padrinos Juvenile Court D3040 Distribution Systems 226,000$                 66,000$                     160,000$          
301 Los Angeles Bellflower Courthouse D3040 Distribution Systems 3,517,000$              2,741,000$               776,000$          
302 Los Angeles Downey Courthouse D3040 Distribution Systems 4,233,000$              3,543,000$               690,000$          
303 Los Angeles Eastlake Juvenile Court D3040 Distribution Systems 360,000$                 197,000$                   163,000$          
304 Los Angeles Central Arraignment Courts D3040 Distribution Systems 3,008,000$              2,714,000$               294,000$          
305 Madera Sierra Courthouse D3040 Distribution Systems 63,000$                   43,000$                     20,000$            
306 Nevada Nevada City Courthouse D3040 Distribution Systems 754,000$                 494,000$                   260,000$          
307 Riverside Corona D3040 Distribution Systems 713,000$                 385,000$                   328,000$          
308 Los Angeles Torrance Courthouse D3040 Distribution Systems 10,300,000$           9,400,000$               1,000,000$      
309 Los Angeles Alhambra Courthouse D3040 Distribution Systems 4,698,000$              4,040,000$               658,000$          
310 Los Angeles El Monte Courthouse D3040 Distribution Systems 10,500,000$           6,100,000$               4,400,000$      
311 Los Angeles Edmund D. Edelman Children's Court D3040 Distribution Systems 11,000,000$           7,700,000$               3,300,000$      
312 Los Angeles Inglewood Courthouse D3040 Distribution Systems 6,510,000$              4,854,000$               1,656,000$      
313 Los Angeles Glendale Courthouse D3040 Distribution Systems 1,249,000$              1,130,000$               118,000$          
314 Del Norte Del Norte County Superior Court D3040 Distribution Systems 68,000$                   41,000$                     26,000$            
315 Kern Bakersfield Superior Court D3040 Distribution Systems 8,010,000$              5,017,000$               2,993,000$      
316 Kings Corcoran Court D3040 Distribution Systems 31,000$                   27,000$                     4,000$              
317 Los Angeles Inglewood Juvenile Court D3040 Distribution Systems 558,000$                 451,000$                   107,000$          
318 Los Angeles Monrovia Training Center D3040 Distribution Systems 142,000$                 100,000$                   42,000$            
319 Los Angeles West Covina Courthouse D3040 Distribution Systems 4,282,000$              3,554,000$               728,000$          
320 Placer Historic Courthouse D3040 Distribution Systems 264,000$                 203,000$                   61,000$            
321 Sacramento Carol Miller Justice Center Court Facility D3040 Distribution Systems 973,000$                 951,000$                   22,000$            
322 San Diego Juvenile Court D3040 Distribution Systems 3,486,000$              2,601,000$               885,000$          
323 Santa Clara Hall of Justice (East) D3040 Distribution Systems 646,000$                 646,000$                   -$                      
324 Santa Clara Historic Courthouse D3040 Distribution Systems 1,275,000$              1,275,000$               -$                      
325 Solano Hall of Justice D3040 Distribution Systems 4,156,000$              3,026,000$               1,129,000$      
326 San Bernardino Barstow Courthouse D3040 Distribution Systems 530,000$                 413,000$                   117,000$          
327 Orange Betty Lou Lamoreaux Justice Center D3040 Distribution Systems 373,000$                 298,000$                   75,000$            
328 Santa Clara Downtown Superior Court D3040 Distribution Systems 925,000$                 925,000$                   -$                      
329 Tulare Visalia Superior Court D3040 Distribution Systems 6,366,000$              2,058,000$               4,308,000$      
330 San Luis Obispo 1070 Palm St. D3040 Distribution Systems 12,000$                   12,000$                     -$                      
331 Orange Central Justice Center D3040 Distribution Systems 32,100,000$           29,300,000$             2,800,000$      
332 Los Angeles Compton Courthouse D3040 Distribution Systems 25,100,000$           16,600,000$             8,500,000$      
333 Solano Solano Justice Building D3040 Distribution Systems 2,241,000$              1,705,000$               536,000$          
334 Alameda Fremont Hall of Justice D3040 Distribution Systems 4,414,000$              3,505,000$               909,000$          
335 San Diego East County Regional Center D3040 Distribution Systems 21,700,000$           14,700,000$             7,000,000$      
336 Contra Costa Danville District Courthouse D3040 Distribution Systems 69,000$                   69,000$                     -$                      
337 Humboldt Humboldt County Courthouse (Eureka) D3040 Distribution Systems 664,000$                 221,000$                   442,000$          
338 Los Angeles San Fernando Courthouse D3040 Distribution Systems 67,000$                   56,000$                     11,000$            
339 Los Angeles Airport Courthouse D3040 Distribution Systems 309,000$                 238,000$                   70,000$            
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340 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse D3040 Distribution Systems 160,000$                 117,000$                   42,000$            

341 Los Angeles East Los Angeles Courthouse D3040 Distribution Systems 6,936,000$              5,391,000$               1,545,000$      
342 Los Angeles Pomona Courthouse South D3040 Distribution Systems 7,554,000$              6,884,000$               669,000$          
343 Napa Criminal Court Building D3040 Distribution Systems 34,000$                   34,000$                     -$                      
344 Nevada Nevada City Courthouse Annex D3040 Distribution Systems 612,000$                 261,000$                   351,000$          
345 Orange Civil Complex Center ("CXC") D3040 Distribution Systems 76,000$                   76,000$                     -$                      
346 San Diego North County Regional Center - North D3040 Distribution Systems 6,082,000$              6,082,000$               -$                      
347 San Diego South County Regional Center D3040 Distribution Systems 4,717,000$              1,691,000$               3,026,000$      
348 San Mateo Central Branch D3040 Distribution Systems 19,000$                   19,000$                     -$                      
349 Ventura Hall of Justice D3040 Distribution Systems 16,100,000$           11,200,000$             4,800,000$      
350 Ventura East County Courthouse D3040 Distribution Systems 103,000$                 64,000$                     39,000$            
351 Los Angeles Metropolitan Courthouse D3040 Distribution Systems 21,800,000$           20,600,000$             1,200,000$      
352 Los Angeles Santa Monica Courthouse D3040 Distribution Systems 1,053,000$              827,000$                   227,000$          
353 Los Angeles Beverly Hills Courthouse D3040 Distribution Systems 4,944,000$              3,931,000$               1,013,000$      
354 Los Angeles Santa Clarita Courthouse D3040 Distribution Systems 43,000$                   38,000$                     5,000$              
355 Riverside Hall of Justice D3040 Distribution Systems 5,630,000$              5,630,000$               -$                      
356 Los Angeles Alfred J. McCourtney Juvenile Justice Center D3040 Distribution Systems 245,000$                 169,000$                   76,000$            
357 San Francisco Hall of Justice D5037 Fire Alarm Systems 619,000$                 144,000$                   475,000$          
358 San Luis Obispo Courthouse Annex D3040 Distribution Systems 181,000$                 90,000$                     91,000$            
359 Los Angeles Burbank Courthouse D3040 Distribution Systems 2,003,000$              1,818,000$               185,000$          
360 Solano Law and Justice Center D5037 Fire Alarm Systems 2,186,000$              277,000$                   1,909,000$      
361 Santa Barbara Santa Maria Courts Bldgs C + D D3040 Distribution Systems 363,000$                 363,000$                   -$                      
362 San Bernardino Barstow Courthouse D5037 Fire Alarm Systems 178,000$                 138,000$                   39,000$            
363 Santa Barbara Santa Maria Courts, Bldg F D3040 Distribution Systems 20,000$                   20,000$                     -$                      
364 Santa Barbara Santa Maria Courts, Bldg F D5037 Fire Alarm Systems 26,000$                   26,000$                     -$                      
365 San Luis Obispo 1070 Palm St. D5037 Fire Alarm Systems 9,000$                     9,000$                       -$                      
366 Riverside Corona D5037 Fire Alarm Systems 336,000$                 182,000$                   155,000$          
367 Solano Hall of Justice D5037 Fire Alarm Systems 925,000$                 674,000$                   251,000$          
368 San Bernardino Rancho Cucamonga Courthouse D5037 Fire Alarm Systems 2,620,000$              1,993,000$               628,000$          
369 Riverside Riverside Juvenile Court D5037 Fire Alarm Systems 213,000$                 105,000$                   108,000$          
370 Solano Solano Justice Building D5037 Fire Alarm Systems 501,000$                 382,000$                   120,000$          
371 Solano Solano Justice Building D2020-Domestic Water Distribution 255,000$                 194,000$                   61,000$            
372 San Bernardino Victorville Courthouse-Dept. N-1 D3040 Distribution Systems 30,000$                   19,000$                     11,000$            
373 San Bernardino Victorville Courthouse-Dept. N-1 D5037 Fire Alarm Systems 318,000$                 204,000$                   114,000$          
374 Santa Barbara Santa Maria Courts, Bldgs. A + B D3040 Distribution Systems 53,000$                   12,000$                     41,000$            
375 Los Angeles Van Nuys Courthouse East D5037 Fire Alarm Systems 384,000$                 344,000$                   39,000$            
376 Alameda Wiley W. Manuel Courthouse D5037 Fire Alarm Systems 1,281,000$              1,073,000$               207,000$          
377 Alameda Hayward Hall of Justice D5037 Fire Alarm Systems 1,227,000$              1,084,000$               144,000$          
378 Alameda George E. McDonald Hall of Justice D5037 Fire Alarm Systems 172,000$                 172,000$                   -$                      
379 Alameda Berkeley Courthouse D5037 Fire Alarm Systems 78,000$                   78,000$                     -$                      
380 Alameda Fremont Hall of Justice D5037 Fire Alarm Systems 824,000$                 654,000$                   170,000$          
381 Amador Amador County Courthouse D5037 Fire Alarm Systems 119,000$                 119,000$                   -$                      
382 Butte Butte County Courthouse D5037 Fire Alarm Systems 391,000$                 391,000$                   -$                      
383 Contra Costa Wakefield Taylor Courthouse D5037 Fire Alarm Systems 657,000$                 657,000$                   -$                      
384 Contra Costa Danville District Courthouse D5037 Fire Alarm Systems 106,000$                 106,000$                   -$                      
385 El Dorado Cameron Park D5037 Fire Alarm Systems 45,000$                   45,000$                     -$                      
386 El Dorado Johnson Bldg. D5037 Fire Alarm Systems 171,000$                 171,000$                   -$                      
387 Fresno Fresno County Courthouse D5037 Fire Alarm Systems 1,202,000$              1,153,000$               49,000$            
388 Humboldt Humboldt County Courthouse (Eureka) D5037 Fire Alarm Systems 1,257,000$              419,000$                   837,000$          
389 Imperial Imperial County Courthouse D5037 Fire Alarm Systems 368,000$                 368,000$                   -$                      
390 Kern Bakersfield Superior Court D5037 Fire Alarm Systems 1,008,000$              631,000$                   376,000$          
391 Kern Bakersfield Justice Bldg. D5037 Fire Alarm Systems 1,747,000$              892,000$                   855,000$          
392 Kern Bakersfield Juvenile Center D5037 Fire Alarm Systems 706,000$                 472,000$                   235,000$          
393 Kern Delano/North Kern Court D5037 Fire Alarm Systems 74,000$                   60,000$                     14,000$            
394 Kern Shafter/Wasco Courts Bldg. D3040 Distribution Systems 43,000$                   39,000$                     4,000$              
395 Kern Shafter/Wasco Courts Bldg. D5037 Fire Alarm Systems 100,000$                 90,000$                     10,000$            
396 Kern Taft Courts Bldg. D3040 Distribution Systems 29,000$                   29,000$                     -$                      
397 Kern Taft Courts Bldg. D5037 Fire Alarm Systems 36,000$                   36,000$                     -$                      
398 Kern Arvin/ Lamont Branch D5037 Fire Alarm Systems 159,000$                 97,000$                     62,000$            
399 Kings Probation Building D5037 Fire Alarm Systems 8,000$                     1,000$                       7,000$              
400 Los Angeles San Fernando Courthouse D5037 Fire Alarm Systems 1,114,000$              929,000$                   185,000$          
401 Los Angeles Santa Clarita Courthouse D5037 Fire Alarm Systems 80,000$                   71,000$                     9,000$              
402 Los Angeles Alfred J. McCourtney Juvenile Justice Center D5037 Fire Alarm Systems 208,000$                 144,000$                   64,000$            
403 Los Angeles Sylmar Juvenile Court D5037 Fire Alarm Systems 17,000$                   6,000$                       11,000$            
404 Los Angeles Compton Courthouse D5037 Fire Alarm Systems 2,653,000$              1,754,000$               899,000$          
405 Los Angeles Los Padrinos Juvenile Court D5037 Fire Alarm Systems 9,000$                     3,000$                       7,000$              
406 Los Angeles Norwalk Courthouse D5037 Fire Alarm Systems 1,011,000$              860,000$                   151,000$          
407 Los Angeles Bellflower Courthouse D5037 Fire Alarm Systems 577,000$                 450,000$                   127,000$          
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408 Los Angeles Downey Courthouse D5037 Fire Alarm Systems 689,000$                 577,000$                   112,000$          
409 Los Angeles Santa Monica Courthouse D5037 Fire Alarm Systems 158,000$                 124,000$                   34,000$            
410 Los Angeles Santa Monica Court Annex D5037 Fire Alarm Systems 81,000$                   81,000$                     -$                      
411 Los Angeles Beverly Hills Courthouse D5037 Fire Alarm Systems 262,000$                 208,000$                   54,000$            
412 Los Angeles Airport Courthouse D5037 Fire Alarm Systems 1,369,000$              1,056,000$               313,000$          
413 Los Angeles Hall of Records D5037 Fire Alarm Systems 43,000$                   5,000$                       38,000$            
414 Los Angeles Van Nuys Courthouse West D5037 Fire Alarm Systems 863,000$                 695,000$                   168,000$          
415 Los Angeles Chatsworth Courthouse D5037 Fire Alarm Systems 1,527,000$              1,279,000$               247,000$          

416 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse D5037 Fire Alarm Systems 2,405,000$              1,768,000$               637,000$          

417 Los Angeles Torrance Courthouse D5037 Fire Alarm Systems 732,000$                 662,000$                   70,000$            
418 Los Angeles Inglewood Courthouse D5037 Fire Alarm Systems 1,000,000$              746,000$                   255,000$          
419 Los Angeles Burbank Courthouse D5037 Fire Alarm Systems 255,000$                 232,000$                   24,000$            
420 Los Angeles Glendale Courthouse D5037 Fire Alarm Systems 34,000$                   31,000$                     3,000$              
421 Los Angeles Alhambra Courthouse D5037 Fire Alarm Systems 543,000$                 467,000$                   76,000$            
422 Los Angeles Pasadena Courthouse D5037 Fire Alarm Systems 843,000$                 585,000$                   258,000$          
423 Los Angeles Stanley Mosk Courthouse D5037 Fire Alarm Systems 240,000$                 233,000$                   7,000$              

424 Los Angeles Clara Shortridge Foltz Criminal Justice Center D5037 Fire Alarm Systems 6,053,000$              4,164,000$               1,889,000$      
425 Los Angeles Monrovia Training Center D5037 Fire Alarm Systems 84,000$                   59,000$                     25,000$            
426 Los Angeles El Monte Courthouse D5037 Fire Alarm Systems 584,000$                 339,000$                   245,000$          
427 Los Angeles Edmund D. Edelman Children's Court D5037 Fire Alarm Systems 1,188,000$              831,000$                   356,000$          
428 Los Angeles Eastlake Juvenile Court D5037 Fire Alarm Systems 303,000$                 166,000$                   137,000$          
429 Los Angeles Metropolitan Courthouse D5037 Fire Alarm Systems 859,000$                 812,000$                   47,000$            
430 Los Angeles Central Arraignment Courts D5037 Fire Alarm Systems 332,000$                 300,000$                   32,000$            
431 Los Angeles East Los Angeles Courthouse D5037 Fire Alarm Systems 513,000$                 399,000$                   114,000$          
432 Los Angeles Pomona Courthouse South D5037 Fire Alarm Systems 1,201,000$              1,095,000$               106,000$          
433 Los Angeles West Covina Courthouse D5037 Fire Alarm Systems 580,000$                 481,000$                   98,000$            
434 Madera Sierra Courthouse D5037 Fire Alarm Systems 21,000$                   15,000$                     7,000$              
435 Merced Old Court D5037 Fire Alarm Systems 101,000$                 101,000$                   -$                      
436 Merced Downtown Merced Courthouse D5037 Fire Alarm Systems 331,000$                 331,000$                   -$                      
437 Nevada Nevada City Courthouse D5037 Fire Alarm Systems 145,000$                 95,000$                     50,000$            
438 Nevada Nevada City Courthouse Annex D5037 Fire Alarm Systems 234,000$                 100,000$                   134,000$          
439 Orange Central Justice Center D5037 Fire Alarm Systems 354,000$                 323,000$                   31,000$            
440 Orange Civil Complex Center ("CXC") D5037 Fire Alarm Systems 159,000$                 159,000$                   -$                      
441 Orange Betty Lou Lamoreaux Justice Center D5037 Fire Alarm Systems 1,311,000$              1,049,000$               263,000$          
442 Orange North Justice Center D5037 Fire Alarm Systems 653,000$                 590,000$                   63,000$            
443 Orange West Justice Center D5037 Fire Alarm Systems 597,000$                 541,000$                   56,000$            
444 Placer Historic Courthouse D5037 Fire Alarm Systems 201,000$                 155,000$                   46,000$            
445 Placer Bill Santucci Justice Center D5037 Fire Alarm Systems 647,000$                 647,000$                   -$                      
446 Sacramento Gordon Schaber Sacramento Superior Court D5037 Fire Alarm Systems 1,700,000$              1,700,000$               -$                      
447 Sacramento Juvenile Courthouse D5037 Fire Alarm Systems 586,000$                 586,000$                   -$                      
448 Sacramento Carol Miller Justice Center Court Facility D5037 Fire Alarm Systems 797,000$                 779,000$                   18,000$            
449 San Diego Hall of Justice D3040 Distribution Systems 598,000$                 241,000$                   358,000$          
450 San Diego Hall of Justice D5037 Fire Alarm Systems 3,133,000$              1,261,000$               1,872,000$      
451 San Diego Kearny Mesa Court D3040 Distribution Systems 26,000$                   26,000$                     -$                      
452 San Diego Kearny Mesa Court D5037 Fire Alarm Systems 251,000$                 251,000$                   -$                      
453 San Diego Juvenile Court D5037 Fire Alarm Systems 278,000$                 207,000$                   70,000$            
454 San Diego Department 9 Trailer D5037 Fire Alarm Systems 8,000$                     8,000$                       -$                      
455 San Diego Department 10 Trailer D5037 Fire Alarm Systems 8,000$                     8,000$                       -$                      
456 San Diego North County Regional Center - South D3040 Distribution Systems 68,000$                   45,000$                     22,000$            
457 San Diego North County Regional Center - South D5037 Fire Alarm Systems 1,126,000$              757,000$                   369,000$          
458 San Diego North County Regional Center - North D5037 Fire Alarm Systems 1,174,000$              1,174,000$               -$                      
459 San Diego North County Regional Center - Annex D3040 Distribution Systems 12,000$                   12,000$                     -$                      
460 San Diego North County Regional Center - Annex D5037 Fire Alarm Systems 119,000$                 119,000$                   -$                      
461 San Diego South County Regional Center D5037 Fire Alarm Systems 774,000$                 277,000$                   497,000$          
462 San Diego East County Regional Center D5037 Fire Alarm Systems 1,655,000$              1,120,000$               534,000$          
463 San Mateo Hall of Justice D5037 Fire Alarm Systems 729,000$                 384,000$                   345,000$          
464 San Mateo Traffic/ Small Claims Annex D5037 Fire Alarm Systems 56,000$                   56,000$                     -$                      
465 Santa Clara Hall of Justice (East) D5037 Fire Alarm Systems 866,000$                 866,000$                   -$                      
466 Santa Clara Hall of Justice (West) D5037 Fire Alarm Systems 475,000$                 475,000$                   -$                      
467 Santa Clara Downtown Superior Court D5037 Fire Alarm Systems 858,000$                 858,000$                   -$                      
468 Santa Clara Historic Courthouse D5037 Fire Alarm Systems 229,000$                 229,000$                   -$                      
469 Santa Clara Santa Clara Courthouse D5037 Fire Alarm Systems 65,000$                   65,000$                     -$                      
470 Tulare Visalia Superior Court D2020-Domestic Water Distribution 1,165,000$              377,000$                   789,000$          
471 Tulare Visalia Superior Court D5037 Fire Alarm Systems 1,186,000$              383,000$                   803,000$          
472 Ventura Hall of Justice D5037 Fire Alarm Systems 2,194,000$              1,533,000$               661,000$          
473 Ventura East County Courthouse D5037 Fire Alarm Systems 465,000$                 287,000$                   178,000$          
474 Santa Barbara Santa Maria Courts, Bldg G D3040 Distribution Systems 202,000$                 195,000$                   7,000$              
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475 Santa Barbara Santa Maria Courts, Bldg G D5037 Fire Alarm Systems 254,000$                 245,000$                   9,000$              
476 Riverside Hall of Justice D5037 Fire Alarm Systems 1,289,000$              1,289,000$               -$                      
477 San Luis Obispo Courthouse Annex D5037 Fire Alarm Systems 641,000$                 319,000$                   322,000$          
478 San Bernardino Joshua Tree Courthouse D3040 Distribution Systems 205,000$                 69,000$                     136,000$          
479 San Bernardino Joshua Tree Courthouse D5037 Fire Alarm Systems 205,000$                 69,000$                     136,000$          
480 San Bernardino Fontana Courthouse D3040 Distribution Systems 54,000$                   44,000$                     10,000$            
481 San Bernardino Fontana Courthouse D5037 Fire Alarm Systems 15,000$                   12,000$                     3,000$              
482 Riverside Blythe Courthouse - Superior Court D3040 Distribution Systems 14,000$                   14,000$                     -$                      
483 Riverside Blythe Courthouse - Superior Court D5037 Fire Alarm Systems 61,000$                   61,000$                     -$                      
484 Riverside Larson Justice Center D5037 Fire Alarm Systems 1,179,000$              952,000$                   226,000$          
485 Santa Barbara Santa Maria Juvenile Court (new) D5037 Fire Alarm Systems 91,000$                   60,000$                     31,000$            
486 San Francisco Civic Center Courthouse D3040 Distribution Systems 1,517,000$              1,517,000$               -$                      
487 San Francisco Civic Center Courthouse D5037 Fire Alarm Systems 1,793,000$              1,793,000$               -$                      
488 San Francisco Hall of Justice D5010 Electrical Service & Distribution 1,264,000$              294,000$                   970,000$          
489 Riverside Riverside Juvenile Justice Trailers D5010 Electrical Service & Distribution 9,000$                     9,000$                       -$                      
490 Riverside Riverside Juvenile Justice Trailers D5010 Electrical Service & Distribution 9,000$                     9,000$                       -$                      
491 San Bernardino San Bernardino Courthouse D4020 Standpipes 407,000$                 390,000$                   18,000$            
492 Santa Barbara Santa Maria Courts Bldgs C + D D4020 Standpipes 219,000$                 219,000$                   -$                      
493 Santa Barbara Santa Maria Courts Bldgs C + D D4040 Sprinklers & Releasing Devices 174,000$                 174,000$                   -$                      
494 San Bernardino Barstow Courthouse D4010 Sprinklers 210,000$                 164,000$                   46,000$            
495 San Bernardino Barstow Courthouse D5010 Electrical Service & Distribution 226,000$                 176,000$                   50,000$            
496 San Luis Obispo 1070 Palm St. D5010 Electrical Service & Distribution 14,000$                   14,000$                     -$                      
497 Riverside Corona D4040 Sprinklers & Releasing Devices 115,000$                 62,000$                     53,000$            
498 Riverside Corona D5010 Electrical Service & Distribution 425,000$                 230,000$                   195,000$          
499 San Bernardino Rancho Cucamonga Courthouse D4010 Sprinklers 1,811,000$              1,377,000$               434,000$          
500 Riverside Riverside Juvenile Court D5010 Electrical Service & Distribution 488,000$                 241,000$                   247,000$          
501 Solano Solano Justice Building D4040 Sprinklers & Releasing Devices 198,000$                 151,000$                   47,000$            
502 San Bernardino Victorville Courthouse-Dept. N-1 D4010 Sprinklers 11,000$                   7,000$                       4,000$              
503 San Bernardino Victorville Courthouse-Dept. N-1 D4040 Sprinklers & Releasing Devices 556,000$                 357,000$                   199,000$          
504 San Bernardino Victorville Courthouse-Dept. N-1 D5010 Electrical Service & Distribution 178,000$                 114,000$                   64,000$            
505 San Diego South County Regional Center D5010 Electrical Service & Distribution 2,128,000$              763,000$                   1,365,000$      
506 Imperial Imperial County Courthouse D5010 Electrical Service & Distribution 665,000$                 665,000$                   -$                      

507 Los Angeles Clara Shortridge Foltz Criminal Justice Center D5010 Electrical Service & Distribution 7,789,000$              5,358,000$               2,431,000$      
508 Alameda Wiley W. Manuel Courthouse D4040 Sprinklers & Releasing Devices 1,770,000$              1,483,000$               287,000$          
509 Alameda Wiley W. Manuel Courthouse D5010 Electrical Service & Distribution 1,646,000$              1,379,000$               267,000$          
510 Alameda Hayward Hall of Justice D4010 Sprinklers 1,057,000$              933,000$                   124,000$          
511 Alameda Hayward Hall of Justice D5010 Electrical Service & Distribution 1,352,000$              1,194,000$               158,000$          
512 Butte Butte County Courthouse D4010 Sprinklers 167,000$                 167,000$                   -$                      
513 Contra Costa Wakefield Taylor Courthouse D4010 Sprinklers 631,000$                 631,000$                   -$                      
514 Contra Costa George D. Carroll Courthouse D4040 Sprinklers & Releasing Devices 106,000$                 80,000$                     27,000$            
515 El Dorado Cameron Park D4040 Sprinklers & Releasing Devices 38,000$                   38,000$                     -$                      
516 El Dorado Cameron Park D5010 Electrical Service & Distribution 51,000$                   51,000$                     -$                      
517 El Dorado Johnson Bldg. D4040 Sprinklers & Releasing Devices 96,000$                   96,000$                     -$                      
518 El Dorado Johnson Bldg. D5010 Electrical Service & Distribution 306,000$                 306,000$                   -$                      
519 Fresno Fresno County Courthouse D4010 Sprinklers 12,000$                   11,000$                     -$                      
520 Humboldt Humboldt County Courthouse (Eureka) D4040 Sprinklers & Releasing Devices 100,000$                 33,000$                     67,000$            
521 Imperial Imperial County Courthouse D4010 Sprinklers 431,000$                 431,000$                   -$                      
522 Kern Bakersfield Superior Court D4020 Standpipes 879,000$                 550,000$                   328,000$          
523 Kern Bakersfield Superior Court D4030 Fire Protection Specialties 61,000$                   38,000$                     23,000$            
524 Kern Bakersfield Superior Court D5010 Electrical Service & Distribution 2,618,000$              1,640,000$               978,000$          
525 Kern Bakersfield Justice Bldg. D4010 Sprinklers 116,000$                 59,000$                     57,000$            
526 Kern Bakersfield Juvenile Center D5010 Electrical Service & Distribution 642,000$                 429,000$                   213,000$          
527 Kern Delano/North Kern Court D5010 Electrical Service & Distribution 189,000$                 152,000$                   37,000$            
528 Kern Shafter/Wasco Courts Bldg. D5010 Electrical Service & Distribution 216,000$                 194,000$                   22,000$            
529 Kern Taft Courts Bldg. D5010 Electrical Service & Distribution 102,000$                 102,000$                   -$                      
530 Kern Arvin/ Lamont Branch D5010 Electrical Service & Distribution 330,000$                 201,000$                   129,000$          
531 Los Angeles San Fernando Courthouse D4010 Sprinklers 1,352,000$              1,128,000$               224,000$          
532 Los Angeles San Fernando Courthouse D4030 Fire Protection Specialties 31,000$                   26,000$                     5,000$              
533 Los Angeles Santa Clarita Courthouse D4040 Sprinklers & Releasing Devices 239,000$                 212,000$                   28,000$            
534 Los Angeles Santa Clarita Courthouse D5010 Electrical Service & Distribution 180,000$                 159,000$                   21,000$            
535 Los Angeles Alfred J. McCourtney Juvenile Justice Center D5010 Electrical Service & Distribution 228,000$                 157,000$                   70,000$            
536 Los Angeles Sylmar Juvenile Court D4010 Sprinklers 80,000$                   28,000$                     53,000$            
537 Los Angeles Compton Courthouse D4010 Sprinklers 9,000$                     6,000$                       3,000$              
538 Los Angeles Compton Courthouse D4040 Sprinklers & Releasing Devices 3,712,000$              2,455,000$               1,257,000$      
539 Los Angeles Compton Courthouse D5010 Electrical Service & Distribution 3,918,000$              2,591,000$               1,327,000$      
540 Los Angeles Los Padrinos Juvenile Court D4020 Standpipes 23,000$                   7,000$                       16,000$            
541 Los Angeles Norwalk Courthouse D4010 Sprinklers 1,822,000$              1,549,000$               273,000$          
542 Los Angeles Norwalk Courthouse D4040 Sprinklers & Releasing Devices 325,000$                 276,000$                   49,000$            
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543 Los Angeles Norwalk Courthouse D5010 Electrical Service & Distribution 1,560,000$              1,326,000$               233,000$          
544 Los Angeles Bellflower Courthouse D4030 Fire Protection Specialties 7,000$                     5,000$                       1,000$              
545 Los Angeles Bellflower Courthouse D5010 Electrical Service & Distribution 1,457,000$              1,136,000$               321,000$          
546 Los Angeles Downey Courthouse D4030 Fire Protection Specialties 6,000$                     5,000$                       1,000$              
547 Los Angeles Downey Courthouse D5010 Electrical Service & Distribution 1,956,000$              1,638,000$               319,000$          
548 Los Angeles Santa Monica Courthouse D4020 Standpipes 246,000$                 193,000$                   53,000$            
549 Los Angeles Santa Monica Courthouse D4040 Sprinklers & Releasing Devices 645,000$                 506,000$                   139,000$          
550 Los Angeles Santa Monica Courthouse D5010 Electrical Service & Distribution 815,000$                 640,000$                   175,000$          
551 Los Angeles Beverly Hills Courthouse D4010 Sprinklers 783,000$                 623,000$                   160,000$          
552 Los Angeles Beverly Hills Courthouse D4040 Sprinklers & Releasing Devices 567,000$                 451,000$                   116,000$          
553 Los Angeles Beverly Hills Courthouse D5010 Electrical Service & Distribution 584,000$                 464,000$                   120,000$          
554 Los Angeles Hall of Records D4010 Sprinklers 167,000$                 18,000$                     149,000$          
555 Los Angeles Hall of Records D4020 Standpipes 99,000$                   11,000$                     89,000$            
556 Los Angeles Hall of Records D4030 Fire Protection Specialties 109,000$                 11,000$                     97,000$            
557 Los Angeles Van Nuys Courthouse East D4010 Sprinklers 578,000$                 519,000$                   59,000$            
558 Los Angeles Van Nuys Courthouse East D4020 Standpipes 579,000$                 520,000$                   59,000$            
559 Los Angeles Van Nuys Courthouse East D4030 Fire Protection Specialties 8,000$                     7,000$                       1,000$              
560 Los Angeles Van Nuys Courthouse East D4040 Sprinklers & Releasing Devices 140,000$                 126,000$                   14,000$            
561 Los Angeles Van Nuys Courthouse West D4030 Fire Protection Specialties 170,000$                 137,000$                   33,000$            
562 Los Angeles Torrance Courthouse D4010 Sprinklers 463,000$                 419,000$                   44,000$            
563 Los Angeles Torrance Courthouse D4020 Standpipes 56,000$                   50,000$                     5,000$              
564 Los Angeles Torrance Courthouse D4040 Sprinklers & Releasing Devices 263,000$                 238,000$                   25,000$            
565 Los Angeles Inglewood Juvenile Court D5010 Electrical Service & Distribution 133,000$                 107,000$                   26,000$            
566 Los Angeles Inglewood Courthouse D40 Fire Protection 335,000$                 250,000$                   85,000$            
567 Los Angeles Inglewood Courthouse D4040 Sprinklers & Releasing Devices 1,354,000$              1,009,000$               344,000$          
568 Los Angeles Inglewood Courthouse D5010 Electrical Service & Distribution 2,569,000$              1,915,000$               653,000$          
569 Los Angeles Burbank Courthouse D4010 Sprinklers 44,000$                   40,000$                     4,000$              
570 Los Angeles Burbank Courthouse D5010 Electrical Service & Distribution 117,000$                 106,000$                   11,000$            
571 Los Angeles Glendale Courthouse D4010 Sprinklers 205,000$                 185,000$                   19,000$            
572 Los Angeles Glendale Courthouse D4020 Standpipes 190,000$                 172,000$                   18,000$            
573 Los Angeles Glendale Courthouse D4040 Sprinklers & Releasing Devices 112,000$                 101,000$                   11,000$            
574 Los Angeles Alhambra Courthouse D4010 Sprinklers 829,000$                 713,000$                   116,000$          
575 Los Angeles Alhambra Courthouse D5010 Electrical Service & Distribution 1,225,000$              1,053,000$               171,000$          
576 Los Angeles Pasadena Courthouse D4010 Sprinklers 772,000$                 535,000$                   237,000$          
577 Los Angeles Pasadena Courthouse D4020 Standpipes 73,000$                   51,000$                     22,000$            
578 Los Angeles Stanley Mosk Courthouse D4010 Sprinklers 123,000$                 120,000$                   3,000$              
579 Los Angeles Stanley Mosk Courthouse D4020 Standpipes 2,549,000$              2,479,000$               70,000$            

580 Los Angeles Clara Shortridge Foltz Criminal Justice Center D4010 Sprinklers 7,887,000$              5,425,000$               2,461,000$      

581 Los Angeles Clara Shortridge Foltz Criminal Justice Center D4040 Sprinklers & Releasing Devices 2,756,000$              1,896,000$               860,000$          
582 Los Angeles Monrovia Training Center D4020 Standpipes 14,000$                   10,000$                     4,000$              
583 Los Angeles El Monte Courthouse D4020 Standpipes 54,000$                   31,000$                     23,000$            
584 Los Angeles El Monte Courthouse D4040 Sprinklers & Releasing Devices 978,000$                 568,000$                   410,000$          
585 Los Angeles Edmund D. Edelman Children's Court D4010 Sprinklers 6,000$                     4,000$                       2,000$              
586 Los Angeles Eastlake Juvenile Court D4020 Standpipes 39,000$                   21,000$                     17,000$            
587 Los Angeles Metropolitan Courthouse D4040 Sprinklers & Releasing Devices 395,000$                 373,000$                   22,000$            
588 Los Angeles Metropolitan Courthouse D5010 Electrical Service & Distribution 2,123,000$              2,007,000$               116,000$          
589 Los Angeles Central Arraignment Courts D4010 Sprinklers 216,000$                 195,000$                   21,000$            
590 Los Angeles Central Arraignment Courts D5010 Electrical Service & Distribution 1,022,000$              922,000$                   100,000$          
591 Los Angeles East Los Angeles Courthouse D4030 Fire Protection Specialties 18,000$                   14,000$                     4,000$              
592 Los Angeles East Los Angeles Courthouse D5010 Electrical Service & Distribution 1,097,000$              852,000$                   244,000$          
593 Los Angeles Pomona Courthouse South D4020 Standpipes 658,000$                 600,000$                   58,000$            
594 Los Angeles Pomona Courthouse South D4040 Sprinklers & Releasing Devices 191,000$                 174,000$                   17,000$            
595 Los Angeles Pomona Courthouse South D5010 Electrical Service & Distribution 1,484,000$              1,353,000$               131,000$          
596 Los Angeles West Covina Courthouse D4020 Standpipes 405,000$                 336,000$                   69,000$            
597 Los Angeles West Covina Courthouse D4040 Sprinklers & Releasing Devices 367,000$                 305,000$                   62,000$            
598 Los Angeles West Covina Courthouse D5010 Electrical Service & Distribution 1,432,000$              1,189,000$               243,000$          
599 Merced Old Court D5010 Electrical Service & Distribution 239,000$                 239,000$                   -$                      
600 Orange Central Justice Center Annex D5010 Electrical Service & Distribution 22,000$                   2,000$                       21,000$            
601 Orange Civil Complex Center ("CXC") D5010 Electrical Service & Distribution 341,000$                 341,000$                   -$                      
602 Orange North Justice Center D4010 Sprinklers 17,000$                   15,000$                     2,000$              
603 Orange North Justice Center D4020 Standpipes 85,000$                   77,000$                     8,000$              
604 Orange North Justice Center D4040 Sprinklers & Releasing Devices 40,000$                   36,000$                     4,000$              
605 Orange West Justice Center D4040 Sprinklers & Releasing Devices 696,000$                 631,000$                   65,000$            
606 Orange West Justice Center D5010 Electrical Service & Distribution 641,000$                 581,000$                   60,000$            
607 Placer Bill Santucci Justice Center D4010 Sprinklers 44,000$                   44,000$                     -$                      
608 Placer Bill Santucci Justice Center D4040 Sprinklers & Releasing Devices 62,000$                   62,000$                     -$                      
609 Sacramento Gordon Schaber Sacramento Superior Court D4010 Sprinklers 1,984,000$              1,984,000$               -$                      
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610 Sacramento Gordon Schaber Sacramento Superior Court D4020 Standpipes 2,344,000$              2,344,000$               -$                      
611 Sacramento Gordon Schaber Sacramento Superior Court D4030 Fire Protection Specialties 7,000$                     7,000$                       -$                      
612 Sacramento Gordon Schaber Sacramento Superior Court D4040 Sprinklers & Releasing Devices 498,000$                 498,000$                   -$                      
613 San Diego Hall of Justice D4030 Fire Protection Specialties 41,000$                   16,000$                     24,000$            
614 San Diego Kearny Mesa Court D4040 Sprinklers & Releasing Devices 279,000$                 279,000$                   -$                      
615 San Diego Kearny Mesa Court D5010 Electrical Service & Distribution 627,000$                 627,000$                   -$                      
616 San Diego Kearny Mesa Traffic Court KM3 Trailer D5010 Electrical Service & Distribution 9,000$                     9,000$                       -$                      
617 San Diego Kearny Mesa Traffic Court KM4 Trailer D5010 Electrical Service & Distribution 9,000$                     9,000$                       -$                      
618 San Diego Kearny Mesa Traffic Court KM5 & KM6 Trailer D5010 Electrical Service & Distribution 9,000$                     9,000$                       -$                      
619 San Diego Juvenile Court D4010 Sprinklers 292,000$                 218,000$                   74,000$            
620 San Diego Juvenile Court D5010 Electrical Service & Distribution 594,000$                 443,000$                   151,000$          
621 San Diego Department 9 Trailer D5010 Electrical Service & Distribution 9,000$                     9,000$                       -$                      
622 San Diego Department 10 Trailer D5010 Electrical Service & Distribution 9,000$                     9,000$                       -$                      
623 San Diego North County Regional Center - South D4010 Sprinklers 9,000$                     6,000$                       3,000$              
624 San Diego North County Regional Center - South D4030 Fire Protection Specialties 15,000$                   10,000$                     5,000$              
625 San Diego North County Regional Center - North D4040 Sprinklers & Releasing Devices 166,000$                 166,000$                   -$                      
626 San Diego Trailer - Dept 34 D5010 Electrical Service & Distribution 9,000$                     9,000$                       -$                      
627 San Diego Trailer - Dept 35 D5010 Electrical Service & Distribution 9,000$                     9,000$                       -$                      
628 San Diego Trailer - Storage A D5010 Electrical Service & Distribution 9,000$                     9,000$                       -$                      
629 San Diego Trailer - Family Support D5010 Electrical Service & Distribution 9,000$                     9,000$                       -$                      
630 San Diego South County Regional Center D4030 Fire Protection Specialties 55,000$                   20,000$                     35,000$            
631 San Diego South County Regional Center D4040 Sprinklers & Releasing Devices 845,000$                 303,000$                   542,000$          
632 San Diego East County Regional Center D4010 Sprinklers 8,000$                     6,000$                       3,000$              
633 San Diego East County Regional Center D4040 Sprinklers & Releasing Devices 2,439,000$              1,652,000$               788,000$          
634 San Diego East County Regional Center D5010 Electrical Service & Distribution 3,338,000$              2,260,000$               1,078,000$      
635 San Mateo Northern Branch Courthouse D4040 Sprinklers & Releasing Devices 60,000$                   50,000$                     10,000$            
636 Santa Clara Hall of Justice (West) D4010 Sprinklers 381,000$                 381,000$                   -$                      
637 Santa Clara Hall of Justice (West) D4040 Sprinklers & Releasing Devices 109,000$                 109,000$                   -$                      
638 Santa Clara Downtown Superior Court D4010 Sprinklers 511,000$                 511,000$                   -$                      
639 Santa Clara Downtown Superior Court D4020 Standpipes 358,000$                 358,000$                   -$                      
640 Santa Clara Downtown Superior Court D4040 Sprinklers & Releasing Devices 146,000$                 146,000$                   -$                      
641 Tulare Visalia Superior Court D4010 Sprinklers 455,000$                 147,000$                   308,000$          
642 Tulare Visalia Superior Court D4020 Standpipes 258,000$                 83,000$                     174,000$          
643 Tulare Visalia Superior Court D4040 Sprinklers & Releasing Devices 149,000$                 48,000$                     101,000$          
644 Ventura Hall of Justice D4040 Sprinklers & Releasing Devices 228,000$                 159,000$                   69,000$            
645 San Luis Obispo Courthouse Annex D5010 Electrical Service & Distribution 901,000$                 448,000$                   453,000$          
646 San Bernardino Joshua Tree Courthouse D4010 Sprinklers 215,000$                 73,000$                     143,000$          
647 San Bernardino Joshua Tree Courthouse D5010 Electrical Service & Distribution 322,000$                 109,000$                   213,000$          
648 San Bernardino Fontana Courthouse D5010 Electrical Service & Distribution 340,000$                 280,000$                   61,000$            
649 Solano Law and Justice Center D4031 Fire Extinguishers 13,000$                   2,000$                       11,000$            
650 San Bernardino Rancho Cucamonga Courthouse D4031 Fire Extinguishers 12,000$                   9,000$                       3,000$              
651 Alameda Wiley W. Manuel Courthouse D4031 Fire Extinguishers 25,000$                   21,000$                     4,000$              
652 Los Angeles San Fernando Courthouse D4031 Fire Extinguishers 9,000$                     7,000$                       1,000$              
653 Los Angeles Alfred J. McCourtney Juvenile Justice Center D4031 Fire Extinguishers 32,000$                   22,000$                     10,000$            
654 Los Angeles Compton Courthouse D4031 Fire Extinguishers 17,000$                   11,000$                     6,000$              
655 Los Angeles Norwalk Courthouse D4031 Fire Extinguishers 158,000$                 135,000$                   24,000$            
656 Los Angeles Torrance Courthouse D4031 Fire Extinguishers 11,000$                   10,000$                     1,000$              
657 Los Angeles Alhambra Courthouse D4031 Fire Extinguishers 83,000$                   72,000$                     12,000$            
658 Los Angeles Pasadena Courthouse D4031 Fire Extinguishers 30,000$                   21,000$                     9,000$              
659 Los Angeles Stanley Mosk Courthouse D4031 Fire Extinguishers 4,097,000$              3,985,000$               112,000$          

660 Los Angeles Clara Shortridge Foltz Criminal Justice Center D4031 Fire Extinguishers 776,000$                 534,000$                   242,000$          
661 Los Angeles Central Arraignment Courts D4031 Fire Extinguishers 52,000$                   46,000$                     5,000$              
662 Los Angeles East Los Angeles Courthouse D4031 Fire Extinguishers 10,000$                   8,000$                       2,000$              
663 Orange North Justice Center D4031 Fire Extinguishers 11,000$                   10,000$                     1,000$              
664 Sacramento Gordon Schaber Sacramento Superior Court D4031 Fire Extinguishers 12,000$                   12,000$                     -$                      
665 San Diego North County Regional Center - North D4031 Fire Extinguishers 8,000$                     8,000$                       -$                      
666 San Diego East County Regional Center D4031 Fire Extinguishers 11,000$                   8,000$                       4,000$              
667 Santa Clara Hall of Justice (West) D4031 Fire Extinguishers 60,000$                   60,000$                     -$                      
668 San Bernardino San Bernardino Courthouse D2020-Domestic Water Distribution 1,171,000$              1,120,000$               51,000$            
669 Santa Barbara Santa Maria Courts, Bldg F D2020-Domestic Water Distribution 34,000$                   34,000$                     -$                      
670 San Luis Obispo 1070 Palm St. D2020-Domestic Water Distribution 13,000$                   13,000$                     -$                      
671 Solano Hall of Justice D2020-Domestic Water Distribution 516,000$                 376,000$                   140,000$          
672 Santa Barbara Santa Maria Courts, Bldgs. A + B D2020-Domestic Water Distribution 59,000$                   14,000$                     46,000$            
673 Alameda Hayward Hall of Justice D2020-Domestic Water Distribution 628,000$                 554,000$                   73,000$            
674 Imperial Imperial County Courthouse D2020-Domestic Water Distribution 448,000$                 448,000$                   -$                      
675 Los Angeles Alfred J. McCourtney Juvenile Justice Center D2020-Domestic Water Distribution 486,000$                 336,000$                   150,000$          
676 Los Angeles Los Padrinos Juvenile Court D2020-Domestic Water Distribution 35,000$                   10,000$                     25,000$            
677 Los Angeles Hall of Records D2020-Domestic Water Distribution 153,000$                 16,000$                     137,000$          

DRAFT



Deferred Maintenance List, FY 2016-2017
Active Facilities

11 of 41

LINE # County Facility Name Project System Targeted for Renewal

Project Rough 
Order of 

Magnitude
Judicial Branch 
Share of Cost

County Share 
of Cost

678 Los Angeles Inglewood Juvenile Court D2020-Domestic Water Distribution 122,000$                 99,000$                     24,000$            
679 Los Angeles Eastlake Juvenile Court D2020-Domestic Water Distribution 317,000$                 174,000$                   143,000$          
680 Los Angeles Pomona Courthouse South D2020-Domestic Water Distribution 1,318,000$              1,201,000$               117,000$          
681 San Diego Kearny Mesa Court D2020-Domestic Water Distribution 234,000$                 234,000$                   -$                      
682 San Diego North County Regional Center - North D5010 Electrical Service & Distribution 3,642,000$              3,642,000$               -$                      
683 Los Angeles Pasadena Courthouse D2020-Domestic Water Distribution 1,254,000$              870,000$                   384,000$          
684 Los Angeles Metropolitan Courthouse D2020-Domestic Water Distribution 666,000$                 630,000$                   36,000$            
685 San Luis Obispo Courthouse Annex D2020-Domestic Water Distribution 592,000$                 294,000$                   297,000$          
686 Alameda Wiley W. Manuel Courthouse D2020-Domestic Water Distribution 632,000$                 530,000$                   102,000$          
687 Los Angeles Beverly Hills Courthouse D2020-Domestic Water Distribution 681,000$                 542,000$                   139,000$          
688 Los Angeles Airport Courthouse D2020-Domestic Water Distribution 88,000$                   68,000$                     20,000$            
689 Los Angeles Van Nuys Courthouse West D2020-Domestic Water Distribution 778,000$                 626,000$                   152,000$          
690 Los Angeles Edmund D. Edelman Children's Court D2020-Domestic Water Distribution 49,000$                   34,000$                     15,000$            
691 Solano Solano Justice Building D5010 Electrical Service & Distribution 747,000$                 568,000$                   178,000$          
692 Ventura Hall of Justice D5010 Electrical Service & Distribution 5,498,000$              3,841,000$               1,657,000$      
693 Santa Barbara Santa Maria Courts Bldgs C + D D2020-Domestic Water Distribution 642,000$                 642,000$                   -$                      
694 Tulare Visalia Superior Court D5010 Electrical Service & Distribution 4,675,000$              1,512,000$               3,164,000$      
695 Solano Hall of Justice D5010 Electrical Service & Distribution 1,333,000$              970,000$                   362,000$          
696 Kern Bakersfield Justice Bldg. D5010 Electrical Service & Distribution 2,725,000$              1,392,000$               1,333,000$      
697 Los Angeles Van Nuys Courthouse West D5010 Electrical Service & Distribution 1,833,000$              1,475,000$               358,000$          
698 Orange Central Justice Center D2020-Domestic Water Distribution 7,505,000$              6,842,000$               663,000$          
699 Los Angeles Stanley Mosk Courthouse D5010 Electrical Service & Distribution 5,975,000$              5,811,000$               164,000$          
700 Los Angeles Santa Monica Courthouse D2020-Domestic Water Distribution 657,000$                 516,000$                   141,000$          
701 Los Angeles Van Nuys Courthouse East D2020-Domestic Water Distribution 584,000$                 524,000$                   60,000$            
702 Los Angeles Burbank Courthouse D2020-Domestic Water Distribution 352,000$                 320,000$                   33,000$            
703 Los Angeles Monrovia Training Center D2020-Domestic Water Distribution 132,000$                 93,000$                     39,000$            
704 Los Angeles West Covina Courthouse D2020-Domestic Water Distribution 815,000$                 677,000$                   138,000$          
705 Orange West Justice Center D2020-Domestic Water Distribution 529,000$                 480,000$                   49,000$            
706 Los Angeles Los Padrinos Juvenile Court D5010 Electrical Service & Distribution 163,000$                 48,000$                     115,000$          
707 Los Angeles Glendale Courthouse D2020-Domestic Water Distribution 318,000$                 288,000$                   30,000$            
708 San Bernardino San Bernardino Courthouse D5010 Electrical Service & Distribution 1,101,000$              1,053,000$               48,000$            
709 Los Angeles Sylmar Juvenile Court D5010 Electrical Service & Distribution 86,000$                   29,000$                     56,000$            
710 Los Angeles Monrovia Training Center D5010 Electrical Service & Distribution 216,000$                 152,000$                   64,000$            
711 Los Angeles El Monte Courthouse D5010 Electrical Service & Distribution 1,226,000$              713,000$                   513,000$          
712 Los Angeles Glendale Courthouse D5010 Electrical Service & Distribution 225,000$                 203,000$                   21,000$            
713 Los Angeles Hall of Records D5010 Electrical Service & Distribution 97,000$                   10,000$                     86,000$            
714 Orange Central Justice Center D5010 Electrical Service & Distribution 1,869,000$              1,704,000$               165,000$          
715 Los Angeles Torrance Courthouse D2020-Domestic Water Distribution 978,000$                 885,000$                   94,000$            
716 Los Angeles Van Nuys Courthouse East D5010 Electrical Service & Distribution 1,095,000$              983,000$                   112,000$          
717 Los Angeles Torrance Courthouse D5010 Electrical Service & Distribution 992,000$                 897,000$                   95,000$            
718 Los Angeles Pasadena Courthouse D5010 Electrical Service & Distribution 2,522,000$              1,749,000$               773,000$          
719 Orange North Justice Center D5010 Electrical Service & Distribution 1,128,000$              1,019,000$               109,000$          
720 San Francisco Hall of Justice D2010 Plumbing Fixtures 411,000$                 96,000$                     315,000$          
721 San Francisco Hall of Justice D5092 Emergency Light & Power Systems 253,000$                 59,000$                     194,000$          
722 San Bernardino San Bernardino Courthouse D5092 Emergency Light & Power Systems 275,000$                 263,000$                   12,000$            
723 Solano Law and Justice Center D5092 Emergency Light & Power Systems 928,000$                 118,000$                   811,000$          
724 Santa Barbara Santa Maria Courts Bldgs C + D D2090 Other Plumbing Systems 77,000$                   77,000$                     -$                      
725 Santa Barbara Santa Maria Courts Bldgs C + D D5092 Emergency Light & Power Systems 167,000$                 167,000$                   -$                      
726 San Bernardino Barstow Courthouse D2010 Plumbing Fixtures 117,000$                 92,000$                     26,000$            
727 San Bernardino Barstow Courthouse D5092 Emergency Light & Power Systems 88,000$                   69,000$                     19,000$            
728 San Luis Obispo 1070 Palm St. D2010 Plumbing Fixtures 13,000$                   13,000$                     -$                      
729 Riverside Corona D2010 Plumbing Fixtures 210,000$                 113,000$                   96,000$            
730 Riverside Corona D5092 Emergency Light & Power Systems 126,000$                 68,000$                     58,000$            
731 Solano Hall of Justice D5092 Emergency Light & Power Systems 358,000$                 260,000$                   97,000$            
732 San Bernardino Rancho Cucamonga Courthouse D2090 Other Plumbing Systems 54,000$                   41,000$                     13,000$            
733 San Bernardino Rancho Cucamonga Courthouse D5092 Emergency Light & Power Systems 480,000$                 365,000$                   115,000$          
734 Riverside Riverside Juvenile Court D2010 Plumbing Fixtures 304,000$                 150,000$                   154,000$          
735 Riverside Riverside Juvenile Court D5092 Emergency Light & Power Systems 45,000$                   22,000$                     23,000$            
736 Solano Solano Justice Building D5092 Emergency Light & Power Systems 143,000$                 109,000$                   34,000$            
737 San Bernardino Victorville Courthouse-Dept. N-1 D2010 Plumbing Fixtures 76,000$                   49,000$                     27,000$            
738 San Bernardino Victorville Courthouse-Dept. N-1 D5092 Emergency Light & Power Systems 131,000$                 84,000$                     47,000$            
739 Santa Barbara Santa Maria Courts, Bldgs. A + B D5092 Emergency Light & Power Systems 11,000$                   2,000$                       8,000$              
740 Alameda Wiley W. Manuel Courthouse D2010 Plumbing Fixtures 1,121,000$              940,000$                   182,000$          
741 Alameda Hayward Hall of Justice D5092 Emergency Light & Power Systems 633,000$                 559,000$                   74,000$            
742 Alameda Fremont Hall of Justice D2010 Plumbing Fixtures 669,000$                 531,000$                   138,000$          
743 Contra Costa George D. Carroll Courthouse D2010 Plumbing Fixtures 1,075,000$              806,000$                   269,000$          
744 Humboldt Humboldt County Courthouse (Eureka) D2010 Plumbing Fixtures 1,491,000$              498,000$                   994,000$          
745 Imperial Imperial County Courthouse D2010 Plumbing Fixtures 258,000$                 258,000$                   -$                      
746 Kern Bakersfield Justice Bldg. D2010 Plumbing Fixtures 434,000$                 222,000$                   212,000$          
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747 Kern Delano/North Kern Court D2010 Plumbing Fixtures 69,000$                   56,000$                     13,000$            
748 Kern Taft Courts Bldg. D2010 Plumbing Fixtures 55,000$                   55,000$                     -$                      
749 Los Angeles Compton Courthouse D2010 Plumbing Fixtures 2,960,000$              1,958,000$               1,003,000$      
750 Los Angeles Compton Courthouse D5092 Emergency Light & Power Systems 1,085,000$              718,000$                   368,000$          
751 Los Angeles Bellflower Courthouse D2010 Plumbing Fixtures 302,000$                 235,000$                   67,000$            
752 Los Angeles Van Nuys Courthouse East D5092 Emergency Light & Power Systems 227,000$                 204,000$                   23,000$            
753 Los Angeles Van Nuys Courthouse West D5092 Emergency Light & Power Systems 704,000$                 566,000$                   137,000$          
754 Los Angeles Chatsworth Courthouse D5092 Emergency Light & Power Systems 445,000$                 373,000$                   72,000$            
755 Los Angeles Inglewood Juvenile Court D2010 Plumbing Fixtures 114,000$                 92,000$                     22,000$            
756 Los Angeles Inglewood Courthouse D2010 Plumbing Fixtures 607,000$                 452,000$                   154,000$          
757 Los Angeles Glendale Courthouse D5092 Emergency Light & Power Systems 45,000$                   41,000$                     4,000$              
758 Los Angeles Monrovia Training Center D2010 Plumbing Fixtures 79,000$                   56,000$                     24,000$            
759 Los Angeles Edmund D. Edelman Children's Court D2010 Plumbing Fixtures 359,000$                 251,000$                   108,000$          
760 Los Angeles Eastlake Juvenile Court D2010 Plumbing Fixtures 252,000$                 138,000$                   114,000$          
761 Los Angeles Pomona Courthouse South D2010 Plumbing Fixtures 871,000$                 794,000$                   77,000$            
762 Los Angeles West Covina Courthouse D2010 Plumbing Fixtures 442,000$                 367,000$                   75,000$            
763 Nevada Nevada City Courthouse D2010 Plumbing Fixtures 414,000$                 271,000$                   143,000$          
764 Orange West Justice Center D5092 Emergency Light & Power Systems 255,000$                 232,000$                   24,000$            
765 Sacramento Gordon Schaber Sacramento Superior Court D2010 Plumbing Fixtures 7,954,000$              7,954,000$               -$                      
766 San Diego Juvenile Court D2010 Plumbing Fixtures 598,000$                 446,000$                   152,000$          
767 San Diego South County Regional Center D2010 Plumbing Fixtures 479,000$                 172,000$                   307,000$          
768 San Diego East County Regional Center D2010 Plumbing Fixtures 868,000$                 588,000$                   280,000$          
769 San Mateo Central Branch D2010 Plumbing Fixtures 218,000$                 218,000$                   -$                      
770 San Mateo Northern Branch Courthouse D2010 Plumbing Fixtures 509,000$                 423,000$                   85,000$            
771 Santa Clara Hall of Justice (West) D2010 Plumbing Fixtures 1,062,000$              1,062,000$               -$                      
772 Santa Clara Downtown Superior Court D2010 Plumbing Fixtures 982,000$                 982,000$                   -$                      
773 Santa Clara Historic Courthouse D2010 Plumbing Fixtures 329,000$                 329,000$                   -$                      
774 Tulare Visalia Superior Court D2010 Plumbing Fixtures 1,237,000$              400,000$                   837,000$          
775 Alameda Wiley W. Manuel Courthouse D5092 Emergency Light & Power Systems 890,000$                 746,000$                   144,000$          
776 Alameda Hayward Hall of Justice D20 Plumbing 8,000$                     7,000$                       1,000$              
777 Alameda George E. McDonald Hall of Justice D2010 Plumbing Fixtures 194,000$                 194,000$                   -$                      
778 Alameda George E. McDonald Hall of Justice D5092 Emergency Light & Power Systems 92,000$                   92,000$                     -$                      
779 Alameda Berkeley Courthouse D2010 Plumbing Fixtures 7,000$                     7,000$                       -$                      
780 Alameda Berkeley Courthouse D5092 Emergency Light & Power Systems 31,000$                   31,000$                     -$                      
781 Alameda Fremont Hall of Justice D5092 Emergency Light & Power Systems 1,082,000$              859,000$                   223,000$          
782 Amador Amador County Courthouse D2010 Plumbing Fixtures 6,000$                     6,000$                       -$                      
783 Amador Amador County Courthouse D5092 Emergency Light & Power Systems 24,000$                   24,000$                     -$                      
784 Butte Butte County Courthouse D2010 Plumbing Fixtures 34,000$                   34,000$                     -$                      
785 Butte Butte County Courthouse D5092 Emergency Light & Power Systems 115,000$                 115,000$                   -$                      
786 Contra Costa Family Law Center D5092 Emergency Light & Power Systems 99,000$                   99,000$                     -$                      
787 Contra Costa Wakefield Taylor Courthouse D2010 Plumbing Fixtures 871,000$                 871,000$                   -$                      
788 Contra Costa Wakefield Taylor Courthouse D5092 Emergency Light & Power Systems 213,000$                 213,000$                   -$                      
789 Contra Costa Bray Courts D5092 Emergency Light & Power Systems 378,000$                 323,000$                   55,000$            
790 Contra Costa Jail Annex D2010 Plumbing Fixtures 102,000$                 6,000$                       96,000$            
791 Contra Costa Jail Annex D5092 Emergency Light & Power Systems 20,000$                   1,000$                       19,000$            
792 Contra Costa Danville District Courthouse D2010 Plumbing Fixtures 252,000$                 252,000$                   -$                      
793 Contra Costa Danville District Courthouse D5092 Emergency Light & Power Systems 53,000$                   53,000$                     -$                      
794 Contra Costa George D. Carroll Courthouse D5092 Emergency Light & Power Systems 625,000$                 469,000$                   156,000$          
795 Del Norte Del Norte County Superior Court D5092 Emergency Light & Power Systems 211,000$                 130,000$                   82,000$            
796 El Dorado Cameron Park D2010 Plumbing Fixtures 45,000$                   45,000$                     -$                      
797 El Dorado Cameron Park D5092 Emergency Light & Power Systems 12,000$                   12,000$                     -$                      
798 El Dorado Johnson Bldg. D5092 Emergency Light & Power Systems 69,000$                   69,000$                     -$                      
799 Fresno Fresno County Courthouse D2090 Other Plumbing Systems 7,000$                     6,000$                       -$                      
800 Fresno Fresno County Courthouse D5092 Emergency Light & Power Systems 408,000$                 391,000$                   17,000$            
801 Fresno B.F. Sisk Federal Courthouse D2010 Plumbing Fixtures 33,000$                   33,000$                     -$                      
802 Fresno B.F. Sisk Federal Courthouse D5092 Emergency Light & Power Systems 1,200,000$              1,200,000$               -$                      
803 Humboldt Humboldt County Courthouse (Eureka) D5092 Emergency Light & Power Systems 471,000$                 157,000$                   314,000$          
804 Imperial Imperial County Courthouse D5092 Emergency Light & Power Systems 147,000$                 147,000$                   -$                      
805 Kern Bakersfield Superior Court D2010 Plumbing Fixtures 524,000$                 328,000$                   196,000$          
806 Kern Bakersfield Superior Court D2020-Domestic Water Distribution 699,000$                 438,000$                   261,000$          
807 Kern Bakersfield Superior Court D2090 Other Plumbing Systems 686,000$                 430,000$                   256,000$          
808 Kern Bakersfield Superior Court D5092 Emergency Light & Power Systems 375,000$                 235,000$                   140,000$          
809 Kern Bakersfield Justice Bldg. D5092 Emergency Light & Power Systems 782,000$                 399,000$                   382,000$          
810 Kern Bakersfield Juvenile Center D5092 Emergency Light & Power Systems 215,000$                 144,000$                   72,000$            
811 Kern Delano/North Kern Court D5092 Emergency Light & Power Systems 38,000$                   31,000$                     7,000$              
812 Kern Shafter/Wasco Courts Bldg. D5092 Emergency Light & Power Systems 85,000$                   77,000$                     9,000$              
813 Kern Arvin/ Lamont Branch D5092 Emergency Light & Power Systems 173,000$                 105,000$                   68,000$            
814 Kings Avenal Court D5092 Emergency Light & Power Systems 9,000$                     5,000$                       4,000$              
815 Kings Corcoran Court D5092 Emergency Light & Power Systems 17,000$                   15,000$                     2,000$              
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816 Los Angeles Santa Clarita Courthouse D5092 Emergency Light & Power Systems 47,000$                   42,000$                     5,000$              
817 Los Angeles Alfred J. McCourtney Juvenile Justice Center D5092 Emergency Light & Power Systems 26,000$                   18,000$                     8,000$              
818 Los Angeles Sylmar Juvenile Court D5092 Emergency Light & Power Systems 65,000$                   22,000$                     43,000$            
819 Los Angeles Los Padrinos Juvenile Court D5092 Emergency Light & Power Systems 42,000$                   12,000$                     30,000$            
820 Los Angeles Norwalk Courthouse D5092 Emergency Light & Power Systems 356,000$                 303,000$                   53,000$            
821 Los Angeles Bellflower Courthouse D5092 Emergency Light & Power Systems 220,000$                 171,000$                   48,000$            
822 Los Angeles Downey Courthouse D5092 Emergency Light & Power Systems 375,000$                 314,000$                   61,000$            
823 Los Angeles Santa Monica Courthouse D5092 Emergency Light & Power Systems 265,000$                 208,000$                   57,000$            
824 Los Angeles Santa Monica Court Annex D5092 Emergency Light & Power Systems 40,000$                   40,000$                     -$                      
825 Los Angeles Beverly Hills Courthouse D5092 Emergency Light & Power Systems 207,000$                 164,000$                   42,000$            
826 Los Angeles Airport Courthouse D2010 Plumbing Fixtures 140,000$                 108,000$                   32,000$            
827 Los Angeles Airport Courthouse D5092 Emergency Light & Power Systems 781,000$                 603,000$                   178,000$          
828 Los Angeles Hall of Records D5092 Emergency Light & Power Systems 38,000$                   4,000$                       34,000$            
829 Los Angeles County Records Center D2090 Other Plumbing Systems 7,000$                     7,000$                       1,000$              

830 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse D2010 Plumbing Fixtures 103,000$                 76,000$                     27,000$            

831 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse D5092 Emergency Light & Power Systems 344,000$                 253,000$                   91,000$            

832 Los Angeles Torrance Courthouse D5092 Emergency Light & Power Systems 310,000$                 280,000$                   30,000$            
833 Los Angeles Inglewood Juvenile Court D2090 Other Plumbing Systems 58,000$                   47,000$                     11,000$            
834 Los Angeles Inglewood Juvenile Court D5092 Emergency Light & Power Systems 26,000$                   21,000$                     5,000$              
835 Los Angeles Burbank Courthouse D5092 Emergency Light & Power Systems 119,000$                 108,000$                   11,000$            
836 Los Angeles Alhambra Courthouse D5092 Emergency Light & Power Systems 318,000$                 274,000$                   45,000$            
837 Los Angeles Pasadena Courthouse D5092 Emergency Light & Power Systems 317,000$                 220,000$                   97,000$            
838 Los Angeles Stanley Mosk Courthouse D2020-Domestic Water Distribution 4,390,000$              4,270,000$               120,000$          
839 Los Angeles Stanley Mosk Courthouse D5092 Emergency Light & Power Systems 1,788,000$              1,739,000$               49,000$            

840 Los Angeles Clara Shortridge Foltz Criminal Justice Center D5092 Emergency Light & Power Systems 1,895,000$              1,304,000$               592,000$          
841 Los Angeles Monrovia Training Center D5092 Emergency Light & Power Systems 32,000$                   22,000$                     9,000$              
842 Los Angeles Edmund D. Edelman Children's Court D5092 Emergency Light & Power Systems 617,000$                 432,000$                   185,000$          
843 Los Angeles Eastlake Juvenile Court D5092 Emergency Light & Power Systems 104,000$                 57,000$                     47,000$            
844 Los Angeles Metropolitan Courthouse D5092 Emergency Light & Power Systems 1,781,000$              1,684,000$               97,000$            
845 Los Angeles Central Arraignment Courts D5092 Emergency Light & Power Systems 177,000$                 159,000$                   17,000$            
846 Los Angeles East Los Angeles Courthouse D5092 Emergency Light & Power Systems 261,000$                 203,000$                   58,000$            
847 Los Angeles Pomona Courthouse South D5092 Emergency Light & Power Systems 546,000$                 498,000$                   48,000$            
848 Los Angeles West Covina Courthouse D5092 Emergency Light & Power Systems 235,000$                 195,000$                   40,000$            
849 Madera Sierra Courthouse D2010 Plumbing Fixtures 26,000$                   18,000$                     8,000$              
850 Madera Sierra Courthouse D5092 Emergency Light & Power Systems 11,000$                   8,000$                       4,000$              
851 Merced Old Court D2010 Plumbing Fixtures 27,000$                   27,000$                     -$                      
852 Merced Old Court D5092 Emergency Light & Power Systems 56,000$                   56,000$                     -$                      
853 Merced Downtown Merced Courthouse D2090 Other Plumbing Systems 22,000$                   22,000$                     -$                      
854 Merced Downtown Merced Courthouse D5092 Emergency Light & Power Systems 75,000$                   75,000$                     -$                      
855 Napa Criminal Court Building D2010 Plumbing Fixtures 64,000$                   64,000$                     -$                      
856 Napa Criminal Court Building D5092 Emergency Light & Power Systems 262,000$                 262,000$                   -$                      
857 Nevada Nevada City Courthouse D5092 Emergency Light & Power Systems 60,000$                   39,000$                     21,000$            
858 Nevada Nevada City Courthouse Annex D2010 Plumbing Fixtures 520,000$                 222,000$                   298,000$          
859 Nevada Nevada City Courthouse Annex D5092 Emergency Light & Power Systems 69,000$                   29,000$                     39,000$            
860 Orange Central Justice Center D2010 Plumbing Fixtures 177,000$                 162,000$                   16,000$            
861 Orange Central Justice Center D5092 Emergency Light & Power Systems 303,000$                 276,000$                   27,000$            
862 Orange Central Justice Center Annex D5092 Emergency Light & Power Systems 9,000$                     1,000$                       8,000$              
863 Orange Civil Complex Center ("CXC") D2010 Plumbing Fixtures 193,000$                 193,000$                   -$                      
864 Orange Civil Complex Center ("CXC") D5092 Emergency Light & Power Systems 36,000$                   36,000$                     -$                      
865 Orange Betty Lou Lamoreaux Justice Center D2010 Plumbing Fixtures 6,000$                     5,000$                       1,000$              
866 Orange Betty Lou Lamoreaux Justice Center D5092 Emergency Light & Power Systems 529,000$                 423,000$                   106,000$          
867 Orange North Justice Center D5092 Emergency Light & Power Systems 123,000$                 111,000$                   12,000$            
868 Orange West Justice Center D2010 Plumbing Fixtures 809,000$                 734,000$                   75,000$            
869 Placer Historic Courthouse D5092 Emergency Light & Power Systems 104,000$                 80,000$                     24,000$            
870 Placer Bill Santucci Justice Center D2010 Plumbing Fixtures 39,000$                   39,000$                     -$                      
871 Placer Bill Santucci Justice Center D5092 Emergency Light & Power Systems 150,000$                 150,000$                   -$                      
872 Sacramento Gordon Schaber Sacramento Superior Court D5092 Emergency Light & Power Systems 235,000$                 235,000$                   -$                      
873 Sacramento Juvenile Courthouse D2010 Plumbing Fixtures 46,000$                   46,000$                     -$                      
874 Sacramento Juvenile Courthouse D5092 Emergency Light & Power Systems 188,000$                 188,000$                   -$                      
875 Sacramento Carol Miller Justice Center Court Facility D5092 Emergency Light & Power Systems 298,000$                 291,000$                   7,000$              
876 San Diego Hall of Justice D2010 Plumbing Fixtures 49,000$                   20,000$                     29,000$            
877 San Diego Hall of Justice D5092 Emergency Light & Power Systems 739,000$                 297,000$                   442,000$          
878 San Diego Kearny Mesa Court D2010 Plumbing Fixtures 226,000$                 226,000$                   -$                      
879 San Diego Kearny Mesa Court D5092 Emergency Light & Power Systems 87,000$                   87,000$                     -$                      
880 San Diego Juvenile Court D2020-Domestic Water Distribution 151,000$                 112,000$                   38,000$            
881 San Diego Juvenile Court D5092 Emergency Light & Power Systems 35,000$                   26,000$                     9,000$              
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882 San Diego North County Regional Center - South D2010 Plumbing Fixtures 98,000$                   66,000$                     32,000$            
883 San Diego North County Regional Center - South D5092 Emergency Light & Power Systems 299,000$                 201,000$                   98,000$            
884 San Diego North County Regional Center - North D2010 Plumbing Fixtures 207,000$                 207,000$                   -$                      
885 San Diego North County Regional Center - North D5092 Emergency Light & Power Systems 63,000$                   63,000$                     -$                      
886 San Diego North County Regional Center - Annex D2010 Plumbing Fixtures 9,000$                     9,000$                       -$                      
887 San Diego South County Regional Center D5092 Emergency Light & Power Systems 449,000$                 161,000$                   288,000$          
888 San Diego East County Regional Center D5092 Emergency Light & Power Systems 277,000$                 188,000$                   89,000$            
889 San Joaquin Lodi Branch- Dept. 2 D2010 Plumbing Fixtures 24,000$                   24,000$                     -$                      
890 San Joaquin Lodi Branch- Dept. 2 D5092 Emergency Light & Power Systems 24,000$                   24,000$                     -$                      
891 San Mateo Hall of Justice D2010 Plumbing Fixtures 20,000$                   10,000$                     9,000$              
892 San Mateo Hall of Justice D5092 Emergency Light & Power Systems 295,000$                 155,000$                   139,000$          
893 San Mateo Traffic/ Small Claims Annex D2010 Plumbing Fixtures 73,000$                   73,000$                     -$                      
894 San Mateo Traffic/ Small Claims Annex D5092 Emergency Light & Power Systems 22,000$                   22,000$                     -$                      
895 San Mateo Central Branch D5092 Emergency Light & Power Systems 42,000$                   42,000$                     -$                      
896 San Mateo Northern Branch Courthouse D5092 Emergency Light & Power Systems 73,000$                   60,000$                     12,000$            
897 Santa Clara Hall of Justice (East) D2010 Plumbing Fixtures 90,000$                   90,000$                     -$                      
898 Santa Clara Hall of Justice (East) D5092 Emergency Light & Power Systems 286,000$                 286,000$                   -$                      
899 Santa Clara Hall of Justice (West) D5092 Emergency Light & Power Systems 127,000$                 127,000$                   -$                      
900 Santa Clara Downtown Superior Court D5092 Emergency Light & Power Systems 229,000$                 229,000$                   -$                      
901 Santa Clara Historic Courthouse D5092 Emergency Light & Power Systems 160,000$                 160,000$                   -$                      
902 Santa Clara Palo Alto Courthouse D2010 Plumbing Fixtures 15,000$                   10,000$                     5,000$              
903 Santa Clara Santa Clara Courthouse D2010 Plumbing Fixtures 173,000$                 173,000$                   -$                      
904 Santa Clara Santa Clara Courthouse D5092 Emergency Light & Power Systems 319,000$                 319,000$                   -$                      
905 Santa Cruz Watsonville Courthouse D2010 Plumbing Fixtures 8,000$                     8,000$                       -$                      
906 Tulare Visalia Superior Court D2090 Other Plumbing Systems 385,000$                 125,000$                   261,000$          
907 Tulare Visalia Superior Court D5092 Emergency Light & Power Systems 308,000$                 99,000$                     208,000$          
908 Ventura Hall of Justice D2010 Plumbing Fixtures 1,615,000$              1,128,000$               487,000$          
909 Ventura Hall of Justice D5092 Emergency Light & Power Systems 335,000$                 234,000$                   101,000$          
910 Ventura East County Courthouse D2010 Plumbing Fixtures 39,000$                   24,000$                     15,000$            
911 Ventura East County Courthouse D5092 Emergency Light & Power Systems 76,000$                   47,000$                     29,000$            
912 Santa Barbara Santa Maria Courts, Bldg G D5092 Emergency Light & Power Systems 188,000$                 182,000$                   7,000$              
913 Riverside Hall of Justice D2010 Plumbing Fixtures 13,000$                   13,000$                     -$                      
914 Riverside Hall of Justice D5092 Emergency Light & Power Systems 640,000$                 640,000$                   -$                      
915 San Luis Obispo Courthouse Annex D2010 Plumbing Fixtures 79,000$                   39,000$                     40,000$            
916 San Luis Obispo Courthouse Annex D5092 Emergency Light & Power Systems 269,000$                 134,000$                   135,000$          
917 San Bernardino Joshua Tree Courthouse D5092 Emergency Light & Power Systems 72,000$                   24,000$                     48,000$            
918 San Bernardino Fontana Courthouse D2010 Plumbing Fixtures 118,000$                 97,000$                     21,000$            
919 San Bernardino Fontana Courthouse D5092 Emergency Light & Power Systems 75,000$                   61,000$                     13,000$            
920 Riverside Blythe Courthouse - Superior Court D2010 Plumbing Fixtures 7,000$                     7,000$                       -$                      
921 Riverside Blythe Courthouse - Superior Court D5092 Emergency Light & Power Systems 8,000$                     8,000$                       -$                      
922 Riverside Larson Justice Center D5092 Emergency Light & Power Systems 315,000$                 254,000$                   60,000$            
923 Santa Barbara Santa Maria Juvenile Court (new) D5092 Emergency Light & Power Systems 47,000$                   31,000$                     16,000$            
924 Alameda Hayward Hall of Justice D2010 Plumbing Fixtures 837,000$                 739,000$                   98,000$            
925 San Francisco Civic Center Courthouse D5092 Emergency Light & Power Systems 662,000$                 662,000$                   -$                      
926 Kern Arvin/ Lamont Branch D2010 Plumbing Fixtures 94,000$                   57,000$                     37,000$            
927 Orange North Justice Center D2010 Plumbing Fixtures 974,000$                 880,000$                   94,000$            
928 Kern Bakersfield Juvenile Center D2010 Plumbing Fixtures 175,000$                 117,000$                   58,000$            
929 San Bernardino Joshua Tree Courthouse D2010 Plumbing Fixtures 104,000$                 35,000$                     69,000$            
930 Los Angeles Burbank Courthouse D2010 Plumbing Fixtures 54,000$                   49,000$                     5,000$              
931 Kern Shafter/Wasco Courts Bldg. D2010 Plumbing Fixtures 51,000$                   46,000$                     5,000$              
932 Los Angeles Santa Monica Courthouse D2010 Plumbing Fixtures 585,000$                 459,000$                   126,000$          
933 Los Angeles Santa Clarita Courthouse D2010 Plumbing Fixtures 27,000$                   24,000$                     3,000$              
934 Solano Law and Justice Center D5010 Electrical Service & Distribution 4,274,000$              542,000$                   3,733,000$      
935 Santa Barbara Santa Maria Courts Bldgs C + D D5010 Electrical Service & Distribution 452,000$                 452,000$                   -$                      
936 San Bernardino Rancho Cucamonga Courthouse D5010 Electrical Service & Distribution 3,779,000$              2,874,000$               905,000$          
937 San Bernardino Rancho Cucamonga Courthouse D5090 Other Electrical Systems 35,000$                   27,000$                     8,000$              
938 Santa Barbara Santa Maria Courts, Bldgs. A + B D5010 Electrical Service & Distribution 127,000$                 29,000$                     98,000$            
939 Alameda Fremont Hall of Justice D5010 Electrical Service & Distribution 543,000$                 431,000$                   112,000$          
940 Butte Butte County Courthouse D5010 Electrical Service & Distribution 203,000$                 203,000$                   -$                      
941 Contra Costa Wakefield Taylor Courthouse D5010 Electrical Service & Distribution 820,000$                 820,000$                   -$                      
942 Contra Costa Jail Annex D5010 Electrical Service & Distribution 119,000$                 7,000$                       112,000$          
943 Contra Costa Danville District Courthouse D5010 Electrical Service & Distribution 144,000$                 144,000$                   -$                      
944 Contra Costa George D. Carroll Courthouse D5010 Electrical Service & Distribution 615,000$                 461,000$                   154,000$          
945 Fresno Fresno County Courthouse D2020-Domestic Water Distribution 71,000$                   68,000$                     3,000$              
946 Fresno Fresno County Courthouse D5010 Electrical Service & Distribution 2,848,000$              2,732,000$               116,000$          
947 Fresno B.F. Sisk Federal Courthouse D5010 Electrical Service & Distribution 326,000$                 326,000$                   -$                      
948 Humboldt Humboldt County Courthouse (Eureka) D5010 Electrical Service & Distribution 2,007,000$              669,000$                   1,337,000$      
949 Kings Probation Building D5010 Electrical Service & Distribution 8,000$                     1,000$                       7,000$              
950 Kings Avenal Court D5010 Electrical Service & Distribution 30,000$                   17,000$                     13,000$            
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951 Los Angeles San Fernando Courthouse D5010 Electrical Service & Distribution 493,000$                 411,000$                   82,000$            
952 Los Angeles Chatsworth Courthouse D2020-Domestic Water Distribution 48,000$                   40,000$                     8,000$              
953 Los Angeles Chatsworth Courthouse D5010 Electrical Service & Distribution 111,000$                 93,000$                     18,000$            
954 Los Angeles Eastlake Juvenile Court D5010 Electrical Service & Distribution 522,000$                 286,000$                   236,000$          
955 Madera Sierra Courthouse D5010 Electrical Service & Distribution 26,000$                   18,000$                     8,000$              
956 Nevada Nevada City Courthouse D5010 Electrical Service & Distribution 129,000$                 85,000$                     45,000$            
957 Nevada Nevada City Courthouse Annex D5010 Electrical Service & Distribution 323,000$                 138,000$                   185,000$          
958 Orange Central Justice Center D5090 Other Electrical Systems 46,000$                   42,000$                     4,000$              
959 Orange West Justice Center D5090 Other Electrical Systems 34,000$                   30,000$                     3,000$              
960 Placer Historic Courthouse D5010 Electrical Service & Distribution 302,000$                 233,000$                   70,000$            
961 Sacramento Gordon Schaber Sacramento Superior Court D5010 Electrical Service & Distribution 3,165,000$              3,165,000$               -$                      
962 San Mateo Hall of Justice D5010 Electrical Service & Distribution 1,447,000$              763,000$                   685,000$          
963 San Mateo Northern Branch Courthouse D5010 Electrical Service & Distribution 280,000$                 233,000$                   47,000$            
964 Santa Clara Hall of Justice (West) D5010 Electrical Service & Distribution 1,578,000$              1,578,000$               -$                      
965 Santa Clara Downtown Superior Court D5010 Electrical Service & Distribution 1,705,000$              1,705,000$               -$                      
966 Santa Clara Santa Clara Courthouse D5010 Electrical Service & Distribution 239,000$                 239,000$                   -$                      
967 Santa Barbara Santa Maria Courts, Bldg G D2020-Domestic Water Distribution 10,000$                   10,000$                     -$                      
968 San Diego Kearny Mesa Court D2090 Other Plumbing Systems 133,000$                 133,000$                   -$                      
969 San Diego Juvenile Court D2090 Other Plumbing Systems 221,000$                 165,000$                   56,000$            
970 San Bernardino Rancho Cucamonga Courthouse D5036 Clock & Program Systems 1,602,000$              1,218,000$               384,000$          
971 Riverside Riverside Juvenile Court D5036 Clock & Program Systems 93,000$                   46,000$                     47,000$            
972 Kern Bakersfield Superior Court D5036 Clock & Program Systems 396,000$                 248,000$                   148,000$          
973 Kern Bakersfield Justice Bldg. D5036 Clock & Program Systems 241,000$                 123,000$                   118,000$          
974 Los Angeles Alfred J. McCourtney Juvenile Justice Center D5036 Clock & Program Systems 22,000$                   15,000$                     7,000$              
975 Los Angeles Norwalk Courthouse D5036 Clock & Program Systems 802,000$                 682,000$                   120,000$          
976 Los Angeles Bellflower Courthouse D5036 Clock & Program Systems 252,000$                 196,000$                   56,000$            
977 Los Angeles Downey Courthouse D5036 Clock & Program Systems 212,000$                 178,000$                   35,000$            
978 Los Angeles Beverly Hills Courthouse D5036 Clock & Program Systems 121,000$                 97,000$                     25,000$            
979 Los Angeles Van Nuys Courthouse East D5036 Clock & Program Systems 70,000$                   63,000$                     7,000$              
980 Los Angeles Van Nuys Courthouse West D5036 Clock & Program Systems 117,000$                 94,000$                     23,000$            
981 Los Angeles Inglewood Courthouse D5036 Clock & Program Systems 443,000$                 330,000$                   113,000$          
982 Los Angeles Glendale Courthouse D5036 Clock & Program Systems 18,000$                   16,000$                     2,000$              
983 Los Angeles Alhambra Courthouse D5036 Clock & Program Systems 376,000$                 323,000$                   53,000$            
984 Los Angeles Stanley Mosk Courthouse D5036 Clock & Program Systems 25,000$                   24,000$                     1,000$              

985 Los Angeles Clara Shortridge Foltz Criminal Justice Center D5036 Clock & Program Systems 3,932,000$              2,705,000$               1,227,000$      
986 Los Angeles Central Arraignment Courts D5036 Clock & Program Systems 221,000$                 199,000$                   22,000$            
987 Los Angeles Pomona Courthouse South D5036 Clock & Program Systems 259,000$                 236,000$                   23,000$            
988 Orange West Justice Center D5036 Clock & Program Systems 320,000$                 290,000$                   30,000$            
989 Sacramento Carol Miller Justice Center Court Facility D2010 Plumbing Fixtures 173,000$                 169,000$                   4,000$              
990 San Diego Kearny Mesa Court D5036 Clock & Program Systems 283,000$                 283,000$                   -$                      
991 San Diego North County Regional Center - North D5036 Clock & Program Systems 519,000$                 519,000$                   -$                      
992 Santa Clara Downtown Superior Court G20 Site Improvements 168,000$                 168,000$                   -$                      
993 Riverside Hall of Justice D5036 Clock & Program Systems 1,037,000$              1,037,000$               -$                      
994 San Francisco Civic Center Courthouse D5036 Clock & Program Systems 1,301,000$              1,301,000$               -$                      
995 San Bernardino San Bernardino Courthouse D2090 Other Plumbing Systems 300,000$                 287,000$                   13,000$            
996 Riverside Corona D2090 Other Plumbing Systems 37,000$                   20,000$                     17,000$            
997 Solano Hall of Justice D2090 Other Plumbing Systems 98,000$                   71,000$                     27,000$            
998 San Bernardino Rancho Cucamonga Courthouse D5020 Lighting & Branch Wiring 502,000$                 382,000$                   120,000$          
999 Solano Solano Justice Building D2090 Other Plumbing Systems 65,000$                   50,000$                     16,000$            

1000 Del Norte Del Norte County Superior Court D2090 Other Plumbing Systems 30,000$                   18,000$                     12,000$            
1001 Los Angeles Santa Clarita Courthouse D2090 Other Plumbing Systems 102,000$                 90,000$                     12,000$            
1002 Los Angeles Los Padrinos Juvenile Court D2090 Other Plumbing Systems 39,000$                   12,000$                     28,000$            
1003 Los Angeles Airport Courthouse D5020 Lighting & Branch Wiring 1,813,000$              1,399,000$               414,000$          
1004 Los Angeles Hall of Records D2090 Other Plumbing Systems 73,000$                   8,000$                       65,000$            
1005 Los Angeles Van Nuys Courthouse East D2090 Other Plumbing Systems 426,000$                 383,000$                   44,000$            
1006 Los Angeles Chatsworth Courthouse D2090 Other Plumbing Systems 8,000$                     7,000$                       1,000$              
1007 Los Angeles Torrance Courthouse D2090 Other Plumbing Systems 87,000$                   78,000$                     8,000$              
1008 Los Angeles Burbank Courthouse D2090 Other Plumbing Systems 18,000$                   16,000$                     2,000$              
1009 Los Angeles Glendale Courthouse D2090 Other Plumbing Systems 162,000$                 147,000$                   15,000$            
1010 Los Angeles Pasadena Courthouse D2090 Other Plumbing Systems 72,000$                   50,000$                     22,000$            
1011 Los Angeles Stanley Mosk Courthouse D2090 Other Plumbing Systems 2,748,000$              2,673,000$               75,000$            
1012 Los Angeles Eastlake Juvenile Court D2090 Other Plumbing Systems 75,000$                   41,000$                     34,000$            
1013 Los Angeles Pomona Courthouse South D2090 Other Plumbing Systems 617,000$                 562,000$                   55,000$            
1014 Los Angeles West Covina Courthouse D2090 Other Plumbing Systems 380,000$                 316,000$                   65,000$            
1015 Nevada Nevada City Courthouse Annex D2090 Other Plumbing Systems 106,000$                 45,000$                     61,000$            
1016 Orange Central Justice Center D2090 Other Plumbing Systems 1,362,000$              1,241,000$               120,000$          
1017 Orange West Justice Center D2090 Other Plumbing Systems 87,000$                   79,000$                     8,000$              
1018 San Francisco Youth Guidance Center D5020 Lighting & Branch Wiring 12,000$                   2,000$                       11,000$            
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1019 Santa Clara Downtown Superior Court D2090 Other Plumbing Systems 179,000$                 179,000$                   -$                      
1020 Los Angeles Downey Courthouse D2010 Plumbing Fixtures 571,000$                 478,000$                   93,000$            
1021 San Luis Obispo Courthouse Annex D2090 Other Plumbing Systems 133,000$                 66,000$                     67,000$            
1022 Los Angeles Van Nuys Courthouse West D2010 Plumbing Fixtures 565,000$                 454,000$                   110,000$          
1023 San Bernardino Rancho Cucamonga Courthouse G20 Site Improvements 2,755,000$              2,095,000$               660,000$          
1024 Del Norte Del Norte County Superior Court D5020 Lighting & Branch Wiring 229,000$                 140,000$                   89,000$            
1025 Napa Criminal Court Building D5020 Lighting & Branch Wiring 356,000$                 356,000$                   -$                      
1026 Ventura East County Courthouse D5020 Lighting & Branch Wiring 140,000$                 87,000$                     54,000$            
1027 Los Angeles East Los Angeles Courthouse D2010 Plumbing Fixtures 953,000$                 740,000$                   212,000$          
1028 San Diego North County Regional Center - South D5020 Lighting & Branch Wiring 1,893,000$              1,273,000$               620,000$          
1029 San Diego Hall of Justice D5020 Lighting & Branch Wiring 3,346,000$              1,346,000$               2,000,000$      
1030 Orange Betty Lou Lamoreaux Justice Center D5020 Lighting & Branch Wiring 1,624,000$              1,298,000$               326,000$          
1031 Los Angeles El Monte Courthouse D2010 Plumbing Fixtures 986,000$                 573,000$                   413,000$          
1032 Riverside Blythe Courthouse - Superior Court D5020 Lighting & Branch Wiring 73,000$                   73,000$                     -$                      
1033 San Joaquin Lodi Branch- Dept. 2 D5020 Lighting & Branch Wiring 1,288,000$              1,288,000$               -$                      
1034 Kings Avenal Court D2010 Plumbing Fixtures 137,000$                 79,000$                     57,000$            
1035 Los Angeles Glendale Courthouse D2010 Plumbing Fixtures 157,000$                 142,000$                   15,000$            
1036 Los Angeles Stanley Mosk Courthouse D2010 Plumbing Fixtures 5,172,000$              5,031,000$               142,000$          
1037 Santa Barbara Santa Maria Courts Bldgs C + D D5020 Lighting & Branch Wiring 762,000$                 762,000$                   -$                      
1038 Santa Barbara Santa Maria Courts, Bldg F D5020 Lighting & Branch Wiring 30,000$                   30,000$                     -$                      
1039 Santa Barbara Santa Maria Courts, Bldgs. A + B D5020 Lighting & Branch Wiring 74,000$                   17,000$                     57,000$            
1040 Alameda George E. McDonald Hall of Justice D5020 Lighting & Branch Wiring 233,000$                 233,000$                   -$                      
1041 Amador Amador County Courthouse D5020 Lighting & Branch Wiring 74,000$                   74,000$                     -$                      
1042 Kern Taft Courts Bldg. D5020 Lighting & Branch Wiring 6,000$                     6,000$                       -$                      
1043 Kings Corcoran Court D5020 Lighting & Branch Wiring 64,000$                   56,000$                     8,000$              
1044 Merced Adobe D5020 Lighting & Branch Wiring 22,000$                   7,000$                       15,000$            
1045 Merced Downtown Merced Courthouse D5020 Lighting & Branch Wiring 33,000$                   33,000$                     -$                      
1046 Monterey Marina Courthouse D5020 Lighting & Branch Wiring 38,000$                   38,000$                     -$                      
1047 Sacramento Juvenile Courthouse D5020 Lighting & Branch Wiring 24,000$                   24,000$                     -$                      
1048 San Diego Kearny Mesa Court D5020 Lighting & Branch Wiring 10,000$                   10,000$                     -$                      
1049 San Diego North County Regional Center - Annex D5020 Lighting & Branch Wiring 10,000$                   10,000$                     -$                      
1050 San Mateo Hall of Justice D5020 Lighting & Branch Wiring 346,000$                 182,000$                   164,000$          
1051 San Mateo Central Branch D5020 Lighting & Branch Wiring 134,000$                 134,000$                   -$                      
1052 Santa Barbara Santa Maria Courts, Bldg G D5020 Lighting & Branch Wiring 270,000$                 261,000$                   9,000$              
1053 Riverside Family Law Court G20 Site Improvements 626,000$                 626,000$                   -$                      
1054 San Bernardino Juvenile Dependency Courthouse D3050 Terminal & Package Units 224,000$                 122,000$                   102,000$          
1055 Los Angeles Van Nuys Courthouse East D2010 Plumbing Fixtures 401,000$                 360,000$                   41,000$            
1056 Solano Hall of Justice D2010 Plumbing Fixtures 1,096,000$              798,000$                   298,000$          
1057 El Dorado Johnson Bldg. D2010 Plumbing Fixtures 129,000$                 129,000$                   -$                      
1058 Los Angeles Alfred J. McCourtney Juvenile Justice Center D2010 Plumbing Fixtures 306,000$                 212,000$                   95,000$            
1059 Los Angeles Metropolitan Courthouse D2010 Plumbing Fixtures 3,467,000$              3,278,000$               189,000$          
1060 San Bernardino Rancho Cucamonga Courthouse D2010 Plumbing Fixtures 2,129,000$              1,619,000$               510,000$          
1061 Solano Hall of Justice D5020 Lighting & Branch Wiring 1,886,000$              1,374,000$               513,000$          
1062 Kern Bakersfield Superior Court D5020 Lighting & Branch Wiring 3,206,000$              2,008,000$               1,198,000$      
1063 Fresno Fresno County Courthouse D2010 Plumbing Fixtures 1,572,000$              1,508,000$               64,000$            
1064 Santa Barbara Santa Barbara Jury Assembly Bldg. D3060 Controls & Instrumentation 11,000$                   11,000$                     -$                      
1065 Los Angeles Alfred J. McCourtney Juvenile Justice Center D5020 Lighting & Branch Wiring 275,000$                 190,000$                   85,000$            
1066 San Diego South County Regional Center D5020 Lighting & Branch Wiring 1,652,000$              592,000$                   1,060,000$      
1067 San Bernardino San Bernardino Courthouse D2010 Plumbing Fixtures 874,000$                 836,000$                   38,000$            
1068 Riverside Larson Justice Center D5020 Lighting & Branch Wiring 1,346,000$              1,087,000$               258,000$          
1069 Solano Law and Justice Center D2010 Plumbing Fixtures 1,087,000$              138,000$                   949,000$          
1070 Los Angeles Hall of Records D5020 Lighting & Branch Wiring 281,000$                 30,000$                     251,000$          
1071 Solano Solano Justice Building D2010 Plumbing Fixtures 512,000$                 390,000$                   122,000$          
1072 Kings Probation Building D2010 Plumbing Fixtures 38,000$                   4,000$                       33,000$            
1073 Los Angeles Beverly Hills Courthouse D2010 Plumbing Fixtures 713,000$                 567,000$                   146,000$          
1074 Los Angeles Glendale Courthouse D5020 Lighting & Branch Wiring 523,000$                 473,000$                   49,000$            
1075 Riverside Riverside Juvenile Court D5020 Lighting & Branch Wiring 533,000$                 263,000$                   270,000$          
1076 Contra Costa Wakefield Taylor Courthouse D5020 Lighting & Branch Wiring 975,000$                 975,000$                   -$                      
1077 Los Angeles Bellflower Courthouse D5020 Lighting & Branch Wiring 1,494,000$              1,164,000$               329,000$          
1078 Los Angeles Alhambra Courthouse D5020 Lighting & Branch Wiring 1,606,000$              1,382,000$               225,000$          
1079 Los Angeles Edmund D. Edelman Children's Court D5020 Lighting & Branch Wiring 1,459,000$              1,021,000$               438,000$          
1080 Merced Old Court D5020 Lighting & Branch Wiring 24,000$                   24,000$                     -$                      
1081 Orange Civil Complex Center ("CXC") D5020 Lighting & Branch Wiring 412,000$                 412,000$                   -$                      
1082 Los Angeles Burbank Courthouse D5020 Lighting & Branch Wiring 908,000$                 824,000$                   84,000$            
1083 Los Angeles San Fernando Courthouse D5020 Lighting & Branch Wiring 1,745,000$              1,456,000$               290,000$          
1084 Riverside Riverside Juvenile Justice Trailers D5020 Lighting & Branch Wiring 24,000$                   24,000$                     -$                      
1085 Riverside Riverside Juvenile Justice Trailers D5020 Lighting & Branch Wiring 24,000$                   24,000$                     -$                      
1086 Solano Solano Justice Building D5020 Lighting & Branch Wiring 664,000$                 505,000$                   159,000$          
1087 San Bernardino Victorville Courthouse-Dept. N-1 D5020 Lighting & Branch Wiring 364,000$                 234,000$                   130,000$          
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1088 San Diego North County Regional Center - North D5020 Lighting & Branch Wiring 818,000$                 818,000$                   -$                      
1089 Los Angeles Santa Monica Courthouse D5020 Lighting & Branch Wiring 1,281,000$              1,005,000$               275,000$          
1090 Los Angeles Inglewood Juvenile Court D5020 Lighting & Branch Wiring 297,000$                 240,000$                   57,000$            
1091 Los Angeles East Los Angeles Courthouse D5020 Lighting & Branch Wiring 1,269,000$              986,000$                   283,000$          
1092 Santa Clara Historic Courthouse D5020 Lighting & Branch Wiring 313,000$                 313,000$                   -$                      
1093 Los Angeles Beverly Hills Courthouse D5020 Lighting & Branch Wiring 1,450,000$              1,153,000$               297,000$          
1094 San Francisco Civic Center Courthouse D5020 Lighting & Branch Wiring 2,182,000$              2,182,000$               -$                      
1095 Los Angeles Downey Courthouse D5020 Lighting & Branch Wiring 1,717,000$              1,437,000$               280,000$          
1096 Los Angeles Torrance Courthouse D5020 Lighting & Branch Wiring 1,421,000$              1,285,000$               136,000$          
1097 El Dorado Cameron Park D5020 Lighting & Branch Wiring 105,000$                 105,000$                   -$                      

1098 Los Angeles Clara Shortridge Foltz Criminal Justice Center D5020 Lighting & Branch Wiring 8,842,000$              6,082,000$               2,760,000$      
1099 Los Angeles Monrovia Training Center D5020 Lighting & Branch Wiring 93,000$                   66,000$                     28,000$            
1100 Orange West Justice Center D5020 Lighting & Branch Wiring 414,000$                 375,000$                   39,000$            
1101 San Diego East County Regional Center D5020 Lighting & Branch Wiring 3,489,000$              2,363,000$               1,127,000$      
1102 Los Angeles Norwalk Courthouse D2010 Plumbing Fixtures 1,572,000$              1,337,000$               235,000$          
1103 Contra Costa Bray Courts D2010 Plumbing Fixtures 405,000$                 346,000$                   59,000$            
1104 El Dorado Johnson Bldg. D5020 Lighting & Branch Wiring 131,000$                 131,000$                   -$                      
1105 Los Angeles Hall of Records D2010 Plumbing Fixtures 23,000$                   2,000$                       21,000$            
1106 Riverside Hall of Justice D5020 Lighting & Branch Wiring 1,060,000$              1,060,000$               -$                      
1107 San Francisco Hall of Justice D5020 Lighting & Branch Wiring 1,702,000$              396,000$                   1,306,000$      
1108 Solano Law and Justice Center D5020 Lighting & Branch Wiring 1,849,000$              234,000$                   1,615,000$      
1109 San Mateo Northern Branch Courthouse D5020 Lighting & Branch Wiring 609,000$                 507,000$                   102,000$          
1110 Contra Costa George D. Carroll Courthouse D5020 Lighting & Branch Wiring 380,000$                 285,000$                   95,000$            
1111 Kern Bakersfield Juvenile Center D5020 Lighting & Branch Wiring 706,000$                 471,000$                   235,000$          
1112 Kern Delano/North Kern Court D5020 Lighting & Branch Wiring 247,000$                 199,000$                   48,000$            
1113 Kern Shafter/Wasco Courts Bldg. D5020 Lighting & Branch Wiring 162,000$                 145,000$                   16,000$            
1114 Kern Arvin/ Lamont Branch D5020 Lighting & Branch Wiring 444,000$                 270,000$                   173,000$          
1115 Kings Probation Building D5020 Lighting & Branch Wiring 24,000$                   3,000$                       21,000$            
1116 Los Angeles Santa Clarita Courthouse D5020 Lighting & Branch Wiring 266,000$                 235,000$                   31,000$            
1117 Los Angeles Central Arraignment Courts D5020 Lighting & Branch Wiring 425,000$                 384,000$                   42,000$            
1118 Nevada Nevada City Courthouse D5020 Lighting & Branch Wiring 67,000$                   44,000$                     23,000$            
1119 Nevada Nevada City Courthouse Annex D5020 Lighting & Branch Wiring 179,000$                 77,000$                     103,000$          
1120 San Diego Kearny Mesa Traffic Court KM3 Trailer D5020 Lighting & Branch Wiring 15,000$                   15,000$                     -$                      
1121 San Diego Kearny Mesa Traffic Court KM4 Trailer D5020 Lighting & Branch Wiring 15,000$                   15,000$                     -$                      
1122 San Diego Kearny Mesa Traffic Court KM5 & KM6 Trailer D5020 Lighting & Branch Wiring 15,000$                   15,000$                     -$                      
1123 San Diego Juvenile Court D5020 Lighting & Branch Wiring 333,000$                 248,000$                   84,000$            
1124 San Diego Trailer - Dept 34 D5020 Lighting & Branch Wiring 15,000$                   15,000$                     -$                      
1125 San Diego Trailer - Dept 35 D5020 Lighting & Branch Wiring 15,000$                   15,000$                     -$                      
1126 San Diego Trailer - Storage A D5020 Lighting & Branch Wiring 9,000$                     9,000$                       -$                      
1127 San Diego Trailer - Family Support D5020 Lighting & Branch Wiring 15,000$                   15,000$                     -$                      
1128 Santa Clara Hall of Justice (East) D5020 Lighting & Branch Wiring 1,214,000$              1,214,000$               -$                      
1129 Santa Clara Downtown Superior Court D5020 Lighting & Branch Wiring 2,584,000$              2,584,000$               -$                      
1130 Fresno Fresno County Courthouse D5020 Lighting & Branch Wiring 231,000$                 222,000$                   9,000$              
1131 San Bernardino Fontana Courthouse D5020 Lighting & Branch Wiring 209,000$                 172,000$                   37,000$            
1132 Los Angeles Eastlake Juvenile Court D5020 Lighting & Branch Wiring 442,000$                 242,000$                   200,000$          
1133 Santa Barbara Santa Barbara Jury Assembly Bldg. D3040 Distribution Systems 49,000$                   49,000$                     -$                      
1134 Los Angeles El Monte Courthouse D5020 Lighting & Branch Wiring 621,000$                 361,000$                   260,000$          
1135 Los Angeles San Fernando Courthouse D2010 Plumbing Fixtures 1,786,000$              1,490,000$               296,000$          
1136 Los Angeles Compton Courthouse D5020 Lighting & Branch Wiring 6,995,000$              4,626,000$               2,369,000$      
1137 Alameda Fremont Hall of Justice D2020-Domestic Water Distribution 448,000$                 356,000$                   92,000$            
1138 Butte Butte County Courthouse D5020 Lighting & Branch Wiring 165,000$                 165,000$                   -$                      
1139 Los Angeles Metropolitan Courthouse D5020 Lighting & Branch Wiring 2,297,000$              2,172,000$               125,000$          
1140 Imperial Imperial County Courthouse D5020 Lighting & Branch Wiring 474,000$                 474,000$                   -$                      
1141 San Bernardino Barstow Courthouse D5020 Lighting & Branch Wiring 481,000$                 375,000$                   106,000$          
1142 Tulare Visalia Superior Court D5020 Lighting & Branch Wiring 2,606,000$              842,000$                   1,763,000$      
1143 Sacramento Carol Miller Justice Center Court Facility D5020 Lighting & Branch Wiring 1,594,000$              1,558,000$               36,000$            
1144 Los Angeles Van Nuys Courthouse East D5020 Lighting & Branch Wiring 1,048,000$              940,000$                   108,000$          
1145 San Bernardino San Bernardino Courthouse D5020 Lighting & Branch Wiring 1,391,000$              1,330,000$               61,000$            
1146 Riverside Family Law Court D5037 Fire Alarm Systems 583,000$                 583,000$                   -$                      
1147 Riverside Southwest Justice Center D5037 Fire Alarm Systems 1,065,000$              797,000$                   268,000$          
1148 San Bernardino Juvenile Dependency Courthouse D5037 Fire Alarm Systems 158,000$                 86,000$                     72,000$            
1149 San Luis Obispo Paso Robles Courthouse D5037 Fire Alarm Systems 127,000$                 127,000$                   -$                      
1150 Santa Barbara Santa Barbara Jury Assembly Bldg. D5037 Fire Alarm Systems 64,000$                   64,000$                     -$                      
1151 San Luis Obispo 1070 Palm St. D5020 Lighting & Branch Wiring 37,000$                   37,000$                     -$                      
1152 Contra Costa Bray Courts D5020 Lighting & Branch Wiring 548,000$                 469,000$                   79,000$            
1153 Contra Costa Danville District Courthouse D5020 Lighting & Branch Wiring 345,000$                 345,000$                   -$                      
1154 Kings Avenal Court D5020 Lighting & Branch Wiring 86,000$                   50,000$                     36,000$            
1155 Los Angeles Sylmar Juvenile Court D5020 Lighting & Branch Wiring 116,000$                 40,000$                     76,000$            
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1156 Los Angeles Stanley Mosk Courthouse D5020 Lighting & Branch Wiring 1,296,000$              1,261,000$               36,000$            
1157 Santa Clara Hall of Justice (West) D5020 Lighting & Branch Wiring 1,524,000$              1,524,000$               -$                      
1158 Alameda Hayward Hall of Justice D5020 Lighting & Branch Wiring 1,875,000$              1,656,000$               219,000$          
1159 Sacramento Gordon Schaber Sacramento Superior Court D5020 Lighting & Branch Wiring 3,014,000$              3,014,000$               -$                      
1160 San Bernardino Joshua Tree Courthouse D5020 Lighting & Branch Wiring 265,000$                 90,000$                     175,000$          
1161 Alameda Wiley W. Manuel Courthouse D5020 Lighting & Branch Wiring 1,891,000$              1,585,000$               306,000$          
1162 Alameda Fremont Hall of Justice D5020 Lighting & Branch Wiring 1,295,000$              1,028,000$               267,000$          
1163 Humboldt Humboldt County Courthouse (Eureka) D5020 Lighting & Branch Wiring 746,000$                 249,000$                   497,000$          
1164 Los Angeles Norwalk Courthouse D5020 Lighting & Branch Wiring 1,406,000$              1,196,000$               211,000$          
1165 Los Angeles West Covina Courthouse D5020 Lighting & Branch Wiring 946,000$                 785,000$                   161,000$          
1166 Madera Sierra Courthouse D5020 Lighting & Branch Wiring 101,000$                 69,000$                     32,000$            
1167 Orange North Justice Center D5020 Lighting & Branch Wiring 719,000$                 649,000$                   70,000$            
1168 Santa Clara Santa Clara Courthouse D5020 Lighting & Branch Wiring 528,000$                 528,000$                   -$                      
1169 Los Angeles Van Nuys Courthouse West D5020 Lighting & Branch Wiring 3,290,000$              2,647,000$               642,000$          
1170 Los Angeles Pasadena Courthouse D2010 Plumbing Fixtures 1,266,000$              878,000$                   388,000$          
1171 Del Norte Del Norte County Superior Court D2010 Plumbing Fixtures 10,000$                   6,000$                       4,000$              

1172 Los Angeles Clara Shortridge Foltz Criminal Justice Center D2010 Plumbing Fixtures 6,739,000$              4,636,000$               2,103,000$      
1173 Kern Bakersfield Justice Bldg. D5020 Lighting & Branch Wiring 1,074,000$              549,000$                   525,000$          
1174 San Luis Obispo Courthouse Annex D5020 Lighting & Branch Wiring 807,000$                 401,000$                   405,000$          
1175 Los Angeles Torrance Courthouse D2010 Plumbing Fixtures 774,000$                 700,000$                   74,000$            
1176 Los Angeles Sylmar Juvenile Court D2010 Plumbing Fixtures 50,000$                   17,000$                     33,000$            
1177 Riverside Larson Justice Center D2010 Plumbing Fixtures 363,000$                 293,000$                   70,000$            
1178 Santa Barbara Santa Maria Courts Bldgs C + D D2010 Plumbing Fixtures 553,000$                 553,000$                   -$                      
1179 Alameda Hayward Hall of Justice G20 Site Improvements 1,193,000$              1,053,000$               140,000$          
1180 Los Angeles Van Nuys Courthouse West G20 Site Improvements 786,000$                 632,000$                   153,000$          
1181 Riverside Corona D5020 Lighting & Branch Wiring 235,000$                 127,000$                   108,000$          
1182 Contra Costa Family Law Center D5020 Lighting & Branch Wiring 20,000$                   20,000$                     -$                      
1183 Contra Costa Jail Annex D5020 Lighting & Branch Wiring 302,000$                 18,000$                     284,000$          
1184 Fresno B.F. Sisk Federal Courthouse D5020 Lighting & Branch Wiring 73,000$                   73,000$                     -$                      
1185 Los Angeles Los Padrinos Juvenile Court D5020 Lighting & Branch Wiring 40,000$                   12,000$                     28,000$            
1186 Los Angeles Inglewood Courthouse D5020 Lighting & Branch Wiring 1,156,000$              862,000$                   294,000$          
1187 Los Angeles Pasadena Courthouse D5020 Lighting & Branch Wiring 847,000$                 587,000$                   260,000$          
1188 Los Angeles Pomona Courthouse South D5020 Lighting & Branch Wiring 1,571,000$              1,432,000$               139,000$          
1189 Modoc Barclay Justice Center D5020 Lighting & Branch Wiring 40,000$                   40,000$                     -$                      
1190 Placer Historic Courthouse D5020 Lighting & Branch Wiring 202,000$                 155,000$                   46,000$            
1191 San Diego Department 9 Trailer D5020 Lighting & Branch Wiring 10,000$                   10,000$                     -$                      
1192 San Diego Department 10 Trailer D5020 Lighting & Branch Wiring 10,000$                   10,000$                     -$                      
1193 Santa Clara Palo Alto Courthouse D5020 Lighting & Branch Wiring 37,000$                   24,000$                     13,000$            
1194 Santa Clara Sunnyvale Courthouse D5020 Lighting & Branch Wiring 9,000$                     9,000$                       -$                      
1195 Ventura Hall of Justice D5020 Lighting & Branch Wiring 2,843,000$              1,986,000$               857,000$          
1196 Santa Barbara Santa Maria Courts, Bldg F D2010 Plumbing Fixtures 18,000$                   18,000$                     -$                      
1197 Los Angeles Alhambra Courthouse D2010 Plumbing Fixtures 338,000$                 290,000$                   47,000$            
1198 Los Angeles Central Arraignment Courts D2010 Plumbing Fixtures 437,000$                 394,000$                   43,000$            
1199 Santa Clara Hall of Justice (East) G20 Site Improvements 5,460,000$              5,460,000$               -$                      
1200 Solano Solano Justice Building D3010 Energy Supply 7,000$                     5,000$                       2,000$              
1201 Alameda Wiley W. Manuel Courthouse D3010 Energy Supply 20,000$                   17,000$                     3,000$              
1202 Kings Corcoran Court D2010 Plumbing Fixtures 50,000$                   44,000$                     6,000$              
1203 Los Angeles Norwalk Courthouse D3010 Energy Supply 394,000$                 335,000$                   59,000$            
1204 Los Angeles Van Nuys Courthouse East D3010 Energy Supply 18,000$                   16,000$                     2,000$              
1205 Los Angeles Chatsworth Courthouse D2010 Plumbing Fixtures 105,000$                 88,000$                     17,000$            
1206 Los Angeles Alhambra Courthouse D3010 Energy Supply 62,000$                   54,000$                     9,000$              
1207 Los Angeles Pasadena Courthouse D3010 Energy Supply 70,000$                   48,000$                     21,000$            
1208 Los Angeles Edmund D. Edelman Children's Court D3010 Energy Supply 69,000$                   49,000$                     21,000$            
1209 Los Angeles Metropolitan Courthouse D3010 Energy Supply 15,000$                   14,000$                     1,000$              
1210 Merced Downtown Merced Courthouse D3010 Energy Supply 7,000$                     7,000$                       -$                      
1211 Sacramento Gordon Schaber Sacramento Superior Court G20 Site Improvements 737,000$                 737,000$                   -$                      
1212 San Bernardino San Bernardino Courthouse G2012 Paving & Surfacing 83,000$                   79,000$                     4,000$              
1213 Santa Barbara Santa Maria Courts Bldgs C + D G2012 Paving & Surfacing 16,000$                   16,000$                     -$                      
1214 San Bernardino Barstow Courthouse G2012 Paving & Surfacing 237,000$                 185,000$                   52,000$            
1215 Riverside Corona G2012 Paving & Surfacing 21,000$                   12,000$                     10,000$            
1216 Solano Hall of Justice G2012 Paving & Surfacing 120,000$                 87,000$                     33,000$            
1217 Solano Solano Justice Building G2012 Paving & Surfacing 94,000$                   71,000$                     22,000$            
1218 Alameda George E. McDonald Hall of Justice G2012 Paving & Surfacing 15,000$                   15,000$                     -$                      
1219 Amador Amador County Courthouse G2012 Paving & Surfacing 8,000$                     8,000$                       -$                      
1220 Butte Butte County Courthouse G2012 Paving & Surfacing 109,000$                 109,000$                   -$                      
1221 Contra Costa Wakefield Taylor Courthouse G2012 Paving & Surfacing 24,000$                   24,000$                     -$                      
1222 Contra Costa Jail Annex G2012 Paving & Surfacing 8,000$                     -$                               7,000$              
1223 Contra Costa Danville District Courthouse G2012 Paving & Surfacing 33,000$                   33,000$                     -$                      
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1224 Contra Costa George D. Carroll Courthouse G2012 Paving & Surfacing 24,000$                   18,000$                     6,000$              
1225 Del Norte Del Norte County Superior Court G2012 Paving & Surfacing 11,000$                   7,000$                       4,000$              
1226 El Dorado Johnson Bldg. G2012 Paving & Surfacing 23,000$                   23,000$                     -$                      
1227 Fresno Fresno County Courthouse G2012 Paving & Surfacing 109,000$                 104,000$                   4,000$              
1228 Humboldt Humboldt County Courthouse (Eureka) G2012 Paving & Surfacing 44,000$                   15,000$                     29,000$            
1229 Kern Bakersfield Superior Court G2012 Paving & Surfacing 40,000$                   25,000$                     15,000$            
1230 Kern Shafter/Wasco Courts Bldg. G2012 Paving & Surfacing 94,000$                   84,000$                     9,000$              
1231 Kern Mojave-Main Court Facility G2012 Paving & Surfacing 87,000$                   42,000$                     45,000$            
1232 Kings Avenal Court G2012 Paving & Surfacing 18,000$                   10,000$                     8,000$              
1233 Kings Corcoran Court G2012 Paving & Surfacing 30,000$                   26,000$                     4,000$              
1234 Los Angeles Compton Courthouse G2012 Paving & Surfacing 137,000$                 91,000$                     46,000$            
1235 Los Angeles Norwalk Courthouse G2012 Paving & Surfacing 13,000$                   11,000$                     2,000$              
1236 Los Angeles Downey Courthouse G2012 Paving & Surfacing 15,000$                   12,000$                     2,000$              
1237 Los Angeles Beverly Hills Courthouse G2012 Paving & Surfacing 49,000$                   39,000$                     10,000$            
1238 Los Angeles Airport Courthouse G2012 Paving & Surfacing 64,000$                   49,000$                     15,000$            
1239 Los Angeles Van Nuys Courthouse East G2012 Paving & Surfacing 39,000$                   35,000$                     4,000$              

1240 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse G2012 Paving & Surfacing 11,000$                   8,000$                       3,000$              

1241 Los Angeles Torrance Courthouse G2012 Paving & Surfacing 294,000$                 266,000$                   28,000$            
1242 Los Angeles Inglewood Juvenile Court G2012 Paving & Surfacing 15,000$                   12,000$                     3,000$              
1243 Los Angeles Burbank Courthouse G2012 Paving & Surfacing 68,000$                   62,000$                     6,000$              
1244 Los Angeles Edmund D. Edelman Children's Court G2012 Paving & Surfacing 10,000$                   7,000$                       3,000$              
1245 Los Angeles Pomona Courthouse South G2012 Paving & Surfacing 7,000$                     7,000$                       1,000$              
1246 Madera Sierra Courthouse G2012 Paving & Surfacing 230,000$                 157,000$                   74,000$            
1247 Merced Old Court G2012 Paving & Surfacing 24,000$                   24,000$                     -$                      
1248 Mono New Mammoth Lakes Parking Lot G2012 Paving & Surfacing 11,000$                   11,000$                     -$                      
1249 Monterey Marina Courthouse G2012 Paving & Surfacing 63,000$                   63,000$                     -$                      
1250 Nevada Nevada City Courthouse G2012 Paving & Surfacing 23,000$                   15,000$                     8,000$              
1251 Placer Juvenile Hall G2012 Paving & Surfacing 28,000$                   4,000$                       24,000$            
1252 Placer Bill Santucci Justice Center G2012 Paving & Surfacing 88,000$                   88,000$                     -$                      
1253 San Diego Kearny Mesa Court G2012 Paving & Surfacing 29,000$                   29,000$                     -$                      
1254 San Diego North County Regional Center - North G2012 Paving & Surfacing 11,000$                   11,000$                     -$                      
1255 San Mateo Central Branch G2012 Paving & Surfacing 156,000$                 156,000$                   -$                      
1256 San Mateo Northern Branch Courthouse G2012 Paving & Surfacing 261,000$                 217,000$                   44,000$            
1257 Santa Clara Hall of Justice (East) G2012 Paving & Surfacing 35,000$                   35,000$                     -$                      
1258 Santa Clara Hall of Justice (West) G20 Site Improvements 49,000$                   49,000$                     -$                      
1259 Santa Clara Hall of Justice (West) G2012 Paving & Surfacing 12,000$                   12,000$                     -$                      
1260 Santa Clara Downtown Superior Court G2012 Paving & Surfacing 35,000$                   35,000$                     -$                      
1261 Santa Clara Historic Courthouse G2012 Paving & Surfacing 23,000$                   23,000$                     -$                      
1262 Santa Clara Palo Alto Courthouse G2012 Paving & Surfacing 28,000$                   18,000$                     10,000$            
1263 Santa Clara Sunnyvale Courthouse G2012 Paving & Surfacing 14,000$                   14,000$                     -$                      
1264 Santa Clara Santa Clara Courthouse G2012 Paving & Surfacing 52,000$                   52,000$                     -$                      
1265 Tulare Visalia Superior Court G2012 Paving & Surfacing 100,000$                 32,000$                     68,000$            
1266 Ventura Hall of Justice G2012 Paving & Surfacing 229,000$                 160,000$                   69,000$            
1267 Ventura East County Courthouse G2012 Paving & Surfacing 218,000$                 135,000$                   83,000$            
1268 Riverside Hall of Justice G2012 Paving & Surfacing 19,000$                   19,000$                     -$                      
1269 San Luis Obispo Courthouse Annex G2012 Paving & Surfacing 74,000$                   37,000$                     37,000$            
1270 Los Angeles Los Padrinos Juvenile Court D2010 Plumbing Fixtures 36,000$                   11,000$                     26,000$            
1271 Riverside Family Law Court D5092 Emergency Light & Power Systems 178,000$                 178,000$                   -$                      
1272 Riverside Southwest Justice Center D5092 Emergency Light & Power Systems 93,000$                   69,000$                     23,000$            
1273 San Bernardino Juvenile Dependency Courthouse D2010 Plumbing Fixtures 10,000$                   6,000$                       5,000$              
1274 San Bernardino Juvenile Dependency Courthouse D5092 Emergency Light & Power Systems 22,000$                   12,000$                     10,000$            
1275 San Luis Obispo Paso Robles Courthouse D5092 Emergency Light & Power Systems 29,000$                   29,000$                     -$                      
1276 Santa Barbara Santa Barbara Jury Assembly Bldg. D2010 Plumbing Fixtures 38,000$                   38,000$                     -$                      
1277 Santa Barbara Santa Barbara Jury Assembly Bldg. D5092 Emergency Light & Power Systems 20,000$                   20,000$                     -$                      
1278 Nevada Nevada City Courthouse Annex G2012 Paving & Surfacing 38,000$                   16,000$                     22,000$            
1279 Los Angeles Glendale Courthouse G2012 Paving & Surfacing 399,000$                 361,000$                   38,000$            
1280 Los Angeles Metropolitan Courthouse G2012 Paving & Surfacing 114,000$                 108,000$                   6,000$              
1281 Riverside Larson Justice Center G2012 Paving & Surfacing 491,000$                 397,000$                   94,000$            
1282 Los Angeles Norwalk Courthouse G20 Site Improvements 404,000$                 343,000$                   60,000$            
1283 San Bernardino Rancho Cucamonga Courthouse G2012 Paving & Surfacing 282,000$                 214,000$                   67,000$            
1284 Los Angeles Santa Monica Courthouse G2012 Paving & Surfacing 77,000$                   60,000$                     17,000$            
1285 Santa Barbara Santa Maria Courts, Bldgs. A + B D2010 Plumbing Fixtures 33,000$                   8,000$                       26,000$            
1286 Santa Barbara Santa Maria Courts, Bldg G D2010 Plumbing Fixtures 24,000$                   23,000$                     1,000$              
1287 Riverside Family Law Court D5020 Lighting & Branch Wiring 552,000$                 552,000$                   -$                      
1288 Santa Barbara Santa Barbara Jury Assembly Bldg. D5020 Lighting & Branch Wiring 74,000$                   74,000$                     -$                      
1289 Los Angeles Torrance Courthouse B30 Roofing 919,000$                 831,000$                   88,000$            
1290 Santa Barbara Santa Maria Courts Bldgs C + D G20 Site Improvements 13,000$                   13,000$                     -$                      
1291 Contra Costa Danville District Courthouse G20 Site Improvements 418,000$                 418,000$                   -$                      
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1292 Contra Costa George D. Carroll Courthouse G20 Site Improvements 11,000$                   8,000$                       3,000$              
1293 Los Angeles Torrance Courthouse G20 Site Improvements 130,000$                 117,000$                   12,000$            
1294 Los Angeles Monrovia Training Center G20 Site Improvements 63,000$                   44,000$                     19,000$            
1295 Placer Historic Courthouse D2010 Plumbing Fixtures 7,000$                     5,000$                       2,000$              
1296 San Francisco Civic Center Courthouse D2010 Plumbing Fixtures 61,000$                   61,000$                     -$                      
1297 Ventura Juvenile Courthouse C1020 Interior Doors 73,000$                   23,000$                     50,000$            
1298 Riverside Family Law Court D2010 Plumbing Fixtures 146,000$                 146,000$                   -$                      
1299 San Luis Obispo Paso Robles Courthouse G2012 Paving & Surfacing 44,000$                   44,000$                     -$                      
1300 Alameda Fremont Hall of Justice G20 Site Improvements 662,000$                 526,000$                   136,000$          
1301 Los Angeles Inglewood Courthouse G20 Site Improvements 107,000$                 80,000$                     27,000$            
1302 Los Angeles Metropolitan Courthouse G20 Site Improvements 172,000$                 162,000$                   9,000$              
1303 Los Angeles East Los Angeles Courthouse G20 Site Improvements 20,000$                   16,000$                     5,000$              
1304 Los Angeles Pomona Courthouse South G20 Site Improvements 47,000$                   43,000$                     4,000$              
1305 Madera Sierra Courthouse G20 Site Improvements 17,000$                   12,000$                     6,000$              
1306 Sacramento Carol Miller Justice Center Court Facility G20 Site Improvements 32,000$                   31,000$                     1,000$              
1307 Santa Clara Morgan Hill Courthouse G20 Site Improvements 64,000$                   64,000$                     -$                      
1308 San Bernardino San Bernardino Courthouse C2010 Stair Construction 91,000$                   87,000$                     4,000$              
1309 Solano Hall of Justice C2010 Stair Construction 25,000$                   18,000$                     7,000$              
1310 Solano Solano Justice Building C2010 Stair Construction 10,000$                   8,000$                       2,000$              
1311 Alameda Wiley W. Manuel Courthouse C2010 Stair Construction 10,000$                   8,000$                       2,000$              
1312 Alameda Hayward Hall of Justice C2010 Stair Construction 194,000$                 171,000$                   23,000$            
1313 Alameda Berkeley Courthouse C2010 Stair Construction 6,000$                     6,000$                       -$                      
1314 Alameda Fremont Hall of Justice C2010 Stair Construction 27,000$                   21,000$                     5,000$              
1315 Butte Butte County Courthouse C2010 Stair Construction 17,000$                   17,000$                     -$                      
1316 Contra Costa Family Law Center C2010 Stair Construction 34,000$                   34,000$                     -$                      
1317 Fresno Fresno County Courthouse C2010 Stair Construction 566,000$                 543,000$                   23,000$            
1318 Humboldt Humboldt County Courthouse (Eureka) C2010 Stair Construction 178,000$                 59,000$                     119,000$          
1319 Los Angeles Compton Courthouse C2010 Stair Construction 404,000$                 267,000$                   137,000$          
1320 Los Angeles Norwalk Courthouse C2010 Stair Construction 117,000$                 100,000$                   18,000$            
1321 Los Angeles Bellflower Courthouse C2010 Stair Construction 43,000$                   33,000$                     9,000$              
1322 Los Angeles Santa Monica Courthouse C2010 Stair Construction 64,000$                   50,000$                     14,000$            
1323 Los Angeles Van Nuys Courthouse East C2010 Stair Construction 134,000$                 120,000$                   14,000$            
1324 Los Angeles Torrance Courthouse C2010 Stair Construction 80,000$                   72,000$                     8,000$              
1325 Los Angeles Alhambra Courthouse C2010 Stair Construction 89,000$                   76,000$                     12,000$            
1326 Los Angeles Pasadena Courthouse C2010 Stair Construction 98,000$                   68,000$                     30,000$            
1327 Los Angeles Stanley Mosk Courthouse C2010 Stair Construction 318,000$                 309,000$                   9,000$              

1328 Los Angeles Clara Shortridge Foltz Criminal Justice Center C2010 Stair Construction 1,173,000$              807,000$                   366,000$          
1329 Los Angeles El Monte Courthouse C2010 Stair Construction 17,000$                   10,000$                     7,000$              
1330 Los Angeles Eastlake Juvenile Court C2010 Stair Construction 17,000$                   9,000$                       8,000$              
1331 Los Angeles Metropolitan Courthouse C2010 Stair Construction 257,000$                 243,000$                   14,000$            
1332 Los Angeles Central Arraignment Courts C2010 Stair Construction 58,000$                   52,000$                     6,000$              
1333 Los Angeles East Los Angeles Courthouse C2010 Stair Construction 98,000$                   76,000$                     22,000$            
1334 Los Angeles West Covina Courthouse C2010 Stair Construction 23,000$                   19,000$                     4,000$              
1335 Nevada Nevada City Courthouse C2010 Stair Construction 271,000$                 178,000$                   94,000$            
1336 Nevada Nevada City Courthouse Annex C2010 Stair Construction 40,000$                   17,000$                     23,000$            
1337 Sacramento Gordon Schaber Sacramento Superior Court C2010 Stair Construction 437,000$                 437,000$                   -$                      
1338 San Diego South County Regional Center C2010 Stair Construction 44,000$                   16,000$                     29,000$            
1339 Santa Clara Downtown Superior Court C2010 Stair Construction 36,000$                   36,000$                     -$                      
1340 Santa Clara Santa Clara Courthouse C2010 Stair Construction 7,000$                     7,000$                       -$                      
1341 Ventura Hall of Justice C2010 Stair Construction 53,000$                   37,000$                     16,000$            
1342 Orange North Justice Center C2010 Stair Construction 55,000$                   50,000$                     5,000$              
1343 Santa Barbara Santa Maria Courts, Bldg G C2010 Stair Construction 70,000$                   68,000$                     2,000$              
1344 Riverside Hall of Justice C2010 Stair Construction 10,000$                   10,000$                     -$                      
1345 San Luis Obispo Courthouse Annex C2010 Stair Construction 105,000$                 52,000$                     53,000$            
1346 San Bernardino Joshua Tree Courthouse C2010 Stair Construction 12,000$                   4,000$                       8,000$              
1347 Riverside Riverside Juvenile Justice Trailers B2020 Exterior Windows 12,000$                   12,000$                     -$                      
1348 Riverside Riverside Juvenile Justice Trailers B2020 Exterior Windows 12,000$                   12,000$                     -$                      
1349 San Bernardino San Bernardino Courthouse B2030 Exterior Doors 56,000$                   54,000$                     2,000$              
1350 Santa Barbara Santa Maria Courts Bldgs C + D B2020 Exterior Windows 154,000$                 154,000$                   -$                      
1351 Santa Barbara Santa Maria Courts Bldgs C + D B2030 Exterior Doors 145,000$                 145,000$                   -$                      
1352 San Bernardino Barstow Courthouse B2030 Exterior Doors 20,000$                   16,000$                     4,000$              
1353 Santa Barbara Santa Maria Courts, Bldg F B2020 Exterior Windows 28,000$                   28,000$                     -$                      
1354 Santa Barbara Santa Maria Courts, Bldg F B2030 Exterior Doors 17,000$                   17,000$                     -$                      
1355 San Luis Obispo 1070 Palm St. B2020 Exterior Windows 11,000$                   11,000$                     -$                      
1356 San Luis Obispo 1070 Palm St. B2030 Exterior Doors 7,000$                     7,000$                       -$                      
1357 Solano Hall of Justice B2030 Exterior Doors 53,000$                   38,000$                     14,000$            
1358 San Bernardino Rancho Cucamonga Courthouse B2020 Exterior Windows 2,576,000$              1,959,000$               617,000$          
1359 San Bernardino Rancho Cucamonga Courthouse B2030 Exterior Doors 24,000$                   18,000$                     6,000$              
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1360 San Bernardino Rancho Cucamonga Courthouse B2039 Other Doors & Entrances 13,000$                   10,000$                     3,000$              
1361 Riverside Riverside Juvenile Court B2030 Exterior Doors 9,000$                     4,000$                       4,000$              
1362 Solano Solano Justice Building B2030 Exterior Doors 19,000$                   15,000$                     5,000$              
1363 San Bernardino Victorville Courthouse-Dept. N-1 B2030 Exterior Doors 29,000$                   18,000$                     10,000$            
1364 Santa Barbara Santa Maria Courts, Bldgs. A + B B2020 Exterior Windows 20,000$                   5,000$                       15,000$            
1365 Santa Barbara Santa Maria Courts, Bldgs. A + B B2030 Exterior Doors 20,000$                   5,000$                       16,000$            
1366 Alameda Hayward Hall of Justice B2010 Exterior Walls 97,000$                   86,000$                     11,000$            
1367 Alameda George E. McDonald Hall of Justice B2030 Exterior Doors 8,000$                     8,000$                       -$                      
1368 Alameda George E. McDonald Hall of Justice B2034 Overhead Doors 16,000$                   16,000$                     -$                      
1369 Alameda Berkeley Courthouse B2020 Exterior Windows 94,000$                   94,000$                     -$                      
1370 Alameda Fremont Hall of Justice B2030 Exterior Doors 66,000$                   53,000$                     14,000$            
1371 Alameda Fremont Hall of Justice B2034 Overhead Doors 23,000$                   18,000$                     5,000$              
1372 Amador Amador County Courthouse B2020 Exterior Windows 24,000$                   24,000$                     -$                      
1373 Contra Costa Wakefield Taylor Courthouse B2020 Exterior Windows 68,000$                   68,000$                     -$                      
1374 Contra Costa Bray Courts B2020 Exterior Windows 1,691,000$              1,446,000$               245,000$          
1375 Contra Costa Bray Courts B2030 Exterior Doors 16,000$                   14,000$                     2,000$              
1376 Contra Costa Danville District Courthouse B2030 Exterior Doors 8,000$                     8,000$                       -$                      
1377 Contra Costa George D. Carroll Courthouse B2020 Exterior Windows 113,000$                 85,000$                     28,000$            
1378 Contra Costa George D. Carroll Courthouse B2030 Exterior Doors 8,000$                     6,000$                       2,000$              
1379 Del Norte Del Norte County Superior Court B2030 Exterior Doors 8,000$                     5,000$                       3,000$              
1380 El Dorado Cameron Park B2030 Exterior Doors 9,000$                     9,000$                       -$                      
1381 El Dorado Johnson Bldg. B2030 Exterior Doors 15,000$                   15,000$                     -$                      
1382 Fresno B.F. Sisk Federal Courthouse B2020 Exterior Windows 1,576,000$              1,576,000$               -$                      
1383 Fresno B.F. Sisk Federal Courthouse B2030 Exterior Doors 7,000$                     7,000$                       -$                      
1384 Imperial Imperial County Courthouse B2030 Exterior Doors 30,000$                   30,000$                     -$                      
1385 Kern Bakersfield Superior Court B2030 Exterior Doors 33,000$                   21,000$                     12,000$            
1386 Kern Bakersfield Justice Bldg. B2030 Exterior Doors 40,000$                   21,000$                     20,000$            
1387 Kern Bakersfield Justice Bldg. B2034 Overhead Doors 20,000$                   10,000$                     10,000$            
1388 Kern Bakersfield Juvenile Center B2030 Exterior Doors 31,000$                   21,000$                     10,000$            
1389 Kern Bakersfield Juvenile Center B2034 Overhead Doors 20,000$                   13,000$                     7,000$              
1390 Kern Delano/North Kern Court B2030 Exterior Doors 18,000$                   14,000$                     3,000$              
1391 Kern Shafter/Wasco Courts Bldg. B2030 Exterior Doors 18,000$                   16,000$                     2,000$              
1392 Kern Taft Courts Bldg. B2030 Exterior Doors 8,000$                     8,000$                       -$                      
1393 Kern Arvin/ Lamont Branch B2030 Exterior Doors 8,000$                     5,000$                       3,000$              
1394 Kings Probation Building B2020 Exterior Windows 57,000$                   7,000$                       50,000$            
1395 Kings Probation Building B2030 Exterior Doors 14,000$                   2,000$                       12,000$            
1396 Kings Avenal Court B2030 Exterior Doors 14,000$                   8,000$                       6,000$              
1397 Lake South Civic Center B2030 Exterior Doors 10,000$                   7,000$                       3,000$              
1398 Los Angeles San Fernando Courthouse B2020 Exterior Windows 600,000$                 500,000$                   99,000$            
1399 Los Angeles San Fernando Courthouse B2030 Exterior Doors 7,000$                     6,000$                       1,000$              
1400 Los Angeles San Fernando Courthouse B2034 Overhead Doors 115,000$                 96,000$                     19,000$            
1401 Los Angeles Santa Clarita Courthouse B2030 Exterior Doors 10,000$                   9,000$                       1,000$              
1402 Los Angeles Santa Clarita Courthouse B2034 Overhead Doors 16,000$                   14,000$                     2,000$              
1403 Los Angeles Alfred J. McCourtney Juvenile Justice Center B2030 Exterior Doors 17,000$                   12,000$                     5,000$              
1404 Los Angeles Sylmar Juvenile Court B2020 Exterior Windows 35,000$                   12,000$                     23,000$            
1405 Los Angeles Compton Courthouse B2030 Exterior Doors 77,000$                   51,000$                     26,000$            
1406 Los Angeles Los Padrinos Juvenile Court B2020 Exterior Windows 37,000$                   11,000$                     26,000$            
1407 Los Angeles Los Padrinos Juvenile Court B2030 Exterior Doors 12,000$                   3,000$                       8,000$              
1408 Los Angeles Norwalk Courthouse B2030 Exterior Doors 69,000$                   59,000$                     10,000$            
1409 Los Angeles Bellflower Courthouse B2030 Exterior Doors 242,000$                 189,000$                   53,000$            
1410 Los Angeles Bellflower Courthouse B2034 Overhead Doors 7,000$                     5,000$                       1,000$              
1411 Los Angeles Downey Courthouse B2030 Exterior Doors 35,000$                   29,000$                     6,000$              
1412 Los Angeles Santa Monica Courthouse B2030 Exterior Doors 33,000$                   26,000$                     7,000$              
1413 Los Angeles Beverly Hills Courthouse B2030 Exterior Doors 41,000$                   32,000$                     8,000$              
1414 Los Angeles Beverly Hills Courthouse B2034 Overhead Doors 34,000$                   27,000$                     7,000$              
1415 Los Angeles Van Nuys Courthouse East B2030 Exterior Doors 15,000$                   14,000$                     2,000$              
1416 Los Angeles Van Nuys Courthouse East B2034 Overhead Doors 6,000$                     6,000$                       1,000$              
1417 Los Angeles Van Nuys Courthouse East B2039 Other Doors & Entrances 39,000$                   35,000$                     4,000$              
1418 Los Angeles Van Nuys Courthouse West B2039 Other Doors & Entrances 16,000$                   13,000$                     3,000$              
1419 Los Angeles Torrance Courthouse B2030 Exterior Doors 68,000$                   62,000$                     7,000$              
1420 Los Angeles Inglewood Courthouse B2010 Exterior Walls 24,000$                   18,000$                     6,000$              
1421 Los Angeles Inglewood Courthouse B2030 Exterior Doors 36,000$                   27,000$                     9,000$              
1422 Los Angeles Inglewood Courthouse B2034 Overhead Doors 34,000$                   25,000$                     9,000$              
1423 Los Angeles Glendale Courthouse B2030 Exterior Doors 20,000$                   18,000$                     2,000$              
1424 Los Angeles Glendale Courthouse B2039 Other Doors & Entrances 15,000$                   13,000$                     1,000$              
1425 Los Angeles Alhambra Courthouse B2030 Exterior Doors 90,000$                   77,000$                     13,000$            
1426 Los Angeles Stanley Mosk Courthouse B2030 Exterior Doors 103,000$                 100,000$                   3,000$              
1427 Los Angeles Stanley Mosk Courthouse B2034 Overhead Doors 23,000$                   23,000$                     1,000$              

DRAFT



Deferred Maintenance List, FY 2016-2017
Active Facilities

22 of 41

LINE # County Facility Name Project System Targeted for Renewal

Project Rough 
Order of 

Magnitude
Judicial Branch 
Share of Cost

County Share 
of Cost

1428 Los Angeles Clara Shortridge Foltz Criminal Justice Center B2030 Exterior Doors 145,000$                 100,000$                   45,000$            

1429 Los Angeles Clara Shortridge Foltz Criminal Justice Center B2034 Overhead Doors 76,000$                   52,000$                     24,000$            
1430 Los Angeles Monrovia Training Center B2020 Exterior Windows 51,000$                   36,000$                     15,000$            
1431 Los Angeles Eastlake Juvenile Court B2020 Exterior Windows 37,000$                   20,000$                     17,000$            
1432 Los Angeles Metropolitan Courthouse B2030 Exterior Doors 140,000$                 132,000$                   8,000$              
1433 Los Angeles Metropolitan Courthouse B2034 Overhead Doors 26,000$                   24,000$                     1,000$              
1434 Los Angeles Central Arraignment Courts B2020 Exterior Windows 3,377,000$              3,047,000$               330,000$          
1435 Los Angeles Central Arraignment Courts B2030 Exterior Doors 136,000$                 122,000$                   13,000$            
1436 Los Angeles Central Arraignment Courts B2034 Overhead Doors 9,000$                     8,000$                       1,000$              
1437 Los Angeles East Los Angeles Courthouse B2034 Overhead Doors 46,000$                   36,000$                     10,000$            
1438 Los Angeles Pomona Courthouse South B2030 Exterior Doors 22,000$                   20,000$                     2,000$              
1439 Los Angeles Pomona Courthouse South B2034 Overhead Doors 13,000$                   12,000$                     1,000$              
1440 Napa Criminal Court Building B2020 Exterior Windows 416,000$                 416,000$                   -$                      
1441 Nevada Nevada City Courthouse B2030 Exterior Doors 12,000$                   8,000$                       4,000$              
1442 Nevada Nevada City Courthouse Annex B2034 Overhead Doors 12,000$                   5,000$                       7,000$              
1443 Orange Central Justice Center B2020 Exterior Windows 18,300,000$           16,700,000$             1,600,000$      
1444 Orange Central Justice Center G20 Site Improvements 119,000$                 108,000$                   10,000$            
1445 Orange Civil Complex Center ("CXC") B2034 Overhead Doors 6,000$                     6,000$                       -$                      
1446 Orange North Justice Center B2030 Exterior Doors 6,000$                     6,000$                       1,000$              
1447 Placer Historic Courthouse B2030 Exterior Doors 122,000$                 94,000$                     28,000$            
1448 Sacramento Gordon Schaber Sacramento Superior Court B2034 Overhead Doors 12,000$                   12,000$                     -$                      
1449 Sacramento Carol Miller Justice Center Court Facility B2010 Exterior Walls 18,000$                   18,000$                     -$                      
1450 San Diego Kearny Mesa Court B2030 Exterior Doors 14,000$                   14,000$                     -$                      
1451 San Diego Kearny Mesa Traffic Court KM3 Trailer B2020 Exterior Windows 7,000$                     7,000$                       -$                      
1452 San Diego Kearny Mesa Traffic Court KM3 Trailer B2030 Exterior Doors 11,000$                   11,000$                     -$                      
1453 San Diego Kearny Mesa Traffic Court KM4 Trailer B2020 Exterior Windows 7,000$                     7,000$                       -$                      
1454 San Diego Kearny Mesa Traffic Court KM5 & KM6 Trailer B2020 Exterior Windows 7,000$                     7,000$                       -$                      
1455 San Diego Juvenile Court B2030 Exterior Doors 11,000$                   8,000$                       3,000$              
1456 San Diego Department 9 Trailer B2020 Exterior Windows 11,000$                   11,000$                     -$                      
1457 San Diego Department 9 Trailer B2030 Exterior Doors 8,000$                     8,000$                       -$                      
1458 San Diego Department 10 Trailer B2020 Exterior Windows 11,000$                   11,000$                     -$                      
1459 San Diego Department 10 Trailer B2030 Exterior Doors 8,000$                     8,000$                       -$                      
1460 San Diego North County Regional Center - Annex B2030 Exterior Doors 8,000$                     8,000$                       -$                      
1461 San Diego Trailer - Dept 34 B2020 Exterior Windows 20,000$                   20,000$                     -$                      
1462 San Diego Trailer - Dept 35 B2020 Exterior Windows 20,000$                   20,000$                     -$                      
1463 San Diego Trailer - Storage A B2020 Exterior Windows 9,000$                     9,000$                       -$                      
1464 San Diego Trailer - Family Support B2020 Exterior Windows 20,000$                   20,000$                     -$                      
1465 San Diego Trailer - Family Support B2030 Exterior Doors 8,000$                     8,000$                       -$                      
1466 San Diego East County Regional Center B2030 Exterior Doors 11,000$                   7,000$                       4,000$              
1467 San Mateo Traffic/ Small Claims Annex B2030 Exterior Doors 14,000$                   14,000$                     -$                      
1468 San Mateo Northern Branch Courthouse B2030 Exterior Doors 7,000$                     6,000$                       1,000$              
1469 Santa Clara Hall of Justice (West) B2030 Exterior Doors 9,000$                     9,000$                       -$                      
1470 Santa Clara Downtown Superior Court B2020 Exterior Windows 1,026,000$              1,026,000$               -$                      
1471 Santa Clara Downtown Superior Court B2030 Exterior Doors 9,000$                     9,000$                       -$                      
1472 Santa Clara Santa Clara Courthouse B2020 Exterior Windows 186,000$                 186,000$                   -$                      
1473 Tulare Visalia Superior Court B2034 Overhead Doors 8,000$                     3,000$                       5,000$              
1474 Alameda Wiley W. Manuel Courthouse B2030 Exterior Doors 55,000$                   46,000$                     9,000$              
1475 Alameda Hayward Hall of Justice B2030 Exterior Doors 35,000$                   31,000$                     4,000$              
1476 Los Angeles East Los Angeles Courthouse B2030 Exterior Doors 71,000$                   55,000$                     16,000$            
1477 Los Angeles West Covina Courthouse B2030 Exterior Doors 33,000$                   27,000$                     6,000$              
1478 Orange Central Justice Center B2030 Exterior Doors 233,000$                 212,000$                   21,000$            
1479 Orange Civil Complex Center ("CXC") B2030 Exterior Doors 14,000$                   14,000$                     -$                      
1480 Orange West Justice Center B2030 Exterior Doors 210,000$                 191,000$                   20,000$            
1481 Sacramento Gordon Schaber Sacramento Superior Court B2030 Exterior Doors 23,000$                   23,000$                     -$                      
1482 San Diego North County Regional Center - North B2030 Exterior Doors 49,000$                   49,000$                     -$                      
1483 Santa Clara Historic Courthouse B2030 Exterior Doors 30,000$                   30,000$                     -$                      
1484 Tulare Visalia Superior Court B2030 Exterior Doors 38,000$                   12,000$                     26,000$            
1485 Ventura Hall of Justice B2030 Exterior Doors 116,000$                 81,000$                     35,000$            
1486 Santa Barbara Santa Maria Courts, Bldg G B2030 Exterior Doors 27,000$                   26,000$                     1,000$              
1487 Santa Barbara Santa Maria Courts, Bldg G B2034 Overhead Doors 61,000$                   58,000$                     2,000$              
1488 San Bernardino Joshua Tree Courthouse B2030 Exterior Doors 17,000$                   6,000$                       11,000$            
1489 San Bernardino Fontana Courthouse B2030 Exterior Doors 11,000$                   9,000$                       2,000$              
1490 Orange Central Justice Center B2010 Exterior Walls 6,356,000$              5,795,000$               561,000$          
1491 San Bernardino San Bernardino Courthouse B2020 Exterior Windows 544,000$                 520,000$                   24,000$            
1492 Solano Law and Justice Center C1020 Interior Doors 19,000$                   2,000$                       17,000$            
1493 Santa Barbara Santa Maria Courts, Bldgs. A + B C1020 Interior Doors 24,000$                   6,000$                       19,000$            
1494 Orange West Justice Center C1020 Interior Doors 1,294,000$              1,173,000$               121,000$          
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1495 Nevada Joseph Center C1020 Interior Doors 26,000$                   8,000$                       18,000$            
1496 Alameda Fremont Hall of Justice B2020 Exterior Windows 244,000$                 194,000$                   50,000$            
1497 Los Angeles Alhambra Courthouse B2020 Exterior Windows 2,607,000$              2,242,000$               365,000$          
1498 Madera Sierra Courthouse B2020 Exterior Windows 390,000$                 265,000$                   125,000$          
1499 Santa Clara Hall of Justice (West) B2020 Exterior Windows 408,000$                 408,000$                   -$                      
1500 Los Angeles Compton Courthouse G20 Site Improvements 215,000$                 142,000$                   73,000$            
1501 San Francisco Civic Center Courthouse C1020 Interior Doors 35,000$                   35,000$                     -$                      
1502 Santa Barbara Santa Maria Courts Bldgs C + D B2010 Exterior Walls 11,000$                   11,000$                     -$                      
1503 San Bernardino Rancho Cucamonga Courthouse B2010 Exterior Walls 364,000$                 277,000$                   87,000$            
1504 Contra Costa Wakefield Taylor Courthouse B2010 Exterior Walls 489,000$                 489,000$                   -$                      
1505 Los Angeles Beverly Hills Courthouse B2010 Exterior Walls 45,000$                   36,000$                     9,000$              
1506 Los Angeles Chatsworth Courthouse B2010 Exterior Walls 15,000$                   12,000$                     2,000$              
1507 Los Angeles Edmund D. Edelman Children's Court B2010 Exterior Walls 1,609,000$              1,126,000$               483,000$          
1508 Orange Civil Complex Center ("CXC") B2010 Exterior Walls 133,000$                 133,000$                   -$                      
1509 Orange Betty Lou Lamoreaux Justice Center B2010 Exterior Walls 63,000$                   50,000$                     13,000$            
1510 Sacramento Gordon Schaber Sacramento Superior Court B2010 Exterior Walls 71,000$                   71,000$                     -$                      
1511 Solano Hall of Justice B2020 Exterior Windows 1,650,000$              1,202,000$               449,000$          
1512 Contra Costa Family Law Center B2020 Exterior Windows 32,000$                   32,000$                     -$                      
1513 Humboldt Humboldt County Courthouse (Eureka) B2020 Exterior Windows 402,000$                 134,000$                   268,000$          
1514 Kern Bakersfield Justice Bldg. B2020 Exterior Windows 780,000$                 399,000$                   382,000$          
1515 Kern Taft Courts Bldg. B2020 Exterior Windows 56,000$                   56,000$                     -$                      
1516 Kings Avenal Court B2020 Exterior Windows 115,000$                 67,000$                     48,000$            
1517 Los Angeles Compton Courthouse B2020 Exterior Windows 1,928,000$              1,275,000$               653,000$          
1518 Los Angeles Norwalk Courthouse B2020 Exterior Windows 3,212,000$              2,731,000$               481,000$          
1519 Los Angeles Santa Monica Courthouse B2020 Exterior Windows 516,000$                 405,000$                   111,000$          
1520 Los Angeles Inglewood Juvenile Court B2020 Exterior Windows 169,000$                 137,000$                   33,000$            

1521 Los Angeles Clara Shortridge Foltz Criminal Justice Center B2020 Exterior Windows 24,900,000$           17,100,000$             7,800,000$      
1522 Los Angeles Metropolitan Courthouse B2020 Exterior Windows 840,000$                 794,000$                   46,000$            
1523 Los Angeles Pomona Courthouse South B2020 Exterior Windows 1,219,000$              1,111,000$               108,000$          
1524 Los Angeles West Covina Courthouse B2020 Exterior Windows 449,000$                 373,000$                   76,000$            
1525 Nevada Nevada City Courthouse Annex B2020 Exterior Windows 617,000$                 263,000$                   353,000$          
1526 Orange Civil Complex Center ("CXC") B2020 Exterior Windows 57,000$                   57,000$                     -$                      
1527 Orange West Justice Center B2010 Exterior Walls 172,000$                 156,000$                   16,000$            
1528 Orange West Justice Center B2020 Exterior Windows 1,401,000$              1,270,000$               131,000$          
1529 Sacramento Gordon Schaber Sacramento Superior Court B2020 Exterior Windows 7,615,000$              7,615,000$               -$                      
1530 San Diego Juvenile Court B2020 Exterior Windows 412,000$                 308,000$                   105,000$          
1531 San Diego North County Regional Center - North B2020 Exterior Windows 385,000$                 385,000$                   -$                      
1532 San Diego South County Regional Center B2020 Exterior Windows 1,430,000$              513,000$                   918,000$          
1533 San Mateo Traffic/ Small Claims Annex B2020 Exterior Windows 100,000$                 100,000$                   -$                      
1534 San Mateo Central Branch B2020 Exterior Windows 203,000$                 203,000$                   -$                      
1535 San Mateo Northern Branch Courthouse B2020 Exterior Windows 602,000$                 501,000$                   101,000$          
1536 Los Angeles Norwalk Courthouse B2010 Exterior Walls 615,000$                 523,000$                   92,000$            
1537 Los Angeles Torrance Courthouse B2010 Exterior Walls 76,000$                   69,000$                     7,000$              
1538 Los Angeles Eastlake Juvenile Court B2010 Exterior Walls 183,000$                 100,000$                   83,000$            
1539 Los Angeles Alfred J. McCourtney Juvenile Justice Center B2020 Exterior Windows 539,000$                 372,000$                   167,000$          
1540 Tulare Visalia Superior Court B2020 Exterior Windows 3,201,000$              1,035,000$               2,166,000$      
1541 Fresno Fresno County Courthouse B2010 Exterior Walls 1,372,000$              1,316,000$               56,000$            
1542 Tulare Visalia Superior Court B2010 Exterior Walls 211,000$                 68,000$                     143,000$          
1543 San Bernardino San Bernardino Courthouse E1010 Equipment 841,000$                 805,000$                   37,000$            
1544 San Bernardino Barstow Courthouse B2020 Exterior Windows 256,000$                 199,000$                   56,000$            
1545 Riverside Riverside Juvenile Court B2020 Exterior Windows 241,000$                 119,000$                   122,000$          
1546 Solano Solano Justice Building B2020 Exterior Windows 303,000$                 231,000$                   72,000$            
1547 Solano Solano Justice Building E1010 Equipment 331,000$                 252,000$                   79,000$            
1548 Butte Butte County Courthouse E1010 Equipment 289,000$                 289,000$                   -$                      
1549 Los Angeles Santa Clarita Courthouse E1010 Equipment 108,000$                 95,000$                     12,000$            
1550 Los Angeles Beverly Hills Courthouse E1010 Equipment 194,000$                 154,000$                   40,000$            
1551 Los Angeles Metropolitan Courthouse E1010 Equipment 889,000$                 841,000$                   49,000$            
1552 Alameda George E. McDonald Hall of Justice B2020 Exterior Windows 194,000$                 194,000$                   -$                      
1553 Contra Costa Jail Annex B2020 Exterior Windows 179,000$                 11,000$                     169,000$          
1554 El Dorado Cameron Park B2020 Exterior Windows 43,000$                   43,000$                     -$                      
1555 Kern Bakersfield Juvenile Center B2020 Exterior Windows 428,000$                 286,000$                   142,000$          
1556 Kern Delano/North Kern Court B2020 Exterior Windows 210,000$                 170,000$                   41,000$            
1557 Kern Shafter/Wasco Courts Bldg. B2020 Exterior Windows 121,000$                 109,000$                   12,000$            
1558 Los Angeles Santa Clarita Courthouse B2020 Exterior Windows 76,000$                   68,000$                     9,000$              
1559 Los Angeles Downey Courthouse B2020 Exterior Windows 376,000$                 314,000$                   61,000$            
1560 Los Angeles Santa Monica Courthouse E1010 Equipment 303,000$                 238,000$                   65,000$            
1561 Los Angeles Beverly Hills Courthouse B2020 Exterior Windows 608,000$                 484,000$                   125,000$          
1562 Los Angeles Van Nuys Courthouse East B2020 Exterior Windows 242,000$                 218,000$                   25,000$            
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1563 Los Angeles Torrance Courthouse B2020 Exterior Windows 1,258,000$              1,137,000$               120,000$          
1564 Los Angeles Stanley Mosk Courthouse B2020 Exterior Windows 6,073,000$              5,907,000$               166,000$          
1565 San Bernardino Joshua Tree Courthouse B2020 Exterior Windows 183,000$                 62,000$                     121,000$          
1566 San Bernardino Fontana Courthouse B2020 Exterior Windows 120,000$                 98,000$                     21,000$            
1567 San Luis Obispo Courthouse Annex B2020 Exterior Windows 1,352,000$              673,000$                   680,000$          
1568 Kern Bakersfield Superior Court B2020 Exterior Windows 4,276,000$              2,679,000$               1,598,000$      
1569 Los Angeles Inglewood Courthouse B2020 Exterior Windows 1,354,000$              1,010,000$               345,000$          
1570 San Diego East County Regional Center B2020 Exterior Windows 2,597,000$              1,758,000$               838,000$          
1571 Los Angeles Hall of Records C1020 Interior Doors 49,000$                   5,000$                       44,000$            
1572 San Bernardino San Bernardino Courthouse B2010 Exterior Walls 55,000$                   53,000$                     2,000$              
1573 San Luis Obispo 1070 Palm St. B2010 Exterior Walls 20,000$                   20,000$                     -$                      
1574 Solano Hall of Justice B2010 Exterior Walls 135,000$                 98,000$                     37,000$            
1575 Solano Solano Justice Building B2010 Exterior Walls 79,000$                   60,000$                     19,000$            
1576 Del Norte Del Norte County Superior Court B2010 Exterior Walls 25,000$                   15,000$                     10,000$            
1577 Humboldt Humboldt County Courthouse (Eureka) B2010 Exterior Walls 96,000$                   32,000$                     64,000$            
1578 Imperial Imperial County Courthouse B2010 Exterior Walls 73,000$                   73,000$                     -$                      
1579 Kern Bakersfield Justice Bldg. B2010 Exterior Walls 147,000$                 75,000$                     72,000$            
1580 Los Angeles San Fernando Courthouse B2010 Exterior Walls 11,000$                   9,000$                       2,000$              
1581 Los Angeles Santa Monica Courthouse B2010 Exterior Walls 27,000$                   21,000$                     6,000$              
1582 Los Angeles Van Nuys Courthouse West B2010 Exterior Walls 30,000$                   24,000$                     6,000$              
1583 Los Angeles Burbank Courthouse B2010 Exterior Walls 224,000$                 203,000$                   21,000$            
1584 Los Angeles Glendale Courthouse B2010 Exterior Walls 42,000$                   38,000$                     4,000$              
1585 Los Angeles Pasadena Courthouse B2010 Exterior Walls 112,000$                 78,000$                     34,000$            

1586 Los Angeles Clara Shortridge Foltz Criminal Justice Center B2010 Exterior Walls 479,000$                 329,000$                   149,000$          
1587 Los Angeles Monrovia Training Center B2010 Exterior Walls 37,000$                   26,000$                     11,000$            
1588 Los Angeles El Monte Courthouse B2010 Exterior Walls 87,000$                   51,000$                     37,000$            
1589 Los Angeles West Covina Courthouse B2010 Exterior Walls 37,000$                   31,000$                     6,000$              
1590 Madera Sierra Courthouse B2010 Exterior Walls 11,000$                   7,000$                       4,000$              
1591 Monterey Marina Courthouse B2010 Exterior Walls 21,000$                   21,000$                     -$                      
1592 Nevada Nevada City Courthouse B2010 Exterior Walls 127,000$                 83,000$                     44,000$            
1593 Nevada Nevada City Courthouse Annex B2010 Exterior Walls 101,000$                 43,000$                     58,000$            
1594 Orange North Justice Center B2010 Exterior Walls 110,000$                 100,000$                   11,000$            
1595 Placer Historic Courthouse B2010 Exterior Walls 78,000$                   60,000$                     18,000$            
1596 San Diego Kearny Mesa Traffic Court KM3 Trailer B2010 Exterior Walls 12,000$                   12,000$                     -$                      
1597 San Diego Kearny Mesa Traffic Court KM4 Trailer B2010 Exterior Walls 12,000$                   12,000$                     -$                      
1598 San Diego Kearny Mesa Traffic Court KM5 & KM6 Trailer B2010 Exterior Walls 12,000$                   12,000$                     -$                      
1599 San Diego North County Regional Center - North B2010 Exterior Walls 107,000$                 107,000$                   -$                      
1600 San Mateo Northern Branch Courthouse B2010 Exterior Walls 6,000$                     5,000$                       1,000$              
1601 Santa Clara Historic Courthouse B2010 Exterior Walls 279,000$                 279,000$                   -$                      
1602 Santa Cruz Jury Assembly Room B2010 Exterior Walls 1,708,000$              1,708,000$               -$                      
1603 San Mateo Traffic/ Small Claims Annex B2010 Exterior Walls 74,000$                   74,000$                     -$                      
1604 Riverside Hall of Justice B2010 Exterior Walls 14,000$                   14,000$                     -$                      
1605 San Bernardino Fontana Courthouse B2010 Exterior Walls 25,000$                   21,000$                     5,000$              
1606 Riverside Larson Justice Center B2010 Exterior Walls 26,000$                   21,000$                     5,000$              
1607 San Francisco Civic Center Courthouse B2010 Exterior Walls 89,000$                   89,000$                     -$                      
1608 Orange Central Justice Center C1020 Interior Doors 5,444,000$              4,963,000$               481,000$          
1609 Los Angeles Torrance Courthouse C1020 Interior Doors 1,758,000$              1,590,000$               168,000$          
1610 Riverside Corona B2020 Exterior Windows 467,000$                 252,000$                   214,000$          
1611 San Bernardino Victorville Courthouse-Dept. N-1 B2020 Exterior Windows 57,000$                   37,000$                     20,000$            
1612 Alameda Hayward Hall of Justice B2020 Exterior Windows 590,000$                 521,000$                   69,000$            
1613 Kern Arvin/ Lamont Branch B2020 Exterior Windows 81,000$                   50,000$                     32,000$            
1614 Los Angeles Bellflower Courthouse B2020 Exterior Windows 152,000$                 118,000$                   33,000$            
1615 Los Angeles Hall of Records B2020 Exterior Windows 18,000$                   2,000$                       16,000$            
1616 Los Angeles Glendale Courthouse B2020 Exterior Windows 55,000$                   50,000$                     5,000$              
1617 Los Angeles East Los Angeles Courthouse B2020 Exterior Windows 70,000$                   54,000$                     16,000$            
1618 Merced Downtown Merced Courthouse B2020 Exterior Windows 705,000$                 705,000$                   -$                      
1619 Nevada Nevada City Courthouse B2020 Exterior Windows 24,000$                   16,000$                     8,000$              
1620 San Diego North County Regional Center - Annex B2020 Exterior Windows 18,000$                   18,000$                     -$                      
1621 Santa Clara Hall of Justice (East) B2020 Exterior Windows 41,000$                   41,000$                     -$                      
1622 Ventura Hall of Justice B2020 Exterior Windows 1,413,000$              987,000$                   426,000$          
1623 Alameda Wiley W. Manuel Courthouse B2020 Exterior Windows 3,051,000$              2,557,000$               494,000$          
1624 Fresno Fresno County Courthouse B2020 Exterior Windows 1,960,000$              1,880,000$               80,000$            
1625 San Diego Kearny Mesa Court B2020 Exterior Windows 47,000$                   47,000$                     -$                      
1626 Solano Hall of Justice G20 Site Improvements 163,000$                 119,000$                   44,000$            
1627 Butte Butte County Courthouse G20 Site Improvements 50,000$                   50,000$                     -$                      
1628 Riverside Larson Justice Center G20 Site Improvements 15,000$                   12,000$                     3,000$              
1629 San Bernardino San Bernardino Courthouse C1020 Interior Doors 1,659,000$              1,587,000$               72,000$            
1630 Los Angeles Inglewood Juvenile Court C1020 Interior Doors 272,000$                 220,000$                   52,000$            
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1631 Orange Betty Lou Lamoreaux Justice Center C1020 Interior Doors 70,000$                   56,000$                     14,000$            

1632 Los Angeles Clara Shortridge Foltz Criminal Justice Center G20 Site Improvements 1,249,000$              859,000$                   390,000$          
1633 Kern Bakersfield Superior Court C1020 Interior Doors 2,230,000$              1,397,000$               833,000$          
1634 Los Angeles Glendale Courthouse C1020 Interior Doors 120,000$                 108,000$                   11,000$            
1635 Solano Hall of Justice E1010 Equipment 331,000$                 241,000$                   90,000$            
1636 Los Angeles Van Nuys Courthouse West E1010 Equipment 69,000$                   55,000$                     13,000$            
1637 Orange Central Justice Center E1010 Equipment 1,557,000$              1,420,000$               138,000$          
1638 Orange Civil Complex Center ("CXC") E1010 Equipment 49,000$                   49,000$                     -$                      
1639 Los Angeles Chatsworth Courthouse E1010 Equipment 90,000$                   76,000$                     15,000$            
1640 Los Angeles Glendale Courthouse E1010 Equipment 290,000$                 263,000$                   27,000$            
1641 Tulare Visalia Superior Court C1020 Interior Doors 1,347,000$              435,000$                   912,000$          
1642 Sacramento Gordon Schaber Sacramento Superior Court C1020 Interior Doors 2,469,000$              2,469,000$               -$                      
1643 Santa Clara Historic Courthouse C1020 Interior Doors 756,000$                 756,000$                   -$                      
1644 San Bernardino San Bernardino Courthouse A10 Foundations 36,000$                   34,000$                     2,000$              
1645 Solano Solano Justice Building A10 Foundations 30,000$                   23,000$                     7,000$              
1646 Humboldt Humboldt County Courthouse (Eureka) C1020 Interior Doors 1,220,000$              407,000$                   813,000$          
1647 Santa Clara Downtown Superior Court C1020 Interior Doors 1,286,000$              1,286,000$               -$                      
1648 San Francisco Hall of Justice C1010 Interior Construction 275,000$                 64,000$                     211,000$          
1649 San Bernardino San Bernardino Courthouse C1010 Interior Construction 441,000$                 422,000$                   19,000$            
1650 Solano Law and Justice Center C1010 Interior Construction 40,000$                   5,000$                       35,000$            
1651 Santa Barbara Santa Maria Courts Bldgs C + D C1010 Interior Construction 179,000$                 179,000$                   -$                      
1652 San Bernardino Barstow Courthouse C1010 Interior Construction 18,000$                   14,000$                     4,000$              
1653 Santa Barbara Santa Maria Courts, Bldg F C1010 Interior Construction 28,000$                   28,000$                     -$                      
1654 San Luis Obispo 1070 Palm St. C1010 Interior Construction 20,000$                   20,000$                     -$                      
1655 Riverside Corona C1010 Interior Construction 692,000$                 374,000$                   318,000$          
1656 Solano Hall of Justice C1010 Interior Construction 1,047,000$              763,000$                   285,000$          
1657 Riverside Riverside Juvenile Court C1010 Interior Construction 32,000$                   16,000$                     16,000$            
1658 Solano Solano Justice Building C1010 Interior Construction 49,000$                   37,000$                     12,000$            
1659 San Bernardino Victorville Courthouse-Dept. N-1 C1010 Interior Construction 53,000$                   34,000$                     19,000$            
1660 Santa Barbara Santa Maria Courts, Bldgs. A + B C1010 Interior Construction 38,000$                   9,000$                       29,000$            
1661 Contra Costa George D. Carroll Courthouse C1010 Interior Construction 2,688,000$              2,016,000$               672,000$          
1662 Humboldt Humboldt County Courthouse (Eureka) C1010 Interior Construction 4,818,000$              1,607,000$               3,211,000$      
1663 Nevada Nevada City Courthouse C1010 Interior Construction 607,000$                 398,000$                   209,000$          
1664 Orange West Justice Center C1010 Interior Construction 829,000$                 751,000$                   77,000$            
1665 Alameda Wiley W. Manuel Courthouse C1010 Interior Construction 79,000$                   67,000$                     13,000$            
1666 Butte Butte County Courthouse C1010 Interior Construction 47,000$                   47,000$                     -$                      
1667 Contra Costa Wakefield Taylor Courthouse C1010 Interior Construction 3,706,000$              3,706,000$               -$                      
1668 Contra Costa Jail Annex C1010 Interior Construction 55,000$                   3,000$                       52,000$            
1669 Contra Costa Danville District Courthouse C1010 Interior Construction 17,000$                   17,000$                     -$                      
1670 Del Norte Del Norte County Superior Court C1010 Interior Construction 120,000$                 74,000$                     46,000$            
1671 Fresno Fresno County Courthouse C1010 Interior Construction 586,000$                 562,000$                   24,000$            
1672 Imperial Imperial County Courthouse C1010 Interior Construction 19,000$                   19,000$                     -$                      
1673 Kern Bakersfield Superior Court C1010 Interior Construction 149,000$                 93,000$                     56,000$            
1674 Kern Bakersfield Justice Bldg. C1010 Interior Construction 655,000$                 334,000$                   320,000$          
1675 Kern Delano/North Kern Court C1010 Interior Construction 235,000$                 190,000$                   46,000$            
1676 Kern Shafter/Wasco Courts Bldg. C1010 Interior Construction 127,000$                 115,000$                   13,000$            
1677 Kern Taft Courts Bldg. C1010 Interior Construction 50,000$                   50,000$                     -$                      
1678 Kings Avenal Court C1010 Interior Construction 14,000$                   8,000$                       6,000$              
1679 Los Angeles San Fernando Courthouse C1010 Interior Construction 125,000$                 104,000$                   21,000$            
1680 Los Angeles Compton Courthouse C1010 Interior Construction 592,000$                 391,000$                   200,000$          
1681 Los Angeles Norwalk Courthouse C1010 Interior Construction 1,730,000$              1,471,000$               259,000$          
1682 Los Angeles Norwalk Courthouse C1017 Interior Windows & Storefronts 111,000$                 94,000$                     17,000$            
1683 Los Angeles Bellflower Courthouse C1010 Interior Construction 148,000$                 116,000$                   33,000$            
1684 Los Angeles Downey Courthouse C1010 Interior Construction 7,000$                     6,000$                       1,000$              
1685 Los Angeles Beverly Hills Courthouse C1010 Interior Construction 182,000$                 145,000$                   37,000$            
1686 Los Angeles Airport Courthouse C1010 Interior Construction 28,000$                   22,000$                     6,000$              
1687 Los Angeles Van Nuys Courthouse East C1010 Interior Construction 27,000$                   24,000$                     3,000$              
1688 Los Angeles Torrance Courthouse C1010 Interior Construction 41,000$                   37,000$                     4,000$              
1689 Los Angeles Inglewood Juvenile Court C1010 Interior Construction 10,000$                   8,000$                       2,000$              
1690 Los Angeles Alhambra Courthouse C1010 Interior Construction 92,000$                   79,000$                     13,000$            
1691 Los Angeles Pasadena Courthouse C1010 Interior Construction 10,000$                   7,000$                       3,000$              

1692 Los Angeles Clara Shortridge Foltz Criminal Justice Center C1010 Interior Construction 493,000$                 339,000$                   154,000$          
1693 Los Angeles El Monte Courthouse C1010 Interior Construction 67,000$                   39,000$                     28,000$            
1694 Los Angeles Central Arraignment Courts C1010 Interior Construction 32,000$                   29,000$                     3,000$              
1695 Los Angeles Pomona Courthouse South C1010 Interior Construction 628,000$                 573,000$                   56,000$            
1696 Nevada Nevada City Courthouse Annex C1010 Interior Construction 358,000$                 153,000$                   205,000$          
1697 Orange Central Justice Center C1010 Interior Construction 3,838,000$              3,499,000$               339,000$          
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1698 Orange Betty Lou Lamoreaux Justice Center C1010 Interior Construction 71,000$                   56,000$                     14,000$            
1699 Orange North Justice Center C1010 Interior Construction 69,000$                   62,000$                     7,000$              
1700 Placer Historic Courthouse C1010 Interior Construction 82,000$                   63,000$                     19,000$            
1701 Sacramento Gordon Schaber Sacramento Superior Court C1010 Interior Construction 895,000$                 895,000$                   -$                      
1702 San Diego Kearny Mesa Court C1010 Interior Construction 220,000$                 220,000$                   -$                      
1703 San Diego Juvenile Court C1010 Interior Construction 1,238,000$              924,000$                   314,000$          
1704 San Diego Department 9 Trailer C1010 Interior Construction 112,000$                 112,000$                   -$                      
1705 San Diego South County Regional Center C1010 Interior Construction 243,000$                 87,000$                     156,000$          
1706 San Diego East County Regional Center C1010 Interior Construction 161,000$                 109,000$                   52,000$            
1707 San Joaquin Lodi Branch- Dept. 2 C1010 Interior Construction 64,000$                   64,000$                     -$                      
1708 San Mateo Hall of Justice C1010 Interior Construction 746,000$                 393,000$                   353,000$          
1709 San Mateo Traffic/ Small Claims Annex C1010 Interior Construction 19,000$                   19,000$                     -$                      
1710 Santa Clara Hall of Justice (West) C1010 Interior Construction 2,170,000$              2,170,000$               -$                      
1711 Santa Clara Santa Clara Courthouse C1010 Interior Construction 34,000$                   34,000$                     -$                      
1712 Tulare Visalia Superior Court C1010 Interior Construction 3,059,000$              989,000$                   2,070,000$      
1713 Alameda Hayward Hall of Justice C1010 Interior Construction 201,000$                 178,000$                   24,000$            
1714 Alameda Fremont Hall of Justice C1010 Interior Construction 470,000$                 373,000$                   97,000$            
1715 El Dorado Johnson Bldg. C1010 Interior Construction 81,000$                   81,000$                     -$                      
1716 Los Angeles West Covina Courthouse C1010 Interior Construction 35,000$                   29,000$                     6,000$              
1717 Merced Old Court C1010 Interior Construction 206,000$                 206,000$                   -$                      
1718 Merced Downtown Merced Courthouse C1010 Interior Construction 21,000$                   21,000$                     -$                      
1719 Orange Civil Complex Center ("CXC") C1010 Interior Construction 156,000$                 156,000$                   -$                      
1720 San Diego North County Regional Center - North C1010 Interior Construction 21,000$                   21,000$                     -$                      
1721 San Mateo Central Branch C1010 Interior Construction 126,000$                 126,000$                   -$                      
1722 San Mateo Northern Branch Courthouse C1010 Interior Construction 317,000$                 264,000$                   53,000$            
1723 Santa Clara Downtown Superior Court C1010 Interior Construction 3,140,000$              3,140,000$               -$                      
1724 Ventura Hall of Justice C1010 Interior Construction 554,000$                 387,000$                   167,000$          
1725 Santa Barbara Santa Maria Courts, Bldg G C1010 Interior Construction 13,000$                   12,000$                     -$                      
1726 San Luis Obispo Courthouse Annex C1010 Interior Construction 673,000$                 335,000$                   338,000$          
1727 San Bernardino Joshua Tree Courthouse C1010 Interior Construction 69,000$                   23,000$                     46,000$            
1728 San Bernardino Fontana Courthouse C1010 Interior Construction 16,000$                   13,000$                     3,000$              
1729 Riverside Larson Justice Center C1010 Interior Construction 220,000$                 178,000$                   42,000$            
1730 Alameda Wiley W. Manuel Courthouse E1010 Equipment 818,000$                 685,000$                   132,000$          
1731 Los Angeles Van Nuys Courthouse East E1010 Equipment 74,000$                   66,000$                     8,000$              
1732 Solano Solano Justice Building G20 Site Improvements 46,000$                   35,000$                     11,000$            
1733 San Mateo Northern Branch Courthouse C1020 Interior Doors 335,000$                 278,000$                   56,000$            
1734 San Bernardino Rancho Cucamonga Courthouse C1020 Interior Doors 59,000$                   45,000$                     14,000$            
1735 Contra Costa George D. Carroll Courthouse C1020 Interior Doors 694,000$                 520,000$                   174,000$          
1736 San Diego East County Regional Center C1020 Interior Doors 446,000$                 302,000$                   144,000$          
1737 Merced Downtown Merced Courthouse C1020 Interior Doors 63,000$                   63,000$                     -$                      
1738 Riverside Family Law Court B2020 Exterior Windows 118,000$                 118,000$                   -$                      
1739 Riverside Family Law Court B2030 Exterior Doors 156,000$                 156,000$                   -$                      
1740 Riverside Family Law Court B2039 Other Doors & Entrances 56,000$                   56,000$                     -$                      
1741 Merced Old Court C1020 Interior Doors 167,000$                 167,000$                   -$                      
1742 Fresno Fresno County Courthouse C1020 Interior Doors 1,948,000$              1,869,000$               80,000$            

1743 Los Angeles Clara Shortridge Foltz Criminal Justice Center C1020 Interior Doors 3,424,000$              2,355,000$               1,069,000$      
1744 Los Angeles Central Arraignment Courts C1020 Interior Doors 186,000$                 168,000$                   18,000$            
1745 San Diego Kearny Mesa Court C1020 Interior Doors 221,000$                 221,000$                   -$                      
1746 Merced Downtown Merced Courthouse C3020 Floor Finishes 365,000$                 365,000$                   -$                      
1747 Riverside Riverside Juvenile Justice Trailers C3020 Floor Finishes 13,000$                   13,000$                     -$                      
1748 San Bernardino San Bernardino Courthouse C3020 Floor Finishes 853,000$                 816,000$                   37,000$            
1749 Solano Law and Justice Center C3020 Floor Finishes 257,000$                 33,000$                     225,000$          
1750 San Francisco Hall of Justice C3020 Floor Finishes 1,656,000$              385,000$                   1,271,000$      
1751 Santa Barbara Santa Maria Courts Bldgs C + D C3020 Floor Finishes 1,028,000$              1,028,000$               -$                      
1752 San Bernardino Barstow Courthouse C3020 Floor Finishes 261,000$                 204,000$                   58,000$            
1753 Santa Barbara Santa Maria Courts, Bldg F C3020 Floor Finishes 112,000$                 112,000$                   -$                      
1754 San Luis Obispo 1070 Palm St. C3020 Floor Finishes 23,000$                   23,000$                     -$                      
1755 Solano Hall of Justice C3020 Floor Finishes 1,282,000$              933,000$                   348,000$          
1756 San Bernardino Rancho Cucamonga Courthouse C3020 Floor Finishes 2,260,000$              1,719,000$               541,000$          
1757 Solano Solano Justice Building C3020 Floor Finishes 649,000$                 494,000$                   155,000$          
1758 San Bernardino Victorville Courthouse-Dept. N-1 C3020 Floor Finishes 882,000$                 567,000$                   315,000$          
1759 Santa Barbara Santa Maria Courts, Bldgs. A + B C3020 Floor Finishes 228,000$                 53,000$                     175,000$          
1760 Alameda Hayward Hall of Justice C3020 Floor Finishes 1,217,000$              1,074,000$               142,000$          
1761 Alameda George E. McDonald Hall of Justice C3020 Floor Finishes 139,000$                 139,000$                   -$                      
1762 Alameda Berkeley Courthouse C3020 Floor Finishes 132,000$                 132,000$                   -$                      
1763 Amador Amador County Courthouse C3020 Floor Finishes 23,000$                   23,000$                     -$                      
1764 Contra Costa Bray Courts C3020 Floor Finishes 66,000$                   57,000$                     10,000$            
1765 Contra Costa George D. Carroll Courthouse C3020 Floor Finishes 835,000$                 626,000$                   209,000$          
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1766 Fresno B.F. Sisk Federal Courthouse C3020 Floor Finishes 1,263,000$              1,263,000$               -$                      
1767 Humboldt Humboldt County Courthouse (Eureka) C3020 Floor Finishes 2,958,000$              987,000$                   1,971,000$      
1768 Imperial Imperial County Courthouse C1020 Interior Doors 826,000$                 826,000$                   -$                      
1769 Inyo Inyo Historic Courthouse C3020 Floor Finishes 112,000$                 38,000$                     74,000$            
1770 Kern Bakersfield Justice Bldg. C3020 Floor Finishes 1,935,000$              988,000$                   946,000$          
1771 Kern Delano/North Kern Court C3020 Floor Finishes 165,000$                 133,000$                   32,000$            
1772 Kern Shafter/Wasco Courts Bldg. C3020 Floor Finishes 192,000$                 173,000$                   19,000$            
1773 Kern Taft Courts Bldg. C3020 Floor Finishes 72,000$                   72,000$                     -$                      
1774 Kern Arvin/ Lamont Branch C3020 Floor Finishes 322,000$                 196,000$                   126,000$          
1775 Kings Probation Building C3020 Floor Finishes 63,000$                   7,000$                       56,000$            
1776 Kings Avenal Court C3020 Floor Finishes 65,000$                   38,000$                     27,000$            
1777 Kings Corcoran Court C3020 Floor Finishes 107,000$                 94,000$                     13,000$            
1778 Los Angeles San Fernando Courthouse C3020 Floor Finishes 1,396,000$              1,165,000$               232,000$          
1779 Los Angeles Alfred J. McCourtney Juvenile Justice Center C3020 Floor Finishes 286,000$                 197,000$                   89,000$            
1780 Los Angeles Sylmar Juvenile Court C3020 Floor Finishes 60,000$                   21,000$                     40,000$            
1781 Los Angeles Los Padrinos Juvenile Court C3020 Floor Finishes 51,000$                   15,000$                     36,000$            
1782 Los Angeles Norwalk Courthouse C3020 Floor Finishes 966,000$                 822,000$                   145,000$          
1783 Los Angeles Bellflower Courthouse C3020 Floor Finishes 401,000$                 312,000$                   88,000$            
1784 Los Angeles Santa Monica Court Annex C3020 Floor Finishes 127,000$                 127,000$                   -$                      
1785 Los Angeles Airport Courthouse C3020 Floor Finishes 1,705,000$              1,316,000$               389,000$          
1786 Los Angeles Hall of Records C3020 Floor Finishes 229,000$                 24,000$                     205,000$          
1787 Los Angeles Van Nuys Courthouse East C3020 Floor Finishes 889,000$                 798,000$                   91,000$            
1788 Los Angeles Van Nuys Courthouse West C3020 Floor Finishes 1,690,000$              1,360,000$               330,000$          
1789 Los Angeles Chatsworth Courthouse C3020 Floor Finishes 1,510,000$              1,266,000$               245,000$          
1790 Los Angeles Torrance Courthouse C3020 Floor Finishes 649,000$                 587,000$                   62,000$            
1791 Los Angeles Inglewood Juvenile Court C3020 Floor Finishes 136,000$                 110,000$                   26,000$            
1792 Los Angeles Glendale Courthouse C3020 Floor Finishes 273,000$                 247,000$                   26,000$            
1793 Los Angeles Alhambra Courthouse C3020 Floor Finishes 253,000$                 217,000$                   35,000$            
1794 Los Angeles Pasadena Courthouse C3020 Floor Finishes 745,000$                 517,000$                   228,000$          
1795 Los Angeles Monrovia Training Center C3020 Floor Finishes 183,000$                 129,000$                   54,000$            
1796 Los Angeles El Monte Courthouse C3020 Floor Finishes 540,000$                 314,000$                   226,000$          
1797 Los Angeles Eastlake Juvenile Court C3020 Floor Finishes 258,000$                 142,000$                   117,000$          
1798 Los Angeles Central Arraignment Courts C3020 Floor Finishes 232,000$                 209,000$                   23,000$            
1799 Los Angeles East Los Angeles Courthouse C3020 Floor Finishes 432,000$                 336,000$                   96,000$            
1800 Los Angeles Pomona Courthouse South C3020 Floor Finishes 2,864,000$              2,610,000$               254,000$          
1801 Los Angeles West Covina Courthouse C3020 Floor Finishes 772,000$                 641,000$                   131,000$          
1802 Madera Sierra Courthouse C3020 Floor Finishes 83,000$                   57,000$                     27,000$            
1803 Merced Old Court C3020 Floor Finishes 310,000$                 310,000$                   -$                      
1804 Napa Criminal Court Building C3020 Floor Finishes 312,000$                 312,000$                   -$                      
1805 Nevada Nevada City Courthouse C3020 Floor Finishes 356,000$                 233,000$                   123,000$          
1806 Orange Central Justice Center C3020 Floor Finishes 5,720,000$              5,215,000$               505,000$          
1807 Orange Central Justice Center Annex C3020 Floor Finishes 41,000$                   3,000$                       38,000$            
1808 Orange Civil Complex Center ("CXC") C3020 Floor Finishes 346,000$                 346,000$                   -$                      
1809 Orange Betty Lou Lamoreaux Justice Center C3020 Floor Finishes 1,854,000$              1,482,000$               372,000$          
1810 Orange West Justice Center C3020 Floor Finishes 1,203,000$              1,091,000$               112,000$          
1811 Placer Historic Courthouse C3020 Floor Finishes 465,000$                 358,000$                   107,000$          
1812 Placer Bill Santucci Justice Center C3020 Floor Finishes 625,000$                 625,000$                   -$                      
1813 Sacramento Juvenile Courthouse C3020 Floor Finishes 689,000$                 689,000$                   -$                      
1814 Sacramento Carol Miller Justice Center Court Facility C3020 Floor Finishes 957,000$                 936,000$                   22,000$            
1815 San Diego Hall of Justice C3020 Floor Finishes 2,636,000$              1,061,000$               1,575,000$      
1816 San Diego Kearny Mesa Court C3020 Floor Finishes 138,000$                 138,000$                   -$                      
1817 San Diego Kearny Mesa Traffic Court KM3 Trailer C3020 Floor Finishes 12,000$                   12,000$                     -$                      
1818 San Diego Kearny Mesa Traffic Court KM4 Trailer C3020 Floor Finishes 12,000$                   12,000$                     -$                      
1819 San Diego Kearny Mesa Traffic Court KM5 & KM6 Trailer C3020 Floor Finishes 12,000$                   12,000$                     -$                      
1820 San Diego Department 9 Trailer C3020 Floor Finishes 13,000$                   13,000$                     -$                      
1821 San Diego Department 10 Trailer C3020 Floor Finishes 13,000$                   13,000$                     -$                      
1822 San Diego North County Regional Center - South C3020 Floor Finishes 1,398,000$              940,000$                   458,000$          
1823 San Diego North County Regional Center - North C3020 Floor Finishes 465,000$                 465,000$                   -$                      
1824 San Diego Trailer - Dept 34 C3020 Floor Finishes 13,000$                   13,000$                     -$                      
1825 San Diego Trailer - Dept 35 C3020 Floor Finishes 13,000$                   13,000$                     -$                      
1826 San Diego Trailer - Storage A C3020 Floor Finishes 6,000$                     6,000$                       -$                      
1827 San Diego Trailer - Family Support C3020 Floor Finishes 13,000$                   13,000$                     -$                      
1828 San Francisco Youth Guidance Center C3020 Floor Finishes 21,000$                   3,000$                       18,000$            
1829 San Mateo Traffic/ Small Claims Annex C3020 Floor Finishes 67,000$                   67,000$                     -$                      
1830 Santa Cruz Main Courthouse C3020 Floor Finishes 182,000$                 180,000$                   2,000$              
1831 Alameda Wiley W. Manuel Courthouse C3020 Floor Finishes 2,293,000$              1,921,000$               371,000$          
1832 Imperial Imperial County Courthouse C3020 Floor Finishes 775,000$                 775,000$                   -$                      
1833 Kern Bakersfield Superior Court C3020 Floor Finishes 1,489,000$              933,000$                   556,000$          
1834 Kern Bakersfield Juvenile Center C3020 Floor Finishes 564,000$                 376,000$                   187,000$          
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1835 Los Angeles Santa Clarita Courthouse C3020 Floor Finishes 379,000$                 335,000$                   44,000$            
1836 Los Angeles Downey Courthouse C3020 Floor Finishes 793,000$                 664,000$                   129,000$          
1837 Los Angeles Santa Monica Courthouse C3020 Floor Finishes 640,000$                 502,000$                   138,000$          
1838 Los Angeles Beverly Hills Courthouse C3020 Floor Finishes 689,000$                 548,000$                   141,000$          

1839 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse C3020 Floor Finishes 1,900,000$              1,397,000$               503,000$          

1840 Los Angeles Inglewood Courthouse C3020 Floor Finishes 822,000$                 613,000$                   209,000$          
1841 Los Angeles Stanley Mosk Courthouse C3020 Floor Finishes 3,570,000$              3,472,000$               98,000$            

1842 Los Angeles Clara Shortridge Foltz Criminal Justice Center C3020 Floor Finishes 4,550,000$              3,130,000$               1,420,000$      
1843 Los Angeles Metropolitan Courthouse C3020 Floor Finishes 1,020,000$              965,000$                   56,000$            
1844 Orange North Justice Center C3020 Floor Finishes 718,000$                 649,000$                   70,000$            
1845 San Diego South County Regional Center C3020 Floor Finishes 1,049,000$              376,000$                   673,000$          
1846 Santa Barbara Santa Maria Courts Bldgs C + D C1020 Interior Doors 413,000$                 413,000$                   -$                      
1847 Los Angeles Burbank Courthouse C3020 Floor Finishes 601,000$                 546,000$                   56,000$            
1848 Los Angeles Edmund D. Edelman Children's Court C3020 Floor Finishes 1,708,000$              1,196,000$               513,000$          
1849 Alameda Fremont Hall of Justice C3020 Floor Finishes 1,696,000$              1,346,000$               349,000$          
1850 Contra Costa Wakefield Taylor Courthouse C3020 Floor Finishes 2,549,000$              2,549,000$               -$                      
1851 Sacramento Gordon Schaber Sacramento Superior Court C3020 Floor Finishes 6,450,000$              6,450,000$               -$                      
1852 San Mateo Hall of Justice C3020 Floor Finishes 1,250,000$              659,000$                   591,000$          
1853 Santa Clara Downtown Superior Court C3020 Floor Finishes 1,908,000$              1,908,000$               -$                      
1854 Santa Barbara Santa Maria Courts, Bldg G C3020 Floor Finishes 787,000$                 759,000$                   28,000$            
1855 Riverside Hall of Justice C3020 Floor Finishes 10,800,000$           10,800,000$             -$                      
1856 San Bernardino Joshua Tree Courthouse C3020 Floor Finishes 223,000$                 75,000$                     148,000$          
1857 Contra Costa Danville District Courthouse C3020 Floor Finishes 322,000$                 322,000$                   -$                      
1858 San Mateo Northern Branch Courthouse C3020 Floor Finishes 641,000$                 534,000$                   108,000$          
1859 San Bernardino Fontana Courthouse C3020 Floor Finishes 246,000$                 202,000$                   44,000$            
1860 Riverside Blythe Courthouse - Superior Court C3020 Floor Finishes 112,000$                 112,000$                   -$                      
1861 Riverside Larson Justice Center C3020 Floor Finishes 1,116,000$              902,000$                   214,000$          
1862 Santa Clara Hall of Justice (West) C3020 Floor Finishes 1,315,000$              1,315,000$               -$                      
1863 Santa Clara Santa Clara Courthouse C3020 Floor Finishes 587,000$                 587,000$                   -$                      
1864 Santa Barbara Santa Maria Juvenile Court (new) C3020 Floor Finishes 42,000$                   28,000$                     14,000$            
1865 El Dorado Johnson Bldg. C3020 Floor Finishes 318,000$                 318,000$                   -$                      
1866 San Mateo Central Branch C3020 Floor Finishes 157,000$                 157,000$                   -$                      
1867 Santa Clara Hall of Justice (East) C3020 Floor Finishes 2,489,000$              2,489,000$               -$                      
1868 Riverside Riverside Juvenile Court C3020 Floor Finishes 390,000$                 192,000$                   197,000$          
1869 Riverside Family Law Court C1020 Interior Doors 388,000$                 388,000$                   -$                      
1870 San Francisco Civic Center Courthouse C3020 Floor Finishes 2,986,000$              2,986,000$               -$                      
1871 Ventura Hall of Justice C3020 Floor Finishes 6,298,000$              4,400,000$               1,898,000$      
1872 Butte Butte County Courthouse C3020 Floor Finishes 1,054,000$              1,054,000$               -$                      
1873 El Dorado Cameron Park C3020 Floor Finishes 133,000$                 133,000$                   -$                      
1874 Nevada Nevada City Courthouse Annex C3020 Floor Finishes 383,000$                 164,000$                   220,000$          
1875 San Diego Juvenile Court C3020 Floor Finishes 573,000$                 428,000$                   145,000$          
1876 San Diego East County Regional Center C3020 Floor Finishes 3,608,000$              2,443,000$               1,165,000$      
1877 Fresno Fresno County Courthouse C3020 Floor Finishes 4,683,000$              4,492,000$               192,000$          
1878 Contra Costa Wakefield Taylor Courthouse C1020 Interior Doors 670,000$                 670,000$                   -$                      
1879 Los Angeles Compton Courthouse C3020 Floor Finishes 5,959,000$              3,941,000$               2,018,000$      
1880 Santa Clara Historic Courthouse C3020 Floor Finishes 568,000$                 568,000$                   -$                      
1881 Contra Costa Jail Annex C3020 Floor Finishes 165,000$                 10,000$                     155,000$          
1882 Del Norte Del Norte County Superior Court C3020 Floor Finishes 366,000$                 224,000$                   142,000$          
1883 Riverside Corona C3020 Floor Finishes 515,000$                 278,000$                   237,000$          
1884 Ventura East County Courthouse C3020 Floor Finishes 1,352,000$              835,000$                   517,000$          
1885 Tulare Visalia Superior Court C3020 Floor Finishes 3,506,000$              1,133,000$               2,372,000$      
1886 San Luis Obispo 1070 Palm St. C1020 Interior Doors 11,000$                   11,000$                     -$                      
1887 Riverside Riverside Juvenile Court C1020 Interior Doors 48,000$                   24,000$                     25,000$            
1888 Solano Solano Justice Building C1020 Interior Doors 87,000$                   66,000$                     21,000$            
1889 Madera Sierra Courthouse C1020 Interior Doors 24,000$                   16,000$                     8,000$              
1890 San Diego North County Regional Center - Annex C3020 Floor Finishes 178,000$                 178,000$                   -$                      
1891 San Luis Obispo Courthouse Annex C3020 Floor Finishes 1,548,000$              770,000$                   778,000$          
1892 Alameda Hayward Hall of Justice C1020 Interior Doors 960,000$                 848,000$                   112,000$          
1893 Los Angeles Norwalk Courthouse C1020 Interior Doors 3,316,000$              2,820,000$               496,000$          
1894 San Luis Obispo Courthouse Annex C1020 Interior Doors 96,000$                   48,000$                     48,000$            
1895 Alameda Hayward Hall of Justice E1010 Equipment 1,259,000$              1,112,000$               147,000$          
1896 Alameda Berkeley Courthouse E2010 Fixed Furnishings 46,000$                   46,000$                     -$                      
1897 Los Angeles San Fernando Courthouse E1010 Equipment 35,000$                   29,000$                     6,000$              

1898 Los Angeles Clara Shortridge Foltz Criminal Justice Center E1010 Equipment 283,000$                 195,000$                   88,000$            
1899 Orange North Justice Center E2010 Fixed Furnishings 193,000$                 175,000$                   19,000$            
1900 Orange West Justice Center E1010 Equipment 110,000$                 100,000$                   10,000$            

DRAFT



Deferred Maintenance List, FY 2016-2017
Active Facilities

29 of 41

LINE # County Facility Name Project System Targeted for Renewal

Project Rough 
Order of 

Magnitude
Judicial Branch 
Share of Cost

County Share 
of Cost

1901 Riverside Hall of Justice E1010 Equipment 58,000$                   58,000$                     -$                      
1902 Riverside Larson Justice Center E2010 Fixed Furnishings 90,000$                   72,000$                     17,000$            
1903 San Luis Obispo Paso Robles Courthouse E1010 Equipment 465,000$                 465,000$                   -$                      
1904 Los Angeles Pomona Courthouse South C1020 Interior Doors 2,008,000$              1,830,000$               178,000$          
1905 Nevada Nevada City Courthouse C1020 Interior Doors 408,000$                 267,000$                   141,000$          
1906 Nevada Nevada City Courthouse Annex C1020 Interior Doors 258,000$                 110,000$                   148,000$          
1907 San Mateo Hall of Justice C1020 Interior Doors 706,000$                 372,000$                   334,000$          
1908 Los Angeles San Fernando Courthouse E2010 Fixed Furnishings 1,400,000$              1,167,000$               232,000$          
1909 Los Angeles Santa Monica Courthouse C1020 Interior Doors 1,724,000$              1,353,000$               371,000$          
1910 Los Angeles Chatsworth Courthouse C1020 Interior Doors 222,000$                 186,000$                   36,000$            
1911 Los Angeles Stanley Mosk Courthouse C1020 Interior Doors 11,000,000$           10,700,000$             300,000$          
1912 Los Angeles Compton Courthouse C1020 Interior Doors 995,000$                 658,000$                   337,000$          
1913 Riverside Family Law Court B2010 Exterior Walls 17,000$                   17,000$                     -$                      
1914 Napa Criminal Court Building E2010 Fixed Furnishings 206,000$                 206,000$                   -$                      
1915 San Diego Juvenile Court C1020 Interior Doors 386,000$                 288,000$                   98,000$            
1916 San Mateo Central Branch C1020 Interior Doors 123,000$                 123,000$                   -$                      
1917 Los Angeles Torrance Courthouse E2010 Fixed Furnishings 345,000$                 312,000$                   33,000$            
1918 Santa Barbara Santa Maria Courts, Bldg G C1020 Interior Doors 386,000$                 372,000$                   14,000$            
1919 Riverside Corona C1020 Interior Doors 43,000$                   23,000$                     20,000$            
1920 Alameda Fremont Hall of Justice C1020 Interior Doors 600,000$                 476,000$                   124,000$          
1921 Contra Costa Danville District Courthouse C1020 Interior Doors 270,000$                 270,000$                   -$                      
1922 Los Angeles El Monte Courthouse E2010 Fixed Furnishings 307,000$                 178,000$                   129,000$          
1923 Los Angeles Edmund D. Edelman Children's Court E2010 Fixed Furnishings 1,063,000$              744,000$                   319,000$          
1924 Los Angeles Eastlake Juvenile Court C1020 Interior Doors 530,000$                 290,000$                   240,000$          
1925 Orange Civil Complex Center ("CXC") E2010 Fixed Furnishings 345,000$                 345,000$                   -$                      
1926 Alameda Wiley W. Manuel Courthouse E2010 Fixed Furnishings 622,000$                 521,000$                   101,000$          
1927 Los Angeles Hall of Records E2010 Fixed Furnishings 179,000$                 19,000$                     160,000$          

1928 Los Angeles Clara Shortridge Foltz Criminal Justice Center E2010 Fixed Furnishings 1,989,000$              1,368,000$               621,000$          
1929 Orange Central Justice Center E2010 Fixed Furnishings 5,408,000$              4,930,000$               478,000$          
1930 Los Angeles Van Nuys Courthouse East E2010 Fixed Furnishings 2,522,000$              2,263,000$               259,000$          
1931 Orange West Justice Center E2010 Fixed Furnishings 1,755,000$              1,591,000$               164,000$          
1932 Butte Butte County Courthouse E2010 Fixed Furnishings 327,000$                 327,000$                   -$                      
1933 Los Angeles Van Nuys Courthouse West E2010 Fixed Furnishings 662,000$                 532,000$                   129,000$          
1934 Los Angeles Alhambra Courthouse E2010 Fixed Furnishings 1,302,000$              1,119,000$               182,000$          
1935 Merced Old Court E2010 Fixed Furnishings 610,000$                 610,000$                   -$                      
1936 Orange Betty Lou Lamoreaux Justice Center E2010 Fixed Furnishings 2,588,000$              2,069,000$               519,000$          
1937 San Francisco Hall of Justice C1020 Interior Doors 665,000$                 155,000$                   511,000$          
1938 Los Angeles Glendale Courthouse E2010 Fixed Furnishings 1,263,000$              1,143,000$               119,000$          
1939 San Luis Obispo Courthouse Annex E2010 Fixed Furnishings 1,391,000$              692,000$                   699,000$          
1940 Contra Costa Wakefield Taylor Courthouse E2010 Fixed Furnishings 1,174,000$              1,174,000$               -$                      
1941 San Francisco Hall of Justice E2010 Fixed Furnishings 1,382,000$              321,000$                   1,060,000$      
1942 Los Angeles Compton Courthouse E2010 Fixed Furnishings 4,225,000$              2,794,000$               1,431,000$      
1943 San Bernardino San Bernardino Courthouse E2010 Fixed Furnishings 2,227,000$              2,130,000$               97,000$            
1944 Solano Law and Justice Center E2010 Fixed Furnishings 208,000$                 26,000$                     182,000$          
1945 Santa Barbara Santa Maria Courts Bldgs C + D E2010 Fixed Furnishings 292,000$                 292,000$                   -$                      
1946 San Bernardino Barstow Courthouse E2010 Fixed Furnishings 264,000$                 206,000$                   58,000$            
1947 Santa Barbara Santa Maria Courts, Bldg F E2010 Fixed Furnishings 20,000$                   20,000$                     -$                      
1948 San Luis Obispo 1070 Palm St. E2010 Fixed Furnishings 42,000$                   42,000$                     -$                      
1949 Riverside Corona E2010 Fixed Furnishings 371,000$                 201,000$                   171,000$          
1950 Solano Hall of Justice E2010 Fixed Furnishings 1,187,000$              865,000$                   323,000$          
1951 San Bernardino Rancho Cucamonga Courthouse E2010 Fixed Furnishings 305,000$                 232,000$                   73,000$            
1952 Riverside Riverside Juvenile Court E2010 Fixed Furnishings 377,000$                 186,000$                   191,000$          
1953 Solano Solano Justice Building E2010 Fixed Furnishings 1,557,000$              1,185,000$               372,000$          
1954 San Bernardino Victorville Courthouse-Dept. N-1 E2010 Fixed Furnishings 868,000$                 558,000$                   310,000$          
1955 Santa Barbara Santa Maria Courts, Bldgs. A + B E2010 Fixed Furnishings 75,000$                   17,000$                     57,000$            
1956 Alameda Wiley W. Manuel Courthouse D5035 Intrusion Alarm 8,000$                     6,000$                       1,000$              
1957 Alameda Hayward Hall of Justice D5035 Intrusion Alarm 8,000$                     7,000$                       1,000$              
1958 Alameda Hayward Hall of Justice E2010 Fixed Furnishings 699,000$                 618,000$                   82,000$            
1959 Alameda George E. McDonald Hall of Justice E2010 Fixed Furnishings 312,000$                 312,000$                   -$                      
1960 Alameda Fremont Hall of Justice D5035 Intrusion Alarm 6,000$                     5,000$                       1,000$              
1961 Amador Amador County Courthouse E2010 Fixed Furnishings 156,000$                 156,000$                   -$                      
1962 Contra Costa Bray Courts E2010 Fixed Furnishings 86,000$                   74,000$                     12,000$            
1963 Contra Costa Jail Annex E2010 Fixed Furnishings 159,000$                 9,000$                       149,000$          
1964 Contra Costa Danville District Courthouse E2010 Fixed Furnishings 480,000$                 480,000$                   -$                      
1965 Contra Costa George D. Carroll Courthouse E2010 Fixed Furnishings 957,000$                 718,000$                   239,000$          
1966 Del Norte Del Norte County Superior Court E2010 Fixed Furnishings 342,000$                 209,000$                   132,000$          
1967 El Dorado Cameron Park E2010 Fixed Furnishings 129,000$                 129,000$                   -$                      
1968 El Dorado Johnson Bldg. E2010 Fixed Furnishings 634,000$                 634,000$                   -$                      
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1969 Fresno Fresno County Courthouse E2010 Fixed Furnishings 4,691,000$              4,499,000$               192,000$          
1970 Kern Bakersfield Justice Bldg. E2010 Fixed Furnishings 594,000$                 303,000$                   291,000$          
1971 Kern Bakersfield Juvenile Center E2010 Fixed Furnishings 215,000$                 144,000$                   71,000$            
1972 Kern Delano/North Kern Court E2010 Fixed Furnishings 146,000$                 118,000$                   28,000$            
1973 Kern Shafter/Wasco Courts Bldg. E2010 Fixed Furnishings 122,000$                 109,000$                   12,000$            
1974 Kern Taft Courts Bldg. E2010 Fixed Furnishings 45,000$                   45,000$                     -$                      
1975 Kern Arvin/ Lamont Branch E2010 Fixed Furnishings 155,000$                 94,000$                     60,000$            
1976 Kings Probation Building E2010 Fixed Furnishings 228,000$                 27,000$                     201,000$          
1977 Kings Avenal Court E2010 Fixed Furnishings 238,000$                 138,000$                   100,000$          
1978 Kings Corcoran Court D5032 Intercommunication & Paging System 13,000$                   11,000$                     2,000$              
1979 Kings Corcoran Court E2010 Fixed Furnishings 212,000$                 185,000$                   26,000$            
1980 Los Angeles Santa Clarita Courthouse D5035 Intrusion Alarm 14,000$                   12,000$                     2,000$              
1981 Los Angeles Santa Clarita Courthouse E2010 Fixed Furnishings 506,000$                 447,000$                   59,000$            
1982 Los Angeles Sylmar Juvenile Court E2010 Fixed Furnishings 396,000$                 136,000$                   260,000$          
1983 Los Angeles Los Padrinos Juvenile Court E2010 Fixed Furnishings 262,000$                 77,000$                     185,000$          
1984 Los Angeles Norwalk Courthouse D5035 Intrusion Alarm 35,000$                   30,000$                     5,000$              
1985 Los Angeles Norwalk Courthouse E2010 Fixed Furnishings 3,568,000$              3,034,000$               534,000$          
1986 Los Angeles Bellflower Courthouse E2010 Fixed Furnishings 505,000$                 394,000$                   111,000$          
1987 Los Angeles Downey Courthouse E2010 Fixed Furnishings 450,000$                 377,000$                   73,000$            
1988 Los Angeles Santa Monica Courthouse D5035 Intrusion Alarm 52,000$                   41,000$                     11,000$            
1989 Los Angeles Santa Monica Courthouse E2010 Fixed Furnishings 1,690,000$              1,326,000$               363,000$          
1990 Los Angeles Beverly Hills Courthouse D5035 Intrusion Alarm 31,000$                   25,000$                     6,000$              

1991 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse E2010 Fixed Furnishings 16,000$                   12,000$                     4,000$              

1992 Los Angeles Inglewood Juvenile Court E2010 Fixed Furnishings 170,000$                 138,000$                   33,000$            
1993 Los Angeles Inglewood Courthouse E2010 Fixed Furnishings 915,000$                 682,000$                   233,000$          
1994 Los Angeles Burbank Courthouse D5032 Intercommunication & Paging System 40,000$                   36,000$                     4,000$              
1995 Los Angeles Burbank Courthouse D5035 Intrusion Alarm 28,000$                   25,000$                     3,000$              
1996 Los Angeles Alhambra Courthouse D5035 Intrusion Alarm 26,000$                   22,000$                     4,000$              
1997 Los Angeles Pasadena Courthouse D5035 Intrusion Alarm 6,000$                     4,000$                       2,000$              
1998 Los Angeles Pasadena Courthouse E2010 Fixed Furnishings 1,238,000$              858,000$                   379,000$          
1999 Los Angeles Stanley Mosk Courthouse D5035 Intrusion Alarm 320,000$                 311,000$                   9,000$              
2000 Los Angeles Stanley Mosk Courthouse E2010 Fixed Furnishings 13,600,000$           13,200,000$             400,000$          
2001 Los Angeles Monrovia Training Center E2010 Fixed Furnishings 51,000$                   36,000$                     15,000$            
2002 Los Angeles El Monte Courthouse D5035 Intrusion Alarm 7,000$                     4,000$                       3,000$              
2003 Los Angeles Eastlake Juvenile Court E2010 Fixed Furnishings 301,000$                 165,000$                   136,000$          
2004 Los Angeles Metropolitan Courthouse D5035 Intrusion Alarm 154,000$                 145,000$                   8,000$              
2005 Los Angeles Central Arraignment Courts E2010 Fixed Furnishings 619,000$                 559,000$                   60,000$            
2006 Los Angeles East Los Angeles Courthouse E2010 Fixed Furnishings 504,000$                 392,000$                   112,000$          
2007 Los Angeles Pomona Courthouse South E2010 Fixed Furnishings 1,600,000$              1,458,000$               142,000$          
2008 Madera Sierra Courthouse E2010 Fixed Furnishings 625,000$                 425,000$                   200,000$          
2009 Mono New Mammoth Lakes Courthouse E2010 Fixed Furnishings 20,000$                   20,000$                     -$                      
2010 Nevada Nevada City Courthouse E2010 Fixed Furnishings 87,000$                   57,000$                     30,000$            
2011 Nevada Nevada City Courthouse Annex E2010 Fixed Furnishings 509,000$                 217,000$                   291,000$          
2012 Orange Central Justice Center Annex D5032 Intercommunication & Paging System 12,000$                   1,000$                       12,000$            
2013 Orange Betty Lou Lamoreaux Justice Center D5032 Intercommunication & Paging System 151,000$                 121,000$                   30,000$            
2014 Sacramento Gordon Schaber Sacramento Superior Court E2010 Fixed Furnishings 6,123,000$              6,123,000$               -$                      
2015 Sacramento Carol Miller Justice Center Court Facility E2010 Fixed Furnishings 47,000$                   45,000$                     1,000$              
2016 San Diego Kearny Mesa Court D5032 Intercommunication & Paging System 8,000$                     8,000$                       -$                      
2017 San Diego Kearny Mesa Court E2010 Fixed Furnishings 275,000$                 275,000$                   -$                      
2018 San Diego Juvenile Court E2010 Fixed Furnishings 1,050,000$              784,000$                   266,000$          
2019 San Diego North County Regional Center - South D5032 Intercommunication & Paging System 17,000$                   11,000$                     5,000$              
2020 San Diego North County Regional Center - North E2010 Fixed Furnishings 2,033,000$              2,033,000$               -$                      
2021 San Diego Trailer - Storage A E2010 Fixed Furnishings 24,000$                   24,000$                     -$                      
2022 San Diego East County Regional Center E2010 Fixed Furnishings 2,536,000$              1,717,000$               819,000$          
2023 San Mateo Hall of Justice E2010 Fixed Furnishings 1,081,000$              570,000$                   511,000$          
2024 San Mateo Central Branch E2010 Fixed Furnishings 180,000$                 180,000$                   -$                      
2025 San Mateo Northern Branch Courthouse E2010 Fixed Furnishings 395,000$                 328,000$                   66,000$            
2026 Santa Clara Hall of Justice (East) E2010 Fixed Furnishings 808,000$                 808,000$                   -$                      
2027 Santa Clara Hall of Justice (West) E2010 Fixed Furnishings 1,765,000$              1,765,000$               -$                      
2028 Santa Clara Downtown Superior Court E2010 Fixed Furnishings 2,768,000$              2,768,000$               -$                      
2029 Santa Clara Historic Courthouse E2010 Fixed Furnishings 785,000$                 785,000$                   -$                      
2030 Santa Clara Santa Clara Courthouse E2010 Fixed Furnishings 620,000$                 620,000$                   -$                      
2031 Ventura Hall of Justice E2010 Fixed Furnishings 3,466,000$              2,421,000$               1,045,000$      
2032 Alameda Fremont Hall of Justice E2010 Fixed Furnishings 808,000$                 642,000$                   166,000$          
2033 Humboldt Humboldt County Courthouse (Eureka) E2010 Fixed Furnishings 1,118,000$              373,000$                   745,000$          
2034 Imperial Imperial County Courthouse E2010 Fixed Furnishings 499,000$                 499,000$                   -$                      
2035 Kern Bakersfield Superior Court E2010 Fixed Furnishings 1,158,000$              725,000$                   433,000$          
2036 Los Angeles Beverly Hills Courthouse E2010 Fixed Furnishings 842,000$                 669,000$                   172,000$          
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2037 Los Angeles Burbank Courthouse E2010 Fixed Furnishings 308,000$                 279,000$                   28,000$            
2038 Los Angeles Metropolitan Courthouse E2010 Fixed Furnishings 2,989,000$              2,826,000$               163,000$          
2039 Los Angeles West Covina Courthouse E2010 Fixed Furnishings 804,000$                 667,000$                   137,000$          
2040 San Diego South County Regional Center E2010 Fixed Furnishings 658,000$                 236,000$                   422,000$          
2041 Tulare Visalia Superior Court E2010 Fixed Furnishings 1,090,000$              352,000$                   737,000$          
2042 Santa Barbara Santa Maria Courts, Bldg G E2010 Fixed Furnishings 97,000$                   94,000$                     3,000$              
2043 Riverside Hall of Justice E2010 Fixed Furnishings 765,000$                 765,000$                   -$                      
2044 San Bernardino Joshua Tree Courthouse E2010 Fixed Furnishings 190,000$                 64,000$                     126,000$          
2045 San Bernardino Fontana Courthouse E2010 Fixed Furnishings 336,000$                 276,000$                   60,000$            
2046 Santa Barbara Santa Maria Juvenile Court (new) E2010 Fixed Furnishings 44,000$                   29,000$                     15,000$            
2047 Los Angeles Van Nuys Courthouse East C1020 Interior Doors 1,373,000$              1,232,000$               141,000$          
2048 Alameda Wiley W. Manuel Courthouse C1020 Interior Doors 749,000$                 628,000$                   121,000$          
2049 Santa Barbara Santa Maria Courts, Bldg F C1020 Interior Doors 28,000$                   28,000$                     -$                      
2050 El Dorado Johnson Bldg. C1020 Interior Doors 59,000$                   59,000$                     -$                      
2051 Del Norte Del Norte County Superior Court C1020 Interior Doors 60,000$                   37,000$                     23,000$            
2052 Los Angeles Metropolitan Courthouse C1020 Interior Doors 544,000$                 515,000$                   30,000$            
2053 Butte Butte County Courthouse C1020 Interior Doors 57,000$                   57,000$                     -$                      
2054 Butte Butte County Courthouse G10 Demolition 38,000$                   38,000$                     -$                      
2055 Los Angeles Alhambra Courthouse C1020 Interior Doors 425,000$                 365,000$                   59,000$            
2056 Los Angeles West Covina Courthouse C1020 Interior Doors 184,000$                 153,000$                   31,000$            
2057 Kings Avenal Court C1020 Interior Doors 104,000$                 60,000$                     44,000$            
2058 Los Angeles Chatsworth Courthouse D5038 Security & Detection Systems 212,000$                 177,000$                   34,000$            
2059 Los Angeles Monrovia Training Center C1020 Interior Doors 26,000$                   18,000$                     8,000$              
2060 Solano Hall of Justice C1020 Interior Doors 335,000$                 244,000$                   91,000$            
2061 Los Angeles Burbank Courthouse C1020 Interior Doors 478,000$                 434,000$                   44,000$            
2062 Los Angeles Beverly Hills Courthouse C1020 Interior Doors 1,159,000$              922,000$                   237,000$          
2063 Riverside Larson Justice Center C1020 Interior Doors 7,000$                     6,000$                       1,000$              
2064 Orange Civil Complex Center ("CXC") D5038 Security & Detection Systems 128,000$                 128,000$                   -$                      
2065 Los Angeles Edmund D. Edelman Children's Court C1020 Interior Doors 313,000$                 219,000$                   94,000$            
2066 San Bernardino Joshua Tree Courthouse C1020 Interior Doors 70,000$                   24,000$                     46,000$            
2067 Riverside Family Law Court C1010 Interior Construction 278,000$                 278,000$                   -$                      
2068 Los Angeles Sylmar Juvenile Court C1020 Interior Doors 71,000$                   24,000$                     47,000$            
2069 Los Angeles Los Padrinos Juvenile Court C1020 Interior Doors 28,000$                   8,000$                       20,000$            
2070 San Francisco Hall of Justice D5038 Security & Detection Systems 185,000$                 43,000$                     142,000$          
2071 San Bernardino San Bernardino Courthouse D5038 Security & Detection Systems 431,000$                 412,000$                   19,000$            
2072 San Bernardino San Bernardino Courthouse G20 Site Improvements 8,000$                     8,000$                       -$                      
2073 Solano Law and Justice Center D5030 Communications & Security 1,648,000$              209,000$                   1,439,000$      
2074 Santa Barbara Santa Maria Courts Bldgs C + D D5030 Communications & Security 228,000$                 228,000$                   -$                      
2075 Santa Barbara Santa Maria Courts Bldgs C + D G2050 Landscaping 18,000$                   18,000$                     -$                      
2076 San Bernardino Barstow Courthouse D5038 Security & Detection Systems 58,000$                   45,000$                     13,000$            
2077 San Bernardino Barstow Courthouse G2050 Landscaping 27,000$                   21,000$                     6,000$              
2078 San Luis Obispo 1070 Palm St. D5038 Security & Detection Systems 7,000$                     7,000$                       -$                      
2079 Riverside Corona D5038 Security & Detection Systems 280,000$                 151,000$                   129,000$          
2080 Solano Hall of Justice D5030 Communications & Security 110,000$                 80,000$                     30,000$            
2081 Solano Hall of Justice D5038 Security & Detection Systems 588,000$                 428,000$                   160,000$          
2082 San Bernardino Rancho Cucamonga Courthouse D5030 Communications & Security 1,579,000$              1,201,000$               378,000$          
2083 San Bernardino Rancho Cucamonga Courthouse D5038 Security & Detection Systems 1,311,000$              997,000$                   314,000$          
2084 Riverside Riverside Juvenile Court D5038 Security & Detection Systems 154,000$                 76,000$                     78,000$            
2085 Solano Solano Justice Building D5030 Communications & Security 55,000$                   42,000$                     13,000$            
2086 Solano Solano Justice Building D5038 Security & Detection Systems 337,000$                 256,000$                   80,000$            
2087 San Bernardino Victorville Courthouse-Dept. N-1 D5038 Security & Detection Systems 258,000$                 166,000$                   92,000$            
2088 Santa Barbara Santa Maria Courts, Bldgs. A + B G2050 Landscaping 13,000$                   3,000$                       10,000$            
2089 Alameda Wiley W. Manuel Courthouse D5038 Security & Detection Systems 543,000$                 455,000$                   88,000$            
2090 Alameda Hayward Hall of Justice D5038 Security & Detection Systems 247,000$                 218,000$                   29,000$            
2091 Alameda George E. McDonald Hall of Justice D5038 Security & Detection Systems 116,000$                 116,000$                   -$                      
2092 Alameda Berkeley Courthouse D5038 Security & Detection Systems 205,000$                 205,000$                   -$                      
2093 Alameda Fremont Hall of Justice D5030 Communications & Security 239,000$                 190,000$                   49,000$            
2094 Alameda Fremont Hall of Justice D5038 Security & Detection Systems 39,000$                   31,000$                     8,000$              
2095 Amador Amador County Courthouse D5030 Communications & Security 84,000$                   84,000$                     -$                      
2096 Butte Butte County Courthouse D5030 Communications & Security 174,000$                 174,000$                   -$                      
2097 Contra Costa Family Law Center D5030 Communications & Security 278,000$                 278,000$                   -$                      
2098 Contra Costa Wakefield Taylor Courthouse G20 Site Improvements 7,000$                     7,000$                       -$                      
2099 Contra Costa Jail Annex D5030 Communications & Security 19,000$                   1,000$                       18,000$            
2100 Contra Costa Danville District Courthouse D5030 Communications & Security 43,000$                   43,000$                     -$                      
2101 Contra Costa George D. Carroll Courthouse D5030 Communications & Security 133,000$                 100,000$                   33,000$            
2102 Contra Costa George D. Carroll Courthouse G2050 Landscaping 8,000$                     6,000$                       2,000$              
2103 Del Norte Del Norte County Superior Court D5030 Communications & Security 48,000$                   29,000$                     18,000$            
2104 El Dorado Cameron Park D5038 Security & Detection Systems 43,000$                   43,000$                     -$                      
2105 El Dorado Johnson Bldg. D5038 Security & Detection Systems 132,000$                 132,000$                   -$                      
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2106 Fresno Fresno County Courthouse D5030 Communications & Security 610,000$                 585,000$                   25,000$            
2107 Fresno Fresno County Courthouse G2050 Landscaping 23,000$                   22,000$                     1,000$              
2108 Fresno B.F. Sisk Federal Courthouse D5030 Communications & Security 518,000$                 518,000$                   -$                      
2109 Fresno B.F. Sisk Federal Courthouse G2050 Landscaping 12,000$                   12,000$                     -$                      
2110 Humboldt Humboldt County Courthouse (Eureka) D5030 Communications & Security 400,000$                 133,000$                   266,000$          
2111 Humboldt Humboldt County Courthouse (Eureka) G20 Site Improvements 33,000$                   11,000$                     22,000$            
2112 Imperial Imperial County Courthouse D5038 Security & Detection Systems 273,000$                 273,000$                   -$                      
2113 Kern Bakersfield Superior Court D5038 Security & Detection Systems 1,325,000$              830,000$                   495,000$          
2114 Kern Bakersfield Justice Bldg. D5030 Communications & Security 476,000$                 243,000$                   233,000$          
2115 Kern Bakersfield Justice Bldg. D5038 Security & Detection Systems 878,000$                 448,000$                   429,000$          
2116 Kern Bakersfield Juvenile Center D5038 Security & Detection Systems 359,000$                 240,000$                   119,000$          
2117 Kern Bakersfield Juvenile Center G2050 Landscaping 7,000$                     5,000$                       2,000$              
2118 Kern Delano/North Kern Court D5038 Security & Detection Systems 132,000$                 106,000$                   25,000$            
2119 Kern Delano/North Kern Court G2050 Landscaping 20,000$                   16,000$                     4,000$              
2120 Kern Shafter/Wasco Courts Bldg. D5038 Security & Detection Systems 154,000$                 139,000$                   15,000$            
2121 Kern Shafter/Wasco Courts Bldg. G2050 Landscaping 12,000$                   11,000$                     1,000$              
2122 Kern Taft Courts Bldg. D5038 Security & Detection Systems 7,000$                     7,000$                       -$                      
2123 Kern Arvin/ Lamont Branch D5038 Security & Detection Systems 236,000$                 144,000$                   92,000$            
2124 Kern Arvin/ Lamont Branch G2050 Landscaping 16,000$                   9,000$                       6,000$              
2125 Kings Avenal Court D5030 Communications & Security 23,000$                   13,000$                     10,000$            
2126 Kings Corcoran Court D5030 Communications & Security 29,000$                   26,000$                     4,000$              
2127 Los Angeles San Fernando Courthouse D5030 Communications & Security 528,000$                 441,000$                   88,000$            
2128 Los Angeles San Fernando Courthouse G20 Site Improvements 33,000$                   27,000$                     5,000$              
2129 Los Angeles Santa Clarita Courthouse D5038 Security & Detection Systems 139,000$                 123,000$                   16,000$            
2130 Los Angeles Alfred J. McCourtney Juvenile Justice Center D5038 Security & Detection Systems 94,000$                   65,000$                     29,000$            
2131 Los Angeles Alfred J. McCourtney Juvenile Justice Center G20 Site Improvements 152,000$                 105,000$                   47,000$            
2132 Los Angeles Sylmar Juvenile Court D5038 Security & Detection Systems 16,000$                   6,000$                       11,000$            
2133 Los Angeles Compton Courthouse D5038 Security & Detection Systems 806,000$                 533,000$                   273,000$          
2134 Los Angeles Compton Courthouse G2050 Landscaping 127,000$                 84,000$                     43,000$            
2135 Los Angeles Los Padrinos Juvenile Court D5038 Security & Detection Systems 12,000$                   4,000$                       9,000$              
2136 Los Angeles Norwalk Courthouse D5038 Security & Detection Systems 261,000$                 222,000$                   39,000$            
2137 Los Angeles Bellflower Courthouse D5038 Security & Detection Systems 373,000$                 291,000$                   82,000$            
2138 Los Angeles Bellflower Courthouse G2050 Landscaping 16,000$                   12,000$                     3,000$              
2139 Los Angeles Downey Courthouse D5030 Communications & Security 94,000$                   79,000$                     15,000$            
2140 Los Angeles Downey Courthouse D5038 Security & Detection Systems 779,000$                 652,000$                   127,000$          
2141 Los Angeles Downey Courthouse G2050 Landscaping 24,000$                   20,000$                     4,000$              
2142 Los Angeles Santa Monica Courthouse D5038 Security & Detection Systems 233,000$                 183,000$                   50,000$            
2143 Los Angeles Santa Monica Court Annex D5038 Security & Detection Systems 34,000$                   34,000$                     -$                      
2144 Los Angeles Beverly Hills Courthouse D5038 Security & Detection Systems 377,000$                 300,000$                   77,000$            
2145 Los Angeles Airport Courthouse D5030 Communications & Security 21,000$                   16,000$                     5,000$              
2146 Los Angeles Airport Courthouse D5038 Security & Detection Systems 1,525,000$              1,177,000$               348,000$          
2147 Los Angeles Hall of Records D5038 Security & Detection Systems 10,000$                   1,000$                       9,000$              
2148 Los Angeles Hall of Records G2050 Landscaping 38,000$                   4,000$                       34,000$            
2149 Los Angeles Van Nuys Courthouse East D5038 Security & Detection Systems 38,000$                   34,000$                     4,000$              
2150 Los Angeles Van Nuys Courthouse West D5038 Security & Detection Systems 69,000$                   56,000$                     14,000$            

2151 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse D5038 Security & Detection Systems 1,109,000$              815,000$                   294,000$          

2152 Los Angeles Torrance Courthouse D5038 Security & Detection Systems 51,000$                   46,000$                     5,000$              
2153 Los Angeles Inglewood Juvenile Court D5038 Security & Detection Systems 82,000$                   66,000$                     16,000$            
2154 Los Angeles Inglewood Courthouse D5038 Security & Detection Systems 1,122,000$              836,000$                   285,000$          
2155 Los Angeles Inglewood Courthouse G2050 Landscaping 49,000$                   37,000$                     12,000$            
2156 Los Angeles Burbank Courthouse D5038 Security & Detection Systems 201,000$                 183,000$                   19,000$            
2157 Los Angeles Glendale Courthouse D5038 Security & Detection Systems 56,000$                   51,000$                     5,000$              
2158 Los Angeles Glendale Courthouse G2050 Landscaping 17,000$                   15,000$                     2,000$              
2159 Los Angeles Alhambra Courthouse D5038 Security & Detection Systems 128,000$                 110,000$                   18,000$            
2160 Los Angeles Pasadena Courthouse D5038 Security & Detection Systems 49,000$                   34,000$                     15,000$            
2161 Los Angeles Stanley Mosk Courthouse D5038 Security & Detection Systems 369,000$                 359,000$                   10,000$            

2162 Los Angeles Clara Shortridge Foltz Criminal Justice Center D5030 Communications & Security 7,000$                     5,000$                       2,000$              
2163 Los Angeles El Monte Courthouse D5038 Security & Detection Systems 63,000$                   36,000$                     26,000$            
2164 Los Angeles El Monte Courthouse G2050 Landscaping 7,000$                     4,000$                       3,000$              
2165 Los Angeles Edmund D. Edelman Children's Court D5038 Security & Detection Systems 1,306,000$              914,000$                   392,000$          
2166 Los Angeles Edmund D. Edelman Children's Court G2050 Landscaping 53,000$                   37,000$                     16,000$            
2167 Los Angeles Eastlake Juvenile Court D5038 Security & Detection Systems 6,000$                     3,000$                       3,000$              
2168 Los Angeles Metropolitan Courthouse D5038 Security & Detection Systems 369,000$                 349,000$                   20,000$            
2169 Los Angeles Central Arraignment Courts D5038 Security & Detection Systems 99,000$                   89,000$                     10,000$            
2170 Los Angeles East Los Angeles Courthouse D5038 Security & Detection Systems 355,000$                 276,000$                   79,000$            
2171 Los Angeles Pomona Courthouse South D5038 Security & Detection Systems 1,111,000$              1,013,000$               98,000$            
2172 Los Angeles West Covina Courthouse D5038 Security & Detection Systems 442,000$                 367,000$                   75,000$            
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2173 Madera Sierra Courthouse D5030 Communications & Security 48,000$                   33,000$                     16,000$            
2174 Madera Sierra Courthouse G2050 Landscaping 43,000$                   29,000$                     14,000$            
2175 Merced Old Court D5038 Security & Detection Systems 112,000$                 112,000$                   -$                      
2176 Merced Downtown Merced Courthouse D5038 Security & Detection Systems 331,000$                 331,000$                   -$                      
2177 Merced Downtown Merced Courthouse G2050 Landscaping 134,000$                 134,000$                   -$                      
2178 Napa Criminal Court Building D5038 Security & Detection Systems 117,000$                 117,000$                   -$                      
2179 Nevada Nevada City Courthouse D5030 Communications & Security 40,000$                   26,000$                     14,000$            
2180 Nevada Nevada City Courthouse G20 Site Improvements 7,000$                     4,000$                       2,000$              
2181 Nevada Nevada City Courthouse Annex D5030 Communications & Security 65,000$                   28,000$                     37,000$            
2182 Nevada Nevada City Courthouse Annex G20 Site Improvements 7,000$                     3,000$                       4,000$              
2183 Orange Central Justice Center D5030 Communications & Security 941,000$                 858,000$                   83,000$            
2184 Orange Central Justice Center D5038 Security & Detection Systems 164,000$                 150,000$                   14,000$            
2185 Orange Central Justice Center Annex D5038 Security & Detection Systems 44,000$                   4,000$                       41,000$            
2186 Orange Betty Lou Lamoreaux Justice Center D5038 Security & Detection Systems 754,000$                 603,000$                   151,000$          
2187 Orange Betty Lou Lamoreaux Justice Center G20 Site Improvements 11,000$                   9,000$                       2,000$              
2188 Orange North Justice Center D5038 Security & Detection Systems 657,000$                 594,000$                   64,000$            
2189 Orange West Justice Center D5038 Security & Detection Systems 347,000$                 314,000$                   32,000$            
2190 Orange West Justice Center G20 Site Improvements 336,000$                 304,000$                   31,000$            
2191 Placer Historic Courthouse D5030 Communications & Security 35,000$                   27,000$                     8,000$              
2192 Placer Bill Santucci Justice Center D5030 Communications & Security 456,000$                 456,000$                   -$                      
2193 Sacramento Gordon Schaber Sacramento Superior Court D5030 Communications & Security 898,000$                 898,000$                   -$                      
2194 Sacramento Juvenile Courthouse D5030 Communications & Security 586,000$                 586,000$                   -$                      
2195 Sacramento Carol Miller Justice Center Court Facility D5030 Communications & Security 620,000$                 606,000$                   14,000$            
2196 San Diego Hall of Justice D5038 Security & Detection Systems 1,621,000$              652,000$                   969,000$          
2197 San Diego Hall of Justice G20 Site Improvements 36,000$                   14,000$                     21,000$            
2198 San Diego Kearny Mesa Court D5038 Security & Detection Systems 318,000$                 318,000$                   -$                      
2199 San Diego Juvenile Court D5038 Security & Detection Systems 323,000$                 241,000$                   82,000$            
2200 San Diego Juvenile Court G2050 Landscaping 74,000$                   55,000$                     19,000$            
2201 San Diego North County Regional Center - South D5038 Security & Detection Systems 1,428,000$              960,000$                   468,000$          
2202 San Diego North County Regional Center - North D5038 Security & Detection Systems 1,488,000$              1,488,000$               -$                      
2203 San Diego North County Regional Center - North G20 Site Improvements 13,000$                   13,000$                     -$                      
2204 San Diego North County Regional Center - Annex D5038 Security & Detection Systems 151,000$                 151,000$                   -$                      
2205 San Diego South County Regional Center D5030 Communications & Security 102,000$                 37,000$                     65,000$            
2206 San Diego South County Regional Center D5038 Security & Detection Systems 739,000$                 265,000$                   474,000$          
2207 San Diego East County Regional Center D5038 Security & Detection Systems 1,743,000$              1,180,000$               563,000$          
2208 San Mateo Hall of Justice D5030 Communications & Security 255,000$                 135,000$                   121,000$          
2209 San Mateo Traffic/ Small Claims Annex D5030 Communications & Security 22,000$                   22,000$                     -$                      
2210 San Mateo Central Branch D5030 Communications & Security 102,000$                 102,000$                   -$                      
2211 San Mateo Northern Branch Courthouse D5030 Communications & Security 84,000$                   70,000$                     14,000$            
2212 Santa Clara Hall of Justice (East) D5030 Communications & Security 260,000$                 260,000$                   -$                      
2213 Santa Clara Hall of Justice (West) D5030 Communications & Security 290,000$                 290,000$                   -$                      
2214 Santa Clara Downtown Superior Court D5030 Communications & Security 308,000$                 308,000$                   -$                      
2215 Santa Clara Historic Courthouse D5030 Communications & Security 147,000$                 147,000$                   -$                      
2216 Santa Clara Sunnyvale Courthouse G2050 Landscaping 9,000$                     9,000$                       -$                      
2217 Santa Clara Santa Clara Courthouse D5030 Communications & Security 206,000$                 206,000$                   -$                      
2218 Santa Clara Santa Clara Courthouse G2050 Landscaping 9,000$                     9,000$                       -$                      
2219 Tulare Visalia Superior Court D5038 Security & Detection Systems 1,303,000$              421,000$                   882,000$          
2220 Ventura Hall of Justice D5038 Security & Detection Systems 1,469,000$              1,026,000$               443,000$          
2221 Ventura Hall of Justice G20 Site Improvements 21,000$                   15,000$                     6,000$              
2222 Ventura East County Courthouse D5030 Communications & Security 12,000$                   8,000$                       5,000$              
2223 Ventura East County Courthouse D5038 Security & Detection Systems 143,000$                 88,000$                     55,000$            
2224 Santa Barbara Santa Maria Courts, Bldg G D5030 Communications & Security 199,000$                 192,000$                   7,000$              
2225 Santa Barbara Santa Maria Courts, Bldg G G20 Site Improvements 1,554,000$              1,499,000$               55,000$            
2226 Riverside Hall of Justice D5030 Communications & Security 1,022,000$              1,022,000$               -$                      
2227 San Luis Obispo Courthouse Annex D5038 Security & Detection Systems 290,000$                 144,000$                   146,000$          
2228 San Luis Obispo Courthouse Annex G2050 Landscaping 25,000$                   13,000$                     13,000$            
2229 San Bernardino Joshua Tree Courthouse D5038 Security & Detection Systems 60,000$                   20,000$                     40,000$            
2230 San Bernardino Fontana Courthouse D5038 Security & Detection Systems 66,000$                   54,000$                     12,000$            
2231 San Bernardino Fontana Courthouse G2050 Landscaping 12,000$                   9,000$                       2,000$              
2232 Riverside Blythe Courthouse - Superior Court D5038 Security & Detection Systems 59,000$                   59,000$                     -$                      
2233 Riverside Larson Justice Center D5030 Communications & Security 1,881,000$              1,520,000$               361,000$          
2234 Santa Barbara Santa Maria Juvenile Court (new) D5030 Communications & Security 71,000$                   47,000$                     24,000$            
2235 San Francisco Civic Center Courthouse D5030 Communications & Security 1,250,000$              1,250,000$               -$                      
2236 San Francisco Hall of Justice C3010 Wall Finishes 2,769,000$              644,000$                   2,125,000$      
2237 San Bernardino San Bernardino Courthouse C3010 Wall Finishes 515,000$                 492,000$                   22,000$            
2238 Solano Law and Justice Center C30 Interior Finishes 50,000$                   6,000$                       44,000$            
2239 Solano Law and Justice Center C3010 Wall Finishes 110,000$                 14,000$                     96,000$            
2240 Santa Barbara Santa Maria Courts Bldgs C + D B10 Superstructure 20,000$                   20,000$                     -$                      
2241 Santa Barbara Santa Maria Courts Bldgs C + D C3010 Wall Finishes 141,000$                 141,000$                   -$                      
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2242 San Bernardino Barstow Courthouse C3010 Wall Finishes 140,000$                 109,000$                   31,000$            
2243 Santa Barbara Santa Maria Courts, Bldg F C3010 Wall Finishes 25,000$                   25,000$                     -$                      
2244 San Luis Obispo 1070 Palm St. C3010 Wall Finishes 50,000$                   50,000$                     -$                      
2245 Riverside Corona C3010 Wall Finishes 67,000$                   36,000$                     31,000$            
2246 Solano Hall of Justice C3010 Wall Finishes 398,000$                 290,000$                   108,000$          
2247 San Bernardino Rancho Cucamonga Courthouse C3010 Wall Finishes 2,152,000$              1,637,000$               515,000$          
2248 Riverside Riverside Juvenile Court C3010 Wall Finishes 320,000$                 158,000$                   162,000$          
2249 Solano Solano Justice Building C3010 Wall Finishes 572,000$                 435,000$                   137,000$          
2250 San Bernardino Victorville Courthouse-Dept. N-1 C3010 Wall Finishes 346,000$                 222,000$                   124,000$          
2251 Santa Barbara Santa Maria Courts, Bldgs. A + B C3010 Wall Finishes 35,000$                   8,000$                       27,000$            
2252 Alameda Wiley W. Manuel Courthouse C3010 Wall Finishes 1,451,000$              1,216,000$               235,000$          
2253 Alameda Hayward Hall of Justice B10 Superstructure 7,000$                     7,000$                       1,000$              
2254 Alameda Hayward Hall of Justice C3010 Wall Finishes 1,638,000$              1,447,000$               192,000$          
2255 Alameda George E. McDonald Hall of Justice C3010 Wall Finishes 62,000$                   62,000$                     -$                      
2256 Alameda Berkeley Courthouse C3010 Wall Finishes 32,000$                   32,000$                     -$                      
2257 Alameda Fremont Hall of Justice C3010 Wall Finishes 440,000$                 349,000$                   91,000$            
2258 Amador Amador County Courthouse C3010 Wall Finishes 61,000$                   61,000$                     -$                      
2259 Butte Butte County Courthouse C3010 Wall Finishes 396,000$                 396,000$                   -$                      
2260 Contra Costa Family Law Center C3010 Wall Finishes 274,000$                 274,000$                   -$                      
2261 Contra Costa Wakefield Taylor Courthouse B10 Superstructure 30,000$                   30,000$                     -$                      
2262 Contra Costa Wakefield Taylor Courthouse C3010 Wall Finishes 1,171,000$              1,171,000$               -$                      
2263 Contra Costa Bray Courts C3010 Wall Finishes 92,000$                   78,000$                     13,000$            
2264 Contra Costa Jail Annex C3010 Wall Finishes 64,000$                   4,000$                       60,000$            
2265 Contra Costa Danville District Courthouse C3010 Wall Finishes 80,000$                   80,000$                     -$                      
2266 Contra Costa George D. Carroll Courthouse B10 Superstructure 29,000$                   22,000$                     7,000$              
2267 Contra Costa George D. Carroll Courthouse C3010 Wall Finishes 416,000$                 312,000$                   104,000$          
2268 Del Norte Del Norte County Superior Court C3010 Wall Finishes 233,000$                 143,000$                   90,000$            
2269 El Dorado Cameron Park C3010 Wall Finishes 67,000$                   67,000$                     -$                      
2270 El Dorado Johnson Bldg. C3010 Wall Finishes 146,000$                 146,000$                   -$                      
2271 Fresno Fresno County Courthouse C3010 Wall Finishes 4,093,000$              3,926,000$               167,000$          
2272 Fresno B.F. Sisk Federal Courthouse C3010 Wall Finishes 1,118,000$              1,118,000$               -$                      
2273 Humboldt Humboldt County Courthouse (Eureka) B10 Superstructure 110,000$                 37,000$                     73,000$            
2274 Humboldt Humboldt County Courthouse (Eureka) C3010 Wall Finishes 832,000$                 278,000$                   554,000$          
2275 Imperial Imperial County Courthouse C3010 Wall Finishes 369,000$                 369,000$                   -$                      
2276 Kern Bakersfield Superior Court C3010 Wall Finishes 1,767,000$              1,107,000$               660,000$          
2277 Kern Bakersfield Juvenile Center C3010 Wall Finishes 616,000$                 412,000$                   205,000$          
2278 Kern Delano/North Kern Court C3010 Wall Finishes 51,000$                   41,000$                     10,000$            
2279 Kern Shafter/Wasco Courts Bldg. C3010 Wall Finishes 83,000$                   74,000$                     8,000$              
2280 Kern Taft Courts Bldg. C3010 Wall Finishes 35,000$                   35,000$                     -$                      
2281 Kern Arvin/ Lamont Branch C3010 Wall Finishes 146,000$                 89,000$                     57,000$            
2282 Kings Avenal Court C3010 Wall Finishes 43,000$                   25,000$                     18,000$            
2283 Kings Corcoran Court C3010 Wall Finishes 14,000$                   12,000$                     2,000$              
2284 Los Angeles San Fernando Courthouse C3010 Wall Finishes 281,000$                 234,000$                   47,000$            
2285 Los Angeles Santa Clarita Courthouse C3010 Wall Finishes 141,000$                 124,000$                   16,000$            
2286 Los Angeles Alfred J. McCourtney Juvenile Justice Center C3010 Wall Finishes 255,000$                 176,000$                   79,000$            
2287 Los Angeles Sylmar Juvenile Court C3010 Wall Finishes 23,000$                   8,000$                       15,000$            
2288 Los Angeles Compton Courthouse C3010 Wall Finishes 1,203,000$              795,000$                   407,000$          
2289 Los Angeles Los Padrinos Juvenile Court C3010 Wall Finishes 19,000$                   6,000$                       13,000$            
2290 Los Angeles Norwalk Courthouse C3010 Wall Finishes 1,561,000$              1,328,000$               234,000$          
2291 Los Angeles Bellflower Courthouse C3010 Wall Finishes 482,000$                 375,000$                   106,000$          
2292 Los Angeles Downey Courthouse C3010 Wall Finishes 1,026,000$              858,000$                   167,000$          
2293 Los Angeles Santa Monica Courthouse C3010 Wall Finishes 660,000$                 518,000$                   142,000$          
2294 Los Angeles Santa Monica Court Annex C3010 Wall Finishes 10,000$                   10,000$                     -$                      
2295 Los Angeles Beverly Hills Courthouse B10 Superstructure 12,000$                   9,000$                       2,000$              
2296 Los Angeles Airport Courthouse C3010 Wall Finishes 1,468,000$              1,133,000$               335,000$          
2297 Los Angeles Hall of Records C3010 Wall Finishes 120,000$                 13,000$                     108,000$          
2298 Los Angeles Van Nuys Courthouse East C3010 Wall Finishes 681,000$                 611,000$                   70,000$            
2299 Los Angeles Van Nuys Courthouse West C3010 Wall Finishes 1,877,000$              1,510,000$               366,000$          
2300 Los Angeles Chatsworth Courthouse C3010 Wall Finishes 1,187,000$              994,000$                   192,000$          

2301 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse C3010 Wall Finishes 2,440,000$              1,794,000$               646,000$          

2302 Los Angeles Torrance Courthouse C3010 Wall Finishes 844,000$                 763,000$                   81,000$            
2303 Los Angeles Inglewood Juvenile Court C3010 Wall Finishes 212,000$                 172,000$                   41,000$            
2304 Los Angeles Inglewood Courthouse C3010 Wall Finishes 1,183,000$              882,000$                   301,000$          
2305 Los Angeles Burbank Courthouse C3010 Wall Finishes 442,000$                 401,000$                   41,000$            
2306 Los Angeles Glendale Courthouse C3010 Wall Finishes 395,000$                 357,000$                   37,000$            
2307 Los Angeles Alhambra Courthouse C3010 Wall Finishes 932,000$                 802,000$                   131,000$          
2308 Los Angeles Pasadena Courthouse C3010 Wall Finishes 3,277,000$              2,273,000$               1,004,000$      
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2309 Los Angeles Clara Shortridge Foltz Criminal Justice Center C3010 Wall Finishes 14,100,000$           9,700,000$               4,400,000$      
2310 Los Angeles Monrovia Training Center C3010 Wall Finishes 99,000$                   70,000$                     30,000$            
2311 Los Angeles El Monte Courthouse B10 Superstructure 11,000$                   6,000$                       4,000$              
2312 Los Angeles El Monte Courthouse C3010 Wall Finishes 725,000$                 421,000$                   304,000$          
2313 Los Angeles Edmund D. Edelman Children's Court C3010 Wall Finishes 1,945,000$              1,361,000$               584,000$          
2314 Los Angeles Eastlake Juvenile Court B10 Superstructure 11,000$                   6,000$                       5,000$              
2315 Los Angeles Eastlake Juvenile Court C3010 Wall Finishes 451,000$                 247,000$                   204,000$          
2316 Los Angeles Metropolitan Courthouse C3010 Wall Finishes 1,310,000$              1,239,000$               72,000$            
2317 Los Angeles Central Arraignment Courts C3010 Wall Finishes 557,000$                 503,000$                   54,000$            
2318 Los Angeles East Los Angeles Courthouse C3010 Wall Finishes 2,086,000$              1,621,000$               465,000$          
2319 Los Angeles Pomona Courthouse South B10 Superstructure 10,000$                   9,000$                       1,000$              
2320 Los Angeles West Covina Courthouse C3010 Wall Finishes 1,441,000$              1,196,000$               245,000$          
2321 Madera Sierra Courthouse C3010 Wall Finishes 58,000$                   39,000$                     19,000$            
2322 Merced Old Court C3010 Wall Finishes 144,000$                 144,000$                   -$                      
2323 Merced Downtown Merced Courthouse C3010 Wall Finishes 269,000$                 269,000$                   -$                      
2324 Napa Criminal Court Building C3010 Wall Finishes 369,000$                 369,000$                   -$                      
2325 Nevada Nevada City Courthouse B10 Superstructure 103,000$                 68,000$                     36,000$            
2326 Nevada Nevada City Courthouse C3010 Wall Finishes 105,000$                 68,000$                     36,000$            
2327 Nevada Nevada City Courthouse Annex B10 Superstructure 87,000$                   37,000$                     50,000$            
2328 Nevada Nevada City Courthouse Annex C3010 Wall Finishes 348,000$                 149,000$                   200,000$          
2329 Orange Central Justice Center C30 Interior Finishes 30,000$                   27,000$                     3,000$              
2330 Orange Central Justice Center C3010 Wall Finishes 1,719,000$              1,567,000$               152,000$          
2331 Orange Central Justice Center Annex C3010 Wall Finishes 27,000$                   2,000$                       24,000$            
2332 Orange Civil Complex Center ("CXC") C3010 Wall Finishes 146,000$                 146,000$                   -$                      
2333 Orange Betty Lou Lamoreaux Justice Center C3010 Wall Finishes 1,225,000$              979,000$                   246,000$          
2334 Orange North Justice Center B10 Superstructure 8,000$                     7,000$                       1,000$              
2335 Orange North Justice Center C3010 Wall Finishes 986,000$                 890,000$                   96,000$            
2336 Orange West Justice Center C3010 Wall Finishes 491,000$                 445,000$                   46,000$            
2337 Placer Historic Courthouse C3010 Wall Finishes 385,000$                 297,000$                   89,000$            
2338 Placer Bill Santucci Justice Center C3010 Wall Finishes 479,000$                 479,000$                   -$                      
2339 Sacramento Gordon Schaber Sacramento Superior Court B10 Superstructure 68,000$                   68,000$                     -$                      
2340 Sacramento Gordon Schaber Sacramento Superior Court C3010 Wall Finishes 4,038,000$              4,038,000$               -$                      
2341 Sacramento Juvenile Courthouse C3010 Wall Finishes 542,000$                 542,000$                   -$                      
2342 Sacramento Carol Miller Justice Center Court Facility C3010 Wall Finishes 330,000$                 322,000$                   7,000$              
2343 San Diego Hall of Justice C3010 Wall Finishes 1,082,000$              435,000$                   647,000$          
2344 San Diego Kearny Mesa Court C3010 Wall Finishes 235,000$                 235,000$                   -$                      
2345 San Diego Juvenile Court C3010 Wall Finishes 550,000$                 410,000$                   140,000$          
2346 San Diego North County Regional Center - South C3010 Wall Finishes 1,172,000$              788,000$                   384,000$          
2347 San Diego North County Regional Center - North C3010 Wall Finishes 509,000$                 509,000$                   -$                      
2348 San Diego North County Regional Center - Annex C3010 Wall Finishes 119,000$                 119,000$                   -$                      
2349 San Diego South County Regional Center C3010 Wall Finishes 611,000$                 219,000$                   392,000$          
2350 San Diego East County Regional Center C3010 Wall Finishes 1,697,000$              1,149,000$               548,000$          
2351 San Joaquin Lodi Branch- Dept. 2 C3010 Wall Finishes 55,000$                   55,000$                     -$                      
2352 San Mateo Hall of Justice C3010 Wall Finishes 1,888,000$              995,000$                   893,000$          
2353 San Mateo Traffic/ Small Claims Annex C3010 Wall Finishes 74,000$                   74,000$                     -$                      
2354 San Mateo Central Branch C3010 Wall Finishes 267,000$                 267,000$                   -$                      
2355 San Mateo Northern Branch Courthouse B10 Superstructure 7,000$                     6,000$                       1,000$              
2356 San Mateo Northern Branch Courthouse C3010 Wall Finishes 933,000$                 776,000$                   157,000$          
2357 Santa Clara Hall of Justice (East) C3010 Wall Finishes 2,455,000$              2,455,000$               -$                      
2358 Santa Clara Hall of Justice (West) C3010 Wall Finishes 205,000$                 205,000$                   -$                      
2359 Santa Clara Downtown Superior Court C3010 Wall Finishes 2,027,000$              2,027,000$               -$                      
2360 Santa Clara Historic Courthouse C3010 Wall Finishes 955,000$                 955,000$                   -$                      
2361 Santa Clara Santa Clara Courthouse C3010 Wall Finishes 181,000$                 181,000$                   -$                      
2362 Tulare Visalia Superior Court B10 Superstructure 41,000$                   13,000$                     28,000$            
2363 Ventura East County Courthouse C3010 Wall Finishes 272,000$                 168,000$                   104,000$          
2364 Kern Bakersfield Justice Bldg. C3010 Wall Finishes 1,163,000$              594,000$                   569,000$          
2365 Los Angeles Beverly Hills Courthouse C3010 Wall Finishes 1,527,000$              1,214,000$               313,000$          
2366 Los Angeles Stanley Mosk Courthouse C3010 Wall Finishes 3,485,000$              3,390,000$               95,000$            
2367 Los Angeles Pomona Courthouse South C3010 Wall Finishes 6,889,000$              6,279,000$               610,000$          
2368 Tulare Visalia Superior Court C3010 Wall Finishes 2,017,000$              652,000$                   1,365,000$      
2369 Ventura Hall of Justice C3010 Wall Finishes 2,901,000$              2,027,000$               874,000$          
2370 Santa Barbara Santa Maria Courts, Bldg G C3010 Wall Finishes 165,000$                 159,000$                   6,000$              
2371 Riverside Hall of Justice C3010 Wall Finishes 2,642,000$              2,642,000$               -$                      
2372 San Luis Obispo Courthouse Annex C3010 Wall Finishes 535,000$                 266,000$                   269,000$          
2373 San Bernardino Joshua Tree Courthouse C3010 Wall Finishes 124,000$                 42,000$                     82,000$            
2374 San Bernardino Fontana Courthouse C3010 Wall Finishes 152,000$                 125,000$                   27,000$            
2375 Riverside Blythe Courthouse - Superior Court C3010 Wall Finishes 34,000$                   34,000$                     -$                      
2376 Riverside Larson Justice Center C3010 Wall Finishes 861,000$                 696,000$                   165,000$          
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2377 Santa Barbara Santa Maria Juvenile Court (new) C3010 Wall Finishes 42,000$                   28,000$                     14,000$            
2378 San Francisco Civic Center Courthouse C3010 Wall Finishes 1,326,000$              1,326,000$               -$                      
2379 San Bernardino San Bernardino Courthouse B10 Superstructure 305,000$                 292,000$                   13,000$            
2380 San Francisco Hall of Justice C3030 Ceiling Finishes 2,044,000$              475,000$                   1,568,000$      
2381 Riverside Riverside Juvenile Justice Trailers C3030 Ceiling Finishes 13,000$                   13,000$                     -$                      
2382 Riverside Riverside Juvenile Justice Trailers C3030 Ceiling Finishes 13,000$                   13,000$                     -$                      
2383 San Bernardino San Bernardino Courthouse C3030 Ceiling Finishes 803,000$                 768,000$                   35,000$            
2384 Santa Barbara Santa Maria Courts Bldgs C + D C3030 Ceiling Finishes 372,000$                 372,000$                   -$                      
2385 San Bernardino Barstow Courthouse C3030 Ceiling Finishes 294,000$                 229,000$                   65,000$            
2386 Santa Barbara Santa Maria Courts, Bldg F C3030 Ceiling Finishes 11,000$                   11,000$                     -$                      
2387 San Luis Obispo 1070 Palm St. C3030 Ceiling Finishes 36,000$                   36,000$                     -$                      
2388 Riverside Corona C3030 Ceiling Finishes 21,000$                   11,000$                     10,000$            
2389 Solano Hall of Justice C3030 Ceiling Finishes 1,071,000$              780,000$                   291,000$          
2390 San Bernardino Rancho Cucamonga Courthouse C3030 Ceiling Finishes 457,000$                 348,000$                   110,000$          
2391 Riverside Riverside Juvenile Court C3030 Ceiling Finishes 402,000$                 198,000$                   204,000$          
2392 Solano Solano Justice Building C3030 Ceiling Finishes 430,000$                 327,000$                   103,000$          
2393 San Bernardino Victorville Courthouse-Dept. N-1 C1020 Interior Doors 88,000$                   56,000$                     31,000$            
2394 San Bernardino Victorville Courthouse-Dept. N-1 C3030 Ceiling Finishes 781,000$                 502,000$                   279,000$          
2395 Santa Barbara Santa Maria Courts, Bldgs. A + B C3030 Ceiling Finishes 15,000$                   4,000$                       12,000$            
2396 Alameda Wiley W. Manuel Courthouse C3030 Ceiling Finishes 2,623,000$              2,198,000$               425,000$          
2397 Alameda Hayward Hall of Justice C3030 Ceiling Finishes 2,597,000$              2,293,000$               304,000$          
2398 Alameda George E. McDonald Hall of Justice C3030 Ceiling Finishes 160,000$                 160,000$                   -$                      
2399 Alameda Fremont Hall of Justice C3030 Ceiling Finishes 1,426,000$              1,132,000$               294,000$          
2400 Butte Butte County Courthouse C3030 Ceiling Finishes 518,000$                 518,000$                   -$                      
2401 Butte Juvenile Hall C3030 Ceiling Finishes 33,000$                   2,000$                       31,000$            
2402 Contra Costa Wakefield Taylor Courthouse C3030 Ceiling Finishes 555,000$                 555,000$                   -$                      
2403 Contra Costa Bray Courts C3030 Ceiling Finishes 70,000$                   60,000$                     10,000$            
2404 Contra Costa Jail Annex C3030 Ceiling Finishes 149,000$                 9,000$                       140,000$          
2405 Contra Costa Danville District Courthouse C3030 Ceiling Finishes 26,000$                   26,000$                     -$                      
2406 Contra Costa George D. Carroll Courthouse C3030 Ceiling Finishes 600,000$                 450,000$                   150,000$          
2407 Del Norte Del Norte County Superior Court C3030 Ceiling Finishes 247,000$                 151,000$                   96,000$            
2408 El Dorado Cameron Park C3030 Ceiling Finishes 79,000$                   79,000$                     -$                      
2409 El Dorado Johnson Bldg. C3030 Ceiling Finishes 177,000$                 177,000$                   -$                      
2410 Fresno Fresno County Courthouse C3030 Ceiling Finishes 1,644,000$              1,577,000$               67,000$            
2411 Fresno B.F. Sisk Federal Courthouse C3030 Ceiling Finishes 69,000$                   69,000$                     -$                      
2412 Humboldt Humboldt County Courthouse (Eureka) C3030 Ceiling Finishes 1,599,000$              534,000$                   1,066,000$      
2413 Imperial Imperial County Courthouse C3030 Ceiling Finishes 442,000$                 442,000$                   -$                      
2414 Kern Bakersfield Superior Court C3030 Ceiling Finishes 1,518,000$              951,000$                   567,000$          
2415 Kern Bakersfield Justice Bldg. C3030 Ceiling Finishes 1,122,000$              573,000$                   549,000$          
2416 Kern Bakersfield Juvenile Center C3030 Ceiling Finishes 368,000$                 246,000$                   122,000$          
2417 Kern Delano/North Kern Court C3030 Ceiling Finishes 117,000$                 94,000$                     23,000$            
2418 Kern Shafter/Wasco Courts Bldg. C3030 Ceiling Finishes 136,000$                 123,000$                   14,000$            
2419 Kern Taft Courts Bldg. C3030 Ceiling Finishes 49,000$                   49,000$                     -$                      
2420 Kern Arvin/ Lamont Branch C3030 Ceiling Finishes 220,000$                 134,000$                   86,000$            
2421 Kings Probation Building C3030 Ceiling Finishes 32,000$                   4,000$                       28,000$            
2422 Kings Avenal Court C3030 Ceiling Finishes 68,000$                   39,000$                     29,000$            
2423 Kings Corcoran Court C3030 Ceiling Finishes 27,000$                   23,000$                     3,000$              
2424 Los Angeles San Fernando Courthouse C3030 Ceiling Finishes 1,293,000$              1,078,000$               215,000$          
2425 Los Angeles Santa Clarita Courthouse C3030 Ceiling Finishes 216,000$                 191,000$                   25,000$            
2426 Los Angeles Alfred J. McCourtney Juvenile Justice Center C3030 Ceiling Finishes 118,000$                 81,000$                     37,000$            
2427 Los Angeles Sylmar Juvenile Court C3030 Ceiling Finishes 26,000$                   9,000$                       17,000$            
2428 Los Angeles Compton Courthouse C3030 Ceiling Finishes 3,064,000$              2,026,000$               1,038,000$      
2429 Los Angeles Los Padrinos Juvenile Court C3030 Ceiling Finishes 40,000$                   12,000$                     28,000$            
2430 Los Angeles Norwalk Courthouse C3030 Ceiling Finishes 1,566,000$              1,331,000$               234,000$          
2431 Los Angeles Bellflower Courthouse C3030 Ceiling Finishes 1,870,000$              1,457,000$               413,000$          
2432 Los Angeles Downey Courthouse C3030 Ceiling Finishes 1,107,000$              927,000$                   180,000$          
2433 Los Angeles Airport Courthouse C3030 Ceiling Finishes 1,603,000$              1,237,000$               366,000$          
2434 Los Angeles Hall of Records C3030 Ceiling Finishes 218,000$                 23,000$                     195,000$          
2435 Los Angeles Van Nuys Courthouse East C3030 Ceiling Finishes 1,796,000$              1,612,000$               184,000$          
2436 Los Angeles Van Nuys Courthouse West C3030 Ceiling Finishes 2,034,000$              1,637,000$               397,000$          
2437 Los Angeles Chatsworth Courthouse C3030 Ceiling Finishes 16,000$                   13,000$                     3,000$              

2438 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse C3030 Ceiling Finishes 69,000$                   51,000$                     18,000$            

2439 Los Angeles Torrance Courthouse C3030 Ceiling Finishes 1,040,000$              940,000$                   99,000$            
2440 Los Angeles Inglewood Juvenile Court C3030 Ceiling Finishes 144,000$                 117,000$                   28,000$            
2441 Los Angeles Inglewood Courthouse C3030 Ceiling Finishes 889,000$                 663,000$                   226,000$          
2442 Los Angeles Burbank Courthouse C3030 Ceiling Finishes 368,000$                 334,000$                   34,000$            
2443 Los Angeles Glendale Courthouse C3030 Ceiling Finishes 588,000$                 533,000$                   56,000$            
2444 Los Angeles Alhambra Courthouse C3030 Ceiling Finishes 474,000$                 408,000$                   66,000$            
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2445 Los Angeles Pasadena Courthouse C3030 Ceiling Finishes 765,000$                 530,000$                   234,000$          
2446 Los Angeles Stanley Mosk Courthouse C3030 Ceiling Finishes 3,074,000$              2,990,000$               84,000$            

2447 Los Angeles Clara Shortridge Foltz Criminal Justice Center C3030 Ceiling Finishes 6,743,000$              4,639,000$               2,105,000$      
2448 Los Angeles Monrovia Training Center C3030 Ceiling Finishes 92,000$                   64,000$                     27,000$            
2449 Los Angeles El Monte Courthouse C3030 Ceiling Finishes 897,000$                 521,000$                   376,000$          
2450 Los Angeles Eastlake Juvenile Court C3030 Ceiling Finishes 363,000$                 199,000$                   164,000$          
2451 Los Angeles Metropolitan Courthouse C3030 Ceiling Finishes 1,520,000$              1,437,000$               83,000$            
2452 Los Angeles Central Arraignment Courts C3030 Ceiling Finishes 403,000$                 364,000$                   39,000$            
2453 Los Angeles East Los Angeles Courthouse C3030 Ceiling Finishes 347,000$                 270,000$                   77,000$            
2454 Los Angeles Pomona Courthouse South C3030 Ceiling Finishes 1,482,000$              1,350,000$               131,000$          
2455 Los Angeles West Covina Courthouse C3030 Ceiling Finishes 735,000$                 610,000$                   125,000$          
2456 Madera Sierra Courthouse C3030 Ceiling Finishes 46,000$                   31,000$                     15,000$            
2457 Merced Old Court C3030 Ceiling Finishes 29,000$                   29,000$                     -$                      
2458 Napa Criminal Court Building C3030 Ceiling Finishes 364,000$                 364,000$                   -$                      
2459 Nevada Nevada City Courthouse C3030 Ceiling Finishes 258,000$                 169,000$                   89,000$            
2460 Nevada Nevada City Courthouse Annex C3030 Ceiling Finishes 245,000$                 105,000$                   140,000$          
2461 Orange Central Justice Center C3030 Ceiling Finishes 2,769,000$              2,524,000$               244,000$          
2462 Orange Civil Complex Center ("CXC") C3030 Ceiling Finishes 343,000$                 343,000$                   -$                      
2463 Orange Betty Lou Lamoreaux Justice Center C3030 Ceiling Finishes 1,052,000$              841,000$                   211,000$          
2464 Orange North Justice Center C3030 Ceiling Finishes 45,000$                   41,000$                     4,000$              
2465 Orange West Justice Center C3030 Ceiling Finishes 950,000$                 861,000$                   89,000$            
2466 Sacramento Gordon Schaber Sacramento Superior Court C3030 Ceiling Finishes 5,042,000$              5,042,000$               -$                      
2467 Sacramento Carol Miller Justice Center Court Facility C3030 Ceiling Finishes 677,000$                 662,000$                   15,000$            
2468 San Diego Hall of Justice C3030 Ceiling Finishes 3,056,000$              1,230,000$               1,826,000$      
2469 San Diego Kearny Mesa Court C3030 Ceiling Finishes 254,000$                 254,000$                   -$                      
2470 San Diego Kearny Mesa Traffic Court KM3 Trailer C3030 Ceiling Finishes 12,000$                   12,000$                     -$                      
2471 San Diego Kearny Mesa Traffic Court KM4 Trailer C3030 Ceiling Finishes 12,000$                   12,000$                     -$                      
2472 San Diego Kearny Mesa Traffic Court KM5 & KM6 Trailer C3030 Ceiling Finishes 12,000$                   12,000$                     -$                      
2473 San Diego Juvenile Court C3030 Ceiling Finishes 454,000$                 339,000$                   115,000$          
2474 San Diego North County Regional Center - South C3030 Ceiling Finishes 1,570,000$              1,056,000$               514,000$          
2475 San Diego North County Regional Center - North C3030 Ceiling Finishes 589,000$                 589,000$                   -$                      
2476 San Diego Trailer - Family Support C3030 Ceiling Finishes 13,000$                   13,000$                     -$                      
2477 San Diego South County Regional Center C1020 Interior Doors 145,000$                 52,000$                     93,000$            
2478 San Diego South County Regional Center C3030 Ceiling Finishes 1,157,000$              415,000$                   742,000$          
2479 San Diego East County Regional Center C3030 Ceiling Finishes 2,012,000$              1,362,000$               650,000$          
2480 San Mateo Hall of Justice C3030 Ceiling Finishes 1,001,000$              527,000$                   473,000$          
2481 San Mateo Traffic/ Small Claims Annex C3030 Ceiling Finishes 42,000$                   42,000$                     -$                      
2482 San Mateo Central Branch C3030 Ceiling Finishes 284,000$                 284,000$                   -$                      
2483 San Mateo Northern Branch Courthouse C3030 Ceiling Finishes 790,000$                 657,000$                   133,000$          
2484 Santa Clara Hall of Justice (East) C3030 Ceiling Finishes 933,000$                 933,000$                   -$                      
2485 Santa Clara Hall of Justice (West) C3030 Ceiling Finishes 1,155,000$              1,155,000$               -$                      
2486 Santa Clara Downtown Superior Court C3030 Ceiling Finishes 259,000$                 259,000$                   -$                      
2487 Santa Clara Historic Courthouse C3030 Ceiling Finishes 612,000$                 612,000$                   -$                      
2488 Santa Clara Santa Clara Courthouse C3030 Ceiling Finishes 69,000$                   69,000$                     -$                      
2489 Tulare Visalia Superior Court C3030 Ceiling Finishes 2,128,000$              688,000$                   1,440,000$      
2490 Ventura Hall of Justice C3030 Ceiling Finishes 2,716,000$              1,897,000$               819,000$          
2491 Los Angeles Santa Monica Courthouse C3030 Ceiling Finishes 713,000$                 560,000$                   153,000$          
2492 Los Angeles Beverly Hills Courthouse C3030 Ceiling Finishes 450,000$                 358,000$                   92,000$            
2493 Santa Barbara Santa Maria Courts, Bldg G C3030 Ceiling Finishes 311,000$                 300,000$                   11,000$            
2494 Riverside Hall of Justice C3030 Ceiling Finishes 1,299,000$              1,299,000$               -$                      
2495 San Luis Obispo Courthouse Annex C3030 Ceiling Finishes 502,000$                 250,000$                   252,000$          
2496 San Bernardino Joshua Tree Courthouse C3030 Ceiling Finishes 226,000$                 76,000$                     149,000$          
2497 San Bernardino Fontana Courthouse C3030 Ceiling Finishes 255,000$                 210,000$                   46,000$            
2498 Riverside Blythe Courthouse - Superior Court C3030 Ceiling Finishes 94,000$                   94,000$                     -$                      
2499 Riverside Larson Justice Center C3030 Ceiling Finishes 1,009,000$              816,000$                   194,000$          
2500 Riverside Family Law Court C3020 Floor Finishes 376,000$                 376,000$                   -$                      
2501 Riverside Southwest Justice Center C3020 Floor Finishes 1,367,000$              1,023,000$               344,000$          
2502 San Bernardino Juvenile Dependency Courthouse C3020 Floor Finishes 235,000$                 128,000$                   107,000$          
2503 San Francisco Civic Center Courthouse C3030 Ceiling Finishes 1,156,000$              1,156,000$               -$                      
2504 San Luis Obispo Paso Robles Courthouse C3020 Floor Finishes 140,000$                 140,000$                   -$                      
2505 Santa Barbara Santa Barbara Jury Assembly Bldg. C3020 Floor Finishes 63,000$                   63,000$                     -$                      
2506 San Bernardino Barstow Courthouse C1020 Interior Doors 27,000$                   21,000$                     6,000$              
2507 Alameda Berkeley Courthouse C1020 Interior Doors 9,000$                     9,000$                       -$                      
2508 Amador Amador County Courthouse C1020 Interior Doors 16,000$                   16,000$                     -$                      
2509 Contra Costa Jail Annex C1020 Interior Doors 10,000$                   1,000$                       10,000$            
2510 Fresno B.F. Sisk Federal Courthouse C1020 Interior Doors 163,000$                 163,000$                   -$                      
2511 Kern Bakersfield Justice Bldg. C1020 Interior Doors 117,000$                 60,000$                     57,000$            
2512 Kern Bakersfield Juvenile Center C1020 Interior Doors 64,000$                   42,000$                     21,000$            
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2513 Kern Delano/North Kern Court C1020 Interior Doors 11,000$                   9,000$                       2,000$              
2514 Kern Shafter/Wasco Courts Bldg. C1020 Interior Doors 13,000$                   12,000$                     1,000$              
2515 Los Angeles Santa Clarita Courthouse C1020 Interior Doors 47,000$                   41,000$                     5,000$              
2516 Los Angeles Alfred J. McCourtney Juvenile Justice Center C1020 Interior Doors 33,000$                   23,000$                     10,000$            
2517 Los Angeles Santa Monica Court Annex C1020 Interior Doors 8,000$                     8,000$                       -$                      
2518 Los Angeles Airport Courthouse C1020 Interior Doors 178,000$                 138,000$                   41,000$            

2519 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse C1020 Interior Doors 513,000$                 377,000$                   136,000$          

2520 Napa Criminal Court Building C1020 Interior Doors 15,000$                   15,000$                     -$                      
2521 Placer Bill Santucci Justice Center C1020 Interior Doors 88,000$                   88,000$                     -$                      
2522 Sacramento Juvenile Courthouse C1020 Interior Doors 80,000$                   80,000$                     -$                      
2523 San Diego Hall of Justice C1020 Interior Doors 417,000$                 168,000$                   249,000$          
2524 San Diego North County Regional Center - South C1020 Interior Doors 159,000$                 107,000$                   52,000$            
2525 San Diego North County Regional Center - Annex C1020 Interior Doors 17,000$                   17,000$                     -$                      
2526 San Mateo Traffic/ Small Claims Annex C1020 Interior Doors 7,000$                     7,000$                       -$                      
2527 Santa Clara Santa Clara Courthouse C1020 Interior Doors 35,000$                   35,000$                     -$                      
2528 Riverside Blythe Courthouse - Superior Court C1020 Interior Doors 9,000$                     9,000$                       -$                      
2529 Orange Central Justice Center B10 Superstructure 1,220,000$              1,113,000$               108,000$          
2530 Orange West Justice Center B10 Superstructure 355,000$                 322,000$                   33,000$            
2531 Riverside Family Law Court E2010 Fixed Furnishings 34,000$                   34,000$                     -$                      
2532 Santa Barbara Santa Barbara Jury Assembly Bldg. E2010 Fixed Furnishings 155,000$                 155,000$                   -$                      
2533 Alameda George E. McDonald Hall of Justice C1020 Interior Doors 50,000$                   50,000$                     -$                      
2534 El Dorado Cameron Park C1020 Interior Doors 11,000$                   11,000$                     -$                      
2535 Santa Clara Hall of Justice (West) C1020 Interior Doors 88,000$                   88,000$                     -$                      
2536 San Bernardino Fontana Courthouse C1020 Interior Doors 77,000$                   63,000$                     14,000$            
2537 Ventura Hall of Justice C1020 Interior Doors 350,000$                 244,000$                   105,000$          
2538 San Francisco Hall of Justice D5031 Public Address 264,000$                 61,000$                     203,000$          
2539 Riverside Riverside Juvenile Justice Trailers B Shell 111,000$                 111,000$                   -$                      
2540 Riverside Riverside Juvenile Justice Trailers B Shell 111,000$                 111,000$                   -$                      
2541 San Bernardino San Bernardino Courthouse D5031 Public Address 136,000$                 130,000$                   6,000$              
2542 Solano Law and Justice Center D5031 Public Address 654,000$                 83,000$                     571,000$          
2543 Santa Barbara Santa Maria Courts Bldgs C + D D5031 Public Address 139,000$                 139,000$                   -$                      
2544 San Bernardino Barstow Courthouse D5031 Public Address 54,000$                   42,000$                     12,000$            
2545 Santa Barbara Santa Maria Courts, Bldg F D5031 Public Address 8,000$                     8,000$                       -$                      
2546 Riverside Corona D5031 Public Address 79,000$                   43,000$                     36,000$            
2547 Solano Hall of Justice B10 Superstructure 19,000$                   14,000$                     5,000$              
2548 Solano Hall of Justice D5031 Public Address 115,000$                 84,000$                     31,000$            
2549 San Bernardino Rancho Cucamonga Courthouse D5031 Public Address 461,000$                 350,000$                   110,000$          
2550 Solano Solano Justice Building B10 Superstructure 42,000$                   32,000$                     10,000$            
2551 Solano Solano Justice Building D5031 Public Address 68,000$                   52,000$                     16,000$            
2552 San Bernardino Victorville Courthouse-Dept. N-1 D5031 Public Address 161,000$                 103,000$                   57,000$            
2553 Alameda Wiley W. Manuel Courthouse B10 Superstructure 7,000$                     6,000$                       1,000$              
2554 Alameda Wiley W. Manuel Courthouse D5031 Public Address 224,000$                 188,000$                   36,000$            
2555 Alameda Hayward Hall of Justice D5031 Public Address 230,000$                 203,000$                   27,000$            
2556 Alameda George E. McDonald Hall of Justice D5031 Public Address 29,000$                   29,000$                     -$                      
2557 Alameda Fremont Hall of Justice D5031 Public Address 144,000$                 114,000$                   30,000$            
2558 Amador Amador County Courthouse D5031 Public Address 87,000$                   87,000$                     -$                      
2559 Butte Butte County Courthouse D5031 Public Address 396,000$                 396,000$                   -$                      
2560 Contra Costa Wakefield Taylor Courthouse D5031 Public Address 357,000$                 357,000$                   -$                      
2561 Contra Costa Bray Courts D5031 Public Address 137,000$                 117,000$                   20,000$            
2562 Contra Costa Jail Annex D5031 Public Address 45,000$                   3,000$                       43,000$            
2563 Contra Costa Danville District Courthouse D5031 Public Address 87,000$                   87,000$                     -$                      
2564 Contra Costa George D. Carroll Courthouse D5031 Public Address 625,000$                 468,000$                   156,000$          
2565 Del Norte Del Norte County Superior Court D5031 Public Address 128,000$                 78,000$                     49,000$            
2566 El Dorado Johnson Bldg. D5031 Public Address 43,000$                   43,000$                     -$                      
2567 Fresno Fresno County Courthouse D5031 Public Address 1,265,000$              1,213,000$               52,000$            
2568 Humboldt Humboldt County Courthouse (Eureka) D5031 Public Address 1,071,000$              357,000$                   714,000$          
2569 Imperial Imperial County Courthouse D5031 Public Address 179,000$                 179,000$                   -$                      
2570 Kern Bakersfield Superior Court D5031 Public Address 729,000$                 457,000$                   272,000$          
2571 Kern Bakersfield Justice Bldg. D5031 Public Address 130,000$                 67,000$                     64,000$            
2572 Kern Bakersfield Juvenile Center D5031 Public Address 351,000$                 234,000$                   117,000$          
2573 Kern Shafter/Wasco Courts Bldg. D5031 Public Address 27,000$                   24,000$                     3,000$              
2574 Kern Taft Courts Bldg. D5031 Public Address 19,000$                   19,000$                     -$                      
2575 Kern Arvin/ Lamont Branch D5031 Public Address 27,000$                   17,000$                     11,000$            
2576 Kings Avenal Court D5031 Public Address 16,000$                   9,000$                       7,000$              
2577 Los Angeles San Fernando Courthouse D5031 Public Address 474,000$                 395,000$                   79,000$            
2578 Los Angeles Santa Clarita Courthouse D5031 Public Address 52,000$                   46,000$                     6,000$              
2579 Los Angeles Alfred J. McCourtney Juvenile Justice Center D5031 Public Address 95,000$                   65,000$                     29,000$            
2580 Los Angeles Sylmar Juvenile Court D5031 Public Address 9,000$                     3,000$                       6,000$              
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2581 Los Angeles Compton Courthouse D5031 Public Address 1,421,000$              940,000$                   481,000$          
2582 Los Angeles Los Padrinos Juvenile Court D5031 Public Address 11,000$                   3,000$                       8,000$              
2583 Los Angeles Norwalk Courthouse D5031 Public Address 478,000$                 406,000$                   71,000$            
2584 Los Angeles Bellflower Courthouse D5031 Public Address 297,000$                 232,000$                   66,000$            
2585 Los Angeles Downey Courthouse D5031 Public Address 340,000$                 285,000$                   55,000$            
2586 Los Angeles Santa Monica Courthouse B10 Superstructure 22,000$                   17,000$                     5,000$              
2587 Los Angeles Santa Monica Courthouse D5031 Public Address 174,000$                 137,000$                   37,000$            
2588 Los Angeles Santa Monica Court Annex D5031 Public Address 39,000$                   39,000$                     -$                      
2589 Los Angeles Beverly Hills Courthouse D5031 Public Address 65,000$                   52,000$                     13,000$            
2590 Los Angeles Hall of Records B10 Superstructure 14,000$                   1,000$                       12,000$            
2591 Los Angeles Van Nuys Courthouse East D5031 Public Address 203,000$                 182,000$                   21,000$            
2592 Los Angeles Van Nuys Courthouse West D5031 Public Address 505,000$                 406,000$                   99,000$            
2593 Los Angeles Chatsworth Courthouse D5031 Public Address 657,000$                 551,000$                   106,000$          

2594 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse D5031 Public Address 740,000$                 544,000$                   196,000$          

2595 Los Angeles Inglewood Juvenile Court D5031 Public Address 58,000$                   47,000$                     11,000$            
2596 Los Angeles Inglewood Courthouse D5031 Public Address 534,000$                 398,000$                   136,000$          
2597 Los Angeles Burbank Courthouse D5031 Public Address 105,000$                 95,000$                     10,000$            
2598 Los Angeles Glendale Courthouse D5031 Public Address 69,000$                   63,000$                     7,000$              
2599 Los Angeles Alhambra Courthouse B10 Superstructure 22,000$                   19,000$                     3,000$              
2600 Los Angeles Alhambra Courthouse D5031 Public Address 255,000$                 219,000$                   36,000$            
2601 Los Angeles Stanley Mosk Courthouse D5031 Public Address 1,283,000$              1,247,000$               35,000$            
2602 Los Angeles El Monte Courthouse D5031 Public Address 299,000$                 174,000$                   125,000$          
2603 Los Angeles Edmund D. Edelman Children's Court D5031 Public Address 611,000$                 428,000$                   183,000$          
2604 Los Angeles Metropolitan Courthouse D5031 Public Address 1,283,000$              1,213,000$               70,000$            
2605 Los Angeles Central Arraignment Courts D5031 Public Address 128,000$                 116,000$                   13,000$            
2606 Los Angeles East Los Angeles Courthouse D5031 Public Address 213,000$                 166,000$                   47,000$            
2607 Los Angeles Pomona Courthouse South D5031 Public Address 1,160,000$              1,057,000$               103,000$          
2608 Los Angeles West Covina Courthouse D5031 Public Address 366,000$                 303,000$                   62,000$            
2609 Madera Sierra Courthouse D5031 Public Address 13,000$                   9,000$                       4,000$              
2610 Merced Old Court D5031 Public Address 51,000$                   51,000$                     -$                      
2611 Napa Criminal Court Building D5031 Public Address 63,000$                   63,000$                     -$                      
2612 Nevada Nevada City Courthouse D5031 Public Address 107,000$                 70,000$                     37,000$            
2613 Nevada Nevada City Courthouse Annex D5031 Public Address 172,000$                 73,000$                     98,000$            
2614 Orange Civil Complex Center ("CXC") D5031 Public Address 58,000$                   58,000$                     -$                      
2615 Orange Betty Lou Lamoreaux Justice Center D5031 Public Address 536,000$                 428,000$                   107,000$          
2616 Orange North Justice Center D5031 Public Address 337,000$                 304,000$                   33,000$            
2617 Orange West Justice Center D5031 Public Address 15,000$                   14,000$                     1,000$              
2618 Placer Historic Courthouse B10 Superstructure 46,000$                   36,000$                     11,000$            
2619 Placer Bill Santucci Justice Center D5031 Public Address 475,000$                 475,000$                   -$                      
2620 Sacramento Gordon Schaber Sacramento Superior Court D5031 Public Address 1,832,000$              1,832,000$               -$                      
2621 Sacramento Juvenile Courthouse D5031 Public Address 292,000$                 292,000$                   -$                      
2622 San Diego Hall of Justice D5031 Public Address 1,036,000$              417,000$                   619,000$          
2623 San Diego Kearny Mesa Court D5031 Public Address 126,000$                 126,000$                   -$                      
2624 San Diego Kearny Mesa Traffic Court KM3 Trailer B Shell 112,000$                 112,000$                   -$                      
2625 San Diego Kearny Mesa Traffic Court KM4 Trailer B Shell 112,000$                 112,000$                   -$                      
2626 San Diego Kearny Mesa Traffic Court KM5 & KM6 Trailer B Shell 112,000$                 112,000$                   -$                      
2627 San Diego Juvenile Court D5031 Public Address 128,000$                 95,000$                     32,000$            
2628 San Diego Department 10 Trailer B Shell 112,000$                 112,000$                   -$                      
2629 San Diego North County Regional Center - South D5031 Public Address 565,000$                 380,000$                   185,000$          
2630 San Diego North County Regional Center - Annex D5031 Public Address 60,000$                   60,000$                     -$                      
2631 San Diego Trailer - Dept 34 B Shell 112,000$                 112,000$                   -$                      
2632 San Diego Trailer - Dept 35 B Shell 112,000$                 112,000$                   -$                      
2633 San Diego Trailer - Storage A B Shell 56,000$                   56,000$                     -$                      
2634 San Diego Trailer - Family Support B Shell 112,000$                 112,000$                   -$                      
2635 San Diego South County Regional Center D5031 Public Address 389,000$                 139,000$                   249,000$          
2636 San Diego East County Regional Center D5031 Public Address 831,000$                 563,000$                   268,000$          
2637 San Mateo Hall of Justice D5031 Public Address 851,000$                 449,000$                   403,000$          
2638 San Mateo Traffic/ Small Claims Annex D5031 Public Address 65,000$                   65,000$                     -$                      
2639 San Mateo Central Branch D5031 Public Address 39,000$                   39,000$                     -$                      
2640 San Mateo Northern Branch Courthouse D5031 Public Address 77,000$                   64,000$                     13,000$            
2641 Santa Clara Hall of Justice (East) D5031 Public Address 1,110,000$              1,110,000$               -$                      
2642 Santa Clara Hall of Justice (West) D5031 Public Address 257,000$                 257,000$                   -$                      
2643 Santa Clara Downtown Superior Court D5031 Public Address 464,000$                 464,000$                   -$                      
2644 Santa Clara Historic Courthouse D5031 Public Address 123,000$                 123,000$                   -$                      
2645 Santa Clara Santa Clara Courthouse D5031 Public Address 124,000$                 124,000$                   -$                      
2646 Santa Clara Morgan Hill Courthouse D5031 Public Address 13,000$                   13,000$                     -$                      
2647 Tulare Visalia Superior Court D5031 Public Address 544,000$                 176,000$                   368,000$          
2648 Ventura Hall of Justice D5031 Public Address 1,058,000$              739,000$                   319,000$          
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2649 Santa Barbara Santa Maria Courts, Bldg G D5031 Public Address 74,000$                   71,000$                     3,000$              
2650 Riverside Hall of Justice B10 Superstructure 7,000$                     7,000$                       -$                      
2651 Riverside Hall of Justice D5031 Public Address 374,000$                 374,000$                   -$                      
2652 San Luis Obispo Courthouse Annex D5031 Public Address 306,000$                 152,000$                   154,000$          
2653 San Bernardino Joshua Tree Courthouse D5031 Public Address 30,000$                   10,000$                     20,000$            
2654 San Bernardino Fontana Courthouse D5031 Public Address 45,000$                   37,000$                     8,000$              
2655 Riverside Blythe Courthouse - Superior Court D5031 Public Address 30,000$                   30,000$                     -$                      
2656 Riverside Larson Justice Center D5031 Public Address 342,000$                 276,000$                   66,000$            
2657 Santa Barbara Santa Maria Juvenile Court (new) D5031 Public Address 27,000$                   18,000$                     9,000$              
2658 San Francisco Civic Center Courthouse B Shell 7,000$                     7,000$                       -$                      
2659 Kings Corcoran Court C1020 Interior Doors 14,000$                   12,000$                     2,000$              
2660 Los Angeles Van Nuys Courthouse West C1020 Interior Doors 504,000$                 406,000$                   98,000$            
2661 Los Angeles East Los Angeles Courthouse C1020 Interior Doors 180,000$                 140,000$                   40,000$            
2662 San Diego North County Regional Center - North C1020 Interior Doors 179,000$                 179,000$                   -$                      
2663 Santa Clara Hall of Justice (East) C1020 Interior Doors 195,000$                 195,000$                   -$                      
2664 Ventura East County Courthouse C1020 Interior Doors 68,000$                   42,000$                     26,000$            
2665 Contra Costa Bray Courts C1020 Interior Doors 10,000$                   8,000$                       1,000$              
2666 Los Angeles San Fernando Courthouse C1020 Interior Doors 26,000$                   22,000$                     4,000$              
2667 Sacramento Carol Miller Justice Center Court Facility C1020 Interior Doors 54,000$                   52,000$                     1,000$              
2668 Riverside Hall of Justice C1020 Interior Doors 93,000$                   93,000$                     -$                      
2669 Riverside Family Law Court D5030 Communications & Security 462,000$                 462,000$                   -$                      
2670 Riverside Southwest Justice Center D5038 Security & Detection Systems 1,353,000$              1,013,000$               341,000$          
2671 San Bernardino Juvenile Dependency Courthouse D5038 Security & Detection Systems 152,000$                 83,000$                     69,000$            
2672 San Luis Obispo Paso Robles Courthouse D5038 Security & Detection Systems 128,000$                 128,000$                   -$                      
2673 Santa Barbara Santa Barbara Jury Assembly Bldg. D5030 Communications & Security 11,000$                   11,000$                     -$                      
2674 Los Angeles El Monte Courthouse C1020 Interior Doors 161,000$                 94,000$                     67,000$            
2675 Orange North Justice Center C1020 Interior Doors 230,000$                 208,000$                   22,000$            
2676 Riverside Family Law Court C3010 Wall Finishes 162,000$                 162,000$                   -$                      
2677 Riverside Southwest Justice Center C3010 Wall Finishes 1,352,000$              1,012,000$               340,000$          
2678 San Bernardino Juvenile Dependency Courthouse C3010 Wall Finishes 82,000$                   45,000$                     37,000$            
2679 San Luis Obispo Paso Robles Courthouse C3010 Wall Finishes 76,000$                   76,000$                     -$                      
2680 Santa Barbara Santa Barbara Jury Assembly Bldg. C3010 Wall Finishes 20,000$                   20,000$                     -$                      
2681 Imperial Imperial County Courthouse A2021 Basement Wall Construction 9,000$                     9,000$                       -$                      
2682 Orange Central Justice Center A2021 Basement Wall Construction 41,000$                   37,000$                     4,000$              
2683 Placer Historic Courthouse A2021 Basement Wall Construction 759,000$                 584,000$                   174,000$          
2684 Kern Arvin/ Lamont Branch C1020 Interior Doors 28,000$                   17,000$                     11,000$            
2685 Los Angeles Bellflower Courthouse C1020 Interior Doors 82,000$                   64,000$                     18,000$            
2686 Riverside Family Law Court C3030 Ceiling Finishes 312,000$                 312,000$                   -$                      
2687 Santa Barbara Santa Barbara Jury Assembly Bldg. C3030 Ceiling Finishes 59,000$                   59,000$                     -$                      
2688 Riverside Southwest Justice Center C1020 Interior Doors 148,000$                 110,000$                   37,000$            
2689 San Bernardino Juvenile Dependency Courthouse C1020 Interior Doors 22,000$                   12,000$                     10,000$            
2690 San Luis Obispo Paso Robles Courthouse C1020 Interior Doors 18,000$                   18,000$                     -$                      
2691 Los Angeles Downey Courthouse C1020 Interior Doors 115,000$                 96,000$                     19,000$            
2692 Riverside Southwest Justice Center D5031 Public Address 518,000$                 387,000$                   130,000$          
2693 San Bernardino Juvenile Dependency Courthouse D5031 Public Address 78,000$                   43,000$                     36,000$            
2694 Santa Barbara Santa Barbara Jury Assembly Bldg. D5031 Public Address 19,000$                   19,000$                     -$                      
2695 Contra Costa Family Law Center C1020 Interior Doors 9,000$                     9,000$                       -$                      
2696 Los Angeles Pasadena Courthouse C1020 Interior Doors 255,000$                 177,000$                   78,000$            
2697 Los Angeles Inglewood Courthouse C1020 Interior Doors 434,000$                 323,000$                   110,000$          
2698 Los Angeles Monrovia Training Center B2010-Exterior Walls  $                     7,647 5,375$                       2,272$              
2699 Los Angeles Inglewood Juvenile Court B2010-Exterior Walls  $                362,344 292,701$                   69,643$            
2700 San Diego North County Regional Center - North B2010-Exterior Walls  $                     5,534 5,534$                       -$                      
2701 Los Angeles San Fernando Courthouse B2010-Exterior Walls  $                   30,944 25,810$                     5,134$              

2702 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse B2020-Exterior Windows  $                   83,640 61,484$                     22,156$            

2703 Humboldt Humboldt County Courthouse (Eureka) B2020-Exterior Windows  $                        890 890$                          -$                      
2704 Shasta Main Courthouse B2030-Exterior Doors  $                   12,160 12,160$                     -$                      
2705 San Diego Juvenile Court B30-Roofing  $                     5,014 3,741$                       1,273$              
2706 Mendocino County Courthouse B30-Roofing  $                   16,859 11,400$                     5,459$              
2707 San Diego North County Regional Center - Annex B-Shell  $                   12,588 12,588$                     -$                      
2708 San Benito New Hollister Courthouse B-Shell  $                     3,500 3,500$                       -$                      
2709 Humboldt Humboldt County Courthouse (Eureka) C1010-Partitions  $                   56,747 18,931$                     37,816$            
2710 Los Angeles Alfred J. McCourtney Juvenile Justice Center C1020-Interior Doors  $                   86,700 86,700$                     -$                      
2711 Sonoma 3055 Cleveland Avenue C1020-Interior Doors  $                        726 726$                          -$                      
2712 Los Angeles Santa Monica Court Annex C1020-Interior Doors  $                     3,015 3,015$                       -$                      

2713 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse C10-Interior Construction  $             3,500,000 2,572,850$               927,150$          

2714 Los Angeles Compton Courthouse C3010-Wall Finishes  $                201,960 201,960$                   -$                      
2715 Los Angeles Stanley Mosk Courthouse C3010-Wall Finishes  $                100,000 97,260$                     2,740$              
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2716 Los Angeles Glendale Courthouse C3010-Wall Finishes  $                   74,039 67,035$                     7,004$              
2717 Los Angeles David M. Kenyon Juvenile Justice Center C3020-Floor Finishes  $                   43,507 43,507$                     -$                      
2718 Los Angeles Edmund D. Edelman Children's Court C3020-Floor Finishes  $                        215 150$                          65$                   
2719 Napa Napa Juvenile Court C3020-Floor Finishes  $                     2,018 2,018$                       -$                      
2720 San Bernardino Rancho Cucamonga Courthouse C3030-Ceiling Finishes  $                412,464 313,679$                   98,785$            
2721 Los Angeles Airport Courthouse D1010-Elevators and Lifts  $                213,932 165,091$                   48,841$            
2722 Orange Central Justice Center D1010-Elevators and Lifts  $                   41,991 38,283$                     3,708$              
2723 Stanislaus Ceres Superior Court D2010-Plumbing Fixtures  $                   14,464 14,464$                     -$                      
2724 Santa Cruz Main Courthouse D2010-Plumbing Fixtures  $                275,505 273,053$                   2,452$              
2725 San Mateo Hall of Justice D2010-Plumbing Fixtures  $                159,354 83,980$                     75,374$            
2726 Los Angeles Van Nuys Courthouse East D2010-Plumbing Fixtures  $                   11,407 11,407$                     -$                      
2727 Modoc Barclay Justice Center D2010-Plumbing Fixtures  $                   11,976 11,976$                     -$                      
2728 Los Angeles Burbank Courthouse D3020-Heat Generating Systems  $                   61,200 55,545$                     5,655$              

2729 Los Angeles
Michael D. Antonovich Antelope Valley 
Courthouse D3020-Heat Generating Systems  $                   24,480 17,995$                     6,485$              

2730 Los Angeles Whittier Courthouse D3030-Cooling Generating Systems  $                104,396 90,229$                     14,167$            
2731 Orange Central Justice Center D3040-Distribution Systems  $                220,228 200,782$                   19,446$            
2732 Los Angeles Metropolitan Courthouse D3040-Distribution Systems  $                     3,830 3,830$                       -$                      
2733 Los Angeles Alhambra Courthouse D5010-Electrical Service and Distribution  $                   48,229 41,477$                     6,752$              

2734 Los Angeles Clara Shortridge Foltz Criminal Justice Center D5020-Lighting and Branch Wiring  $                824,142 566,927$                   257,215$          
2735 Orange West Justice Center D5020-Lighting and Branch Wiring  $                302,161 302,161$                   -$                      
2736 Santa Cruz Main Courthouse D5020-Lighting and Branch Wiring  $                   77,520 77,520$                     -$                      
2737 Amador New Amador County Courthouse D5020-Lighting and Branch Wiring  $                   36,720 36,720$                     -$                      
2738 Modoc Barclay Justice Center D5020-Lighting and Branch Wiring  $                   54,279 54,279$                     -$                      
2739 Sacramento Carol Miller Justice Center Court Facility D5020-Lighting and Branch Wiring  $                   68,555 68,555$                     -$                      
2740 Los Angeles Pasadena Courthouse D5021-Branch Wiring Devices  $                   14,259 9,889$                       4,370$              
2741 Los Angeles Metropolitan Courthouse D5021-Branch Wiring Devices  $                     5,026 4,752$                       274$                 
2742 Madera New Madera Courthouse Parking Garage D5021-Branch Wiring Devices  $                     6,678 6,678$                       -$                      
2743 Sacramento Juvenile Courthouse D5022-Lighting Equipment  $                123,678 123,678$                   -$                      

2744 Los Angeles Clara Shortridge Foltz Criminal Justice Center D5022-Lighting Equipment  $                   73,987 50,896$                     23,091$            
2745 Placer Bill Santucci Justice Center D5022-Lighting Equipment  $                   12,819 12,819$                     -$                      
2746 Los Angeles Airport Courthouse D5037-Fire Alarm Systems  $                   81,475 62,874$                     18,601$            
2747 San Diego Kearny Mesa Court D5038-Security and Detection Systems  $                   12,240 12,240$                     -$                      
2748 Fresno Fresno County Courthouse D5038-Security and Detection Systems  $                   13,592 12,982$                     610$                 
2749 Del Norte Del Norte County Superior Court D5038-Security and Detection Systems  $                   15,000 15,000$                     -$                      
2750 Yuba Yuba County Courthouse D5038-Security and Detection Systems  $                   20,000 20,000$                     -$                      
2751 Yuba Yuba County Courthouse D5038-Security and Detection Systems  $                   42,000 42,000$                     -$                      
2752 Monterey Salinas Courthouse- North Wing D50-Electrical  $                     1,075 1,075$                       -$                      
2753 Sutter New Sutter County Courthouse D50-Electrical  $                   10,000 10,000$                     -$                      
2754 Los Angeles San Fernando Courthouse E2010-Fixed Furnishings  $             1,051,956 1,051,956$               -$                      
2755 Sacramento Gordon Schaber Sacramento Superior Court E2010-Fixed Furnishings  $                   37,500 37,500$                     -$                      
2756 San Diego South County Regional Center E2010-Fixed Furnishings  $                   46,907 46,907$                     -$                      
2757 Ventura Hall of Justice E-Equipment and Furnishings  $                195,809 195,809$                   -$                      
2758 Humboldt Humboldt County Courthouse (Eureka) E-Equipment and Furnishings  $                   66,300 66,300$                     -$                      
2759 Los Angeles Glendale Courthouse E-Equipment and Furnishings  $                   80,325 72,726$                     7,599$              
2760 Butte Butte County Courthouse E-Equipment and Furnishings  $                   91,800 91,800$                     -$                      
2761 Contra Costa George D. Carroll Courthouse E-Equipment and Furnishings  $                304,569 52,386$                     252,183$          
2762 El Dorado Main St. Courthouse E-Equipment and Furnishings  $                   24,000 24,000$                     -$                      
2763 Los Angeles West Covina Courthouse E-Equipment and Furnishings  $                150,000 150,000$                   -$                      
2764 Los Angeles Pasadena Courthouse E-Equipment and Furnishings  $                125,000 125,000$                   -$                      
2765 Monterey Marina Courthouse G2020-Parking Lots  $                134,640 134,640$                   -$                      
2766 Solano Hall of Justice G2020-Parking Lots  $                   46,481 33,847$                     12,634$            
2767 Solano Hall of Justice G2020-Parking Lots  $                   98,466 71,703$                     26,763$            
2768 Los Angeles Glendale Courthouse G2020-Parking Lots  $                   21,879 19,809$                     2,070$              
2769 Kings New Hanford Courthouse G2040 Exterior Lighting  $                     6,390 6,390$                       -$                      
2770 Los Angeles Pasadena Courthouse G2050 Landscaping  $                     3,965 2,750$                       1,215$              
2771 Los Angeles Downey Courthouse G2050-Landscaping  $                152,082 127,293$                   24,789$            
2772 Sutter New Sutter County Courthouse G2050-Landscaping  $                   58,000 58,000$                     -$                      
2773 San Diego Juvenile Court G20-Site Improvements  $                   72,267 72,267$                     -$                      
2774 Merced Old Court G20-Site Improvements  $                     3,566 3,566$                       -$                      
2775 Los Angeles Santa Monica Courthouse G20-Site Improvements  $                     5,718 4,488$                       1,230$              
2776 Alameda Fremont Hall of Justice G20-Site Improvements  $                   20,306 20,306$                     -$                      
2777 Napa Criminal Court Building G20-Site Improvements  $                     8,733 8,733$                       -$                      

2778 Orange Harbor Justice Center-Newport Beach Facility G4020-Site Lighting  $                143,256 120,793$                   22,463$            
2,022,451,624$      1,580,713,142$        
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Chart 5.1  Suggested Level 4 for the UNIFORMAT II Classification of Building
Elements

Level 3
Elements

Level 4 Sub-Elements Level 3
Elements

Level 4 Sub-Elements

A1010
Standard
Foundations

A1011  Wall Foundations
A1012  Column Foundations & Pile Caps
A1013  Perimeter Drainage & Insulation

B2020
Exterior Windows

B2021  Windows
B2022  Curtain Walls
B2023  Storefronts

B2030
Exterior Doors

B2031  Glazed Doors & Entrances
B2032  Solid Exterior Doors
B2033  Revolving Doors
B2034  Overhead Doors
B2039  Other Doors & Entrances

A1020
Special
Foundations

A1021  Pile Foundations
A1022 Grade Beams
A1023  Caissons
A1024  Underprinting
A1025  Dewatering
A1026  Raft Foundations
A1027  Pressure Injected Grouting
A1029  Other Special Conditions

B3010
Roof Coverings

B3011  Roof Finishes
B3012  Traffic Toppings & Paving Membranes
B3013  Roof Insulation & Fill
B3014  Flashings & Trim
B3015  Roof Eaves and Soffits
B3016  Gutters and Downspouts

A1030
Slab on
Grade

A1031  Standard Slab on Grade
A1032  Structural Slab on Grade
A1033  Inclined Slab on Grade
A1034  Trenches, Pits & Bases
A1035  Under-Slab Drainage & Insulation

B3020
Roof Openings

B3021  Glazed Roof Openings
B3022  Roof Hatches
B3023  Gravity Roof Ventilators

A2010
Basement
Excavation

A2011  Excavation for Basements
A2012  Structure Back Fill & Compaction
A2013  Shoring

C1010
Partitions

C1011  Fixed Partitions
C1012  Demountable Partitions
C1013  Retractable Partitions
C1014  Site Built Toilet Partitions
C1015  Site Built Compartments Cubicles
C1016  Interior Balustrades and Screens
C1017  Interior Windows & Storefronts

A2020
Basement
Walls

A2021  Basement Wall Construction
A2022  Moisture Protection
A2023  Basement Wall Insulation
A2024  Interior Skin

C1020
Interior Doors

C1021  Interior Doors
C1022  Interior Door Frames
C1023  Interior Door Hardware
C1024  Interior Door Wall Opening Elements
C1025  Interior Door Sidelights & Transoms
C1026  Interior Hatches & Access Doors
C1027  Door Painting & Decoration

B1010
Floor
Construction

B1011  Suspended Basement Floors
Construction

B1012  Upper Floors Construction
B1013  Balcony Floors Construction
B1014  Ramps
B1015  Exterior Stairs and Fire Escapes
B1016  Floor Raceway Systems
B1019  Other Floor Construction

C1030
Fittings

C1031  Fabricated Toilet Partitions
C1032  Fabricated Compartments & Cubicles
C1033  Storage Shelving and Lockers
C1034  Ornamental Metals and Handrails
C1035  Identifying Devices
C1036  Closet Specialties
C1037  General Fittings & Misc. Metals

B1020
Roof
Construction

B1021  Flat Roof Construction
B1022  Pitched Roof Construction
B1023  Canopies
B1029  Other Roof Systems

C2010
Stair Construction

C2011  Regular Stairs
C2012  Curved Stairs
C2013  Spiral Stairs
C2014  Stair Handrails and Balustrades

B2010
Exterior
Walls

B2011  Exterior Wall Construction
B2012  Parapets
B2013  Exterior Louvers, Screens, and Fencing
B2014  Exterior Sun Control Devices
B2015  Balcony Walls & Handrails
B2016  Exterior Soffits

C2020
Stair Finishes

C2021  Stair, Tread, and Landing Finishes
C2022  Stair Soffit Finishes
C2023  Stair Handrail & Balustrade Finishes
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C3010
Wall
Finishes

C3011  Wall Finishes to Inside Exterior
             Walls
C3012  Wall Finishes to Interior Walls
C3013  Column Finishes

D2090
Other Plumbing
Systems

D2091  Gas Distribution
D2092  Acid Waste Systems
D2093  Interceptors
D2094  Pool Piping and Equipment
D2095  Decorative Fountain Piping Devices
D2099  Other Piping Systems

C3020
Floor
Finishes

C3021  Floor Toppings
C3022  Traffic Membranes
C3023  Hardeners and Sealers
C3024  Flooring
C3025  Carpeting
C3026  Bases, Curbs and Trim
C3027  Access Pedastal Flooring

D3010
Energy Supply

D3011  Oil Supply System
D3012  Gas Supply System
D3013  Coal Supply System
D3014  Steam Supply System
D3015  Hot Water Supply System
D3016  Solar Energy System
D3017  Wind Energy System

C3030
Ceiling
Finishes

C3031  Ceiling Finishes
C3032  Suspended Ceilings
C3033  Other Ceilings

D3020
Heat Generating
Systems

D3021  Boilers
D3022  Boiler Room Piping & Specialties
D3023  Auxiliary Equipment
D3024  Insulation

D1010
Elevators &
Lifts

D1011  Passenger Elevators
D1012  Freight Elevators
D1013  Lifts

D3030
Cooling
Generating
Systems

D3031  Chilled Water Systems
D3032  Direct Expansion Systems

D1020
Escalators &
Moving
Walks

D1021  Escalators
D1022  Moving Walks

D3040
Distribution
Systems

D3041  Air Distribution Systems
D3042  Exhaust Ventilation Systems
D3043  Steam Distribution Systems
D3044  Hot Water Distribution
D3045  Chilled Water Distribution
D3046  Change-over Distribution System
D3047  Glycol Distribution Systems

D1090
Other
Conveying
Systems

D1091  Dumbwaiters
D1092  Pneumatic Tube Systems
D1093  Hoists & Cranes
D1094  Conveyors
D1095  Chutes
D1096  Turntables
D1097  Baggage Handling & Loading
             Systems
D1098  Transportation Systems

D3050
Terminal &
Package Units

D3051  Terminal Self-Contained Units
D3052  Package Units

D2010
Plumbing
Fixtures

D2011  Water Closets
D2012  Urinals
D2013  Lavatories
D2014  Sinks
D2015  Bathtubs
D2016  Wash Fountains
D2017  Showers
D2018  Drinking Fountains and Coolers
D2019  Bidets and Other Plumbing Fixtures

D3060
Controls &
Instrumentation

D3061  Heating Generating Systems
D3062  Cooling Generating Systems
D3063  Heating/Cooling Air Handling Units
D3064  Exhaust & Ventilating Systems
D3065  Hoods and Exhaust Systems
D3066  Terminal Devices
D3067  Energy Monitoring & Control
D3068  Building Automation Systems
D3069  Other Controls & Instrumentation

D2020
Domestic
Water
Distribution

D2021  Cold Water Service
D2022  Hot Water Service
D2023  Domestic Water Supply Equipment

D3070
Systems Testing &
Balancing

D3071  Piping System Testing & Balancing
D3072  Air Systems Testing & Balancing
D3073  HVAC Commissioning
D3079  Other Systems Testing and Balancing

D2030
Sanitary
Waste

D2031  Waste Piping
D2032  Vent Piping
D2033  Floor Drains
D2034  Sanitary Waste Equipment
D2035  Pipe Insulation

D3090
Other HVAC
Systems &
Equipment

D3091  Special Cooling Systems & Devices
D3092  Special Humidity Control
D3093  Dust & Fume Collectors
D3094  Air Curtains
D3095  Air Purifiers
D3096  Paint Spray Booth Ventilation
D3097  General Construction Items (HVAC)

D2040
Rain Water
Drainage

D2041  Pipe & Fittings
D2042  Roof Drains
D2043  Rainwater Drainage Equipment
D2044  Pipe Insulation

D4010
Sprinklers

D4011  Sprinkler Water Supply
D4012  Sprinkler Pumping Equipment
D4013  Dry Sprinkler System

Attachment B

Uniformat II Detail is per National Institute of Standards and Technology - NIST 6389 2

DRAFT



D4020
Standpipes

D4021  Standpipe Water Supply
D4022  Pumping Equipment
D4023  Standpipe Equipment
D4024  Fire Hose Equipment

E2010
Fixed Furnishings

E2011  Fixed Artwork
E2012  Fixed Casework
E2013  Blinds and Other Window Treatment
E2014  Fixed Floor Grilles and Mats
E2015  Fixed Multiple Seating
E2016  Fixed Interior Landscaping

D4030
Fire Protection
Specialties

D4031  Fire Extinguishers
D4032  Fire Extinguisher Cabinets

E2020
Movable Furnishings

E2021  Movable Artwork
E2022  Furniture & Accessories
E2023  Movable Rugs and Mats
E2024  Movable Interior Landscaping

D4090
Other Fire
Protection
Systems

D4091  Carbon Dioxide Systems
D4092  Foam Generating Equipment
D4093  Clean Agent Systems
D4094  Dry Chemical System
D4095  Hood & Duct Fire Protection

F1010
Special Structures

F1011  Air Supported Structures
F1012  Pre-engineered Structures
F1013  Other Special Structures

D5010
Electrical Service
& Distribution

D5011  High Tension Service & Dist.
D5012  Low Tension Service & Dist.

F1020
Integrated
Construction

F1021  Integrated Assemblies
F1022  Special Purpose Rooms
F1023  Other Integrated Construction

D5020
Lighting &
Branch Wiring

D5021  Branch Wiring Devices
D5022  Lighting Equipment

F1030
Special Construction
Systems

F1031  Sound, Vibration & Seismic Const.
F1032  Radiation Protection
F1033  Special Security Systems
F1034  Vaults
F1039  Other Special Construction Systems

D5030
Communications
& Security

D5031  Public Address & Music Systems
D5032  Intercommunication & Paging
             System
D5033  Telephone Systems
D5034  Call Systems
D5035  Television Systems
D5036  Clock and Program Systems
D5037  Fire Alarm Systems
D5038  Security and Detection Systems
D5039  Local Area Networks

F1040
Special Facilities

F1041  Aquatic Facilities
F1042  Ice Rinks
F1043  Site Constructed Incinerators
F1044  Kennels & Animal Shelters
F1045  Liquid & Gas Storage Tanks
F1049  Other Special Facilities

D5090
Other Electrical
System

D5091  Grounding Systems
D5092  Emergency Light & Power Systems
D5093  Floor Raceway Systems
D5094  Other Special Systems & Devices
D5095  General Construction Items (Elect.)

F1050
Special Controls &
Instrumentation

F1051  Recording Instrumentation
F1052  Building Automation System
F1059  Other Special Controls &
             Instrumentation

E1010
Commercial
Equipment

E1011  Security & Vault Equipment
E1012  Teller and Service Equipment
E1013  Registration Equipment
E1014  Checkroom Equipment
E1015  Mercantile Equipment
E1016  Laundry & Dry Cleaning Equipment
E1017  Vending Equipment
E1018  Office Equipment

F2010
Building Elements
Demolition

F2011  Building Interior Demolition
F2012  Building Exterior Demolition

E1020
Institutional
Equipment

E1021  Ecclesiastical Equipment
E1022  Library Equipment
E1023  Theater & Stage Equipment
E1024  Instrumental Equipment
E1025  Audio-visual Equipment
E1026  Detention Equipment
E1027  Laboratory Equipment
E1028  Medical Equipment
E1029  Other Institutional Equipment

F2020
Hazardous
Components
Abatement

F2021  Removal of Hazardous Components
F2022  Encapsulation of Hazardous
             Components

E1030
Vehicular
Equipment

E1031  Vehicular Service Equipment
E1032  Parking Control Equipment
E1033  Loading Dock Equipment
E1039  Other Vehicular Equipment

E1090
Other Equipment

E1091  Maintenance Equipment
E1092  Solid Waste Handling Equipment
E1093  Food Service Equipment
E1094  Residential Equipment
E1095  Unit Kitchens
E1097  Window Washing Equipment
E1099  Other Equipment
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Chart 5.2  Suggested Level 4 for the UNIFORMAT II Classification of Building-
Related Sitework

Level 3 Elements Level 4 Sub-Elements Level 3 Elements Level 4 Sub-Elements
G1010
Site Clearing

G1011  Clearing & Grubbing
G1012  Tree Removal &
             Thinning

G3020
Sanitary Sewer

G3021  Piping
G3022  Manholes & Cleanouts
G3023  Septic Disposal Systems
G3024  Lift Stations
G3025  Packaged Water Waste Treatment

Plants
G3026  Septic Tanks
G3027  Drain Fields

G1020
Site Demolition &
Relocation

G1021  Building Demolition
G1022  Demolition of Site
             Components
G1023  Relocation of Building
             & Utilities
G1024  Utilities Relocation

G3030
Storm Sewer

G3031  Piping
G3032  Manholes
G3033  Headwalls & Catch Basins
G3034  Lift Stations
G3035  Retention Ponds
G3036  Ditches & Culverts

G1030
Site Earthwork

G1031  Site Grading Excavation
G1032  Borrow Fill
G1033  Soil Stabilization & Treatment
G1034  Site Dewatering
G1035  Site Shoring
G1036  Embankments
G1037  Erosion Control

G3040
Heating Distribution

G3041  Steam Supply
G3042  Condensate Return
G3043  Hot Water Supply System
G3044  Pumping Stations

G1040
Hazardous Waste
Remediation

G1041  Removal of Contaminated Soil
G1042  Soil Restoration &
             Treatment

G3050
Cooling Distribution

G3051  Chilled Water Piping
G3052  Wells for Cooling/Heating
G3053  Pumping Stations
G3054  Cooling Towers on Site

G2010
Roadways

G2011  Bases and Sub-Bases
G2012  Paving & Surfacing
G2013  Curbs Gutters & Drains
G2014  Guardrails and Barriers
G2015  Painted Lines
G2016  Markings & Signage
G2017  Vehicular Bridges

G3060
Fuel Distribution

G3061  Fuel Piping
G3062  Fuel Equipment
G3063  Fuel Storage Tanks
G3064  Fuel Dispensing Stations

G2020
Parking Lots

G2021  Bases and Sub-Bases
G2022  Paving & Surfacing
G2023  Curbs, Rails & Barriers
G2024  Parking Booths & Equipment
G2025  Markings & Signage

G3090
Other Site Mechanical
Utilities

G3091  Industrial Waste Systems
G3092  POL (Petroleum Oil &
            Lubricants) Distribution Systems

G2030
Pedestrian Paving

G2031  Paving & Surfacing
G2032  Edging
G2033  Exterior Steps
G2034  Pedestrian Bridges

G4010
Electrical Distribution

G4011  Substations
G4012  Overhead Power Distribution
G4013  Underground Power Distribution

G2040
Site Development

G2041  Fences & Gates
G2042  Retaining Walls
G2043  Terrace & Perimeter Walls
G2044  Signage
G2045  Site Furnishings
G2046  Fountains, Pools, &
             Watercourses
G2047  Playing Fields
G2048  Flagpoles
G2049  Miscellaneous Structures

G4020
Site Lighting

G4021  Fixtures & Transformers
G4022  Poles
G4023  Wiring Conduits & Ductbanks
G4024  Site Lighting Controls

G2050
Landscaping

G2051  Fine Grading & Soil Preparation
G2052  Erosion Control Measures
G2053  Top Soil and Planting Beds
G2054  Seeding and Sodding
G2055  Planting
G2056  Planters
G2057  Irrigation Systems
G2059  Other Landscape Features

G4030
Site Communication &
Security

G4031  Site Communications Systems
G4032  Site Security & Alarm Systems

G3010
Water Supply

G3011  Potable Water Distribution
            and Storage
G3012  Non Potable Water Distrib.
             and Storage
G3013  Well Systems
G3014  Fire Protection Distribution
             and Storage
G3015  Pumping Stations
G3016  Package Water Treatment
             Plants

G4090
Other Site Electrical
Utilities

G4091  Cathodic Protection
G4092  Site Emergency Power Generation

G9010
Service & Pedestrian
Tunnels

G9011  Service Tunnels
G9012  Trench Boxes
G9013  Pedestrian Tunnels

G9090
Other Site Systems

G9091  Snow Melting Systems
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DRAFT Trial Court Facility Modification  
$45M  Deferred Maintenance List

Ready for Execution 
FY 2016-2017

Meeting Date 7/22/2016

TCFMAC WORK PRODUCT - Last Updated 7/15/2016 at 4:33 PM 1 of  1

LOCATION FACILITY PROJECT TITLE
 ROUGH ORDER OF 
MAGNITUDE (ROM)  JCC SHARE OF ROM 

 COUNTY SHARE OF 
ROM 

1 Contra Costa Wakefield Taylor Courthouse Replace 57 year old elevators.  $                          820,591  $                          820,591  $                                    -   
2 Contra Costa Danville Court Replace 35 year old elevator.  $                          350,364  $                          350,364  $                                    -   
3 Kern Delano/North Kern Court Full replacement of 30 year old roof.  $                          280,771  $                          226,414  $                           54,357 
4 Kern Shafter/Wasco Courts Bldg. Full replacement of 27 year old roof.  $                          321,431  $                          289,127  $                           32,304 
5 Kern Taft Courts Bldg. Full replacement of 32 year old roof.  $                          125,508  $                          125,508  $                                    -   
6 Los Angeles Hall of Records Full replacement of 32 year old roof.  $                             95,808  $                            10,146  $                           85,662 
7 Los Angeles Santa Clarita Courthouse Replace  44 year old witness stand lift.  $                             27,561  $                            24,361  $                             3,200 
8 Los Angeles Bellflower Courthouse Replace 27 year old wheelchair lifts.  $                          110,246  $                            85,926  $                           24,320 
9 Los Angeles Downey Courthouse Replace 27 year old wheelchair lifts.  $                          192,931  $                          161,483  $                           31,448 

10 Los Angeles Inglewood Juvenile Court Replace 63 year old elevator.  $                          445,830  $                          360,141  $                           85,689 
11 Los Angeles Burbank Courthouse Replace 43 year old elevator.  $                          450,838  $                          409,181  $                           41,657 
12 Los Angeles West Covina Courthouse Replace 43 year old elevator.  $                          512,645  $                          425,547  $                           87,098 
13 Madera Sierra Courthouse Full replacement of 25 year old roof.  $                          122,945  $                            83,603  $                           39,342 
14 Napa Criminal Court Building Full replacement of 17 year old roof.  $                          321,916  $                          321,916  $                                    -   
15 Placer Historic Courthouse Full replacement of 25 year old roof.  $                          125,995  $                          125,995  $                                    -   
16 Placer Historic Courthouse Replace 36 year old elevator.  $                          572,616  $                          572,616  $                                    -   
17 Riverside Riverside Juvenile Court Full replacement of 36 year old roof.  $                             38,207  $                            18,851  $                           19,356 
18 Riverside Blythe Courthouse - Superior Court Full replacement of 18 year old roof.  $                          179,599  $                          179,599  $                                    -   
19 Riverside Corona Replace 41 year old  elevator.  $                          475,860  $                          257,107  $                         218,753 
20 San Bernardino San Bernardino Courthouse Full replacement of 36 year old roof.  $                          243,872  $                          233,239  $                           10,633 
21 San Bernardino Barstow Courthouse Replace 40 year old elevator.  $                          430,452  $                          335,451  $                           95,001 
22 San Bernardino Fontana Courthouse Replace 44 year old elevator.  $                          442,886  $                          363,919  $                           78,967 
23 San Diego Department 9 Trailer Full replacement of 22 year old roof.  $                             40,007  $                            40,007  $                                    -   
24 San Diego Department 10 Trailer Full replacement of 22 year old roof.  $                             40,007  $                            40,007  $                                    -   
25 San Diego North County Regional Center - North Full replacement of 41 year old roof.  $                       1,922,814  $                       1,922,814  $                                    -   
26 San Diego Kearny Mesa Court Replace 56 year old dumbwaiter.  $                             78,805  $                            78,805  $                                    -   
27 San Diego Juvenile Court Replace 48 year old elevator.  $                          433,461  $                            48,244  $                         385,217 
28 San Diego North County Regional Center - North Replace 41 year old elevator.  $                          441,650  $                          441,650  $                                    -   
29 San Francisco Civic Center Courthouse Full replacement of 18 year old roof.  $                          468,681  $                          468,681  $                                    -   
30 San Mateo Hall of Justice Replace 36 year old wheelchair lift.  $                             25,027  $                            25,027  $                                    -   
31 Santa Barbara Santa Maria Courts, Bldg G Full replacement of 24 year old roof.  $                          366,979  $                          354,098  $                           12,881 
32 Santa Barbara Santa Maria Courts Bldgs C + D Full replacement of 52 year old roof.  $                          485,356  $                          485,356  $                                    -   
33 Santa Barbara Santa Maria Courts, Bldg F Full replacement of 56 year old  gutters and downspouts.  $                             19,178  $                            19,178  $                                    -   
34 Santa Barbara Santa Maria Courts Bldgs C + D Replace 40 year old elevators.  $                          826,320  $                          826,320  $                                    -   
35 Santa Clara Hall of Justice (East) Full replacement of 23 year old roof.  $                          468,316  $                          468,316  $                                    -   
36 Santa Clara Historic Courthouse Full replacement of 45 year old roof.  $                          268,463  $                          268,463  $                                    -   
37 Santa Clara Historic Courthouse Replace motor controller for 22 year old  elevator.  $                             54,578  $                            54,578  $                                    -   
38 Santa Clara Santa Clara Courthouse Replace 40 year old elevator and install Vista Monitoring System.  $                          435,441  $                          435,441  $                                    -   
39 Solano Solano Justice Building Replace 40 year old elevator.  $                          419,497  $                          319,237  $                         100,260 

 $                     13,483,452  $                    12,077,308  $                     1,406,144 



           Meeting Date: 7/22/2016 
 
Action Item 9 – (Action Required) – FY 16-17 FM Budget 
Allocations 
 
Summary:   
Review and discuss finalized FY 16-17 FM budget allocations. The proposed 
budget was previously presented at the May 20, 2016 meeting. 
 
Supporting Documentation:   

• Slides 
• List G – Planned FMs 
• Documentation in support of Merced Planned Project (FM-0040421) 

 
Action Requested: 
Approve the FY 16-17 FM budget allocations, including List G – Planned FMs. 
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1 FM-0054638 Los Angeles

Michael D. Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

HVAC - Replace failing BAS hardware and communication network, including restoration of disabled VAV control 
hardware associated resulting from failed communication trunk line and manual operation of VAV units. System is 
no longer supported and replacement parts are no longer available.  $  1,939,938  $     1,426,048 73.51%

2 FM-0040539 Orange Central Justice Center 30-A1 2

HVAC - Replace 17 50-year old and unreliable Air Handling Units serving the basement through 3rd floor of the 
facility; abate asbestos on piping as required; integrate units into BAS system. Air handler units fail frequently and 
require constant ongoing maintenance to keep operational. New more efficient units will reduce total AHU count 
and provide more efficient supply and control for the court.  $  3,077,400  $     2,805,666 91.17%

3 FM-0029372 Orange Central Justice Center 30-A1 2

Substructure - Remove and replace failed expansion joint located under backfilled fountain area. Remediate 
corrosion on main support column impacted by failed expansion joint. Regrade backfill to eliminate water 
penetration into the lobby area and remediate drywall damage to underground parking garage. County backfill of 
pond area created long term water related corrosion to main support column and flooding issues within the lobby 
area.  $      451,250  $        411,405 91.17%

4 FM-0056918 Santa Cruz Main Courthouse 44-A1 2

HVAC - Replace failing court exclusive Air Handling Unit with Variable Air Volume system and integrate into existing 
building hot water register. Add BAS controls and replace corroded water control valves. Existing unit is not 
sufficient to support current occupancy requirements and is not currently controlled by the BAS system.  $      121,500  $        121,500 100.00%

5 FM-0040421 Merced 
Downtown Merced 
Courthouse 24-A8 2

Interior Finishes - Remodel existing shell space into a Courtroom. The project will be approximately 2,000 square 
feet in size.  Project scope will include construction of a courtroom in the shelled space, removal of a wall dividing 
the judicial chambers, and addition of a divider into the in-custody dock at the high volume courtroom to separate 
the large single space into two staging areas. Project supports court's consolidation and closure of a leased facility.  $  1,437,525  $     1,437,525 100.00%

 $  7,027,613  $     6,202,144 



Superior Court of California 
Request for Funding for Remodeling Vacant Space to Courtroom  

 
Superior Court of California, County of Merced  JCC Building ID 24-A8 
  
Court Contact: Linda Romero-Soles    
Contact Email: Linda.romero-soles@mercedcourt.org 
Contact Phone: (209) 595-7732 
 
JCC-REFM: Lin Velarde 
JCC-Planning:  Kristine Metzker 

 
1. Project funding:  

 Approximate cost of the project: 
 

This project is requested to be funded by JCC, using partial first year savings experienced from 
closing of the leased courtroom at 700 West 22nd Street (24-A7). From that closure, estimated 
first year savings to JCC for rent janitorial costs is expected to be approximately $49,000. In 
addition, there will be an annual savings of $48,000 for court security costs as entrance screening 
will not be needed. The consolidation of this courtroom into the existing downtown courthouse 
will also result in a recurring annual operating cost savings of $97,000. 
 
Total JCC and Court first year savings are estimated to total $192,165, with estimated savings of 
$4.7 million over twenty years. The project is estimated to pay for itself by year seven, when 
estimated savings reach $1.4 million. Anticipated cost savings are provided in Table 1. Note, costs 
are current with a 3 percent increase per year for rental cost, and a 2 percent per year increase 
for janitorial, security, and operating costs. 
 
This is an important element of the court’s case consolidation plan that will yield significant 
recurring operating costs savings necessary to address the ongoing trial court baseline budget 
cuts. 
 

 
 

mailto:Linda.romero-soles@mercedcourt.org


Table 1 
Anticipated Savings 

 

 
  

 Source (s) of funding:  JCC 
 
2. Indicate nature of project  
 

 Renovation 
 
3. Describe the proposed project scope of work (attach additional pages if necessary):  
 
Project consists of remodeling of currently vacant space into one courtroom on the first floor of 
the Downtown Merced Courthouse, per highlighted area in Figure 1, including the Jury 
Deliberation Room. The original design of this building constructed this area to house a 
courtroom and judge’s chambers in adjacent space.  Consequently, much of the courtroom 
infrastructure is in place resulting in a relatively low cost facility modification.  The project will be 
approximately 2,000 square feet in size.  Project scope will include construction of a courtroom in 
the shelled space, removal of a wall dividing the judicial chambers, and addition of a divider into 
the in-custody dock at the high volume courtroom to separate the large single space into two 
staging areas.  
 

Fiscal 
Year

Lease 
Year Annual Rent

Annual 
Janitorial

Total Annual 
Costs - JCC

Annual Court 
Security Costs

Annual 
Operating 

Costs

Total Annual 
Costs - JCC and 

Court
Year Costs 
Break Even

FY 16/17 1 $27,550 $19,615 $47,166 $48,000 $97,000 $192,166
FY 17/18 2 $28,377 $20,008 $48,384 $48,960 $98,940 $196,284
FY 18/19 3 $29,228 $20,408 $49,636 $49,939 $100,919 $200,494
FY 19/20 4 $30,105 $20,816 $50,921 $50,938 $102,937 $204,796
FY 20/21 5 $31,008 $21,232 $52,240 $51,957 $104,996 $209,193
FY 21/22 6 $31,939 $21,657 $53,595 $52,996 $107,096 $213,687
FY 22/23 7 $32,897 $22,090 $54,987 $54,056 $109,238 $218,280 $1,434,900
FY 23/24 8 $33,884 $22,532 $56,415 $55,137 $111,423 $222,975
FY 24/25 9 $34,900 $22,982 $57,882 $56,240 $113,651 $227,773
FY 25/26 10 $35,947 $23,442 $59,389 $57,364 $115,924 $232,677
FY 26/27 11 $37,025 $23,911 $60,936 $58,512 $118,242 $237,690
FY 27/28 12 $38,136 $24,389 $62,525 $59,682 $120,607 $242,815
FY 28/29 13 $39,280 $24,877 $64,157 $60,876 $123,019 $248,052
FY 29/30 14 $40,459 $25,374 $65,833 $62,093 $125,480 $253,406
FY 30/31 15 $41,673 $25,882 $67,554 $63,335 $127,989 $258,879
FY 31/32 16 $42,923 $26,399 $69,322 $64,602 $130,549 $264,473
FY 32/33 17 $44,210 $26,927 $71,138 $65,894 $133,160 $270,192
FY 33/34 18 $45,537 $27,466 $73,003 $67,212 $135,823 $276,038
FY 34/35 19 $46,903 $28,015 $74,918 $68,556 $138,540 $282,014
FY 35/36 20 $48,310 $28,576 $76,886 $69,927 $141,311 $288,123

20-Year Total $740,291 $476,598 $1,216,888 $1,166,274 $2,356,845 $4,740,007

 
 



Figure 1 
Merced Downtown Courthouse First Floor 

Location of New Courtroom 

 
 
4.   Describe the court operations that this project will serve and any special 
considerations/features of the services:  
 
Plan: 
The Merced Superior Court will permanently vacate the courtroom currently located in county 
space at 700 West 22nd Street (24-A7). Consolidation will aid in our court’s ongoing efforts to 
reduce operating costs. The consolidation of this courtroom into the existing downtown 
courthouse will result in a recurring annual operating cost savings of $97,000. These savings are 
vital for the court to continue to serve the public by avoiding personnel reductions that would 
otherwise substantially compromise public service.  
 
Another contributing factor to the necessity of this project is that on an ongoing basis the court 
has been experiencing space problems and issues with the leased facility. The space does not 
meet the facility design standards of a courtroom.  The bench area and clerks station is 
inadequate and does not meet accessibility code, see Figures 2 through 6.  The HVAC system in 
the county building needs repair or replacement, the court space experienced flooding in early 
2016, and the county has requested that the JCC contribute 50 percent towards a roof repair 
estimated to be $80,000. Note that the court occupancy is only 6 percent of the approximately 
49,000 square foot building. The county has not attended to the court’s HVAC concern.  
 

 
 



Figure 2 
Courtroom 11 Exterior 

 

 
 

Figure 3 
Entrance Security Screening Station at County Leased Space 

 

 
 

 
 



Figure 4 
Non-Accessible Clerk’s Workstation in Courtroom 

 

 
 

Figure 5 
Non-Accessible Witness Bench at Courtroom 

 

 
 

 
 



Figure 6 
Judicial Officer Entrance to Chambers 

Note lack of security, with assigned parking space immediately adjacent. Also note lack of 
maintenance in this area.  

 

 
 

There is a shell space at the downtown courthouse for an additional courtroom but the facility 
modification submitted in 2011 has not been funded. A lease renewal for one year will be 
approved in July 2016 and the court requests that the funding for the replacement courtroom be 
raised in priority to a higher level so that the lease can be vacated next year.  
 
The project costs provided in this request were provided by JCC Capital Program office staff. The 
actual costs for the project may be less than the request if the court can redeploy assets to the 
new courtroom from the courtrooms being closed in the county building (e.g. judicial bench, 
audience seating, audio visual equipment). 
 
 



 
 
5.  Project costs: 
 

Table 3 
Project Cost Estimate 

 

 
 

6.  Project schedule:  
       
This project should take 8 to 10 months once funding is secured; assuming a 2 month bidding and 
contracting period.  
  

Basic Construction Total
Quantity Cost

Demolition $8.00 / SF 2,000      $16,000
Construction 

Superstructure and Shell $115.00 / SF 2,000      $230,000
Interiors $130.00 / SF 2,000      $260,000
Equipment $80.00 / SF 2,000      $160,000
Fire Protection $4.00 / SF 2,000      $8,000
HVAC & Controls $45.00 / SF 2,000      $90,000
Electrical $75.00 / SF 2,000      $150,000

Subtotal Basic Construction $457.00 / SF $914,000

Furniture, Fixtures, and Equipment $43.00 / SF 2,000      $86,000
Data, Communications, and Security $17.00 / SF 2,000      $34,000
Contingency 15.00 % $137,100
Subtotal Basic Construction $585.55 / SF $1,171,100

Other Expenditures

A&E Design Services 15.00 % $175,665
Construction Inspection 1.00 % $11,711
Bid Advertizing, Printing, Mailing 0.40 % $4,684
Commissioning 0.30 % $3,513
Construction Management 3.25 % $38,061
Peer Review 0.30 % $3,513
Plan Checking 1.25 % $14,639
Utility Connection Fees/Other 0.75 % $8,783
Materials Testing laboratory 0.50 % $5,856
Subtotal Other Expenditures $133.21 / SF $266,425

Total Cost $718.76 / SF $1,437,525

Notes:
1 Project Costs include no escalation. Cost will likely escalate 5% annually

Unit Cost

 
 



 
7.  If this impacts an existing court facility, has County been consulted about this project? 
 
No, the county has yet to be informed. This project has a small county impact. Once this project is 
approved, the court would consult with the county.      
 

          5/11/16 
           _________         ____________ 
Hon. Brian L. McCabe, Presiding Judge           Date 

 
 



           Meeting Date: 7/22/2016 
 
Action Item 10 – (Action Required) – FM Approval Authority 
Threshold 
 
Summary:   
Discussion of increase to approval authority threshold for facilities staff. 
 
Supporting Documentation:   

• Slides 
 
Action Requested: 
Approve FM approval authority threshold increase for staff from $50K to $100K 
on new P2 FMs and cost increases. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





           Meeting Date: 7/22/2016 
 
Discussion Item 1 
 
Summary:   
Review and discuss List F – Funded Facility Modifications on Hold. Additionally, 
review the list of aging work in progress. 
  
 
  
 
Supporting Documentation:   

• List F – Funded Facility Modifications on Hold 
• List F – Funded Facility Modifications on Hold showing items removed 

since May 20, 2016 meeting 
• Work in Progress List 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total Project – Count: 32 
Total FM Budget Share:   $13,155,009 
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1 FM-0004079 Contra 
Costa

Bray Courts 07-A3 2 Roof - Replace 20,615 SF of built up roofing system with a new single ply 
roofing system; Replace 600 LF walkway pads; Move plumbing and HVAC 
equipment to allow installation of the roof. Existing roof is 29 years old and 
has had a number of leaks, mostly around the mechanical equipment that is 
spread around the roof.

 $             648,082  $            554,240 85.52% 2/19/2016 147 Yes No

2 FM-0031644 Santa 
Barbara

Santa Maria 
Courts Campus

42-F 2 (Phase 2) Site - Parking lot safety issues - Remove and replace existing 
campus parking lot areas where sink holes have developed, compaction 
around under ground pipes is failing and asphalt deterioration has created 
trip hazards. Recompact, Repave & Restripe to comply with ADA standards; 
Sinkhole/Surface Damage. Approximate area of renovation is 82,300 S.F. 
which includes general parking as well as secured parking areas.

422,600$              $            313,400 74.16% 4/20/2012 1547 No Yes Shared Cost for 
design phase 
approved.

3 FM-0034667 Los Angeles Airport 
Courthouse

19-AU1 2 HVAC-Replace Boiler 1 & 2.  Boilers are out of compliance with AQMD due 
to NOx emissions and the age of the boilers.

157,642$              $            121,652 77.17% 5/20/2016 56 Yes No

4 FM-0035096 Orange North Justice 
Center

30-C1 2 HVAC - Replace failing air handlers units 1-8. Current air handlers are the 
buildings original and fail intermittently. Structural instability for coupler 
systems was noted during AHU-1 bearing replacement occurring within the 
last year. Install refrigerant monitoring system as required by code.

1,203,000$           $         1,086,429 90.31% 5/20/2016 56 Yes No

5 FM-0039887 Del Norte Del Norte 
County Superior 
Court

08-A1 2 DESIGN - Roof- Phase 1.  Replace approx. 30,000 sq. ft. of metal roofing and 
2400 sq. ft. of modified bitumen roofing that is starting to fail, local 
conditions resulting in heavy winds and rain has caused failures on metal 
roof attachment points and valleys.

 $               74,064  $              45,379 61.27% 2/19/2016 147 Yes No

6 FM-0040733 Solano Hall of Justice 48-A1 2 EXECUTION -- Construct 1,070 lf of retaining wall, 525 lf of earthen berms, 
575 lf of access ramps; install drainage pipe and 2 pumps to extract water 
trapped within the prevention area. $1.7M was spent in 2005 for flood 
damage and $146K was spent in FY 10/11 on flood prevention measures. 
Emergency exiting must be sealed during flood conditions. 

1,211,241$           $            882,026 72.82% 1/30/2012 1628 No Yes Shared Cost for 
design phase 
approved. Design 
effort is in work.

7 FM-0052970 Los Angeles Whittier 
Courthouse

19-AO1 2 Roof / Remove and replace existing one story section of roof with new and 
overlay 5 story section of roof with torch applied system / Renovation 
required due to age and water penetration.

742,000$              $            641,311 86.43% 10/23/2015 266 Yes No

8 FM-0052981 Los Angeles East Los Angeles 
Courthouse

19-V1 2 Roof - Remove and replace existing failing roof system with new PVC roof 
system (30,625). 

715,093$              $            555,770 77.72% 10/23/2015 266 Yes No

9 FM-0052988 Los Angeles San Fernando 
Courthouse

19-AC1 2 Roof - Remove and replace existing failing roofing systems on main deck, 
2nd and 3rd floor Northeast decks as well as machine room roofs at the 
main roof (approximately 38,000) with a SBS roof System. Roof metal will 
be replaced as needed.

807,176$              $            673,266 83.41% 10/23/2015 266 Yes No
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10 FM-0053002 Los Angeles Monrovia 
Training Center

19-N1 2 Roof - Remove and replace existing roof system at eleven different areas 
(20,000 SF). Due to the poor condition of these areas, recommended 
removal and replacement of existing and building metal will bring entire 
building roof to good condition.

450,000$              $            316,305 70.29% 10/23/2015 266 Yes No

11 FM-0053003 Los Angeles Alhambra 
Courthouse

19-I1 2 Roof - Remove and replace existing roof with new SBS roof system - 
Remove and replace approximately 31,800sf of failing built up roof system. 
Work will include new building metal, vents and walk pads as needed.

699,821$              $            601,846 86.00% 10/23/2015 266 Yes No

12 FM-0053004 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 2 Roof - Remove and replace existing failing roof with new SBS roof system - 
Work to include replacing approximately 25,000sf of failing built up roof, 
two roof drains, re-coat the Heli-Stop and replace building metal as needed.

585,070$              $            470,864 80.48% 10/23/2015 266 Yes No

13 FM-0053030 Los Angeles Glendale 
Courthouse

19-H1 2 Roof - Remove and replace existing roof with new SBS roof system - Work 
to include replacing approximately 34,000sf of failing built up roof, restore 
roof drains, install tapered insulation as needed and replace building metal 
if not re-usable.

757,338$              $            685,694 90.54% 10/23/2015 266 Yes No

14 FM-0053394 Los Angeles Torrance 
Courthouse

19-C1 2 Roof - Remove and replace 40,000 square feet of the existing main deck 
and lower deck sections with new SBS roof system / Due to roof decks 
currently failing and leaking. Work to include new building metal, vent jacks 
and equipment curbs as needed

845,633$              $            719,972 85.14% 10/23/2015 266 Yes No

15 FM-0053460 Los Angeles Edelman 
Children's Court

19-Q1 2 Roof -  Remove and replace 43,000 sf of existing roof with new SBS roof 
system, currently the existing roof is in poor to fair condition at best, work 
will replace the roof at three building sections at various levels. New 
building metal and curbs will be replaced as needed. (No work to be done 
on the Heli - Stop).

946,000$              $            662,105 69.99% 10/23/2015 266 Yes No

16 FM-0053549 Los Angeles Downey 
Courthouse

19-AM1 2 Roof - Remove and replace existing main deck, lower east deck and lower 
west deck (approximately 34,000 sf) with a SBS type roof system - Due to 
main and lower decks are past due and beginning to leak during rainy 
weather.

753,487$              $            630,669 83.70% 10/23/2015 266 Yes No

17 FM-0053554 Los Angeles Pomona 
Courthouse 
South

19-W1 2 Roof - Remove and replace existing roof with new SBS roof system at main 
deck (23,220 sq. ft.), lower north deck (2,838 sq. ft.), and lower south deck 
(2,838 sq. ft.). Roofing metal will be replaced as needed.

682,895$              $            622,391 91.14% 10/23/2015 266 Yes No

18 FM-0054101 Los Angeles Santa Monica 
Courthouse

19-AP1 2 Roof - Remove and replace 53,000 sf of existing roof with new SBS roof 
system, currently the existing roof is in poor to fair condition at best, work 
will replace the roof at three building sections at various levels. New 
building metal and curbs will be replaced as needed.

1,114,341$           $            874,646 78.49% 10/23/2015 266 Yes No

19 FM-0054960 Solano Hall of Justice 48-A1 2 Roof - Replace roof. Phase II of existing/funded Phase I FM#50740 1,341,198$           $            976,660 72.82% 12/7/2015 221 No Yes
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20 FM-0056879 Los Angeles Edelman 
Children's Court

19-Q1 2 Electrical - Existing 2000A Westinghouse ATS is beyond its life expectancy 
and requires replacement, parts are no longer available and lack of 
serviceability. Building power will be shut off for 12 hours while ATS is 
replaced. Demo existing 2000 A Westinghouse ATS and install 1 new GE 
Zenith ZTS series 2000A ATS with MX250 microprocessor controls and 
NEMA 1 cabinet. Install five 50 LF (250 LF) runs of 500 MCM cable for low 
side and 120 LF of 500 MCM cable for high side. Install 9 500 MCM lugs.

108,896$              $              76,216 69.99% 12/7/2015 221 Yes No

21 FM-0056883 Los Angeles Pomona 
Courthouse 
South

19-W1 2 HVAC - Due to age/corrosion Cold & Hot Water Coils for 3rd, 6th and 7th flr 
Air Handler Units are leaking and need to be replaced. Leaking coils have 
caused deterioration of condensation pans and floor drains; both will be 
replaced. Spring Isolators on AHU-5 require replacement. Perform 
environmental testing, set up containments. Install 10 new 680lb Fail Safe 
Spring isolators. Replace 2 cold water coils, 1 hot water coils with custom 
made coils. Replace condensate drain pans with custom units.

379,957$              $            346,293 91.14% 12/7/2015 221 Yes No

22 FM-0056911 Los Angeles San Fernando 
Courthouse

19-AC1 2 HVAC -Corrections needed for Chiller #1 due to deficiencies found during 
Level VIII PM 2462651. Overhaul recommended to prevent downtime, 
damage and loss of comfort cooling to the courthouse. Purge all refrigerant 
and lube oil piping. Replace compressor journal bearings and high and low 
speed thrust bearings. Replace compressor shaft seal, PRV control shaft 
seals and motor bearings. Install refrigerant cleanup kit. Replace (2) 
condenser water rubber vibration eliminator joints.

223,294$              $            186,250 83.41% 12/7/2015 221 Yes No

23 FM-0056972 Los Angeles Metropolitan 
Courthouse

19-T1 2 Interior Finishes - Dept. 70 Cashier's Public stadium seating chairs are 
damaged, unrepairable and beyond their life expectancy. Seats need to be 
replaced as this is a safety issue for the public when trying to seat. Perform 
environmental testing and set up 30'W x 32' L x 8' H containment. Demo 
101 existing damaged chairs, fill mounting holes and install 101 new 
American Seating Model 408 fiberglass seats and secure with epoxy.

78,669$                $              74,374 94.54% 12/7/2015 221 Yes No

24 FM-0057043 Los Angeles Inglewood 
Justice Center

19-E1 2 Roof - Remove and replace approximately 11,600 SF of failing built up roof. 
New roof to be a SBS multi-ply roof, to include new building metal, clean all 
roof drains and supply and install new roof drain caps

280,307$              $            226,432 80.78% 12/7/2015 221 Yes No

25 FM-0057045 Los Angeles Antonovich 
Courthouse

19-AZ1 2 HVAC - Cooling towers #1 and #2 media has significant calcium build up 
causing water to escape and puddle at the towers base. Floats do not 
provide adequate make up water causing pump surge. Replace (72) counter 
flow eliminators, (8) 63-1/4 W x 35-1/2 H louvers, (16)44-5/8 W x 35-1/2 H 
louvers, (4) 8" butterfly valves, (2) gear operated 3" butterfly drain valves , 
101"Wx252"L Cooling tower media, (2) EZ Float Kits, (2) 4B154 power band 
belts, and (2) grease line kits.

82,230$                $              58,745 71.44% 12/7/2015 221 Yes No
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26 FM-0057094 Los Angeles Santa Monica 
Courthouse

19-AP1 2 HVAC - Roof top hot water piping has deteriorated. Replace 200 LF of 2" 
copper piping, install (10) 2" copper couplings, install (2) 2" butterfly valves, 
install (1) 2" ball valve, install (16) pipe saddles and clamps, reinsulate 200 
LF of hot water piping, and replace 210 SF of aluminum insulation jacket.

 $               78,596 61,690$              78.49% 1/15/2016 182 Yes No

27 FM-0057213 Tulare Dinuba Division 
of the Tulare 
Superior Court

54-E1 2 Roof - Install new 30,000 sf, 80 mil PVC membrane roofing system to 
replace existing built-up asphalt roof.  Install new coping cap and raise all 
roof curbs to a minimum of 8. Existing roofing is failing with severe 
blistering and cracks.

 $             665,000  $            332,500 50% 1/15/2016 182 No Yes

28 FM-0057236 Los Angeles Downey 
Courthouse

19-AM1 2 Plumbing - Replace existing 8" Fire Main Check Valves and 4" Domestic 
Water Line Check Valves with Backflow Preventers. Perform fire watch and 
engineering study.  During PMs for the domestic and fire main backflows it 
was discovered that both systems had been missing the backflow 
preventers.

 $               96,125  $              80,457 83.70% 1/15/2016 182 Yes No

29 FM-0057371 Los Angeles Compton 
Courthouse

19-AG1 2 Plumbing - Replace two (2) failing duplex sewage pump system. Pump #1 
has failed and pump #2 is noisy during operation indicating bearing failure; 
incapable of properly evacuating the pit.

 $               51,051  $              33,760 66.13% 4/4/2016 102 Yes No

30 FM-0057412 Los Angeles Santa Monica 
Courthouse

19-AP1 2 HVAC - North side - Replace deteriorating roof top hot water pipe; approx. 
200LF of 2" copper pipe and fittings. Re-insulate 200LF of pipe, replace 
210SF aluminum insulation jacket & bands. Conduct work under known 
ACM environment, Glove bag 200LF of ACM Thermal System Insulation.

 $               81,315  $              63,816 78.48% 4/4/2016 102 Yes No

31 FM-0057543 Los Angeles Pasadena 
Courthouse

19-J1 2 Elevators Escalators & Hoists – Restore brake system on (6) elevators 
(Safety Issue) - Work to include Elev. 1 thru 6,  refurbish brake shoes and 
linings, counterweights, & buffers. 

139,360$              $              96,646 69.35% 5/20/2016 56 Yes No

32 FM-0057628 Los Angeles Compton 
Courthouse

19-AG1 2 Vandalism - Grind and polish stainless steel Elevators to remove graffiti and 
install Graffiti Film (approx. 3801SF). Elevators 1-6 & lobby doors 1-12 are 
badly damaged due to graffiti/vandalism.

125,822$              $              83,206 66.13% 5/20/2016 56 Yes No

16,547,303$        13,155,009$       
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1 FM-0054617 Kern Bakersfield Superior 
Court

15-A1 2 Elevators, Escalators, & Hoists  - Rebuild Elevator #1 & #2 Generator, Sheave 
Deflector and Bearing Replacement. Elevator #1 & #2 Generators failed having 
reached the end of their useful life and need to be dismantled and rebuilt. 
Deflector Sheaves having reached the end of their useful life and need to be 
replaced.

257,000$           160,985$           62.64% 3/6/2015 N/A N/A Yes

2 FM-0031644 Santa Barbara Santa Maria Courts 
Campus

42-F 2 (Phase 2) Site - Parking lot safety issues - Remove and replace existing campus 
parking lot areas where sink holes have developed, compaction around under 
ground pipes is failing and asphalt deterioration has created trip hazards. 
Recompact, Repave & Restripe to comply with ADA standards; Sinkhole/Surface 
Damage. Approximate area of renovation is 82,300 S.F. which includes general 
parking as well as secured parking areas.

422,600$           313,400$           74.16% 4/20/2012 1547 No Yes Shared Cost for 
design phase 
approved.

3 FM-0040733 Solano Hall of Justice 48-A1 2 EXECUTION -- Construct 1,070 lf of retaining wall, 525 lf of earthen berms, 575 lf 
of access ramps; install drainage pipe and 2 pumps to extract water trapped 
within the prevention area. $1.7M was spent in 2005 for flood damage and $146K 
was spent in FY 10/11 on flood prevention measures. Emergency exiting must be 
sealed during flood conditions. 

1,211,241$        882,026$           72.82% 1/30/2012 1628 No Yes Shared Cost for 
design phase 
approved. Design 
effort is in work.

4 FM-0054960 Solano Hall of Justice 48-A1 2 Roof - Replace roof. Phase II of existing/funded Phase I FM#50740 1,341,198$        976,660$           72.82% 12/7/2015 221 No Yes
5 FM-0057213 Tulare Dinuba Division of 

the Tulare Superior 
Court

54-E1 2 Roof - Install new 30,000 sf, 80 mil PVC membrane roofing system to replace 
existing built-up asphalt roof.  Install new coping cap and raise all roof curbs to a 
minimum of 8. Existing roofing is failing with severe blistering and cracks.

 $           665,000 332,500$           50% 1/15/2016 182 No Yes

6 FM-0055034 Orange Harbor Justice 
Center-Newport 
Beach Facility

30-E1 2 HVAC - BAS - Replace failed Siemens chiller control system with new non-
proprietary Automated Logic system. Multiple components of the current system 
are failing on a daily basis and have resulted in complete shutdown and difficult 
restarts of the vital building system. Work to be completed on off-hours to not 
impact operations.

 $           535,000 451,112$           84.32% 1/15/2016 N/A Yes Yes

7 FM-0004079 Contra Costa Bray Courts 07-A3 2 Roof - Replace 20,615 SF of built up roofing system with a new single ply roofing 
system; Replace 600 LF walkway pads; Move plumbing and HVAC equipment to 
allow installation of the roof. Existing roof is 29 years old and has had a number of 
leaks, mostly around the mechanical equipment that is spread around the roof.

 $           648,082  $           554,240 85.52% 2/19/2016 147 Yes No

8 FM-0039887 Del Norte Del Norte County 
Superior Court

08-A1 2 DESIGN - Roof- Phase 1.  Replace approx. 30,000 sq. ft. of metal roofing and 2400 
sq. ft. of modified bitumen roofing that is starting to fail, local conditions resulting 
in heavy winds and rain has caused failures on metal roof attachment points and 
valleys.

 $             74,064  $             45,379 61.27% 2/19/2016 147 Yes No

9 FM-0053003 Los Angeles Alhambra 
Courthouse

19-I1 2 Roof - Remove and replace existing roof with new SBS roof system - Remove and 
replace approximately 31,800sf of failing built up roof system. Work will include 
new building metal, vents and walk pads as needed.

699,821$           601,846$           86.00% 10/23/2015 266 Yes No
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10 FM-0057045 Los Angeles Antonovich 
Courthouse

19-AZ1 2 HVAC - Cooling towers #1 and #2 media has significant calcium build up causing 
water to escape and puddle at the towers base. Floats do not provide adequate 
make up water causing pump surge. Replace (72) counter flow eliminators, (8) 63-
1/4 W x 35-1/2 H louvers, (16)44-5/8 W x 35-1/2 H louvers, (4) 8" butterfly valves, 
(2) gear operated 3" butterfly drain valves , 101"Wx252"L Cooling tower media, 
(2) EZ Float Kits, (2) 4B154 power band belts, and (2) grease line kits.

82,230$             58,745$             71.44% 12/7/2015 221 Yes No

11 FM-0056971 Los Angeles Compton 
Courthouse

19-AG1 2 Interior Finishes - 30% of Dept 105 Public seating are damaged, un-repairable & a 
safety hazard to public attempting to use. Conduct Environmental testing & set-up 
29'x15'x8' containment. Demo 93 existing damaged chairs. Existing anchoring 
bolts have sheared off requiring drilling new anchoring points. Drill 168 holes (42ft 
x 4 holes per ft) for new chair anchoring. Install 93 new American Seating plastic 
seating (similar style to existing) & secure w/epoxy.

 $             90,973 90,973$             100% 1/15/2016 N/A N/A Yes

12 FM-0053549 Los Angeles Downey 
Courthouse

19-AM1 2 Roof - Remove and replace existing main deck, lower east deck and lower west 
deck (approximately 34,000 sf) with a SBS type roof system - Due to main and 
lower decks are past due and beginning to leak during rainy weather.

753,487$           630,669$           83.70% 10/23/2015 266 Yes No

13 FM-0057236 Los Angeles Downey 
Courthouse

19-AM1 2 Plumbing - Replace existing 8" Fire Main Check Valves and 4" Domestic Water Line 
Check Valves with Backflow Preventers. Perform fire watch and engineering 
study.  During PMs for the domestic and fire main backflows it was discovered 
that both systems had been missing the backflow preventers.

 $             96,125 80,457$             83.70% 1/15/2016 182 Yes No

14 FM-0052981 Los Angeles East Los Angeles 
Courthouse

19-V1 2 Roof - Remove and replace existing failing roof system with new PVC roof system 
(30,625). 

715,093$           555,770$           77.72% 10/23/2015 266 Yes No

15 FM-0053460 Los Angeles Edelman Children's 
Court

19-Q1 2 Roof -  Remove and replace 43,000 sf of existing roof with new SBS roof system, 
currently the existing roof is in poor to fair condition at best, work will replace the 
roof at three building sections at various levels. New building metal and curbs will 
be replaced as needed. (No work to be done on the Heli - Stop).

946,000$           662,105$           69.99% 10/23/2015 266 Yes No

16 FM-0056879 Los Angeles Edelman Children's 
Court

19-Q1 2 Electrical - Existing 2000A Westinghouse ATS is beyond its life expectancy and 
requires replacement, parts are no longer available and lack of serviceability. 
Building power will be shut off for 12 hours while ATS is replaced. Demo existing 
2000 A Westinghouse ATS and install 1 new GE Zenith ZTS series 2000A ATS with 
MX250 microprocessor controls and NEMA 1 cabinet. Install five 50 LF (250 LF) 
runs of 500 MCM cable for low side and 120 LF of 500 MCM cable for high side. 
Install 9 500 MCM lugs.

108,896$           76,216$             69.99% 12/7/2015 221 Yes No
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17 FM-0052129 Los Angeles Foltz 19-L1 2 HVAC - Renovate the BAS - Convert the existing pneumatic controls to DDC, 
replace the front end control to the system, install VFD's on all AHU supply fans, 
Isolate and eliminate all leaks throughout the system, replace the worn bearings 
on AH 19-1 AHU fan, replace the failed return air sensor on AHU 1-9 and insulate 
the chilled and hot water piping at thirty-one (31) locations.

1,647,108$        1,133,210$        68.80% 7/11/2014 N/A Yes Yes

18 FM-0053030 Los Angeles Glendale 
Courthouse

19-H1 2 Roof - Remove and replace existing roof with new SBS roof system - Work to 
include replacing approximately 34,000sf of failing built up roof, restore roof 
drains, install tapered insulation as needed and replace building metal if not re-
usable.

757,338$           685,694$           90.54% 10/23/2015 266 Yes No

19 FM-0057043 Los Angeles Inglewood Justice 
Center

19-E1 2 Roof - Remove and replace approximately 11,600 SF of failing built up roof. New 
roof to be a SBS multi-ply roof, to include new building metal, clean all roof drains 
and supply and install new roof drain caps.

280,307$           226,432$           80.78% 12/7/2015 221 Yes No

20 FM-0056972 Los Angeles Metropolitan 
Courthouse

19-T1 2 Interior Finishes - Dept. 70 Cashier's Public stadium seating chairs are damaged, 
unrepairable and beyond their life expectancy. Seats need to be replaced as this is 
a safety issue for the public when trying to seat. Perform environmental testing 
and set up 30'W x 32' L x 8' H containment. Demo 101 existing damaged chairs, fill 
mounting holes and install 101 new American Seating Model 408 fiberglass seats 
and secure with epoxy.

78,669$             74,374$             94.54% 12/7/2015 221 Yes No

21 FM-0053002 Los Angeles Monrovia Training 
Center

19-N1 2 Roof - Remove and replace existing roof system at eleven different areas (20,000 
SF). Due to the poor condition of these areas, recommended removal and 
replacement of existing and building metal will bring entire building roof to good 
condition.

450,000$           316,305$           70.29% 10/23/2015 266 Yes No

22 FM-0053554 Los Angeles Pomona 
Courthouse South

19-W1 2 Roof - Remove and replace existing roof with new SBS roof system at main deck 
(23,220 sq. ft.), lower north deck (2,838 sq. ft.), and lower south deck (2,838 sq. 
ft.). Roofing metal will be replaced as needed.

682,895$           622,391$           91.14% 10/23/2015 266 Yes No

23 FM-0056883 Los Angeles Pomona 
Courthouse South

19-W1 2 HVAC - Due to age/corrosion Cold & Hot Water Coils for 3rd, 6th and 7th flr Air 
Handler Units are leaking and need to be replaced. Leaking coils have caused 
deterioration of condensation pans and floor drains; both will be replaced. Spring 
Isolators on AHU-5 require replacement. Perform environmental testing, set up 
containments. Install 10 new 680lb Fail Safe Spring isolators. Replace 2 cold water 
coils, 1 hot water coils with custom made coils. Replace condensate drain pans 
with custom units.

379,957$           346,293$           91.14% 12/7/2015 221 Yes No

24 FM-0052988 Los Angeles San Fernando 
Courthouse

19-AC1 2 Roof - Remove and replace existing failing roofing systems on main deck, 2nd and 
3rd floor Northeast decks as well as machine room roofs at the main roof 
(approximately 38,000) with a SBS roof System. Roof metal will be replaced as 
needed.

807,176$           673,266$           83.41% 10/23/2015 266 Yes No



DRAFT Trial Court Facility Modification  
Funded Facility Modifications on Hold (List F)

6/1/2005 - 6/24/2016
Meeting Date 7/22/2016

Note: Highlighted lines indicate project has been released since May 20, 2016 4 of  6

FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

D
IN

G
 ID

PR
IO

RI
TY

SHORT TITLE  T
CF

M
AC

 F
U

N
D

ED
 C

O
ST

 

 F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
CO

ST
 

FA
CI

LI
TY

 M
O

D
IF

IC
AT

IO
N

 
PR

O
G

RA
M

 B
U

D
G

ET
 %

 O
F 

CO
ST

TC
FM

AC
 A

PP
RO

VA
L 

D
AT

E

D
AY

S 
PE

N
D

IN
G

SH
AR

ED
 C

O
ST

 A
PP

RO
VE

D
?

PM
 A

SS
IG

N
ED

?

O
TH

ER
 H

O
LD

 R
EA

SO
N

?

CO
M

M
EN

TS

25 FM-0056911 Los Angeles San Fernando 
Courthouse

19-AC1 2 HVAC -Corrections needed for Chiller #1 due to deficiencies found during Level 
VIII PM 2462651. Overhaul recommended to prevent downtime, damage and loss 
of comfort cooling to the courthouse. Purge all refrigerant and lube oil piping. 
Replace compressor journal bearings and high and low speed thrust bearings. 
Replace compressor shaft seal, PRV control shaft seals and motor bearings. Install 
refrigerant cleanup kit. Replace (2) condenser water rubber vibration eliminator 
joints.

223,294$           186,250$           83.41% 12/7/2015 221 Yes No

26 FM-0054101 Los Angeles Santa Monica 
Courthouse

19-AP1 2 Roof - Remove and replace 53,000 sf of existing roof with new SBS roof system, 
currently the existing roof is in poor to fair condition at best, work will replace the 
roof at three building sections at various levels. New building metal and curbs will 
be replaced as needed.

1,114,341$        874,646$           78.49% 10/23/2015 266 Yes No

27 FM-0057094 Los Angeles Santa Monica 
Courthouse

19-AP1 2 HVAC - Roof top hot water piping has deteriorated. Replace 200 LF of 2" copper 
piping, install (10) 2" copper couplings, install (2) 2" butterfly valves, install (1) 2" 
ball valve, install (16) pipe saddles and clamps, reinsulate 200 LF of hot water 
piping, and replace 210 SF of aluminum insulation jacket.

 $             78,596 61,690$             78.49% 1/15/2016 182 Yes No

28 FM-0053394 Los Angeles Torrance 
Courthouse

19-C1 2 Roof - Remove and replace 40,000 square feet of the existing main deck and 
lower deck sections with new SBS roof system / Due to roof decks currently failing 
and leaking. Work to include new building metal, vent jacks and equipment curbs 
as needed.

845,633$           719,972$           85.14% 10/23/2015 266 Yes No

29 FM-0053004 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 Roof - Remove and replace existing failing roof with new SBS roof system - Work 
to include replacing approximately 25,000sf of failing built up roof, two roof 
drains, re-coat the Heli-Stop and replace building metal as needed.

585,070$           470,864$           80.48% 10/23/2015 266 Yes No

30 FM-0052970 Los Angeles Whittier 
Courthouse

19-AO1 2 Roof / Remove and replace existing one story section of roof with new and 
overlay 5 story section of roof with torch applied system / Renovation required 
due to age and water penetration.

742,000$           641,311$           86.43% 10/23/2015 266 Yes No

31 FM-0057471 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 2 HVAC - Replace four (4) 8" DeZurik valves and actuators, one (1) split case 40HP 
American Marsh Pump, one (1) 40 HP TEFC motor, and install one (1) motor 
coupling.  Comfort hot water pump #1 is leaking and the motor is damaged. 

 $             69,555  $             47,847 68.79% 4/4/2016 N/A Yes Yes CFARF

32 FM-0057371 Los Angeles Compton 
Courthouse

19-AG1 2 Plumbing - Replace two (2) failing duplex sewage pump system. Pump #1 has 
failed and pump #2 is noisy during operation indicating bearing failure; incapable 
of properly evacuating the pit.

 $             51,051  $             33,760 66.13% 4/4/2016 102 Yes No CFARF

33 FM-0057574 Los Angeles El Monte 
Courthouse

19-O1 2 Grounds and Parking - Remove and replace failing concrete at the perimeter 
walkway (approx. 500 LF and 42CY). Work to include the removal and re-setting of 
the existing railing, new re-bar, temporary railing, elevated form work and 
concrete pumping.

 $             88,120  $             51,215 58.12% 4/4/2016 N/A Yes Yes CFARF

34 FM-0057496 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 2 HVAC – Replace Failed Fire Smoke Dampers and associated hardware including 
Microsmart DMS controllers and contactor relays. Work is code required.

 $             95,000  $             69,835 73.51% 4/4/2016 N/A Yes Yes CFARF
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35 FM-0057430 Los Angeles Pomona 
Courthouse South

19-W1 2 HVAC - Replace failed CW/HW coils and Condensate Pan in the Basement AHU-1. 
Work to include: Mobilizing a crane to remove concrete service pads and 
replacing valves, strainer, pressure gauge and thermometers. Basement AHU-1 
hot and cold water coils are leaking at a rate of 2500 gallons per month.

 $           140,381  $           127,943 91.14% 4/4/2016 N/A Yes Yes CFARF

36 FM-0057412 Los Angeles Santa Monica 
Courthouse

19-AP1 2 HVAC - North side - Replace deteriorating roof top hot water pipe; approx. 200LF 
of 2" copper pipe and fittings. Re-insulate 200LF of pipe, replace 210SF aluminum 
insulation jacket & bands. Conduct work under known ACM environment, Glove 
bag 200LF of ACM Thermal System Insulation.

 $             81,315  $             63,816 78.48% 4/4/2016 102 Yes No CFARF

37 FM-0057123 San 
Bernardino

Big Bear 
Courthouse

36-I1 2 COUNTY-MANAGED - Roof- Replace deteriorated three layer roof approx. 
20,000SF with new roof system including counter flash ducting and mechanical 
roof penetrations.  Work is necessary to prevent water intrusion in the rainy 
season.

 $             76,104  $             76,104 100% 4/4/2016 N/A N/A Yes CFARF

38 FM-0057411 San 
Bernardino

San Bernardino 
Courthouse - Annex

36-A2 2 Elevators, Escalators, and Hoists - Replace machine seals, door package, and 
control relays for Elevator #2. Install new door operator and its component for 
Elevator #1. Existing components are extremely worn and becoming increasingly 
unreliable. This work will help to ensure increased reliability and reduced 
breakdowns.

 $           119,244  $           113,973 95.58% 4/4/2016 N/A Yes Yes CFARF

39 FM-0057520 San Mateo Hall of Justice 41-A1 2 Fire Protection - Fire/Life/Safety - Replace existing Courtroom door locks 20 with 
new panic hardware; key to match Court matrix. Existing 50-yr-old deadbolts are 
failing, replacement parts are not available; corrections require code compliant 
hardware for entrance/exit doors.

 $           122,864  $           122,864 100% 4/4/2016 N/A N/A Yes CFARF

40 FM-0057576 San Mateo Hall of Justice 41-A1 2 COUNTY-MANAGED: HVAC - Replace failed 60yr old AHU's (S-1, S-2, S-3, S-6 & S-
7). Five AHUs have failed resulting in severe temperature issues and disruptions to 
Court.

 $           856,375  $           856,375 100% 4/4/2016 N/A N/A Yes CFARF

41 FM-0024669 San Mateo Municipal Court 
Building - Northern 
Branch

41-C1 2 HVAC - Replace failed 30 ton Split System Chiller Compressor (1) - Original 50yr 
old refrigeration compressor has failed.

 $             86,446  $             71,932 83.21% 4/4/2016 N/A Yes Yes CFARF

42 FM-0057600 Santa Clara Hall of Justice (East) 43-A1 2 Exterior Shell - Install one (1) concrete ADA ramp, 70 lin. ft. of hand rails, and two 
(2) ADA push buttons for exterior doors to meet code compliance. The court CEO 
has received complaints from the board member chief of staff and the public who 
have fallen down the stairs.

 $           187,602  $           187,602 100% 4/4/2016 N/A N/A Yes CFARF

43 FM-0019458 Santa Clara Hall of Justice 
(West)

43-A2 2 Roof - Replace 16,300 sq. ft. of deteriorated roof, coping metal (600 ln. ft.), eight 
(8) roof drain rings and deteriorated overflow drains. The roof is over 40 years old 
showing signs of damaged insulation, cracking, ponding and roof leaks are evident 
in the building. ACM abatement.

 $           705,732  $           705,732 100% 4/4/2016 N/A N/A Yes CFARF

44 FM-0020439 Santa Clara Santa Clara 
Courthouse

43-G1 2 Roof - Replace approx. 16,580 sq. ft. of failed leaking roof, including 830 sq. ft. of 
flashing, (6) 15" roof drains and dome strainers. Due to deterioration there is 
evidence of cracking, ponding and water intrusion into the building.

 $           510,083  $           510,083 100% 4/4/2016 N/A N/A Yes CFARF

45 FM-0034667 Los Angeles Airport Courthouse 19-AU1 2 HVAC-Replace Boiler 1 & 2.  Boilers are out of compliance with AQMD due to NOx 
emissions and the age of the boilers.

157,642$            $           121,652 77.17% 5/20/2016 56 Yes No
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46 FM-0035096 Orange North Justice 
Center

30-C1 2 HVAC - Replace failing air handlers units 1-8. Current air handlers are the buildings 
original and fail intermittently. Structural instability for coupler systems was noted 
during AHU-1 bearing replacement occurring within the last year. Install 
refrigerant monitoring system as required by code.

1,203,000$         $        1,086,429 90.31% 5/20/2016 56 Yes No

47 FM-0057543 Los Angeles Pasadena 
Courthouse

19-J1 2 Elevators Escalators & Hoists – Restore brake system on (6) elevators (Safety 
Issue) - Work to include Elev. 1 thru 6,  refurbish brake shoes and linings, 
counterweights, & buffers. 

139,360$            $             96,646 69.35% 5/20/2016 56 Yes No

48 FM-0057628 Los Angeles Compton 
Courthouse

19-AG1 2 Vandalism - Grind and polish stainless steel Elevators to remove graffiti and install 
Graffiti Film (approx. 3801SF). Elevators 1-6 & lobby doors 1-12 are badly 
damaged due to graffiti/vandalism.

125,822$            $             83,206 66.13% 5/20/2016 56 Yes No

22,134,890$     17,932,794$     
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1
FM-
0043878 Alameda

Wiley W. 
Manuel 
Courthouse 01-B3 2

Elevators (5EA) - Completely install 
new elevators with new controls - 
Includes design, mechanical and 
electrical upgrades to bring systems to 
current code.  FA interface on existing 
Notifier 3030 fire alarm system for the 
2010 Editions of CBC, CFC and NFPA-
72. Note: Inmate Elevator down-time 
requires tunnel walkways to be 
operational between courts and 
adjacent County Jail or an alternate 
means of transport of inmates 
between these facilities, currently 
inmate stairs may not be used as 
primary 3,070,699$     2,573,246$     83.8 3/10/2014 FY 13-14 FMU

Brad 
Boulais 6 7/

25
/2

01
4

5/
13

/2
01

5

721

Project approved 
6/29/16.  Plan pre 
kick off meeting.   

2
FM-
0050012 Fresno

Fresno 
County 
Courthouse 10-A1 2

Electrical - Replace 50 year old 
emergency generator with new 
500KW system - Generator is beyond 
useful life and is no longer serviceable 
due to age; existing unit is not capable 
of supporting current building 
requirements in an emergency 
situation 2,346,404$     2,346,404$     100 7/12/2013 FY 15-16

Design and 
Construction

Lisa 
Hinton 10 4/

22
/2

01
3

10
/7

/2
01

3

6/
24

/2
01

6

6/
24

/2
01

6

6/
24

/2
01

6

1180

4/11/16 LHinton: 
74% complete. Doug 
Hahn Inspections. 
Task order executed 
and invoice paid for 
inspections. Waiting 
on separate task 
order for special 
inspections. 
Anticipated Comp 
Date 03/01/2016 

3
FM-
0049657 Imperial

Imperial 
County 
Courthouse 13-A1 2

HVAC - Replace eight (8) airhandling 
units, thermostats, and control valves. 
Replace thirty (30) fan coil units, 
thermostats, and control valves.  
Integrate BAS.  Majority of mechanical 
equipment is old, has leakage and 
wiring issues, and is not controlled 
properly.  Due to poor control system 
and inefficient equipment, the costs 
associated with their operation and 
maintenance are high when the costs 
are compared to other courthouse 
properties. 1,564,200$     1,564,200$     100 10/26/2012 FY 12-13 FMU

Brad 
Boulais 2 1/

21
/2

01
3

4/
11

/2
01

3

1271

04/19/16 BJB: 4% 
complete.  NTP 
issued TBD; ECD 09-
01-16; Next step 
awaiting Imperial 
County plan check 
approval to bid RFP 
for IDIQ.  
Anticipated comp 
date 09/01/2016
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FM-
0023990 Imperial

Imperial 
County 
Courthouse 13-A1 2

HVAC Modernization - Remove and 
Replace chillers, associated pumps, 
cooling towers and associated pumps, 
install new AHU in Department 8.  
Includes trenching and electrical work 
for new 3 phase wiring system to 
building. 1,561,412$     1,561,412$     100 7/16/2010 FY 10-11

Augustine 
Company

Peggy 
Symons 7 5/

3/
20

13

4/
22

/2
01

4

4/
22

/2
01

4

4/
22

/2
01

4

10
/8

/2
01

4

1169

03/17/2016 IA: 
Supplemental FM-
0023990 Released to 
Augustine for 
execution and 
entered into 
eGordian.  
Anticipated comp 
date 9/14/2016  .

5
FM-
0034868

Los 
Angeles

Clara 
Shortridge 
Foltz Criminal 
Justice 
Center 19-L1 2

Elevators & Hoists - Total renovation 
of 21 existing elevators that have a 
long history of failures and public and 
court staff entrapments. Work to 
include electrical infrastructure, 
Asbestos abatement and  ADA &  fire 
code compliance 9,030,240$     7,297,337$     80.81 10/28/2011 FY 11-12

Design and 
Construction

Nora 
Freiwald 26 8/

18
/2

01
4

1/
30

/2
01

5

12
/2

8/
20

15

12
/2

8/
20

15

697

12/29/15                     
95% project is 
physically completed 
just awaiting final 
paperwork.  Ant 
comp date 1/29/16

6
FM-
0052129

Los 
Angeles

Clara 
Shortridge 
Foltz Criminal 
Justice 
Center 19-L1 2

HVAC - Renovate the BAS - Convert 
the existing pneumatic controls to 
DDC, replace the front end control to 
the system, install VFD's on all AHU 
supply fans, Isolate and eliminate all 
leaks throughout the system, replace 
the worn bearings on AH 19-1 AHU 
fan, replace the failed return air 
sensor on AHU 1-9 and insulate the 
chilled and hot water piping at thirty-
one (31) locations. 1,905,593$     1,329,913$     69.79 7/11/2014 FY 14-15 FMU

Brad 
Boulais 3 2/

4/
20

15

2/
4/

20
15

527

06/15/2016 BJB: 4% 
complete. Held 
contractor 
interviews on 05-11-
16. Awaiting final bid 
form revisions.  Next 
step final selection 
and issue Intent to 
Award letter.      
Anticipated comp 
date 1/5/2017

7
FM-
0052980

Los 
Angeles

Clara 
Shortridge 
Foltz Criminal 
Justice 
Center 19-L1 2

Roof - Remove and Replace existing 
main roof, penthouses, and lower 
"eyebrow" deck (approximately 
62,550 SF) with new complete system 1,503,360$     1,115,192$     74.18 3/6/2015 FY 15-16 FMU

Ken 
Street 3 9/

21
/2

01
5

3/
15

/2
01

6

298

07/11/2016 KAS 90% 
complete. Final 
design submittal 
received. RFP issued 
to ID IQ GCs. Next 
Action - documents 
to AHJ for design 
review and 
permitting   Ant. 
Comp Date 
09/30/2016
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FM-
0017040

Los 
Angeles

Compton 
Courthouse 19-AG1 2

Fire Alarm System - Phase 1 - 
Installation of a new Fire Detection 
and Notification Alarm system, 
building alarm system is not code 
compliant and must be replaced to 
comply with State Fire Marshal notice 
to comply. Work includes design and 
ACM abatement as needed. 2,652,800$     1,754,297$     66.13 4/13/2015 FY 15-16 FMU

Brad 
Boulais 2 9/

21
/2

01
5

298

06-15-16 BJB: 4% 
Complete. NTP 
issued TBD, ECD 03-
30-17, Business 
Services finalizing 
contract. Anticipate 
NTP release in July 
2016. Ant. Comp 
date 03/30/2017 

9
FM-
0044214

Los 
Angeles

Edmund D. 
Edelman 
Children's 
Court 19-Q1 2

HVAC - Replace BAS and Refrigerant 
Monitoring systems.  BAS (Building 
Automation System) has failed and 
does not function as designed. The 
Refrigerant Monitoring System is not 
functioning and does not comply with 
AQMD requirements. 2,350,000$     1,644,765$     69.99 7/19/2012 FY 12-13 FMU

Mindy 
Norris 4 2/

10
/2

01
4

8/
21

/2
01

4

886

06/15/2016 BJB: 4% 
complete. Held 
contractor 
interviews on 05-11-
16. Awaiting final bid 
form revisions.  Next 
step final selection 
and issue Intent to 
Award letter. Ant 
comp date 12/31/16

10
FM-
0046136

Los 
Angeles

Edmund D. 
Edelman 
Children's 
Court 19-Q1 2

Exterior Shell - Resurface EIFS- 
covered walls of the entire building. 
The EIFS wall covering is cracked, 
disintegrating, and deteriorating, 
which could cause rainwater to leak 
into the wall structures and do 
damage of significant magnitude. 4,887,336$     3,420,646$     69.99 7/19/2012 FY 12-13 FMU

Mindy 
Norris 9 10

/2
8/

20
15

12
/7

/2
01

5

261

07/07/2016 MN:4 % 
complete. NTP for 
construction 
anticipated by end 
of 2016. (Will be 
issued upon 
completion of scope 
in SWO 1412983 and 
*after the project 
goes out to bid.)    
Ant comp date 
12/31/2017
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FM-
0034865

Los 
Angeles

Metropolitan 
Courthouse 19-T1 2

Elevators - Renovation of Thirteen 
(13) Elevators at Metropolitan 
Courthouse. Complete a renovation of 
the Court's (13) elevators that 
includes: (9) passenger, (2) custodial, 
(1) judges, and (1) shuttle. While 
retaining the cars themselves, the 
renovations will include new controls, 
new cables, updated electrical, new 
doors and operators, new roller 
guides, new emergency lighting 
system and add proper ventilation and 
lighting in the machine room. 3,276,500$     3,097,603$     94.54 4/11/2014 FY 14-15 FMU

Kit 
Kurisaki 20 11

/1
8/

20
15

12
/9

/2
01

5

6/
15

/2
01

6

6/
15

/2
01

6

240

07-14-16 KFK: 
Design Phase 20% 
Complete. NTP 
issued approx. 04-06-
16. ECD 11-24-16.  
Survey workshop 
completed.  Next 
Step: Delivery of 
final survey report, 
cost estimate and 
SD documents.    
Ant. Comp date 
09/29/2016

12
FM-
0035537

Los 
Angeles

Pasadena 
Courthouse 19-J1 2

Elevator - Elevator Renovation - 
Complete renovation of five (5) 
traction and two (2) hydraulic  
elevators. Work will include but not be 
limited to, car frames and platforms, 
buffers and safeties, hoistway 
entrance frames, doors and pit 
equipment, new AC gearless 
machines, micro-processor control 
systems, regenerative VVVF AC drives, 
fly ball governors, closed loop heavy 
duty high speed operators, current 
code required wiring, interior and 
lobby control panels, counterweights 
and roller guides, 3,893,560$     2,700,184$     69.35 12/15/2014 FY 15-16 FMU

Kit 
Kurisaki 13 9/

2/
20

15

9/
2/

20
15

317

07-13-16 KFK: 30% 
Complete. NTP 
Appox 02-24-16. 
ECD 10.13.16. 
Survey, Cost 
Estimate and 100% 
SD received and in 
review. Next Step: 
Complete Value 
Engineering 
Workshop with 
design team.  Ant. 
Comp Date 
08/14/16

13
FM-
0052004

Los 
Angeles

Stanley Mosk 
Courthouse 19-K1 2

HVAC - BAS Renovation - Pneumatic 
to DDC (Level 3 convergence), Install 
VFDs for soft start/scheduling, Vent 
Steam condensate relief vent to the 
outdoors [SAFETY ISSUE] 2,132,707$     2,074,271$     97.26 4/11/2014 FY 14-15 FMU

Brad 
Boulais 3 10

/2
7/

20
14

3/
11

/2
01

5

627

06/15/2016 BJB: 4% 
complete. Held 
contractor 
interviews on 05-11-
16. Awaiting final bid 
form revisions.  Next 
step final selection 
and issue Intent to 
Award letter.  Ant. 
Comp date 6/15/16
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FM-
0049106

Los 
Angeles

Stanley Mosk 
Courthouse 19-K1 2

Elevator - Elevator Renovation - 
Complete renovation of eight (8) 
gearless traction elevators, six 3,000 lb 
capacity and two 8,000 lb capacity. 
Work will include but not be limited 
to, car frames and platforms, buffers 
and safeties, hoistway entrance 
frames, doors and pit equipment., 
new AC gearless machines, micro-
processor control systems, 
regenerative VVVF AC drives, fly ball 
governors, closed loop heavy duty 
high speed operators, current code 
required wiring, interior and lobby 
control 3,851,000$     3,745,483$     97.26 12/15/2014 FY 15-16 FMU

Kit 
Kurisaki 10 6/

30
/2

01
6

6/
29

/2
01

6

15

07-14-16 KFK: 
Design Phase 15% 
complete. NTP 
issued 07-01-16. 
ECD 12-27-16. New 
authorization issued 
and executed under 
new protocol.  Next 
step: Draft survey 
report. Survey 
report review work 
shop scheduled for 
Tues 07-26-16 @ 
Mosk.  Ant. Comp 
Date 6/30/17

15
FM-
0028322 Orange

Central 
Justice 
Center 30-A1 2

Fire Alarm System - Phase 1 -
Replace/Renovate/Upgrade the 
existing Fire Alarm System - The 
existing building alarm system is not 
code compliant and must be brought 
to compliance per the State Fire 
Marshals notice to comply. Work 
includes design and ACM abatement 
as needed. 2,741,920$     2,499,808$     91.17 4/13/2015 FY 15-16 FMU

Brad 
Boulais 2 11

/2
4/

20
15

234

06-15-16 BJB: 4% 
Complete. NTP 
issued TBD, ECD 03-
30-17, Business 
Services finalizing 
contract. Anticipate 
NTP release in July 
2016.   Ant Comp 
Date 3/30/2017

16
FM-
0044228 Placer

Bill Santucci 
Justice 
Center 31-H1 3

Interior Finishes - New Arraignment 
Courtroom -  Complete the interior 
buildout of the South Placer Jail 
Arraignment Courtroom - The shell of 
the courtroom was completed at 
County of Placer expense. 2,900,000$     2,059,000$     71 1/16/2015 FY 15-16

Design and 
Construction

Peggy 
Symons 2 4/

16
/2

01
3

4/
16

/2
01

3

1186

6-21-16 PS: 0% 
Currently on hold 
waiting for contract 
execution by 
contracts for HDR 
contract for design 
work.  Ant Comp 
Date 2/28/17
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FM-
0051146

Sacramen
to

Carol Miller 
Justice 
Center Court 
Facility 34-D1 2

Exterior Shell - Replace the leaking 
exterior store front style window 
system (1054 individual panes) that 
have failed and are un-repairable 
without complete removal which is 
not cost effective. Install dual glazed 
window/door system to gain critical 
energy conservation. Replace approx. 
24 access doors that are incorporated 
into the window system. Repair 
discovered wall/water damage to 
ensure a clean and healthy 
environment. Will require cranes to 
lift window materials to the 2nd & 3rd 
floor 1,350,000$     1,350,000$     100 11/4/2013 FY 13-14 FMU

Brad 
Boulais 6 2/

13
/2

01
5

11
/4

/2
01

5

518

06/24/16 PV: 100%. 
NTP 5/21/15. ECD 
6/30/16. Punch list 
items have been 
complete and are 
awaiting review.

18
FM-
0011923 San Diego

East County 
Regional 
Center 37-I1 2

Elevator - Elevator Renovation - 
Complete renovation of nine (9) 
gearless traction elevators. Work will 
include but not be limited to, car 
frames and platforms, buffers and 
safeties, hoist way entrance frames, 
doors and pit equipment., new AC 
gearless machines, micro-processor 
control systems, regenerative VVVF 
AC drives, governors (elevators 1,2 & 
3 only), closed loop heavy duty high 
speed operators, current code 
required wiring, interior and lobby 
control panels, counterweights and 
roller guides. 3,580,190$     2,908,904$     81.25 12/15/2014 FY 15-16 FMU

Michael 
Robinson 6 3/

20
/2

01
5

10
/1

5/
20

15

483

06-10-16 MDR: 10% 
Complete. NTP 
issued 02-25-16, 
ECD 09-28-16. 
Survey Report 
Review Workshop 
held on 06-07-16. 
Next Survey Report 
to be received by 06-
17-16.  Ant Comp 
Date 9/28/16

19
FM-
0040733 Solano

Hall of 
Justice 48-A1 2

DESIGN - Site/Grounds - Due Diligence 
and Basis of Design for Solano County 
Justice Campus. Includes asset 
protection for Hall of Justice, Law and 
Justice as well as other county owned 
facilities. Deliverables include 
conceptual design for asset and flood 
protection and associated budget 
model. Next phase to include 
schematic design, working drawings 
and bidding. 1,531,000$     1,114,874$     72.82 1/30/2012 FY 11-12

Design and 
Construction

Lisa 
Hinton 11 3/

20
/2

01
3

1/
7/

20
16

1/
7/

20
16

1213

06/30/2016 RFD: 
Approved via FAST 
TRACK email to the 
CSC inbox, changed 
SP to Lionakis, FWD 
to SP, Changed WD 
in both CAFM and 
VFA, see attached.    
Ant. Comp Date 
6/1/17



           Meeting Date: 7/22/2016 
 
Discussion Item 2 
 
Summary:   
Overview of Seismic Study findings previously introduced to the committee in 
April 2015. 
 
Supporting Documentation:   

• Slides 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

























           Meeting Date: 7/22/2016 
 
Information Only Item 1  
 
Summary:   
Informational report on FY 15–16 budget reconciliation and spending plan, as well 
as completed and canceled facility modifications during the reporting period. 
 
Supporting Documentation:   

• Budget reconciliation document 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Meeting Date: July 22, 2016 

 
 
Facility Modifications Completed and Canceled 
During the July reporting period 183 facility modifications funded over multiple fiscal years 
were completed. Collectively, the actual costs were nearly accurate compared to the original 
estimated amounts, coming only slightly under budget by approximately 4%. For this fiscal year 
there were 18 funded projects that were canceled. There were 179 FY 15-16 projects closed out 
with an aggregate savings of $52,749.  
 

REPORTING PERIOD  
STATUS 

Quantity Estimated Cost of 
FM Program 
Budget Share 

Actual Cost of FM 
Program Budget 
Share 

% of 
Estimated 
Cost 

Completed 183 $6,918,268 $6,960,498 96% 
Funded FMs Canceled 18 $235,805 N/A N/A 
Non-Funded FMs Canceled 23 N/A N/A N/A 

 
 

CURRENT YEAR 
STATUS (FY15-16) 

Quantity Cost Adjustment to Current Year  
FM Program Budget 

Completed 179 $52,749 
Canceled 18 $235,805 

TOTAL COST ADJUSTMENT $288,554 
 
FY 2016-2017 FM Budget YTD Reconciliation 
As no funds have yet been expended this fiscal year, the full budget of $65 million remains 
available.  
 

FY 2016-2017 ($1,000s) 

Description Budget Amount Reconciled 
Expenditure 

Funds Available 

Statewide FM Planning Allocation $5,600 $0 $5,600 
Priority 1 FM Allocation $7,000 $0 $7,000 
FMs Less Than $50K Allocation $8,000 $0 $8,000 
Planned FMs Allocation $6,202 $0 $6,202 
Priority 2-6 FMs Allocation $28,198 $0 $28,198 
     Energy Efficiency Projects $10,000 $0 $10,000 

TOTALS: $65,000 $0 $65,000 
 



 
Meeting Date: July 22, 2016 

 
 
FY 2016-2017 FM Budget Spending Plan 
There is an anticipated spend of $33,063 at this meeting, which encompasses all initial budget 
allocations aside from Priority 2-6 FMs over $50K, and FM expenditures on List C and List D.  
 

FY 2016-2017 Spending Plan ($1,000s) 
Month/Item Spending 

JUL 2016 $33,063 
AUG 2016 $2,937 
OCT 2016 $4,000 
DEC 2016 $3,000 
JAN 2017 $4,000 
FEB 2017 $2,000 
APR 2017 $3,000 
MAY 2017 $3,000 
Energy Efficiency $10,000 
TOTAL $65,000 

 



           Meeting Date: 7/22/2016 
 
Information Only Item 2 
 
Summary:   
Annual submittal of List H – Closed Facility Modifications  
  
 
  
Supporting Documentation:   

• List H – Closed Facility Modifications 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total Closed Project Count: 1,184 
Total FM Budget Share of Cost:   $32,780,193 
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1 FM-0002953 Placer
Historic 
Courthouse 31-A1 2

Exterior Shell - Replace 54 wood windows - 80% of the windows in the historic courthouse have 
failed due to dry rot and wear, and are beyond repair. The balance of the windows are showing 
signs of wear and will soon be in disrepair. Window replacement will prevent further damage to 
the  interior finishes and the courthouse structure related to water and pest intrusion.  
Replacement windows will reduce impact to courts operations. 1,025,200$       789,404$           793,760$           611,195$           (178,209)$        77% FY 15-16 77

2 FM-0009593 Butte
Butte County 
Courthouse 04-A1 2

Security - Replace the existing and antiquated Identification card access control system to a DSX 
access control system. The buildings' Identification card system is no longer manufactured or 
supported. The current servers and operating systems are outdated and will not support an 
updated access control system. System failures have an adverse effect on Court operations. 74,672$             74,672$             69,879$             69,879$             (4,793)$             94% FY 15-16 100

3 FM-0013992
Santa 
Barbara

Santa Maria 
Juvenile Court 
(New) 42-H1 2

Interior - Renovate - Weapons screening and new entrances needed - Currently building has no 
entry screening and needs to be renovated to accommodate the entry screening, county portion 
of building will have separate entry 375,000$           375,000$           459,081$           459,081$           84,081$            122% FY 14-15 100

4 FM-0018296 Amador

New Amador 
County 
Courthouse 03-C1 2

Exterior - Site stabilization - Install 150 LF of CMU (3 courses) landscaping wall to the north side 
of building walkway and break area to control erosion and safety issues with mud gathering on 
the sidewalk and break area concrete. Work includes the installation of 90 LF of wrought iron 
fence and three gates with hardware to keep public from climbing over wall. 95,507$             95,507$             86,214$             86,214$             (9,293)$             90% FY 14-15 100

5 FM-0018466 Los Angeles
San Pedro 
Courthouse 19-Z1 2

Remove and replace 43 year old non-compliant boilers due to AQMD regulations, failure to 
replace these boilers will lead to heavy daily fines; HEATING BOILER #1 and BOILER #2, 
1,500,000 BTU each 170,000$           161,755$           172,669$           164,295$           2,540$              102% FY 12-13 95.15

6 FM-0018561 Los Angeles
Inglewood 
Juvenile Court 19-E1 2

Remove and replace 37 year old non-compliant boilers due to AQMD regulations, failure to 
replace these boilers will lead to heavy daily fines; Hot Water Boiler #1 and  #2, 525,000 BTU 
each 130,000$           105,014$           122,371$           98,851$             (6,163)$             94% FY 14-15 80.78

7 FM-0019759 Los Angeles
Whittier 
Courthouse 19-AO1 2

HVAC - Remove and replace 39 year old non-compliant boilers due to AQMD regulations, failure 
to replace these boilers will lead to heavy daily fines; HEATING BOILER #1 and BOILER #2, 
2,000,000 BTU each. Work will include the removal and replacement of the existing boiler pads, 
removal of ACM's and the addition of a dedicated electrical panel. 170,000$           146,931$           221,309$           191,277$           44,346$            130% FY 14-15 86.43

8 FM-0020267 Santa Clara
Historic 
Courthouse 43-B2 2

Exterior Shell - Repair and partial replacement of 87 wood windows - Remove and repair 87 
wood windows in the historic courthouse, including replacement of all glazing and wood that is 
not repairable. 50% of the windows have failed due to wear, termite damage and dry rot. The 
remaining balance of the windows are starting to fail. 1,634,710$       1,634,710$       753,253$           753,253$           (881,457)$        46% FY 15-16 100

9 FM-0020376 Los Angeles
Inglewood 
Courthouse 19-F1 2

Electrical - Electrical backup generator - Remove and replace one out of compliance 350KW 
generator (retrofitting is not an option), AQMD citation is pending. Scope of work will include 
engineering and design to confirm rating and loads on the existing generator and specialized 
rigging to remove and put in place the generators. 280,000$           208,768$           296,388$           220,987$           12,219$            106% FY 13-14 74.56

10 FM-0022152 Santa Clara
Hall of Justice 
(West) 43-A2 2

Elevator - renovate 2 elevators and controls and install monitoring system - court operations are 
impacted by having court staff,  deputies, and the public stuck in the elevators 425,000$           425,000$           679,541$           679,541$           254,541$          160% FY 11-12 100

11 FM-0023333 Alameda
Fremont Hall of 
Justice 01-H1 2

Exterior Grounds - Flood prevention - Storm Drains (20) - Restore the storm drains to the 
original engineered design capacity, remove and mud, vegitation and debris within the basins 
and pipes, pressure flush drain pipes and install carbon filters - Stormwater drains are clogged 
and prone to flooding. 26,530$             21,065$             3,968$                3,151$                (17,914)$          15% FY 14-15 79.4
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12 FM-0030727 Los Angeles
Compton 
Courthouse 19-AG1 2

Elevators, renovate (11), upgrade elevators, controls are problematic and prone to frequent 
failures. 2,883,137$       1,906,618$       2,962,566$       1,959,145$       52,526$            103% FY 10-11 66.13

13 FM-0031636 Sacramento

Carol Miller 
Justice Center 
Court Facility 34-D1 3

Energy Efficiency - Grounds and Parking - Parking lot lighting - Retrofit the existing parking lot 
lighting from high pressure sodium lighting to new more efficient LED lighting.  Remove and 
replace total of 13 light poles with two fixtures per pole. Better Energy Efficiency. 35,000$             34,213$             24,853$             24,294$             (9,919)$             71% FY 15-16 97.75

14 FM-0036206 Los Angeles
El Monte 
Courthouse 19-O1 2

Plumbing - Replace 100 Gallon Water Heater in Rm. B27 - Needed to maintain the buildings 
potable hot water supply to all restrooms and entire facility for the comfort and cleanliness of 
the court 40,828$             23,729$             7,118$                4,137$                (19,592)$          17% FY 15-16 58.12

15 FM-0041166 San Diego Juvenile Court 37-E1 2

HVAC - BAS Engineering - Install Building Automation System, and restore HVAC control 
functionality. 30% of the Zones have failed and the system air handlers and velocity controllers 
were disabled by the county. Security is compromised due to over pressurization not allowing 
some entry doors to completely close. Possible catastrophic duct failure if left in this condition. 139,500$           105,281$           242,473$           182,994$           77,714$            174% FY 13-14 75.47

16 FM-0041168 Los Angeles
Norwalk 
Courthouse 19-AK1 2

Roof -  Replace - Roof material missing - many places causing numerous leaks into building - 
Health, hazard and mold 566,280$           481,508$           709,603$           603,375$           121,868$          125% FY 14-15 85.03

17 FM-0045803 Los Angeles
Pasadena 
Courthouse 19-J1 2

Roof -  Replace Roof - Remove and replace approximately 56,000 SF of five ply roofing and 
associated flashings, square footage of roof is over three separate building levels. ACM's will be 
abated and properly disposed of as part of the scope of work. This project has been a P3 for 
several years and has deteriorated to the point of a P2 at this time. 935,880$           649,033$           1,147,835$       796,024$           146,991$          123% FY 14-15 69.35

18 FM-0047040 Los Angeles
Torrance 
Courthouse 19-C1 2

Grounds - Remove and rebuild broken curb (35 lf) and heaving concrete (350 sf) causing 
unavoidable trip hazard directly within parking space in Judges parking area, has been caused by 
tree roots which will also be addressed as part of scope of work. 30,800$             27,852$             29,420$             26,605$             (1,248)$             96% FY 15-16 90.43

19 FM-0047044 Humboldt

Humboldt County 
Courthouse 
(Eureka) 12-A1 2

Electrical - Install Ceiling Motion Sensors for lighting- Up-grade CR 3-4-5 lighting to incorporate 
motion sensors as a energy saving measure. 5,977$                5,977$                5,021$                5,021$                (956)$                84% FY 15-16 100

20 FM-0047057 San Diego Juvenile Court 37-E1 2

HVAC - Renovate existing Air Handler Unit # 2 by reducing motor size to bring the system back 
to its original design function. Install a tandem Air Handling Unit to support CFM requirements 
needed for this zone.  Current conditions poses as a security-safety risk, due to oversize motor 
runs continuously resulting in an increase in static air pressure. This breach in security, is due to 
the exterior doors releasing, allowing members of the public to enter into secured area whereby 
in-custodies are transported. 227,000$           169,387$           451,510$           336,917$           167,529$          199% FY 12-13 74.62

21 FM-0047416 Mendocino
County 
Courthouse 23-A1 1

Roof (17,500 SF) - Recoat roof assembly - existing roof is deteriorated and currently leaking. 
Water is penetrating the facility. Project includes abatement of hazardous materials. 133,169$           90,049$             182,497$           123,404$           33,356$            137% FY 13-14 67.62

22 FM-0047471 Lake South Civic Center 17-B1 2

Exterior Grounds - Asphalt - Remove and replace approximately 13 Cubic Yards of damaged 
asphalt, fill 800 LF of cracks and seal the parking lot (approx 38000 SF ). Work includes the 
installation of 20 lf concrete curb, 16 sf truncated domes, 1 bollard and striping 55,421$             55,421$             35,382$             35,382$             (20,039)$          64% FY 14-15 100

23 FM-0048900 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Cooling medium is provided by two 300 Ton York centrifugal chillers. The chillers are original, 
but were retrofitted about 10 years ago with R 123 as they were R 11 originally. The associated 
cooling towers are included as separate systems 64,056$             60,559$             43,209$             40,850$             (19,709)$          67% FY 15-16 94.54
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24 FM-0048980 Monterey
Monterey 
Courthouse 27-C1 2

COUNTY MANAGED - Roof - Replace failing existing buildup tar-and-gravel type due to multiple 
leaks. Dry rot is evident; water is leaking through Asbestos Containing Material  causing 
saturation and deterioration onto court space. 100,280$           100,280$           100,280$           100,280$           -$                   100% FY 12-13 100

25 FM-0049123 Lake South Civic Center 17-B1 2
Roof  - Drains and downspouts (10 ea) - Replace roof (9700 SF),drains, down spouts, roof edge 
cap and roof hatch - Water penetration impacting court operations. 188,207$           188,207$           415,129$           415,129$           226,922$          221% FY 14-15 100

26 FM-0049155 San Mateo
Northern Branch 
Courthouse 41-C1 2

HVAC - Supply fan 1 - fabricate and install fan guard on SF1 - Fan belt assembly is not covered; 
current condition is a safety hazard. 3,234$                2,583$                2,905$                2,321$                (263)$                90% FY 15-16 79.88

27 FM-0049249 Santa Clara
Palo Alto 
Courthouse 43-D1 2

Exterior Shell - Exterior windows at stairwells (120 ea) - Remove and replace the existing interior 
and exterior window gasket seals. Water is leaking into the building under heavy rains, Work 
will require the use of high reach equipment, aerial lift and scaffolding 84,427$             55,756$             90,351$             59,668$             3,912$              107% FY 14-15 66.04

28 FM-0049742 Kern
Bakersfield Justice 
Bldg. 15-B1 1

COUNTY MANAGED - Fire Protection - The fire alarm system is antiquated and replacement 
parts are no longer available.  This is a COUNTY MANAGED FACILITY and will be a COUNTY 
MANAGED PROJECT. (County escalated this project from a P2 to a P1). 207,510$           207,510$           298,746$           298,746$           91,236$            144% FY 12-13 100

29 FM-0049850 Los Angeles
Pasadena 
Courthouse 19-J1 2

HVAC - Cooling Towers (2) - Remove and replace two (2) 400 Ton cooling towers including 
Variable Frequency Drives, 8" piping, four (4) isolation valves and steel roof mounts. Work will 
require engineering, permits, roofing under the existing towers and the need for a rental tower 
while work is being completed.  The towers are currently leaning due to structural deterioration 
due to rusting conditions. 658,000$           456,323$           561,846$           389,640$           (66,683)$          85% FY 12-13 69.35

30 FM-0050341 Los Angeles
Santa Monica 
Courthouse 19-AP1 2

Exterior Shell - Walk Up Teller Windows. Install three (3) new Walk-up teller windows. Scope of 
work includes new casework, multiple electrical and data outlets, excavation of an existing 
planter to install a new walkway and ADA accessible ramp. Additional windows are required due 
to the increase in transactions caused by the closure of area courts . 101,908$           101,908$           178,008$           178,008$           76,100$            175% FY 12-13 100

31 FM-0050564 Orange

Betty Lou 
Lamoreaux Justice 
Center 30-B1 2

Interior Finishes - Replace 1 of 4 courtrooms lost due to the closure of 30-G1 by constructing a 
new courtroom at 30-B1 in existing court exclusive space.  Annual savings from closure of 30-G1 
will cover the costs of construction and still provide substantial cost savings to the AOC in the 
first year and roughly $1 million all subsequent years. 426,250$           426,250$           828,251$           828,251$           402,001$          194% FY 14-15 100

32 FM-0050722 Los Angeles
Airport 
Courthouse 19-AU1 2

Interior Finish-Remove and Replace 2,975 Square Feet of Epoxy Flooring in the holding area in 
the basement. The floor epoxy has failed and broken pieces can be used as a weapon. In 
addition, it has caused a health and safety issue. 83,926$             64,766$             82,639$             63,773$             (993)$                98% FY 15-16 77.17

33 FM-0050740 Solano Hall of Justice 48-A1 2

Roof - Replace Roof on 4 different levels- Roof base is concrete roof grinding and chipping 
required to lower for draining- Remove underlayment to correct (900sqft)design deficiencies 
down spouts (4) that are impacting mechanical rooms (1) and stairwell entry (1) - Remove 
existing coping & counter flashing, set aside for reuse. (100lf)- Rear Stairwell &Tunnel Patch 
Work Remove existing counter flashing (200sq)- Ponding at Lower ladder Roof Area (front of 
building ) Torch multiple layers of roof 305,348$           222,354$           309,337$           225,259$           2,905$              101% FY 13-14 72.82

34 FM-0050763 San Diego
Kearny Mesa 
Court 37-C1 2

HVAC - Install six (6) new rooftop packaged (heating & cooling) AC units - AC units 1,2,6,9,12,13 
are failing or have failed. Failing units are operating at 40% to 50% efficiency and not providing 
adequate cooling capacity necessary to support the courthouse heat loads, thus affecting court 
operations. 279,188$           279,188$           365,489$           365,489$           86,301$            131% FY 13-14 100
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35 FM-0050792 Imperial
Imperial County 
Courthouse 13-A1 2

Interior Finishes - Construct approx. 640SF Hearing Room (Dept. 4) to include Judges Bench and 
audience seating.  Project to address all electrical, wall, door, flooring, and lighting 
modifications including fire/life safety (exit signs).  This project is necessary due to court 
closures at Juvenile Court (13-B2), Juvenile Jail (13-B1), and Calexico (13-C1) site locations 99,231$             99,231$             95,301$             95,301$             (3,930)$             96% FY 13-14 100

36 FM-0050841 Los Angeles
San Fernando 
Courthouse 19-AC1 2

Electrical - Electrical backup generator - Remove and replace one out of compliance 275KW 
generator that is out of compliance and has a pending AQMD citation (retrofitting is not an 
option), Replacement will include engineering and design to confirm rating and loads on the 
existing generator at this time. detaching and resetting one large louverand severasl traffic 
grates to access and remove the generator and the use of a crane 203,400$           169,656$           216,163$           180,302$           10,646$            106% FY 13-14 83.41

37 FM-0051145 Los Angeles
Torrance 
Courthouse 19-C1 2

Exterior Lighting - North side of Courthouse has no exterior lighting. The public and employees 
feel unsafe and are concerned that In Custody daily releases occur adjacent to this lot as well as 
it being a past tripping hazard. This is a Health and Safety issue as well as Public Safety concern. 148,500$           126,433$           150,440$           128,085$           1,652$              101% FY 13-14 85.14

38 FM-0051193 Fresno
B.F. Sisk 
Courthouse 10-O1 2

Security - Upgrade obsolete Hirsch access control system software to Velocity v 3.5.  Install one 
new DELL Velocity server, two new DELL client workstations, update firmware on all 27 panel 
CCM cards and all SNIB2s.  Includes all programming and integration into existing security 
system - Current version is End of Life and no longer supported and new version is required to 
ensure continued support and operation. 28,693$             28,693$             29,531$             29,531$             838$                  103% FY 15-16 100

39 FM-0051279 Orange

Betty Lou 
Lamoreaux Justice 
Center 30-B1 2

HVAC - Chillers - Rewrite the chiller software to remove the thermal storage system, including 
Chiller #1, from the programming. The thermal storage unit is not functioning. The old 
programming causes issues Chillers #2 & #3 to run inefficiently, often times both chillers 
running at less than 50 percent. The updated software would allow the equipment to run 
efficiently resulting in energy cost savings. 4,985$                3,986$                111$                   89$                     (3,897)$             2% FY 13-14 79.95

40 FM-0051312 Sacramento

Carol Miller 
Justice Center 
Court Facility 34-D1 2

Exterior Shell - Replace the existing front entrance revolving door by entirety removing the 
whole assembly, to allow for the installation of a new 7 foot x 16 foot x 9 foot tall storefront 
vestibule, a pair of automatic bi-parting sliding glass doors and power to run the motor unit and 
controls, replace concrete and flooring within the vestibule footprint. Remove and replace 
concrete to facilitate the new configuration, and install new walk-off grating in the floor. - The 
revolving door failed. 75,600$             75,600$             101,912$           101,912$           26,312$            135% FY 13-14 100

41 FM-0051374 San Mateo
Northern Branch 
Courthouse 41-C1 3

Energy Efficiency Project - HVAC - install (4) C02 sensors FOR Demand Control Ventilation , BMS 
software upgrades and programming updates. 15,883$             13,216$             18,015$             14,990$             1,774$              113% FY 14-15 83.21

42 FM-0051394 San Diego Juvenile Court 37-E1 3

Energy Efficiency Project / 37C1_09302013LV1 / Lighting and Controls Upgrade - 1. Retrofit 
(470) F32T8 fluorescent fixtures with new 25-watt lamps and new ballast. 2. Retrofit (216) 2x2 
32W T8 "U-Bend" fluorescent fixtures with new reflector, 17-watt lamps and new ballast. 3. 
Retrofit (39) recessed Mercury Vapor fixtures by bypassing the ballast and installing new screw 
in 20W LED lamps. **Continued in Additional Work Description following FM Entrance 
Criteria.** 99,663$             74,369$             104,132$           77,703$             3,335$              104% FY 13-14 74.62

43 FM-0051431 Alameda
Hayward Hall of 
Justice 01-D1 2

Energy Efficiency Project - HVAC - Energy Modifications - Return Economizer to design intent 
and operations, modify Condenser water temp , install VFD on Return Fans (2). projected saving 
246,992 kWh per year, Rebates of $24,138 on this work 217,204$           191,791$           202,000$           178,366$           (13,425)$          93% FY 13-14 88.3
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44 FM-0051593
Contra 
Costa

George D. Carroll 
Courthouse 07-F1 2

Exterior Shell - Remove and dispose of asbestos containing roofing system; Install new roof 
(34,00 sq ft); New parapet coping (1800 Lin Ft); Remove and replace a 4 ton AC unit on roof; 
remove and replace leaking windows (32) on south side with aluminum frames and operable 
awnings; Install new 22 gauge galvanized metal wall panels on penthouse (3400 sq ft); New 
metal rain screen on south & east  walls (13.300 sq ft); Reseal all windows;  - Building is leaking 
through the roof, windows, and walls. 2,052,000$       1,538,795$       2,178,338$       1,633,536$       94,741$            106% FY 13-14 74.99

45 FM-0051597 Mendocino
County 
Courthouse 23-A1 2

HVAC - Return to correct operations - Replace 3 actuator to electronic actuators, install 1 new 
module to control new actuators, replace broken linkages, Rebalance damper to the minimum 
position, ensure proper operation of damper and program for correct damper loop. to ensure 
no overlap of heating and cooling valve operation 24,452$             24,452$             18,102$             18,102$             (6,350)$             74% FY 14-15 100

46 FM-0051667 Monterey

Salinas 
Courthouse- 
North Wing 27-A1 2

Holding Cell - Construct additional holding cell in existing space due to the King City Court 
Closure; compromising the safety of inmates and Juveniles currently held in Transport busses 
due to lack of holding cell capacity. Letter of support from CEO and PJ received 187,500$           187,500$           184,012$           184,012$           (3,488)$             98% FY 13-14 100

47 FM-0051815 Merced Old Court 24-A1 2

Roof - Prep and patch any areas of spalled concrete, prime and finish paint the entire area under 
the soffits and the fascia/front face of the roof overhangs. Replace 8 failed downspouts. - The 
underside of the existing eaves have several areas that are showing signs of the concrete 
spalling that could fall onto passers-by below 104,100$           104,100$           103,069$           103,069$           (1,031)$             99% FY 15-16 100

48 FM-0051817 Sacramento

Gordon Schaber 
Sacramento 
Superior Court 34-A1 2

Safety and Energy Conservation - To demo and replace the existing 45+ year old AHU motors 
throughout the building and replace them with new energy efficient VFD/BAS controlled models 
and replace the hazardous aluminum feeder wiring - Currently, there are (23) existing AHU 
motors throughout the building which are fed by severely deteriorated aluminum wiring that 
has nearly caught fire several times due to loose, un-fixable terminations. 969,364$           969,364$           954,938$           954,938$           (14,426)$          99% FY 14-15 100

49 FM-0051869 Humboldt

Humboldt County 
Courthouse 
(Eureka) 12-A1 2

County Managed - Exterior shell - Earthquake damage repairs, Structural crack repair by epoxy 
injection, Replace broken windows, interior wall separation restoration and ceiling systems 
repairs 143,270$           143,270$           151,866$           151,866$           8,596$              106% FY 14-15 100

50 FM-0051922 Solano Hall of Justice 48-A1 2

Electrical - Storm water and sewage discharge pumps - Replace four (4) 480 volt 7.5 horsepower 
pumps with four (4) 200 volt 7.5 pumps and two (2) 480 volt 5 horsepower pumps with two (2) 
200 volt 5 horsepower pumps, so their motor voltage matches the emergency generator output 
voltage - connect the new pumps to the emergency power panel so they function during a 
power outage. 258,000$           187,876$           268,687$           195,658$           7,782$              104% FY 14-15 72.82

51 FM-0052017 San Diego

North County 
Regional Center - 
South 37-F1 2

COUNTY MANAGED - Public Elevator - Replace elevator sheave. County of San Diego has 
determined the elevator sheave requires replacement. 6,772$                6,772$                21,070$             21,070$             14,298$            311% FY 13-14 100

52 FM-0052083 Orange
Central Justice 
Center 30-A1 3

Energy Efficiency Retrofit - FM - T12 Lighting - Replace T12 lighting with T8 and LED lighting. 
LEDs to be used in entrance lobby areas with extreme ceiling height, where regular service is not 
feasible. Submitted as an energy conservation project. The quote attached is dated, but shows 
potential ROI; revised CEs in work. 477,857$           435,662$           413,112$           376,634$           (59,028)$          86% FY 13-14 91.17

53 FM-0052163
Contra 
Costa Bray Courts 07-A3 2

Utilities - Excavate a 4 x 10 x 5 hole to access the leaking pipe; Shore up the sides of hole; 
Inspect for leaks; backfill hole and replace plants; replace (5) 1 1/4 inch valves inside the 
building; Replace failed 8 inch stainless steel check valve; Requires off hours work - Per the City 
of Martinez, there is a severe leak in the line. 45,169$             38,629$             65,136$             55,704$             17,076$            144% FY 14-15 85.52

54 FM-0052285 Los Angeles
San Fernando 
Courthouse 19-AC1 2

HVAC - Install new Refrigerant Monitor System in Chiller Room. Refrigerant leak detector in not 
operating and replacement is required by code. 34,295$             28,605$             34,213$             28,537$             (68)$                   100% FY 14-15 83.41



Trial Court Facility Modification  
 All Completed FMs (List H)

6/27/2015 to 6/24/2016
Meeting Date 7/22/2016

TCFMAC WORK PRODUCT - Last Updated 7/15/2016 at 2:30 PM 6 of 95

FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

D
IN

G
 ID

PR
IO

RI
TY

SHORT TITLE  T
CF

M
AC

 F
U

N
D

ED
 C

O
ST

 

 F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
TC

FM
AC

 
FU

N
D

ED
 C

O
ST

 

 A
CT

U
AL

 C
O

ST
 

 F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
AC

TU
AL

 
CO

ST
 

 V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 ($
) 

VA
RI

AN
CE

 B
ET

W
EE

N
 F

U
N

D
ED

 
AN

D
 A

CT
U

AL
 (%

)

FU
N

D
 Y

EA
R

FA
CI

LI
TY

 M
O

D
IF

IC
AT

IO
N

 
PR

O
G

RA
M

 B
U

D
G

ET
 %

 O
F 

CO
ST

55 FM-0052336 Los Angeles
Pasadena 
Courthouse 19-J1 2

HVAC - Chiller Compressor Has Seized & is completely locked up and not operational. - Remove 
and replace one failed 350 Ton OEM York compressor, piping kit and 0-ring kit. Remove and 
replace two oil filters, oil seals and filter driers. Leak check chiller with nitrogen. Install 10 new 
gallons of OEM oil. Evacuate system and prepare unit for new refrigerant charge. Install new R-
22 refrigerant, startup and test chiller operations. 162,538$           112,720$           24,817$             17,211$             (95,510)$          15% FY 14-15 69.35

56 FM-0052337 Napa
Napa Juvenile 
Court 28-C1 2 HVAC - Replace failed sheet metal duct seam sealant system 21,451$             21,451$             17,565$             17,565$             (3,886)$             82% FY 15-16 100

57 FM-0052345 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

Fire Protection - Remove defective water level assembly and sensor probes in water storage 
tank. Install new sensor probes and adjust the new assembly to proper settings, test to insure 
proper operations when complete. High and low water sensors failed to operate during tank 
inspection on PM SWO 2422905. Inspection found sensor probes corroded away and need to be 
replaced. 2,809$                2,261$                -$                    -$                    (2,261)$             0% FY 13-14 80.48

58 FM-0052380 Yuba
Yuba County 
Courthouse 58-A1 2

COUNTY MANAGED - Abate tile and replace carpet 5 Courtrooms, 5 Chambers, 3 Jury Rooms, 1 
Hallway, Law Library, 4 Offices.:  Abate VAT (vinyl asbestos floor tile).  The approx. 11,700 Sq Ft 
of tile flooring under carpet is lifting, broken and pulverized which poses a health risk. Remove 
and re-install court seating.  Move furniture in the affected areas.  Install carpet & baseboard 
coving in the affected Courtrooms and Chambers.  Conduct pre/post-construction air quality 
tests as required. 125,000$           125,000$           162,672$           162,672$           37,672$            130% FY 15-16 100

59 FM-0052416 Del Norte
Del Norte County 
Superior Court 08-A1 1

Fire Protection - Remediation to SWO # 1347673 - Fire Panel and Device replaced - Due to Multi 
false trips and Panel Failure. 50,000$             30,635$             76,951$             47,148$             16,513$            154% FY 13-14 61.27

60 FM-0052422 El Dorado Bldg. C 09-B1 2

HVAC - New 2 Ton HVAC Split System - Server Room needs a secondary HVAC unit to keep 
temperatures under 80 degrees. Building's HVAC is not adequate and temps have exceeded 
equipment tolerances consistently during the summer months. Install a complete 2 ton HVAC 
split system. Includes all materials and labor. 13,000$             13,000$             13,233$             13,233$             233$                  102% FY 13-14 100

61 FM-0052722 San Diego Hall of Justice 37-A2 1
COUNTY MANAGED - Fire Life Safety - Emergency repairs to Fire Damper and Fire Damper 
Motors as a result of the City of San Diego fire inspection deficiency notice. 18,068$             18,068$             19,407$             19,407$             1,339$              107% FY 14-15 100

62 FM-0052741 Kern
Delano/North 
Kern Court 15-D1 2

HVAC - Install two new 5 ton rooftop high efficiency gas electric package units: AC Units PKU #8 
and PKU #9 including new Seismic Vibration Isolation Roof Curbs. A 90 ton crane will be used to 
remove the unit from the roof and lift the new unit into place. Existing unit no longer provide 
sufficient cooling to Judge's Chambers and the Deliberation room. 40,550$             32,700$             24,154$             19,478$             (13,222)$          60% FY 14-15 80.64

63 FM-0052762 Orange
Central Justice 
Center Annex 30-A2 2

COUNTY MANAGED - Grounds and Parking Lot - Slurry seal 42,750sf of existing parking lot, 
restripe 87 parking stalls, paint 4 handicap stall logos, provide stenciling of numbers and vehicle 
designation at each stall, paint 130sf of cross-hatching, remove and replace with new 40 wheel 
stops, repaint 14 yellow bollards, and remove and replace 4 handicap parking signs. The 
condition of the lot is poor with parking designations difficult to distinguish. 2,083$                2,083$                2,449$                2,449$                366$                  118% FY 14-15 100

64 FM-0052837 Los Angeles
El Monte 
Courthouse 19-O1 1

Electrical - NTC-AQ 350 Kw Generator - Replace - NOV received from SCAMQD generator is too 
close to the school to run. 385,000$           223,762$           295,938$           171,999$           (51,763)$          77% FY 14-15 58.12

65 FM-0052838 Riverside Family Law Court 33-A1 2 HVAC - Replace the 1.5 Million BTU Boiler, which has failed the recent AQMD Source testing. 103,350$           103,350$           140,987$           140,987$           37,637$            136% FY 14-15 100

66 FM-0052841 Kern
Bakersfield 
Superior Court 15-A1 2

COUNTY MANAGED - Electrical - P2/PHASE 2 of P1 Electrical Work - Replace 50yr old 
cabling/conductors/breakers/disconnects. The existing electrical panel has been in service for 
fifty years and parts can no longer be replaced, this is a 12000 volt system. 485,210$           485,210$           515,802$           515,802$           30,592$            106% FY 14-15 100
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67 FM-0052956 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1

Plumbing - Set up containment, repair 2' castiron drain line that is cracked and leaking into the 
10th floor D.A.'s secure hallway (southeast corner), which is creating a slip hazard. 8,000$                6,641$                1,142$                948$                   (5,693)$             14% FY 14-15 83.01

68 FM-0052957 San Diego Hall of Justice 37-A2 2

COUNTY MANAGED - Grounds - A condition assessment has shown that the underground 
parking garage is in need of restriping. There are approximately 478 parking spaces to restripe. 
Current condition is unsafe due to parking stalls not clearly marked. 4,520$                4,520$                27,773$             27,773$             23,253$            614% FY 14-15 100

69 FM-0052986 Los Angeles
Compton 
Courthouse 19-AG1 2

Exterior Shell - Remove failing glaze, re-adjust window glass, and apply new wet seal to exterior 
of 442 windows. Glazing on the windows is failing. 58,905$             38,954$             59,427$             39,299$             345$                  101% FY 15-16 66.13

70 FM-0052992
Contra 
Costa Bray Courts 07-A3 2

Fire Protection - Install 80 ft 1-1/2 steel pipe; Install 7 new sprinkler heads with escutcheon; Re-
plaster 36 sq ft ceiling plaster; Install straps (8), fittings (20), Replace 3 pre-action gauges; Drain 
and recharge 3 floors 3 times; Perform fire watch; off hours work - Deficiencies found during 
annual Fire Inspections by the SFM. 57,155$             48,879$             41,885$             35,820$             (13,059)$          73% FY 14-15 85.52

71 FM-0053007
San 
Bernardino

Needles 
Courthouse-Dept. 
N-1 36-K2 2

COUNTY MANAGED - Exterior Shell- Reseal the concrete exterior of the building approx- 
15,400SF. Existing sealant and lower paint layers are cracking and exposing the block. Work is 
necessary to prevent water intrusion in the rainy season. Scope includes clean & pressure wash 
walls, seal & repair cracks 12,100$             12,100$             14,076$             14,076$             1,976$              116% FY 14-15 100

72 FM-0053010 Los Angeles
Beverly Hills 
Courthouse 19-AQ1 2

Exterior Shell- Fuel Storage Tank Vault replacement of access panels and defective monitoring 
equipment. Scope of work will include engineering and design to install a 10ft ladder inside the 
volt, construct access panels and secure fuel tank to the vault. The accessibility to the fuel tank 
is restrictive. A fork lift is needed to remove and reset the heavy solid concrete vault lid. 31,592$             25,122$             18,751$             14,911$             (10,211)$          59% FY 14-15 79.52

73 FM-0053041 Modoc
Barclay Justice 
Center 25-A1 2

Fire Protection - State Fire Marshal - Fire Safety Correction Notice: Replace the existing FACP 
with a Game well-FCI S3 panel, smoke detectors, pull boxes, and strobes in the Courtroom 
addition. Install new smoke detectors, pull boxes, strobes, and enunciator in the Administration 
area 35,000$             35,000$             32,536$             32,536$             (2,464)$             93% FY 14-15 100

74 FM-0053392
San 
Bernardino

Barstow 
Courthouse 36-J1 2

Electrical - Replace faulty 208V / 225amp breaker identified in recent IR survey, service and test 
the main GFI, service and test the main disconnect switch, and service, clean, and torque the 
main switchgear. This work is needed to resolve an intermittent issue in which the buildings 
main GFI trips and disrupts power to the entire building. 4,721$                3,679$                2,553$                1,990$                (1,690)$             54% FY 14-15 77.93

75 FM-0053413 Humboldt

Humboldt County 
Courthouse 
(Eureka) 12-A1 2

HVAC - modification -Install 16 new gauge galvanized filter frame for the mechanical room 
louver 9,013$                9,013$                4,210$                4,210$                (4,803)$             47% FY 15-16 100

76 FM-0053433 Monterey
Marina 
Courthouse 27-B1 2

Roof - Replace failed built up  roof  (8500 sq ft),  steep slope shingled roof (7500 sq ft), and 
rotted gutters (600 sq ft)  - due to deterioration and blisters, there is evidence of water intrusion 
into the building. 533,940$           533,940$           429,515$           429,515$           (104,425)$        80% FY 14-15 100

77 FM-0053434 Los Angeles
Pasadena 
Courthouse 19-J1 2 Design: Elevator - Conduct study on elevator number 5 and provide diagnostic report 2,500$                2,500$                -$                    -$                    (2,500)$             0% FY 14-15 100

78 FM-0053442 Santa Clara
Palo Alto 
Courthouse 43-D1 2

Roof - Replace 22,000 sq. ft of deteriorated roof, coping metal (1000 sq ft), Gravel stops (250 sq 
ft), Surface mount (45o sq ft), Twelve (12) roof drains, deteriorated over flow drains and remove 
twenty (20) existing 1" eye bolts. The roof is showing signs of cracking, ponding and roof leaks 
are evident in the building; the eye bolts are breaching the cant strip and will void the new roof 
warranty. 824,415$           544,444$           880,157$           581,256$           36,812$            107% FY 15-16 66.04
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79 FM-0053454 Los Angeles
Pomona 
Courthouse South 19-W1 2

HVAC - Chiller #1 replace compressor vane control shaft, seals, gaskets, and O-rings. Chiller #1 
leaks through deteriorated seals, gaskets, and O-rings. Chiller #1 is not operational due to the 
refrigerant leaks. 25,031$             22,813$             52,450$             47,803$             24,990$            210% FY 15-16 91.14

80 FM-0053461 Fresno
B.F. Sisk 
Courthouse 10-O1 2

Security - Install a new encoder to replace the failed encoder that connects the cameras 
monitoring the inmate elevators.  The new encoder requires an update to the ViconNet 
software to v. 6.7SP1, and updates from Windows XP (now unsupported and a security risk) to 
Windows 7 Pro on the existing Nucleus, three NVRs, and two security workstations.  Security 
camera firmware will be updated as needed in order for the cameras to work with v. 6.7SP1. The 
inmate elevators cannot be monitored via the security cameras, which is a security risk. 8,253$                8,253$                10,881$             10,881$             2,628$              132% FY 14-15 100

81 FM-0053464 Napa
Criminal Court 
Building 28-A1 1

Earthquake P1 Response - Restore courthouse operating systems to their original condition - 
work necessary due to earthquake - There are 3 water leaks throughout the building, and some 
electrical and lighting to be replaced. 3,500$                3,500$                274,915$           274,915$           271,415$          7855% FY 14-15 100

82 FM-0053465 Los Angeles
Pasadena 
Courthouse 19-J1 2

HVAC - Replacement of the (2) existing chillers at the Pasadena Court. Includes: new VFD drives, 
design/engineering, plan check, permits, inspections, new Refrigerant Monitoring System, 
exhaust fans, ACM abatement, and interim P1 chiller maintenance while engineering is being 
completed. 899,772$           620,843$           1,017,541$       702,103$           81,261$            113% FY 15-16 69

83 FM-0053472 Los Angeles
West Covina 
Courthouse 19-X1 2

County Managed - HVAC - Install four ductless air-conditioning systems in hallway to ensure the 
court with adequate cooling in a consistent warm part of the building throughout the year. 84,255$             84,255$             75,209$             75,209$             (9,046)$             89% FY 14-15 100

84 FM-0053481 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

Plumbing - Shut off and drain entire building, replace duel backflow preventers and isolation 
valves, restore water service to the building and restart booster pumps.  The dual domestic 
water backflow preventers did not pass annual inspection and the isolation valves are bypassing 
water when in the close position. (Violation Notices have been attached to SWO) 24,032$             17,827$             207,769$           154,123$           136,296$          865% FY 15-16 74.18

85 FM-0053522 Fresno
B.F. Sisk 
Courthouse 10-O1 3

Energy Efficiency - HVAC - Adjust building scheduling and optimum start program and install 30 
smart room sensors, replacing existing BMS room sensors; tune outside air economizers on all 
of the AHUs and add building pressure controls to AHU-6 along with transfer duct in Jury 
Assembly Room; reset BAS to increase the chilled water temperature setpoint; reprogram BAS 
to include condenser water set point reset routine; adjust cooling tower fan controls; adjust BAS 
to increase temperature deadbands 61,604$             61,604$             69,161$             69,161$             7,557$              112% FY 14-15 100

86 FM-0053546 Orange
North Justice 
Center 30-C1 2

Interior Finishes - Remove existing window film where necessary, clean interior glass surface, 
and install high performance window film to 433 panels  (approx. 13,000 sq. ft) of glass on 
south, east, and west facing exterior windows.   The window tinting throughout the building is 
faded, torn in places, has etched graffiti in places, and is in generally poor shape.  Installation of 
new window tint is an energy-cost saving project. The amount of graffiti is the driving factor for 
the project 52,563$             47,470$             39,285$             35,478$             (11,991)$          75% FY 14-15 90.31

87 FM-0053946 Los Angeles
Glendale 
Courthouse 19-H1 2

Roof - Perform roof rehabilitation to several areas of the roof, to areas that are in failing 
condition. The Following work will be done. Main Deck- Roof Membrane, Roof Blister & Roof 
Drains restored to a better state. Penthouse- Roof Blisters & Roof Penetration will be restored 
to a better state. Lower Deck- Pitch Pocket & Drains will be restored to a better state. Rear 
Lower Deck- Roof Membrane and Condensate Drain will be restored to a better state. Between 
PH & Lower- Insert PVC membrane Blanket. 19,010$             17,212$             12,931$             11,708$             (5,504)$             68% FY 14-15 90.54
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88 FM-0053948
San 
Francisco

Civic Center 
Courthouse 38-A1 2

HVAC - Replace clogged upper Hot/Chilled water coil (AHU4); correct out of balance Supply Fan 
(AHU 3) - Attempts to clear coil were unsuccessful; fan is unable to sustain 75% speed w/o 
cavitations. 57,707$             57,707$             47,385$             47,385$             (10,322)$          82% FY 15-16 100

89 FM-0054043 Solano Hall of Justice 48-A1 2
HVAC - Replace three (3) failing chilled water coils and three (3) failing heating hot water coils 
located in AHU S1. 107,865$           78,547$             100,314$           73,049$             (5,499)$             93% FY 14-15 72.82

90 FM-0054046 Alameda
Hayward Hall of 
Justice 01-D1 2

Exterior Shell- -Replace the failed outdoor steel staircase, guardrails, and hand rails, with an 
industrial aluminum staircase, guardrails, and hand rails, located outside of the basement 
mechanical room - Steel support structure is rusted through in locations and has developed 
cracks - The stairs have been closed to use as they are unsafe which limits engineers access to 
the basement boiler/mechanical room 52,822$             46,642$             71,248$             62,912$             16,270$            135% FY 14-15 88.3

91 FM-0054052 Kern
Bakersfield 
Juvenile Center 15-C1 3

Energy Efficiencies: HVAC - Update VAV Controls to include: 41 WPT-800-T2DP-DB wireless 
pneumatic thermostats, 1 GBC-810-com WPT green box controller, 1 WPT-800-HUSB Wireless 
USB hub, 5WPT-800-RWAL wall powered repeaters, 1 LP-FXBAC1P-0 Bacnet IP import driver, 
wireless thermostat hub repeaters, Bacnet IP integration, Custom programming optimal 
start/stop etc. - The operating schedule is excessive, controls are limited and antiquated. 48,500$             32,379$             59,285$             39,579$             7,200$              122% FY 14-15 66.76

92 FM-0054065 Napa
Napa Juvenile 
Court 28-C1 1

Earthquake Restoration - Interior Finishes - Patch, paint and seal cracked wall, ceiling and 
baseboard surfaces throughout building, Replace damaged fire sprinkler heads, carpet and 
ceiling tile. 50,000$             50,000$             8,749$                8,749$                (41,251)$          17% FY 14-15 100

93 FM-0054074 San Mateo
Northern Branch 
Courthouse 41-C1 1

HVAC - Replace Ten (10) failed hot water reheat coils, associated valves and piping at New Wing 
side - Active and temporarily remediated leaks at (7) coils; (3) additional coils clogged and 
inactive 88,703$             73,810$             112,542$           93,646$             19,836$            127% FY 14-15 83.21

94 FM-0054108 Kern
Bakersfield 
Juvenile Center 15-C1 3

Energy Efficiencies: HVAC - Reactivate and tune up Air Side Economizers for AHU's 1,2,3,4 - 
Outside sensors need recalibration, providing false readings locking system out at 68 degrees, 
dampers and economizers not operating properly as a result. Findings stem from PECI review. 
File completion date of 05/15/15 necessary to capture rebate incentive. 17,512$             11,691$             12,028$             8,030$                (3,661)$             69% FY 14-15 66.76

95 FM-0054110 Kern
Arvin/ Lamont 
Branch 15-H1 3

Energy Efficiencies: HVAC - Restore and reactivate Air Side Economizers - Dampers are staying in 
closed position, economizers are disabled (PKU 04,06,07,08,09,11,13,14,15,16). Findings stem 
from PECI review. Work must be complete by 05/15/15 to capture incentive rebates. 6,095$                3,712$                20,823$             12,683$             8,971$              342% FY 15-16 60.91

96 FM-0054137 Tulare
Visalia Superior 
Court 54-A1 2

Furniture and Equipment - Security - Reconfigure Judge's bench in Dept 11 to provide greater 
security for judge and the two court clerks. Extend bench by building new walls to fill in open 
areas to judge and clerk with new laminate countertop and additional power to accommodate 
both clerks, moving one clerk from floor desk. Remove steps at open area to judge's seat and 
replace with new deck. Install new floor covering at steps and behind bench, new bookcase, set 
of cubbies, and paper tray bet 24,500$             24,500$             18,858$             18,858$             (5,642)$             77% FY 14-15 100

97 FM-0054219
San 
Bernardino

Rancho 
Cucamonga 
Courthouse 36-F1 2

COUNTY MANAGED - Parking Lot- Demo approx. 225,000 SF, 3 inch depth of asphalt and 
resurface with approximately 225,000 SF 3 inch thick asphalt & re-stripe. Pour new concrete 
ADA parking approx. 600 SF and bring up to code. Demo & replace approximately 280 LF broken 
curbs. Remove & replace thirty (30) trees impacting asphalt & curbs; Slurry seal new asphalt. 
Currently parking is not up to ADA code in some areas and the asphalt in the parking lot has 
numerous cracks, pot holes, and uneven areas that pose a tripping hazard. 510,883$           510,883$           507,780$           507,780$           (3,103)$             99% FY 15-16 100

98 FM-0054228 Los Angeles
Burbank 
Courthouse 19-G1 1

Exterior Shell - Water Remediation, dry leak affected area. Rain Water leak exterior wall along 
entrance to sheriff's bus bay 12,875$             12,875$             545$                   545$                   (12,330)$          4% FY 14-15 100
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99 FM-0054233 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

Plumbing - Water intrusion due to cracked 6 x 8 x 8 wye/tee storm drain. Water remediation, set 
up containments, drying leak affected area. 9,750$                6,707$                21,134$             14,538$             7,831$              217% FY 14-15 68.79

100 FM-0054239 Alameda
Fremont Hall of 
Justice 01-H1 2

Plumbing - Replace four obsolete, worn-out, and failed pneumatic water control valves for the 
secure holding cell lavatories - One in the ladies first floor, Two in the mens second floor, and 
One in the men's third floor - Includes modification to lavatories to accept retrofit valve 
adapters with all work performed after hours on premium time 7,536$                7,536$                6,180$                6,180$                (1,356)$             82% FY 14-15 100

101 FM-0054243 Lassen Hall of Justice 18-C1 2

Interior Finishes - Repair and fill granite counter top hole in the women's administration 
restroom and men's 1st floor public restroom. Prep and seal bathroom counters to avoid further 
degradation and costly repair, or replacement efforts in the near future. The existing countertop 
filler is deteriorating when the counters get wet and needs to be corrected. 10,500$             10,500$             1,458$                1,458$                (9,042)$             14% FY 14-15 100

102 FM-0054273 Orange

Harbor Justice 
Center-Newport 
Beach Facility 30-E1 2

Fire Protection - Replace original 1973 Simplex fire alarm control panel. Boards in existing panel 
are obsolete. 31,329$             26,423$             26,739$             22,552$             (3,871)$             85% FY 14-15 84.34

103 FM-0054321 Los Angeles
Compton 
Courthouse 19-AG1 2

Fire Protection - Fire Standpipe/Sprinkler Repairs due to deficiencies found during Level V 
PM#2249362. Replace (50) chrome escutcheons missing thru-out building and (22) 
corroded/defective sprinkler heads. Replace (2) Post Indicator valves and (1) Water Gong. 
Replace a combine total of 34 missing ID Signs and Post Indicators. 57,268$             37,871$             53,259$             35,220$             (2,651)$             93% FY 14-15 66.13

104 FM-0054333 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Plumbing - Replace leaking gate valve and spool on the domestic water booster system pump. 
Currently the gate valve and spool is leaking and can go off-line causing the building to not have 
any water. 3,663$                3,463$                6,745$                6,377$                2,914$              184% FY 14-15 94.54

105 FM-0054335
Contra 
Costa Bray Courts 07-A3 2

Plumbing - Replace 22 bathroom sinks that are severely chipped and rusted; Risk Management 
recognizes this as a hazard. The uneven surfaces are hard to clean and can harbor infectious 
bacteria, fecal bacteria, and tetanus. The edges are cut hazards and could aid in infection 
spread. 14,534$             12,429$             8,208$                7,019$                (5,410)$             56% FY 14-15 85.52

106 FM-0054340 Orange
Central Justice 
Center 30-A1 2

Elevators - Install over speed rupture valves to all 9 hydraulic elevators. The elevators currently 
do not have these valves and run the risk of dropping with no safety mechanism and 
consequently will not pass the 5 year inspection. The new over speed rupture valve comply with 
ASME A17.1-2007 safety code. 33,623$             30,654$             33,197$             30,266$             (388)$                99% FY 14-15 91.17

107 FM-0054397 Santa Clara
Historic 
Courthouse 43-B2 2

Grounds and Parking Lot - No power to 12 exterior light posts - Replace 300 feet of failed #12 
wire. Lack of light is both a safety and security concern. 5,569$                5,569$                3,644$                3,644$                (1,925)$             65% FY 14-15 100

108 FM-0054402 Orange
North Justice 
Center 30-C1 2

HVAC - Burners, igniters, and flame sensor electrodes in the two RayPak boilers are defective 
and need to be replaced. The boilers are located in the mechanical room in the secured parking 
area. Existing defective burners, hot surface igniters and flame sensors to be removed and 14 
new burners, 1 new hot surface igniter and 1 new flames sensor to be installed in each RayPak 
Boiler. Work to include start up and testing. 2,832$                2,558$                2,555$                2,307$                (250)$                90% FY 14-15 90.31

109 FM-0054446 Los Angeles
West Covina 
Courthouse 19-X1 1

COUNTY MANAGED- HVAC - Replacement of controls such as valve actuators, sensors, and 
pumps associated to two heating boilers and two cooling towers. The proposed work will also 
include a new web based from end server that will only allow authorized service personnel to 
evaluate system performance and efficiency levels. 72,000$             59,767$             59,767$             49,613$             (10,155)$          83% FY 14-15 83.01

110 FM-0054463 Sacramento

Gordon Schaber 
Sacramento 
Superior Court 34-A1 2

Roof - Restore roof leaks at the 3rd, 4th, & 5th floor roofs - Remove roof ballast to expose the 
areas of the leaking roof, prep the roof areas where the singel ply roof has seperated and apply 
new roofing to these areas (Approximately 150 LF), Continued leaking will cause damage to 
building structure 8,562$                8,562$                5,547$                5,547$                (3,015)$             65% FY 14-15 100
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111 FM-0054469 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Electrical / Replace gaskets and valve cover gaskets to the emergency generator. The emergency 
generator is leaking oil which could cause the generator to fail during an emergency creating a 
safety situation. 7,776$                7,351$                5,099$                4,821$                (2,531)$             66% FY 14-15 94.54

112 FM-0054479 Los Angeles
Van Nuys 
Courthouse East 19-AX1 1

HVAC / Replace motor controls contactor and exhaust fan motor that have failed. Currently the 
exhaust fan is not functioning which has stopped production in the kitchen. 4,956$                4,448$                1,092$                980$                   (3,468)$             22% FY 14-15 89.74

113 FM-0054486 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC / Rebuild the condenser water pump #2. The pump is currently leaking water and if it fails, 
it will affect the chiller to the building. 6,723$                6,356$                19,054$             18,014$             11,658$            283% FY 14-15 94.54

114 FM-0054490 Los Angeles
Alhambra 
Courthouse 19-I1 2

Fire Protection - Replace 4" Pre-Action Fire Valve assembly (UL listed). Connect to 120 volt 
power supply for Fire valve assembly and connect Pre-Action valve to fire panel. Replace pre-
action system with one that is UL listed and approved to fire department safety standards. 86,170$             74,106$             63,002$             54,182$             (19,924)$          73% FY 15-16 86

115 FM-0054498 Lake South Civic Center 17-B1 2
Exterior Shell - Replace window with Door - Install door into window opening to provide an 
emergency egress for clerks 9,520$                9,520$                6,359$                6,359$                (3,161)$             67% FY 15-16 100

116 FM-0054507 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

HVAC - Replace six failed corroded and severely leaking cooling coil condensate drain pans in air 
handlers one and two located in the rooftop mechanical penthouses - All work will be 
performed over two weekends on premium time as the AHUs will be off line during the 
approximately four day process 123,669$           103,635$           115,012$           96,380$             (7,255)$             93% FY 14-15 83.8

117 FM-0054515 Los Angeles
Compton 
Courthouse 19-AG1 1

Electrical - (2) electrical circuits have a direct short affecting approximately ten exterior 400Watt 
Metal Halide light fixtures. Tall ceilings will require Ariel Lift. Removed and replaced three out of 
ten shorted out ballasts. Replaced time clocks and ballasts. When the ballast shorted out it also 
shorted out the time clocks that were controlling the lights. 7,503$                4,962$                4,888$                3,232$                (1,729)$             65% FY 14-15 66.13

118 FM-0054538 Los Angeles
Airport 
Courthouse 19-AU1 2

Security -Replace (1) defective existing roof top PTZ camera with a IP PTZ camera and tie it into 
the NVR CCTV system MCM. Exterior color camera has fuzzy unclear feed on monitor; plaza 
control camera is not showing color on the monitor. Images cannot be seen clearly. 3,808$                2,939$                1,520$                1,173$                (1,766)$             40% FY 15-16 77.17

119 FM-0054564 Plumas
Chester Civic 
Complex 32-C1 1

COUNTY MANAGED - Roof - High winds have blown off a signification portion of the room. Roof 
will need to be replaced. 17,200$             17,200$             -$                    -$                    (17,200)$          0% FY 14-15 100

120 FM-0054567 Fresno
B.F. Sisk 
Courthouse 10-O1 2

Elevators - Remove damaged drive sheave from Elevator #1 and replace with a new drive 
sheave. Replace suspension ropes in Elevator #1 in conjunction with drive sheave replacement - 
Work is needed to comply with Preliminary Order and Order to Correct received. 25,000$             25,000$             18,131$             18,131$             (6,869)$             73% FY 14-15 100

121 FM-0054569 Los Angeles
Airport 
Courthouse 19-AU1 2

Electrical - Failed Egress Lighting - Remove and replace the failed battery packs on thirty six (36) 
lighting fixtures at stairway 4 and 5. This is a fire/life safety issue. 4,156$                3,207$                -$                    -$                    (3,207)$             0% FY 14-15 77.17

122 FM-0054590 Butte
Butte County 
Courthouse 04-A1 1

Roof - Roof Leaks - Cut back damaged roof areas and patch in the roof where the leaks are 
causing water intrusion in courtroom 3, Judges Chambers, main public corridor, and public 
transaction area. 4,072$                4,072$                4,071$                4,071$                (1)$                     100% FY 14-15 100

123 FM-0054591 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

HVAC - Water remediation, set up containment, dry leak affected areas, replace pressure 
release piping. Water is leaking into the sheriff's locker room, coming from steamer pressure 
release piping. 9,550$                6,569$                14,036$             9,655$                3,086$              147% FY 14-15 68.79

124 FM-0054592 Los Angeles
Santa Monica 
Courthouse 19-AP1 2

Vandalism - Apply wood filler, then sand and stain wooden dividers & doors as well as replace 
glass and add anti-graffiti film to phone booth windows. There is currently heavy vandalism 
carved into the wood and glass of phone booths in public hallways on multiple floors. 8,764$                6,879$                12,165$             9,548$                2,669$              139% FY 14-15 78.49
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125 FM-0054597 Los Angeles
Pomona 
Courthouse South 19-W1 1

Electrical - Restore operation to the magnetic starter. The magnetic starter coil that serves the 
supply fan motor VFD of AHU #4 is not energizing causing the supply fan to be inoperable. 4,963$                4,523$                2,832$                2,581$                (1,942)$             57% FY 14-15 91.14

126 FM-0054603 San Diego
East County 
Regional Center 37-I1 2

Interior Finishes - Leak Remediation - Replace damaged drywall and tile behind toilets, replace 
bottom plates and tie new partial studs into existings studs. The metal framing has been 
compromised due to a minor undetectable leak over several years. The leak has settled in a 
metal framing track and has dripped down through an enclosed plumbing shaft. 3,652$                2,473$                4,980$                3,372$                899$                  136% FY 14-15 67.71

127 FM-0054617 Kern
Bakersfield 
Superior Court 15-A1 1

Elevators, Escalators, & Hoists - Rebuild Elevator #1 Generator - Elevator #1 Generator is failing 
and must be dismantled and rebuilt. 257,000$           160,985$           99,849$             62,545$             (98,439)$          39% FY 14-15 62.64

128 FM-0054628 Los Angeles
Bellflower 
Courthouse 19-AL1 2

Grounds & Parking Lot - Replace inoperable roll-up door & operator. Remove existing anodized 
aluminum grill & replace with new 19'4" x 6'6" R/H drive motor operated grill with new 
Powermaster 460V 1HP operator; install new electric safety edge & new commercial photo 
eyes. After performing PM# 2407306, existing roll-up door & operator are not functioning. 2,408$                2,408$                8,797$                8,797$                6,389$              365% FY 14-15 100

129 FM-0054635 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

Electrical - Install new conduit and controls for generator cooling system and replace (1) 225 
AMP Automatic Transfer Switch (ATS).  The gen set cooling system is not responding due to 
inoperable/fried ATS wires failing.  Currently, unable to perform required generator testing. 13,825$             9,510$                11,244$             7,735$                (1,775)$             81% FY 14-15 68.79

130 FM-0054637 San Diego

North County 
Regional Center - 
North 37-F2 2

HVAC - Replace failed, leaking chilled water coils on AHU-4,12. Work will include, but not limited 
to ACM testing and abatement if required, new valves, pressure gauges, crane to remove old 
and place new custom coil units on roof top with after hours execution. 57,302$             57,302$             56,768$             56,768$             (534)$                99% FY 15-16 100

131 FM-0054640 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Fire Protection - Replace (6) sets of Fire doors, add panic hardware, magnetic hold open, and 
smoke detectors with relay modules and tie into the fire alarm system to close upon activation. 
Fire Marshall Correction for the Fire Rated doors located on Level A, B, and C. 76,882$             72,684$             75,702$             71,569$             (1,116)$             98% FY 15-16 94.54

132 FM-0054641 Riverside
Larson Justice 
Center 33-C1 2

HVAC - Cooling Tower - Remove and replace the sand filtration system and the associated piping 
of the BAC cooling tower with a new centrifugal separator. Current system has failed and is not 
efficient and is costly to maintain. Each time the system is back flushed it removes the water 
treatment chemicals. The replacement system will save in maintenance costs, reduce health 
risks, maximize equipment life and minimize downtime through elimination of back flushing. 95,486$             77,162$             85,000$             68,689$             (8,474)$             89% FY 15-16 80.81

133 FM-0054644 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Grounds and Parking Lot - Replace waterproof membrane, sprinklers, and landscaping in planter 
on the exterior of the Courthouse near County Council Chambers. Due to years of deterioration 
the waterproofing membrane in the planter leaks through when there is excessive water 
present. This was the cause of a serious leak into the County Council Chambers in January 2014. 30,000$             20,997$             97,581$             68,297$             47,300$            325% FY 15-16 69.99

134 FM-0054650 San Diego Juvenile Court 37-E1 2

Electrical - Remove and replace damaged circuit wiring and re-feed (6) bollard light fixtures and 
install a photocell on the electrical panel to operate the bollard light fixtures. Install new ballasts 
and lamps in these (6) bollard light fixtures. Instal 5,195$                3,877$                3,398$                2,536$                (1,341)$             65% FY 14-15 74.62

135 FM-0054665 Orange

Betty Lou 
Lamoreaux Justice 
Center 30-B1 2

Electrical - Automatic Transfer Switch - Replace failed Automatic Transfer Switch - ATS02. While 
performing the Preventative Maintenance on ATS02, power transferred from Edison to the 
generator but would not transfer back to Edison. The issue is with the control cards and the 
cards are no longer available. 10,144$             8,110$                6,220$                4,973$                (3,137)$             61% FY 14-15 79.95
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136 FM-0054685 Los Angeles
Stanley Mosk 
Courthouse 19-K1 2

Vandalism - Scrape, sand, and paint walls in approx. (20) restrooms to match existing. Multiple 
public restrooms on floors 2 through 9 currently have vandalism on the walls which could be a 
safety concern for the public. 22,470$             21,854$             17,181$             16,710$             (5,144)$             76% FY 15-16 97.26

137 FM-0054694 Orange
West Justice 
Center 30-D1 2

HVAC - Replace an old malfunctioning exhaust fan in the basement HVAC mechanical room. 
Current issues with the exhaust fan are critical including: " Failing bearings "Bent shaft " Out of 
balance causing excessive noise " Missing the proper motor belt adjusters " Damaged blower 
wheel " Parts not available due to old age 5,294$                4,801$                3,754$                3,404$                (1,396)$             71% FY 14-15 90.68

138 FM-0054703
Contra 
Costa

Wakefield Taylor 
Courthouse 07-A2 2

HVAC - Failed Refrigeration Leak Detection - Remove and replace one (1) refrigeration 
monitoring system controller, transmitter, transformer and 1hp premium efficiency motor. This 
work will also require 30 of new control wiring, two (2) new Carbon Monoxide sensors for the 
boilers and Programming, Startup and Commissioning of the new equipment. The existing 
system failed during annual testing and could not be calibrated. 23,586$             23,586$             14,402$             14,402$             (9,184)$             61% FY 14-15 100

139 FM-0054709 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

Electrical - Remove and replace a 20 ft. section of underground wire and replace a lighting 
contactor that burnt out causing the entire public parking lot to not have lights.  Replace (187) 
light bulbs to ensure the parking lot are well lit for the health and safety of the public and 
employees.  Safety hazard. 4,999$                3,571$                9,531$                6,809$                3,238$              191% FY 14-15 71.44

140 FM-0054710 Orange
North Justice 
Center 30-C1 2

HVAC - Replace failed motor cooling solenoid valve on circuit B of Carrier Chiller #1. Work to 
include Lock out/Tag out of circuit, Recovery of Freon from circuit, Install new solenoid and 
valve, Charge and evacuate circuit with Freon, Start up and test operation. 2,723$                2,459$                2,207$                1,993$                (466)$                81% FY 14-15 90.31

141 FM-0054716 Solano Hall of Justice 48-A1 2
Vandalism - Interior door - Replace damaged Courtroom door and automatic flush-bolt 
damaged by litigant crashing through door. Work to be performed after hours on premium time 6,467$                6,467$                5,916$                5,916$                (551)$                91% FY 14-15 100

142 FM-0054717 San Diego
County 
Courthouse 37-A1 1

HVAC - Replaced 4' section of galvanized steel 2.5" chilled water return line. The chilled water 
return line for AHU SBM-2 failed causing a leak. 6,322$                4,831$                45,334$             34,644$             29,813$            717% FY 14-15 76.42

143 FM-0054718
Contra 
Costa

George D. Carroll 
Courthouse 07-F1 2

Grounds and Parking lot - Replace 20' of re-enforced Sidewalk Curb and 1 Wheel Stop in the 
North Parking Lot that have been damaged.  The broken concrete and exposed rebar are a 
safety hazard. 5,245$                3,933$                -$                    -$                    (3,933)$             0% FY 14-15 74.99

144 FM-0054722 Del Norte
Del Norte County 
Superior Court 08-A1 2

Plumbing - Replace 2 failing sump pumps - Replace 2 pumps with new 1/2 hp sump pumps, 
including main disconnect and connection to E Power Circuit in basement file storage area 29,106$             17,833$             29,456$             18,048$             214$                  101% FY 15-16 61.27

145 FM-0054724
San 
Bernardino

San Bernardino 
Courthouse - 
Annex 36-A2 2

COUNTY MANAGED - HVAC- Replace (1) Cooling Tower and related systems with (1) new energy 
efficient Cooling Tower. Scope includes Isolation valves, piping, new concrete pier extensions, 
electrical controls, and all structural and mechanical equipment. The existing Cooling Tower is of 
age, has failed and is beyond repair. 168,033$           168,033$           163,687$           163,687$           (4,346)$             97% FY 15-16 100

146 FM-0054725 Butte
Butte County 
Courthouse 04-A1 2

Roof - The stucco embedded metal flashing system has failed on 2 south facing parapet walls 
permitting water intrusion into courtroom 3 above the Judge's bench, ceiling in the Judge's 
Chambers, and above the restricted hallway behind courtroom 3. The work: Installation of 38 
square yards of 60 mil single-ply roofing to cover and seal the affected parapet wall areas, install 
450 LF of painted galvanized steel cap at the top of each parapet wall. Replace 150 LF metal roof 
flashing over public hall 36,836$             36,836$             43,340$             43,340$             6,504$              118% FY 14-15 100

147 FM-0054726 Stanislaus Hall of Records 50-A2 2

HVAC - Replace failed 100-ton chiller and associated failed cooling tower. BAC Tower CTW01 in 
east penthouse is corroded beyond repair and must be replaced. Carrier rack-mounted chiller is 
beyond repair, cooling tube bundle is scaled and unable to effectively restore, system 
refrigerant leaks also contribute failure. 280,000$           217,896$           306,641$           238,628$           20,732$            110% FY 15-16 77.82
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148 FM-0054736 Orange
Central Justice 
Center 30-A1 2

HVAC - Replace hot water supply and return line to AHU-10 and 11. The project will include 
replacement line from butterfly valve to AHUs, check valves, unions, seismic flex, and balancing 
valve. Work is needed due to pipe breaking, causing a basement garage and mechanical room to 
flood. Currently there is no hot water being supplied to AHUs to balance cold air being supplied 
to the court areas. 18,528$             17,022$             15,054$             13,830$             (3,192)$             81% FY 14-15 91.87

149 FM-0054738 Santa Clara
Downtown 
Superior Court 43-B1 1

HVAC - Isolate and drain existing condenser water valves - Replace (2) failed condenser plates 
and (2) gaskets - Remove the existing condenser head Refill and test for operation.  80% of the 
condenser tubes were plugged with calcium/mineral build-up affecting the water flow, Chiller at 
40% capacity and not cooling the building affecting the Courtroom Operations. 20,942$             20,942$             8,183$                8,183$                (12,759)$          39% FY 14-15 100

150 FM-0054739
Contra 
Costa

Richard E. 
Arnason Justice 
Center 07-E3 2

Exterior Shell - Dig a 2 foot square trench 30 feet long to expose failed moisture barrier and 
expansion joints along the wall; Seal expansion joints and apply a moisture barrier to 18 inches 
below grade; Test roof drains located inside of the exterior wall to ensure there isn't any leakage 
inside the walls. - Water is pooling in the stairwell when it rains 7,665$                7,665$                -$                    -$                    (7,665)$             0% FY 14-15 100

151 FM-0054748 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Electrical - The lighting fixtures in underground parking structure A are out. Install 200ft of 3/4in 
EMT and 1000ft of #10 THHN stranded wire to reroute conductors. Trace and replace electrical 
circuits.  Additionally burnt out lights in parking structure will be retrofitted with LED Lamps that 
will double the life span and use 1/5 of the energy, creating a cost saving to the courthouse. 3,737$                3,533$                4,734$                4,476$                943$                  127% FY 14-15 94.54

152 FM-0054750 Napa
Criminal Court 
Building 28-A1 2

Security - Failing Courtroom Entrance Doors - Remove doors (6 pairs, 3'0" x 9'0" x 2 3/4") at 
Courtrooms to public halls; replace failing hinges; replace brush seals - Unable to secure doors 
due to failed hinges causing door sag 9,501$                9,501$                6,196$                6,196$                (3,305)$             65% FY 14-15 100

153 FM-0054757 Alameda
Hayward Hall of 
Justice 01-D1 2

HVAC - Building Automation System - Replace five failed controller backup batteries and re-
configure and calibrate five sensors for correct display values. 4,877$                4,306$                1,979$                1,747$                (2,559)$             41% FY 14-15 88.3

154 FM-0054762 Del Norte
Del Norte County 
Superior Court 08-A1 2

Grounds and Parking Lot - Generator Security Fence -Remove 72 lf of old decaying wood fence 
and replace with new 7 foot chain link fence, installing new post where needed, work will also 
include a new water spigot. 10,088$             6,181$                7,137$                4,373$                (1,808)$             71% FY 14-15 61.27

155 FM-0054766
Contra 
Costa

George D. Carroll 
Courthouse 07-F1 2

Vandalism - Replace (14) fixed wooden seats in the public hallway. - Seats are covered with 
profanity and other graffiti which has been etched into the wood. 5,409$                4,056$                4,491$                3,368$                (688)$                83% FY 14-15 74.99

156 FM-0054769 Los Angeles
East Los Angeles 
Courthouse 19-V1 2

HVAC - Install new isolation valves on chillers #1 and #2. Chillers currently do not have isolation 
valves for oil return filters which are necessary for the recovery and changing of refrigerant; 
Completion of multiple PM's require the installation of these isolation valves as well. 10,284$             7,993$                5,851$                4,547$                (3,445)$             57% FY 14-15 77.72

157 FM-0054771 Los Angeles
Santa Monica 
Courthouse 19-AP1 2

HVAC - Replace damaged and worn out chilled water and hot water piping insulation at the roof 
along with several sections of hot water piping in the air handler located on the roof. Pipes are 
exposed and sweating, affecting the performance and overall efficiency of the HVAC equipment 
at the roof. 6,640$                5,212$                3,895$                3,057$                (2,155)$             59% FY 14-15 78.49

158 FM-0054775 Los Angeles
Compton 
Courthouse 19-AG1 2

HVAC - Replace isolation base, springs, and utility supply fan unit #1. Supply fan unit currently 
has excessive vibration while running and is beyond repair. The supply fan feeds the sally port 
and needs to be replaced before it causes damage to surrounding area. 11,153$             7,375$                7,262$                4,802$                (2,573)$             65% FY 14-15 66.13

159 FM-0054780 Los Angeles
Santa Monica 
Courthouse 19-AP1 2

HVAC - Replace fan motor, fan belt, fan shaft and bearings. Cooling Tower #2 has a bad motor, 
deficencies found during PM SWO 2462088. Deficencies need to be corrected before it affects 
the bldg HVAC system. 42,018$             32,980$             39,076$             30,671$             (2,309)$             93% FY 14-15 78.49
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160 FM-0054783 Los Angeles
Airport 
Courthouse 19-AU1 2

Vandalism - Glass on elevators #1-4, glass panes on flrs 3 & 8 and men's public restrooms 
mirrors (all floors) have been vandalized by graffiti being etched into them. Need to remove 
etching to help prevent future vandalism/safety hazards. Resurface 33 mirrors with multistage 
polishing to remove graffiti. 72,260$             55,763$             31,655$             24,428$             (31,335)$          44% FY 15-16 77.17

161 FM-0054784 Los Angeles
Pomona 
Courthouse North 19-W2 1

HVAC - Recover remaining refrigerant, store on site, charge system with nitrogen to locate 
source of leak, & restore normal operation to the system. Currently the DX split system is not 
operating properly, it is not cooling due to low refrigerant caused by a leak which affects cooling 
for the building. 10,000$             10,000$             2,672$                2,672$                (7,328)$             27% FY 14-15 100

162 FM-0054786 San Diego
East County 
Regional Center 37-I1 1

Plumbing - Isolate 4th, 3rd, 2nd and 1st floor sprinkler lines. Drain 2nd floor sprinkler line. 
Remove and replace 2' of sprinkler pipe. Fire sprinkler pipe burst above the Administrative 
Office Conference Room causing water to leak through to the area below. 2,431$                2,431$                4,368$                4,368$                1,937$              180% FY 14-15 100

163 FM-0054791 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Exterior Shell - Fabricate & install wrought iron fence to prevent homeless/public from accessing 
the parking alcove.  This is a safety matter. Currently the homeless/public are sleep in the 
employee parking alcove creating a safety issue for employees. 14,925$             14,110$             11,752$             11,110$             (3,000)$             79% FY 14-15 94.54

164 FM-0054796 Los Angeles
Airport 
Courthouse 19-AU1 2

Electrical - Replace defective ballasts and lamps in (21) exterior bollards, not properly 
illuminating the area during night hours. Replace (20) defective wall mounted override timers, 
not allowing to turn on lights, which is a safety hazard. 4,867$                3,756$                3,566$                2,752$                (1,004)$             73% FY 14-15 77.17

165 FM-0054802 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

Fire Protection - Configure wiring from stairwell doors to fire control room, make final 
connections, install relays to control door locks. Currently the doors in stairwells 1, 2, 3, & 4 are 
not locking properly; these doors are supposed to remain locked at all times and only unlock 
during emergencies; these doors must be fixed to eliminate public access to the secured side of 
the building & to make sure they work properly during an emergency. 5,516$                4,439$                3,040$                2,447$                (1,993)$             55% FY 14-15 80.48

166 FM-0054804 Los Angeles
Burbank 
Courthouse 19-G1 2

HVAC - Replace Electrical Expansion Valve (EXV) and thermostat on circuit A to the compressor, 
air cool receptacle chiller supplies cooling to west end of building. Unit is down and not cooling. 10,370$             9,412$                3,709$                3,366$                (6,046)$             36% FY 14-15 90.76

167 FM-0054805 Sacramento
Juvenile 
Courthouse 34-C2 2

HVAC - PRIDE personnel will isolate the cooling towers, remove and replace existing fill material 
and drift eliminators and start-up cooling tower to insure proper operation - The drift 
eliminators for both cooling towers have filled with mineral deposits. As a result the cooling 
towers are struggling to maintain design load efficiency. 34,322$             34,322$             31,824$             31,824$             (2,498)$             93% FY 14-15 100

168 FM-0054806 San Joaquin
Lodi Branch- 
Dept. 2 39-D2 2

Security - Replace non-functioning stand-alone card-access system on vehicle and man-gate 
with keypad access system. 2,558$                2,558$                1,177$                1,177$                (1,381)$             46% FY 14-15 100

169 FM-0054810
Contra 
Costa

Richard E. 
Arnason Justice 
Center 07-E3 2

Fire Protection - Replace Qty(2) 4" Butterfly Valves and Qty (2) Tamper Switches; Work to be 
done off hours - these devised failed during the Annual Fire Panel PM 4,700$                4,700$                2,523$                2,523$                (2,177)$             54% FY 14-15 100

170 FM-0054811
Contra 
Costa

Walnut Creek 
Courthouse 07-C1 2

Interior Finish - Replace an 8 x 2 1/2 section of Formica countertop in the break room; Replace 
sink; Work to be done off hours - Counter is falling apart leaving rough edges all around; 
employees have complained about getting splinters; This is health and safety issue. 5,313$                5,313$                2,381$                2,381$                (2,932)$             45% FY 14-15 100

171 FM-0054817 Humboldt

Humboldt County 
Courthouse 
(Eureka) 12-A1 2

Interior Finishes - Install sound masking system in Court Admin Area to stop noise flow from 
disrupting court operations, including CEO office, PJ Chambers surrounding hallways and court 
manager office, Admin area next to courtroom, Approx 2266Sq ft. 26 emitters, 3 zone volume 
controls and Qt600 unit 13,062$             13,062$             7,544$                7,544$                (5,518)$             58% FY 15-16 100
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172 FM-0054823 Fresno
B.F. Sisk 
Courthouse 10-O1 2

Electrical - Replace all 160 batteries in UPS01 and UPS02.  Dispose of old batteries per EPA 
regulations.  Work can be performed during normal business hours utilizing maintenance 
bypass - Existing batteries are now 67 months old (date code September 2009) and beyond life 
expectancy, and many of the batteries are exhibiting signs of swelling.  One battery has 
completely failed.  Batteries need replacing to avoid string failure, battery leaking or exploding, 
fires, or equipment failure. 41,315$             41,315$             42,623$             42,623$             1,308$              103% FY 14-15 100

173 FM-0054830 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1

HVAC - Replace (2) pulleys from the motor shaft (1" x 12")  and blower shaft (1" x 12") .  Replace 
(2) 1  pillow block shaft(1" x 12")  bearings for AHU 1-11.  High temperature can cause elevator 
equipment to failure. P1 Condition 5,485$                5,485$                959$                   959$                   (4,526)$             17% FY 14-15 100

174 FM-0054836 Los Angeles
Inglewood 
Courthouse 19-F1 1

HVAC-Chiller#2 -Recover refrigerant, pressurized chiller. During the level VIII PM HVAC 
technician found Chiller #2 leaking refrigerant into the atmosphere. Repairs will be done under a 
P2. 4,320$                3,490$                1,660$                1,341$                (2,149)$             38% FY 14-15 80.78

175 FM-0054838 Los Angeles
Compton 
Courthouse 19-AG1 2

Vandalism / Sand down marble stall walls and wood entry doors to remove etched graffiti and 
apply sealer. Currently the stall marble walls have been vandalized by graffiti and etching. Also 
the entry wooden doors have etching and graffiti issues. This is safety concern since it could 
cause gang affiliated violence. 3,479$                2,301$                3,096$                2,047$                (253)$                89% FY 14-15 66.13

176 FM-0054840 Nevada
Nevada City 
Courthouse 29-A1 2

COUNTY MANAGED - Interior Finishes - Dividing wall between main entrance screening and exit 
is unstable (loose and wobbly) from patrons leaning across dividing wall. Remove existing 
75"x40" dividing wall and replace with 75" x 90" wall with plexi-glass above 40" to prevent lean 
over going forward. 3,600$                3,600$                3,624$                3,624$                24$                    101% FY 14-15 100

177 FM-0054844 Los Angeles
Bellflower 
Courthouse 19-AL1 2

HVAC - Replace 300' of 3/0 THHN Conductor from MCC in main electrical room to Chiller #2. The 
main electrical conductors on Chiller #2 are currently burnt out completely & must be replaced 
so the chiller can operate properly. 6,517$                5,079$                5,631$                4,389$                (691)$                86% FY 14-15 77.94

178 FM-0054846 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Plumbing - Clogged Waste Line - Hydro jet 4" inch main drain to clear obstruction. This will allow 
waste drain water to flow freely and prevent any waste water to back-up into public sinks and 
urinals. 4" main drain riser has a restriction and is causing waste water to back-up into public 
sinks and urinals. 4,357$                4,119$                2,009$                1,899$                (2,220)$             46% FY 14-15 94.54

179 FM-0054852 Los Angeles
Airport 
Courthouse 19-AU1 2

HVAC - Remove defective VFD, install new VFD, & integrate the new VFD into the existing 
system. The Variable Frequency Drive (VFD) that controls air handler #1 motor has failed and 
the system will not come online unless it is in bypass mode; the VFD needs to be replaced so the 
motor does not run at full capacity when it doesn't need to. 18,175$             14,026$             13,903$             10,729$             (3,297)$             76% FY 14-15 77.17

180 FM-0054857 Solano Hall of Justice 48-A1 2

Interior finishes - Cut an 18 x 36 notch in the top of the wall between the judge and the clerk in 
courtroom 103; The wall is 5 thick including 1/2 inch of Kevlar; Finnish the edges of the opening 
with material from the cutout to assure a good match; Work to be done off-hours. Height of the 
bench wall between judge and clerk is too high and is causing difficulties and injuries to judge 
and clerk when passing/retrieving heavy case files. A work comp case has been filed. 7,536$                7,536$                4,360$                4,360$                (3,176)$             58% FY 14-15 100

181 FM-0054860 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Vandalism - Install new left door and rixson 27 offset arm. The existing hardware, pivots, and 
glass will be reused. The door was vandalized by a in-custody and must be replaced for the 
security of the courtroom. 4,325$                4,089$                4,026$                3,806$                (283)$                93% FY 14-15 94.54

182 FM-0054861 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Grounds & Parking Lot - Install (1) Omeron safety photo eye system & (1) 20'L Miller electric 
safety edge. There are currently no safety features on the roll up gate in the employee parking 
lot which is a safety hazard & could cause damage to persons & property. 2,545$                2,406$                396$                   374$                   (2,032)$             16% FY 14-15 94.54
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183 FM-0054863 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

HVAC - Replace failed and leaking non-standard sized re-heat hot water coil to include ductwork 
transitions and heating hot water piping work.  Work to be performed during off hours on 
premium time 9,625$                9,625$                5,530$                5,530$                (4,095)$             57% FY 14-15 100

184 FM-0054869 Solano Hall of Justice 48-A1 2

Interior finishes - Replace failed VCT flooring in Judges chambers restroom to protect exposed 
wood subfloor from deterioration and to eliminate an unsanitary condition and an offensive 
odor due to exposure to liquids. Work to be performed during off hours on premium time 7,490$                7,490$                4,652$                4,652$                (2,838)$             62% FY 14-15 100

185 FM-0054871
Contra 
Costa

Richard E. 
Arnason Justice 
Center 07-E3 2

Vandalism - Replace one master station, one slave station, and one power supply; Work to be 
done after hours. Interview phone is non functional after being vandalized. 2,196$                2,196$                1,584$                1,584$                (612)$                72% FY 14-15 100

186 FM-0054873 Los Angeles
Alhambra 
Courthouse 19-I1 2

HVAC - Install new refrigerant rated ball valves, remove oil line on bottom of oil separator, 
install new swaglock fitting & re-pipe oil line; remove, inspect, and re-attach linear float using 
new gaskets & O-rings; re-secure shading rings into armature with epoxy. Currently there is a 
leak on the bottom of the oil separator & oil is pooling up underneath the separator; also the 
epoxy which secures the shading rings into the stationary armature is cracked which could cause 
a no-start condition. 13,777$             11,848$             6,693$                5,756$                (6,092)$             49% FY 14-15 86

187 FM-0054876 San Joaquin
Manteca Branch 
Court 39-C1 2

Interior Finishes - Replace failed flooring in main lobby (chipped epoxy over bare concrete is 
creating trip hazards in public lobby) with 1,300ft of rubberized floor tile. 17,963$             17,963$             12,729$             12,729$             (5,234)$             71% FY 14-15 100

188 FM-0054878 Solano Hall of Justice 48-A1 2

Interior finishes - Atrium Doors - Replace worn-out and failing atrium door hardware on eight 
doors to include closers and pull handles and locks and pivot hinges and stops -Doors don't 
close causing a security issue. 41,011$             29,864$             39,466$             28,739$             (1,125)$             96% FY 15-16 72.82

189 FM-0054879 Los Angeles
Inglewood 
Courthouse 19-F1 2

Elevators, Escalators, & Hoists - Replace ropes on Elevator #3. Install 1,100 feet of new rope, 
replace five shackles. Existing Elevator ropes are worn and damaged. This is a safety issue and 
Inspector will take Elevator out of service if ropes are not replaced. 38,079$             28,392$             35,413$             26,404$             (1,988)$             93% FY 14-15 74.56

190 FM-0054880 Sacramento

Gordon Schaber 
Sacramento 
Superior Court 34-A1 3

Electrical - Remove a total of 5,092 T8 fluorescent lamps and replace them with LED lamps in: 
(550) single lamp fixtures; (4388) dual lamp fixtures; and (153) 3 lamp fixtures. Replaces 200 
aging instant start Ballast - Project will significantly reduce energy consumption and heat load 
throughout the facility. 180,000$           180,000$           175,770$           175,770$           (4,230)$             98% FY 14-15 100

191 FM-0054881 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Electrical - Install Power and Lights for (12) Lighting Fixtures with Wireguards. Lighting is needed 
in current vacant space where shelving is being installed to house family law files. Family law 
has relocated to Chatsworth court due to court's ongoing restructuring plan. Employees 
currently traveling from Chatsworth to San Fernando court to retrieve requested files. If lighting 
is not installed in a timely manner, it will adversely impact Court operations and will be a liability 
to the Court. 20,000$             20,000$             16,075$             16,075$             (3,925)$             80% FY 14-15 100

192 FM-0054882 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC - Heating Hot Water & Chilled Water Copper pipes between Main isolation & Control 
valves on flrs 3, 5 & 8 are Corroding, leaking & deteriorating. Existing isolation valves are non-
functional & the building must be drained prior to replacement. Remove/replace 300ft of 
copper piping, install (12) Isolation Valves, (6) Control Valves, (12) Balancing Valves, (12) 
Temperature Gauges & (12) Pressure Gauges. 183,490$           173,471$           121,126$           114,513$           (58,959)$          66% FY 15-16 94.54

193 FM-0054885 Los Angeles
San Fernando 
Courthouse 19-AC1 2

Fire Protection - Place system on test mode, replace all 12v system batteries, test multiple 
devices to determine cause of failure, & restore all failed system devices to return active fire 
monitoring to the building. The fire system is not currently functioning properly due to old 
batteries, outdated components, & failing devices; system needs to be restored so it can 
properly monitor the building for fire hazards. Deficiencies found on PM SWO# 2486061. 4,655$                3,883$                8,739$                7,289$                3,406$              188% FY 14-15 83.41
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194 FM-0054888 Orange
Central Justice 
Center 30-A1 2

HVAC - Replace duct work located in Sheriff Bus bay damaged by a bus. System supplies sheriff 
and in custody areas with air conditioning. The project will include control air to repair 8 foot 
length of duct and place reducing duct work to allow for buses into bus bay without 
compromising air flow. 5,498$                4,965$                5,102$                4,608$                (358)$                93% FY 14-15 90.31

195 FM-0054889 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

Vandalism - Install approx. 274 sq. ft. of 6 mil metal shield film over stainless steel in elevators 
to cover existing vandalism & prevent further damage. Public elevators 1-4 have deep scratches 
& scuffs on the stainless steel walls and doors which is a safety concern for the public. 4,799$                4,307$                4,860$                4,361$                55$                    101% FY 14-15 89.74

196 FM-0054893
Contra 
Costa

George D. Carroll 
Courthouse 07-F1 2

HVAC Install qty (2) Base Mounted Pumps with 2 HP, Premium Efficient, 208-230/460/3/60 
Motors; Install qty (2)- 2" butterfly valves and new 2"x2" suction diffusers on inlet of each hot 
water pump; Install qty (2) - 1-1/2"x2" increaser and 2" triple duty valves on outlet of each hot 
water pump - Pump #2 has failed and the primary pump is running hot. If it fails, we will not be 
able to deliver hot water to the heating coils. 18,013$             18,013$             11,488$             11,488$             (6,525)$             64% FY 14-15 100

197 FM-0054899 Los Angeles
Airport 
Courthouse 19-AU1 2

Interior Finishes - Install (6) new door magnets & holders and (1) control relay; connect to 
existing circuit so doors release on alarm condition. The doors are currently being held open 
manually and are not integrated with the fire system which is a code dompliance issue 11,722$             9,046$                8,963$                6,917$                (2,129)$             76% FY 14-15 77.17

198 FM-0054900 Los Angeles
Beverly Hills 
Courthouse 19-AQ1 2

HVAC - Test for ACM, remove & dispose of 12 linear feet of TSI pipe insulation; Rebuild seals & 
bearings of Aurora pump, install & reconnect; install new insulation up to 2 feet above isolation 
valve. Chilled water pump #1 currently has a seal that is leaking which could affect proper 
operation of HVAC system. 14,531$             11,555$             10,320$             8,206$                (3,349)$             71% FY 14-15 79.52

199 FM-0054901 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Vandalism - Grind and polish elevator panels & doors, install (10) door alarms to prevent public 
access to stairwells, and install (120) corner guards on walls to prevent further damage. There is 
currently graffiti scratched into stainless steel elevators, vandalism in the public stairwells, and 
damage from carts and strollers on the corners of multiple walls in the public hallways, all of 
which could cause safety concerns for the public. 13,200$             9,239$                8,880$                6,215$                (3,024)$             67% FY 14-15 69.99

200 FM-0054903
San 
Bernardino

Victorville 
Courthouse-Dept. 
N-1 36-L1 2

COUNTY MANAGED - HVAC- Replace (1) Air Handler Unit and related systems that has failed. 
Scope includes removal and install of units from the roof, modify mounting curb, electrical, new 
gas and condensate pipes and air balance. The existing unit is of age, parts are obsolete and are 
no longer available from the manufacturer. 149,703$           149,703$           126,846$           126,846$           (22,857)$          85% FY 15-16 100

201 FM-0054904 San Diego
East County 
Regional Center 37-I1 2

Plumbing - Replace existing domestic booster pump system with new Grundfos Domestic Water 
Booster Pump Package. Existing booster pump system has only two operational pumps with one 
pump currently inoperable due to failed controller. Existing pump system has experienced 
frequent failures and needs to be replaced as it is critical in providing domestic water to the 
upper floors. 98,201$             66,492$             94,184$             63,772$             (2,720)$             96% FY 15-16 67.71

202 FM-0054912 Orange
Central Justice 
Center 30-A1 2

Elevator - Replace hydraulic tank unit assembly on elevator #8 with one new dry pump unit to 
include new motor, tank, Maxton valve, silencer, oil level gauge, rubber mounting pads, 
hydraulic fluid, isolation coupling and low oil switch. The 35 year old hydraulic tank unit 
assembly is leaking from one of the seams due to expansion and contraction during normal 
operation. 49,954$             44,994$             46,685$             42,049$             (2,944)$             93% FY 14-15 90.07

203 FM-0054913 Mendocino
County 
Courthouse 23-A1 1

HVAC - Replace Vacuum return System - Replace failed vacuum return system, 2 make up water 
pumps, 2 vacuum pumps , 1 water tank and related parts including replacing insulations on 
system. 130,727$           88,398$             122,725$           82,987$             (5,411)$             94% FY 14-15 67.62
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204 FM-0054914 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

HVAC - Install (1) 5" diameter x 4" long sleeve onto the shaft of the air handler unit and install 
(1) new bearing. A malfunctioning bearing has cut a groove into the shaft of air handler unit #8-
4 which is causing excessive vibration; the air handler unit has been placed out of service so no 
further damage will be caused. 6,000$                4,127$                -$                    -$                    (4,127)$             0% FY 14-15 68.79

205 FM-0054915 Los Angeles
County Records 
Center 19-AV3 1

COUNTY MANAGED - Plumbing - 8inch fire sprinkler supply line ruptured causing flooding areas 
on the 2nd and 3rd floors. installation of new 8inch water line approximately 180 feet in length. 78,000$             72,540$             78,000$             72,540$             -$                   100% FY 14-15 93

206 FM-0054916 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

Plumbing - The floor drain in the 10th floor mechanical room is clogged causing a flood which 
leaked into the 9th floor court reporters office Rm. 9-101; Set up containment & drying 
equipment, perform environmental testing, snake floor drain to remove clog, dry leak affected 
areas, replace approx. (5) ceiling tiles, perform final clean & clearance testing.  multiple ceiling 
tiles are damaged & have collapsed to the floor, walls & floor have high moisture levels. 20,000$             20,000$             5,781$                5,781$                (14,219)$          29% FY 14-15 100

207 FM-0054917 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

Plumbing - Floor drain in the 8th floor mechanical room is clogged causing a flood which leaked 
into the 7th floor court reporters office Rm. 7-101; Set up containment & drying equipment, 
perform environmental testing, snake floor drain to remove clog, dry leak affected areas, 
replace approx. (3) 12" x 48" ceiling tiles & (12) 12" x 12" ceiling tiles, perform final clean & 
clearance testing.   Multiple ceiling tiles are damaged & have collapsed to the floor, walls have 
high moisture levels. 20,000$             20,000$             8,291$                8,291$                (11,709)$          41% FY 14-15 100

208 FM-0054918 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Elevators - Replace defective (18) elevator controller cooling fans, (2) per unit.  Currently have 
broken or malfunctioning controller cooling fans; without cooling fans the controllers could 
overheat and cause elevator break down & possible entrapment. 4,952$                3,466$                2,541$                1,778$                (1,687)$             51% FY 14-15 69.99

209 FM-0054922 San Diego Juvenile Court 37-E1 2

HVAC - Remove and replace supply fan 15hp VSD; remove and replace return fan 3hp VSD. 
VSD's to include electronic bypass. Lubricate and verify operation of the economizer and 
exhaust dampers. Unit starts and stops, speed controls are non-operational and do not 
communicate with BAS. 12,169$             12,169$             8,876$                8,876$                (3,293)$             73% FY 14-15 100

210 FM-0054924 Orange
Central Justice 
Center 30-A1 2

HVAC - Replace failed shaft and VFD to the 2nd floor AHU-15 supply fan affecting courtrooms 
and chambers. Project will be completed after hours 7,526$                6,861$                6,679$                6,089$                (772)$                89% FY 14-15 91.17

211 FM-0054931
San 
Bernardino

Big Bear 
Courthouse 36-I1 2

COUNTY MANAGED - Exterior Shell- Reseal the concrete exterior of the building approx- 
10,900SF. Existing sealant and lower paint layers are cracking and exposing the block. Work is 
necessary to prevent water intrusion in the rainy season. Scope includes clean & pressure wash 
walls, seal & repair cracks. 8,504$                8,504$                8,503$                8,503$                (1)$                     100% FY 14-15 100

212 FM-0054933 Orange
Central Justice 
Center 30-A1 2

Plumbing - Replace 2 Variable Frequency Drives and one motor to the domestic pumps 
supplying water to the building. 21,607$             19,513$             18,082$             16,330$             (3,183)$             84% FY 15-16 90.31

213 FM-0054934 San Diego
County 
Courthouse 37-A1 2

Electrical - Environmental testing, set up containment 30'x30'x12', replace approximately 200 
out of 200 lights and replace approximately 12 ballasts. Courtroom lights are too dim and need 
replacement. Lamps in area contain ACM and required ACM containment set up and proper 
procedure to be followed. 10,629$             8,123$                7,469$                5,708$                (2,415)$             70% FY 14-15 76.42

214 FM-0054935 Los Angeles
Santa Monica 
Courthouse 19-AP1 2

Electrical - Remove non-compliant exit signs in North stairwell; Install total of (6) Lithonia 20in 
LED Emergency/Exit Combo units, 100ft conduit, 300ft wiring, 10 new junction boxes. The 
existing emergency exit signs in the North East stairwell are currently code non-compliant & do 
not illuminate. 7,174$                5,631$                1,182$                928$                   (4,703)$             16% FY 14-15 78.49

215 FM-0054936 Los Angeles
Alhambra 
Courthouse 19-I1 2

HVAC - Provide & install (1) new 2" Eclipse butterfly valve & (1) new linkage arm in place of 
existing FGR valve. Boiler #3 is unable to pass AQMD testing and tune up can not be performed 
due to a seized butterfly valve; boiler is not in compliance with SCAQMD standards. 5,223$                4,492$                2,670$                2,296$                (2,196)$             51% FY 14-15 86
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216 FM-0054938 San Mateo
Northern Branch 
Courthouse 41-C1 2

Exterior - Remove low and overhanging tree branches; Remove 7 dead trees - Several trees have 
broken and overhanging branches causing safety issues at the parking areas. 13,387$             10,694$             9,706$                7,753$                (2,940)$             73% FY 14-15 79.88

217 FM-0054941 Fresno
Fresno County 
Courthouse 10-A1 2

Interior Finishes - Demo existing split and cracked vinyl floor covering in the two employee staff 
restrooms on the 1st floor at the back of the Jury Assembly Room and install new vinyl flooring - 
Existing flooring conditions present health and safety hazard with water intrusion under the 
vinyl flooring, lifting it up, creating trip hazards, and causing more splits and cracks. Temporary 
repairs have not been effective. 4,849$                4,849$                2,259$                2,259$                (2,590)$             47% FY 14-15 100

218 FM-0054946 Del Norte
Del Norte County 
Superior Court 08-A1 2

Exterior - Replace Failing door & Frame at Generator Shed - Replace 1 set of doors and frame - 6' 
x7' double doors and frame rusting and damaged due to location next to ocean, replace and 
paint to match existing shed colors 7,525$                4,611$                4,741$                2,905$                (1,706)$             63% FY 15-16 61.27

219 FM-0054948 San Diego Juvenile Court 37-E1 2

Holding Cell - Tie into existing hot water above the Womens locker room. Run a 1/2 copper 
water line from the locker room to the holding cells and connect to the existing toilet/lavatory 
combo units in the holding cells to provide hot water. Install insulation on new water service. 
Work needed due to discrepancies found during the San Diego County IMQ Title 15 Health 
Inspections - FY2015. Holding cell are required to have hot water and the holding cells failed the 
requirement for hot water. 6,372$                6,372$                5,495$                5,495$                (877)$                86% FY 14-15 100

220 FM-0054950 Fresno
Fresno County 
Courthouse 10-A1 2

Fire Protection - Install approximately 3,531 lf of photoluminescent egress path markings, 1020 
ea. stair markers, 82 ea. aluminum stair nosings, and 39 ea. "Exit" path signs throughout North, 
South, and Center stairwells per Fresno Fire requirements. Install fire-resistant material where 
missing on ceiling structural members in the Chiller Room on the B-2 level per Fresno Fire 
requirements - To correct deficiencies noted on the 2014 Fresno Fire Inspection Report. 51,377$             49,070$             47,971$             45,817$             (3,253)$             93% FY 15-16 95.51

221 FM-0054952 Tulare
Visalia Superior 
Court 54-A1 2

Interior Finishes - Remove all 336 audience chairs in Departments 3, 4, 5, and 6 and 2,400 sf of 
non-ACM vinyl tile flooring and replace with new vinyl tile flooring and 48 new wooden 
benches, 12 in each courtroom.  Existing chair seating is failing and beyond repair, has broken 
upon use and presents a safety risk to the public. 225,000$           225,000$           179,264$           179,264$           (45,736)$          80% FY 15-16 100

222 FM-0054955 Los Angeles
Torrance 
Courthouse 19-C1 2

HVAC - Perform Overhaul on Chiller #2. During Level VIII PM 2462673 on Chiller #2 several 
refrigerant leaks were found. Refrigerant analysis came back with "High" levels of oil in the 
refrigerant. Vibration analysis concluded that the chiller motor bearings are in a state of 
deterioration and a complete unit overhaul is needed. 116,111$           98,857$             109,286$           93,046$             (5,811)$             94% FY 15-16 85.14

223 FM-0054956 Los Angeles
San Fernando 
Courthouse 19-AC1 2

Elevators, Escalators, & Hoists - Elevator Generator Refurbishment on four elevators: Judge's 1, 
Judge's 2, Passenger 1 and Jail 2. Replace generator bearings on the AC and DC end of each unit. 
Elevator cabs not leveling properly on the floor causing tripping hazard, generator bearings 
need to be replaced. 49,910$             41,630$             42,711$             35,625$             (6,005)$             86% FY 15-16 83.41

224 FM-0054958 Los Angeles
Pomona 
Courthouse North 19-W2 1

HVAC - Replace all the faulty components on DX System - Compressor #1, AHU01, Compressor 
#2, AHU02 and the Condenser Fan Units. Recharge the DX System with 148 lbs recovered 
refrigerant and an additional 400 lbs of new R-22 refrigerant. DX System was not cooling and 
reported non-operational, several leaks were found. P1 SWO 1383325 was opened to recover 
refrigerant and charged system with 125lbs of nitrogen. 39,402$             37,924$             51,741$             49,801$             11,876$            131% FY 14-15 96.25

225 FM-0054963 Napa
Criminal Court 
Building 28-A1 2

Plumbing - Holding Cells - Remove (9) combo sink/toilets unit; replace supply lines and seals - 
supply line clogs due to electrolysis corrosion. 4,991$                4,991$                276$                   276$                   (4,715)$             6% FY 14-15 100

226 FM-0054964 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

Interior Finishes- Replace failed surface continuous hinge (2ea), Cover plate (6ea) existing 
hinges cannot be located - (1) door closure 3,889$                3,889$                1,173$                1,173$                (2,716)$             30% FY 14-15 100
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227 FM-0054965 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1

Exterior Shell - Replace motor operator to Sally Port to Main Lock Up. Motor has shorted/failed 
and is not operative. No direct impact to Court because there is an entrance and exit sally port 
gate, buses are using one side to enter/exit. 10,153$             8,171$                2,151$                1,731$                (6,440)$             21% FY 14-15 80.48

228 FM-0054966 Los Angeles
Pasadena 
Courthouse 19-J1 1

Exterior - Replace one 4ft x 4ft window pane on the 1st floor North side of building. Removed 
vandalized window pane, clean up / removal of glass shards, and boarded up window. One 
window was vandalized on the 1st floor North side of the building. The window pane was kicked 
into the building and shattered. 10,000$             6,935$                4,249$                2,947$                (3,988)$             42% FY 14-15 69.35

229 FM-0054967 Fresno Clovis Court 10-G1 2

Pest Control - Tarp the building and fumigate for drywood termites per state regulations. 
Prepare site for fumigation and disconnect/reconnect utilities as required - A termite inspection 
was conducted and the resulting Wood Destroying Pests and Organisms Report showed visible 
problems of drywood termites with fumigation as a Section 1 recommended item. 7,645$                7,645$                3,531$                3,531$                (4,114)$             46% FY 14-15 100

230 FM-0054971 Los Angeles
Pomona 
Courthouse South 19-W1 2

Elevators, Escalators, & Hoists - Replace SCR-PRI board and door operator linkage bearings. The 
SCR-PRI board has stopped working and the elevator will not run without a working SCR-PRI 
board. Also the bearings are worn out due to age and need to be replaced for smooth operation 
and to prevent breakdowns. 3,801$                3,464$                1,513$                1,379$                (2,085)$             40% FY 14-15 91.14

231 FM-0054972 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

Fire Protection- Fire Life Safety - Continuous Ground Fault on Fire Panel - Replace 1 each failed 
Notifier LEM module - Remove and replace existing with new (1 ea) Notifier LEM-320 Loop 
Expander module - Clear existing troubles on the FACP - Perform test on module and fire panel 
for normal operation - Return fire panel to normal operation. 3,493$                3,493$                1,008$                1,008$                (2,485)$             29% FY 14-15 100

232 FM-0054973 San Diego Hall of Justice 37-A2 2

COUNTY MANAGED - Electrical - Install manual bypass switch to Court IT quadrant, Room 456. 
Currently, the entire wing of this building is configured in away that shuts lights off after 6:00PM 
and on weekends. Court IT and their sub-contractors are required to work after hours to support 
court operations and do require sufficient lighting other than the current utilization of desk, 
floor lamps and moderate emergency lighting in corridor that has presented safety concern. 3,105$                3,105$                -$                    -$                    (3,105)$             0% FY 14-15 100

233 FM-0054974 Los Angeles
Beverly Hills 
Courthouse 19-AQ1 2

HVAC - Replace (2) 6" lug style isolation butterfly valves with new using new bolt kits. The (2) 
condenser chilled water valves on chiller #2 are not working properly; the valves are not 
stopping the water flow which is necessary for system isolation during repairs or parts 
replacement. 4,871$                3,873$                907$                   721$                   (3,152)$             19% FY 14-15 79.52

234 FM-0054975 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

HVAC - Install (1) new 20hp motor, install (1) new J8 coupling, & install required shims to 
properly align new motor. The P-2B chilled water pump motor had bad bearings, a bad coupling, 
and is not operating properly & making loud noises; replacement of the motor and coupling 
now will prevent further damage and possible costly repairs in the future. 3,655$                2,611$                1,291$                922$                   (1,689)$             35% FY 14-15 71.44

235 FM-0054976 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

HVAC - Remove existing bearings, install new bearings, re-assemble motor to pump, & install 
required shims to properly align motor. The P-3B condenser water pump is currently making 
loud noises, vibrating, & not functioning properly; this pump is currently the only back up to the 
main pump & needs to be put back into service as soon as possible in case main pump fails. 3,641$                2,601$                735$                   525$                   (2,076)$             20% FY 14-15 71.44

236 FM-0054978 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

HVAC - Remove & replace (2) 6" butterfly isolation valves using new hardware & replace (1) 
defective pressure regulating valve. Chiller #2 can not currently be tested or analyzed due to the 
isolation valves not functioning properly; isolation valves stop water from getting to the chiller 
temporarily so tests, maintenance, modifications etc. can be performed. Reference PM SWO# 
2462665. 4,745$                4,287$                2,130$                1,924$                (2,362)$             45% FY 14-15 90.34
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237 FM-0054979 Napa
Historic 
Courthouse 28-B1 2

Electrical- Remove 1 electrical whip and modify to electrical outlet in the civil area. Modify 3 
electrical outlets in the law library and connect electrical whips for modular furniture. Install 1 
new electrical location in public space to accommodate modular furniture and connect electrical 
whip 2,356$                2,356$                1,354$                1,354$                (1,002)$             57% FY 14-15 100

238 FM-0054981 Santa Clara
Downtown 
Superior Court 43-B1 2

Electrical - Replace failed 1 each Connection of automatic transfer switch (43-B1 ATS01) to 
generator start signal - Court Impact, a loss of power to internal mains of 43-B1 will not initiate a 
start signal to the generator - Install hard wire connection from the ATS to the Gererator - Run 
new 300 feet of control cabling from B1 ATS to the B2 ATS and terminate - Program ATS and 
test. 6,577$                6,577$                -$                    -$                    (6,577)$             0% FY 14-15 100

239 FM-0054982 Los Angeles
Inglewood 
Courthouse 19-F1 2

HVAC - Remove end bell, replace (6) motor terminals, re-attach end bell & attach starter to new 
motor terminal connections. Chiller #2 is currently leaking refrigerant and is low on oil, if 
modifications are not performed chiller could shut down on low oil pressure which could 
possibly affect court operations. 14,670$             10,938$             10,816$             8,064$                (2,874)$             74% FY 14-15 74.56

240 FM-0054983 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

HVAC - Drain condenser water system, remove supply & return chiller condenser shut off valves, 
install new supply and return valves with new couplings, refill & test system. Chiller #2 currently 
has isolation valves for the condenser water system that do not close and need to be replaced 
so that the flow of water can be stopped and PM can be performed. 9,470$                6,628$                2,958$                2,070$                (4,558)$             31% FY 14-15 69.99

241 FM-0054984 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

HVAC - Drain condenser water system, remove supply & return chiller condenser shut off valves, 
install new supply and return valves with new couplings, refill & test system. Chiller #1 currently 
has isolation valves for the condenser water system that do not close and need to be replaced 
so that the flow of water can be stopped and PM can be performed. 9,470$                6,628$                2,958$                2,070$                (4,558)$             31% FY 14-15 69.99

242 FM-0054990
San 
Bernardino

Barstow 
Courthouse 36-J1 2

HVAC - Replace leaking discharge isolation valves and pressure relief valves on all 3 refrigerant 
circuits. Pressurize all 3 circuits with Nitrogen and perform leak check. Evacuate circuits to 
industry standards and charge circuits with refrigerant to design. This work is necessary as 
circuit 1 has lost a significant amount of its charge and has been locked-out leaving the chiller 
operating at 66% capacity. Deficiencies found during Level VIII PM SWO 2462621 10,706$             8,343$                9,456$                7,369$                (974)$                88% FY 14-15 77.93

243 FM-0054991 Los Angeles

Parking Structure 
Lot 59- Whittier 
Admin CTR 19-AO2 2

Vandalism - Paint over all graffiti on exterior walls and stairwells throughout parking structure. 
There is currently graffiti spray painted and written on multiple walls and stairways throughout 
the parking structure which can be seen by anyone in the area and may contain inappropriate 
words and images. 4,316$                3,730$                3,841$                3,320$                (411)$                89% FY 14-15 86.43

244 FM-0054992 Los Angeles
Inglewood 
Courthouse 19-F1 2

Elevator / Replace defective selector sheave in Elevator #5. The sheave provides information as 
to the location of the elevator within the hoist way. Work must be completed to ensure proper 
elevator performance. 9,814$                7,317$                6,868$                5,121$                (2,197)$             70% FY 14-15 74.56

245 FM-0054993 Solano
Solano Justice 
Building 48-B1 1

Earthquake damage response - HVAC - Provide eight (8) Teporary "Move and Cool" units to 
accommodate the courts needs while the County's Central Plant is put back on line. The County 
has agreed to reimburse the JCC 100% of the cost. The Costs have been entered into the 
County's FEMA claim. 25,045$             25,045$             19,584$             19,584$             (5,461)$             78% FY 14-15 100

246 FM-0054994 Los Angeles
Airport 
Courthouse 19-AU1 1

Exterior Shell - Restore operations to Employee Pass through Security Entrance Door in 
Employee Parking Structure. Door hardware/Push Bar/Locking Mechanism is not working and 
needs to be replaced. 4,874$                3,761$                -$                    -$                    (3,761)$             0% FY 14-15 77.17

247 FM-0054995 Los Angeles
El Monte 
Courthouse 19-O1 1

Exterior Shell - Replace damaged operator motor on automatic exit door. The automatic exit 
door in the buildings NW corner is not currently operating in automatic mode & must be 
manually operated; the door was forced open and now it will not lock properly which is a safety 
& security concern. 10,000$             5,812$                542$                   315$                   (5,497)$             5% FY 14-15 58.12
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248 FM-0054999 Solano Hall of Justice 48-A1 2

Plumbing - Remove and replace (13) CW Faucets, (9) HW Faucets,(16) Pneumatic Pushbutton 
Assemblies, (3) 1/2" Ball Valves, (3) 3/4" Ball Valves, (4) 1" Ball Valves, (3) 1 1/2" Ball Valves, (3) 
2" Ball Valves, (2) 1/2" Angle Stops; Re-route 16 Feet of 1" pipe; Work to be done off-hours. 
Integrated plumbing fixtures in the holding cells have failed or are leaking. Water supply has 
been turned off to four of the holding cells. Repair parts are obsolete. 71,598$             71,598$             62,878$             62,878$             (8,720)$             88% FY 15-16 100

249 FM-0055002 Los Angeles
Stanley Mosk 
Courthouse 19-K1 2

Escalator - Coil and Brake - Remove and replace the coil and break to one escalator, work 
requires special rigging and the removal of the motor and gear box to access the break and coil. 
Currently the escalator has been taken out of service and work must be completed to bring it 
back to working conditions. 11,660$             11,341$             9,025$                8,778$                (2,563)$             77% FY 15-16 97.26

250 FM-0055003 San Diego
East County 
Regional Center 37-I1 2

Plumbing - Water remediation, environmental testing, disinfect, carpet water extraction - 
approx. 150 sq.ft., carpet cleaning. Replace 4"drain pipe. Replace 5 wet ceiling tiles, build back 
and replace drywall in children's hallway, men's public restroom and utility closet that was 
removed to access leak. Install access panel in men's public restroom. Broken 4" drain line on 
1st flr next to law library caused flooding on ground flr Pre Trial Services, and 1st flr children's 
waiting room. 3,739$                2,514$                1,781$                1,198$                (1,317)$             48% FY 14-15 67.24

251 FM-0055006 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC / Replace 16 (8 each) air inlet louvers on cooling towers 1 & 2 to achieve maximum air 
flow and efficiency. Currently the air inlet louvers are past their life expectancy and in bad 
condition causing poor air flow into the cooling tower making it inefficient (Poor Heat Transfer). 4,989$                4,717$                2,848$                2,692$                (2,024)$             57% FY 14-15 94.54

252 FM-0055008 Los Angeles
Inglewood 
Courthouse 19-F1 2

Fire Protection - Install approx. (50) LED Retrofit Kits on exit signs so they will stay illuminated at 
all times. Approx. (50) exit signs throughout the facility currently contain step down 
transformers that burn out due to power surges & fluctuations leaving exit signs not illuminated 
properly; Fire Marshall deficiency report states all exit signs must be internally illuminated at all 
times. 3,847$                2,868$                1,551$                1,156$                (1,712)$             40% FY 14-15 74.56

253 FM-0055009 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Vandalism - Remove scratches from vandalized glass & install anti-graffiti film on (79) windows. 
Multiple glass windows and doors in the main entrance area are currently vandalized with 
scratches & are a safety hazard for the public. 8,605$                7,211$                7,659$                6,418$                (793)$                89% FY 14-15 83.8

254 FM-0055010 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Plumbing - Replace approx. 6LF of 6" carbon steel spool pipe with new 6" stainless steel spool 
pipe. The 6" domestic water pipe that runs between the backflow preventer & city water meter 
is damaged & leaking which could lead to flooding in the parking structure and would affect 
court operations. 5,145$                4,864$                2,868$                2,711$                (2,153)$             56% FY 14-15 94.54

255 FM-0055012 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

HVAC - Shut down power to sub panel, remove existing 480v breaker that pertains to P3-C 
condenser pump & replace per manufacturer specifications. The current electrical breaker for 
condenser pump #6 will not reset; the pump is currently locked out which means there is no 
back up if main pump fails. 5,297$                3,894$                2,729$                2,006$                (1,888)$             52% FY 14-15 73.51

256 FM-0055013 Placer
Bill Santucci 
Justice Center 31-H1 2

Access control system has failed due to lack of programming and monitoring - Re-program door 
locks to manage access control between public and judicial corridors, monitor access to IT and 
secure areas with available key fobs. Retrieve keys to prevent un-authorized access. Provide 
training and software to manage lock control and monitoring. 3,500$                3,500$                620$                   620$                   (2,880)$             18% FY 14-15 100

257 FM-0055015 San Diego Juvenile Court 37-E1 2
Plumbing - Replace two 2" Belimo valves and actuator. Due to wear and tear valves and actuator 
are no longer working properly, are beyond their life expectancy and require replacement. 3,706$                2,765$                1,167$                871$                   (1,895)$             31% FY 14-15 74.62
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258 FM-0055016 Los Angeles
Compton 
Courthouse 19-AG1 2

Plumbing - Remove existing submersible pump & install (1) new pump, (1) new 4" gate valve, 
and re-connect to existing piping with new fittings. Current submersible pump is failing and 
needs to be replaced in order to pump water out of the pit; if pump is not replaced an overflow 
and flood could occur causing a health and safety hazard. 10,705$             7,079$                7,548$                4,991$                (2,088)$             71% FY 14-15 66.13

259 FM-0055017 San Diego
South County 
Regional Center 37-H1 2

COUNTY MANAGED - Electrical - Replace failed electrical circuit components affecting Court & 
Law Library. 5,623$                5,623$                5,622$                5,622$                (1)$                     100% FY 14-15 100

260 FM-0055019 Merced
Main Merced 
Courthouse 24-A8 2

Electrical - Install new fuel pump and new fuel gauge - Fuel pump has started leaking diesel 
through drain port, fuel gauge has been repaired prior and is stuck again needs to be replaced 6,389$                6,389$                2,646$                2,646$                (3,743)$             41% FY 14-15 100

261 FM-0055020 Placer
Bill Santucci 
Justice Center 31-H1 1

HVAC - Install two new M-module Automated Logic Direct Digital Control (ALC-DDC) system and 
components for AHU #5. The Control module for AHU-5 has failed puting the AHU out of 
service. 9,971$                9,971$                4,725$                4,725$                (5,246)$             47% FY 14-15 100

262 FM-0055021 Los Angeles
Airport 
Courthouse 19-AU1 2

Plumbing - Re-program boilers to operate in master/slave configuration, replace pressure releif 
valves & thermometers, & return to proper operation. Domestic hot water boilers 1 & 2 are 
currently malfunctioning and not coming on line which leaves multiple areas in the building 
without hot water & could cause a safety hazard. 3,052$                2,355$                791$                   610$                   (1,745)$             26% FY 14-15 77.17

263 FM-0055022 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Plumbing / Replace one (1) 5hp pump motor and re-build one existing submersible pump. 
Currently the submersible pump is not functioning and the work must be completed to ensure 
proper coverage of the parking structure so it does not flood. 14,751$             13,946$             11,016$             10,415$             (3,531)$             75% FY 14-15 94.54

264 FM-0055027 San Diego
East County 
Regional Center 37-I1 2

Plumbing - Supplemental to P-1 SWO #3001167 (1386489) Perform clearance environmental 
testing, replace 4 inch failed drain pipe, replace 5 affected ceiling tiles, build back approximately 
32SF of drywall that was removed to access to the leak, and clean and disinfect approximately 
150SF of carpet that was affected by the leaking drain line. This work was necessary in order to 
promptly return the Pre-trial services and 1st floor children's waiting room areas to service. 9,940$                9,940$                8,847$                8,847$                (1,093)$             89% FY 14-15 100

265 FM-0055029
San 
Bernardino

Rancho 
Cucamonga 
Courthouse 36-F1 2

HVAC - Replace a 3" isolation valve on the discharge line of Chiller #2. This work is necessary due 
to deficiencies found during the Level VIII PM 2476373. Project will include after-hours work 
and temp. cooling to facilitate chilled shut down. 5,218$                3,968$                2,677$                2,036$                (1,932)$             51% FY 14-15 76.05

266 FM-0055030 Los Angeles
Airport 
Courthouse 19-AU1 2

Electrical - Replace approx. (75) emergency exit lights & ballasts. During annual emergency 
lighting test it was found that multiple lights were out and need to be replaced in order to bring 
the system to compliance. Reference PM SWO# 2315168. 11,345$             8,755$                1,002$                773$                   (7,982)$             9% FY 14-15 77.17

267 FM-0055037 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

Plumbing - Set up containment & drying equipment in 18th floor public lobby, perform 
environmental testing, dry leak affected areas (25sf), perform remediation, replace twenty (20) 
damaged ceiling tiles, restore 10LF of 3/4" domestic water pipe in ceiling of 18th floor.  A 
domestic water pipe in the ceiling of the 18th floor adjacent to room 115 is leaking into the 18th 
floor public lobby causing damage to ceiling tiles & high moisture levels in the lobby which 
could cause safety hazards for the public. 30,000$             20,637$             10,616$             7,303$                (13,334)$          35% FY 14-15 68.79

268 FM-0055038 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1

Plumbing - Remediation, environmental testing, dry leak affect area, restore 6" copper piping. 
Leak on 6"copper main domestic line in ceiling above sheriff's locker room; leak damaged 2ft x 
2ft hard lid ceiling. No impact to court operations. 30,056$             30,056$             901$                   901$                   (29,155)$          3% FY 14-15 100

269 FM-0055040 Los Angeles
Van Nuys 
Courthouse East 19-AX1 1

Vandalism - Replace (1) 4' x 10' broken window in the 2nd floor public hallway. There is 
currently a 4' x 10' window that is cracked & has a small hole in it, the window needs to be 
replaced to avoid multiple safety hazards. 10,000$             8,974$                4,885$                4,384$                (4,590)$             49% FY 14-15 89.74

270 FM-0055042 Alameda
Hayward Hall of 
Justice 01-D1 1

HVAC - main chiller has failed - impact to the court - provide temporary chillers to area while 
investigating cause of chiller failure 50,000$             44,150$             216,534$           191,200$           147,050$          433% FY 14-15 88.3
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271 FM-0055043 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Security - Install (3) new Glenn Johnson 904 overhead stops on 3 sets of double doors. The main 
entry doors are currently getting slammed open by the public which is damaging the bottom 
arms on the doors; this is causing the doors to not close properly which is a safety & security 
concern. 2,918$                2,759$                727$                   687$                   (2,071)$             25% FY 14-15 94.54

272 FM-0055044 San Mateo Central Branch 41-B1 2

Electrical - Replace existing exterior recessed light fixtures (6) at north and south eaves with 
surface mount LED light fixture - Existing lighting has been insufficient to deter vandalism 
resulting in over $6K damage in the last 6 months at this reduced usage facility. 6,090$                6,090$                3,112$                3,112$                (2,978)$             51% FY 14-15 100

273 FM-0055045
San 
Bernardino

Rancho 
Cucamonga 
Courthouse 36-F1 2

HVAC - Chiller #1 Failing Valve - Remove and replace a 3" isolation valve on the discharge line of 
Chiller #1. Project will include after hours work and temporary cooling to facilitate the chiller 
shut down. 5,466$                4,157$                2,609$                1,984$                (2,173)$             48% FY 14-15 76.05

274 FM-0055046 Los Angeles
Alhambra 
Courthouse 19-I1 2

Interior Finishes - Furnish & install (1) new stained door in Judges chambers. The Judges 
chambers in Department 4 is currently missing a door and the Judge has requested that a new 
door be installed which will prevent any future health & security concerns. 4,459$                3,835$                2,099$                1,805$                (2,030)$             47% FY 14-15 86

275 FM-0055048 Los Angeles
Alhambra 
Courthouse 19-I1 2

Plumbing - Install new 3hp submersible cutter pump with new cast iron flanged discharge 
elbow. The sewer ejection pump is currently leaking which indicates that the column shaft 
bearings are severely worn and the discharge pipe is severely corroded. 11,159$             9,597$                7,875$                6,773$                (2,824)$             71% FY 14-15 86

276 FM-0055049 Fresno Firebaugh Court 10-K1 2

Plumbing - Remove all piping from the sump well up to within 12 of the concrete walls above 
ground. Remove existing control panels and pumps. Install new piping, two new 4 7.5 hp, 475 
gpm sump pumps, and new alternating pump controls The original system is failing and not 
pumping the sewage properly. Rusted-out piping within the sump well and through the pumps 
is leaking and will lead to complete failure. The pumps and controls are obsolete and will need 
to be changed with the piping. 51,500$             29,880$             48,039$             27,872$             (2,008)$             93% FY 15-16 58.02

277 FM-0055051 Los Angeles
Norwalk 
Courthouse 19-AK1 2

HVAC - Environmental testing, set up containment, insulation abatement. For AHU #4, replace 
(1) Isolation valve 4" Gate valve for Chilled water. Replace primary & secondary drain pans and 
drain lines with fittings. Install custom Mfg. Chilled Water Coils & custom Mfg. Hot Water Coil. 
Replace 4" Y strainer, 7 gate valves, 3 balancing valves. Apply pipe insulation. Heating and 
cooling coils are leaking and deteriorated beyond their life expectancy, drain pans are 
rusted/corroded and all require replacement. 585,000$           497,426$           704,338$           598,899$           101,473$          120% FY 15-16 85.03

278 FM-0055054 Butte
Butte County 
Courthouse 04-A1 2

HVAC - Remove and replace air handler AC1 located on the '96 expansion roof. The air handler 
has reached the end of its life cycle. The frame and bottom of the unit are rusting through. 333,000$           333,000$           309,262$           309,262$           (23,738)$          93% FY 15-16 100

279 FM-0055056 Mono
Mammoth Lakes 
Courthouse 26-B2 2 DESIGN - Exterior Shell - Design to reconfigure snow melt pipework 5,000$                5,000$                2,778$                2,778$                (2,222)$             56% FY 14-15 100

280 FM-0055060 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

Plumbing - Flood Remediation, set up 10'x10'x12' containment - , dry area, clean up and 
disinfect, environmental testing. Replace 2" copper domestic water line, fittings and 2 ball 
valves. Install (4) 5'x5'x3/4" ceiling panels. Replace 11 failed Water closet kits and 7 Urinal kits. 
Disposal of 5CF ACM Debris. Domestic cold water line in ceiling failed and leaked onto carpet, 
causing moisture in ceiling and floor. After piping restored water supply was recharged, 18 flush 
valves stuck open requiring replacement. 30,000$             20,637$             27,763$             19,098$             (1,539)$             93% FY 14-15 68.79
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281 FM-0055061 Los Angeles
Airport 
Courthouse 19-AU1 2

Roof - Re-coat Existing Radius Roof Section - Remove loose roofing granules and coat the roof 
with four coats of Elastimeric Cool Roof product (7,600 Sq.ft). The roof membrane is in good 
condition, however the granules have blown away from high wind conditions. Cool roof coating 
should extend the life of the roof another ten years 47,943$             36,998$             44,563$             34,389$             (2,608)$             93% FY 15-16 77.17

282 FM-0055062
Contra 
Costa

Concord 
Courthouse 07-D1 1

Plumbing - Replace 130 square feet of leak damaged drywall due to waterline break.  Use a 
dehumidifier and plastic containment to dry out the wall.  Clean area. 10,000$             10,000$             5,535$                5,535$                (4,465)$             55% FY 14-15 100

283 FM-0055063 Sacramento

Carol Miller 
Justice Center 
Court Facility 34-D1 2

Plumbing - Remediation, environmental testing, dry leak affect area, restore 6" copper piping. 
Leak on 6"copper main domestic line in ceiling above sheriff's locker room; leak damaged 2ft x 
2ft hard lid ceiling. No impact to court operations. 2,671$                2,671$                400$                   400$                   (2,271)$             15% FY 14-15 100

284 FM-0055064 Los Angeles
Compton 
Courthouse 19-AG1 2

HVAC - Replace the chilled water condenser end bells, clean blocked tube entrance thoroughly, 
install end-bells & piping using new gaskets & seals; Move pump motor & replace coupling 
insert, install motor & align to pump, then return to operation. Currently one of chiller #2 
condenser water tubes is clogged & beyond repair, chilled water pump & condenser water 
pump couplings need to be replaced to prevent premature failure of pumps & motors. 4,654$                3,078$                1,162$                768$                   (2,309)$             25% FY 14-15 66.13

285 FM-0055065 Los Angeles
Compton 
Courthouse 19-AG1 2

Vandalism - Remove etched/scratched graffiti from multiple doors & partition walls, then re-
seal all areas where removal has been performed. The 1st, 4th, & 9th floor men's public 
restrooms have been vandalized by graffiti into doors & partition walls which is a safety hazard 
for the public. 4,492$                2,971$                3,998$                2,644$                (327)$                89% FY 14-15 66.13

286 FM-0055067 Riverside
Southwest Justice 
Center 33-M1 2

HVAC - AHU #3 - Remove and replace the chilled water valve of air handler #3. The valve is 
leaking chilled water on to the roof of the building and can no longer be repaired. The 
replacement work will need to be done on a Saturday on overtime, due to the chilled water 
having to be shut off to system #3; this unit supplies cooling to some of the courtrooms and 
judges chambers within the building. 10,157$             10,157$             8,761$                8,761$                (1,396)$             86% FY 14-15 100

287 FM-0055068 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Plumbing - Replace (1) existing valve with new Wilkins/Zurn 2.5" ZW-209 pressure reducing 
valve, & replace (1) wye strainer with new Wilkins/Zurn 4" FSC epoxy coated flanged wye 
strainer; including all necessary connections, gaskets, bolt kits & flanges. The current pressure 
reducer valve and wye strainer are old and rusted causing them to not work properly; water is 
leaking & if water continues to leak it could cause flooding & possibly stop water supply to the 
building. 6,196$                5,597$                3,645$                3,293$                (2,305)$             59% FY 14-15 90.34

288 FM-0055069 Orange
West Justice 
Center 30-D1 2

HVAC - Replace all filter driers, add loop guard agent on Chiller to prevent equipment failure and 
consequent loss of cooling to the building. The project will include after-hours execution, restart 
sequence test, removal of any build-up scale/debris, and chemical tube treatment to ensure 
proper operation of replaced components. 4,500$                4,081$                3,905$                3,541$                (540)$                87% FY 14-15 90.68

289 FM-0055070 Orange
West Justice 
Center 30-D1 2

HVAC - Replace all filter driers, add loop guard agent on Chiller to prevent equipment failure and 
consequent loss of cooling to the building. The project will include after-hours execution, restart 
sequence test, removal of any build-up scale/debris, and chemical tube treatment to ensure 
proper operation of replaced components. 4,174$                3,785$                3,655$                3,314$                (471)$                88% FY 14-15 90.68

290 FM-0055071 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

HVAC - Replace (30) burner gaskets, (1) spark igniter with required cable, (2) inducer draft 
motors, (1) exhaust blower so boiler will operate properly. RBI Boiler #4 is not currently 
providing hot water to the 4-stage HVAC system; the boiler has been out of service for some 
time and needs to be upgraded in order to operate again. Reference PM SWO# 2535481 4,463$                4,005$                2,044$                1,834$                (2,171)$             46% FY 14-15 89.74

291 FM-0055074 San Diego Hall of Justice 37-A2 2

HVAC - Replace pump motor and mechanical seal for the VFD back up motor. VFD back up 
motor and pump has failed and must be replaced. Unit is not being supplied with chilled water 
from booster pumps and is relying on secondary mechanical chilled water system. 5,257$                3,142$                2,810$                1,679$                (1,462)$             53% FY 14-15 59.76
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292 FM-0055078 San Diego
County 
Courthouse 37-A1 2

Elevators, Escalators, & Hoists - Minor renovations for Escalators 1-2 up, 2-1 down, 2-3 up and 3-
2 down. Replace damaged steps, failed hardware generating oil leaks and restore electrical 
component for motor junction boxes. Remove debris from bottom of escalator and clean pit 
area. Remove steps to clean interior of escalator and drive components. Replace inoperable 
light bulb in escalator pit.  Work required per DIR notice to comply and Prelim 2539033, 
2539034, 2539040 & 2539031 dated 2/24/15. 4,362$                3,377$                13,659$             10,575$             7,198$              313% FY 14-15 77.42

293 FM-0055079 San Diego
County 
Courthouse 37-A1 2

Holding Cell - Replace Air control valve assembly that controls the faucets in holding cell & 
replace poly tubing. The faucet in cell #2 is constantly running water and not working properly. 2,795$                2,795$                1,241$                1,241$                (1,554)$             44% FY 14-15 100

294 FM-0055080 San Diego
South County 
Regional Center 37-H1 2

Fire Protection - Replace five Fire Door Release Devices. Fire flies above five fire doors are 
broken or defective. This presents a safety issue during a fire, due to not functioning properly. 4,833$                4,833$                2,632$                2,632$                (2,201)$             54% FY 14-15 100

295 FM-0055084 Los Angeles
Santa Monica 
Courthouse 19-AP1 2

HVAC - Cooling Tower #1 Drive Train failing, replacement required. Replace fan shaft, bearings, 
driver sheave, driven sheave, bushings for fan, fan assembly, fan motor, fan belt and vibration 
switch. Fan assembly to be balanced after installation is completed. Deficiencies found during 
Level 8 PM. 40,896$             32,099$             39,077$             30,672$             (1,428)$             96% FY 14-15 78.49

296 FM-0055085 San Diego
East County 
Regional Center 37-I1 2

Electrical - 9th Flr: AH20 motor wires not spliced properly and will be corrected. Penthouse: 
Replace 2 Fuse Clamps/3 fuses. 8th Flr: Move circuit/replace breaker. 7th, 4th and 1st Flr, G 
Level, Outside Electrical Rm: Replace breakers. 5th Flr: Replace breakers #4, #8. Ground Flr: 
Replace rusted panel parts. G level: Remove wiring, re-strip connects. Chiller Room: Replace 
contactor. Modifications needed based on Infrared Report on Electrical Panels and devices 
located throughout Courthouse. 48,418$             48,418$             50,367$             50,367$             1,949$              104% FY 14-15 100

297 FM-0055087 Lake South Civic Center 17-B1 2

Plumbing - Clear clogged line - Line jet all of the main lines from cleanouts (2) approx 210 line ft. 
Jetting instead of digging up concrete and Asphalt to replace dip in sewer piping, Camera and 
record the main lines from the courthouse to the connection with the main sewer. Project will 
be done during regular business hours 6,316$                6,316$                3,665$                3,665$                (2,651)$             58% FY 14-15 100

298 FM-0055088 Mendocino
County 
Courthouse 23-A1 2

Electrical ( safety) - Replace damaged - non operational light system- current system has failed 
1) Provide and install 2 new LED light fixtures with slip fitter mounting at the top of the entry 
stairs to the court house building.2) The new fixtures will be mounted on Atlas wall brackets 
extending 18" from the wall for directional lighting.3) The junction box/gutter and roughly 50lf 
of conduit will be mounted on the surface of the tile and will be painted green/turquoise in 
color to match the exis 5,439$                3,678$                2,691$                1,820$                (1,858)$             49% FY 14-15 67.62

299 FM-0055089 Los Angeles
County Records 
Center 19-AV3 1 COUNTY MANAGED - Plumbing - Replace 5" coupling on a fire sprinkler line 4,500$                4,500$                1,018$                1,018$                (3,482)$             23% FY 14-15 100

300 FM-0055090 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Plumbing - Replace deteriorated section of 3"cast iron drain pipe. A section of a 3"cast iron 
drain pipe in the 3rd floor is deteriorated and leaking water on an area of dirt 20 ft. x 40 ft. The 
leak affected area is adjacent to the building's foundation and the pipe needs to be replaced. 15,000$             14,589$             -$                    -$                    (14,589)$          0% FY 14-15 97.26

301 FM-0055091 Los Angeles
Chatsworth 
Courthouse 19-AY1 1

HVAC - Damaged Chiller Tube - Identify the leaking chiller tube and install a machined brass 
plug. The cracked tube on evaporator for Chiller #2 needed to be plugged to prevent any 
mixture of refrigerant and water, and avoid any further damage. 10,001$             8,381$                2,165$                1,814$                (6,567)$             22% FY 14-15 83.8

302 FM-0055097 Fresno
Fresno County 
Courthouse 10-A1 2

Fire Protection - Install (2) sprinkler heads in 7th floor air handler room, (4) in 3rd floor old 
server room, and (12) above the electrical switch gear in the B-2 mechanical room. Install (2) 
smoke gaskets at the gap in the double door entrance at the B-2 garage level. Install (5) photo 
luminescent "EXIT" signs and (2) photo luminescent directional signs and remove and reinstall 
12" x 12" ceiling tile for installation of backing at five locations.  Correction items per 2014 
Fresno Fire Inspecti 19,840$             19,840$             19,595$             19,595$             (245)$                99% FY 14-15 100
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303 FM-0055098 Los Angeles
Burbank 
Courthouse 19-G1 2

Roof - Install (1) new 3' x 7' steel stiffened 16g fire rated door w/ continuous full surface hinge. 
The roof access door is currently decomposing and splintering due to weather & elements and 
has become a safety hazard to anyone who operates it. 2,783$                2,526$                568$                   516$                   (2,010)$             20% FY 14-15 90.76

304 FM-0055099 Orange
Civil Complex 
Center ("CXC") 30-A3 2

Fire Protection - To remove and replace all self-illuminating exit signs with LED style exit signs 
with back up power, also to replace all broken exit signs with LED style exit signs that no longer 
work due to age of the fixtures per Cal-fire correction notice 0130-11.  All documentation has 
been uploaded to include Cal-fire correction notice. 9,636$                9,636$                8,760$                8,760$                (876)$                91% FY 14-15 100

305 FM-0055100 Los Angeles
Stanley Mosk 
Courthouse 19-K1 2

Electrical - Remove two existing day tanks and install one Simplex 50 gallon day tank with 
pumps, piping, fittings and switches for #1/#2 emergency generators. Install 80' of 3/4"Welded 
Black Steel piping for supply lines and 80' of 1" Welded Black Steel return line. Existing units are 
deteriorated and beyond their life expectancy, could cause fuel spillage and prevent generators 
from providing emergency power during a power outage and require replacement. 51,338$             49,931$             51,052$             49,653$             (278)$                99% FY 15-16 97.26

306 FM-0055102 Orange

Harbor Justice 
Center-Newport 
Beach Facility 30-E1 2

HVAC - Remove and Replace Degraded Insulation on Chilled Water Pipes. Exposed chilled water 
pipes will sweat and drip during warm weather 9,967$                8,404$                7,238$                6,103$                (2,301)$             73% FY 14-15 84.32

307 FM-0055103 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

HVAC - Replace inlet vanes & orifice cylinder in order to restore suction diffuser on condenser 
water pump #6. The current suction diffuser has fallen apart and is not operating properly which 
could lead to future damage to the condenser water pump; installation of new suction diffuser 
will help prevent down time & costly repairs in the future. 2,545$                1,818$                323$                   231$                   (1,587)$             13% FY 14-15 71.44

308 FM-0055104 Lake South Civic Center 17-B1 2

Exterior Shell - Install one (1) Hamilton 145BD secured drop box with lock into exterior wood 
wall at the front of the building due to court closures and hours reductions. Reposition and 
anchor existing exterior bench. 4,249$                4,249$                3,042$                3,042$                (1,207)$             72% FY 14-15 100

309 FM-0055107 Los Angeles
Alhambra 
Courthouse 19-I1 2

Vandalism - Perform etch/scratch removal on interior of (3) windows & install approx. 458 sq. ft. 
of anti-graffiti film on interior of (68) windows. The windows on the third floor North elevation 
do not currently have any type of protection from vandalism; a few windows have been 
vandalized, all windows need protection from future vandalism. 4,245$                3,651$                2,586$                2,224$                (1,427)$             61% FY 14-15 86

310 FM-0055108 Kern
Bakersfield 
Superior Court 15-A1 2

HVAC - Replace inoperable motor on AHU22. Frame is no longer available for unit and needs to 
be replaced with similar model with adjustable mounting. 3,278$                2,053$                1,207$                756$                   (1,297)$             37% FY 14-15 62.64

311 FM-0055109 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

HVAC - Chiller #2 is failing due to refrigerant leaks - Replace (2) failed filter dryers including 
housing and gaskets, (1) isolation ball valve on hot gas bypass, (1) 2-1/1 90 degree copper elbow 
on discharge line. Pressurize, Evacuate system add refrigerant, start and test for proper 
operation. The court is impacted due to insufficient cooling capacity. 12,688$             12,688$             8,281$                8,281$                (4,407)$             65% FY 14-15 100

312 FM-0055110 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

HVAC - Restore and torque medium voltage starter air switches, medium voltage starter system, 
& medium voltage switch gear. The medium voltage system is not currently functioning 
properly and needs to be modified in order to operate & allow PM to be completed. Reference 
PM SWO# 2462662. 5,572$                4,484$                -$                    -$                    (4,484)$             0% FY 14-15 80.48

313 FM-0055112 San Diego
County 
Courthouse 37-A1 2

Electrical - Replace 200 lights and 12 ballasts with Florescent Lamps (GE F32T8/SPP41/ECO 200 
LAMPS ). Courtroom is too dim and lights need replacing, area contains ACM and proper 
procedures to be followed. 7,935$                7,935$                5,198$                5,198$                (2,737)$             66% FY 14-15 100

314 FM-0055114 Kern
Bakersfield 
Juvenile Center 15-C1 2

Fire Protection - Replace leaking couplings (33 total) for dry stand pipe. Couplings in East, West 
and Center stairwells are leaking and must be replaced. 8,427$                5,626$                5,631$                3,759$                (1,867)$             67% FY 14-15 66.76
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315 FM-0055116 Santa Clara
Downtown 
Superior Court 43-B1 2

Exterior Shell - Window sealant has failed - Water intrusion is occurring at floors 2 thru 5 at west 
facing windows - Accessibility requires high reach equipment - Remove approx. 120' (feet) of 
failed sealant around window - Clean and prime area to accept new sealant - Install 120' of new 
sealant around windows - Leaking windows will cause structural issues 5,454$                5,454$                2,353$                2,353$                (3,101)$             43% FY 14-15 100

316 FM-0055117 San Diego Hall of Justice 37-A2 2

Electrical - Replace failing electrical circuit components. Provide dedicated (4) 20-amp, 120-volt 
dedicated circuits and outlets at South wall and (3) 20-amp, 120-volt circuits at South 
office/bullpen area and kitchen. Existing circuits are frequently shorting out causing disruption; 
work is necessary to accommodate increase in court business 5,578$                5,578$                3,096$                3,096$                (2,482)$             56% FY 14-15 100

317 FM-0055119 Los Angeles
Beverly Hills 
Courthouse 19-AQ1 2

HVAC - ACM remediation, set up separation barrier at entrance to Air Handler Room. Remove 30 
linear ft of TSI piping insulation. Replace 30' of 2" deteriorated Black Steel piping with 30' of 2" 
copper type L piping, replace 40' of deteriorated 3" Black Steel piping with 40' of 3" copper type 
L piping, replace fittings, pneumatic control valve, actuator, and the remediated insulation with 
non-ACM materials. Piping and pneumatic valve are corroded, leaking on HW supply piping and 
need replacing. 23,653$             18,809$             23,863$             18,976$             167$                  101% FY 15-16 79.52

318 FM-0055121 Los Angeles
Alhambra 
Courthouse 19-I1 2

Vandalism - Install approx. 2,716 sq. ft. of anti-graffiti film on interior & exterior of approx. (118) 
windows. The windows on the first floor North elevation do not currently have any type of 
protection from vandalism; all windows need protection from future vandalism on both the 
inside and the outside. 18,676$             16,061$             13,892$             11,947$             (4,114)$             74% FY 14-15 86

319 FM-0055123 Los Angeles
Norwalk 
Courthouse 19-AK1 1

Exterior Shell - Replace a damaged operator motor of an automatic exit door. An automatic exit 
door in the buildings east side is not currently operating in automatic mode and must be 
manually operated. The door was forced open and now it will not lock properly which is a 
security issue. 10,000$             10,000$             1,038$                1,038$                (8,962)$             10% FY 14-15 100

320 FM-0055124 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

Plumbing - Set up containment & drying equipment, perform environmental testing, dry leak 
affected areas, replace approx. (4) 1' x 1' ceiling tiles, replace approx. 8' of 3" cast iron pipe and 
(1) 90 degree elbow in 3" drain line. A 3" cast iron drain line located in the ceiling between the 
5th & 6th floors is damaged causing water to leak down into 5th floor Rm 5-305; there is water 
damage to ceiling tiles & moisture on floors & walls. 30,125$             20,723$             16,025$             11,024$             (9,699)$             53% FY 14-15 68.79

321 FM-0055125 Orange

Harbor Justice 
Center-Newport 
Beach Facility 30-E1 2

HVAC - Air Handler Units - Remove and replace the rusted and leaking drain Pans on 3 Air 
Handler Units 4,955$                4,178$                3,798$                3,202$                (976)$                77% FY 14-15 84.32

322 FM-0055126 Napa
Criminal Court 
Building 28-A1 2

Exterior Shell - Restore window system to eliminate and prevent leakage - Leaking is allowing 
rainwater to infiltrate building - Prime building joint at windows, Remove old or deteriorated 
sealant, seal with polyurethane sealant, barricade lift utilization area while protecting floor with 
plywood. 6,749$                6,749$                3,447$                3,447$                (3,302)$             51% FY 14-15 100

323 FM-0055127 Los Angeles
Alhambra 
Courthouse 19-I1 2

Vandalism - Replace approx. (10) 1/4" bronze tempered glass windows & add anti-graffiti film to 
interior & exterior of new windows caused by graffiti etched & scratched into the glass as well 
as BB gun holes which can negatively affect the strength & integrity of the glass causing a safety 
hazard. 11,600$             9,976$                10,325$             8,880$                (1,097)$             89% FY 14-15 86

324 FM-0055128 Los Angeles
Compton 
Courthouse 19-AG1 2

Vandalism - Replace approx. 528 sq. ft. of anti-graffiti film on 44 windows and replace approx. 
(36) laser engraved ADA & Fire signs caused by graffiti being etched and scratched into them 
and need to be replaced to help prevent future vandalism and safety hazards. 5,304$                3,508$                4,836$                3,198$                (309)$                91% FY 14-15 66.13

325 FM-0055129 Napa
Criminal Court 
Building 28-A1 2

Elevators - Replace one (1) Oil Scavenger Pump with a new pump - Current pump is not 
operating correctly and is causing a low oil condition 3,625$                3,625$                911$                   911$                   (2,714)$             25% FY 14-15 100
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326 FM-0055130
Contra 
Costa

Richard E. 
Arnason Justice 
Center 07-E3 2

HVAC - Replace return fan #2 Motor - Motor has failed causing pressure issues in the building 
which keep the doors from closing. This creates a security issue. 4,142$                4,142$                477$                   477$                   (3,665)$             12% FY 14-15 100

327 FM-0055131 Los Angeles
Alhambra 
Courthouse 19-I1 2

Vandalism - Perform etch/scratch removal on exterior of (6) windows. Install anti-graffiti film on 
approx. 1,245 sq. ft. on (89) south windows, approx. 1,112 sq. ft., on (98) north 2nd floor 
windows, and approx. 1,412 sq. ft., on interior of (110) north 4th floor windows . The windows 
do not currently have any type of protection from vandalism; a few windows have been 
vandalized, all windows need protection from future vandalism. 5,977$                5,140$                14,712$             12,652$             7,512$              246% FY 14-15 86

328 FM-0055134 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

HVAC - Replace (26) burners, (30) gaskets, & (1) spark igniter with required cable so boiler will 
operate properly. RBI Boiler #3 is not currently providing hot water to the 4-stage HVAC system; 
the boiler has been out of service for some time and needs to be upgraded in order to operate 
again. Ref. PM SWO# 2535481 5,339$                4,791$                2,813$                2,524$                (2,267)$             53% FY 14-15 89.74

329 FM-0055139 Napa
Historic 
Courthouse 28-B1 2

Fire Protection - Remove and replace four (4) deficient sprinkler heads. Heads failed the Level IV 
PM due to having paint on them. Drain the sprinkler system in order to replace the deficient 
sprinklers. Stage man lift and perform work. Clean up. 3,144$                3,144$                464$                   464$                   (2,680)$             15% FY 14-15 100

330 FM-0055140 Santa Clara
Historic 
Courthouse 43-B2 2

HVAC - Replace failed (4) motor terminal gaskets, (4) seals rings  and (2) seal gaskets on solenoid 
valves to restore existing Trane Chiller to original capacity.  Eliminate refrigerant leaks on 
compressor suction, discharge, oil, and motor terminal gaskets. De-scale and brush condenser 
tubes and recharge chiller with existing refrigerant - Multiple leaks on Trane Chiller are causing 
chiller failure. 12,484$             12,484$             2,834$                2,834$                (9,650)$             23% FY 14-15 100

331 FM-0055141 Sonoma Hall of Justice 49-A1 2 HVAC - Remove failed CHW coils/condensate drain pan and Install new CHW coils and drain pan 12,322$             12,322$             8,903$                8,903$                (3,419)$             72% FY 14-15 100

332 FM-0055142 Los Angeles
Pomona 
Courthouse South 19-W1 2

HVAC - Install (1) new 30HP ABB VFD with bypass and reconnect wiring. The variable frequency 
drive (VFD) that regulates the supply fan is overheating and shutting down; the VFD regulates 
supply fan motor speeds so it does not run on high at all times which saves energy & extends 
equipment life. 7,528$                6,861$                5,312$                4,841$                (2,020)$             71% FY 14-15 91.14

333 FM-0055144 Los Angeles
Downey 
Courthouse 19-AM1 2

HVAC - Cooling Tower #1 Replace Fan Blade and Motor Assembly. Replace shaft, fan bushing, 
fan blade assembly, driver sheave and bushing, driven sheave and bushing, vibration switch and 
bad wiring, Power-band belt. Perform full balance on fan blade assembly after installation is 
completed. 27,029$             22,623$             26,675$             22,327$             (296)$                99% FY 15-16 83.7

334 FM-0055146 Los Angeles
El Monte 
Courthouse 19-O1 2

HVAC - Replace thirty-one (31) failing valves - Remove and replace (9) butterfly isolation valves, 
(2) check valves, (2) flange strainers on condenser valves and install new 2" insulation 100LF. 
Remove and replace (9) butterfly isolation valves (2) flange 126,770$           73,679$             131,349$           76,340$             2,661$              104% FY 15-16 58.12

335 FM-0055149 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

HVAC - Replace (1) damaged pneumatic valve & actuator on air handler #3. The chilled water 
supply pneumatic valve on air handler #3 currently has a leak and needs to be replaced so the 
air handler can operate properly. 3,315$                2,668$                1,044$                840$                   (1,828)$             31% FY 14-15 80.48

336 FM-0055151 Los Angeles
Pomona 
Courthouse South 19-W1 2

Elevators, Escalators, & Hoists - Replace worn out door hanger rollers on 3 floors, pick up rollers 
on 3 floors, siprator on 1 floor, & zone lock assembly. The elevator hall doors on floors 1, 3, & 4 
are currently out of adjustment & are operating with very old & worn out parts which is a safety 
hazard for all elevator passengers. 5,257$                4,791$                2,834$                2,583$                (2,208)$             54% FY 14-15 91.14

337 FM-0055155 Los Angeles
Alhambra 
Courthouse 19-I1 2

Vandalism - Remove and replace (37) 36" X 140" X 1/4" Bronze Tempered glass and window 
gaskets. Provide City permits to replace glass window and shut down street. Mobilize (1) 34' 
Engine powered Articulating Boom lift for 2 days. Provide traffic control for streets and 
pedestrians for 2 days. Mark area with traffic cones and caution tape for safety. Glass panes 
have graffiti etched/carved deep into the glass, altering the glass integrity and posing as a safety 
hazard. 110,300$           94,858$             116,773$           100,425$           5,567$              106% FY 15-16 86
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338 FM-0055157 Humboldt

Humboldt County 
Courthouse 
(Eureka) 12-A1 1

HVAC - Water leak into evidence room from county hot water loop- Stop water flow from Vent, 
remediate the water in the evidence room and surrounding restroom. Test for Mold, Lead and 
ACM. contain and remediate using correct protocols. dry out damaged evidence. 49,000$             16,346$             46,674$             15,570$             (776)$                95% FY 14-15 33.36

339 FM-0055158 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1

Plumbing - Set up containment & drying equipment, perform environmental testing, dry leak 
affected areas, replace damaged seal and 18" section of 4" drain line.  There is currently water 
leaking into the basement sump pump room from the main lock up on the first floor caused by a 
damaged seal in a 4" toilet drain line. 30,000$             24,144$             11,765$             9,468$                (14,676)$          39% FY 14-15 80.48

340 FM-0055159 Los Angeles
Van Nuys 
Courthouse East 19-AX1 1

HVAC - Remediation, set up containments, environmental testing, dry leak affected areas, 
remove water from carpet, restore failed evaporator pan and stop water leak. 7th Floor Air 
Handler Room, evaporator pan has failed and water leaked out and through wall into the Judges 
Chambers. 8ft x 15ft of carpet in chambers is wet. Water has leaked down to the 6th floor Air 
Handler room. 40,000$             40,000$             27,189$             27,189$             (12,811)$          68% FY 14-15 100

341 FM-0055161 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Water leak caused by a failed concealed sink/faucet valve & vacuum breaker in 5th 
flr lock-up cell. Replace defective vacuum breaker, replace 10sf ceiling tiles, Clean up 25sf area, 
install (2) 6x10 Wall Barrier, Install (1) dehumidifier, extracted 2 Gallons of water. Replacement 
of hand/sink unit to be conducted under P2 SWO# 1396480. 31,056$             31,056$             1,652$                1,652$                (29,404)$          5% FY 14-15 100

342 FM-0055162 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

Elevators, Escalators, & Hoists - Install (1) new motor contactor in Elevator control panel. 
Elevator #4 is currently out of service due to a faulty motor contactor which could cause the 
elevator to stop between floors or cause entrapments; a new m-contactor needs to be installed 
so the elevator can be put safely back into service. 4,225$                3,400$                1,891$                1,522$                (1,878)$             45% FY 14-15 80.48

343 FM-0055163 Fresno
Fresno County 
Courthouse 10-A1 2

Holding Cells - As the best and permanent solution to the current and re-occurring problem of 
broken interview room phone handsets, remove existing glass in the two holding cell interview 
rooms and install 1-50 x 44 and 1-60 x 44 3/4" OA clear laminated impact security glass with 
speak hole and satin anodized cover plate.  Cover all exposed wall phone boxes with stainless 
steel covers attached with security screws - Interview room phone handsets are currently 
broken.  The speak-through security glass replaces the broken phones as the communication 
device. 5,043$                5,043$                2,063$                2,063$                (2,980)$             41% FY 14-15 100

344 FM-0055164 Los Angeles
Airport 
Courthouse 19-AU1 2

HVAC - Chiller#1- Recover refrigerant charge. Remove oil and save. Disassemble oil filter 
assembly. Rebuild isolation block. Replace oil regulator and flange gaskets, refrigerant only O-
ring, rod spindle, plug pipe, screw spring plunger, purge liquid line isolation valve, and two 3/8 
copper elbows. Install new Trane Control Keypad Control Panel Assembly. Pressurize chiller. 
Perform 24 hr vacuum test. Reinstall refrigerant, oil. ADD add'l refrigerant if low. Deficiencies 
found during Level VIII PM 2462614. 24,407$             18,835$             27,780$             21,438$             2,603$              114% FY 15-16 77.17

345 FM-0055165 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Plumbing - Set up containment & drying equipment, perform environmental testing, dry leak 
affected areas, replace damaged 4" cast iron drain line & 1" copper water supply line, restore 
wall access holes.  There is currently water leaking from the 5th floor ceiling near room #501 & 
the women's restroom secured hallway which has affected approx. 12 sq. ft. of ceiling tiles and 
the floor; the leak is due to a cracked 4" black cast iron waste line & 1" copper domestic water 
supply line. 30,165$             29,338$             21,797$             21,200$             (8,139)$             72% FY 14-15 97.26

346 FM-0055166 Stanislaus
Turlock Superior 
Court 50-D1 2

Grounds and Parking Lot: Vandalism/Safety: Replace 5 broken parking lot fixtures to vandal 
proof to match other existing. Install 4 steel grates covering rock drainage to prevent rock from 
being removed and used as projectiles, replace 20 broken glass covers on soffit lighting to plexi-
glass to prevent breakage - Rocks in drainage pits used to break lamp fixtures and glass creating 
safety issues. 8,930$                8,930$                7,208$                7,208$                (1,722)$             81% FY 14-15 100
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347 FM-0055168 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Vandalism - Prep bathroom walls/partition doors to paint over writing on walls and etching on 
the partition doors / sinks which is causing a safety issue due to gang related issues. 4,967$                4,696$                4,590$                4,339$                (356)$                92% FY 14-15 94.54

348 FM-0055169
Contra 
Costa

Richard E. 
Arnason Justice 
Center 07-E3 2

Exterior Shell - Remove threshold/cover, remove left glass door and shave bottom, back fill 
closer cavity, and reinstall the threshold on right glass door, Install Rivet nuts to all hinge screws 
on frame side - Doors are dragging on threshold and need to be realigned. 3,369$                3,369$                -$                    -$                    (3,369)$             0% FY 14-15 100

349 FM-0055170 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Set up containment & drying equipment, perform environmental testing, dry leak 
affected areas including approx. 10 sq. ft. of ceiling tiles, 30 sq. ft. of desk & cubicle areas, & 10 
sq. ft. of carpet. There is a water leak coming from a janitorial closet on the 5th floor, leaking 
down a pipe chase to the 3rd floor causing moisture on ceiling, desk & cubicle area D13, & 
carpet in room 301. 35,000$             35,000$             8,433$                8,433$                (26,567)$          24% FY 14-15 100

350 FM-0055171 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

Plumbing - Set up containment and drying equipment, perform environmental testing, extract 
water & dry leak affected areas including approx. (10) 1' x 1' ceiling tiles, & an 8' x 10' affected 
area in wall on 11th floor.  There is a water leak originating from an overflowing urinal in the 
12th floor men's employee restroom leaking down to the 11th floor secure hallway near Dept. 
114 courtroom causing moisture in ceiling tiles and walls. 30,000$             20,637$             23,329$             16,048$             (4,589)$             78% FY 14-15 68.79

351 FM-0055172 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Water leak caused by a failed 6in sewage stack & 2in drain line within pipe chase; 3 
sections affected on 3rd & 4th flrs. Remove/replace 3ft x 10ft  section of gypsum/plaster wall to 
enact repairs. Replace 10ft of 6in cast iron pipe & 20ft of 2in Cast iron pipe. Set-up (2) 
containments, approx 980sf.  Drying equipment, Conduct 2x day moister readings, remediation, 
disinfect/bacterial cleaning due to black water contamination and perform ACM/Environmental 
testing. 29,860$             29,860$             30,555$             30,555$             695$                  102% FY 14-15 100

352 FM-0055173 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

HVAC - Replace flow switch, 3/8" solenoid valve & multiple fasteners, then charge unit with R-
22 refrigerant & return to operation. The package unit that supplies the microwave room is not 
operating properly & causing temperatures to rise; if temperatures get too high there could be 
damage caused to equipment and monitors in the room as well as health & safety hazards. 3,150$                2,535$                838$                   674$                   (1,861)$             27% FY 14-15 80.48

353 FM-0055174 Siskiyou Dorris 47-B1 2

Grounds and Parking Lot - Replace approximately 140LF of perimiter fence - Existing fence came 
down during a storm, condition of fence makes it un-repairable therefore replacement fence 
required - Without fence in place members of the public have unfettered access to unsecured 
areas of the court building and grounds. 11,052$             11,052$             7,454$                7,454$                (3,598)$             67% FY 14-15 100

354 FM-0055175 Los Angeles
Alhambra 
Courthouse 19-I1 2

Electrical - Remove faulty daytank fuel pump & motor, install new daytank fuel pump with 
motor, connect all controls, prime fuel system, & run equipment to ensure proper operation. 
The daytank diesel pump is currently leaking fuel during operation; fuel pump & motor are not 
operating properly and need to be replaced to avoid possible fire & safety hazards and to 
comply with fire life safety & AQMD standards. 2,704$                2,325$                -$                    -$                    (2,325)$             0% FY 14-15 86

355 FM-0055177 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

HVAC - Remove belts, motor sheave & bearing housings; replace old bearings with new; 
reassemble motor, sheave, belt, and check for proper operation. The return fan motor for air 
handlers #2 & #3 is currently making excessive noise and is not operating properly; motor 
bearings need to be replaced to prevent seizing of the motor which would negatively affect 
building cooling. 3,473$                3,138$                399$                   360$                   (2,777)$             11% FY 14-15 90.34
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356 FM-0055179 Orange

Harbor Justice 
Center-Newport 
Beach Facility 30-E1 2

Plumbing - Water mitigation and dry out service for 150 sf of carpet and tile; dry out walls and 
replace baseboard on 40 lf of walls. One toilet failed and flooded a hallway and an office after 
water was shut off for SWO 1391172. Water mitigation required 7 visits from ATI to clean up 
and monitor drying, 15 air movers, 15 dehumidifiers, and disposable supplies. 8,000$                8,000$                6,064$                6,064$                (1,936)$             76% FY 14-15 100

357 FM-0055180 Orange

Harbor Justice 
Center-Newport 
Beach Facility 30-E1 2

Plumbing - Replace a frozen water shut-off valve. A shut-off valve in a 2" cold water copper line 
was turned off for repairs under SWO 1385940 and would not turn back on. No cold water to 
showers or toilets in women's locker room until repaired. Water to the entire building was 
turned off on a Saturday to cut the line and make the repair. 4,500$                4,500$                3,757$                3,757$                (743)$                83% FY 14-15 100

358 FM-0055181 San Diego
East County 
Regional Center 37-I1 2

HVAC - Recover refrigerant, disassemble, remove economizer. Replace leaky economizer 
mounting flange gaskets, motor terminal plate gaskets, motor cooling pipe gaskets, and seals. 
Pressure test unit, perform leak check. Evacuate unit and vacuum test for 24 hours. Return 
recovered refrigerant to machine. Provide start up test and log operating systems. Chiller #1 is 
currently locked out due to refrigerant leaks and needs to be in working order to keep the 
building cool on the hottest summer days. 9,698$                9,698$                8,088$                8,088$                (1,610)$             83% FY 14-15 100

359 FM-0055182 Stanislaus
Modesto Main 
Courthouse 50-A1 2

HVAC - Failed Chiller Valve Assembly - Remove the actuator and valve assembly, rebuild the 
valve assembly, re-install thevalve and actuator, test the system then put the system back into 
operation. 3,311$                3,311$                1,023$                1,023$                (2,288)$             31% FY 14-15 100

360 FM-0055184 Stanislaus
Modesto Main 
Courthouse 50-A1 2

Roof - Renovate the existing roof by applying approximately 23,825 sq/ft of a silicone product 
over existing roof. Project will require minimal disturbance to the existing roof surface which 
contains ACM's, and will provide an additional 10 year warranty - To extend the roof life due to 
failures 125,000$           125,000$           101,020$           101,020$           (23,980)$          81% FY 15-16 100

361 FM-0055185 Stanislaus Hall of Records 50-A2 2

Roof - Renovate the existing roof by applying approximately 15,205 sq/ft of a silicone product 
over existing roof. Project will require minimal disturbance to the existing roof surface which 
contains ACM's, and will provide an additional 10 year warranty - To extend the roof life due to 
failures 80,000$             62,256$             63,782$             49,635$             (12,621)$          80% FY 15-16 77.82

362 FM-0055187 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

HVAC - Remove steam condensate piping in ceiling and through deck, remove waterproofing 
and concrete from around 2" pipe. Replace leaking 2" piping, extend piping out so if this 
happens again, it doesn't melt the waterproofing and start leaking below. Waterproof trough 
area where 10" relief line and 2" steam vent line penetrate slab under Temple St. bridge 
walkway. Fabrication / galvanize grates to cover existing hole. Piping has deteriorated and was 
leaking, 20,000$             13,758$             19,265$             13,252$             (506)$                96% FY 14-15 68.79

363 FM-0055188 Los Angeles
Inglewood 
Courthouse 19-F1 1

Roof  - Water leak was caused by two roof drains that had defective seals. 2-seals were 
replaced. Set up containment & drying equipment, perform environmental testing. Room 600 B 
& 609 were effective. Rm 600B containment entrance at door with zipper, extract black water 
200 S.F., apply anti-microbial 200 S.F., clean carpet 200 S.F., 1-Negative Air Mach, 1-
Dehumidifier, HEPA Vacuum 200 S.F., 10- ceiling tiles; Rm 609, containment entrance at door 
with zipper, extract 200 S.F. black water, apply anti-microbial 200 S.F., clean carpet 200 S.F., 1-
Dehumidifier, 1-Negative Air Mach, 10-12x12 ceiling tiles, HEPA Vacuum 200 S.F 30,125$             22,461$             16,303$             12,156$             (10,306)$          54% FY 14-15 74.56

364 FM-0055190 Napa
Criminal Court 
Building 28-A1 2

Doors - Reinstall one (1) motor assembly, one (1) drive chain and install one (1) new idler shaft - 
Adjust drive chain, lube and test as necessary - Door will not open with button function or with 
key 6,873$                6,873$                4,378$                4,378$                (2,495)$             64% FY 14-15 100
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365 FM-0055191 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

Fire Protection - Replace (4) tamper switches, (1) water flow switch, (10) water gauges; replace 
2" corroded pipe in basement, restore 2" angle drain valve, replace (27) escutcheons, (3) 
sprinkler heads, missing signs; install missing wrenches for sprinkler heads, & (1) missing 
sprinkler head guard, per Annual Standpipe Inspection. The annual standpipe inspection has 
failed due to faulty switches, valves, gauges etc. & multiple devices need to be replaced to avoid 
fire & safety hazards. 9,417$                7,579$                3,615$                2,909$                (4,669)$             38% FY 14-15 80.48

366 FM-0055192 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

Vandalism - Sand, prep, & refinish approx. 1,100 LF of wood handrails in public hallways using 
low VOC polyurethane wood finish & preservative with natural wood finish color. The wood 
handrails through the public hallways on floors 2 through 7 have been vandalized by graffiti & 
have inappropriate and profane writing/markings which is a safety issue for the court. 4,370$                3,922$                3,127$                2,806$                (1,115)$             72% FY 14-15 89.74

367 FM-0055193 Fresno

Juvenile 
Delinquency 
Courthouse 10-P1 2

Security - Provide 2 ea. new Pelco CM9770-VCC video input cards; one to replace an existing 
card that has failed, and one to have as a spare as replacement parts are hard to obtain. Verify 
proper operation of video surveillance system - Failed video input card caused attached 32 
cameras in holding areas and elevators to go dark. 8,873$                8,873$                5,669$                5,669$                (3,204)$             64% FY 14-15 100

368 FM-0055194 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

Electrical - Perform LO/TO procedure, remove approx. (70) existing mercury vapor light bulbs & 
ballasts and dispose of properly; modify existing wiring and conduit to be directly wired to bulb 
sockets & install (70) new self ballasted CFL bulbs with socket extensions. There are currently 
several mercury vapor lights out & the ballasts for the existing fixture are no longer 
manufactured; Public hallway is dark in several areas which is a tripping hazard; new 
configuration 80% more energy efficient 7,860$                6,326$                4,512$                3,631$                (2,694)$             57% FY 14-15 80.48

369 FM-0055195 El Dorado
Main St. 
Courthouse 09-A1 2

HVAC - Remove failing 30 HP compressor and replace it with a rebuilt compressor of same 
model and size on Chiller located outside the building - Chiller compressor crank seized and non-
operable 18,730$             18,730$             13,954$             13,954$             (4,776)$             75% FY 14-15 100

370 FM-0055196 Los Angeles
Pomona 
Courthouse South 19-W1 2

Electrical - Remove & replace (70) Red LED exit signs, (60) Bug eye LED emergency lights, & (30) 
NICAD 4.8V batteries. Emergency lighting & exit signs throughout the building are not currently 
functioning properly and need to be replaced in order to bring the fire life safety system to code 
& prevent future safety hazards. Reference PM SWO# 2441119. 12,722$             11,595$             13,655$             12,445$             850$                  107% FY 14-15 91.14

371 FM-0055197 Los Angeles
Pomona 
Courthouse South 19-W1 2

Elevators, Escalators, & Hoists - Replace (1) faulty SCR control board with new. Public elevator 
#5 is currently stopping intermittently and the controls need to be rebooted in order to restart 
the car; the SCR board needs to be replaced immediately in order to return the elevator to 
service & avoid future safety hazards. 5,543$                5,052$                3,032$                2,763$                (2,289)$             55% FY 14-15 91.14

372 FM-0055198 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

Plumbing - Drain hot water loop & replace (4) 8" actuators on hot water pump shut off valves. 
The hot water shut off valves to the comfort heating are currently broken and will not stop the 
flow of water into the hot water loop which could cause safety issues during emergencies. 7,102$                4,885$                2,454$                1,688$                (3,197)$             35% FY 14-15 68.79

373 FM-0055199 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Replace defective Flush Valve & remove/replace 20ft of 2in cast Iron Pipe & fittings. 
Water leak caused by broken Flush valve & cracked floor drain line. Install (1) 6-Ply double 
barrier 10x10 containment, Replace 15sf of 2x2 ceiling tiles, install (3) drying machines, Moister 
Readings, 60sf Bacteria cleaning due to black water contamination, Black water discarded as 
hazardous waste, ACM/Environmental testing. 29,895$             19,770$             15,870$             10,495$             (9,275)$             53% FY 14-15 66.13
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374 FM-0055200 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1

Plumbing - Replace failed pressure relief valve. Dry leak affected ACM areas - approx. 72 sq.ft. of 
carpet in 3rd floor secure hallway, 720 sq.ft. of carpet and ceiling tile in 2nd floor secure clerk's 
area. Water leak in 3rd floor mechanical room caused by failed  pressure relief valve which 
leaked into 3rd floor secure hallway and down to the 2nd floor secure clerks' area affecting 
carpet, tiles, cubicles, monitors. 50,555$             40,687$             51,317$             41,300$             613$                  102% FY 14-15 80.48

375 FM-0055201 Los Angeles
Van Nuys 
Courthouse East 19-AX1 1

HVAC - Replace Two Water Pumps - Remove and replace Two failing 60 horse power Chilled 
Water Pumps. The installation includes the motor, skid, and pump. Expedited delivery is 4 to 6 
weeks; a rental chilled water pump has been installed in the meantime to maintain the Facilities 
HVAC system. 80,000$             71,792$             159,298$           142,954$           71,162$            199% FY 14-15 89.74

376 FM-0055202 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

Plumbing - Remediation, environmental testing, dry leak affected areas, emergency clean up. 
Set up 3ftx6ftx10ft Decon Chamber in 6th Flr AHU Room. Cleared 35ft of 4 main drain line that 
was backed up: line ties with 7th Flr Dept 46 Jury RR. Replaced 10ft section of cast iron pipe and 
(1) 2 P-Trap. Water leak 5th Flr Depart 50 affected 15ftx15ft area. Leak originated from 7th Flr 
Depart 46 Jury restroom, water leaking out of 2 P-trap that is cracked on top. Water leak 
affected 6th Flr AHU room 30,120$             20,720$             23,611$             16,242$             (4,478)$             78% FY 14-15 68.79

377 FM-0055203 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Remove & replace 50ft of 2in Cast iron pipe, 20ft of 3in Cast iron pipe, 10ft 0f 4in 
Cast iron pipe.  Attempt to clear backed up floor drain caused aging drain line to fail and leak. 
Install 1,225sf of scaffolding w/147sf platform, install (1) 10x15x12 visual barrier, Perform 
Environmental testing. 30,000$             19,839$             27,583$             18,241$             (1,598)$             92% FY 14-15 66.13

378 FM-0055204 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Security - Cut out door panels and replace damaged panels. Replace side access, barrel, motor 
and, chain. Bus backed into Sally Port roll up door that was not completely rolled up. Door 
panels pushed up and out, and door is non-operational. 10,050$             10,050$             -$                    -$                    (10,050)$          0% FY 14-15 100

379 FM-0055206 Los Angeles
Airport 
Courthouse 19-AU1 1

Exterior Shell - Replace broken 6ft x 20 ft window in the 2nd floor public stairwell. Window to be 
temporary boarded up due to window glass must be ordered. Window was found 
cracked/broken. 9,100$                7,022$                6,657$                5,137$                (1,885)$             73% FY 14-15 77.17

380 FM-0055207 Los Angeles
Monrovia Training 
Center 19-N1 1

HVAC - Package Unit#3 HVAC- Technician leaked checked the system and found a leak on the 
evaporator coil. Package Unit #3 was properly Lock/Out & Tag/Out. Replace defective braze in 
the new evaporator coil. Technician proceeded to charge the system with refrigerant 15lbs.of R-
22. Rooms were getting hot. 9,868$                6,936$                2,041$                1,435$                (5,502)$             21% FY 14-15 70.29

381 FM-0055208 Los Angeles
County Records 
Center 19-AV3 1

COUNTY MANAGED - Replace broken fire sprinkler supply line in County Records Center - 
Archives 8,206$                7,632$                7,632$                7,098$                (534)$                93% FY 14-15 93

382 FM-0055209
San 
Bernardino

San Bernardino 
Justice Center 36-R1 2

HVAC - Install EZ float mechanical fill valves on cooling towers 1 and 2. The existing electronic fill 
valves are not reliable and routinely go into alarm thus starving the cooling towers for water. 
Mechanical fill valves will ensure that the towers fill when necessary and thus will help to 
ensure plant reliability. 5,601$                5,601$                2,969$                2,969$                (2,632)$             53% FY 14-15 100

383 FM-0055210 Orange
Civil Complex 
Center ("CXC") 30-A3 2

HVAC - Roof Top unit has stopped working and needs to be replaced, EMCOR will remove with 
crane and install a York 8.5 ton package unit. If not replaced impact to court operations is 
imminent. Project will include after-hours execution, aerial work, necessary programming, and 
start-up calibration. 48,418$             48,418$             28,554$             28,554$             (19,864)$          59% FY 14-15 100

384 FM-0056504 Merced
Main Merced 
Courthouse 24-A8 2

Design-Electrical-To determine what is the total emergency power requirements for two IDF 
computer rooms. The SOW would include properly sizing a UPS to meet mission and non-
mission critical equipment loads. Design considerations is to not overload the existing 
emergency generator rating above its 80% capacity. This would require reviewing electrical 
panel schedules, amp readings, grounding and emergency requirements such as lighting, HVAC 
and security/DVRs. 5,000$                5,000$                2,778$                2,778$                (2,222)$             56% FY 15-16 100
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385 FM-0056505 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

SPCC - Secondary Containment - Provide secondary containment for generator, aboveground 
storage tank, and elevator hydraulic tanks 60,000$             41,274$             50,101$             34,464$             (6,810)$             84% FY 15-16 68.79

386 FM-0056508 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Plumbing - Set up containment and drying equipment, perform environmental testing, dry leak 
affected areas including approx. 4 sq. ft. of carpet & 10 sq. ft. of 2' x 2' ceiling tiles, clean and 
restore floor drain & drain line.  There is a water leak coming from a grease separator in the 9th 
floor cafeteria; floor drains are backed up & water is leaking down into 8th floor courtroom 
#829 which has affected ceiling tiles and carpet. 30,213$             30,213$             14,663$             14,663$             (15,550)$          49% FY 15-16 100

387 FM-0056509 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Replace 3LF of 3in copper pipe within chase. A failed 3in copper water supply line 
caused water leak in 4th flr public restrooms. Demo 18x18 tile and wall plaster to enact repair 
and re-patch.  Replaced 160 sf ceiling tiles, installed (2) drying machines and extracted grey-
water and cleaned approx. 160 sf  of carpet. A failed 3in copper water supply line caused water 
leak in 4th flr public restrooms. Remediation in ACM environment. 30,000$             19,839$             18,157$             12,007$             (7,832)$             61% FY 15-16 66.13

388 FM-0056510 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Plumbing - Replace Broken Porcelain Sink in Women's Lock up & Replace with stainless steel 
unit. In-custody broke porcelain sink in Custody Lock-up, remove broken debris; this is a safety 
issue. 20,010$             20,010$             5,292$                5,292$                (14,718)$          26% FY 15-16 100

389 FM-0056511 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

HVAC - Plug tube #2, replace (2) head plate gaskets, re-install head plates, & ensure proper 
operation of boiler. Boiler #1 is currently leaking from tube #2 from the left, 6th row from the 
bottom which could cause the boiler to not operate properly & could affect the HVAC system for 
both buildings. 4,212$                3,780$                1,586$                1,423$                (2,357)$             38% FY 15-16 89.74

390 FM-0056513 San Mateo Hall of Justice 41-A1 2
HVAC - Install directional diverters at supply registers (2), high reach area - Court staff 
complaining of temp and headache issues due to airflow increase for code compliance. 342$                   342$                   -$                    -$                    (342)$                0% FY 14-15 100

391 FM-0056514 Madera

New Madera 
Courthouse 
Parking Garage 20-F2 2

Furniture and Equipment - Install ten (10) pallet frame shelving units with wire deck to store 
attic stock. 3,800$                3,800$                3,288$                3,288$                (512)$                87% FY 15-16 100

392 FM-0056515 Los Angeles
Stanley Mosk 
Courthouse 19-K1 2

HVAC - Remove existing motors and install (2) new 7.5HP exhaust fan motors with new motor 
bases, pulleys, & bushings.  The bearings in the exhaust fan motors are making loud noises and 
the motors are running very hot; if the motors continue to run at high temperatures with bad 
bearings they could overheat & stop which would negatively affect the temperature in multiple 
areas. 5,136$                4,995$                1,276$                1,241$                (3,754)$             25% FY 15-16 97.26

393 FM-0056516 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Elevators, Escalators, & Hoists - Replace door restrictor device/ clutch assembly to keep elevator 
doors locked properly. Freight elevator #1 doors are not properly opening and closing due to a 
bad clutch assembly; could cause injuries or entrapments. 3,192$                3,105$                -$                    -$                    (3,105)$             0% FY 15-16 97.26

394 FM-0056517 Los Angeles
Torrance 
Courthouse 19-C1 2

HVAC - LO/TO electrical to cooling tower #1 & install new gasket on seams, re-seal tower, & re-
install existing fill. Evapco cooling tower #1 currently has a leak in the seam which is causing 
moisture to run down the side of the tower & leaving puddles of waste water which is a health 
& safety hazard and is causing the machine to work harder than necessary. 2,667$                2,271$                -$                    -$                    (2,271)$             0% FY 15-16 85.14

395 FM-0056518 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Elevators, Escalators, & Hoists - Replace input/output boards on elevators #2, #3, & #4. 
Elevators #2, #3, & #4 are currently stopping at every floor when they should not be; 
input/output boards are burnt out and need to be replaced to prevent elevators from stopping 
for no reason, putting unnecessary strain on all components 2,563$                2,493$                412$                   401$                   (2,092)$             16% FY 15-16 97.26
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396 FM-0056519 Santa Clara
Hall of Justice 
(East) 43-A1 2

Emergency Fire Door Exit - Replace failed (1) relay with enclosure, (1)wiring from 2nd floor relay 
to 1st floor fire alarm panel, (1) contact to existing door - Program relay - Perform live test of 
system 7,962$                7,962$                3,340$                3,340$                (4,622)$             42% FY 15-16 100

397 FM-0056520 San Diego
East County 
Regional Center 37-I1 2

Fire Protection - Perform repack on fire pump. Install new case gasket, packing, lantern rings, 
gland bolts and hardware. Replace and add a new casing relief valve to the fire pump. Fire pump 
is leaking water through the seals and packing. There is a possibility that the fire pump would 
not respond in case of a fire hazard, seals and packing need to be replaced. 6,483$                4,390$                4,098$                2,775$                (1,615)$             63% FY 14-15 67.71

398 FM-0056521 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Plumbing - Remove 20 feet of deteriorated insulation from the vent duct and replace with new, 
set up environmental containment and equipment, and conduct environmental testing. This 
work was completed as a P1 emergency due to room 426 vent ductwork above the ceiling was 
sweating due to poor insulation causing the ceiling tiles to get wet and fall to the floor. 21,935$             21,334$             18,610$             18,100$             (3,234)$             85% FY 14-15 97.26

399 FM-0056522 Fresno
Fresno County 
Courthouse 10-A1 2

HVAC - Demo (3) severely rusted and leaking air handler pans and coil support frames on AHU-
5, AHU-6, and AHU-7 and fabricate and install new custom, one piece, fabricated 12 gauge 304 
stainless steel unit bottoms with support frames. Re-insulate all piping that was removed and re-
connected - Existing pans and support frames are rusted through and leaking, risking flooding 
and complete AHU failure. 114,000$           109,337$           104,047$           99,791$             (9,546)$             91% FY 15-16 95.91

400 FM-0056524 Madera
New Madera 
Courthouse 20-F1 2

Furniture and Equipment - Install two (2) pallet frame shelving units with wire deck to store 
courthouse attic stock. 1,636$                1,636$                1,559$                1,559$                (77)$                   95% FY 15-16 100

401 FM-0056525 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

HVAC - Drain remaining oil from oil compressor, install (1) new factory replacement metal frame 
cover, (1) new metal frame cover gasket, secure with existing bolts & return to operation. Air 
compressor #1 has a crack on the bottom of the frame cover and is leaking oil which could cause 
damage to the motor and compressor. 3,385$                2,724$                882$                   710$                   (2,014)$             26% FY 14-15 80.48

402 FM-0056526
San 
Bernardino

Rancho 
Cucamonga 
Courthouse 36-F1 2

COUNTY MANAGED- Interior Finishes- Replace ceiling tiles, T-Bar grid, electrical, drywall, cove 
base and carpet as per the detailed scope work attached in the law library area and offices 
adjacent caused by long term water damage from roof leaks when it rained. Project also 
included containment and mold remediation. Insurance reimbursement has been accounted for 
and the remainder is the County and JCCs shared costs. 33,738$             33,738$             33,738$             33,738$             -$                   100% FY 15-16 100

403 FM-0056527 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

Electrical - Perform LO/TO on bus bays 1 through 5, trace failed wiring; replace push button & 
wiring @ sheriff lock-up booth; replace necessary relays & wiring @ interlocking door; replace 
failed wiring @ rollup door; restore power & check functionality of all components. Currently 
bus bay #2 components are not working properly with the interlocking system components 
which is a safety & security concern. 4,216$                2,900$                988$                   680$                   (2,221)$             23% FY 15-16 68.79

404 FM-0056528 Placer
Bill Santucci 
Justice Center 31-H1 2

HVAC - Roof top package units are repeatedly breaking down and failing, contain refrigerant to 
be phased out and are constructed with foreign and unavailable technology and parts for 
repairs. Parts to repair are unavailable without special made to order - Controllers and most 
significant parts are shipped from mid east and face multi week delays. Court have faced 
negative impacted for over 12 weeks this year alone with manual adjustment and over 
temperature conditions. 924,000$           924,000$           901,965$           901,965$           (22,035)$          98% FY 15-16 100

405 FM-0056529 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

HVAC - Shut off steam to building, perform LO/TO & isolate valves on heat exchangers #1 & #2; 
replace (2) valves & (2) actuators with new, verify operation & log operating pressures. The 
valves and actuators on heat exchangers #1 & #2 are not operating properly which prevents 
proper flow & heating/cooling in various areas of the building & could cause further damage if 
not replaced. 11,408$             7,848$                6,535$                4,495$                (3,352)$             57% FY 15-16 68.79
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406 FM-0056531 Los Angeles
Torrance 
Courthouse 19-C1 2

Elevators, Escalators, & Hoists - Replace hook switches & leveling switches on judge's elevator. 
Judge's elevator #5 will not stop on the 5th floor when call button is pushed; hook switches & 
leveling switches need to be replaced to restore proper operation. 4,810$                4,095$                2,412$                2,054$                (2,042)$             50% FY 14-15 85.14

407 FM-0056534
San 
Francisco

Civic Center 
Courthouse 38-A1 2

Elevator - Replace wire ropes (1500 lft) on E-5, In-custody transfer elevator - Existing wire ropes 
are fraying due to wear and will continue to deteriorate. 48,094$             48,094$             39,171$             39,171$             (8,923)$             81% FY 15-16 100

408 FM-0056535 Kern Taft Courts Bldg. 15-F1 2
HVAC - Replace faulty compressor and burnt out fuses to restore Package Unit 2 to full 
functionality - Package Unit 2 no longer providing cooling to Courtroom. 3,210$                3,210$                981$                   981$                   (2,229)$             31% FY 14-15 100

409 FM-0056537 San Diego
East County 
Regional Center 37-I1 2

HVAC - Replace Variable Frequency Drive (VFD) on Air Handler #19, install (1) new 15 HP VFD, 
new hardware, electrical conduit, wire and terminations. VFD has failed and needs to be 
replaced. 3,003$                2,033$                804$                   544$                   (1,489)$             27% FY 14-15 67.71

410 FM-0056540 Kern
Bakersfield 
Superior Court 15-A1 2

Plumbing - bypass leaking and inoperable 2" irrigation BFP servicing the East courtyard - BFP is a 
County owned asset which is inoperable and no longer providing irrigation to the East 
Courtyard. 3,101$                1,942$                2,347$                1,470$                (472)$                76% FY 14-15 62.64

411 FM-0056541 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

HVAC- Replace (1) failed 10 ton AC compressor, (2) thermal expansion valves, (2 ) hot gas 
discharge sensors, (2) failed filter dryers - Install 1 each isolation valve, oil charge - Charge 
system with N2 to perform leak check - Recharge with recover refrigerant - Perform operational 
checks - Failed components have created a severe impact to the ability to maintain operational 
temps in the IDF room resulting in possible server shutdown 14,558$             14,558$             8,391$                8,391$                (6,167)$             58% FY 14-15 100

412 FM-0056542 Mendocino
County 
Courthouse 23-A1 2

Vandalism - Graffiti Removal - Prepped and painted the inside of the elevator (Main Body), also 
the inside door and frame. 1,216$                822$                   1,059$                716$                   (106)$                87% FY 14-15 67.62

413 FM-0056544 Los Angeles
Pasadena 
Courthouse 19-J1 1

Plumbing - Remediation, set up containment, emergency clean up and disinfect, dry affected 
areas. Clear drain and restore drain line. Basement floor drains backed up and flooded area with 
black water, approx. 30ft x 15ft area was affected. 30,137$             20,900$             13,913$             9,649$                (11,251)$          46% FY 15-16 69.35

414 FM-0056545 Los Angeles
Compton 
Courthouse 19-AG1 2

Plumbing - Install (1) new stainless steel lav basin sink & faucet, modify existing drain & water 
lines to work with new fixtures. The current concealed sink & faucet in cell F of the 5th floor lock-
up is not working properly and is beyond repair; replacing stainless steel sink & faucet will avoid 
safety & health hazards. 4,980$                4,980$                2,649$                2,649$                (2,331)$             53% FY 15-16 100

415 FM-0056546 Napa
Historic 
Courthouse 28-B1 2

Electrical - Remove existing single lamp light fixture, install track lighting (4ft) with 4 single lamp 
LED fixtures - Due to EQ, Court has relocated a portion of filing counter to public hallway and 
requires additional lighting. 827$                   827$                   600$                   600$                   (227)$                73% FY 15-16 100

416 FM-0056547
Santa 
Barbara

Santa Maria 
Courts, Bldg G 42-F5 2

HVAC - Replace inoperable exhaust fan. Exhaust fan 15 motor and bearings no longer 
functioning as designed. Existing unit will need to be removed from roof and replaced with new. 2,225$                2,147$                111$                   107$                   (2,040)$             5% FY 15-16 96.49

417 FM-0056548 San Diego
East County 
Regional Center 37-I1 2

Interior Finishes - Replacement of counter top in employee's Break room. Install new Corian 
countertop, reinstall existing sink, existing faucet set and existing drinking water dispenser. 
Replace angle stops and P-trap under sink. Install new 4" back splash, caulk edges and back 
splash. 35 year old laminate counter top is deteriorated, beyond its life expectancy and has an 
unpleasant odor. This presents a health issue and requires replacement. 3,323$                3,323$                1,162$                1,162$                (2,161)$             35% FY 15-16 100

418 FM-0056549 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1

Plumbing - Replace failed 3/4" safety relief drain line and 90 degree elbow in the 3rd floor 
mechanical room. Within ACM environment dry effected areas in mechanical room, secured 
hallway, clerks' staff cubicle and window area, first floor lock up, and basement secured 
hallway; restore elevators #1, #2 & #3,  mechanical equipment and work spaces to normal 
operation. 40,385$             40,385$             58,766$             58,766$             18,381$            146% FY 15-16 100
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419 FM-0056550 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

HVAC - LO/TO air handler, drain pneumatic system, LO/TO compressors, replace bad/missing 
damper actuators, restore all pneumatic lines, re-plumb pneumatic lines within the plenum 
control box, make necessary adjustments to entire pneumatic actuator system within the 
mechanical room, lubricate all dampers & replace (4) regulators in control box. The HVAC 
system has (4) bad damper actuators which control hot/cold plenums for entire 5th floor; bad 
actuators are causing bad temperature fluctuations. 2,552$                2,552$                -$                    -$                    (2,552)$             0% FY 15-16 100

420 FM-0056551 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

Interior Finishes - Patch and paint several holes from old gun safes in 24 courtrooms.  Existing 
holes are 1-1 1/2 inches in diameter with anchors still attached creating a safe hazard.  Paint to 
match existing courtroom paint.  New gun safes were installed and attached to any walls. 3,955$                3,955$                1,837$                1,837$                (2,118)$             46% FY 15-16 100

421 FM-0056552 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

Interior Finishes - Remove doors, replace concealed vertical rods & Von Duprin hardware, 
reinstall door & secure new hardware, lubricate & verify proper operation. The entry/exit door 
between the public hallway and secure hallway on the 7th floor is not closing & locking 
properly; hardware is very old (1966) & worn out which is a safety and security issue for the 
court as it allows public access to secure areas; also a possible fire safety hazard if hardware was 
to jam & not allow exit during e 2,962$                2,658$                655$                   588$                   (2,070)$             22% FY 15-16 89.74

422 FM-0056553 Los Angeles
Inglewood 
Juvenile Court 19-E1 2

Exterior Shell - Install (1) new 3 1/2' x 7' steel stiffened 16g fire rated door w/ continuous full 
surface hinge. The exit access door is currently decomposing and splintering due to weather & 
elements and has become a safety hazard to anyone who operates it. 6,730$                5,436$                3,973$                3,209$                (2,227)$             59% FY 15-16 80.78

423 FM-0056554 Los Angeles
Pasadena 
Courthouse 19-J1 2

Elevators, Escalators, & Hoists - Provide two (2) brake lever arms as onsite material to eliminate 
extended elevator downtime. Deliver to on site engineer. There is currently an onsite elevator 
engineer in the building to help prevent elevator downtime; the engineer will need to have 
materials on site in order to restore operations to down elevators quickly. 7,550$                5,236$                4,851$                3,364$                (1,872)$             64% FY 15-16 69.35

424 FM-0056555 Los Angeles
Torrance 
Courthouse 19-C1 2

HVAC - LO/TO electrical, disconnect power & control wires, replace (1) 25HP VFD & reconnect 
existing wiring. The variable frequency drive (VFD) for air handler #4 has failed & needs to be 
replaced; the VFD regulates & tunes the air flow of the equipment which makes it more energy 
efficient & extends machine life. 6,404$                5,452$                2,351$                2,002$                (3,451)$             37% FY 15-16 85.14

425 FM-0056557 Los Angeles
Compton 
Courthouse 19-AG1 2

HVAC - Replace (2) failing 15HP 460V 3 Phase 60HZ Variable Frequency Drives (VFD) & (2) failing 
15HP D15P2D Motors, pulleys, bushings, & belts; (1) VFD & (1) motor each for air handlers #10 
& #12. The VFD's and motors are starting to fail & need to be replaced to prevent unbalanced air 
flow, wasting of energy, & stress on the ducting as well as a possible P1 condition in the future. 9,391$                6,210$                6,818$                4,509$                (1,702)$             73% FY 15-16 66.13

426 FM-0056558 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Plumbing - Replace (30) deteriorating & leaking water faucets, (60) supply lines, (30) nipples, 
(60) Angle stops & (60) tail pieces in public restrooms. The faucets are beyond their life 
expectancy and continue to leak. Stems and components have been replaced, but this will not 
prevent future leaks due to age of faucets and deteriorating components. This will also help 
with water conservation. 14,976$             14,158$             11,842$             11,195$             (2,963)$             79% FY 15-16 94.54

427 FM-0056559 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC - Replace the non-functioning VFD and (1) 25HP US-Motor, pulley, bushing & belt to allow 
the air flow to be regulated throughout the 7th floor. The VFD is working on bypass and running 
full speed which could cause too much air to flow and over pressurize the ducting system 
causing damage. 8,410$                7,951$                5,966$                5,640$                (2,311)$             71% FY 15-16 94.54
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428 FM-0056560 Monterey
Marina 
Courthouse 27-B1 2

Fire Protection - Replace seven (7) each failed sprinkler heads - Drain fire system - Replace seven 
(7) ea failed pendant sprinkler heads in several locations - Refill fire system - Perform leak check - 
Restore fire system to normal operating conditions - No impact to court - work performed after 
court hours 3,327$                3,327$                338$                   338$                   (2,989)$             10% FY 15-16 100

429 FM-0056561 San Diego

North County 
Regional Center - 
North 37-F2 2

Plumbing - Chilled water leaking from a failed pipe union, 2" branch line on the return line at the 
6" main. Isolated the union, drained pipe, replaced a 2" union and installed a new section of 
pipe. 3,912$                3,912$                1,239$                1,239$                (2,673)$             32% FY 15-16 100

430 FM-0056564 Mendocino
County 
Courthouse 23-A1 1

Roof - Leaking, water flowing into Court Operations - Stop water flowing into court space room 
107, Clear down spouts, clean up water damage in room 108, approx 800 sq ft carpet, 8 cubicals 
and records, install drying rooms with plastic and run de humidifiers to dry space.  clean and 
disinfect all affected items 20,000$             13,524$             10,418$             7,045$                (6,479)$             52% FY 15-16 67.62

431 FM-0056565 Los Angeles
East Los Angeles 
Courthouse 19-V1 1

Plumbing - Remove/replace 11ft of 3in Cracked Cast Iron Drain pipe. Water leaked from 4th flr 
pipe chase to 3rd & 2nd flr Jury RRs & 1st flr storage rm. Seal RR doors w/(2) 6-mil curtain walls, 
install (6) drying equipment in 3 areas, remove/replace (3) 2x2 Ceiling tiles, Perform black 
water/microbial clean-up & Environmental Testing. 30,056$             23,360$             9,983$                7,759$                (15,601)$          33% FY 15-16 77.72

432 FM-0056566 Santa Clara
Morgan Hill 
Courthouse 43-N1 1

HVAC - Replaced failed piping connection at expansion valve in the IDF room.  System low on 
charge - Pressurize with N2 and perform leak check, Evacuate system.  Perform hot work - 
Pressurize with N2 and test for leaks.  Recharge unit with new 60 pounds of R-22 refrigerant.  
Return system to normal operation - Loss of cooling capacity for the server room will impact the 
court 6,597$                6,597$                3,337$                3,337$                (3,260)$             51% FY 15-16 100

433 FM-0056568 Los Angeles
El Monte 
Courthouse 19-O1 1

Holding Cell - Replace (1) window, approx. 3'W x 4'H in main lock up. The main lock up in the 
basement has a broken window due to an in custody person punching it; window needs to be 
replaced to avoid safety & security concerns. 7,908$                4,596$                -$                    -$                    (4,596)$             0% FY 15-16 58.12

434 FM-0056569 Los Angeles
Parking Structure-
Edelman Court 19-Q2 1

Grounds and Parking Lot - Develop environmental scope of work, remove & properly dispose of 
all waste, replace (1) fire sprinkler head, and restore fire panels to proper operation. A car fire in 
the parking structure caused fire sprinkler system to activate & has left behind waste material; 
fire system needs to be reset & tested, and waste disposed of properly. 7,460$                5,221$                887$                   621$                   (4,600)$             12% FY 15-16 69.99

435 FM-0056570 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Plumbing - Perform environmental testing, dry leak affected areas on 2nd & 3rd floors, replace 
(2) ceiling tiles, & restore proper operation to floor drain. A clogged floor drain in the 3rd floor 
janitorial closet has caused water to leak down on to ceiling tiles in 2nd floor Rm. 203 HR; no 
water has reached the floor in Rm. 203, ceiling tiles will need to be replaced. 20,045$             19,496$             728$                   708$                   (18,788)$          4% FY 15-16 97.26

436 FM-0056571 Humboldt

Humboldt County 
Courthouse 
(Eureka) 12-A1 2

Interior Finish - Restoration of P1 Damage - Restore Closet and surrounding Mens restroom, 
damaged from P1 ( FM-00055157) Restore damaged Walls and ceiling, Paint to match existing 
surfaces, replace 40 line ft of cove base and 16sq ft of VCT, Trim door c 2,583$                2,583$                696$                   696$                   (1,887)$             27% FY 15-16 100

437 FM-0056572 Alameda
Fremont Hall of 
Justice 01-H1 2

Elevators - Replace 1 failed power unit motor for Car 10 - Elevator is down leaving the court with 
only one public elevator. 14,987$             11,900$             12,087$             9,597$                (2,303)$             81% FY 15-16 79.4

438 FM-0056573 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

Interior Finishes- Remove and replace (2) failed extra heavy duty continuous door hinges. 
Mechanical room doors will not close properly and cannot lock. 2,218$                2,218$                -$                    -$                    (2,218)$             0% FY 15-16 100

439 FM-0056575 Humboldt

Humboldt County 
Courthouse 
(Eureka) 12-A1 2

Interior Finished - Failed Windows (fractured laminated glass)  - Replace two clerks failed crazing 
glass windows, 5'x6' level 3 security glass, 1.25" thick. Remove and replace windows; work to be 
completed after hours and will require drywall removal and replacement as well as some minor 
mill work to remove the window and frame. 37,932$             37,932$             38,630$             38,630$             698$                  102% FY 15-16 100
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440 FM-0056577 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

HVAC - Remove ceiling tiles, replace approx. (20) volume controllers & (5) thermostats; lubricate 
dampers & exercise actuators, re-install ceiling tiles. Currently there is no air flow to the library 
& no control of temperature for offices on the East side of the 10th floor; dampers & volume 
controllers are not functioning properly which is causing extreme fluctuations in temperature & 
affecting employee working conditions; this could cause health & safety concerns. 4,995$                4,022$                2,382$                1,918$                (2,104)$             48% FY 15-16 80.52

441 FM-0056578 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Plumbing - Replace (10) water hammer arresters & install (10) ball valves for future isolation: (7) 
1" arresters & valves, (7) 3/4" arresters & valves, (3) 1-1/4" arresters & valves, (1) 1/2" arrester 
& valve. Current water hammer arresters in multiple locations on the 2nd & 3rd floors are 
defective & are not absorbing water pressure surges the way they should which could lead to 
broken pipes and floods if not replaced. 5,866$                4,916$                3,351$                2,808$                (2,108)$             57% FY 15-16 83.8

442 FM-0056579 Mendocino
County 
Courthouse 23-A1 1

Roof - Leaking - repair roof, water leaking to court space, room 107, remediate and clean up 
water, de humidify, dry out this area. 3,500$                2,682$                635$                   487$                   (2,195)$             18% FY 15-16 76.62

443 FM-0056580
San 
Francisco

Civic Center 
Courthouse 38-A1 2

Fire protection - Replace failed duct detector (1) in lower level file storage room 033. Replace 
failed strobe (1) in lower level engineering office. Replace failed horn/strobe (1) at 5th floor 
entrance to room 525. This is to correct deficiencies were found during FAP PM - #2475906 3,182$                3,182$                644$                   644$                   (2,538)$             20% FY 15-16 100

444 FM-0056581 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

HVAC - LO/TO air compressors, replace (2) pneumatic actuators, pneumatic lines in mechanical 
room, and (4) regulators; lubricate all dampers & linkage, and replace thermostats in courtroom 
& judge's chambers. The 4th floor east wing secure hallway, courtroom 430, & 430 judge's 
chambers are not maintaining acceptable temperatures; multiple components are very old & 
are not functioning properly causing rooms to become too hot or too cold; extreme 
temperatures could cause health & safety concerns. 3,607$                3,237$                1,411$                1,266$                (1,971)$             39% FY 15-16 89.74

445 FM-0056582 Santa Clara
Hall of Justice 
(West) 43-A2 2

HVAC - Remove and replace (1) failed 10 ton compressor, two (2) failed filter/dryers and one (1) 
failed crankcase heater - Recharge unit with recovered refrigerant, perform leak test and all 
applicable operational checks - AC Compressor has failed and there is no cooling for in-custody 
holding area 8,943$                8,943$                5,339$                5,339$                (3,604)$             60% FY 15-16 100

446 FM-0056583 San Diego
East County 
Regional Center 37-I1 2

HVAC - Air Handler #20 replace Variable Frequency Drive (VFD). Install (1) new 15 HP VFD, new 
hardware, electrical conduit, wire and terminations. VFD has failed and needs to be replaced. 3,003$                3,003$                804$                   804$                   (2,199)$             27% FY 15-16 100

447 FM-0056584 Shasta Main Courthouse 45-A1 2
HVAC - Replace (3) modulating natural gas valve to boiler - Found in need of replacement while 
performing annual PM 2,943$                2,943$                130$                   130$                   (2,813)$             4% FY 15-16 100

448 FM-0056585 Los Angeles
Airport 
Courthouse 19-AU1 2

Electrical - Replace (14) 100 Watt lights with new 100W - M100 Metal Halide Medium Base 
lights using 30' electric scissor lift. There are (14) lights in the 30' high ceiling of the first floor 
lobby that have gone out; at this time, the minimum lumens required per code are not being 
achieved. 3,254$                2,511$                1,018$                786$                   (1,726)$             31% FY 15-16 77.17

449 FM-0056586 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

Elevators, Escalators, & Hoists - Eliminate shorts to ground in auxilliary car operating panel, 
replace (1) open fuse in SS circuit, re-wire & return elevator to service. Public elevator #2 is not 
operating properly & is shutting down intermittently which could lead to entrapments & safety 
concerns. 5,176$                4,166$                2,738$                2,204$                (1,962)$             53% FY 15-16 80.48
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450 FM-0056587 Los Angeles
Van Nuys 
Courthouse East 19-AX1 1

HVAC - Close off access to area w/ barricade & signs, perform environmental testing, set up 
containment, remove & replace approx. (15) fallen & damaged ceiling tiles (60 sq. ft.), & replace 
multiple damaged/broken straps on A/C trunk lines. Currently (3) 1' x 4' ceiling tiles have fallen 
to floor in Dept. L Jury Room #730-J on 7th floor; approx. (12) additional ceiling tiles (48 sq. ft.) 
are unstable & ready to fall due to damaged/broken straps on A/C trunk lines. No Ct. Op. 
Impact. 10,152$             10,152$             23,342$             23,342$             13,190$            230% FY 15-16 100

451 FM-0056588 Los Angeles
Van Nuys 
Courthouse East 19-AX1 1

Plumbing - Close off affected area, place signs & equipment to catch dripping water, Perform 
environmental testing, drain hot water system, replace (1) 3/4" pro-press ball valve & 12" of 
3/4" copper pipe, refill potable hot water system & ensure proper operation, dry small leak 
affected area in courtroom #400. There is a water leak caused by a failed hot water shut-off 
valve in a restroom on the 5th floor; water is dripping down to 4th floor courtroom #400; court 
operations could be impacted. 10,314$             9,256$                766$                   687$                   (8,568)$             7% FY 15-16 89.74

452 FM-0056589 Los Angeles
Alhambra 
Courthouse 19-I1 1

Grounds and Parking Lot - Cut & remove (1) fallen tree from parking lot. A tree has fallen, hit a 
car, and is blocking part of the sidewalk on the east side of the parking lot. 9,813$                8,439$                10$                     9$                        (8,431)$             0% FY 15-16 86

453 FM-0056590 Santa Clara
Historic 
Courthouse 43-B2 2

HVAC - Cooling tower fan bearings have failed - Replace (3) failed bearings and (2) drive belts in 
cooling tower - Failed bearings are causing loss of cooling capacity in the court 5,122$                5,122$                1,999$                1,999$                (3,123)$             39% FY 15-16 100

454 FM-0056591 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

Elevator, Escalators & Hoists - Loading Dock Equipment - Replace failed dock leveler hold down 
component - Attach by welding - Work to be performed on premium time off hours 4,054$                3,397$                1,631$                1,367$                (2,030)$             40% FY 15-16 83.8

455 FM-0056592 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

Elevators, Escalators, & Hoists - Install (1) new motor contactor on elevator #1. Elevator #1 
currently has a bad motor contactor that is making false contact and causing the elevator to 
stop between floors or keep doors shut at wrong times; M-Contactor needs to be replaced to 
avoid entrapments & other safety concerns. 3,760$                3,026$                1,891$                1,522$                (1,504)$             50% FY 15-16 80.48

456 FM-0056593 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

HVAC - LO/TO air handler, drain pneumatic system, LO/TO compressors, remove & replace (2) 
bad receiver controllers, eliminate all pneumatic leaks, replace missing pneumatic lines, re-
plumb pneumatic lines within plenum control box, make necessary adjustments to pneumatic 
actuator system within the mechanical room, lubricate all dampers, and replace (4) regulators in 
control box. The 2nd floor HVAC/AHU system has bad receiver controllers, causing extreme 
temperature fluctuation for entire floor. 3,889$                3,490$                1,258$                1,129$                (2,361)$             32% FY 15-16 89.74

457 FM-0056594 Del Norte
Del Norte County 
Superior Court 08-A1 2

Sprinklers - Remove & replace four (4) painted sprinkler heads found during last PM inspection - 
Sprinkler heads were noted as a deficiency on the report. 3,081$                1,888$                634$                   388$                   (1,499)$             21% FY 15-16 61.27

458 FM-0056595 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Electrical - 50% of the lights are out in (3) Court Rooms & Lobby Corridor. Replace approx 160 
burnt out lamps and approx 30 ballasts. Install 14ft scaffolding to access high ceiling. Clean glass 
diffusers for maximum light output. The diffusers are made out of glass and need to be handled 
with caution when removed to clean. 4,971$                4,971$                2,633$                2,633$                (2,338)$             53% FY 15-16 100

459 FM-0056598 Imperial
Imperial County 
Courthouse 13-A1 1

Plumbing - A main water line break resulted in a flood. Isolate the affected area, drain the 
domestic water system, and replace approximately 2' of 3/4" copper pipe. The initial P1 
response effort will include emergency responder mobilization, extraction, containment, and 
overnight crew supervision 45,000$             45,000$             168,377$           168,377$           123,377$          374% FY 15-16 100

460 FM-0056599
Contra 
Costa Family Law Center 07-A14 1

HVAC - Replace failed bearing on the main Return Fan; work to be done after hours Bearings 
have failed and fan is non-operational 3,500$                3,500$                2,781$                2,781$                (719)$                79% FY 15-16 100

461 FM-0056600 Mendocino
County 
Courthouse 23-A1 2

Interior - Abatement - Abate approx 150 sq ft of tile and mastic, material is spongy and starting 
to separate from floor. Abate and monitor air for contaminations and clearance reporting. 5,056$                3,419$                2,631$                1,779$                (1,640)$             52% FY 15-16 67.62
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462 FM-0056601 Orange

Harbor Justice 
Center-Newport 
Beach Facility 30-E1 2

HVAC - Replace failed VFDs on air handlers AH1, AH4 & AH4 Spill Fan. Replacement is necessary 
to maintain continuity of court operations. 21,860$             18,432$             17,866$             15,065$             (3,368)$             82% FY 15-16 84.32

463 FM-0056602 Sacramento
Juvenile 
Courthouse 34-C2 2

Fire Alarm Panel (FAP) Fails to reset - replace power board and communication board for the 
first floor zone door holder. 2,354$                2,354$                -$                    -$                    (2,354)$             0% FY 15-16 100

464 FM-0056603 Los Angeles
Glendale 
Courthouse 19-H1 2

HVAC - Restore damaged piping and eliminate leak, then add 400lbs of new R-22 refrigerant to 
AHU#3. Air handler #3 currently has a refrigerant leak which is draining refrigerant and could 
cause damage to the compressors in the future as well as possible downtime if leak is not 
eliminated. 11,853$             10,732$             8,399$                7,604$                (3,127)$             71% FY 15-16 90.54

465 FM-0056604 Fresno
Fresno County 
Courthouse 10-A1 2

Plumbing - Remove existing failed heat exchanger for the domestic hot water system and install 
a new copper/nickel heat exchanger - Existing heat exchanger is leaking from perforated tube 
bundle and is wasting system water. 16,435$             15,697$             11,237$             10,732$             (4,965)$             68% FY 15-16 95.51

466 FM-0056605 Orange
North Justice 
Center 30-C1 2

Exterior Shell - Grounds and Parking Lot - Remediate, treat and paint 13 damaged light poles to 
prevent further deterioration and failure due to rust. Evidence of invasive rust is present 
throughout. In addition, many of the poles have been vandalized. 4,124$                3,724$                3,491$                3,153$                (572)$                85% FY 15-16 90.31

467 FM-0056606 Los Angeles
Beverly Hills 
Courthouse 19-AQ1 2

Security - Remove (1) 17'-0" x 15'-4" roll up gate barrel, install new springs and end shafts onto 
barrel, re-install barrel and re-attach curtain. The judges' roll up gate barrel has worn out and 
springs are slipping causing the gate to not operate properly and safely. 5,440$                4,326$                2,972$                2,363$                (1,963)$             55% FY 15-16 79.52

468 FM-0056607
San 
Bernardino

San Bernardino 
Justice Center 36-R1 1

Elevators, Escalators, & Hoists - Elevator holding access controls were restarted. Both holding 
elevators were down with doors open. Elevator doors were determined to not be closing due to 
a constantly energized signal being sent to the elevator door input from the holding access 
control system. Holding access controls PLC was determined to be frozen, were restarted by 
Commercial Controls, and the elevators were returned to service. 6,674$                6,674$                4,368$                4,368$                (2,306)$             65% FY 15-16 100

469 FM-0056608 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Grounds and Parking Lot - Remove approx. 160 sq.ft of concrete sidewalk, remove approx. 5' of 
tree root, re-compact sub-grade, pour approx. 2 yards of new 4" thick 3000psi concrete 
sidewalk. The sidewalk near the parking lot is currently being raised up by a tree root and is 
becoming a trip hazard for public & court employees. 4,960$                3,472$                2,631$                1,841$                (1,630)$             53% FY 15-16 69.99

470 FM-0056609
San 
Bernardino

San Bernardino 
Justice Center 36-R1 2

HVAC - Chemically clean and brush the condenser tubes on Chillers 1 and 3 to remove some 
hard scale that was discovered during the recent Level VIII PM's. Condenser tubes are scaled 
and require chemical cleaning to ensure the chillers remain efficient and the warranty is 
maintained. 5,585$                5,585$                3,101$                3,101$                (2,484)$             56% FY 15-16 100

471 FM-0056610 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Pest Control - (Health Hazard) Remove bird dropping thru-out parking structure and treat 
exhaust fan units for insects. Parking structure has large amount of bird droppings thru-out 
creating Health/Safety issue to the Public. Exhaust fans have insects that can cause a health and 
safety issue. 3,235$                3,058$                1,068$                1,010$                (2,049)$             33% FY 15-16 94.54

472 FM-0056611 San Diego Trailer - Dept 34 37-F4 2

Exterior Shell - Demo existing ramp area and remove debris. Install new TREX/equivalent 
composite 1ft 5in boards. Custom make transition pieces to wooden deck and concrete entry. 
Reinstall all trim panels. The wooden slats are cracking and splintering. Hazards include tripping 
on the cracked surface and sudden, unexpected stopping points for wheelchairs. Ramp surface 
needs to be replaced. 8,752$                8,752$                5,921$                5,921$                (2,831)$             68% FY 15-16 100

473 FM-0056614 Napa
Criminal Court 
Building 28-A1 2

Elevators - Remove (1) Tank Heater from cab circuit, Install a transformer in Elevator Controller 
in order to add heaters to main disconnect - Faulty heater wiring found during motor 
installation 4,895$                4,895$                1,112$                1,112$                (3,783)$             23% FY 15-16 100
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474 FM-0056615 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Plumbing - Remove/replace 15ft of 3/4in failing copper pipe. Water has leaked from the 9th flr 
into the 8th flr secured hallway in front of Rm 801F. Patch pinhole water leaking from the 
expansion tank in the Pent house 9A Chiller Room & Set-up containment, conduct 
Environmental testing. 18,000$             17,197$             9,567$                9,140$                (8,057)$             53% FY 15-16 95.54

475 FM-0056616 Orange
Central Justice 
Center 30-A1 2

HVAC - Replace failing fan shaft, bearings, blower wheel, housing, and fan pulley on AHU-8. 
Bearing noise and temperatures increasing daily requiring immediate replacement to avoid 
system failure and impact to operations 9,075$                8,274$                8,302$                7,569$                (705)$                91% FY 15-16 91.17

476 FM-0056617
San 
Francisco

Civic Center 
Courthouse 38-A1 2

Electrical - Replace (19) failed exit signs throughout - Signs were found to have failed during the 
ATS test in April 2015 (2476240) on several floors. 6,474$                6,474$                4,008$                4,008$                (2,466)$             62% FY 15-16 100

477 FM-0056618
Santa 
Barbara

Santa Maria 
Juvenile Court 
(New) 42-H1 2

Exterior Shell - Remove calcification from water penetration through masonry block walls 
(approx. 13,570 SF) and apply sealant to masonry block walls (6,785 SF). Building exterior is 
wicking water during rains, causing mildew and leaking around windows, doors, and 
penetration points. 57,712$             38,263$             58,223$             38,602$             339$                  101% FY 15-16 66.3

478 FM-0056619 Alameda
Fremont Hall of 
Justice 01-H1 2

HVAC - Replace failed chiller compressor - Unit's cooling is at half capacity and may not meet 
demand if weather becomes hot - This is one of two compressor stages on chiller one 64,172$             50,953$             65,189$             51,760$             807$                  102% FY 15-16 79.4

479 FM-0056621
Contra 
Costa Family Law Center 07-A14 1

HVAC - Replace failed Compressor #2 on main AHU; Requires a crane for removal of failed 
compressor and for getting the new one to the roof; Requires off hours installation - 
Compressor has failed;  Unable to repair; system running on one compressor which trips out 
because it is overloaded; Getting hot calls from the Court 70,000$             70,000$             64,589$             64,589$             (5,411)$             92% FY 15-16 100

480 FM-0056623 Napa
Criminal Court 
Building 28-A1 1

HVAC - Correct compressors (2) on Package Unit 1 - two of three compressors have failed on 
PU1; unit is not operationally effective. 59,000$             59,000$             54,366$             54,366$             (4,634)$             92% FY 15-16 100

481 FM-0056624 San Mateo Hall of Justice 41-A1 2

Security - Door Hardware - Remove existing key cylinder from double doors; furnish and install 
two (2) new Von Duprin Panic assemblies and four (4) 6" x 24" push plates - Courtroom door 
hardware has failed; parts are not available; not code compliant for egress. 5,873$                5,873$                3,619$                3,619$                (2,254)$             62% FY 15-16 100

482 FM-0056625 Los Angeles
Compton 
Courthouse 19-AG1 2

Interior Finishes - Replace 20 leaking/inoperative closer devices on multiple courtroom doors 
throughout 14 story courthouse; closers are failing to close doors properly and are no longer 
adjustable; doors are slamming and some closers are leaking fluid onto floor causing safety 
hazards. 4,535$                4,535$                2,057$                2,057$                (2,478)$             45% FY 15-16 100

483 FM-0056626
San 
Francisco

Civic Center 
Courthouse 38-A1 2

Security - replace ADA opener/closer in courtroom 220 on 2nd floor - Door operator has failed 
due to end of life 7,424$                7,424$                3,741$                3,741$                (3,683)$             50% FY 15-16 100

484 FM-0056627 Santa Clara
Hall of Justice 
(East) 43-A1 2

Security - Judges Parking Area - Replace failed 1 each vehicle gate operator unit - Required to 
maintain secure entry for Judicial staff 5,701$                5,701$                3,649$                3,649$                (2,052)$             64% FY 15-16 100

485 FM-0056628 Kern
Bakersfield 
Superior Court 15-A1 2

HVAC - Replace relay switch on Compressor 1, compressor locking out and leaking from service 
ports. Relay switch to be replaced, service port leaks corrected and system recharged. 4,764$                2,984$                2,371$                1,485$                (1,499)$             50% FY 15-16 62.64

486 FM-0056629 Kern

Bakersfield 
Superior Court 
Modular 15-A2 2

HVAC - Install one new 2 ton Heat Pump Bard Wall Mount Unit. PKU #2 is no longer functioning 
as designed, compressor locking out and motor inoperable. BARD unit to be replaced with 
similar, energy efficient model. 5,940$                5,940$                3,418$                3,418$                (2,522)$             58% FY 15-16 100

487 FM-0056630
Santa 
Barbara

Santa Maria 
Courts, Bldg G 42-F5 2

Interior Finishes - Replace 2 door latches (top and bottom.) Install Two (2) new Von Duprin Top 
Latches and Two (2) new Von Duprin Bottom Latches complete with new adjustment screws. 
Faulty door closers at main entrance secured doors need to be replaced. 2,983$                2,878$                1,940$                1,872$                (1,006)$             65% FY 15-16 96.49
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488 FM-0056632 Los Angeles
Pasadena 
Courthouse 19-J1 1

Plumbing - Water is leaking from the roof through the ceiling into 2nd floor lock up cell K; 
condensation from rooftop chiller is not draining properly; lock up cell door is jammed & needs 
special tools to be opened. Set up containment, perform environmental testing & remediation, 
replace damaged drain & drain line, un-jam cell door & return proper functionality. 14,144$             9,809$                9,238$                6,407$                (3,402)$             65% FY 15-16 69.35

489 FM-0056633 Los Angeles
Pomona 
Courthouse South 19-W1 2

Interior Finishes - Remove broken stone, prepare backing for installation, provide & install 
Approx. 10 sq. ft. of new stone using same method used throughout building, stone to match 
existing as close as possible. There is currently a section of stone that has cracked away from a 
column in the third floor public hallway and is a safety hazard for the public. 4,477$                3,480$                2,115$                1,644$                (1,836)$             47% FY 15-16 77.72

490 FM-0056634 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Plumbing - Replace failed domestic water valve; (1) 1/2" ball valve, (1) 1/2" x 10' Copper pipe & 
fittings.  A domestic water valve inside a pipe chase on the 5th floor is leaked down to Dept. 63 
on the 4th floor. Perform environmental testing, remediation, replace damaged domestic water 
valve. 10,179$             9,623$                4,273$                4,040$                (5,584)$             42% FY 15-16 94.54

491 FM-0056635 Los Angeles
Compton 
Courthouse 19-AG1 1

Vandalism - Replace (1) wired glass broken window 39 3/4" x 35 5/8" x 1/2" .  An In-Custody 
broke a window in dept #5 Lockup interview room and was cut during the incident. Remediation 
and cleanup of broken glass. 7,000$                7,000$                2,219$                2,219$                (4,781)$             32% FY 15-16 100

492 FM-0056636
San 
Francisco

Civic Center 
Courthouse 38-A1 2

Elevator - Remove (1) one frayed 5/8" wire rope (300ft) from hoist - Existing rope is frayed and 
could cause shut-down; pending FM replacement of all ropes. 11,112$             11,112$             7,304$                7,304$                (3,808)$             66% FY 15-16 100

493 FM-0056637 Santa Cruz Main Courthouse 44-A1 2

Electrical - Replace (72) obsolete failing light fixture diffusers and T-bar grid in Departments 1 & 
2. The latching mechanism is not securing the diffusers in place. There is huge potential for the 
heaving fixtures to fall during court operations. Safety Issue 8,856$                8,856$                4,612$                4,612$                (4,244)$             52% FY 15-16 100

494 FM-0056638 Los Angeles
Parking Structure-
Edelman Court 19-Q2 2

Elevators, Escalators, & Hoists - Elevator #2 currently has a worn & stretched out governor cable 
that needs to be replaced to prevent future safety hazards. Replace existing governor cable, re-
babbit cable, ensure proper function & return elevator back to service. 4,499$                3,149$                2,135$                1,494$                (1,655)$             47% FY 15-16 69.99

495 FM-0056640
Contra 
Costa

Concord 
Courthouse 07-D1 2

Interior finishes - Replace a 10 foot section of 3/4" copper pipe inside of exposed wall. Cover 
with 120 square feet of drywall. Tape, texture and paint to match existing color.- Wall had to be 
removed to stop a leak This was done under SWO 1389973 4,997$                4,997$                3,727$                3,727$                (1,270)$             75% FY 15-16 100

496 FM-0056641 Stanislaus
Modesto Main 
Courthouse 50-A1 2 Plumbing - Replace boiler loop expansion valve - Boiler is leaking out treated water 2,588$                2,583$                765$                   763$                   (1,819)$             30% FY 15-16 99.8

497 FM-0056642 Los Angeles
Torrance 
Courthouse 19-C1 2

HVAC - The copper piping on the hot water supply line is leaking & needs to be replaced. Install 
(1) new 2" circuit setter, (2) new 2" copper unions, 2" copper couplings, & 2" adapters; replace 
section of insulation and return AHU #4 to proper operation. 4,239$                3,609$                748$                   637$                   (2,972)$             18% FY 15-16 85.14

498 FM-0056644 Los Angeles
Pomona 
Courthouse South 19-W1 2

Elevator / Prep and re-weld counterweight frame.  Currently the counterweight frame is cracked 
creating a safety situation letting the frame fall to the basement if it is not corrected. 15,168$             13,824$             4,585$                4,179$                (9,645)$             30% FY 15-16 91.14

499 FM-0056645 San Diego Hall of Justice 37-A2 2

COUNTY MANAGED - Repair approx. 5,180 sq ft of broken and displaced brick pavers on public 
sidewalk at front entrance and side perimeters of the building which includes the demo and 
removal of damaged pavers and mortar beds, replace pavers, joint sealant and backer rods at all 
existing transverse expansion joints, pull city permits & traffic control. This is in response to 
correct deficiency notice of liability by City of San Diego which cited location as hazardous trip 
conditions. 100,600$           100,600$           89,410$             89,410$             (11,190)$          89% FY 15-16 100
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500 FM-0056646 Monterey
Monterey 
Courthouse 27-C1 2

Plumbing - Main line clogged - 2nd floor sink and main line is plugged. Removed 1 each sink 
piping and hydro flush 200' of 2 sanitary sewer line. This is causing an unsanitary condition for 
the court employees 6,688$                6,688$                2,080$                2,080$                (4,608)$             31% FY 15-16 100

501 FM-0056647 Los Angeles
Whittier 
Courthouse 19-AO1 1

Elevators, Escalators, & Hoists - Elevators #1 & #2 stuck on the 2nd floor and not responding. 
Found excessive debris in elevator tracks, removed debris and restored units to operation. 4,896$                4,232$                -$                    -$                    (4,232)$             0% FY 15-16 86.43

502 FM-0056648 Los Angeles
Chatsworth 
Courthouse 19-AY1 1

HVAC - The Variable Frequency Drive (VFD) for the return fan on rooftop Air Handler Unit (AHU) 
#4 is not responding, making loud noises, & there is a black residue visible; the VFD controls the 
speed of the return fan helping to save energy during operation; AHU #4 affects the entire North 
East section of the building. Replace the return VFD on rooftop AHU#4 & return unit to proper 
operation. 10,480$             8,782$                2,545$                2,133$                (6,650)$             24% FY 15-16 83.8

503 FM-0056649 San Diego
Kearny Mesa 
Court 37-C1 2

Grounds and Parking Lot - Removal of Coffee Shed (metal building). Demo and remove building 
and grind anchor bolts flush with concrete area. Structure is no longer being used and has 
become a safety issue. It is deteriorating and provides possible access to the court house roof. 3,769$                3,769$                3,971$                3,971$                202$                  105% FY 15-16 100

504 FM-0056650
Santa 
Barbara

Santa Maria 
Courts Bldgs C + D 42-F1 2

Plumbing - A pipe in the ceiling of Department 2 is leaking.  Replace 50 feet of 2" copper pipe 
and fittings in place of existing galvanized water line and tie into (2) existing branch lines. 4,994$                4,994$                2,576$                2,576$                (2,418)$             52% FY 15-16 100

505 FM-0056651 Los Angeles
Pomona 
Courthouse South 19-W1 2

Elevators, Escalators, & Hoists - Replace door hanger rollers on elevator car door & hall doors on 
2 floors, replace pick up rollers on 1 floor hall doors, replace siprator on all 3 floors, & replace 
zone lock assembly. The rollers, siprator, & zone lock assembly for elevator #3 are old, worn 
out, & not functioning properly which causes elevator hall doors not to close properly and is a 
safety concern. 5,562$                5,069$                3,081$                2,808$                (2,261)$             55% FY 15-16 91.14

506 FM-0056653 Los Angeles
Torrance 
Courthouse 19-C1 1

Elevator-Custody elevator#4- Replace defective parts (1) earthquake plate, (4) cover plate kits, 
(4) elsco seismic retainers, (8) stud support washers, (24) hex nuts, (4) roller glides and(1) can of 
LPS cutting fluid. Elevator had cracked roller guide. 10,050$             9,088$                6,105$                5,521$                (3,567)$             61% FY 15-16 90.43

507 FM-0056654 Alameda
Juvenile Justice 
Center 01-C3 1

Plumbing - Water leak - Remediate wet interior finishes to include approximately three hundred 
square feet of carpet and lower parts of adjacent sheetrock walls with dehumidifiers and fans - 
Work was performed on off hours and a Sunday. 4,538$                4,538$                1,590$                1,590$                (2,948)$             35% FY 15-16 100

508 FM-0056656 Solano
Old Solano 
Courthouse 48-A3 1

HVAC - Replace failed refrigerant compressor in main roof top air handler - Condenser tripped 
and compressor oil leak detected - Circuit B functioning at partial capacity - Cooling system 
ability compromised - Equipment beyond warranty period 10,731$             10,731$             7,097$                7,097$                (3,634)$             66% FY 15-16 100

509 FM-0056657 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Interior Finish - Remove furniture and stretch carpets in the Judge's chambers, (4) Judges 
chambers & (1) office; approx 1955sf.  The carpets are lifting and rippling causing several trip 
hazards.  Affected rms; Judge chambers 64, 72, 63, 73 & Rm 709. 3,500$                3,500$                5,644$                5,644$                2,144$              161% FY 15-16 100

510 FM-0056659 Santa Clara
Santa Clara 
Courthouse 43-G1 2

Plumbing - Water heater has failed - Replace 1 each 74 gal. domestic hot water heater - Hot 
water is intermittent 4,896$                4,896$                1,472$                1,472$                (3,424)$             30% FY 15-16 100

511 FM-0056660 Los Angeles
Compton 
Courthouse 19-AG1 2

Electrical - Replace (40) Defective 175W HID bulbs with 32W CFL bulbs by modifying existing 
wiring & conduit directly to bulb sockets and bypassing the defective ballasts on a total of 6 
different floors in (14) court exclusive dpts. 3,956$                3,956$                1,611$                1,611$                (2,345)$             41% FY 15-16 100

512 FM-0056661
San 
Bernardino

San Bernardino 
Justice Center 36-R1 2

Security - Secure parking gate was hit by a sheriffs bus and bus damaged the sensor. Gates were 
inoperable due to failed photo eye and the gate door was stuck open. Replaced two failed photo 
eyes on the rolling gates to the secured parking lot. ABM manually secured and opened gates 
daily until delivery of the replacement photo eye sensors. 2,671$                2,671$                505$                   505$                   (2,166)$             19% FY 15-16 100
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513 FM-0056662 Los Angeles
Pomona 
Courthouse South 19-W1 2

Plumbing -Install (1) new Acorn stainless steel sink, (1) new Acorn stainless steel toilet; modify 
existing drain & water lines to accommodate new fixtures. The current porcelain sink & toilet in 
lock up cell #1 on the first floor are broken and need to be replaced by stainless steel. 9,603$                8,752$                6,678$                6,086$                (2,666)$             70% FY 15-16 91.14

514 FM-0056664 Los Angeles
Compton 
Courthouse 19-AG1 2

HVAC - Replace (2) deteriorated canvas flex connectors for Supply Fan #1 & Exhaust Fan #2. The 
canvas flex connector are breaking & the connectors have no more flex in them; this condition 
allows air to escape which can cause damage to ducting & can also cause motor strain. 3,273$                2,164$                1,215$                803$                   (1,361)$             37% FY 15-16 66.13

515 FM-0056665 San Diego
East County 
Regional Center 37-I1 1

Elevators, Escalators, & Hoists - Replaced Contactor and SCR PRI Controller Board, restored Car 
Stop Switch and restored operation of Drive/Controller. Elevator #6 had become non-
operational and stuck in between 2nd and 3rd floors, repairs needed to restore reliability in 
conveyance system. 4,574$                3,097$                2,201$                1,490$                (1,607)$             48% FY 15-16 67.71

516 FM-0056666 San Diego
Kearny Mesa 
Court 37-C1 2

HVAC -  Replace deteriorated indoor 3-ton evaporator fan coil motor with compliant R-22 
Thermostic Expansion Valve (TXV).  The current condition of fan is vibrating excessively causing 
the system to be unbalanced, this has resulted in loud noise disturbance when in operating at 
"high speed". Corrective action is needed to correct deficiency and minimize court impact.  
Replace with a new compliant R-22 Thermostatic Expansion Valve (TXV). 5,556$                5,556$                2,976$                2,976$                (2,580)$             54% FY 15-16 100

517 FM-0056667 San Diego
Kearny Mesa 
Court 37-C1 2

Plumbing - Leaking Water Heater - Remove and replace one, 100 Gallon Water Heater, and 
extract water from the public hallway. 3,208$                3,208$                1,067$                1,067$                (2,141)$             33% FY 15-16 100

518 FM-0056668
Contra 
Costa Bray Courts 07-A3 2

Plumbing - Provide remediation for flood on the second and third floors caused by a 
malfunctioning toilet; Provide two laborers for 6 hours to dry out the second and third floor jury 
rooms and hallways; Provide 2 dehumidifiers, 12 fans for three days - Toilet malfunctioned and 
flooded the hallways and jury rooms on two floors. 6,485$                6,485$                3,532$                3,532$                (2,953)$             54% FY 15-16 100

519 FM-0056672 San Diego

North County 
Regional Center - 
North 37-F2 2

Electrical - Exit signs are dim and may not be visible in case of an emergency. Need to replace 
the exit signs as this a potential safety issue. Isolate electrical circuit and replace 50 exit signs. 
Install 50 exit signs with battery backup. 4,775$                4,775$                714$                   714$                   (4,061)$             15% FY 15-16 100

520 FM-0056674 Shasta
Courthouse 
Annex 45-A7 2

Safety - Repave and re-stripe the secure parking lot. The current pavement is segmented, pot-
holed, and broken causing trip hazards to Judge's and court executives. 34,543$             34,543$             34,543$             34,543$             -$                   100% FY 15-16 100

521 FM-0056675 Lassen Hall of Justice 18-C1 2

Safety - Replace the driveway pavers with stamped concrete. The driveway surface pavers at the 
courthouse main entrance are loose and rocking, broken, and are located in the main ADA path 
of travel from the public parking lot to the courthouse. A similar project was undertaken earlier 
this year on a different section of paver surface driveway. 24,494$             24,494$             7,970$                7,970$                (16,524)$          33% FY 15-16 100

522 FM-0056676 San Diego

North County 
Regional Center - 
North 37-F2 1

Interior Finishes - Smoke Restoration - Replacement of 30 sq ft drywall, 260 pieces of 12x12 
ceiling tiles, primer all painted walls with Kilz and apply final coat of paint, install 240 sq ft new 
carpet, replacement of 6 light fixture lens and thermostat. Attorney / Client Mediation Room 
between Dept. 15 and 17. Room is unavailable and restoration is needed to restore room to use. 21,102$             21,102$             46,995$             46,995$             25,893$            223% FY 15-16 100

523 FM-0056682 Los Angeles
Bellflower 
Courthouse 19-AL1 1

HVAC - Condenser pump has failed due to bearings have seized, causing Chiller #2 to trip due to 
high pressure. Need to replace condenser pump and motor. 13,125$             10,230$             16,298$             12,703$             2,473$              124% FY 15-16 77.94
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524 FM-0056683
Contra 
Costa

Richard E. 
Arnason Justice 
Center 07-E3 2

Grounds and Parking Lot - Cut down and remove (13) 25 ft trees that have grown to where they 
are blocking the views of the security cameras; Grind the stumps and remove the debris; Plant 
13 small, drought tolerant shrubs in place of the trees. The trees are blocking camera views of 
the entry to the Judge?s parking lot, the sally port entrance, the employee parking lot, and two 
public entrances to the Courthouse.  This work is recommended by JCC Security Operations. 2,276$                2,276$                3,477$                3,477$                1,201$              153% FY 15-16 100

525 FM-0056684 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Plumbing - Drain Line Leak - Remove and replace 50' of 3" cracked Cast iron pipe and extract 
approximately 10 gallons of water. Drain restriction in the 1st floor snack bar creating water to 
leak down to the Level A Sheriff's Women's Locker Room affecting 9'x7' hard lid ceiling. 
9'x7'x9.5' containment erected in locker room and 3 a stage wipe down on 12'x10' area on the 
1st floor was required. Environmental testing to be conducted. 15,000$             14,181$             3,711$                3,508$                (10,673)$          25% FY 15-16 94.54

526 FM-0056685 Lake South Civic Center 17-B1 2 Interior Finishes - Install a baby changing station in both men's and women's restrooms. 1,268$                938$                   780$                   577$                   (361)$                62% FY 15-16 74

527 FM-0056686 Los Angeles
Compton 
Courthouse 19-AG1 2

Vandalism - Remove and replace vandalized ADA signs and fire emergency signs (22 total) 
throughout the building.  Currently these signs have been broken or written/etched on.  This is 
safety concern since it could cause gang affiliated violence. 2,817$                1,863$                2,467$                1,631$                (231)$                88% FY 15-16 66.13

528 FM-0056687 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Plumbing - Rebuild booster pump #3 (15HP U.S. Motor w/Paco Pump). Existing pump is leaking 
water and if it is not rebuilt, the pump could fail effecting water pressure to the upper floors 
which include all the bathrooms, cooling towers and boilers. Plumbing - Rebuild booster pump 
#3 (15HP U.S. Motor w/Paco Pump). Existing pump is leaking water and if it is not rebuilt, the 
pump could fail effecting water pressure to the upper floors which include all the bathrooms, 
cooling towers and boilers. 4,992$                4,719$                2,414$                2,282$                (2,437)$             48% FY 15-16 94.54

529 FM-0056688 Orange
West Justice 
Center 30-D1 2

Electrical - Uninterrupted Power Source (UPS) - Replace the Syncron AC Power Board, DC Power 
Board and Inverter Control Board for Emergency Egress Lighting UPS 4. The emergency lights in 
Courtrooms W10 and W12 have failed. This was very disruptive to the Courtrooms. 4,802$                3,839$                4,057$                3,244$                (596)$                84% FY 15-16 79.95

530 FM-0056689 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

Plumbing - Toilet and Urinal Angle shut off valves replacement.  Replace approx. 30 damaged 
1.5" angle shut off on urinals and 3.5" angle shut off valves on toilets in various restrooms from 
P-Level up to the 15th floor. Functioning shut off valves will allow water flow to individual 
fixtures to be stopped instead of shutting off water to entire building. 4,978$                3,424$                2,226$                1,531$                (1,893)$             45% FY 15-16 68.79

531 FM-0056690 Los Angeles
Alhambra 
Courthouse 19-I1 2

HVAC - The motor on AHU #4 has bad bearings & is ready to fail; if AHU#4 goes down the entire 
4th floor will be without air flow for heating/cooling. Replace (1) 25HP motor on Air Handler 
Unit #4 inside roof top mechanical room using special rigging; re-use existing guards, belts, 
pulley, & commission motor to operate. 4,539$                3,904$                2,090$                1,797$                (2,106)$             46% FY 15-16 86

532 FM-0056691 San Diego
East County 
Regional Center 37-I1 2

Plumbing - Piping above the T-bar ceiling grid in the 5th floor D.A. office area was cracked and 
needed replacing. Replaced 10' section of 2" piping and fittings. 2,454$                1,662$                315$                   213$                   (1,448)$             13% FY 15-16 67.71

533 FM-0056692 San Diego Juvenile Court 37-E1 2

HVAC - Boiler #2 motor and pump have failed, are beyond their life expectancy, and require 
replacement. Re-build one (1) pump and replace one (1) motor; install re-built pump. 
Commission pump and motor to operate. 4,524$                3,376$                2,038$                1,521$                (1,855)$             45% FY 15-16 74.62

534 FM-0056693 Los Angeles
Compton 
Courthouse 19-AG1 2

Fire Protection - Replace Fire Pump #1 heat exchanger core, install new gaskets & seals, 
thermostats and alternator belts. Fire Pump #1 heat exchanger has a water leak. Heat exchanger 
is meant to keep diesel engine at an allowable temperature while running. 30,721$             20,316$             49,097$             32,468$             12,152$            160% FY 15-16 66.13

535 FM-0056695 Solano Hall of Justice 48-A1 2
Elevators - Barricade Elevators; Put fire alarm system in test mode and A/V system in bypass; 
Remove protruding wires from concrete wall inside hoist way Directed by DIR 3,432$                2,499$                1,082$                788$                   (1,711)$             32% FY 15-16 72.82
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536 FM-0056696 Los Angeles
Downey 
Courthouse 19-AM1 1

HVAC - AHU-3 is not operating properly - AHU-3 solenoid valve must be replaced and strainer 
must be unclogged. The failed system is affecting the cooling of the elevator - mechanical room. 
Excessive heat in the elevator room can affect the performance of the elevator equipment. 6,145$                5,143$                1,484$                1,242$                (3,901)$             24% FY 15-16 83.7

537 FM-0056697 Los Angeles
Bellflower 
Courthouse 19-AL1 1

HVAC - Replace failed VFD & Motor. AHU #3 Return fan 5HP VFD is not operating and 5 HP 
Motor has shorted out.  Currently the third floor has inadequate cooling due to the air handler 
not functioning properly. 9,435$                7,354$                5,233$                4,079$                (3,275)$             55% FY 15-16 77.94

538 FM-0056698 Riverside
Larson Justice 
Center 33-C1 1

Fire Protection- Remove and replace failed 10" fire service DCDS backflow assembly device ( N. 
side of building) with new 10" backflow and relocate above ground per CA plumbing code. 
Current backflow is located in below ground vault and is leaking. Vault will be back-filled and 
compacted prior to new installation. 35,236$             28,474$             27,329$             22,085$             (6,390)$             78% FY 15-16 80.81

539 FM-0056699 Los Angeles
Glendale 
Courthouse 19-H1 2

Fire Protection - Conduit penetrations - Install fire stopping at several areas in the basement 
ceiling/floor concrete at conduit penetrations. The concrete spawled when drilled exposing 
rebar in areas and fire stopping was never installed. Spawled areas to be patched with a 
cementious material. Work was identified by the State Fire Marshall 4,298$                3,891$                1,956$                1,771$                (2,120)$             46% FY 15-16 90.54

540 FM-0056700
San 
Bernardino

Needles 
Courthouse-Dept. 
N-1 36-K2 2

COUNTY MANAGED- Roof- Replace / reseal roof as needed in an approx. 7,200SF area, replace 
and counter flash ducting and mechanical roof penetrations as needed to make 100% weather 
tight. Work is necessary to prevent water intrusion in the rainy season. 10,249$             10,249$             10,248$             10,248$             (1)$                     100% FY 15-16 100

541 FM-0056701 Los Angeles
Bellflower 
Courthouse 19-AL1 1

Elevators, Escalators, & Hoists - Remove damaged and broken Elevator car doors; install new 
42"x93" Stainless steel elevator doors. Elevator #2 has cracked welds and damaged doors that 
are beyond repair and non-operational. This leaves the Court public elevators down to 50% 
operable and elevator lobbies overcrowded. 8,344$                6,503$                4,953$                3,860$                (2,643)$             59% FY 15-16 77.94

542 FM-0056702
Contra 
Costa

Richard E. 
Arnason Justice 
Center 07-E3 2

Exterior Shell - Vandalism - Replace damaged ADA powered door opener/closer; Assure proper 
operation; Requires specialty subcontractor and is to be done off hours. An angry member of 
the public slammed the door open, damaging the exit door 9,006$                9,006$                6,179$                6,179$                (2,827)$             69% FY 15-16 100

543 FM-0056703 San Mateo
Northern Branch 
Courthouse 41-C1 2

HVAC - Expansion Tank - Replace failed existing expansion tank w/new bladder tank - Existing 
expansion tank has failed forcing blow off valve to vent hot water; make up water required to be 
added daily. 6,191$                5,152$                3,706$                3,084$                (2,068)$             60% FY 15-16 83.21

544 FM-0056704 Los Angeles
Alhambra 
Courthouse 19-I1 2

Vandalism - Prime and paint (16) 10' tall aluminum columns - (8) on the 2nd floor, (8) on the 3rd 
floor. The aluminum columns have been vandalized with offensive & obscene words & pictures. 
Mask surrounding areas including windows, gaskets, flooring, and ceiling, mechanically sand 
areas with orbital sander, patch damaged areas as needed, blend areas smooth for new coating 
to match existing metallic finish. 3,756$                3,230$                2,365$                2,034$                (1,196)$             63% FY 15-16 86

545 FM-0056706 Los Angeles
Pomona 
Courthouse South 19-W1 2

Elevators, Escalators, & Hoists - Elevator will not power up. Swing panel boards and power 
supply for elevator #3 have failed due to being beyond their life expectancy. Replace faulty 
swing panel boards and power supply for elevator #3 and return elevator to service. 10,495$             9,565$                3,960$                3,609$                (5,956)$             38% FY 15-16 91.14

546 FM-0056708 Los Angeles
Downey 
Courthouse 19-AM1 2

Elevators, Escalators, & Hoist - Elevator Failure - Remove and replace 1 emergency light and 1 
alarm board in the elevator. After the board is installed, test the seismic derailment wire in the 
elevator hoist way to ensure elevator operates as intended under earthquake and/or emergency 
conditions. 3,331$                2,955$                1,095$                971$                   (1,983)$             33% FY 15-16 88.7
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547 FM-0056709 Los Angeles
Pasadena 
Courthouse 19-J1 1

Holding Cell - The inner door inside Lock Up holding cell B in the basement is not closing 
properly due to a very old & defective automatic door closer that has worn out internal gears; 
this affects the Sheriff's safety. Completely dismantle, acquire new parts, & rebuild the 
automatic door closer which is no longer manufactured; re-install automatic closer & restore 
proper function to the lock up holding cell inner door. 10,453$             7,249$                4,128$                2,863$                (4,386)$             39% FY 15-16 69.35

548 FM-0056710 San Diego Trailer - Dept 34 37-F4 2

HVAC - Compressor has failed- Install compressor heat pump, reversing valve, compressor 
contactor, and replacement filter drier. Charge system and commission heat pump to operate. 
Area becomes warm due to lack of air conditioning. 2,865$                2,865$                634$                   634$                   (2,231)$             22% FY 15-16 100

549 FM-0056712 Tulare
South County 
Justice Center 54-I1 1

HVAC - Glycol Leak - Isolate leak, replace any failed parts and mitigate the leak. Dispose of the 
leaked glycol solution per local wastewater and EPA procedures and restore system 
functionality. Thermal Energy Storage Tank #2 is leaking 30% glycol mixture into the tank. Tank 
#2 is not operational due to the leak and the ice system is not providing necessary cooling to the 
building. 30,000$             30,000$             24,687$             24,687$             (5,313)$             82% FY 15-16 100

550 FM-0056713 Santa Clara
Historic 
Courthouse 43-B2 2

HVAC- boiler has failed - Found faulty wiring - Replace (2) pressure gauges, (1) liquid fill gauges, 
(1) PRV, Re-wire 1 controller and Re-program for proper operation - - Required to maintain the 
required heating capability 5,103$                5,103$                3,825$                3,825$                (1,278)$             75% FY 15-16 100

551 FM-0056714 Santa Clara
Downtown 
Superior Court 43-B1 2

HVAC - Replace (4) failed heating hot water isolation valves - (1) Bearing assembly that are 
leaking by -Insufficient heating capacity 4,889$                4,889$                2,699$                2,699$                (2,190)$             55% FY 15-16 100

552 FM-0056715 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

Exterior Shell - Broken glass in the secured clerk's area. Removed broken glass and temporarily 
boarded up affected area with (2) sheets of 3/4 inch plywood. Install (1) 1/4" grey safety 
laminated glass in customers gasket storefront system approx. 48" x 30". 5,000$                4,487$                -$                    -$                    (4,487)$             0% FY 15-16 89.74

553 FM-0056716 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

Plumbing - Water leak in the Law Library Conference Room #602-8 cause by water hammer 
inside the wall. Approximately 80 gallons of water leaked into affected areas. Water leaked 
down to the 5th floor Clerks area. A 4ft x 3ft area was opened in the wall, 2 panels were 
removed to access leak, and an add-a-valve was installed. Environmental testing and build back. 60,000$             41,274$             61,068$             42,009$             735$                  102% FY 15-16 68.79

554 FM-0056717 Los Angeles
Airport 
Courthouse 19-AU1 2

Plumbing - Failing Backflow Preventer ? Remove and replace one failing backflow preventer in 
the 10th floor chiller room. Backflow will be re-certifide when complete 2,488$                1,920$                13$                     10$                     (1,910)$             1% FY 15-16 77.17

555 FM-0056718 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC - Replace failed motor to Cooling tower #2. Remove/replace (1) 25hp Baldor Motor, (2) 
Contacts & (2) Overloads. Motor has grounded out and non-operational.  Currently cooling 
tower #1 is in operation but to maintain the comfort cooling in the building, Cooling Tower #2 
motor, contactors & overloads must be replaced. 9,972$                9,428$                9,028$                8,535$                (892)$                91% FY 15-16 94.54

556 FM-0056720 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Electrical - The inverter board & power supply for the Uninterruptible Power System (UPS) are 
not working and need to be replaced; the UPS backs up power to multiple areas of the 
courthouse including the emergency lights which are critical. Replace (1) inverter board & 
power supply for 7KW DSPM Inc. power panel for the UPS. 10,806$             9,055$                393$                   329$                   (8,726)$             4% FY 15-16 83.8

557 FM-0056721 Los Angeles
Bellflower 
Courthouse 19-AL1 2

Elevators, Escalators, & Hoists: Renovate Generator Motors-  The Generator and Motors on 
Elevators 1, 2, 3, & 4 have accumulated a large amount of carbon dust build up over time which 
can cause the generators / motors to fail to ground. The failure of these elevators may result in 
passenger entrapments. 20,954$             16,332$             19,487$             15,188$             (1,143)$             93% FY 15-16 77.94

558 FM-0056722 Los Angeles

Parking Structure 
Lot 94 Airport 
Courthouse 19-AU2 2

Electrical - Remove and replace 40- batteries to the emergency circuit backup inverter system 
for the parking structure. They no longer accept a charge. 26,779$             20,665$             24,904$             19,218$             (1,447)$             93% FY 15-16 77.17
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559 FM-0056723 Los Angeles
Compton 
Courthouse 19-AG1 2

Plumbing - Rebuild deteriorated/failing Hot water pumps 1 & 2. Hot water pump isolation valves 
have failed necessitating draining the buildings hot water loops to replace the pumps. While 
building is drained valves will be replaced with new valves. Purge hot water loops for pumps 1 & 
2. Demo insulation and (4) 4in gate valves, replace with new 4in lug type butterfly isolation 
valves. Remove and rebuild (2) existing hot water pumps and re-install pumps. 40,224$             26,600$             37,408$             24,738$             (1,862)$             93% FY 15-16 66.13

560 FM-0056725 San Diego
East County 
Regional Center 37-I1 2

Plumbing - Boiler #3 has failed due to flue gas condensing in system as a result of boiler not 
reaching 110 degree inlet temperature within 2-4 minutes of start-up. Demo existing failed 
boiler and install (1) new Raypak MVB 2003 1,999,000 BTU boiler. Install (1) Raypak Z12 
Condensate Neutralizer Kit, (1) Raypak Cold Water Starter Kit (to eliminate flue gas condensing), 
10LF of 2-1/2" copper pipe, 10LF of 1-5/8 " x 1-5/8" channel framing and (6) copper elbows. 77,329$             52,359$             65,648$             44,450$             (7,909)$             85% FY 15-16 67.71

561 FM-0056726 Los Angeles
Pasadena 
Courthouse 19-J1 1

Plumbing - Replace leaking sink and drain pipe. 6th Floor Janitor's Closet sink drain pipe leaked 
and water has leaked down into the 5th Floor Judges Lounge. 5,000$                3,468$                837$                   580$                   (2,887)$             17% FY 15-16 69.35

562 FM-0056727 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

HVAC - Recover refrigerant, Set up rigging, Remove economizer. Reconnect motor cooling lines. 
Install sight glass in motor cooling liquid line. Increase motor cooling orifice size. Chiller #2 will 
not operate properly due to high motor bearing temperature due to a blockage in the motor 
cooling line 5,540$                3,877$                5,229$                3,660$                (218)$                94% FY 15-16 69.99

563 FM-0056728 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 1

HVAC - Restore chiller#1  with a Rydlyme treatment and tube brushing on Chiller #1. Scale and 
calcium buildup inside of the condenser tubes which is causing poor heat transfer at condenser 
barrel. 15,254$             10,676$             3,208$                2,245$                (8,431)$             21% FY 15-16 69.99

564 FM-0056729 Kern
Arvin/ Lamont 
Branch 15-H1 2

Plumbing - Replace failed 3" 90 degree pipe in the main domestic water. Line is located in the 
lawn area on the north side. Install new 90, pipe and fittings. 3,783$                2,304$                1,398$                852$                   (1,453)$             37% FY 15-16 60.91

565 FM-0056731 Los Angeles
El Monte 
Courthouse 19-O1 2

Electrical - The diesel transfer pump is currently leaking during operation and has a bad motor. 
Replace existing pump and motor with skid mounted 4GPM diesel pump and 1/3HP 120V AC 
motor; includes new filter & assembly. 5,714$                3,321$                3,214$                1,868$                (1,453)$             56% FY 15-16 58.12

566 FM-0056732
Contra 
Costa

Richard E. 
Arnason Justice 
Center 07-E3 2

Elevator - Install three (3) Expanding doorway flood barriers and cove base for wall barrier - 
Remove the sound proofing approximately 12" off the floor; Seal electrical penetrations in the 
three (3) elevator mechanical rooms; Label the annular sensor in the generator belly tank's 
secondary containment - Work is to provide secondary containment required to be SPCC 
compliant 14,410$             14,410$             7,592$                7,592$                (6,818)$             53% FY 15-16 100

567 FM-0056733 Kern
Bakersfield 
Superior Court 15-A1 2

HVAC - Restore AHU 21 to full functionality, bearings and shaft were damaged/worn on AHU 21 
rendering Public Defender's offices and Jury Services lobby with minimal cooling. Installed a 
new shaft, (2) new bearings and removed existing long shaft from blower wheel. 11,030$             6,909$                8,239$                5,161$                (1,748)$             75% FY 15-16 62.64

568 FM-0056736 Alameda
Fremont Hall of 
Justice 01-H1 2

Plumbing - HVAC - Replace two (2) each failed and leaking isolation valves and one (1) each 
failed pneumatic control valve for hot water heating coil in ceiling 4,992$                3,964$                1,701$                1,351$                (2,613)$             34% FY 15-16 79.4

569 FM-0056737 Mendocino
County 
Courthouse 23-A1 2

Interior Finishes - Sound deadening material - install sound deadening material in vestibule 
between courtrooms A & B on 1st floor, and landing, approx 480 Sq ft. currently this vestibule is 
producing noise that is disrupting court proceedings 2,354$                1,592$                2,896$                1,958$                367$                  123% FY 15-16 67.62

570 FM-0056738 San Diego Trailer - Dept 34 37-F4 2

HVAC - Package Units #1 & #2 supply HVAC to interior spaces and were non-operational causing 
uncomfortable conditions and potential health issues. Removed and replaced compressors and 
fan motors in Package Units #1 and #2. 5,612$                4,345$                3,126$                2,420$                (1,925)$             56% FY 15-16 77.42

571 FM-0056739 Del Norte
Del Norte County 
Superior Court 08-A1 2

HVAC - Replace damaged Vent/Louver - Remove the existing rusted and failing outside air intake 
vent/Louver and replace with a new stainless steel version to match the existing unit. Stainless 
steel required due to the location of the building next to the Ocean. 2,800$                1,716$                935$                   573$                   (1,143)$             33% FY 15-16 61.27
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572 FM-0056740 Los Angeles
Airport 
Courthouse 19-AU1 2

Elevators, Escalators, & Hoists - Power supply to Elevator #4 is not working and needs to be 
replaced. Replace non-working Power Supply on Elevator #4. 4,121$                3,180$                1,798$                1,388$                (1,793)$             44% FY 15-16 77.17

573 FM-0056741 San Diego
County 
Courthouse 37-A1 1

Plumbing - A sewer line above the ceiling failed - Remove and replace 10 ft. section of 4 inch 
cast iron sewer line. Extract black water resulting from the failed sewer line, disinfect all 
horizontal and vertical surfaces, office equipment and carpet in Room 3005. Remove and 
replace all ceiling tiles in room 3005. Environmental testing required prior to work. 11,658$             11,658$             8,366$                8,366$                (3,292)$             72% FY 15-16 100

574 FM-0056743 San Diego

North County 
Regional Center - 
Annex 37-F3 2

Plumbing - Septic sump pumps have failed, this will cause backup in the supported trailers 
plumbing system. A confined space team is needed to enter the pit to remove the old pumps. 
Replace (2) existing 100V, 1/2HP sump pumps, supply a confined space team to enter the pit. 
Install (2) new check valves to prevent discharge from re-entering the pits and 4ft of 2 inch ABS 
piping. 4,994$                4,994$                2,798$                2,798$                (2,196)$             56% FY 15-16 100

575 FM-0056745 Los Angeles
Inglewood 
Courthouse 19-F1 1

Plumbing - Domestic water  line was leaking on the 6th floor. Replace 6 feet of defective  1/2" 
copper water supply line above the ceiling inside Room 603. Enclosed barrier 6' x 6'x 10' for 
AVCM. Replaced 4 -  damaged ceiling tiles. 30,055$             22,409$             7,855$                5,857$                (16,552)$          26% FY 15-16 74.56

576 FM-0056746 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Plumbing - Water is leaking into Room 105E break room from the domestic cold water handle 
breaking off of faucet to the kitchen sink. Water sprayed on to the carpet, saturating 300 sq 
feet. Water to be extracted and carpet to be shampooed. 12,102$             11,770$             1,478$                1,438$                (10,333)$          12% FY 15-16 97.26

577 FM-0056747 Alameda
Hayward Hall of 
Justice 01-D1 2

HVAC - Replace failed HV cable splices on chiller line power in control panel, includes (3) 760 
amp terminal blocks in starter cabinet, and (6) copper feeders. 5,433$                5,433$                3,208$                3,208$                (2,225)$             59% FY 15-16 100

578 FM-0056748 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Plumbing - Failing Sewage Ejector Pumps #1 & #2 - Replace Ejector Pump #1 and replace cracked 
leaking piping for Ejector Pump #2. Sewage Ejector Pump #1 motor is not working and Sewage 
Ejector Pump #2 has a cracked discharge line. 10,253$             9,693$                16,406$             15,510$             5,817$              160% FY 15-16 94.54

579 FM-0056749 San Diego

North County 
Regional Center - 
South 37-F1 2

Grounds and Parking Lot - Judge's secure exit gate will not open. The overhead wheels that 
support the door are seized. The main control circuit board and control relay have failed. In the 
event of an emergency situation, egress could be inhibited. Damage to vehicles could occur 
using the entry gate as an exit. Replace (1) main circuit board, (1) control relay and (4) truck 
rollers. 4,816$                3,247$                3,549$                2,393$                (854)$                74% FY 15-16 67.42

580 FM-0056751
San 
Bernardino

San Bernardino 
Courthouse 36-A1 2

Plumbing - Secure abandoned 8" cast iron drain line that was filled with concrete is leaking into 
a pipe chase and out to the County's central plant. This work is necessary to prevent any 
additional waste water from entering the County's central plant. Set up containment and 3 stage 
decon chamber at entrance of pipe chase and perform active air monitoring as well as clearance 
air testing. Cleanly cut 8" broken, abandoned, and concrete filled waste line and securely cap 
the line. 10,471$             10,008$             6,092$                5,823$                (4,185)$             58% FY 15-16 95.58

581 FM-0056756 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Fire Protection - State Fire Marshal inspection deficiencies - Throughout courthouse, Seal (120) 
6" penetrations with intumescent fire caulking, install 120 glow-in-the-dark one sided exit signs; 
replace 25 damaged labels on fire doors. Kitchen area replace damaged fire door with 90 minute 
fire rated door and a 6' door coordinator. Loading dock replace (1) pair of double doors with 
mortis locks, 2 closers and door vision glass. 49,959$             34,966$             51,866$             36,301$             1,335$              104% FY 15-16 69.99

582 FM-0056757 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Interior Finishes - Stairwell #3 stair risers/nosing have deteriorate over time with many breaking 
off. Broken risers/nosing present a tripping/safety hazard in stairwell and need to be replaced 
with ADA/OSHA compliant tread. Demo existing tread/riser covers and addition 6" of 
tile/linoleum per step. Drill 1/4" holes in concrete for countersunk masonry screws, 4 screws 
per stair (628 fasteners). Install (157) 4.5' W Flexmaster black/yellow safety renovation treads. 71,602$             50,114$             66,589$             46,606$             (3,509)$             93% FY 15-16 69.99
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583 FM-0056762 Orange
Central Justice 
Center 30-A1 2

HVAC - Remove and replace failed ABB-VFD for HVAC unit #13 (OM00015825) with a new Nema 
1 ABB-VFD (with bypass), current damaged VFD is in by-pass mode and is requiring immediate 
replacement to avoid system failure. 5,109$                4,658$                3,912$                3,567$                (1,091)$             77% FY 15-16 91.17

584 FM-0056763 Los Angeles
Airport 
Courthouse 19-AU1 1

Grounds and Parking Lot -Sally Port Roll up Gate was not responding and would not open or 
close. Installed (1) new SGH motor operator, a new loop detector, photo eye, and coil cord and 
return gate to service. 4,858$                3,457$                2,450$                1,744$                (1,714)$             50% FY 15-16 71.17

585 FM-0056764 San Diego
South County 
Regional Center 37-H1 2

Elevators, Escalators, & Hoists - Elevator #9 car equipment replacement. Elevator floor level 
buttons are malfunctioning and need to be replaced. Currently 2 of the 3 Hand rails are loose 
and unrepairable this is a safety hazard. Install 3 new handrails using a bolt-through fastening 
system.  Installed to meet current code requirements. Install 2 car Level Indicator Buttons. 9,087$                9,087$                6,219$                6,219$                (2,868)$             68% FY 15-16 100

586 FM-0056766 San Diego Juvenile Court 37-E1 2

Grounds and Parking Lot -Damaged underground conduit causing light out above parking space 
#6 at Secured Judges parking. Underground conduit has been crushed/broken at several spots 
and the wiring is damaged. Install new underground conduit and wiring to restore power to the 
affected parking lot pole. Hand dig approximately 45ft through grass to the pole and set a 
second in-ground vault. Install 45' new underground conduit and wiring. All digging to be done 
by hand to protect underground irrigation lines and other electrical conduits. 7,951$                7,951$                4,585$                4,585$                (3,366)$             58% FY 15-16 100

587 FM-0056768 Los Angeles
Torrance 
Courthouse 19-C1 1

Exterior Shell - Sheriff's custody bus hit the sallyport gate and damaged the guiderails making 
the gate nonfunctional causing a safety/security situation for the court. Replaced 2-defective 
guiderails. 12,677$             11,464$             -$                    -$                    (11,464)$          0% FY 15-16 90.43

588 FM-0056773 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Plumbing - Water leak in Room 323 Judge's Lounge; Approx. 2 sq ft of carpet affected and 4 
ceiling tiles. 4th floor Mechanical Room had water leak due to backed up floor drain.  Replace 4 
damaged ceiling tiles, remove and replace 60 ft. of insulation under ACM conditions. 15,195$             14,779$             7,625$                7,416$                (7,363)$             50% FY 15-16 97.26

589 FM-0056774 Los Angeles
Santa Monica 
Courthouse 19-AP1 1

HVAC - Chilled water pump #3 motor is burned out and the impeller is locked causing the pump 
to not function, affecting the HVAC system to the building. Replace 5 HP chill water pump and 
rewire motor for proper operation. 12,565$             9,862$                8,402$                6,595$                (3,268)$             67% FY 15-16 78.49

590 FM-0056775 Los Angeles
Compton 
Courthouse 19-AG1 2

HVAC - AHU #6 is very loud and disrupting court proceedings due to bad motor bearings. 
Replace 40 hp supply fan motor, pulley and belts before the motor fails and causes further 
damage to the air handler. 9,384$                6,206$                5,951$                3,935$                (2,270)$             63% FY 15-16 66.13

591 FM-0056776 Los Angeles
Stanley Mosk 
Courthouse 19-K1 2

Interior Finishes / The third floor corridor hallway doors are cracked, missing it's hardware, and 
is non-repairable. In the event of a fire, this area would be exposed to smoke and excessive 
draft, creating a safety hazard. Replace fire doors. 5,305$                5,160$                4,040$                3,929$                (1,230)$             76% FY 15-16 97.26

592 FM-0056777 Los Angeles
Torrance 
Courthouse 19-C1 2

HVAC - Return fan #3 has bad bearings and a worn out shaft, replacement will prevent down 
time and costly damage to additional components in the future. The existing shaft has warped 
causing stress to be put on the motor and wore out the motor pulleys and belts. Replace (2) bad 
bearings & (1) custom built shaft, re-assemble pulleys & belts, and return to proper operation.  
Replace (1) 7.5 hp motor, (2) belts, (2) bushing, driven pulley, motor pulley and bushing. 9,029$                8,165$                10,122$             9,153$                988$                  112% FY 15-16 90.43

593 FM-0056780 Sacramento
Juvenile 
Courthouse 34-C2 2

Electrical - Replace failed lighting control panel with new energy efficient lighting and control 
panel hardware and software. 24,000$             24,000$             16,402$             16,402$             (7,598)$             68% FY 15-16 100
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594 FM-0056782 Los Angeles
Compton 
Courthouse 19-AG1 2

Grounds and Parking Lot - Vandals/homeless continually break into the irrigation and gas meter 
cage leaving waste, creating health hazards and unplugging Irrigation timers. Need to demo 
existing fence and install heavy duty fence with security screen. Demo 57 LF existing chain link 
fence and posts. Install 57 LF of 14'H wrought iron fence with 1"x 1" pickets and (1) 14'H x 4'L 
matching gate. After installation of wrought iron fence weld on 7'H x 57'L 1/2" expanded steel 
security mesh. 57,772$             38,205$             49,077$             32,455$             (5,750)$             85% FY 15-16 66.13

595 FM-0056783 Los Angeles
Compton 
Courthouse 19-AG1 2

Fire Protection - After the completion of SWO1330295 add'l deficiencies related to the Fire 
Suppression System were found. Replace 10LF of corroded 6" standpipe in 14th flr mechanical 
rm. Replace PRVs on flrs 1 - 7. Install 100 Marc Star Model E sprinkler heads throughout 
building. Replace water flow switches on flrs 2, 6, and 7 and water flow detectors on flrs 4, 6, 
11, and 12.  Work is needed to complete Level V PM SWO 2249362 and Level II PM 2489569 in 
order to recertify systems. 56,884$             37,617$             52,903$             34,985$             (2,633)$             93% FY 15-16 66.13

596 FM-0056786 San Diego
East County 
Regional Center 37-I1 2

Interior Finishes - Replace deteriorated spline ceiling tile with 760-sq. feet of 2 x 4 fire rated 
ceiling tiles and aluminum concealed spine T-bar grid system, replace current recess mercury 
vapor bulbs with eighteen (18) 36-Watt LED bulbs and 8-Inch recess light fixtures. Scope of work 
includes scaffolding set up and removal to access 40-foot ceilings, relocating fire sprinklers & 
smoke detectors below grid to remain compliance, and dispose of hazardous waste. Currently, 
66% of antiquated mercury vapor bulbs are burned out, product is no longer available, and 
debris from deteriorated spline ceiling is falling and posing as a safety hazard. 56,874$             56,874$             51,200$             51,200$             (5,674)$             90% FY 15-16 100

597 FM-0056787 Los Angeles
Glendale 
Courthouse 19-H1 1

HVAC- Provide temporary cooling while isolating the failure condition of the existing system. 
Replace two (2) defective coils in AHU 2 and two (2) expansion valves. Provide and install new 
sheaves for AHU 1 & 3. County installed coil units are incorrectly sized and have caused chiller 
pump failures. 114,000$           103,216$           333,155$           301,639$           198,423$          292% FY 15-16 90.54

598 FM-0056788 Los Angeles
Van Nuys 
Courthouse East 19-AX1 1

HVAC - 2nd floor DA (East) Wing, the entire wing has no HVAC circulation, office temperatures 
are too warm. Replace faulty damper, faulty damper actuator, blown damper access door and 
trunk line. Environmental testing, set up containment at HVAC access point and restore cooling 
to entire East Wing. 20,110$             18,047$             5,649$                5,069$                (12,977)$          28% FY 15-16 89.74

599 FM-0056789 Los Angeles
Whittier 
Courthouse 19-AO1 1

Elevator, Escalators, & Hoists - Remove and replace door hoist way gibs and door edge. Public 
Elevators 1 & 2 are not operating and are stuck on the first floor. 15,691$             13,562$             -$                    -$                    (13,562)$          0% FY 15-16 86.43

600 FM-0056791 Kern
Bakersfield 
Superior Court 15-A1 2

HVAC - Restore FAN Unit 6 to full functionality for Chilled Water Cooler, failed heat strip 
rendered FAN Unit 6 offline and prevented cooling to IT Server Room. Replace defective heater 
and faulty PSI switch. 2,383$                1,493$                252$                   158$                   (1,335)$             11% FY 15-16 62.64

601 FM-0056792
San 
Francisco

Civic Center 
Courthouse 38-A1 2

Security - Replace one (1) operator, one (1) Motor gear box, one (1) controller, one (1) 80' 
bronze header and multiple relays on ADA door located in courtroom 613 on 6th floor - Door 
operator has failed due to end of life expectancy. 6,775$                6,775$                4,198$                4,198$                (2,577)$             62% FY 15-16 100

602 FM-0056793 San Diego
East County 
Regional Center 37-I1 2

Plumbing - Replace 30' of 2" Cast Iron pipe and 20' of 3" Cast Iron roof drain pipe and install (3) 
2" Cast Iron fittings and bands and replace disturbed ceiling tiles above meeting room. Second 
floor Family Law Office meeting room has cracked piping and fittings above the T-bar ceiling 
that leak and need to be replaced. 5,776$                3,911$                3,246$                2,198$                (1,713)$             56% FY 15-16 67.71

603 FM-0056794 Los Angeles
Stanley Mosk 
Courthouse 19-K1 2

Electrical - Remove floor mounted outlet & install (3) new outlets using 1/2" straight & flex 
conduit, 12 gauge wire, 20AMP receptacles, 4" twin duplex boxes & covers in the walls of the 
Administrator's office, room 258 on the 2nd floor. The Administrator's office on the 2nd floor 
currently has only one electrical outlet mounted to the floor which is a tripping hazard as well as 
a potential fire hazard due to multiple extension cords & power bars all running through a single 
outlet. 7,617$                7,408$                3,936$                3,828$                (3,580)$             52% FY 15-16 97.26
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604 FM-0056795 San Diego

North County 
Regional Center - 
North 37-F2 2

Holding Cell - Plumbing chase access panel is locked and there is no key to open it. If a leak 
occurred there would be no way to isolate or repair it. This could lead to flooding and downtime 
for the holding cells. Remove existing non-working lock and install a new #12 deadlock with two 
new keys for access panel. 5,749$                5,749$                2,664$                2,664$                (3,085)$             46% FY 15-16 100

605 FM-0056796 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Elevators, Escalators, & Hoists - Escalator 5 to 4 Hill Street side - Replace burnt coil and brake 
pads and returned escalator to service. Escalator 5 to 4 Hill Street side had a burnt coil causing 
the brake to pick and burn the pads. 5,737$                5,580$                3,237$                3,148$                (2,432)$             56% FY 15-16 97.26

606 FM-0056802
San 
Bernardino

Barstow 
Courthouse 36-J1 2

Interior Finishes - Room 110 Self-help office expansion- Remove (96SF) wall between Rm 109 
and 110. Erect containment prior to demo, provide environmental testing and active air 
monitoring. Build back drop ceiling (10SF.patch carpet, touch up paint, and rewire light switch). 
Expansion needed since there will soon be significant additional traffic due to upcoming re-
opening of the branch and reallocation of Court resources. 18,532$             18,532$             16,337$             16,337$             (2,195)$             88% FY 15-16 100

607 FM-0056807 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

Exterior Shell - Windows were vandalized by graffiti/etching. A safety concern, the windows 
need to be replaced and install anti-graffiti film to prevent future graffiti. East 1st Flr: Replace 3 
windows, Install film on 20 windows (734SF). North 1st Flr: Replace 4 windows, Install film on 49 
windows (1550SF). West 1st Flr: Install film on 8 windows (284SF). South 1st Flr: Replace 12 
windows, Install film on 31 windows (971SF). South 2nd Flr: Replace 6 windows, Install film on 
20 windows (640SF) 162,815$           112,000$           157,894$           108,615$           (3,385)$             97% FY 15-16 68.79

608 FM-0056809
San 
Bernardino

Victorville 
Courthouse-Dept. 
N-1 36-L1 2

COUNTY MANAGED - HVAC- Install a new 1.5 ton mini-split system unit to provide appropriate 
levels of cooling and air flow to the Judge's Chambers. Relocate existing T-Stat & ducting in the 
chambers to supply 3 offices alone. Courthouse is in a desert area, reaching extreme hot 
temperatures in the summer months, making it uncomfortable for staff. County has made 
several attempts to have the existing unit adequately supply all 4 rooms all to which has not had 
success. 4,500$                4,500$                -$                    -$                    (4,500)$             0% FY 15-16 100

609 FM-0056811 Los Angeles
Sylmar Juvenile 
Court 19-AF1 2

Interior Finishes - Floor tiles are coming unglued from the floor, the adhesive used to secure the 
tiles to the floor contain ACM, creating a health hazard. Need to remove existing floor tiles, 
abate ACM and install new tiles. Prepare room for abatement, install decon chambers, remove 
42 ft of cove base and 108 sq.ft. of tile, hand scrape 3D mastic, Encapsulate floor and prepare 
for clearances, once clearances are complete install 108 sq.ft. new floor tiles and 42 ft cove 
base. 8,992$                8,992$                4,108$                4,108$                (4,884)$             46% FY 15-16 100

610 FM-0056813 San Joaquin
Manteca Branch 
Court 39-C1 2

Vandalism - Safety - Replace broken skylight window above public space. Lift required to replace 
glass 3,508$                3,508$                2,980$                2,980$                (528)$                85% FY 15-16 100

611 FM-0056814 Los Angeles
Airport 
Courthouse 19-AU1 2

Exterior Shell - The In-Floor door closers for the cafeteria (leading to the parking meters) are 
worn out and do not function properly. The doors do not close automatically and need new 
door closers/closing arms to be installed. Replace In-Floor door closers with (4) Rixson free 
swing arms and (4) surface mount closers. 4,385$                3,384$                2,040$                1,574$                (1,810)$             47% FY 15-16 77.17

612 FM-0056815 Los Angeles

Parking Structure 
Lot 94 Airport 
Courthouse 19-AU2 2

Plumbing - Backflow failed, deficiencies found during LEVEL IV PM 2531656. Restore 6" Ames 
Backflow Type RP, install new relief valve assembly and new high pressure zone bypass hose. 10,333$             7,974$                1,624$                1,253$                (6,721)$             16% FY 15-16 77.17

613 FM-0056816 Los Angeles
Torrance 
Courthouse 19-C1 2

HVAC - Cooling tower is running at very high temperatures due to a bad breaker that is tripping 
& pitted contactors that need to be replaced. Remove and Replace (3) bad contactors & (1) bad 
breaker, re-wire all contactors with new wire, verify proper operation and return to service. 4,707$                4,008$                2,901$                2,470$                (1,538)$             62% FY 15-16 85.14

614 FM-0056818 Stanislaus
Turlock Superior 
Court 50-D1 2

Interior Finishes - Stretch and Repair carpet. Anchor audience seating to concrete in the 
courtroom. 6,345$                6,345$                3,957$                3,957$                (2,388)$             62% FY 15-16 100
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615 FM-0056819 Los Angeles
Airport 
Courthouse 19-AU1 2

Fire Protection -  Replace Speaker near room 697 that does not sound upon activation of alarm. 
Adjust Tamper switch on Bypass Upstream Valve and Tamper switch on Main Pump Discharge 
Valve in the Fire Pump Room. Restore stairwell doors that do not unlatch upon activation of 
alarm in Stairwell #5 - Floors 9, 7, 3; Stairwell #4 - Floors 9, 4, 2; Stairwell #3 - Floors 3 & 10; 
Stairwell #2 - 10th Floor; Stairwell #1 - 9. Deficiencies found during Fire Service Inspection. 3,364$                2,596$                882$                   681$                   (1,915)$             26% FY 15-16 77.17

616 FM-0056829 Los Angeles
Pomona 
Courthouse South 19-W1 1

Roof - Rain water penetrated the roof. Rain water leaked into the 5th and 4th floors and the 3rd 
floor Dept. C, Room 302. Remediation, environmental testing, set up containment, dry leak 
affected areas and replace wet and damaged ceiling tiles. 20,150$             18,365$             9,540$                8,695$                (9,670)$             47% FY 15-16 91.14

617 FM-0056830 Riverside Hall of Justice 33-A3 1
HVAC - Chiller #2  - Remove and replace failed purge pump. The failed pump has rendered the 
chiller inoperable and leaving the building insufficiently cooled. 7,000$                7,000$                6,288$                6,288$                (712)$                90% FY 15-16 100

618 FM-0056831 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Roof - Rain Water penetrating the roof of the 1st Floor Sheriff Vehicle Inspection Station. 
Replace approximately 350 sq ft of ceiling tiles have been affected by the leak/rain water. 
Perform environmental testing, set up 450sf containment and remediation. 25,100$             25,100$             13,169$             13,169$             (11,931)$          52% FY 15-16 100

619 FM-0056833 Los Angeles
Pomona 
Courthouse South 19-W1 1

Roof - Rain water penetrating roof and leaking into the 6th floor Public Hallway Dept. P & Dept. 
R. Leak has been contained to the 6th floor. Remediation, environmental testing, set up 
containment and dry leak affected areas. 15,050$             13,717$             2,970$                2,707$                (11,010)$          20% FY 15-16 91.14

620 FM-0056834 Los Angeles
Monrovia Training 
Center 19-N1 1

Roof - Rain water is penetrating and leaking into the 1st floor Large Lock-up Cell. Perform 
environmental testing, set up containment, remediation, dry leak affected areas and clean up. 
Patched (roof mastic) around all roof penetrations duct work and fans. 15,102$             10,615$             2,003$                1,408$                (9,207)$             13% FY 15-16 70.29

621 FM-0056835 Los Angeles
Mental Health 
Court 19-P1 1

Roof - Water is leaking into the 1st floor Lock-up Control Room. Rain water is leaking at the 
sergeants desk area; affecting an 8ft x 8ft area. Clear roof drain, environmental testing, set up 
containment (10x10) and remediation. Dry leak affected areas and emergency clean up. 
Repaired the drain and sealed around the drain. 15,075$             10,750$             2,700$                1,925$                (8,825)$             18% FY 15-16 71.31

622 FM-0056836 Los Angeles
Van Nuys 
Courthouse East 19-AX1 1

Roof - Water is penetrating through roof into 7th floor Woman's public restroom creating a slip 
hazard and safety situation.  Roof seams were patched.  Secure restroom, conduct 
environmental testing, and set up containment/environmental equipment. 16,585$             14,883$             11,974$             10,745$             (4,138)$             72% FY 15-16 89.74

623 FM-0056838 Orange

Harbor Justice 
Center-Newport 
Beach Facility 30-E1 2

Electrical - Replace three severely rusted light poles in the parking lot. Two poles were in 
immediate danger of falling and have been removed. All parking lot lighting is necessary, so the 
poles must be replaced. 7,730$                6,518$                6,796$                5,730$                (788)$                88% FY 15-16 84.32

624 FM-0056839 Santa Clara
Hall of Justice 
(East) 43-A1 2

HVAC - Replace (1) each failed blower assembly - Boiler is currently out of service - Reduced 
heating capacity to the court - Boiler #04 has failed 3,615$                3,615$                703$                   703$                   (2,912)$             19% FY 15-16 100

625 FM-0056840
San 
Bernardino

San Bernardino 
Courthouse - 
Annex 36-A2 2

HVAC - Split system serving the 1st floor data room is down due to the compressor has failed. 
Replace failed compressor, worn condensor motor and fan blade, filter drier, starter caps, and 
contactor on a 1.5 ton split system that serves the first floor data room. This work is necessary 
in order to ensure adequate cooling of the data room to prevent possible heat related damage 
to critical court network equipment. 3,755$                3,591$                1,155$                1,105$                (2,487)$             31% FY 15-16 95.64

626 FM-0056841
Contra 
Costa

George D. Carroll 
Courthouse 07-F1 2

Interior finishes - Vandalism Grind, sand, and buff out profanity and drawings etched into (10) 
steel beams. - Graffiti carved into the beams and window frames outside of the Jury Assembly 
Room. 2,140$                2,140$                1,852$                1,852$                (288)$                87% FY 15-16 100
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627 FM-0056842
San 
Bernardino

San Bernardino 
Courthouse 36-A1 2

Interior Finishes - Dept. S-53 Chambers the paint on plaster wall is bubbled due to condensate 
leak. Need to dry wall and repaint, this work is necessary in order to restore the Courtroom to 
its original condition. Utilize an air injection system and dehumidifier to dry approximately 50SF 
of plaster wall that was dampened by a condensate leak. Encapsulate blistered paint areas and 
repaint wall. 5,098$                5,098$                9,952$                9,952$                4,854$              195% FY 15-16 100

628 FM-0056844 Napa
Criminal Court 
Building 28-A1 2

HVAC - Remove existing EOL Drift Mist Eliminators and reinstall (7) mist eliminators on top and 
(14) each mist eliminators on side of the Mammoth Package Air Handler - Several (8) eliminators 
failed due to end of service life 3,519$                3,519$                1,413$                1,413$                (2,106)$             40% FY 15-16 100

629 FM-0056846 San Mateo Hall of Justice 41-A1 2
COUNTY MANAGED - Electrical - Connect court UPS equipment to the emergency power supply 
per estimate 150232 Rev 2 This is a County responsibility 5,061$                5,061$                5,061$                5,061$                -$                   100% FY 15-16 100

630 FM-0056847 Los Angeles
Downey 
Courthouse 19-AM1 1

Elevators, Escalators, & Hoists - Renovate Judge's Elevator #5 leaking Worm Gear and Bad Shaft. 
Work required to preclude system failure. 28,031$             23,462$             26,068$             21,819$             (1,643)$             93% FY 15-16 83.7

631 FM-0056849 Los Angeles
Stanley Mosk 
Courthouse 19-K1 2

Interior Finishes - Courtroom 246 and Courtroom 236 replace 1,650 square feet of delaminated 
VCT flooring. Prior floods caused delaminating and buckling. Flooring is a tripping hazard to 
public/court staff and a liability to the court. Remove and later replace 16 rows of 7 seats (112 
seats). This work was funded to include ACM removal. Pre-test determined no ACM present in 
existing tile or mastic. 48,739$             48,739$             57,077$             57,077$             8,338$              117% FY 15-16 100

632 FM-0056854 Los Angeles
East Los Angeles 
Courthouse 19-V1 1

Plumbing - Remove/replace non-functional 15hp VFD & 10hp Motor; Cooling Tower #1 VFD and 
motor are not functioning creating Cooling Tower #2 to run at 60 degree chill water temp which 
is not sufficient for comfort cooling to support the building. 20,758$             16,133$             8,833$                6,865$                (9,268)$             43% FY 15-16 77.72

633 FM-0056855 Los Angeles
Monrovia Training 
Center 19-N1 1

HVAC - The DX system is leaking refrigerant which is causing the compressor to shut down on 
high head temperature.  Not able to cool the building. Replace defective King Valve,  Recover 
refrigerant, and charged the DX system back with refrigerant. 15,509$             10,901$             3,155$                2,218$                (8,684)$             20% FY 15-16 70.29

634 FM-0056856 Merced
Main Merced 
Courthouse 24-A8 2 Roof - Replace VFD - VFD stopped working 10,469$             10,469$             7,974$                7,974$                (2,495)$             76% FY 15-16 100

635 FM-0056857 Stanislaus
Turlock Superior 
Court 50-D1 2

HVAC: Replace Existing 5-Ton Package Unit. Unit is failed beyond repair (Compressor). Unit 
replacement required - Age 30+ years. 11,083$             11,083$             7,591$                7,591$                (3,492)$             68% FY 15-16 100

636 FM-0056858 Shasta Main Courthouse 45-A1 2

Vandalism - Remove existing front door glass panels and replace with scratch resistant Lexan - 
The glass panels in the front entrance doors has had to be replaced on numerous occasions due 
to them being shattered as a result of vandalism. By replacing the glass with scratch resistant 
Lexan we will be providing much more durable and vandal proof product. 11,922$             11,922$             10,307$             10,307$             (1,615)$             86% FY 15-16 100

637 FM-0056859 Los Angeles
Airport 
Courthouse 19-AU1 2

Interior Finishes - The glass doors leading into the admin floor lobby slam shut, this is a safety 
hazard as the glass may break. The floor door closers are unable to be adjusted and need to be 
replaced. Remove existing floor closers, and furnish and install (4) new Rixson 27 90 degree 
floor closers with new offset arms and make adjustments for proper operation and locking. 6,402$                4,940$                3,938$                3,039$                (1,901)$             62% FY 15-16 77.17

638 FM-0056860 Santa Cruz Main Courthouse 44-A1 2

Plumbing - Vandalism Holding cell #5, Remove previously fabricated and installed block off 
plate, Install new sink components and modify to fit existing combi unit - Sink compartment of 
unit is currently out of service, sink in not usable due to damage from vandalism 3,377$                3,377$                2,179$                2,179$                (1,198)$             65% FY 15-16 100

639 FM-0056867 Los Angeles
Van Nuys 
Courthouse East 19-AX1 1

HVAC - 5th floor Supply motor for HVAC #5 has failed causing temperatures to rise. Replace bad 
supply motor and restore cooling to 5th floor. 7,500$                6,731$                3,614$                3,243$                (3,487)$             48% FY 15-16 89.74

640 FM-0056868 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Plumbing - 1st floor Room 111A, 4 inch cast iron sewage pipe is cracked and leaking through the 
ceiling. Leak has been contained. Perform environmental testing and set up containment. 
Remediation, clean up and restore cast iron pipe. 15,075$             14,662$             13,002$             12,646$             (2,016)$             86% FY 15-16 97.26
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641 FM-0056869 Los Angeles
Burbank 
Courthouse 19-G1 1

HVAC - Chiller #1 is failing - Fabricate shaft and 3 fan wheels to match existing cooling tower 
model. Chiller #1 is failing and not providing cooling. Dept. 1G, Clerk's area and Civil area is too 
warm. 12,050$             10,937$             17,160$             15,574$             4,638$              142% FY 15-16 90.76

642 FM-0056870 Los Angeles
Glendale 
Courthouse 19-H1 1

Plumbing- Replaced pipes that were leaking. 3 section of 3/4 inch copper pipe, (1) 3/4 union, & 
(1) 3/4 inch ball valve,30x40 affected area (Men's public restroom, women's restroom, hallway 
to 272F, Dep. 5, Dep. F, traffic, jury room, and hallway to public jury room),10x10 area of plaster 
ceiling,100 gallons of water extracted, (2) dehumidifiers, (3) negative air machines, (1) water 
extractor, (2) axial blowers, and erected (7) 7 x7  critical barriers, & (2) decontamination 
chambers. 15,100$             13,672$             13,538$             12,257$             (1,414)$             90% FY 15-16 90.54

643 FM-0056871 Los Angeles
Pomona 
Courthouse South 19-W1 2

Plumbing - Replace failed roof drain with new No-Hub 3" roof drain, drain ring. Replace 2-3 feet 
of failed drain pipe under the roof deck, reseal roof deck around drain unit. Work required in 
ceiling area above Sheriff's office. 5,281$                4,813$                14,067$             12,821$             8,008$              266% FY 15-16 91.14

644 FM-0056872 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Plumbing - Replace failed and leaking water supply hardware and install new 2 1/2 three piece 
ball valve in public men's restroom and 1 1/2 ball valve in the women's restroom. Work impacts 
Public Men's Restroom and 2nd floor Womens Restroom inside Dept. 2700. 5,266$                4,413$                2,817$                2,361$                (2,052)$             53% FY 15-16 83.8

645 FM-0056873 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

Fire Protection - Fire sprinkler located in Elevator Shaft is not to code and must be removed per 
SFM notification. Permit will not be released until work is complete. 2,902$                2,902$                -$                    -$                    (2,902)$             0% FY 15-16 100

646 FM-0056874 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Fire Protection - Replace (52) Sprinkler Heads and Escutcheons and Replace (20) outdated 
pressure gauges throughout building. Also Fire Pump Room, Riser #2 replaced failed coupling. 12,416$             8,690$                8,194$                5,735$                (2,955)$             66% FY 15-16 69.99

647 FM-0056875 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Vandalism - Vandalism in the public restrooms on floors #5-8 is creating a safety issue to staff 
and public. Etching on sinks, bathroom partition walls, toilet seats and mirrors. Install graffiti 
mirror film on 16 mirrors, remove and replace 28 toilet seats, paint and epoxy sinks, and 
sand/paint the restroom walls and partition doors. 10,232$             9,673$                9,481$                8,963$                (710)$                93% FY 15-16 94.54

648 FM-0056876
Contra 
Costa

Wakefield Taylor 
Courthouse 07-A2 2

Electrical - Replace Failed 20 Amp circuit breakers on panels #E1 and #V1; Breakers were found 
to be failing during IR scans. 4,344$                4,344$                673$                   673$                   (3,671)$             15% FY 15-16 100

649 FM-0056877 San Diego Juvenile Court 37-E1 2

Elevators, Escalators, & Hoists - Elevator cab interior panels are badly damaged and 
deteriorated. Current system delaminating including failure of metal fixtures creating potential 
safety issues. Install 7 new laminate material on cab panels. 7,848$                5,856$                6,316$                4,713$                (1,143)$             80% FY 15-16 74.62

650 FM-0056878 Santa Clara
Downtown 
Superior Court 43-B1 1

Elevators - Replace failed elevator components (2) communication boards , one (1) car 
operating panel interface board , seventeen (17) Floor push buttons, six (6) keyswitches, one (1) 
ADA phone, one (1) Emergency light board, two (2) PI boards, three (3) emergency light 
batteries, one (1) fire service cabinet fixture, and two (2) seismic/fire button jewels (seismic, 
fire). - Elevator #4 has failed due to water intrusion damaging controls and is non operational at 
this time. 39,371$             39,371$             34,467$             34,467$             (4,904)$             88% FY 15-16 100

651 FM-0056884 San Diego
County 
Courthouse 37-A1 2

Interior Finishes - Ceiling tiles in the Press Room are deformed, stained and have become weak 
and brittle due to past leaks. The potential for ceiling tiles to fall is present. This is a safety issue 
and the ceiling tiles need to be replaced. Perform environmental testing and provide ACM 
Monitoring. Set up containment, remove, dispose and replace approximately 1,050 sq. ft. of 
ceiling tiles. 17,411$             17,411$             9,010$                9,010$                (8,401)$             52% FY 15-16 100

652 FM-0056886 Mono
Mammoth Lakes 
Courthouse 26-B2 1

HVAC - Redesign and install new components for the snow melt system. Modification are 
required in order to allow safe ingress and egress to the building during the winter months. 22,199$             22,199$             18,877$             18,877$             (3,322)$             85% FY 15-16 100
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653 FM-0056889 Napa
Historic 
Courthouse 28-B1 2

HVAC - Replace failed Package AC compressor (1 of 2), replace return air fan belts, bearings, 
shaft and sheaves - Unit is not operationally effective causing room temps of 78-85 degrees. 30,649$             30,649$             28,503$             28,503$             (2,146)$             93% FY 15-16 100

654 FM-0056890 Los Angeles
Airport 
Courthouse 19-AU1 2

Plumbing - Replace 9 valves, 12 flanges. Rebuild (2) 15HP pumps and (1) 7.5 HP pump. Replace 
(1) 15 HP ODP motor and (1) motor mounting. Domestic water pumps are deteriorated and 
require replacement. 60% of system has failed. Loss of the last pump will result in the 
courthouse losing water supply. 41,416$             31,961$             38,517$             29,724$             (2,237)$             93% FY 15-16 77.17

655 FM-0056891 Mendocino
County 
Courthouse 23-A1 2

Interior Finishes - Modification - Family Law In-custody Courtroom 'F' judicial officer, clerk and 
parties at high security risk due to small size and configuration of old Muni courtroom also with 
poor acoustics. Bench and witness stand modification to reconfigure and reorient for safe 
proceedings and accurate court reporter operations. 19,207$             19,207$             16,081$             16,081$             (3,126)$             84% FY 15-16 100

656 FM-0056892 Los Angeles
Stanley Mosk 
Courthouse 19-K1 2

Electrical - Relocate existing electrical outlets from the floor to the wall. Currently there are 
electrical outlets located on the floor in multiple workstations in room 102; chords and plugs in 
the floor outlets are being kicked and damaged causing major safety hazards. 7,069$                6,663$                4,211$                3,969$                (2,694)$             60% FY 15-16 94.26

657 FM-0056893 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

HVAC - Replace (1) thermal expansion valve, system oil charge, filter dryer and (1) new isolation 
valve evacuate system. Dedicated cooling system for IT equipment has failed components and is 
not operational at this time. 6,779$                6,779$                4,465$                4,465$                (2,314)$             66% FY 15-16 100

658 FM-0056894 Fresno
B.F. Sisk 
Courthouse 10-O1 2

HVAC - Replace failed heat exchanger on Boiler #3 and replace failed burner assembly and 
stepper motor/valve assembly on Boiler #2.  Materials only for heat exchanger are covered 
under warranty.  Parts replacement is required to provide sufficient building heat. 11,117$             11,117$             14,768$             14,768$             3,651$              133% FY 15-16 100

659 FM-0056895 Lake
Lakeport Court 
Facility 17-A3 2

Vandalism - Remediate - Remove graffiti from All walls (5 seperate approx 200 Sq Ft) and 
partitions (4) and/or paint to cover up, also replace (1) baby changing station which has graffiti 
etched into it. 1,703$                1,703$                869$                   869$                   (834)$                51% FY 15-16 100

660 FM-0056898 Los Angeles
Airport 
Courthouse 19-AU1 2

Elevator - Replace failed Amp traps and lower sheave switch on Elevator #4. Unit is inoperable 
at this time. 2,290$                1,767$                169$                   130$                   (1,637)$             7% FY 15-16 77.17

661 FM-0056899 Los Angeles
Airport 
Courthouse 19-AU1 2

Plumbing - Replace failed Airtrol valve on heater water expansion tank (boiler) #2. Unit has 
failed and not allowing water to pass through. 2,814$                2,172$                651$                   502$                   (1,669)$             23% FY 15-16 77.17

662 FM-0056900 Fresno
B.F. Sisk 
Courthouse 10-O1 2

Electrical - Replace the bad underground wiring from the O Street pedestrian gate call box to 
inside the building with direct burial Cat 6 wire - Call box is not functioning due to damaged 
wiring. 2,825$                2,825$                531$                   531$                   (2,294)$             19% FY 15-16 100

663 FM-0056901 Los Angeles
Burbank 
Courthouse 19-G1 2

Electrical -  Run new conduit and install new UL rated exit sings with emergency lighting combo 
and replace power efficient exit signs with e-lighting where needed. Currently there are no UL 
rated Exit signs in the 1st & 2nd secured hallways (1953 side of building). The City of Burbank 
Fire Marshall has requested the installation of exit signs with emergency lighting. 2,750$                2,496$                136$                   123$                   (2,372)$             5% FY 15-16 90.76

664 FM-0056902 El Dorado Johnson Bldg. 09-E1 2

Exterior Shell - Install Roof Access Ladder and walk off mat, to allow access to the Penthouse 
mechanical room from the exterior of the building - Currently access to the Penthouse 
mechanical room is through the county owned Jail, this requires escorting from the County 
Sheriff which disrupts the operation of the Jail and delays contractor access. 11,494$             11,494$             7,654$                7,654$                (3,840)$             67% FY 15-16 100

665 FM-0056903 Alameda
Hayward Hall of 
Justice 01-D1 2

Plumbing - Replace sink faucet broken by unknown vandal - Replace approximately 10 square 
feet of water damaged wallboard & six ceiling tiles.- Water damage in the 3rd floor jury 
assembly men's restroom and second floor women's staff restroom. 3,356$                3,356$                4,096$                4,096$                740$                  122% FY 15-16 100
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666 FM-0056905 San Diego
County 
Courthouse 37-A1 2

Electrical -  Replace 25% (approx. 50 bulbs) of the light bulbs/ballast in D-16 courtroom, and re-
lamp D-33 by replacing approx. 200 bulbs.  Above ceiling work to occur per ACM protocols.Dept. 
16 & 33 has poor lighting conditions due to burned out bulbs, ballast and a black 
substance/residue on the diffuser lenses. 8,631$                8,631$                11,457$             11,457$             2,826$              133% FY 15-16 100

667 FM-0056907 San Diego
County 
Courthouse 37-A1 2

Exterior Shell -  Remove and replace existing roof gutter system with new acrylic coated 
galvalume sheet steel rain gutter system at 5 locations. Install new downspouts and channel 
water away from building. Rain gutters that serve the penthouse roofs are failing, loose and are 
no longer diverting water away from the building creating potential water intrusion and interior 
flooding. 4,250$                4,250$                1,835$                1,835$                (2,415)$             43% FY 15-16 100

668 FM-0056912 El Dorado Juvenile Hall 09-G1 2
Roof - Install a new TPO 80 MIL Single Ply overlay (Approximately 2400 sf) over the existing 
membrane - The existing roof is leaking and needs to be repaired before any damage occurs 49,000$             49,000$             44,971$             44,971$             (4,029)$             92% FY 15-16 100

669 FM-0056913 Sacramento

Gordon Schaber 
Sacramento 
Superior Court 34-A1 3

Energy Efficiency - Electrical - Replace existing Compact Fluorescent lamps (CFLs) in all 
Courtrooms and Elevator Lobbies throughout the court with 3,215 R-30 LED lamps - The existing 
CFLs throughout the building have failed, by replacing the existing CFLs with LED, this project 
will significantly reduce energy consumption and heat load throughout the facility. 68,000$             68,000$             57,338$             57,338$             (10,662)$          84% FY 15-16 100

670 FM-0056915 Los Angeles
Inglewood 
Courthouse 19-F1 1

HVAC - Replace 25hp supply side drive motor, front and rear bearings, sheaves, and bushings on 
the supply drive shaft. Replacement of 15 & 25hp VFDs,  that were defective.  AHU#2 was not 
operational and a section of the building was hot. 40,000$             40,000$             29,955$             29,955$             (10,045)$          75% FY 15-16 100

671 FM-0056916 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1

Plumbing - Remediate flood water damage in 2nd floor Clerk's Area, Window #7 under ACM 
protocols. In-custody in the 4th floor Lock-up jammed a drinking fountain and stopped drain, 
causing water to run down pipe chase and leak into the 2nd floor. 15,080$             12,136$             3,621$                2,914$                (9,222)$             24% FY 15-16 80.48

672 FM-0056917 Los Angeles
San Fernando 
Courthouse 19-AC1 1

Plumbing - Remediate water damage from failed plumbing inside wall between the Men's and 
Woman's restroom in the public defender's office on the second floor under ACM protocols. 
Replace damaged 30' x 30' area of failed ceiling tiles. 20,357$             20,357$             62,527$             62,527$             42,170$            307% FY 15-16 100

673 FM-0056919 Los Angeles
Mental Health 
Court 19-P1 1

HVAC - Replace failed Y Strainer on chill water pump#2. Leak impacted the Jury Assembly room 
affecting a 5' x 20' area of carpet. Remediate water damage per ACM protocols. 30,213$             21,545$             7,260$                5,177$                (16,368)$          24% FY 15-16 71.31

674 FM-0056922 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Interior Finishes -Replace failed 1 electrify panic exit device on the East Front Exit Door and 1 
rim panic exit device on the West Front Exit Door. During after hours when the court personnel 
are leaving, the doors are not locking leaving the exit doors unlock and open. 3,715$                2,600$                1,321$                925$                   (1,676)$             36% FY 15-16 69.99

675 FM-0056923
Santa 
Barbara Figueroa Division 42-B1 2

HVAC - Replace failing Cooling Tower sheaves and bushings for fan motor and blower shaft. 
Replacement required to prevent further damage to Cooling Tower. 2,287$                2,287$                166$                   166$                   (2,121)$             7% FY 15-16 100

676 FM-0056924 Los Angeles
San Fernando 
Courthouse 19-AC1 2

HVAC - Remove and renovate leaking Condenser water pump motor. Water pump is leaking 
from the shaft seal causing excessive loss of water and chemical. 3,834$                3,198$                4,707$                3,926$                728$                  123% FY 15-16 83.41

677 FM-0056925 Los Angeles
Pomona 
Courthouse North 19-W2 2

HVAC - Replace (1) failed cut-out water probe sensor. Current status will not allow unit to pass 
AQMD code requirements. 2,396$                2,306$                102$                   98$                     (2,208)$             4% FY 15-16 96.25

678 FM-0056926 San Diego
County 
Courthouse 37-A1 2

Elevators, Escalators, & Hoists - Replaced failed shaft seal on elevator #9. Remove and dispose 
of oil within elevator pit per HAZMAT protocols. 3,877$                3,877$                1,813$                1,813$                (2,064)$             47% FY 15-16 100

679 FM-0056927 Solano
Old Solano 
Courthouse 48-A3 2

Electrical -Replace failed speed governing components on emergency generator. Work to 
include magnetic pick-up & speed switch and engine governor-actuator and main control circuit 
board. Generator trips out on over-speed and shuts down when needed during electrical power 
outages 6,889$                6,889$                6,076$                6,076$                (813)$                88% FY 15-16 100
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680 FM-0056928 Los Angeles
San Fernando 
Courthouse 19-AC1 2

HVAC - Replace (1) Shaft, (2) Bearings, (1) driver in Cooling Tower #1. Bearings and shaft have 
excessive rust build-up and are failing due to high temperatures. Resulting failure to condenser 
water cooling within this chillers creates warm HVAC supply temps. 11,042$             9,210$                5,900$                4,921$                (4,289)$             53% FY 15-16 83.41

681 FM-0056929 Los Angeles
Pomona 
Courthouse South 19-W1 2

HVAC - Replace failed flame sensor and install new plugs on leaking water tubes. Continued 
delay in repair could flood mechanical room and take system off-line. 4,532$                4,130$                3,054$                2,783$                (1,347)$             67% FY 15-16 91.14

682 FM-0056931 Los Angeles
Pomona 
Courthouse North 19-W2 2

HVAC - Boiler #2 is not working as designed, deficiencies found during PM 2503305. Replace (1) 
cut-out water probe. Alter the Natural Gas only using electronic analyzer to achieve desired 
combustion for lowest emissions and maximum efficiency. 2,396$                2,306$                -$                    -$                    (2,306)$             0% FY 15-16 96.25

683 FM-0056932 San Diego
Kearny Mesa 
Court 37-C1 2

Fire Protection - Install a new KOSO automatic natural gas shut off valve and pipe back into 
main. Work is required by code. 3,877$                3,877$                1,599$                1,599$                (2,278)$             41% FY 15-16 100

684 FM-0056933 Los Angeles
Alhambra 
Courthouse 19-I1 2

HVAC - Replace failed digital thermometers in the evaporator and condenser liquid "dry wells", 
Chilled water supply sensor and defective feedback potentiometer on Chiller #2. Court 
operation would have been impacted if Chiller #2 was not restored. 3,900$                3,354$                1,385$                1,191$                (2,163)$             36% FY 15-16 86

685 FM-0056934 San Diego
County 
Courthouse 37-A1 2

HVAC - Replace failed leaking pump on the DFT Boiler Feed Water Pump for Boiler #1. 
Replacement required to restore system back to full operation. 3,671$                2,842$                1,331$                1,030$                (1,812)$             36% FY 15-16 77.42

686 FM-0056935 Kern
Bakersfield 
Juvenile Center 15-C1 2

Security - Secured Sally Port West Entrance Rolling Steel Door, the motor for the 12' x 12' door is 
no longer functioning and is preventing access to the secured Holding Garage. Replace burnt out 
Chain Hoist Motor Operator and mount with heavy duty brackets. 5,052$                5,052$                2,627$                2,627$                (2,425)$             52% FY 15-16 100

687 FM-0056936 Los Angeles
Torrance 
Courthouse 19-C1 2

Vandalism - Remediate vandalism damage 2- restroom ceilings,  entry doors (100 sqft) and (94 
chairs) to remove graffiti.  The etching/scribing must be removed due to the contents may be 
gang related which could cause a safety situation to the courthouse 4,283$                3,647$                3,180$                2,707$                (939)$                74% FY 15-16 85.14

688 FM-0056939 Los Angeles
El Monte 
Courthouse 19-O1 2

Elevators, Escalators, & Hoists - Judges Elevator #5 the Generator and Hoist Motor is failing and 
need to be rebuilt. If failure occurs during business hours, there is a possible entrapment issue 
and safety concern. Dismantle generator; deliver to shop to be rebuilt including replacing 
bearings and brushes and balance armature. Blow out hoist motor, Polish and resurface 
commutator. Replace brushes and commutator side sleeve bearing and add oil. 46,677$             46,677$             43,409$             43,409$             (3,268)$             93% FY 15-16 100

689 FM-0056940 Los Angeles
El Monte 
Courthouse 19-O1 2

Elevators, Escalators, & Hoists - Rebuild failing electrical generators on  Elevators #1, #2, #3, and 
#4. Unit failure could create entrapments and negative impact to court operations. 30,375$             17,654$             28,245$             16,416$             (1,238)$             93% FY 15-16 58.12

690 FM-0056942 Los Angeles
Airport 
Courthouse 19-AU1 2

HVAC - Courtrooms are too hot. Dampers actuators for AHU#3 & 4 found to be faulty and 30 
VAV boxes were not connected. Replace (3) damper actuators and (2) valve actuators for AHU 3 
& 4. Reconnect wiring for 30 VAV boxes and recommission. Upgrade obsolete BAS software 
from Siemens Apogee Insight software from v3.10 to v3.13, install Remote Email Notification, 
install BAS Uninterrupted Power Supply, back up data for (9) Siemens controllers and replace (6) 
batteries for Siemens FLNC controller 58,347$             45,026$             54,263$             41,875$             (3,152)$             93% FY 15-16 77.17

691 FM-0056943
San 
Francisco Hall of Justice 38-B1 2

Electrical - Remove and cover obsolete/disconnected pull station devices (12) at all In-Custody 
elevator landings - To prevent mistaking non-working devices for working devices 2,000$                2,000$                -$                    -$                    (2,000)$             0% FY 15-16 100

692 FM-0056945 Los Angeles
San Fernando 
Courthouse 19-AC1 1

Plumbing - Water is leaking from the ceiling into the 2nd Floor, Men's Public Restroom affecting 
a 4' x 4' area of ceiling tiles. Remediate under ACM conditions. 13,565$             11,315$             11,477$             9,573$                (1,742)$             85% FY 15-16 83.41
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693 FM-0056947 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Interior Finishes - Replace failed door closers on three cafeteria glass doors leading to the 
outside dining area. Doors are slamming. Work is required by ADA code and to mitigate risk to 
the public. 4,216$                2,951$                1,679$                1,175$                (1,776)$             40% FY 15-16 69.99

694 FM-0056948 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC - Replace the non-functioning VFD and (1) 25HP US-Motor, pulley, bushing & belt to allow 
the air flow to be regulated throughout the 8th floor. The VFD is working on bypass and running 
full speed which could cause too much air to flow and over pressurize the ducting system 
causing damage. 9,942$                9,399$                6,967$                6,587$                (2,813)$             70% FY 15-16 94.54

695 FM-0056949 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Plumbing - Water leaked from the 4th flr deputies shower through ACM fireproofing into the 
3rd flr court reporters office requiring a procedure 5. Replace 10SF of LCM ceramic tile & 
gypsum backing board, regrout 50SF of tile, replace (2) shower valves &  mixers, demo 6'x6' 
section of water damaged wall, install mold and mildew resistant drywall, install (1) 24"x24" 
access panel, paint and patch, replace 132 SF of ACM contaminated carpet, and replace (26) 
12"x12" ceiling tiles. 7,539$                7,127$                41,154$             38,907$             31,780$            546% FY 15-16 94.54

696 FM-0056950 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

Vandalism - Replace (1) 7"X32 3/4" X 1/2 security glass view window on fifth floor cell 110-2 
door. Window broken by an inmate. 1,737$                1,737$                953$                   953$                   (784)$                55% FY 15-16 100

697 FM-0056952 Stanislaus
Modesto Main 
Courthouse 50-A1 2

Plumbing - Redesign and modify strainer box from basement sewer discharge to lift station. 
Original design of strainer box is inconsistent with current jail operation and is creating 
obstruction to sewer discharge from building to lift station. 2,279$                1,774$                -$                    -$                    (1,774)$             0% FY 15-16 77.82

698 FM-0056953 San Diego
East County 
Regional Center 37-I1 2

Fire Protection -   Replace a 4 - 6 ft section of 6" fire sprinkler, one 8" x 6" grooved coupling and 
one 6" grooved coupling and two 6" OS&Y control valves (fire pump suction & discharge). Fire 
Pump Room has a section of 6" Main Fire Pump Pipe rusting out and the 2 Main Shut off Valves 
are leaking and cannot properly secure the water. 6,060$                4,103$                4,825$                3,267$                (836)$                80% FY 15-16 67.71

699 FM-0056954 Los Angeles
Compton 
Courthouse 19-AG1 2

HVAC - Replace failed canvas flex connectors in AHU01, AHU02, AHU04, AHU17, and AHU14.  
Canvas flex connectors on these AHU are broken/deteriorated and need to be replaced. 9,224$                6,100$                2,831$                1,872$                (4,228)$             31% FY 15-16 66.13

700 FM-0056956 Sacramento
Juvenile 
Courthouse 34-C2 2

HVAC - Upgrade existing BAS software system - Replacement of existing server requires higher 
level software in order to operate within new IOS. 14,893$             14,893$             11,978$             11,978$             (2,915)$             80% FY 15-16 100

701 FM-0056957 San Diego
County 
Courthouse 37-A1 2

Electrical - Replace failed courtroom lighting (50%) within ACM ceiling plenum in Dept. #11. 
Courtroom lighting has failed to the point of impacting court operations. 8,293$                8,293$                4,410$                4,410$                (3,883)$             53% FY 15-16 100

702 FM-0056958 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

Plumbing - Replace faulty and leaking basin faucet. During building water outage install new "in-
line" ball valves for this faucet and 4 other faucets/toilets 7th Floor secure hall. Janitor's wash 
basin has a leaking basin faucet, there is no shut off for hot & cold supply lines, there is a risk of 
flooding if basin sink plugs up or if faucets fail. 2,972$                2,667$                966$                   867$                   (1,800)$             33% FY 15-16 89.74

703 FM-0056959 Los Angeles
Torrance 
Courthouse 19-C1 2

HVAC - Replace failed purge unit and inline refrigerant filters on Chiller #1. Hardware failure is 
causing Chiller #1 to run at a high temperature. 8,738$                7,440$                5,866$                4,994$                (2,445)$             67% FY 15-16 85.14

704 FM-0056960 Los Angeles
Inglewood 
Juvenile Court 19-E1 2

Interior Finishes - Replace 6 defective courtroom gallery seats in 2nd Floor Dept. 241 within 
ACM environment.  The attachment points on the metal frame for seat #1, #2 and #3 are broken 
and cannot be repair. This is a safety hazard and the seats must be replaced. This row of seats is 
not modular and entire row of six seats must be replaced. 5,798$                4,684$                4,953$                4,001$                (683)$                85% FY 15-16 80.78

705 FM-0056961 Los Angeles
Airport 
Courthouse 19-AU1 2 HVAC - Replace failed Refrigeration Leak Detection Monitor. Replacement required by code. 9,339$                7,207$                5,087$                3,926$                (3,281)$             54% FY 15-16 77.17
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706 FM-0056962 Los Angeles
Pomona 
Courthouse South 19-W1 2

HVAC - Remove and replace one (1) 4 bolt flanged bearing on Air Handler Unit #3. Air Handler 
Unit #3's supply fan bearing is very noisy and has excessive amounts of vibration when running. 
Failure will result in system down time and emergency repairs. 2,087$                1,903$                -$                    -$                    (1,903)$             0% FY 15-16 91.17

707 FM-0056963 Los Angeles
Pomona 
Courthouse South 19-W1 2

HVAC - Replace failed two way heating valve and two (2) thermostat controls.. The heat 
exchanger will only provide domestic hot water at 100 degrees due to the two way heating valve 
is stuck in mid position and not opening causing low water temperatures throughout the higher 
floors. 7,546$                6,877$                4,794$                4,369$                (2,508)$             64% FY 15-16 91.14

708 FM-0056968 Orange
Central Justice 
Center 30-A1 2

Interior Finishes - Elevator rooms 7 through 15 lack secondary containments required to 
complete CUPA permitting. Remove 1163 SF of epoxy paint, prep and epoxy fill 125 LF of cracks, 
construct 55 LF of new containment berms in rooms 7-15, acid wash and degrease 1163 SF of 
concrete, apply 825 SF of Petra Xtra-Kote TC to horizontal surfaces, and apply 338 SF of Petra 
Xtra-Kote TC to vertical surfaces. 54,674$             49,846$             50,847$             46,357$             (3,489)$             93% FY 15-16 91.17

709 FM-0056969 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

HVAC -  Install (1) York Optiview board, (1) service trigger kit, (1) time clocks, and (1) Eprom on 
Chiller #2. Chiller is non operational due to failed circuit boards and microprocessors. 26,875$             19,756$             24,993$             18,372$             (1,383)$             93% FY 15-16 73.51

710 FM-0056970 Orange
Central Justice 
Center 30-A1 2

Electrical - Replace main breaker handle, Kirk Keys, broken indicator lights on 4160 transformer. 
Main breaker handle and kirk keys are missing and 8 indicator lights are out creating operational 
risk of building not being able to restore power in the event of the transformer tripping. 27,755$             25,304$             16,139$             14,714$             (10,590)$          58% FY 15-16 91.17

711 FM-0056975 Monterey

Salinas 
Courthouse- 
North Wing 27-A1 2

HVAC - Connect communication with router located in basement and XL800 (DDC01) Controller 
in rooftop penthouse, Download application information to Controller. - HVAC system not 
functioning due to BAS communications issue. 7,766$                7,766$                8$                        8$                        (7,758)$             0% FY 15-16 100

712 FM-0056976
Contra 
Costa Bray Courts 07-A3 2

HVAC - Replace six (6) failed 5/8 diameter x 4 long capillary tubes, install 1 filter dryer. Leaks 
causing unit to not provide sufficient cooling. 8,766$                7,497$                7,645$                6,538$                (959)$                87% FY 15-16 85.52

713 FM-0056977 Fresno Firebaugh Court 10-K1 2
HVAC - Remove old leaking condenser water pump and replace with a new Gould 1 1/2 HP 
pump and motor - Found during RS walkthrough/visit of courthouse 3,755$                2,179$                1,319$                765$                   (1,413)$             35% FY 15-16 58.02

714 FM-0056978 Orange
West Justice 
Center 30-D1 2

Plumbing - Storm Drain Lines are cracked and damaged - Line two (2) 3" storm drain lines, 
approximately 40' per line. Drain lines are leaking into the detention tunnel creating a slip/fall 
safety issue. 8,480$                7,690$                6,971$                6,321$                (1,368)$             82% FY 15-16 90.68

715 FM-0056980 Los Angeles
Pomona 
Courthouse South 19-W1 2

Plumbing - Replace 30ft of 4 cast iron pipe. Replace 2 cracked pipe coming from 7th floor 
janitorial mop sink and 30ft of sewer line on the 6th floor courtroom.  A section of the building's 
water waste piping system has deteriorated, this is causing leaks into the court room. 9,656$                8,800$                6,324$                5,764$                (3,037)$             65% FY 15-16 91.14

716 FM-0056981 Kern
Delano/North 
Kern Court 15-D1 2

HVAC -  Install (1) new evaporator coil, filter drier, txv (expansion valve). Current evaporator coil 
for PKU#10 is failed and no longer providing cooling to the main lobby and District Attorney's 
offices. 11,629$             9,378$                8,481$                6,839$                (2,539)$             73% FY 15-16 80.64

717 FM-0056985 San Diego
County 
Courthouse 37-A1 2

HVAC - Replace (2) custom chilled water coils, (2) 2-1/2" butterfly valves and (2) 2-1/2" 
pneumatic control valves, perform hydrostatic test and re-insulate 60 LF of 2-1/2" pipe. Chilled 
water coil needs to be replaced as it is not cooling the area. The coil shows signs of severe 
blockage and condensate is carrying over onto the AHU floor creating a slip hazard. 37,139$             37,139$             34,530$             34,530$             (2,609)$             93% FY 15-16 100

718 FM-0056986 Los Angeles
Torrance 
Courthouse 19-C1 2

Elevators, Escalators, & Hoists -  Rebuild elevator electrical generator.  Generator #2 has begun 
to fail resulting in the car not leveling properly creating a trip hazard for passengers. 33,372$             28,413$             31,036$             26,424$             (1,989)$             93% FY 15-16 85.14
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719 FM-0056987 Los Angeles
Airport 
Courthouse 19-AU1 2

HVAC - Replace 75HP VFD and combination starter bypass and program VFD into court house 
BAS system and update graphics. AHU #2's VFD shorted out after an overcurrent. AHU #2 is 
currently operated exclusively in bypass mode. 36,152$             27,898$             33,621$             25,945$             (1,953)$             93% FY 15-16 77.17

720 FM-0056988 Santa Clara
Downtown 
Superior Court 43-B1 1

Exterior Shell - Vandalism - Replace (1 each) 76 X 88 broken front window - Currently 
compromising the courts security access 5,117$                5,117$                4,274$                4,274$                (843)$                84% FY 15-16 100

721 FM-0056989 Santa Clara
Santa Clara 
Courthouse 43-G1 2

Plumbing - Replace (1) failed underground plumbing connection to sewer line, install (1) two 
way cleanout. Currently impacting the Courts storm sewer ability to drain and will cause 
flooding. 5,185$                5,185$                1,345$                1,345$                (3,840)$             26% FY 15-16 100

722 FM-0056990 Alameda
Fremont Hall of 
Justice 01-H1 2

Grounds and Parking - Remove (4) dead plum trees including stump grinding.  Safety issue. 
Branches and dead trees have a huge potential to fall on people causing injury during the 
stormy weather. Limbs have fallen in the past 3,502$                2,781$                681$                   541$                   (2,240)$             19% FY 15-16 79.4

723 FM-0056991 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

Grounds and Parking Remove (3) dead olive trees and stump. Trees having visible structural 
hazards and liabilities in stormy weather. Safety Issue. Branches have fallen in the past during 
rainy, windy storms. 5,991$                5,020$                2,644$                2,216$                (2,805)$             44% FY 15-16 83.8

724 FM-0056992 Santa Clara
Hall of Justice 
(West) 43-A2 2

HVAC - Install cooling unit in first floor AV closet - Install (1) 120V/20A dedicated circuit for 
cooling unit - install 20' of 6" flexible ductwork for condenser exhaust - fire caulk all 
penetrations. Lack of cooling in the space is causing Court AV equipment to shutdown. 4,030$                4,030$                579$                   579$                   (3,451)$             14% FY 15-16 100

725 FM-0056993 Santa Clara
Hall of Justice 
(East) 43-A1 2

HVAC - Install cooling unit in first floor AV closet - Install (1) 120V/20A dedicated circuit for 
cooling unit - install 20' of 6" flexible ductwork for condenser exhaust - fire caulk all 
penetrations - Lack of cooling in the space is causing Court AV equipment to shutdown. 5,923$                5,923$                2,158$                2,158$                (3,765)$             36% FY 15-16 100

726 FM-0056994 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

Interior Finishes ? Replace 45 sq. ft. of epoxy paint flooring and 14 linear ft. of epoxy paint for 
the base. Courtroom holding cell flooring is starting to fail and it is easy to be broken off into 
pieces which creates a safety hazard due to in custody visitors creating cutting/stabbing type of 
weapons. 6,026$                4,430$                2,506$                1,842$                (2,588)$             42% FY 15-16 73.51

727 FM-0056995 Los Angeles
Airport 
Courthouse 19-AU1 2

Elevators, Escalators, & Hoists - Replace the failing generator brushes for Elevators 1, 2, 3 and 4. 
Replacement required to maintain operations. 4,027$                3,108$                4,868$                3,757$                649$                  121% FY 15-16 77.17

728 FM-0056997 San Diego
County 
Courthouse 37-A1 2

HVAC - Exhaust Fan #38 bearing and shaft repair - Remove the existing (2) pillow-block bearings 
and replace with factory supplied pillow-block bearings type BB Size 330 1 15/16 for Exhaust 
Fan #38. The South Tower is without exhaust air in the restrooms due to bad bearing and shaft. 
Operational fan units are required by code. 12,905$             9,991$                9,578$                7,415$                (2,576)$             74% FY 15-16 77.42

729 FM-0056998 Los Angeles
Glendale 
Courthouse 19-H1 2

Electrical - Replace and rewire 1 defective light fixture under ACM protocols. Main lighting over 
the bench has failed and requires replacement. 4,689$                4,245$                332$                   301$                   (3,945)$             7% FY 15-16 90.54

730 FM-0056999 San Diego
County 
Courthouse 37-A1 2

Elevators, Escalators, & Hoists - Replace failed emergency reset and amplifier circuit cards for 
Elevator 8. Install one new drive contactor and for (4) new amp traps. The staff pedestrian traffic 
is delayed due to elevator being non-operational. 7,474$                5,786$                4,783$                3,703$                (2,083)$             64% FY 15-16 77.42

731 FM-0057000 Los Angeles
Airport 
Courthouse 19-AU1 1

HVAC - Replace failed 75 HP motor for Air Handler 1, and integrate into the Building Energy 
Management System. Air Handler Unit 1 main motor is not functioning. 17,762$             13,707$             13,614$             10,506$             (3,201)$             77% FY 15-16 77.17

732 FM-0057001 Santa Clara
Santa Clara 
Courthouse 43-G1 2

Grounds and Parking - Remove (5) hollowed out beetle infested dying pine trees with exposed 
roots. Trees are heavily leaning sideways into the parking lot.  Remove (1) dead redwood tree 
near the gas meter and main. Safety issue when the storms begin.  Dead and dry cracked limbs 
have already fallen during heavy winds. 8,373$                8,373$                5,689$                5,689$                (2,684)$             68% FY 15-16 100

733 FM-0057002 Los Angeles
Pasadena 
Courthouse 19-J1 1

Electrical - Replace 40 failed lobby lights. 60% of lights have failed. ACM containment and 
disposal required. No lights are on in front lobby, this creates a safety and security hazard for 
early morning at end of day weapon screening processing. 30,000$             20,805$             33,817$             23,452$             2,647$              113% FY 15-16 69.35
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734 FM-0057003 Santa Clara
Downtown 
Superior Court 43-B1 1

HVAC - Replace (1) failed condenser float valve and damaged components for the Cooling Tower 
that flooded two Courtrooms.  Extracted approx. 330 gallons of clean water from approx. 1000 
sq ft of court space.  Remediated and replaced 224 square feet of damaged VCT tile including 
ACM abatement 36,901$             36,901$             24,479$             24,479$             (12,422)$          66% FY 15-16 100

735 FM-0057004 Los Angeles
Pomona 
Courthouse South 19-W1 1

HVAC - Replace failed drain line for Chiller #2. Remediate flooding water throughout the 
mechanical room and basement under ACM procedures. 10,198$             9,294$                -$                    -$                    (9,294)$             0% FY 15-16 91.14

736 FM-0057005 El Dorado Cameron Park 09-C1 2
Exterior - Renovate and waterproof approximately 825 sf of crack and molded stucco on the 
north exterior wall. Work required to prevent water intrusion and potential interior flooding. 4,550$                4,550$                2,383$                2,383$                (2,167)$             52% FY 15-16 100

737 FM-0057006 Los Angeles

Parking Structure 
Lot 94 Airport 
Courthouse 19-AU2 2

Electrical - 24 light fixtures are out and no longer working in the Parking Structure/Lower Level. 
This is creating a safety issue in the Parking Structure due to the dimly lit conditions. Replace 24 
light fixtures with 55 Watt LED Parking Garage Lights (10 yr life span) to restore the lighting. 9,501$                7,332$                6,631$                5,117$                (2,215)$             70% FY 15-16 77.17

738 FM-0057007
Contra 
Costa

Richard E. 
Arnason Justice 
Center 07-E3 2

HVAC - Replace one Failed Burner Controller Board on Boiler #2. Board has failed and the boiler 
will not operate. 4,312$                4,312$                1,764$                1,764$                (2,548)$             41% FY 15-16 100

739 FM-0057008 Solano Hall of Justice 48-A1 2

Pest Control - Building exterior - Using a 40' boom truck Remove and remediate damage caused 
by a 3' x 4' beehive on the exterior eves of the west side of the building. The beehive creates an 
unsafe environment for court staff and visitors. 5,461$                4,250$                2,879$                2,240$                (2,009)$             53% FY 15-16 77.82

740 FM-0057009 El Dorado
Main St. 
Courthouse 09-A1 2

HVAC - Replace the defective High Pressure Sensor Cut-Out device and the Discharge 
Temperature Sensor. Chiller compressor is not cycling and is causing the compressor to 
overheat. 4,079$                4,079$                1,808$                1,808$                (2,271)$             44% FY 15-16 100

741 FM-0057010 Stanislaus
Turlock Superior 
Court 50-D1 2

Grounds and Parking Lot -  Install 80 skate stops at 3ft intervals on assigned planter beds on 
front and back public entry to the courthouse. Closure and removal of City Skate Park in 
adjacent lot has had negative impact and recent change in skaters using court property. Skaters 
are creating a potential pubic hazard during court operational hours. 3,583$                3,583$                1,223$                1,223$                (2,360)$             34% FY 15-16 100

742 FM-0057011
Contra 
Costa

George D. Carroll 
Courthouse 07-F1 2

Fire Protection - Replace (10) Damaged Sprinkler Heads, (4) missing escutcheons, and (12) 
Hoses that are out of compliance. 8,089$                6,066$                4,134$                3,100$                (2,966)$             51% FY 15-16 74.99

743 FM-0057012 Sacramento

Gordon Schaber 
Sacramento 
Superior Court 34-A1 2 Vandalism - Rock has been thrown thru glass panel at east entrance. 2,812$                2,812$                471$                   471$                   (2,341)$             17% FY 15-16 100

744 FM-0057013 Alameda
Hayward Hall of 
Justice 01-D1 2

HVAC -  Replace Building Automation System (BAS) with new and current technology. Provide 
and install one (1) panel mounted BAS workstation configured with Windows 7 Pro and one (1) 
Automation Server. Upgrade installation to StruxureWare and migrate existing system 
configuration, sequence and graphics. Current system has failed components that are 
discontinued and no longer available or supported by the manufacture. 18,229$             16,096$             15,922$             14,059$             (2,037)$             87% FY 15-16 88.3

745 FM-0057014 Alameda
Berkeley 
Courthouse 01-G1 2

HVAC -  Replace Building Automation System (BAS) with new and current technology. Provide 
and install one (1) panel mounted BAS workstation configured with Windows 7 Pro and one (1) 
Automation Server. Upgrade installation to StruxureWare and migrate existing system 
configuration, sequence and graphics.  Current system has failed components that are 
discontinued and no longer available or supported by the manufacture. 18,229$             18,229$             14,716$             14,716$             (3,513)$             81% FY 15-16 100
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746 FM-0057016 Los Angeles
Bellflower 
Courthouse 19-AL1 1

Plumbing -  Remove and renovate failed sump pump #1 and #2. Remediate black water overflow 
in the Lock-up areas on 1st, 2nd, 3rd & 4th flrs affecting 6,939sf. Inmate vandalism caused 
pumps to fail. 38,025$             29,637$             64,807$             50,511$             20,874$            170% FY 15-16 77.94

747 FM-0057017 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Replace a 20 ft section of 4" cast iron drain pipe under ACM protocols. North Side 
Exterior of Building a 4" Cast Iron Drain Pipe is cracked and leaking into the employee lounge 
and maintenance office. 9,383$                6,205$                6,482$                4,287$                (1,918)$             69% FY 15-16 66.13

748 FM-0057020 Kings Avenal Court 16-C1 2

HVAC - Replace shorted compressor and malfunctioning thermostat control for ACU #1 that 
serves the courtroom exclusively.- Compressor is not working due to winding wires being 
shorted and thermostat is not functioning properly. 3,122$                3,122$                1,335$                1,335$                (1,787)$             43% FY 15-16 100

749 FM-0057021 Fresno
B.F. Sisk 
Courthouse 10-O1 2

Elevators - Enhance elevator #3 programming to ensure that elevator will not allow public 
access to the secured area. Current operation allows intermittent access. 4,956$                4,956$                2,762$                2,762$                (2,194)$             56% FY 15-16 100

750 FM-0057022 Los Angeles
Norwalk 
Courthouse 19-AK1 1

HVAC - Replace failed condensate pan. Pan failure caused condensate to run off through the 
elevator penthouse to the 7th floor mediation room #701 dripping through the ceiling tiles 
replace (6) 24"x24" ceiling tiles and remediate water from approximately 6'x6' of carpet per 
ACM protocols. 15,320$             13,027$             4,033$                3,429$                (9,597)$             26% FY 15-16 85.03

751 FM-0057024 Los Angeles
Compton 
Courthouse 19-AG1 1

HVAC - Replace failed 40 HP VFD. Currently 40 HP motor is running at a 100% which is causing 
air noise in courtrooms and it may over pressurize and damage ducting. 10,015$             6,623$                4,301$                2,844$                (3,779)$             43% FY 15-16 66.13

752 FM-0057025 Los Angeles
Pasadena 
Courthouse 19-J1 1

Elevators, Escalators, & Hoists - Replace relay on the main power supply to all elevators. All 
elevators are down, there is no power going to the elevators. 10,100$             7,004$                -$                    -$                    (7,004)$             0% FY 15-16 69.35

753 FM-0057026 Riverside
Larson Justice 
Center 33-C1 2

Grounds and Parking Lot - Judges secured parking gate - Remove and replace the failed gate 
openers (left and right) with two new Liftmaster #SL585. Current units are obsolete and cannot 
be repaired. 8,860$                8,860$                6,727$                6,727$                (2,133)$             76% FY 15-16 100

754 FM-0057029
Santa 
Barbara

Santa Barbara 
Juvenile Court 42-C1 2

Roof - Restore Roof: Seal roof area with polyurethane chemlock to mitigate future rust, apply 
asphalt emulsion and elastomeric coating. The roof has several penetrations throughout the 
surface that are allowing leaks to develop inside the building during storms/rain. Some areas of 
the roof are rusting. Remove all penetrations to restore roof, making the roof fully sustainable 
against leaks and damage. 3,222$                2,868$                1,798$                1,600$                (1,267)$             56% FY 15-16 89

755 FM-0057030 Alameda
Hayward Hall of 
Justice 01-D1 1

Plumbing - Replaced failed hardware on toilet fixture. Remediate 600 sq ft wet floor dried & 200 
sq ft sheetrock dried & 200 sq ft of ceiling tile replaced & 100 sq ft sheetrock ceiling opened and 
lacerated &, 20 ft of baseboard replaced under ACM protocols. 5,726$                5,726$                4,234$                4,234$                (1,492)$             74% FY 15-16 100

756 FM-0057031 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

Vandalism - Replace (1) broken window at holding cell 101A interview room with like for like 
replacement glass 32"x62" 1/2 thick clad poly. Work is to be coordinated with Marshall's office 
for access during normal court hours. 4,252$                4,252$                2,430$                2,430$                (1,822)$             57% FY 15-16 100

757 FM-0057032
San 
Bernardino

San Bernardino 
Courthouse 36-A1 2

HVAC - Judges chambers room 312 and 313 lack independent zone control and are excessively 
hot during the summer. Install (2) VAV boxes, (2) steam reheat coils, 40LF of 8" spiral duct, 80 LF 
of 10" spiral duct, (2) spiral reducers, (6) 10" sheet metal elbows, 50 LF of fiberglass round duct, 
50 LF of 1-1/2" black pipe, 50 LF of 1" black pipe, (2) steam traps, (2) 1-1/2" basket strainers, (2) 
thermometers, (2) pressure gauges, (2) independent thermostats, integrate with county owned 
Siemens BAS. 73,252$             73,252$             68,778$             68,778$             (4,474)$             94% FY 15-16 100

758 FM-0057033 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

Interior Finishes - Install (17) 10" x 10" x 9/16" forced entry resistant laminated glass and (32) 
12" x 16" x 1" forced entry resistant laminated glass. Lock up cell viewing windows for cells #1-9 
on each the 1st, 4th, 8th, 10th, and 14th floors have are damaged, crack, or heavily etched 
obscuring vision into the cells and presenting a safety issue for deputies conducting checks. 35,294$             35,294$             32,823$             32,823$             (2,471)$             93% FY 15-16 100
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759 FM-0057035 Alameda
Hayward Hall of 
Justice 01-D1 1

Vandalism - Window - Single pane exterior door side-light approximately (1.5' x 7') - Replace 
window glass broken out by thrown rock. 3,500$                3,091$                3,045$                2,689$                (402)$                87% FY 15-16 88.3

760 FM-0057036 Los Angeles
Compton 
Courthouse 19-AG1 1

Exterior Shell - Vandalism - Broken exterior glass window. Replace (1) 34 /12 X 52 X 1/4 thick 
window next to the main entrance of the building. Add graffiti film and tinting on new window. 7,562$                5,001$                689$                   456$                   (4,545)$             9% FY 15-16 66.13

761 FM-0057037 Los Angeles
Pomona 
Courthouse South 19-W1 1

Plumbing - Cold water valve to sink in lock up has failed and water is leaking into the 2nd floor 
DA's woman's restroom.Remediate damage   The affected areas is approximately 7'X5' of 
plaster ceiling and the east wall approximately 7'X 8', 2x2 area re-plastering required.  This work 
was conducted in a ACM environment. 10,205$             9,301$                17,968$             16,376$             7,075$              176% FY 15-16 91.14

762 FM-0057038
Santa 
Barbara Figueroa Division 42-B1 2

HVAC - Chiller #2 has leaks on the Solenoid valve and liquid valve. Install one (1) new liquid line 
solenoid valve with coil to replace leaking valve. Replace liquid line drier core and sight glass. 
Replace old time delay in control panel with a new solid state timer and replace oil pressure 
safety control. 7,157$                7,157$                4,501$                4,501$                (2,656)$             63% FY 15-16 100

763 FM-0057041 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

Exterior Shell - Removed damaged window glass and installed one (1) insulated 45in x 80in 
window glass into the existing aluminum frame. Ground Level, West Side Main Entrance a 
person threw a rock at the building causing a corner window to break/crack. 3,943$                3,173$                1,640$                1,320$                (1,853)$             42% FY 15-16 80.48

764 FM-0057044 Los Angeles
San Fernando 
Courthouse 19-AC1 2

Interior Finishes - Replace (6) panes of 71" x 52-1/4" x 1-1/8" thick laminated bronze tinted 
glass. Judges Chambers for Dept. D, G, J, L, N, and I have been broken or damaged window 
glass. 30,832$             25,717$             28,673$             23,916$             (1,801)$             93% FY 15-16 83.41

765 FM-0057047 Los Angeles
Norwalk 
Courthouse 19-AK1 2

Interior Finishes - Remove and replace failing lathe & plaster ceiling system (18' x 28' = 504 SF). 
The plaster and lath ceiling in the main communications room has begun to collapse in several 
areas. Falling debris could result in serious damage to employees and electronics. 25,417$             21,612$             23,637$             20,099$             (1,514)$             93% FY 15-16 85.03

766 FM-0057048 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Plumbing -Replace two Nibco LD-200 4" butterfly main domestic water isolation valves, replace 
four 4" flange gaskets, four 4" and four 6" coupling gaskets, four 4" gasket isolators and bolts. 
Main Isolation valves in the basement are not closing completely and will not isolate the water if 
a leak were to occur. 4,241$                3,554$                1,661$                1,392$                (2,162)$             39% FY 15-16 83.8

767 FM-0057049 Los Angeles

Central 
Arraignment 
Courts 19-U1 2

COUNTY MANAGED - Security - Intrusion Alarm; Replace Onboard Battery, Motion Sensors & 
check programming of Alarm Panel for Clerk's office, Back staff corridor, Judges Entry Doors, 
Elevator Lobby, Training room & Elevator/Stairwell. 2,978$                2,978$                3,304$                3,304$                326$                  111% FY 15-16 100

768 FM-0057050
San 
Bernardino

Rancho 
Cucamonga 
Courthouse 36-F1 2

Elevators, Escalators, & Hoists - Replace failing hoist machine worm shaft seals on Secure 
Elevator to prevent future failure and stop leaking. Work prevents damage to the hoist machine 
gear box by addressing it promptly. 4,494$                3,418$                16,322$             12,413$             8,995$              363% FY 15-16 76.05

769 FM-0057052 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

HVAC - Replace (1 each) failed 350 amp main breaker to building chiller.  Main breaker to chiller 
failed and is affecting the courts cooling capacity 4,665$                4,665$                -$                    -$                    (4,665)$             0% FY 15-16 100

770 FM-0057053 San Diego

North County 
Regional Center - 
North 37-F2 2

Fire Protection - Fire Alarm Panel is showing ground fault, six Horns/Strobes have failed. Replace 
(6) Horns / Strobes. Locate source of fault on panel as panel must be free of deficiencies. 4,010$                4,010$                1,699$                1,699$                (2,311)$             42% FY 15-16 100

771 FM-0057054 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

Vandalism - The holding cell door's window was broken by in-custody creating a safety hazard. 
Replace (1) 30 1/4" X 49 1/2" 1" safety laminated glass in customers steel frame with security 
screws. 4,403$                4,403$                4,043$                4,043$                (360)$                92% FY 15-16 100

772 FM-0057056 Napa
Criminal Court 
Building 28-A1 2

Elevators - Rewire the oil heaters for the elevator #3 and #4 oil tanks to code. Wire to stepdown 
transformer from the 480v disconnect so when the disconnect is turned off power to the 
heaters turns off as well. - Existing oil heaters wiring does not conform to code 7,092$                7,092$                3,636$                3,636$                (3,456)$             51% FY 15-16 100
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773 FM-0057057 Los Angeles
Pasadena 
Courthouse 19-J1 1

Electrical - Replace 25 burnt out lights/ballasts in sally port bay and lock-up ramp with LED 
lighting, replace light covers that are deteriorated and can be used as a weapon by an inmate 
creating a safety situation. 17,265$             11,973$             14,249$             9,882$                (2,092)$             83% FY 15-16 69.35

774 FM-0057059 Los Angeles
Bellflower 
Courthouse 19-AL1 2

Plumbing - Replace (4) non-mercury float switches, (2) 4" epoxy coated resilient disc check 
valves, and (2) 5HP 4" discharge sewage pumps with Tsurumi 5 HP cutter type sewage pumps. 
Existing 5 HP sewage ejector pumps are damaged due to inmate generated debris in the sewage 
systems resulting in flooding sewage back into the building. 41,305$             32,193$             38,413$             29,939$             (2,254)$             93% FY 15-16 77.94

775 FM-0057069 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

HVAC - Remove failing i2920 controller for AHU # 4 and install new i2920 controller for AHU #4 
controller. Controller is failing, this will effect cooling for the entire section of building at the 
North East side. 5,071$                4,249$                2,436$                2,041$                (2,208)$             48% FY 15-16 83.8

776 FM-0057070
San 
Francisco Polk St. Annex 38-A2 2

Vandalism - Correct street level etched glass windows (20) - Remove existing film and reinstall 
on window (1); Apply new film over existing film at windows (19) - Existing window film has 
been compromised. 3,901$                3,901$                3,646$                3,646$                (255)$                93% FY 15-16 100

777 FM-0057071 San Diego
County 
Courthouse 37-A1 2

Plumbing -  Install new copper piping between gate valves at the regulator station and 5 of the 
regulators. Replace 2" gate valves with ball valves in 12 locations. Install 12 gauges with quarter 
turn ball valves before & after regulators. Install a new copper union on the vertical. South 
basement Pressure Regulating Valves at Manifold are leaking onto the floor and not properly 
reducing the city water pressure. Over pressurization creates risk of piping failures. 13,821$             10,562$             14,027$             10,719$             157$                  101% FY 15-16 76.42

778 FM-0057072 San Diego
County 
Courthouse 37-A1 1

Elevators, Escalators, & Hoists - Faulty drive was removed and replaced on public elevator 4B. 
Replace additional failed hardware including one (1) new CPU board and one (1) new Miprom 
21 Relay Pilot board. 34,963$             27,068$             29,250$             22,645$             (4,423)$             84% FY 15-16 77.42

779 FM-0057076 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Replace 30' of 4" & 20' of 2" failed black cast iron drain piping and fittings. 25' 
scaffolding required to address work location. Remediation of 5,76SF ACM water damage. 
Impacted area includes  2nd Flr Cafeteria to Public Lobby, RM-100 Traffic Court Clerks , RM-101 
Small Office, Basement Employee Hallway & B-8 file rm. 50,650$             33,495$             54,773$             36,221$             2,727$              108% FY 15-16 66.13

780 FM-0057082 Los Angeles
Compton 
Courthouse 19-AG1 1

HVAC - Replace failed 40HP Supply Fan motor. AHU #12 Supply Fan has seized effecting air 
supply to the 12th floor. 10,116$             6,690$                4,037$                2,670$                (4,020)$             40% FY 15-16 66.13

781 FM-0057083 San Mateo Hall of Justice 41-A1 2

Security - Install door closer at Courtroom 2M door to secure hallway - Original door closer was 
removed prior to transfer allowing Courtroom occupants access to secure areas; identified by 
SO security assessment. 1,000$                1,000$                -$                    -$                    (1,000)$             0% FY 15-16 100

782 FM-0057084 Los Angeles
Norwalk 
Courthouse 19-AK1 1

Plumbing - Replace failed flush assembly in holding area which is concealed behind wall. 
Remediation required in 3rd flr Room 309. ACM and remediation include 8'x8' section of carpet 
and (6) 12"x12" ceiling tiles. 12,280$             10,442$             15,046$             12,794$             2,352$              123% FY 15-16 85.03

783 FM-0057085 Alameda
Hayward Hall of 
Justice 01-D1 2 Vandalism - Phones - Replace six holding cell interview phones damaged by inmates 2,457$                2,457$                -$                    -$                    (2,457)$             0% FY 15-16 100

784 FM-0057088 Sacramento

Gordon Schaber 
Sacramento 
Superior Court 34-A1 2

Vandalism - East Front entrance glass door is broken due to vandalism. Replace (1) 46 3/8 x 106 
9/16 - 3/8" clear tempered glass with flat polish and add tinting to glass and repair broken door 
handle. 2,560$                2,560$                129$                   129$                   (2,431)$             5% FY 15-16 100

785 FM-0057089
San 
Francisco

Youth Guidance 
Center 38-C1 2

HVAC - Daikin Heat Pump - Remove and replace failed PCB inverter circuit board (1) and 
condenser fan blades(2) and motors(2). Unit servers Department 3, Judges Chambers and 
reporters office. There is currently no cooling in these areas and supply air temps are at 77 in 
the afternoons. 8,888$                8,888$                5,961$                5,961$                (2,927)$             67% FY 15-16 100

786 FM-0057090
San 
Bernardino

San Bernardino 
Justice Center 36-R1 1 HVAC -  Replace 2 failed refrigerant monitoring probes. Work is code required. 9,830$                9,830$                6,689$                6,689$                (3,141)$             68% FY 15-16 100
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787 FM-0057093 San Benito
New Hollister 
Courthouse 35-C1 2

Vandalism - Exterior shell - Replace 1 each Broken Bullet resistant glass pane in room 269 
utilizing a boom lift - Bullet resistant glass is compromised and requires replacement. 9,854$                9,854$                8,346$                8,346$                (1,508)$             85% FY 15-16 100

788 FM-0057101 Los Angeles
Compton 
Courthouse 19-AG1 1

Interior Finishes - Replace failed 30yd, 30yr old Trash compactor with new 30yd Self-contained 
Compactor, Hopper Open w/side modification flare, 42"x72" Safety Railing w/mounted dock, 
Guide island w/stops. Replace 10' Platform to access compactor, existing is severely rusted & 
damaged. Install 480V 3-phase 25amp circuit with disconnect including 150ft #8 gauge wire. 
Existing electrical is inadequate and will not accommodate new unit. 42,465$             28,082$             44,231$             29,250$             1,168$              104% FY 15-16 66.13

789 FM-0057102 Los Angeles

Central 
Arraignment 
Courts 19-U1 1

COUNTY MANAGED - Fire Protection - Replace defective board on main Fire Alarm Panel, 
program the device points into the new panel, change power supplies & EOL resisters. Replace 
two failed Annunciators. 14,744$             14,744$             14,743$             14,743$             (1)$                     100% FY 15-16 100

790 FM-0057103
San 
Bernardino

Rancho 
Cucamonga 
Courthouse 36-F1 2

Elevators, Escalators, & Hoists - Replace failed rope gripper pads on Elevator #5. Elevator is 
currently locked out due excessively worn rope gripper pads. 14,606$             14,606$             2,471$                2,471$                (12,135)$          17% FY 15-16 100

791 FM-0057104
San 
Bernardino

San Bernardino 
Courthouse 36-A1 2

Security - The gate barrier arm operator for the entrance/exit to the Judge's secured parking lot 
has failed. Replace failed 1/2 HP gate barrier arm operator with (1) new 1/2 HP gate barrier arm 
operator with 12' arm and (1) loop detectors. This work is required in order to ensure that the 
Judge's parking lot remains secure. 3,106$                3,106$                2,335$                2,335$                (771)$                75% FY 15-16 100

792 FM-0057105 Sacramento

Gordon Schaber 
Sacramento 
Superior Court 34-A1 2

HVAC - Replace 2 failed HVAC control valves at Basement South. (1) 5" cold water valve, and (1 ) 
3" hot water valve. 6,721$                6,721$                3,844$                3,844$                (2,877)$             57% FY 15-16 100

793 FM-0057106 San Diego Juvenile Court 37-E1 2

Interior Finishes - Replace 8 ft 6in  x 7ft  6in  size sheet vinyl flooring and 4 in base material in 2 
restrooms. The linoleum flooring is damaged and needs to be replaced. Flooring is cracked and 
pieces of linoleum are coming off, creating possible trip hazards. 3,368$                2,513$                744$                   555$                   (1,958)$             22% FY 15-16 74.62

794 FM-0057108 Los Angeles
Inglewood 
Juvenile Court 19-E1 2

Grounds - Perform corrosion control on the flag pole, replace the upper/lower pulleys, cable, 
and padlock. The flag pole in the front of the courthouse is rusted and has flaking paint. The 
rope pulleys are rusted and the cable to raise the flag is worn down due to age. 4,250$                3,433$                1,098$                887$                   (2,546)$             26% FY 15-16 80.78

795 FM-0057109
Contra 
Costa

George D. Carroll 
Courthouse 07-F1 2

Electrical - Replace one (1) failing 15 Amp breaker and install an upgraded 20 Amp breaker to 
replace 2nd failing 15 Amp breaker.  Install 200 feet of wire and 40 feet of conduit. Existing  
electrical service is not sufficient and system trips when both pumps kick in. 4,106$                3,079$                3,685$                2,763$                (316)$                90% FY 15-16 74.99

796 FM-0057110 Lassen Hall of Justice 18-C1 2

Exterior Shell - Remediate water intrusion by removing soil from adjacent planters and back fill 
with drain rock and install weather sealing on four faulty windows. Water Intrusion into the 
structure, presenting in the Sierra Room damaging wall and floor finishes. 5,000$                5,000$                32,651$             32,651$             27,651$            653% FY 15-16 100

797 FM-0057111 Humboldt

Humboldt County 
Courthouse 
(Eureka) 12-A1 2

HVAC - Remove and replace motors on AHU 1 & 2 supply fan units.  The motor bearings in AHU 
2 are worn out and failure is imminent, causing a disruption to court.  The supply fan motor on 
AHU 1 should also be replaced as it is the same age and it is anticipated that the unit will start to 
fail in the same way. 4,556$                4,556$                2,357$                2,357$                (2,199)$             52% FY 15-16 100

798 FM-0057112 San Diego
East County 
Regional Center 37-I1 2

Interior finishes - Install One (1) new 1/2 HP 115V Gear Head Motor Operator with three (3) 
button control station, using heavy duty brackets. Run wire and conduit up to 5' electrical 
connection to the existing dedicated power supply. Loading Dock Gate # 4 the motor is 
inoperable and needs to be replaced. 3,659$                3,659$                2,111$                2,111$                (1,548)$             58% FY 15-16 100
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799 FM-0057113 Butte
Butte County 
Courthouse 04-A1 2

HVAC - Remove and replace return fan, bearings, and shaft to HVAC system.  The return fan is 
damaged and is out of balance. If continued operation without repairs, return fan will vibrate 
apart and cause collateral damage to interior of HVAC system. 5,337$                5,337$                1,424$                1,424$                (3,913)$             27% FY 15-16 100

800 FM-0057114 San Diego
County 
Courthouse 37-A1 2

Plumbing - Replace 3" & 1" corroded high pressure Gate Valves and Fittings that serve the 
domestic cold water in the South Tower. The deteriorated valves are leaking water and currently 
at risk of failing while under high pressure. Repairs are needed to avoid potential risk of 
flooding. 3,178$                2,371$                705$                   526$                   (1,845)$             22% FY 15-16 74.62

801 FM-0057117 Los Angeles
Compton 
Courthouse 19-AG1 2

Elevator / The ropes for Elevator #6 is overstretched and tripping the comp sheave safety switch 
which is causing entrapments. Elevator hoist ropes must shortened and tested for proper 
operation before releasing back into service. 3,761$                2,488$                5,211$                3,447$                959$                  139% FY 15-16 66.15

802 FM-0057118 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Replace 20' of 2" Black cast iron pipe & fittings under ACM conditions. Employee 
restroom drain line cracked and leaked from 2nd flr to ground level. 13,819$             9,139$                5,612$                3,711$                (5,427)$             41% FY 15-16 66.13

803 FM-0057119 Los Angeles
Norwalk 
Courthouse 19-AK1 1

Plumbing - Replaced approx. 15 ft. of 2 inch black cast iron drain piping.  Replace (30) 12x12x 
5/8 damage ceiling tiles and remediate water damage. Water is dripping from 4th floor ceiling 
inside Department J Courtroom. 12,561$             12,561$             23,581$             23,581$             11,020$            188% FY 15-16 100

804 FM-0057120 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Interior Finishes - Reinforce approx 25ft ceiling tile support brackets in an ACM environment.  
Spline Ceiling tiles; support brackets are not holding creating a safety issue. Ceiling is located in 
a court exclusive space. 4,847$                4,847$                1,285$                1,285$                (3,562)$             27% FY 15-16 100

805 FM-0057121 Los Angeles
Beverly Hills 
Courthouse 19-AQ1 2

Exterior Shell -Remove and replace approximately 15 linear feet and 6 wide damaged concrete 
and adjacent asphalt. Bottom of ramp at the loading dock in the rear of the building has 
damaged concrete, this is a trip hazard and a safety concern. 4,392$                3,493$                2,043$                1,625$                (1,868)$             47% FY 15-16 79.52

806 FM-0057125 Los Angeles
Pasadena 
Courthouse 19-J1 1

Plumbing - Replace 4' of failed 6" ductile piping on the incoming main fire supply line. Excavate 
7?x10? area to provide access and remediate water damage once replacement line is installed. 
Work is immediately adjacent to 480 electrical supply lines so special cutting equipment is 
required during installation. Work is required to maintain fire system in the facility. 75,100$             52,082$             35,340$             24,508$             (27,574)$          47% FY 15-16 69.35

807 FM-0057130 Los Angeles
Parking Structure-
Edelman Court 19-Q2 2

Elevators, Escalators, & Hoists - Install new governor cable and re-babbit cable. Elevator #1 
governor cable is worn and stretched. 4,499$                3,149$                2,135$                1,494$                (1,655)$             47% FY 15-16 69.99

808 FM-0057131 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Elevators, Escalators, & Hoists -  Install carbon generator brushes for eight elevators. Elevator 
generator brushes are deteriorating and need replacing for Parking Elevator #1, Public Elevators 
#2 through #6, and Children's Elevators #7 & #8. Elevators will begin to fail and could lead to 
potential entrapments, and downed elevators 3,299$                2,309$                1,067$                747$                   (1,562)$             32% FY 15-16 69.99

809 FM-0057132 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

Vandalism -  Replace (1) Tempered / laminated security glass 7" X 32 3/4" X 1" thick glass pane 
window in holding cell 110-1. Window was broken by in custody causing a security issue. 1,307$                1,307$                1,221$                1,221$                (86)$                   93% FY 15-16 100

810 FM-0057133 San Joaquin
Manteca Branch 
Court 39-C1 2

Plumbing - Install 2" backflow prevention device (with concrete pad, cage, and bollards) on the 
domestic water system as required by the City of Manteca per code. Item identified during the 
water audit. 10,279$             10,279$             5,954$                5,954$                (4,325)$             58% FY 15-16 100

811 FM-0057134 Calaveras
Calaveras 
Superior Court 05-C1 2

Fire Protection - Install three new remote test switches to currently inaccessible duct detectors 
(1-2-150, 1-2-157 & 1-2-138) to facilitate completion of code required testing of the fire 
protection system. 6,287$                6,287$                3,148$                3,148$                (3,139)$             50% FY 15-16 100

812 FM-0057135 Santa Cruz
Watsonville 
Courthouse 44-B2 2

Elevators - Remove and replace jack seals on five (5) elevators cars - Elevator packing is leaking 
from (5) Elevator hydraulic ram seal and can cause elevator to shut down if not replaced, any 
number of elevator reduction would have a direct impact on access to the courts for 
staff/public/Judicial Officers. 15,838$             15,838$             11,067$             11,067$             (4,771)$             70% FY 15-16 100
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813 FM-0057141
San 
Bernardino

Rancho 
Cucamonga 
Courthouse 36-F1 2

Electrical -  Install (2) 2pole 208/240 - 30amp circuits with twist lock outlets and (1) 120V -
receptacle in the 1st floor civil department. This work is needed to accommodate Appellate 
Court equipment. 3,125$                3,125$                1,256$                1,256$                (1,869)$             40% FY 15-16 100

814 FM-0057142 Riverside
Southwest Justice 
Center 33-M1 2

Exterior Shell - Restore (2) pair of rear entry exit doors that have failed due to building settling.  
Doors at this time do not open and are limiting public and employee access/egress to the 
building. 6,726$                5,032$                5,471$                4,093$                (939)$                81% FY 15-16 74.82

815 FM-0057143 Orange
Central Justice 
Center 30-A1 2

HVAC - Replace 2 HP water heating pump. Bearings are failing. Failure would result in loss of 
domestic hot water for areas of the 3rd floor. 8,089$                7,375$                6,500$                5,926$                (1,449)$             80% FY 15-16 91.17

816 FM-0057144 Orange
West Justice 
Center 30-D1 3

ENERGY EFFICIENCY PROJECT - HVAC - Install four (4) 15 HP and one (1) 10 HP 480V ABB 
Variable Frequency Drive (VFD) with bypass for Chillers #1, 2, and 3. Abrupt starts have 
damaged couplings between the pumps and motors. 41,475$             37,610$             33,772$             30,624$             (6,985)$             81% FY 15-16 90.68

817 FM-0057149 Solano
Law And Justice 
Center 48-A2 2

HVAC - Remove and replace (1) return fan motor and associated drive belts on Air Handler #16 - 
Motor bearings are beginning to fail and would affect courtrooms and chambers. 5,667$                5,667$                1,749$                1,749$                (3,918)$             31% FY 15-16 100

818 FM-0057150
San 
Bernardino

San Bernardino 
Justice Center 36-R1 1

Plumbing - Replace approx. 96 SF of drywall ceiling. Remediate water damaged in the 1st floor 
HR storage room caused by a leaking supply line fitting in the 2nd floor Women's staff restroom. 7,461$                7,461$                4,771$                4,771$                (2,690)$             64% FY 15-16 100

819 FM-0057152
San 
Bernardino

Juvenile 
Dependency 
Courthouse 36-P1 2

Plumbing - Replace duplex domestic water skid with Grundfos Duplex domestic water skid, 
install (2) 5HP VFD drives, replace 15 LF of 2" copper pipe, replace (2) 2" brass unions, replace 
(2) 4.5" aluminum pressure gauges, replace (2) 2" copper tees, and replace (2) 2" ball valves.  
Duplex booster pump's main board has failed and parts are no longer available. 57,952$             31,601$             53,954$             29,421$             (2,180)$             93% FY 15-16 54.53

820 FM-0057155 Los Angeles
San Fernando 
Courthouse 19-AC1 1

Electrical - Building ATS failed to transfer power to emergency generator. Replace 600A ATS, 
replace (10) 500 MCM copper lugs, install 20 LF of 500 MCM copper wire, and install (10) 500 
MCM compression connections. 24,617$             20,533$             31,059$             25,906$             5,373$              126% FY 15-16 83.41

821 FM-0057157 Los Angeles
Santa Monica 
Court Annex 19-AP3 2

HVAC - Replace burnt economizer communication modules and fan motor.  BAS system is non-
functional which is affecting the A/C system of the entire Annex Building. 5,148$                4,041$                2,712$                2,129$                (1,912)$             53% FY 15-16 78.49

822 FM-0057158 Tulare
South County 
Justice Center 54-I1 2

Exterior - Vandalism - Replace (1) broken window ( 47 1/4" x 105 7/8") on 2nd floor overlooking 
the sallyport. Existing window was shot at and had both panes cracked. 5,837$                5,837$                5,403$                5,403$                (434)$                93% FY 15-16 100

823 FM-0057159 Los Angeles
Van Nuys 
Courthouse East 19-AX1 1

HVAC - Replace (1) failed actuator. Failed actuator is causing Room 110 to be extremely cold. 
ACM environment. 6,520$                5,851$                355$                   319$                   (5,532)$             5% FY 15-16 89.74

824 FM-0057160 Los Angeles
Norwalk 
Courthouse 19-AK1 1

Roof - Water leak through the 7th floor into the 6th floor ceiling of Department S. Replace (6) 
1'x1'tiles on both floors. Replace (1) damaged smoke detector within an ACM environment. 16,585$             16,585$             8,207$                8,207$                (8,378)$             49% FY 15-16 100

825 FM-0057161 Los Angeles
Norwalk 
Courthouse 19-AK1 1 Plumbing - Remove and  replace a 35 LF of leaking 2inch drain pipe within an ACM environment. 16,291$             16,291$             22,297$             22,297$             6,006$              137% FY 15-16 100

826 FM-0057162 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Plumbing - Replace a failed 3/4" ball valve and install new copper fitting. Hot water is constantly 
leaking from a bathtub faucet located in the Shelter Care Restroom. ACM environment. 2,303$                1,612$                261$                   183$                   (1,429)$             11% FY 15-16 69.99

827 FM-0057163 Los Angeles
Hollywood 
Courthouse 19-S1 1

Vandalism - Replace (1) broken main entrance glass door (31.5x71) in front of the courthouse. A 
person threw a rock breaking one of the glass doors. 10,025$             9,132$                2,247$                2,047$                (7,085)$             22% FY 15-16 91.09

828 FM-0057164 San Diego
South County 
Regional Center 37-H1 2

Elevators, Escalators, & Hoists - Shorten Hoist Ropes on Car #9. During a service call it was found 
that the stretching of the cable ropes do not meet with code or operational specifications. 7,200$                7,200$                4,539$                4,539$                (2,661)$             63% FY 15-16 100
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829 FM-0057165 Orange

Harbor Justice 
Center-Newport 
Beach Facility 30-E1 2 HVAC - Replace failed exhaust fan. Parts are no longer available for failed fan. 4,600$                4,600$                2,860$                2,860$                (1,740)$             62% FY 15-16 100

830 FM-0057166 Riverside
Larson Justice 
Center 33-C1 2

Elevators, Escalators, & Hoists - Lighting -Replace failed lighting controller, ceiling mount, and 
power supply. 90% of the lighting have failed and is a safety hazard to employees, jurors, and 
public. 13,173$             10,645$             9,974$                8,060$                (2,585)$             76% FY 15-16 80.81

831 FM-0057168 San Diego Hall of Justice 37-A2 2

Interior Finishes - Retrofit the existing Eight (8) Mortise Mechanical Key Locks on Fire Rated 
Doors to remain NFPA compliant on the 3rd, 4th, 5th and 6th floors that serve the 
Library/Copier and Judges Chamber corridors. Currently, the doors automatically lock and will 
not allow staff to access secure area, occupants are propping open fire rated doors that resulted 
in a fire marshal correction notice. 4,559$                4,559$                3,133$                3,133$                (1,426)$             69% FY 15-16 100

832 FM-0057169
San 
Bernardino

Rancho 
Cucamonga 
Courthouse 36-F1 2

HVAC - Replace faulty Main Base Board and Auxiliary Contacts. Chiller is experiencing 
intermittent faults for compressor overload. This work must be performed to ensure reliable 
cooling for the Courts MDF room. 7,467$                5,679$                4,552$                3,462$                (2,217)$             61% FY 15-16 76.05

833 FM-0057171 Los Angeles
Airport 
Courthouse 19-AU1 2

Elevator, Escalators, & Hoists - Key switches for custody elevators #5 & #10 are worn and non-
operational. Key switches are required for elevator operation to access floors in custody 
elevators. Replace high security key switches on custody elevators #5 & #10 Car Operating 
Panels and hall fixtures for basement, 3rd, 7th, 8th, and 9th floors. 26,475$             20,431$             24,622$             19,001$             (1,430)$             93% FY 15-16 77.17

834 FM-0057174 Orange

Harbor Justice 
Center-Newport 
Beach Facility 30-E1 2

HVAC - Cooling Tower - Replace fan propeller assembly, bushings, shaft, bearings and belt. Fan 
assembly and bearings are near failure. 25,591$             21,578$             21,429$             18,069$             (3,509)$             84% FY 15-16 84.32

835 FM-0057175 Fresno
Fresno County 
Courthouse 10-A1 2

Graffiti - Remove graffiti etched in the wood veneer on doors and courtroom entrance 
vestibules in 28 locations throughout the facility. Graffiti is visible in public areas of the 
courthouse. 28,278$             28,278$             21,731$             21,731$             (6,547)$             77% FY 15-16 100

836 FM-0057176 Los Angeles
Whittier 
Courthouse 19-AO1 2

Elevators, Escalators, & Hoists - Replace failed door detector edge and sight guard on Elevator 
#1. Elevator #1 is not working due to damaged door detector edge and sight guard. 3,550$                3,550$                3,159$                3,159$                (391)$                89% FY 15-16 100

837 FM-0057177 Orange
West Justice 
Center 30-D1 2

Plumbing - Replace failed domestic hot water heater with a new 75 gallon hot water heater.  A 
hole developed in the bottom of the existing hot water heater causing the burner assembly to 
get wet, the pilot light will not stay lit resulting in complete loss of hot water to the entire 
facility. 1,769$                1,604$                2,306$                2,091$                487$                  130% FY 15-16 90.68

838 FM-0057178 Los Angeles
Compton 
Courthouse 19-AG1 2

HVAC - Replace (1) damaged chilled water pump coupling insert and (1) condenser water pump 
motor coupling insert. Coupling inserts are damaged, worn and cracked and need to be replaced 
to prevent system failure. 3,023$                1,999$                -$                    -$                    (1,999)$             0% FY 15-16 66.13

839 FM-0057181 San Mateo
Northern Branch 
Courthouse 41-C1 2

HVAC - Remove and replace failed, existing 11" inline duct blower (1) - Blower motor seized and 
overheated causing smoke, setting off alarm. 2,553$                2,039$                484$                   387$                   (1,653)$             19% FY 15-16 79.88

840 FM-0057183 Santa Clara
Hall of Justice 
(West) 43-A2 2 Plumbing - Replace (1) failed storm water sump pump - Possible flooding due to failed pump. 7,844$                7,844$                4,359$                4,359$                (3,485)$             56% FY 15-16 100

841 FM-0057184 Los Angeles
San Fernando 
Courthouse 19-AC1 2

Fire Protection - 6'' FEBCO Series 860 Domestic Backflow has check valve seats damage. Replace 
(2) check valve seat assemblies. Deficiencies found during PM SWO#2504987. 3,973$                3,314$                1,666$                1,390$                (1,924)$             42% FY 15-16 83.41

842 FM-0057185 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

HVAC - Replace (1) failed 4 burner assembly - Failed boiler currently impacting the courts 
heating capacity 1,769$                1,769$                -$                    -$                    (1,769)$             0% FY 15-16 100

843 FM-0057186 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

HVAC - Replace (1) failed impeller and (1) pump volute housing. Perform leak check and re-
tuning of the boiler currently impacting the courts heating ability 3,931$                3,931$                -$                    -$                    (3,931)$             0% FY 15-16 100
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844 FM-0057187 San Diego
South County 
Regional Center 37-H1 2

Interior Finishes - Replace (58) existing 65" x 60" sound wall panels (approximately 1550 SF) and 
install new fixation system; the repairs to the existing system have all been unsuccessful. Sound 
panels are falling off walls, fabric on panels is detaching. Panels are contacting patrons/staff and 
is a safety issue. 57,943$             57,943$             53,887$             53,887$             (4,056)$             93% FY 15-16 100

845 FM-0057188 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

Elevator - Replace failed advancing motor and remediate damage to contactors and associated 
circuit. Elevator #3 was not landing properly at floors and the doors would open fully as car was 
4 -6 away from landing and was still in motion. 4,477$                4,018$                2,115$                1,898$                (2,120)$             47% FY 15-16 89.74

846 FM-0057193 Los Angeles
Mental Health 
Court 19-P1 1

Plumbing - Replace 4 ft section of the main sewage line on the 1st floor, in the public hallway. 
Remediation within ACM Environment of  8Wx15Lx8H are. Main sewage line is cracked and the 
public restrooms had to be closed due to the back-up. 44,000$             31,376$             41,327$             29,470$             (1,906)$             94% FY 15-16 71.31

847 FM-0057194 Los Angeles
Compton 
Courthouse 19-AG1 1

Elevators, Escalators, & Hoists - Shorten elevator hoist ropes 16" on Elevator #5. The ropes is 
overstretched and tripping the comp sheave safety switch. 9,885$                6,537$                1,478$                977$                   (5,560)$             15% FY 15-16 66.13

848 FM-0057196 Los Angeles
Pasadena 
Courthouse 19-J1 1

Plumbing - Replace failed lines from the water cooler including work in an ACM environment. 
Water remediation required in  4th fl. Dept. A chambers, 5th fl. Dep. D and Dep. D-1 chambers, 
ceiling into the 4th Floor, Dept. A - Supervising Judge's Chambers, damaging  (16) 2'x2' ceiling 
tiles and the wall. 22,653$             15,710$             35,060$             24,314$             8,604$              155% FY 15-16 69.35

849 FM-0057197 Alameda
Hayward Hall of 
Justice 01-D1 2

Electrical - Replace (6) failed holding cell interview phones. Existing phones damaged by in-
custodies causing inability to communicate with attorneys. 2,457$                2,457$                -$                    -$                    (2,457)$             0% FY 15-16 100

850 FM-0057198 Riverside
Larson Justice 
Center 33-C1 2

Grounds and Parking Lot -  Remove 21 dead trees. The current drought and water restrictions 
created unsafe conditions such as trip, fire, pest infestation, and security issues.  Work is to be 
executed after hours. 11,110$             8,978$                3,436$                2,777$                (6,201)$             31% FY 15-16 80.81

851 FM-0057199 Alameda
Wiley W. Manuel 
Courthouse 01-B3 1

Plumbing - Remediate flood damage in 5th floor holding area 108 and 4th floor holding area 
104. Flooding was caused intentionally by in-custody. 5,375$                5,375$                1,206$                1,206$                (4,169)$             22% FY 15-16 100

852 FM-0057201 Los Angeles
Inglewood 
Courthouse 19-F1 1

Elevators - Custody elevator #5. Remove and restore Generator, strip and rewind armature, dip 
and bake parts, strip and rewind A/C end, dip and bake parts, replace all D/C field wires, replace 
2 sleeve bearings, and replace brushes and lead wires. Custody elevator#5 is not operational. 65,000$             48,464$             34,977$             26,079$             (22,385)$          54% FY 15-16 74.56

853 FM-0057205 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Elevators, Escalators, & Hoists - Replace handrail guides/brackets for Escalator 2-1.  Handrail 
and guide failed. This is a safety hazard. 7,650$                7,440$                1,877$                1,826$                (5,615)$             25% FY 15-16 97.26

854 FM-0057208 Los Angeles
Alhambra 
Courthouse 19-I1 1

Plumbing - Replace a cracked pressure regulator valve and remediate water damage in an ACM 
environment. A leak was reported coming from the sink in a cell on the second floor and leak 
onto the 1st floor public hallway. 8,673$                7,459$                12,515$             10,763$             3,304$              144% FY 15-16 86

855 FM-0057209 Los Angeles
Van Nuys 
Courthouse East 19-AX1 1

Plumbing - Replace failed toilet gaskets and remediate water damage in an ACM environment. 
Water is leaking from the ceiling into the 4th floor Department U, affecting (4) 2" x 2" tiles. 14,567$             13,072$             9,068$                8,138$                (4,935)$             62% FY 15-16 89.74

856 FM-0057210 San Diego

North County 
Regional Center - 
South 37-F1 2

Grounds and Parking Lot - Replace current roller drive operators with (2) chain drive slide gate 
operators with loop detectors and modify gate to work with the new operators. The gate 
operators frequently fail trapping Judges in the secure parking area. Roller drive system slips on 
the rail during high humidity and wet conditions. 14,919$             14,919$             13,302$             13,302$             (1,617)$             89% FY 15-16 100

857 FM-0057211 Los Angeles
Pasadena 
Courthouse 19-J1 2

Plumbing - Replace damaged and non-functioning sump tank and pump. The sump pump is 
cracked and not functioning which could cause a flood if not replaced. 3,724$                2,583$                1,445$                1,002$                (1,580)$             39% FY 15-16 69.35
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858 FM-0057212 Los Angeles
East Los Angeles 
Courthouse 19-V1 2

HVAC - Boiler #2 has a burner issue, a current blast-tube is burned and the diffuser is 
compromised. Install (1) new Blast Tube, (1) new Flange and (1) new Diffuser. Boiler #2 needs to 
be tuned as limits on the boiler are 400ppm for CO (Carbon-Monoxide), and 30ppm for NOx 
(Mono-nitrogen Oxides), Boiler #2 is over in NOx by 53ppm. Boiler #1 is 400ppm for CO, and 
30ppm for NOx, Boiler #1 is over in NOx by 14ppm. Deficiencies were found during - PM 
SWO#2531781 for Boiler #1, need to tune Boiler #1. 7,301$                5,674$                4,642$                3,608$                (2,067)$             64% FY 15-16 77.72

859 FM-0057217 Los Angeles
Chatsworth 
Courthouse 19-AY1 1

HVAC - Chiller #1 tripping on high motor temperature - Rebuild existing chiller; work to include 
two (2) new filter driers, a new sight glass, "O" rings and gasket, 10 Lf. Of 1 5/8" copper tubing 
and associated couplings and elbows, and four (4) new 1 5/8" refrigeration ball valves. 33,885$             28,396$             31,513$             26,408$             (1,988)$             93% FY 15-16 83.8

860 FM-0057218 Los Angeles
Compton 
Courthouse 19-AG1 2

Elevator - Shorten 16" of overstretched Elevator ropes. Custody Elevator #7 got stuck on the 7th 
floor with 2 deputies entrapped due to overstretched ropes. 3,761$                2,487$                4,978$                3,292$                805$                  132% FY 15-16 66.13

861 FM-0057219 Los Angeles

Alfred J. 
McCourtney 
Juvenile Justice 
Center 19-AE1 1

County Managed - Exterior Finishes - Replace 3 broken exterior window. All (3) window are 2x4 
in size. This includes emergency response. 2,348$                2,348$                2,348$                2,348$                -$                   100% FY 15-16 100

862 FM-0057220 Los Angeles
Santa Monica 
Courthouse 19-AP1 2

Interior Finishes -  Replace (1) 60"x72" Bullet Resistant Glass at Teller/Traffic window.  Existing 
glass has a 60" crack, compromising the glass integrity. 9,125$                9,125$                6,258$                6,258$                (2,867)$             69% FY 15-16 100

863 FM-0057221 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1

Plumbing - Install (1) 3/4 90 deg. elbow, and 3/4 copper cap and remediate water damage, 
remove & replace 160 lineal feet of cove base, and prepped/mudded/sanded 25x10 wall. Water 
is leaking from a 3/4" copper supply line, saturating the wall of the Basement conference room 
and breakroom B129. 14,505$             13,017$             18,884$             16,947$             3,930$              130% FY 15-16 89.74

864 FM-0057223 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Electrical - Replace Main Power and Processor Board . UPS System is on alarm and circuit board 
is burnt and shorted out. System failure affects the emergency lights in the court rooms and 
some hallways. 9,232$                7,736$                6,348$                5,320$                (2,417)$             69% FY 15-16 83.8

865 FM-0057224 Los Angeles
Burbank 
Courthouse 19-G1 2

Plumbing - Install new 3" gate valve and factory repair kit.  The device failed and does not 
comply with health/water department regulations. 5,228$                4,745$                2,862$                2,598$                (2,147)$             55% FY 15-16 90.76

866 FM-0057225 San Mateo

Juvenile Branch, 
Paul Scannell 
Drive 41-F1 2

Security - Change locks (5) at Judge's Chambers A & B - County personnel have access keys to 
Chambers and closets that contain confidential material. Secure areas. 1,000$                1,000$                -$                    -$                    (1,000)$             0% FY 15-16 100

867 FM-0057226 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

Plumbing -  Installed new Comfort heating make-up water line and plumbing. Water line is 
damaged and is leaking. 6,931$                4,768$                4,314$                2,968$                (1,800)$             62% FY 15-16 68.79

868 FM-0057229 Los Angeles
Metropolitan 
Courthouse 19-T1 2 Fire Protection - Replace (33) defective & aged smoke detectors; Replacement is code required. 9,074$                8,579$                5,717$                5,405$                (3,174)$             63% FY 15-16 94.54

869 FM-0057231 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Plumbing - Mechanical RM-823 domestic hot water tank has a quarter size hole at bottom of 
tank. Weld plate to cover hole and 2 additional areas.  Replace approx. 1,300sf of ceiling tiles. 
Tank supplies hot water to 9th flr restrooms and kitchen. Work is done under ACM 
environment. 48,500$             47,171$             55,046$             53,538$             6,367$              113% FY 15-16 97.26

870 FM-0057232 Los Angeles
Compton 
Courthouse 19-AG1 1

Elevators, Escalators, & Hoists - Shorten Elevator hoist ropes 16" on Elevator #4. The ropes are 
overstretched & tripping the comp sheave safety switch. 9,885$                6,537$                6,121$                4,048$                (2,489)$             62% FY 15-16 66.13

871 FM-0057233 Los Angeles
Compton 
Courthouse 19-AG1 1

Elevators, Escalators, & Hoists - Elevator #11 is leaking hydraulic fluid from the jack shaft 
packing. Repack shaft to stop leaking. 9,986$                6,604$                7,719$                5,105$                (1,499)$             77% FY 15-16 66.13
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872 FM-0057234 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1

Plumbing - Replace failed push button for drinking fountain and replace (19) ceiling tiles. In 
custody jammed push button to drinking fountain on the fourth floor causing water to leak 
down pipe chase into the 2nd floor ceiling above the window #7 Clerk's Area. 9,880$                7,945$                5,223$                4,200$                (3,745)$             53% FY 15-16 80.42

873 FM-0057235 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Replace 20' of 2" Black Cast Iron drain Pipe/Fittings. Replace 4' of 1" ceiling tiles. 
Remediate black water contamination. Water Leaked from the 7th flr public women's RR to 6th 
flr Dept. P Courtroom. 14,887$             9,845$                7,617$                5,037$                (4,808)$             51% FY 15-16 66.13

874 FM-0057240 Los Angeles
Pomona 
Courthouse South 19-W1 2

HVAC - Boiler #2 restoration - Install Six (6) boiler tube plugs. Boiler #2 tubes have deteriorated 
and required the tubes to be plugged. 3,879$                3,535$                1,869$                1,703$                (1,832)$             48% FY 15-16 91.14

875 FM-0057241 Placer
Bill Santucci 
Justice Center 31-H1 2

Electrical - Replace 36 fixtures and Ballast in confined space above the ceiling with LED 
conversion fixtures - 10% of the lights have failed. The ballast for these fixtures are in an 
inaccessible area that does not permit safe access to change out the ballast if required, this 
project will remove the need to replace any ballast in the future. 7,681$                7,681$                5,310$                5,310$                (2,371)$             69% FY 15-16 100

876 FM-0057243 Alameda

George E. 
McDonald Hall of 
Justice 01-F1 2

Fire Protection - Fire suppression system - Replace two failed and leaking inspector test valves 
discovered during quarterly inspection 3,210$                3,210$                668$                   668$                   (2,542)$             21% FY 15-16 100

877 FM-0057244 Los Angeles
Pasadena 
Courthouse 19-J1 2

Electrical - 132 emergency lights (exit signs and bug eyes) 10% not working throughout the 
building and 4 that need to be secured to the wall. Replace/retrofit all defects found from 
annual EML-level IV PM. Locate breakers for L.O.T.O procedures, setup drop lights for safety, 
replace defective exit and bug eye lights. Restore power and cleaned affected areas. 4,580$                3,176$                1,998$                1,386$                (1,791)$             44% FY 15-16 69.35

878 FM-0057245 San Diego

North County 
Regional Center - 
North 37-F2 2

HVAC - Replace existing valve and actuator, with one (1) two-way shut off valve and (1) 
electronic actuator.  Chilled water isolation valve is not closing all the way and cannot supply air 
warmer than 55 degrees. 7,580$                7,580$                2,256$                2,256$                (5,324)$             30% FY 15-16 100

879 FM-0057246
San 
Bernardino

San Bernardino 
Courthouse - 
Annex 36-A2 2

Elevators, Escalators, & Hoists - Replace faulty worm shaft seal and brake shoes at Public 
Elevator #1. Restore elevators Recall Peek-a-Boo function so that doors will not automatically 
open when in fireman recall mode.  The existing worm shaft seal is defective and allowing worm 
gear oil to leak from the gear case. 14,640$             14,640$             10,130$             10,130$             (4,510)$             69% FY 15-16 100

880 FM-0057247 San Diego

North County 
Regional Center - 
South 37-F1 2

Elevators, Escalators, & Hoists -  Replace failing Communication Circuitry between the car top 
controls and the main controller in the equipment room, replace the floor selector wiring and 
tape selector guides. Communication between car and control equipment above is intermittent, 
causing intermittent operation and rider entrapment. 5,434$                5,434$                2,967$                2,967$                (2,467)$             55% FY 15-16 100

881 FM-0057249 Los Angeles
Pasadena 
Courthouse 19-J1 2

HVAC - Replace (2) mechanical seal assemblies, (2) deflectors,  (1) radial ball bearings,  (1) thrust 
bearing,  (2) inboard lip seals, (2) gland o-rings,  (1) impeller key.  Chilled water pump #1 is 
leaking. 21,166$             14,679$             19,684$             13,651$             (1,028)$             93% FY 15-16 69.35

882 FM-0057250 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

Fire Protection - Replace (2) failed horn/strobes and (4) horn/strobe back-up power batteries. 
Work is required by Code 11,628$             11,628$             6,750$                6,750$                (4,878)$             58% FY 15-16 100

883 FM-0057251
San 
Francisco

Civic Center 
Courthouse 38-A1 2

Plumbing - Correct domestic water leak; remediate mold at interior wall; patch/paint wall to 
match existing finish - Leak inside wall section causing marble floor discoloration and some 8,375$                8,375$                12,622$             12,622$             4,247$              151% FY 15-16 100

884 FM-0057252 Los Angeles
Glendale 
Courthouse 19-H1 1

Parking Lot - Replace 1 - defective safety loop. The exit gate on the southwest side to the secure 
parking lot is staying in the open position which is creating a safety situation by letting the 
public to enter & park by the employee's/Judges 4,067$                3,682$                1,751$                1,585$                (2,097)$             43% FY 15-16 90.54
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885 FM-0057253 Los Angeles
Airport 
Courthouse 19-AU1 2

Elevators, Escalators, & Hoists - Public Elevator #1 keeps tripping the comp sheave switch, 
elevator is currently out of service until hoist cables are shorten. Need to shorten hoist cables 
on elevator # 1. 3,761$                2,902$                1,478$                1,141$                (1,762)$             39% FY 15-16 77.17

886 FM-0057254 Los Angeles
Torrance 
Courthouse 19-C1 1

Plumbing -Water has overflowed from the 3rd Floor, Men's Jury Department B Restroom toilet 
due to a blown flushing valve diaphragm causing water to release from the bowl (Grey Water)to 
the floor into the jury room affecting a 10ft x 6ft area of carpet and a 4 inch base cove inside jury 
room. Replaced diaphragm to the flushing assembly , Remediation vendor set a 8ft x 6ft x8ft H 
containment dept. B jury room , cleaned up and disinfect restroom ,base cove and jury room 
carpet. 19,857$             17,957$             13,714$             12,402$             (5,555)$             69% FY 15-16 90.43

887 FM-0057255 Los Angeles
Santa Monica 
Courthouse 19-AP1 1

HVAC - Replace 8LF of 2" Black Iron Pipe & (3) 2" Copper Elbows. The hot water line running 
from the basement to the roof has a rusted out hole & leaking in the elbow affecting the heating 
throughout the building. 14,808$             11,623$             2,213$                1,737$                (9,886)$             15% FY 15-16 78.49

888 FM-0057256 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Replace cracked 2" floor drain P-Trap; Replace 40sf of acoustic ceiling tile; 132sf 
Containment; Remediation/Environmental required due to grey water contamination & known 
ACM. Floor drain water leak from 11th flr Jury RR to 10th flr Court room, Dept D. 18,987$             12,556$             23,564$             15,583$             3,027$              124% FY 15-16 66.13

889 FM-0057258 Stanislaus
Modesto Main 
Courthouse 50-A1 2

Interior Finishes - Door hardware to main entrance door beyond life expectancy and 
malfunctions every few months due to stripped and worn out internal parts and needs 
replacement for reliable operation - Door hardware stripped and continuously needs service as 
doors remain locked during open to public hours restricting use of main entry doors to court 
house 4,724$                4,724$                2,410$                2,410$                (2,314)$             51% FY 15-16 100

890 FM-0057259 Stanislaus
Modesto Main 
Courthouse 50-A1 2

Plumbing - Sink drain in broken inside walls. Need to remove cabinets, counter top, and 
plumbing to access and replace damaged pipe and then clear obstruction in the line - Water 
leaking on floor and down to basement level in sheriffs office 3,390$                3,390$                811$                   811$                   (2,579)$             24% FY 15-16 100

891 FM-0057260 Santa Clara
Sunnyvale 
Courthouse 43-F1 2

HVAC - Replace failed (1) leaking connection circuit 3 and (1) leaking valve. Chiller parts failed 
affecting the court cooling capacity. 4,137$                4,137$                961$                   961$                   (3,176)$             23% FY 15-16 100

892 FM-0057264 Santa Clara
Downtown 
Superior Court 43-B1 2

Elevator - Replace missing rope guard. Lack of guard is impacting the operation of courts 
elevator. Work required by code 9,209$                9,209$                5,734$                5,734$                (3,475)$             62% FY 15-16 100

893 FM-0057265 Calaveras
Calaveras 
Superior Court 05-C1 1

Grounds and Parking Lot - Replace broken domestic water line in drive area. Trench and replace 
slurry and asphalt damaged by broken line . Water line broke currently shut off to building. 20,000$             20,000$             14,071$             14,071$             (5,929)$             70% FY 15-16 100

894 FM-0057266 Los Angeles
Mental Health 
Court 19-P1 1

HVAC - Replaced cold deck actuator to AHU #3, 24V power reheat valve actuator and sensor 
thermometer. Building is too cold and unable to maintain heating. 19,388$             13,826$             3,415$                2,435$                (11,390)$          18% FY 15-16 71.31

895 FM-0057268 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

HVAC - Replace one contactor kit for M1 & M2 contacts for Chiller #2. Existing contacts are worn 
out. 6,597$                4,617$                2,517$                1,762$                (2,856)$             38% FY 15-16 69.99

896 FM-0057269 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Exterior Shell - Replace (1) 35 3/4" x 83 1/4" x 1 3/4 hollow metal door with new.  Door leading 
into the Supply Fan Room on the roof is failing and pulling away from the door jam. 2,807$                1,965$                629$                   440$                   (1,524)$             22% FY 15-16 69.99

897 FM-0057270 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

HVAC - Replace defective refrigerant monitor transmitter and strobe/horn. Work required by 
Code 4,678$                3,274$                2,181$                1,526$                (1,748)$             47% FY 15-16 69.99

898 FM-0057271 Los Angeles
Torrance 
Courthouse 19-C1 2

Exterior Shell - Install a new hollow metal ADA door (35-3/4"x6'-11") with stationary inactive 
leaf. Existing exterior wooden doors are peeling, have wood chips falling off, and must be 
replaced. 8,337$                7,098$                5,551$                4,726$                (2,372)$             67% FY 15-16 85.14
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899 FM-0057274 Orange
Central Justice 
Center 30-A1 2

Plumbing - Emergency dry-out and remediation due to black water flood. Black water intrusion 
from 1st floor drains due to root blockage in lateral line on the County side. 1st floor men's and 
women's restroom near Facilities Management, Civil restroom, basement corridor walls and 
ceiling, and adjacent carpeting were impacted. Remediation to P1 FM 11,770$             10,731$             14,179$             12,927$             2,196$              120% FY 15-16 91.17

900 FM-0057275 Orange
Central Justice 
Center 30-A1 2

Plumbing - Emergency dry-out and remediation. Replace damaged card access mother board 
and ACM testing. Braided hot water supply hose to sink burst causing water damaged to ceilings 
and walls in public stairwell from 3rd floor to the basement and card access mother boards 
damaged to Elevators 10 & 11. Remediation to P1 FM 14,934$             13,615$             58,907$             53,706$             40,090$            394% FY 15-16 91.17

901 FM-0057277 Los Angeles
Pasadena 
Courthouse 19-J1 1

Roof - Replace 1'x1' ceiling tile on 2nd floor, 2'x2' are of ceiling tiles on the 6th floor and seal 
mastic around roof drain on roof. Remediation in an ACM environment. Rain water leaked 
through the roof into the 2nd Floor West Wing Secured Hallway Depa 17,296$             11,995$             -$                    -$                    (11,995)$          0% FY 15-16 69.35

902 FM-0057278 Los Angeles
Pasadena 
Courthouse 19-J1 1

Roof Request - Water leaking in from Roof to Dept. H Judge's Chambers. ACM Environment. 
2'x2' area carpet damp, 2 - 24"x48" ceiling tiles damp. Roofing vendor sealed around leaking 
roof drain. 18,355$             12,729$             7,601$                5,271$                (7,458)$             41% FY 15-16 69.35

903 FM-0057279 Los Angeles
Norwalk 
Courthouse 19-AK1 1

Roof - Replace (4) 1?x1? ceiling tile on 1st floor, Rm 109J and (1) 1?x1? ceiling tile on 7th floor 
Rm 701C & , and (6) 1X1 ceiling tiles in Room 104E in ACM environment. Rain water leaked 
through the roof into the 1st floor and 7th floor. 15,018$             12,770$             2,980$                2,534$                (10,236)$          20% FY 15-16 85.03

904 FM-0057281 Los Angeles
Norwalk 
Courthouse 19-AK1 1

Interior Finishes - Rain water is leaking into the 1st Floor Room 104E. ACM environment, six 
12"x12" ceiling tiles are wet and need to be replaced. 15,357$             13,058$             2,796$                2,377$                (10,681)$          18% FY 15-16 85.03

905 FM-0057282 Los Angeles
Norwalk 
Courthouse 19-AK1 1

Roof Request - Rain water is leaking through the roof into the 7th Floor, Room 701C. ACM 
environment, 5 ceiling tiles are damaged due to rain water, stop leak and restore area. 15,890$             13,511$             3,963$                3,370$                (10,142)$          25% FY 15-16 85.03

906 FM-0057283 Los Angeles
Van Nuys 
Courthouse East 19-AX1 1

Roofing - Remediate 20 sq. ft. of water damaged ceiling and abate associated ACM fireproofing 
damaged by leaks resolved as part of FM-0047896. Work to be completed under ACM protocols. 20,991$             18,837$             11,959$             10,732$             (8,105)$             57% FY 15-16 89.74

907 FM-0057285 Los Angeles
Norwalk 
Courthouse 19-AK1 2

Plumbing - Reupholster 19 courtroom audience seats and backs.  A 2" cast iron drain pipe above 
the ceiling cracked and leaked water onto the seats. Need to be reupholstered to prevent safety 
and health hazards. Remediation to P1 FM 9,472$                9,472$                6,953$                6,953$                (2,519)$             73% FY 15-16 100

908 FM-0057286 Santa Clara
Sunnyvale 
Courthouse 43-F1 2

Ground and Parking Lots - Remove (1) fallen tree during rain storm, it is on the sidewalk and 
causing a hazard currently impacting the courts safety protocol and public. 5,373$                5,373$                4,619$                4,619$                (754)$                86% FY 15-16 100

909 FM-0057287 Kern
Bakersfield 
Superior Court 15-A1 2 HVAC - Replace failed Fan Supply Motor 15. Fan Supply Motor has burnt out. 2,614$                1,637$                457$                   286$                   (1,351)$             17% FY 15-16 62.64

910 FM-0057288
Santa 
Barbara

Santa Maria 
Courts, Bldg G 42-F5 2

Roof Request - Restore 100sqft of cap sheet and mechanically fasten new base sheet adjacent to 
drain. West side of roof has evident of dry rot. 3,371$                3,253$                1,131$                1,091$                (2,161)$             34% FY 15-16 96.49

911 FM-0057289
Santa 
Barbara

Santa Maria 
Courts, Bldg F 42-F4 2

Roof Request - Remove 200 square feet of clay tiles and mechanically fasten new felt 
underlayment - leak evident and plywood deck to be replaced where dry rot evident. 4,270$                4,270$                1,931$                1,931$                (2,339)$             45% FY 15-16 100

912 FM-0057290 Kern
Bakersfield 
Juvenile Center 15-C1 2

HVAC -  Replace faulty front end controller for the BAS.  Front end controller for the Building 
Automation System (BAS), controller has failed and no longer provides connectivity with Central 
Plant. 5,843$                3,901$                3,331$                2,224$                (1,677)$             57% FY 15-16 66.76

913 FM-0057291 Orange
Central Justice 
Center 30-A1 2

HVAC - Replace 40 hp motor for the return fan. Motor has failed and is need of immediate 
replacement. 8,181$                7,459$                4,779$                4,357$                (3,102)$             58% FY 15-16 91.17

914 FM-0057292 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

Vandalism - Replace 5x8 glass pane broken by projectile to include board-up services while 
tempered glass is ordered. 4,924$                4,126$                5,659$                4,742$                616$                  115% FY 15-16 83.8
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915 FM-0057293 San Diego
County 
Courthouse 37-A1 2

Plumbing -  Cap two leaking mechanical lines and replace two 12x12 ceiling tiles under ACM 
environment. Leaking hot water lines that serve the VAV for Room 4009 damaged floor, wall 
and ceiling tiles. 3,501$                3,501$                1,064$                1,064$                (2,437)$             30% FY 15-16 100

916 FM-0057294 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

Plumbing - Mainline stoppage in 10 inch main line from AHU room MS-504 out to street main. 
Sewage water flooded P-level steam room MB-312 (50x30 area), S-level AHU room MS-504 
(20x60 area), S-level loading dock (70x64 area), and S-level trash room (42x30 area). Filled a 
total of (2) 4,800 gallon, (1) 2,200 gallon, and (1) 2,500 gallon trucks of sewage. 
Decontamination of flooded areas required. 100,036$           68,815$             141,503$           97,340$             28,525$            141% FY 15-16 68.79

917 FM-0057295 Los Angeles
San Fernando 
Courthouse 19-AC1 2

Plumbing -  Replace (4) failed non-mercury, wide angle float switches and (1) epoxy coated float 
anchor with stainless steel chain. Sewage Pump Flow switch is failing, causing back up 
throughout lock up. 4,209$                3,511$                1,877$                1,566$                (1,945)$             45% FY 15-16 83.41

918 FM-0057296 Los Angeles
Bellflower 
Courthouse 19-AL1 2

Elevators, Escalators, & Hoists - Replace (1) drive board. The drive board for Judges elevator #4 
has failed and is currently non-operational. 3,432$                3,432$                1,186$                1,186$                (2,246)$             35% FY 15-16 100

919 FM-0057297 Orange
North Justice 
Center 30-C1 1

HVAC - Replace (2) failed twin city return fans with new  fan wall assembly, housings, galvanized 
steel base and casings, and VFD panel.  Relocate existing VFD system to the mechanical room to 
accommodate new fans. Current fans, installed in 1981, have cracked housing. 175,000$           175,000$           172,688$           172,688$           (2,312)$             99% FY 15-16 100

920 FM-0057302
Contra 
Costa Family Law Center 07-A14 2

Plumbing - Install new one (1) 4" x 4' pipe, one (1) 4"x 6" coupler T, two (2) 4" couplers, three 
(3) reducers from 4" to 3/4", and (1) 3/4" flex line. Remove leaking pipe connection above 
ceiling - Existing coupler T has split apart thus causing a water leak 6,099$                6,099$                3,565$                3,565$                (2,534)$             58% FY 15-16 100

921 FM-0057303 Los Angeles
El Monte 
Courthouse 19-O1 1

Roof - Renovate area between the splash block and the roofing. Water remediation. Rain water 
leaked into the 3rd floor Clerk's Probation office wetting (1) 1'x3' ceiling tile and the 3rd floor 
Conference Room wetting (1) 1'x1' ceiling tile. 16,835$             9,785$                8,428$                4,898$                (4,886)$             50% FY 15-16 58.12

922 FM-0057304 Los Angeles
Norwalk 
Courthouse 19-AK1 1

Plumbing - Replace failed grid strainer, p-trap and galvanized nipple.  Which allowed public to 
clog the sink resulting in flooding in 1st floor and public security entrance. Remediate water 
damage under ACM protocols. 25,875$             22,002$             5,537$                4,708$                (17,293)$          21% FY 15-16 85.03

923 FM-0057306 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

Elevators, Escalators, & Hoists - Shorten ropes on elevators #1 to correct length.  Elevator ropes 
have stretched and are tripping comp sheaves leading to entrapments. 4,000$                3,219$                801$                   645$                   (2,575)$             20% FY 15-16 80.48

924 FM-0057307 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Plumbing - Replace floats and drill holes in discharge pipes for bleeding air. Septic tank floats 
have failed and could cause the sewage water to overflow. 6,086$                5,498$                3,279$                2,962$                (2,536)$             54% FY 15-16 90.34

925 FM-0057308 Riverside
Southwest Justice 
Center 33-M1 2

Plumbing - Domestic Backflow - Remove and replace the failed domestic water backflow located 
near the lower level, rear entrance. During annual testing the backflow valve failed and cannot 
be rebuilt.  Replacement needed to pass the Water District annual inspection and testing. 5,638$                4,218$                5,123$                3,833$                (385)$                91% FY 15-16 74.82

926 FM-0057310 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC - Remove & Replace (26) burner tubes, install (2) new burner tubes for pressure switch, 
install (26) replacement burner gaskets, install (1) new replacement spark ignitor & install (1) 
new replacement cable assembly. The existing (26) burners for Boiler #2 are cracked & splitting 
apart. The gaskets and igniter are deteriorating & can fail preventing the boiler from turning on. 5,480$                5,181$                2,956$                2,795$                (2,386)$             54% FY 15-16 94.54

927 FM-0057311 Santa Clara
Downtown 
Superior Court 43-B1 2

Interior Finishes - Replace and abate approximately 150 square feet of existing failed ACT floor 
tile in the basement men's employee restroom. - Current condition is a safety issue. 4,815$                4,815$                1,450$                1,450$                (3,365)$             30% FY 15-16 100

928 FM-0057312 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

HVAC - Heating coil pneumatic control valve - Replace failed three way valve including two 2 
inch dielectric unions. 6,526$                5,469$                3,277$                2,746$                (2,723)$             50% FY 15-16 83.8
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929 FM-0057313 Los Angeles
Compton 
Courthouse 19-AG1 1

Elevator - Replace failed elevator memory board to the main computer.  Elevator #2 is struck on 
the 1st floor and not responding. 3,451$                2,282$                1,202$                795$                   (1,487)$             35% FY 15-16 66.13

930 FM-0057314 Napa
Historic 
Courthouse 28-B1 2

Electrical - Replace failed 100A circuit breaker - 3 Phase panel has dropped one leg impacting 
court electrical system. 5,164$                5,164$                11$                     11$                     (5,153)$             0% FY 15-16 100

931 FM-0057315 San Diego
Kearny Mesa 
Court 37-C1 2

Exterior Shell - South West public hallway window broke, structural stress caused window to 
break. Replace 94 3/4"H x 55 3/4"W x 1/4" thick window and add window tint. 4,098$                4,098$                1,776$                1,776$                (2,322)$             43% FY 15-16 100

932 FM-0057316 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Plumbing - Install new 8" copper piping, (1) 8" CTS copper companion flange, (1) 8" Vic Copper 
90, (5) 8" Vic Copper coupling gaskets, and (1) 8" Bolt Kit. Lay out and cut 8" riser, 10" from the 
exiting 90 to prevent water from leaking. Water is leaking from 8" water supply line. 13,395$             12,664$             9,330$                8,821$                (3,843)$             70% FY 15-16 94.54

933 FM-0057317 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC - Replace deteriorated Chiller site glass for Chiller #1. Refrigerant monitoring alarm was 
activated by Chillers not coming on line. Chiller site glass has deteriorated & requires 
replacement to prevent refrigerant leak. 2,211$                2,090$                -$                    -$                    (2,090)$             0% FY 15-16 94.54

934 FM-0057320 Orange
West Justice 
Center 30-D1 2

HVAC - Replace two (2) failing cooling tower fan blades and components. While performing the 
inspection of cooling tower CTW02, multiple cracks were identified on the fan blades. 16,846$             15,276$             14,120$             12,804$             (2,472)$             84% FY 15-16 90.68

935 FM-0057321 Los Angeles
Compton 
Courthouse 19-AG1 2

Elevators, Escalators, & Hoists - Shorten ropes on elevators #1, 2, 3, 8, 9 & 10 to correct length.  
Elevator ropes have stretched and are tripping comp sheaves leading to entrapments. 49,814$             32,942$             36,853$             24,371$             (8,571)$             74% FY 15-16 66.13

936 FM-0057322 Los Angeles
Van Nuys 
Courthouse East 19-AX1 1

Plumbing - Replace (105) new 1x1 ceiling tiles, and installed new 8x2 section of insulation on 
HVAC duct(8) ceiling tiles under ACM conditions due to water damage. Water leaked through 
the ceiling into the 3rd floor secured hallway. 18,210$             16,342$             15,796$             14,175$             (2,166)$             87% FY 15-16 89.74

937 FM-0057323 Los Angeles
Pasadena 
Courthouse 19-J1 1

Plumbing - Replace damaged drinking fountain, 10X10 floor tile area, and remediate water 
damage under ACM conditions. Main sewage backed up through the drinking fountain drain in 
front of the public elevators on the first floor. 22,300$             15,465$             4,410$                3,058$                (12,407)$          20% FY 15-16 69.35

938 FM-0057325 Fresno

Juvenile 
Delinquency 
Courthouse 10-P1 2

Electrical - Replace full battery string in the server room Liebert UPS unit. The unit has multiple 
batteries with acid residue all over the casings which require full string replacement. 6,094$                6,094$                3,308$                3,308$                (2,786)$             54% FY 15-16 100

939 FM-0057328 El Dorado Juvenile Hall 09-G1 2
Roof - Roof is leaking in several different areas. Water needs to be temporarily diverted until 
roof can be fixed. 819$                   819$                   -$                    -$                    (819)$                0% FY 15-16 100

940 FM-0057329 Merced
Main Merced 
Courthouse 24-A8 2

Electrical - Replace failed building main surge protector on breaker panel - The surge protector 
has stopped working. 6,349$                6,349$                2,072$                2,072$                (4,277)$             33% FY 15-16 100

941 FM-0057331 San Joaquin
Tracy Agriculture 
Building 39-E4 2

Exterior Shell -  Vandalism - Board up approx 390 sqft of exterior windows and doors to prevent 
entry on vacant building. Recent building inspection revealed homeless encampment within 
structure. 1,266$                1,266$                7,796$                7,796$                6,530$              616% FY 15-16 100

942 FM-0057333 Los Angeles
Inglewood 
Courthouse 19-F1 2 Plumbing - Replace failed 6" main fire backflow. Main fire backflow failed annual testing. 10,644$             7,936$                6,026$                4,493$                (3,443)$             57% FY 15-16 74.56

943 FM-0057334 Santa Clara
Hall of Justice 
(East) 43-A1 2

Holding Cells - Replace (1) failed keypad lockset to open the door from the holding area to the 
courtroom department 24 - creating unsecure access from holding to courtroom 2,719$                2,719$                1$                        1$                        (2,718)$             0% FY 15-16 100

944 FM-0057335 Stanislaus
Modesto Main 
Courthouse 50-A1 2

Exterior Shell - Grind and fill cracks in steps, and landing for front entry steps to main 
courthouse (380sqft). Seal coat entire area with masonry penetrating water proofer sealer - 
Water is seeping through masonry steps causing water to puddle in basement janitorial room 2,363$                1,824$                690$                   533$                   (1,291)$             29% FY 15-16 77.18
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945 FM-0057340 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

Plumbing - Replace 12 section of 4 cast iron line, (10) 2x4 ceiling tiles, (9) T-bars under ACM 
conditions. Scaffolding required up to 25' to reach damaged piping. Sewage line failed and 
clogged system. 42,359$             29,139$             30,552$             21,017$             (8,122)$             72% FY 15-16 68.79

946 FM-0057342 Alameda

County 
Administration 
Bldg. 01-A2 2

Electrical - Replace failed court room buzzer to include power supply transformer and wires as 
existing are plastered into the walls and ceiling and are untraceable. 2,839$                2,839$                -$                    -$                    (2,839)$             0% FY 15-16 100

947 FM-0057343 Los Angeles
Pomona 
Courthouse South 19-W1 1

Plumbing - Replace (34) 1'x1' ceiling tiles. Water remediation under ACM environment. Water is 
leaking from a 6" sewage pipe through the ceiling damaging (10) ceiling tiles on the 3rd floor 
Dept. G and (24) ceiling tiles on the 2nd Floor. 25,000$             25,000$             12,944$             12,944$             (12,056)$          52% FY 15-16 100

948 FM-0057344
Contra 
Costa

George D. Carroll 
Courthouse 07-F1 2

HVAC - Test for ACMs at ten diffusers - Particles have fallen into the space and the Court is 
concerned about the content 2,174$                2,174$                66$                     66$                     (2,108)$             3% FY 15-16 100

949 FM-0057345 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC - Rebuild failing boiler pumps for Boilers #2 & #3. The boiler pumps on the primary loop is 
starting to fail and affecting building heat. 4,393$                4,153$                2,150$                2,033$                (2,121)$             49% FY 15-16 94.54

950 FM-0057346 San Diego
East County 
Regional Center 37-I1 2

Grounds and Parking Lot - In the Judge's Parking Structure it has become difficult to identify the 
spaces and letters as they are worn off; this is a safety hazard. Restore/paint parking space lines, 
entry access post and stop line, entry red curb going to parking structure, cross walk lines on (2) 
existing areas and cross walk line in (1) new area. 2,444$                2,444$                306$                   306$                   (2,138)$             13% FY 15-16 100

951 FM-0057348 Kern
Mojave-Main 
Court Facility 15-I1 2

Plumbing - Restore 150 square feet of ACM affected wall behind sink in secured Men's restroom 
- Leaking sink valve uncovered ACM, Microbial and Lead findings in secured Men's clerk 
restroom. Sink valve to be replaced and affected wall to be remediated and restored with 
matching ceramic tile. 17,706$             8,511$                15,817$             7,603$                (908)$                89% FY 15-16 48.07

952 FM-0057349 Los Angeles
Mental Health 
Court 19-P1 1

Interior Finishes - Remove and replace urine laden ceiling tiles for room 102 and 101 Lobby (550 
SF) and demo (480 SF) of laden ceiling tiles, patch 16 SF of plaster. Work completed under ACM 
conditions. This is a current health and safety issue to the employees working in area. 42,941$             30,621$             47,106$             33,591$             2,970$              110% FY 15-16 71.31

953 FM-0057350 Los Angeles
Burbank 
Courthouse 19-G1 1

Interior Finishes / Sally port wall adjacent to employee lunchroom leaks through during rain 
storms, and floods lunch room, and stairway entrance. Wall has separated from driveway and 
existing crack below allowing water to get in. Apply wet patch Henry roof material over old 
leaking mastic on 30 linear feet in-between roof and wall to temporarily stop water leak. 22,172$             20,123$             17,680$             16,046$             (4,077)$             80% FY 15-16 90.76

954 FM-0057352
San 
Bernardino

San Bernardino 
Justice Center 36-R1 1

Exterior Shell- Replace 8 slats, 1 bottom door bar, and 4 wind-locks on North sally port bus bay 
roll-up door that was struck by a Sheriff's vehicle and rendered it inoperable. 8,235$                8,235$                5,634$                5,634$                (2,601)$             68% FY 15-16 100

955 FM-0057353 Los Angeles
Burbank 
Courthouse 19-G1 2

Grounds and Parking Lot - Restore 17 linear ft of curb in front of building. Pour 20 linear ft of 
concrete (curb) in the front north planter and extend curb by 3 linear ft at the rear of the 
building. Flooding occurs when rain water flows from the sidewalk to the building. 6,206$                5,633$                493$                   447$                   (5,185)$             8% FY 15-16 90.76

956 FM-0057355 Los Angeles
Beverly Hills 
Courthouse 19-AQ1 2

Electrical - Replace Breaker/Bucket starter kit for Hot Water Pump # 6. This affects the operation 
of the boiler hot water pump. 6,888$                5,477$                4,186$                3,329$                (2,149)$             61% FY 15-16 79.52

957 FM-0057356 Los Angeles

Parking Structure 
Lot 94 Airport 
Courthouse 19-AU2 2

Elevators, Escalators, & Hoists - Replace 4 static switch leveling units and 10 new (IDEC) relays. 
Public Elevator #12 drops below the landing, causing a safety issue. 2,889$                2,229$                314$                   242$                   (1,987)$             11% FY 15-16 77.17

958 FM-0057357 Los Angeles
Airport 
Courthouse 19-AU1 2

HVAC - Replace two (2) Heating Valve Actuators. Hot water supply and return valves no longer 
working and not responding to signals from the BAS. 4,168$                3,216$                1,866$                1,440$                (1,776)$             45% FY 15-16 77.17
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959 FM-0057360 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Replace 20' of 2" Cast iron pipe and (6) 1'x1' wet Ceiling Tiles under ACM protocols. 
Remediate black water contamination. Water leaked from a cracked drain, 9th flr Judges RR to 
8th flr room 807. 18,457$             12,206$             11,335$             7,496$                (4,710)$             61% FY 15-16 66.13

960 FM-0057361 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Vandalism - Remediate gang related graffiti around the exterior of building walls & walkways 
approx 300sf., (2) planters, (4) ADA signs and (3) 12"x8" cover plates. 3,796$                3,589$                4,390$                4,150$                562$                  116% FY 15-16 94.54

961 FM-0057362 San Mateo Hall of Justice 41-A1 2

Security - Install two (2) new Von Duprin Panic bar assemblies and four (4) custom 6" x 24" push 
plates - Existing entry door hardware has failed and is not code compliant, critical for safe egress 
and security. 6,101$                6,101$                3,542$                3,542$                (2,559)$             58% FY 15-16 100

962 FM-0057364 Los Angeles
Airport 
Courthouse 19-AU1 2

Elevators- Replace defective traveling Cable Hangers in Employee Elevator #6 and Judge's 
Elevator #7. These hangers are needed to relieve the strain on the wires connection under the 
elevator. 8,402$                8,402$                5,429$                5,429$                (2,973)$             65% FY 15-16 100

963 FM-0057365 Solano Hall of Justice 48-A1 2
HVAC - Remove and replace: (1) failed supply fan wheel, (1) shaft, and (2) bearings; Align 
sheaves; Replace sensor wiring. Supply fan has failed. Unit is operating via the return fan only. 14,181$             14,181$             11,324$             11,324$             (2,857)$             80% FY 15-16 100

964 FM-0057366 Los Angeles
Monrovia 
Warehouse 19-BA1 2

Interior Finishes -Replace (4) 12" x 12" VCT floor tiles to match existing tiles in the break room 
with ACM abatement. Break room floor tiles are damaged and missing. 4,343$                4,343$                -$                    -$                    (4,343)$             0% FY 15-16 100

965 FM-0057367 Los Angeles
Downey 
Courthouse 19-AM1 2

Elevators, Escalators, & Hoists - Replace failed main power supply and two (2) loop selector 
power supplies for public elevator #2. Public Elevator #2 with the doors closed, not responding. 3,240$                2,712$                1,013$                848$                   (1,864)$             31% FY 15-16 83.7

966 FM-0057368 Los Angeles
Norwalk 
Courthouse 19-AK1 1

Plumbing - Boiler #4 Domestic hot water pump motor burned out and tripped off line; and was 
not maintaining hot water to the building. Replaced circulator water pump, installed new 
gaskets on flanges, adjusted water pressure and returned hot water service to the building. 3,742$                3,182$                1,434$                1,219$                (1,962)$             38% FY 15-16 85.03

967 FM-0057369
San 
Francisco

Civic Center 
Courthouse 38-A1 2

Exterior Shell - Entry Door Restoration - Renovate door threshold to allow 1,200 lbs. door to 
operate. Building settlement creating a safety issue with doors not being able to be secured 
properly. 6,933$                6,933$                4,333$                4,333$                (2,600)$             62% FY 15-16 100

968 FM-0057370 Tulare
South County 
Justice Center 54-I1 2

Exterior Shell - Renovate two jury assembly doors to public terrace. Current condition and 
originally design allows unhindered access to the building at all times. 3,061$                3,061$                731$                   731$                   (2,330)$             24% FY 15-16 100

969 FM-0057376 Los Angeles
Compton 
Courthouse 19-AG1 1

Elevator -Replace failed elevator communication traveler cable for Elevator #6. Elevator 
communication traveler cable is not communicating from the main control panel to the elevator 
car. 35,888$             23,733$             20,605$             13,626$             (10,107)$          57% FY 15-16 66.13

970 FM-0057377 Los Angeles
Norwalk 
Courthouse 19-AK1 1

Vandalism - Replace 9'x3' exterior window. Exterior window for the Court Administrator's Office 
has been shattered by unknown person. Window will be boarded up for safety until 
replacement glass is on site. 6,892$                5,860$                5,254$                4,467$                (1,393)$             76% FY 15-16 85.03

971 FM-0057379 Orange
Central Justice 
Center 30-A1 2

Roof - Patch approximately 288sq feet of 3rd floor West wing penthouse roof and one pipe 
penetration. Recent rains revealed a water intrusion, leaking into the secured hallway and C61 
courtroom. 3,617$                3,617$                830$                   830$                   (2,787)$             23% FY 15-16 100

972 FM-0057380 Los Angeles
Santa Monica 
Courthouse 19-AP1 2

HVAC - Rebuild leaking condenser pump, replace (1) mechanical seal assembly, (1) shaft seal, (1) 
casing gasket, (1) suction housing gasket. Condenser water pump #5 has a damaged seal and the 
pump is currently leaking water during operation. 3,966$                3,113$                980$                   769$                   (2,344)$             25% FY 15-16 78.49

973 FM-0057381 Lake South Civic Center 17-B1 2

Interior Finishes - ACM abatement - Abate approximately 60 sf of ACM floor tile and associated 
mastic.  Project monitoring, air sampling and report to be provided by a 3rd party.  Install 
approximately 60 sf of VCT and 26 lf of 4" wall base.  Broken floor tiles pose a health hazard. 4,478$                4,478$                1,190$                1,190$                (3,288)$             27% FY 15-16 100
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974 FM-0057383 Riverside
Southwest Justice 
Center 33-M1 2

HVAC - Air Handler#1 &  #2 - Remove and replace the failing bearings and shaft of the air 
handler #2 supply fan and failing non-driven return fan bearing of air handler #1. The bearing is 
currently making considerable noise and a complete failure will result in airflow disruptions 
within the supported areas. 8,941$                6,690$                1,400$                1,047$                (5,642)$             16% FY 15-16 74.82

975 FM-0057385 San Diego

Kearny Mesa 
Traffic Court KM3 
Trailer 37-C2 2

Roof - Replace approximately 1000 sq. ft. of existing roof membrane and fire rated board with 
new .060 TPO membrane and reinstall existing drain ring.  Modular trailer roof has numerous 
leaks, is bubbling and is deteriorated. Numerous repairs have been made and leaks continue to 
happen. 6,770$                6,770$                4,585$                4,585$                (2,185)$             68% FY 15-16 100

976 FM-0057386 Orange
North Justice 
Center 30-C1 2

Elevators, Escalators, & Hoists - Replace elevator pit feed line at the shut-off valve and the 
isolation couplings in the elevator equipment room. Hydraulic fluid is leaking from both 
locations. Failure to conduct the work shall result in loss of pressure in the hydraulic system 
creating a safety issue to the public. 13,727$             12,397$             11,645$             10,517$             (1,880)$             85% FY 15-16 90.31

977 FM-0057387 Los Angeles
San Fernando 
Courthouse 19-AC1 2

HVAC - Replace motor to condenser pump #3. Condenser motor #3 was not functioning properly 
which could cause the pump to fail. 3,254$                2,714$                953$                   795$                   (1,919)$             29% FY 15-16 83.41

978 FM-0057388 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

Elevators, Escalators, & Hoists - Replace electronic door sensor. Electronic door sensor is not 
working properly on Elevator #7, causing the doors to not close or close erratically. 6,498$                5,230$                3,914$                3,150$                (2,080)$             60% FY 15-16 80.48

979 FM-0057390 Los Angeles
Alhambra 
Courthouse 19-I1 1

Grounds and Parking Lot - Security - Replace damaged 14ft x 13ft rolling steel Sally Port Gate; 
Sheriff's bus ran into gate. Replaced (15) 14ft x 4ft section slats, (1) bottom bar and safety 
sensing edge. Installed the two photo eyes and wired eye devices to operator. 16,000$             13,760$             3,441$                2,959$                (10,801)$          22% FY 15-16 86

980 FM-0057391 Alameda
Fremont Hall of 
Justice 01-H1 2 HVAC - Air Handler number 9 - Replace failed Variable Frequency Drive unit. 8,454$                6,712$                8,454$                6,712$                -$                   100% FY 15-16 79.4

981 FM-0057392 Los Angeles
Norwalk 
Courthouse 19-AK1 1

Plumbing - Vandalism - Clear 6" main drain intentionally damaged by in-custody and remediate 
flood damage in 15X25 foot area in the restroom and public hallway and 20X36 foot area in the 
court file room clerk room including 5 aisles of files . ACM containment and clean up required as 
fireproofing contains asbestos. 21,555$             21,555$             29,701$             29,701$             8,146$              138% FY 15-16 100

982 FM-0057393 Los Angeles
East Los Angeles 
Courthouse 19-V1 1

Plumbing - Replace 10ft of 3/4in copper piping, replace (8) 24"x24' ceiling tiles. Remediation 
required & Work performed in a known ACM environment. Damaged domestic hot water pipe 
above ceiling leaked, damaging ceiling tiles. 11,197$             8,702$                8,097$                6,293$                (2,409)$             72% FY 15-16 77.72

983 FM-0057394 Los Angeles
Pomona 
Courthouse South 19-W1 2

Elevators, Escalators, & Hoists - Replace (4) faulty 5-volt power supply units for Elevators #2, 4, 
5 & 6. Current power supplies are failing, causing elevator breakdowns and entrapments. 3,674$                3,348$                1,401$                1,277$                (2,072)$             38% FY 15-16 91.14

984 FM-0057395
Santa 
Barbara Figueroa Division 42-B1 2

Roof - Remove 600 square feet of clay tiles, replace dry-rotted plywood decking and install new 
felt underlayment - leaking is causing dry rot. 6,854$                6,854$                4,231$                4,231$                (2,623)$             62% FY 15-16 100

985 FM-0057396
San 
Bernardino

San Bernardino 
Courthouse 36-A1 2

Grounds and Parking Lot - Replace safety loop and install photo eye on the Judges parking lot 
security gate arm. The gate arm recently came down on a vehicle. This work is necessary to 
prevent this from occurring again in the future. 4,010$                4,010$                1,700$                1,700$                (2,310)$             42% FY 15-16 100

986 FM-0057397
Santa 
Barbara

Santa Maria 
Courts, Bldg G 42-F5 2

Plumbing - Replace fail sump pump #1 with like model. Sump pump #1 is no longer functioning 
as designed, needs to be replaced to reduce load for sump pump #2. 5,882$                5,676$                3,695$                3,565$                (2,110)$             63% FY 15-16 96.49

987 FM-0057398 Napa
Criminal Court 
Building 28-A1 2

HVAC - Provide crane, rigging, and engineering labor to assist in replacement of compressor #2 
on PKU01. Compressor has failed, disrupting Court operations. Work required was above and 
beyond what was covered under warranty. 4,995$                4,995$                2,663$                2,663$                (2,332)$             53% FY 15-16 100

988 FM-0057399 Stanislaus
Modesto Main 
Courthouse 50-A1 2

HVAC - Cap off 1/4" Drain lines from 72 existing Hoffman Air Valves and install two new 
Hoffman Air Valves at the highest point in the hot water loop. Hoffman valves have failed 
throughout and are causing loss of building water/chemicals. 5,339$                5,339$                3,821$                3,821$                (1,518)$             72% FY 15-16 100
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989 FM-0057400
Contra 
Costa Family Law Center 07-A14 2

HVAC - Replace (2) failed hot water circulation pump. The pump on unit #1 has failed and the 
pump on unit #2 is close to failing 7,135$                7,135$                3,917$                3,917$                (3,218)$             55% FY 15-16 100

990 FM-0057401
San 
Francisco

Civic Center 
Courthouse 38-A1 2

Elevator - Replace failing back up batteries in (7) elevators - Batteries need to be replaced to 
keep emergency light units operational during a power outage 2,972$                2,972$                114$                   114$                   (2,858)$             4% FY 15-16 100

991 FM-0057402 Orange
West Justice 
Center 30-D1 2

HVAC - Replace one (1) failing 15 HP motor for chilled water pump PCH02 for Chiller #1.  There is 
excessive resistance on the motor and it is failing. 7,290$                6,611$                4,883$                4,428$                (2,183)$             67% FY 15-16 90.68

992 FM-0057404 Fresno

Juvenile 
Delinquency 
Courthouse 10-P1 2

Security - Replace two failed Pelco Endura workstations installed with most recent Pelco DX 
Client viewing software. One existing workstation is completely down and the other fails to boot 
reliably and is not processing video correctly. 8,539$                8,539$                5,031$                5,031$                (3,508)$             59% FY 15-16 100

993 FM-0057406 Los Angeles
Inglewood 
Juvenile Court 19-E1 2

Exterior Shell - Replace failed exterior door with 1 hollow metal L/H door.  Rain caused wooden 
door to warp, preventing door from closing creating a potential security breach. 2,581$                2,085$                379$                   306$                   (1,779)$             15% FY 15-16 80.78

994 FM-0057408 Tulare
South County 
Justice Center 54-I1 2

Exterior Shell - Replace failed floor-mounted door operators and controllers for the main exit 
doors. - Existing door operators have blown seals and are leaking oil causing the doors to not 
open properly. Operators are non-repairable and product is no longer available. 7,091$                7,091$                4,155$                4,155$                (2,936)$             59% FY 15-16 100

995 FM-0057409 Solano Hall of Justice 48-A1 2
Interior finishes - Remove and replace (7) 4 foot treads and risers, Existing treads are breaking 
off at the edges, creating a safety issue. 3,751$                2,731$                1,736$                1,264$                (1,467)$             46% FY 15-16 72.82

996 FM-0057413 Monterey

Salinas 
Courthouse- 
North Wing 27-A1 2

Interior Finishes - Vandalism - Replace damaged swing gate in Courtroom 2. Defendant kicked 
the swinging gate tearing it from the pony wall. 3,434$                3,434$                -$                    -$                    (3,434)$             0% FY 15-16 100

997 FM-0057414 Del Norte
Del Norte County 
Superior Court 08-A1 2

Roof - Replace approx. 50 lin. ft. of metal roof valley with urethane mastic, replace 4'x6' 
sheetrock area in the common area due to water damage, renovate failed sheetrock ceiling 
approx. 6'x 10' area. Damage due to roof leak. 11,148$             6,830$                6,840$                4,191$                (2,640)$             61% FY 15-16 61.27

998 FM-0057415 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

Fire Protection - Replace one (1) failed Fire Alarm Panel Loop Control Module due to a ground 
fault during non-operating hours. 9,235$                9,235$                4,911$                4,911$                (4,324)$             53% FY 15-16 100

999 FM-0057416 Los Angeles
Metropolitan 
Courthouse 19-T1 1

HVAC - Replace deteriorated Boiler flow Switch & Gasket. Boiler leaked through the ceiling of 
the Jury Assembly Rm 801 from the 9th flr effecting (14) 1'x1' ceiling tiles.  Work conducted 
under known ACM environment. 18,857$             17,827$             14,589$             13,792$             (4,035)$             77% FY 15-16 94.54

1000 FM-0057417 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Electrical - Emergency Generator -Replace four (4) fuses & reset above ground storage tank 
earthquake valve. The generator failed during emergency run event. 14,867$             14,055$             2,550$                2,411$                (11,644)$          17% FY 15-16 94.54

1001 FM-0057421 Los Angeles
Bellflower 
Courthouse 19-AL1 1

Elevator, Escalators, & Hoists - Replace failed proximity switch located at the bottom of the 
elevator cart to restore Elevator service. Custody Elevator#3 stopped working and was stuck on 
the 4th floor & not responding. 8,468$                8,468$                5,668$                5,668$                (2,800)$             67% FY 15-16 100

1002 FM-0057422 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

HVAC - Plug 3 boiler tubes. Boiler tubes are leaking into the fire box causing no hot water to 
circulate through out 19-AX1 & 19-AX2. 3,275$                2,939$                955$                   857$                   (2,082)$             29% FY 15-16 89.74

1003 FM-0057431 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

Vandalism - Replace broken fire sprinkler in holding cell #1. Replace (76) Ceiling tiles in 7th floor 
hallway.  In Custody broke fire sprinkler from ceiling causing the leak throughout the 8th & 7th 
floor. Water remediation. Work conducted under known ACM environment. 42,111$             28,968$             36,400$             25,040$             (3,929)$             86% FY 15-16 68.79

1004 FM-0057433 San Mateo
Northern Branch 
Courthouse 41-C1 2

Roof - Renovate failed roofing materials and substrate to mitigate future water intrusion for 
approx. 20 sq/ft of the roofing system and replace failed flashing in (6) small areas at clear 
stories. Roof leaked above Clerk's office. 6,200$                4,953$                3,638$                2,906$                (2,047)$             59% FY 15-16 79.88

1005 FM-0057434 Los Angeles
Chatsworth 
Courthouse 19-AY1 1

Electrical - Replace the diesel voltage regulator on diesel generator. The generator is not 
working properly and will not be able to support the building in case of emergency due to low 
voltage. 8,546$                8,546$                3,243$                3,243$                (5,303)$             38% FY 15-16 100
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1006 FM-0057435 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

HVAC - Install hard wire and relays to vibration switch and reconnect to ABS.  Vibration switch 
on cooling tower fans are not working properly which could create a safety issue if we were to 
lose a blade on a fan or the vibration gets worse and damages the transmission of the cooling 
tower 4,575$                3,834$                2,202$                1,845$                (1,989)$             48% FY 15-16 83.8

1007 FM-0057437 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Plumbing - Replace 3" no hub cast iron pipe & fitting from sewer ejector discharge line at garage 
side of room l-052. Discharge sewage ejector line is cracked 4,861$                4,074$                2,454$                2,056$                (2,017)$             50% FY 15-16 83.8

1008 FM-0057440 Los Angeles
Burbank 
Courthouse 19-G1 2

HVAC - Install one pressure gauge on the leaving side of the pressure release valve station, one 
gauge on pump #2, new ball valves across the pre-condenser and two current sensors for 
pumps.  Boiler is not turning on. 4,311$                3,913$                914$                   830$                   (3,083)$             21% FY 15-16 90.76

1009 FM-0057442 Amador

New Amador 
County 
Courthouse 03-C1 2

Roof - Locate and repair roof leaks (Approx. 150 sqft in 2 location). Replaced damaged light 
fixture ballast and bulbs. Rain water leaked into courtroom 3 and Clerk's office. 2,814$                2,814$                616$                   616$                   (2,198)$             22% FY 15-16 100

1010 FM-0057443 San Diego

North County 
Regional Center - 
North 37-F2 2

Plumbing - Replace 10ft section of 4in cast iron pipe with crack along the top of piping in the 
hallway ceiling space. Possible health/flood concern if pipe were to leak. 3,518$                2,366$                1,262$                849$                   (1,517)$             36% FY 15-16 67.24

1011 FM-0057445 Shasta Main Courthouse 45-A1 2 Elevator - Replace non-compliant elevator governor for Elevator # 1 per DIR notification. 23,308$             16,248$             17,791$             12,402$             (3,846)$             76% FY 15-16 69.71

1012 FM-0057453 Los Angeles
Bellflower 
Courthouse 19-AL1 1

Plumbing - Replace failed drinking fountain hardware. Unit flooded the clerk's office and went 
through the ceiling of the 1st floor, Women's Sheriff's locker room, Janitorial room, and secured 
hallway. 24,937$             19,436$             12,754$             9,940$                (9,495)$             51% FY 15-16 77.94

1013 FM-0057454 Los Angeles
Airport 
Courthouse 19-AU1 1

Plumbing - Water Remediation. Replace 4x8 section of drywall. 8th Flr Women's Public 
Restroom clean water pipe cap broke and leaked down to the 5th floor hallway damaging 
drywall. 23,847$             18,403$             6,228$                4,806$                (13,597)$          26% FY 15-16 77.17

1014 FM-0057455 Los Angeles
Pasadena 
Courthouse 19-J1 2

Parking Lot - Perform concrete grinds on the raised slabs to prevent any tripping accidents. The 
sidewalks inside the Judges' parking lot are uneven which is causing a trip hazard. 5,056$                3,506$                2,631$                1,825$                (1,682)$             52% FY 15-16 69.35

1015 FM-0057456 Los Angeles
Pasadena 
Courthouse 19-J1 2

Exterior Shell -  Replace 72" x 24" air intake louver. Build back drywall and plaster wall around 
louver.  Louver is falling causing gaps on the wall next to louver, allowing rain water to enter 
building and damage elevator electrical components. 6,023$                4,177$                3,492$                2,422$                (1,755)$             58% FY 15-16 69.35

1016 FM-0057457 Los Angeles
Glendale 
Courthouse 19-H1 2

Electrical - Modify light fixtures from Mercury Vapor Lamps to more efficient LED lamps. 
Currently (35) Mercury Vapor Light Fixtures in the 1st and 2nd floor public hallways are out. 
Work to include scaffolding for high areas (approx. 20-45 ft high). 8,501$                7,697$                5,884$                5,327$                (2,369)$             69% FY 15-16 90.54

1017 FM-0057458 Riverside
Larson Justice 
Center 33-C1 2

HVAC- Replace Pony Chiller Compressor. One of the two compressors for the server room pony 
chiller has failed. The pony chiller supplies constant cooling to the server room, which is vital in 
the desert region. 12,516$             10,114$             11,000$             8,889$                (1,225)$             88% FY 15-16 80.81

1018 FM-0057460 San Diego
East County 
Regional Center 37-I1 2

HVAC - Install a new 158 gallon expansion tank (71 7/8" x 30") and reroute piping to new tank. . 
Leaking Expansion Tank is rusted and has deteriorated. 11,697$             11,697$             10,810$             10,810$             (887)$                92% FY 15-16 100

1019 FM-0057461 San Diego

North County 
Regional Center - 
North 37-F2 2

HVAC - Install new 3/4" x 1/4" fittings into the copper lines and flush coils. Departments 14 & 15 
have plugged reheat coils, resulting in court temperatures in the 60s. 3,706$                3,706$                105$                   105$                   (3,601)$             3% FY 15-16 100

1020 FM-0057462 San Diego
County 
Courthouse 37-A1 2

Elevators, Escalators, & Hoists - Escalator switch failed. Escalator 3 - 2 down not operating and 
hindering public movement. Two (2) inertia switches in the control section of the escalator 
tripped and were restored to bring escalator up. 5,593$                4,274$                3,109$                2,376$                (1,898)$             56% FY 15-16 76.42

1021 FM-0057463 San Diego Juvenile Court 37-E1 2
Interior Finishes - Broken floor tiles. Replace tile on floor of the elevator cab; 1st and 2nd floor 
replace (2) tiles at each entry transition of elevator to prevent trip hazards. 3,588$                3,588$                1,324$                1,324$                (2,264)$             37% FY 15-16 100
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1022 FM-0057465 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC - Replace supply fan canvas and replace electric motor, bushings, and pulley.  Canvas on 
the supply fan #3 to the parking structure has deteriorated causing air to leak in the mechanical 
room. 11,107$             10,501$             6,024$                5,695$                (4,805)$             54% FY 15-16 94.54

1023 FM-0057466 Los Angeles
Alhambra 
Courthouse 19-I1 2

HVAC - Replace the hot water piping (Approx. 10-15' max.) on AHU #5 with copper piping and 
fittings. Hot Water Pipes are corroded and need to be re-piped to prevent water leaks which can 
impact court operations. 8,666$                6,010$                5,681$                3,940$                (2,070)$             66% FY 15-16 69.35

1024 FM-0057467 Los Angeles
Downey 
Courthouse 19-AM1 2

Security - Sally Port Main Exit Gate hydraulic fittings are leaking. Need to replace hoses and 
fittings to stop leak, prevent hoses from bursting and keep gate operational. Install (2) 50 foot 
High Security Swing Gate Hydraulic hoses with new fittings. 6,898$                5,774$                6,898$                5,774$                -$                   100% FY 15-16 83.7

1025 FM-0057468 Los Angeles
Stanley Mosk 
Courthouse 19-K1 2

Elevator - Elevator #2 is shaking while leveling on the up direction. The commutator on the hoist 
motor needs to be undercut to resolve the issue. 7,275$                7,076$                4,606$                4,480$                (2,596)$             63% FY 15-16 97.26

1026 FM-0057470 Los Angeles
San Pedro 
Courthouse 19-Z1 2

Grounds & Parking Lot - Cap off all defective irrigation lines. The irrigation lines are currently 
damaged & plants/bushes are dead due to a fire in the front planter. 4,451$                4,235$                3,961$                3,769$                (466)$                89% FY 15-16 95.15

1027 FM-0057472
Contra 
Costa

George D. Carroll 
Courthouse 07-F1 2

HVAC - AHU 8 - remove and replace failed 5 HP motor (1) and bearings (2). Motor and bearings 
have seized causing the unit to fail. 11,123$             11,123$             6,745$                6,745$                (4,378)$             61% FY 15-16 100

1028 FM-0057474 Los Angeles
Downey 
Courthouse 19-AM1 1

Electrical -  Replace failed 1200 amp generator circuit breaker. Breaker grounded and shorted 
during annual load test. 23,317$             19,516$             10,886$             9,112$                (10,405)$          47% FY 15-16 83.7

1029 FM-0057475 Los Angeles
Pomona 
Courthouse South 19-W1 2

Elevators, Escalators, & Hoists - Replace car door clutch assembly for elevator #2. Car door 
clutch assembly broke and jammed the elevator door, causing doors not to open. 2,909$                2,651$                720$                   656$                   (1,995)$             25% FY 15-16 91.14

1030 FM-0057476 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Escalator - Replace two (2) rectifiers and one (1) transformer. Hardware failed on Escalator 3-2 
on Grand Side shutting unit down. 18,637$             18,126$             4,774$                4,643$                (13,483)$          26% FY 15-16 97.26

1031 FM-0057477 Fresno Firebaugh Court 10-K1 1

Plumbing - install approximately 35 feet of stainless steel water pipe from the backflow 
preventer, along the outside of the building and connect to building water system. Main water 
pipe into the building has rusted out and burst underground just outside of the Dept. of Ag 
office. 10,000$             5,802$                3,336$                1,936$                (3,866)$             33% FY 15-16 58.02

1032 FM-0057478 Solano
Old Solano 
Courthouse 48-A3 2

COUNTY MANAGED - Grounds & Parking Lot - Remove loose fronds from 11 palm trees around 
the building. Work to include a boom lift and truck, street and sidewalk closure.  Work to be 
done by the County in conjunction with trimming of palm trees around County buildings. This is 
a safety issue. Palm fronds are falling onto the sidewalk and street. 11,000$             11,000$             11,000$             11,000$             -$                   100% FY 15-16 100

1033 FM-0057479 Los Angeles
Airport 
Courthouse 19-AU1 2

Electrical - Replace 70 defective emergency exit bug eye lights. Deficiencies found during PM 
SWO 2558716. 4,247$                3,277$                1,628$                1,256$                (2,021)$             38% FY 15-16 77.17

1034 FM-0057481 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

HVAC - Replace failing Air Handler Unit #4 bearings. Motor bearings are making noise and will 
seize/jam which will leave the Northeast side of the building (all floors) without supply air. 3,134$                2,831$                624$                   564$                   (2,268)$             20% FY 15-16 90.34

1035 FM-0057484 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 1 Elevator- Replace faulty emergency phones for elevators (#2,7,&12). Work is code required. 5,863$                1,759$                3,349$                1,005$                (754)$                57% FY 15-16 30.01

1036 FM-0057485 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Exterior Shell - Install steel plates to close 1/2" gap opening on Emergency Stairwell gates. The 
gap is allowing the public to easily open the perimeter security gates & accessing the employee 
parking structure during & after hours. Security breached. 4,566$                4,317$                -$                    -$                    (4,317)$             0% FY 15-16 94.54

1037 FM-0057486 Los Angeles
Inglewood 
Courthouse 19-F1 2

Plumbing - Remove and replace one failing 4" main domestic water backflow at exterior/ Regent 
Street. 6,260$                4,667$                3,907$                2,913$                (1,754)$             62% FY 15-16 74.56
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1038 FM-0057489 Tulare Tulare Division 54-B1 2

Roof  -  Apply approx. 700 SF of silicon coating to roof. Work to include removing loose mastic at 
drain and attic vent curb, pressure wash and prime. Water is penetrating and leaking into 
Department 2 courtroom. 4,650$                3,255$                3,044$                2,131$                (1,124)$             65% FY 15-16 70

1039 FM-0057491 San Joaquin
Lodi Branch- 
Dept. 2 39-D2 2

HVAC - Replace electric igniter and electronic controller to PKU04 - This unit is providing no heat 
in the courtroom, Judges Chamber, the front entrance foyer and the Jury conference Room 7,275$                7,275$                2,669$                2,669$                (4,606)$             37% FY 15-16 100

1040 FM-0057500 Los Angeles
Santa Monica 
Courthouse 19-AP1 1

HVAC - Replace the 1/6HP failed Fan Motor on the 3-ton split system in the basement server 
room. The fan motor has frozen up and is no longer running 5,126$                5,126$                227$                   227$                   (4,899)$             4% FY 15-16 100

1041 FM-0057501 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Plumbing ? Remove/replace leaking 1?gate valve, Install 1? of 1? copper pipe, install 1? ball-
valve. Level A Men's Sheriff locker room valves are leaking in between the walls and into Level B, 
North employee parking level, creating a slipping hazard. This is affecting the entire 1st & 2nd 
floors, including the main 1st floor lock-up with no domestic water. 18,888$             18,888$             2,192$                2,192$                (16,696)$          12% FY 15-16 100

1042 FM-0057503 Napa
Criminal Court 
Building 28-A1 2 Plumbing - Renovate failed Domestic Backflow preventer. Work is required by code. 7,425$                7,425$                4,836$                4,836$                (2,589)$             65% FY 15-16 100

1043 FM-0057504 Los Angeles
Norwalk 
Courthouse 19-AK1 1

Interior Finishes - Reinforce main T-Bar support and replace (60) 1?x?1 ceiling tiles in a 19?x3? 
section of ceiling that are buckling and out of position, creating a safety situation in the Judge?s 
Area of the 6th floor, Dept W courtroom.  Work is being done in a known ACM environment. 23,125$             23,125$             6,005$                6,005$                (17,120)$          26% FY 15-16 100

1044 FM-0057505 San Diego

North County 
Regional Center - 
North 37-F2 2

Exterior Shell - Replace failed and bent metal door at the North East Exit. Doors are bent, have 
structural degradation and no longer secure. 3,614$                2,430$                1,347$                906$                   (1,524)$             37% FY 15-16 67.24

1045 FM-0057506 Los Angeles
Airport 
Courthouse 19-AU1 2

Grounds and Parking Lot -  Replace four (4) failed concrete entrance steps to the building. Steps 
edging has broken way leaving large sections unleveled creating a significant tripping hazard to 
the public and court personnel. 5,000$                3,859$                2,731$                2,108$                (1,751)$             55% FY 15-16 77.17

1046 FM-0057507 Los Angeles
San Fernando 
Courthouse 19-AC1 2

Security - Replace failed (1) Dvtel Pan/Tilt/Zoom PTZ camera in sally port. Existing Sally Port 
Security Camera covering the Pedestrian Entrance/Exit Door is defective. 4,298$                3,585$                1,956$                1,631$                (1,953)$             46% FY 15-16 83.41

1047 FM-0057508 San Diego

North County 
Regional Center - 
North 37-F2 2

HVAC - Replace (2) failed isolation valves, (2) hose bibs and reinsulate 30 ft. of piping. Heating 
hot water supply and return lines to basement are leaking. 4,404$                2,961$                435$                   292$                   (2,669)$             10% FY 15-16 67.24

1048 FM-0057509 San Diego
South County 
Regional Center 37-H1 1

Elevators, Escalators, & Hoists - Replace door sensor edge on Judge/Freight elevator. The 
elevator door retracting sensor had malfunctioned, which resulted in the door closing on 
occupants, this is a safety hazard that required repairs to bring conveyance system back into 
compliance. 3,513$                3,513$                1,257$                1,257$                (2,256)$             36% FY 15-16 100

1049 FM-0057511 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

HVAC - Replace failing actuator and actuator drive for the Boiler #3 three way valve. Failing valve 
is not allowing the flow of heating water throughout the building, causing the temperature to be 
too cold. 8,247$                6,062$                6,170$                4,536$                (1,527)$             75% FY 15-16 73.51

1050 FM-0057512 Los Angeles
Airport 
Courthouse 19-AU1 2 HVAC - Replace failed vibration switch on Cooling Tower #2. 7,139$                5,509$                2,544$                1,963$                (3,546)$             36% FY 15-16 77.17

1051 FM-0057514 San Diego

North County 
Regional Center - 
North 37-F2 2

HVAC - Re-pipe the supply/return hot water lines on Re-Heat coil, replace 1 check valve, 1 
strainer, 1 Pete's plug and piping between the isolation valves. Reheat plumbing is leaking. 4,957$                3,333$                276$                   186$                   (3,148)$             6% FY 15-16 67.24

1052 FM-0057515 Napa
Napa Juvenile 
Court 28-C1 2

Interior finishes - Seal (22) windows and add weep holes to the frames - Water intrusion from 
the window system is allowing moisture to penetrate the building causing the interior paint to 
blister. 10,989$             10,989$             4,248$                4,248$                (6,741)$             39% FY 15-16 100
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1053 FM-0057516 San Diego

North County 
Regional Center - 
North 37-F2 2

Plumbing - Replace failed dielectric union and fitting on the hot water line.  Water is leaking 
down onto the light fixture below and is a safety hazard. 3,409$                2,292$                -$                    -$                    (2,292)$             0% FY 15-16 67.24

1054 FM-0057517 Los Angeles
Downey 
Courthouse 19-AM1 2

Plumbing - Install new three compartment stainless steel commercial sink with two drain boards 
with reconfigure waste and water lines. Health Dept. inspection requires existing sink to be 
replace. 2,399$                1,870$                266$                   207$                   (1,662)$             11% FY 15-16 77.94

1055 FM-0057518 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 2

Interior Finishes - Perform environmental testing of the renovated area located in the 2nd floor 
Law Library.  Work area needs to be surveyed for ACM before work can be performed. 3,823$                2,676$                1,533$                1,073$                (1,603)$             40% FY 15-16 69.99

1056 FM-0057519 San Diego

North County 
Regional Center - 
North 37-F2 2

Plumbing -  Replace sealant in elevator pit to prevent future seepage. Replace waterproofing on 
cold joint around foundation walls and seal cracks in concrete.  Water is seeping into the bottom 
of the freight elevator pit. 2,530$                1,701$                394$                   265$                   (1,436)$             16% FY 15-16 67.24

1057 FM-0057524 Los Angeles
Downey 
Courthouse 19-AM1 2

Vandalism - In-custody cracked window in lock-up interview room. Replace 61in X 42in safety 
glass window. 3,371$                2,822$                3,533$                2,957$                136$                  105% FY 15-16 83.7

1058 FM-0057525 Orange

Betty Lou 
Lamoreaux Justice 
Center 30-B1 2

Fire Protection - Replace existing Backflow #3 fire (BFP03) and piping 90's (2) with new 8" 
Wilkins 375DAR. Work is code required. 12,069$             9,653$                10,947$             8,755$                (897)$                91% FY 15-16 79.98

1059 FM-0057526 San Diego
East County 
Regional Center 37-I1 2

Fire Protection - Replace 3" Fire Pump Relief Valve, main pressure reducing valve, CRD pilot 
valve and 4" corroded spool piping main raiser on Diesel Fire Pump. Fire Sprinkler Valves are 
leaking and deteriorated. 11,924$             11,924$             8,044$                8,044$                (3,880)$             67% FY 15-16 100

1060 FM-0057527
San 
Francisco

Civic Center 
Courthouse 38-A1 2

Interior Finishes- Replace failed Rixson door closer (1) at main entrance door - Requires lift to 
remove 1,200lb door for closer replacement 6,282$                6,282$                3,108$                3,108$                (3,174)$             49% FY 15-16 100

1061 FM-0057528 Alameda
Hayward Hall of 
Justice 01-D1 2

Fire protection - Replace 50 feet of failed elevator fire recall wiring. Work is required to maintain 
code compliance on three public elevators. 5,299$                4,679$                2,089$                1,845$                (2,834)$             39% FY 15-16 88.3

1062 FM-0057531 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

Interior Doors - Replace failed holding cell door lock components as the door doesn't lock 
reliably and is a security issue 3,138$                3,138$                1,281$                1,281$                (1,857)$             41% FY 15-16 100

1063 FM-0057532 San Diego
East County 
Regional Center 37-I1 2

Fire Protection - Replace 10 water flow devices and 1 Duct Detector. Water flow devices 
throughout courthouse are not reporting to Fire Panel in a timely manner (Per Fire Code) and a 
Duct Detector is non-functional. Work is code required. 6,643$                6,643$                4,043$                4,043$                (2,600)$             61% FY 15-16 100

1064 FM-0057533 Los Angeles
El Monte 
Courthouse 19-O1 2

Interior Finishes - Replace failed fire-rated door to room 211. The door to room 211 is 
separating and broken at the hinges and also delaminated from the inner core. Work is required 
by code. 2,614$                1,519$                457$                   266$                   (1,254)$             17% FY 15-16 58.12

1065 FM-0057534 Los Angeles
El Monte 
Courthouse 19-O1 2

Elevators, Escalators & Hoists - Replace key switches and worn push buttons on Elevator. Key 
switch is worn and difficult to operate. 3,124$                1,816$                911$                   529$                   (1,286)$             29% FY 15-16 58.12

1066 FM-0057536 Los Angeles
El Monte 
Courthouse 19-O1 2

Plumbing - Replace (2) sewage sump pump. The drive way in back of the courthouse was 
flooded due to clogged storm drains which caused parked cars to be flooded and buses/cars not 
to be able to drive through. 7,200$                4,185$                4,538$                2,637$                (1,547)$             63% FY 15-16 58.12

1067 FM-0057541
San 
Bernardino

San Bernardino 
Justice Center 36-R1 2

Elevators, Escalators, & Hoists - Install new VFD on public elevator #6. VFD has failed and 
elevator is currently off-line resulting in increased wait time for Court users. 19,644$             19,644$             15,615$             15,615$             (4,029)$             79% FY 15-16 100

1068 FM-0057547 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

Plumbing - Remove large material blockage within main drain line and remediate black water 
flooding 30 ft. x 30 ft. Fire Pump Room B114. Vandalism from upper floors created system 
failure and facility damage. 18,050$             12,417$             7,039$                4,842$                (7,574)$             39% FY 15-16 68.79
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1069 FM-0057548 Humboldt

Humboldt County 
Courthouse 
(Eureka) 12-A1 2 HVAC - CLR01, remove and replace two (2) failing condenser fan motors and two (2) fan blades. 4,108$                4,108$                -$                    -$                    (4,108)$             0% FY 15-16 100

1070 FM-0057551 San Diego Juvenile Court 37-E1 2

Interior Finishes - Replace 20 square feet (15 sq in women's and 5 sq in men's) of 
damaged/missing Terrazo flooring. Public restrooms have damaged flooring which is causing 
trip hazards. 4,313$                3,218$                3,569$                2,663$                (555)$                83% FY 15-16 74.62

1071 FM-0057554 Los Angeles
Compton 
Courthouse 19-AG1 1

Elevator - Replace motor drive unit power transistors in Elevators #1 & #2. The motor drive unit 
power transistors in Elevator #1 & #2 are burnt caused by a possible power spike which leaves 
the elevator non-functional. 48,367$             31,985$             42,913$             28,378$             (3,607)$             89% FY 15-16 66.13

1072 FM-0057555 Stanislaus
New Modesto 
Courthouse 50-H1 2

CAPITAL PROJECT FUNDED: Board up 3500sqft of building openings. Install 350lf of 7ft chain-
link fence, 1 20ft rolling gate, 2 3ft walk gates, and 690lf of razor wire as indicated on attached 
proposal plan. (Site Security for new construction project until existing structures can be 
demolished). Construction Project Approved. 41,056$             41,056$             38,182$             38,182$             (2,874)$             93% FY 15-16 100

1073 FM-0057557 Placer
Bill Santucci 
Justice Center 31-H1 2

Electrical - Remove and replace four (4) failed power supplies in the Tesco panel. Failure impacts 
to the door locks in the holding cells that are located in the basement. 12,127$             12,127$             8,006$                8,006$                (4,121)$             66% FY 15-16 100

1074 FM-0057560 Los Angeles
Norwalk 
Courthouse 19-AK1 1

HVAC - Replace VDF on AHU #6. VFD on the return line is not allowing the supply to provide 
proper air. 13,353$             11,354$             4,808$                4,088$                (7,266)$             36% FY 15-16 85.03

1075 FM-0057564 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Replace 42' of 4" Cast Iron Pipe & (6) 1x1 ceiling tiles. Water leaked into the 
basement employee entrance from a cracked 4" cast iron pipe. 24,319$             16,082$             10,004$             6,616$                (9,467)$             41% FY 15-16 66.13

1076 FM-0057565 Fresno
Fresno County 
Courthouse 10-A1 2

Electrical - Install (1) new 50amp receptacle and relocate (1) 20amp receptacle. Work to include 
installation of conduit and wire from existing electrical panel to new location. Need to comply 
with the Fresno Fire inspection correction notice to eliminate use of extension cords. 4,890$                4,890$                2,152$                2,152$                (2,738)$             44% FY 15-16 100

1077 FM-0057566 Alameda
Hayward Hall of 
Justice 01-D1 2 HVAC- Replace one failed thirty horsepower chilled water circulating pump 10,544$             9,310$                7,070$                6,243$                (3,068)$             67% FY 15-16 88.3

1078 FM-0057568
San 
Bernardino

San Bernardino 
Justice Center 36-R1 2

Elevators, Escalators, & Hoists - Replace three (3) failed ADA emergency elevator telephones. 
Elevators H-2, S-1, and public elevator #5 telephones have failed. Work is required by code. 3,923$                3,923$                1,622$                1,622$                (2,301)$             41% FY 15-16 100

1079 FM-0057571 San Diego

North County 
Regional Center - 
North 37-F2 2

HVAC - Replace failed duct static pressure sensor on AHU 05. Over presurization caused in 
multiple court doors to not close. Security issues. 3,106$                3,106$                895$                   895$                   (2,211)$             29% FY 15-16 100

1080 FM-0057572 San Diego

North County 
Regional Center - 
North 37-F2 2

Interior Finishes - Replace (1) 37.25 in x 21.75 in wire glass and 96' glass stop.  Safety glass 
window looking into memorial garden is broken and is a safety hazard. 4,116$                4,116$                1,794$                1,794$                (2,322)$             44% FY 15-16 100

1081 FM-0057581 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

Plumbing - Replace (1) 1 ball valve and a 4 section of 1 copper line to a 1 to ¾ transition elbow 
that was corroded.  Install brackets to the 1 domestic water line for added support and replace 
(5) 1x2 ceiling tiles.  Work completed in an environmental area. 15,898$             10,936$             9,273$                6,379$                (4,557)$             58% FY 15-16 68.79

1082 FM-0057582 San Diego
East County 
Regional Center 37-I1 2

Elevators, Escalators, & Hoists - Replace failing motor generator bearings on Elevator #2. 
Generator bearings are failing and must be replaced. 2,443$                1,654$                305$                   207$                   (1,448)$             12% FY 15-16 67.71

1083 FM-0057583 Los Angeles
Pasadena 
Courthouse 19-J1 1

Plumbing - Replace 2 foot of 1 inch copper pipe with a 1 inch 90 degree elbow. Domestic water 
line leaking between the 5th-6th floor into pipe chase down to the 2nd floor probation room, 
wetting ceiling tiles and vinyl flooring. 24,856$             17,238$             24,874$             17,250$             12$                    100% FY 15-16 69.35

1084 FM-0057586 Monterey
Marina 
Courthouse 27-B1 2

Grounds and Parking Lots - Remove sand and debris from storm drains that are plugged causing 
flooding. Hydro flush all storm drain catch basins and man holes. 12,249$             12,249$             6,724$                6,724$                (5,525)$             55% FY 15-16 100
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1085 FM-0057587 Riverside Hall of Justice 33-A3 2
Plumbing - Domestic Backflow - Remove and replace the 4" domestic water backflow. Work is 
required by code. 5,749$                5,749$                4,920$                4,920$                (829)$                86% FY 15-16 100

1086 FM-0057589 Los Angeles
San Fernando 
Courthouse 19-AC1 2

Elevators, Escalators, & Hoists - Elevator #3 is not leveling, offsetting is causing a tripping 
Hazard. Replace worn Selector Cable in sections, Car Top and Safety Plank Section. 5,787$                4,827$                3,280$                2,736$                (2,091)$             57% FY 15-16 83.41

1087 FM-0057590 San Diego Juvenile Court 37-E1 2

Plumbing Replace damaged Formica counter tops with Corian counter tops and (7) sink and 
faucets including angle stops, and p-traps. 1st and 2nd floor Men & Womens Public Restrooms 
counter tops, sink and faucets are deteriorated. 11,003$             8,210$                23,733$             17,710$             9,499$              216% FY 15-16 74.62

1088 FM-0057591 Orange

Betty Lou 
Lamoreaux Justice 
Center 30-B1 2

Fire Protection - Replace failed fill controls (4) probes for fire pump water storage tank.  Fill 
valve did not shut off and the tank overfilled flooding the fire pump room and loading dock. 5,183$                4,144$                4,850$                3,878$                (266)$                94% FY 15-16 79.95

1089 FM-0057592 Orange
Central Justice 
Center 30-A1 2

HVAC - Replace 2 fan shaft bearings & 2 fan shaft pulleys on exhaust fan 17. Exhaust fan 
bearings have failed and pulleys are worn to the point where belts are slipping. 7,096$                6,469$                5,587$                5,094$                (1,376)$             79% FY 15-16 91.17

1090 FM-0057593
San 
Bernardino

Victorville 
Courthouse-Dept. 
N-1 36-L1 2

Fire Protection - Replace (1) 3'6" x 3'9" rolling steel counter shutter fire door with fire door 
alarm release. Existing roll-up fire curtain/security door located at the #3 transaction window 
has failed, is currently stuck in the down position. 5,807$                5,807$                3,299$                3,299$                (2,508)$             57% FY 15-16 100

1091 FM-0057598 Riverside Hall of Justice 33-A3 2
Elevators, Escalators, & Hoists - Replace failing cable of Judicial elevator #6. The cable is frayed 
and causing the elevator to shake. 27,452$             27,452$             15,100$             15,100$             (12,352)$          55% FY 15-16 100

1092 FM-0057601 Santa Clara
Morgan Hill 
Courthouse 43-N1 2

HVAC - Replace (1) failed controller - (2 ) new expansion modules - Court Impact, BAS controller 
has failed -currently being manually manipulated to accommodate required temps in zones 5,919$                5,919$                2,269$                2,269$                (3,650)$             38% FY 15-16 100

1093 FM-0057602 Los Angeles
Chatsworth 
Courthouse 19-AY1 1

Electrical - Install high and low fuel pumps, multiple hoses, and refurbish faulty low coolant level 
sensor. Work required to maintain emergency power when running under load. 12,555$             10,521$             29,383$             24,623$             14,102$            234% FY 15-16 83.8

1094 FM-0057603 Los Angeles
Norwalk 
Courthouse 19-AK1 1

Interior Finishes - Rain water has leaked through the leak into the ceiling of the 7th floor, Room 
701A wetting (3) 2'x2' ceiling tiles and a 6'x6' section of carpeting. Also rain water travelled 
down and leaked into the ceiling of the 1st floor Room 101 wetting (9) 1'x1' ceiling tiles 23,547$             20,022$             16,346$             13,899$             (6,123)$             69% FY 15-16 85.03

1095 FM-0057604 Los Angeles
Airport 
Courthouse 19-AU1 1

Plumbing - Replace (1) cracked water filter and (2) flex lines to the 4th flood drinking fountain. 
The drinking fountain filter and flex line cracked and caused the water leak. 18,555$             14,319$             18,555$             14,319$             -$                   100% FY 15-16 77.17

1096 FM-0057606 Los Angeles
Inglewood 
Courthouse 19-F1 1

HVAC - Replace failed motor bearing for return fan unit #4. Motor bearings has failed not 
allowing air to circulate on 4th floor. 10,350$             7,987$                1,430$                1,104$                (6,884)$             14% FY 15-16 77.17

1097 FM-0057607 Los Angeles
Compton 
Courthouse 19-AG1 2

Plumbing - Replace 50ft of 10in and 30ft of 8in cast iron pipe. Cracked drain pipe is causing 
water to pour into parking structure walk way areas creating a slip hazard for staff. 13,743$             9,088$                10,255$             6,782$                (2,307)$             75% FY 15-16 66.13

1098 FM-0057608 Los Angeles
Compton 
Courthouse 19-AG1 2

Interior Finishes - Replace 21 doors closers. Door closers in several courtrooms, restrooms and 
main entrances are failing and becoming a safety hazard. 6,493$                4,294$                3,762$                2,488$                (1,806)$             58% FY 15-16 66.13

1099 FM-0057611 Los Angeles
Compton 
Courthouse 19-AG1 2

HVAC - Replace failing 15HP VFD and motor. Currently VFD is defective causing the motor to run 
at full speed & consuming energy. 6,180$                4,087$                3,612$                2,389$                (1,698)$             58% FY 15-16 66.13

1100 FM-0057612 Santa Clara
Hall of Justice 
(West) 43-A2 2 Vandalism- Replace (4) graffiti etched mirrors, Sand and paint etched walls. 5,624$                5,624$                3,312$                3,312$                (2,312)$             59% FY 15-16 100

1101 FM-0057618 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 1

Interior Finishes - Replaced 4x4 section of drywall on the 3rd floor Men's Public Restroom and 
remediate water damage. A clogged urinal in the 4th floor Men's Public Restroom caused the 
leak. 18,500$             12,948$             16,199$             11,338$             (1,610)$             88% FY 15-16 69.99

1102 FM-0057619 Fresno
Fresno County 
Courthouse 10-A1 2

Plumbing - Install new floatless control system on the sewer sump to control the two lift pumps. 
Current system has failed and frequent damage to floats from debris. 12,755$             12,182$             8,788$                8,393$                (3,789)$             69% FY 15-16 95.51
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1103 FM-0057620 Los Angeles
Pasadena 
Courthouse 19-J1 1

Plumbing - Replace (2) ½ angle stops; 6 feet of 2 Cast Iron drain piping; open a 2 x 2 opening in 
the wall to gain access. Angle stop to domestic water supply failed causing water to flood 150 
Sq. Ft. of Clerks Room 102, Womens Employee Restroom, Room 100 Sheriffs office, 101 Mens 
Restroom, & Public Hallway. 24,863$             17,242$             42,060$             29,169$             11,926$            169% FY 15-16 69.35

1104 FM-0057623 Los Angeles
Pomona 
Courthouse North 19-W2 1

Vandalism - Replace broken 8'x6' exterior front window to courthouse. Window was broken 
when fight broke out and one person was thrown through window. 10,126$             9,746$                3,466$                3,336$                (6,410)$             34% FY 15-16 96.25

1105 FM-0057627 Colusa
Courthouse 
Annex 06-A2 2

Security - Install new DSX card reader system. The restricted area door access palm readers have 
failed. The palm readers are obsolete with no repair parts. 10,200$             10,200$             7,904$                7,904$                (2,296)$             77% FY 15-16 100

1106 FM-0057629 Los Angeles
Chatsworth 
Courthouse 19-AY1 1

HVAC - Replace failed AHU #4 AHU Supply Fan. Failed supply fan is causing no airflow to the 
Northeast side of the building. 11,267$             9,442$                5,671$                4,752$                (4,689)$             50% FY 15-16 83.8

1107 FM-0057630 Stanislaus
Modesto Main 
Courthouse 50-A1 2

Plumbing - Replace failed 4" and 2" back flow devices - 2" north lawn backflow and 4" domestic 
backflow have failed annual testing and will require replacement. 14,544$             11,318$             10,150$             7,899$                (3,419)$             70% FY 15-16 77.82

1108 FM-0057632 Los Angeles
Torrance 
Courthouse 19-C1 2

Exterior Shell - Replace 70 - 5 wooden fence poles, that acts as barrier to prevent jurors and 
employees from falling down to the basement loading dock. Wooden poles have been infested 
with termites and damaged beyond repair. 14,514$             12,357$             11,049$             9,407$                (2,950)$             76% FY 15-16 85.14

1109 FM-0057633 Los Angeles
Airport 
Courthouse 19-AU1 2

Elevators - Replace (1) spilt linkage assembly.  Elevator #8 doors are not opening and car not 
responding to calls. 3,222$                2,486$                1,493$                1,152$                (1,334)$             46% FY 15-16 77.17

1110 FM-0057634 Amador

New Amador 
County 
Courthouse 03-C1 2

Fire Protection: Restore/Replace (5) failed smoke dampers that failed during annual PM - 
System failed to pass annual certification 3,328$                3,328$                958$                   958$                   (2,370)$             29% FY 15-16 100

1111 FM-0057635 Los Angeles
Airport 
Courthouse 19-AU1 2

Fire Protection Replace (1) defective Fire Smoke Damper Actuator. Damper is not working 
properly. 4,809$                3,711$                2,231$                1,722$                (1,989)$             46% FY 14-15 77.17

1112 FM-0057636 Los Angeles
Metropolitan 
Courthouse 19-T1 2

HVAC - Install new disconnect w/new fuses, replace wire from disconnect to motor & install new 
conduit. Electrical safety switch disconnect and conductors are damaged. Water has penetrated 
ground level into the exhaust fan safety switch disconnect in Parking Level A. 3,554$                3,360$                1,129$                1,067$                (2,293)$             32% FY 15-16 94.54

1113 FM-0057637 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Plumbing - Replace 20ft of 4in cast iron storm drain pipes & 5ft of 2in cast iron drain pipe. Storm 
drain pipes are cracked and leaking onto vehicles in parking structure. 4,982$                4,710$                2,786$                2,634$                (2,076)$             56% FY 15-16 94.54

1114 FM-0057638 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Electrical - Replace (1) motor starter bucket combo. Exhaust fan #37 motor starter bucket and all 
relays are burned. 4,382$                3,672$                1,986$                1,664$                (2,008)$             45% FY 15-16 83.8

1115 FM-0057642 Solano Hall of Justice 48-A1 2

COUNTY MANAGED - Grounds and Parking Lot - Remove loose fronds from (2) palm trees 
around the building. Work to be done by the County in conjunction with trimming of palm trees 
around County buildings. This is a safety issue. Palm fronds are falling onto the sidewalk and 
street. 1,457$                1,457$                -$                    -$                    (1,457)$             0% FY 15-16 100

1116 FM-0057647 Fresno
Fresno County 
Courthouse 10-A1 2

Interior Finishes - Replace damaged door frame and pull hardware for B-2 Server Room double 
doors. Doors were damaged from fire department forced entry in response to a call. 4,827$                4,827$                2,054$                2,054$                (2,773)$             43% FY 15-16 100

1117 FM-0057650 Fresno
Fresno County 
Courthouse 10-A1 2

HVAC - Replace failed 15 HP motor in one of the building heating hot water pumps and machine 
new seal sleeve - Building heating system is down one water pump, lowering system pressure 
and making it difficult to circulate water to the upper floors. 3,071$                2,933$                840$                   802$                   (2,131)$             27% FY 15-16 95.51

1118 FM-0057668
San 
Bernardino

San Bernardino 
Courthouse - 
Annex 36-A2 2

Elevators, Escalators, & Hoists - Restore nudging function of Elevator #2 doors. Restore deficient 
wiring and relocate relays and security switch to allow door nudging buzzer to be heard and to 
prevent fuse blowing problems. This work is necessary to ensure reliable operation of the 
elevator. 4,182$                2,844$                4,823$                3,280$                436$                  115% FY 15-16 68
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1119 FM-0057669 Los Angeles
Torrance 
Courthouse 19-C1 2

HVAC - Replace thermostat, actuator and run new lines for damper.  Temperature too hot in 
Dept. 172, damper not working. 6,375$                5,428$                4,179$                3,558$                (1,870)$             66% FY 15-16 85.14

1120 FM-0057671 San Diego Juvenile Court 37-E1 2
Roof - Rain water leaked into the reception area leading into Room 104. Sealed openings in 
sheet metal gutter system and exposed fasteners. 3,799$                2,835$                1,512$                1,128$                (1,707)$             40% FY 15-16 74.62

1121 FM-0057680 Los Angeles
Airport 
Courthouse 19-AU1 2

Interior Finishes - Replace (2) defective swing gates in Dept. 70 and Dept. 71.The swing gates 
were damaged by public visitors. 7,618$                5,879$                4,731$                3,651$                (2,228)$             62% FY 15-16 77.17

1122 FM-0057688 San Diego

North County 
Regional Center - 
North 37-F2 2

Interior Finishes - Replace approx. 30 LF laminate on (2) gallery walls, remove rough edges/snag 
hazards on areas where laminate is damaged. Restore laminate in areas where loose.  Dept. 9 
Laminate is damaged, loose and missing. Protruding edges are a safety issue. 3,560$                3,560$                1,299$                1,299$                (2,261)$             36% FY 15-16 100

1123 FM-0057690 Riverside
Larson Justice 
Center 33-C1 1

HVAC - Replace failed 50hp VFD and 50 HP motor serving AHU #3. Failed parts results in cooling 
loss for 1/3 of the building. 16,100$             13,010$             17,160$             13,867$             857$                  107% FY 15-16 80.81

1124 FM-0057692 Orange
Central Justice 
Center 30-A1 2

HVAC - Replace chilled water pump in AT&T room. Chilled water pump motor bearings have 
failed and causing excessive heat from motor. 11,699$             10,666$             8,000$                7,294$                (3,372)$             68% FY 15-16 91.17

1125 FM-0057693 Tulare
South County 
Justice Center 54-I1 2

HVAC - Install a new thermostat and low voltage wiring in Mediator's Office and program into 
the building automation system. Current thermostat in the reception area is unable to maintain 
proper temperature. 2,331$                2,331$                111$                   111$                   (2,220)$             5% FY 15-16 100

1126 FM-0057694 San Diego Juvenile Court 37-E1 2
Roof - Replace a 12" X 12" piece of roofing material and heat welded in place at the scupper 
outlet at the North parapet.  Rain water leaked into the Management's Office Area. 3,192$                2,382$                971$                   725$                   (1,657)$             30% FY 15-16 74.62

1127 FM-0057696
San 
Bernardino

San Bernardino 
Courthouse - 
Annex 36-A2 2

Interior Finishes - ACM containing dust was discovered on top of electrical boxes in the 
Mechanical Penthouse. Set up 30ft x 50ft containment; remediate ACM dust and environmental 
testing. 17,602$             17,602$             12,396$             12,396$             (5,206)$             70% FY 15-16 100

1128 FM-0057698 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

HVAC / Remove flex hoses for the heat exchanger for condensate system that are leaking stem, 
install (1) 4 spool line, (1) 3 spool line, and (4) spiral wound steam gaskets to allow system to re-
align, and then install permanent fabricated flex hoses. 18,850$             12,967$             6,452$                4,438$                (8,529)$             34% FY 15-16 68.79

1129 FM-0057712 Los Angeles
Whittier 
Courthouse 19-AO1 2

Exterior Shell - Install (2) panic bars with vertical rods and 1 Mortise cylinder.  Double door lock 
hardware has failed and doors no longer lock properly. 2,781$                2,404$                2,328$                2,012$                (392)$                84% FY 15-16 86.43

1130 FM-0057713 Los Angeles
Compton 
Courthouse 19-AG1 1

HVAC - Replace 40HP VFD and 40HP motor. VFD & motor have failed affecting cooling 
temperature on entire 9th floor. 18,032$             11,925$             16,250$             10,746$             (1,178)$             90% FY 15-16 66.13

1131 FM-0057715 Santa Clara
Hall of Justice 
(East) 43-A1 2

Fire Life Safety - Replace (2) failed tamper switch - Court impact, continuous alarms being 
received in the control room 6,240$                6,240$                3,061$                3,061$                (3,179)$             49% FY 15-16 100

1132 FM-0057720 Los Angeles
Stanley Mosk 
Courthouse 19-K1 1

Plumbing - Replace 38' of 2" cracked and leaking cast iron drain. Work includes replacing (19) 
couplings and valves. Water remediation (approx. 650sqft) and replace (8) ceiling tiles in Dept. 
87 18,831$             18,831$             58,798$             58,798$             39,967$            312% FY 15-16 100

1133 FM-0057721 Orange
North Justice 
Center 30-C1 2

FM - HVAC - replace phase 1 7.5 HP variable frequency drive. VFD has failed. Impacting HVAC 
services to detention. 4,211$                3,803$                3,569$                3,223$                (580)$                85% FY 15-16 90.31

1134 FM-0057722 Orange
North Justice 
Center 30-C1 2

Grounds and Parking Lot - remove and replace approximate 20 parking blocks. Parking blocks 
are broken with exposed rebar. 3,169$                2,862$                2,605$                2,353$                (509)$                82% FY 15-16 90.31

1135 FM-0057726 Riverside Hall of Justice 33-A3 2

Electrical - Generator Tank remove and replace one Veeder Root 207 ATG probe, 2 floats, and 
the ATG communication cable of the generator fuel storage tank. The automatic tank gauge 
probe has failed and producing intermittent false alarms. 3,711$                3,711$                3,188$                3,188$                (523)$                86% FY 15-16 100

1136 FM-0057732 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2 HVAC - Replace failed one 15 HP supply motor and starter coil for AHU #2. 3,379$                3,032$                1,082$                971$                   (2,061)$             32% FY 15-16 89.74

1137 FM-0057733 Los Angeles
Pasadena 
Courthouse 19-J1 1

HVAC - Replace failed booster pump. Hot water booster pump no longer provide hot water to 
the building. 2,601$                1,804$                414$                   287$                   (1,517)$             16% FY 15-16 69.35
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1138 FM-0057738 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

Plumbing - Replace failed flush valve and remediate associated flood damage including remove 
and replace Jury deliberation box, replaced 19 damaged ceiling tiles 1,640 square feet Water 
remediation 1,675 gallons of water under ACM conditions,  Replace 34 83,832$             57,668$             220,652$           151,787$           94,118$            263% FY 15-16 68.79

1139 FM-0058145
San Luis 
Obispo

Paso Robles 
Courthouse 40-J1 2

Exterior - Replace failed electrical and gate lock mechanism with an exterior mag lock and 
keypad. 5,500$                5,500$                3,976$                3,976$                (1,524)$             72% FY 15-16 100

1140 FM-0058147 Los Angeles

Edmund D. 
Edelman 
Children's Court 19-Q1 1

Plumbing - Replace 1ft of 1 ¼ and 1 inch domestic water pipe line, (6) damaged ceiling tiles, and 
2ftx2ft area of drywall in Room 1306 Children's Shelter Care, Kitchen, & Office. Water was 
leaking from a domestic water pipe on the second floor. 22,851$             22,851$             17,344$             17,344$             (5,507)$             76% FY 15-16 100

1141 FM-0058154 Merced
Main Merced 
Courthouse 24-A8 2 HVAC - Replace failed VFD on the return fan for air handler 1. 5,000$                5,000$                2,402$                2,402$                (2,598)$             48% FY 15-16 100

1142 FM-0058156
Santa 
Barbara

Santa Barbara 
Juvenile Court 42-C1 2

Roof Request - Replace approx 500 sq.ft. of compromised plywood and install new Chemlink 
polyether roof sealant. Roof leaks in several areas during periods of heavy rainfall. 3,222$                3,222$                997$                   997$                   (2,225)$             31% FY 15-16 100

1143 FM-0058157 Sacramento

Carol Miller 
Justice Center 
Court Facility 34-D1 2

HVAC - install pot feeder & water make up to chillers & backflow meter - there is not any way to 
put chemical into chilled water loop, there isn't any make up water to chillers. 8,118$                8,118$                5,028$                5,028$                (3,090)$             62% FY 15-16 100

1144 FM-0058158 Sacramento

Gordon Schaber 
Sacramento 
Superior Court 34-A1 2

Roof - Repair parapet wall leaks at West side of the 5th floor roof. - Leaks at the 5th floor are 
running down the inside of the building façade and dripping on people as they enter the west 
entrance. This happens several days following a rain. 3,149$                3,149$                647$                   647$                   (2,502)$             21% FY 15-16 100

1145 FM-0058165 Los Angeles
Glendale 
Courthouse 19-H1 2

Plumbing - Replace isolation valve to 3 inch main in basement. Currently there is no way to 
isolate water to the building 5,675$                5,138$                3,044$                2,756$                (2,382)$             54% FY 15-16 90.54

1146 FM-0058170 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Vandalism / Install (2) new exterior windows (Aluminum frames approximate 58 1/2" x 39 3/8") 
for the Judge's library & Judge's chambers F44 that were broken by object being projected from 
the public. 2,421$                2,029$                2,155$                1,806$                (223)$                89% FY 15-16 83.8

1147 FM-0058181 Los Angeles
Norwalk 
Courthouse 19-AK1 1

Plumbing - Replace angle stop on toilet in men's 2nd Floor Restroom; realign the piping to 
prevent future leaks; test for leaks. Water leaked from a worn angle stop in the 2nd floor Men's 
Public Restroom into the 1st Floor Public Hallway wetting (8) 1 x 1 ceiling tiles and the tiled 
floor. 21,355$             18,158$             8,880$                7,551$                (10,607)$          42% FY 15-16 85.03

1148 FM-0058190 Los Angeles
East Los Angeles 
Courthouse 19-V1 1

Exterior Shell - Remove damaged sally port door that was hit by Sheriff's bus and install (1) 26'x 
13' curtain, complete with end locks and hardware and (1) pair of photo eyes as a safety device. 14,440$             11,223$             10,983$             8,536$                (2,687)$             76% FY 15-16 77.72

1149 FM-0058197 Los Angeles
Torrance 
Courthouse 19-C1 2

Fire Protection - Replace failed and frozen PIV and relocate corroded FDC that is located 
underground. Operational valve is required by code. 5,551$                4,726$                1,867$                1,590$                (3,137)$             34% FY 15-16 85.14

1150 FM-0058199
Santa 
Barbara

Santa Maria 
Clerks Building 42-F7 2 HVAC - Replace failed Condenser coil on circuit 1 for PKU#07. 3,611$                3,611$                1,349$                1,349$                (2,262)$             37% FY 15-16 100

1151 FM-0058200
Santa 
Barbara

Santa Maria 
Courts, Bldg G 42-F5 2

Elevators, Escalators, & Hoists - Replace failed packing seal in Elevator In-Custody #2. Packing 
seal is leaking hydraulic oil. 7,211$                6,958$                4,549$                4,389$                (2,569)$             63% FY 15-16 96.49

1152 FM-0058609 Sacramento
Juvenile 
Courthouse 34-C2 2

Interior Finishes - Graffiti Damage - Replace 6 x 3 1/2 mirror 2nd floor public restroom; remove 
graffiti from seating and 10 x 4 of window sill located in the 2nd floor public waiting area, and 3 
1/2 x 1 section of ceiling above toilet in 3rd floor public restroom. 1,928$                1,928$                1,112$                1,112$                (816)$                58% FY 15-16 100

1153 FM-0058610 Los Angeles
Beverly Hills 
Courthouse 19-AQ1 2

HVAC - Install pressure compensating, non-resettable natural gas meters on each boiler (2) - 
Required to comply with AQMD registration requirements. 5,000$                3,976$                4,154$                3,303$                (673)$                83% FY 15-16 79.52
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1154 FM-0058614
San 
Bernardino

Victorville 
Courthouse-Dept. 
N-1 36-L1 2

COUNTY MANAGED- Interior Finishes- Replace approx. 6800SF of ceiling tiles, T-Bar grid, paint 
vents and replace light covers as per scope of work. Existing tiles have fallen on their own in 
some cases because the tiles are degraded and in some areas cracked. Project includes removal 
and reinstall of lights, smoke detectors, sound system, vents and cameras as needed. Work will 
be completed after-hours as to not affect Court operations. 20,738$             20,738$             20,738$             20,738$             -$                   100% FY 15-16 100

1155 FM-0058619 Los Angeles
Alhambra 
Courthouse 19-I1 1 HVAC / Replace AHU #4 failed bearings and motor that is grinding causing loud noises. 11,359$             9,769$                2,423$                2,084$                (7,685)$             21% FY 15-16 86

1156 FM-0058624 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Grounds and Parking Lot - Replace (1) damaged 21' sensing edge and (5) damaged rods to the 
employee rollup gate to parking structure.  Gate was found with grill ballooned by unknown 
cause. 8,250$                7,800$                3,877$                3,665$                (4,134)$             47% FY 15-16 94.54

1157 FM-0058635 Santa Cruz Main Courthouse 44-A1 1

Plumbing -  Replaced all in wall piping and installed new shut off valve and access panel in 
location of in-wall piping. Water leak identified in domestic hot water line in wall. Abate ACM 
piping insulation at valve location. 7,529$                7,529$                4,251$                4,251$                (3,278)$             56% FY 15-16 100

1158 FM-0058638 Madera
New Madera 
Courthouse 20-F1 2

Interior Finishes - Capital Project-Tstat and low voltage wiring in security booth will be removed 
and relocated to main entrance area next to tstat 15, a blank cover plate will be installed where 
tstat was removed from, wiring will be ran from VAV box in attic through and down the wall to 
new location, all holes made to run wiring will be fire cocked by vendor, estimated 100 ft. of cat 
5 cable will be used. After completion of work tstat will be tested for proper operation. 1,601$                1,601$                1,270$                1,270$                (331)$                79% FY 15-16 100

1159 FM-0058639 Napa
Historic 
Courthouse 28-B1 1

Electrical - Reset main breaker, AC 1 breakers.  Test VFD, fuses and motors.  MEG motors for 
shorts.  HVAC - Replace failed VFD and test run the unit for operation 10,171$             10,171$             6,815$                6,815$                (3,356)$             67% FY 15-16 100

1160 FM-0058663
Santa 
Barbara

Santa Maria 
Courts, Bldg G 42-F5 2

Plumbing - Replace failed 100 gallon hot water heater with a new Tank-less Water Heater 
Energy Efficient unit. 6,399$                6,174$                3,826$                3,692$                (2,483)$             60% FY 15-16 96.49

1161 FM-0058664 Kern
Bakersfield 
Juvenile Center 15-C1 2

Plumbing -  Replace failed 4" main metered BFP. 4" main metered BFP is leaking, will no longer 
hold pressure due to cracked valves and has failed Reg. Compliance PM. 4,944$                3,301$                2,531$                1,690$                (1,611)$             51% FY 15-16 66.76

1162 FM-0058665 Kern
Taft Superior 
Court Modular 15-F2 2

Roof Request - Remove dry rot wood and install a 40 ft metal edge along west side of modular. 
West side of modular roof is displaying visible dry rot and deterioration of roof membrane. 4,353$                4,353$                2,005$                2,005$                (2,348)$             46% FY 15-16 100

1163 FM-0058671 Alameda

County 
Administration 
Bldg. 01-A2 2

Vandalism - Interior Finishes - Replace approximately 130 square feet of damaged paneling in 
courtroom 27 at the bar complete with new finish and sand and refinish bar cap. 3,395$                3,395$                3,159$                3,159$                (236)$                93% FY 15-16 100

1164 FM-0058674 Los Angeles
Bellflower 
Courthouse 19-AL1 1 Exterior shell - Reinstall & re-glaze damaged front entrance door glass window pane. 8,957$                6,981$                696$                   542$                   (6,439)$             8% FY 15-16 77.94

1165 FM-0058678 San Diego
County 
Courthouse 37-A1 2

HVAC - Replaced pressure regulator on pilot gas line and flame controller, and replaced N/O 
Vent valve on Boiler # 1 with valve from Boiler #2. Work performed under emergency repairs 
due to loss of flame causing boiler alarm to trip. 3,806$                2,947$                1,480$                1,146$                (1,801)$             39% FY 15-16 77.42

1166 FM-0058680 San Diego
County 
Courthouse 37-A1 2

Elevators, Escalators, & Hoists -  Replace (3) faulty electrical wires in the traveling cable. Elevator 
#3 is not responding to calls, delaying the public's access to the courts. 4,027$                950$                   1,715$                404$                   (545)$                43% FY 15-16 23.58

1167 FM-0058683
San 
Bernardino

San Bernardino 
Justice Center 36-R1 1

Grounds and Parking Lot - Secure, straighten, and realign door components, replace 2 damaged 
slats and door bar. Sheriff's bus impacted the North Sally Port Roll-Up door damaging 2 door 
slats making the door in-operable and unable to secure becoming a safety issue. 7,135$                7,135$                858$                   858$                   (6,277)$             12% FY 15-16 100

1168 FM-0058685 Los Angeles
Compton 
Courthouse 19-AG1 2

HVAC - Replace failing 25HP motor on exhaust fan #2 including motor-pulley, blower-pulley, 
blower end shaft bearing, bushings and (4) B-150 belts to bring unit back to proper working 
conditions. 4,166$                2,755$                1,893$                1,252$                (1,503)$             45% FY 15-16 66.13
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1169 FM-0058688 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Plumbing - Replace leaking 2"x4" copper tee & 4ft of L type copper pipe, install ball valve & 
butterfly valve. Install scaffolding to access 20ft ceiling. Pipe water leak in Sheriffs sally-port 
basement. 8,560$                8,093$                5,627$                5,320$                (2,773)$             66% FY 15-16 94.54

1170 FM-0058690 Merced Old Court 24-A1 2
Best electric will branch off of existing conduit and install new LED fixture. Perform before and 
after load tests. - It is dark in this area and it is causing a security issue with staff. 2,498$                2,498$                -$                    -$                    (2,498)$             0% FY 15-16 100

1171 FM-0058691 Los Angeles
Alhambra 
Courthouse 19-I1 1

Elevators, Escalators, & Hoists -  Replace broken obsolete tape reader and replace worn car top 
programmable selector unit to bring elevator #1 back to normal operation. 6,145$                5,285$                3,600$                3,096$                (2,189)$             59% FY 15-16 86

1172 FM-0058693 Fresno
Fresno County 
Courthouse 10-A1 2

Elevators, Escalators, & Hoists - Regulatory Compliance - Install software update for Elevators 4 
and 5 to assure proper operation of the required un-intended motion protection. 2,246$                2,246$                1,908$                1,908$                (338)$                85% FY 15-16 100

1173 FM-0058700 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Replace 180' of defective & cracked cast iron pipe & Set up 25' of Scaffolding. Water 
leaked from the 2nd flr café drain pipes affecting the 1st flr rm 101, Vestibule & Basement 
Corridor. Work performed in ACM known environment. 58,213$             58,213$             78,690$             78,690$             20,477$            135% FY 15-16 100

1174 FM-0058703 San Diego
East County 
Regional Center 37-I1 2

Interior Finishes - NOC SFM File # 01-37-I1-0094 Immediate Corrective Action Required. Public 
Elevators stop at 7th flr and into a double locked man-made non-compliant wooden/gypsum 
board vestibule. In event of a fire, elevator (s) will recall to the 1st flr entrapping person inside 
make-shift enclosure. Remove wooded foyer/elevator barrier; and disable Elevators 5 & 6 
button #7 from allowing members of the public from gaining access to secure space. 7th Flr 
lobby call button to remain active. 5,112$                3,461$                2,711$                1,836$                (1,626)$             53% FY 15-16 67.71

1175 FM-0058707 Fresno
Fresno County 
Courthouse 10-A1 2

Grounds and Parking Lot -  Replace 60 lf of deteriorating concrete caulking. Install backer rod 
and polyester fabric flashing. Rain water penetrates concrete deck and floods Dept. 11 judge's 
chambers in the B-1 level. 11,755$             11,755$             8,118$                8,118$                (3,637)$             69% FY 15-16 100

1176 FM-0058708 San Diego
County 
Courthouse 37-A1 2

Elevators, Escalators, & Hoists - Replaced elevator floor selector circuit card and sensor, 
replaced blown fuses in 2H group controller and rewired faulty fire recall circuit and smoke 
detector in elevator lobby floors due to all three (3) Public Elevators (S1, S2, S3) in South Tower 
malfunctioned, this had resulted in the elevators going into a fire recall mode, dropping to the 
1st floor, doors open and becoming non-operational. 11,307$             8,641$                8,195$                6,263$                (2,378)$             72% FY 15-16 76.42

1177 FM-0058712 Los Angeles
Torrance 
Courthouse 19-C1 1

Elevators, Escalators, & Hoists- Replace failed limited switch on selector panel for Judge's 
Elevator #5. Elevator doors are closed and elevator not responding 2,206$                1,878$                95$                     81$                     (1,797)$             4% FY 15-16 85.14

1178 FM-0058719 Los Angeles
Inglewood 
Courthouse 19-F1 1

Plumbing- Replace 100ft of 2 defective Cast Iron pipe, (1) cracked p-trap and (5) cracked floor 
drains. Work includes water remediation (approx. 870sqft). The Cast Iron pipes and floor drains 
were leaking water into the building basement. 40,000$             29,824$             36,924$             27,531$             (2,293)$             92% FY 15-16 74.56

1179 FM-0058737 San Diego
County 
Courthouse 37-A1 2

Elevators, Escalators, & Hoists - Elevator 4A failed due to bad fuses. Replaced 5 failed AMPTRAP 
fuses in drive. 2,595$                2,366$                440$                   401$                   (1,965)$             17% FY 15-16 91.17

1180 FM-0058771 Sutter

New Sutter 
County 
Courthouse 51-C1 1

Per city landscape requirement, arborists recommendation and proposal for removal of trees. 
MAC NTE $5,000. On site tree removal work to be complete by June 5, 2016 5,000$                5,000$                2,739$                2,739$                (2,261)$             55% FY 15-16 100

1181 FM-0058804 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

HVAC / Install new 3/4" thread-o-let, 3/4x3" nipple, and 3/4" ball valve to leaking. Leak on 
chilled water pump #3 was found during the Level IV Chiller PM. 3,113$                2,505$                714$                   575$                   (1,931)$             23% FY 15-16 80.48

1182 FM-0058822 Los Angeles
East Los Angeles 
Courthouse 19-V1 1

Elevators, Escalators, & Hoists - Custody Elevator #4 was stuck between the 1st flr and 2nd flr, 
doors closed, not responding. Replace broken door closure (aspirator), door clutch and door 
restrictor. 5,043$                3,919$                2,619$                2,035$                (1,884)$             52% FY 15-16 77.72
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1183 FM-0058859 San Diego
East County 
Regional Center 37-I1 2

Elevators, Escalators, & Hoists - Replaced SSD-1 Box and reset governor switch.  Elevator # 2 was 
not responding, stuck on 1st floor and governor tripped. 2,509$                1,699$                371$                   251$                   (1,448)$             15% FY 15-16 67.71

1184 FM-0058870 Los Angeles
Glendale 
Courthouse 19-H1 2

Exterior shell- Replace (1) defective exit loop wires and (1) defective loop board. Security gate 
arms were not operational. 3,647$                3,302$                1,377$                1,247$                (2,055)$             38% FY 15-16 90.54

40,308,565$     34,018,144$     38,878,886$     32,780,193$     (1,237,952)$     96%
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• List I – Canceled Facility Modifications 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total Cancelled Project Count: 360 
Total FM Budget Share of Cost:   $9,310,102 
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1 FM-0001312 Riverside Hall of Justice 33-A3
Cooling Generation: Chillers With Ozone Depleting Substance - Contingency 
Only -$                     -$                             Unfunded 100 -$                  

2 FM-0001481 Contra Costa Family Law Center 07-A14 Access Control System, install, current system is controlled by the county 17,992$               17,992$                      Unfunded 100 -$                  

3 FM-0001538 San Bernardino
Rancho Cucamonga 
Courthouse 36-F1 HVAC: Special purpose court has no heating system 86,250$               54,432$                      Unfunded 63.11 -$                  

4 FM-0001928 Los Angeles Stanley Mosk Courthouse 19-K1 Clean all HVAC duct work through out facility 100,000$            100,000$                    Unfunded 100 -$                  

5 FM-0004952 Alameda
Wiley W. Manuel 
Courthouse 01-B3 Security - Add CCTV Cameras -$                     -$                             Unfunded 100 -$                  

6 FM-0004971 Alameda Fremont Hall of Justice 01-H1 Security - Add CCTV Cameras -$                     -$                             Unfunded 100 -$                  

7 FM-0005203 Alameda
Wiley W. Manuel 
Courthouse 01-B3 DDC System - Training needed for new system - Contingency Only -$                     -$                             Unfunded 100 -$                  

8 FM-0005514 Napa Historic Courthouse 28-B1 Terminal and Package Units - Miscellaneous Rooftop Repairs 1,572$                 1,478$                         Unfunded 93.99 -$                  

9 FM-0008870 Stanislaus Turlock Superior Court 50-D1 Replace courtroom carpet and repair floor deficiencies - Contingency Only 25,000$               25,000$                      Unfunded 100 -$                  

10 FM-0008873 Alameda Fremont Hall of Justice 01-H1
Interior - Dept 603 Courtroom, remodel, safety and ADA deficiencies - ADA 
Compliance 380,000$            380,000$                    Unfunded 100 -$                  

11 FM-0008986 Alameda Hayward Hall of Justice 01-D1 Building Automated System (BAS) needed -$                     -$                             Unfunded 88.3 -$                  

12 FM-0008992 Santa Clara Downtown Superior Court 43-B1

Court exclusive space remodeling - courtroom, chamber, jury deliberation room, 
and jury assembly room - fire alarm non-compliant, asbestos abatement 
required, seating has caused injuries 2,140,013$         2,140,013$                 Unfunded 100 -$                  

13 FM-0009595 Butte Butte County Courthouse 04-A1 Fire Alarm System - Average Density (Mid 1996) Renewal - 46570 SF -$                     -$                             Unfunded 100 -$                  
14 FM-0010131 Los Angeles Glendale Courthouse 19-H1 Lighting upgrade needed in Civil Clerk''s office - Contingency Only 28,690$               28,690$                      Unfunded 100 -$                  
15 FM-0010132 Los Angeles Glendale Courthouse 19-H1 Lighting upgrade needed in 2nd floor lobby - Contingency Only 28,690$               25,976$                      Unfunded 90.54 -$                  

16 FM-0010331 Alameda
Wiley W. Manuel 
Courthouse 01-B3

Public Hallways on Floors 2 to 6 - Replace Carpet due to wear and tear (beyond 
useful life) 210,421$            180,120$                    Unfunded 85.6 -$                  

17 FM-0010456 El Dorado Johnson Bldg. 09-E1 Security - Add CCTV Cameras -$                     -$                             Unfunded 100 -$                  
18 FM-0010810 Solano Hall of Justice 48-A1 Install shutoff valves in custodial closets 22,000$               16,020$                      Unfunded 72.82 -$                  

19 FM-0011369 Stanislaus Hall of Records 50-A2 On site meeting space required for Judges and judicial staff - Contingency Only 60,000$               60,000$                      Unfunded 100 -$                  

20 FM-0016326 Contra Costa Bray Courts 07-A3

Roof - Replace 20,615 SF of built up roofing system with a new single ply roofing 
system; Replace 600 LF walkway pads; Move plumbing and HVAC equipment to 
allow installation of the roof - Existing roof is 29 years old and at the end of 
useful life. -$                     -$                             Unfunded 85.52 -$                  

21 FM-0016727 San Francisco Hall of Justice 38-B1 Interior - Holding cell graffiti abatement needed - Safety issue -$                     -$                             Unfunded 100 -$                  
22 FM-0016785 San Francisco Civic Center Courthouse 38-A1 Exterior anti-graffiti film installation 24,142$               24,142$                      Unfunded 100 -$                  
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23 FM-0018381 Santa Clara Sunnyvale Courthouse 43-F1
Furnish and install new wooden swing door with tamper proof latch between 
judicial bench and witness stand 8,100$                 8,100$                         Unfunded 100 -$                  

24 FM-0018703 Santa Clara Hall of Justice (West) 43-A2 Security - Camera surveillance system needed - To provide proper surveillance 45,000$               45,000$                      Unfunded 100 -$                  
25 FM-0018713 Santa Clara Hall of Justice (East) 43-A1 Security - Install - Camera surveillance system needed 120,100$            120,100$                    Unfunded 100 -$                  

26 FM-0018768 Santa Clara Palo Alto Courthouse 43-D1
Furnish and install new wooden swing door with tamper proof latch between 
judicial bench and witness stand 10,125$               10,125$                      Unfunded 100 -$                  

27 FM-0018777 Santa Clara Downtown Superior Court 43-B1 Install camera surveillance system 87,500$               87,500$                      Unfunded 100 -$                  
28 FM-0018790 Santa Clara Palo Alto Courthouse 43-D1 Security - Install - Camera surveillance system needed 18,400$               18,400$                      Unfunded 100 -$                  
29 FM-0020449 Santa Clara Santa Clara Courthouse 43-G1 Roof Hatch Renewal - 1 Each -$                     -$                             Unfunded 100 -$                  

30 FM-0020739 Alameda Berkeley Courthouse 01-G1
HVAC - Controls - Reprogram the HVAC controls, add two additional thermostats 
and replace two fuses in VAV boxes 7,000$                 7,000$                         Unfunded 100 -$                  

31 FM-0021421 Santa Clara Historic Courthouse 43-B2 Security - Install surveillance system - Security related details excluded 13,800$               13,800$                      Unfunded 100 -$                  
32 FM-0021489 Santa Clara Morgan Hill Courthouse 43-N1 Install additional cameras to monitor public and court staff 11,500$               11,500$                      Unfunded 100 -$                  
33 FM-0021494 Santa Clara Palo Alto Courthouse 43-D1 Install wood chip mulch 8,990$                 5,937$                         Unfunded 66.04 -$                  

34 FM-0021495 Santa Clara Palo Alto Courthouse 43-D1
Grounds Improvement - Trees near building, structures, sidewalks, lights and 
signage & install wood chip mulch 5,342$                 3,528$                         Unfunded 66.04 -$                  

35 FM-0021496 Santa Clara Santa Clara Courthouse 43-G1 Install surveillance system 11,500$               11,500$                      Unfunded 100 -$                  

36 FM-0022037 Alameda
George E. McDonald Hall 
of Justice 01-F1

HVAC - Duct - Clean and reseal ductwork throughout the entire facility - System 
is not function per design 29,362$               29,362$                      Unfunded 100 -$                  

37 FM-0022310 Los Angeles Inglewood Courthouse 19-F1 NE Planter, Waterproof, Leaking 24,021$               17,910$                      Unfunded 74.56 -$                  
38 FM-0022311 Los Angeles Inglewood Courthouse 19-F1 SW Planter, Waterproof, Leaking 20,787$               15,499$                      Unfunded 74.56 -$                  

39 FM-0022314 Riverside Larson Justice Center 33-C1 Irrigation, Replace Station Controllers with Conservation Smart Controllers 4,786$                 3,868$                         Unfunded 80.81 -$                  
40 FM-0022489 Kern Bakersfield Justice Bldg. 15-B1 Walls in Metro Division Office, Prep and Paint, Water Stained 5,520$                 2,820$                         Unfunded 51.08 -$                  
41 FM-0022495 Merced Los Banos Courtroom 24-D1 Holes in Clerks'' area, patch and repaint - Contingency Only 2,500$                 1,200$                         Unfunded 48 -$                  
42 FM-0022537 Tehama Annex No. 2 52-A3 A-C unit covers, paint as needed where rusted - Contingency Only 1,900$                 1,900$                         Unfunded 100 -$                  

43 FM-0022676 Alameda Hayward Hall of Justice 01-D1
Interior Finishes - Renovate bathroom - Replace damaged floor, sink, and waste 
line 9,639$                 8,511$                         Unfunded 88.3 -$                  

44 FM-0022679 Santa Clara Palo Alto Courthouse 43-D1

Electrical - Identify potential hazards in the main electrical feed and associated 
electrical panels, perform infrared scan of the main electrical gear - for system 
integrity 5,286$                 3,491$                         Unfunded 66.04 -$                  

45 FM-0022823 San Francisco Civic Center Courthouse 38-A1 Install Insulation for the HVAC Chilled Water Piping 4,871$                 4,871$                         Unfunded 100 -$                  

46 FM-0023009 Alameda
George E. McDonald Hall 
of Justice 01-F1

Base Line Service-Report - Ensure Drainage of Parking Lot Storm Drains and 
System Piping Intact 1,500$                 1,320$                         Unfunded 88 -$                  

47 FM-0023024 Santa Cruz Watsonville Courthouse 44-B2
Electrical - Inspect and correct all dialectic unions in mechanical room - Needed 
for electrical system reliability 7,189$                 7,189$                         Unfunded 100 -$                  
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48 FM-0023053 Santa Clara Santa Clara Courthouse 43-G1
Grounds - Judge's courtyard area landscape enhancements - Current landscape 
eroding 7,062$                 7,062$                         Unfunded 100 -$                  

49 FM-0023319 Alameda
Wiley W. Manuel 
Courthouse 01-B3 Landscaping, Trimming, Tree Branches Near Building Windows 5,000$                 4,280$                         Unfunded 85.6 -$                  

50 FM-0023393 Los Angeles Airport Courthouse 19-AU1 Trees, Prune and Re-shape 4,679$                 3,611$                         Unfunded 77.17 -$                  

51 FM-0023823 Stanislaus Modesto Main Courthouse 50-A1
Design, fabricate, and install a stile to cross over existing pipe runs, mounted on 
roof - Contingency Only 7,500$                 7,485$                         Unfunded 99.8 -$                  

52 FM-0024066 Merced Main Merced Courthouse 24-A8 Chair Rail, install in Family Court waiting area 1,800$                 1,800$                         Unfunded 100 -$                  
53 FM-0024068 San Francisco Civic Center Courthouse 38-A1 Dept 206 Patch & Paint Damaged Walls in Rm 230 3,000$                 3,000$                         Unfunded 100 -$                  

54 FM-0024077 Stanislaus Modesto Main Courthouse 50-A1 Install vinyl chair rail bumpers in 24 Jury Rooms - Contingency Only 26,300$               26,300$                      Unfunded 100 -$                  
55 FM-0024121 Riverside Riverside Juvenile Court 33-N1 Planters, Install Mulch 4,430$                 2,186$                         Unfunded 49.34 -$                  

56 FM-0024251 San Mateo Hall of Justice 41-A1
Interior Finishes - Apply Anti-graffiti Film to Stainless Steel Framed Mirrors at 
Restrooms Floors 2, 7, 8. 3,000$                 3,000$                         Unfunded 100 -$                  

57 FM-0024505 Solano Hall of Justice 48-A1

Interior Finishes (Safety Issue) - Mechanical Room Floor - Remove elevated 
concrete pads (320 SQ FT) re-pour concrete to level floor (320 SQ FT) to level 
floor and eliminate tripping hazard. Concrete ramp - install ramp (20 LF) to allow 
safe removal and installation of mechanical equipment 15,968$               11,628$                      Unfunded 72.82 -$                  

58 FM-0024819 Contra Costa Walnut Creek Courthouse 07-C1
Generator - Complete Rebuild -  Rebuild the generator, the tgenerarator is 
beyond repair and requires a complete rebuild before it fails completeley. 6,500$                 6,500$                         Unfunded 100 -$                  

59 FM-0024824 San Francisco Youth Guidance Center 38-C1 Interior - Replace worn , Hazardous carpet in Department 5 courtroom 18,500$               18,500$                      Unfunded 100 -$                  

60 FM-0024835 Solano Hall of Justice 48-A1 Access Ramp - Install - Provide a utility access ramp into mechanical room-shop 11,000$               8,010$                         Unfunded 72.82 -$                  

61 FM-0024986 Tehama Superior Court at Corning 52-B1 Court room interior walls and door-frames, Paint - Contingency Only 2,800$                 2,800$                         Unfunded 100 -$                  
62 FM-0025074 San Francisco Hall of Justice 38-B1 Dept 23 Room 3B Walls Need Patch & Painting 2,750$                 2,750$                         Unfunded 100 -$                  

63 FM-0025151 Butte Butte County Courthouse 04-A1 Paint sally port columns (rusty) 1,200$                 1,200$                         Unfunded 100 -$                  

64 FM-0025179 Stanislaus Modesto Main Courthouse 50-A1 HVAC - Main ductwork repair - Contingency Only 541,997$            540,913$                    Unfunded 99.8 -$                  

65 FM-0025181 Stanislaus Modesto Main Courthouse 50-A1
HVAC - Court Wing supply-return fans and exhaust system repairs - Contingency 
Only 528,925$            527,867$                    Unfunded 99.8 -$                  

66 FM-0025183 Stanislaus Modesto Main Courthouse 50-A1
HVAC - Admin Wing supply-return fans and exhaust system repairs - 
Contingency Only 510,825$            509,803$                    Unfunded 99.8 -$                  
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67 FM-0025783 Napa Historic Courthouse 28-B1
Interior Finishes - Renovate jury assembly room - Remove fabric wall panels 
around air ducts and patch and paint walls, for soundproofing 5,000$                 5,000$                         Unfunded 100 -$                  

68 FM-0028850 San Mateo
Traffic/ Small Claims 
Annex 41-A2

Exterior Shell -  Paint Exterior of Building at Awning over Doors Due to Rust and 
Items Removed from Walls 6,300$                 6,300$                         Unfunded 100 -$                  

69 FM-0029179 Napa Criminal Court Building 28-A1
Roofing - safe roof access plan - there are some areas of this roof where the 
parapet walls are less than the required 42 inch OSHA standard 5,396$                 5,396$                         Unfunded 100 -$                  

70 FM-0029515 Butte Butte County Courthouse 04-A1

Safety item -  Install conduit, wiring, and 2- 110 volt double electrical receptacles 
in the mechanical room shop - The additional electrical outlets are required to 
safely bench test and bench repair building equipment. 1,500$                 1,500$                         Unfunded 100 -$                  

71 FM-0029705 Shasta Main Courthouse 45-A1

HVAC - Computer and some of the Delta System not working correctly in the 
main court house - need to call ESI and have them come to Courthouse trouble 
shoot and repair problems 1,500$                 1,046$                         Unfunded 69.71 -$                  

72 FM-0029706 San Francisco Civic Center Courthouse 38-A1
Generator Exhaust Flue Rust Removal, Prime and Paint Asset Protection; Visible 
from Above 3,650$                 3,650$                         Unfunded 100 -$                  

73 FM-0029784 Butte Butte County Courthouse 04-A1

Electrical - Primary float switch not working on Ejector pump. Ejector pump is 
now functioning on auxillary switch - Float valve needs to be pulled up and 
repair linkage. 1,500$                 1,500$                         Unfunded 100 -$                  

74 FM-0030339 Los Angeles Compton Courthouse 19-AG1 Domestic Water Booster Pump #1, repair, replace motor 3,011$                 1,991$                         Unfunded 66.13 -$                  

75 FM-0030693 Solano Hall of Justice 48-A1
Jury deliberation room signal lights, install (2), signaling lights that originate in 
jury room 224 5,000$                 5,000$                         Unfunded 100 -$                  

76 FM-0030726 Los Angeles Compton Courthouse 19-AG1
Grounds - Repair Martin Luther King Monument fountain - Fountain is not 
working -$                     -$                             Unfunded 66.13 -$                  

77 FM-0031196 Los Angeles El Monte Courthouse 19-O1 Furniture and Equipment - Repairs to window washing rig door. 1,976$                 1,148$                         Unfunded 58.12 -$                  
78 FM-0031202 Los Angeles El Monte Courthouse 19-O1 Grounds and Parking Lot - Prune Back and Thin Out Heavy Trees 6,563$                 3,814$                         Unfunded 58.12 -$                  

79 FM-0031679 Butte Butte County Courthouse 04-A1 HVAC - Install Supply air ducts and insulate Ceilings in 4 restrooms. 2,500$                 2,500$                         Unfunded 100 -$                  

80 FM-0031691 Butte Butte County Courthouse 04-A1 HVAC - Replace Cabinet fan and Diagnose and repair economizers. 3,500$                 3,500$                         Unfunded 100 -$                  
81 FM-0032239 Los Angeles Inglewood Courthouse 19-F1 Replace carpet in Room 630 4,069$                 4,069$                         Unfunded 100 -$                  

82 FM-0033717 Placer Historic Courthouse 31-A1

Interior - Building equipment generated background noise is disruptive to court 
operations making it difficult to hear proceedings.  Sound Evaluation and 
proposed design solution requested 35,000$               35,000$                      Unfunded 100 -$                  

83 FM-0034424 San Francisco Civic Center Courthouse 38-A1
HVAC   -    Four, Replace or Repair as Needed Failed VAV Damper Motor Controls 
VAV Box DDC Controllers 4,980$                 4,980$                         Unfunded 100 -$                  

84 FM-0034425 San Francisco Civic Center Courthouse 38-A1 Electrical   -  Lighting Ballasts, Eleven, Replace Failed Ballasts in Courtrooms 4,000$                 4,000$                         Unfunded 100 -$                  
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85 FM-0034443 San Mateo
Traffic/ Small Claims 
Annex 41-A2

Exterior Shell - Paint exterior of building (2 floors) Power wash, Prepare and 
Patch, Caulk - Due to Concrete Spalling, Expansion Joint Deterioration, Faded 
Paint 46,766$               46,766$                      Unfunded 100 -$                  

86 FM-0034447 Los Angeles Beverly Hills Courthouse 19-AQ1
Grounds and Parking Lot   -  Please install (12) 15 gallon Pink Azaleas and (10) 
flats of ground cover - Grounds beautification project 1,916$                 1,524$                         Unfunded 79.52 -$                  

87 FM-0034474 Santa Cruz Jury Assembly Room 44-A3
Jury Trailer  - Replacement of deteriorated structure - Presents a safety hazard 
to patrons 1,655,090$         1,655,090$                 Unfunded 100 -$                  

88 FM-0034509 Los Angeles
David M. Kenyon Juvenile 
Justice Center 19-AN1 Telephone Systems - Improper Storage -$                     -$                             Unfunded 40.66 -$                  

89 FM-0034617 San Mateo Central Branch 41-B1 Security   -   Upgrade the building alarm system  throughout the building. 8,150$                 8,150$                         Unfunded 100 -$                  

90 FM-0035181 Los Angeles
Edmund D. Edelman 
Children's Court 19-Q1 Telephone Systems - Improper Storage -$                     -$                             Unfunded 69.99 -$                  

91 FM-0035817 Alameda
George E. McDonald Hall 
of Justice 01-F1

Furniture and Equipment - Need to inspect and repair all seating in all 3 court 
rooms and replace multiple lights and ballasts in court rooms - Safety issue 2,500$                 2,200$                         Unfunded 88 -$                  

92 FM-0036386 Orange North Justice Center 30-C1 Life Safety - Egress Corridors Blocked -$                     -$                             Unfunded 90.31 -$                  
93 FM-0036441 Los Angeles Pasadena Courthouse 19-J1 Life Safety - Egress Corridors Blocked -$                     -$                             Unfunded 69.35 -$                  
94 FM-0036442 Los Angeles Pasadena Courthouse 19-J1 Life Safety - Egress Corridors Blocked -$                     -$                             Unfunded 69.35 -$                  
95 FM-0036453 Los Angeles Pasadena Courthouse 19-J1 Life Safety - Egress Corridors Blocked -$                     -$                             Unfunded 69.35 -$                  
96 FM-0036468 Los Angeles El Monte Courthouse 19-O1 Life Safety - Egress Corridors Blocked -$                     -$                             Unfunded 58.12 -$                  

97 FM-0036479 Los Angeles
Edmund D. Edelman 
Children's Court 19-Q1 Life Safety - Egress Corridors Blocked -$                     -$                             Unfunded 69.99 -$                  

98 FM-0037301 Santa Barbara
Santa Maria Courts Bldgs C 
+ D 42-F1

Plumbing   - Remove defective pipe and fittings and install various parts to 
repair leak in mechanical room -  If the leak continues this could cause the rest 
of the pipes to rot. 4,993$                 4,993$                         Unfunded 100 -$                  

99 FM-0037751 Los Angeles Pomona Courthouse South 19-W1
Grounds and Parking Lot  - Plant Installation for NW Corner of Facility - This is a 
request from the court in order to up keep the appearance of the court. 4,335$                 3,951$                         Unfunded 91.14 -$                  

100 FM-0037757 Merced Old Court 24-A1

Interior Finishes - Refurbish a 65+ year old Terrazzo lobby floor that is 
approximately 2,000 square feet. Floor has numerous cracks where many are 
more pronounced than others. Floor presents a higher risk to high heeled shoes 
then flatware shoes. 101,008$            101,008$                    FY 15-16 100 101,008$         

101 FM-0037816 Los Angeles Inglewood Juvenile Court 19-E1

Grounds and Parking Lot - Damaged parking area for judicial officers and court 
staff the surface is deteriorating, cracks and portions of pavement are sinking, 
need to replace or restore - Safety issue -$                     -$                             Unfunded 80.78 -$                  
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102 FM-0037836 Solano Hall of Justice 48-A1

Security - Install (4) new ground level Flood lights to Replace (2) non-operable 
pole lighting fixtures at old high school main entrance for Safety & Security of 
building 12,875$               9,376$                         Unfunded 72.82 -$                  

103 FM-0038012 Los Angeles Inglewood Juvenile Court 19-E1

Grounds & Parking Lot - Damaged parking area for judicial officers and court 
staff - Resurface and repave approx. 1,600 SF of area damaged pavement area 
to remove tripping hazard. Work to be done to prevent falls. 38,635$               31,209$                      FY 15-16 80.78 38,635$           

104 FM-0038681 Monterey Monterey Courthouse 27-C1
Lighting- Replace lights that are out in the Public's Family Courts services Center. 
Relamping is due to there is a large number of burnt out lamps 2,000$                 1,003$                         Unfunded 50.14 -$                  

105 FM-0039180 Los Angeles Torrance Courthouse 19-C1
Interior Finishes - Basement Room #5 - Replace Vinyl Composition Tile Floor and 
Cove Base - In order to prevent any tripping hazards 4,006$                 3,623$                         Unfunded 90.43 -$                  

106 FM-0039188 Los Angeles Inglewood Courthouse 19-F1
Plumbing - Replace Pump #1 and #3 Motors - to eliminate excessive vibrations 
and repair leaking seals 7,638$                 5,695$                         Unfunded 74.56 -$                  

107 FM-0039189 Los Angeles Inglewood Courthouse 19-F1 HVAC - Repairs to Supply Air Fan S-5 - Excessive noise and vibrations from fan 2,522$                 1,880$                         Unfunded 74.56 -$                  

108 FM-0039345 Stanislaus Modesto Main Courthouse 50-A1
Fire Protection - Fire Safety Correction Notice: Replace-Repair Inoperable 
Emergency Egress Lighting - California Fire Code Section 1006.3 2,000$                 1,996$                         Unfunded 99.8 -$                  

109 FM-0039348 Los Angeles Inglewood Courthouse 19-F1
HVAC - Repairs to Supply Air Fan S-1 - to eliminate noise and excessive 
vibrations 7,744$                 5,774$                         Unfunded 74.56 -$                  

110 FM-0039352 Monterey Monterey Courthouse 27-C1

HVAC - Research attorneys Office on 2nd Floor need to Install, 1 air vent and 1 
exhaust vent for air flow into the office to eliminate stuffy stale air and improve 
working conditions 1,500$                 752$                            Unfunded 50.14 -$                  

111 FM-0040182 Monterey Marina Courthouse 27-B1

Exterior - Replace worn or missing shingles - Shingles have blown off siding 
exposing under layer and potential for weather intrusion as well as pests - more 
shingles are damaged and require replacement 8,000$                 8,000$                         Unfunded 100 -$                  

112 FM-0040191 San Bernardino
San Bernardino 
Courthouse - Annex 36-A2

Grounds - Install irrigation system - The grass and the planter areas are drying 
up because these areas don't have any irrigation system 12,251$               11,638$                      Unfunded 95 -$                  

113 FM-0040425 Tulare Visalia Superior Court 54-A1
Security - Install solid state thermoelectric air conditioner for surveillance 
system's rack mounted enclosure - Needed to cool new surveillance system -$                     -$                             Unfunded 32.33 -$                  

114 FM-0040559 Orange Central Justice Center 30-A1
Interior Finishes - Convert storage to enclosed offices, enlarge the break room, 
and correct HVAC deficiencies -  Shortage of available office space -$                     -$                             Unfunded 100 -$                  
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115 FM-0040563 Orange Central Justice Center 30-A1

Interior Finishes - Create additional fully enclosed offices (framed, walled, HVAC, 
electrical) -  Offices for reporters, research attorneys, and other support staff 
are in short supply on the upper floors of the justice center -$                     -$                             Unfunded 100 -$                  

116 FM-0040979 Santa Clara Downtown Superior Court 43-B1

Interior Finishes - Install (2) Emergency Stryker Chairs to be installed on every 
other floor to eliminate Deputies and Court Staff from physically carrying the 
handicap down the stairs during evacuations 6,006$                 6,006$                         Unfunded 100 -$                  

117 FM-0040980 Santa Clara Hall of Justice (East) 43-A1

Interior Finishes - Install (2) Emergency Stryker Chairs to be installed on every 
other floor to eliminate Deputies and Court Staff from physically carrying the 
handicap down the stairs during evacuations. 6,006$                 6,006$                         Unfunded 100 -$                  

118 FM-0040982 Merced Los Banos Courtroom 24-D1
COUNTY MANAGED - Exterior - Repair soffit due to water damage that is 
showing signs of peeling and flaking - Area approximately 250 linear feet 2,000$                 2,000$                         Unfunded 100 -$                  

119 FM-0041058 Los Angeles Torrance Courthouse 19-C1
Elevator - Rebuild seals on Elevator 4 - Needed to remove carbon that stops the 
elevator causing entrapment 5,000$                 5,000$                         Unfunded 100 -$                  

120 FM-0041064 Los Angeles Torrance Courthouse 19-C1
Interior Finish - Repair  - Windows with weather stripping to prevent bees and 
water in lobby 7,000$                 7,000$                         Unfunded 100 -$                  

121 FM-0041067 Los Angeles Torrance Courthouse 19-C1
Elevator - Replace traveler cable  - Needed to enable cars to stop on floors and 
stop entrapment and add safety 5,000$                 5,000$                         Unfunded 100 -$                  

122 FM-0041069 Los Angeles Pomona Courthouse South 19-W1
Exterior Shell -  Replace - Wall joints failing water intrusion is damaging ceilings - 
Health & mold 5,000$                 4,557$                         Unfunded 91.14 -$                  

123 FM-0041075 Los Angeles Torrance Courthouse 19-C1
Elevator - Rebuild generator commutators -To ensure smooth acceleration of 
cars, stops possible entrapment 5,000$                 5,000$                         Unfunded 100 -$                  

124 FM-0043750 San Francisco Civic Center Courthouse 38-A1

Exterior - Please wash all exterior windows and ledges - Windows are filthy and 
grimy.  Window ledges have debris, including pigeon waste, nests, and other 
undesirable and unsightly items. 6,500$                 6,500$                         Unfunded 100 -$                  

125 FM-0043868 Stanislaus Modesto Main Courthouse 50-A1
HVAC - Chiller #1  Circuit B - Replace compressor, TXV valve, and electrical 
contractors on chiller #1, circuit B - Chiller has failed 17,275$               17,275$                      Unfunded 100 -$                  

126 FM-0045284 Los Angeles Airport Courthouse 19-AU1

Security - Replace damaged exterior entry windows. Hard water damage over 
the course of time obscures visibility and monitoring by the Sherriff creating 
potential security issues. 19,300$               14,894$                      Unfunded 77.17 -$                  

127 FM-0045286 Los Angeles Torrance Courthouse 19-C1
Plumbing - Main water supply valve broke, there is no water control in the 
building. Replace broken valve 5,000$                 4,522$                         Unfunded 90.43 -$                  

128 FM-0045708 Los Angeles Beverly Hills Courthouse 19-AQ1
Site Lighting - Replace damaged electrical conduit and wires running to 
pedestrian curb lighting. Also relamp-replace failed lamps and damaged lenses. 6,200$                 4,930$                         Unfunded 79.52 -$                  

129 FM-0045711 Los Angeles Torrance Courthouse 19-C1
Grounds and Parking Lot - Install non-slip treatment to the front steps of the 
courthouse, to prevent a fall hazard. 3,200$                 2,894$                         Unfunded 90.43 -$                  
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130 FM-0045717 Los Angeles Torrance Courthouse 19-C1
Grounds and Parking Lot - Large container has been removed leaving a rough 
parking space that now needs pavement. Safety Hazard. -$                     -$                             Unfunded 90.43 -$                  

131 FM-0045763 Los Angeles San Pedro Courthouse 19-Z1
HVAC - Clean Vents and Air ducts for entire building. This is to insure healthy 
working environment. 4,000$                 3,806$                         Unfunded 95.15 -$                  

132 FM-0045784 Los Angeles Pomona Courthouse South 19-W1

Exterior Grounds - Safety Issue - Trim all trees on property. Currently trees are 
overgrown and pose a risk of injury to the public and property damage if large 
tree limbs snap off in high winds. 5,520$                 5,031$                         Unfunded 91.14 -$                  

133 FM-0045810 Napa Historic Courthouse 28-B1

Granite Stairs- Resurface and repaint (100LF) of handrail & remove rust stains 
from Granite Stairs.  The rusted on the handrail can affect structural integrity 
and creating weak posts as well as can create a health issue -$                     -$                             Unfunded 100 -$                  

134 FM-0045811 Los Angeles Pasadena Courthouse 19-J1
Fire Protection - Replace emergency exit doors which are currently 
nonoperational, code violation. Safety hazard. -$                     -$                             Unfunded 69.35 -$                  

135 FM-0045836 Los Angeles Torrance Courthouse 19-C1
HVAC - Mechanical rooms need to have all piping, equipment and floors painted 
and labeled correctly in order to be properly used. -$                     -$                             Unfunded 100 -$                  

136 FM-0046833 Solano Solano Justice Building 48-B1
Antiquated Court Room fixed Seating Malfunctioning-Install Fixed Seating per 
current building specifications- public seating - Replace Demolished Carpet 123,131$            93,703$                      Unfunded 76.1 -$                  

137 FM-0046900 Los Angeles
Parking Lot 77-Alhambra 
Courthouse- 19-I2

Security - Construct an enclosed, secured Judges parking area within public-
employee parking lot.  Judges parking area is currently unsecured creating a -$                     -$                             Unfunded 100 -$                  

138 FM-0046917 Alameda Hayward Hall of Justice 01-D1

Interior Finishes - Safety - Replace damaged carpet in Room 521 Jury assembly 
area. There's a 10' split in the carpet.  Impact to Court-Jury deliberation room.  
Jurors can trip and fall. -$                     -$                             Unfunded 100 -$                  

139 FM-0047047 Santa Clara Morgan Hill Courthouse 43-N1
HVAC - Boiler - Mechanical Pad - Replace seals on boiler #3 primary pump. 
DEFICIENCY LIST -$                     -$                             Unfunded 100 -$                  

140 FM-0047188 Solano Hall of Justice 48-A1
HVAC - Fan - Replace eroded fan sheaves (10), motor sheaves (10) and drive 
belts (10) on the all AHU's - Heating and Cooling for Court Rooms -$                     -$                             Unfunded 72.82 -$                  

141 FM-0047189 Napa Historic Courthouse 28-B1
Exterior Shell - Remove Broken Glass-Cracked- Glass is safety concern-Recycle 
removed substance -$                     -$                             Unfunded 100 -$                  

142 FM-0047411 Alameda
George E. McDonald Hall 
of Justice 01-F1

HVAC - Supply duct - Install vibration isolation between duct and roof deck and 
isolate duct from fan - Replace ruptured ducts - Vibration from the ductwork is 
impacting court 4,291$                 4,291$                         Unfunded 100 -$                  
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143 FM-0047553 Los Angeles San Fernando Courthouse 19-AC1

Exterior Shell - Fencing and Gates - Furnish and install new 4 foot  high steel 
tube fence with spikes on top,  attached to existing retaining wall at 2nd floor 
patio area to prevent access from outside and install alarmed Panic Bars at the 
egress gates from the patio. New fence to match existing as close as possible. - 
Provide and install required supports and welds to fasten steel tube fence to 
existing retaining wall. - Provide boom lift to lift and install new steel tube fence. 
- Furnish and install new privacy screen welded to new steel tube fence. - Prime 
and paint steel tube fence and privacy screen. - Security issue in response to an 
incedent and report. -$                     -$                             Unfunded 83.41 -$                  

144 FM-0047648 Monterey Marina Courthouse 27-B1

Exterior Building - Replace missing siding wood shingles on exterior wall of the 
building. To eliminate possible water penetration into the walls of the building  - 
(DEFICIENCY LIST) -$                     -$                             Unfunded 100 -$                  

145 FM-0049131 Napa Historic Courthouse 28-B1

Exterior grounds - Drainage system - Install french drain system around building 
perimeter (850 LF) - Water is pooling around building foundation and 
penetrating to the basement boiler room 65,807$               61,852$                      Unfunded 93.99 -$                  

146 FM-0049152 Napa Criminal Court Building 28-A1

Interior finishes - Graffiti Removal- Sand, stain and refinish the front panel of 
the public counter on the first floor that has been vandalized with graffiti-This 
work will require dust containment and after hours execution -$                     -$                             Unfunded 100 -$                  

147 FM-0049156 Santa Clara Downtown Superior Court 43-B1
Interior Finishes - Restore water damaged wall that separates 5th Floor  Court 
15 Jury Room and women's restroom. -$                     -$                             Unfunded 100 -$                  

148 FM-0049158 Santa Clara Morgan Hill Courthouse 43-N1
HVAC - Pump, Hot Water - Mechanical Pad - Replace and reassemble motor 
coupling. Perform motor alignment. -$                     -$                             Unfunded 100 -$                  

149 FM-0049201 Contra Costa
Wakefield Taylor 
Courthouse 07-A2

HVAC - Boilers (2 ea) - Install natural gas emergency shutdown system and 
integration to BAS - Code requirement and reduces risk during a seismic event -$                     -$                             Unfunded 100 -$                  

150 FM-0049207 Monterey Marina Courthouse 27-B1

Exterior Parking Lot  - Reseal and Re-stripe approx 52,000 sq feet of parking lot 
to match existing stripping plan. Restripe approx 2 400 linear feet of existing 
parking stalls and signs .The lot asphalt is alligatoring throughout. -$                     -$                             Unfunded 100 -$                  

151 FM-0049229 Monterey
Salinas Courthouse- North 
Wing 27-A1

HVAC - Chilled water piping insulation in mechanical room - Replace insulation 
to maintain proper setpoints and system operation - Dripping condensation is 
causing slip hazard -$                     -$                             Unfunded 100 -$                  

152 FM-0049230 Monterey
Salinas Courthouse- North 
Wing 27-A1

HVAC - Cooling tower -  Replace mist eliminators and tie downs - Reduced 
cooling tower efficiency and cooling to the building -$                     -$                             Unfunded 100 -$                  
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153 FM-0049235 Santa Clara Hall of Justice (East) 43-A1

Plumbing - Floor drains (8 ea) - Roof mechanical room - Remove existing roof 
mechanical room drains - Install new drains and reseal flooring - Drains are 
plugged and not draining creating potential flooding -$                     -$                             Unfunded 100 -$                  

154 FM-0049236 Santa Clara Hall of Justice (East) 43-A1
Interior Finishes - Penthouse mechanical room floor - Reseal mechanical room 
floor with epoxy finish -Potential for water leak into court space below -$                     -$                             Unfunded 100 -$                  

155 FM-0049239 Santa Clara Hall of Justice (East) 43-A1
Interior Finishes - Floors 1-6  - Ceiling tiles three hundred (300 ea) -  Stained and 
damaged - Remove and replace - Maintain visual integrity -$                     -$                             Unfunded 100 -$                  

156 FM-0049241 Santa Clara Hall of Justice (East) 43-A1
Electrical - Exterior perimeter lights (20 ea) - Replace non-operational exterior 
bulbs -Creating a safety and security hazard -$                     -$                             Unfunded 100 -$                  

157 FM-0049243 Santa Clara Hall of Justice (West) 43-A2
Interior Finishes - Penthouse mechanical room floor - Reseal mechanical room 
floor with epoxy finish -Potential for water leak into court space below -$                     -$                             Unfunded 100 -$                  

158 FM-0049244 Santa Clara Hall of Justice (West) 43-A2
Plumbing - Public restrooms faucets  (19 ea) - Remove and replace  - Currently 
leaking and no water flow -$                     -$                             Unfunded 100 -$                  

159 FM-0049253 Santa Clara Sunnyvale Courthouse 43-F1

Landscape - Perimeter trees ( approx 30 ea ) -Trim limbs overhanging the roof - 
Causing damage to roof and  clogging roof drains, requires boom lifts and 
removal equipment -$                     -$                             Unfunded 100 -$                  

160 FM-0049255 Santa Clara Sunnyvale Courthouse 43-F1
HVAC - Basement mechanical room exhaust fan - Replace failed fan - Needed to 
maintain  mechanical room temperature -$                     -$                             Unfunded 100 -$                  

161 FM-0049256 Santa Clara Sunnyvale Courthouse 43-F1
Grounds and Parking  Lot - Exterior south courtyard sidewalk (85 LF) - Grind and 
replace lifted sidewalk - Eliminate trip hazard -$                     -$                             Unfunded 100 -$                  

162 FM-0049257 Santa Clara Santa Clara Courthouse 43-G1
HVAC - Rooftop cooling tower -  Reseal tower joints (40 LF) - Leaking chemically 
treated water onto the roof - Prevent further damage to the tower -$                     -$                             Unfunded 100 -$                  

163 FM-0049258 Santa Clara Santa Clara Courthouse 43-G1

Landscape - Perimeter trees ( approx 30 ea ) - Trim limbs overhanging the roof - 
Causing damage to roof and  clogging roof drains, requires boom lifts and 
removal equipment -$                     -$                             Unfunded 100 -$                  

164 FM-0049262 Santa Cruz Jury Assembly Room 44-A3
Roofing - Reseal seams and resurface existing metal roof - Roof leaking in 
several locations. -$                     -$                             Unfunded 100 -$                  

165 FM-0049358 Santa Clara Downtown Superior Court 43-B1

HVAC - Roof Top Units (RTUs) 1 and 2 have plugged coils causing reduced 
airflow and subsequent drops in operational efficiency. Complete pressure wash 
of coils to ensure sufficient airflow. -$                     -$                             Unfunded 100 -$                  

166 FM-0049368 Sacramento
William Ridgeway Family 
Relations Courthouse 34-E1

Security - Replace 9 failed cameras and install surge protection to prevent future 
failures. Cameras have failed due to age and utility power surges 14,532$               14,532$                      Unfunded 100 -$                  
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167 FM-0049655 Contra Costa Bray Courts 07-A3

Interior - Replace around 20 ceiling tiles which are severely damaged. Repair 
plasters as needed and paint to match existing. Potential falling hazard. Safety 
issue - (DEFICIENCY LIST) -$                     -$                             Unfunded 85.52 -$                  

168 FM-0049663 San Francisco Hall of Justice 38-B1
Interior Finishes - Flooring - Remove and replace 40 sq feet of Dept 13 Bench 
flooring that has a hole in it.  Work shall be done after hours.  (DEFICIENCY LIST) -$                     -$                             Unfunded 100 -$                  

169 FM-0050359 Alameda
Wiley W. Manuel 
Courthouse 01-B3

Interior Finishes - Courtroom fixed seats (35) -Refurbish - The courtroom has 60 
seats and 35 are not usable -$                     -$                             Unfunded 100 -$                  

170 FM-0050684 Santa Clara Historic Courthouse 43-B2
Energy Efficiency Retrofit Project - Install occupancy sensors for lighting control 
in core restrooms on floors 1-3 - EEM 5 -$                     -$                             Unfunded 100 -$                  

171 FM-0050686 Santa Clara Santa Clara Courthouse 43-G1
Energy Efficiency Retrofit Project -Install VFD on cooling tower fan and 
implement CWT reset - EEM 4 -$                     -$                             Unfunded 100 -$                  

172 FM-0051229 Santa Barbara Figueroa Division 42-B1
Installed Filing System & Files - Remove Court files/filing system & return to 
original location (after water restoration work on associated SWO) 50,000$               50,000$                      FY 15-16 100 50,000$           

173 FM-0051234 Merced Old Court 24-A1 Flag pole to be installed at front entrance of courthouse - add exterior lighting -$                     -$                             Unfunded 100 -$                  

174 FM-0051430 San Francisco Polk St. Annex 38-A2
Energy Efficiency Project - Electrical Lighting - Install 12 Occupancy (Motion) 
Sensors -$                     -$                             Unfunded 100 -$                  

175 FM-0051573 Kern Mojave-Main Court Facility 15-I1

Security - Install Bandit Barrier Glass Window Assembly w/pass through - Urgent 
Need to close Gap in Security, High Court Concern, design must be approved by 
AOC/Courts. -$                     -$                             Unfunded 100 -$                  

176 FM-0051708 Los Angeles Stanley Mosk Courthouse 19-K1

Interior finishes - Install new doors inside hallway 321 and 421. This work is 
needed to prevent the public from entering judges chambers and courtroom 
rear door - security issue. -$                     -$                             Unfunded 100 -$                  

177 FM-0051739 Los Angeles Inglewood Courthouse 19-F1

FURNITURE - Build and install new cabinets to allow for adequate and safe 
storage of service radios, batteries, and chargers. This will replace the 
dilapidated and undersized cabinet currently in this location. -$                     -$                             Unfunded 74.56 -$                  

178 FM-0051843 Alameda Berkeley Courthouse 01-G1

HVAC - Replace obsolete Building Automation System (BAS) and computer 
operating system (OS) software that will no longer be supported by respective 
manufacturers after April 2014. -$                     -$                             Unfunded 100 -$                  

179 FM-0051844 Alameda Hayward Hall of Justice 01-D1

HVAC - Modify BAS System - Install current version of existing BAS software 
(2.43), Modify existing TAC/Inet software to StruxureWare, using current 
version. -$                     -$                             Unfunded 88.3 -$                  

180 FM-0051875 Los Angeles Torrance Courthouse 19-C1

EXTERIOR SHELL - Patch 21 holes at front of building where decorative railing 
was removed. The previous concrete plugs are falling onto the front entrance 
and are a safety hazard. -$                     -$                             Unfunded 85.14 -$                  
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181 FM-0051967 Los Angeles
Parking Structure-El Monte 
Courthouse- 19-O2

Design - Provide design and engineering for the structural repair of the parking 
structure spalling concrete to include structure repair plans for spalling 
concrete, structural details, structural calculations for the guardrail 
reinforcement. 7,500$                 4,359$                         FY 13-14 58.12 -$                  

182 FM-0052055 Los Angeles Torrance Courthouse 19-C1 Interior Finishes - Install doors and walls in hallway to build new file room -$                     -$                             Unfunded 85.14 -$                  

183 FM-0052248 Merced Main Merced Courthouse 24-A8

Interior Finishes - Split large office into two separate offices - This office has 
several cubicles that are not private court needs a more private setting for 
family mediation -$                     -$                             Unfunded 100 -$                  

184 FM-0052290 Napa Napa Juvenile Court 28-C1

Grounds and Parking Lot - Pre-drill and bolt 55 feet of flashing and mastic 
backing to top edge of planter box above sleeve on building wall to prevent 
water intrusion. -$                     -$                             Unfunded 100 -$                  

185 FM-0052316 Napa Napa Juvenile Court 28-C1 HVAC - Replace failed sheet metal duct seam sealant system -$                     -$                             Unfunded 100 -$                  

186 FM-0052816 Alameda Fremont Hall of Justice 01-H1

Electrical - Replace old, obsolete sally port gate controller. The gate failed to 
work and then came back online. The problem is intermittent and 
undetermined. The system unexplainably started working during 
troubleshooting. -$                     -$                             Unfunded 100 -$                  

187 FM-0053559 Los Angeles Stanley Mosk Courthouse 19-K1

Exterior Finish / Replace obsolete internal system of exterior clock with new 
gears, motor, and timing system. Currently the clock is not tracking and has 
stopped working, internal gears are stripped and the motor is burnt out. The 
current parts are obsolete due to age of equipment, so internal equipment must 
be upgraded. -$                     -$                             Unfunded 97.26 -$                  

188 FM-0054271 Solano Solano Justice Building 48-B1

Electrical - - Install nine (9) 400 watt Metal Halide Light fixtures (swivel bracket) 
mounted on roof parapet, (1)  line voltage circuitry and conduit - Photo cell 
controlled.  Per report from OERS, the area is not well lit and is a safety/security 
issue. -$                     -$                             Unfunded 76.1 -$                  

189 FM-0054607 Lassen Hall of Justice 18-C1
HVAC - Onsite warranty work for AC1 - Various warranty tasks for AC 1 see 
attached spreadsheet -$                     -$                             Unfunded 100 -$                  

190 FM-0054737 Los Angeles Metropolitan Courthouse 19-T1

Electrical - Replace (54) burnt-out exterior perimeter lamps with LED lamps 
(250w mercury vapor equivalent). Currently the exterior building perimeter 
lamps are burnt out and the insufficient lighting is creating a safety situation. 20,192$               19,090$                      FY 14-15 94.54 -$                  
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191 FM-0054779 Los Angeles Norwalk Courthouse 19-AK1

Electrical - Provide required electrical power for modular furniture layouts to 
rooms 15, 15A, 16, and conference room in 1st floor clerks office. Two rooms 
will need new J Boxes and power source with required wiring, and circuitry. 
Connect a total of 9 power whip connections for Modular Furniture in indicated 
rooms. Existing outlets and circuitry are to be verified utilizing an electrical study 
before any work can be done. -$                     -$                             Unfunded 85.03 -$                  

192 FM-0054902 Los Angeles Airport Courthouse 19-AU1

HVAC - Perform modifications including: Rebuild isolation block, replace oil 
regulator gasket, 2 bolt flange gasket, refrigerant o-ring, rod spindle, plug pipe, 
screw spring plunger, purge liquid line isolation valve, (2) 3/8 elbows, & a 
defective control keypad panel assembly; check all controls, settings, 
alignments, & restore operation. Chiller #1 currently has several leaks within the 
system & is taking in air & moisture which can damage components & could 
lead to environmental hazards. 21,950$               16,939$                      FY 14-15 77.17 -$                  

193 FM-0054926 Los Angeles Inglewood Juvenile Court 19-E1

Grounds & Parking Lot - Damaged parking area for judicial officers and court 
staff - Resurface and repave approx. 450 sf of damaged pavement area to 
remove tripping hazard. Work to be done to prevent falls. 38,635$               31,209$                      FY 15-16 80.78 38,635$           

194 FM-0054945 Los Angeles Metropolitan Courthouse 19-T1

Plumbing / Replace one (1) 5hp pump motor and re-build one existing 
submersible pump. Currently the submersible pump is not functioning and the 
work must be completed to ensure proper coverage of the parking structure so 
it does not flood. -$                     -$                             Unfunded 94.54 -$                  

195 FM-0054957 Los Angeles Metropolitan Courthouse 19-T1

Elevators, Escalators, & Hoists - Replace ropes on Elevator #2. Install 1,100 feet 
of new rope and replace five shackles. Existing Elevator ropes are worn and 
damaged. This is a safety issue and Inspector will take Elevator out of service if 
ropes are not replaced. -$                     -$                             Unfunded 94.54 -$                  

196 FM-0054969 Napa Historic Courthouse 28-B1

Security - Installed spring assembly - cycle of key is too strong; courts are afraid 
that someone will break a key. Replace hardware to match and change function 
of lock to closet style. -$                     -$                             Unfunded 100 -$                  

197 FM-0055023 Los Angeles Metropolitan Courthouse 19-T1

Electrical - Rebuild Existing Emergency Generator Radiator and Set up 
Temporary 500 KW Emergency Generator set in parking area. Cone off area for 
safety and place temporary chain link fencing w/sandbags (approx. 160LF), 
chain & lock fencing for security purposes. Radiator is leaking and needs to be 
rebuilt. Generator will be off line while radiator is being rebuilt and reinstalled, 
temporary emergency generator will be needed during this time. -$                     -$                             Unfunded 94.54 -$                  
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198 FM-0055076 San Diego County Courthouse 37-A1

Elevators, Escalators, & Hoists - Minor renovations for Escalators 1-2 up, 2-1 
down, 2-3 up and 3-2 down. Work required per DIR notice to comply. Work to 
include replacement of damaged steps, replacement of failed hardware 
generating non-compliant oil leaks, restore electrical component for motor 
junction boxes to original design. 17,448$               13,508$                      FY 14-15 77.42 -$                  

199 FM-0055077 San Diego County Courthouse 37-A1

Elevators, Escalators, & Hoists - 1 Remove tread plate and debris from bottom 
end of escalator and clean pit area. 2 Examine the components in top end of 
escalator to determine source of oil leak. Once source of leak is located, make 
repairs to escalator to stop leak. A separate proposal may be required to repair 
oil leakage. 3 Remove steps to clean interior of escalator and drive components 
including truss, axles, drive chains and step chains. Repairs per Prelim Orders 
2539034 Dated 2/24/15. 4,362$                 3,377$                         FY 14-15 77.42 -$                  

200 FM-0055081 Merced Main Merced Courthouse 24-A8
Electrical - Add grounding in hub rooms total of 4 - To protect IT equipment. 
Racks were add and not grounded 3,076$                 3,076$                         FY 14-15 100 -$                  

201 FM-0055083 Los Angeles Airport Courthouse 19-AU1

Security - Remove and disconnect front lobby directory, bollards and front lobby 
security system existing cameras. Flush cut rods. Relocate Security Screening 
equipment, secure to floor and install electrical receptacles for equipment. 
Install Von Duprin Alarm kits and panic bars with delayed egress on 2 lobby 
doors and 4 cafeteria doors. In cafeteria area install ceiling mount camera; 2 
duel door switches and door prop alarm units for exterior doors. Court is moving 
entry control point. -$                     -$                             Unfunded 77.17 -$                  

202 FM-0055113 San Diego
South County Regional 
Center 37-H1

Interior Finishes - Remove 5 existing sound wall panels and install new fixation 
system to back of panels to prevent delaminating from walls, restore material 
on edges of panels and reinstall in courtroom. Sound panels are falling off walls, 
fabric on panels is detaching. Panels are contacting patrons/staff and is a safety 
issue. 12,459$               12,459$                      FY 14-15 100 -$                  

203 FM-0055122 Santa Barbara
Santa Maria Juvenile Court 
(New) 42-H1

HVAC - Thorough brush and vacuum of all ducts and non-porous surfaces of 
HVAC systems served by AHU 2, 4, 5 & 7. Return/Supply Vents are dirty/clogged 
and need to clean ductwork. -$                     -$                             Unfunded 66.3 -$                  

204 FM-0055132 Los Angeles Alhambra Courthouse 19-I1

Vandalism - Install approx. 1,412 sq. ft. of anti-graffiti film on interior of (110) 
windows. The windows on the fourth floor North elevation do not currently 
have any type of protection from vandalism; all windows need protection from 
future vandalism. 9,213$                 7,923$                         FY 14-15 86 -$                  
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205 FM-0055133 Los Angeles Alhambra Courthouse 19-I1

Vandalism - Perform etch/scratch removal on interior of (3) windows & install 
approx. 1,112 sq. ft. of anti-graffiti film on interior of (98) windows. The 
windows on the second floor North elevation do not currently have any type of 
protection from vandalism; a few windows have been vandalized, all windows 
need protection from future vandalism. 8,571$                 7,371$                         FY 14-15 86 -$                  

206 FM-0055137 Los Angeles
Van Nuys Courthouse 
West 19-AX2

HVAC - Replace Purge Unit and Braze piping connections. Chiller #2 is non-
operational due to faulty Purge Unit. (Chillers supply both East & West building). 
Purge unit needs to be replaced, it's causing the chiller to shut down. 
Deficiencies found during Level VIII PM SWO 2462632. 7,729$                 6,220$                         FY 14-15 80.48 -$                  

207 FM-0055138 Los Angeles Norwalk Courthouse 19-AK1

Interior Finishes - Set up containment & negative air machines, build scuffle 
with plywood on top for protection of all equipment, replace approx. 252 sq. ft. 
of plaster ceiling and paint to match existing. The ceiling inside the MCR room is 
heavily cracked and damaged; debris could potentially fall from the ceiling and 
damage electronic communication and network equipment which would impact 
the courts computer network & possible cause a shut down. 14,635$               12,444$                      FY 14-15 85.03 -$                  

208 FM-0055153 Los Angeles
Alfred J. McCourtney 
Juvenile Justice Center 19-AE1

County Managed - Elevator - Elevator Modernization - Install a smartrise system 
controller with a battery lowering and emergency power future capability. 
Install new hall and car fixtures. Install new submersible power unit with an oil 
cooler. Install new GAL solid state car and hall equipment package. Install 
stainless door, entrance skins for the car and hall. Install an elevator recall only 
smoke detection system. Install a new jack assembly, buffer springs and 
hydraulic line. -$                     -$                             Unfunded 69.05 -$                  

209 FM-0055156 Los Angeles Alhambra Courthouse 19-I1

Vandalism - Remove and replace (19) 36" X 140" X 1/4" Bronze Tempered glass 
and window gaskets. Provide City permits to replace glass window and shut 
down street. Mobilize (1) 34' Engine powered Articulating Boom lift for 2 days. 
Provide traffic control for streets and pedestrians for 2 days. Provide traffic 
control for streets and pedestrians for 2 days. Glass panes have graffiti 
etched/carved deep into the glass, altering the glass integrity and posing as a 
safety hazard. -$                     -$                             Unfunded 86 -$                  
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210 FM-0055176 Los Angeles Van Nuys Courthouse East 19-AX1

HVAC - Remove existing failed booster pump assembly - Provide & install new 
direct replacement PACO bare shaft pump, align & secure new pump with 
existing components. Chilled water booster pump #1 has encountered a 
catastrophic failure which destroyed the pump housing and caused approx. 
7,000 gallons of water to drain from the system. Pump needs to be replaced 
immediately as the entire building is currently running on a back up pump & if it 
fails there will be no chilled water for the entire HVAC system. 15,379$               13,801$                      FY 14-15 89.74 -$                  

211 FM-0055178 Los Angeles Compton Courthouse 19-AG1

Fire Protection - Fire Marshall Correction Notice: The Elevator Fire Alarm panel 
is not currently connected/communicating with the Main Fire Alarm panel. 
Install (1) loop card onto existing elevator sub-panel & interconnect with main 
fire alarm panel. Conduit & wire runs will be inside the fire control room approx 
15ft of 3/4in conduit and low voltage cable 14-16awg. 11,328$               7,491$                         FY 14-15 66.13 -$                  

212 FM-0055189 Los Angeles Bellflower Courthouse 19-AL1

Electrical - Remove/replace faulty generator controller & panel, install new 
Basler 20/20 Level 1 Controller, new Basler Voltage Regulator, new sending 
units & new Basler remote enunciator; connect all wiring and run generator to 
ensure proper operation. The cranking controller on the emergency generator is 
damaged beyond repair & the generator will not turn off; controller needs to be 
replaced in order to restore the generator back to normal working conditions. 13,758$               10,723$                      FY 14-15 77.94 -$                  

213 FM-0055211 Los Angeles Compton Courthouse 19-AG1

Plumbing - Replacement of 2nd & 4th floor Pressure Relief Valve Stations, valves 
beyond life expectancy and some valves are inoperable and require 
replacement. Purge water system. Cut and prepare Copper (Type L) piping and 
prepare piping for soldering.  Remove and replace all copper fittings and valves. 
2nd & 4th floor PRV stations are beyond their life expectancy and require 
replacement. -$                     -$                             Unfunded 66.13 -$                  

214 FM-0056523 Sacramento Juvenile Courthouse 34-C2

HVAC temperature uncontrollable and over heating. Current system cannot 
control overtemp condition and IT equipment can be damaged. Install new N+1 
computer cooling system to match engineering recomendation. Disconnect and 
remove existing failed system. -$                     -$                             Unfunded 100 -$                  
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215 FM-0056532 Los Angeles Compton Courthouse 19-AG1

Plumbing - Remove existing booster pump and install Grundfos Domestic Water 
Booster Pump Package (model # MPC-E 3 CRE15-3, 3 x 460V). Pressure wash 
existing concrete pad, install new rubber isolation pad under new skid and 
concrete anchors. Install (2) braided flex pipe connections for the main piping 
connection, new pipe and fittings. During maintenances the control panel on 
the existing pump skid was found to be no longer functional. Pump is beyond its 
life expectancy and requires replacement. -$                     -$                             Unfunded 66.13 -$                  

216 FM-0056536 Los Angeles Compton Courthouse 19-AG1

Plumbing - Replacement of 6th floor Pressure Relief Valve Station valves beyond 
life expectancy and some valves are inoperable and require replacement. Drain 
PRV station. Cut and prepare Copper (Type L) piping and prepare piping for 
soldering. Remove and replace all copper fittings and valves. 6th floor PRV 
station is beyond its life expectancy and requires replacement. -$                     -$                             Unfunded 66.13 -$                  

217 FM-0056538 Los Angeles Compton Courthouse 19-AG1

Plumbing - Replacement of 8th floor Pressure Relief Valve Station valves beyond 
life expectancy and some valves are inoperable and require replacement. Drain 
PRV station. Cut and prepare Copper (Type L) piping and prepare piping for 
soldering. Remove and replace all copper fittings and valves. 8th floor PRV 
station is beyond its life expectancy and requires replacement -$                     -$                             Unfunded 66.13 -$                  

218 FM-0056543 Orange Central Justice Center 30-A1
Upgrade the Fire Protection system all floors as per a Correction Issued by the 
State Fire Marshall -$                     -$                             Unfunded 91.17 -$                  

219 FM-0056567 Los Angeles Bellflower Courthouse 19-AL1

Elevators, Escalators, & Hoists - Install (1) new drive board in elevator #4 
controller. Judges elevator #4 is currently stuck on the 1st floor and not 
responding with doors open; the drive board has gone bad & needs to be 
replaced to restore elevator to proper operation. 3,432$                 3,432$                         FY 15-16 100 3,432$             

220 FM-0056574 Los Angeles Stanley Mosk Courthouse 19-K1

COUNTY MANAGED - HVAC - Preventive Maintenance performed to ensure 
service availability. Including: LM2500 Maintenance, SCR Catalyst Replacement, 
High Voltage Bus Cleaning, Electrical Switch Gear, HRSG Maintenance, CTG 
Combustor, Rockwell Assurance Program, Urea System Maintenance, Boiler 
Tune Ups, CRU 1 Carbon Seal Work, CRU 4 Motor Bar Rewind, etc. -$                     -$                             Unfunded 39.46 -$                  

221 FM-0056613 Los Angeles Pasadena Courthouse 19-J1

Fire Protection - Received after hours call of a Zone 2 general fire alarm at the 
Pasadena Courthouse (Fire Department dispatched). Fire was contained to 3rd 
floor but 2nd floor has been impacted due to water invasion. HVAC is not 
working, pneumatic controls are not functioning, motor control center has been 
affected, the air handlers located on the 3rd floor are not in service. 400,000$            277,400$                    FY 15-16 69.35 400,000$         
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222 FM-0056639 Los Angeles San Fernando Courthouse 19-AC1

Grounds and Parking Lot - Two Palm trees in the Judge's parking lot are causing 
damage to the side of the building as well as to vehicle parked underneath 
them; 11 other trees in various landscape areas around the courthouse are dead 
& need to be removed. Cut (13) various trees down to ground level & haul away 
all parts to disposal facility. 3,242$                 2,704$                         FY 15-16 83.41 3,242$             

223 FM-0056652 Los Angeles Metropolitan Courthouse 19-T1

Elevators, Escalators, & Hoists - Elevator #6 generator is not working. Rebuild 
Elevator #6 generator, balance exit or armature and main armature, replace two 
large Babbitt sleeve bearings and all brushes, put elevator back into service. -$                     -$                             Unfunded 94.54 -$                  

224 FM-0056658 Los Angeles Metropolitan Courthouse 19-T1
Interior Finishes - Replace carpet in Judge's chambers that is lifting and creating 
ridges causing a tripping hazard. 3,500$                 3,500$                         FY 15-16 100 3,500$             

225 FM-0056663 Los Angeles Torrance Courthouse 19-C1

HVAC - Cooling tower is running at very high temperatures due to a bad breaker 
that is tripping & pitted contactors that need to be replaced. Remove and 
Replace (3) bad contactors & (1) bad breaker, re-wire all contactors with new 
wire, verify proper operation and return to service. 3,605$                 3,069$                         FY 15-16 85.14 3,605$             

226 FM-0056671 Los Angeles Inglewood Juvenile Court 19-E1

Electrical - Install (2) new 20amp 120v electrical outlets in marked out spots on 
the wall in the old pay phone area; run approx. 20LF of conduit & wiring inside 
wall, over top, and down to new dedicated 20amp breakers installed on existing 
breaker box located inside nearby IT closet. - Currently two vending machines 
are poorly located in 2 separate areas on the first floor and the location is away 
from departments & public waiting areas 4,438$                 3,585$                         FY 15-16 80.78 4,438$             

227 FM-0056673 Placer Bill Santucci Justice Center 31-H1
HVAC - Replace the (4) existing 100 Ton, R-22 refrigerant AHUs with (4) new 100 
Ton, R-410a AHUs - Reduce utility use and cost and to reduce maintenance cost -$                     -$                             Unfunded 100 -$                  

228 FM-0056677 San Diego
North County Regional 
Center - North 37-F2

ABATEMENT Supplemental SWO to P1 SWO 1399072. Attorney / Client 
Mediation Room between Dept. 15 and 17 has severe fire and smoke damage. 
Removal, disposal and abatement of 30 sq ft burnt drywall, 240 sq.ft of 12x12 
ceiling tiles, 240 sq ft carpet. Chemically clean all surfaces using ACM 
containment procedures including required air clearance testing. -$                     -$                             Unfunded 100 -$                  

229 FM-0056694 Butte Butte County Courthouse 04-A1

Security - Replace the existing and antiquated Identification card access control 
system to a DSX access control system. The buildings' Identification card system 
is no longer manufactured or supported. The current servers and operating 
systems are outdated and will not support an updated access control system. 
System failures have an adverse effect on Court operations. -$                     -$                             Unfunded 100 -$                  
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230 FM-0056742 San Diego
North County Regional 
Center - North 37-F2

Fire Protection - Fan placed on floor near wall shorted out and caused a fire in 
the Family Law Settlement Office. Smoke damage to approx. 10,000SF. 
Supplemental SWOs 1400591 and 1400599 have been opened to complete 
abatement and build back. Environmental and Indoor Air Quality testing, 
cleaned and reinstalled affected smoke detectors. Removal of soot/fire fallout, 
set up air cleaners and cleanup of smoke damage in Depts. 15 - 19 and Judges 
Chambers including floor to ceiling chemical wipe down. 19,072$               19,072$                      FY 15-16 100 19,072$           

231 FM-0056750 Los Angeles Metropolitan Courthouse 19-T1

Elevator - Elevator 13 door operating motor is not functioning and the elevator 
is out of service. The door operator motor must be replaced so the elevator can 
return to normal operation. 7,865$                 7,436$                         FY 15-16 94.54 7,865$             

232 FM-0056765 Los Angeles Compton Courthouse 19-AG1

Electrical - Install (30) LED retrofit kits, (10) LED edge lit green exit signs, (8) 
Maxilume edge lit double face exit signs, (5) Maxilume exit sign w/ battery 
backup, and (1) Maxilume exit sign w/ emergency lights. Fifty Four (54) exit signs 
throughout the building have either stopped working or lights are not bright 
enough to see which are safety concerns; (30) of the older signs are still using 
incandescent or fluorescent bulbs & retrofitting to LED can decrease energy 
usage by up to 75%. -$                     -$                             Unfunded 66.13 -$                  

233 FM-0056770 Los Angeles
Van Nuys Courthouse 
West 19-AX2

Fire Protection - Main phone lines went down due to ATT disconnecting 
dedicated phone lines by error (wrong address disconnected). Fire alarm panel 
went into trouble due to disconnection. With system down, fire alarm 
monitoring company was unable to dispatch fire department in case of a real 
fire. Fire Watch established in building and rounds conducted through all 
mechanical spaces. ATT corrected issue, phone lines are up, connection to fire 
alarm panel restored. Reset fire alarm panel. 2,500$                 2,012$                         FY 15-16 80.48 2,500$             

234 FM-0056771 Los Angeles Van Nuys Courthouse East 19-AX1

Fire Protection - Main phone lines went down due to ATT disconnecting 
dedicated phone lines by error (wrong address disconnected). Fire alarm panel 
went into trouble due to disconnection. With system down, fire alarm 
monitoring company was unable to dispatch fire department in case of a real 
fire. Fire Watch established in building and rounds conducted through all 
mechanical spaces. ATT corrected issue, phone lines are up, connection to fire 
alarm panel restored. Reset fire alarm panel. 2,500$                 2,244$                         FY 15-16 89.74 2,500$             

235 FM-0056772 Los Angeles Norwalk Courthouse 19-AK1
HVAC - Basement IT Room is too hot, A/C is not operating and no cooling to 
room. Need to restore cooling to room. 12,156$               10,336$                      FY 15-16 85.03 12,156$           
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236 FM-0056779 Los Angeles Pasadena Courthouse 19-J1

Elevators, Escalators, & Hoists - Replace (3) hoistway limit switches on passenger 
elevators #1, #2, & #3. Current limit switches are not functioning properly and 
need to be replaced; limit switches mechanically limit the travel of the elevator 
in the hoistway & if not functioning properly could lead to entrapments & safety 
concerns for all passengers. 8,362$                 5,799$                         FY 15-16 69.35 8,362$             

237 FM-0056790 Los Angeles Metropolitan Courthouse 19-T1

Electrical - Lights are burned out in the sixteen panel exterior lighting creating a 
safety issue. Replace all lamps in 16 lighting panel with energy efficient led 
lamps for energy conservation and long life expectancy 4,946$                 4,676$                         FY 15-16 94.54 4,946$             

238 FM-0056797 Los Angeles County Records Center 19-AV3 COUNTY MANAGED - Roof - Install new roof base over the elevator shaft. 17,200$               15,996$                      FY 15-16 93 17,200$           

239 FM-0056804 Los Angeles Pasadena Courthouse 19-J1

Elevator / Elevator #3 is non operational due to the governor not operating 
properly. Remove the current obsolete non-operational governor and replace 
with new Hollister-Whitney governor for safety purposes. -$                     -$                             Unfunded 69.35 -$                  

240 FM-0056805 Los Angeles Stanley Mosk Courthouse 19-K1

Elevators, Escalators, & Hoists - Freight elevator #1's generator set commutators 
are out of round, causing the generator to arc excessively. Continued operation 
could result in entrapments, leveling issues, and possible electrical fires. This 
elevator is also used as a Judges elevator. Set up 5 ton chain hoist gantry to 
facilitate generator removal. Remove and rebuild Generator. -$                     -$                             Unfunded 97.26 -$                  

241 FM-0056806 Los Angeles Burbank Courthouse 19-G1

HVAC - Install (1) 2-ton 24,000 BTU Mitsubishi ductless split system with remote, 
condensate pump and drain line. Install 150' of power wiring, 300' of 3/4" 
conduit, 30 AMP breaker, 30 AMP disconnect and (2) 30 AMP fuses. 
Observation/control booth for Lockup was not in original HVAC design. Current 
use with full time staff and increased electrical load than the original design 
makes area excessively hot. -$                     -$                             Unfunded 90.76 -$                  

242 FM-0056810 Los Angeles Glendale Courthouse 19-H1

Exterior Shell - Public hallway windows tinted (72 windows, 876 sq. 
footage).Triple digit heat is shining through the single pane windows creating a 
health/safety issue for the people in the courthouse because the building HVAC 
system was not operational 15,235$               13,794$                      FY 15-16 90.54 15,235$           

243 FM-0056812 Del Norte
Del Norte County Superior 
Court 08-A1

Fire Protection - Perform fire watch due to communications issues with the fire 
panel - P1 event 5,387$                 3,301$                         FY 15-16 61.27 5,387$             

244 FM-0056837 Los Angeles Stanley Mosk Courthouse 19-K1

Interior Finishes / Water is penetrating into Room 258 through the conduit, right 
next to a high voltage power box which is creating a safety issue to the people in 
the courthouse. 10,153$               9,875$                         FY 15-16 97.26 10,153$           
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245 FM-0056843 San Diego
East County Regional 
Center 37-I1

Elevators, Escalators, & Hoists - Due to issues with public Elevators #1 and #3 it 
is recommend to install "Black Box" monitoring device to continuously measure, 
record and analyze elevator data and monitor Public Elevator #3 for 1 week; 
then install on Public Elevator #1 for the same process. Data will be downloaded 
and sent for review and diagnostics, recommendations will be based on the 
data collected. 2,668$                 2,668$                         FY 15-16 100 2,668$             

246 FM-0056861 Santa Cruz Main Courthouse 44-A1

HVAC - Install VFD, prem efficiency motor, VAV controller and sensors for 
conversion. Install VAV boxes in zones, integrate reheat coil with VAV controller. 
Replace chilled water valve and insulated exposed pipe and valve. Integrate 
controls with new BAS. Repair, replace as needed OSA control damper and 
actuators. Tie into controller, install VFDs near each AHU. - Existing unit is 
constant volume reheat, inefficient and inadequate -$                     -$                             Unfunded 99.11 -$                  

247 FM-0056885 Los Angeles Metropolitan Courthouse 19-T1

Plumbing / Water is leaking from shower valves and copper risers, wetting the 
inside of the walls and ceiling. Cut out and install new shower valve, replace 
copper risers, and install access panel on back wall. Also remove and disposal of 
8x5 feet of wall and 5x10 feet of ceiling, due to water damage. -$                     -$                             FY 15-16 100 -$                  

248 FM-0056887 Los Angeles Stanley Mosk Courthouse 19-K1

Elevators, Escalators, & Hoists - Elevator #2 ropes are badly worn and rusted 
causing leveling issues and the doors to not properly open or close. 
Replacement of these ropes needed to prevent the ropes from parting, damage 
to door clutch assembly and to prevent entrapments and possible safety 
hazards. Hang and suspend elevator. Remove old and worn ropes and install 
new set of ropes on Double Wrap traction elevator. Install new set of shackles 
and return to service. -$                     -$                             Unfunded 97.26 -$                  

249 FM-0056904 San Diego
North County Regional 
Center - North 37-F2

HVAC - Department 12 is reaching temperatures in excess of 78 degrees. The 
county is replacing a chiller that feeds the air handler that cools Dept. 12. While 
the replacement is under way the remaining chillers do not have the capacity to 
provide sufficient cooling for this area. Need to install three (3) portable 
12,000btu spot cooler units for the court room to provide comfort cooling until 
the chiller is repaired. 4,891$                 4,891$                         FY 15-16 100 4,891$             

250 FM-0056906 San Diego County Courthouse 37-A1

Electrical - There is insufficient lighting in Dept. 33.Poor lighting conditions are 
due to 200 of the 200 courtroom lights are too dim also there is a black 
substance on the lenses. Perform environmental testing and set up 30ft x 30ft x 
12ft ACM containment and replace 200 lights (100%), burnt ballasts and remove 
the black substance from the lenses and restore lighting. 8,214$                 8,214$                         FY 15-16 100 8,214$             
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251 FM-0056910 Los Angeles San Fernando Courthouse 19-AC1

HVAC - Corrections needed for Chiller 2 due to deficiencies found during Level 
VIII PM 2462638. Overhaul recommended to prevent downtime, damage and 
loss of comfort cooling to the courthouse. Purge all refrigerant and lube oil 
piping. Replace all compressor journal bearings and high and low speed thrust 
bearings. Replace compressor shaft seal, PRV control shaft seals and motor 
bearings. Install refrigerant cleanup kit. Replace purge system and 2 condenser 
water rubber vibration eliminator joints 116,377$            97,070$                      Unfunded 83.41 -$                  

252 FM-0056914 Los Angeles Pasadena Courthouse 19-J1

Elevators, Escalators, & Hoists - Due to persistent failure of car doors on 
Passenger Elevators 1, 2 & 3 the following is needed: Install car door operator 
(motor, sprocket, chain, belt and sheaves), operator regulates speed and 
consistency. Install new car door hanger and car door clutch/linkage. Install new 
retractable zone lock to prevent opening of car door when car is outside door 
zone. Install new hall door interlocks (1 per opening). Replace (84) hall door 
hanger rollers and door guides -$                     -$                             Unfunded 69.35 -$                  

253 FM-0056930 Los Angeles Pomona Courthouse South 19-W1

HVAC - Replace (1) damaged flame sensor and (1) damaged igniter, and pressure 
test boiler tubes on Boiler #2. Boiler will fail Analyzer test due to the boilers 
tubes being plugged and starting to leak from hot spots in the tubes.  If the 
tubes were to crack, it could flood the basment. 4,532$                 4,130$                         FY 15-16 91.14 4,532$             

254 FM-0056937 San Diego
North County Regional 
Center - South 37-F1

COUNTY MANAGED - Grounds and Parking lot - Remove and replace 6 existing 
trees from the slope in the Judges secure parking lot and Replace with drought 
resistant, low-maintenance trees. Building occupants have expressed their 
concern numerous times stating that sap from existing trees is causing vehicle 
damage. -$                     -$                             Unfunded 100 -$                  

255 FM-0056938 Los Angeles Norwalk Courthouse 19-AK1

HVAC - Due to age and corrosion AHU #1 cold & hot water coils need to be 
replaced. Water from leaking coils has deteriorated condensation pan and pan 
is leaking. Environmental testing, set up 5'x14' containment and abate 
insulation. Replace (3) cold water coils and (1) hot water coil with custom made 
coils and weld in place. Replace condensate drain pan with custom 18 gauge 
stainless steel unit. Replace 17 valves and 4 gauges. Reinsulate abated piping (60 
LF of 2" pipe and 30 LF of 4" pipe. -$                     -$                             Unfunded 85.05 -$                  
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256 FM-0056941 Los Angeles Norwalk Courthouse 19-AK1

Interior Finishes - The ceiling the in the basement communications room has 
started to sag and collapse. In the event of an earthquake the ceiling could fall 
and destroy communications equipment below. Remove and later reset room 
contents (18' x 28' = 504 SF), set up plywood to protect equipment, cover 828 SF 
walls with 6 mil plastic, demo 504 SF of plaster, lath, and metal stud ceiling, 
install 504 SF of drywall, and paint and patch 504 SF. -$                     -$                             Unfunded 85.03 -$                  

257 FM-0056944 Los Angeles Metropolitan Courthouse 19-T1

Elevator / Rain water leaking from the roof landing on top of elevator car which 
caused the circuits to get wet and short out. Patch roof and place drying 
equipment to speed up the drying process of elevator car. 24,891$               23,532$                      FY 15-16 94.54 24,891$           

258 FM-0056951 Alameda
Wiley W. Manuel 
Courthouse 01-B3

Vandalism - Replace first floor cell 101-1 door window broken by an inmate - 
Work to be performed after hours on premium time 1,737$                 1,737$                         FY 15-16 100 1,737$             

259 FM-0056966 Los Angeles Pomona Courthouse South 19-W1

Roof - Build-up roof area (400 sq. ft) around cooling towers, replace roofing 
material and install 1 new roof drain and divert all the water into new drain 
system. Rain water sits on the roof, under and around the cooling towers after 
each rain. The rain water leaks into the building and causes damage. -$                     -$                             Unfunded 91.14 -$                  

260 FM-0056979 Los Angeles Metropolitan Courthouse 19-T1

Pest Control - (Health Hazard) Vehicle inspection has birds nesting in the 
building leaving large amounts of bird dropping around and throughout the 
building causing a Health & Safety issue to staff and public. Rodents have also 
been seen in the building. Install bird netting to prevent birds from having 
access to the ceiling. Install mesh netting on 14- 8'x20' manual roll up gates to 
prevent rodents from entering. 4,840$                 4,840$                         FY 15-16 100 4,840$             

261 FM-0056983 Los Angeles Stanley Mosk Courthouse 19-K1

Elevators, Escalators, & Hoists - Replace failed electrical generator on Elevator 
#2, Unit is stuck on the 2nd floor and not responding. Bearing failure caused 
grounding of the unit. 65,100$               63,316$                      FY 15-16 97.26 65,100$           

262 FM-0057015 Los Angeles Stanley Mosk Courthouse 19-K1

Elevators, Escalators, & Hoists - Elevator #8 ropes are badly worn and rusting. 
The ropes deterioration is causing the doors to not properly open and close due 
to car leveling issues. It's recommended the ropes be replaced to prevent them 
from further deteriorating, parting, causing damage to the door clutch 
assembler. Elevator #8's ropes are a safety issue. Remove and dispose of old 
ropes and rope shackles. Install 1100 LF of 5/8 inch traction lifting cable and new 
rope shackles. -$                     -$                             Unfunded 97.26 -$                  

263 FM-0057023 Del Norte
Del Norte County Superior 
Court 08-A1

Fire Protection - Perform fire watch due to communications issues with the fire 
panel - P1 event 5,387$                 3,301$                         FY 15-16 61.27 5,387$             

264 FM-0057027 Los Angeles Inglewood Courthouse 19-F1

HVAC - Remove and replace transducers to allow sensors. Chiller #1 & Chiller #2 
has tripped off-line due to low water flow which is leaving no cooling to the 
building. 8,652$                 6,451$                         FY 15-16 74.56 8,652$             
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265 FM-0057028 Los Angeles San Fernando Courthouse 19-AC1
Electrical - The back-up diesel generator's charger is not working and the 
batteries are dead. Need to replace the generator charger and batteries. 8,050$                 6,715$                         FY 15-16 83.41 8,050$             

266 FM-0057034 Los Angeles Inglewood Courthouse 19-F1

HVAC - Replaced a defective 5 amp fuse in the MCC control panel. The MCC 
control panels for AHU 2, 3, 4, & 5 are not allowing the VFD's to operate which is 
making the temperature in the building rise. 9,320$                 6,949$                         FY 15-16 74.56 9,320$             

267 FM-0057040 Los Angeles Van Nuys Courthouse East 19-AX1

HVAC - Communication loss with LA BEAS.  Replaced contactor pins and lugs on 
service panel that control AHU for several floors.  Replace (1) transducer in 
service panel that communicates with LA BEAS. 8,431$                 7,566$                         FY 15-16 89.74 8,431$             

268 FM-0057051 Contra Costa
Richard E. Arnason Justice 
Center 07-E3

HVAC - Reprogram BAS to eliminate multiple programming errors that have 
been in the system from the very beginning; These errors cause the chiller to 
trip out on a regular basis, as well as malfunction of VAV boxes in certain 
situations; This requires a subcontractor These errors are causing hot and cold 
problems in the building. 3,483$                 3,483$                         FY 15-16 100 3,483$             

269 FM-0057055 Alameda Hayward Hall of Justice 01-D1 Vandalism- Replace D-507 holding interview phone damaged by in-custody 490$                    490$                            FY 15-16 100 490$                 

270 FM-0057087 Alameda
Wiley W. Manuel 
Courthouse 01-B3

Vandalism - Graffiti - Fill, sand, and paint wall to cover words scratched into 
paint by Department 105 hallway bench. 357$                    357$                            FY 15-16 100 357$                 

271 FM-0057092 Los Angeles Stanley Mosk Courthouse 19-K1

Escalator - Escalator 6 to 5 grand side carriage switch reset. A public member 
dress got caught in the handrail causing binding of the escalator, tripping the 
carriage safety switch. 2,350$                 2,286$                         FY 15-16 97.26 2,350$             

272 FM-0057129 Los Angeles Torrance Courthouse 19-C1
Plumbing - Main sewage line is leaking in Lock-up Cell E. Remediation, stop leak 
and restore sewage line. 10,581$               9,568$                         FY 15-16 90.43 10,581$           

273 FM-0057145 Orange West Justice Center 30-D1

HVAC - Install one (1) 15 HP 480V ABB Variable Frequency Drive (VFD), Model 
ACH550-VCR-023A-4 with bypass for Chiller #2condenser water pump. 
Currently, the abrupt start destroys the rubber coupling between the pump and 
its motor, in the event the rubber coupling fails chilled water flow is lost. The 
chiller then shuts off resulting in the loss of cooling and disruption to court 
operations. 7,165$                 6,497$                         FY 15-16 90.68 7,165$             

274 FM-0057146 Orange West Justice Center 30-D1

HVAC - Install one (1) 15 HP 480V ABB Variable Frequency Drive (VFD), Model 
ACH550-VCR-023A-4 with bypass for Chiller #2 chilled water pump. Currently, 
the abrupt start destroys the rubber coupling between the pump and its motor, 
in the event the rubber coupling fails chilled water flow is lost. The chiller then 
shuts off resulting in the loss of cooling and disruption to court operations. 7,165$                 6,497$                         FY 15-16 90.68 7,165$             
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275 FM-0057147 Orange West Justice Center 30-D1

HVAC - Install one (1) 10 HP 480V ABB Variable Frequency Drive (VFD), Model 
ACH550-VCR-023A-4 with bypass for Chiller #1 chilled water pump. Currently, 
the abrupt start destroys the rubber coupling between the pump and its motor, 
in the event the rubber coupling fails chilled water flow is lost. The chiller then 
shuts off resulting in the loss of cooling and disruption to court operations. 9,637$                 8,739$                         FY 15-16 90.68 9,637$             

276 FM-0057148 Orange West Justice Center 30-D1

HVAC - Install one (1) 15 HP 480V ABB Variable Frequency Drive (VFD), Model 
ACH550-VCR-023A-4 with bypass for Chiller #1 chilled water pump. Currently, 
the abrupt start destroys the rubber coupling between the pump and its motor, 
in the event the rubber coupling fails chilled water flow is lost. The chiller then 
shuts off resulting in the loss of cooling and disruption to court operations. 10,343$               9,379$                         FY 15-16 90.68 10,343$           

277 FM-0057151 San Diego
East County Regional 
Center 37-I1

Elevators, Escalators, & Hoists - Elevator #6 was not responding to calls. 
Replaced one HC_SBI Selector Board and reset controller. Tested and returned 
Elevator to service. 3,166$                 3,166$                         FY 15-16 100 3,166$             

278 FM-0057179 San Bernardino Fontana Courthouse 36-C1

Elevators, Escalators, & Hoists - Public Elevator #1 replace worn packing gland 
for the dual-post hydraulic jack head assembly. Replace four malfunctioning key 
switches apparently damaged by cleaning solvents. Packing gland is currently 
leaking and the faulty key switches are preventing the elevator from being run 
on inspection mode. This work is necessary in order to ensure the elevator is in 
compliance. 14,999$               11,087$                      FY 15-16 73.92 14,999$           

279 FM-0057214 El Dorado Johnson Bldg. 09-E1

Elevators, Escalators, & Hoists - Complete Elevator System Renovation - Work to 
include doors, operators, and controllers, hydraulic power units and associated 
equipment. Code upgrades will also be included which consist of HVAC, FACP 
and Fire Suppression Equipment. Evaluation by our third party consultant has 
found the system to be at risk and in a poor operating condition 385,000$            385,000$                    Unfunded 100 -$                  

280 FM-0057222 Los Angeles
Van Nuys Courthouse 
West 19-AX2

Plumbing - Toilets backing up in the 1st floor lock up cell #1. Water came out of 
the pipe chase area, affecting a 5x7 area of the Sheriffs break room, and a 8x10 
area in cell #1. Plumbing technician has cleared stoppage through the pipe 
chase (pulled out what appears to be a rag out of the line) water is draining 
properly. 8,563$                 8,563$                         FY 15-16 100 8,563$             

281 FM-0057228 Los Angeles Metropolitan Courthouse 19-T1

Elevator, Escalators, & Hoists - Elevators 1-13 need to be tested for the 
Regulation 4 certification. Retest all 13 elevators with the regulation 4 certified 
technicians. 7,143$                 6,753$                         FY 15-16 94.54 7,143$             

282 FM-0057230 Los Angeles Pasadena Courthouse 19-J1
Fire Protection - Replace (3) 75 feet fire hoses, and replace (1) fire hose nozzle. 
Units failed testing must be replaced for compliance. 3,442$                 2,387$                         FY 15-16 69.35 3,442$             
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283 FM-0057242 Riverside Southwest Justice Center 33-M1

HVAC - Air Handlers - Remove and place 122 final filters (bag filters) of the air 
handler. The current filters are clogged resulting in air flow restrictions, poor 
performance and increased energy consumption by the air handler. 14,678$               10,982$                      FY 15-16 74.82 14,678$           

284 FM-0057257 San Diego
South County Regional 
Center 37-H1

COUNTY MANAGED - Plumbing - Replace existing inefficient toilet flush valves 
on plumbing fixtures within restrooms with a more efficient water saving valves 
that is code compliant. Refer to County Project # MM14506. 14,910$               14,910$                      FY 15-16 100 14,910$           

285 FM-0057263 Los Angeles Downey Courthouse 19-AM1

HVAC - Boilers #1 & #2 failed recent AQMD stack analysis. Mobilize crane to 
remove and lift new boilers to 3rd floor, removes (2) AJAX 1,500,000BTU/hr 
boilers and install (2) Raypak Model H9-1532A boilers, install (1) 115gal buffer 
tank, install (2) in-line circulating pumps, replace approximately 100LF of flue 
piping, re-pipe heating loops to buffer tank, install approximately 100 LF of 1" 
conduit from existing breaker panels, re-pipe approximately 40 LF of gas lines -$                     -$                             Unfunded 83.7 -$                  

286 FM-0057276 Los Angeles Metropolitan Courthouse 19-T1

Interior Finishes / Rain water is leaking through the ceiling into the 8th floor 
Room 801A Interpreter's office affecting (3) ceiling tiles and a 1'x1' area on the 
carpet. This work will be completed in a known ACM environment. 15,643$               14,789$                      FY 15-16 94.54 15,643$           

287 FM-0057280 Los Angeles Metropolitan Courthouse 19-T1
Interior Finishes - Rain water is leaking through the ceiling affecting (3) 1'x1' 
ceiling tiles and a 2'x2' area of the carpet in a known ACM area. 15,856$               14,990$                      FY 15-16 94.54 15,856$           

288 FM-0057298 Los Angeles Van Nuys Courthouse East 19-AX1

Elevators, escalators, and hoists - Public elevator #4's selector is malfunctioning 
causing the car to not level properly potentially resulting in entrapments. 
Overhaul Unitec Selector. -$                     -$                             Unfunded 89.74 -$                  

289 FM-0057301 Orange Central Justice Center 30-A1
Plumbing - Black water is feeding up thru the restrooms it has affected the 
tower side  of the bldg first fl civil leaking down to the basement. 2,000$                 1,823$                         FY 15-16 91.17 2,000$             

290 FM-0057309 Alameda
Wiley W. Manuel 
Courthouse 01-B3

Interior finishes - Adjust judge's bench by raise/lower affected working surfaces 
to accommodate to judge's ergonomic needs - Judge's bench work surface is 
reported to be too low in Dept 101 and too high in 102. 2,751$                 2,751$                         FY 15-16 100 2,751$             

291 FM-0057327 San Bernardino
San Bernardino Justice 
Center 36-R1

Plumbing - Domestic supply line leaked to the trap primer in the 4th floor Men's 
public restroom, causing water damage to approximately 100SF of drywall 
ceiling. Remediation and dry 100SF of drywall ceiling. 2,748$                 2,748$                         FY 15-16 100 2,748$             

292 FM-0057339 Los Angeles Inglewood Juvenile Court 19-E1

Court Funded Request - Electrical - Install (3) 120v 20amp circuits for new lobby 
self-service monitors. Work to includes: engineered drawings and load 
calculations. Currently there are no electrical outlets for the new self-service 
monitors. -$                     -$                             Unfunded 0 -$                  

293 FM-0057341 Stanislaus Hall of Records 50-A2 Water remediation - (2) Major water leaks after extensive rain 5,000$                 2,339$                         FY 15-16 46.77 5,000$             
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294 FM-0057351 Los Angeles Pomona Courthouse North 19-W2

Plumbing - Toilet overflowed and flooded floor with approximately 5 gallons of 
waste water after toilet on second was used. Backed-up toilet on the second 
floor Pomona North was augured to the first floor to remove clog.  Remediation 
techs cleaned and sanitized all affected areas in second floor bathroom. 
Environmentalist provided final tests and cleared for re-occupancy. 12,800$               12,320$                      FY 15-16 96.25 12,800$           

295 FM-0057354 Los Angeles Metropolitan Courthouse 19-T1
Elevator - Install new door safety edges on elevator #2. Safety edges are failing 
causing doors to close on passengers creating a safety issue. 5,757$                 5,443$                         FY 15-16 94.54 5,757$             

296 FM-0057358 San Mateo Hall of Justice 41-A1
COUNTY MANAGED - HVAC - Replace 12" VAV box at Courtroom 2A Conference 
Room - Failed VAV causing temperature issues and disrupting Court operations 13,000$               13,000$                      FY 15-16 100 13,000$           

297 FM-0057363 Los Angeles Pomona Courthouse South 19-W1

Roof Request - Rain water leaked through roof into the Lieutenant's office on 
the 7th floor; damaging 6 ceiling tiles and causing a 3ft x 3ft puddle, which is a 
slip hazard. Rain water was removed from roof by vacuuming and pumping 
water to closest roof drain. Remediation, dry leak affected areas and dry ceiling 
tiles in space. 4,984$                 4,542$                         FY 15-16 91.14 4,984$             

298 FM-0057378 Los Angeles Whittier Courthouse 19-AO1

Interior Finishes - Ceiling tiles have fallen to the floor due to rain water 
penetrating the roof and leaking down to the 1st floor ceiling. This work is in a 
ACM environment. 14,598$               12,617$                      FY 15-16 86.43 14,598$           

299 FM-0057384 Riverside Southwest Justice Center 33-M1

HVAC - Air Handler #1- Remove and replace the failing non-driven return fan 
bearing of air handler #1. The bearing is currently making considerable noise 
and a complete failure will result in airflow disruptions within the supported 
areas. Work to be completed in overtime/weekend hours during which the 
condition of the associated shaft will be evaluated. 7,291$                 5,455$                         FY 15-16 74.82 7,291$             

300 FM-0057403 Stanislaus Modesto Main Courthouse 50-A1
HVAC - Replace failed seals on boiler pump#1 - Leaking water from closed loop 
of building hot water system. 3,848$                 2,995$                         FY 15-16 77.82 3,848$             

301 FM-0057405 San Joaquin Tracy Agriculture Building 39-E4

Grounds and Parking Lot: Install 62 linear feet of 8ft chain-link fence with one 
man-gate between Tracy court and AG Buildings to provide safety to 
building/site as recent homeless activity on-site has demonstrated hazard to 
building and grounds. 2,549$                 2,549$                         FY 15-16 100 2,549$             

302 FM-0057419 Los Angeles Chatsworth Courthouse 19-AY1

Plumbing / A bad sewage smell is coming from the drains inside of the 
surrounding areas of the clerk's office, basement, & Courtroom F40. Fill drains 
with color smoke to ensure there are no sewage leaks in any p-traps in the 
reported areas. 4,285$                 4,285$                         FY 15-16 100 4,285$             
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303 FM-0057425 Orange North Justice Center 30-C1

HVAC - Air Handler 5 & 6 Fans - Remove failing supply fans for air handlers 5 & 6 
and replace with fan wall configuration to eliminate split shafts. Current split 
shafts are held together by an unstable mounted coupler and are not 
structurally sound. Failure could result in shaft ripping through local sheet 
metal. Assessment completed by Enovity under contract, January 2016. -$                     -$                             Unfunded 90.31 -$                  

304 FM-0057426 Orange North Justice Center 30-C1

HVAC - Refrigerant Monitoring System - Install new refrigerant monitoring 
systems at two (2) chiller mechanical room locations to comply with current 
code. In the event of a refrigerant release, which displaces oxygen and could 
lead to suffocation, the system will alert personnel with strobe lights and sirens. 
Monitoring system will be tied into automation system. Assessment completed 
by Enovity under contract, January 2016. -$                     -$                             Unfunded 90.31 -$                  

305 FM-0057427 Orange North Justice Center 30-C1

HVAC - Air Handlers 1, 3 & 4 - Remove and replace air handlers 1, 3, & 4. Current 
air handlers are nearly original to the building and past their useful service life. 
Couplers have been noted to be unstably mounted and not structurally sound 
with bearing replacement (AHU 1) occurring in the last year. Additionally, facility 
staff have had limited success in cleaning coils. Assessment completed by 
Enovity under contract, January 2016. -$                     -$                             Unfunded 90.31 -$                  

306 FM-0057428 Orange North Justice Center 30-C1

HVAC - BAS - Remove existing BAS system and replace with new system. The 
current system (software and hardware) is old and outdated with parts no 
longer manufactured and only supports a portion of the building. -$                     -$                             Unfunded 90.31 -$                  

307 FM-0057429 Los Angeles San Fernando Courthouse 19-AC1

Court Funded Request - Electrical - Install (2) 120v 20amp circuits for new lobby 
self-service monitors. Work to includes: engineered drawings and load 
calculations. Currently there are no electrical outlets for the new self-service 
monitors. -$                     -$                             Unfunded 0 -$                  

308 FM-0057432 Los Angeles Stanley Mosk Courthouse 19-K1
Elevator - Elevator #7 generator set is not functioning properly due to the 
generator set is grounded.  Replace elevator generator 70,153$               68,231$                      FY 15-16 97.26 70,153$           

309 FM-0057436 Los Angeles Chatsworth Courthouse 19-AY1

Plumbing - Public drinking fountains on the first floor are not working properly, 
dripping down to the basement, and the court is receiving complaints from the 
jury. Disconnect chilled water from system reconnect pipes straight to city 
water, and repair and replace all bubbler assembly. 4,285$                 3,591$                         FY 15-16 83.8 4,285$             
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310 FM-0057441 San Mateo Hall of Justice 41-A1

Interior Finishes - Remove acoustic wall covering in (2) attorney conference 
rooms behind Courtroom 4A, prep and paint walls approx 40sqft.  Mold from 
leaking janitorial closet has stained areas at base and top of walls in both rooms. 6,084$                 6,084$                         FY 15-16 100 6,084$             

311 FM-0057446 San Bernardino
San Bernardino 
Courthouse - Annex 36-A2

Elevators, Escalators, & Hoists - Install new door operator and it's component. 
Existing components are extremely worn and becoming increasingly unreliable. -$                     -$                             Unfunded 95.58 -$                  

312 FM-0057450 Los Angeles Santa Clarita Courthouse 19-AD1

Court Funded Request - Electrical - Install (2) 120v 20amp circuits for new lobby 
self-service monitors. Work to includes: engineered drawings and load 
calculations. Currently there are no electrical outlets for the new self-service 
monitors. -$                     -$                             Unfunded 0 -$                  

313 FM-0057482 Contra Costa
Richard E. Arnason Justice 
Center 07-E3

Elevator - Replace qty. (1) failing 150 amp main breaker for Elevator #2- Over 
the past year the breaker has tripped off 3 times and could lead to entrapment. 2,845$                 2,845$                         FY 15-16 100 2,845$             

314 FM-0057487 Los Angeles Metropolitan Courthouse 19-T1

Elevators, Escalators, and Hoists - Public Elevator #3's generator and exciter 
armatures have failed. Dismantle generator, remove stator and exciter 
armatures, strip and rewind generator and exciter armatures, turn and undercut 
commutator, balance armatures, and install (2) sleeve bearings. -$                     -$                             Unfunded 95.54 -$                  

315 FM-0057488 Los Angeles Pasadena Courthouse 19-J1

Elevator, Escalators, & Hoists - Remove and dismantle elevator hoist motor and 
generator, strip, dip, bake, and rewind generator armature, turn and undercut 
commutator, dip and bake hoist motor assembly. Elevator #5 hoist motor and 
generator are grounding out causing leveling issues. -$                     -$                             Unfunded 100 -$                  

316 FM-0057490 Los Angeles Pasadena Courthouse 19-J1
HVAC - Replace bearings on return fan Unit #3.  Return fan bearing are smoking 
and making loud noises. 12,296$               8,527$                         FY 15-16 69.35 12,296$           

317 FM-0057495 Los Angeles

Michael D. Antonovich 
Antelope Valley 
Courthouse 19-AZ1

HVAC - Replace BAS front end. The front end server and automation software 
will be replaced with a modern equivalent. Completely replace field equipment, 
replace all automation hardware in the building with modern equivalent. The 
Tridium Niagara4 framework is recommended. Recommended measures were 
identified as a part of the RCx. -$                     -$                             Unfunded 71.44 -$                  

318 FM-0057498 Los Angeles Torrance Courthouse 19-C1
Elevator - Public Elevator#3 - Replace defective elevator brushes. Elevator was 
not operational 8,880$                 7,560$                         FY 15-16 85.14 8,880$             

319 FM-0057502 Los Angeles Pomona Courthouse South 19-W1

Interior finishes - Cut and patch up (2) 3x3 holes in wall of 7th floor, Room 701 
to find unknown source of water leaking down to the 6th floor, Department F 
secure hallway between lock-up & courtroom. Work to include containment, 
drying equipment, environmental testing. 23,855$               23,855$                      FY 15-16 100 23,855$           
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320 FM-0057510 Los Angeles Chatsworth Courthouse 19-AY1

HVAC - Weld broken in-line fan for AHU 3. The broken inline fan is causing 
excess vibration to the air handler motor and mounting brackets causing the 
AHU to stop functioning and the building to have no air supply. 6,104$                 5,514$                         FY 15-16 90.34 6,104$             

321 FM-0057529 Los Angeles Metropolitan Courthouse 19-T1

HVAC - Chiller #2 is leaking refrigerant; Recover & weigh refrigerant, drain oil, 
remove/clean float cover, reinstall cover with (1) new gasket, remove rupture 
disk and evaporator sight glass, clean surface of old gasket material, then 
reinstall rupture disc and evaporator sight glass with (2) new gaskets, leak check 
chiller with nitrogen and tracer gas, charge chiller with recovered refrigerant. 
Chiller is leaking refrigerant and can cause the equipment to go off line 
preventing any comfort coo 8,366$                 7,909$                         FY 15-16 94.54 8,366$             

322 FM-0057535 Los Angeles Pasadena Courthouse 19-J1

Electrical / Lights are out in the Lock-up transport tunnel which is creating a 
safety issue for the Sheriff's. Set-up scaffolding, locate breakers for 
lockout/tagout procedures, set-up drop lights for safety, replace all lights, 
ballets and clean lenses throughout lockup tunnel. Due to the high ceiling and 
the light not being able to shut-off throughout the tunnel, LED lights will be 
installed. This will provide longer life expectancy, brighter lighting for safety and 
less electricity usage. 2,385$                 1,654$                         FY 15-16 69.35 2,385$             

323 FM-0057539 San Mateo
Northern Branch 
Courthouse 41-C1

HVAC - Replace failed 30 ton Split System Chiller Compressor (1) - Original 50yr 
old refrigeration compressor has failed; recommended replacement due to age, 
part acquisition and efficiency -$                     -$                             Unfunded 83.21 -$                  

324 FM-0057543 Los Angeles Pasadena Courthouse 19-J1

Elevators Escalators & Hoists - Restore brake system on (6) elevators (Safety 
Issue) - Work to include Elev. 1 thru 6,  refurbish brake shoes and linings, 
counterweights, & buffers. 139,360$            96,646$                      FY 15-16 69.35 139,360$         

325 FM-0057549 Los Angeles Pasadena Courthouse 19-J1
Elevators, Escalators, & Hoists - Replace failing elevator ATS switch. If the switch 
were to fail, all elevators would be non-functional for the entire courthouse. 21,316$               14,783$                      FY 15-16 69.35 21,316$           

326 FM-0057552 Santa Clara Hall of Justice (West) 43-A2

Roof - Replace 16,300 sq. ft. of deteriorated roof, coping metal (600 ln. ft.), (8) 
roof drain rings and deteriorated over flow drains. The roof is over 40 years old 
showing signs of damaged insulation, cracking, ponding and roof leaks are 
evident in the building. ACM abatement -$                     -$                             Unfunded 100 -$                  

327 FM-0057561 Alameda Hayward Hall of Justice 01-D1
Plumbing - Diesel Fuel Lines - Remove and dispose of obsolete abandoned in 
place pipe that at one time fed fuel to boilers that were replaced in the past 10,062$               8,885$                         FY 15-16 88.3 10,062$           

328 FM-0057580 Los Angeles Torrance Courthouse 19-C1

Vandalism / Inmate clogged Department G holding cell which leaked 10 gallons 
of black water down the hallway into the courtroom. 100 square feet of vinyl 
flooring and 12" of carpeting in the courtroom. 21,415$               21,415$                      FY 15-16 100 21,415$           
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329 FM-0057596 San Diego Juvenile Court 37-E1

Plumbing - 1st floor Women's Public Restroom counter tops, sink and faucets 
are deteriorated/broken, and require replacement. Replace damaged Formica 
counter top with new Corian counter top; install 5 new sinks and faucets, 10 
angle stops, and 5 p-traps. 9,461$                 7,060$                         FY 15-16 74.62 9,461$             

330 FM-0057639 Los Angeles Metropolitan Courthouse 19-T1

HVAC - Electrical safety switch disconnect and conductors are damaged. Install 
new disconnect w/new fuses, replace wire from disconnect to motor & install 
new conduit. Water has penetrated ground level into the exhaust fan safety 
switch disconnect in Parking Level A. 3,554$                 3,360$                         FY 15-16 94.54 3,554$             

331 FM-0057640 San Bernardino
San Bernardino 
Courthouse - Annex 36-A2

Elevators, Escalators, & Hoists - Restore nudging function of elevator doors. 
Restore deficient wiring and relocate relays and security switch to allow door 
nudging buzzer to be heard and to prevent fuse blowing problems. This work is 
necessary to ensure reliable operation of the elevator. 3,337$                 3,170$                         FY 15-16 95 3,337$             

332 FM-0057641 Santa Barbara Figueroa Division 42-B1

HVAC - Replace failing boilers #1 & #2 including; ACM abatement, (2) 1/4 hp 
inline circulating pumps, 80 LF of 8" flue piping and associated hardware, (2) 8" 
barometric dampers, 100 LF of 2" copper pipe, 200 LF of RGS conduit with #12 
wire, and 60 LF 1-1/2" gas line. Crane required to remove and place new boilers. -$                     -$                             Unfunded 100 -$                  

333 FM-0057645 Santa Barbara Figueroa Division 42-B1

HVAC  Replace failing boilers #1 & #2 including; ACM abatement, (2) 1/4 hp 
inline circulating pumps, 80 LF of 8" flue piping and associated hardware, (2) 8" 
barometric dampers, 100 LF of 2" copper pipe, 200 LF of RGS conduit with #12 
wire, and 60 LF 1-1/2" gas line. Crane required to remove and place new boilers. -$                     -$                             Unfunded 100 -$                  

334 FM-0057649 San Bernardino
San Bernardino 
Courthouse - Annex 36-A2

Elevators, Escalators, & Hoists - Restore nudging function of elevator doors. 
Restore deficient wiring and relocate relays and security switch to allow door 
nudging buzzer to be heard and to prevent fuse blowing problems. This work is 
necessary to ensure reliable operation of the elevator. 3,337$                 3,170$                         FY 15-16 95 3,337$             

335 FM-0057676 Orange Central Justice Center 30-A1

Electrical - Replace all generator hoses, clamps, thermostats and antifreeze. Due 
to age all hoses and thermostats appear to be originals and showing signs of 
wear and must be repaired. 6,668$                 6,079$                         FY 15-16 91.17 6,668$             

336 FM-0057687 Los Angeles Airport Courthouse 19-AU1

Fire Protection / Water leaking through cement wall from the water storage 
tank into fire equipment room (40'x40') with 2' of water on floor and leaking 2' 
into the secure hallway. 6' of drywall is damaged. Jockey pump has been turned 
off and water leaking into room has slowed down. 19,444$               19,444$                      FY 15-16 100 19,444$           
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337 FM-0057691 San Francisco Hall of Justice 38-B1
Interior Finishes - Patch and paint Supervisor's office in room 145. Paint around 
desk, file cabinets, and fixed furniture. 1,662$                 1,662$                         FY 15-16 100 1,662$             

338 FM-0057700 Los Angeles Pomona Courthouse South 19-W1
HVAC - Boiler #2 leaking tubes. Install Six (6) boiler tube plugs. Boiler #2 tubes 
have deteriorated and required the tubes to be plugged. 3,879$                 3,535$                         FY 15-16 91.14 3,879$             

339 FM-0057701 Los Angeles Airport Courthouse 19-AU1
HVAC-Replace Boiler 1 & 2.  Boilers are out of compliance with AQMD due to 
NOx emissions and the age of the boilers. -$                     -$                             Unfunded 77.17 -$                  

340 FM-0057705 Monterey Marina Courthouse 27-B1

Exterior Shell - Replace approx. 12,000 sq. ft. of failed wood siding shingles, 
12,000 sq. ft. of shake felt underlayment. Due to deterioration there is evidence 
of water intrusion into the building walls with potential for dry rot and mold. -$                     -$                             Unfunded 100 -$                  

341 FM-0057716 Los Angeles
Parking Structure Lot 48 
Van Nuys Court Complex 19-AX6

Electrical / Run approximately 100 feet of conduit from available power supply, 
install junction boxes, run wire, and install receptacles to allow the stamp clock 
at the entrance of the parking structure to function as intended. 3,185$                 2,563$                         FY 15-16 80.48 3,185$             

342 FM-0057731 Monterey Marina Courthouse 27-B1
Exterior Shell - Replace failed 2x4s and flashing on arbor connection to the 
buildings roof edge - Area is leaking at penetration point 2,252$                 2,252$                         FY 15-16 100 2,252$             

343 FM-0058149 Los Angeles
Edmund D. Edelman 
Children's Court 19-Q1

HVAC - ACU04 -Replace thermostat, (1) condenser fan motor and (1) contactor. 
Main Data Room Air Conditioning Split Units are failing. The system is out of 
Glycol. 17,017$               11,910$                      FY 15-16 69.99 17,017$           

344 FM-0058164 Los Angeles Compton Courthouse 19-AG1
Elevator / Elevator #9 is stuck on Basement level due to trouble signal reading 
break fault.  Restore elevator to proper working condition. 15,250$               15,250$                      FY 15-16 100 15,250$           

345 FM-0058169 Los Angeles Stanley Mosk Courthouse 19-K1

Elevator / Reset fire panel and remove/reset smoke detector that had a trouble 
signal causing all of the elevators to go into fire recall. Elevators 5, 6, 7, & 8 
would not initially reset properly due to smoke detector in trouble. 10,505$               10,217$                      FY 15-16 97.26 10,505$           

346 FM-0058632 Santa Clara Palo Alto Courthouse 43-D1
HVAC -Split system is leaking. Test for leaks and recover existing refrigerant. 
Compressor is at 60% capacity. Impacting cooling to the Courts 3,620$                 2,391$                         FY 15-16 66.04 3,620$             

347 FM-0058634 Santa Clara Downtown Superior Court 43-B1
Fire protection -Fire system deficiencies - Replace 20 expired fire hoses for five 
year fire certification. 11,102$               11,102$                      FY 15-16 100 11,102$           

348 FM-0058647 Riverside Hall of Justice 33-A3

HVAC - Chiller #2 - Remove and replace chiller #2 with new 300 ton Carrier 
magnetic bearing chiller. Given the age of the chiller (25 yrs) and use of non-
compliant R-11 refrigerant, major efficiencies will be gained by replacement. 
Work also includes new gauges, flow sensors, temperature gauges, new chilled 
water pipe insulation, and new Belimo valves. Estimated energy savings of 
$36.7k per year and a 6 year payback on chiller. -$                     -$                             Unfunded 100 -$                  
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349 FM-0058682 Los Angeles
Van Nuys Courthouse 
West 19-AX2

Fire Protection - Install (2) non-resettable hour meters on each diesel engine-
powered fire pump- Required to comply with AQMD permit requirements. 5,000$                 4,487$                         FY 15-16 89.74 5,000$             

350 FM-0058696 Orange Central Justice Center 30-A1

Substructure - Remove and replace failed expansion joint located under 
backfilled fountain area. Remediate corrosion on main support column 
impacted by failed expansion joint. Regrade backfill to eliminate water 
penetration into the lobby area and remediate drywall damage to underground 
parking garage. County backfill of pond area created long term water related 
corrosion to main support column and flooding issues within the lobby area. -$                     -$                             Unfunded 91.17 -$                  

351 FM-0058705 Los Angeles Burbank Courthouse 19-G1

HVAC - Remove Compressor A1 from the Chiller and replace with factory 
remanufactured compressor. Replace all gaskets and related items to complete 
installation. Reconnect the existing piping and power, add 10 gallons of new oil. 
Unit leaks oil causing an alarm to go off and shutting down the chiller, allowing 
the building to warm up drastically potentially affecting Court Operations. Work 
will be performed on regular hours will not affect courtroom operations. -$                     -$                             Unfunded 90.76 -$                  

352 FM-0058722 Los Angeles Metropolitan Courthouse 19-T1

Exterior Shell - Install tinted window film to (4) 72" x 134" windows to increase 
energy efficiency & prevent heat/sun-light from penetrating glass driving up 
interior temperature. 6,698$                 6,332$                         FY 15-16 94.54 6,698$             

353 FM-0058734 Riverside
Blythe Courthouse - 
Superior Court 33-D1

HVAC - Remove and replace seven (7) rooftop package HVAC units. Due to 
extreme desert weather conditions (high temps and wind), the units are 
experiencing ongoing difficulty heating and cooling the courtrooms and Judges 
chambers being forced to work at high capacity with imminent failures affecting 
the Court. Major efficiencies will be gained as well with realized energy 
efficiency producing limited availability rebates of approx. $19,000. -$                     -$                             Unfunded 100 -$                  

354 FM-0058755 Los Angeles
Clara Shortridge Foltz 
Criminal Justice Center 19-L1

HVAC - Heat Exchanger Steam Traps are non-functional cause courtrooms to fall 
below 68 degree temperature affecting comfort level. Remove (6) inverted 
bucket type steam traps, dismantle, clean and descale, and replace steam trap 
mechanical assemblies, stainless steel bucket assemblies, and gasket kits. 30,827$               21,206$                      FY 15-16 68.79 30,827$           

355 FM-0058774 Los Angeles
Van Nuys Courthouse 
West 19-AX2

Interior Finishes - Prep, patch, sand, & paint holes on penthouse walls that were 
noted during the LA City Fire Department inspection. 2,748$                 2,212$                         FY 15-16 80.48 2,748$             

356 FM-0058820 Napa Criminal Court Building 28-A1

Replace failer exit signs, circuit boards, LED boards, battery packs, and inverters. 
Add parallel power, neutral, and ground to power low level signs and battery 
back ups individually - Compliant Exit signs failed during testing -$                     -$                             Unfunded 100 -$                  
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357 FM-0058828 Los Angeles Norwalk Courthouse 19-AK1

HVAC-Replace 10 ton heat pump on the roof. Due to multiple leaks in coils and 
compressor Circuit #1 lost 100% of refrigerant. The unit is 12 years old at the 
end of its useful life and needs to be replaced. -$                     -$                             Unfunded 85.03 -$                  

358 FM-0058892 San Bernardino Barstow Courthouse 36-J1

HVAC - Replace failing Siemens MBC BAS controllers with open source FG-32 
and Honeywell JACE 600 controllers with TEC driver software. Integrate all 
existing TEC Siemens VAV controllers. Integrate existing sensors and valves 
replacing all that are not compatible. Provide graphical interface and new 
Windows 7 Desktop computer. This work is necessary as the existing Siemens 
MBC controllers are failing resulting in intermittent failed communications 
requiring the HVAC systems -$                     -$                             Unfunded 77.93 -$                  

359 FM-0058899 El Dorado Johnson Bldg. 09-E1

Security- Remove (3) existing digital video recorders, furnish and install (1) Pelco 
DSSRV Network Video Recorder, (1) Pelco Video Encoder to connect the existing 
analog cameras to new DSSR, (1) rack mount server for the DSX System; restore 
system back, install and test. Current system crashes multiple times a day 
requiring full reboot.  Siemens is unable to correct via service calls without 
replacing the DVR system/Network.  Loss of surveillance is a significant safety 
and security risk. -$                     -$                             Unfunded 100 -$                  

360 FM-0058901 El Dorado Main St. Courthouse 09-A1

Exterior Shell- Exterior shell is heavily degraded and rapidly worsening. Original 
Terra Cotta tiles are chipping and cracking allowing water penetration and 
vegetation growth, grout crumbles to the touch. To preserve building; 
Powerwash and clean entire building, Patch larger holes and cracks, Install new 
grout, Check caulking around windows & Reseal as needed, Install BSM 400 
clear waterproofing on entire bldg., Install elastomeric paint at blemished tiles, 
pressure wash/waterproof stairs -$                     -$                             Unfunded 100 -$                  

9,794,318$         9,310,102$                1,637,118$     
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