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TRIAL COURT FACILITY MODIFICATION ADVISORY COMMITTEE

OPEN MEETING WITH CLOSED SESSION AGENDA

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c)(1))
OPEN PORTION OF THIS MEETING IS BEING RECORDED

Date: July 21, 2017
Time: 10:00 AM - 4:00 PM
Location: Sacramento/Teleconference for Public Access

Public Call-in Number: 1-877-820-7831 Listen Only Code: 4502468

Meeting materials for open portions of the meeting will be posted on the advisory body web page on the
California Courts website at least three business days before the meeting. Agenda items are numbered
for identification purposes only and will not necessarily be considered in the indicated order.

l. OPEN MEETING (CAL. RULES OF COURT, RULE 10.75(c) (1))

Call to Order and Roll Call 10:00 AM

Approval of Minutes
Approve minutes of the May 19, 2017 Trial Court Facility Modification Advisory Committee
meeting.

1. ACTION ITEMS (ITEMS 1-7)

Action Item 1 — (Action Required) — FY 17-18 Budget Allocations Report
Summary: Review and discuss proposed FY 17-18 FM budget and allocations report.
Action Requested: Approve the FY 17-18 FM budget, including List G — Planned FMs.

Presenter: Mr. Mike Courtney, Director, Facilities Services Office (FSO), and Mr. Jagan Singh,
Manager, FSO

Action Item 2 — (Action Required) — Criteria for Renovation Feasibility Studies of
Trial Court Buildings

Summary: Review and discuss the report on renovation feasibility studies.
Action Requested: Review and approve (1) criteria and trial court buildings for renovation
feasibility study, (2) staff to engage affected courts, and (3) develop an oversight working group.

Presenter: Mr. Mike Courtney, Director, FSO, and Mr. Clifford Ham, Senior Project Manager,
FSO



Meeting Agenda | May 19, 2017

Action Item 3 — (Action Required) — Update on Court Facilities Trust Fund and
Judicial Council’s Energy Conservation Guidelines

Summary: Provide an update on the Court Facilities Trust Fund shortfall and review and
recommend the Judicial Council adopt an update to its 2001 energy conservation guidelines

Action Requested: Review and approve the updated energy conservation guidelines to forward
to the Judicial Council for adoption.

Presenter: Mr. Mike Courtney, Director, FSO, and Mr. Mark Johnson, Supervisor, FSO

Action Item 4 — (Action Required) — FY 17-18 Deferred Maintenance

Summary: Review and discuss deferred maintenance items, including the draft FY 17-18
Deferred Maintenance Report that is submitted to Department of Finance (DOF) annually,
showing the complete list of deferred facilities maintenance.

Actions Requested: Review and approve the draft report to be combined with capital outlay 5
year plan and submitted to Judicial Council, with a recommendation to submit to DOF in
September 2017.

Presenter: Mr. Mike Courtney, Director, FSO, and Mr. Jagan Singh, Manager, FSO

Action Item 5 — (Action Required) — List A — Emergency Facility Modification
Funding (Priority 1)
Summary: Ratify emergency facility modifications from List A.

Action Requested: Staff recommends 52 projects for a total of $1,303,293 to be paid from FMU
funds.

Presenter: Mr. Jagan Singh, Manager, FSO

Action Item 6 — (Action Required) — List B — Facility Modifications Less than $100K
(Priority 2)

Summary: Ratify facility modifications less than $100K from List B.

Action Requested: Staff recommends 123 projects for a total of $1,392,273 to be paid from
FMU funds.

Presenter: Mr. Jagan Singh, Manager, FSO

Action Item 7 — (Action Required) — List C — Cost Increases Over $50K
Summary: Ratify facility modifications requiring cost increases over $50K from List C.

Action Requested: Staff recommends 11 projects for a total cost increase to the Facility
Modification program budget of $3,267,707.

Presenter: Mr. Jagan Singh, Manager, FSO
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Action Item 8 — (Action Required) — Quarterly Activity Report, Quarter 4 of Fiscal
Year 2016-2017

Summary: Review and discuss the draft Trial Court Facility Modification Advisory Committee
Activity Report for Quarter 4, Fiscal Year 2016-2017.

Action Requested: Provide input and additions to draft document and approve release to E&P
upon revision.

Presenter: Mr. Jagan Singh, Manager, FSO

I1l. DiscussioN ITEMs (ITEMS 1-3)

Discussion Item 1 — List E — Approved Court-Funded Facilities Requests (CFRs)

Summary: Review and discuss CFR projects approved by the FSO Director since the last
meeting. One CFR was approved during this period.

Presenter: Ms. Pella McCormick, Deputy Director, FSO

Discussion Item 2 - List F — Funded Facility Modifications on Hold

Summary: Review and discuss projects that have previously been funded by the committee, but
that are on hold for various reasons.

Presenter: Mr. Jagan Singh, Manager, FSO

Discussion Item 3 — Architectural Revolving Fund (ARF) Update
Summary: Update on architectural revolving fund balance.

Presenter: Mr. Jagan Singh, Manager, FSO

Discussion Item 4 — October Meeting Travel Plans
Summary: Discussion on the October meeting visit to facilities.

Presenter: Mr. Mike Courtney, Director, FSO

IV. INFORMATION ONLY ITEMS (NO ACTION REQUIRED)

Information Item 1 — List D — Facility Modifications Over $100K
Summary: Review facility modifications over $100K.

Information Item 2 — Deferred Maintenance $45M List Progress Report
Summary: Informational report on progress of $45M Deferred Maintenance List.
Information Item 3 — Report on Budget Reconciliation

Summary: Informational report on FY 2016—17 budget reconciliation and spending plan, as well
as completed and canceled facility modifications during the reporting period.
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V. ADJOURNMENT
Adjourn to Closed Session

VI. CLOSED SESSION (CAL. RuLEsS oF COURT, RULE 10.75(d))
(ACTION ITEMS 1)
Call to Order
Approval of Minutes
Approve closed session minutes of the April 10, 2017 Trial Court Facility Modification Advisory
Committee meeting.
Closed Action Item 1 — Security-Related — Facility Modifications Less than $100K
(Closed List B)
Facility Modification Security Projects (Action Required)
Pursuant to California Rules of Court, Rule 10.75(d)(5) Security plans or procedures or other
matters that if discussed in public would compromise the safety of the public or of judicial branch
officers or personnel or the security of judicial branch facilities or equipment, including electronic
data.
Summary: Review security-related facility modifications less than $100K from Closed List B.
Action Requested: Staff recommends seven security-related projects for a total of $118,218 to be
paid from FMU funds.
Presenter: Mr. Jagan Singh, Manager, FSO, and Mr. Ed Ellestad, Supervisor, Security
Operations

VII. CLOSED INFORMATION ONLY ITEMS (NO ACTION REQUIRED)

Closed Information Only Item 1 — Security-Related — Facility Modifications Over
$100K (Closed List D)

Facility Modification Security Projects (Action Required)

Pursuant to California Rules of Court, Rule 10.75(d)(5) Security plans or procedures or other
matters that if discussed in public would compromise the safety of the public or of judicial branch
officers or personnel or the security of judicial branch facilities or equipment, including electronic
data.

Summary: Review security-related facility modifications greater than $100K from Closed List
D.

Adjourn Closed Session
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TRIAL COURT FACILITY MODIFICATION ADVISORY COMMITTEE

MINUTES OF OPEN MEETING WITH CLOSED SESSION

May 19, 2017
10:00 a.m. — 4:00 p.m.
Sacramento

Advisory Body Hon. Donald Cole Byrd, Chair, Hon. William F. Highberger, Vice-Chair, Hon.
Members Present: James L. Stoelker, Hon. Jennifer K. Rockwell, Ms. Linda Romero Soles, Mr.
and Michael M. Roddy

Advisory Body Hon. Brad Hill, Hon. Patricia Lucas, Hon. Vanessa W. Vallarta, and Ms. Jeanine
Members Absent: D. Tucker.

Others Present: Mr. Mike Courtney, Ms. Pella McCormick, Ms. Laura Sainz, Mr. Jagan Singh,
Mr. Craig Evans, Mr. Randy Swan, Ms. Maria Atayde-Scholz, Mr. Craig Moen,
Mr. Paul Terry, Mr. Russell Simonov (teleconference), Mr. Patrick Treanor
(teleconference), Mr. Andre Navarro (teleconference), Mr. Ken Levy, Mr. Ed
Ellestad, Ms. Michele Allan, and Ms. Danyelle Hinojos.

OPEN MEETING

Call to Order and Roll Call
The chair called the meeting to order at 10:00 a.m. and took roll call.

Approval of Minutes
The advisory body reviewed and approved the minutes of the April 10, 2017 Trial Court Facility
Modification Advisory Committee meeting. (Motion: Highberger; Second: Stoelker)

PuBLIC WRITTEN COMMENT
No public comments were received.

ACTION ITEMS (ITEMS 1-5)

Action Item 1 — (Action Required) — List A — Emergency Facility Modification Funding
(Priority 1)

Summary: Ratify emergency facility modifications from List A.

Action: Reviewed and ratified 50 projects for a total of $1,283,241 to be paid from FMU funds and to
reallocate money for emergency projects from savings and unplanned FM’s. (Motion: Romero-Soles;
Second: Rockwell)
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Action Item 2 — (Action Required) — List B — Facility Modifications Less than $100K
(Priority 2)
Summary: Ratify facility modifications less than $100K from List B.

Action: Reviewed and ratified 107 projects for a total of $1,074,694 to be paid from FMU funds and to
reallocate money for P2 from project savings and unplanned FM’s. (Motion: Highberger; Second:
Roddy)

Action Item 3 — (Action Required) — List C — Cost Increases Over $50K

Summary: Ratify facility modifications requiring cost increases over $50K from List C.
Action: Reviewed and approved eight projects for a total cost increase to the Facility Modification
Program Budget of $917,750. (Motion: Highberger; Second: Stoelker)

Action Item 4 — (Action Required) — List D — Facility Modifications Over $100K
Summary: Review recommended facility modifications over $100K projects from List D.

Action: Reviewed and approved all one project recommended for funding for a total cost to the Facility
Modification Program Budget of $262,482.

Reviewed and approved 36 energy efficiency projects for a total cost of $6,523,745 to the already
allocated $7,500,000 energy efficiency projects. Staff has authority to use unspend energy efficiency
funds for P1’s and P2 FM’s.

(Motion: Roddy; Second: Romero-Soles)

Action Item 5 — (Action Required) — Quarterly Activity Report, Quarter 3 of Fiscal Year
2016-2017

Summary: Review and discuss the draft Trial Court Facility Modification Advisory Committee Activity
Report for Quarter 3, Fiscal Year 2016-2017.

Action: The committee made suggestions to revise the report. Staff to make revisions and the amended
report was approved to release to E&P (Motion: Highberger; Second: Roddy)

Action Item 6 — (Action Required) — FY 2018-2019 Budget Change Proposals
Summary: Review and discuss Budget Change Proposal priorities for FY 2018-2019.

Action: The committee approved the budget change proposal concepts for submittal. (Motion:
Rockwell; Second: Highberger)

Action Item 7 — (Action Required) — Changes to CFR Process
Summary: Review and discuss changes to CFR to streamline lease extensions.

Action: The Committee approved clarification to the CFR policy to allow lease term extensions
without requiring a new intra-branch agreement. (Motion: Stoelker; Second: Rockwell)

2|Page Trial Court Facility Modification Advisory Committee
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DiscussiON ITEMS (ITEMS 1-4)

Discussion Item 1
Summary: Reviewed List E — Approved Court-Funded Facilities Requests (CFRs) approved by the
REFM director since the last meeting. There were twenty six CFRs approved during this period.

Discussion Item 2

Summary: Reviewed List F — Funded Facility Modifications on Hold. As of this meeting, there are 15
projects on hold with a total Facility Modification Program Budget Share of $8,878,433. These projects
are primarily on hold pending county share of funding commitment or project management resources. An
update was provided on hiring new project managers and getting construction management firm to help
with the completion of these projects.

Discussion Iltem 3

Summary: An update was provided on the Court Facilities Trust Fund funding deficit in the fiscal year
2017-2018 of $10.3 million. The current action plan proposed to address the CFTF’s funding shortfall is
equal to an across the board reduction of 10 percent of costs for both operations and maintenance and
utility costs when compared to what is currently being expended.

INFORMATION ONLY ITEMS (NO ACTION REQUIRED)

Information Item 1 — Five Year Master Plan - Deferred Maintenance List (5 Year)
Summary: Five year master plan Deferred Maintenance List for Fiscal Year 2018-19
Information Item 2 — List H Completed Projects

Summary: List of Completed projects in the current fiscal year.

Information Item 3 — List | Cancelled Projects

Summary: List of Cancelled projects in the current fiscal year.

Information Item 4 — Court Facilities Trust Fund Report on Q3 Expenditures
Summary: Informational report on FY 15-16 Q3 expenditures from CFTF.
Information Item 5 — Deferred Maintenance $45M List Progress Report
Summary: Informational report on progress of $45M Deferred Maintenance List.
Information Item 6 — Report on Budget Reconciliation

The budget reconciliation report was removed from the agenda and will be provided in next meeting.

ADJOURNMENT

There being no further open meeting business, the meeting was adjourned at 12:19 p.m.

Approved by the advisory body on
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Meeting Date: 7/21/2017

Action Item 1 — (Action Required) — FY 17-18 Budget
Allocations

Summary:
Review and discuss proposed FY 17-18 FM budget and allocations.

Supporting Documentation:
e Slides
e ListG

Action Requested:
Approve the FY 17-18 FM budget allocations, including List G — Planned FMs.



Action Item 1

FY 2017-2018 Budget

FY 17-18 FM Spending Plan

FY 16-17 Projected FM Budget ($1,000s)
Statewide Planning 55,600
Priority 1 FMs 57,000
Planned FMs 58,478
FMs Less than $50k $8,000
Unplanned FMs over $50k
& Energy Efficiency Projects 535,922

Total| 565,000

m Statewide Planning

M Priority 1 FMs

Planned FMs

m FMs Less than $50k

m Unplanned FMs over
$50k & Energy
Efficiency Projects




Priority 1 Allocation
e Priority 1 — consistent with last
year

« Recommendation based on last
year data

- Anticipate fewer roof leaks this
year

Statewide Planning Allocation

« Statewide Planning —
consistent with last year

« Recommendation based on last
year allocation




Planned Projects Allocation

Five Projects, vetted and ready for release
Total Cost: $9,548,177

JCC Share: $8,479,806

See List G — Planned FMs in materials

Energy Conservation Projects
Allocation

 Energy Efficiency Projects will be brought to
committee as identified

FY 17-18 FM Spending
Plan Detail by Meeting

Month Spending FY 16-17 Projected FM Budget ($1,000s)
Jul-15 32,346 Statewide Planning $5,600
Aug-15 7,000 -
Oct1s 7,000 Priority 1 FMs $7,000
Dec-15 7,000 Planned FMs 58,478
Jan-16 5,000
s 000 FMs Less than $50k $8,000
Apr-16 2,000 Unplanned FMs over $50k
May-16 1,654 and Energy Efficiency

R projects $32,654

Note: Numbers rounded to simplify math functions




FY 2017-2018 Budget

e Comment and Input
» Approve allocations

10
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TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

DRAFT

Trial Court Facility Modification
Planned Facility Modifications (List G)

FY 2017-2018

FM NUMBER

LOCATION

FACILITY NAME

SHORT TITLE

FACILITY MODIFICATION
PROGRAM SHARE OF COST

FACILITY MODIFICATION

1 |[FM-0059537

San
Bernardino

Rancho Cucamonga
Courthouse

1 |BUILDING ID

w
i

N [PRIORITY

Elevators, Escalators, and Hoists - COUNTY MANAGED - Modernize custody elevators 6, 7, and 8, at the Rancho
Courthouse. Elevators are becoming increasingly unreliable and many replacement parts are no longer available.
This work is necessary to ensure that the custody elevators are reliable to prevent possible disruptions to Court
operations.

g ESTIMATED COST

N
wv
0o

r

$

570,571

; PROGRAM BUDGET % OF

S |cost

(]

2 [FM-0060095

Los Angeles

Inglewood Courthouse

19-F1

Elevators, Escalators, & Hoists - Replace 192 door rollers, 192 door gibs, 192 excentrics, 146 cable sheaves, 48
interlocks, 48 door locks & 54 cables for elevators 1 - 6 (total of 54 elevator doors). The outer doors will not
completely close & the inner doors slam together. Door issues are causing elevator cabs to stop short or over the
floor, constantly getting stuck and passengers are getting caught between doors as they enter/exit elevator, a
definite safety hazard.

188,588

140,611

74.56%

3 |[FM-0060217

Los Angeles

Hollywood Courthouse

19-S1

Plumbing - Replace six(6) lock up toilets and flush valves in 1st floor holding cells. The toilets are leaking, and the
flushing mechanisms are not functioning.

107,334

97,771

91.09%

4 |FM-0060316

Napa

Criminal Court
Building

28-Al

Fire Protection - Replace existing failed Fire Alarm Control Panel (FACP), all initiating/annunciating devices (horns,
strobes, smoke/heat/duct detectors), test/pull stations, supervisory modules and all associated wiring with new -
Current system (1980 era) is not supported; failed devices are being scavenged from other FACP system removals
several failures have been patched over to keep system up; panel cannot be repaired.

158,162

158,162

100.00%

5 [FM-0060318

Los Angeles

Whittier Courthouse

19-A01

HVAC- Replace chillers 1 and 2 with new chillers due to court set to re-open later 2017 or early 2018. Existing
chillers are not operational, not working due to multiple leaks found during start up and have outlived their life
expectancy. Replacement option far outweighs the need to just repair. ACM testing and remediation (if testing
is positive).

560,662

484,580

86.43%

6 [FM-0060349

Stanislaus

Modesto Main
Courthouse

50-A1

Plumbing - Replace approximately 100 linear feet of 4-inch boiler hot water pipe that is failed and leaking
approximately 50 gallons of treated water per day - will require excavation of burried pipe under judge's parking
lot.

136,268

136,268

100.00%

7 |FM-0060358

Los Angeles

Downey Courthouse

19-AM1

HVAC - Remove and replace six (6) coils and drain pans for chilled water. Existing coils and drain pans are
corroded and leaking and need to be replaced. Replace isolation valves and piping, drain pipes, pressure gauges
and thermometers. There will be approximately 550 Sq. Ft. of ACM / ATS Piping insulation abated with full
containment. Insulate piping and return to service.

101,169

84,678

83.70%

8 |FM-0060440

Riverside

Southwest Justice
Center

33-M1

Exterior Shell - Remove and replace appox. 18k sq ft of failing stucco and the associated waterproofing barriers
and control joints on the two South facing sides of the building to alleviate underlying root cause of water
continued water intrusion and damage to interior. After an extensive A&E study, a flaw and voids between the
underlying waterproofing barriers and control joints (fry reglet) 6' to 8' above the windows were discovered.
Costs will include the use of scaffolding.

630,000

471,366

74.82%

9 [FM-0060493

Los Angeles

Clara Shortridge Foltz
Criminal Justice Center

19-11

Interior Finishes - Post Gender Neutral Signs in all single-user toilet facilities in D-22 Courthouses. Law requires al
single-user toilet facilities in any business establishment, place of public accommodation, or state/local

government agency, be identified as all gender toilet facilities by signage complying with title 24 of California codg
of regulations by March 1, 2017. Install 976 Gender Neutral signs and 156 ADA Gender Neutral signs throughout

D22 Courthouses single user restrooms.

100,360

100,360

100.00%

lof 2



DRAFT Trial Court Facility Modification
/ Planned Facility Modifications (List G)
|. FY 2017-2018
TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE
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10|FM-0060589 |San San Bernardino 36-A2 2 |COUNTY MANAGED - HVAC- Replace Chiller #2 and related systems with (1) new energy efficient Trane chiller. S 130,039 | $ 87,646 67.40%
Bernardino |Courthouse - Annex Scope includes the demolition and removal of existing chiller, install new chiller, electrical, piping, valves, fittings
and hangers. The existing Chiller is of age and at end of life, has failed and is beyond repair.
11 |FM-0060634 |Riverside Hemet 33-F1 2 |Exterior Shell - Remove approx. 1100 In ft. of tile on the soffit surrounding the entire building. Tiles have fallen ofi| § 104,714 | ¢ 104,714 100.00%
on all sides and have become a safety hazard. With 2/3rds of the tile over public walkways and a recent tile falling
and hitting a Sheriff Deputy on the head causing an injury, urgency is required to eliminate future hazards to
public/staff. Once tiles are removed the stucco will be sanded, holes filled, a re-skim of stucco and painted to seal
and protect.
12 |FM-0060663 |Los Angeles |Van Nuys Courthouse [19-AX2 | 2 |HVAC-Rebuild two (2) cooling towers. Replace two (2) 50 hp motors, two (2) 100 gear boxes and (2) fan $ 393,841|$ 316,963 80.48%
West assemblies. In addition, replace (3) steel fan stiffener arms that defective. A street Closure is required to utilize
crane to execute the work. This corrective measure is needed as the cooling towers are not functioning. All work
must performed off hours to not impact court operations.
13 |FM-0060674 |Los Angeles |Parking Structure Lot [19-A02 | 2 |Grounds and parking lot - Install 721 LF of wrought iron fence with mesh, two (2) 14' gates (bi-fold with mesh), S 134,818 | $ 116,523 86.43%
59- Whittier Admin and wrought iron door and fence protector on stairway. Homeless and vandals are destroying the fire protection
CTR systems in place, leaving trash, and defecating on the property.
14|FM-0060693 |Los Angeles |Norwalk Courthouse [19-AK1 | 2 |Fire Protection-Remove (10,000 sqft) ACM fireproofing from ceiling in the basement file room, and replace with |$ 656,660 | $ 558,358 85.03%
non-ACM fireproofing. ACM fireproofing is falling from the ceiling creating a health and safety issue.
15 |FM-0060694 |Los Angeles [Van Nuys Courthouse [19-AX1 | 2 |Interior Finishes - Remove and replace Approx. 650 sqft of lobby slab including Terrazzo floor, approx.. 492 saf of | § 1,224,853 | $ 1,099,183 89.74%
East exterior plaza slab, install (30) 18" dia. CDF columns @ 5' o.c., 16.5' deep. Work to include, design, permit, ACM
abatement, and construction. Settlement of the lobby/plaza slab-on-grade and associated rainwater intrusion
into the lobby had progressed to the point that it's unsafe for the public and employee when entering the
courthouse during rain season.
16 |FM-0060749 |Solano Hall of Justice 48-A1 2 |HVAC - Replace (3) failing Split Units in the 2 IDFs with new 2 ton units; Add one 2 ton backup unit; Install 600" of | ¢ 170,451 | $ 170,451 100.00%
power wiring and 600" low volt. wiring in conduit; Install 500' %"and 500' 5/8" copper tubing; Relocate
condensing units from the public atrium to the parking lot and surround with a 15' x 5' chain link fence and cover.
Units are failing, at end of life, and cannot meet the demand for cooling; Exposed condensing units in the public
atrium present a safety hazard.
17 |FM-0060954 |Los Angeles |Metropolitan 19-T1 2 |Exterior Shell - Weather proof and structural retrofit - Remove and replace failing traffic coating, remove soils S 4,000,000 | S 3,781,600 94.54%
Courthouse from the planters and over the parking structure, weather proof the planters and over the parking structure,
fabricate and install precast steps (2 ea) and planter caps (approx. 12ea), fabricate and install I-Beam supports in
the parking structure (approx. 12 areas)
$ 9,548,177 |$ 8,479,806

20f 2
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Meeting Date: 7/21/2017

Action Item 2 — (Action Required) — Criteria for Seismic
Renovation Feasibility Studies of Trial Court Buildings

Summary:
Review and discuss the report on renovation feasibility studies.

Supporting Documentation:

e Memo on Criteria for Renovation Feasibility Studies of Trial Court
Buildings

Action Requested:

Review and approve (1) criteria and trial court buildings for renovation feasibility
study, (2) staff to engage affected courts, and (3) develop an oversight working

group.



JUDICIAL COUNCIL OF CALIFORNIA

455 Golden Gate Avenue * San Francisco, California 94102-3688
Telephone 415-865-4200 + Fax 415-865-4205 + TDD 415-865-4272

MEMORANDUM
Date Action Requested
July 14, 2017 Approve criteria for renovation feasibility
studies of trial court buildings
To
Trial Court Facility Modification Advisory Deadline
Committee July 21, 2017, Advisory Committee Meeting
Hon. Donald Cole Byrd, Chair
Hon. William F. Highberger, Vice-chair Contact
Judicial Council Facilities Services Office
From Mike Courtney, 916-263-2981
Clifford Ham, Senior Project Manager mike.courtney@jud.ca.gov
Clifford Ham, 415-865-4043
Subject clifford.ham@jud.ca.gov

Criteria for Renovation Feasibility Studies of
Trial Court Buildings

Executive Summary and Previous Action

On April 10, 2017, and to the Trial Court Facility Modification Advisory Committee
(TCEMAC), Facilities Services Office (FSO) staff presented an overview of efforts to refine
the Judicial Council’s database of seismic risk assessments for trial court buildings including
the development of tools to identify potential improvement projects. The TCFMAC took action
to accept the Seismic Risk Rating of California Superior Court Buildings report dated

March 1, 2017 (see Link A), and to authorize $2.5 million to develop renovation feasibility
studies of 25 facilities identified in the report from among the buildings with the highest
seismic risk ratings (i.e., categories of Very High or High) for damage, business interruption,
and injury or fatalities of occupants.

On May 17, 2017, FSO staff made a presentation to the Court Facilities Advisory Committee
(CFAC), titled Seismic Risk Rating of California Superior Court Buildings: Summary of
Findings, as an information-only item. No action by the CFAC was taken at that time. This
presentation, based on the report described above (see Link A), is available under binder Tab 6



Trial Court Facility Modification Advisory Committee
July 14, 2017
Page 2

of the CFAC’s May 17, 2017, meeting materials (see Link B) and by archived webcast video
(see Link C). This presentation emphasized that a list of 20-25 candidate trial court buildings,
from among the buildings with Very High or High seismic risk ratings, would be derived for
renovation study by consultants based on certain criteria.

To direct the work of the consultants starting in July 2017 and through completion of studies
expected in late-2017 or early-2018, FSO staff recommends that the TCFMAC approve criteria
for determining the attached candidate trial court buildings to study for renovation. The top 25
buildings on this list would be studied; however, three alternates have been provided in the
event any of the top 25 drop off for various reasons. FSO staff also recommends that it work
with the nine trial courts with buildings recommended for study as well as with a working
group of TCFMAC members for direction and oversight while the studies are being completed.

Recommendation

Facilities Services Office staff recommends that the TCFMAC take the following action:

1. Approve the criteria listed below, and based on that criteria, the buildings in the attached
list for the consultants to study. The top 25 buildings would be studied, and should any
drop off, three alternates are available to study.

2. Direct FSO staff to engage the nine trial courts with buildings in the attached list to
develop the studies.

3. Develop a working group composed of TCFMAC members to assist FSO staff and the
consultants with direction and oversight while the studies are being completed.

Criteria for Renovation Feasibility Studies

The buildings listed in the attached Candidate Trial Court Buildings for Renovation Feasibility
Study: Sorted by Seismic Risk Rating were derived based on adherence to the following
criteria:

1. Has a Very High or High seismic risk rating. These risk rating categories are identified
in the Seismic Risk Rating Database presented as Table 7 on page 31 of the Seismic Risk
Rating of California Superior Court Buildings report dated March 1, 2017 (see Link A).

2. Not replaced by an active courthouse capital project. The building is not planned for
replacement by any of the Judicial Council’s 20 active courthouse capital projects. These
projects are listed in the Status of Active Judicial Branch Courthouse Construction
Program Projects chart (see Link D).
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3.

Not subject to a Memorandum of Understanding designating historic significance.
Because of their local or regional significance as an historic structure, certain facilities

did not transfer to the state and are not considered state assets because the state has no

ability to improve them.

Owned by the Judicial Council, has a transfer of title pending, or the court occupies
more than 80 percent of a county-owned building. The title to the land is owned
outright by the state or is pending transfer to become a state asset or the trial court
occupies 80 percent or more of a shared-use building, in which case the Trial Court
Facilities Act (Sen. Bill 1732, Stats. 2002, ch. 1082, and subsequent modifying language)
allows for the buyout of the county’s space equity (Gov. Code, § 70344(b)). Therefore,
because the Judicial Council has the ability to become the owner of the county building,
the buyout of the county’s space equity may be included the renovation cost model in
order to anticipate future transfer of title for the building to become a state asset.

Investment extends useful life for long-term service to the public. Because the
building is determined (based on current facilities records) to have good bones—such that
its layout works well for court operations—the horizon of its useful life can be extended
for 20 years or longer. The building will continue to be the long-term home of the
provision of court services to the public in that area of the county.

Next Steps

Prior to the start of the studies by the consultants, the nine trial courts would be contacted to
confirm the long-term use of their buildings in the attached list.

Attachment and Links

1.

Candidate Trial Court Buildings for Renovation Feasibility Study: Sorted by Seismic Risk
Rating list, attached at page 4

Link A: Seismic Risk Rating of California Superior Court Buildings report dated
March 1, 2017, www.courts.ca.gov/documents/Seismic-Risk-Rating-of-California-
Superior-Court-Buildings.pdf

Link B: Seismic Risk Rating of California Superior Court Buildings: Summary of
Findings presentation under binder Tab 6 of the materials for the CFAC’s meeting on
May 17, 2017, www.courts.ca.gov/documents/cfac-ccrs-20170517-materials.pdf
Link C: Seismic Risk Rating of California Superior Court Buildings: Summary of
Findings webcast video of the presentation to the CFAC on May 17, 2017,
http://jcc.granicus.com/MediaPlayer.php?clip_id=461&meta_id=20829

Link D: Status of Active Judicial Branch Courthouse Construction Program Projects
chart, www.courts.ca.gov/documents/JC-capital-program-current-projects-status.pdf



http://www.courts.ca.gov/documents/Seismic-Risk-Rating-of-California-Superior-Court-Buildings.pdf
http://www.courts.ca.gov/documents/Seismic-Risk-Rating-of-California-Superior-Court-Buildings.pdf
http://www.courts.ca.gov/documents/cfac-ccrs-20170517-materials.pdf
http://jcc.granicus.com/MediaPlayer.php?clip_id=461&meta_id=20829
http://www.courts.ca.gov/documents/JC-capital-program-current-projects-status.pdf

JUDICIAL COUNCIL
OF CALIFORNIA

OPERATIONS AND PROGRAMS DIVISION
FACILITIES SERVICES OFFICE

ATTACHMENT 1

Candidate Trial Court Buildings for Renovation Feasibility Study: Sorted by Seismic Risk Rating

Trial Court Facility Modification Advisory Committee Meeting

July 21, 2017
Seismic
County/ Risk
Bldg. ID County Building Name Building Address Ownership2 Rating
1. 19-H1 Los Angeles Glendale Courthouse 600 E. Broadway, Glendale Judicial Council 44.2
2. 19-K1 Los Angeles Stanley Mosk Courthouse 111 N. Hill Street, Los Angeles Judicial Council 23.4
3. 28-B1 Napa Historic Courthouse 825 Brown St., Napa County 229
4. 19-W2 Los Angeles Pomona Courthouse North* 350 W. Mission Blvd., Pomona Judicial Council 13.9
5. 13-Al Imperial Imperial County Courthouse 939 W. Main St., El Centro County3 10.5
6. 19-L1 Los Angeles Clara Shortridge Foltz Criminal Justice Center 210 W. Temple St., Los Angeles Judicial Council 7.3
7. 44-A1 Santa Cruz Main Courthouse 701 Ocean St., Santa Cruz County 6.3
8. O0L-F1 Alameda George E. McDonald Hall of Justice® 2233 Shoreline Dr., Alameda County® 6.2
9. 19-A0O1 Los Angeles Whittier Courthouse 7339 Painter Ave., Whittier Judicial Council 6.2
10. 17-B1 Lake Clearlake Branch Courthouse 7000 A S. Center Dr., Clearlake Judicial Council 5.6
11. 19-32 Los Angeles Pasadena Courthouse 301 E. Walnut St., Pasadena County3 5.4
12. 07-F1 Contra Costa George D. Carroll Courthouse 100 37th St., Richmond Judicial Council 5.1
13. 19-AQ1 Los Angeles Beverly Hills Courthouse 9355 Burton Way, Beverly Hills Judicial Council 5.1
14. 19-01 Los Angeles El Monte Courthouse 11234 E. Valley Blvd., El Monte Judicial Council 5.1
15. 19-Gi1 Los Angeles Burbank Courthouse 300 E. Olive Ave., Burbank Judicial Council 5.0
16. 19-X1 Los Angeles West Covina Courthouse 1427 W. Covina Pkwy., West Covina County 4.7
17. 30-C2 Orange North Justice Center Annex 1276 N. Berkeley Ave., Fullerton County3 4.4
18. 19-AR1 Los Angeles West Los Angeles Courthouse 1633 Purdue Ave., Los Angeles Judicial Council 4.4
19. 19-11 Los Angeles Alhambra Courthouse 150 W. Commonwealth Ave., Alhambra County3 3.9
20. 19-AD1 Los Angeles Santa Clarita Courthouse 23747 W. Valencia Blvd., Santa Clarita County 3.7
21. 19-AK1 Los Angeles Norwalk Courthouse 12720 Norwalk Blvd., Norwalk County3 3.4
22. 30-B1 Orange Lamoreaux Justice Center 341 The City Dr. S, Orange County® 3.3
23. 19-AX2 Los Angeles Van Nuys Courthouse West 14400 Erwin St. Mall, Van Nuys Judicial Council 3.3
24. 07-A2 Contra Costa Wakefield Taylor Courthouse 725 Court St., Martinez Judicial Council 2.7
25. 19-AP1 Los Angeles Santa Monica Courthouse 1725 Main St., Santa Monica Judicial Council 2.6
Alternates:
26. 01-H1 Alameda Fremont Hall of Justice 39439 Paseo Padre Pkwy., Fremont Judicial Council 24
27. 30-Al Orange Central Justice Center 700 Civic Center Dr. West, Santa Ana Judicial Council 2.1
28. 10-A1 Fresno Fresno County Courthouse (Downtown) 1100 Van Ness Ave., Fresno County® 21
Footnotes:

1. The March 1, 2017, Seismic Risk Rating of California Superior Court Buildings report listed this building's Seismic Risk Rating (SRR) as Not Enough Information. On July 12, 2017,
seismic consultants to the Judicial Council, Rutherford+Chekene, completed research to update its SRR as shown.

2. In each county-owned building listed, the court occupies 80 percent or more of this shared-use building.

3. A transfer of title to the state is pending for this building.
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JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Meeting Date: 7/21/2017

Action Item 3 — (Action Required) — Update on Court
Facilities Trust Fund and Judicial Council’s Energy
Conservation Guidelines

Summary:

Provide an update on the Court Facilities Trust Fund shortfall and review and
recommend the Judicial Council adopt an update to its 2001 energy conservation
guidelines

Supporting Documentation:
e Draft Update to Energy Guidelines

Action Requested:

Review and approve the updated energy conservation guidelines to forward to the
Judicial Council for adoption.



Proposed Update to the Judicial Council's 2001 Energy Conservation Guidelines
Reducing Utility Costs in Trial Court Facilities

DRAFT

JUDICIAL COUNCIL
OF CALIFORNIA

OPERATIONS AND PROGRAMS DIVISION

7/14/2017 FACILITIES SERVICES OFFICE
Staff Memb Guideli Short-term | Long-t Estimated
Proposed Guidelines a T e(r: er U_I'_ eéne Icz);f;)retrm ogg;retrm Energy
yp yp Saved?

Trial courts should perform the following guidelines:

1. Designate a staff member to assist in communicating energy-related issues courtwide through email, informal discussions, meetings, or other method. This person [Any designated |General v N/A
will be added to the Judicial Council's Sustainability Unit email list; so that news, tips, success stories, project updates, and the like can be effectively
communicated. The council's Sustainability Unit can be contacted at JCCSustainability@jud.ca.gov.

2. Designate a staff member to work with the Judicial Council's Sustainability Unit as it rolls out an energy dashboard in early-2018. This dashboard will provide Any designated (General v v N/A
detailed utility cost and usage data to monitor and track energy-consumption data of trial court buildings. The council's Sustainability Unit will support this tracking
tool and provide user training to the trial courts. Trained court staff should alert court administrators during periods of higher than expected usage.

3. Use motion-sensor plug load controls for desktop electric devices. Task lighting, portable fans, and similar devices can be easily connected to a motion-controlled |All, upon Plug Loads v v 17-38%
power strip to automatically shut off those devices if left on for long periods of time. approval

4. Establish reasonable hours for operating HVAC and lighting during normal business hours. Designate a procedure or override capability for staff who utilize the Facility General v v 5-10%
facility during off hours or on weekends. All non-essential lighting and other electrical loads should be minimized outside of normal building hours. Managers

5. Maintain ambient temperature settings at manufacturer specification maximums in data centers. IT and Facility [Building Heating v v 5-10%

Managers and Cooling

6. Prohibit the use of personal heaters (as mandated in 2010 under the authority of the Office of the State Fire Marshal [Health and Safety Code, § 13108]) without All Plug Loads v v 5-10%
the express written consent of an approved reasonable accommodation request or from Judicial Council staff. Accommodation requests must meet specific
conditions of the Office of the State Fire Marshal and Judicial Council.

7. Enable the automatic power-down or Energy Saver feature on all electronic office equipment such as copiers and printers. Purchase (or suggest for purchase) as |All General v 1-10%
is practical Energy-Star-rated equipment deemed the most energy efficient.

8. Ensure personal devices, such as coffee pots, microwaves, and refrigerators, are not plugged into workspaces. Exception: The following may be allowed if Judicial [All Plug Loads v v 1-5%
Council staff determines the circuit can safely accommodate the electrical load:
« Cell phones and tablets; and
« Task lighting that is UL-approved and does not use incandescent or halogen bulbs.

9. Turn off all lights and equipment in work spaces, including copiers and printers, at the end of the workday or when not needed, except for equipment designated as |All General v v 2-4%
24/7 or for which there is a specific need for after-hours operations (e.g., email servers, fax machines, or other essential equipment). Install reminder labels as
needed.

10. |Maintain building temperatures within an acceptable range to avoid wasteful over-control patterns. Although this range may vary with each building’s control Facility Building Heating v v 1-3%
system, the target range should be 72°F-75°F, unless such a temperature in a particular job or occupation may expose employees to a health and safety risk. Managers and Cooling
Simultaneous or alternate heating and cooling should be avoided.

11. [Adjust (if installed) window blinds or coverings, including closing them fully to the extent possible throughout the day, to prevent solar heat gain during summer All Building Heating v v 2%

months and heat loss during winter months.

and Cooling
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JUDICIAL COUNCIL
OF CALIFORNIA

OPERATIONS AND PROGRAMS DIVISION

Proposed Update to the Judicial Council's 2001 Energy Conservation Guidelines

Reducing Utility Costs in Trial Court Facilities DRA FT

7/14/2017 FACILITIES SERVICES OFFICE
Staff Memb Guideli Short-term | Long-t Estimated
Proposed Guidelines a T e(r: er U_I'_ eéne Icz);f;)retrm ogg;retrm Energy
yp yp Saved?
Judicial Council staff should perform the following guidelines:?
1. Replace any incandescent, halogen, or fluorescent lighting with higher-efficiency, light-emitting diode (LED) lighting, in coordination with the Judicial Council's Facility Lighting v v 30%-60%
Sustainability Unit. Managers
2. Ensure facilities with a Building Management System, which controls HVAC and possibly lighting, is scheduled correctly and in accordance with normal building Facility Building Heating v 10-20%
operational hours. Define a procedure, if needed, to temporarily override the set schedule for the use of the building in unscheduled timeframes for occurrences Managers and Cooling
such as staff overtime, an after-hours meeting, or a Saturday workshop or training event.
3. Install some form of daylight controls in day-lit zones (near windows and under skylights) in coordination with the Judicial Council's Sustainability Unit. When such |Facility Lighting v 5-10%
day-lit areas exceed 10,000 square feet, consider including these day lighting controls (e.g., sensors that adjust artificial lighting in response to the available natural |Managers
light) in Building Automation Systems.
4. Operate and adjust controls to get optimum advantage from outside temperatures for meeting cooling demand (e.g., using outside air economizers and night flush |Facility Building Heating v 3-10%
cycles). Avoid operating chillers and compressors when possible. All “pre-cooling” options for buildings should be employed. Managers and Cooling
5. Inspect and maintain ducts, air filters, and related hardware to maximize effectiveness at the lowest acceptable power use. Facility Year-round v 2-5%
Managers Maintenance
6. Minimize hot water usage. Ensure domestic hot water temperatures are not set above 105° F, unless this conflicts with a code requirement for the facility. Facility Building Heating v 2-5%
Managers and Cooling
7. Tune up all forced and induced draft gas and oil-fired boilers at least twice annually. If there are automated combustion controls, verification of combustion Facility Year-round v 2-5%
efficiency should be conducted at least twice annually. Managers Maintenance
8. Install motion detectors that turn off lights in unoccupied rooms. In facilities where occupancy controls are not accessible in common areas, turn off all non- Facility Lighting v 2-4%
essential equipment and non-emergency lighting at the end of the workday or when not needed. Managers
Footnotes:

1. The estimated energy saved is the percentage saved of the affected system, such as heating and cooling or lighting, and not of entire building usage. Typically, heating and cooling, lighting, and plug loads comprise the largest end-use types and
therefore have the greatest impact on energy consumption.

2. Costs paid by the Judicial Council.
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JUDICIAL COUNCIL OF CALIFORNIA

455 Golden Gate Avenue - San Francisco, California 94102-3688

www.courts.ca.gov

REPORT TO THE JUDICIAL COUNCIL

For business meeting on: May 18-19, 2017

Title Agenda Item Type
Court Facilities: Court Facilities Trust Fund— Action Required
Reducing Operations and Maintenance Costs,
and Utility Costs in Courthouses Effective Date
May 18, 2017
Rules, Forms, Standards, or Statutes Affected
None Date of Report
May 11, 2017
Recommended by
Trial Court Facility Modification Advisory Contact
Committee Mike Courtney, 916-263-2981
Hon. Donald Cole Byrd, Chair mike.courtney@jud.ca.gov

Laura Sainz, 916-263-7992

Hon. William F. Highberger, Vice-chair laura.sainz@jud.ca.gov

Executive Summary

The Court Facilities Trust Fund (CFTF) supports two significant trial court expenses including
(1) operations and maintenance, and (2) utility expenses. Due to a revenue shortfall, the CFTF is
projected to have a funding deficit in fiscal year (FY) 2017-2018 of $10.3 million. The current
action plan to address the CFTF’s funding shortfall is to focus on saving 10 percent of costs for
both operations and maintenance and utilities in trial court facilities statewide. In order to affect
the FY 2017-2018 shortfall, funding cuts need to be identified quickly. The operations and
maintenance cuts are currently being negotiated with onsite service providers, delegated trial
courts, and counties. Utility expenses are being addressed in two ways including (1) energy-
efficiency projects, and (2) behavioral changes. To address the changes required to quickly
impact utility costs, the Trial Court Facility Modification Advisory Committee (TCFMAC)
recommends that Judicial Council staff work with the trial courts to implement a series of
conservation and energy-efficiency strategies for facilities lighting; heating, ventilation, and air
conditioning (HVAC); and plug load. The TCFMAC advocates for quick action on energy
conservation and efficiency in order to protect CFTF funds that are critical to the ongoing
operations and maintenance of trial court facilities.



Recommendation

The Trial Court Facility Modification Advisory Committee recommends that the Judicial
Council, effective May 18, 2017, direct Judicial Council staff to take all actions necessary to

(1) reduce utility and maintenance costs, including engaging the local trial courts; and (2) report
back on its progress at the September 2017 Judicial Council meeting.

Previous Council Action

On July 13, 2001, as branchwide policy to encourage individual courts to reduce energy
consumption, the council adopted a set of guidelines for energy conservation in court facilities
(see Attachment A). The purpose of the guidelines was to raise court awareness on energy usage
and to encourage reduction in power usage where practicable. To implement the guidelines, the
council directed the trial courts to collaborate with their counties and the appellate courts to work
with the state Department of General Services or their landlords. The council also directed the
courts to report back on the steps taken to reduce energy consumption. The minutes of the July
13, 2001, council meeting are available at www.courts.ca.gov/documents/min0701.pdf.

Rationale for Recommendation

Court Facilities Trust Fund

In 2002, the CFTF was established by the Trial Court Facilities Act (Sen. Bill 1732, Stats. 2002,
ch. 1082, and subsequent modifying language) to fund the ongoing operations, repair, and
maintenance of trial court facilities transferred from the counties to the state. Through
December 2009, over 500 trial court facilities transferred to the Judicial Council, which included
the responsibility to fund ongoing operations, repair, and maintenance costs. The act requires
each county that transferred trial court facilities to pay a county facility payment (CFP) to the
state. The CFP was determined by the amount the county had expended historically on court
facilities operations and maintenance, with the intent that funding needed in excess of these
noninflationary CFPs be provided by the state through future state General Fund augmentations.
Supplemental funding was last provided from the state General Fund in FY 2010-2011. The
supplemental funding was not enough to match inflationary cost increases. Over time, and in an
effort to address the revenue shortfall, operations and maintenance have been cut to extremely
low levels, while utility costs have increased statewide at a pace faster than inflation.

The CFTF is the only fund available to pay the costs of ongoing operations and maintenance of
trial court facilities. Its primary revenue source is CFPs: CFPs comprise approximately

80 percent of the fund’s revenue with the balance coming from smaller sources such as rentals of
court facilities and parking spaces. Almost 90 percent of CFTF expenditures are to fund utilities
(e.g., electricity, gas, water, and sewer) and ongoing operations and maintenance, with the
balance paid to lease facilities and facilities’ insurance.

Funding shortfall

Due to the CFTF’s revenue shortfall, the CFTF will experience a funding deficit in FY 2017-
2018 of $10.3 million: $7.3 million from the difference between expenditures and revenues, plus
$3 million in reserve funds needed to account for the revenue loss from court space rented in


http://www.courts.ca.gov/documents/min0701.pdf

San Diego. These are funds that would otherwise be used to pay utilities and operations and
maintenance. In FY 2018-2019, the shortfall is expected to be $12.6 million.

Action plan

The current action plan to address the CFTF’s funding shortfall is to focus on cutting 10 percent
of operations and maintenance costs and utility costs in trial court facilities statewide. Operations
and maintenance costs are currently being negotiated with onsite service providers, delegated
trial courts, and counties, with the goal to start FY 2017-2018 with the 10 percent reduction in
costs.

The 10 percent utility savings will also need to be identified quickly. Utilities comprise almost
45 percent of CFTF expenses, with 75 percent of utility costs coming from electricity usage. In
terms of electricity usage, generally one-third of electricity costs are generated by lighting, one-
third by HVAC systems, and one-third by plug load (from any device that plugs into a building’s
electrical system such as computers, printers, and copiers).

Quick and effective utility cost reduction cannot be achieved without collaboration with the trial
courts. Since electricity makes up 75 percent of utility costs, conservation and efficiency efforts
will focus on electricity. The trial courts currently influence all three elements that comprise
electricity usage, including lighting, HVAC, and plug load. Unfortunately, and with limited
awareness regarding utility costs, there is no incentive to control usage. An analysis was
completed on two major electricity providers, Pacific Gas and Electric (PG&E) and

Southern California Edison (SCE). PG&E and SCE comprise almost half of all electricity
accounts. For Judicial Council accounts, over 54 percent of electricity usage occurs after 5 p.m.
and before 8 a.m. This usage is due to lights being left on, HVAC systems running, and plug load
within the buildings. With a renewed effort to increase awareness and collaboratively address
electricity usage, a 10 percent reduction in utility costs can be realized. This 10 percent reduction
translates to an ongoing savings that will reduce ongoing costs with minimal impact on court
operations and maintenance.

Given the need for quick cost reductions, Judicial Council staff will be collaboratively working
with the trial courts to implement a series of conservation and energy-efficiency strategies,
including:

Energy-efficiency lighting projects;
Energy-efficiency HVAC projects;

Controlling plug load?;

Tracking and reporting utility cost and usage; and

ArwobdPE

! Plug load is electrical consumption from any device that plugs into a building’s electrical system. It can account
for roughly 25 percent of total electricity consumed within office buildings (U.S. General Services Administration,
Plug Load Control [Sept. 2012]). In addition, plug loads are on the rise, representing one of the fastest growing uses
of energy in commercial buildings. As such, reducing plug loads offers significant, cost-effective energy savings
potential for state agencies. (State of California, Department of General Services, Management Memo 14-07:
Standard Operating Procedures for Energy Management in State Buildings [July 31, 2014]).
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5. Developing updated energy conservation guidelines for implementation by the trial
courts.

Turning off lights and limiting hours for running HVAC are quick and simple means to have a
positive effect on costs. The Judicial Council’s Sustainability Unit completed a number of
energy-efficiency audits on targeted facilities and identified over $4.7 million in annual utility
cost savings. Implementation of these measures will be focused on the faster projects to
implement (such as lighting) and behavioral changes (such as HVAC operations and plug load).
However, the success of these projects and realizing the projected savings depend on a
collaborative effort with the trial courts. Every dollar saved in utility costs is a dollar that can be
applied to operations and maintenance.

Comments, Alternatives Considered, and Policy Implications

The advisory committee discussed this topic at its meeting on April 10, 2017. No public
comments were received. Moreover, the advisory committee chair and vice-chair presented this
topic to the council’s Executive and Planning Committee at its meeting on March 23, 2017. This
topic was also presented at the April 5, 2017, meeting of the Executive Committee of the Court
Executives Advisory Committee (CEAC) and at the May 4, 2017, meeting of the CEAC’s
facilities working group. At the May 4" CEAC facilities working group meeting, feedback on
the recommended council action included: generating an updated list of energy conservation
guidelines (but not mandates) from those adopted by the council in 2001, to allow trial courts to
educate and assist each other; focusing energy reduction efforts on trial court facilities with
larger energy consumption; making behavioral changes such as turning off lights and equipment
at night; employing building automated systems for lighting and HVAC efficiencies; eliminating
servers to reduce building heat load and electricity; gaining education for court leadership and
staff through Judicial Council facility operations supervisors; emphasizing that trial court
facilities operations and maintenance revenue shortfalls will be ongoing from FY 2017-2018;
and tracking energy conservation efforts via website or other media to inform the public of
judicial branch progress and achievements.

The implications of not addressing the future CFTF shortfall at this time could result in cutting
back in the operation and maintenance of existing trial court facilities—including the termination
of maintenance contracts—as early as FY 2017-2018.

Implementation Requirements, Costs, and Operational Impacts

Costs incurred by implementing the recommended council action—to have staff reduce
maintenance and utility costs—are still to be determined.

Relevant Strategic Plan Goals and Operational Plan Objectives

The recommended council action supports Goal 111, Modernization of Management and
Administration; and Goal VI, Branchwide Infrastructure for Service Excellence.



Attachment

1. Attachment A: Judicial Council Report: Judicial Council Policy on Energy Conservation in
the Courts



Attachment A

JUDICIAL COUNCIL OF CALIFORNIA
ADMINISTRATIVE OFFICE OF THE COURTS
455 Golden Gate Avenue
San Francisco, California 94102-3660

Report
TO: Members of the Judicial Council
FROM: Robert D. Lloyd, Manager, Facilities Unit

415-865-7971
DATE: July 3, 2001

SUBJECT: Judicial Council Policy on Energy Conservation in the Courts
' (Action Required)

Issue Statement

As extensively reported in the media, California is experiencing a persistent power
emergency, resulting in increased costs for energy, energy shortages, and occasional
rolling blackouts. Governor Davis has called on all Californians to reduce energy
usage. The executive branch, local governments, businesses, and residential
consumers have implemented, to varying degrees, measures to reduce energy
consumption.

Recommendation
AOC staff recommends that the Judicial Council, effective July 13, 2001:

1. Adopt “Guidelines for Energy Conservation in California Court Facilties” as
branchwide policy to encourage individual courts to reduce energy consumption;

2. Urge trial courts to work with their counties, and appellate courts with the state
Department of General Services or their landlords, to implement the guidelines;
and '

3. Request that the courts report to the council, within 60 days of the issuance of the
request, on the steps they are taking to reduce energy consumption.

Rationale for Recommendation

The recommendation will raise the courts’ awareness of energy usage and encourage
them to reduce power usage where practicable. It is expected that this step will
reduce energy costs for the courts as well as contribute to overall reduction in power
consumption within the state. The courts’ reports to the council will provide a means
by which to assess the courts’ contributions to the overall conservation effort.




Alternative Actions Considered
None.

Comments From Interested Parties
None were requested.

Implementation Requirements and Costs

The trial and appellate courts would make efforts to implement the guidelines and
report on the energy conservation measures they adopt. Implementation costs were
not quantified. Most of the guidelines require little or no cost to implement. Any
expenditures are expected to result in long-term savings.

Attachment



Attachment

Guidelines for Energy Conservation in California Court Facilities

California faces a statewide energy crisis that requires the cooperation of all citizens,
businesses, and government and private entities. The judicial branch is committed to
taking all reasonable steps necessary to conserve energy. Therefore, the Judicial
Council directs all trial and appellate courts and other judicial branch offices to work
cooperatively with lead executive branch agencies (for example, California
Department of General Services for appellate courts and host counties’
administrative office for trial courts) to establish and implement a plan to reduce
energy consumption. The plan shall include, but not be limited to, the actions below:

Reducing lighting levels throughout the facility. This may be accomplished
by removing some of the bulbs or tubes from general work-area lighting and

" reducing lighting in hallways, lobbies, and other public areas. Encourage the

use of task lighting in lieu of overhead lighting wherever possible. Eliminate
decorative lighting.

Increasing the setting of cooling system thermostats. Thermostats are often
set in the range of 68 to 72 degrees and should be increased generally to 74 to
78 degrees. The implementation of increased thermostat settings should take
temperature zoning into consideration wherever possible. Courtrooms may be
set at 70 to 74 degrees because the occupants are normally in formal business
attire or robes.

Establishing reasonable hours of operation for lights and HVAC (e.g., in
warmer regions turn HVAC on at 6:00 a.m. rather than earlier and turn it off
at 6:00 or 7:00 p.m. rather than later; on weekends turn on HVAC only when
actual use of the facility is scheduled and for the limited time of building
occupancy.)

Encouraging informal dress, as appropriate, to help compensate for higher
temperatures.

Encouraging employees to shut off lights and computers when not in use.
Install motion detectors that turn off lights in unoccupied rooms. Turn off
copiers and printers at night if not used.

Evaluating and incorporating, where possible, detailed recommendations on
energy conservation measures available from www.energy.dgs.ca.gov (refer to
Memorandum 01-05 and Message from the DGS Director) and from local
utility Web sites and information offices.



JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Meeting Date: 7/21/2017

Action Item 4 — (Action Required) — FY 17-18 Deferred
Maintenance

Summary:

Review and discuss deferred maintenance items, including the draft FY 17-18
Deferred Maintenance Report that is submitted to Department of Finance (DOF),
annually, showing the complete list of deferred facilities maintenance.

Supporting Documentation:
e Draft FY 17-18 Deferred Maintenance Report

Action Requested:

Review and approve the draft report to be combined with capital outlay 5 year plan
and submitted to Judicial Council, with a recommendation to submit to DOF in
September 2017.



JUDICIAL COUNCIL OF CALIFORNIA

455 Golden Gate Avenue - San Francisco, California 94102-3688

www.courts.ca.gov

REPORT TO THE JUDICIAL COUNCIL

For business meeting on: September 14-15, 2017

Title Agenda Item Type
Court Facilities: Five-Year Master Plan— Action Required
Deferred Maintenance Report, Fiscal Year

2018-2019 Effective Date

September 15, 2017

Rules, Forms, Standards, or Statutes Affected

None Date of Report
August 24, 2017
Recommended by
Trial Court Facility Modification Advisory Contact
Committee Jagan Singh, 415-865-7755
Hon. Donald Cole Byrd, Chair jagandeep.singh@jud.ca.gov

Executive Summary

In compliance with the California Department of Finance’s (DOF) annual request, Judicial
Council Real Estate and Facilities Management staff has prepared the Deferred Maintenance
Request Log for fiscal year 2018-2019, which provides deferred maintenance project
information within judicial branch facilities. The Trial Court Facility Modification Advisory
Committee recommends the Judicial Council approve the report for submittal to DOF. This
information is part of DOF Budget Letter 17-18 and is included as part of the council’s Five-
Year Infrastructure Plan.

To comply with DOF’s request, Real Estate and Facilities Management staff has prepared the
attached Deferred Maintenance List to include building name, project system, project rough
order of magnitude, as well as the branch’s share of costs. The list is also prioritized based
primarily on need. For active facilities, the list presents a total of 2,867 deferred maintenance
needs with an estimated rough order of magnitude value of $2.04 billion, of which the judicial
branch responsible share is $1.59 billion. The judicial council share of the deferred maintenance
is in accordance with the occupancy of facility being used by judicial branch as judicial branch
does not hold title to all the facilities.



Recommendation

The Trial Court Facility Modification Advisory Committee (TCFMAC) recommends the Judicial
Council approve the report for submittal to the Department of Finance in September 2017 in
alignment with Budget Letter (BL) 17-18, and in anticipation that this requirement will be
included in the DOF BL for fiscal year 2018-2019 submittals.

Previous Council Action

This report was first submitted to the Judicial Council as an action item and subsequently
approved at the August 20, 2015 council meeting in alignment with BL 14-20. The report was
updated the following year and resubmitted at August 26, 2016 council meeting in alignment
with BL 15-17.

Rationale for Recommendation

Methodology

Classification of Projects. The methodology used in this report considers court facilities that are
fully active and operational and will continue to be used by the courts for the foreseeable future.
The majority of these facilities have a significant amount of deferred maintenance and as funding
is identified, infrastructure systems in these facilities will be targeted for renewal.

Prioritization. DOF requested that this list be targeted by priority. As such, the TCFMAC, in
conjunction with input from the Trial Court Presiding Judges Advisory Committee and the Court
Executives Advisory Committee, developed a prioritized list of building systems that Judicial
Council staff should use to support this requirement. Additionally, the TCFMAC directed that
the building Facility Condition Index (FCI) is to be used to target those facilities most in need of
planned improvements.'

The vast majority of the systems identified within this report are considered a classification of
Priority 5—Beyond Rated Life, But Serviceable. Current budget limitations primarily restrict the
branch to funding (1) Priority 1—Immediately or Potentially Critical, and (2) Priority 2—
Necessary, But Not Yet Critical projects. These projects are identified and funded over the
course of the fiscal year during which systems are projected to fail or deteriorate to the point of
imminent failure.

Infrastructure and System Exclusion. Local Area Network and phone infrastructure systems are
not included in this report. While there may be significant deferred maintenance present within
these systems, their maintenance is the responsibility of the superior courts; they are not
maintained, funded, or managed by the staff of the Judicial Council.

! The FCI is used to provide a benchmark to compare the relative condition of a group of facilities. It is calculated
by dividing the maintenance, repair, and replacement deficiencies of the facility by the current replacement value of
the facility.




Shared Cost. Courts and justice-related county agencies share space in a significant number of
buildings throughout the state. In such circumstances, the Judicial Council is responsible for its
proportionate share of costs associated with facility modification projects that affect systems and
components servicing the entire building. Proportionate shares may not always indicate a total of
100% due to rounding.

Organization. Projects have been identified using the Uniformat II classification methodology
developed by the National Institute of Standards and Technology.? Project titles within the report
generally align with Level 3 Elements coding. Charts 5.1 and 5.2 provide detail on the sub-
elements within facilities that are associated with Level 3 titling.

Comments, Alternatives Considered, and Policy Implications

The report was posted publicly from May 19, 2017, to July 14, 2017. No comments were
received.

Implementation Requirements, Costs, and Operational Impacts

The submittal of the deferred maintenance list will not result in any implementation costs.
Should DOF allocate funds to address judicial branch facilities deferred maintenance, the
prioritization methodology addressed above will be applied for the most rational and equitable
execution of projects.

Relevant Strategic Plan Goals and Operational Plan Objectives

The deferred maintenance report publishes information relevant to judicial branch Goal II,
Independence and Accountability, and Goal VI, Branchwide Infrastructure for Service
Excellence.

Attachments

1. Attachment A: Deferred Maintenance List, FY 2017-2018, Active Facilities

2. Attachment B: Suggested Level 4 for the UNIFORMAT II Classification of Building
Elements and Building-Related Sitework (charts 5.1 and 5.2), excerpt from National Institute
of Standards and Technology publication NISTIR 6389.

2 Charette, Robert P. and Marshall, Harold E., “UNIFORMAT II Elemental Classification for Building
Specifications, Cost Estimating, and Analysis,” U.S. Department of Commerce, Technology Administration,
National Institute of Standards and Technology, NISTIR 6389, Oct. 1999. See Attachment B for a legend of
classifications.



Attachment - A

Deferred Maintenance List

Summary Sheet

Deferred List Project Type Count of | Judicial Branch
Projects Share of Cost

A10 Foundations 51§ 687,000
B Shell 312( S 114,290,043
B30 Roofing 13| S 3,061,142
C1010 Interior Construction 663| S 378,865,075
D1010-Elevators and Lifts 2| s 203,375
D20 Plumbing 244( S 103,776,015
D30 HVAC 391 $ 477,350,382
D40 Fire Protection 124 S 48,030,537
D5010 Electrical Service & Distribution 106 S 83,014,477
D5020 Lighting, Wiring, Electrical, Alarm, Communication 692| S 254,879,016
E1010 Equipment & Furnishings 144 S 103,022,384
G10 Demolition 1| S 38,000
G20 Site Improvements & Landscaping 170| S 27,204,586
Grand Total 2867 S 1,594,422,030
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ADVISORY COMMITTEE

DRAFT Five-Year Master Plan—Deferred Maintenance Report
Fiscal Year 2018-2019

Active Facilities

LINE # County Facility Name Project System Targeted for Renewal Project Rough Order of Judicial Branch Share County Share of
Magnitude of Cost Cost

1 San Bernardino San Bernardino Courthouse A10 Foundations S 36,000.00| $ 34,000.00| $ 2,000.00
2 Solano Solano Justice Building A10 Foundations S 30,000.00( $ 23,000.00| $ 7,000.00
3 Imperial Imperial County Courthouse A2021 Basement Wall Construction S 9,000.00| $ 9,000.00| $ -
4 Orange Central Justice Center A2021 Basement Wall Construction S 41,000.00| S 37,000.00| $ 4,000.00
5 Placer Historic Courthouse A2021 Basement Wall Construction S 759,000.00( $ 584,000.00( $ 174,000.00
6 Alameda New Hollister Courthouse B Shell S 3,500.00( S 3,500.00( $ -
7 Alameda North County Regional Center - Annex B Shell S 12,588.00| $ 12,588.00| $ -
8 Riverside Riverside Juvenile Justice Trailers B Shell S 111,000.00| $ 111,000.00| $ -
9 Riverside Riverside Juvenile Justice Trailers B Shell S 111,000.00| $ 111,000.00| $ -
10 |San Diego Kearny Mesa Traffic Court KM3 Trailer B Shell S 112,000.00| $ 112,000.00| $ -
11  |San Diego Kearny Mesa Traffic Court KM4 Trailer B Shell S 112,000.00| $ 112,000.00| $ -
12 |San Diego Kearny Mesa Traffic Court KM5 & KM6 Trailer B Shell S 112,000.00| $ 112,000.00| $ -
13 |San Diego Department 10 Trailer B Shell S 112,000.00| $ 112,000.00| $ -
14  |San Diego Trailer - Dept 34 B Shell S 112,000.00| $ 112,000.00| $ -
15  |San Diego Trailer - Dept 35 B Shell S 112,000.00| $ 112,000.00| $ -
16  |San Diego Trailer - Storage A B Shell S 56,000.00| $ 56,000.00| $ -
17  |San Diego Trailer - Family Support B Shell S 112,000.00 $ 112,000.00( $ -
18 San Francisco Civic Center Courthouse B Shell S 7,000.00| $ 7,000.00| $ -
19 |Contra Costa Hayward Hall of Justice B10 Superstructure S 7,000.00| $ 7,000.00( $ 1,000.00
20 |[Contra Costa Wiley W. Manuel Courthouse B10 Superstructure S 7,000.00| $ 6,000.00( $ 1,000.00
21 |Humboldt Wakefield Taylor Courthouse B10 Superstructure S 30,000.00| $ 30,000.00| $ -
22 Los Angeles George D. Carroll Courthouse B10 Superstructure S 29,000.00| $ 22,000.00| $ 7,000.00
23 [Los Angeles Humboldt County Courthouse (Eureka) B10 Superstructure S 110,000.00{ $ 37,000.00| $ 73,000.00
24 |Los Angeles Beverly Hills Courthouse B10 Superstructure S 12,000.00| $ 9,000.00| $ 2,000.00
25  [Los Angeles El Monte Courthouse B10 Superstructure S 11,000.00| $ 6,000.00( $ 4,000.00
26 Los Angeles Eastlake Juvenile Court B10 Superstructure S 11,000.00| $ 6,000.00( $ 5,000.00
27  |Los Angeles Pomona Courthouse South B10 Superstructure S 10,000.00| $ 9,000.00| $ 1,000.00
28 Los Angeles Santa Monica Courthouse B10 Superstructure S 22,000.00| $ 17,000.00( $ 5,000.00
29 |Nevada Hall of Records B10 Superstructure S 14,000.00( $ 1,000.00( $ 12,000.00
30 Nevada Alhambra Courthouse B10 Superstructure S 22,000.00| $ 19,000.00( $ 3,000.00
31 [Orange Nevada City Courthouse B10 Superstructure S 103,000.00| $ 68,000.00| $ 36,000.00
32 |Orange Nevada City Courthouse Annex B10 Superstructure S 87,000.00( $ 37,000.00| $ 50,000.00
33  |Orange North Justice Center B10 Superstructure S 8,000.00| $ 7,000.00( $ 1,000.00
34 Placer Central Justice Center B10 Superstructure S 1,220,000.00| $ 1,113,000.00| $ 108,000.00
35 |Riverside West Justice Center B10 Superstructure S 355,000.00f $ 322,000.00( $ 33,000.00
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36 |Sacramento Historic Courthouse B10 Superstructure S 46,000.00| $ 36,000.00| $ 11,000.00
37 |San Bernardino Hall of Justice B10 Superstructure S 7,000.00| $ 7,000.00( $ -
38 San Mateo Gordon Schaber Sacramento Superior Court B10 Superstructure S 68,000.00| $ 68,000.00| $ -
39 |Santa Barbara San Bernardino Courthouse B10 Superstructure S 305,000.00| $ 292,000.00( $ 13,000.00
40 |Solano Northern Branch Courthouse B10 Superstructure S 7,000.00| $ 6,000.00( $ 1,000.00
41  |Solano Santa Maria Courts Bldgs C + D B10 Superstructure S 20,000.00| $ 20,000.00| $ -
42 |Tulare Hall of Justice B10 Superstructure S 19,000.00( $ 14,000.00| $ 5,000.00
43 Alameda Solano Justice Building B10 Superstructure S 42,000.00| S 32,000.00| $ 10,000.00
44  |Contra Costa Visalia Superior Court B10 Superstructure S 41,000.00| $ 13,000.00( $ 28,000.00
45 Del Norte Hayward Hall of Justice B2010 Exterior Walls S 97,000.00| $ 86,000.00| S 11,000.00
46  |Fresno Wakefield Taylor Courthouse B2010 Exterior Walls S 489,000.00( $ 489,000.00| $ -
47 Humboldt Del Norte County Superior Court B2010 Exterior Walls S 25,000.00| $ 15,000.00 $ 10,000.00
48  |Imperial Fresno County Courthouse B2010 Exterior Walls S 1,372,000.00| $ 1,316,000.00| $ 56,000.00
49 Kern Humboldt County Courthouse (Eureka) B2010 Exterior Walls S 96,000.00( $ 32,000.00| $ 64,000.00
50 [Los Angeles Imperial County Courthouse B2010 Exterior Walls S 73,000.00| $ 73,000.00( $ -
51 Los Angeles Bakersfield Justice Bldg. B2010 Exterior Walls S 147,000.00| $ 75,000.00| $ 72,000.00
52 |Los Angeles Inglewood Courthouse B2010 Exterior Walls S 24,000.00| $ 18,000.00| $ 6,000.00
53 Los Angeles Beverly Hills Courthouse B2010 Exterior Walls S 45,000.00( $ 36,000.00| $ 9,000.00
54  [Los Angeles Chatsworth Courthouse B2010 Exterior Walls S 15,000.00| $ 12,000.00( $ 2,000.00
55 Los Angeles Edmund D. Edelman Children's Court B2010 Exterior Walls S 1,609,000.00| $ 1,126,000.00| $ 483,000.00
56 |Los Angeles Norwalk Courthouse B2010 Exterior Walls S 615,000.00| $ 523,000.00( $ 92,000.00
57 Los Angeles Torrance Courthouse B2010 Exterior Walls S 76,000.00( $ 69,000.00| $ 7,000.00
58 [Los Angeles Eastlake Juvenile Court B2010 Exterior Walls S 183,000.00| $ 100,000.00| $ 83,000.00
59 Los Angeles San Fernando Courthouse B2010 Exterior Walls S 11,000.00| $ 9,000.00| $ 2,000.00
60 |Los Angeles Santa Monica Courthouse B2010 Exterior Walls S 27,000.00| $ 21,000.00| $ 6,000.00
61 Los Angeles Van Nuys Courthouse West B2010 Exterior Walls S 30,000.00( $ 24,000.00| $ 6,000.00
62 [Los Angeles Burbank Courthouse B2010 Exterior Walls S 224,000.00| $ 203,000.00( $ 21,000.00
63 Los Angeles Glendale Courthouse B2010 Exterior Walls S 42,000.00( $ 38,000.00| $ 4,000.00
64 |Los Angeles Pasadena Courthouse B2010 Exterior Walls S 112,000.00| $ 78,000.00| $ 34,000.00
65 Los Angeles Clara Shortridge Foltz Criminal Justice Center B2010 Exterior Walls S 479,000.00| $ 329,000.00( $ 149,000.00
66 [Los Angeles Monrovia Training Center B2010 Exterior Walls S 37,000.00| $ 26,000.00| $ 11,000.00
67 Madera El Monte Courthouse B2010 Exterior Walls S 87,000.00( $ 51,000.00| $ 37,000.00
68 |Monterey West Covina Courthouse B2010 Exterior Walls S 37,000.00| $ 31,000.00| $ 6,000.00
69 Nevada Sierra Courthouse B2010 Exterior Walls S 11,000.00| $ 7,000.00| $ 4,000.00
70  |Nevada Marina Courthouse B2010 Exterior Walls S 21,000.00| $ 21,000.00| $ -
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71 |Orange Nevada City Courthouse B2010 Exterior Walls S 127,000.00| $ 83,000.00| $ 44,000.00
72 Orange Nevada City Courthouse Annex B2010 Exterior Walls S 101,000.00| $ 43,000.00( $ 58,000.00
73  |Orange Central Justice Center B2010 Exterior Walls S 6,356,000.00| $ 5,795,000.00( $ 561,000.00
74 Orange Civil Complex Center ("CXC") B2010 Exterior Walls S 133,000.00| $ 133,000.00| $ -
75 |Orange Betty Lou Lamoreaux Justice Center B2010 Exterior Walls S 63,000.00| $ 50,000.00| $ 13,000.00
76 Placer West Justice Center B2010 Exterior Walls S 172,000.00| $ 156,000.00| $ 16,000.00
77  |Riverside North Justice Center B2010 Exterior Walls S 110,000.00| $ 100,000.00| $ 11,000.00
78 Riverside Historic Courthouse B2010 Exterior Walls S 78,000.00| S 60,000.00| $ 18,000.00
79 |Riverside Hall of Justice B2010 Exterior Walls S 14,000.00| $ 14,000.00| $ -
80 [Sacramento Larson Justice Center B2010 Exterior Walls S 26,000.00| $ 21,000.00| $ 5,000.00
81 |Sacramento Family Law Court B2010 Exterior Walls S 17,000.00| $ 17,000.00| $ -
82 |San Bernardino Carol Miller Justice Center Court Facility B2010 Exterior Walls S 18,000.00| $ 18,000.00| $ -
83 San Bernardino Gordon Schaber Sacramento Superior Court B2010 Exterior Walls S 71,000.00| S 71,000.00| $ -
84 San Bernardino Rancho Cucamonga Courthouse B2010 Exterior Walls S 364,000.00| $ 277,000.00( $ 87,000.00
85  [San Diego San Bernardino Courthouse B2010 Exterior Walls S 55,000.00| $ 53,000.00| $ 2,000.00
86  [San Diego Fontana Courthouse B2010 Exterior Walls S 25,000.00| $ 21,000.00| $ 5,000.00
87 [San Diego Kearny Mesa Traffic Court KM3 Trailer B2010 Exterior Walls S 12,000.00| $ 12,000.00| $ -
88 |San Diego Kearny Mesa Traffic Court KM4 Trailer B2010 Exterior Walls S 12,000.00| $ 12,000.00| $ -
89 |San Francisco Kearny Mesa Traffic Court KM5 & KM6 Trailer B2010 Exterior Walls S 12,000.00( $ 12,000.00| $ -
90  [San Luis Obispo North County Regional Center - North B2010 Exterior Walls S 107,000.00| $ 107,000.00| $ -
91 |San Mateo Civic Center Courthouse B2010 Exterior Walls S 89,000.00| $ 89,000.00| $ -
92 [San Mateo 1070 Palm St. B2010 Exterior Walls S 20,000.00| $ 20,000.00| $ -
93  |Santa Barbara Northern Branch Courthouse B2010 Exterior Walls S 6,000.00| $ 5,000.00( $ 1,000.00
94 |Santa Clara Traffic/ Small Claims Annex B2010 Exterior Walls S 74,000.00| S 74,000.00( $ -
95  |Santa Cruz Santa Maria Courts Bldgs C + D B2010 Exterior Walls S 11,000.00 $ 11,000.00( $ -
96 |[Solano Historic Courthouse B2010 Exterior Walls S 279,000.00| $ 279,000.00( $ -
97 |Solano Jury Assembly Room B2010 Exterior Walls S 1,708,000.00| $ 1,708,000.00| $ -
98 |Tulare Hall of Justice B2010 Exterior Walls S 135,000.00| $ 98,000.00| $ 37,000.00
99 [Los Angeles Solano Justice Building B2010 Exterior Walls S 79,000.00| $ 60,000.00| $ 19,000.00
100 |Los Angeles Visalia Superior Court B2010 Exterior Walls S 211,000.00( $ 68,000.00| S 143,000.00
101 |Los Angeles Monrovia Training Center B2010 Exterior Walls S 7,647.00| $ 5,375.08( $ 2,271.92
102 |San Diego Inglewood Juvenile Court B2010 Exterior Walls S 362,344.00| S 292,701.48($ 69,642.52
103 [Alameda San Fernando Courthouse B2010 Exterior Walls S 30,944.00| $ 25,810.39| $ 5,133.61
104 |Alameda North County Regional Center - North B2010 Exterior Walls S 5,534.00| $ 5,534.00( $ -
105 [Alameda Berkeley Courthouse B2020 Exterior Windows S 94,000.00| $ 94,000.00| $ -
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106 |Alameda Fremont Hall of Justice B2020 Exterior Windows S 244,000.00| $ 194,000.00| $ 50,000.00
107 [Alameda George E. McDonald Hall of Justice B2020 Exterior Windows S 194,000.00| $ 194,000.00| $ -
108 |Amador Hayward Hall of Justice B2020 Exterior Windows S 590,000.00( $ 521,000.00( $ 69,000.00
109 |Contra Costa Wiley W. Manuel Courthouse B2020 Exterior Windows S 3,051,000.00| $ 2,557,000.00( $ 494,000.00
110 [Contra Costa Amador County Courthouse B2020 Exterior Windows S 24,000.00| $ 24,000.00| $ -
111 |Contra Costa Wakefield Taylor Courthouse B2020 Exterior Windows S 68,000.00( $ 68,000.00| $ -
112 |Contra Costa Bray Courts B2020 Exterior Windows S 1,691,000.00| $ 1,446,000.00| $ 245,000.00
113 |Contra Costa George D. Carroll Courthouse B2020 Exterior Windows S 113,000.00{ $ 85,000.00| $ 28,000.00
114 |El Dorado Family Law Center B2020 Exterior Windows S 32,000.00| $ 32,000.00| $ -
115 |Fresno Jail Annex B2020 Exterior Windows S 179,000.00| $ 11,000.00| $ 169,000.00
116 |Fresno Cameron Park B2020 Exterior Windows S 43,000.00| $ 43,000.00( $ -
117 |Humboldt B.F. Sisk Federal Courthouse B2020 Exterior Windows S 1,576,000.00| $ 1,576,000.00| $ -
118 |Kern Fresno County Courthouse B2020 Exterior Windows S 1,960,000.00| $ 1,880,000.00| $ 80,000.00
119 |Kern Humboldt County Courthouse (Eureka) B2020 Exterior Windows S 402,000.00| $ 134,000.00| $ 268,000.00
120 |Kern Bakersfield Justice Bldg. B2020 Exterior Windows S 780,000.00( $ 399,000.00( $ 382,000.00
121 |Kern Taft Courts Bldg. B2020 Exterior Windows S 56,000.00( $ 56,000.00| $ -
122 |Kern Bakersfield Juvenile Center B2020 Exterior Windows S 428,000.00( $ 286,000.00( $ 142,000.00
123  |Kern Delano/North Kern Court B2020 Exterior Windows S 210,000.00| $ 170,000.00| $ 41,000.00
124 |Kern Shafter/Wasco Courts Bldg. B2020 Exterior Windows S 121,000.00| $ 109,000.00| $ 12,000.00
125 [Kings Bakersfield Superior Court B2020 Exterior Windows S 4,276,000.00( S 2,679,000.00( $ 1,598,000.00
126 |Kings Arvin/ Lamont Branch B2020 Exterior Windows S 81,000.00| $ 50,000.00| $ 32,000.00
127 |[Los Angeles Probation Building B2020 Exterior Windows S 57,000.00| $ 7,000.00( $ 50,000.00
128 |Los Angeles Avenal Court B2020 Exterior Windows S 115,000.00| $ 67,000.00| $ 48,000.00
129 (Los Angeles San Fernando Courthouse B2020 Exterior Windows S 600,000.00| $ 500,000.00( $ 99,000.00
130 |Los Angeles Sylmar Juvenile Court B2020 Exterior Windows S 35,000.00| $ 12,000.00| $ 23,000.00
131 [Los Angeles Los Padrinos Juvenile Court B2020 Exterior Windows S 37,000.00| $ 11,000.00( $ 26,000.00
132 |Los Angeles Monrovia Training Center B2020 Exterior Windows S 51,000.00| $ 36,000.00| $ 15,000.00
133  [Los Angeles Eastlake Juvenile Court B2020 Exterior Windows S 37,000.00| $ 20,000.00| $ 17,000.00
134 [Los Angeles Central Arraignment Courts B2020 Exterior Windows S 3,377,000.00( $ 3,047,000.00( $ 330,000.00
135 [Los Angeles Alhambra Courthouse B2020 Exterior Windows S 2,607,000.00| $ 2,242,000.00( $ 365,000.00
136 |Los Angeles Compton Courthouse B2020 Exterior Windows S 1,928,000.00| $ 1,275,000.00| $ 653,000.00
137 |[Los Angeles Norwalk Courthouse B2020 Exterior Windows S 3,212,000.00| $ 2,731,000.00( $ 481,000.00
138 |Los Angeles Santa Monica Courthouse B2020 Exterior Windows S 516,000.00| $ 405,000.00( $ 111,000.00
139 [Los Angeles Inglewood Juvenile Court B2020 Exterior Windows S 169,000.00| $ 137,000.00| $ 33,000.00
140 |Los Angeles Clara Shortridge Foltz Criminal Justice Center B2020 Exterior Windows S 24,900,000.00( $ 17,100,000.00( $ 7,800,000.00
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141 |Los Angeles Metropolitan Courthouse B2020 Exterior Windows S 840,000.00( $ 794,000.00( $ 46,000.00
142  (Los Angeles Pomona Courthouse South B2020 Exterior Windows S 1,219,000.00| $ 1,111,000.00| $ 108,000.00
143 |Los Angeles West Covina Courthouse B2020 Exterior Windows S 449,000.00( $ 373,000.00( $ 76,000.00
144  |Los Angeles Alfred J. McCourtney Juvenile Justice Center B2020 Exterior Windows S 539,000.00| $ 372,000.00( $ 167,000.00
145 |Los Angeles Santa Clarita Courthouse B2020 Exterior Windows S 76,000.00| $ 68,000.00| $ 9,000.00
146 |Los Angeles Downey Courthouse B2020 Exterior Windows S 376,000.00| $ 314,000.00( $ 61,000.00
147 |Los Angeles Beverly Hills Courthouse B2020 Exterior Windows S 608,000.00| $ 484,000.00 $ 125,000.00
148 |Los Angeles Van Nuys Courthouse East B2020 Exterior Windows S 242,000.00| $ 218,000.00( $ 25,000.00
149 |Los Angeles Torrance Courthouse B2020 Exterior Windows S 1,258,000.00| $ 1,137,000.00| $ 120,000.00
150 (Los Angeles Stanley Mosk Courthouse B2020 Exterior Windows S 6,073,000.00| $ 5,907,000.00( $ 166,000.00
151 |Los Angeles Inglewood Courthouse B2020 Exterior Windows S 1,354,000.00| $ 1,010,000.00| $ 345,000.00
152 |Los Angeles Bellflower Courthouse B2020 Exterior Windows S 152,000.00| $ 118,000.00| S 33,000.00
153 |Los Angeles Hall of Records B2020 Exterior Windows S 18,000.00| $ 2,000.00( $ 16,000.00
154 [Madera Glendale Courthouse B2020 Exterior Windows S 55,000.00( $ 50,000.00| $ 5,000.00
155 [Merced East Los Angeles Courthouse B2020 Exterior Windows S 70,000.00| $ 54,000.00| $ 16,000.00
156 |Napa Sierra Courthouse B2020 Exterior Windows S 390,000.00| $ 265,000.00( $ 125,000.00
157 [Nevada Downtown Merced Courthouse B2020 Exterior Windows S 705,000.00( $ 705,000.00( $ -
158 |Nevada Criminal Court Building B2020 Exterior Windows S 416,000.00| $ 416,000.00( $ -
159 |Orange Nevada City Courthouse Annex B2020 Exterior Windows S 617,000.00| $ 263,000.00( $ 353,000.00
160 [Orange Nevada City Courthouse B2020 Exterior Windows S 24,000.00| $ 16,000.00( $ 8,000.00
161 |Orange Central Justice Center B2020 Exterior Windows S 18,300,000.00( $ 16,700,000.00( $ 1,600,000.00
162 [Riverside Civil Complex Center ("CXC") B2020 Exterior Windows S 57,000.00( $ 57,000.00| $ -
163 |Riverside West Justice Center B2020 Exterior Windows S 1,401,000.00| $ 1,270,000.00| $ 131,000.00
164 |Riverside Riverside Juvenile Justice Trailers B2020 Exterior Windows S 12,000.00| $ 12,000.00| $ -
165 [Riverside Riverside Juvenile Justice Trailers B2020 Exterior Windows S 12,000.00| $ 12,000.00 $ -
166 |Riverside Riverside Juvenile Court B2020 Exterior Windows S 241,000.00| $ 119,000.00| S 122,000.00
167 |[Sacramento Corona B2020 Exterior Windows S 467,000.00 $ 252,000.00( $ 214,000.00
168 |San Bernardino Family Law Court B2020 Exterior Windows S 118,000.00| $ 118,000.00| $ -
169 |San Bernardino Gordon Schaber Sacramento Superior Court B2020 Exterior Windows S 7,615,000.00( $ 7,615,000.00( $ -
170 |San Bernardino Rancho Cucamonga Courthouse B2020 Exterior Windows S 2,576,000.00| $ 1,959,000.00| $ 617,000.00
171 [San Bernardino San Bernardino Courthouse B2020 Exterior Windows S 544,000.00 $ 520,000.00( $ 24,000.00
172 |San Bernardino Barstow Courthouse B2020 Exterior Windows S 256,000.00| $ 199,000.00| S 56,000.00
173 [San Bernardino Joshua Tree Courthouse B2020 Exterior Windows S 183,000.00| $ 62,000.00| $ 121,000.00
174 |San Diego Fontana Courthouse B2020 Exterior Windows S 120,000.00| $ 98,000.00| $ 21,000.00
175 |San Diego Victorville Courthouse-Dept. N-1 B2020 Exterior Windows S 57,000.00| $ 37,000.00| $ 20,000.00
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176 |San Diego Kearny Mesa Traffic Court KM3 Trailer B2020 Exterior Windows S 7,000.00| $ 7,000.00( $ -
177 |San Diego Kearny Mesa Traffic Court KM4 Trailer B2020 Exterior Windows S 7,000.00| $ 7,000.00| $ -
178 |San Diego Kearny Mesa Traffic Court KM5 & KM6 Trailer B2020 Exterior Windows S 7,000.00| $ 7,000.00( $ -
179 |San Diego Department 9 Trailer B2020 Exterior Windows S 11,000.00| $ 11,000.00( $ -
180 |[San Diego Department 10 Trailer B2020 Exterior Windows S 11,000.00| $ 11,000.00| $ -
181 |San Diego Trailer - Dept 34 B2020 Exterior Windows S 20,000.00| $ 20,000.00| $ -
182 |San Diego Trailer - Dept 35 B2020 Exterior Windows S 20,000.00| $ 20,000.00| $ -
183 |San Diego Trailer - Storage A B2020 Exterior Windows S 9,000.00| S 9,000.00| $ -
184 [San Diego Trailer - Family Support B2020 Exterior Windows S 20,000.00| $ 20,000.00| $ -
185 |San Diego Juvenile Court B2020 Exterior Windows S 412,000.00f $ 308,000.00( $ 105,000.00
186 |San Diego North County Regional Center - North B2020 Exterior Windows S 385,000.00| $ 385,000.00| $ -
187 |San Diego South County Regional Center B2020 Exterior Windows S 1,430,000.00| $ 513,000.00( $ 918,000.00
188 [San Diego East County Regional Center B2020 Exterior Windows S 2,597,000.00| $ 1,758,000.00| $ 838,000.00
189 |San Luis Obispo North County Regional Center - Annex B2020 Exterior Windows S 18,000.00| $ 18,000.00| $ -
190 |San Luis Obispo Kearny Mesa Court B2020 Exterior Windows S 47,000.00| $ 47,000.00( $ -
191 ([San Mateo 1070 Palm St. B2020 Exterior Windows S 11,000.00| $ 11,000.00( $ -
192 |San Mateo Courthouse Annex B2020 Exterior Windows S 1,352,000.00| $ 673,000.00( $ 680,000.00
193 [San Mateo Traffic/ Small Claims Annex B2020 Exterior Windows S 100,000.00| $ 100,000.00| $ -
194 |[Santa Barbara Central Branch B2020 Exterior Windows S 203,000.00| $ 203,000.00( $ -
195 |Santa Barbara Northern Branch Courthouse B2020 Exterior Windows S 602,000.00| $ 501,000.00( $ 101,000.00
196 |Santa Barbara Santa Maria Courts Bldgs C + D B2020 Exterior Windows S 154,000.00| $ 154,000.00( $ -
197 (Santa Clara Santa Maria Courts, Bldg F B2020 Exterior Windows S 28,000.00| $ 28,000.00| $ -
198 [Santa Clara Santa Maria Courts, Bldgs. A+ B B2020 Exterior Windows S 20,000.00| $ 5,000.00| $ 15,000.00
199 (Santa Clara Downtown Superior Court B2020 Exterior Windows S 1,026,000.00| $ 1,026,000.00| $ -
200 [SantaClara Santa Clara Courthouse B2020 Exterior Windows S 186,000.00| $ 186,000.00| $ -
201 |Solano Hall of Justice (West) B2020 Exterior Windows S 408,000.00( S 408,000.00( $ -
202 |Solano Hall of Justice (East) B2020 Exterior Windows S 41,000.00| $ 41,000.00( $ -
203 [Tulare Hall of Justice B2020 Exterior Windows S 1,650,000.00| $ 1,202,000.00| $ 449,000.00
204 |Ventura Solano Justice Building B2020 Exterior Windows S 303,000.00| $ 231,000.00( $ 72,000.00
205 [Humboldt Visalia Superior Court B2020 Exterior Windows S 3,201,000.00| $ 1,035,000.00| $ 2,166,000.00
206 |Los Angeles Hall of Justice B2020 Exterior Windows S 1,413,000.00| $ 987,000.00( $ 426,000.00
207 |Alameda Humboldt County Courthouse (Eureka) B2020 Exterior Windows S 890.00| $ 890.00| S -
208 [Alameda Michael D. Antonovich Antelope Valley Courthouse B2020 Exterior Windows S 83,640.00| S 61,483.76| $ 22,156.24
209 |Alameda George E. McDonald Hall of Justice B2030 Exterior Doors S 8,000.00| $ 8,000.00( $ -
210 |Alameda Fremont Hall of Justice B2030 Exterior Doors S 66,000.00| $ 53,000.00| $ 14,000.00
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211 |Contra Costa Wiley W. Manuel Courthouse B2030 Exterior Doors S 55,000.00| $ 46,000.00( $ 9,000.00
212 |Contra Costa Hayward Hall of Justice B2030 Exterior Doors S 35,000.00( $ 31,000.00| $ 4,000.00
213 |Contra Costa Bray Courts B2030 Exterior Doors S 16,000.00| $ 14,000.00| $ 2,000.00
214 |Del Norte Danville District Courthouse B2030 Exterior Doors S 8,000.00| $ 8,000.00 $ -
215 |El Dorado George D. Carroll Courthouse B2030 Exterior Doors S 8,000.00| $ 6,000.00( $ 2,000.00
216 |El Dorado Del Norte County Superior Court B2030 Exterior Doors S 8,000.00| $ 5,000.00| $ 3,000.00
217 |Fresno Cameron Park B2030 Exterior Doors S 9,000.00| $ 9,000.00| $ -
218 |Imperial Johnson Bldg. B2030 Exterior Doors S 15,000.00| $ 15,000.00( $ -
219 |Kern B.F. Sisk Federal Courthouse B2030 Exterior Doors S 7,000.00| $ 7,000.00( $ -
220 |Kern Imperial County Courthouse B2030 Exterior Doors S 30,000.00| $ 30,000.00| $ -
221  |Kern Bakersfield Superior Court B2030 Exterior Doors S 33,000.00| $ 21,000.00| $ 12,000.00
222 [Kern Bakersfield Justice Bldg. B2030 Exterior Doors S 40,000.00| S 21,000.00| $ 20,000.00
223  |Kern Bakersfield Juvenile Center B2030 Exterior Doors S 31,000.00| $ 21,000.00| $ 10,000.00
224 |Kern Delano/North Kern Court B2030 Exterior Doors S 18,000.00( $ 14,000.00| $ 3,000.00
225 |Kern Shafter/Wasco Courts Bldg. B2030 Exterior Doors S 18,000.00| $ 16,000.00 $ 2,000.00
226 |Kings Taft Courts Bldg. B2030 Exterior Doors S 8,000.00| $ 8,000.00| $ -
227  |Kings Arvin/ Lamont Branch B2030 Exterior Doors S 8,000.00| $ 5,000.00( $ 3,000.00
228 |Lake Probation Building B2030 Exterior Doors S 14,000.00| S 2,000.00| $ 12,000.00
229 |Los Angeles Avenal Court B2030 Exterior Doors S 14,000.00| $ 8,000.00( $ 6,000.00
230 |Los Angeles South Civic Center B2030 Exterior Doors S 10,000.00| $ 7,000.00| $ 3,000.00
231 |Los Angeles San Fernando Courthouse B2030 Exterior Doors S 7,000.00| $ 6,000.00( $ 1,000.00
232 |Los Angeles Santa Clarita Courthouse B2030 Exterior Doors S 10,000.00| S 9,000.00| $ 1,000.00
233 |Los Angeles Alfred J. McCourtney Juvenile Justice Center B2030 Exterior Doors S 17,000.00| $ 12,000.00| $ 5,000.00
234  |Los Angeles Compton Courthouse B2030 Exterior Doors S 77,000.00( $ 51,000.00| $ 26,000.00
235 |Los Angeles Los Padrinos Juvenile Court B2030 Exterior Doors S 12,000.00| $ 3,000.00( $ 8,000.00
236 |Los Angeles Norwalk Courthouse B2030 Exterior Doors S 69,000.00| S 59,000.00| $ 10,000.00
237 |Los Angeles Bellflower Courthouse B2030 Exterior Doors S 242,000.00| $ 189,000.00| $ 53,000.00
238 |Los Angeles Downey Courthouse B2030 Exterior Doors S 35,000.00| $ 29,000.00| $ 6,000.00
239 |Los Angeles Santa Monica Courthouse B2030 Exterior Doors S 33,000.00| $ 26,000.00| $ 7,000.00
240 |Los Angeles Beverly Hills Courthouse B2030 Exterior Doors S 41,000.00( $ 32,000.00| $ 8,000.00
241 |Los Angeles Van Nuys Courthouse East B2030 Exterior Doors S 15,000.00| $ 14,000.00| $ 2,000.00
242 |Los Angeles Torrance Courthouse B2030 Exterior Doors S 68,000.00( $ 62,000.00| $ 7,000.00
243 |Los Angeles Inglewood Courthouse B2030 Exterior Doors S 36,000.00| $ 27,000.00| $ 9,000.00
244 |Los Angeles Glendale Courthouse B2030 Exterior Doors S 20,000.00| $ 18,000.00( $ 2,000.00
245 |Los Angeles Alhambra Courthouse B2030 Exterior Doors S 90,000.00| $ 77,000.00| $ 13,000.00
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246 |Los Angeles Stanley Mosk Courthouse B2030 Exterior Doors S 103,000.00| $ 100,000.00| $ 3,000.00
247 |Los Angeles Clara Shortridge Foltz Criminal Justice Center B2030 Exterior Doors S 145,000.00| $ 100,000.00| $ 45,000.00
248 |Los Angeles Metropolitan Courthouse B2030 Exterior Doors S 140,000.00| $ 132,000.00| $ 8,000.00
249 |Los Angeles Central Arraignment Courts B2030 Exterior Doors S 136,000.00| $ 122,000.00| $ 13,000.00
250 |Los Angeles Pomona Courthouse South B2030 Exterior Doors S 22,000.00| $ 20,000.00| $ 2,000.00
251 |Nevada East Los Angeles Courthouse B2030 Exterior Doors S 71,000.00( $ 55,000.00| $ 16,000.00
252 |Orange West Covina Courthouse B2030 Exterior Doors S 33,000.00| $ 27,000.00| $ 6,000.00
253 |Orange Nevada City Courthouse B2030 Exterior Doors S 12,000.00| $ 8,000.00| $ 4,000.00
254 |Orange North Justice Center B2030 Exterior Doors S 6,000.00| $ 6,000.00( $ 1,000.00
255 [Orange Central Justice Center B2030 Exterior Doors S 233,000.00| $ 212,000.00( $ 21,000.00
256 |Placer Civil Complex Center ("CXC") B2030 Exterior Doors S 14,000.00| $ 14,000.00( $ -
257 [Riverside West Justice Center B2030 Exterior Doors S 210,000.00| $ 191,000.00| $ 20,000.00
258 |Riverside Historic Courthouse B2030 Exterior Doors S 122,000.00| $ 94,000.00| $ 28,000.00
259 [Sacramento Riverside Juvenile Court B2030 Exterior Doors S 9,000.00| $ 4,000.00| $ 4,000.00
260 [San Bernardino Family Law Court B2030 Exterior Doors S 156,000.00| $ 156,000.00| $ -
261 [San Bernardino Gordon Schaber Sacramento Superior Court B2030 Exterior Doors S 23,000.00| $ 23,000.00| $ -
262 |San Bernardino San Bernardino Courthouse B2030 Exterior Doors S 56,000.00| $ 54,000.00| $ 2,000.00
263 |San Bernardino Barstow Courthouse B2030 Exterior Doors S 20,000.00| $ 16,000.00| $ 4,000.00
264 [San Bernardino Rancho Cucamonga Courthouse B2030 Exterior Doors S 24,000.00| $ 18,000.00| $ 6,000.00
265 [San Bernardino Victorville Courthouse-Dept. N-1 B2030 Exterior Doors S 29,000.00( $ 18,000.00| $ 10,000.00
266 |San Diego Joshua Tree Courthouse B2030 Exterior Doors S 17,000.00| $ 6,000.00( $ 11,000.00
267 |San Diego Fontana Courthouse B2030 Exterior Doors S 11,000.00| $ 9,000.00| $ 2,000.00
268 |San Diego Kearny Mesa Court B2030 Exterior Doors S 14,000.00| $ 14,000.00| $ -
269 [San Diego Kearny Mesa Traffic Court KM3 Trailer B2030 Exterior Doors S 11,000.00| $ 11,000.00| $ -
270 |San Diego Juvenile Court B2030 Exterior Doors S 11,000.00| $ 8,000.00( $ 3,000.00
271 |San Diego Department 9 Trailer B2030 Exterior Doors S 8,000.00| $ 8,000.00( $ -
272 |San Diego Department 10 Trailer B2030 Exterior Doors S 8,000.00| $ 8,000.00| $ -
273 |San Diego North County Regional Center - Annex B2030 Exterior Doors S 8,000.00| $ 8,000.00| $ -
274  |San Diego Trailer - Family Support B2030 Exterior Doors S 8,000.00| $ 8,000.00| $ -
275 |San Luis Obispo East County Regional Center B2030 Exterior Doors S 11,000.00| S 7,000.00| $ 4,000.00
276 [San Mateo North County Regional Center - North B2030 Exterior Doors S 49,000.00{ $ 49,000.00( $ -
277 |San Mateo 1070 Palm St. B2030 Exterior Doors S 7,000.00| $ 7,000.00| $ -
278 |Santa Barbara Traffic/ Small Claims Annex B2030 Exterior Doors S 14,000.00( $ 14,000.00| $ -
279 |Santa Barbara Northern Branch Courthouse B2030 Exterior Doors S 7,000.00| $ 6,000.00( $ 1,000.00
280 [Santa Barbara Santa Maria Courts Bldgs C + D B2030 Exterior Doors S 145,000.00 $ 145,000.00( $ -
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281 |Santa Barbara Santa Maria Courts, Bldg F B2030 Exterior Doors S 17,000.00| $ 17,000.00| $ -
282 [Santa Clara Santa Maria Courts, Bldgs. A+ B B2030 Exterior Doors S 20,000.00| S 5,000.00( $ 16,000.00
283 |Santa Clara Santa Maria Courts, Bldg G B2030 Exterior Doors S 27,000.00| $ 26,000.00| $ 1,000.00
284 |[Santa Clara Hall of Justice (West) B2030 Exterior Doors S 9,000.00| S 9,000.00| $ -
285 |Solano Downtown Superior Court B2030 Exterior Doors S 9,000.00| $ 9,000.00( $ -
286 |Solano Historic Courthouse B2030 Exterior Doors S 30,000.00( $ 30,000.00| $ -
287 |Tulare Hall of Justice B2030 Exterior Doors S 53,000.00| $ 38,000.00| $ 14,000.00
288 |Ventura Solano Justice Building B2030 Exterior Doors S 19,000.00( $ 15,000.00( $ 5,000.00
289 |Shasta Visalia Superior Court B2030 Exterior Doors S 38,000.00| $ 12,000.00| $ 26,000.00
290 |Alameda Hall of Justice B2030 Exterior Doors S 116,000.00| $ 81,000.00| $ 35,000.00
291 |Alameda Main Courthouse B2030 Exterior Doors S 12,160.00( $ 12,160.00( $ -
292 |Kern George E. McDonald Hall of Justice B2034 Overhead Doors S 16,000.00( $ 16,000.00| $ -
293 |Kern Fremont Hall of Justice B2034 Overhead Doors S 23,000.00| $ 18,000.00| $ 5,000.00
294 |Los Angeles Bakersfield Justice Bldg. B2034 Overhead Doors S 20,000.00| $ 10,000.00( $ 10,000.00
295 |Los Angeles Bakersfield Juvenile Center B2034 Overhead Doors S 20,000.00| $ 13,000.00| $ 7,000.00
296 |Los Angeles San Fernando Courthouse B2034 Overhead Doors S 115,000.00| $ 96,000.00| $ 19,000.00
297 |Los Angeles Santa Clarita Courthouse B2034 Overhead Doors S 16,000.00| $ 14,000.00| $ 2,000.00
298 |Los Angeles Bellflower Courthouse B2034 Overhead Doors S 7,000.00| S 5,000.00| $ 1,000.00
299 |Los Angeles Beverly Hills Courthouse B2034 Overhead Doors S 34,000.00| $ 27,000.00| $ 7,000.00
300 |Los Angeles Van Nuys Courthouse East B2034 Overhead Doors S 6,000.00| $ 6,000.00( $ 1,000.00
301 |Los Angeles Inglewood Courthouse B2034 Overhead Doors S 34,000.00| $ 25,000.00| $ 9,000.00
302 |Los Angeles Stanley Mosk Courthouse B2034 Overhead Doors S 23,000.00| $ 23,000.00| $ 1,000.00
303 |Los Angeles Clara Shortridge Foltz Criminal Justice Center B2034 Overhead Doors S 76,000.00| $ 52,000.00| $ 24,000.00
304 |Los Angeles Metropolitan Courthouse B2034 Overhead Doors S 26,000.00| $ 24,000.00| $ 1,000.00
305 |Los Angeles Central Arraignment Courts B2034 Overhead Doors S 9,000.00| $ 8,000.00( $ 1,000.00
306 |Nevada East Los Angeles Courthouse B2034 Overhead Doors S 46,000.00( $ 36,000.00| $ 10,000.00
307 |Orange Pomona Courthouse South B2034 Overhead Doors S 13,000.00| $ 12,000.00| $ 1,000.00
308 [Sacramento Nevada City Courthouse Annex B2034 Overhead Doors S 12,000.00| $ 5,000.00( $ 7,000.00
309 |Santa Barbara Civil Complex Center ("CXC") B2034 Overhead Doors S 6,000.00| $ 6,000.00| $ -
310 (Tulare Gordon Schaber Sacramento Superior Court B2034 Overhead Doors S 12,000.00| $ 12,000.00| $ -
311 |Los Angeles Santa Maria Courts, Bldg G B2034 Overhead Doors S 61,000.00| $ 58,000.00| $ 2,000.00
312 |Los Angeles Visalia Superior Court B2034 Overhead Doors S 8,000.00| $ 3,000.00( $ 5,000.00
313 |Los Angeles Van Nuys Courthouse East B2039 Other Doors & Entrances S 39,000.00| $ 35,000.00| $ 4,000.00
314 [Riverside Van Nuys Courthouse West B2039 Other Doors & Entrances S 16,000.00| $ 13,000.00 $ 3,000.00
315 |San Bernardino Glendale Courthouse B2039 Other Doors & Entrances S 15,000.00| $ 13,000.00| $ 1,000.00
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316 |Los Angeles Family Law Court B2039 Other Doors & Entrances S 56,000.00| $ 56,000.00| $ -
317 |Los Angeles Rancho Cucamonga Courthouse B2039 Other Doors & Entrances S 13,000.00| $ 10,000.00( $ 3,000.00
318 |Los Angeles Eastlake Juvenile Court B30 Roofing S 637,000.00| $ 349,000.00( $ 288,000.00
319 |Los Angeles Eastlake Juvenile Court B30 Roofing S 637,000.00| $ 349,000.00( $ 288,000.00
320 [Nevada Santa Clarita Courthouse B30 Roofing S 418,000.00( $ 370,000.00( $ 49,000.00
321 |Orange Torrance Courthouse B30 Roofing S 919,000.00f $ 831,000.00( $ 88,000.00
322 |Orange Nevada City Courthouse B30 Roofing S 198,000.00| $ 130,000.00| $ 68,000.00
323 Riverside Central Justice Center B30 Roofing S 234,000.00| $ 213,000.00( $ 21,000.00
324 |San Diego West Justice Center B30 Roofing S 12,000.00| $ 11,000.00( $ 1,000.00
325 |San Mateo Corona B30 Roofing S 106,000.00| $ 57,000.00| $ 49,000.00
326 |SantaClara Kearny Mesa Court B30 Roofing S 442,000.00 $ 442,000.00( $ -
327 |Mendocino Traffic/ Small Claims Annex B30 Roofing S 98,000.00| $ 98,000.00| $ -
328 |San Diego Santa Clara Courthouse B30 Roofing S 196,000.00| $ 196,000.00| $ -
329 |San Benito County Courthouse B30 Roofing S 16,859.00( $ 11,400.06| $ 5,458.94
330 |San Diego Juvenile Court B30 Roofing S 5,014.00| $ 3,741.45( S 1,272.55
331 [Alameda Wiley W. Manuel Courthouse C1010 Interior Construction S 79,000.00( $ 67,000.00| $ 13,000.00
332 |Alameda Hayward Hall of Justice C1010 Interior Construction S 201,000.00| $ 178,000.00| $ 24,000.00
333 [Alameda Fremont Hall of Justice C1010 Interior Construction S 470,000.00| $ 373,000.00( $ 97,000.00
334 |Butte Butte County Courthouse C1010 Interior Construction S 47,000.00| $ 47,000.00( $ -
335 [Contra Costa George D. Carroll Courthouse C1010 Interior Construction S 2,688,000.00| $ 2,016,000.00( $ 672,000.00
336 [Contra Costa Wakefield Taylor Courthouse C1010 Interior Construction S 3,706,000.00( $ 3,706,000.00( $ -
337 |Contra Costa Jail Annex C1010 Interior Construction S 55,000.00( $ 3,000.00| $ 52,000.00
338 |Contra Costa Danville District Courthouse C1010 Interior Construction S 17,000.00| $ 17,000.00| $ -
339 [Del Norte Del Norte County Superior Court C1010 Interior Construction S 120,000.00{ $ 74,000.00( $ 46,000.00
340 |El Dorado Johnson Bldg. C1010 Interior Construction S 81,000.00| $ 81,000.00| $ -
341 [Fresno Fresno County Courthouse C1010 Interior Construction S 586,000.00| $ 562,000.00( $ 24,000.00
342 |Fresno Ventura Street - 5 DCA C1010 Interior Construction S 49,182.00 | $ 49,182.00 | $ -
343 [Humboldt Humboldt County Courthouse (Eureka) C1010 Interior Construction S 4,818,000.00| $ 1,607,000.00| $ 3,211,000.00
344 |Imperial Imperial County Courthouse C1010 Interior Construction S 19,000.00 $ 19,000.00( $ -
345 [Kern Bakersfield Superior Court C1010 Interior Construction S 149,000.00| $ 93,000.00( $ 56,000.00
346 [Kern Bakersfield Justice Bldg. C1010 Interior Construction S 655,000.00| $ 334,000.00( $ 320,000.00
347 |[Kern Delano/North Kern Court C1010 Interior Construction S 235,000.00| $ 190,000.00| S 46,000.00
348 [Kern Shafter/Wasco Courts Bldg. C1010 Interior Construction S 127,000.00| $ 115,000.00| $ 13,000.00
349 [Kern Taft Courts Bldg. C1010 Interior Construction S 50,000.00( $ 50,000.00| $ -
350 |Kings Avenal Court C1010 Interior Construction S 14,000.00| $ 8,000.00( $ 6,000.00
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351 |Los Angeles San Fernando Courthouse C1010 Interior Construction S 125,000.00| $ 104,000.00| $ 21,000.00
352 [Los Angeles Compton Courthouse C1010 Interior Construction S 592,000.00| $ 391,000.00( $ 200,000.00
353 |Los Angeles Norwalk Courthouse C1010 Interior Construction S 1,730,000.00| $ 1,471,000.00| $ 259,000.00
354 |Los Angeles Bellflower Courthouse C1010 Interior Construction S 148,000.00| $ 116,000.00| $ 33,000.00
355 |Los Angeles Downey Courthouse C1010 Interior Construction S 7,000.00| $ 6,000.00( $ 1,000.00
356 [Los Angeles Beverly Hills Courthouse C1010 Interior Construction S 182,000.00| $ 145,000.00| $ 37,000.00
357 |Los Angeles Airport Courthouse C1010 Interior Construction S 28,000.00| $ 22,000.00| $ 6,000.00
358 |Los Angeles Van Nuys Courthouse East C1010 Interior Construction S 27,000.00( $ 24,000.00| $ 3,000.00
359 |Los Angeles Torrance Courthouse C1010 Interior Construction S 41,000.00| $ 37,000.00| $ 4,000.00
360 |Los Angeles Inglewood Juvenile Court C1010 Interior Construction S 10,000.00| S 8,000.00| $ 2,000.00
361 |Los Angeles Alhambra Courthouse C1010 Interior Construction S 92,000.00| $ 79,000.00| $ 13,000.00
362 |Los Angeles Pasadena Courthouse C1010 Interior Construction S 10,000.00{ $ 7,000.00( $ 3,000.00
363 |Los Angeles Clara Shortridge Foltz Criminal Justice Center C1010 Interior Construction S 493,000.00( $ 339,000.00( $ 154,000.00
364 [Los Angeles El Monte Courthouse C1010 Interior Construction S 67,000.00( $ 39,000.00| $ 28,000.00
365 |Los Angeles Central Arraignment Courts C1010 Interior Construction S 32,000.00| $ 29,000.00| $ 3,000.00
366 |Los Angeles Pomona Courthouse South C1010 Interior Construction S 628,000.00| $ 573,000.00( $ 56,000.00
367 |Los Angeles West Covina Courthouse C1010 Interior Construction S 35,000.00| $ 29,000.00| $ 6,000.00
368 [Merced Old Court C1010 Interior Construction S 206,000.00| $ 206,000.00( $ -
369 |Merced Downtown Merced Courthouse C1010 Interior Construction S 21,000.00| $ 21,000.00| $ -
370 [Nevada Nevada City Courthouse C1010 Interior Construction S 607,000.00| $ 398,000.00( $ 209,000.00
371 |Nevada Nevada City Courthouse Annex C1010 Interior Construction S 358,000.00( $ 153,000.00| $ 205,000.00
372 |Orange West Justice Center C1010 Interior Construction S 829,000.00( S 751,000.00( $ 77,000.00
373 [Orange Central Justice Center C1010 Interior Construction S 3,838,000.00| $ 3,499,000.00( $ 339,000.00
374 |[Orange Betty Lou Lamoreaux Justice Center C1010 Interior Construction S 71,000.00( $ 56,000.00( $ 14,000.00
375 |Orange North Justice Center C1010 Interior Construction S 69,000.00| $ 62,000.00| $ 7,000.00
376 |Orange Civil Complex Center ("CXC") C1010 Interior Construction S 156,000.00| $ 156,000.00| $ -
377 |Placer Historic Courthouse C1010 Interior Construction S 82,000.00| $ 63,000.00| $ 19,000.00
378 [Riverside Corona C1010 Interior Construction S 692,000.00| $ 374,000.00( $ 318,000.00
379 [Riverside Riverside Juvenile Court C1010 Interior Construction S 32,000.00| $ 16,000.00| $ 16,000.00
380 |Riverside Larson Justice Center C1010 Interior Construction S 220,000.00| $ 178,000.00| $ 42,000.00
381 |Riverside Family Law Court C1010 Interior Construction S 278,000.00| $ 278,000.00( $ -
382 [Sacramento Gordon Schaber Sacramento Superior Court C1010 Interior Construction S 895,000.00| $ 895,000.00( $ -
383 [San Bernardino San Bernardino Courthouse C1010 Interior Construction S 441,000.00| $ 422,000.00| $ 19,000.00
384 |San Bernardino Barstow Courthouse C1010 Interior Construction S 18,000.00| $ 14,000.00( $ 4,000.00
385 [San Bernardino Victorville Courthouse-Dept. N-1 C1010 Interior Construction S 53,000.00| $ 34,000.00| $ 19,000.00
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386 |San Bernardino Joshua Tree Courthouse C1010 Interior Construction S 69,000.00| $ 23,000.00| $ 46,000.00
387 |San Bernardino Fontana Courthouse C1010 Interior Construction S 16,000.00| $ 13,000.00( $ 3,000.00
388 |San Diego Kearny Mesa Court C1010 Interior Construction S 220,000.00| $ 220,000.00( $ -
389 [San Diego Juvenile Court C1010 Interior Construction S 1,238,000.00| $ 924,000.00( $ 314,000.00
390 |San Diego Department 9 Trailer C1010 Interior Construction S 112,000.00| $ 112,000.00| $ -
391 [San Diego South County Regional Center C1010 Interior Construction S 243,000.00( $ 87,000.00| $ 156,000.00
392 |San Diego East County Regional Center C1010 Interior Construction S 161,000.00| $ 109,000.00| $ 52,000.00
393 |San Diego North County Regional Center - North C1010 Interior Construction S 21,000.00| S 21,000.00| $ -
394 [San Francisco Hall of Justice C1010 Interior Construction S 275,000.00| $ 64,000.00| $ 211,000.00
395 |San Joaquin Lodi Branch- Dept. 2 C1010 Interior Construction S 64,000.00( $ 64,000.00| $ -
396 |San Luis Obispo 1070 Palm St. C1010 Interior Construction S 20,000.00| $ 20,000.00| $ -
397 [San Luis Obispo Courthouse Annex C1010 Interior Construction S 673,000.00| $ 335,000.00( $ 338,000.00
398 [San Mateo Hall of Justice C1010 Interior Construction S 746,000.00( $ 393,000.00( $ 353,000.00
399 |San Mateo Traffic/ Small Claims Annex C1010 Interior Construction S 19,000.00| $ 19,000.00| $ -
400 |San Mateo Central Branch C1010 Interior Construction S 126,000.00| $ 126,000.00| $ -
401 |San Mateo Northern Branch Courthouse C1010 Interior Construction S 317,000.00| $ 264,000.00( $ 53,000.00
402 |Santa Barbara Santa Maria Courts Bldgs C + D C1010 Interior Construction S 179,000.00 $ 179,000.00( $ -
403 |Santa Barbara Santa Maria Courts, Bldg F C1010 Interior Construction S 28,000.00( $ 28,000.00( $ -
404 |Santa Barbara Santa Maria Courts, Bldgs. A + B C1010 Interior Construction S 38,000.00| $ 9,000.00| $ 29,000.00
405 |Santa Barbara Santa Maria Courts, Bldg G C1010 Interior Construction S 13,000.00| $ 12,000.00| $ -
406 |Santa Clara Hall of Justice (West) C1010 Interior Construction S 2,170,000.00( $ 2,170,000.00( $ -
407 |Santa Clara Santa Clara Courthouse C1010 Interior Construction S 34,000.00| $ 34,000.00| $ -
408 |Santa Clara Downtown Superior Court C1010 Interior Construction S 3,140,000.00( $ 3,140,000.00( $ -
409 |Solano Law and Justice Center C1010 Interior Construction S 40,000.00| $ 5,000.00( $ 35,000.00
410 |Solano Hall of Justice C1010 Interior Construction S 1,047,000.00| $ 763,000.00( $ 285,000.00
411 |Solano Solano Justice Building C1010 Interior Construction S 49,000.00| $ 37,000.00( $ 12,000.00
412  |[Tulare Visalia Superior Court C1010 Interior Construction S 3,059,000.00| $ 989,000.00( $ 2,070,000.00
413 |Ventura Hall of Justice C1010 Interior Construction S 554,000.00| $ 387,000.00( $ 167,000.00
414  |Humboldt Humboldt County Courthouse (Eureka) C1010-Partitions S 56,747.00| $ 18,930.80| $ 37,816.20
415 |Los Angeles Norwalk Courthouse C1017 Interior Windows & Storefronts S 111,000.00{ $ 94,000.00( $ 17,000.00
416 |Alameda Hayward Hall of Justice C1020 Interior Doors S 960,000.00( $ 848,000.00( $ 112,000.00
417 |Alameda Fremont Hall of Justice C1020 Interior Doors S 600,000.00| $ 476,000.00 $ 124,000.00
418 |Alameda Wiley W. Manuel Courthouse C1020 Interior Doors S 749,000.00( $ 628,000.00( $ 121,000.00
419 |Alameda Berkeley Courthouse C1020 Interior Doors S 9,000.00| $ 9,000.00| $ -
420 |Alameda George E. McDonald Hall of Justice 1020 Interior Doors S 50,000.00| $ 50,000.00| $ -
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421  |Amador Amador County Courthouse 1020 Interior Doors S 16,000.00| $ 16,000.00 $ -
422 |Butte Butte County Courthouse C1020 Interior Doors S 57,000.00( $ 57,000.00| $ -
423 |Contra Costa George D. Carroll Courthouse 1020 Interior Doors S 694,000.00| $ 520,000.00( $ 174,000.00
424 |Contra Costa Wakefield Taylor Courthouse C1020 Interior Doors S 670,000.00| $ 670,000.00( $ -
425 |Contra Costa Danville District Courthouse 1020 Interior Doors S 270,000.00| $ 270,000.00( $ -
426 |Contra Costa Jail Annex C1020 Interior Doors S 10,000.00| $ 1,000.00( $ 10,000.00
427 |Contra Costa Bray Courts 1020 Interior Doors S 10,000.00| $ 8,000.00( $ 1,000.00
428 |Contra Costa Family Law Center C1020 Interior Doors S 9,000.00| $ 9,000.00( $ -
429 |Del Norte Del Norte County Superior Court C1020 Interior Doors S 60,000.00| $ 37,000.00| $ 23,000.00
430 |El Dorado Johnson Bldg. C1020 Interior Doors S 59,000.00| $ 59,000.00| $ -
431 |El Dorado Cameron Park 1020 Interior Doors S 11,000.00| $ 11,000.00| $ -
432 [Fresno Fresno County Courthouse C1020 Interior Doors S 1,948,000.00| $ 1,869,000.00| $ 80,000.00
433 |Fresno B.F. Sisk Federal Courthouse 1020 Interior Doors S 163,000.00| $ 163,000.00| $ -
434 |Humboldt Humboldt County Courthouse (Eureka) C1020 Interior Doors S 1,220,000.00| $ 407,000.00 $ 813,000.00
435  |Imperial Imperial County Courthouse C1020 Interior Doors S 826,000.00| $ 826,000.00| $ -
436 |[Kern Bakersfield Superior Court C1020 Interior Doors S 2,230,000.00| $ 1,397,000.00| $ 833,000.00
437 |Kern Bakersfield Justice Bldg. C1020 Interior Doors S 117,000.00| $ 60,000.00| $ 57,000.00
438 |Kern Bakersfield Juvenile Center C1020 Interior Doors S 64,000.00( $ 42,000.00( $ 21,000.00
439 |Kern Delano/North Kern Court 1020 Interior Doors S 11,000.00| $ 9,000.00| $ 2,000.00
440 ([Kern Shafter/Wasco Courts Bldg. C1020 Interior Doors S 13,000.00| $ 12,000.00( $ 1,000.00
441  |Kern Arvin/ Lamont Branch 1020 Interior Doors S 28,000.00| $ 17,000.00| $ 11,000.00
442 [Kings Avenal Court C1020 Interior Doors S 104,000.00| $ 60,000.00| $ 44,000.00
443 [Kings Corcoran Court 1020 Interior Doors S 14,000.00| $ 12,000.00| $ 2,000.00
444  |Los Angeles Hall of Records C1020 Interior Doors S 49,000.00| $ 5,000.00( $ 44,000.00
445  |Los Angeles Torrance Courthouse 1020 Interior Doors S 1,758,000.00| $ 1,590,000.00| $ 168,000.00
446  |Los Angeles Inglewood Juvenile Court C1020 Interior Doors S 272,000.00| $ 220,000.00( $ 52,000.00
447 |Los Angeles Glendale Courthouse 1020 Interior Doors S 120,000.00| $ 108,000.00| $ 11,000.00
448 |Los Angeles Clara Shortridge Foltz Criminal Justice Center C1020 Interior Doors S 3,424,000.00( $ 2,355,000.00( $ 1,069,000.00
449 |Los Angeles Central Arraignment Courts C1020 Interior Doors S 186,000.00| $ 168,000.00| $ 18,000.00
450 |Los Angeles Norwalk Courthouse C1020 Interior Doors S 3,316,000.00| $ 2,820,000.00( $ 496,000.00
451 |Los Angeles Pomona Courthouse South C1020 Interior Doors S 2,008,000.00( $ 1,830,000.00| $ 178,000.00
452 |Los Angeles Santa Monica Courthouse C1020 Interior Doors S 1,724,000.00| $ 1,353,000.00| $ 371,000.00
453 |[Los Angeles Chatsworth Courthouse C1020 Interior Doors S 222,000.00| $ 186,000.00| $ 36,000.00
454  |Los Angeles Stanley Mosk Courthouse C1020 Interior Doors S 11,000,000.00( $ 10,700,000.00( $ 300,000.00
455 [Los Angeles Compton Courthouse 1020 Interior Doors S 995,000.00( $ 658,000.00( $ 337,000.00
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456 |Los Angeles Eastlake Juvenile Court 1020 Interior Doors S 530,000.00{ $ 290,000.00( $ 240,000.00
457 |Los Angeles Van Nuys Courthouse East C1020 Interior Doors S 1,373,000.00| $ 1,232,000.00| $ 141,000.00
458 |Los Angeles Metropolitan Courthouse 1020 Interior Doors S 544,000.00 $ 515,000.00( $ 30,000.00
459 |Los Angeles Alhambra Courthouse C1020 Interior Doors S 425,000.00| $ 365,000.00( $ 59,000.00
460 |Los Angeles West Covina Courthouse C1020 Interior Doors S 184,000.00| $ 153,000.00| $ 31,000.00
461 |Los Angeles Monrovia Training Center C1020 Interior Doors S 26,000.00| $ 18,000.00| $ 8,000.00
462 |Los Angeles Burbank Courthouse C1020 Interior Doors S 478,000.00( $ 434,000.00| $ 44,000.00
463 |Los Angeles Beverly Hills Courthouse C1020 Interior Doors S 1,159,000.00| $ 922,000.00( $ 237,000.00
464 |Los Angeles Edmund D. Edelman Children's Court C1020 Interior Doors S 313,000.00{ $ 219,000.00( $ 94,000.00
465 Los Angeles Sylmar Juvenile Court C1020 Interior Doors S 71,000.00( $ 24,000.00| $ 47,000.00
466 |Los Angeles Los Padrinos Juvenile Court C1020 Interior Doors S 28,000.00| $ 8,000.00( $ 20,000.00
467 |Los Angeles Santa Clarita Courthouse C1020 Interior Doors S 47,000.00| S 41,000.00( $ 5,000.00
468 |Los Angeles Alfred J. McCourtney Juvenile Justice Center C1020 Interior Doors S 33,000.00| $ 23,000.00| $ 10,000.00
469 |Los Angeles Santa Monica Court Annex C1020 Interior Doors S 8,000.00| $ 8,000.00| $ -
470 |Los Angeles Airport Courthouse C1020 Interior Doors S 178,000.00| $ 138,000.00| $ 41,000.00
471 |Los Angeles Michael D. Antonovich Antelope Valley Courthouse C1020 Interior Doors S 513,000.00| $ 377,000.00( $ 136,000.00
472 |Los Angeles Van Nuys Courthouse West C1020 Interior Doors S 504,000.00( $ 406,000.00| $ 98,000.00
473  |Los Angeles East Los Angeles Courthouse C1020 Interior Doors S 180,000.00| $ 140,000.00| $ 40,000.00
474  |Los Angeles San Fernando Courthouse 1020 Interior Doors S 26,000.00| $ 22,000.00| $ 4,000.00
475 Los Angeles El Monte Courthouse C1020 Interior Doors S 161,000.00| $ 94,000.00| $ 67,000.00
476 |Los Angeles Bellflower Courthouse 1020 Interior Doors S 82,000.00| $ 64,000.00| $ 18,000.00
477 |Los Angeles Downey Courthouse C1020 Interior Doors S 115,000.00| $ 96,000.00| $ 19,000.00
478 |Los Angeles Pasadena Courthouse 1020 Interior Doors S 255,000.00| $ 177,000.00| $ 78,000.00
479 |Los Angeles Inglewood Courthouse C1020 Interior Doors S 434,000.00f S 323,000.00( $ 110,000.00
480 |Madera Sierra Courthouse 1020 Interior Doors S 24,000.00| $ 16,000.00| $ 8,000.00
481 |Merced Downtown Merced Courthouse C1020 Interior Doors S 63,000.00( $ 63,000.00| $ -
482 |Merced Old Court C1020 Interior Doors S 167,000.00| $ 167,000.00| $ -
483 [Napa Criminal Court Building C1020 Interior Doors S 15,000.00| $ 15,000.00 $ -
484 |Nevada Joseph Center 1020 Interior Doors S 26,000.00| $ 8,000.00( $ 18,000.00
485 Nevada Nevada City Courthouse C1020 Interior Doors S 408,000.00| $ 267,000.00( $ 141,000.00
486 |Nevada Nevada City Courthouse Annex 1020 Interior Doors S 258,000.00| $ 110,000.00| $ 148,000.00
487 |Orange West Justice Center C1020 Interior Doors S 1,294,000.00| $ 1,173,000.00| $ 121,000.00
488 [Orange Central Justice Center C1020 Interior Doors S 5,444,000.00| $ 4,963,000.00| $ 481,000.00
489 |Orange Betty Lou Lamoreaux Justice Center C1020 Interior Doors S 70,000.00| S 56,000.00| $ 14,000.00
490 |[Orange North Justice Center C1020 Interior Doors S 230,000.00| $ 208,000.00( $ 22,000.00
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491 |Placer Bill Santucci Justice Center C1020 Interior Doors S 88,000.00| $ 88,000.00| $ -
492 |Riverside Family Law Court C1020 Interior Doors S 388,000.00| $ 388,000.00( $ -
493 |Riverside Riverside Juvenile Court 1020 Interior Doors S 48,000.00| $ 24,000.00| $ 25,000.00
494  |Riverside Corona C1020 Interior Doors S 43,000.00| S 23,000.00| $ 20,000.00
495 |Riverside Larson Justice Center 1020 Interior Doors S 7,000.00( S 6,000.00( $ 1,000.00
496 |Riverside Blythe Courthouse - Superior Court C1020 Interior Doors S 9,000.00| $ 9,000.00{ $ -
497 |Riverside Hall of Justice 1020 Interior Doors S 93,000.00| $ 93,000.00| $ -
498 |Riverside Southwest Justice Center C1020 Interior Doors S 148,000.00| $ 110,000.00| $ 37,000.00
499 |Sacramento Gordon Schaber Sacramento Superior Court C1020 Interior Doors S 2,469,000.00( $ 2,469,000.00( $ -
500 [Sacramento Juvenile Courthouse C1020 Interior Doors S 80,000.00| $ 80,000.00| $ -
501 |Sacramento Carol Miller Justice Center Court Facility C1020 Interior Doors S 54,000.00| $ 52,000.00| $ 1,000.00
502 [San Bernardino San Bernardino Courthouse C1020 Interior Doors S 1,659,000.00| $ 1,587,000.00| $ 72,000.00
503 |San Bernardino Rancho Cucamonga Courthouse C1020 Interior Doors S 59,000.00| $ 45,000.00( $ 14,000.00
504 |San Bernardino Joshua Tree Courthouse C1020 Interior Doors S 70,000.00| $ 24,000.00| $ 46,000.00
505 |San Bernardino Victorville Courthouse-Dept. N-1 1020 Interior Doors S 88,000.00| $ 56,000.00| $ 31,000.00
506 |San Bernardino Barstow Courthouse C1020 Interior Doors S 27,000.00| $ 21,000.00| $ 6,000.00
507 |San Bernardino Fontana Courthouse 1020 Interior Doors S 77,000.00| $ 63,000.00| $ 14,000.00
508 |San Bernardino Juvenile Dependency Courthouse C1020 Interior Doors S 22,000.00( $ 12,000.00| $ 10,000.00
509 [San Diego East County Regional Center C1020 Interior Doors S 446,000.00( $ 302,000.00( $ 144,000.00
510 |San Diego Kearny Mesa Court C1020 Interior Doors S 221,000.00| $ 221,000.00( $ -
511 |San Diego Juvenile Court 1020 Interior Doors S 386,000.00| $ 288,000.00( $ 98,000.00
512 |San Diego South County Regional Center C1020 Interior Doors S 145,000.00| $ 52,000.00( $ 93,000.00
513 |San Diego Hall of Justice 1020 Interior Doors S 417,000.00 $ 168,000.00| $ 249,000.00
514 [San Diego North County Regional Center - South C1020 Interior Doors S 159,000.00| $ 107,000.00| $ 52,000.00
515 |San Diego North County Regional Center - Annex C1020 Interior Doors S 17,000.00| $ 17,000.00( $ -
516 |San Diego North County Regional Center - North C1020 Interior Doors S 179,000.00| $ 179,000.00| $ -
517 |San Francisco Civic Center Courthouse 1020 Interior Doors S 35,000.00| $ 35,000.00| $ -
518 [San Francisco Hall of Justice C1020 Interior Doors S 665,000.00| $ 155,000.00| $ 511,000.00
519 |San Luis Obispo 1070 Palm St. 1020 Interior Doors S 11,000.00| $ 11,000.00| $ -
520 [San Luis Obispo Courthouse Annex C1020 Interior Doors S 96,000.00( $ 48,000.00( $ 48,000.00
521 |San Luis Obispo Paso Robles Courthouse 1020 Interior Doors S 18,000.00( $ 18,000.00| $ -
522 [San Mateo Northern Branch Courthouse C1020 Interior Doors S 335,000.00| $ 278,000.00( $ 56,000.00
523 |San Mateo Hall of Justice 1020 Interior Doors S 706,000.00( $ 372,000.00( $ 334,000.00
524 [San Mateo Central Branch C1020 Interior Doors S 123,000.00| $ 123,000.00| S -
525 |San Mateo Traffic/ Small Claims Annex 1020 Interior Doors S 7,000.00| $ 7,000.00{ $ -
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526 |Santa Barbara Santa Maria Courts, Bldgs. A + B C1020 Interior Doors S 24,000.00| $ 6,000.00| $ 19,000.00
527 |Santa Barbara Santa Maria Courts Bldgs C + D C1020 Interior Doors S 413,000.00( S 413,000.00( $ -
528 [Santa Barbara Santa Maria Courts, Bldg G C1020 Interior Doors S 386,000.00( $ 372,000.00( $ 14,000.00
529 |Santa Barbara Santa Maria Courts, Bldg F C1020 Interior Doors S 28,000.00| $ 28,000.00| $ -
530 |SantaClara Historic Courthouse C1020 Interior Doors S 756,000.00( $ 756,000.00( $ -
531 |Santa Clara Downtown Superior Court C1020 Interior Doors S 1,286,000.00| $ 1,286,000.00| $ -
532 [Santa Clara Santa Clara Courthouse 1020 Interior Doors S 35,000.00| $ 35,000.00| $ -
533 |Santa Clara Hall of Justice (West) C1020 Interior Doors S 88,000.00( $ 88,000.00| $ -
534 |Santa Clara Hall of Justice (East) 1020 Interior Doors S 195,000.00| $ 195,000.00| $ -
535 |[Solano Law and Justice Center C1020 Interior Doors S 19,000.00| $ 2,000.00( $ 17,000.00
536 [Solano Solano Justice Building C1020 Interior Doors S 87,000.00| $ 66,000.00| $ 21,000.00
537 [Solano Hall of Justice C1020 Interior Doors S 335,000.00f $ 244,000.00( $ 91,000.00
538 [Tulare Visalia Superior Court C1020 Interior Doors S 1,347,000.00| $ 435,000.00| $ 912,000.00
539 |Ventura Juvenile Courthouse C1020 Interior Doors S 73,000.00| S 23,000.00| $ 50,000.00
540 [Ventura Hall of Justice 1020 Interior Doors S 350,000.00{ $ 244,000.00( $ 105,000.00
541 |Ventura East County Courthouse C1020 Interior Doors S 68,000.00( $ 42,000.00( $ 26,000.00
542 |Los Angeles Alfred J. McCourtney Juvenile Justice Center C1020 Interior Doors S 86,700.00| S 86,700.00| $ -
543 |Los Angeles Santa Monica Court Annex C1020 Interior Doors S 3,015.00| $ 3,015.00( $ -
544  |Sonoma 3055 Cleveland Avenue €1020 Interior Doors S 726.00( $ 726.00| $ -
545 |Los Angeles Michael D. Antonovich Antelope Valley Courthouse C1010 Interior Construction S 3,500,000.00| $ 2,572,850.00( $ 927,150.00
546 |Alameda Wiley W. Manuel Courthouse C2010 Stair Construction S 10,000.00{ $ 8,000.00| $ 2,000.00
547 |[Alameda Hayward Hall of Justice C2010 Stair Construction S 194,000.00| $ 171,000.00| S 23,000.00
548 [Alameda Berkeley Courthouse C2010 Stair Construction S 6,000.00( S 6,000.00( $ -
549 |Alameda Fremont Hall of Justice C2010 Stair Construction S 27,000.00| $ 21,000.00| $ 5,000.00
550 |Butte Butte County Courthouse C2010 Stair Construction S 17,000.00| $ 17,000.00| $ -
551 |Contra Costa Family Law Center C2010 Stair Construction S 34,000.00| S 34,000.00| $ -
552 [Fresno Fresno County Courthouse C2010 Stair Construction S 566,000.00( $ 543,000.00( $ 23,000.00
553 [Humboldt Humboldt County Courthouse (Eureka) C2010 Stair Construction S 178,000.00( $ 59,000.00( $ 119,000.00
554 |Los Angeles Compton Courthouse 2010 Stair Construction S 404,000.00( $ 267,000.00( $ 137,000.00
555 |Los Angeles Norwalk Courthouse C2010 Stair Construction S 117,000.00| $ 100,000.00| $ 18,000.00
556 |Los Angeles Bellflower Courthouse C2010 Stair Construction S 43,000.00| $ 33,000.00( $ 9,000.00
557 |Los Angeles Santa Monica Courthouse C2010 Stair Construction S 64,000.00( $ 50,000.00| $ 14,000.00
558 |Los Angeles Van Nuys Courthouse East C2010 Stair Construction S 134,000.00| $ 120,000.00| $ 14,000.00
559 |Los Angeles Torrance Courthouse C2010 Stair Construction S 80,000.00( $ 72,000.00| $ 8,000.00
560 |Los Angeles Alhambra Courthouse C2010 Stair Construction S 89,000.00| $ 76,000.00| $ 12,000.00
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561 |Los Angeles Pasadena Courthouse C2010 Stair Construction S 98,000.00| $ 68,000.00| $ 30,000.00
562 |Los Angeles Stanley Mosk Courthouse C2010 Stair Construction S 318,000.00| $ 309,000.00( $ 9,000.00
563 |Los Angeles Clara Shortridge Foltz Criminal Justice Center C2010 Stair Construction S 1,173,000.00| $ 807,000.00( $ 366,000.00
564 |Los Angeles El Monte Courthouse C2010 Stair Construction S 17,000.00| $ 10,000.00( $ 7,000.00
565 |Los Angeles Eastlake Juvenile Court C2010 Stair Construction S 17,000.00| $ 9,000.00( $ 8,000.00
566 |Los Angeles Metropolitan Courthouse C2010 Stair Construction S 257,000.00| $ 243,000.00( $ 14,000.00
567 |Los Angeles Central Arraignment Courts 2010 Stair Construction S 58,000.00| $ 52,000.00| $ 6,000.00
568 [Los Angeles East Los Angeles Courthouse C2010 Stair Construction S 98,000.00( $ 76,000.00| $ 22,000.00
569 |Los Angeles West Covina Courthouse C2010 Stair Construction S 23,000.00| $ 19,000.00| $ 4,000.00
570 [Nevada Nevada City Courthouse C2010 Stair Construction S 271,000.00| $ 178,000.00| $ 94,000.00
571 |Nevada Nevada City Courthouse Annex C2010 Stair Construction S 40,000.00{ $ 17,000.00| $ 23,000.00
572 |Orange North Justice Center C2010 Stair Construction S 55,000.00| $ 50,000.00| $ 5,000.00
573 |Riverside Hall of Justice 2010 Stair Construction S 10,000.00| $ 10,000.00| $ -
574 [Sacramento Gordon Schaber Sacramento Superior Court C2010 Stair Construction S 437,000.00| $ 437,000.00( $ -
575 |San Bernardino San Bernardino Courthouse C2010 Stair Construction S 91,000.00| $ 87,000.00| $ 4,000.00
576 |San Bernardino Joshua Tree Courthouse C2010 Stair Construction S 12,000.00| $ 4,000.00| $ 8,000.00
577 |San Diego South County Regional Center C2010 Stair Construction S 44,000.00| $ 16,000.00| $ 29,000.00
578 [San Luis Obispo Courthouse Annex C2010 Stair Construction S 105,000.00| $ 52,000.00| $ 53,000.00
579 |Santa Barbara Santa Maria Courts, Bldg G C2010 Stair Construction S 70,000.00| $ 68,000.00| $ 2,000.00
580 [Santa Clara Downtown Superior Court C2010 Stair Construction S 36,000.00( $ 36,000.00| $ -
581 |Santa Clara Santa Clara Courthouse C2010 Stair Construction S 7,000.00| $ 7,000.00{ $ -
582 |[Solano Hall of Justice C2010 Stair Construction S 25,000.00| $ 18,000.00| $ 7,000.00
583 |Solano Solano Justice Building 2010 Stair Construction S 10,000.00| $ 8,000.00| $ 2,000.00
584 [Ventura Hall of Justice C2010 Stair Construction S 53,000.00| $ 37,000.00| $ 16,000.00
585 |Orange Central Justice Center C30 Interior Finishes S 30,000.00| $ 27,000.00| $ 3,000.00
586 |[Solano Law and Justice Center C30 Interior Finishes S 50,000.00| $ 6,000.00| $ 44,000.00
587 [Alameda Wiley W. Manuel Courthouse C3010 Wall Finishes S 1,451,000.00| $ 1,216,000.00| $ 235,000.00
588 |Alameda Hayward Hall of Justice C3010 Wall Finishes S 1,638,000.00| $ 1,447,000.00| $ 192,000.00
589 |Alameda George E. McDonald Hall of Justice C3010 Wall Finishes S 62,000.00| $ 62,000.00| $ -
590 |Alameda Berkeley Courthouse C3010 Wall Finishes S 32,000.00( $ 32,000.00| $ -
591 |Alameda Fremont Hall of Justice C3010 Wall Finishes S 440,000.00( $ 349,000.00( $ 91,000.00
592 [Amador Amador County Courthouse C3010 Wall Finishes S 61,000.00( $ 61,000.00| $ -
593 |Butte Butte County Courthouse C3010 Wall Finishes S 396,000.00( $ 396,000.00( $ -
594 |Contra Costa Family Law Center C3010 Wall Finishes S 274,000.00| $ 274,000.00( $ -
595 |Contra Costa Wakefield Taylor Courthouse C3010 Wall Finishes S 1,171,000.00| $ 1,171,000.00| $ -
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596 [Contra Costa Bray Courts C3010 Wall Finishes S 92,000.00| $ 78,000.00| $ 13,000.00
597 |Contra Costa Jail Annex C3010 Wall Finishes S 64,000.00( S 4,000.00| $ 60,000.00
598 |Contra Costa Danville District Courthouse C3010 Wall Finishes S 80,000.00| $ 80,000.00( $ -
599 ([Contra Costa George D. Carroll Courthouse C3010 Wall Finishes S 416,000.00| $ 312,000.00( $ 104,000.00
600 |Del Norte Del Norte County Superior Court C3010 Wall Finishes S 233,000.00| $ 143,000.00| $ 90,000.00
601 |El Dorado Cameron Park C3010 Wall Finishes S 67,000.00| S 67,000.00| $ -
602 |El Dorado Johnson Bldg. C3010 Wall Finishes S 146,000.00| $ 146,000.00| S -
603 [Fresno Fresno County Courthouse C3010 Wall Finishes S 4,093,000.00( $ 3,926,000.00( $ 167,000.00
604 |[Fresno B.F. Sisk Federal Courthouse C3010 Wall Finishes S 1,118,000.00| $ 1,118,000.00| $ -
605 |Fresno Ventura Street - 5 DCA C3010 Wall Finishes S 318,912.00 | $ 318,912.00 | $ -
606 |Fresno Ventura Street - 5 DCA C3010 Wall Finishes S 146,122.00 | $ 146,122.00 | $ -
607 [Humboldt Humboldt County Courthouse (Eureka) C3010 Wall Finishes S 832,000.00| $ 278,000.00( $ 554,000.00
608 |Imperial Imperial County Courthouse 3010 Wall Finishes S 369,000.00| $ 369,000.00| $ -
609 [Kern Bakersfield Superior Court C3010 Wall Finishes S 1,767,000.00| $ 1,107,000.00| $ 660,000.00
610 [Kern Bakersfield Juvenile Center C3010 Wall Finishes S 616,000.00| $ 412,000.00| $ 205,000.00
611 [Kern Delano/North Kern Court C3010 Wall Finishes S 51,000.00( $ 41,000.00( $ 10,000.00
612 |[Kern Shafter/Wasco Courts Bldg. C3010 Wall Finishes S 83,000.00| $ 74,000.00| $ 8,000.00
613 [Kern Taft Courts Bldg. C3010 Wall Finishes S 35,000.00( $ 35,000.00| $ -
614 |Kern Arvin/ Lamont Branch C3010 Wall Finishes S 146,000.00| $ 89,000.00| $ 57,000.00
615 [Kern Bakersfield Justice Bldg. C3010 Wall Finishes S 1,163,000.00| $ 594,000.00( $ 569,000.00
616 |Kings Avenal Court C3010 Wall Finishes S 43,000.00| $ 25,000.00| $ 18,000.00
617 |Kings Corcoran Court C3010 Wall Finishes S 14,000.00( $ 12,000.00 $ 2,000.00
618 |Los Angeles San Fernando Courthouse C3010 Wall Finishes S 281,000.00| $ 234,000.00( $ 47,000.00
619 |Los Angeles Santa Clarita Courthouse C3010 Wall Finishes S 141,000.00| $ 124,000.00| S 16,000.00
620 [Los Angeles Alfred J. McCourtney Juvenile Justice Center C3010 Wall Finishes S 255,000.00| $ 176,000.00| $ 79,000.00
621 |Los Angeles Sylmar Juvenile Court C3010 Wall Finishes S 23,000.00| $ 8,000.00| $ 15,000.00
622 |Los Angeles Compton Courthouse C3010 Wall Finishes S 1,203,000.00| $ 795,000.00( $ 407,000.00
623 |Los Angeles Los Padrinos Juvenile Court C3010 Wall Finishes S 19,000.00{ $ 6,000.00( $ 13,000.00
624 [Los Angeles Norwalk Courthouse C3010 Wall Finishes S 1,561,000.00| $ 1,328,000.00| $ 234,000.00
625 |Los Angeles Bellflower Courthouse C3010 Wall Finishes S 482,000.00| $ 375,000.00( $ 106,000.00
626 |Los Angeles Downey Courthouse C3010 Wall Finishes S 1,026,000.00| $ 858,000.00( $ 167,000.00
627 |Los Angeles Santa Monica Courthouse C3010 Wall Finishes S 660,000.00| $ 518,000.00( $ 142,000.00
628 |Los Angeles Santa Monica Court Annex C3010 Wall Finishes S 10,000.00| $ 10,000.00| $ -
629 |Los Angeles Airport Courthouse C3010 Wall Finishes S 1,468,000.00| $ 1,133,000.00| $ 335,000.00
630 |Los Angeles Hall of Records C3010 Wall Finishes S 120,000.00| $ 13,000.00| $ 108,000.00
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631 |Los Angeles Van Nuys Courthouse East C3010 Wall Finishes S 681,000.00| $ 611,000.00( $ 70,000.00
632 [Los Angeles Van Nuys Courthouse West C3010 Wall Finishes S 1,877,000.00| $ 1,510,000.00| $ 366,000.00
633 |Los Angeles Chatsworth Courthouse C3010 Wall Finishes S 1,187,000.00| $ 994,000.00( $ 192,000.00
634 |Los Angeles Michael D. Antonovich Antelope Valley Courthouse C3010 Wall Finishes S 2,440,000.00| $ 1,794,000.00| $ 646,000.00
635 |Los Angeles Torrance Courthouse C3010 Wall Finishes S 844,000.00( $ 763,000.00( $ 81,000.00
636 [Los Angeles Inglewood Juvenile Court C3010 Wall Finishes S 212,000.00| $ 172,000.00| S 41,000.00
637 |Los Angeles Inglewood Courthouse C3010 Wall Finishes S 1,183,000.00| $ 882,000.00( $ 301,000.00
638 |Los Angeles Burbank Courthouse C3010 Wall Finishes S 442,000.00 S 401,000.00( $ 41,000.00
639 |Los Angeles Glendale Courthouse C3010 Wall Finishes S 395,000.00| $ 357,000.00( $ 37,000.00
640 |[Los Angeles Alhambra Courthouse C3010 Wall Finishes S 932,000.00f $ 802,000.00( $ 131,000.00
641 |Los Angeles Pasadena Courthouse C3010 Wall Finishes S 3,277,000.00| $ 2,273,000.00( $ 1,004,000.00
642 |Los Angeles Clara Shortridge Foltz Criminal Justice Center C3010 Wall Finishes S 14,100,000.00( S 9,700,000.00( $ 4,400,000.00
643 |Los Angeles Monrovia Training Center C3010 Wall Finishes S 99,000.00| $ 70,000.00| $ 30,000.00
644 [Los Angeles El Monte Courthouse C3010 Wall Finishes S 725,000.00f S 421,000.00 $ 304,000.00
645 |Los Angeles Edmund D. Edelman Children's Court C3010 Wall Finishes S 1,945,000.00| $ 1,361,000.00| $ 584,000.00
646 |Los Angeles Eastlake Juvenile Court C3010 Wall Finishes S 451,000.00| $ 247,000.00( $ 204,000.00
647 |Los Angeles Metropolitan Courthouse C3010 Wall Finishes S 1,310,000.00| $ 1,239,000.00| $ 72,000.00
648 [Los Angeles Central Arraignment Courts C3010 Wall Finishes S 557,000.00| $ 503,000.00( $ 54,000.00
649 |Los Angeles East Los Angeles Courthouse C3010 Wall Finishes S 2,086,000.00( $ 1,621,000.00| $ 465,000.00
650 |Los Angeles West Covina Courthouse C3010 Wall Finishes S 1,441,000.00| $ 1,196,000.00| $ 245,000.00
651 |Los Angeles Beverly Hills Courthouse C3010 Wall Finishes S 1,527,000.00| $ 1,214,000.00| $ 313,000.00
652 [Los Angeles Stanley Mosk Courthouse C3010 Wall Finishes S 3,485,000.00| $ 3,390,000.00( $ 95,000.00
653 |Los Angeles Pomona Courthouse South C3010 Wall Finishes S 6,889,000.00| $ 6,279,000.00( $ 610,000.00
654 |Madera Sierra Courthouse C3010 Wall Finishes S 58,000.00| $ 39,000.00| $ 19,000.00
655 [Merced Old Court C3010 Wall Finishes S 144,000.00| $ 144,000.00| $ -
656 [Merced Downtown Merced Courthouse C3010 Wall Finishes S 269,000.00| $ 269,000.00( $ -
657 |Napa Criminal Court Building C3010 Wall Finishes S 369,000.00| $ 369,000.00( $ -
658 [Nevada Nevada City Courthouse C3010 Wall Finishes S 105,000.00| $ 68,000.00| $ 36,000.00
659 [Nevada Nevada City Courthouse Annex C3010 Wall Finishes S 348,000.00( $ 149,000.00| $ 200,000.00
660 |Orange Central Justice Center C3010 Wall Finishes S 1,719,000.00| $ 1,567,000.00| $ 152,000.00
661 |Orange Central Justice Center Annex C3010 Wall Finishes S 27,000.00| $ 2,000.00( $ 24,000.00
662 |Orange Civil Complex Center ("CXC") C3010 Wall Finishes S 146,000.00| $ 146,000.00| S -
663 [Orange Betty Lou Lamoreaux Justice Center C3010 Wall Finishes S 1,225,000.00| $ 979,000.00( $ 246,000.00
664 |Orange North Justice Center C3010 Wall Finishes S 986,000.00| $ 890,000.00( $ 96,000.00
665 |Orange West Justice Center C3010 Wall Finishes S 491,000.00( $ 445,000.00 $ 46,000.00
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666 |Placer Historic Courthouse C3010 Wall Finishes S 385,000.00| $ 297,000.00( $ 89,000.00
667 |Placer Bill Santucci Justice Center C3010 Wall Finishes S 479,000.00| $ 479,000.00( $ -
668 [Riverside Corona C3010 Wall Finishes S 67,000.00| $ 36,000.00| $ 31,000.00
669 [Riverside Riverside Juvenile Court C3010 Wall Finishes S 320,000.00| $ 158,000.00| $ 162,000.00
670 |Riverside Hall of Justice C3010 Wall Finishes S 2,642,000.00| $ 2,642,000.00( $ -
671 |Riverside Blythe Courthouse - Superior Court C3010 Wall Finishes S 34,000.00( $ 34,000.00( $ -
672 |Riverside Larson Justice Center C3010 Wall Finishes S 861,000.00( $ 696,000.00( $ 165,000.00
673 |Riverside Family Law Court C3010 Wall Finishes S 162,000.00| $ 162,000.00| S -
674 |Riverside Southwest Justice Center C3010 Wall Finishes S 1,352,000.00| $ 1,012,000.00| $ 340,000.00
675 [Sacramento Gordon Schaber Sacramento Superior Court C3010 Wall Finishes S 4,038,000.00( S 4,038,000.00( $ -
676 |[Sacramento Juvenile Courthouse C3010 Wall Finishes S 542,000.00 $ 542,000.00( $ -
677 |Sacramento Carol Miller Justice Center Court Facility C3010 Wall Finishes S 330,000.00| $ 322,000.00( $ 7,000.00
678 |San Bernardino San Bernardino Courthouse C3010 Wall Finishes S 515,000.00{ $ 492,000.00| $ 22,000.00
679 [San Bernardino Barstow Courthouse C3010 Wall Finishes S 140,000.00| $ 109,000.00| $ 31,000.00
680 [San Bernardino Rancho Cucamonga Courthouse C3010 Wall Finishes S 2,152,000.00( $ 1,637,000.00| $ 515,000.00
681 [San Bernardino Victorville Courthouse-Dept. N-1 C3010 Wall Finishes S 346,000.00| $ 222,000.00( $ 124,000.00
682 |San Bernardino Joshua Tree Courthouse C3010 Wall Finishes S 124,000.00| $ 42,000.00( $ 82,000.00
683 [San Bernardino Fontana Courthouse C3010 Wall Finishes S 152,000.00| $ 125,000.00| $ 27,000.00
684 [San Bernardino Juvenile Dependency Courthouse C3010 Wall Finishes S 82,000.00| $ 45,000.00( $ 37,000.00
685 [San Diego Hall of Justice C3010 Wall Finishes S 1,082,000.00| $ 435,000.00( $ 647,000.00
686 |San Diego Kearny Mesa Court C3010 Wall Finishes S 235,000.00| $ 235,000.00( $ -
687 [San Diego Juvenile Court C3010 Wall Finishes S 550,000.00{ $ 410,000.00( $ 140,000.00
688 |[San Diego North County Regional Center - South C3010 Wall Finishes S 1,172,000.00| $ 788,000.00( $ 384,000.00
689 |San Diego North County Regional Center - North C3010 Wall Finishes S 509,000.00| $ 509,000.00( $ -
690 |San Diego North County Regional Center - Annex C3010 Wall Finishes S 119,000.00 $ 119,000.00( $ -
691 |[San Diego South County Regional Center C3010 Wall Finishes S 611,000.00| $ 219,000.00( $ 392,000.00
692 |[San Diego East County Regional Center C3010 Wall Finishes S 1,697,000.00| $ 1,149,000.00| $ 548,000.00
693 [San Francisco Hall of Justice C3010 Wall Finishes S 2,769,000.00| $ 644,000.00( $ 2,125,000.00
694 |San Francisco Civic Center Courthouse C3010 Wall Finishes S 1,326,000.00| $ 1,326,000.00| $ -
695 |San Joaquin Lodi Branch- Dept. 2 C3010 Wall Finishes S 55,000.00( $ 55,000.00| $ -
696 |San Luis Obispo 1070 Palm St. C3010 Wall Finishes S 50,000.00| $ 50,000.00| $ -
697 [San Luis Obispo Courthouse Annex C3010 Wall Finishes S 535,000.00| $ 266,000.00( $ 269,000.00
698 |San Luis Obispo Paso Robles Courthouse C3010 Wall Finishes S 76,000.00| $ 76,000.00( $ -
699 [San Mateo Hall of Justice C3010 Wall Finishes S 1,888,000.00| $ 995,000.00| $ 893,000.00
700 [San Mateo Traffic/ Small Claims Annex C3010 Wall Finishes S 74,000.00| $ 74,000.00| $ -
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701 |San Mateo Central Branch C3010 Wall Finishes S 267,000.00| $ 267,000.00( $ -
702 [San Mateo Northern Branch Courthouse C3010 Wall Finishes S 933,000.00| $ 776,000.00( $ 157,000.00
703 |Santa Barbara Santa Maria Courts Bldgs C + D C3010 Wall Finishes S 141,000.00 $ 141,000.00( $ -
704 [Santa Barbara Santa Maria Courts, Bldg F C3010 Wall Finishes S 25,000.00| $ 25,000.00| $ -
705 |Santa Barbara Santa Maria Courts, Bldgs. A+ B C3010 Wall Finishes S 35,000.00| $ 8,000.00| $ 27,000.00
706 [Santa Barbara Santa Maria Courts, Bldg G C3010 Wall Finishes S 165,000.00| $ 159,000.00| $ 6,000.00
707 |Santa Barbara Santa Maria Juvenile Court (new) C3010 Wall Finishes S 42,000.00{ $ 28,000.00| $ 14,000.00
708 [Santa Barbara Santa Barbara Jury Assembly Bldg. C3010 Wall Finishes S 20,000.00{ $ 20,000.00( $ -
709 |Santa Clara Hall of Justice (East) C3010 Wall Finishes S 2,455,000.00( $ 2,455,000.00( $ -
710 |Santa Clara Hall of Justice (West) C3010 Wall Finishes S 205,000.00| $ 205,000.00( $ -
711 |Santa Clara Downtown Superior Court C3010 Wall Finishes S 2,027,000.00| $ 2,027,000.00( $ -
712 |Santa Clara Historic Courthouse C3010 Wall Finishes S 955,000.00( $ 955,000.00( $ -
713 |Santa Clara Santa Clara Courthouse C3010 Wall Finishes S 181,000.00| $ 181,000.00| $ -
714 |[Solano Law and Justice Center C3010 Wall Finishes S 110,000.00| $ 14,000.00| $ 96,000.00
715 |[Solano Hall of Justice C3010 Wall Finishes S 398,000.00( $ 290,000.00( $ 108,000.00
716 |Solano Solano Justice Building C3010 Wall Finishes S 572,000.00| $ 435,000.00( $ 137,000.00
717 |[Tulare Visalia Superior Court C3010 Wall Finishes S 2,017,000.00| $ 652,000.00( $ 1,365,000.00
718 [Ventura East County Courthouse C3010 Wall Finishes S 272,000.00| $ 168,000.00| $ 104,000.00
719 |Ventura Hall of Justice C3010 Wall Finishes S 2,901,000.00| $ 2,027,000.00( $ 874,000.00
720 |Los Angeles Compton Courthouse C3010 Wall Finishes S 201,960.00| $ 201,960.00( $ -
721 |Los Angeles Stanley Mosk Courthouse C3010 Wall Finishes S 100,000.00| $ 97,260.00| $ 2,740.00
722 |Los Angeles Glendale Courthouse C3010 Wall Finishes S 74,039.00| S 67,034.91| $ 7,004.09
723 |Alameda Hayward Hall of Justice C3020 Floor Finishes S 1,217,000.00| $ 1,074,000.00| $ 142,000.00
724 |Alameda George E. McDonald Hall of Justice C3020 Floor Finishes S 139,000.00| $ 139,000.00| $ -
725 |Alameda Berkeley Courthouse C3020 Floor Finishes S 132,000.00| $ 132,000.00| $ -
726 |Alameda Wiley W. Manuel Courthouse C3020 Floor Finishes S 2,293,000.00| $ 1,921,000.00| $ 371,000.00
727 |Alameda Fremont Hall of Justice C3020 Floor Finishes S 1,696,000.00| $ 1,346,000.00| $ 349,000.00
728 [Amador Amador County Courthouse C3020 Floor Finishes S 23,000.00| $ 23,000.00| $ -
729 |Butte Butte County Courthouse C3020 Floor Finishes S 1,054,000.00| $ 1,054,000.00| $ -
730 |Contra Costa Bray Courts C3020 Floor Finishes S 66,000.00| S 57,000.00| $ 10,000.00
731 |Contra Costa George D. Carroll Courthouse C3020 Floor Finishes S 835,000.00( $ 626,000.00( $ 209,000.00
732 |Contra Costa Wakefield Taylor Courthouse C3020 Floor Finishes S 2,549,000.00| $ 2,549,000.00( $ -
733 |Contra Costa Danville District Courthouse C3020 Floor Finishes S 322,000.00{ $ 322,000.00| $ -
734 [Contra Costa Jail Annex C3020 Floor Finishes S 165,000.00| $ 10,000.00( $ 155,000.00
735 |Del Norte Del Norte County Superior Court C3020 Floor Finishes S 366,000.00 $ 224,000.00( $ 142,000.00
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736 |El Dorado Johnson Bldg. C3020 Floor Finishes S 318,000.00( $ 318,000.00( $ -
737 |El Dorado Cameron Park C3020 Floor Finishes S 133,000.00| $ 133,000.00| S -
738 |Fresno B.F. Sisk Federal Courthouse C3020 Floor Finishes S 1,263,000.00| $ 1,263,000.00| $ -
739 [Fresno Fresno County Courthouse C3020 Floor Finishes S 4,683,000.00( $ 4,492,000.00( $ 192,000.00
740 |Fresno Ventura Street - 5 DCA C3020 Floor Finishes S 364,320.00 | $ 364,320.00 | $ -
741 |Fresno Ventura Street- 5 DCA C3020 Floor Finishes S 1,967.00 | $ 1,967.00 | S -
742  |Fresno Ventura Street - 5 DCA C3020 Floor Finishes S 17,741.00 | $ 17,741.00 | $ -
743 [Humboldt Humboldt County Courthouse (Eureka) C3020 Floor Finishes S 2,958,000.00| S 987,000.00 $ 1,971,000.00
744 |Imperial Imperial County Courthouse 3020 Floor Finishes S 775,000.00| $ 775,000.00| $ -
745 |Inyo Inyo Historic Courthouse C3020 Floor Finishes S 112,000.00| $ 38,000.00| $ 74,000.00
746 |Kern Bakersfield Justice Bldg. C3020 Floor Finishes S 1,935,000.00| $ 988,000.00( $ 946,000.00
747 |Kern Delano/North Kern Court C3020 Floor Finishes S 165,000.00| $ 133,000.00| $ 32,000.00
748 |[Kern Shafter/Wasco Courts Bldg. C3020 Floor Finishes S 192,000.00| $ 173,000.00| $ 19,000.00
749 [Kern Taft Courts Bldg. C3020 Floor Finishes S 72,000.00| S 72,000.00| $ -
750 |Kern Arvin/ Lamont Branch C3020 Floor Finishes S 322,000.00| $ 196,000.00| $ 126,000.00
751 [Kern Bakersfield Superior Court C3020 Floor Finishes S 1,489,000.00| $ 933,000.00( $ 556,000.00
752 |[Kern Bakersfield Juvenile Center C3020 Floor Finishes S 564,000.00 $ 376,000.00( $ 187,000.00
753  |Kings Probation Building C3020 Floor Finishes S 63,000.00( $ 7,000.00| $ 56,000.00
754 |Kings Avenal Court C3020 Floor Finishes S 65,000.00| $ 38,000.00| $ 27,000.00
755  [Kings Corcoran Court C3020 Floor Finishes S 107,000.00| $ 94,000.00| $ 13,000.00
756 |Los Angeles San Fernando Courthouse C3020 Floor Finishes S 1,396,000.00| $ 1,165,000.00| $ 232,000.00
757 |Los Angeles Alfred J. McCourtney Juvenile Justice Center C3020 Floor Finishes S 286,000.00| $ 197,000.00| $ 89,000.00
758 |Los Angeles Sylmar Juvenile Court C3020 Floor Finishes S 60,000.00| $ 21,000.00| $ 40,000.00
759 |Los Angeles Los Padrinos Juvenile Court C3020 Floor Finishes S 51,000.00( $ 15,000.00 $ 36,000.00
760 |Los Angeles Norwalk Courthouse C3020 Floor Finishes S 966,000.00( $ 822,000.00( $ 145,000.00
761 |Los Angeles Bellflower Courthouse C3020 Floor Finishes S 401,000.00{ $ 312,000.00( $ 88,000.00
762 |Los Angeles Santa Monica Court Annex C3020 Floor Finishes S 127,000.00| $ 127,000.00| $ -
763 |Los Angeles Airport Courthouse C3020 Floor Finishes S 1,705,000.00| $ 1,316,000.00| $ 389,000.00
764 |Los Angeles Hall of Records C3020 Floor Finishes S 229,000.00| $ 24,000.00| $ 205,000.00
765 |Los Angeles Van Nuys Courthouse East C3020 Floor Finishes S 889,000.00| $ 798,000.00( $ 91,000.00
766 |Los Angeles Van Nuys Courthouse West C3020 Floor Finishes S 1,690,000.00| $ 1,360,000.00| $ 330,000.00
767 |Los Angeles Chatsworth Courthouse C3020 Floor Finishes S 1,510,000.00| $ 1,266,000.00| $ 245,000.00
768 |Los Angeles Torrance Courthouse C3020 Floor Finishes S 649,000.00| $ 587,000.00( $ 62,000.00
769 |Los Angeles Inglewood Juvenile Court C3020 Floor Finishes S 136,000.00| $ 110,000.00| $ 26,000.00
770 |Los Angeles Glendale Courthouse C3020 Floor Finishes S 273,000.00| $ 247,000.00( $ 26,000.00
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771 |Los Angeles Alhambra Courthouse C3020 Floor Finishes S 253,000.00| $ 217,000.00( $ 35,000.00
772 |Los Angeles Pasadena Courthouse C3020 Floor Finishes S 745,000.00| $ 517,000.00( $ 228,000.00
773 |Los Angeles Monrovia Training Center C3020 Floor Finishes S 183,000.00| $ 129,000.00| $ 54,000.00
774 |Los Angeles El Monte Courthouse C3020 Floor Finishes S 540,000.00| $ 314,000.00( $ 226,000.00
775 |Los Angeles Eastlake Juvenile Court C3020 Floor Finishes S 258,000.00| $ 142,000.00| $ 117,000.00
776 |Los Angeles Central Arraignment Courts C3020 Floor Finishes S 232,000.00| $ 209,000.00( $ 23,000.00
777 |Los Angeles East Los Angeles Courthouse C3020 Floor Finishes S 432,000.00f $ 336,000.00( $ 96,000.00
778 |Los Angeles Pomona Courthouse South C3020 Floor Finishes S 2,864,000.00| $ 2,610,000.00( $ 254,000.00
779 |Los Angeles West Covina Courthouse C3020 Floor Finishes S 772,000.00 $ 641,000.00( $ 131,000.00
780 [Los Angeles Santa Clarita Courthouse C3020 Floor Finishes S 379,000.00| $ 335,000.00( $ 44,000.00
781 |Los Angeles Downey Courthouse C3020 Floor Finishes S 793,000.00( $ 664,000.00( $ 129,000.00
782 |Los Angeles Santa Monica Courthouse C3020 Floor Finishes S 640,000.00| $ 502,000.00( $ 138,000.00
783 |Los Angeles Beverly Hills Courthouse 3020 Floor Finishes S 689,000.00| $ 548,000.00( $ 141,000.00
784 [Los Angeles Michael D. Antonovich Antelope Valley Courthouse C3020 Floor Finishes S 1,900,000.00| $ 1,397,000.00| $ 503,000.00
785 |Los Angeles Inglewood Courthouse 3020 Floor Finishes S 822,000.00( $ 613,000.00( $ 209,000.00
786 |Los Angeles Stanley Mosk Courthouse C3020 Floor Finishes S 3,570,000.00| $ 3,472,000.00( $ 98,000.00
787 |Los Angeles Clara Shortridge Foltz Criminal Justice Center C3020 Floor Finishes S 4,550,000.00| $ 3,130,000.00( $ 1,420,000.00
788 |[Los Angeles Metropolitan Courthouse C3020 Floor Finishes S 1,020,000.00| $ 965,000.00( $ 56,000.00
789 |Los Angeles Burbank Courthouse C3020 Floor Finishes S 601,000.00| $ 546,000.00( $ 56,000.00
790 |Los Angeles Edmund D. Edelman Children's Court C3020 Floor Finishes S 1,708,000.00| $ 1,196,000.00| $ 513,000.00
791 |Los Angeles Compton Courthouse C3020 Floor Finishes S 5,959,000.00| $ 3,941,000.00( $ 2,018,000.00
792 [Madera Sierra Courthouse C3020 Floor Finishes S 83,000.00| $ 57,000.00| $ 27,000.00
793 |Merced Downtown Merced Courthouse C3020 Floor Finishes S 365,000.00| $ 365,000.00( $ -
794 |Merced Old Court C3020 Floor Finishes S 310,000.00| $ 310,000.00( $ -
795 |Napa Criminal Court Building C3020 Floor Finishes S 312,000.00f $ 312,000.00( $ -
796 |Nevada Nevada City Courthouse C3020 Floor Finishes S 356,000.00 $ 233,000.00( $ 123,000.00
797 |Nevada Nevada City Courthouse Annex C3020 Floor Finishes S 383,000.00| $ 164,000.00| $ 220,000.00
798 [Orange Central Justice Center C3020 Floor Finishes S 5,720,000.00| $ 5,215,000.00( $ 505,000.00
799 |Orange Central Justice Center Annex C3020 Floor Finishes S 41,000.00| $ 3,000.00| $ 38,000.00
800 |Orange Civil Complex Center ("CXC") C3020 Floor Finishes S 346,000.00| $ 346,000.00( $ -
801 [Orange Betty Lou Lamoreaux Justice Center C3020 Floor Finishes S 1,854,000.00| $ 1,482,000.00| $ 372,000.00
802 [Orange West Justice Center C3020 Floor Finishes S 1,203,000.00| $ 1,091,000.00| $ 112,000.00
803 |Orange North Justice Center C3020 Floor Finishes S 718,000.00( $ 649,000.00( $ 70,000.00
804 |Placer Historic Courthouse C3020 Floor Finishes S 465,000.00| $ 358,000.00( $ 107,000.00
805 |Placer Bill Santucci Justice Center C3020 Floor Finishes S 625,000.00| $ 625,000.00( $ -
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806 |Riverside Riverside Juvenile Justice Trailers C3020 Floor Finishes S 13,000.00| $ 13,000.00( $ -
807 [|Riverside Hall of Justice C3020 Floor Finishes S 10,800,000.00| $ 10,800,000.00( $ -
808 [Riverside Blythe Courthouse - Superior Court C3020 Floor Finishes S 112,000.00| $ 112,000.00| $ -
809 [Riverside Larson Justice Center C3020 Floor Finishes S 1,116,000.00| $ 902,000.00( $ 214,000.00
810 [Riverside Riverside Juvenile Court C3020 Floor Finishes S 390,000.00| $ 192,000.00| $ 197,000.00
811 [Riverside Corona C3020 Floor Finishes S 515,000.00| $ 278,000.00( $ 237,000.00
812 [Riverside Family Law Court C3020 Floor Finishes S 376,000.00( $ 376,000.00( $ -
813 [Riverside Southwest Justice Center C3020 Floor Finishes S 1,367,000.00| $ 1,023,000.00| $ 344,000.00
814 |Sacramento Juvenile Courthouse 3020 Floor Finishes S 689,000.00| $ 689,000.00( $ -
815 [Sacramento Carol Miller Justice Center Court Facility C3020 Floor Finishes S 957,000.00| $ 936,000.00( $ 22,000.00
816 |Sacramento Gordon Schaber Sacramento Superior Court C3020 Floor Finishes S 6,450,000.00( $ 6,450,000.00( $ -
817 [San Bernardino San Bernardino Courthouse C3020 Floor Finishes S 853,000.00| $ 816,000.00( $ 37,000.00
818 |San Bernardino Barstow Courthouse 3020 Floor Finishes S 261,000.00| $ 204,000.00( $ 58,000.00
819 [San Bernardino Rancho Cucamonga Courthouse C3020 Floor Finishes S 2,260,000.00| $ 1,719,000.00| $ 541,000.00
820 |San Bernardino Victorville Courthouse-Dept. N-1 C3020 Floor Finishes S 882,000.00( $ 567,000.00( $ 315,000.00
821 [San Bernardino Joshua Tree Courthouse C3020 Floor Finishes S 223,000.00( $ 75,000.00| $ 148,000.00
822 |San Bernardino Fontana Courthouse C3020 Floor Finishes S 246,000.00| $ 202,000.00( $ 44,000.00
823 [San Bernardino Juvenile Dependency Courthouse C3020 Floor Finishes S 235,000.00| $ 128,000.00| $ 107,000.00
824 |San Diego Hall of Justice C3020 Floor Finishes S 2,636,000.00| $ 1,061,000.00| $ 1,575,000.00
825 |San Diego Kearny Mesa Court C3020 Floor Finishes S 138,000.00| $ 138,000.00| $ -
826 |San Diego Kearny Mesa Traffic Court KM3 Trailer C3020 Floor Finishes S 12,000.00| $ 12,000.00| $ -
827 [San Diego Kearny Mesa Traffic Court KM4 Trailer C3020 Floor Finishes S 12,000.00| $ 12,000.00| $ -
828 |San Diego Kearny Mesa Traffic Court KM5 & KM6 Trailer C3020 Floor Finishes S 12,000.00| $ 12,000.00| $ -
829 |San Diego Department 9 Trailer C3020 Floor Finishes S 13,000.00| $ 13,000.00 $ -
830 |San Diego Department 10 Trailer C3020 Floor Finishes S 13,000.00| $ 13,000.00| $ -
831 |[San Diego North County Regional Center - South C3020 Floor Finishes S 1,398,000.00| $ 940,000.00( $ 458,000.00
832 |San Diego North County Regional Center - North C3020 Floor Finishes S 465,000.00 $ 465,000.00( $ -
833 |San Diego Trailer - Dept 34 C3020 Floor Finishes S 13,000.00| $ 13,000.00( $ -
834 |San Diego Trailer - Dept 35 C3020 Floor Finishes S 13,000.00| $ 13,000.00| $ -
835 |San Diego Trailer - Storage A C3020 Floor Finishes S 6,000.00| $ 6,000.00| $ -
836 |San Diego Trailer - Family Support 3020 Floor Finishes S 13,000.00| $ 13,000.00( $ -
837 |[San Diego South County Regional Center C3020 Floor Finishes S 1,049,000.00| $ 376,000.00( $ 673,000.00
838 |San Diego Juvenile Court C3020 Floor Finishes S 573,000.00( $ 428,000.00( $ 145,000.00
839 [San Diego East County Regional Center C3020 Floor Finishes S 3,608,000.00| $ 2,443,000.00( $ 1,165,000.00
840 |San Diego North County Regional Center - Annex C3020 Floor Finishes S 178,000.00| $ 178,000.00( $ -
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841 [San Francisco Hall of Justice C3020 Floor Finishes S 1,656,000.00| $ 385,000.00( $ 1,271,000.00
842 [San Francisco Youth Guidance Center C3020 Floor Finishes S 21,000.00| S 3,000.00| $ 18,000.00
843 |San Francisco Civic Center Courthouse C3020 Floor Finishes S 2,986,000.00( $ 2,986,000.00( $ -
844  |San Luis Obispo 1070 Palm St. C3020 Floor Finishes S 23,000.00| $ 23,000.00| $ -
845 |San Luis Obispo Courthouse Annex C3020 Floor Finishes S 1,548,000.00| $ 770,000.00( $ 778,000.00
846 |San Luis Obispo Paso Robles Courthouse C3020 Floor Finishes S 140,000.00| $ 140,000.00| $ -
847 |San Mateo Traffic/ Small Claims Annex C3020 Floor Finishes S 67,000.00| $ 67,000.00| $ -
848 |San Mateo Hall of Justice C3020 Floor Finishes S 1,250,000.00| $ 659,000.00( $ 591,000.00
849 |San Mateo Northern Branch Courthouse C3020 Floor Finishes S 641,000.00| $ 534,000.00( $ 108,000.00
850 |San Mateo Central Branch C3020 Floor Finishes S 157,000.00| $ 157,000.00| S -
851 |Santa Barbara Santa Maria Courts Bldgs C + D C3020 Floor Finishes S 1,028,000.00( $ 1,028,000.00( $ -
852 [Santa Barbara Santa Maria Courts, Bldg F C3020 Floor Finishes S 112,000.00| $ 112,000.00| $ -
853 |Santa Barbara Santa Maria Courts, Bldgs. A + B C3020 Floor Finishes S 228,000.00( $ 53,000.00| $ 175,000.00
854 [Santa Barbara Santa Maria Courts, Bldg G C3020 Floor Finishes S 787,000.00| $ 759,000.00( $ 28,000.00
855 |Santa Barbara Santa Maria Juvenile Court (new) C3020 Floor Finishes S 42,000.00{ $ 28,000.00| $ 14,000.00
856 [Santa Barbara Santa Barbara Jury Assembly Bldg. C3020 Floor Finishes S 63,000.00( $ 63,000.00( $ -
857 |Santa Clara Downtown Superior Court C3020 Floor Finishes S 1,908,000.00| $ 1,908,000.00| $ -
858 |Santa Clara Hall of Justice (West) C3020 Floor Finishes S 1,315,000.00| $ 1,315,000.00| $ -
859 |Santa Clara Santa Clara Courthouse C3020 Floor Finishes S 587,000.00( $ 587,000.00( $ -
860 [Santa Clara Hall of Justice (East) C3020 Floor Finishes S 2,489,000.00| $ 2,489,000.00( $ -
861 |SantaClara Historic Courthouse C3020 Floor Finishes S 568,000.00( $ 568,000.00( $ -
862 [Santa Cruz Main Courthouse C3020 Floor Finishes S 182,000.00| $ 180,000.00| $ 2,000.00
863 |Solano Law and Justice Center C3020 Floor Finishes S 257,000.00| $ 33,000.00| $ 225,000.00
864 |Solano Hall of Justice C3020 Floor Finishes S 1,282,000.00| $ 933,000.00( $ 348,000.00
865 |Solano Solano Justice Building C3020 Floor Finishes S 649,000.00| $ 494,000.00| $ 155,000.00
866 [Tulare Visalia Superior Court C3020 Floor Finishes S 3,506,000.00| $ 1,133,000.00| $ 2,372,000.00
867 |Ventura Hall of Justice C3020 Floor Finishes S 6,298,000.00| $ 4,400,000.00| $ 1,898,000.00
868 |Ventura East County Courthouse C3020 Floor Finishes S 1,352,000.00| $ 835,000.00( $ 517,000.00
869 |Los Angeles David M. Kenyon Juvenile Justice Center C3020 Floor Finishes S 43,507.00| $ 43,507.00( $ -
870 |Los Angeles Edmund D. Edelman Children's Court C3020 Floor Finishes S 215.00| $ 150.48( $ 64.52
871 |Napa Napa Juvenile Court C3020 Floor Finishes S 2,018.00( S 2,018.00( $ -
872 |Alameda Wiley W. Manuel Courthouse C3030 Ceiling Finishes S 2,623,000.00| $ 2,198,000.00( $ 425,000.00
873 [Alameda Hayward Hall of Justice C3030 Ceiling Finishes S 2,597,000.00( $ 2,293,000.00( $ 304,000.00
874 |[Alameda George E. McDonald Hall of Justice C3030 Ceiling Finishes S 160,000.00| S 160,000.00| $ -
875 [Alameda Fremont Hall of Justice C3030 Ceiling Finishes S 1,426,000.00| $ 1,132,000.00| $ 294,000.00
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876 |[Butte Butte County Courthouse C3030 Ceiling Finishes S 518,000.00( $ 518,000.00( $ -
877 |Butte Juvenile Hall C3030 Ceiling Finishes S 33,000.00| $ 2,000.00| $ 31,000.00
878 |Contra Costa Wakefield Taylor Courthouse C3030 Ceiling Finishes S 555,000.00{ $ 555,000.00( $ -
879 [Contra Costa Bray Courts C3030 Ceiling Finishes S 70,000.00( $ 60,000.00| $ 10,000.00
880 |Contra Costa Jail Annex C3030 Ceiling Finishes S 149,000.00| $ 9,000.00( $ 140,000.00
881 |Contra Costa Danville District Courthouse C3030 Ceiling Finishes S 26,000.00( $ 26,000.00( $ -
882 [Contra Costa George D. Carroll Courthouse C3030 Ceiling Finishes S 600,000.00| $ 450,000.00| $ 150,000.00
883 [Del Norte Del Norte County Superior Court C3030 Ceiling Finishes S 247,000.00| $ 151,000.00| $ 96,000.00
884 |ElI Dorado Cameron Park C3030 Ceiling Finishes S 79,000.00| $ 79,000.00| $ -
885 |El Dorado Johnson Bldg. 3030 Ceiling Finishes S 177,000.00| $ 177,000.00| $ -
886 |Fresno Fresno County Courthouse C3030 Ceiling Finishes S 1,644,000.00| $ 1,577,000.00| $ 67,000.00
887 |Fresno B.F. Sisk Federal Courthouse 3030 Ceiling Finishes S 69,000.00| $ 69,000.00| $ -
888 |Humboldt Humboldt County Courthouse (Eureka) C3030 Ceiling Finishes S 1,599,000.00| $ 534,000.00( $ 1,066,000.00
889 |Imperial Imperial County Courthouse 3030 Ceiling Finishes S 442,000.00| $ 442,000.00( $ -
890 [Kern Bakersfield Superior Court C3030 Ceiling Finishes S 1,518,000.00| $ 951,000.00( $ 567,000.00
891 [Kern Bakersfield Justice Bldg. C3030 Ceiling Finishes S 1,122,000.00| $ 573,000.00( $ 549,000.00
892 |Kern Bakersfield Juvenile Center C3030 Ceiling Finishes S 368,000.00( $ 246,000.00( $ 122,000.00
893 [Kern Delano/North Kern Court 3030 Ceiling Finishes S 117,000.00| $ 94,000.00| $ 23,000.00
894 [Kern Shafter/Wasco Courts Bldg. C3030 Ceiling Finishes S 136,000.00| $ 123,000.00| $ 14,000.00
895 ([Kern Taft Courts Bldg. 3030 Ceiling Finishes S 49,000.00( $ 49,000.00( $ -
896 |Kern Arvin/ Lamont Branch C3030 Ceiling Finishes S 220,000.00| $ 134,000.00| $ 86,000.00
897 |Kings Probation Building C3030 Ceiling Finishes S 32,000.00( $ 4,000.00| $ 28,000.00
898 |[Kings Avenal Court C3030 Ceiling Finishes S 68,000.00| $ 39,000.00| $ 29,000.00
899 [Kings Corcoran Court C3030 Ceiling Finishes S 27,000.00| $ 23,000.00| $ 3,000.00
900 (Los Angeles San Fernando Courthouse C3030 Ceiling Finishes S 1,293,000.00| $ 1,078,000.00| $ 215,000.00
901 |Los Angeles Santa Clarita Courthouse C3030 Ceiling Finishes S 216,000.00| $ 191,000.00| $ 25,000.00
902 |Los Angeles Alfred J. McCourtney Juvenile Justice Center C3030 Ceiling Finishes S 118,000.00| $ 81,000.00| $ 37,000.00
903 |Los Angeles Sylmar Juvenile Court C3030 Ceiling Finishes S 26,000.00| S 9,000.00| $ 17,000.00
904 |Los Angeles Compton Courthouse C3030 Ceiling Finishes S 3,064,000.00| $ 2,026,000.00( $ 1,038,000.00
905 |Los Angeles Los Padrinos Juvenile Court C3030 Ceiling Finishes S 40,000.00( $ 12,000.00( $ 28,000.00
906 |Los Angeles Norwalk Courthouse C3030 Ceiling Finishes S 1,566,000.00| $ 1,331,000.00| $ 234,000.00
907 |Los Angeles Bellflower Courthouse C3030 Ceiling Finishes S 1,870,000.00| $ 1,457,000.00| $ 413,000.00
908 [Los Angeles Downey Courthouse C3030 Ceiling Finishes S 1,107,000.00| $ 927,000.00( $ 180,000.00
909 |Los Angeles Airport Courthouse C3030 Ceiling Finishes S 1,603,000.00| $ 1,237,000.00| $ 366,000.00
910 |Los Angeles Hall of Records C3030 Ceiling Finishes S 218,000.00| $ 23,000.00| $ 195,000.00
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911 |Los Angeles Van Nuys Courthouse East C3030 Ceiling Finishes S 1,796,000.00| $ 1,612,000.00| $ 184,000.00
912 (Los Angeles Van Nuys Courthouse West C3030 Ceiling Finishes S 2,034,000.00| $ 1,637,000.00| $ 397,000.00
913 |Los Angeles Chatsworth Courthouse C3030 Ceiling Finishes S 16,000.00| $ 13,000.00| $ 3,000.00
914 |Los Angeles Michael D. Antonovich Antelope Valley Courthouse C3030 Ceiling Finishes S 69,000.00( $ 51,000.00| $ 18,000.00
915 |Los Angeles Torrance Courthouse C3030 Ceiling Finishes S 1,040,000.00| $ 940,000.00( $ 99,000.00
916 [Los Angeles Inglewood Juvenile Court C3030 Ceiling Finishes S 144,000.00| $ 117,000.00| $ 28,000.00
917 |Los Angeles Inglewood Courthouse C3030 Ceiling Finishes S 889,000.00( $ 663,000.00( $ 226,000.00
918 |Los Angeles Burbank Courthouse C3030 Ceiling Finishes S 368,000.00| $ 334,000.00( $ 34,000.00
919 |Los Angeles Glendale Courthouse 3030 Ceiling Finishes S 588,000.00( $ 533,000.00( $ 56,000.00
920 (Los Angeles Alhambra Courthouse C3030 Ceiling Finishes S 474,000.00 S 408,000.00( $ 66,000.00
921 |Los Angeles Pasadena Courthouse 3030 Ceiling Finishes S 765,000.00( $ 530,000.00( $ 234,000.00
922 |Los Angeles Stanley Mosk Courthouse C3030 Ceiling Finishes S 3,074,000.00| $ 2,990,000.00( $ 84,000.00
923 |Los Angeles Clara Shortridge Foltz Criminal Justice Center C3030 Ceiling Finishes S 6,743,000.00( $ 4,639,000.00| $ 2,105,000.00
924 |Los Angeles Monrovia Training Center C3030 Ceiling Finishes S 92,000.00( $ 64,000.00| $ 27,000.00
925 |Los Angeles El Monte Courthouse 3030 Ceiling Finishes S 897,000.00( $ 521,000.00( $ 376,000.00
926 |Los Angeles Eastlake Juvenile Court C3030 Ceiling Finishes S 363,000.00| $ 199,000.00| $ 164,000.00
927 |Los Angeles Metropolitan Courthouse C3030 Ceiling Finishes S 1,520,000.00| $ 1,437,000.00| $ 83,000.00
928 [Los Angeles Central Arraignment Courts C3030 Ceiling Finishes S 403,000.00| $ 364,000.00( $ 39,000.00
929 |Los Angeles East Los Angeles Courthouse C3030 Ceiling Finishes S 347,000.00 $ 270,000.00( $ 77,000.00
930 |Los Angeles Pomona Courthouse South C3030 Ceiling Finishes S 1,482,000.00| $ 1,350,000.00| $ 131,000.00
931 |Los Angeles West Covina Courthouse C3030 Ceiling Finishes S 735,000.00( $ 610,000.00( $ 125,000.00
932 [Los Angeles Santa Monica Courthouse C3030 Ceiling Finishes S 713,000.00f S 560,000.00( $ 153,000.00
933 |Los Angeles Beverly Hills Courthouse C3030 Ceiling Finishes S 450,000.00( $ 358,000.00( $ 92,000.00
934 [Madera Sierra Courthouse C3030 Ceiling Finishes S 46,000.00| S 31,000.00| $ 15,000.00
935 |Merced Old Court C3030 Ceiling Finishes S 29,000.00| $ 29,000.00| $ -
936 ([Napa Criminal Court Building C3030 Ceiling Finishes S 364,000.00| $ 364,000.00( $ -
937 |Nevada Nevada City Courthouse 3030 Ceiling Finishes S 258,000.00| $ 169,000.00| $ 89,000.00
938 [Nevada Nevada City Courthouse Annex C3030 Ceiling Finishes S 245,000.00| $ 105,000.00| $ 140,000.00
939 [Orange Central Justice Center C3030 Ceiling Finishes S 2,769,000.00( $ 2,524,000.00( $ 244,000.00
940 [Orange Civil Complex Center ("CXC") C3030 Ceiling Finishes S 343,000.00| $ 343,000.00( $ -
941 [Orange Betty Lou Lamoreaux Justice Center C3030 Ceiling Finishes S 1,052,000.00| $ 841,000.00| $ 211,000.00
942 [Orange North Justice Center C3030 Ceiling Finishes S 45,000.00( $ 41,000.00( $ 4,000.00
943 [Orange West Justice Center C3030 Ceiling Finishes S 950,000.00( $ 861,000.00( $ 89,000.00
944 |Riverside Riverside Juvenile Justice Trailers C3030 Ceiling Finishes S 13,000.00| $ 13,000.00| $ -
945  |Riverside Riverside Juvenile Justice Trailers C3030 Ceiling Finishes S 13,000.00| $ 13,000.00| $ -
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946 |Riverside Corona C3030 Ceiling Finishes S 21,000.00| $ 11,000.00| $ 10,000.00
947 [Riverside Riverside Juvenile Court C3030 Ceiling Finishes S 402,000.00| $ 198,000.00| S 204,000.00
948 [Riverside Hall of Justice 3030 Ceiling Finishes S 1,299,000.00| $ 1,299,000.00| $ -
949 |Riverside Blythe Courthouse - Superior Court C3030 Ceiling Finishes S 94,000.00( $ 94,000.00( $ -
950 [Riverside Larson Justice Center C3030 Ceiling Finishes S 1,009,000.00| $ 816,000.00( $ 194,000.00
951 |Riverside Family Law Court C3030 Ceiling Finishes S 312,000.00| $ 312,000.00( $ -
952 |Sacramento Gordon Schaber Sacramento Superior Court C3030 Ceiling Finishes S 5,042,000.00| $ 5,042,000.00( $ -
953 [Sacramento Carol Miller Justice Center Court Facility C3030 Ceiling Finishes S 677,000.00| $ 662,000.00( $ 15,000.00
954 [San Bernardino San Bernardino Courthouse C3030 Ceiling Finishes S 803,000.00( $ 768,000.00| $ 35,000.00
955 [San Bernardino Barstow Courthouse C3030 Ceiling Finishes S 294,000.00| $ 229,000.00( $ 65,000.00
956 |San Bernardino Rancho Cucamonga Courthouse C3030 Ceiling Finishes S 457,000.00{ $ 348,000.00( $ 110,000.00
957 [San Bernardino Victorville Courthouse-Dept. N-1 C3030 Ceiling Finishes S 781,000.00| $ 502,000.00| $ 279,000.00
958 [San Bernardino Joshua Tree Courthouse C3030 Ceiling Finishes S 226,000.00| $ 76,000.00( $ 149,000.00
959 [San Bernardino Fontana Courthouse C3030 Ceiling Finishes S 255,000.00| $ 210,000.00( $ 46,000.00
960 [San Diego Hall of Justice C3030 Ceiling Finishes S 3,056,000.00| $ 1,230,000.00| $ 1,826,000.00
961 |San Diego Kearny Mesa Court C3030 Ceiling Finishes S 254,000.00| $ 254,000.00( $ -
962 |San Diego Kearny Mesa Traffic Court KM3 Trailer 3030 Ceiling Finishes S 12,000.00| $ 12,000.00( $ -
963 [San Diego Kearny Mesa Traffic Court KM4 Trailer C3030 Ceiling Finishes S 12,000.00| $ 12,000.00| $ -
964 |San Diego Kearny Mesa Traffic Court KM5 & KM6 Trailer 3030 Ceiling Finishes S 12,000.00| $ 12,000.00( $ -
965 [San Diego Juvenile Court C3030 Ceiling Finishes S 454,000.00| $ 339,000.00( $ 115,000.00
966 [San Diego North County Regional Center - South C3030 Ceiling Finishes S 1,570,000.00| $ 1,056,000.00| $ 514,000.00
967 |San Diego North County Regional Center - North C3030 Ceiling Finishes S 589,000.00| $ 589,000.00| $ -
968 |San Diego Trailer - Family Support C3030 Ceiling Finishes S 13,000.00| $ 13,000.00( $ -
969 |[San Diego South County Regional Center C3030 Ceiling Finishes S 1,157,000.00| $ 415,000.00( $ 742,000.00
970 [San Diego East County Regional Center C3030 Ceiling Finishes S 2,012,000.00| $ 1,362,000.00| $ 650,000.00
971 |[San Francisco Hall of Justice C3030 Ceiling Finishes S 2,044,000.00| S 475,000.00( $ 1,568,000.00
972 [San Francisco Civic Center Courthouse 3030 Ceiling Finishes S 1,156,000.00| $ 1,156,000.00| $ -
973  [San Luis Obispo 1070 Palm St. C3030 Ceiling Finishes S 36,000.00( $ 36,000.00| $ -
974  [San Luis Obispo Courthouse Annex C3030 Ceiling Finishes S 502,000.00{ $ 250,000.00( $ 252,000.00
975 [San Mateo Hall of Justice C3030 Ceiling Finishes S 1,001,000.00| $ 527,000.00( $ 473,000.00
976 [San Mateo Traffic/ Small Claims Annex C3030 Ceiling Finishes S 42,000.00{ $ 42,000.00( $ -
977 |San Mateo Central Branch C3030 Ceiling Finishes S 284,000.00| $ 284,000.00( $ -
978 |San Mateo Northern Branch Courthouse C3030 Ceiling Finishes S 790,000.00( $ 657,000.00( $ 133,000.00
979 [Santa Barbara Santa Maria Courts Bldgs C+ D C3030 Ceiling Finishes S 372,000.00f $ 372,000.00( $ -
980 [Santa Barbara Santa Maria Courts, Bldg F C3030 Ceiling Finishes S 11,000.00| $ 11,000.00| $ -
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981 |Santa Barbara Santa Maria Courts, Bldgs. A + B C3030 Ceiling Finishes S 15,000.00| $ 4,000.00| $ 12,000.00
982 [Santa Barbara Santa Maria Courts, Bldg G C3030 Ceiling Finishes S 311,000.00| $ 300,000.00( $ 11,000.00
983 |Santa Barbara Santa Barbara Jury Assembly Bldg. 3030 Ceiling Finishes S 59,000.00| $ 59,000.00| $ -
984 (Santa Clara Hall of Justice (East) 3030 Ceiling Finishes S 933,000.00| $ 933,000.00( $ -
985 |Santa Clara Hall of Justice (West) C3030 Ceiling Finishes S 1,155,000.00| $ 1,155,000.00| $ -
986 |Santa Clara Downtown Superior Court 3030 Ceiling Finishes S 259,000.00| $ 259,000.00( $ -
987 |Santa Clara Historic Courthouse C3030 Ceiling Finishes S 612,000.00| $ 612,000.00( $ -
988 [Santa Clara Santa Clara Courthouse C3030 Ceiling Finishes S 69,000.00| S 69,000.00| $ -
989 [Solano Hall of Justice C3030 Ceiling Finishes S 1,071,000.00| $ 780,000.00( $ 291,000.00
990 [Solano Solano Justice Building C3030 Ceiling Finishes S 430,000.00f S 327,000.00( $ 103,000.00
991 (Tulare Visalia Superior Court C3030 Ceiling Finishes S 2,128,000.00( $ 688,000.00( $ 1,440,000.00
992 |Ventura Hall of Justice C3030 Ceiling Finishes S 2,716,000.00| $ 1,897,000.00| $ 819,000.00
993 |San Bernardino Rancho Cucamonga Courthouse C3030 Ceiling Finishes S 412,464.00 $ 313,678.87|$ 98,785.13
994 |Los Angeles Airport Courthouse D1010-Elevators and Lifts S 213,932.00| $ 165,091.32| S 48,840.68
995 |Orange Central Justice Center D1010-Elevators and Lifts S 41,991.00| $ 38,283.19| $ 3,707.81
996 [Alameda Hayward Hall of Justice D20 Plumbing S 8,000.00| $ 7,000.00| $ 1,000.00
997 [Alameda Wiley W. Manuel Courthouse D2010 Plumbing Fixtures S 1,121,000.00| $ 940,000.00( $ 182,000.00
998 [Alameda Fremont Hall of Justice D2010 Plumbing Fixtures S 669,000.00| $ 531,000.00( $ 138,000.00
999 |Alameda George E. McDonald Hall of Justice D2010 Plumbing Fixtures S 194,000.00| $ 194,000.00| $ -
1000 |Alameda Berkeley Courthouse D2010 Plumbing Fixtures S 7,000.00( S 7,000.00( $ -
1001 |Alameda Hayward Hall of Justice D2010 Plumbing Fixtures S 837,000.00( $ 739,000.00( $ 98,000.00
1002 |Amador Amador County Courthouse D2010 Plumbing Fixtures S 6,000.00| $ 6,000.00( $ -
1003 |Butte Butte County Courthouse D2010 Plumbing Fixtures S 34,000.00| $ 34,000.00| $ -
1004 |[Contra Costa George D. Carroll Courthouse D2010 Plumbing Fixtures S 1,075,000.00| $ 806,000.00( $ 269,000.00
1005 |Contra Costa Wakefield Taylor Courthouse D2010 Plumbing Fixtures S 871,000.00( $ 871,000.00| $ -
1006 |Contra Costa Jail Annex D2010 Plumbing Fixtures S 102,000.00| $ 6,000.00| $ 96,000.00
1007 |Contra Costa Danville District Courthouse D2010 Plumbing Fixtures S 252,000.00| $ 252,000.00( $ -
1008 |Contra Costa Bray Courts D2010 Plumbing Fixtures S 405,000.00f $ 346,000.00( $ 59,000.00
1009 |Del Norte Del Norte County Superior Court D2010 Plumbing Fixtures S 10,000.00| $ 6,000.00( $ 4,000.00
1010 |El Dorado Cameron Park D2010 Plumbing Fixtures S 45,000.00( $ 45,000.00( $ -
1011 |El Dorado Johnson Bldg. D2010 Plumbing Fixtures S 129,000.00| $ 129,000.00| $ -
1012 |Fresno B.F. Sisk Federal Courthouse D2010 Plumbing Fixtures S 33,000.00( $ 33,000.00| $ -
1013 |Fresno Fresno County Courthouse D2010 Plumbing Fixtures S 1,572,000.00| $ 1,508,000.00| $ 64,000.00
1014 |Humboldt Humboldt County Courthouse (Eureka) D2010 Plumbing Fixtures S 1,491,000.00| $ 498,000.00 $ 994,000.00
1015 |Imperial Imperial County Courthouse D2010 Plumbing Fixtures S 258,000.00| $ 258,000.00| $ -
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1016 |Kern Bakersfield Justice Bldg. D2010 Plumbing Fixtures S 434,000.00( $ 222,000.00( $ 212,000.00
1017 |Kern Delano/North Kern Court D2010 Plumbing Fixtures S 69,000.00( $ 56,000.00| $ 13,000.00
1018 |Kern Taft Courts Bldg. D2010 Plumbing Fixtures S 55,000.00| $ 55,000.00| $ -

1019 |Kern Bakersfield Superior Court D2010 Plumbing Fixtures S 524,000.00| $ 328,000.00( $ 196,000.00
1020 |Kern Arvin/ Lamont Branch D2010 Plumbing Fixtures S 94,000.00| $ 57,000.00| $ 37,000.00
1021 |Kern Bakersfield Juvenile Center D2010 Plumbing Fixtures S 175,000.00| $ 117,000.00| $ 58,000.00
1022 |Kern Shafter/Wasco Courts Bldg. D2010 Plumbing Fixtures S 51,000.00| $ 46,000.00( $ 5,000.00
1023 |Kings Avenal Court D2010 Plumbing Fixtures S 137,000.00| $ 79,000.00| $ 57,000.00
1024 |Kings Probation Building D2010 Plumbing Fixtures S 38,000.00| $ 4,000.00| $ 33,000.00
1025 |Kings Corcoran Court D2010 Plumbing Fixtures S 50,000.00| $ 44,000.00( $ 6,000.00
1026 |Los Angeles Compton Courthouse D2010 Plumbing Fixtures S 2,960,000.00| $ 1,958,000.00| $ 1,003,000.00
1027 |Los Angeles Bellflower Courthouse D2010 Plumbing Fixtures S 302,000.00| $ 235,000.00( $ 67,000.00
1028 |Los Angeles Inglewood Juvenile Court D2010 Plumbing Fixtures S 114,000.00| $ 92,000.00( $ 22,000.00
1029 |Los Angeles Inglewood Courthouse D2010 Plumbing Fixtures S 607,000.00| $ 452,000.00( $ 154,000.00
1030 |Los Angeles Monrovia Training Center D2010 Plumbing Fixtures S 79,000.00| $ 56,000.00| $ 24,000.00
1031 |Los Angeles Edmund D. Edelman Children's Court D2010 Plumbing Fixtures S 359,000.00| $ 251,000.00( $ 108,000.00
1032 |Los Angeles Eastlake Juvenile Court D2010 Plumbing Fixtures S 252,000.00| $ 138,000.00| $ 114,000.00
1033 |Los Angeles Pomona Courthouse South D2010 Plumbing Fixtures S 871,000.00| $ 794,000.00( $ 77,000.00
1034 |Los Angeles West Covina Courthouse D2010 Plumbing Fixtures S 442,000.00( $ 367,000.00( $ 75,000.00
1035 |Los Angeles Airport Courthouse D2010 Plumbing Fixtures S 140,000.00| $ 108,000.00| $ 32,000.00
1036 |Los Angeles Michael D. Antonovich Antelope Valley Courthouse D2010 Plumbing Fixtures S 103,000.00{ $ 76,000.00| $ 27,000.00
1037 |Los Angeles Burbank Courthouse D2010 Plumbing Fixtures S 54,000.00( $ 49,000.00( $ 5,000.00
1038 |Los Angeles Santa Monica Courthouse D2010 Plumbing Fixtures S 585,000.00( $ 459,000.00| $ 126,000.00
1039 |Los Angeles Santa Clarita Courthouse D2010 Plumbing Fixtures S 27,000.00| $ 24,000.00| $ 3,000.00
1040 |Los Angeles Downey Courthouse D2010 Plumbing Fixtures S 571,000.00{ $ 478,000.00| $ 93,000.00
1041 |Los Angeles Van Nuys Courthouse West D2010 Plumbing Fixtures S 565,000.00| $ 454,000.00( $ 110,000.00
1042 |Los Angeles East Los Angeles Courthouse D2010 Plumbing Fixtures S 953,000.00{ $ 740,000.00( $ 212,000.00
1043 |Los Angeles El Monte Courthouse D2010 Plumbing Fixtures S 986,000.00| $ 573,000.00( $ 413,000.00
1044 |Los Angeles Glendale Courthouse D2010 Plumbing Fixtures S 157,000.00| $ 142,000.00| $ 15,000.00
1045 |Los Angeles Stanley Mosk Courthouse D2010 Plumbing Fixtures S 5,172,000.00| $ 5,031,000.00( $ 142,000.00
1046 |Los Angeles Van Nuys Courthouse East D2010 Plumbing Fixtures S 401,000.00{ $ 360,000.00( $ 41,000.00
1047 |Los Angeles Alfred J. McCourtney Juvenile Justice Center D2010 Plumbing Fixtures S 306,000.00| $ 212,000.00( $ 95,000.00
1048 |Los Angeles Metropolitan Courthouse D2010 Plumbing Fixtures S 3,467,000.00| $ 3,278,000.00( $ 189,000.00
1049 |Los Angeles Beverly Hills Courthouse D2010 Plumbing Fixtures S 713,000.00| $ 567,000.00( $ 146,000.00
1050 |Los Angeles Norwalk Courthouse D2010 Plumbing Fixtures S 1,572,000.00| $ 1,337,000.00| $ 235,000.00
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1051 |Los Angeles Hall of Records D2010 Plumbing Fixtures S 23,000.00| $ 2,000.00{ $ 21,000.00
1052 |Los Angeles San Fernando Courthouse D2010 Plumbing Fixtures S 1,786,000.00| $ 1,490,000.00| $ 296,000.00
1053 |Los Angeles Pasadena Courthouse D2010 Plumbing Fixtures S 1,266,000.00| $ 878,000.00( $ 388,000.00
1054 |Los Angeles Clara Shortridge Foltz Criminal Justice Center D2010 Plumbing Fixtures S 6,739,000.00| $ 4,636,000.00| $ 2,103,000.00
1055 |Los Angeles Torrance Courthouse D2010 Plumbing Fixtures S 774,000.00 $ 700,000.00( $ 74,000.00
1056 |Los Angeles Sylmar Juvenile Court D2010 Plumbing Fixtures S 50,000.00| $ 17,000.00| $ 33,000.00
1057 |Los Angeles Alhambra Courthouse D2010 Plumbing Fixtures S 338,000.00| $ 290,000.00( $ 47,000.00
1058 |Los Angeles Central Arraignment Courts D2010 Plumbing Fixtures S 437,000.00| $ 394,000.00( $ 43,000.00
1059 |Los Angeles Chatsworth Courthouse D2010 Plumbing Fixtures S 105,000.00| $ 88,000.00( $ 17,000.00
1060 |Los Angeles Los Padrinos Juvenile Court D2010 Plumbing Fixtures S 36,000.00( $ 11,000.00| $ 26,000.00
1061 |Madera Sierra Courthouse D2010 Plumbing Fixtures S 26,000.00| $ 18,000.00| $ 8,000.00
1062 |Merced Old Court D2010 Plumbing Fixtures S 27,000.00| $ 27,000.00| S -

1063 |Napa Criminal Court Building D2010 Plumbing Fixtures S 64,000.00| $ 64,000.00| $ -

1064 |Nevada Nevada City Courthouse D2010 Plumbing Fixtures S 414,000.00 $ 271,000.00( $ 143,000.00
1065 |Nevada Nevada City Courthouse Annex D2010 Plumbing Fixtures S 520,000.00( $ 222,000.00( $ 298,000.00
1066 |Orange Central Justice Center D2010 Plumbing Fixtures S 177,000.00| $ 162,000.00| $ 16,000.00
1067 |Orange Civil Complex Center ("CXC") D2010 Plumbing Fixtures S 193,000.00 $ 193,000.00( $ -

1068 |Orange Betty Lou Lamoreaux Justice Center D2010 Plumbing Fixtures S 6,000.00| $ 5,000.00( $ 1,000.00
1069 |(Orange West Justice Center D2010 Plumbing Fixtures S 809,000.00( $ 734,000.00( $ 75,000.00
1070 |Orange North Justice Center D2010 Plumbing Fixtures S 974,000.00| $ 880,000.00( $ 94,000.00
1071 |Placer Bill Santucci Justice Center D2010 Plumbing Fixtures S 39,000.00| $ 39,000.00| $ -

1072 |Placer Historic Courthouse D2010 Plumbing Fixtures S 7,000.00| $ 5,000.00( $ 2,000.00
1073 |Riverside Corona D2010 Plumbing Fixtures S 210,000.00| $ 113,000.00| $ 96,000.00
1074 |Riverside Riverside Juvenile Court D2010 Plumbing Fixtures S 304,000.00| $ 150,000.00| $ 154,000.00
1075 |Riverside Hall of Justice D2010 Plumbing Fixtures S 13,000.00| $ 13,000.00| $ -

1076 |Riverside Blythe Courthouse - Superior Court D2010 Plumbing Fixtures S 7,000.00| $ 7,000.00| $ -

1077 |Riverside Larson Justice Center D2010 Plumbing Fixtures S 363,000.00| $ 293,000.00( $ 70,000.00
1078 |Riverside Family Law Court D2010 Plumbing Fixtures S 146,000.00| $ 146,000.00| $ -

1079 |Sacramento Gordon Schaber Sacramento Superior Court D2010 Plumbing Fixtures S 7,954,000.00| $ 7,954,000.00( $ -

1080 |Sacramento Juvenile Courthouse D2010 Plumbing Fixtures S 46,000.00( $ 46,000.00( $ -

1081 |Sacramento Carol Miller Justice Center Court Facility D2010 Plumbing Fixtures S 173,000.00| $ 169,000.00| $ 4,000.00
1082 |San Bernardino Barstow Courthouse D2010 Plumbing Fixtures S 117,000.00| $ 92,000.00( $ 26,000.00
1083 |San Bernardino Victorville Courthouse-Dept. N-1 D2010 Plumbing Fixtures S 76,000.00| S 49,000.00( $ 27,000.00
1084 |San Bernardino Fontana Courthouse D2010 Plumbing Fixtures S 118,000.00| $ 97,000.00( $ 21,000.00
1085 |San Bernardino Joshua Tree Courthouse D2010 Plumbing Fixtures S 104,000.00| $ 35,000.00| $ 69,000.00
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1086 |San Bernardino Rancho Cucamonga Courthouse D2010 Plumbing Fixtures S 2,129,000.00( $ 1,619,000.00| $ 510,000.00
1087 |San Bernardino San Bernardino Courthouse D2010 Plumbing Fixtures S 874,000.00| S 836,000.00 $ 38,000.00
1088 |San Bernardino Juvenile Dependency Courthouse D2010 Plumbing Fixtures S 10,000.00| $ 6,000.00( $ 5,000.00
1089 |San Diego Juvenile Court D2010 Plumbing Fixtures S 598,000.00| $ 446,000.00( $ 152,000.00
1090 (San Diego South County Regional Center D2010 Plumbing Fixtures S 479,000.00| $ 172,000.00( $ 307,000.00
1091 |San Diego East County Regional Center D2010 Plumbing Fixtures S 868,000.00| $ 588,000.00( $ 280,000.00
1092 |San Diego Hall of Justice D2010 Plumbing Fixtures S 49,000.00| $ 20,000.00| $ 29,000.00
1093 (San Diego Kearny Mesa Court D2010 Plumbing Fixtures S 226,000.00| $ 226,000.00( $ -
1094 |(San Diego North County Regional Center - South D2010 Plumbing Fixtures S 98,000.00| $ 66,000.00| $ 32,000.00
1095 |San Diego North County Regional Center - North D2010 Plumbing Fixtures S 207,000.00| $ 207,000.00( $ -
1096 |San Diego North County Regional Center - Annex D2010 Plumbing Fixtures S 9,000.00| $ 9,000.00| $ -
1097 |San Francisco Hall of Justice D2010 Plumbing Fixtures S 411,000.00( $ 96,000.00| $ 315,000.00
1098 |San Francisco Civic Center Courthouse D2010 Plumbing Fixtures S 61,000.00| $ 61,000.00| $ -
1099 [San Joaquin Lodi Branch- Dept. 2 D2010 Plumbing Fixtures S 24,000.00| $ 24,000.00| $ -
1100 |San Luis Obispo 1070 Palm St. D2010 Plumbing Fixtures S 13,000.00| $ 13,000.00| $ -
1101 |San Luis Obispo Courthouse Annex D2010 Plumbing Fixtures S 79,000.00( $ 39,000.00| $ 40,000.00
1102 |San Mateo Central Branch D2010 Plumbing Fixtures S 218,000.00| $ 218,000.00( $ -
1103 |San Mateo Northern Branch Courthouse D2010 Plumbing Fixtures S 509,000.00| $ 423,000.00( $ 85,000.00
1104 |San Mateo Hall of Justice D2010 Plumbing Fixtures S 20,000.00| $ 10,000.00| $ 9,000.00
1105 |San Mateo Traffic/ Small Claims Annex D2010 Plumbing Fixtures S 73,000.00| S 73,000.00| $ -
1106 |Santa Barbara Santa Maria Courts Bldgs C + D D2010 Plumbing Fixtures S 553,000.00| $ 553,000.00| $ -
1107 |Santa Barbara Santa Maria Courts, Bldg F D2010 Plumbing Fixtures S 18,000.00| $ 18,000.00| $ -
1108 |Santa Barbara Santa Barbara Jury Assembly Bldg. D2010 Plumbing Fixtures S 38,000.00| $ 38,000.00| $ -
1109 |Santa Barbara Santa Maria Courts, Bldgs. A+ B D2010 Plumbing Fixtures S 33,000.00( $ 8,000.00( $ 26,000.00
1110 |Santa Barbara Santa Maria Courts, Bldg G D2010 Plumbing Fixtures S 24,000.00| $ 23,000.00| $ 1,000.00
1111 |Santa Clara Hall of Justice (West) D2010 Plumbing Fixtures S 1,062,000.00| $ 1,062,000.00| $ -
1112 |Santa Clara Downtown Superior Court D2010 Plumbing Fixtures S 982,000.00( $ 982,000.00( $ -
1113 |Santa Clara Historic Courthouse D2010 Plumbing Fixtures S 329,000.00| $ 329,000.00( $ -
1114 |Santa Clara Hall of Justice (East) D2010 Plumbing Fixtures S 90,000.00| $ 90,000.00( $ -
1115 |Santa Clara Palo Alto Courthouse D2010 Plumbing Fixtures S 15,000.00| $ 10,000.00( $ 5,000.00
1116 |Santa Clara Santa Clara Courthouse D2010 Plumbing Fixtures S 173,000.00| $ 173,000.00| $ -
1117 |Santa Cruz Watsonville Courthouse D2010 Plumbing Fixtures S 8,000.00| $ 8,000.00| $ -
1118 |Solano Hall of Justice D2010 Plumbing Fixtures S 1,096,000.00| $ 798,000.00( $ 298,000.00
1119 |Solano Law and Justice Center D2010 Plumbing Fixtures S 1,087,000.00| $ 138,000.00| $ 949,000.00
1120 |Solano Solano Justice Building D2010 Plumbing Fixtures S 512,000.00{ $ 390,000.00( $ 122,000.00
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1121 |Tulare Visalia Superior Court D2010 Plumbing Fixtures S 1,237,000.00| $ 400,000.00| $ 837,000.00
1122 |Ventura Hall of Justice D2010 Plumbing Fixtures S 1,615,000.00| $ 1,128,000.00| $ 487,000.00
1123 |Ventura East County Courthouse D2010 Plumbing Fixtures S 39,000.00| $ 24,000.00| $ 15,000.00
1124 |Los Angeles Van Nuys Courthouse East D2010 Plumbing Fixtures S 11,407.00| $ 11,407.00| $ -
1125 |Modoc Barclay Justice Center D2010 Plumbing Fixtures S 11,976.00( $ 11,976.00( $ -
1126 |San Mateo Hall of Justice D2010 Plumbing Fixtures S 159,354.00| $ 83,979.56| $ 75,374.44
1127 |Santa Cruz Main Courthouse D2010 Plumbing Fixtures S 275,505.00| $ 273,053.01( $ 2,451.99
1128 |Stanislaus Ceres Superior Court D2010 Plumbing Fixtures S 14,464.00| S 14,464.00( S -
1129 |Fresno Ventura Street - 5 DCA D2020-Domestic Water Distribution S 56,107.00 | $ 56,107.00 | $ -
1130 |Alameda George E. McDonald Hall of Justice D2020-Domestic Water Distribution S 114,000.00| $ 114,000.00| $ -
1131 |Alameda Hayward Hall of Justice D2020-Domestic Water Distribution S 628,000.00| $ 554,000.00( $ 73,000.00
1132 |Alameda Wiley W. Manuel Courthouse D2020-Domestic Water Distribution S 632,000.00| $ 530,000.00( $ 102,000.00
1133 |Alameda Fremont Hall of Justice D2020-Domestic Water Distribution S 448,000.00 $ 356,000.00( $ 92,000.00
1134 |El Dorado Cameron Park D2020-Domestic Water Distribution S 21,000.00| $ 21,000.00| $ -
1135 |El Dorado Johnson Bldg. D2020-Domestic Water Distribution S 55,000.00| $ 55,000.00( $ -
1136 |Fresno Fresno County Courthouse D2020-Domestic Water Distribution S 71,000.00( $ 68,000.00( $ 3,000.00
1137 |Imperial Imperial County Courthouse D2020-Domestic Water Distribution S 448,000.00 $ 448,000.00( $ -
1138 |Kern Bakersfield Justice Bldg. D2020-Domestic Water Distribution S 517,000.00| $ 264,000.00( $ 253,000.00
1139 |Kern Bakersfield Juvenile Center D2020-Domestic Water Distribution S 281,000.00( $ 188,000.00| $ 93,000.00
1140 |Kern Delano/North Kern Court D2020-Domestic Water Distribution S 28,000.00| $ 23,000.00| $ 5,000.00
1141 |Kern Taft Courts Bldg. D2020-Domestic Water Distribution S 12,000.00| $ 12,000.00| $ -
1142 |Kern Arvin/ Lamont Branch D2020-Domestic Water Distribution S 52,000.00( $ 32,000.00| $ 20,000.00
1143 |Kern Bakersfield Superior Court D2020-Domestic Water Distribution S 699,000.00| $ 438,000.00| $ 261,000.00
1144 |Los Angeles Santa Clarita Courthouse D2020-Domestic Water Distribution S 66,000.00( $ 58,000.00| $ 8,000.00
1145 |Los Angeles Sylmar Juvenile Court D2020-Domestic Water Distribution S 30,000.00| $ 10,000.00| $ 20,000.00
1146 |Los Angeles Compton Courthouse D2020-Domestic Water Distribution S 1,855,000.00| $ 1,227,000.00| $ 628,000.00
1147 |Los Angeles Norwalk Courthouse D2020-Domestic Water Distribution S 866,000.00( $ 736,000.00( $ 130,000.00
1148 |Los Angeles Bellflower Courthouse D2020-Domestic Water Distribution S 345,000.00| $ 269,000.00( $ 76,000.00
1149 |Los Angeles Downey Courthouse D2020-Domestic Water Distribution S 394,000.00{ $ 330,000.00( $ 64,000.00
1150 |Los Angeles Inglewood Courthouse D2020-Domestic Water Distribution S 590,000.00| $ 440,000.00 $ 150,000.00
1151 |Los Angeles Alhambra Courthouse D2020-Domestic Water Distribution S 440,000.00( $ 378,000.00( $ 62,000.00
1152 |Los Angeles Clara Shortridge Foltz Criminal Justice Center D2020-Domestic Water Distribution S 4,243,000.00( $ 2,919,000.00( $ 1,324,000.00
1153 |Los Angeles El Monte Courthouse D2020-Domestic Water Distribution S 458,000.00( $ 266,000.00( $ 192,000.00
1154 |Los Angeles Central Arraignment Courts D2020-Domestic Water Distribution S 282,000.00| $ 254,000.00( $ 28,000.00
1155 |Los Angeles East Los Angeles Courthouse D2020-Domestic Water Distribution S 439,000.00( $ 341,000.00( $ 98,000.00

Page 33 of 82



JUDICIAL COUNCIL

OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION

ADVISORY COMMITTEE

DRAFT

Five-Year Master Plan—Deferred Maintenance Report

Fiscal Year 2018-2019
Active Facilities

LINE # County Facility Name Project System Targeted for Renewal Project Rough Order of Judicial Branch Share County Share of
Magnitude of Cost Cost
1156 |Los Angeles Alfred J. McCourtney Juvenile Justice Center D2020-Domestic Water Distribution S 486,000.00( $ 336,000.00( $ 150,000.00
1157 |Los Angeles Los Padrinos Juvenile Court D2020-Domestic Water Distribution S 35,000.00( $ 10,000.00( $ 25,000.00
1158 |Los Angeles Hall of Records D2020-Domestic Water Distribution S 153,000.00| $ 16,000.00| $ 137,000.00
1159 |Los Angeles Inglewood Juvenile Court D2020-Domestic Water Distribution S 122,000.00| $ 99,000.00| $ 24,000.00
1160 |Los Angeles Eastlake Juvenile Court D2020-Domestic Water Distribution S 317,000.00{ $ 174,000.00| $ 143,000.00
1161 |Los Angeles Pomona Courthouse South D2020-Domestic Water Distribution S 1,318,000.00| $ 1,201,000.00| $ 117,000.00
1162 |Los Angeles Pasadena Courthouse D2020-Domestic Water Distribution S 1,254,000.00| $ 870,000.00| $ 384,000.00
1163 |Los Angeles Metropolitan Courthouse D2020-Domestic Water Distribution S 666,000.00| $ 630,000.00| $ 36,000.00
1164 |Los Angeles Beverly Hills Courthouse D2020-Domestic Water Distribution S 681,000.00| $ 542,000.00( $ 139,000.00
1165 |Los Angeles Airport Courthouse D2020-Domestic Water Distribution S 88,000.00( $ 68,000.00( $ 20,000.00
1166 |Los Angeles Van Nuys Courthouse West D2020-Domestic Water Distribution S 778,000.00( $ 626,000.00( $ 152,000.00
1167 |Los Angeles Edmund D. Edelman Children's Court D2020-Domestic Water Distribution S 49,000.00| $ 34,000.00| $ 15,000.00
1168 |Los Angeles Santa Monica Courthouse D2020-Domestic Water Distribution S 657,000.00 $ 516,000.00( $ 141,000.00
1169 |Los Angeles Van Nuys Courthouse East D2020-Domestic Water Distribution S 584,000.00| $ 524,000.00| $ 60,000.00
1170 |Los Angeles Burbank Courthouse D2020-Domestic Water Distribution S 352,000.00{ $ 320,000.00( $ 33,000.00
1171 |Los Angeles Monrovia Training Center D2020-Domestic Water Distribution S 132,000.00| $ 93,000.00| $ 39,000.00
1172 |Los Angeles West Covina Courthouse D2020-Domestic Water Distribution S 815,000.00( $ 677,000.00( $ 138,000.00
1173 |Los Angeles Glendale Courthouse D2020-Domestic Water Distribution S 318,000.00| $ 288,000.00( $ 30,000.00
1174 |Los Angeles Torrance Courthouse D2020-Domestic Water Distribution S 978,000.00( $ 885,000.00( $ 94,000.00
1175 |Los Angeles Stanley Mosk Courthouse D2020-Domestic Water Distribution S 4,390,000.00( $ 4,270,000.00| $ 120,000.00
1176 |Los Angeles Chatsworth Courthouse D2020-Domestic Water Distribution S 48,000.00( $ 40,000.00( $ 8,000.00
1177 |Orange Civil Complex Center ("CXC") D2020-Domestic Water Distribution S 92,000.00( $ 92,000.00| $ -
1178 |Orange North Justice Center D2020-Domestic Water Distribution S 454,000.00 $ 410,000.00| $ 44,000.00
1179 |Orange Central Justice Center D2020-Domestic Water Distribution S 7,505,000.00| $ 6,842,000.00( $ 663,000.00
1180 |Orange West Justice Center D2020-Domestic Water Distribution S 529,000.00( $ 480,000.00| $ 49,000.00
1181 |Riverside Corona D2020-Domestic Water Distribution S 85,000.00( $ 46,000.00( $ 39,000.00
1182 |Riverside Riverside Juvenile Court D2020-Domestic Water Distribution S 136,000.00| $ 67,000.00| $ 69,000.00
1183 |San Bernardino Barstow Courthouse D2020-Domestic Water Distribution S 70,000.00( $ 55,000.00( $ 15,000.00
1184 |San Bernardino Rancho Cucamonga Courthouse D2020-Domestic Water Distribution S 913,000.00( $ 695,000.00( $ 219,000.00
1185 |San Bernardino Victorville Courthouse-Dept. N-1 D2020-Domestic Water Distribution S 327,000.00| $ 210,000.00( $ 117,000.00
1186 |San Bernardino Joshua Tree Courthouse D2020-Domestic Water Distribution S 127,000.00| $ 43,000.00( $ 84,000.00
1187 |San Bernardino Fontana Courthouse D2020-Domestic Water Distribution S 82,000.00( $ 67,000.00( $ 15,000.00
1188 |San Bernardino San Bernardino Courthouse D2020-Domestic Water Distribution S 1,171,000.00| $ 1,120,000.00| $ 51,000.00
1189 |San Diego North County Regional Center - North D2020-Domestic Water Distribution S 759,000.00| $ 759,000.00( $ -
1190 (San Diego North County Regional Center - Annex D2020-Domestic Water Distribution S 77,000.00| $ 77,000.00| $ -
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1191 |San Diego South County Regional Center D2020-Domestic Water Distribution S 501,000.00{ $ 180,000.00| $ 321,000.00
1192 |San Diego East County Regional Center D2020-Domestic Water Distribution S 1,072,000.00| $ 726,000.00| $ 346,000.00
1193 (San Diego Kearny Mesa Court D2020-Domestic Water Distribution S 234,000.00| $ 234,000.00( $ -

1194 |San Diego Juvenile Court D2020-Domestic Water Distribution S 151,000.00| $ 112,000.00| $ 38,000.00
1195 (San Luis Obispo 1070 Palm St. D2020-Domestic Water Distribution S 13,000.00| $ 13,000.00| $ -

1196 |San Luis Obispo Courthouse Annex D2020-Domestic Water Distribution S 592,000.00| $ 294,000.00( $ 297,000.00
1197 |Santa Barbara Santa Maria Courts, Bldg F D2020-Domestic Water Distribution S 34,000.00| $ 34,000.00| $ -

1198 |Santa Barbara Santa Maria Courts, Bldgs. A+ B D2020-Domestic Water Distribution S 59,000.00| $ 14,000.00| $ 46,000.00
1199 |Santa Barbara Santa Maria Courts Bldgs C + D D2020-Domestic Water Distribution S 642,000.00| $ 642,000.00| $ -

1200 |Santa Barbara Santa Maria Courts, Bldg G D2020-Domestic Water Distribution S 10,000.00| $ 10,000.00( $ -

1201 |Solano Law and Justice Center D2020-Domestic Water Distribution S 966,000.00( $ 122,000.00| $ 844,000.00
1202 |Solano Solano Justice Building D2020-Domestic Water Distribution S 255,000.00| $ 194,000.00| $ 61,000.00
1203 |Solano Hall of Justice D2020-Domestic Water Distribution S 516,000.00 $ 376,000.00( $ 140,000.00
1204 |Tulare Visalia Superior Court D2020-Domestic Water Distribution S 1,165,000.00| $ 377,000.00( $ 789,000.00
1205 |Ventura Hall of Justice D2020-Domestic Water Distribution S 1,237,000.00| $ 864,000.00( $ 373,000.00
1206 |Fresno Ventura Street - 5 DCA D2090 Other Plumbing Systems S 59,028.00 | $ 59,028.00 | $ -

1207 |Del Norte Del Norte County Superior Court D2090 Other Plumbing Systems S 30,000.00| $ 18,000.00( $ 12,000.00
1208 |Fresno Fresno County Courthouse D2090 Other Plumbing Systems S 7,000.00| $ 6,000.00| $ -

1209 |Kern Bakersfield Superior Court D2090 Other Plumbing Systems S 686,000.00| $ 430,000.00| $ 256,000.00
1210 |Los Angeles County Records Center D2090 Other Plumbing Systems S 7,000.00| $ 7,000.00| $ 1,000.00
1211 |Los Angeles Inglewood Juvenile Court D2090 Other Plumbing Systems S 58,000.00| $ 47,000.00( $ 11,000.00
1212 |Los Angeles Santa Clarita Courthouse D2090 Other Plumbing Systems S 102,000.00| $ 90,000.00( $ 12,000.00
1213 |Los Angeles Los Padrinos Juvenile Court D2090 Other Plumbing Systems S 39,000.00| $ 12,000.00| $ 28,000.00
1214 |Los Angeles Hall of Records D2090 Other Plumbing Systems S 73,000.00| $ 8,000.00| $ 65,000.00
1215 |Los Angeles Van Nuys Courthouse East D2090 Other Plumbing Systems S 426,000.00| $ 383,000.00| $ 44,000.00
1216 |Los Angeles Chatsworth Courthouse D2090 Other Plumbing Systems S 8,000.00| $ 7,000.00| $ 1,000.00
1217 |Los Angeles Torrance Courthouse D2090 Other Plumbing Systems S 87,000.00| $ 78,000.00| $ 8,000.00
1218 |Los Angeles Burbank Courthouse D2090 Other Plumbing Systems S 18,000.00| $ 16,000.00 $ 2,000.00
1219 |Los Angeles Glendale Courthouse D2090 Other Plumbing Systems S 162,000.00| $ 147,000.00| $ 15,000.00
1220 |Los Angeles Pasadena Courthouse D2090 Other Plumbing Systems S 72,000.00( $ 50,000.00| $ 22,000.00
1221 |Los Angeles Stanley Mosk Courthouse D2090 Other Plumbing Systems S 2,748,000.00| $ 2,673,000.00( $ 75,000.00
1222 |Los Angeles Eastlake Juvenile Court D2090 Other Plumbing Systems S 75,000.00| S 41,000.00( $ 34,000.00
1223 |Los Angeles Pomona Courthouse South D2090 Other Plumbing Systems S 617,000.00| $ 562,000.00( $ 55,000.00
1224 |Los Angeles West Covina Courthouse D2090 Other Plumbing Systems S 380,000.00| $ 316,000.00( $ 65,000.00
1225 |Merced Downtown Merced Courthouse D2090 Other Plumbing Systems S 22,000.00| $ 22,000.00| $ -
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1226 |Nevada Nevada City Courthouse Annex D2090 Other Plumbing Systems S 106,000.00| $ 45,000.00( $ 61,000.00
1227 |Orange Central Justice Center D2090 Other Plumbing Systems S 1,362,000.00| $ 1,241,000.00| $ 120,000.00
1228 |Orange West Justice Center D2090 Other Plumbing Systems S 87,000.00| $ 79,000.00| $ 8,000.00
1229 |Riverside Corona D2090 Other Plumbing Systems S 37,000.00( $ 20,000.00| $ 17,000.00
1230 |San Bernardino Rancho Cucamonga Courthouse D2090 Other Plumbing Systems S 54,000.00| $ 41,000.00( $ 13,000.00
1231 |San Bernardino San Bernardino Courthouse D2090 Other Plumbing Systems S 300,000.00| $ 287,000.00| $ 13,000.00
1232 |San Diego Kearny Mesa Court D2090 Other Plumbing Systems S 133,000.00 $ 133,000.00( $ -

1233 |San Diego Juvenile Court D2090 Other Plumbing Systems S 221,000.00| $ 165,000.00| $ 56,000.00
1234 |San Luis Obispo Courthouse Annex D2090 Other Plumbing Systems S 133,000.00| $ 66,000.00| $ 67,000.00
1235 |Santa Barbara Santa Maria Courts Bldgs C + D D2090 Other Plumbing Systems S 77,000.00| $ 77,000.00| $ -

1236 |Santa Clara Downtown Superior Court D2090 Other Plumbing Systems S 179,000.00 $ 179,000.00( $ -

1237 |Solano Hall of Justice D2090 Other Plumbing Systems S 98,000.00| $ 71,000.00| $ 27,000.00
1238 |Solano Solano Justice Building D2090 Other Plumbing Systems S 65,000.00| $ 50,000.00| $ 16,000.00
1239 |Tulare Visalia Superior Court D2090 Other Plumbing Systems S 385,000.00| $ 125,000.00| $ 261,000.00
1240 |Los Angeles Chatsworth Courthouse D30 HVAC S 22,000.00| $ 18,000.00( $ 4,000.00
1241 |Alameda Wiley W. Manuel Courthouse D3010 Energy Supply S 20,000.00 $ 17,000.00| $ 3,000.00
1242 |Los Angeles Norwalk Courthouse D3010 Energy Supply S 394,000.00| $ 335,000.00| $ 59,000.00
1243 |Los Angeles Van Nuys Courthouse East D3010 Energy Supply S 18,000.00 $ 16,000.00( $ 2,000.00
1244 |Los Angeles Alhambra Courthouse D3010 Energy Supply S 62,000.00| $ 54,000.00| $ 9,000.00
1245 |Los Angeles Pasadena Courthouse D3010 Energy Supply S 70,000.00| $ 48,000.00( $ 21,000.00
1246 |Los Angeles Edmund D. Edelman Children's Court D3010 Energy Supply S 69,000.00| $ 49,000.00( $ 21,000.00
1247 |Los Angeles Metropolitan Courthouse D3010 Energy Supply S 15,000.00( $ 14,000.00( $ 1,000.00
1248 |Merced Downtown Merced Courthouse D3010 Energy Supply S 7,000.00| $ 7,000.00| $ -

1249 (Solano Solano Justice Building D3010 Energy Supply S 7,000.00| $ 5,000.00| $ 2,000.00
1250 |Los Angeles Burbank Courthouse D3020-Heat Generating Systems S 61,200.00| $ 55,545.12| $ 5,654.88
1251 |Los Angeles Michael D. Antonovich Antelope Valley Courthouse D3020-Heat Generating Systems S 24,480.00| $ 17,995.25( $ 6,484.75
1252 |Fresno Fresno County Courthouse D3021 Boilers S 459,000.00( $ 440,000.00( $ 19,000.00
1253 |Sacramento Gordon Schaber Sacramento Superior Court D3021 Boilers S 100,000.00| $ 100,000.00| $ -

1254 |Santa Clara Sunnyvale Courthouse D3021 Boilers S 49,000.00| $ 49,000.00( $ -

1255 |Alameda Hayward Hall of Justice D3030 Cooling Generating Systems S 16,000.00| $ 14,000.00| $ 2,000.00
1256 |Alameda George E. McDonald Hall of Justice D3030 Cooling Generating Systems S 351,000.00| $ 351,000.00| $ -

1257 |Alameda Fremont Hall of Justice D3030 Cooling Generating Systems S 118,000.00| $ 94,000.00| $ 24,000.00
1258 |Butte Butte County Courthouse D3030 Cooling Generating Systems S 719,000.00| $ 719,000.00( $ -

1259 |El Dorado Johnson Bldg. D3030 Cooling Generating Systems S 150,000.00 $ 150,000.00( $ -

1260 |Fresno Fresno County Courthouse D3030 Cooling Generating Systems S 79,000.00| $ 76,000.00| $ 3,000.00
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1261 |Imperial Imperial County Courthouse D3030 Cooling Generating Systems S 240,000.00| $ 240,000.00| $ -

1262 |Kern Bakersfield Justice Bldg. D3030 Cooling Generating Systems S 143,000.00| $ 73,000.00| $ 70,000.00
1263 |Kern Bakersfield Juvenile Center D3030 Cooling Generating Systems S 215,000.00| $ 144,000.00| $ 71,000.00
1264 |Los Angeles Compton Courthouse D3030 Cooling Generating Systems S 1,331,000.00| $ 880,000.00( $ 451,000.00
1265 |Los Angeles Torrance Courthouse D3030 Cooling Generating Systems S 405,000.00| $ 366,000.00| $ 39,000.00
1266 |Los Angeles Bellflower Courthouse D3030 Cooling Generating Systems S 199,000.00| $ 155,000.00| $ 44,000.00
1267 |Los Angeles San Fernando Courthouse D3030 Cooling Generating Systems S 1,837,000.00| $ 1,532,000.00| $ 305,000.00
1268 |Los Angeles Sylmar Juvenile Court D3030 Cooling Generating Systems S 29,000.00( $ 10,000.00| $ 19,000.00
1269 |Los Angeles Downey Courthouse D3030 Cooling Generating Systems S 156,000.00 $ 131,000.00( $ 25,000.00
1270 |Los Angeles Santa Monica Courthouse D3030 Cooling Generating Systems S 82,000.00( $ 64,000.00( $ 18,000.00
1271 |Los Angeles Airport Courthouse D3030 Cooling Generating Systems S 217,000.00| $ 168,000.00( $ 50,000.00
1272 |Los Angeles Hall of Records D3030 Cooling Generating Systems S 77,000.00| $ 8,000.00| $ 69,000.00
1273 |Los Angeles Van Nuys Courthouse East D3030 Cooling Generating Systems S 610,000.00| $ 547,000.00| $ 63,000.00
1274 |Los Angeles Van Nuys Courthouse West D3030 Cooling Generating Systems S 1,059,000.00| $ 853,000.00( $ 207,000.00
1275 |Los Angeles Chatsworth Courthouse D3030 Cooling Generating Systems S 798,000.00| $ 669,000.00| $ 129,000.00
1276 |Los Angeles Inglewood Courthouse D3030 Cooling Generating Systems S 330,000.00| $ 246,000.00| $ 84,000.00
1277 |Los Angeles Burbank Courthouse D3030 Cooling Generating Systems S 120,000.00 $ 109,000.00( $ 11,000.00
1278 |Los Angeles Glendale Courthouse D3030 Cooling Generating Systems S 398,000.00| $ 361,000.00( $ 38,000.00
1279 |Los Angeles Alhambra Courthouse D3030 Cooling Generating Systems S 377,000.00| $ 325,000.00| $ 53,000.00
1280 |Los Angeles Pasadena Courthouse D3030 Cooling Generating Systems S 444,000.00| $ 308,000.00( $ 136,000.00
1281 |Los Angeles El Monte Courthouse D3030 Cooling Generating Systems S 575,000.00| $ 334,000.00| $ 241,000.00
1282 |Los Angeles Edmund D. Edelman Children's Court D3030 Cooling Generating Systems S 807,000.00| $ 565,000.00( $ 242,000.00
1283 |Los Angeles Eastlake Juvenile Court D3030 Cooling Generating Systems S 2,981,000.00( $ 1,633,000.00| $ 1,348,000.00
1284 |Los Angeles Metropolitan Courthouse D3030 Cooling Generating Systems S 441,000.00 $ 416,000.00( $ 24,000.00
1285 |Los Angeles West Covina Courthouse D3030 Cooling Generating Systems S 202,000.00| $ 167,000.00( $ 34,000.00
1286 |Monterey Salinas Courthouse- North Wing D3030 Cooling Generating Systems S 6,000.00| $ 6,000.00| $ -

1287 |[Nevada Nevada City Courthouse D3030 Cooling Generating Systems S 63,000.00| $ 41,000.00( $ 22,000.00
1288 |Orange Central Justice Center D3030 Cooling Generating Systems S 3,105,000.00| $ 2,831,000.00( $ 274,000.00
1289 |Orange Betty Lou Lamoreaux Justice Center D3030 Cooling Generating Systems S 3,982,000.00| $ 3,183,000.00( $ 798,000.00
1290 |Orange North Justice Center D3030 Cooling Generating Systems S 282,000.00| $ 255,000.00( $ 27,000.00
1291 |Orange West Justice Center D3030 Cooling Generating Systems S 962,000.00| $ 873,000.00| $ 90,000.00
1292 |Placer Historic Courthouse D3030 Cooling Generating Systems S 244,000.00| $ 188,000.00| $ 56,000.00
1293 |Riverside Hall of Justice D3030 Cooling Generating Systems S 1,665,000.00| $ 1,665,000.00| $ -

1294 |Riverside Corona D3030 Cooling Generating Systems S 342,000.00| $ 185,000.00| $ 157,000.00
1295 |Riverside Larson Justice Center D3030 Cooling Generating Systems S 64,000.00| $ 52,000.00| $ 12,000.00
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1296 |Sacramento Gordon Schaber Sacramento Superior Court D3030 Cooling Generating Systems S 70,000.00| $ 70,000.00( $ -
1297 |San Bernardino Rancho Cucamonga Courthouse D3030 Cooling Generating Systems S 992,000.00| $ 755,000.00( $ 238,000.00
1298 |San Bernardino Victorville Courthouse-Dept. N-1 D3030 Cooling Generating Systems S 20,000.00| $ 13,000.00( $ 7,000.00
1299 |San Bernardino Fontana Courthouse D3030 Cooling Generating Systems S 10,000.00| S 8,000.00| $ 2,000.00
1300 |San Bernardino San Bernardino Courthouse D3030 Cooling Generating Systems S 2,563,000.00| $ 2,451,000.00( $ 112,000.00
1301 |San Bernardino Barstow Courthouse D3030 Cooling Generating Systems S 694,000.00| $ 541,000.00( $ 153,000.00
1302 |San Diego South County Regional Center D3030 Cooling Generating Systems S 17,000.00( $ 6,000.00| $ 11,000.00
1303 |San Diego Hall of Justice D3030 Cooling Generating Systems S 82,000.00| $ 33,000.00| $ 49,000.00
1304 |San Luis Obispo Courthouse Annex D3030 Cooling Generating Systems S 210,000.00| $ 105,000.00( $ 106,000.00
1305 |San Mateo Traffic/ Small Claims Annex D3030 Cooling Generating Systems S 38,000.00( $ 38,000.00| $ -
1306 |San Mateo Central Branch D3030 Cooling Generating Systems S 130,000.00 $ 130,000.00( $ -
1307 |San Mateo Northern Branch Courthouse D3030 Cooling Generating Systems S 423,000.00( $ 352,000.00| $ 71,000.00
1308 |Santa Clara Downtown Superior Court D3030 Cooling Generating Systems S 59,000.00| $ 59,000.00| $ -
1309 |Santa Clara Historic Courthouse D3030 Cooling Generating Systems S 480,000.00| S 480,000.00( $ -
1310 |Solano Law and Justice Center D3030 Cooling Generating Systems S 43,000.00| $ 5,000.00( $ 37,000.00
1311 |Ventura East County Courthouse D3030 Cooling Generating Systems S 861,000.00| $ 531,000.00( $ 329,000.00
1312 |Los Angeles Whittier Courthouse D3030 Cooling Generating Systems S 104,396.00( $ 90,229.46| $ 14,166.54
1313 |Alameda Hayward Hall of Justice D3040 Distribution Systems S 5,096,000.00| $ 4,500,000.00( $ 596,000.00
1314 |Alameda Wiley W. Manuel Courthouse D3040 Distribution Systems S 6,007,000.00( $ 5,034,000.00( $ 973,000.00
1315 |Alameda George E. McDonald Hall of Justice D3040 Distribution Systems S 724,000.00| $ 724,000.00( $ -
1316 |Alameda Fremont Hall of Justice D3040 Distribution Systems S 4,414,000.00| $ 3,505,000.00( $ 909,000.00
1317 |Butte Butte County Courthouse D3040 Distribution Systems S 212,000.00| $ 212,000.00( $ -
1318 |Contra Costa Family Law Center D3040 Distribution Systems S 67,000.00| $ 67,000.00| $ -
1319 |Contra Costa Bray Courts D3040 Distribution Systems S 108,000.00| $ 93,000.00| $ 16,000.00
1320 |Contra Costa Richard E. Arnason Justice Center D3040 Distribution Systems S 13,000.00| $ 13,000.00| $ -
1321 |Contra Costa Wakefield Taylor Courthouse D3040 Distribution Systems S 4,302,000.00| $ 4,302,000.00| $ -
1322 |Contra Costa George D. Carroll Courthouse D3040 Distribution Systems S 2,821,000.00( $ 2,115,000.00( $ 705,000.00
1323 |Contra Costa Danville District Courthouse D3040 Distribution Systems S 69,000.00( $ 69,000.00( $ -
1324 |Del Norte Del Norte County Superior Court D3040 Distribution Systems S 68,000.00| $ 41,000.00( $ 26,000.00
1325 |El Dorado Cameron Park D3040 Distribution Systems S 111,000.00| $ 111,000.00| $ -
1326 |El Dorado Johnson Bldg. D3040 Distribution Systems S 282,000.00| $ 282,000.00( $ -
1327 |Fresno Fresno County Courthouse D3040 Distribution Systems S 6,774,000.00| $ 6,497,000.00( $ 277,000.00
1328 |Humboldt Humboldt County Courthouse (Eureka) D3040 Distribution Systems S 664,000.00| $ 221,000.00| $ 442,000.00
1329 |Imperial Imperial County Courthouse D3040 Distribution Systems S 3,019,000.00| $ 3,019,000.00( $ -
1330 |Kern Bakersfield Justice Bldg. D3040 Distribution Systems S 4,992,000.00| $ 2,550,000.00( $ 2,442,000.00
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1331 |Kern Bakersfield Juvenile Center D3040 Distribution Systems S 918,000.00( $ 613,000.00( $ 305,000.00
1332 |Kern Bakersfield Superior Court D3040 Distribution Systems S 8,010,000.00| $ 5,017,000.00( $ 2,993,000.00
1333 |Kern Shafter/Wasco Courts Bldg. D3040 Distribution Systems S 43,000.00| $ 39,000.00| $ 4,000.00
1334 |Kern Taft Courts Bldg. D3040 Distribution Systems S 29,000.00| $ 29,000.00| $ -

1335 |Kings Avenal Court D3040 Distribution Systems S 136,000.00| $ 79,000.00| $ 57,000.00
1336 |[Kings Corcoran Court D3040 Distribution Systems S 31,000.00( $ 27,000.00| $ 4,000.00
1337 |Los Angeles Chatsworth Courthouse D3040 Distribution Systems S 29,000.00| $ 24,000.00| $ 5,000.00
1338 |Los Angeles Pasadena Courthouse D3040 Distribution Systems S 14,900,000.00( $ 10,400,000.00( $ 4,600,000.00
1339 |Los Angeles Stanley Mosk Courthouse D3040 Distribution Systems S 30,000,000.00| $ 29,100,000.00( $ 800,000.00
1340 |Los Angeles Van Nuys Courthouse East D3040 Distribution Systems S 3,204,000.00( S 2,876,000.00( $ 329,000.00
1341 |Los Angeles Van Nuys Courthouse West D3040 Distribution Systems S 5,346,000.00( $ 4,302,000.00| $ 1,044,000.00
1342 |Los Angeles Clara Shortridge Foltz Criminal Justice Center D3040 Distribution Systems S 54,900,000.00| $ 37,700,000.00 $ 17,100,000.00
1343 |Los Angeles Norwalk Courthouse D3040 Distribution Systems S 13,800,000.00( $ 11,800,000.00( $ 2,100,000.00
1344 |Los Angeles Hall of Records D3040 Distribution Systems S 628,000.00( $ 67,000.00| S 561,000.00
1345 |Los Angeles Sylmar Juvenile Court D3040 Distribution Systems S 386,000.00( $ 133,000.00| $ 254,000.00
1346 |Los Angeles Los Padrinos Juvenile Court D3040 Distribution Systems S 226,000.00| $ 66,000.00( $ 160,000.00
1347 |Los Angeles Bellflower Courthouse D3040 Distribution Systems S 3,517,000.00( $ 2,741,000.00( $ 776,000.00
1348 |Los Angeles Downey Courthouse D3040 Distribution Systems S 4,233,000.00( $ 3,543,000.00( $ 690,000.00
1349 |Los Angeles Eastlake Juvenile Court D3040 Distribution Systems S 360,000.00{ $ 197,000.00| $ 163,000.00
1350 |Los Angeles Central Arraignment Courts D3040 Distribution Systems S 3,008,000.00| $ 2,714,000.00( $ 294,000.00
1351 |Los Angeles Torrance Courthouse D3040 Distribution Systems S 10,300,000.00( $ 9,400,000.00| $ 1,000,000.00
1352 |Los Angeles Alhambra Courthouse D3040 Distribution Systems S 4,698,000.00( $ 4,040,000.00( $ 658,000.00
1353 |Los Angeles El Monte Courthouse D3040 Distribution Systems S 10,500,000.00( $ 6,100,000.00( $ 4,400,000.00
1354 |Los Angeles Edmund D. Edelman Children's Court D3040 Distribution Systems S 11,000,000.00| $ 7,700,000.00( $ 3,300,000.00
1355 |Los Angeles Inglewood Courthouse D3040 Distribution Systems S 6,510,000.00| $ 4,854,000.00( $ 1,656,000.00
1356 |Los Angeles Glendale Courthouse D3040 Distribution Systems S 1,249,000.00| $ 1,130,000.00| $ 118,000.00
1357 |Los Angeles Inglewood Juvenile Court D3040 Distribution Systems S 558,000.00( $ 451,000.00| $ 107,000.00
1358 |Los Angeles Monrovia Training Center D3040 Distribution Systems S 142,000.00| $ 100,000.00| $ 42,000.00
1359 |Los Angeles West Covina Courthouse D3040 Distribution Systems S 4,282,000.00| $ 3,554,000.00( $ 728,000.00
1360 |Los Angeles Compton Courthouse D3040 Distribution Systems S 25,100,000.00( $ 16,600,000.00( $ 8,500,000.00
1361 |Los Angeles San Fernando Courthouse D3040 Distribution Systems S 67,000.00| $ 56,000.00| $ 11,000.00
1362 |Los Angeles Airport Courthouse D3040 Distribution Systems S 309,000.00| $ 238,000.00( $ 70,000.00
1363 |Los Angeles Michael D. Antonovich Antelope Valley Courthouse D3040 Distribution Systems S 160,000.00| $ 117,000.00( $ 42,000.00
1364 |Los Angeles East Los Angeles Courthouse D3040 Distribution Systems S 6,936,000.00| $ 5,391,000.00( $ 1,545,000.00
1365 |Los Angeles Pomona Courthouse South D3040 Distribution Systems S 7,554,000.00( $ 6,884,000.00( $ 669,000.00
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1366 |Los Angeles Metropolitan Courthouse D3040 Distribution Systems S 21,800,000.00( $ 20,600,000.00( $ 1,200,000.00
1367 |Los Angeles Santa Monica Courthouse D3040 Distribution Systems S 1,053,000.00| $ 827,000.00| $ 227,000.00
1368 |Los Angeles Beverly Hills Courthouse D3040 Distribution Systems S 4,944,000.00| $ 3,931,000.00( $ 1,013,000.00
1369 |Los Angeles Santa Clarita Courthouse D3040 Distribution Systems S 43,000.00( $ 38,000.00| $ 5,000.00
1370 |Los Angeles Alfred J. McCourtney Juvenile Justice Center D3040 Distribution Systems S 245,000.00| $ 169,000.00| $ 76,000.00
1371 |Los Angeles Burbank Courthouse D3040 Distribution Systems S 2,003,000.00| $ 1,818,000.00| $ 185,000.00
1372 |Madera Sierra Courthouse D3040 Distribution Systems S 63,000.00| $ 43,000.00( $ 20,000.00
1373 |Merced Old Court D3040 Distribution Systems S 7,000.00| $ 7,000.00| $ -

1374 |Napa Napa Juvenile Court D3040 Distribution Systems S 44,000.00| $ 23,000.00| $ 22,000.00
1375 |Napa Criminal Court Building D3040 Distribution Systems S 34,000.00( $ 34,000.00| $ -

1376 |Nevada Nevada City Courthouse D3040 Distribution Systems S 754,000.00( $ 494,000.00( $ 260,000.00
1377 |Nevada Nevada City Courthouse Annex D3040 Distribution Systems S 612,000.00| $ 261,000.00( $ 351,000.00
1378 |Orange North Justice Center D3040 Distribution Systems S 9,837,000.00( $ 8,884,000.00| $ 953,000.00
1379 |Orange West Justice Center D3040 Distribution Systems S 495,000.00f $ 449,000.00( S 46,000.00
1380 |Orange Betty Lou Lamoreaux Justice Center D3040 Distribution Systems S 373,000.00{ $ 298,000.00( $ 75,000.00
1381 |Orange Central Justice Center D3040 Distribution Systems S 32,100,000.00| $ 29,300,000.00( $ 2,800,000.00
1382 |(Orange Civil Complex Center ("CXC") D3040 Distribution Systems S 76,000.00| $ 76,000.00| $ -

1383 |Placer Historic Courthouse D3040 Distribution Systems S 264,000.00| $ 203,000.00( $ 61,000.00
1384 |Riverside Riverside Juvenile Court D3040 Distribution Systems S 646,000.00| $ 319,000.00( $ 327,000.00
1385 |Riverside Corona D3040 Distribution Systems S 713,000.00| $ 385,000.00( $ 328,000.00
1386 |Riverside Hall of Justice D3040 Distribution Systems S 5,630,000.00| $ 5,630,000.00( $ -

1387 |Riverside Blythe Courthouse - Superior Court D3040 Distribution Systems S 14,000.00| S 14,000.00 $ -

1388 |[Sacramento Gordon Schaber Sacramento Superior Court D3040 Distribution Systems S 26,500,000.00( $ 26,500,000.00( $ -

1389 |Sacramento Carol Miller Justice Center Court Facility D3040 Distribution Systems S 973,000.00| $ 951,000.00( $ 22,000.00
1390 |San Bernardino Rancho Cucamonga Courthouse D3040 Distribution Systems S 19,900,000.00( $ 15,200,000.00( $ 4,800,000.00
1391 |San Bernardino San Bernardino Courthouse D3040 Distribution Systems S 6,158,000.00( $ 5,889,000.00( $ 268,000.00
1392 |San Bernardino Barstow Courthouse D3040 Distribution Systems S 530,000.00{ $ 413,000.00| $ 117,000.00
1393 |San Bernardino Victorville Courthouse-Dept. N-1 D3040 Distribution Systems S 30,000.00( $ 19,000.00( $ 11,000.00
1394 |San Bernardino Joshua Tree Courthouse D3040 Distribution Systems S 205,000.00| $ 69,000.00| $ 136,000.00
1395 |San Bernardino Fontana Courthouse D3040 Distribution Systems S 54,000.00( $ 44,000.00( $ 10,000.00
1396 |San Diego Juvenile Court D3040 Distribution Systems S 3,486,000.00( $ 2,601,000.00( $ 885,000.00
1397 |San Diego East County Regional Center D3040 Distribution Systems S 21,700,000.00| $ 14,700,000.00( $ 7,000,000.00
1398 (San Diego North County Regional Center - North D3040 Distribution Systems S 6,082,000.00| $ 6,082,000.00( $ -

1399 |San Diego South County Regional Center D3040 Distribution Systems S 4,717,000.00( $ 1,691,000.00| $ 3,026,000.00
1400 |San Diego Hall of Justice D3040 Distribution Systems S 598,000.00( $ 241,000.00( $ 358,000.00
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1401 (San Diego Kearny Mesa Court D3040 Distribution Systems S 26,000.00( $ 26,000.00| $ -
1402 |San Diego North County Regional Center - South D3040 Distribution Systems S 68,000.00( $ 45,000.00( $ 22,000.00
1403 (San Diego North County Regional Center - Annex D3040 Distribution Systems S 12,000.00| $ 12,000.00( $ -
1404 |San Francisco Civic Center Courthouse D3040 Distribution Systems S 1,517,000.00| $ 1,517,000.00| $ -
1405 |[San Luis Obispo 1070 Palm St. D3040 Distribution Systems S 12,000.00| $ 12,000.00| $ -
1406 |San Luis Obispo Courthouse Annex D3040 Distribution Systems S 181,000.00| $ 90,000.00( $ 91,000.00
1407 |San Mateo Traffic/ Small Claims Annex D3040 Distribution Systems S 241,000.00| $ 241,000.00( $ -
1408 |San Mateo Northern Branch Courthouse D3040 Distribution Systems S 1,543,000.00| $ 1,284,000.00| $ 259,000.00
1409 |San Mateo Central Branch D3040 Distribution Systems S 19,000.00| $ 19,000.00| $ -
1410 |Santa Barbara Santa Maria Courts Bldgs C + D D3040 Distribution Systems S 363,000.00 S 363,000.00( $ -
1411 |Santa Barbara Santa Maria Courts, Bldg F D3040 Distribution Systems S 20,000.00| $ 20,000.00| $ -
1412 |Santa Barbara Santa Maria Courts, Bldgs. A+ B D3040 Distribution Systems S 53,000.00( $ 12,000.00 $ 41,000.00
1413 |Santa Barbara Santa Maria Courts, Bldg G D3040 Distribution Systems S 202,000.00{ $ 195,000.00| $ 7,000.00
1414 |Santa Barbara Santa Barbara Jury Assembly Bldg. D3040 Distribution Systems S 49,000.00( $ 49,000.00( $ -
1415 |Santa Clara Santa Clara Courthouse D3040 Distribution Systems S 1,193,000.00| $ 1,193,000.00| $ -
1416 |[Santa Clara Hall of Justice (West) D3040 Distribution Systems S 3,540,000.00| $ 3,540,000.00( $ -
1417 |Santa Clara Hall of Justice (East) D3040 Distribution Systems S 646,000.00| $ 646,000.00| $ -
1418 |Santa Clara Historic Courthouse D3040 Distribution Systems S 1,275,000.00| $ 1,275,000.00| $ -
1419 |Santa Clara Downtown Superior Court D3040 Distribution Systems S 925,000.00{ $ 925,000.00| $ -
1420 |Solano Law and Justice Center D3040 Distribution Systems S 19,200,000.00( $ 2,400,000.00( $ 16,700,000.00
1421 |Solano Hall of Justice D3040 Distribution Systems S 4,156,000.00( $ 3,026,000.00( $ 1,129,000.00
1422 |Solano Solano Justice Building D3040 Distribution Systems S 2,241,000.00| $ 1,705,000.00| $ 536,000.00
1423 |Tulare Visalia Superior Court D3040 Distribution Systems S 6,366,000.00| $ 2,058,000.00( $ 4,308,000.00
1424 |Ventura Hall of Justice D3040 Distribution Systems S 16,100,000.00( $ 11,200,000.00( $ 4,800,000.00
1425 |Ventura East County Courthouse D3040 Distribution Systems S 103,000.00| $ 64,000.00| $ 39,000.00
1426 |Los Angeles Metropolitan Courthouse D3040 Distribution Systems S 3,830.00| $ 3,830.00( $ -
1427 |Orange Central Justice Center D3040 Distribution Systems S 220,228.00| $ 200,781.87|$ 19,446.13
1428 |Alameda Wiley W. Manuel Courthouse D3050 Terminal & Package Units S 18,000.00| $ 15,000.00| $ 3,000.00
1429 |Alameda Hayward Hall of Justice D3050 Terminal & Package Units S 31,000.00| $ 28,000.00| $ 4,000.00
1430 |Alameda Berkeley Courthouse D3050 Terminal & Package Units S 28,000.00| $ 28,000.00| $ -
1431 |Alameda Fremont Hall of Justice D3050 Terminal & Package Units S 7,000.00| $ 5,000.00( $ 1,000.00
1432 |Alameda Wiley W. Manuel Courthouse D3050 Terminal & Package Units S 18,000.00| $ 15,000.00| $ 3,000.00
1433 |Alameda Hayward Hall of Justice D3050 Terminal & Package Units S 31,000.00| $ 28,000.00| $ 4,000.00
1434 |Alameda Berkeley Courthouse D3050 Terminal & Package Units S 28,000.00| $ 28,000.00| $ -
1435 |Alameda Fremont Hall of Justice D3050 Terminal & Package Units S 7,000.00| $ 5,000.00( $ 1,000.00
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1436 |Butte Butte County Courthouse D3050 Terminal & Package Units S 333,000.00f $ 333,000.00( $ -

1437 |El Dorado Cameron Park D3050 Terminal & Package Units S 40,000.00( $ 40,000.00( $ -

1438 |El Dorado Cameron Park D3050 Terminal & Package Units S 40,000.00| $ 40,000.00( $ -

1439 |Humboldt Humboldt County Courthouse (Eureka) D3050 Terminal & Package Units S 9,000.00| $ 3,000.00( $ 6,000.00
1440 |Kern Bakersfield Superior Court D3050 Terminal & Package Units S 561,000.00 $ 352,000.00( $ 210,000.00
1441 |Kern Bakersfield Justice Bldg. D3050 Terminal & Package Units S 162,000.00| $ 83,000.00( $ 79,000.00
1442 |Kern Bakersfield Juvenile Center D3050 Terminal & Package Units S 8,000.00| $ 5,000.00( $ 3,000.00
1443 |Kern Delano/North Kern Court D3050 Terminal & Package Units S 80,000.00( $ 64,000.00| $ 15,000.00
1444 |Kern Shafter/Wasco Courts Bldg. D3050 Terminal & Package Units S 123,000.00| $ 111,000.00| $ 12,000.00
1445 |Kern Bakersfield Superior Court D3050 Terminal & Package Units S 561,000.00| $ 352,000.00( $ 210,000.00
1446 |Kern Bakersfield Justice Bldg. D3050 Terminal & Package Units S 162,000.00| $ 83,000.00( $ 79,000.00
1447 |Kern Bakersfield Juvenile Center D3050 Terminal & Package Units S 8,000.00| $ 5,000.00| $ 3,000.00
1448 |Kern Delano/North Kern Court D3050 Terminal & Package Units S 80,000.00| $ 64,000.00| $ 15,000.00
1449 |Kern Shafter/Wasco Courts Bldg. D3050 Terminal & Package Units S 123,000.00| $ 111,000.00| $ 12,000.00
1450 |Los Angeles San Fernando Courthouse D3050 Terminal & Package Units S 38,000.00| $ 32,000.00| $ 6,000.00
1451 |Los Angeles Alfred J. McCourtney Juvenile Justice Center D3050 Terminal & Package Units S 40,000.00| $ 28,000.00| $ 12,000.00
1452 |Los Angeles Compton Courthouse D3050 Terminal & Package Units S 146,000.00| $ 96,000.00( $ 49,000.00
1453 |Los Angeles Norwalk Courthouse D3050 Terminal & Package Units S 37,000.00( $ 32,000.00| $ 6,000.00
1454 |Los Angeles Santa Monica Courthouse D3050 Terminal & Package Units S 16,000.00| $ 12,000.00| $ 3,000.00
1455 |Los Angeles Santa Monica Court Annex D3050 Terminal & Package Units S 117,000.00| $ 117,000.00( $ -

1456 |Los Angeles Hall of Records D3050 Terminal & Package Units S 30,000.00| $ 3,000.00( $ 27,000.00
1457 |Los Angeles Van Nuys Courthouse West D3050 Terminal & Package Units S 135,000.00| $ 109,000.00| $ 26,000.00
1458 |Los Angeles Fresno County Courthouse D3050 Terminal & Package Units S 24,000.00| $ 20,000.00| $ 4,000.00
1459 |Los Angeles Michael D. Antonovich Antelope Valley Courthouse D3050 Terminal & Package Units S 103,000.00| $ 76,000.00| $ 27,000.00
1460 |Los Angeles Burbank Courthouse D3050 Terminal & Package Units S 21,000.00| $ 19,000.00| $ 2,000.00
1461 |Los Angeles Glendale Courthouse D3050 Terminal & Package Units S 25,000.00| $ 22,000.00| $ 2,000.00
1462 |Los Angeles Alhambra Courthouse D3050 Terminal & Package Units S 62,000.00| $ 53,000.00| $ 9,000.00
1463 |Los Angeles Monrovia Training Center D3050 Terminal & Package Units S 223,000.00| $ 157,000.00| $ 66,000.00
1464 |Los Angeles Edmund D. Edelman Children's Court D3050 Terminal & Package Units S 60,000.00| $ 42,000.00( $ 18,000.00
1465 |Los Angeles Eastlake Juvenile Court D3050 Terminal & Package Units S 78,000.00( $ 43,000.00| $ 35,000.00
1466 |Los Angeles Central Arraignment Courts D3050 Terminal & Package Units S 38,000.00| $ 34,000.00| $ 4,000.00
1467 |Los Angeles East Los Angeles Courthouse D3050 Terminal & Package Units S 19,000.00| $ 15,000.00( $ 4,000.00
1468 |Los Angeles Pomona Courthouse South D3050 Terminal & Package Units S 41,000.00{ $ 38,000.00| $ 4,000.00
1469 |Los Angeles West Covina Courthouse D3050 Terminal & Package Units S 14,000.00| $ 11,000.00| $ 2,000.00
1470 |Los Angeles Bellflower Courthouse D3050 Terminal & Package Units S 199,000.00| $ 155,000.00| $ 44,000.00
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1471 |Los Angeles San Fernando Courthouse D3050 Terminal & Package Units S 38,000.00| $ 32,000.00| $ 6,000.00
1472 |Los Angeles Alfred J. McCourtney Juvenile Justice Center D3050 Terminal & Package Units S 40,000.00| S 28,000.00| $ 12,000.00
1473 |Los Angeles Compton Courthouse D3050 Terminal & Package Units S 146,000.00| $ 96,000.00( $ 49,000.00
1474 |Los Angeles Norwalk Courthouse D3050 Terminal & Package Units S 37,000.00( $ 32,000.00| $ 6,000.00
1475 |Los Angeles Downey Courthouse D3050 Terminal & Package Units S 27,000.00| $ 23,000.00| $ 4,000.00
1476 |Los Angeles Santa Monica Courthouse D3050 Terminal & Package Units S 16,000.00| $ 12,000.00| $ 3,000.00
1477 |Los Angeles Santa Monica Court Annex D3050 Terminal & Package Units S 117,000.00| $ 117,000.00| $ -
1478 |Los Angeles Beverly Hills Courthouse D3050 Terminal & Package Units S 29,000.00( $ 23,000.00( $ 6,000.00
1479 |Los Angeles Airport Courthouse D3050 Terminal & Package Units S 132,000.00| $ 102,000.00| $ 30,000.00
1480 |Los Angeles Hall of Records D3050 Terminal & Package Units S 30,000.00| $ 3,000.00( $ 27,000.00
1481 |Los Angeles Van Nuys Courthouse West D3050 Terminal & Package Units S 135,000.00| $ 109,000.00| $ 26,000.00
1482 |Los Angeles Chatsworth Courthouse D3050 Terminal & Package Units S 24,000.00| $ 20,000.00| $ 4,000.00
1483 |Los Angeles Michael D. Antonovich Antelope Valley Courthouse D3050 Terminal & Package Units S 103,000.00 $ 76,000.00| $ 27,000.00
1484 |Los Angeles Torrance Courthouse D3050 Terminal & Package Units S 69,000.00( $ 62,000.00| $ 7,000.00
1485 |Los Angeles Burbank Courthouse D3050 Terminal & Package Units S 21,000.00| $ 19,000.00| $ 2,000.00
1486 |Los Angeles Glendale Courthouse D3050 Terminal & Package Units S 25,000.00| $ 22,000.00| $ 2,000.00
1487 |Los Angeles Alhambra Courthouse D3050 Terminal & Package Units S 62,000.00| $ 53,000.00| $ 9,000.00
1488 |Los Angeles Monrovia Training Center D3050 Terminal & Package Units S 223,000.00| $ 157,000.00| $ 66,000.00
1489 |Los Angeles Edmund D. Edelman Children's Court D3050 Terminal & Package Units S 60,000.00| $ 42,000.00( $ 18,000.00
1490 |Los Angeles Eastlake Juvenile Court D3050 Terminal & Package Units S 78,000.00( $ 43,000.00| $ 35,000.00
1491 |Los Angeles Central Arraignment Courts D3050 Terminal & Package Units S 38,000.00| $ 34,000.00| $ 4,000.00
1492 |Los Angeles East Los Angeles Courthouse D3050 Terminal & Package Units S 19,000.00| $ 15,000.00( $ 4,000.00
1493 |Los Angeles Pomona Courthouse South D3050 Terminal & Package Units S 41,000.00{ $ 38,000.00| $ 4,000.00
1494 |Los Angeles West Covina Courthouse D3050 Terminal & Package Units S 14,000.00| $ 11,000.00| $ 2,000.00
1495 |Merced Old Court D3050 Terminal & Package Units S 40,000.00| $ 40,000.00( $ -
1496 |Merced Old Court D3050 Terminal & Package Units S 40,000.00( $ 40,000.00( $ -
1497 |Orange Central Justice Center D3050 Terminal & Package Units S 1,173,000.00| $ 1,070,000.00| $ 104,000.00
1498 |Orange Riverside Juvenile Justice Trailer D3050 Terminal & Package Units S 269,000.00| $ 269,000.00( $ -
1499 |(Orange Betty Lou Lamoreaux Justice Center D3050 Terminal & Package Units S 29,000.00| $ 23,000.00| $ 6,000.00
1500 |Orange North Justice Center D3050 Terminal & Package Units S 1,340,000.00| $ 1,210,000.00| $ 130,000.00
1501 |(Orange West Justice Center D3050 Terminal & Package Units S 150,000.00| $ 136,000.00| $ 14,000.00
1502 |Orange Central Justice Center D3050 Terminal & Package Units S 1,173,000.00| $ 1,070,000.00| $ 104,000.00
1503 |[Orange Civil Complex Center ("CXC") D3050 Terminal & Package Units S 269,000.00| $ 269,000.00| $ -
1504 |Orange Betty Lou Lamoreaux Justice Center D3050 Terminal & Package Units S 29,000.00( $ 23,000.00| $ 6,000.00
1505 |Orange North Justice Center D3050 Terminal & Package Units S 1,340,000.00| $ 1,210,000.00| $ 130,000.00
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1506 |[Orange West Justice Center D3050 Terminal & Package Units S 150,000.00| $ 136,000.00| $ 14,000.00
1507 |Placer Juvenile Hall D3050 Terminal & Package Units S 31,000.00( $ 5,000.00( $ 26,000.00
1508 |Placer Juvenile Hall D3050 Terminal & Package Units S 31,000.00| $ 5,000.00( $ 26,000.00
1509 |Riverside Riverside Juvenile Justice Trailer D3050 Terminal & Package Units S 24,000.00| S 24,000.00| $ -
1510 |Riverside Corona D3050 Terminal & Package Units S 63,000.00| $ 34,000.00| $ 29,000.00
1511 |Riverside Hall of Justice D3050 Terminal & Package Units S 87,000.00( $ 87,000.00( $ -
1512 |Riverside Blythe Courthouse - Superior Court D3050 Terminal & Package Units S 102,000.00 $ 102,000.00( $ -
1513 |Riverside Riverside Juvenile Justice Trailers D3050 Terminal & Package Units S 24,000.00| $ 24,000.00| $ -
1514 |Riverside Riverside Juvenile Justice Trailers D3050 Terminal & Package Units S 24,000.00| $ 24,000.00| $ -
1515 |Riverside Corona D3050 Terminal & Package Units S 63,000.00| $ 34,000.00| $ 29,000.00
1516 |Riverside Hall of Justice D3050 Terminal & Package Units S 87,000.00| $ 87,000.00( $ -
1517 |Riverside Blythe Courthouse - Superior Court D3050 Terminal & Package Units S 102,000.00| $ 102,000.00| $ -
1518 |San Bernardino Barstow Courthouse D3050 Terminal & Package Units S 13,000.00| $ 10,000.00| $ 3,000.00
1519 |San Bernardino Victorville Courthouse-Dept. N-1 D3050 Terminal & Package Units S 898,000.00| $ 577,000.00( $ 321,000.00
1520 |San Bernardino Fontana Courthouse D3050 Terminal & Package Units S 8,000.00| $ 6,000.00( $ 1,000.00
1521 |San Bernardino Victorville Courthouse-Dept. N-1 D3050 Terminal & Package Units S 20,000.00| $ 13,000.00( $ 7,000.00
1522 |San Bernardino Fontana Courthouse D3050 Terminal & Package Units S 10,000.00| $ 8,000.00( $ 2,000.00
1523 |San Bernardino San Bernardino Courthouse D3050 Terminal & Package Units S 2,563,000.00| $ 2,451,000.00( $ 112,000.00
1524 |San Bernardino Barstow Courthouse D3050 Terminal & Package Units S 13,000.00| $ 10,000.00| $ 3,000.00
1525 |San Bernardino Rancho Cucamonga Courthouse D3050 Terminal & Package Units S 53,000.00( $ 40,000.00( $ 13,000.00
1526 |San Bernardino Victorville Courthouse-Dept. N-1 D3050 Terminal & Package Units S 898,000.00( $ 577,000.00( $ 321,000.00
1527 |San Bernardino Fontana Courthouse D3050 Terminal & Package Units S 8,000.00| $ 6,000.00( $ 1,000.00
1528 |San Bernardino Juvenile Dependency Courthouse D3050 Terminal & Package Units S 224,000.00| $ 122,000.00| $ 102,000.00
1529 (San Diego Kearny Mesa Court D3050 Terminal & Package Units S 279,000.00| $ 279,000.00( $ -
1530 (San Diego Kearny Mesa Traffic Court KM3 Trailer D3050 Terminal & Package Units S 47,000.00| $ 47,000.00( $ -
1531 |San Diego Kearny Mesa Traffic Court KM4 Trailer D3050 Terminal & Package Units S 50,000.00| $ 50,000.00| $ -
1532 |San Diego Kearny Mesa Traffic Court KM5 & KM6 Trailer D3050 Terminal & Package Units S 50,000.00| $ 50,000.00( $ -
1533 [San Diego Department 9 Trailer D3050 Terminal & Package Units S 47,000.00( $ 47,000.00( $ -
1534 |(San Diego Department 10 Trailer D3050 Terminal & Package Units S 47,000.00| $ 47,000.00( $ -
1535 |San Diego North County Regional Center - South D3050 Terminal & Package Units S 151,000.00| $ 101,000.00| $ 49,000.00
1536 |San Diego Trailer - Dept 34 D3050 Terminal & Package Units S 50,000.00| $ 50,000.00| $ -
1537 |[San Diego Trailer - Dept 35 D3050 Terminal & Package Units S 47,000.00| $ 47,000.00( $ -
1538 |[San Diego Trailer - Storage A D3050 Terminal & Package Units S 47,000.00| $ 47,000.00( $ -
1539 |San Diego South County Regional Center D3050 Terminal & Package Units S 60,000.00( $ 21,000.00| $ 38,000.00
1540 |San Diego East County Regional Center D3050 Terminal & Package Units S 34,000.00| $ 23,000.00| $ 11,000.00
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1541 (San Diego South County Regional Center D3050 Terminal & Package Units S 17,000.00{ $ 6,000.00| $ 11,000.00
1542 |San Diego Hall of Justice D3050 Terminal & Package Units S 82,000.00( $ 33,000.00| $ 49,000.00
1543 |[San Diego Kearny Mesa Court D3050 Terminal & Package Units S 279,000.00| $ 279,000.00| $ -
1544 |San Diego Kearny Mesa Traffic Court KM3 Trailer D3050 Terminal & Package Units S 47,000.00( $ 47,000.00( $ -
1545 |[San Diego Kearny Mesa Traffic Court KM4 Trailer D3050 Terminal & Package Units S 50,000.00| $ 50,000.00| $ -
1546 |San Diego Kearny Mesa Traffic Court KM5 & KM6 Trailer D3050 Terminal & Package Units S 50,000.00( $ 50,000.00| $ -
1547 |[San Diego Department 9 Trailer D3050 Terminal & Package Units S 47,000.00| $ 47,000.00( $ -
1548 |San Diego Department 10 Trailer D3050 Terminal & Package Units S 47,000.00( $ 47,000.00( $ -
1549 |San Diego North County Regional Center - South D3050 Terminal & Package Units S 151,000.00 $ 101,000.00( $ 49,000.00
1550 |[San Diego Trailer - Dept 34 D3050 Terminal & Package Units S 50,000.00| $ 50,000.00| $ -
1551 |[San Diego Trailer - Dept 35 D3050 Terminal & Package Units S 47,000.00| $ 47,000.00( $ -
1552 |San Diego Trailer - Storage A D3050 Terminal & Package Units S 47,000.00| $ 47,000.00( $ -
1553 [San Diego Trailer - Family Support D3050 Terminal & Package Units S 47,000.00| $ 47,000.00( $ -
1554 |San Diego South County Regional Center D3050 Terminal & Package Units S 60,000.00( $ 21,000.00| $ 38,000.00
1555 [San Diego East County Regional Center D3050 Terminal & Package Units S 34,000.00| $ 23,000.00| $ 11,000.00
1556 |San Francisco Civic Center Courthouse D3050 Terminal & Package Units S 43,000.00| S 43,000.00| $ -
1557 |San Francisco Civic Center Courthouse D3050 Terminal & Package Units S 43,000.00{ $ 43,000.00( $ -
1558 |Santa Barbara Santa Maria Bldg C+D D3050 Terminal & Package Units S 768,000.00( S 768,000.00( $ -
1559 |Santa Barbara Santa Maria Courts, Bldg F D3050 Terminal & Package Units S 29,000.00| $ 29,000.00| $ -
1560 |Santa Barbara Santa Maria Courts, Bldgs. A+ B D3050 Terminal & Package Units S 156,000.00| $ 36,000.00| $ 120,000.00
1561 |Santa Barbara Santa Maria Courts, Bldg G D3050 Terminal & Package Units S 267,000.00| $ 258,000.00( $ 9,000.00
1562 |Santa Barbara Santa Maria Juvenile Court D3050 Terminal & Package Units S 19,000.00| S 13,000.00| $ 6,000.00
1563 |Santa Barbara Santa Maria Courts Bldgs C + D D3050 Terminal & Package Units S 768,000.00| $ 768,000.00| $ -
1564 |Santa Barbara Santa Maria Courts, Bldg F D3050 Terminal & Package Units S 29,000.00| $ 29,000.00| $ -
1565 |Santa Barbara Santa Maria Courts, Bldgs. A + B D3050 Terminal & Package Units S 156,000.00| $ 36,000.00| $ 120,000.00
1566 |Santa Barbara Santa Maria Courts, Bldg G D3050 Terminal & Package Units S 267,000.00| $ 258,000.00( $ 9,000.00
1567 |Santa Barbara Santa Maria Juvenile Court (new) D3050 Terminal & Package Units S 19,000.00( $ 13,000.00| $ 6,000.00
1568 |[Solano Solano Justice Building D3050 Terminal & Package Units S 104,000.00| $ 79,000.00| $ 25,000.00
1569 |Solano Solano Justice Building D3050 Terminal & Package Units S 104,000.00| $ 79,000.00| $ 25,000.00
1570 |Tulare Visalia Superior Court D3050 Terminal & Package Units S 2,373,000.00| S 767,000.00( $ 1,606,000.00
1571 |Tulare Visalia Superior Court D3050 Terminal & Package Units S 2,373,000.00{ $ 767,000.00( $ 1,606,000.00
1572 |Ventura East County Courthouse D3050 Terminal & Package Units S 576,000.00| $ 356,000.00( $ 220,000.00
1573 |Alameda Wiley W. Manuel Courthouse D3060 Controls & Instrumentation S 1,702,000.00| $ 1,426,000.00| $ 276,000.00
1574 |Alameda Hayward Hall of Justice D3060 Controls & Instrumentation S 1,608,000.00| $ 1,420,000.00| $ 188,000.00
1575 |Alameda George E. McDonald Hall of Justice D3060 Controls & Instrumentation S 124,000.00| $ 124,000.00| $ -
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1576 |Alameda Berkeley Courthouse D3060 Controls & Instrumentation S 33,000.00| $ 33,000.00| $ -

1577 |Alameda Fremont Hall of Justice D3060 Controls & Instrumentation S 1,571,000.00| $ 1,248,000.00| $ 324,000.00
1578 |Contra Costa Family Law Center D3060 Controls & Instrumentation S 15,000.00| $ 15,000.00| $ -

1579 |El Dorado Cameron Park D3060 Controls & Instrumentation S 11,000.00| $ 11,000.00( $ -

1580 |El Dorado Johnson Bldg. D3060 Controls & Instrumentation S 111,000.00| $ 111,000.00| $ -

1581 |Fresno Fresno County Courthouse D3060 Controls & Instrumentation S 10,000.00| $ 10,000.00| $ -

1582 |Kern Bakersfield Justice Bldg. D3060 Controls & Instrumentation S 12,000.00| $ 6,000.00( $ 6,000.00
1583 |Kern Bakersfield Juvenile Center D3060 Controls & Instrumentation S 594,000.00| $ 397,000.00( $ 197,000.00
1584 |Los Angeles San Fernando Courthouse D3060 Controls & Instrumentation S 1,116,000.00| $ 931,000.00( $ 185,000.00
1585 |Los Angeles Sylmar Juvenile Court D3060 Controls & Instrumentation S 78,000.00( $ 27,000.00( $ 51,000.00
1586 |Los Angeles Compton Courthouse D3060 Controls & Instrumentation S 1,945,000.00| $ 1,287,000.00| $ 659,000.00
1587 |Los Angeles Los Padrinos Juvenile Court D3060 Controls & Instrumentation S 52,000.00( $ 15,000.00| $ 36,000.00
1588 |Los Angeles Norwalk Courthouse D3060 Controls & Instrumentation S 2,254,000.00( $ 1,917,000.00| $ 337,000.00
1589 |Los Angeles Bellflower Courthouse D3060 Controls & Instrumentation S 687,000.00| $ 536,000.00( $ 152,000.00
1590 |Los Angeles Beverly Hills Courthouse D3060 Controls & Instrumentation S 1,315,000.00| $ 1,046,000.00| $ 269,000.00
1591 |Los Angeles Airport Courthouse D3060 Controls & Instrumentation S 472,000.00| $ 364,000.00( $ 108,000.00
1592 |Los Angeles Hall of Records D3060 Controls & Instrumentation S 210,000.00| $ 22,000.00| $ 188,000.00
1593 |Los Angeles Van Nuys Courthouse East D3060 Controls & Instrumentation S 1,432,000.00| $ 1,285,000.00| $ 147,000.00
1594 |Los Angeles Van Nuys Courthouse West D3060 Controls & Instrumentation S 2,060,000.00( $ 1,658,000.00| $ 402,000.00
1595 |Los Angeles Michael D. Antonovich Antelope Valley Courthouse D3060 Controls & Instrumentation S 459,000.00( $ 337,000.00( $ 122,000.00
1596 |Los Angeles Inglewood Juvenile Court D3060 Controls & Instrumentation S 129,000.00| $ 104,000.00| $ 25,000.00
1597 |Los Angeles Glendale Courthouse D3060 Controls & Instrumentation S 399,000.00| $ 361,000.00( $ 38,000.00
1598 |Los Angeles Alhambra Courthouse D3060 Controls & Instrumentation S 990,000.00{ $ 852,000.00( $ 139,000.00
1599 |Los Angeles Pasadena Courthouse D3060 Controls & Instrumentation S 1,347,000.00| $ 934,000.00( $ 413,000.00
1600 |Los Angeles Stanley Mosk Courthouse D3060 Controls & Instrumentation S 4,277,000.00| $ 4,160,000.00| $ 117,000.00
1601 |Los Angeles Clara Shortridge Foltz Criminal Justice Center D3060 Controls & Instrumentation S 8,137,000.00( $ 5,597,000.00( $ 2,540,000.00
1602 |Los Angeles Eastlake Juvenile Court D3060 Controls & Instrumentation S 338,000.00f $ 185,000.00| $ 153,000.00
1603 |Los Angeles Metropolitan Courthouse D3060 Controls & Instrumentation S 1,624,000.00| $ 1,535,000.00| $ 89,000.00
1604 |Los Angeles East Los Angeles Courthouse D3060 Controls & Instrumentation S 1,124,000.00| $ 873,000.00( $ 250,000.00
1605 |Los Angeles Pomona Courthouse South D3060 Controls & Instrumentation S 1,372,000.00| $ 1,250,000.00| $ 122,000.00
1606 |Merced Old Court D3060 Controls & Instrumentation S 82,000.00| $ 82,000.00| $ -

1607 |Napa Criminal Court Building D3060 Controls & Instrumentation S 181,000.00| $ 181,000.00| $ -

1608 |Orange Civil Complex Center ("CXC") D3060 Controls & Instrumentation S 77,000.00| $ 77,000.00| $ -

1609 |Orange Betty Lou Lamoreaux Justice Center D3060 Controls & Instrumentation S 47,000.00( $ 38,000.00| $ 9,000.00
1610 |[Orange North Justice Center D3060 Controls & Instrumentation S 972,000.00( $ 878,000.00| $ 94,000.00
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1611 |Orange West Justice Center D3060 Controls & Instrumentation S 722,000.00{ $ 654,000.00( $ 67,000.00
1612 |Placer Bill Santucci Justice Center D3060 Controls & Instrumentation S 8,000.00| $ 8,000.00| $ -
1613 |Riverside Corona D3060 Controls & Instrumentation S 34,000.00| $ 18,000.00| $ 15,000.00
1614 |Riverside Riverside Juvenile Court D3060 Controls & Instrumentation S 177,000.00( $ 87,000.00( $ 90,000.00
1615 |Riverside Larson Justice Center D3060 Controls & Instrumentation S 909,000.00{ $ 735,000.00( $ 174,000.00
1616 |San Bernardino San Bernardino Courthouse D3060 Controls & Instrumentation S 852,000.00| $ 815,000.00( $ 37,000.00
1617 |San Bernardino Barstow Courthouse D3060 Controls & Instrumentation S 120,000.00| $ 94,000.00| $ 27,000.00
1618 |San Bernardino Joshua Tree Courthouse D3060 Controls & Instrumentation S 9,000.00| S 3,000.00| $ 6,000.00
1619 |San Diego Juvenile Court D3060 Controls & Instrumentation S 152,000.00| $ 113,000.00| $ 38,000.00
1620 |San Diego North County Regional Center - South D3060 Controls & Instrumentation S 760,000.00| $ 511,000.00( $ 249,000.00
1621 (San Diego North County Regional Center - North D3060 Controls & Instrumentation S 750,000.00| $ 750,000.00| $ -
1622 |San Diego East County Regional Center D3060 Controls & Instrumentation S 1,494,000.00| $ 1,011,000.00| $ 482,000.00
1623 |San Francisco Civic Center Courthouse D3060 Controls & Instrumentation S 1,204,000.00| $ 1,204,000.00| $ -
1624 |San Luis Obispo Courthouse Annex D3060 Controls & Instrumentation S 7,000.00| $ 3,000.00| $ 4,000.00
1625 |Santa Barbara Santa Maria Courts Bldgs C + D D3060 Controls & Instrumentation S 188,000.00 $ 188,000.00( $ -
1626 |Santa Barbara Santa Maria Courts, Bldg F D3060 Controls & Instrumentation S 7,000.00| S 7,000.00( $ -
1627 |Santa Barbara Santa Maria Courts, Bldgs. A + B D3060 Controls & Instrumentation S 18,000.00( $ 4,000.00| $ 14,000.00
1628 |Santa Barbara Santa Maria Courts, Bldg G D3060 Controls & Instrumentation S 67,000.00( $ 64,000.00| $ 2,000.00
1629 |Santa Barbara Santa Barbara Jury Assembly Bldg. D3060 Controls & Instrumentation S 11,000.00 $ 11,000.00( $ -
1630 |Solano Law and Justice Center D3060 Controls & Instrumentation S 989,000.00| $ 125,000.00| $ 864,000.00
1631 |Los Angeles Inglewood Courthouse D40 Fire Protection S 335,000.00| $ 250,000.00( $ 85,000.00
1632 |Fresno Ventura Street - 5 DCA D4010 Irrigation Systems S 26,537.00 | $ 26,537.00 | $ -
1633 |Alameda Hayward Hall of Justice D4010 Sprinklers S 1,057,000.00| $ 933,000.00( $ 124,000.00
1634 |Butte Butte County Courthouse D4010 Sprinklers S 167,000.00| $ 167,000.00| $ -
1635 |Contra Costa Wakefield Taylor Courthouse D4010 Sprinklers S 631,000.00| $ 631,000.00( $ -
1636 |Fresno Fresno County Courthouse D4010 Sprinklers S 12,000.00| $ 11,000.00( $ -
1637 |Imperial Imperial County Courthouse D4010 Sprinklers S 431,000.00| $ 431,000.00( $ -
1638 |Kern Bakersfield Justice Bldg. D4010 Sprinklers S 116,000.00| $ 59,000.00| $ 57,000.00
1639 |Los Angeles San Fernando Courthouse D4010 Sprinklers S 1,352,000.00| $ 1,128,000.00| $ 224,000.00
1640 |Los Angeles Sylmar Juvenile Court D4010 Sprinklers S 80,000.00( $ 28,000.00| $ 53,000.00
1641 |Los Angeles Compton Courthouse D4010 Sprinklers S 9,000.00| $ 6,000.00( $ 3,000.00
1642 |Los Angeles Norwalk Courthouse D4010 Sprinklers S 1,822,000.00| $ 1,549,000.00| $ 273,000.00
1643 |Los Angeles Beverly Hills Courthouse D4010 Sprinklers S 783,000.00( $ 623,000.00( $ 160,000.00
1644 |Los Angeles Hall of Records D4010 Sprinklers S 167,000.00| $ 18,000.00( $ 149,000.00
1645 |Los Angeles Van Nuys Courthouse East D4010 Sprinklers S 578,000.00( $ 519,000.00( $ 59,000.00
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1646 |Los Angeles Torrance Courthouse D4010 Sprinklers S 463,000.00 $ 419,000.00| $ 44,000.00
1647 |Los Angeles Burbank Courthouse D4010 Sprinklers S 44,000.00( $ 40,000.00( $ 4,000.00
1648 |Los Angeles Glendale Courthouse D4010 Sprinklers S 205,000.00| $ 185,000.00| $ 19,000.00
1649 |Los Angeles Alhambra Courthouse D4010 Sprinklers S 829,000.00| $ 713,000.00( $ 116,000.00
1650 |Los Angeles Pasadena Courthouse D4010 Sprinklers S 772,000.00{ $ 535,000.00( $ 237,000.00
1651 |Los Angeles Stanley Mosk Courthouse D4010 Sprinklers S 123,000.00| $ 120,000.00| $ 3,000.00
1652 |Los Angeles Clara Shortridge Foltz Criminal Justice Center D4010 Sprinklers S 7,887,000.00| $ 5,425,000.00( $ 2,461,000.00
1653 |Los Angeles Edmund D. Edelman Children's Court D4010 Sprinklers S 6,000.00| $ 4,000.00| $ 2,000.00
1654 |Los Angeles Central Arraignment Courts D4010 Sprinklers S 216,000.00| $ 195,000.00| $ 21,000.00
1655 |[Orange North Justice Center D4010 Sprinklers S 17,000.00| $ 15,000.00 $ 2,000.00
1656 |Placer Bill Santucci Justice Center D4010 Sprinklers S 44,000.00| $ 44,000.00( $ -

1657 |Sacramento Gordon Schaber Sacramento Superior Court D4010 Sprinklers S 1,984,000.00| $ 1,984,000.00| $ -

1658 |San Bernardino Barstow Courthouse D4010 Sprinklers S 210,000.00| $ 164,000.00| $ 46,000.00
1659 |San Bernardino Rancho Cucamonga Courthouse D4010 Sprinklers S 1,811,000.00| $ 1,377,000.00| $ 434,000.00
1660 |San Bernardino Victorville Courthouse-Dept. N-1 D4010 Sprinklers S 11,000.00| $ 7,000.00{ $ 4,000.00
1661 |San Bernardino Joshua Tree Courthouse D4010 Sprinklers S 215,000.00( $ 73,000.00| S 143,000.00
1662 |[San Diego Juvenile Court D4010 Sprinklers S 292,000.00| $ 218,000.00( $ 74,000.00
1663 |San Diego North County Regional Center - South D4010 Sprinklers S 9,000.00| $ 6,000.00| $ 3,000.00
1664 |San Diego East County Regional Center D4010 Sprinklers S 8,000.00| $ 6,000.00| $ 3,000.00
1665 |Santa Clara Hall of Justice (West) D4010 Sprinklers S 381,000.00| $ 381,000.00( $ -

1666 |Santa Clara Downtown Superior Court D4010 Sprinklers S 511,000.00{ $ 511,000.00( $ -

1667 |Tulare Visalia Superior Court D4010 Sprinklers S 455,000.00| $ 147,000.00| $ 308,000.00
1668 |Kern Bakersfield Superior Court D4020 Standpipes S 879,000.00( $ 550,000.00( $ 328,000.00
1669 |Los Angeles Los Padrinos Juvenile Court D4020 Standpipes S 23,000.00| $ 7,000.00| $ 16,000.00
1670 |Los Angeles Santa Monica Courthouse D4020 Standpipes S 246,000.00| $ 193,000.00| $ 53,000.00
1671 |Los Angeles Hall of Records D4020 Standpipes S 99,000.00( $ 11,000.00( $ 89,000.00
1672 |Los Angeles Van Nuys Courthouse East D4020 Standpipes S 579,000.00| $ 520,000.00| $ 59,000.00
1673 |Los Angeles Torrance Courthouse D4020 Standpipes S 56,000.00( $ 50,000.00| $ 5,000.00
1674 |Los Angeles Glendale Courthouse D4020 Standpipes S 190,000.00| $ 172,000.00| $ 18,000.00
1675 |Los Angeles Pasadena Courthouse D4020 Standpipes S 73,000.00( $ 51,000.00| $ 22,000.00
1676 |Los Angeles Stanley Mosk Courthouse D4020 Standpipes S 2,549,000.00| $ 2,479,000.00( $ 70,000.00
1677 |Los Angeles Monrovia Training Center D4020 Standpipes S 14,000.00| $ 10,000.00( $ 4,000.00
1678 |Los Angeles El Monte Courthouse D4020 Standpipes S 54,000.00| $ 31,000.00| $ 23,000.00
1679 |Los Angeles Eastlake Juvenile Court D4020 Standpipes S 39,000.00| S 21,000.00| $ 17,000.00
1680 |Los Angeles Pomona Courthouse South D4020 Standpipes S 658,000.00| $ 600,000.00( $ 58,000.00
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1681 |Los Angeles West Covina Courthouse D4020 Standpipes S 405,000.00( $ 336,000.00( $ 69,000.00
1682 |(Orange North Justice Center D4020 Standpipes S 85,000.00( $ 77,000.00| $ 8,000.00
1683 |Sacramento Gordon Schaber Sacramento Superior Court D4020 Standpipes S 2,344,000.00( $ 2,344,000.00( $ -

1684 |San Bernardino San Bernardino Courthouse D4020 Standpipes S 407,000.00| $ 390,000.00( $ 18,000.00
1685 |Santa Barbara Santa Maria Courts Bldgs C + D D4020 Standpipes S 219,000.00( $ 219,000.00( $ -

1686 |Santa Clara Downtown Superior Court D4020 Standpipes S 358,000.00| $ 358,000.00( $ -

1687 |Tulare Visalia Superior Court D4020 Standpipes S 258,000.00| $ 83,000.00| $ 174,000.00
1688 |Kern Bakersfield Superior Court D4030 Fire Protection Specialties S 61,000.00( $ 38,000.00( $ 23,000.00
1689 |Los Angeles San Fernando Courthouse D4030 Fire Protection Specialties S 31,000.00| $ 26,000.00| $ 5,000.00
1690 |Los Angeles Bellflower Courthouse D4030 Fire Protection Specialties S 7,000.00| $ 5,000.00| $ 1,000.00
1691 |Los Angeles Downey Courthouse D4030 Fire Protection Specialties S 6,000.00| $ 5,000.00{ $ 1,000.00
1692 |Los Angeles Hall of Records D4030 Fire Protection Specialties S 109,000.00| $ 11,000.00( $ 97,000.00
1693 |Los Angeles Van Nuys Courthouse East D4030 Fire Protection Specialties S 8,000.00| $ 7,000.00( $ 1,000.00
1694 |Los Angeles Van Nuys Courthouse West D4030 Fire Protection Specialties S 170,000.00| $ 137,000.00| $ 33,000.00
1695 |Los Angeles East Los Angeles Courthouse D4030 Fire Protection Specialties S 18,000.00| $ 14,000.00| $ 4,000.00
1696 |[Sacramento Gordon Schaber Sacramento Superior Court D4030 Fire Protection Specialties S 7,000.00| $ 7,000.00| S -

1697 |San Diego Hall of Justice D4030 Fire Protection Specialties S 41,000.00{ $ 16,000.00| $ 24,000.00
1698 |San Diego North County Regional Center - South D4030 Fire Protection Specialties S 15,000.00| $ 10,000.00( $ 5,000.00
1699 (San Diego South County Regional Center D4030 Fire Protection Specialties S 55,000.00| $ 20,000.00| $ 35,000.00
1700 |Alameda Wiley W. Manuel Courthouse D4031 Fire Extinguishers S 25,000.00| $ 21,000.00| $ 4,000.00
1701 |Los Angeles San Fernando Courthouse D4031 Fire Extinguishers S 9,000.00| $ 7,000.00{ $ 1,000.00
1702 |Los Angeles Alfred J. McCourtney Juvenile Justice Center D4031 Fire Extinguishers S 32,000.00( $ 22,000.00| $ 10,000.00
1703 |Los Angeles Compton Courthouse D4031 Fire Extinguishers S 17,000.00| $ 11,000.00| $ 6,000.00
1704 |Los Angeles Norwalk Courthouse D4031 Fire Extinguishers S 158,000.00| $ 135,000.00| $ 24,000.00
1705 |Los Angeles Torrance Courthouse D4031 Fire Extinguishers S 11,000.00| $ 10,000.00| $ 1,000.00
1706 |Los Angeles Alhambra Courthouse D4031 Fire Extinguishers S 83,000.00| $ 72,000.00| $ 12,000.00
1707 |Los Angeles Pasadena Courthouse D4031 Fire Extinguishers S 30,000.00| $ 21,000.00| $ 9,000.00
1708 |Los Angeles Stanley Mosk Courthouse D4031 Fire Extinguishers S 4,097,000.00( $ 3,985,000.00( $ 112,000.00
1709 |Los Angeles Clara Shortridge Foltz Criminal Justice Center D4031 Fire Extinguishers S 776,000.00 $ 534,000.00( $ 242,000.00
1710 |Los Angeles Central Arraignment Courts D4031 Fire Extinguishers S 52,000.00( $ 46,000.00( $ 5,000.00
1711 |Los Angeles East Los Angeles Courthouse D4031 Fire Extinguishers S 10,000.00| $ 8,000.00( $ 2,000.00
1712 |Orange North Justice Center D4031 Fire Extinguishers S 11,000.00( $ 10,000.00( $ 1,000.00
1713 |Sacramento Gordon Schaber Sacramento Superior Court D4031 Fire Extinguishers S 12,000.00| $ 12,000.00| $ -

1714 |San Bernardino Rancho Cucamonga Courthouse D4031 Fire Extinguishers S 12,000.00| S 9,000.00| $ 3,000.00
1715 |[San Diego North County Regional Center - North D4031 Fire Extinguishers S 8,000.00| $ 8,000.00| $ -
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1716 |San Diego East County Regional Center D4031 Fire Extinguishers S 11,000.00{ $ 8,000.00| $ 4,000.00
1717 |Santa Clara Hall of Justice (West) D4031 Fire Extinguishers S 60,000.00( $ 60,000.00| $ -

1718 |Solano Law and Justice Center D4031 Fire Extinguishers S 13,000.00| $ 2,000.00( $ 11,000.00
1719 |Alameda Wiley W. Manuel Courthouse D4040 Sprinklers & Releasing Devices S 1,770,000.00| $ 1,483,000.00| $ 287,000.00
1720 |Contra Costa George D. Carroll Courthouse D4040 Sprinklers & Releasing Devices S 106,000.00| $ 80,000.00| $ 27,000.00
1721 |El Dorado Cameron Park D4040 Sprinklers & Releasing Devices S 38,000.00( $ 38,000.00| $ -

1722 |El Dorado Johnson Bldg. D4040 Sprinklers & Releasing Devices S 96,000.00| $ 96,000.00( $ -

1723 |Humboldt Humboldt County Courthouse (Eureka) D4040 Sprinklers & Releasing Devices S 100,000.00( $ 33,000.00| $ 67,000.00
1724 |Los Angeles Santa Clarita Courthouse D4040 Sprinklers & Releasing Devices S 239,000.00| $ 212,000.00( $ 28,000.00
1725 |Los Angeles Compton Courthouse D4040 Sprinklers & Releasing Devices S 3,712,000.00| $ 2,455,000.00( $ 1,257,000.00
1726 |Los Angeles Norwalk Courthouse D4040 Sprinklers & Releasing Devices S 325,000.00{ $ 276,000.00( $ 49,000.00
1727 |Los Angeles Santa Monica Courthouse D4040 Sprinklers & Releasing Devices S 645,000.00| $ 506,000.00( $ 139,000.00
1728 |Los Angeles Beverly Hills Courthouse D4040 Sprinklers & Releasing Devices S 567,000.00| $ 451,000.00( $ 116,000.00
1729 |Los Angeles Van Nuys Courthouse East D4040 Sprinklers & Releasing Devices S 140,000.00| $ 126,000.00| $ 14,000.00
1730 |Los Angeles Torrance Courthouse D4040 Sprinklers & Releasing Devices S 263,000.00{ $ 238,000.00( $ 25,000.00
1731 |Los Angeles Inglewood Courthouse D4040 Sprinklers & Releasing Devices S 1,354,000.00| $ 1,009,000.00| $ 344,000.00
1732 |Los Angeles Glendale Courthouse D4040 Sprinklers & Releasing Devices S 112,000.00| $ 101,000.00| $ 11,000.00
1733 |Los Angeles Clara Shortridge Foltz Criminal Justice Center D4040 Sprinklers & Releasing Devices S 2,756,000.00| $ 1,896,000.00| $ 860,000.00
1734 |Los Angeles El Monte Courthouse D4040 Sprinklers & Releasing Devices S 978,000.00( $ 568,000.00( $ 410,000.00
1735 |Los Angeles Metropolitan Courthouse D4040 Sprinklers & Releasing Devices S 395,000.00| $ 373,000.00( $ 22,000.00
1736 |Los Angeles Pomona Courthouse South D4040 Sprinklers & Releasing Devices S 191,000.00| $ 174,000.00| $ 17,000.00
1737 |Los Angeles West Covina Courthouse D4040 Sprinklers & Releasing Devices S 367,000.00| $ 305,000.00( $ 62,000.00
1738 |Orange North Justice Center D4040 Sprinklers & Releasing Devices S 40,000.00| $ 36,000.00| $ 4,000.00
1739 |Orange West Justice Center D4040 Sprinklers & Releasing Devices S 696,000.00| $ 631,000.00( $ 65,000.00
1740 |Placer Bill Santucci Justice Center D4040 Sprinklers & Releasing Devices S 62,000.00| $ 62,000.00| $ -

1741 |Riverside Corona D4040 Sprinklers & Releasing Devices S 115,000.00| $ 62,000.00| $ 53,000.00
1742 |Sacramento Gordon Schaber Sacramento Superior Court D4040 Sprinklers & Releasing Devices S 498,000.00 $ 498,000.00( $ -

1743 |San Bernardino Victorville Courthouse-Dept. N-1 D4040 Sprinklers & Releasing Devices S 556,000.00| $ 357,000.00( $ 199,000.00
1744 |San Diego Kearny Mesa Court D4040 Sprinklers & Releasing Devices S 279,000.00| $ 279,000.00| $ -

1745 |San Diego North County Regional Center - North D4040 Sprinklers & Releasing Devices S 166,000.00 $ 166,000.00( $ -

1746 |San Diego South County Regional Center D4040 Sprinklers & Releasing Devices S 845,000.00| $ 303,000.00| $ 542,000.00
1747 |San Diego East County Regional Center D4040 Sprinklers & Releasing Devices S 2,439,000.00( $ 1,652,000.00( $ 788,000.00
1748 |San Mateo Northern Branch Courthouse D4040 Sprinklers & Releasing Devices S 60,000.00| $ 50,000.00| $ 10,000.00
1749 |Santa Barbara Santa Maria Courts Bldgs C + D D4040 Sprinklers & Releasing Devices S 174,000.00| $ 174,000.00| $ -

1750 |Santa Clara Hall of Justice (West) D4040 Sprinklers & Releasing Devices S 109,000.00 $ 109,000.00( $ -
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1751 |Santa Clara Downtown Superior Court D4040 Sprinklers & Releasing Devices S 146,000.00 $ 146,000.00( $ -

1752 |[Solano Solano Justice Building D4040 Sprinklers & Releasing Devices S 198,000.00| $ 151,000.00| $ 47,000.00
1753 |Tulare Visalia Superior Court D4040 Sprinklers & Releasing Devices S 149,000.00| $ 48,000.00( $ 101,000.00
1754 |Ventura Hall of Justice D4040 Sprinklers & Releasing Devices S 228,000.00| $ 159,000.00| $ 69,000.00
1755 |Alameda Wiley W. Manuel Courthouse D5010 Electrical Service & Distribution S 1,646,000.00| S 1,379,000.00| $ 267,000.00
1756 |Alameda Hayward Hall of Justice D5010 Electrical Service & Distribution S 1,352,000.00| $ 1,194,000.00| $ 158,000.00
1757 |Alameda Fremont Hall of Justice D5010 Electrical Service & Distribution S 543,000.00 $ 431,000.00| $ 112,000.00
1758 |Butte Butte County Courthouse D5010 Electrical Service & Distribution S 203,000.00| $ 203,000.00( $ -

1759 |Contra Costa Wakefield Taylor Courthouse D5010 Electrical Service & Distribution S 820,000.00( $ 820,000.00( $ -

1760 |Contra Costa Jail Annex D5010 Electrical Service & Distribution S 119,000.00| $ 7,000.00| $ 112,000.00
1761 |Contra Costa Danwville District Courthouse D5010 Electrical Service & Distribution S 144,000.00| $ 144,000.00| $ -

1762 |Contra Costa George D. Carroll Courthouse D5010 Electrical Service & Distribution S 615,000.00| $ 461,000.00( $ 154,000.00
1763 |El Dorado Cameron Park D5010 Electrical Service & Distribution S 51,000.00| $ 51,000.00| $ -

1764 |El Dorado Johnson Bldg. D5010 Electrical Service & Distribution S 306,000.00| $ 306,000.00( $ -

1765 |Fresno Fresno County Courthouse D5010 Electrical Service & Distribution S 2,848,000.00( $ 2,732,000.00( $ 116,000.00
1766 |Fresno B.F. Sisk Federal Courthouse D5010 Electrical Service & Distribution S 326,000.00| $ 326,000.00( $ -

1767 |Humboldt Humboldt County Courthouse (Eureka) D5010 Electrical Service & Distribution S 2,007,000.00{ $ 669,000.00( $ 1,337,000.00
1768 |Imperial Imperial County Courthouse D5010 Electrical Service & Distribution S 665,000.00| $ 665,000.00( $ -

1769 |Kern Bakersfield Superior Court D5010 Electrical Service & Distribution S 2,618,000.00( $ 1,640,000.00| $ 978,000.00
1770 |Kern Bakersfield Juvenile Center D5010 Electrical Service & Distribution S 642,000.00| $ 429,000.00( $ 213,000.00
1771 |Kern Delano/North Kern Court D5010 Electrical Service & Distribution S 189,000.00| $ 152,000.00| $ 37,000.00
1772 |Kern Shafter/Wasco Courts Bldg. D5010 Electrical Service & Distribution S 216,000.00| $ 194,000.00| $ 22,000.00
1773 |Kern Taft Courts Bldg. D5010 Electrical Service & Distribution S 102,000.00| $ 102,000.00| $ -

1774 |Kern Arvin/ Lamont Branch D5010 Electrical Service & Distribution S 330,000.00| $ 201,000.00( $ 129,000.00
1775 |Kern Bakersfield Justice Bldg. D5010 Electrical Service & Distribution S 2,725,000.00( $ 1,392,000.00| $ 1,333,000.00
1776 |Kings Probation Building D5010 Electrical Service & Distribution S 8,000.00| $ 1,000.00( $ 7,000.00
1777 |Kings Avenal Court D5010 Electrical Service & Distribution S 30,000.00| $ 17,000.00| $ 13,000.00
1778 |Los Angeles Clara Shortridge Foltz Criminal Justice Center D5010 Electrical Service & Distribution S 7,789,000.00| $ 5,358,000.00( $ 2,431,000.00
1779 |Los Angeles Santa Clarita Courthouse D5010 Electrical Service & Distribution S 180,000.00| $ 159,000.00| $ 21,000.00
1780 |Los Angeles Alfred J. McCourtney Juvenile Justice Center D5010 Electrical Service & Distribution S 228,000.00 S 157,000.00| $ 70,000.00
1781 |Los Angeles Compton Courthouse D5010 Electrical Service & Distribution S 3,918,000.00( $ 2,591,000.00( $ 1,327,000.00
1782 |Los Angeles Norwalk Courthouse D5010 Electrical Service & Distribution S 1,560,000.00| $ 1,326,000.00| $ 233,000.00
1783 |Los Angeles Bellflower Courthouse D5010 Electrical Service & Distribution S 1,457,000.00| $ 1,136,000.00| $ 321,000.00
1784 |Los Angeles Downey Courthouse D5010 Electrical Service & Distribution S 1,956,000.00| $ 1,638,000.00| $ 319,000.00
1785 |Los Angeles Santa Monica Courthouse D5010 Electrical Service & Distribution S 815,000.00( $ 640,000.00( $ 175,000.00
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1786 |Los Angeles Beverly Hills Courthouse D5010 Electrical Service & Distribution S 584,000.00( $ 464,000.00( $ 120,000.00
1787 |Los Angeles Inglewood Juvenile Court D5010 Electrical Service & Distribution S 133,000.00| $ 107,000.00| $ 26,000.00
1788 |Los Angeles Inglewood Courthouse D5010 Electrical Service & Distribution S 2,569,000.00| $ 1,915,000.00| $ 653,000.00
1789 |Los Angeles Burbank Courthouse D5010 Electrical Service & Distribution S 117,000.00| $ 106,000.00( $ 11,000.00
1790 |Los Angeles Alhambra Courthouse D5010 Electrical Service & Distribution S 1,225,000.00| $ 1,053,000.00| $ 171,000.00
1791 |Los Angeles Metropolitan Courthouse D5010 Electrical Service & Distribution S 2,123,000.00| $ 2,007,000.00( $ 116,000.00
1792 |Los Angeles Central Arraignment Courts D5010 Electrical Service & Distribution S 1,022,000.00| $ 922,000.00( $ 100,000.00
1793 |Los Angeles East Los Angeles Courthouse D5010 Electrical Service & Distribution S 1,097,000.00| $ 852,000.00( $ 244,000.00
1794 |Los Angeles Pomona Courthouse South D5010 Electrical Service & Distribution S 1,484,000.00| S 1,353,000.00| $ 131,000.00
1795 |Los Angeles West Covina Courthouse D5010 Electrical Service & Distribution S 1,432,000.00| S 1,189,000.00| $ 243,000.00
1796 |Los Angeles Van Nuys Courthouse West D5010 Electrical Service & Distribution S 1,833,000.00| $ 1,475,000.00| $ 358,000.00
1797 |Los Angeles Stanley Mosk Courthouse D5010 Electrical Service & Distribution S 5,975,000.00| $ 5,811,000.00( $ 164,000.00
1798 |Los Angeles Los Padrinos Juvenile Court D5010 Electrical Service & Distribution S 163,000.00| $ 48,000.00( $ 115,000.00
1799 |Los Angeles Sylmar Juvenile Court D5010 Electrical Service & Distribution S 86,000.00( $ 29,000.00| $ 56,000.00
1800 |Los Angeles Monrovia Training Center D5010 Electrical Service & Distribution S 216,000.00| $ 152,000.00| $ 64,000.00
1801 |Los Angeles El Monte Courthouse D5010 Electrical Service & Distribution S 1,226,000.00| $ 713,000.00| $ 513,000.00
1802 |Los Angeles Glendale Courthouse D5010 Electrical Service & Distribution S 225,000.00| $ 203,000.00( $ 21,000.00
1803 |Los Angeles Hall of Records D5010 Electrical Service & Distribution S 97,000.00( $ 10,000.00| $ 86,000.00
1804 |Los Angeles Van Nuys Courthouse East D5010 Electrical Service & Distribution S 1,095,000.00| $ 983,000.00( $ 112,000.00
1805 |Los Angeles Torrance Courthouse D5010 Electrical Service & Distribution S 992,000.00| $ 897,000.00( $ 95,000.00
1806 |Los Angeles Pasadena Courthouse D5010 Electrical Service & Distribution S 2,522,000.00f $ 1,749,000.00| $ 773,000.00
1807 |Los Angeles San Fernando Courthouse D5010 Electrical Service & Distribution S 493,000.00| $ 411,000.00 $ 82,000.00
1808 |Los Angeles Chatsworth Courthouse D5010 Electrical Service & Distribution S 111,000.00| $ 93,000.00| $ 18,000.00
1809 |Los Angeles Eastlake Juvenile Court D5010 Electrical Service & Distribution S 522,000.00| $ 286,000.00( $ 236,000.00
1810 |Madera Sierra Courthouse D5010 Electrical Service & Distribution S 26,000.00| $ 18,000.00| $ 8,000.00
1811 |Merced Old Court D5010 Electrical Service & Distribution S 239,000.00| $ 239,000.00( $ -

1812 |Nevada Nevada City Courthouse D5010 Electrical Service & Distribution S 129,000.00| $ 85,000.00| $ 45,000.00
1813 |Nevada Nevada City Courthouse Annex D5010 Electrical Service & Distribution S 323,000.00| $ 138,000.00| $ 185,000.00
1814 |Orange Central Justice Center Annex D5010 Electrical Service & Distribution S 22,000.00| $ 2,000.00{ $ 21,000.00
1815 |Orange Civil Complex Center ("CXC") D5010 Electrical Service & Distribution S 341,000.00| $ 341,000.00( $ -

1816 |Orange West Justice Center D5010 Electrical Service & Distribution S 641,000.00 $ 581,000.00( $ 60,000.00
1817 |Orange Central Justice Center D5010 Electrical Service & Distribution S 1,869,000.00| $ 1,704,000.00| $ 165,000.00
1818 |Orange North Justice Center D5010 Electrical Service & Distribution S 1,128,000.00| $ 1,019,000.00| $ 109,000.00
1819 |Placer Historic Courthouse D5010 Electrical Service & Distribution S 302,000.00| $ 233,000.00( $ 70,000.00
1820 |Riverside Riverside Juvenile Justice Trailers D5010 Electrical Service & Distribution S 9,000.00| $ 9,000.00( $ -
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1821 |Riverside Riverside Juvenile Justice Trailers D5010 Electrical Service & Distribution S 9,000.00| $ 9,000.00( $ -
1822 |Riverside Corona D5010 Electrical Service & Distribution S 425,000.00| $ 230,000.00( $ 195,000.00
1823 |Riverside Riverside Juvenile Court D5010 Electrical Service & Distribution S 488,000.00( $ 241,000.00( $ 247,000.00
1824 |Sacramento Gordon Schaber Sacramento Superior Court D5010 Electrical Service & Distribution S 3,165,000.00| $ 3,165,000.00( $ -
1825 |San Bernardino Barstow Courthouse D5010 Electrical Service & Distribution S 226,000.00| $ 176,000.00| $ 50,000.00
1826 |San Bernardino Victorville Courthouse-Dept. N-1 D5010 Electrical Service & Distribution S 178,000.00| $ 114,000.00| $ 64,000.00
1827 |San Bernardino Joshua Tree Courthouse D5010 Electrical Service & Distribution S 322,000.00f $ 109,000.00| $ 213,000.00
1828 |San Bernardino Fontana Courthouse D5010 Electrical Service & Distribution S 340,000.00| $ 280,000.00( $ 61,000.00
1829 |San Bernardino San Bernardino Courthouse D5010 Electrical Service & Distribution S 1,101,000.00| $ 1,053,000.00| $ 48,000.00
1830 |San Bernardino Rancho Cucamonga Courthouse D5010 Electrical Service & Distribution S 3,779,000.00| $ 2,874,000.00( $ 905,000.00
1831 |San Diego South County Regional Center D5010 Electrical Service & Distribution S 2,128,000.00( $ 763,000.00( $ 1,365,000.00
1832 |San Diego Kearny Mesa Court D5010 Electrical Service & Distribution S 627,000.00| $ 627,000.00| $ -
1833 |[San Diego Kearny Mesa Traffic Court KM3 Trailer D5010 Electrical Service & Distribution S 9,000.00| $ 9,000.00( $ -
1834 |San Diego Kearny Mesa Traffic Court KM4 Trailer D5010 Electrical Service & Distribution S 9,000.00| $ 9,000.00| $ -
1835 |San Diego Kearny Mesa Traffic Court KM5 & KM®6 Trailer D5010 Electrical Service & Distribution S 9,000.00| $ 9,000.00| $ -
1836 |San Diego Juvenile Court D5010 Electrical Service & Distribution S 594,000.00| $ 443,000.00( $ 151,000.00
1837 |(San Diego Department 9 Trailer D5010 Electrical Service & Distribution S 9,000.00| $ 9,000.00( $ -
1838 |[San Diego Department 10 Trailer D5010 Electrical Service & Distribution S 9,000.00| S 9,000.00| $ -
1839 (San Diego Trailer - Dept 34 D5010 Electrical Service & Distribution S 9,000.00| $ 9,000.00( $ -
1840 |San Diego Trailer - Dept 35 D5010 Electrical Service & Distribution S 9,000.00| $ 9,000.00| $ -
1841 (San Diego Trailer - Storage A D5010 Electrical Service & Distribution S 9,000.00| $ 9,000.00( $ -
1842 |[San Diego Trailer - Family Support D5010 Electrical Service & Distribution S 9,000.00| $ 9,000.00| $ -
1843 |San Diego East County Regional Center D5010 Electrical Service & Distribution S 3,338,000.00( $ 2,260,000.00( $ 1,078,000.00
1844 |San Diego North County Regional Center - North D5010 Electrical Service & Distribution S 3,642,000.00| $ 3,642,000.00( $ -
1845 |San Francisco Hall of Justice D5010 Electrical Service & Distribution S 1,264,000.00| $ 294,000.00( $ 970,000.00
1846 |San Luis Obispo 1070 Palm St. D5010 Electrical Service & Distribution S 14,000.00| $ 14,000.00| $ -
1847 |San Luis Obispo Courthouse Annex D5010 Electrical Service & Distribution S 901,000.00{ $ 448,000.00( $ 453,000.00
1848 |San Mateo Hall of Justice D5010 Electrical Service & Distribution S 1,447,000.00| $ 763,000.00( $ 685,000.00
1849 |San Mateo Northern Branch Courthouse D5010 Electrical Service & Distribution S 280,000.00| $ 233,000.00( $ 47,000.00
1850 |Santa Barbara Santa Maria Courts Bldgs C + D D5010 Electrical Service & Distribution S 452,000.00 $ 452,000.00( $ -
1851 |Santa Barbara Santa Maria Courts, Bldgs. A+ B D5010 Electrical Service & Distribution S 127,000.00| $ 29,000.00| $ 98,000.00
1852 |[Santa Clara Hall of Justice (West) D5010 Electrical Service & Distribution S 1,578,000.00| S 1,578,000.00| $ -
1853 |Santa Clara Downtown Superior Court D5010 Electrical Service & Distribution S 1,705,000.00| $ 1,705,000.00| $ -
1854 |Santa Clara Santa Clara Courthouse D5010 Electrical Service & Distribution S 239,000.00| $ 239,000.00( $ -
1855 |Solano Solano Justice Building D5010 Electrical Service & Distribution S 747,000.00 $ 568,000.00( $ 178,000.00
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1856 |[Solano Hall of Justice D5010 Electrical Service & Distribution S 1,333,000.00| $ 970,000.00| $ 362,000.00
1857 |Solano Law and Justice Center D5010 Electrical Service & Distribution S 4,274,000.00( S 542,000.00( $ 3,733,000.00
1858 |Tulare Visalia Superior Court D5010 Electrical Service & Distribution S 4,675,000.00| $ 1,512,000.00| $ 3,164,000.00
1859 |Ventura Hall of Justice D5010 Electrical Service & Distribution S 5,498,000.00| $ 3,841,000.00( $ 1,657,000.00
1860 |Los Angeles Alhambra Courthouse D5010 Electrical Service & Distribution S 48,229.00( $ 41,476.94 S 6,752.06
1861 |Alameda George E. McDonald Hall of Justice D5020 Lighting & Branch Wiring S 233,000.00| $ 233,000.00( $ -
1862 |Alameda Hayward Hall of Justice D5020 Lighting & Branch Wiring S 1,875,000.00| $ 1,656,000.00| $ 219,000.00
1863 |Alameda Wiley W. Manuel Courthouse D5020 Lighting & Branch Wiring S 1,891,000.00| $ 1,585,000.00| $ 306,000.00
1864 |Alameda Fremont Hall of Justice D5020 Lighting & Branch Wiring S 1,295,000.00| $ 1,028,000.00| $ 267,000.00
1865 |Amador Amador County Courthouse D5020 Lighting & Branch Wiring S 74,000.00| $ 74,000.00| $ -
1866 |Butte Butte County Courthouse D5020 Lighting & Branch Wiring S 165,000.00 $ 165,000.00( $ -
1867 |Contra Costa Wakefield Taylor Courthouse D5020 Lighting & Branch Wiring S 975,000.00| $ 975,000.00( $ -
1868 |Contra Costa George D. Carroll Courthouse D5020 Lighting & Branch Wiring S 380,000.00| $ 285,000.00| $ 95,000.00
1869 |Contra Costa Bray Courts D5020 Lighting & Branch Wiring S 548,000.00| $ 469,000.00( $ 79,000.00
1870 (Contra Costa Danville District Courthouse D5020 Lighting & Branch Wiring S 345,000.00| $ 345,000.00| $ -
1871 |Contra Costa Family Law Center D5020 Lighting & Branch Wiring S 20,000.00| $ 20,000.00| $ -
1872 |Contra Costa Jail Annex D5020 Lighting & Branch Wiring S 302,000.00{ $ 18,000.00 $ 284,000.00
1873 |Del Norte Del Norte County Superior Court D5020 Lighting & Branch Wiring S 229,000.00| $ 140,000.00( $ 89,000.00
1874 |El Dorado Cameron Park D5020 Lighting & Branch Wiring S 105,000.00 $ 105,000.00( $ -
1875 |El Dorado Johnson Bldg. D5020 Lighting & Branch Wiring S 131,000.00| $ 131,000.00| $ -
1876 |Fresno Fresno County Courthouse D5020 Lighting & Branch Wiring S 231,000.00| $ 222,000.00| $ 9,000.00
1877 |Fresno B.F. Sisk Federal Courthouse D5020 Lighting & Branch Wiring S 73,000.00( $ 73,000.00( $ -
1878 |Humboldt Humboldt County Courthouse (Eureka) D5020 Lighting & Branch Wiring S 746,000.00| $ 249,000.00| $ 497,000.00
1879 |Imperial Imperial County Courthouse D5020 Lighting & Branch Wiring S 474,000.00 $ 474,000.00( $ -
1880 |Kern Taft Courts Bldg. D5020 Lighting & Branch Wiring S 6,000.00| $ 6,000.00| $ -
1881 |Kern Bakersfield Superior Court D5020 Lighting & Branch Wiring S 3,206,000.00| $ 2,008,000.00( $ 1,198,000.00
1882 |Kern Bakersfield Juvenile Center D5020 Lighting & Branch Wiring S 706,000.00{ $ 471,000.00| $ 235,000.00
1883 |Kern Delano/North Kern Court D5020 Lighting & Branch Wiring S 247,000.00| $ 199,000.00| $ 48,000.00
1884 |Kern Shafter/Wasco Courts Bldg. D5020 Lighting & Branch Wiring S 162,000.00| $ 145,000.00| $ 16,000.00
1885 |Kern Arvin/ Lamont Branch D5020 Lighting & Branch Wiring S 444,000.00| S 270,000.00( $ 173,000.00
1886 |Kern Bakersfield Justice Bldg. D5020 Lighting & Branch Wiring S 1,074,000.00| $ 549,000.00( $ 525,000.00
1887 |Kings Corcoran Court D5020 Lighting & Branch Wiring S 64,000.00( $ 56,000.00| $ 8,000.00
1888 |Kings Probation Building D5020 Lighting & Branch Wiring S 24,000.00( $ 3,000.00| $ 21,000.00
1889 |Kings Avenal Court D5020 Lighting & Branch Wiring S 86,000.00( $ 50,000.00| $ 36,000.00
1890 |Los Angeles Airport Courthouse D5020 Lighting & Branch Wiring S 1,813,000.00| $ 1,399,000.00| $ 414,000.00
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1891 |Los Angeles Alfred J. McCourtney Juvenile Justice Center D5020 Lighting & Branch Wiring S 275,000.00| $ 190,000.00( $ 85,000.00
1892 |Los Angeles Hall of Records D5020 Lighting & Branch Wiring S 281,000.00( $ 30,000.00( $ 251,000.00
1893 |Los Angeles Glendale Courthouse D5020 Lighting & Branch Wiring S 523,000.00| $ 473,000.00( $ 49,000.00
1894 |Los Angeles Bellflower Courthouse D5020 Lighting & Branch Wiring S 1,494,000.00| $ 1,164,000.00| $ 329,000.00
1895 |Los Angeles Alhambra Courthouse D5020 Lighting & Branch Wiring S 1,606,000.00| $ 1,382,000.00| $ 225,000.00
1896 |Los Angeles Edmund D. Edelman Children's Court D5020 Lighting & Branch Wiring S 1,459,000.00| $ 1,021,000.00| $ 438,000.00
1897 |Los Angeles Burbank Courthouse D5020 Lighting & Branch Wiring S 908,000.00| $ 824,000.00( $ 84,000.00
1898 |Los Angeles San Fernando Courthouse D5020 Lighting & Branch Wiring S 1,745,000.00| $ 1,456,000.00| $ 290,000.00
1899 |Los Angeles Santa Monica Courthouse D5020 Lighting & Branch Wiring S 1,281,000.00| $ 1,005,000.00| $ 275,000.00
1900 |Los Angeles Inglewood Juvenile Court D5020 Lighting & Branch Wiring S 297,000.00| $ 240,000.00| $ 57,000.00
1901 |Los Angeles East Los Angeles Courthouse D5020 Lighting & Branch Wiring S 1,269,000.00 $ 986,000.00| $ 283,000.00
1902 |Los Angeles Beverly Hills Courthouse D5020 Lighting & Branch Wiring S 1,450,000.00| $ 1,153,000.00( $ 297,000.00
1903 |Los Angeles Downey Courthouse D5020 Lighting & Branch Wiring S 1,717,000.00| $ 1,437,000.00| $ 280,000.00
1904 |Los Angeles Torrance Courthouse D5020 Lighting & Branch Wiring S 1,421,000.00| $ 1,285,000.00| $ 136,000.00
1905 |Los Angeles Clara Shortridge Foltz Criminal Justice Center D5020 Lighting & Branch Wiring S 8,842,000.00( $ 6,082,000.00( $ 2,760,000.00
1906 |Los Angeles Monrovia Training Center D5020 Lighting & Branch Wiring S 93,000.00( $ 66,000.00( $ 28,000.00
1907 |Los Angeles Santa Clarita Courthouse D5020 Lighting & Branch Wiring S 266,000.00 $ 235,000.00| $ 31,000.00
1908 |Los Angeles Central Arraignment Courts D5020 Lighting & Branch Wiring S 425,000.00( $ 384,000.00| $ 42,000.00
1909 |Los Angeles Eastlake Juvenile Court D5020 Lighting & Branch Wiring S 442,000.00 $ 242,000.00| $ 200,000.00
1910 |Los Angeles El Monte Courthouse D5020 Lighting & Branch Wiring S 621,000.00| $ 361,000.00( $ 260,000.00
1911 |Los Angeles Compton Courthouse D5020 Lighting & Branch Wiring S 6,995,000.00( $ 4,626,000.00| $ 2,369,000.00
1912 |Los Angeles Metropolitan Courthouse D5020 Lighting & Branch Wiring S 2,297,000.00| $ 2,172,000.00( $ 125,000.00
1913 |Los Angeles Van Nuys Courthouse East D5020 Lighting & Branch Wiring S 1,048,000.00| $ 940,000.00| $ 108,000.00
1914 |Los Angeles Sylmar Juvenile Court D5020 Lighting & Branch Wiring S 116,000.00 $ 40,000.00( $ 76,000.00
1915 |Los Angeles Stanley Mosk Courthouse D5020 Lighting & Branch Wiring S 1,296,000.00| $ 1,261,000.00| $ 36,000.00
1916 |Los Angeles Norwalk Courthouse D5020 Lighting & Branch Wiring S 1,406,000.00| $ 1,196,000.00| $ 211,000.00
1917 |Los Angeles West Covina Courthouse D5020 Lighting & Branch Wiring S 946,000.00| $ 785,000.00| $ 161,000.00
1918 |Los Angeles Van Nuys Courthouse West D5020 Lighting & Branch Wiring S 3,290,000.00{ $ 2,647,000.00( $ 642,000.00
1919 |Los Angeles Los Padrinos Juvenile Court D5020 Lighting & Branch Wiring S 40,000.00| $ 12,000.00( $ 28,000.00
1920 |Los Angeles Inglewood Courthouse D5020 Lighting & Branch Wiring S 1,156,000.00| $ 862,000.00( $ 294,000.00
1921 |Los Angeles Pasadena Courthouse D5020 Lighting & Branch Wiring S 847,000.00| $ 587,000.00| $ 260,000.00
1922 |Los Angeles Pomona Courthouse South D5020 Lighting & Branch Wiring S 1,571,000.00| $ 1,432,000.00| $ 139,000.00
1923 |Madera Sierra Courthouse D5020 Lighting & Branch Wiring S 101,000.00| $ 69,000.00| $ 32,000.00
1924 |Merced Adobe D5020 Lighting & Branch Wiring S 22,000.00| $ 7,000.00| $ 15,000.00
1925 |[Merced Downtown Merced Courthouse D5020 Lighting & Branch Wiring S 33,000.00| $ 33,000.00| $ -
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1926 |[Merced 0ld Court D5020 Lighting & Branch Wiring S 24,000.00| $ 24,000.00| $ -
1927 |Modoc Barclay Justice Center D5020 Lighting & Branch Wiring S 40,000.00| S 40,000.00( $ -
1928 |Monterey Marina Courthouse D5020 Lighting & Branch Wiring S 38,000.00| $ 38,000.00( $ -
1929 |Napa Criminal Court Building D5020 Lighting & Branch Wiring S 356,000.00| $ 356,000.00| $ -
1930 [Nevada Nevada City Courthouse D5020 Lighting & Branch Wiring S 67,000.00| $ 44,000.00( $ 23,000.00
1931 |Nevada Nevada City Courthouse Annex D5020 Lighting & Branch Wiring S 179,000.00( $ 77,000.00( $ 103,000.00
1932 |Orange Betty Lou Lamoreaux Justice Center D5020 Lighting & Branch Wiring S 1,624,000.00| $ 1,298,000.00| $ 326,000.00
1933 |Orange Civil Complex Center ("CXC") D5020 Lighting & Branch Wiring S 412,000.00 $ 412,000.00( $ -
1934 |Orange West Justice Center D5020 Lighting & Branch Wiring S 414,000.00| $ 375,000.00| $ 39,000.00
1935 |Orange North Justice Center D5020 Lighting & Branch Wiring S 719,000.00| $ 649,000.00( $ 70,000.00
1936 |Placer Historic Courthouse D5020 Lighting & Branch Wiring S 202,000.00| $ 155,000.00| $ 46,000.00
1937 |Riverside Blythe Courthouse - Superior Court D5020 Lighting & Branch Wiring S 73,000.00| $ 73,000.00| $ -
1938 |Riverside Larson Justice Center D5020 Lighting & Branch Wiring S 1,346,000.00| $ 1,087,000.00| $ 258,000.00
1939 |Riverside Riverside Juvenile Court D5020 Lighting & Branch Wiring S 533,000.00| $ 263,000.00( $ 270,000.00
1940 |Riverside Riverside Juvenile Justice Trailers D5020 Lighting & Branch Wiring S 24,000.00( $ 24,000.00| $ -
1941 |Riverside Riverside Juvenile Justice Trailers D5020 Lighting & Branch Wiring S 24,000.00| $ 24,000.00| $ -
1942 |Riverside Hall of Justice D5020 Lighting & Branch Wiring S 1,060,000.00| $ 1,060,000.00| $ -
1943 |Riverside Corona D5020 Lighting & Branch Wiring S 235,000.00| $ 127,000.00| $ 108,000.00
1944 |Riverside Family Law Court D5020 Lighting & Branch Wiring S 552,000.00| $ 552,000.00| $ -
1945 |Sacramento Juvenile Courthouse D5020 Lighting & Branch Wiring S 24,000.00| $ 24,000.00| $ -
1946 |Sacramento Carol Miller Justice Center Court Facility D5020 Lighting & Branch Wiring S 1,594,000.00| $ 1,558,000.00| $ 36,000.00
1947 |Sacramento Gordon Schaber Sacramento Superior Court D5020 Lighting & Branch Wiring S 3,014,000.00| $ 3,014,000.00( $ -
1948 |San Bernardino Rancho Cucamonga Courthouse D5020 Lighting & Branch Wiring S 502,000.00| $ 382,000.00| $ 120,000.00
1949 |San Bernardino Victorville Courthouse-Dept. N-1 D5020 Lighting & Branch Wiring S 364,000.00| $ 234,000.00( $ 130,000.00
1950 |San Bernardino Fontana Courthouse D5020 Lighting & Branch Wiring S 209,000.00| $ 172,000.00| $ 37,000.00
1951 |San Bernardino Barstow Courthouse D5020 Lighting & Branch Wiring S 481,000.00| $ 375,000.00( $ 106,000.00
1952 |San Bernardino San Bernardino Courthouse D5020 Lighting & Branch Wiring S 1,391,000.00| $ 1,330,000.00| $ 61,000.00
1953 |San Bernardino Joshua Tree Courthouse D5020 Lighting & Branch Wiring S 265,000.00| $ 90,000.00( $ 175,000.00
1954 |San Diego North County Regional Center - South D5020 Lighting & Branch Wiring S 1,893,000.00( $ 1,273,000.00( $ 620,000.00
1955 |San Diego Hall of Justice D5020 Lighting & Branch Wiring S 3,346,000.00| $ 1,346,000.00| $ 2,000,000.00
1956 |San Diego Kearny Mesa Court D5020 Lighting & Branch Wiring S 10,000.00| $ 10,000.00( $ -
1957 |San Diego North County Regional Center - Annex D5020 Lighting & Branch Wiring S 10,000.00| $ 10,000.00| $ -
1958 |San Diego South County Regional Center D5020 Lighting & Branch Wiring S 1,652,000.00 $ 592,000.00| $ 1,060,000.00
1959 |San Diego North County Regional Center - North D5020 Lighting & Branch Wiring S 818,000.00| $ 818,000.00| $ -
1960 |San Diego East County Regional Center D5020 Lighting & Branch Wiring S 3,489,000.00( $ 2,363,000.00( $ 1,127,000.00
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1961 (San Diego Kearny Mesa Traffic Court KM3 Trailer D5020 Lighting & Branch Wiring S 15,000.00( $ 15,000.00( $ -
1962 |San Diego Kearny Mesa Traffic Court KM4 Trailer D5020 Lighting & Branch Wiring S 15,000.00| $ 15,000.00( $ -
1963 |[San Diego Kearny Mesa Traffic Court KM5 & KM6 Trailer D5020 Lighting & Branch Wiring S 15,000.00| $ 15,000.00( $ -
1964 |San Diego Juvenile Court D5020 Lighting & Branch Wiring S 333,000.00| $ 248,000.00( $ 84,000.00
1965 |[San Diego Trailer - Dept 34 D5020 Lighting & Branch Wiring S 15,000.00| $ 15,000.00( $ -
1966 |San Diego Trailer - Dept 35 D5020 Lighting & Branch Wiring S 15,000.00| $ 15,000.00( $ -
1967 |(San Diego Trailer - Storage A D5020 Lighting & Branch Wiring S 9,000.00| $ 9,000.00| $ -
1968 |San Diego Trailer - Family Support D5020 Lighting & Branch Wiring S 15,000.00 $ 15,000.00( $ -
1969 (San Diego Department 9 Trailer D5020 Lighting & Branch Wiring S 10,000.00{ $ 10,000.00( $ -
1970 |San Diego Department 10 Trailer D5020 Lighting & Branch Wiring S 10,000.00{ $ 10,000.00| $ -
1971 |San Francisco Youth Guidance Center D5020 Lighting & Branch Wiring S 12,000.00| $ 2,000.00( $ 11,000.00
1972 |San Francisco Civic Center Courthouse D5020 Lighting & Branch Wiring S 2,182,000.00| $ 2,182,000.00( $ -
1973 |San Francisco Hall of Justice D5020 Lighting & Branch Wiring S 1,702,000.00| $ 396,000.00( $ 1,306,000.00
1974 |SanJoaquin Lodi Branch- Dept. 2 D5020 Lighting & Branch Wiring S 1,288,000.00| $ 1,288,000.00| $ -
1975 |[San Luis Obispo 1070 Palm St. D5020 Lighting & Branch Wiring S 37,000.00| $ 37,000.00| $ -
1976 |San Luis Obispo Courthouse Annex D5020 Lighting & Branch Wiring S 807,000.00| $ 401,000.00( $ 405,000.00
1977 |San Mateo Hall of Justice D5020 Lighting & Branch Wiring S 346,000.00| $ 182,000.00| $ 164,000.00
1978 |San Mateo Central Branch D5020 Lighting & Branch Wiring S 134,000.00| $ 134,000.00| $ -
1979 |San Mateo Northern Branch Courthouse D5020 Lighting & Branch Wiring S 609,000.00{ $ 507,000.00( $ 102,000.00
1980 |Santa Barbara Santa Maria Courts Bldgs C + D D5020 Lighting & Branch Wiring S 762,000.00 $ 762,000.00( $ -
1981 |Santa Barbara Santa Maria Courts, Bldg F D5020 Lighting & Branch Wiring S 30,000.00| $ 30,000.00| $ -
1982 |Santa Barbara Santa Maria Courts, Bldgs. A+ B D5020 Lighting & Branch Wiring S 74,000.00| $ 17,000.00| $ 57,000.00
1983 |Santa Barbara Santa Maria Courts, Bldg G D5020 Lighting & Branch Wiring S 270,000.00| $ 261,000.00( $ 9,000.00
1984 |Santa Barbara Santa Barbara Jury Assembly Bldg. D5020 Lighting & Branch Wiring S 74,000.00| $ 74,000.00| $ -
1985 |Santa Clara Historic Courthouse D5020 Lighting & Branch Wiring S 313,000.00| $ 313,000.00| $ -
1986 |Santa Clara Hall of Justice (East) D5020 Lighting & Branch Wiring S 1,214,000.00| $ 1,214,000.00| $ -
1987 |Santa Clara Downtown Superior Court D5020 Lighting & Branch Wiring S 2,584,000.00( $ 2,584,000.00( $ -
1988 |[Santa Clara Hall of Justice (West) D5020 Lighting & Branch Wiring S 1,524,000.00| $ 1,524,000.00| $ -
1989 |Santa Clara Santa Clara Courthouse D5020 Lighting & Branch Wiring S 528,000.00| $ 528,000.00| $ -
1990 |Santa Clara Palo Alto Courthouse D5020 Lighting & Branch Wiring S 37,000.00( $ 24,000.00| $ 13,000.00
1991 |Santa Clara Sunnyvale Courthouse D5020 Lighting & Branch Wiring S 9,000.00| $ 9,000.00| $ -
1992 |Solano Hall of Justice D5020 Lighting & Branch Wiring S 1,886,000.00| $ 1,374,000.00| $ 513,000.00
1993 |Solano Solano Justice Building D5020 Lighting & Branch Wiring S 664,000.00| $ 505,000.00( $ 159,000.00
1994 |Solano Law and Justice Center D5020 Lighting & Branch Wiring S 1,849,000.00| $ 234,000.00( $ 1,615,000.00
1995 |Tulare Visalia Superior Court D5020 Lighting & Branch Wiring S 2,606,000.00{ $ 842,000.00( $ 1,763,000.00
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1996 |Ventura East County Courthouse D5020 Lighting & Branch Wiring S 140,000.00{ $ 87,000.00( $ 54,000.00
1997 |Ventura Hall of Justice D5020 Lighting & Branch Wiring S 2,843,000.00| $ 1,986,000.00| $ 857,000.00
1998 |Amador New Amador County Courthouse D5020 Lighting & Branch Wiring S 36,720.00| $ 36,720.00| $ -
1999 |Los Angeles Clara Shortridge Foltz Criminal Justice Center D5020 Lighting & Branch Wiring S 824,142.00| $ 566,927.28| $ 257,214.72
2000 [Modoc Barclay Justice Center D5020 Lighting & Branch Wiring S 54,279.00| $ 54,279.00| $ -
2001 |Orange West Justice Center D5020 Lighting & Branch Wiring S 302,161.00| S 302,161.00| $ -
2002 [Sacramento Carol Miller Justice Center Court Facility D5020 Lighting & Branch Wiring S 68,555.00| $ 68,555.00| $ -
2003 [Santa Cruz Main Courthouse D5020 Lighting & Branch Wiring S 77,520.00( $ 77,520.00( $ -
2004 |Los Angeles Pasadena Courthouse D5021-Branch Wiring Devices S 14,259.00| $ 9,888.62( $ 4,370.38
2005 |Los Angeles Metropolitan Courthouse D5021-Branch Wiring Devices S 5,026.00| $ 4,751.58| S 274.42
2006 ([Madera New Madera Courthouse Parking Garage D5021-Branch Wiring Devices S 6,678.00| S 6,678.00( $ -
2007 |[Los Angeles Clara Shortridge Foltz Criminal Justice Center D5022-Lighting Equipment S 73,987.00| $ 50,895.66| $ 23,091.34
2008 |Placer Bill Santucci Justice Center D5022-Lighting Equipment S 12,819.00| $ 12,819.00( $ -
2009 ([Sacramento Juvenile Courthouse D5022-Lighting Equipment S 123,678.00| $ 123,678.00| S -
2010 [Alameda Fremont Hall of Justice D5030 Communications & Security S 239,000.00{ $ 190,000.00| $ 49,000.00
2011 [Amador Amador County Courthouse D5030 Communications & Security S 84,000.00( $ 84,000.00( $ -
2012 |Butte Butte County Courthouse D5030 Communications & Security S 174,000.00| $ 174,000.00| $ -
2013 [Contra Costa Family Law Center D5030 Communications & Security S 278,000.00| $ 278,000.00( $ -
2014 (Contra Costa Jail Annex D5030 Communications & Security S 19,000.00| $ 1,000.00( $ 18,000.00
2015 [Contra Costa Danville District Courthouse D5030 Communications & Security S 43,000.00( $ 43,000.00( $ -
2016 |Contra Costa George D. Carroll Courthouse D5030 Communications & Security S 133,000.00| $ 100,000.00| $ 33,000.00
2017 |[Del Norte Del Norte County Superior Court D5030 Communications & Security S 48,000.00( $ 29,000.00| $ 18,000.00
2018 [Fresno Fresno County Courthouse D5030 Communications & Security S 610,000.00{ $ 585,000.00( $ 25,000.00
2019 [Fresno B.F. Sisk Federal Courthouse D5030 Communications & Security S 518,000.00| $ 518,000.00| $ -
2020 |Humboldt Humboldt County Courthouse (Eureka) D5030 Communications & Security S 400,000.00| $ 133,000.00( $ 266,000.00
2021 (Kern Bakersfield Justice Bldg. D5030 Communications & Security S 476,000.00| $ 243,000.00( $ 233,000.00
2022 [Kings Avenal Court D5030 Communications & Security S 23,000.00| $ 13,000.00| $ 10,000.00
2023 [Kings Corcoran Court D5030 Communications & Security S 29,000.00| $ 26,000.00| S 4,000.00
2024 |Los Angeles San Fernando Courthouse D5030 Communications & Security S 528,000.00 $ 441,000.00| $ 88,000.00
2025 (Los Angeles Downey Courthouse D5030 Communications & Security S 94,000.00( $ 79,000.00| $ 15,000.00
2026 |Los Angeles Airport Courthouse D5030 Communications & Security S 21,000.00| $ 16,000.00| $ 5,000.00
2027 |Los Angeles Clara Shortridge Foltz Criminal Justice Center D5030 Communications & Security S 7,000.00| $ 5,000.00| $ 2,000.00
2028 |Madera Sierra Courthouse D5030 Communications & Security S 48,000.00| $ 33,000.00| $ 16,000.00
2029 ([Nevada Nevada City Courthouse D5030 Communications & Security S 40,000.00( $ 26,000.00| $ 14,000.00
2030 ([Nevada Nevada City Courthouse Annex D5030 Communications & Security S 65,000.00| $ 28,000.00| $ 37,000.00
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2031 [Orange Central Justice Center D5030 Communications & Security S 941,000.00( $ 858,000.00| $ 83,000.00
2032 |Placer Historic Courthouse D5030 Communications & Security S 35,000.00( $ 27,000.00| $ 8,000.00
2033 [Placer Bill Santucci Justice Center D5030 Communications & Security S 456,000.00| $ 456,000.00 $ -
2034 (Riverside Hall of Justice D5030 Communications & Security S 1,022,000.00| $ 1,022,000.00| $ -
2035 [Riverside Larson Justice Center D5030 Communications & Security S 1,881,000.00| $ 1,520,000.00| $ 361,000.00
2036 |Riverside Family Law Court D5030 Communications & Security S 462,000.00| $ 462,000.00( $ -
2037 (Sacramento Gordon Schaber Sacramento Superior Court D5030 Communications & Security S 898,000.00( $ 898,000.00( $ -
2038 [Sacramento Juvenile Courthouse D5030 Communications & Security S 586,000.00| $ 586,000.00( $ -
2039 [Sacramento Carol Miller Justice Center Court Facility D5030 Communications & Security S 620,000.00| $ 606,000.00( $ 14,000.00
2040 |San Bernardino Rancho Cucamonga Courthouse D5030 Communications & Security S 1,579,000.00| S 1,201,000.00| $ 378,000.00
2041 ([San Diego South County Regional Center D5030 Communications & Security S 102,000.00{ $ 37,000.00| $ 65,000.00
2042 [San Francisco Civic Center Courthouse D5030 Communications & Security S 1,250,000.00| $ 1,250,000.00| $ -
2043 (San Mateo Hall of Justice D5030 Communications & Security S 255,000.00| $ 135,000.00| $ 121,000.00
2044 |San Mateo Traffic/ Small Claims Annex D5030 Communications & Security S 22,000.00( $ 22,000.00| $ -
2045 [San Mateo Central Branch D5030 Communications & Security S 102,000.00| $ 102,000.00| $ -
2046 ([San Mateo Northern Branch Courthouse D5030 Communications & Security S 84,000.00( $ 70,000.00( $ 14,000.00
2047 |[Santa Barbara Santa Maria Courts Bldgs C + D D5030 Communications & Security S 228,000.00| $ 228,000.00| $ -
2048 |Santa Barbara Santa Maria Courts, Bldg G D5030 Communications & Security S 199,000.00| $ 192,000.00| $ 7,000.00
2049 [Santa Barbara Santa Maria Juvenile Court (new) D5030 Communications & Security S 71,000.00| $ 47,000.00( $ 24,000.00
2050 ([Santa Barbara Santa Barbara Jury Assembly Bldg. D5030 Communications & Security S 11,000.00| $ 11,000.00( $ -
2051 [Santa Clara Hall of Justice (East) D5030 Communications & Security S 260,000.00| $ 260,000.00| $ -
2052 |Santa Clara Hall of Justice (West) D5030 Communications & Security S 290,000.00| $ 290,000.00( $ -
2053 [Santa Clara Downtown Superior Court D5030 Communications & Security S 308,000.00{ $ 308,000.00( $ -
2054 [Santa Clara Historic Courthouse D5030 Communications & Security S 147,000.00| $ 147,000.00| $ -
2055 [Santa Clara Santa Clara Courthouse D5030 Communications & Security S 206,000.00{ $ 206,000.00( $ -
2056 |Solano Law and Justice Center D5030 Communications & Security S 1,648,000.00| $ 209,000.00( $ 1,439,000.00
2057 |[Solano Hall of Justice D5030 Communications & Security S 110,000.00| $ 80,000.00| $ 30,000.00
2058 (Solano Solano Justice Building D5030 Communications & Security S 55,000.00( $ 42,000.00( $ 13,000.00
2059 [Ventura East County Courthouse D5030 Communications & Security S 12,000.00| $ 8,000.00( $ 5,000.00
2060 |Fresno Ventura street - 5 DCA D5030 Communications & Security S 193,418.00 | $ 193,418.00 | $ -
2061 [Alameda Wiley W. Manuel Courthouse D5031 Public Address S 224,000.00| $ 188,000.00| $ 36,000.00
2062 [Alameda Hayward Hall of Justice D5031 Public Address S 230,000.00| $ 203,000.00( $ 27,000.00
2063 [Alameda George E. McDonald Hall of Justice D5031 Public Address S 29,000.00| $ 29,000.00| $ -
2064 |Alameda Fremont Hall of Justice D5031 Public Address S 144,000.00| $ 114,000.00| $ 30,000.00
2065 [Amador Amador County Courthouse D5031 Public Address S 87,000.00| $ 87,000.00| $ -
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2066 |(Butte Butte County Courthouse D5031 Public Address S 396,000.00| $ 396,000.00( $ -

2067 |[Contra Costa Wakefield Taylor Courthouse D5031 Public Address S 357,000.00| $ 357,000.00( $ -

2068 |Contra Costa Bray Courts D5031 Public Address 5 137,000.00| $ 117,000.00| $ 20,000.00
2069 [Contra Costa Jail Annex D5031 Public Address S 45,000.00( $ 3,000.00| $ 43,000.00
2070 [Contra Costa Danville District Courthouse D5031 Public Address S 87,000.00| $ 87,000.00| $ -

2071 ([Contra Costa George D. Carroll Courthouse D5031 Public Address S 625,000.00| $ 468,000.00( $ 156,000.00
2072 |Del Norte Del Norte County Superior Court D5031 Public Address S 128,000.00| $ 78,000.00| $ 49,000.00
2073 |El Dorado Johnson Bldg. D5031 Public Address S 43,000.00( $ 43,000.00( $ -

2074 |[Fresno Fresno County Courthouse D5031 Public Address S 1,265,000.00| $ 1,213,000.00| $ 52,000.00
2075 ([Humboldt Humboldt County Courthouse (Eureka) D5031 Public Address S 1,071,000.00| $ 357,000.00( $ 714,000.00
2076 |Imperial Imperial County Courthouse D5031 Public Address S 179,000.00 $ 179,000.00( $ -

2077 (Kern Bakersfield Superior Court D5031 Public Address S 729,000.00f S 457,000.00( $ 272,000.00
2078 |[Kern Bakersfield Justice Bldg. D5031 Public Address S 130,000.00| $ 67,000.00| $ 64,000.00
2079 (Kern Bakersfield Juvenile Center D5031 Public Address S 351,000.00| $ 234,000.00( $ 117,000.00
2080 |Kern Shafter/Wasco Courts Bldg. D5031 Public Address S 27,000.00| $ 24,000.00| $ 3,000.00
2081 [Kern Taft Courts Bldg. D5031 Public Address S 19,000.00| $ 19,000.00( $ -

2082 [Kern Arvin/ Lamont Branch D5031 Public Address S 27,000.00| $ 17,000.00| $ 11,000.00
2083 [Kings Avenal Court D5031 Public Address S 16,000.00( S 9,000.00| $ 7,000.00
2084 |Los Angeles San Fernando Courthouse D5031 Public Address S 474,000.00 $ 395,000.00( $ 79,000.00
2085 |[Los Angeles Santa Clarita Courthouse D5031 Public Address S 52,000.00( $ 46,000.00( $ 6,000.00
2086 |[Los Angeles Alfred J. McCourtney Juvenile Justice Center D5031 Public Address S 95,000.00| $ 65,000.00| $ 29,000.00
2087 |Los Angeles Sylmar Juvenile Court D5031 Public Address S 9,000.00| S 3,000.00| $ 6,000.00
2088 |Los Angeles Compton Courthouse D5031 Public Address S 1,421,000.00| $ 940,000.00( $ 481,000.00
2089 (Los Angeles Los Padrinos Juvenile Court D5031 Public Address S 11,000.00| $ 3,000.00( $ 8,000.00
2090 |Los Angeles Norwalk Courthouse D5031 Public Address S 478,000.00( $ 406,000.00| $ 71,000.00
2091 (Los Angeles Bellflower Courthouse D5031 Public Address S 297,000.00| $ 232,000.00( $ 66,000.00
2092 |Los Angeles Downey Courthouse D5031 Public Address S 340,000.00| $ 285,000.00( $ 55,000.00
2093 [Los Angeles Santa Monica Courthouse D5031 Public Address S 174,000.00| $ 137,000.00| $ 37,000.00
2094 |Los Angeles Santa Monica Court Annex D5031 Public Address S 39,000.00| $ 39,000.00( $ -

2095 [Los Angeles Beverly Hills Courthouse D5031 Public Address S 65,000.00( $ 52,000.00( $ 13,000.00
2096 |Los Angeles Van Nuys Courthouse East D5031 Public Address S 203,000.00| $ 182,000.00| $ 21,000.00
2097 |Los Angeles Van Nuys Courthouse West D5031 Public Address S 505,000.00| $ 406,000.00( $ 99,000.00
2098 |[Los Angeles Chatsworth Courthouse D5031 Public Address S 657,000.00| $ 551,000.00( $ 106,000.00
2099 (Los Angeles Michael D. Antonovich Antelope Valley Courthouse D5031 Public Address S 740,000.00| $ 544,000.00( $ 196,000.00
2100 |Los Angeles Inglewood Juvenile Court D5031 Public Address S 58,000.00| $ 47,000.00( $ 11,000.00
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2101 |Los Angeles Inglewood Courthouse D5031 Public Address S 534,000.00( $ 398,000.00( $ 136,000.00
2102 (Los Angeles Burbank Courthouse D5031 Public Address S 105,000.00| $ 95,000.00| $ 10,000.00
2103 |[Los Angeles Glendale Courthouse D5031 Public Address S 69,000.00| $ 63,000.00| $ 7,000.00
2104 |Los Angeles Alhambra Courthouse D5031 Public Address S 255,000.00| $ 219,000.00( $ 36,000.00
2105 |Los Angeles Stanley Mosk Courthouse D5031 Public Address S 1,283,000.00| $ 1,247,000.00| $ 35,000.00
2106 (Los Angeles El Monte Courthouse D5031 Public Address S 299,000.00| $ 174,000.00| $ 125,000.00
2107 |Los Angeles Edmund D. Edelman Children's Court D5031 Public Address S 611,000.00{ $ 428,000.00| $ 183,000.00
2108 |Los Angeles Metropolitan Courthouse D5031 Public Address S 1,283,000.00| $ 1,213,000.00| $ 70,000.00
2109 (Los Angeles Central Arraignment Courts D5031 Public Address S 128,000.00| $ 116,000.00| $ 13,000.00
2110 (Los Angeles East Los Angeles Courthouse D5031 Public Address S 213,000.00| $ 166,000.00| $ 47,000.00
2111 |Los Angeles Pomona Courthouse South D5031 Public Address S 1,160,000.00| $ 1,057,000.00| $ 103,000.00
2112 |Los Angeles West Covina Courthouse D5031 Public Address S 366,000.00 $ 303,000.00( $ 62,000.00
2113 [Madera Sierra Courthouse D5031 Public Address S 13,000.00| $ 9,000.00( $ 4,000.00
2114 [Merced Old Court D5031 Public Address S 51,000.00| $ 51,000.00| $ -

2115 |[Napa Criminal Court Building D5031 Public Address S 63,000.00| $ 63,000.00| $ -

2116 |Nevada Nevada City Courthouse D5031 Public Address S 107,000.00| $ 70,000.00| $ 37,000.00
2117 |[Nevada Nevada City Courthouse Annex D5031 Public Address S 172,000.00| $ 73,000.00| $ 98,000.00
2118 |Orange Civil Complex Center ("CXC") D5031 Public Address S 58,000.00( $ 58,000.00| $ -

2119 |Orange Betty Lou Lamoreaux Justice Center D5031 Public Address S 536,000.00{ $ 428,000.00 $ 107,000.00
2120 |Orange North Justice Center D5031 Public Address S 337,000.00| $ 304,000.00( $ 33,000.00
2121 |Orange West Justice Center D5031 Public Address S 15,000.00| $ 14,000.00| $ 1,000.00
2122 |Placer Bill Santucci Justice Center D5031 Public Address S 475,000.00 $ 475,000.00( $ -

2123 [Riverside Corona D5031 Public Address S 79,000.00| $ 43,000.00( $ 36,000.00
2124 |Riverside Hall of Justice D5031 Public Address S 374,000.00| $ 374,000.00( $ -

2125 [Riverside Blythe Courthouse - Superior Court D5031 Public Address S 30,000.00| $ 30,000.00| $ -

2126 [Riverside Larson Justice Center D5031 Public Address S 342,000.00 $ 276,000.00( $ 66,000.00
2127 [Riverside Southwest Justice Center D5031 Public Address S 518,000.00( $ 387,000.00( $ 130,000.00
2128 |Sacramento Gordon Schaber Sacramento Superior Court D5031 Public Address S 1,832,000.00| $ 1,832,000.00| $ -

2129 [Sacramento Juvenile Courthouse D5031 Public Address S 292,000.00| $ 292,000.00( $ -

2130 (San Bernardino San Bernardino Courthouse D5031 Public Address S 136,000.00| $ 130,000.00| $ 6,000.00
2131 [San Bernardino Barstow Courthouse D5031 Public Address S 54,000.00| $ 42,000.00( $ 12,000.00
2132 |San Bernardino Rancho Cucamonga Courthouse D5031 Public Address S 461,000.00| $ 350,000.00( $ 110,000.00
2133 [San Bernardino Victorville Courthouse-Dept. N-1 D5031 Public Address S 161,000.00| $ 103,000.00| $ 57,000.00
2134 (San Bernardino Joshua Tree Courthouse D5031 Public Address S 30,000.00| $ 10,000.00( $ 20,000.00
2135 [San Bernardino Fontana Courthouse D5031 Public Address S 45,000.00| $ 37,000.00| $ 8,000.00
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2136 |San Bernardino Juvenile Dependency Courthouse D5031 Public Address S 78,000.00| $ 43,000.00( $ 36,000.00
2137 [San Diego Hall of Justice D5031 Public Address S 1,036,000.00| $ 417,000.00( $ 619,000.00
2138 |[San Diego Kearny Mesa Court D5031 Public Address S 126,000.00| $ 126,000.00| $ -
2139 (San Diego Juvenile Court D5031 Public Address S 128,000.00| $ 95,000.00| $ 32,000.00
2140 (San Diego North County Regional Center - South D5031 Public Address S 565,000.00 $ 380,000.00( $ 185,000.00
2141 |[San Diego North County Regional Center - Annex D5031 Public Address S 60,000.00( $ 60,000.00( $ -
2142 (San Diego South County Regional Center D5031 Public Address S 389,000.00| $ 139,000.00| $ 249,000.00
2143 ([San Diego East County Regional Center D5031 Public Address S 831,000.00| $ 563,000.00( $ 268,000.00
2144 |San Francisco Hall of Justice D5031 Public Address S 264,000.00| $ 61,000.00| $ 203,000.00
2145 (San Luis Obispo Courthouse Annex D5031 Public Address S 306,000.00| $ 152,000.00| $ 154,000.00
2146 [San Mateo Hall of Justice D5031 Public Address S 851,000.00( $ 449,000.00| $ 403,000.00
2147 [San Mateo Traffic/ Small Claims Annex D5031 Public Address S 65,000.00| $ 65,000.00| $ -
2148 |San Mateo Central Branch D5031 Public Address S 39,000.00| $ 39,000.00| $ -
2149 (San Mateo Northern Branch Courthouse D5031 Public Address S 77,000.00| $ 64,000.00| $ 13,000.00
2150 [Santa Barbara Santa Maria Courts Bldgs C + D D5031 Public Address S 139,000.00 $ 139,000.00( $ -
2151 [Santa Barbara Santa Maria Courts, Bldg F D5031 Public Address S 8,000.00| $ 8,000.00| $ -
2152 |Santa Barbara Santa Maria Courts, Bldg G D5031 Public Address S 74,000.00| $ 71,000.00| $ 3,000.00
2153 (Santa Barbara Santa Maria Juvenile Court (new) D5031 Public Address S 27,000.00( $ 18,000.00| $ 9,000.00
2154 |[Santa Barbara Santa Barbara Jury Assembly Bldg. D5031 Public Address S 19,000.00 $ 19,000.00( $ -
2155 [Santa Clara Hall of Justice (East) D5031 Public Address S 1,110,000.00| $ 1,110,000.00| $ -
2156 |Santa Clara Hall of Justice (West) D5031 Public Address S 257,000.00| $ 257,000.00( $ -
2157 [Santa Clara Downtown Superior Court D5031 Public Address S 464,000.00 S 464,000.00( $ -
2158 [Santa Clara Historic Courthouse D5031 Public Address S 123,000.00| $ 123,000.00| $ -
2159 [Santa Clara Santa Clara Courthouse D5031 Public Address S 124,000.00| $ 124,000.00| $ -
2160 |Santa Clara Morgan Hill Courthouse D5031 Public Address S 13,000.00| $ 13,000.00| $ -
2161 (Solano Law and Justice Center D5031 Public Address S 654,000.00| S 83,000.00| $ 571,000.00
2162 |[Solano Hall of Justice D5031 Public Address S 115,000.00| $ 84,000.00| $ 31,000.00
2163 (Solano Solano Justice Building D5031 Public Address S 68,000.00| $ 52,000.00| $ 16,000.00
2164 |Tulare Visalia Superior Court D5031 Public Address S 544,000.00 $ 176,000.00| $ 368,000.00
2165 [Ventura Hall of Justice D5031 Public Address S 1,058,000.00| $ 739,000.00( $ 319,000.00
2166 |[Fresno Ventura Street - 5 DCA D5031 Public Address S 175,863.00 | $ 175,863.00 | $ -
2167 |Kings Corcoran Court D5032 Intercommunication & Paging System S 13,000.00| $ 11,000.00( $ 2,000.00
2168 |Los Angeles Burbank Courthouse D5032 Intercommunication & Paging System S 40,000.00| $ 36,000.00| $ 4,000.00
2169 [Orange Central Justice Center Annex D5032 Intercommunication & Paging System S 12,000.00| $ 1,000.00( $ 12,000.00
2170 [Orange Betty Lou Lamoreaux Justice Center D5032 Intercommunication & Paging System S 151,000.00| $ 121,000.00( $ 30,000.00
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2171 |San Diego Kearny Mesa Court D5032 Intercommunication & Paging System S 8,000.00| $ 8,000.00| $ -

2172 |San Diego North County Regional Center - South D5032 Intercommunication & Paging System 17,000.00 $ 11,000.00( $ 5,000.00
2173 |Fresno Ventura Street - 5 DCA D5032 Intercommunication & Paging System S 291,418.00 | $ 291,418.00 | $ -

2174 |Alameda Wiley W. Manuel Courthouse D5035 Intrusion Alarm S 8,000.00| $ 6,000.00( $ 1,000.00
2175 [Alameda Hayward Hall of Justice D5035 Intrusion Alarm S 8,000.00| $ 7,000.00( $ 1,000.00
2176 |Alameda Fremont Hall of Justice D5035 Intrusion Alarm S 6,000.00| $ 5,000.00( $ 1,000.00
2177 |Los Angeles Santa Clarita Courthouse D5035 Intrusion Alarm S 14,000.00( $ 12,000.00| $ 2,000.00
2178 |Los Angeles Norwalk Courthouse D5035 Intrusion Alarm S 35,000.00| $ 30,000.00| $ 5,000.00
2179 |Los Angeles Santa Monica Courthouse D5035 Intrusion Alarm S 52,000.00| $ 41,000.00( $ 11,000.00
2180 |Los Angeles Beverly Hills Courthouse D5035 Intrusion Alarm S 31,000.00| $ 25,000.00| $ 6,000.00
2181 |Los Angeles Burbank Courthouse D5035 Intrusion Alarm S 28,000.00| $ 25,000.00| $ 3,000.00
2182 |Los Angeles Alhambra Courthouse D5035 Intrusion Alarm S 26,000.00| $ 22,000.00| $ 4,000.00
2183 |[Los Angeles Pasadena Courthouse D5035 Intrusion Alarm S 6,000.00| $ 4,000.00| $ 2,000.00
2184 |Los Angeles Stanley Mosk Courthouse D5035 Intrusion Alarm S 320,000.00| $ 311,000.00( $ 9,000.00
2185 |[Los Angeles El Monte Courthouse D5035 Intrusion Alarm S 7,000.00| $ 4,000.00| $ 3,000.00
2186 (Los Angeles Metropolitan Courthouse D5035 Intrusion Alarm S 154,000.00| $ 145,000.00| $ 8,000.00
2187 [Kern Bakersfield Superior Court D5036 Clock & Program Systems S 396,000.00( $ 248,000.00( $ 148,000.00
2188 |Kern Bakersfield Justice Bldg. D5036 Clock & Program Systems S 241,000.00| $ 123,000.00| $ 118,000.00
2189 [Los Angeles Alfred J. McCourtney Juvenile Justice Center D5036 Clock & Program Systems S 22,000.00| $ 15,000.00( $ 7,000.00
2190 (Los Angeles Norwalk Courthouse D5036 Clock & Program Systems S 802,000.00| $ 682,000.00( $ 120,000.00
2191 |Los Angeles Bellflower Courthouse D5036 Clock & Program Systems S 252,000.00| $ 196,000.00| $ 56,000.00
2192 |Los Angeles Downey Courthouse D5036 Clock & Program Systems S 212,000.00| $ 178,000.00| $ 35,000.00
2193 |Los Angeles Beverly Hills Courthouse D5036 Clock & Program Systems S 121,000.00| $ 97,000.00| $ 25,000.00
2194 (Los Angeles Van Nuys Courthouse East D5036 Clock & Program Systems S 70,000.00( $ 63,000.00( $ 7,000.00
2195 |Los Angeles Van Nuys Courthouse West D5036 Clock & Program Systems S 117,000.00| $ 94,000.00| $ 23,000.00
2196 |Los Angeles Inglewood Courthouse D5036 Clock & Program Systems S 443,000.00| $ 330,000.00( $ 113,000.00
2197 |Los Angeles Glendale Courthouse D5036 Clock & Program Systems S 18,000.00| $ 16,000.00| $ 2,000.00
2198 [Los Angeles Alhambra Courthouse D5036 Clock & Program Systems S 376,000.00| $ 323,000.00( $ 53,000.00
2199 |Los Angeles Stanley Mosk Courthouse D5036 Clock & Program Systems S 25,000.00| $ 24,000.00| $ 1,000.00
2200 |Los Angeles Clara Shortridge Foltz Criminal Justice Center D5036 Clock & Program Systems S 3,932,000.00| $ 2,705,000.00( $ 1,227,000.00
2201 (Los Angeles Central Arraignment Courts D5036 Clock & Program Systems S 221,000.00| $ 199,000.00( $ 22,000.00
2202 (Los Angeles Pomona Courthouse South D5036 Clock & Program Systems S 259,000.00| $ 236,000.00( $ 23,000.00
2203 [Orange West Justice Center D5036 Clock & Program Systems S 320,000.00| $ 290,000.00( $ 30,000.00
2204 |Riverside Riverside Juvenile Court D5036 Clock & Program Systems S 93,000.00| $ 46,000.00( $ 47,000.00
2205 [Riverside Hall of Justice D5036 Clock & Program Systems S 1,037,000.00| $ 1,037,000.00| $ -
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2206 [San Bernardino Rancho Cucamonga Courthouse D5036 Clock & Program Systems S 1,602,000.00| $ 1,218,000.00| $ 384,000.00
2207 |[San Diego Kearny Mesa Court D5036 Clock & Program Systems S 283,000.00| $ 283,000.00( $ -
2208 (San Diego North County Regional Center - North D5036 Clock & Program Systems S 519,000.00| $ 519,000.00| $ -
2209 (San Francisco Civic Center Courthouse D5036 Clock & Program Systems S 1,301,000.00| $ 1,301,000.00| $ -
2210 [Alameda Wiley W. Manuel Courthouse D5037 Fire Alarm Systems S 1,281,000.00| $ 1,073,000.00| $ 207,000.00
2211 [Alameda Hayward Hall of Justice D5037 Fire Alarm Systems S 1,227,000.00| $ 1,084,000.00| $ 144,000.00
2212 |Alameda George E. McDonald Hall of Justice D5037 Fire Alarm Systems S 172,000.00| $ 172,000.00| $ -
2213 [Alameda Berkeley Courthouse D5037 Fire Alarm Systems S 78,000.00| S 78,000.00| $ -
2214 |Alameda Fremont Hall of Justice D5037 Fire Alarm Systems S 824,000.00f $ 654,000.00( $ 170,000.00
2215 [Amador Amador County Courthouse D5037 Fire Alarm Systems S 119,000.00| $ 119,000.00| $ -
2216 |Butte Butte County Courthouse D5037 Fire Alarm Systems S 391,000.00{ $ 391,000.00( $ -
2217 |Contra Costa Wakefield Taylor Courthouse D5037 Fire Alarm Systems S 657,000.00| $ 657,000.00( $ -
2218 [Contra Costa Danville District Courthouse D5037 Fire Alarm Systems S 106,000.00| $ 106,000.00| $ -
2219 |El Dorado Cameron Park D5037 Fire Alarm Systems S 45,000.00| $ 45,000.00( $ -
2220 |El Dorado Johnson Bldg. D5037 Fire Alarm Systems S 171,000.00| $ 171,000.00| $ -
2221 [Fresno Fresno County Courthouse D5037 Fire Alarm Systems S 1,202,000.00| $ 1,153,000.00| $ 49,000.00
2222 |[Fresno Ventura Street - 5 DCA D5037 Fire Alarm Systems S 373,043.00 | $ 373,043.00 | $ -
2223 |Fresno Ventura Street - 5 DCA D5037 Fire Alarm Systems S 10,164.00 | $ 10,164.00 | $ -
2224 |Humboldt Humboldt County Courthouse (Eureka) D5037 Fire Alarm Systems S 1,257,000.00| $ 419,000.00| $ 837,000.00
2225 |Imperial Imperial County Courthouse D5037 Fire Alarm Systems S 368,000.00| $ 368,000.00( $ -
2226 |[Kern Bakersfield Superior Court D5037 Fire Alarm Systems S 1,008,000.00| $ 631,000.00( $ 376,000.00
2227 (Kern Bakersfield Justice Bldg. D5037 Fire Alarm Systems S 1,747,000.00| $ 892,000.00( $ 855,000.00
2228 |Kern Bakersfield Juvenile Center D5037 Fire Alarm Systems S 706,000.00( $ 472,000.00 $ 235,000.00
2229 [Kern Delano/North Kern Court D5037 Fire Alarm Systems S 74,000.00( $ 60,000.00| $ 14,000.00
2230 [Kern Shafter/Wasco Courts Bldg. D5037 Fire Alarm Systems S 100,000.00| $ 90,000.00| $ 10,000.00
2231 [Kern Taft Courts Bldg. D5037 Fire Alarm Systems S 36,000.00| S 36,000.00| $ -
2232 |Kern Arvin/ Lamont Branch D5037 Fire Alarm Systems S 159,000.00| $ 97,000.00| $ 62,000.00
2233 [Kings Probation Building D5037 Fire Alarm Systems S 8,000.00| $ 1,000.00( $ 7,000.00
2234 |Los Angeles Van Nuys Courthouse East D5037 Fire Alarm Systems S 384,000.00( $ 344,000.00| $ 39,000.00
2235 |[Los Angeles San Fernando Courthouse D5037 Fire Alarm Systems S 1,114,000.00| $ 929,000.00( $ 185,000.00
2236 |Los Angeles Santa Clarita Courthouse D5037 Fire Alarm Systems S 80,000.00| $ 71,000.00| $ 9,000.00
2237 |Los Angeles Alfred J. McCourtney Juvenile Justice Center D5037 Fire Alarm Systems S 208,000.00| $ 144,000.00| $ 64,000.00
2238 |[Los Angeles Sylmar Juvenile Court D5037 Fire Alarm Systems S 17,000.00{ $ 6,000.00( $ 11,000.00
2239 (Los Angeles Compton Courthouse D5037 Fire Alarm Systems S 2,653,000.00| $ 1,754,000.00| $ 899,000.00
2240 |Los Angeles Los Padrinos Juvenile Court D5037 Fire Alarm Systems S 9,000.00| $ 3,000.00( $ 7,000.00
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2241 |Los Angeles Norwalk Courthouse D5037 Fire Alarm Systems S 1,011,000.00| $ 860,000.00( $ 151,000.00
2242 |Los Angeles Bellflower Courthouse D5037 Fire Alarm Systems S 577,000.00| $ 450,000.00 $ 127,000.00
2243 |Los Angeles Downey Courthouse D5037 Fire Alarm Systems S 689,000.00| $ 577,000.00( $ 112,000.00
2244 |Los Angeles Santa Monica Courthouse D5037 Fire Alarm Systems S 158,000.00| $ 124,000.00| $ 34,000.00
2245 |Los Angeles Santa Monica Court Annex D5037 Fire Alarm Systems S 81,000.00| $ 81,000.00| $ -

2246 |(Los Angeles Beverly Hills Courthouse D5037 Fire Alarm Systems S 262,000.00| $ 208,000.00( $ 54,000.00
2247 |Los Angeles Airport Courthouse D5037 Fire Alarm Systems S 1,369,000.00| $ 1,056,000.00| $ 313,000.00
2248 |Los Angeles Hall of Records D5037 Fire Alarm Systems S 43,000.00| $ 5,000.00( $ 38,000.00
2249 |Los Angeles Van Nuys Courthouse West D5037 Fire Alarm Systems S 863,000.00( $ 695,000.00( $ 168,000.00
2250 (Los Angeles Chatsworth Courthouse D5037 Fire Alarm Systems S 1,527,000.00| $ 1,279,000.00| $ 247,000.00
2251 |Los Angeles Michael D. Antonovich Antelope Valley Courthouse D5037 Fire Alarm Systems S 2,405,000.00( $ 1,768,000.00| $ 637,000.00
2252 |Los Angeles Torrance Courthouse D5037 Fire Alarm Systems S 732,000.00f S 662,000.00( $ 70,000.00
2253 |[Los Angeles Inglewood Courthouse D5037 Fire Alarm Systems S 1,000,000.00| $ 746,000.00( $ 255,000.00
2254 |Los Angeles Burbank Courthouse D5037 Fire Alarm Systems S 255,000.00| $ 232,000.00( $ 24,000.00
2255 |[Los Angeles Glendale Courthouse D5037 Fire Alarm Systems S 34,000.00| $ 31,000.00| $ 3,000.00
2256 |Los Angeles Alhambra Courthouse D5037 Fire Alarm Systems S 543,000.00| $ 467,000.00( S 76,000.00
2257 |Los Angeles Pasadena Courthouse D5037 Fire Alarm Systems S 843,000.00( $ 585,000.00( $ 258,000.00
2258 [Los Angeles Stanley Mosk Courthouse D5037 Fire Alarm Systems S 240,000.00| $ 233,000.00( $ 7,000.00
2259 [Los Angeles Clara Shortridge Foltz Criminal Justice Center D5037 Fire Alarm Systems S 6,053,000.00( $ 4,164,000.00| $ 1,889,000.00
2260 |Los Angeles Monrovia Training Center D5037 Fire Alarm Systems S 84,000.00| $ 59,000.00| $ 25,000.00
2261 |Los Angeles El Monte Courthouse D5037 Fire Alarm Systems S 584,000.00 $ 339,000.00( $ 245,000.00
2262 (Los Angeles Edmund D. Edelman Children's Court D5037 Fire Alarm Systems S 1,188,000.00| $ 831,000.00| $ 356,000.00
2263 |[Los Angeles Eastlake Juvenile Court D5037 Fire Alarm Systems S 303,000.00f $ 166,000.00| $ 137,000.00
2264 |Los Angeles Metropolitan Courthouse D5037 Fire Alarm Systems S 859,000.00| $ 812,000.00( $ 47,000.00
2265 |Los Angeles Central Arraignment Courts D5037 Fire Alarm Systems S 332,000.00f $ 300,000.00( $ 32,000.00
2266 |[Los Angeles East Los Angeles Courthouse D5037 Fire Alarm Systems S 513,000.00| $ 399,000.00( $ 114,000.00
2267 |Los Angeles Pomona Courthouse South D5037 Fire Alarm Systems S 1,201,000.00| $ 1,095,000.00| $ 106,000.00
2268 |Los Angeles West Covina Courthouse D5037 Fire Alarm Systems S 580,000.00| $ 481,000.00( $ 98,000.00
2269 [Madera Sierra Courthouse D5037 Fire Alarm Systems S 21,000.00| $ 15,000.00| $ 7,000.00
2270 [Merced Old Court D5037 Fire Alarm Systems S 101,000.00| $ 101,000.00| S -

2271 [Merced Downtown Merced Courthouse D5037 Fire Alarm Systems S 331,000.00f $ 331,000.00( $ -

2272 |Nevada Nevada City Courthouse D5037 Fire Alarm Systems S 145,000.00| $ 95,000.00| $ 50,000.00
2273 [Nevada Nevada City Courthouse Annex D5037 Fire Alarm Systems S 234,000.00| $ 100,000.00| $ 134,000.00
2274 |[Orange Central Justice Center D5037 Fire Alarm Systems S 354,000.00| $ 323,000.00( $ 31,000.00
2275 |Orange Civil Complex Center ("CXC") D5037 Fire Alarm Systems S 159,000.00 $ 159,000.00( $ -
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2276 |Orange Betty Lou Lamoreaux Justice Center D5037 Fire Alarm Systems S 1,311,000.00| $ 1,049,000.00| $ 263,000.00
2277 |[Orange North Justice Center D5037 Fire Alarm Systems S 653,000.00| $ 590,000.00( $ 63,000.00
2278 |Orange West Justice Center D5037 Fire Alarm Systems S 597,000.00( $ 541,000.00( $ 56,000.00
2279 (Placer Historic Courthouse D5037 Fire Alarm Systems S 201,000.00| $ 155,000.00| $ 46,000.00
2280 |Placer Bill Santucci Justice Center D5037 Fire Alarm Systems S 647,000.00 $ 647,000.00( $ -
2281 (Riverside Corona D5037 Fire Alarm Systems S 336,000.00f $ 182,000.00| S 155,000.00
2282 [Riverside Riverside Juvenile Court D5037 Fire Alarm Systems S 213,000.00| $ 105,000.00| $ 108,000.00
2283 [Riverside Hall of Justice D5037 Fire Alarm Systems S 1,289,000.00| $ 1,289,000.00| $ -
2284 |Riverside Blythe Courthouse - Superior Court D5037 Fire Alarm Systems S 61,000.00| $ 61,000.00| $ -
2285 [Riverside Larson Justice Center D5037 Fire Alarm Systems S 1,179,000.00| $ 952,000.00( $ 226,000.00
2286 [Riverside Family Law Court D5037 Fire Alarm Systems S 583,000.00( $ 583,000.00( $ -
2287 [Riverside Southwest Justice Center D5037 Fire Alarm Systems S 1,065,000.00| $ 797,000.00( $ 268,000.00
2288 |Sacramento Gordon Schaber Sacramento Superior Court D5037 Fire Alarm Systems S 1,700,000.00| $ 1,700,000.00| $ -
2289 [Sacramento Juvenile Courthouse D5037 Fire Alarm Systems S 586,000.00( $ 586,000.00( $ -
2290 [Sacramento Carol Miller Justice Center Court Facility D5037 Fire Alarm Systems S 797,000.00( $ 779,000.00( $ 18,000.00
2291 (San Bernardino Barstow Courthouse D5037 Fire Alarm Systems S 178,000.00| $ 138,000.00| $ 39,000.00
2292 |San Bernardino Rancho Cucamonga Courthouse D5037 Fire Alarm Systems S 2,620,000.00( $ 1,993,000.00| $ 628,000.00
2293 (San Bernardino Victorville Courthouse-Dept. N-1 D5037 Fire Alarm Systems S 318,000.00| $ 204,000.00( $ 114,000.00
2294 [San Bernardino Joshua Tree Courthouse D5037 Fire Alarm Systems S 205,000.00| $ 69,000.00| $ 136,000.00
2295 (San Bernardino Fontana Courthouse D5037 Fire Alarm Systems S 15,000.00( $ 12,000.00 $ 3,000.00
2296 |San Bernardino Juvenile Dependency Courthouse D5037 Fire Alarm Systems S 158,000.00| $ 86,000.00| $ 72,000.00
2297 [San Diego Hall of Justice D5037 Fire Alarm Systems S 3,133,000.00| $ 1,261,000.00| $ 1,872,000.00
2298 |[San Diego Kearny Mesa Court D5037 Fire Alarm Systems S 251,000.00| $ 251,000.00| $ -
2299 [San Diego Juvenile Court D5037 Fire Alarm Systems S 278,000.00| $ 207,000.00( $ 70,000.00
2300 (San Diego Department 9 Trailer D5037 Fire Alarm Systems S 8,000.00| $ 8,000.00| $ -
2301 |[San Diego Department 10 Trailer D5037 Fire Alarm Systems S 8,000.00| $ 8,000.00| $ -
2302 |[San Diego North County Regional Center - South D5037 Fire Alarm Systems S 1,126,000.00| $ 757,000.00( $ 369,000.00
2303 ([San Diego North County Regional Center - North D5037 Fire Alarm Systems S 1,174,000.00| $ 1,174,000.00| $ -
2304 (San Diego North County Regional Center - Annex D5037 Fire Alarm Systems S 119,000.00 $ 119,000.00( $ -
2305 [San Diego South County Regional Center D5037 Fire Alarm Systems S 774,000.00| S 277,000.00( $ 497,000.00
2306 |[San Diego East County Regional Center D5037 Fire Alarm Systems S 1,655,000.00| $ 1,120,000.00| $ 534,000.00
2307 [San Francisco Hall of Justice D5037 Fire Alarm Systems S 619,000.00| $ 144,000.00| $ 475,000.00
2308 |San Francisco Civic Center Courthouse D5037 Fire Alarm Systems S 1,793,000.00| $ 1,793,000.00| $ -
2309 |[San Luis Obispo 1070 Palm St. D5037 Fire Alarm Systems S 9,000.00| S 9,000.00| $ -
2310 [San Luis Obispo Courthouse Annex D5037 Fire Alarm Systems S 641,000.00| $ 319,000.00( $ 322,000.00
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2311 |[San Luis Obispo Paso Robles Courthouse D5037 Fire Alarm Systems S 127,000.00| $ 127,000.00| $ -
2312 |San Mateo Hall of Justice D5037 Fire Alarm Systems S 729,000.00| $ 384,000.00( $ 345,000.00
2313 [San Mateo Traffic/ Small Claims Annex D5037 Fire Alarm Systems S 56,000.00| $ 56,000.00| $ -
2314 (Santa Barbara Santa Maria Courts, Bldg F D5037 Fire Alarm Systems S 26,000.00( $ 26,000.00| $ -
2315 [Santa Barbara Santa Maria Courts, Bldg G D5037 Fire Alarm Systems S 254,000.00| $ 245,000.00( $ 9,000.00
2316 |Santa Barbara Santa Maria Juvenile Court (new) D5037 Fire Alarm Systems S 91,000.00( $ 60,000.00| $ 31,000.00
2317 |[Santa Barbara Santa Barbara Jury Assembly Bldg. D5037 Fire Alarm Systems S 64,000.00| $ 64,000.00| $ -
2318 [Santa Clara Hall of Justice (East) D5037 Fire Alarm Systems S 866,000.00| $ 866,000.00( $ -
2319 (Santa Clara Hall of Justice (West) D5037 Fire Alarm Systems S 475,000.00| $ 475,000.00( $ -
2320 |Santa Clara Downtown Superior Court D5037 Fire Alarm Systems S 858,000.00| $ 858,000.00 $ -
2321 [SantaClara Historic Courthouse D5037 Fire Alarm Systems S 229,000.00| $ 229,000.00( $ -
2322 [Santa Clara Santa Clara Courthouse D5037 Fire Alarm Systems S 65,000.00( $ 65,000.00| $ -
2323 |[Solano Law and Justice Center D5037 Fire Alarm Systems S 2,186,000.00| $ 277,000.00( $ 1,909,000.00
2324 |Solano Hall of Justice D5037 Fire Alarm Systems S 925,000.00f $ 674,000.00( $ 251,000.00
2325 [Solano Solano Justice Building D5037 Fire Alarm Systems S 501,000.00{ $ 382,000.00( $ 120,000.00
2326 (Tulare Visalia Superior Court D5037 Fire Alarm Systems S 1,186,000.00| $ 383,000.00( $ 803,000.00
2327 [Ventura Hall of Justice D5037 Fire Alarm Systems S 2,194,000.00| $ 1,533,000.00| $ 661,000.00
2328 |Ventura East County Courthouse D5037 Fire Alarm Systems S 465,000.00| $ 287,000.00( $ 178,000.00
2329 |Los Angeles Airport Courthouse D5037 Fire Alarm Systems S 81,475.00| $ 62,874.26| $ 18,600.74
2330 [Fresno Ventura Street - 5 DCA D5038 Security & Detection Systems S 271,645.00 | $ 271,645.00 | S -
2331 [Fresno Ventura Street - 5 DCA D5038 Security & Detection Systems S 81,930.00 | $ 81,930.00 | $ -
2332 |Fresno Ventura street - 5 DCA D5038 Security & Detection Systems S 95,073.00 | $ 95,073.00 | $ -
2333 [Alameda Wiley W. Manuel Courthouse D5038 Security & Detection Systems S 543,000.00 $ 455,000.00| $ 88,000.00
2334 [Alameda Hayward Hall of Justice D5038 Security & Detection Systems S 247,000.00| $ 218,000.00( $ 29,000.00
2335 |Alameda George E. McDonald Hall of Justice D5038 Security & Detection Systems S 116,000.00 $ 116,000.00( $ -
2336 |Alameda Berkeley Courthouse D5038 Security & Detection Systems S 205,000.00| $ 205,000.00( $ -
2337 [Alameda Fremont Hall of Justice D5038 Security & Detection Systems S 39,000.00| $ 31,000.00| $ 8,000.00
2338 |[El Dorado Cameron Park D5038 Security & Detection Systems S 43,000.00| S 43,000.00( $ -
2339 |El Dorado Johnson Bldg. D5038 Security & Detection Systems S 132,000.00 $ 132,000.00( $ -
2340 |Imperial Imperial County Courthouse D5038 Security & Detection Systems S 273,000.00| S 273,000.00| $ -
2341 [Kern Bakersfield Superior Court D5038 Security & Detection Systems S 1,325,000.00| $ 830,000.00| $ 495,000.00
2342 (Kern Bakersfield Justice Bldg. D5038 Security & Detection Systems S 878,000.00| $ 448,000.00( $ 429,000.00
2343 [Kern Bakersfield Juvenile Center D5038 Security & Detection Systems S 359,000.00{ $ 240,000.00( $ 119,000.00
2344 |Kern Delano/North Kern Court D5038 Security & Detection Systems S 132,000.00| $ 106,000.00| $ 25,000.00
2345 [Kern Shafter/Wasco Courts Bldg. D5038 Security & Detection Systems S 154,000.00| $ 139,000.00| $ 15,000.00
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2346 |Kern Taft Courts Bldg. D5038 Security & Detection Systems S 7,000.00| $ 7,000.00| $ -

2347 |[Kern Arvin/ Lamont Branch D5038 Security & Detection Systems S 236,000.00| $ 144,000.00| $ 92,000.00
2348 |Los Angeles Chatsworth Courthouse D5038 Security & Detection Systems S 212,000.00{ $ 177,000.00| $ 34,000.00
2349 (Los Angeles Santa Clarita Courthouse D5038 Security & Detection Systems S 139,000.00| $ 123,000.00| $ 16,000.00
2350 [Los Angeles Alfred J. McCourtney Juvenile Justice Center D5038 Security & Detection Systems S 94,000.00| $ 65,000.00| $ 29,000.00
2351 [Los Angeles Sylmar Juvenile Court D5038 Security & Detection Systems S 16,000.00| S 6,000.00| $ 11,000.00
2352 |Los Angeles Compton Courthouse D5038 Security & Detection Systems S 806,000.00| $ 533,000.00| $ 273,000.00
2353 [Los Angeles Los Padrinos Juvenile Court D5038 Security & Detection Systems S 12,000.00( $ 4,000.00| $ 9,000.00
2354 |Los Angeles Norwalk Courthouse D5038 Security & Detection Systems S 261,000.00| $ 222,000.00( $ 39,000.00
2355 [Los Angeles Bellflower Courthouse D5038 Security & Detection Systems S 373,000.00| $ 291,000.00( $ 82,000.00
2356 |Los Angeles Downey Courthouse D5038 Security & Detection Systems S 779,000.00| $ 652,000.00| $ 127,000.00
2357 |[Los Angeles Santa Monica Courthouse D5038 Security & Detection Systems S 233,000.00| $ 183,000.00( $ 50,000.00
2358 |[Los Angeles Santa Monica Court Annex D5038 Security & Detection Systems S 34,000.00| $ 34,000.00| $ -

2359 [Los Angeles Beverly Hills Courthouse D5038 Security & Detection Systems S 377,000.00| S 300,000.00| $ 77,000.00
2360 |Los Angeles Airport Courthouse D5038 Security & Detection Systems S 1,525,000.00| $ 1,177,000.00| $ 348,000.00
2361 |Los Angeles Hall of Records D5038 Security & Detection Systems S 10,000.00| S 1,000.00( $ 9,000.00
2362 |Los Angeles Van Nuys Courthouse East D5038 Security & Detection Systems S 38,000.00| $ 34,000.00| $ 4,000.00
2363 [Los Angeles Van Nuys Courthouse West D5038 Security & Detection Systems S 69,000.00( $ 56,000.00| $ 14,000.00
2364 |Los Angeles Michael D. Antonovich Antelope Valley Courthouse D5038 Security & Detection Systems S 1,109,000.00 $ 815,000.00| $ 294,000.00
2365 [Los Angeles Torrance Courthouse D5038 Security & Detection Systems S 51,000.00( $ 46,000.00| $ 5,000.00
2366 |[Los Angeles Inglewood Juvenile Court D5038 Security & Detection Systems S 82,000.00| $ 66,000.00| $ 16,000.00
2367 |[Los Angeles Inglewood Courthouse D5038 Security & Detection Systems S 1,122,000.00| $ 836,000.00( $ 285,000.00
2368 |Los Angeles Burbank Courthouse D5038 Security & Detection Systems S 201,000.00| $ 183,000.00| $ 19,000.00
2369 [Los Angeles Glendale Courthouse D5038 Security & Detection Systems S 56,000.00( $ 51,000.00( $ 5,000.00
2370 [Los Angeles Alhambra Courthouse D5038 Security & Detection Systems S 128,000.00| $ 110,000.00| $ 18,000.00
2371 |Los Angeles Pasadena Courthouse D5038 Security & Detection Systems S 49,000.00| S 34,000.00( $ 15,000.00
2372 |Los Angeles Stanley Mosk Courthouse D5038 Security & Detection Systems S 369,000.00| $ 359,000.00| $ 10,000.00
2373 |[Los Angeles El Monte Courthouse D5038 Security & Detection Systems S 63,000.00( $ 36,000.00( $ 26,000.00
2374 |Los Angeles Edmund D. Edelman Children's Court D5038 Security & Detection Systems S 1,306,000.00| $ 914,000.00( $ 392,000.00
2375 |[Los Angeles Eastlake Juvenile Court D5038 Security & Detection Systems S 6,000.00| S 3,000.00| $ 3,000.00
2376 |Los Angeles Metropolitan Courthouse D5038 Security & Detection Systems S 369,000.00| $ 349,000.00| $ 20,000.00
2377 |Los Angeles Central Arraignment Courts D5038 Security & Detection Systems S 99,000.00( $ 89,000.00| $ 10,000.00
2378 |[Los Angeles East Los Angeles Courthouse D5038 Security & Detection Systems S 355,000.00| $ 276,000.00| $ 79,000.00
2379 |[Los Angeles Pomona Courthouse South D5038 Security & Detection Systems S 1,111,000.00| $ 1,013,000.00| $ 98,000.00
2380 |Los Angeles West Covina Courthouse D5038 Security & Detection Systems S 442,000.00| $ 367,000.00( $ 75,000.00
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2381 [Merced Old Court D5038 Security & Detection Systems S 112,000.00| $ 112,000.00| $ -
2382 [Merced Downtown Merced Courthouse D5038 Security & Detection Systems S 331,000.00| $ 331,000.00| $ -
2383 [Napa Criminal Court Building D5038 Security & Detection Systems S 117,000.00 $ 117,000.00( $ -
2384 |Orange Civil Complex Center ("CXC") D5038 Security & Detection Systems S 128,000.00| $ 128,000.00( $ -
2385 [Orange Central Justice Center D5038 Security & Detection Systems S 164,000.00| $ 150,000.00| $ 14,000.00
2386 [Orange Central Justice Center Annex D5038 Security & Detection Systems S 44,000.00( $ 4,000.00| $ 41,000.00
2387 [Orange Betty Lou Lamoreaux Justice Center D5038 Security & Detection Systems S 754,000.00| $ 603,000.00| $ 151,000.00
2388 |Orange North Justice Center D5038 Security & Detection Systems S 657,000.00| $ 594,000.00( $ 64,000.00
2389 [Orange West Justice Center D5038 Security & Detection Systems S 347,000.00 $ 314,000.00| $ 32,000.00
2390 (Riverside Corona D5038 Security & Detection Systems S 280,000.00| $ 151,000.00| $ 129,000.00
2391 [Riverside Riverside Juvenile Court D5038 Security & Detection Systems S 154,000.00| $ 76,000.00| $ 78,000.00
2392 |Riverside Blythe Courthouse - Superior Court D5038 Security & Detection Systems S 59,000.00( $ 59,000.00| $ -
2393 [Riverside Southwest Justice Center D5038 Security & Detection Systems S 1,353,000.00| $ 1,013,000.00| $ 341,000.00
2394 (San Bernardino San Bernardino Courthouse D5038 Security & Detection Systems S 431,000.00| $ 412,000.00( $ 19,000.00
2395 [San Bernardino Barstow Courthouse D5038 Security & Detection Systems S 58,000.00| $ 45,000.00( $ 13,000.00
2396 |San Bernardino Rancho Cucamonga Courthouse D5038 Security & Detection Systems S 1,311,000.00| $ 997,000.00( $ 314,000.00
2397 [San Bernardino Victorville Courthouse-Dept. N-1 D5038 Security & Detection Systems S 258,000.00( $ 166,000.00| $ 92,000.00
2398 (San Bernardino Joshua Tree Courthouse D5038 Security & Detection Systems S 60,000.00( $ 20,000.00| $ 40,000.00
2399 ([San Bernardino Fontana Courthouse D5038 Security & Detection Systems S 66,000.00| $ 54,000.00| $ 12,000.00
2400 |San Bernardino Juvenile Dependency Courthouse D5038 Security & Detection Systems S 152,000.00| $ 83,000.00| $ 69,000.00
2401 ([San Diego Hall of Justice D5038 Security & Detection Systems S 1,621,000.00| $ 652,000.00( $ 969,000.00
2402 |[San Diego Kearny Mesa Court D5038 Security & Detection Systems S 318,000.00| $ 318,000.00( $ -
2403 [San Diego Juvenile Court D5038 Security & Detection Systems S 323,000.00| $ 241,000.00( $ 82,000.00
2404 |San Diego North County Regional Center - South D5038 Security & Detection Systems S 1,428,000.00| $ 960,000.00| $ 468,000.00
2405 |[San Diego North County Regional Center - North D5038 Security & Detection Systems S 1,488,000.00| $ 1,488,000.00( $ -
2406 ([San Diego North County Regional Center - Annex D5038 Security & Detection Systems S 151,000.00| $ 151,000.00( $ -
2407 |[San Diego South County Regional Center D5038 Security & Detection Systems S 739,000.00| $ 265,000.00| $ 474,000.00
2408 |San Diego East County Regional Center D5038 Security & Detection Systems S 1,743,000.00| $ 1,180,000.00| $ 563,000.00
2409 (San Francisco Hall of Justice D5038 Security & Detection Systems S 185,000.00| $ 43,000.00( $ 142,000.00
2410 |[San Luis Obispo 1070 Palm St. D5038 Security & Detection Systems S 7,000.00| $ 7,000.00( $ -
2411 |[San Luis Obispo Courthouse Annex D5038 Security & Detection Systems S 290,000.00{ $ 144,000.00| $ 146,000.00
2412 |San Luis Obispo Paso Robles Courthouse D5038 Security & Detection Systems S 128,000.00| $ 128,000.00| $ -
2413 |[Solano Hall of Justice D5038 Security & Detection Systems S 588,000.00| $ 428,000.00( $ 160,000.00
2414 (Solano Solano Justice Building D5038 Security & Detection Systems S 337,000.00| $ 256,000.00( $ 80,000.00
2415 (Tulare Visalia Superior Court D5038 Security & Detection Systems S 1,303,000.00| $ 421,000.00| $ 882,000.00
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2416 |Ventura Hall of Justice D5038 Security & Detection Systems S 1,469,000.00| $ 1,026,000.00| $ 443,000.00
2417 [Ventura East County Courthouse D5038 Security & Detection Systems S 143,000.00| $ 88,000.00( $ 55,000.00
2418 |Del Norte Del Norte County Superior Court D5038 Security & Detection Systems S 15,000.00| $ 15,000.00( $ -
2419 |Fresno Fresno County Courthouse D5038 Security & Detection Systems S 13,592.00| $ 12,981.72|$ 610.28
2420 (San Diego Kearny Mesa Court D5038 Security & Detection Systems S 12,240.00| $ 12,240.00( $ -
2421 |Yuba Yuba County Courthouse D5038 Security & Detection Systems S 20,000.00| $ 20,000.00| $ -
2422 |Yuba Yuba County Courthouse D5038 Security & Detection Systems S 42,000.00| $ 42,000.00( $ -
2423 |[Orange Central Justice Center D5090 Other Electrical Systems S 46,000.00| S 42,000.00( $ 4,000.00
2424 |Orange West Justice Center D5090 Other Electrical Systems S 34,000.00| $ 30,000.00| $ 3,000.00
2425 (San Bernardino Rancho Cucamonga Courthouse D5090 Other Electrical Systems S 35,000.00( $ 27,000.00| $ 8,000.00
2426 |Alameda Hayward Hall of Justice D5092 Emergency Light & Power Systems S 633,000.00| $ 559,000.00| $ 74,000.00
2427 |[Alameda Wiley W. Manuel Courthouse D5092 Emergency Light & Power Systems S 890,000.00| $ 746,000.00| $ 144,000.00
2428 |Alameda George E. McDonald Hall of Justice D5092 Emergency Light & Power Systems S 92,000.00| $ 92,000.00| $ -
2429 |Alameda Berkeley Courthouse D5092 Emergency Light & Power Systems S 31,000.00| $ 31,000.00| $ -
2430 [Alameda Fremont Hall of Justice D5092 Emergency Light & Power Systems S 1,082,000.00| $ 859,000.00( $ 223,000.00
2431 [Amador Amador County Courthouse D5092 Emergency Light & Power Systems S 24,000.00| $ 24,000.00| $ -
2432 |Butte Butte County Courthouse D5092 Emergency Light & Power Systems S 115,000.00| $ 115,000.00( $ -
2433 [Contra Costa Family Law Center D5092 Emergency Light & Power Systems S 99,000.00( $ 99,000.00( $ -
2434 [Contra Costa Woakefield Taylor Courthouse D5092 Emergency Light & Power Systems S 213,000.00| $ 213,000.00| $ -
2435 [Contra Costa Bray Courts D5092 Emergency Light & Power Systems S 378,000.00| $ 323,000.00| $ 55,000.00
2436 |Contra Costa Jail Annex D5092 Emergency Light & Power Systems S 20,000.00{ $ 1,000.00( $ 19,000.00
2437 (Contra Costa Danville District Courthouse D5092 Emergency Light & Power Systems S 53,000.00( $ 53,000.00| $ -
2438 |[Contra Costa George D. Carroll Courthouse D5092 Emergency Light & Power Systems S 625,000.00| $ 469,000.00( $ 156,000.00
2439 ([Del Norte Del Norte County Superior Court D5092 Emergency Light & Power Systems S 211,000.00| $ 130,000.00( $ 82,000.00
2440 |El Dorado Cameron Park D5092 Emergency Light & Power Systems S 12,000.00 $ 12,000.00( $ -
2441 |El Dorado Johnson Bldg. D5092 Emergency Light & Power Systems S 69,000.00| $ 69,000.00| $ -
2442 |[Fresno Fresno County Courthouse D5092 Emergency Light & Power Systems S 408,000.00 $ 391,000.00| $ 17,000.00
2443 (Fresno B.F. Sisk Federal Courthouse D5092 Emergency Light & Power Systems S 1,200,000.00| $ 1,200,000.00| $ -
2444 |Humboldt Humboldt County Courthouse (Eureka) D5092 Emergency Light & Power Systems S 471,000.00 $ 157,000.00( $ 314,000.00
2445 (Imperial Imperial County Courthouse D5092 Emergency Light & Power Systems S 147,000.00 $ 147,000.00( $ -
2446 |Kern Bakersfield Superior Court D5092 Emergency Light & Power Systems S 375,000.00| $ 235,000.00| $ 140,000.00
2447 [Kern Bakersfield Justice Bldg. D5092 Emergency Light & Power Systems S 782,000.00| $ 399,000.00| $ 382,000.00
2448 |[Kern Bakersfield Juvenile Center D5092 Emergency Light & Power Systems S 215,000.00| $ 144,000.00( $ 72,000.00
2449 [Kern Delano/North Kern Court D5092 Emergency Light & Power Systems S 38,000.00( $ 31,000.00( $ 7,000.00
2450 |Kern Shafter/Wasco Courts Bldg. D5092 Emergency Light & Power Systems S 85,000.00| $ 77,000.00| $ 9,000.00
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2451 |[Kern Arvin/ Lamont Branch D5092 Emergency Light & Power Systems S 173,000.00| $ 105,000.00| $ 68,000.00
2452 |Kings Avenal Court D5092 Emergency Light & Power Systems S 9,000.00| $ 5,000.00| $ 4,000.00
2453  [Kings Corcoran Court D5092 Emergency Light & Power Systems S 17,000.00| $ 15,000.00( $ 2,000.00
2454 (Los Angeles Compton Courthouse D5092 Emergency Light & Power Systems S 1,085,000.00 $ 718,000.00| $ 368,000.00
2455 [Los Angeles Van Nuys Courthouse East D5092 Emergency Light & Power Systems S 227,000.00| $ 204,000.00| $ 23,000.00
2456 |Los Angeles Van Nuys Courthouse West D5092 Emergency Light & Power Systems S 704,000.00| $ 566,000.00| $ 137,000.00
2457 |Los Angeles Chatsworth Courthouse D5092 Emergency Light & Power Systems S 445,000.00| $ 373,000.00| $ 72,000.00
2458 |[Los Angeles Glendale Courthouse D5092 Emergency Light & Power Systems S 45,000.00| $ 41,000.00( $ 4,000.00
2459 |[Los Angeles Santa Clarita Courthouse D5092 Emergency Light & Power Systems S 47,000.00| $ 42,000.00( $ 5,000.00
2460 |Los Angeles Alfred J. McCourtney Juvenile Justice Center D5092 Emergency Light & Power Systems S 26,000.00| $ 18,000.00( $ 8,000.00
2461 |Los Angeles Sylmar Juvenile Court D5092 Emergency Light & Power Systems S 65,000.00| $ 22,000.00| $ 43,000.00
2462 |[Los Angeles Los Padrinos Juvenile Court D5092 Emergency Light & Power Systems S 42,000.00| $ 12,000.00( $ 30,000.00
2463 |Los Angeles Norwalk Courthouse D5092 Emergency Light & Power Systems S 356,000.00 $ 303,000.00| $ 53,000.00
2464 |Los Angeles Bellflower Courthouse D5092 Emergency Light & Power Systems S 220,000.00| S 171,000.00( $ 48,000.00
2465 |Los Angeles Downey Courthouse D5092 Emergency Light & Power Systems S 375,000.00| $ 314,000.00| $ 61,000.00
2466 |(Los Angeles Santa Monica Courthouse D5092 Emergency Light & Power Systems S 265,000.00| $ 208,000.00| $ 57,000.00
2467 |Los Angeles Santa Monica Court Annex D5092 Emergency Light & Power Systems S 40,000.00| $ 40,000.00( $ -

2468 |Los Angeles Beverly Hills Courthouse D5092 Emergency Light & Power Systems S 207,000.00| $ 164,000.00( $ 42,000.00
2469 |[Los Angeles Airport Courthouse D5092 Emergency Light & Power Systems S 781,000.00| $ 603,000.00| $ 178,000.00
2470 [Los Angeles Hall of Records D5092 Emergency Light & Power Systems S 38,000.00| $ 4,000.00| $ 34,000.00
2471 |[Los Angeles Michael D. Antonovich Antelope Valley Courthouse D5092 Emergency Light & Power Systems S 344,000.00| $ 253,000.00| $ 91,000.00
2472 |Los Angeles Torrance Courthouse D5092 Emergency Light & Power Systems S 310,000.00| $ 280,000.00| $ 30,000.00
2473 |[Los Angeles Inglewood Juvenile Court D5092 Emergency Light & Power Systems S 26,000.00( $ 21,000.00| $ 5,000.00
2474 |Los Angeles Burbank Courthouse D5092 Emergency Light & Power Systems S 119,000.00| $ 108,000.00( $ 11,000.00
2475 |Los Angeles Alhambra Courthouse D5092 Emergency Light & Power Systems S 318,000.00| $ 274,000.00| $ 45,000.00
2476 |Los Angeles Pasadena Courthouse D5092 Emergency Light & Power Systems S 317,000.00| $ 220,000.00| $ 97,000.00
2477 |Los Angeles Stanley Mosk Courthouse D5092 Emergency Light & Power Systems S 1,788,000.00| $ 1,739,000.00( $ 49,000.00
2478 |[Los Angeles Clara Shortridge Foltz Criminal Justice Center D5092 Emergency Light & Power Systems S 1,895,000.00( $ 1,304,000.00( $ 592,000.00
2479 |[Los Angeles Monrovia Training Center D5092 Emergency Light & Power Systems S 32,000.00| $ 22,000.00| $ 9,000.00
2480 |Los Angeles Edmund D. Edelman Children's Court D5092 Emergency Light & Power Systems S 617,000.00| S 432,000.00( $ 185,000.00
2481 |[Los Angeles Eastlake Juvenile Court D5092 Emergency Light & Power Systems S 104,000.00 $ 57,000.00| $ 47,000.00
2482 |(Los Angeles Metropolitan Courthouse D5092 Emergency Light & Power Systems S 1,781,000.00| $ 1,684,000.00( $ 97,000.00
2483 |[Los Angeles Central Arraignment Courts D5092 Emergency Light & Power Systems S 177,000.00 $ 159,000.00( $ 17,000.00
2484 |Los Angeles East Los Angeles Courthouse D5092 Emergency Light & Power Systems S 261,000.00| $ 203,000.00| $ 58,000.00
2485 |[Los Angeles Pomona Courthouse South D5092 Emergency Light & Power Systems S 546,000.00| $ 498,000.00( $ 48,000.00
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2486 |[Los Angeles West Covina Courthouse D5092 Emergency Light & Power Systems S 235,000.00| $ 195,000.00( $ 40,000.00
2487 |[Madera Sierra Courthouse D5092 Emergency Light & Power Systems S 11,000.00| S 8,000.00| $ 4,000.00
2488 |[Merced 0ld Court D5092 Emergency Light & Power Systems S 56,000.00| $ 56,000.00| $ -
2489 (Merced Downtown Merced Courthouse D5092 Emergency Light & Power Systems S 75,000.00( $ 75,000.00| $ -
2490 [Napa Criminal Court Building D5092 Emergency Light & Power Systems S 262,000.00| $ 262,000.00| $ -
2491 ([Nevada Nevada City Courthouse D5092 Emergency Light & Power Systems S 60,000.00( $ 39,000.00( $ 21,000.00
2492 |Nevada Nevada City Courthouse Annex D5092 Emergency Light & Power Systems S 69,000.00| $ 29,000.00| $ 39,000.00
2493 [Orange West Justice Center D5092 Emergency Light & Power Systems S 255,000.00| $ 232,000.00| $ 24,000.00
2494 |Orange Central Justice Center D5092 Emergency Light & Power Systems S 303,000.00| $ 276,000.00| $ 27,000.00
2495 [Orange Central Justice Center Annex D5092 Emergency Light & Power Systems S 9,000.00| $ 1,000.00( $ 8,000.00
2496 |Orange Civil Complex Center ("CXC") D5092 Emergency Light & Power Systems S 36,000.00| $ 36,000.00| $ -
2497 |[Orange Betty Lou Lamoreaux Justice Center D5092 Emergency Light & Power Systems S 529,000.00| $ 423,000.00( $ 106,000.00
2498 [Orange North Justice Center D5092 Emergency Light & Power Systems S 123,000.00 $ 111,000.00( $ 12,000.00
2499 (Placer Historic Courthouse D5092 Emergency Light & Power Systems S 104,000.00| $ 80,000.00| $ 24,000.00
2500 |Placer Bill Santucci Justice Center D5092 Emergency Light & Power Systems S 150,000.00 $ 150,000.00( $ -
2501 (Riverside Corona D5092 Emergency Light & Power Systems S 126,000.00| $ 68,000.00| $ 58,000.00
2502 [Riverside Riverside Juvenile Court D5092 Emergency Light & Power Systems S 45,000.00| $ 22,000.00| $ 23,000.00
2503 [Riverside Hall of Justice D5092 Emergency Light & Power Systems S 640,000.00| $ 640,000.00( $ -
2504 |Riverside Blythe Courthouse - Superior Court D5092 Emergency Light & Power Systems S 8,000.00| $ 8,000.00( $ -
2505 [Riverside Larson Justice Center D5092 Emergency Light & Power Systems S 315,000.00| $ 254,000.00( $ 60,000.00
2506 |Riverside Family Law Court D5092 Emergency Light & Power Systems S 178,000.00 $ 178,000.00( $ -
2507 [Riverside Southwest Justice Center D5092 Emergency Light & Power Systems S 93,000.00( $ 69,000.00| $ 23,000.00
2508 |Sacramento Gordon Schaber Sacramento Superior Court D5092 Emergency Light & Power Systems S 235,000.00| $ 235,000.00| $ -
2509 (Sacramento Juvenile Courthouse D5092 Emergency Light & Power Systems S 188,000.00| $ 188,000.00( $ -
2510 (Sacramento Carol Miller Justice Center Court Facility D5092 Emergency Light & Power Systems S 298,000.00| $ 291,000.00| $ 7,000.00
2511 (San Bernardino San Bernardino Courthouse D5092 Emergency Light & Power Systems S 275,000.00| $ 263,000.00( $ 12,000.00
2512 |San Bernardino Barstow Courthouse D5092 Emergency Light & Power Systems S 88,000.00| $ 69,000.00| $ 19,000.00
2513 [San Bernardino Rancho Cucamonga Courthouse D5092 Emergency Light & Power Systems S 480,000.00| $ 365,000.00| $ 115,000.00
2514 [San Bernardino Victorville Courthouse-Dept. N-1 D5092 Emergency Light & Power Systems S 131,000.00{ $ 84,000.00( $ 47,000.00
2515 (San Bernardino Joshua Tree Courthouse D5092 Emergency Light & Power Systems S 72,000.00( $ 24,000.00| $ 48,000.00
2516 |San Bernardino Fontana Courthouse D5092 Emergency Light & Power Systems S 75,000.00| $ 61,000.00| $ 13,000.00
2517 |[San Bernardino Juvenile Dependency Courthouse D5092 Emergency Light & Power Systems S 22,000.00| $ 12,000.00( $ 10,000.00
2518 |[San Diego Hall of Justice D5092 Emergency Light & Power Systems S 739,000.00| $ 297,000.00| $ 442,000.00
2519 |[San Diego Kearny Mesa Court D5092 Emergency Light & Power Systems S 87,000.00| $ 87,000.00| $ -
2520 (San Diego Juvenile Court D5092 Emergency Light & Power Systems S 35,000.00| $ 26,000.00| $ 9,000.00
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2521 ([San Diego North County Regional Center - South D5092 Emergency Light & Power Systems S 299,000.00| $ 201,000.00| $ 98,000.00
2522 ([San Diego North County Regional Center - North D5092 Emergency Light & Power Systems S 63,000.00| $ 63,000.00| $ -
2523 [San Diego South County Regional Center D5092 Emergency Light & Power Systems S 449,000.00| $ 161,000.00( $ 288,000.00
2524 |San Diego East County Regional Center D5092 Emergency Light & Power Systems S 277,000.00| $ 188,000.00( $ 89,000.00
2525 [San Francisco Hall of Justice D5092 Emergency Light & Power Systems S 253,000.00| $ 59,000.00| $ 194,000.00
2526 [San Francisco Civic Center Courthouse D5092 Emergency Light & Power Systems S 662,000.00| $ 662,000.00( $ -
2527 |[San Joaquin Lodi Branch- Dept. 2 D5092 Emergency Light & Power Systems S 24,000.00| $ 24,000.00| $ -
2528 |San Luis Obispo Courthouse Annex D5092 Emergency Light & Power Systems S 269,000.00| $ 134,000.00( $ 135,000.00
2529 ([San Luis Obispo Paso Robles Courthouse D5092 Emergency Light & Power Systems S 29,000.00| $ 29,000.00| $ -
2530 ([San Mateo Hall of Justice D5092 Emergency Light & Power Systems S 295,000.00| $ 155,000.00| $ 139,000.00
2531 [San Mateo Traffic/ Small Claims Annex D5092 Emergency Light & Power Systems S 22,000.00| $ 22,000.00| $ -
2532 |San Mateo Central Branch D5092 Emergency Light & Power Systems S 42,000.00| $ 42,000.00( $ -
2533 [San Mateo Northern Branch Courthouse D5092 Emergency Light & Power Systems S 73,000.00| $ 60,000.00| $ 12,000.00
2534 (Santa Barbara Santa Maria Courts Bldgs C+ D D5092 Emergency Light & Power Systems S 167,000.00( $ 167,000.00( $ -
2535 [Santa Barbara Santa Maria Courts, Bldgs. A + B D5092 Emergency Light & Power Systems S 11,000.00( $ 2,000.00( $ 8,000.00
2536 |Santa Barbara Santa Maria Courts, Bldg G D5092 Emergency Light & Power Systems S 188,000.00 $ 182,000.00( $ 7,000.00
2537 |[Santa Barbara Santa Maria Juvenile Court (new) D5092 Emergency Light & Power Systems S 47,000.00| $ 31,000.00| $ 16,000.00
2538 [Santa Barbara Santa Barbara Jury Assembly Bldg. D5092 Emergency Light & Power Systems S 20,000.00| $ 20,000.00| $ -
2539 [Santa Clara Hall of Justice (East) D5092 Emergency Light & Power Systems S 286,000.00| $ 286,000.00| $ -
2540 |Santa Clara Hall of Justice (West) D5092 Emergency Light & Power Systems S 127,000.00| $ 127,000.00| $ -
2541 (Santa Clara Downtown Superior Court D5092 Emergency Light & Power Systems S 229,000.00| $ 229,000.00| $ -
2542 [Santa Clara Historic Courthouse D5092 Emergency Light & Power Systems S 160,000.00| $ 160,000.00| $ -
2543 [Santa Clara Santa Clara Courthouse D5092 Emergency Light & Power Systems S 319,000.00| $ 319,000.00| $ -
2544 |Solano Law and Justice Center D5092 Emergency Light & Power Systems S 928,000.00| $ 118,000.00| $ 811,000.00
2545 [Solano Hall of Justice D5092 Emergency Light & Power Systems S 358,000.00| $ 260,000.00| $ 97,000.00
2546 [Solano Solano Justice Building D5092 Emergency Light & Power Systems S 143,000.00| S 109,000.00( $ 34,000.00
2547 (Tulare Visalia Superior Court D5092 Emergency Light & Power Systems S 308,000.00| $ 99,000.00| $ 208,000.00
2548 |Ventura Hall of Justice D5092 Emergency Light & Power Systems S 335,000.00| $ 234,000.00( $ 101,000.00
2549 [Ventura East County Courthouse D5092 Emergency Light & Power Systems S 76,000.00| $ 47,000.00( $ 29,000.00
2550 |Fresno Ventura Street - 5 DCA D5092 Emergency Light & Power Systems S 76,418.00 | S 76,418.00 | S -
2551 [Monterey Salinas Courthouse- North Wing D50-Electrical S 1,075.00| $ 1,075.00( $ -
2552 |Sutter New Sutter County Courthouse D50-Electrical S 10,000.00| $ 10,000.00( $ -
2553 [Alameda Wiley W. Manuel Courthouse E1010 Equipment S 818,000.00( $ 685,000.00( $ 132,000.00
2554 [Alameda Hayward Hall of Justice E1010 Equipment S 1,259,000.00| $ 1,112,000.00| $ 147,000.00
2555 [Butte Butte County Courthouse E1010 Equipment S 289,000.00| $ 289,000.00| $ -
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2556 |Los Angeles Santa Clarita Courthouse E1010 Equipment S 108,000.00| $ 95,000.00| $ 12,000.00
2557 |[Los Angeles Beverly Hills Courthouse E1010 Equipment S 194,000.00| $ 154,000.00| $ 40,000.00
2558 |[Los Angeles Metropolitan Courthouse E1010 Equipment S 889,000.00| $ 841,000.00| $ 49,000.00
2559 [Los Angeles Santa Monica Courthouse E1010 Equipment S 303,000.00| $ 238,000.00( $ 65,000.00
2560 |Los Angeles Van Nuys Courthouse West E1010 Equipment S 69,000.00| $ 55,000.00| $ 13,000.00
2561 |[Los Angeles Chatsworth Courthouse E1010 Equipment S 90,000.00( $ 76,000.00| $ 15,000.00
2562 |[Los Angeles Glendale Courthouse E1010 Equipment S 290,000.00| $ 263,000.00( $ 27,000.00
2563 |[Los Angeles Van Nuys Courthouse East E1010 Equipment S 74,000.00| $ 66,000.00| $ 8,000.00
2564 |Los Angeles San Fernando Courthouse E1010 Equipment S 35,000.00| $ 29,000.00| $ 6,000.00
2565 [Los Angeles Clara Shortridge Foltz Criminal Justice Center E1010 Equipment S 283,000.00| $ 195,000.00| $ 88,000.00
2566 |Orange Central Justice Center E1010 Equipment S 1,557,000.00| $ 1,420,000.00| $ 138,000.00
2567 |Orange Civil Complex Center ("CXC") E1010 Equipment S 49,000.00| $ 49,000.00( $ -
2568 |Orange West Justice Center E1010 Equipment S 110,000.00| $ 100,000.00| $ 10,000.00
2569 [Riverside Hall of Justice E1010 Equipment S 58,000.00| $ 58,000.00| $ -
2570 |[San Bernardino San Bernardino Courthouse E1010 Equipment S 841,000.00( $ 805,000.00( $ 37,000.00
2571 |[San Luis Obispo Paso Robles Courthouse E1010 Equipment S 465,000.00| $ 465,000.00( $ -
2572 |Solano Solano Justice Building E1010 Equipment S 331,000.00f $ 252,000.00( $ 79,000.00
2573 [Solano Hall of Justice E1010 Equipment S 331,000.00| $ 241,000.00( $ 90,000.00
2574 |Alameda Berkeley Courthouse E2010 Fixed Furnishings S 46,000.00| $ 46,000.00( $ -
2575 [Alameda Wiley W. Manuel Courthouse E2010 Fixed Furnishings S 622,000.00| $ 521,000.00( $ 101,000.00
2576 |Alameda Hayward Hall of Justice E2010 Fixed Furnishings S 699,000.00| $ 618,000.00( $ 82,000.00
2577 |[Alameda George E. McDonald Hall of Justice E2010 Fixed Furnishings S 312,000.00| $ 312,000.00( $ -
2578 |[Alameda Fremont Hall of Justice E2010 Fixed Furnishings S 808,000.00( $ 642,000.00( $ 166,000.00
2579 [Amador Amador County Courthouse E2010 Fixed Furnishings S 156,000.00| $ 156,000.00| S -
2580 |Butte Butte County Courthouse E2010 Fixed Furnishings S 327,000.00| $ 327,000.00( $ -
2581 (Contra Costa Wakefield Taylor Courthouse E2010 Fixed Furnishings S 1,174,000.00| $ 1,174,000.00| $ -
2582 [Contra Costa Bray Courts E2010 Fixed Furnishings S 86,000.00| $ 74,000.00| $ 12,000.00
2583 [Contra Costa Jail Annex E2010 Fixed Furnishings S 159,000.00| $ 9,000.00| $ 149,000.00
2584 |Contra Costa Danville District Courthouse E2010 Fixed Furnishings S 480,000.00{ $ 480,000.00| $ -
2585 [Contra Costa George D. Carroll Courthouse E2010 Fixed Furnishings S 957,000.00| $ 718,000.00( $ 239,000.00
2586 [Del Norte Del Norte County Superior Court E2010 Fixed Furnishings S 342,000.00{ $ 209,000.00( $ 132,000.00
2587 |El Dorado Cameron Park E2010 Fixed Furnishings S 129,000.00| $ 129,000.00| $ -
2588 |El Dorado Johnson Bldg. E2010 Fixed Furnishings S 634,000.00| $ 634,000.00( $ -
2589 [Fresno Fresno County Courthouse E2010 Fixed Furnishings S 4,691,000.00{ $ 4,499,000.00| $ 192,000.00
2590 [Humboldt Humboldt County Courthouse (Eureka) E2010 Fixed Furnishings S 1,118,000.00| $ 373,000.00( $ 745,000.00
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2591 |[Imperial Imperial County Courthouse E2010 Fixed Furnishings S 499,000.00| $ 499,000.00( $ -

2592 |Kern Bakersfield Justice Bldg. E2010 Fixed Furnishings S 594,000.00| $ 303,000.00( $ 291,000.00
2593 [Kern Bakersfield Juvenile Center E2010 Fixed Furnishings S 215,000.00| $ 144,000.00| $ 71,000.00
2594 ([Kern Delano/North Kern Court E2010 Fixed Furnishings S 146,000.00| $ 118,000.00| $ 28,000.00
2595 [Kern Shafter/Wasco Courts Bldg. E2010 Fixed Furnishings S 122,000.00| $ 109,000.00| $ 12,000.00
2596 |Kern Taft Courts Bldg. E2010 Fixed Furnishings S 45,000.00| S 45,000.00( $ -

2597 [Kern Arvin/ Lamont Branch E2010 Fixed Furnishings S 155,000.00| $ 94,000.00| $ 60,000.00
2598 (Kern Bakersfield Superior Court E2010 Fixed Furnishings S 1,158,000.00| $ 725,000.00( $ 433,000.00
2599 [Kings Probation Building E2010 Fixed Furnishings S 228,000.00| $ 27,000.00| $ 201,000.00
2600 |Kings Avenal Court E2010 Fixed Furnishings S 238,000.00| $ 138,000.00| S 100,000.00
2601 |[Kings Corcoran Court E2010 Fixed Furnishings S 212,000.00| $ 185,000.00| $ 26,000.00
2602 ([Los Angeles San Fernando Courthouse E2010 Fixed Furnishings S 1,400,000.00| $ 1,167,000.00| S 232,000.00
2603 |[Los Angeles Torrance Courthouse E2010 Fixed Furnishings S 345,000.00| $ 312,000.00( $ 33,000.00
2604 |Los Angeles El Monte Courthouse E2010 Fixed Furnishings S 307,000.00f $ 178,000.00| S 129,000.00
2605 |[Los Angeles Edmund D. Edelman Children's Court E2010 Fixed Furnishings S 1,063,000.00| $ 744,000.00( $ 319,000.00
2606 |[Los Angeles Hall of Records E2010 Fixed Furnishings S 179,000.00| $ 19,000.00( $ 160,000.00
2607 |[Los Angeles Clara Shortridge Foltz Criminal Justice Center E2010 Fixed Furnishings S 1,989,000.00| $ 1,368,000.00| $ 621,000.00
2608 |Los Angeles Van Nuys Courthouse East E2010 Fixed Furnishings S 2,522,000.00| $ 2,263,000.00( $ 259,000.00
2609 [Los Angeles Van Nuys Courthouse West E2010 Fixed Furnishings S 662,000.00( $ 532,000.00( $ 129,000.00
2610 [Los Angeles Alhambra Courthouse E2010 Fixed Furnishings S 1,302,000.00| $ 1,119,000.00| $ 182,000.00
2611 ([Los Angeles Glendale Courthouse E2010 Fixed Furnishings S 1,263,000.00| $ 1,143,000.00| $ 119,000.00
2612 |Los Angeles Compton Courthouse E2010 Fixed Furnishings S 4,225,000.00( $ 2,794,000.00( $ 1,431,000.00
2613 |[Los Angeles Santa Clarita Courthouse E2010 Fixed Furnishings S 506,000.00{ $ 447,000.00| $ 59,000.00
2614 (Los Angeles Sylmar Juvenile Court E2010 Fixed Furnishings S 396,000.00| $ 136,000.00| $ 260,000.00
2615 |[Los Angeles Los Padrinos Juvenile Court E2010 Fixed Furnishings S 262,000.00| $ 77,000.00| $ 185,000.00
2616 |Los Angeles Norwalk Courthouse E2010 Fixed Furnishings S 3,568,000.00| $ 3,034,000.00( $ 534,000.00
2617 |Los Angeles Bellflower Courthouse E2010 Fixed Furnishings S 505,000.00{ $ 394,000.00( $ 111,000.00
2618 |[Los Angeles Downey Courthouse E2010 Fixed Furnishings S 450,000.00| $ 377,000.00( $ 73,000.00
2619 ([Los Angeles Santa Monica Courthouse E2010 Fixed Furnishings S 1,690,000.00| $ 1,326,000.00| $ 363,000.00
2620 |Los Angeles Michael D. Antonovich Antelope Valley Courthouse E2010 Fixed Furnishings S 16,000.00| $ 12,000.00( $ 4,000.00
2621 (Los Angeles Inglewood Juvenile Court E2010 Fixed Furnishings S 170,000.00| $ 138,000.00| $ 33,000.00
2622 |[Los Angeles Inglewood Courthouse E2010 Fixed Furnishings S 915,000.00| $ 682,000.00( $ 233,000.00
2623 |[Los Angeles Pasadena Courthouse E2010 Fixed Furnishings S 1,238,000.00| $ 858,000.00( $ 379,000.00
2624 |Los Angeles Stanley Mosk Courthouse E2010 Fixed Furnishings S 13,600,000.00( $ 13,200,000.00( $ 400,000.00
2625 |[Los Angeles Monrovia Training Center E2010 Fixed Furnishings S 51,000.00| $ 36,000.00| $ 15,000.00
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2626 |[Los Angeles Eastlake Juvenile Court E2010 Fixed Furnishings S 301,000.00| $ 165,000.00| $ 136,000.00
2627 |[Los Angeles Central Arraignment Courts E2010 Fixed Furnishings S 619,000.00| $ 559,000.00( $ 60,000.00
2628 |Los Angeles East Los Angeles Courthouse E2010 Fixed Furnishings S 504,000.00{ $ 392,000.00( $ 112,000.00
2629 (Los Angeles Pomona Courthouse South E2010 Fixed Furnishings S 1,600,000.00| $ 1,458,000.00| $ 142,000.00
2630 [Los Angeles Beverly Hills Courthouse E2010 Fixed Furnishings S 842,000.00( $ 669,000.00( $ 172,000.00
2631 [Los Angeles Burbank Courthouse E2010 Fixed Furnishings S 308,000.00| $ 279,000.00( $ 28,000.00
2632 |Los Angeles Metropolitan Courthouse E2010 Fixed Furnishings S 2,989,000.00| $ 2,826,000.00( $ 163,000.00
2633 [Los Angeles West Covina Courthouse E2010 Fixed Furnishings S 804,000.00| $ 667,000.00( $ 137,000.00
2634 [Madera Sierra Courthouse E2010 Fixed Furnishings S 625,000.00| $ 425,000.00| $ 200,000.00
2635 [Merced Old Court E2010 Fixed Furnishings S 610,000.00| $ 610,000.00( $ -

2636 |Mono New Mammoth Lakes Courthouse E2010 Fixed Furnishings S 20,000.00| $ 20,000.00| $ -

2637 [Napa Criminal Court Building E2010 Fixed Furnishings S 206,000.00| $ 206,000.00( $ -

2638 [Nevada Nevada City Courthouse E2010 Fixed Furnishings S 87,000.00| $ 57,000.00| $ 30,000.00
2639 ([Nevada Nevada City Courthouse Annex E2010 Fixed Furnishings S 509,000.00{ $ 217,000.00( $ 291,000.00
2640 |(Orange North Justice Center E2010 Fixed Furnishings S 193,000.00| $ 175,000.00| $ 19,000.00
2641 [Orange Civil Complex Center ("CXC") E2010 Fixed Furnishings S 345,000.00| $ 345,000.00( $ -

2642 |[Orange Central Justice Center E2010 Fixed Furnishings S 5,408,000.00( $ 4,930,000.00| $ 478,000.00
2643 [Orange West Justice Center E2010 Fixed Furnishings S 1,755,000.00| $ 1,591,000.00| $ 164,000.00
2644 |Orange Betty Lou Lamoreaux Justice Center E2010 Fixed Furnishings S 2,588,000.00( $ 2,069,000.00( $ 519,000.00
2645 [Riverside Larson Justice Center E2010 Fixed Furnishings S 90,000.00( $ 72,000.00| $ 17,000.00
2646 [Riverside Corona E2010 Fixed Furnishings S 371,000.00f $ 201,000.00( $ 171,000.00
2647 [Riverside Riverside Juvenile Court E2010 Fixed Furnishings S 377,000.00| $ 186,000.00| $ 191,000.00
2648 |Riverside Hall of Justice E2010 Fixed Furnishings S 765,000.00( $ 765,000.00( $ -

2649 [Riverside Family Law Court E2010 Fixed Furnishings S 34,000.00( $ 34,000.00| $ -

2650 [Sacramento Gordon Schaber Sacramento Superior Court E2010 Fixed Furnishings S 6,123,000.00| $ 6,123,000.00( $ -

2651 ([Sacramento Carol Miller Justice Center Court Facility E2010 Fixed Furnishings S 47,000.00| S 45,000.00( $ 1,000.00
2652 |San Bernardino San Bernardino Courthouse E2010 Fixed Furnishings S 2,227,000.00f $ 2,130,000.00( $ 97,000.00
2653 (San Bernardino Barstow Courthouse E2010 Fixed Furnishings S 264,000.00| $ 206,000.00( $ 58,000.00
2654 [San Bernardino Rancho Cucamonga Courthouse E2010 Fixed Furnishings S 305,000.00{ $ 232,000.00( $ 73,000.00
2655 (San Bernardino Victorville Courthouse-Dept. N-1 E2010 Fixed Furnishings S 868,000.00| $ 558,000.00( $ 310,000.00
2656 |San Bernardino Joshua Tree Courthouse E2010 Fixed Furnishings S 190,000.00| $ 64,000.00| $ 126,000.00
2657 (San Bernardino Fontana Courthouse E2010 Fixed Furnishings S 336,000.00| $ 276,000.00( $ 60,000.00
2658 |[San Diego Kearny Mesa Court E2010 Fixed Furnishings S 275,000.00| $ 275,000.00| $ -

2659 [San Diego Juvenile Court E2010 Fixed Furnishings S 1,050,000.00| $ 784,000.00( $ 266,000.00
2660 |[San Diego North County Regional Center - North E2010 Fixed Furnishings S 2,033,000.00( $ 2,033,000.00( $ -
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2661 |[San Diego Trailer - Storage A E2010 Fixed Furnishings S 24,000.00| $ 24,000.00| $ -
2662 [San Diego East County Regional Center E2010 Fixed Furnishings S 2,536,000.00| $ 1,717,000.00| $ 819,000.00
2663 [San Diego South County Regional Center E2010 Fixed Furnishings S 658,000.00 $ 236,000.00| $ 422,000.00
2664 |San Francisco Hall of Justice E2010 Fixed Furnishings S 1,382,000.00| $ 321,000.00( $ 1,060,000.00
2665 [San Luis Obispo Courthouse Annex E2010 Fixed Furnishings S 1,391,000.00| $ 692,000.00( $ 699,000.00
2666 [San Luis Obispo 1070 Palm St. E2010 Fixed Furnishings S 42,000.00( $ 42,000.00( $ -
2667 [San Mateo Hall of Justice E2010 Fixed Furnishings S 1,081,000.00| $ 570,000.00( $ 511,000.00
2668 |San Mateo Central Branch E2010 Fixed Furnishings S 180,000.00| $ 180,000.00| $ -
2669 [San Mateo Northern Branch Courthouse E2010 Fixed Furnishings S 395,000.00( $ 328,000.00( $ 66,000.00
2670 ([Santa Barbara Santa Maria Courts Bldgs C+ D E2010 Fixed Furnishings S 292,000.00f $ 292,000.00( $ -
2671 [Santa Barbara Santa Maria Courts, Bldg F E2010 Fixed Furnishings S 20,000.00| $ 20,000.00| $ -
2672 |Santa Barbara Santa Maria Courts, Bldgs. A+ B E2010 Fixed Furnishings S 75,000.00( $ 17,000.00 $ 57,000.00
2673 [Santa Barbara Santa Maria Courts, Bldg G E2010 Fixed Furnishings S 97,000.00| $ 94,000.00| $ 3,000.00
2674 (Santa Barbara Santa Maria Juvenile Court (new) E2010 Fixed Furnishings S 44,000.00| S 29,000.00| $ 15,000.00
2675 |[Santa Barbara Santa Barbara Jury Assembly Bldg. E2010 Fixed Furnishings S 155,000.00 $ 155,000.00( $ -
2676 |Santa Clara Hall of Justice (East) E2010 Fixed Furnishings S 808,000.00| $ 808,000.00( $ -
2677 |[Santa Clara Hall of Justice (West) E2010 Fixed Furnishings S 1,765,000.00| $ 1,765,000.00| $ -
2678 [Santa Clara Downtown Superior Court E2010 Fixed Furnishings S 2,768,000.00| $ 2,768,000.00( $ -
2679 [Santa Clara Historic Courthouse E2010 Fixed Furnishings S 785,000.00( $ 785,000.00( $ -
2680 |Santa Clara Santa Clara Courthouse E2010 Fixed Furnishings S 620,000.00| $ 620,000.00( $ -
2681 [Solano Law and Justice Center E2010 Fixed Furnishings S 208,000.00| $ 26,000.00| $ 182,000.00
2682 [Solano Hall of Justice E2010 Fixed Furnishings S 1,187,000.00| $ 865,000.00( $ 323,000.00
2683 [Solano Solano Justice Building E2010 Fixed Furnishings S 1,557,000.00| $ 1,185,000.00| $ 372,000.00
2684 |Tulare Visalia Superior Court E2010 Fixed Furnishings S 1,090,000.00| $ 352,000.00( $ 737,000.00
2685 [Ventura Hall of Justice E2010 Fixed Furnishings S 3,466,000.00| $ 2,421,000.00( $ 1,045,000.00
2686 |Los Angeles San Fernando Courthouse E2010 Fixed Furnishings S 1,051,956.00| $ 1,051,956.00| $ -
2687 [Sacramento Gordon Schaber Sacramento Superior Court E2010 Fixed Furnishings S 37,500.00| $ 37,500.00| $ -
2688 |[San Diego South County Regional Center E2010 Fixed Furnishings S 46,907.00( $ 46,907.00( $ -
2689 |[Butte Butte County Courthouse E-Equipment and Furnishings S 91,800.00| $ 91,800.00( $ -
2690 ([Contra Costa George D. Carroll Courthouse E-Equipment and Furnishings S 304,569.00| $ 52,385.87|$ 252,183.13
2691 |El Dorado Main St. Courthouse E-Equipment and Furnishings S 24,000.00| $ 24,000.00| $ -
2692 |Humboldt Humboldt County Courthouse (Eureka) E-Equipment and Furnishings S 66,300.00( $ 66,300.00| $ -
2693 |[Los Angeles Glendale Courthouse E-Equipment and Furnishings S 80,325.00| $ 72,726.26| $ 7,598.75
2694 |[Los Angeles West Covina Courthouse E-Equipment and Furnishings S 150,000.00| $ 150,000.00| $ -
2695 |[Los Angeles Pasadena Courthouse E-Equipment and Furnishings S 125,000.00 $ 125,000.00( $ -
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2696 |Ventura Hall of Justice E-Equipment and Furnishings S 195,809.00 $ 195,809.00( $ -

2697 |[Butte Butte County Courthouse G10 Demolition S 38,000.00( $ 38,000.00| $ -

2698 [Alameda Wiley W. Manuel Courthouse G20 Site Improvements S 636,000.00| $ 533,000.00( $ 103,000.00
2699 [Alameda George E. McDonald Hall of Justice G20 Site Improvements S 15,000.00| $ 15,000.00| $ -

2700 |Alameda Hayward Hall of Justice G20 Site Improvements S 1,193,000.00| $ 1,053,000.00| $ 140,000.00
2701 [Alameda Fremont Hall of Justice G20 Site Improvements S 662,000.00| $ 526,000.00( $ 136,000.00
2702 |(Butte Butte County Courthouse G20 Site Improvements S 50,000.00| $ 50,000.00| $ -

2703 [Contra Costa Danville District Courthouse G20 Site Improvements S 418,000.00 $ 418,000.00 $ -

2704 |Contra Costa George D. Carroll Courthouse G20 Site Improvements S 11,000.00| $ 8,000.00( $ 3,000.00
2705 [Contra Costa Wakefield Taylor Courthouse G20 Site Improvements S 7,000.00| $ 7,000.00( $ -

2706 |[Fresno Fresno County Courthouse G20 Site Improvements S 1,779,000.00| $ 1,706,000.00| $ 73,000.00
2707 |Glenn Historic Courthouse G20 Site Improvements S 25,000.00| $ 12,000.00 $ 13,000.00
2708 [Humboldt Humboldt County Courthouse (Eureka) G20 Site Improvements S 33,000.00| $ 11,000.00( $ 22,000.00
2709 |[Imperial Imperial County Courthouse G20 Site Improvements S 95,000.00| $ 95,000.00( $ -

2710 [Kings Probation Building G20 Site Improvements S 30,000.00| $ 3,000.00( $ 26,000.00
2711 |[Kings Avenal Court G20 Site Improvements S 44,000.00( $ 26,000.00| $ 19,000.00
2712 |Kings Corcoran Court G20 Site Improvements S 330,000.00{ $ 289,000.00( $ 41,000.00
2713 |Los Angeles Sylmar Juvenile Court G20 Site Improvements S 29,000.00| $ 10,000.00( $ 19,000.00
2714 |Los Angeles Los Padrinos Juvenile Court G20 Site Improvements S 18,000.00| $ 5,000.00( $ 13,000.00
2715 |Los Angeles Downey Courthouse G20 Site Improvements S 161,000.00| $ 135,000.00| $ 26,000.00
2716 |Los Angeles Hall of Records G20 Site Improvements S 77,000.00| $ 8,000.00| $ 69,000.00
2717 |Los Angeles Van Nuys Courthouse East G20 Site Improvements S 501,000.00| $ 450,000.00 $ 51,000.00
2718 |Los Angeles Chatsworth Courthouse G20 Site Improvements S 726,000.00 $ 608,000.00( $ 118,000.00
2719 |Los Angeles Michael D. Antonovich Antelope Valley Courthouse G20 Site Improvements S 14,000.00| $ 10,000.00( $ 4,000.00
2720 |Los Angeles Burbank Courthouse G20 Site Improvements S 81,000.00| $ 73,000.00| $ 7,000.00
2721 |Los Angeles Glendale Courthouse G20 Site Improvements S 66,000.00( $ 60,000.00| $ 6,000.00
2722 |(Los Angeles West Covina Courthouse G20 Site Improvements S 231,000.00| $ 192,000.00| $ 39,000.00
2723 |[Los Angeles Van Nuys Courthouse West G20 Site Improvements S 786,000.00| $ 632,000.00( $ 153,000.00
2724 |Los Angeles Norwalk Courthouse G20 Site Improvements S 404,000.00( $ 343,000.00( $ 60,000.00
2725 |Los Angeles Torrance Courthouse G20 Site Improvements S 130,000.00| $ 117,000.00| $ 12,000.00
2726 |Los Angeles Monrovia Training Center G20 Site Improvements S 63,000.00| $ 44,000.00( $ 19,000.00
2727 |Los Angeles Inglewood Courthouse G20 Site Improvements S 107,000.00| $ 80,000.00| $ 27,000.00
2728 |Los Angeles Metropolitan Courthouse G20 Site Improvements S 172,000.00| $ 162,000.00| $ 9,000.00
2729 |Los Angeles East Los Angeles Courthouse G20 Site Improvements S 20,000.00| $ 16,000.00 $ 5,000.00
2730 |Los Angeles Pomona Courthouse South G20 Site Improvements S 47,000.00| $ 43,000.00( $ 4,000.00
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2731 |Los Angeles Compton Courthouse G20 Site Improvements S 215,000.00| $ 142,000.00| $ 73,000.00
2732 |Los Angeles Clara Shortridge Foltz Criminal Justice Center G20 Site Improvements S 1,249,000.00| $ 859,000.00( $ 390,000.00
2733 |Los Angeles San Fernando Courthouse G20 Site Improvements S 33,000.00| $ 27,000.00| $ 5,000.00
2734 |[Los Angeles Alfred J. McCourtney Juvenile Justice Center G20 Site Improvements S 152,000.00| $ 105,000.00| $ 47,000.00
2735 [Madera Sierra Courthouse G20 Site Improvements S 17,000.00| $ 12,000.00| $ 6,000.00
2736 |Napa Criminal Court Building G20 Site Improvements S 13,000.00| $ 13,000.00 $ -
2737 |[Nevada Nevada City Courthouse G20 Site Improvements S 7,000.00( S 4,000.00| $ 2,000.00
2738 [Nevada Nevada City Courthouse Annex G20 Site Improvements S 7,000.00| $ 3,000.00 $ 4,000.00
2739 |Orange Central Justice Center G20 Site Improvements S 119,000.00| $ 108,000.00| $ 10,000.00
2740 |(Orange Betty Lou Lamoreaux Justice Center G20 Site Improvements S 11,000.00| S 9,000.00| $ 2,000.00
2741 |Orange West Justice Center G20 Site Improvements S 336,000.00( $ 304,000.00( $ 31,000.00
2742 (Riverside Riverside Juvenile Court G20 Site Improvements S 76,000.00| S 37,000.00| $ 38,000.00
2743 [Riverside Family Law Court G20 Site Improvements S 626,000.00| $ 626,000.00( $ -
2744 |Riverside Larson Justice Center G20 Site Improvements S 15,000.00| $ 12,000.00( $ 3,000.00
2745 (Sacramento Gordon Schaber Sacramento Superior Court G20 Site Improvements S 737,000.00f $ 737,000.00( $ -
2746 (Sacramento Carol Miller Justice Center Court Facility G20 Site Improvements S 32,000.00( $ 31,000.00| $ 1,000.00
2747 |[San Bernardino Rancho Cucamonga Courthouse G20 Site Improvements S 2,755,000.00( $ 2,095,000.00( $ 660,000.00
2748 |San Bernardino San Bernardino Courthouse G20 Site Improvements S 8,000.00| $ 8,000.00( $ -
2749 |[San Diego North County Regional Center - Annex G20 Site Improvements S 60,000.00| $ 60,000.00| $ -
2750 [San Diego South County Regional Center G20 Site Improvements S 512,000.00| $ 184,000.00| $ 329,000.00
2751 |[San Diego Hall of Justice G20 Site Improvements S 36,000.00| $ 14,000.00| $ 21,000.00
2752 |San Diego North County Regional Center - North G20 Site Improvements S 13,000.00| $ 13,000.00| $ -
2753 [San Mateo Central Branch G20 Site Improvements S 292,000.00| $ 292,000.00( $ -
2754 |[San Mateo Northern Branch Courthouse G20 Site Improvements S 944,000.00| $ 785,000.00( $ 158,000.00
2755 [Santa Barbara Santa Maria Courts Bldgs C + D G20 Site Improvements S 13,000.00 $ 13,000.00( $ -
2756 |Santa Barbara Santa Maria Courts, Bldg G G20 Site Improvements S 1,554,000.00| $ 1,499,000.00| $ 55,000.00
2757 |[Santa Clara Downtown Superior Court G20 Site Improvements S 168,000.00| $ 168,000.00| $ -
2758 [Santa Clara Hall of Justice (East) G20 Site Improvements S 5,460,000.00| $ 5,460,000.00( $ -
2759 [Santa Clara Hall of Justice (West) G20 Site Improvements S 49,000.00| $ 49,000.00( $ -
2760 |Santa Clara Morgan Hill Courthouse G20 Site Improvements S 64,000.00( $ 64,000.00| $ -
2761 |[Solano Hall of Justice G20 Site Improvements S 163,000.00| $ 119,000.00| $ 44,000.00
2762 |Solano Solano Justice Building G20 Site Improvements S 46,000.00( $ 35,000.00| $ 11,000.00
2763 [Tulare Visalia Superior Court G20 Site Improvements S 448,000.00( $ 145,000.00| $ 303,000.00
2764 |Ventura Hall of Justice G20 Site Improvements S 21,000.00| $ 15,000.00( $ 6,000.00
2765 |Alameda George E. McDonald Hall of Justice G2012 Paving & Surfacing S 15,000.00| $ 15,000.00( $ -
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2766 |Amador Amador County Courthouse G2012 Paving & Surfacing S 8,000.00| $ 8,000.00| $ -

2767 |[Butte Butte County Courthouse G2012 Paving & Surfacing S 109,000.00 109,000.00| $ -

2768 |Contra Costa Wakefield Taylor Courthouse G2012 Paving & Surfacing S 24,000.00( $ 24,000.00| $ -

2769 [Contra Costa Jail Annex G2012 Paving & Surfacing S 8,000.00{ S -$ 7,000.00
2770 |[Contra Costa Danville District Courthouse G2012 Paving & Surfacing S 33,000.00| $ 33,000.00| $ -

2771 |[Contra Costa George D. Carroll Courthouse G2012 Paving & Surfacing S 24,000.00( $ 18,000.00| $ 6,000.00
2772 |Del Norte Del Norte County Superior Court G2012 Paving & Surfacing S 11,000.00{ $ 7,000.00| $ 4,000.00
2773 |El Dorado Johnson Bldg. G2012 Paving & Surfacing S 23,000.00| $ 23,000.00| $ -

2774 |Fresno Fresno County Courthouse G2012 Paving & Surfacing S 109,000.00| $ 104,000.00| $ 4,000.00
2775 [Humboldt Humboldt County Courthouse (Eureka) G2012 Paving & Surfacing S 44,000.00| S 15,000.00 $ 29,000.00
2776 |Kern Bakersfield Superior Court G2012 Paving & Surfacing S 40,000.00| $ 25,000.00| $ 15,000.00
2777 |Kern Shafter/Wasco Courts Bldg. G2012 Paving & Surfacing S 94,000.00| $ 84,000.00( $ 9,000.00
2778 |Kern Mojave-Main Court Facility G2012 Paving & Surfacing S 87,000.00| $ 42,000.00( $ 45,000.00
2779 |[Kings Avenal Court G2012 Paving & Surfacing S 18,000.00| $ 10,000.00( $ 8,000.00
2780 |Kings Corcoran Court G2012 Paving & Surfacing S 30,000.00| $ 26,000.00| $ 4,000.00
2781 |Los Angeles Compton Courthouse G2012 Paving & Surfacing S 137,000.00| $ 91,000.00| $ 46,000.00
2782 |Los Angeles Norwalk Courthouse G2012 Paving & Surfacing S 13,000.00| $ 11,000.00| $ 2,000.00
2783 |Los Angeles Downey Courthouse G2012 Paving & Surfacing S 15,000.00| $ 12,000.00 $ 2,000.00
2784 |Los Angeles Beverly Hills Courthouse G2012 Paving & Surfacing S 49,000.00| $ 39,000.00| $ 10,000.00
2785 |[Los Angeles Airport Courthouse G2012 Paving & Surfacing S 64,000.00( $ 49,000.00( $ 15,000.00
2786 |Los Angeles Van Nuys Courthouse East G2012 Paving & Surfacing S 39,000.00| $ 35,000.00| $ 4,000.00
2787 |Los Angeles Michael D. Antonovich Antelope Valley Courthouse G2012 Paving & Surfacing S 11,000.00{ $ 8,000.00| $ 3,000.00
2788 |Los Angeles Torrance Courthouse G2012 Paving & Surfacing S 294,000.00| $ 266,000.00( $ 28,000.00
2789 |[Los Angeles Inglewood Juvenile Court G2012 Paving & Surfacing S 15,000.00 $ 12,000.00( $ 3,000.00
2790 |Los Angeles Burbank Courthouse G2012 Paving & Surfacing S 68,000.00| $ 62,000.00| $ 6,000.00
2791 |Los Angeles Edmund D. Edelman Children's Court G2012 Paving & Surfacing S 10,000.00| $ 7,000.00| $ 3,000.00
2792 |Los Angeles Pomona Courthouse South G2012 Paving & Surfacing S 7,000.00| $ 7,000.00{ $ 1,000.00
2793 |[Los Angeles Glendale Courthouse G2012 Paving & Surfacing S 399,000.00| $ 361,000.00( $ 38,000.00
2794 |(Los Angeles Metropolitan Courthouse G2012 Paving & Surfacing S 114,000.00 $ 108,000.00( $ 6,000.00
2795 |[Los Angeles Santa Monica Courthouse G2012 Paving & Surfacing S 77,000.00( $ 60,000.00| $ 17,000.00
2796 |Madera Sierra Courthouse G2012 Paving & Surfacing S 230,000.00| $ 157,000.00| $ 74,000.00
2797 [Merced Old Court G2012 Paving & Surfacing S 24,000.00| $ 24,000.00| $ -

2798 [Mono New Mammoth Lakes Parking Lot G2012 Paving & Surfacing S 11,000.00 $ 11,000.00( $ -

2799 |Monterey Marina Courthouse G2012 Paving & Surfacing S 63,000.00| S 63,000.00| $ -

2800 |Nevada Nevada City Courthouse G2012 Paving & Surfacing S 23,000.00| $ 15,000.00| $ 8,000.00
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2801 ([Nevada Nevada City Courthouse Annex G2012 Paving & Surfacing S 38,000.00| $ 16,000.00| $ 22,000.00
2802 [Placer Juvenile Hall G2012 Paving & Surfacing S 28,000.00| S 4,000.00| $ 24,000.00
2803 [Placer Bill Santucci Justice Center G2012 Paving & Surfacing S 88,000.00| $ 88,000.00( $ -
2804 |Riverside Corona G2012 Paving & Surfacing S 21,000.00| $ 12,000.00( $ 10,000.00
2805 [Riverside Hall of Justice G2012 Paving & Surfacing S 19,000.00| $ 19,000.00| $ -
2806 [Riverside Larson Justice Center G2012 Paving & Surfacing S 491,000.00( $ 397,000.00( $ 94,000.00
2807 |[San Bernardino San Bernardino Courthouse G2012 Paving & Surfacing S 83,000.00| $ 79,000.00| $ 4,000.00
2808 |San Bernardino Barstow Courthouse G2012 Paving & Surfacing S 237,000.00| $ 185,000.00| $ 52,000.00
2809 [San Bernardino Rancho Cucamonga Courthouse G2012 Paving & Surfacing S 282,000.00( $ 214,000.00( $ 67,000.00
2810 |[San Diego Kearny Mesa Court G2012 Paving & Surfacing S 29,000.00 $ 29,000.00| $ -
2811 |[San Diego North County Regional Center - North G2012 Paving & Surfacing S 11,000.00 $ 11,000.00( $ -
2812 |San Luis Obispo Courthouse Annex G2012 Paving & Surfacing S 74,000.00| S 37,000.00( $ 37,000.00
2813 |[San Luis Obispo Paso Robles Courthouse G2012 Paving & Surfacing S 44,000.00| $ 44,000.00( $ -
2814 [San Mateo Central Branch G2012 Paving & Surfacing S 156,000.00| $ 156,000.00| $ -
2815 [San Mateo Northern Branch Courthouse G2012 Paving & Surfacing S 261,000.00| $ 217,000.00( $ 44,000.00
2816 |Santa Barbara Santa Maria Courts Bldgs C + D G2012 Paving & Surfacing S 16,000.00| $ 16,000.00 $ -
2817 |[Santa Clara Hall of Justice (East) G2012 Paving & Surfacing S 35,000.00| $ 35,000.00| $ -
2818 [Santa Clara Hall of Justice (West) G2012 Paving & Surfacing S 12,000.00| $ 12,000.00| $ -
2819 [Santa Clara Downtown Superior Court G2012 Paving & Surfacing S 35,000.00| $ 35,000.00| $ -
2820 |Santa Clara Historic Courthouse G2012 Paving & Surfacing S 23,000.00| $ 23,000.00| $ -
2821 [Santa Clara Palo Alto Courthouse G2012 Paving & Surfacing S 28,000.00| $ 18,000.00| $ 10,000.00
2822 [Santa Clara Sunnyvale Courthouse G2012 Paving & Surfacing S 14,000.00| $ 14,000.00| $ -
2823 [Santa Clara Santa Clara Courthouse G2012 Paving & Surfacing S 52,000.00| $ 52,000.00| $ -
2824 |Solano Hall of Justice G2012 Paving & Surfacing S 120,000.00| $ 87,000.00| $ 33,000.00
2825 |[Solano Solano Justice Building G2012 Paving & Surfacing S 94,000.00| $ 71,000.00| $ 22,000.00
2826 [Tulare Visalia Superior Court G2012 Paving & Surfacing S 100,000.00| $ 32,000.00| $ 68,000.00
2827 [Ventura Hall of Justice G2012 Paving & Surfacing S 229,000.00| $ 160,000.00| $ 69,000.00
2828 |Ventura East County Courthouse G2012 Paving & Surfacing S 218,000.00| $ 135,000.00| S 83,000.00
2829 |[Los Angeles Glendale Courthouse G2020-Parking Lots S 21,879.00| $ 19,809.25( $ 2,069.75
2830 |Monterey Marina Courthouse G2020-Parking Lots S 134,640.00| $ 134,640.00| S -
2831 [Solano Hall of Justice G2020-Parking Lots S 46,481.00| S 33,847.46| S 12,633.54
2832 |Solano Hall of Justice G2020-Parking Lots S 98,466.00( $ 71,702.94| S 26,763.06
2833 |[Kings New Hanford Courthouse G2040 Exterior Lighting S 6,390.00| $ 6,390.00| $ -
2834 |[Contra Costa George D. Carroll Courthouse G2050 Landscaping S 8,000.00| $ 6,000.00( $ 2,000.00
2835 [Fresno Fresno County Courthouse G2050 Landscaping S 23,000.00| $ 22,000.00| $ 1,000.00
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2836 |Fresno B.F. Sisk Federal Courthouse G2050 Landscaping S 12,000.00| $ 12,000.00| $ -
2837 |[Kern Bakersfield Juvenile Center G2050 Landscaping S 7,000.00| $ 5,000.00( $ 2,000.00
2838 [Kern Delano/North Kern Court G2050 Landscaping S 20,000.00| $ 16,000.00| $ 4,000.00
2839 [Kern Shafter/Wasco Courts Bldg. G2050 Landscaping S 12,000.00| $ 11,000.00| $ 1,000.00
2840 |Kern Arvin/ Lamont Branch G2050 Landscaping S 16,000.00| $ 9,000.00( $ 6,000.00
2841 |Los Angeles Compton Courthouse G2050 Landscaping S 127,000.00| $ 84,000.00| $ 43,000.00
2842 |Los Angeles Bellflower Courthouse G2050 Landscaping S 16,000.00| $ 12,000.00| $ 3,000.00
2843 |[Los Angeles Downey Courthouse G2050 Landscaping S 24,000.00( $ 20,000.00| $ 4,000.00
2844 |Los Angeles Hall of Records G2050 Landscaping S 38,000.00| $ 4,000.00| $ 34,000.00
2845 |[Los Angeles Inglewood Courthouse G2050 Landscaping S 49,000.00( $ 37,000.00| $ 12,000.00
2846 |Los Angeles Glendale Courthouse G2050 Landscaping S 17,000.00| $ 15,000.00| $ 2,000.00
2847 |Los Angeles El Monte Courthouse G2050 Landscaping S 7,000.00| $ 4,000.00| $ 3,000.00
2848 |Los Angeles Edmund D. Edelman Children's Court G2050 Landscaping S 53,000.00| $ 37,000.00| $ 16,000.00
2849 |[Los Angeles Pasadena Courthouse G2050 Landscaping S 3,965.00| $ 2,749.73| S 1,215.27
2850 |Madera Sierra Courthouse G2050 Landscaping S 43,000.00| $ 29,000.00| $ 14,000.00
2851 |Merced Downtown Merced Courthouse G2050 Landscaping S 134,000.00| $ 134,000.00| $ -
2852 |San Bernardino Barstow Courthouse G2050 Landscaping S 27,000.00| $ 21,000.00| $ 6,000.00
2853 |San Bernardino Fontana Courthouse G2050 Landscaping S 12,000.00| $ 9,000.00( $ 2,000.00
2854 |(San Diego Juvenile Court G2050 Landscaping S 74,000.00| $ 55,000.00| $ 19,000.00
2855 |San Luis Obispo Courthouse Annex G2050 Landscaping S 25,000.00| $ 13,000.00 $ 13,000.00
2856 |Santa Barbara Santa Maria Courts Bldgs C+ D G2050 Landscaping S 18,000.00( $ 18,000.00| $ -
2857 |Santa Barbara Santa Maria Courts, Bldgs. A+ B G2050 Landscaping S 13,000.00| S 3,000.00( $ 10,000.00
2858 |Santa Clara Sunnyvale Courthouse G2050 Landscaping S 9,000.00| $ 9,000.00| $ -
2859 |Santa Clara Santa Clara Courthouse G2050 Landscaping S 9,000.00| $ 9,000.00| $ -
2860 |Los Angeles Downey Courthouse G2050 Landscaping S 152,082.00 $ 127,292.63($ 24,789.37
2861 |Sutter New Sutter County Courthouse G2050 Landscaping S 58,000.00( $ 58,000.00| $ -
2862 |Alameda Fremont Hall of Justice G20-Site Improvements S 20,306.00| $ 20,306.00| $ -
2863 |Los Angeles Santa Monica Courthouse G20-Site Improvements S 5,718.00| $ 4,488.06| $ 1,229.94
2864 |Merced Old Court G20-Site Improvements S 3,566.00( S 3,566.00( $ -
2865 |Napa Criminal Court Building G20-Site Improvements S 8,733.00| $ 8,733.00( S -
2866 |[San Diego Juvenile Court G20-Site Improvements S 72,267.00| $ 72,267.00| $ -
2867 |Orange Harbor Justice Center-Newport Beach Facility G4020-Site Lighting S 143,256.00 $ 120,793.46( $ 22,462.54
Grand Total| $ 2,039,808,512.00( $ 1,594,422,029.76| $ 445,348,482.24

Refer to attached "Suggested Level 4 for the UNIFORMAT Il Classification of Building Elements" and "Suggested Level 4 for the UNIFORMAT I Classification of Building-Related Sitework" for project system description.

Page 82 of 82



Attachment B

Chart 5.1 Suggested Level 4 for the UNIFORMAT 11 Classification of Building

Elements
Leve 3 Leve 4 Sub-Elements Leve 3 Leve 4 Sub-Elements
Elements Elements
A1010 A1011 Wall Foundations B2020 B2021 Windows
Standard A1012 Column Foundations & Pile Caps Exterior Windows | B2022 Curtain Walls
Foundations | A1013 Perimeter Drainage & Insulation B2023 Storefronts
B2030 B2031 Glazed Doors & Entrances
Exterior Doors B2032 Solid Exterior Doors
B2033 Revolving Doors
B2034 Overhead Doors
B2039 Other Doors & Entrances
A1020 A1021 Pile Foundations B3010 B3011 Roof Finishes
Specia A1022 Grade Beams Roof Coverings B3012 Traffic Toppings & Paving Membranes
Foundations | A1023 Caissons B3013 Roof Insulation & Fill
A1024 Underprinting B3014 Flashings& Trim
A1025 Dewatering B3015 Roof Eaves and Soffits
A1026 Raft Foundations B3016 Gutters and Downspouts
A1027 Pressure Injected Grouting
A1029 Other Special Conditions
A1030 A1031 Standard Slab on Grade B3020 B3021 Glazed Roof Openings
Slabon A1032 Structural Slab on Grade Roof Openings B3022 Roof Hatches
Grade A1033 Inclined Slab on Grade B3023 Gravity Roof Ventilators
A1034 Trenches, Pits & Bases
A1035 Under-Slab Drainage & Insulation
A2010 A2011 Excavation for Basements C1010 C1011 Fixed Partitions
Basement A2012 Structure Back Fill & Compaction Partitions C1012 Demountable Partitions
Excavation A2013 Shoring C1013 Retractable Partitions
C1014 Site Built Toilet Partitions
C1015 Site Built Compartments Cubicles
C1016 Interior Balustrades and Screens
C1017 Interior Windows & Storefronts
A2020 A2021 Basement Wall Construction C1020 C1021 Interior Doors
Basement A2022 Moisture Protection Interior Doors C1022 Interior Door Frames
Walls A2023 Basement Wall Insulation C1023 Interior Door Hardware
A2024 Interior Skin C1024 Interior Door Wall Opening Elements
C1025 Interior Door Sidelights & Transoms
C1026 Interior Hatches & Access Doors
C1027 Door Painting & Decoration
B1010 B1011 Suspended Basement Floors C1030 C1031 Fabricated Toilet Partitions
Floor Construction Fittings C1032 Fabricated Compartments & Cubicles
Construction | B1012 Upper Floors Construction C1033 Storage Shelving and Lockers
B1013 Balcony Floors Construction C1034 Ornamental Metals and Handrails
B1014 Ramps C1035 Identifying Devices
B1015 Exterior Stairs and Fire Escapes C1036 Closet Specialties
B1016 Floor Raceway Systems C1037 Genera Fittings & Misc. Metals
B1019 Other Floor Construction
B1020 B1021 Flat Roof Construction C2010 C2011 Regular Stairs
Roof B1022 Pitched Roof Construction Stair Construction | C2012 Curved Stairs
Construction | B1023 Canopies C2013 Spird Stairs
B1029 Other Roof Systems C2014 Stair Handrails and Balustrades
B2010 B2011 Exterior Wall Construction C2020 C2021 Stair, Tread, and Landing Finishes
Exterior B2012 Parapets Stair Finishes C2022 Stair Soffit Finishes
Walls B2013 Exterior Louvers, Screens, and Fencing C2023 Stair Handrail & Balustrade Finishes
B2014 Exterior Sun Control Devices
B2015 Balcony Walls & Handrails
B2016 Exterior Soffits

Uniformat II Detail is per National Institute of Standards and Technology - NIST 6389
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C3010 C3011 Wall Finishesto Inside Exterior D2090 D2091 Gas Distribution
Wall Walls Other Plumbing D2092 Acid Waste Systems
Finishes C3012 Wall Finishesto Interior Walls Systems D2093 Interceptors
C3013 Column Finishes D2094 Pool Piping and Equipment
D2095 Decorative Fountain Piping Devices
D2099 Other Piping Systems
C3020 C3021 Floor Toppings D3010 D3011 Oil Supply System
Floor C3022 Traffic Membranes Energy Supply D3012 Gas Supply System
Finishes C3023 Hardeners and Sealers D3013 Coal Supply System
C3024 Flooring D3014 Steam Supply System
C3025 Carpeting D3015 Hot Water Supply System
C3026 Bases, Curbsand Trim D3016 Solar Energy System
C3027 Access Pedastal Flooring D3017 Wind Energy System
C3030 C3031 Ceiling Finishes D3020 D3021 Boilers
Celling C3032 Suspended Ceilings Heat Generating D3022 Boiler Room Piping & Specialties
Finishes C3033 Other Ceilings Systems D3023 Auxiliary Equipment
D3024 Insulation
D1010 D1011 Passenger Elevators D3030 D3031 Chilled Water Systems
Elevators & D1012 Freight Elevators Cooling D3032 Direct Expansion Systems
Lifts D1013 Lifts Generating
Systems
D1020 D1021 Escalators D3040 D3041 Air Distribution Systems
Escalators & | D1022 Moving Walks Distribution D3042 Exhaust Ventilation Systems
Moving Systems D3043 Steam Distribution Systems
Walks D3044 Hot Water Distribution
D3045 Chilled Water Distribution
D3046 Change-over Distribution System
D3047 Glycol Distribution Systems
D1090 D1091 Dumbwaiters D3050 D3051 Terminal Self-Contained Units
Other D1092 Pneumatic Tube Systems Termina & D3052 Package Units
Conveying D1093 Hoists & Cranes Package Units
Systems D1094 Conveyors
D1095 Chutes
D1096 Turntables
D1097 Baggage Handling & Loading
Systems
D1098 Transportation Systems
D2010 D2011 Water Closets D3060 D3061 Heating Generating Systems
Plumbing D2012 Urinals Controls & D3062 Cooling Generating Systems
Fixtures D2013 Lavatories Instrumentation D3063 Heating/Cooling Air Handling Units
D2014 Sinks D3064 Exhaust & Ventilating Systems
D2015 Bathtubs D3065 Hoods and Exhaust Systems
D2016 Wash Fountains D3066 Terminal Devices
D2017 Showers D3067 Energy Monitoring & Control
D2018 Drinking Fountains and Coolers D3068 Building Automation Systems
D2019 Bidets and Other Plumbing Fixtures D3069 Other Controls & Instrumentation
D2020 D2021 Cold Water Service D3070 D3071 Piping System Testing & Balancing
Domestic D2022 Hot Water Service Systems Testing & | D3072 Air Systems Testing & Balancing
Water D2023 Domestic Water Supply Equipment Balancing D3073 HVAC Commissioning
Distribution D3079 Other Systems Testing and Balancing
D2030 D2031 Waste Piping D3090 D3091 Specia Cooling Systems & Devices
Sanitary D2032 Vent Piping Other HVAC D3092 Specia Humidity Control
Weaste D2033 Floor Drains Systems & D3093 Dust & Fume Collectors
D2034 Sanitary Waste Equipment Equipment D3094 Air Curtains
D2035 Pipe Insulation D3095 Air Purifiers
D3096 Paint Spray Booth Ventilation
D3097 General Construction Items (HVAC)
D2040 D2041 Pipe & Fittings D4010 D4011 Sprinkler Water Supply
Rain Water D2042 Roof Drains Sprinklers D4012 Sprinkler Pumping Equipment
Drainage D2043 Rainwater Drainage Equipment D4013 Dry Sprinkler System
D2044 Pipe Insulation

Uniformat II Detail is per National Institute of Standards and Technology - NIST 6389
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D4020 D4021 Standpipe Water Supply E2010 E2011 Fixed Artwork
Standpipes D4022 Pumping Equipment Fixed Furnishings E2012 Fixed Casework
D4023 Standpipe Equipment E2013 Blinds and Other Window Treatment
D4024 Fire Hose Equipment E2014 Fixed Floor Grilles and Mats
E2015 Fixed Multiple Seating
E2016 Fixed Interior Landscaping
D4030 D4031 Fire Extinguishers E2020 E2021 Movable Artwork
Fire Protection D4032 Fire Extinguisher Cabinets Movable Furnishings | E2022 Furniture & Accessories
Specialties E2023 Movable Rugs and Mats
E2024 Movable Interior Landscaping
D4090 D4091 Carbon Dioxide Systems F1010 F1011 Air Supported Structures
Other Fire D4092 Foam Generating Equipment Special Structures F1012 Pre-engineered Structures
Protection D4093 Clean Agent Systems F1013 Other Specia Structures
Systems D4094 Dry Chemical System
D4095 Hood & Duct Fire Protection
D5010 D5011 High Tension Service & Dist. F1020 F1021 Integrated Assemblies
Electrical Service | D5012 Low Tension Service & Dist. Integrated F1022 Special Purpose Rooms
& Distribution Construction F1023 Other Integrated Construction
D5020 D5021 Branch Wiring Devices F1030 F1031 Sound, Vibration & Seismic Const.
Lighting & D5022 Lighting Equipment Special Construction | F1032 Radiation Protection
Branch Wiring Systems F1033 Specia Security Systems
F1034 Vaults
F1039 Other Specia Construction Systems
D5030 D5031 Public Address & Music Systems F1040 F1041 Aquatic Facilities
Communications | D5032 Intercommunication & Paging Special Facilities F1042 Ice Rinks
& Security System F1043 Site Constructed Incinerators
D5033 Telephone Systems F1044 Kennels & Animal Shelters
D5034 Call Systems F1045 Liquid & Gas Storage Tanks
D5035 Television Systems F1049 Other Special Facilities
D5036 Clock and Program Systems
D5037 Fire Alarm Systems
D5038 Security and Detection Systems
D5039 Local AreaNetworks
D5090 D5091 Grounding Systems F1050 F1051 Recording Instrumentation
Other Electrical D5092 Emergency Light & Power Systems Specia Controls & F1052 Building Automation System
System D5093 Floor Raceway Systems Instrumentation F1059 Other Specia Controls &
D5094 Other Specia Systems & Devices Instrumentation
D5095 General Construction ltems (Elect.)
E1010 E1011 Security & Vault Equipment F2010 F2011 Building Interior Demolition
Commercial E1012 Teller and Service Equipment Building Elements F2012 Building Exterior Demoalition
Equipment E1013 Registration Equipment Demolition
E1014 Checkroom Equipment
E1015 Mercantile Equipment
E1016 Laundry & Dry Cleaning Equipment
E1017 Vending Equipment
E1018 Office Equipment
E1020 E1021 Ecclesiastical Equipment F2020 F2021 Removal of Hazardous Components
Institutional E1022 Library Equipment Hazardous F2022 Encapsulation of Hazardous
Equipment E1023 Theater & Stage Equipment Components Components
E1024 Instrumental Equipment Abatement
E1025 Audio-visua Equipment
E1026 Detention Equipment
E1027 Laboratory Equipment
E1028 Medica Equipment
E1029 Other Institutional Equipment
E1030 E1031 Vehicular Service Equipment
Vehicular E1032 Parking Control Equipment
Equipment E1033 Loading Dock Equipment
E1039 Other Vehicular Equipment
E1090 E1091 Maintenance Equipment
Other Equipment | E1092 Solid Waste Handling Equipment
E1093 Food Service Equipment
E1094 Residential Equipment
E1095 Unit Kitchens
E1097 Window Washing Equipment
E1099 Other Equipment
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Attachment B

Chart 5.2 Suggested Level 4 for the UNIFORMAT 11 Classification of Building-

Related Sitewor k

Level 3 Elements

Level 4 Sub-Elements

Level 3 Elements

Level 4 Sub-Elements

G2033 Exterior Steps
G2034 Pedestrian Bridges

G4013

G1010 G1011 Clearing & Grubbing G3020 G3021 Piping
Site Clearing G1012 Tree Removal & Sanitary Sewer G3022 Manholes & Cleanouts
Thinning G3023 Septic Disposal Systems
G3024 Lift Stations
G3025 Packaged Water Waste Treatment
Plants
G3026 Septic Tanks
G3027 Drain Fields
G1020 G1021 Building Demolition G3030 G3031 Piping
Site Demolition & G1022 Demolition of Site Storm Sewer G3032 Manholes
Relocation Components G3033 Headwalls & Catch Basins
G1023 Relocation of Building G3034 Lift Stations
& Utilities G3035 Retention Ponds
G1024 Utilities Relocation G3036 Ditches & Culverts
G1030 G1031 Site Grading Excavation G3040 G3041 Steam Supply
Site Earthwork G1032 Borrow Fill Heating Distribution G3042 Condensate Return
G1033 Soil Stabilization & Treatment G3043 Hot Water Supply System
G1034 Site Dewatering G3044 Pumping Stations
G1035 Site Shoring
G1036 Embankments
G1037 Erosion Control
G1040 G1041 Removal of Contaminated Soil G3050 G3051 Chilled Water Piping
Hazardous Waste G1042 Soil Restoration & Cooling Distribution G3052 Wellsfor Cooling/Heating
Remediation Treatment G3053 Pumping Stations
G3054 Cooling Towers on Site
G2010 G2011 Bases and Sub-Bases G3060 G3061 Fuel Piping
Roadways G2012 Paving & Surfacing Fuel Distribution G3062 Fuel Equipment
G2013 Curbs Gutters & Drains G3063 Fuel Storage Tanks
G2014 Guardrails and Barriers G3064 Fuel Dispensing Stations
G2015 Painted Lines
G2016 Markings & Signage
G2017 Vehicular Bridges
G2020 G2021 Bases and Sub-Bases G3090 G3091 Industrial Waste Systems
Parking Lots G2022 Paving & Surfacing Other Site Mechanical G3092 POL (Petroleum Oil &
G2023 Curbs, Rails & Barriers Utilities Lubricants) Distribution Systems
G2024 Parking Booths & Equipment
G2025 Markings & Signage
G2030 G2031 Paving & Surfacing G4010 G4011 Substations
Pedestrian Paving G2032 Edging Electrical Distribution G4012 Overhead Power Distribution

Underground Power Distribution

G2040
Site Development

G2041 Fences & Gates

G2042 Retaining Walls

G2043 Terrace & Perimeter Walls

G2044 Signage

G2045 Site Furnishings

G2046 Fountains, Pools, &
Watercourses

G2047 Playing Fields

G2048 Flagpoles

G2049 Miscellaneous Structures

G4020
Site Lighting

G4021
G4022
G4023
G4024

Fixtures & Transformers
Poles

Wiring Conduits & Ductbanks
Site Lighting Controls

G2050
Landscaping

G2051 Fine Grading & Soil Preparation
G2052 Erosion Control Measures
G2053 Top Soil and Planting Beds
G2054 Seeding and Sodding

G2055 Planting

G2056 Planters

G2057 Irrigation Systems

G2059 Other Landscape Features

G4030
Site Communication &
Security

G4031
G4032

Site Communications Systems
Site Security & Alarm Systems

G3010
Water Supply

G3011 Potable Water Distribution
and Storage

G3012 Non Potable Water Distrib.
and Storage

G3013 Well Systems

G3014 Fire Protection Distribution
and Storage

G3015 Pumping Stations

G3016 Package Water Treatment
Plants

G4090
Other Site Electrical
Utilities

G4091
G4092

Cathodic Protection
Site Emergency Power Generation

G9010
Service & Pedestrian

G9011
G9012

Service Tunnels
Trench Boxes

Tunnels (G9013 Pedestrian Tunnels
G9090 G9091 Snow Melting Systems
Other Site Systems

Uniformat II Detail is per National Institute of Standards and Technology - NIST 6389




JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Meeting Date: 7/21/2017

Action Item 5 — (Action Required) - List A — Emergency
Facility Modification Funding (Priority 1)

Summary:
List A — Emergency Facility Modification Funding (Priority 1)

Total Project Count: 52
Total Potential FM Budget Share of Cost: $1,303,293

Supporting Documentation:
e List A - Emergency Facility Modifications (Priority 1)

Action Requested:

Staff recommends 52 projects for a total of $1,303,293 to be paid from funds
previously encumbered for emergency funding.

kkskokok

Priority 1 = Immediately or Potentially Critical.

Condition requires immediate action to return a facility to normal operations, or a condition that
will become immediately critical if not corrected expeditiously. Such conditions necessitate the
need to stop accelerated deterioration or damage, to correct a safety hazard that imminently
threatens loss of life or serious injury to the public or court employees, or to remediate
intermittent function and service interruptions as well as potential safety hazards. Such
conditions may include, but are not limited to, the following: major flooding; substantial damage
to roofs or other structural building components; or hazardous material exposure. Depending on
scope and impact, a severe deterioration in life safety protection may also be considered a
priority 1 condition requiring a facility modification.

Owing to their critical nature, priority 1 requests will be addressed immediately by JCC staff
using internal procedures that ensure timely and effective responses to unplanned emergency or
potentially critical conditions, including a method and a process for setting aside funds to address
priority 1 conditions.
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1 |[FM-0059529 |Los Angeles |Stanley Mosk 19-K1 1 |Plumbing - 8th Floor Public Hallway adjacent to Dept. 87 & 88, a cast iron waste line in the attic space | $ 42,695 | $ 41,525 (In Work 97.26
Courthouse has a large crack and is leaking to hall below. Replace 10' section of pipe and (4) 2ft x 2ft ceiling tiles.
2 |FM-0060417 |Alameda Hayward Hall of 01-D1 1 [HVAC - BAS - Replace failed obsolete INET control sub-panel and forty of its existing INET duct and S 40,316 | $ 35,599 |In Work 88.30
Justice building static pressure sensors with new ones that are compatible and able to communicate with the
new sub-panel.
3 [FM-0060489 |Del Norte |Del Norte County [08-Al 1 [Roof - Replace section of metal roofing approximately 65ft X 12ft that was peeled back by the wind. S 20,000 | S 12,254 |In Work 61.27
Superior Court
4 |FM-0060491 (San Diego [South County 37-H1 1 |Elevators, Escalators, & Hoists - Replace one electronic door edge. In-Custody Elevator #6 door was S 6,818 | $ 6,818 |Complete 100.00
Regional Center malfunctioning and was stuck on an unknown floor, not responding, with no entrapments.
5 [FM-0060495 |Los Angeles |Monrovia Training [19-N1 1 |Roof- Replace 10' x 10' of leaking roofing material. Replace (1) defective roof drain cover. Replace (3) 2| $ 24,581 | S 17,278 |In Work 70.29
Center x4 ceiling tiles in Room 109. Perform water remediation and set-up containment. This is a known ACM
Environment. Water penetrated through the roof.
6 [FM-0060501 |Los Angeles |EI Monte 19-01 1 [Plumbing - Replace lavatory in lockup #2 due to cold lavatory push button not working and outdated S 6,073 | $ 3,530 |In Work 58.12
Courthouse parts not available and no longer being made. Lavatory needs to be replaced due to cold water
lavatory linkage failure and parts no longer being made.
7 |FM-0060502 |Los Angeles |Stanley Mosk 19-K1 1 |Elevators, escalator, & hoists - Regulatory compliance/DIR-Notice due 5/22/17 for (26) escalators; S 108,737 | S 105,758 |In Work 97.26
Courthouse Disassemble brake assembly, clean shoes & brake drums, install demarcation strip lights, Install
escalator operation run key, replace left hand rail, replace step tread, restore functionality of anti-
reversal switch, remove excess oil/grease in the brake assembly's & remove debris from top end of all
escalators. NOV with reference to SWO 2726658 through 2726675. Escalators are to be maintained in
a clean condition in accordance with subsection 3000(h) ASME 17.1 rule 1206.6a (1996).
8 |FM-0060558 |[Los Angeles |Bellflower 19-AL1 | 1 [Fire Protection- Replace (1) fire fly unit for the clerk's office. The clerk's roll-up gate was not operating |$ 7,888 | $ 7,888 |In Work 100.00
Courthouse and impacting court operations.
9 |FM-0060562 |[Los Angeles [Compton 19-AG1 | 1 |Plumbing - Replace 10LF of 2" cast iron pipe & fittings. Water leaked thru cracked drainpipe, 5th floor |$ 8,515 |$ 5,631 |In Work 66.13
Courthouse bath to 4th floor employee kitchen. Remediate cat/3 waste water in 12x12 area; replace (8) 1x1 spline
ceiling tiles. Work performed in known ACM environment. Install (1) containment barrier.
10 |FM-0060565 |Los Angeles (Pomona 19-w1 1 Plumbing - Replaced (1) 2.5 inch isolation valve inside of the women’s restroom, (2) 3 inch Gate Valves s 21,997 |5 21,997 |In Work 100.00
Courthouse South in the 2" floor mechanical room, 3 dielectric connectors, (2) 3 inch gasket kits, (1) 1.5 inch gasket kit
and 4 sloan angle stops. Water remediation, set-up containment and environmental cleaning had to be
performed. Water was leaking from the angle stop and the isolation value was not working. All public
restrooms on 2nd floor are without water and cannot be used.
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11 |FM-0060566 |Los Angeles |Pasadena 19-J1 1 [Plumbing - 2" waste water cast iron drain line cracked and leaked onto public hallway. Set up 15,000 15,000 [Complete | 100.00
Courthouse remediation containment 6'x8'x10"' & 3 stage Decon Chamber in public hallway and secondary
containment 4'x4'x10' in room 308. Replaced 10 LF of 2" cast iron pipe, patched and repaired 5 s.f. of
plaster wall within the attic space. Replaced (7) 2' x 2' ceiling tiles; remove (9) bags of ACM materials.
12 |FM-0060569 |Los Angeles |Pomona 19-wi 1 Plumbing - Urinal in 3rd floor men's public restroom overflowed due to paper towels and continue 23,995 23,995 |In Work 100.00
Courthouse South flushing spilling 50 gallons of water in restroom, public hallway, 2nd floor public hallway, and 1st floor
department A. Remove & replace 176 ceiling tiles, sanitize 12 chairs, 3 desks, plaster 8 Sqg. Ft. wall and
extract 2,530 square feet of grey water (Category 2 water). Water remediation, Environmental testing
and cleaning had to be performed. Set-up containment.
13 |FM-0060570 [San Benito |New Hollister 35-C1 1 |HVAC -Chiller failed - Multiple internal refrigerant leaks - Move onsite/install temporary chiller to 73,797 73,797 |In Work 100.00
Courthouse support the building load during repairs - Start up temp chiller and test - Shutdown building chiller and
LOTO - Recover refrigerant - Provide and install (1) new chiller evap barrel - Install (10) new gaskets
required to seal existing refrigerant leaks - Install (6) new filter dryers - Re-charge chiller - Connect
power and perform operational checks
14 |FM-0060586 |Los Angeles |Whittier 19-A01 | 1 |Plumbing-Replace cracked, leaking cast iron pipe and fittings; twenty-five (25) LF of 2" Cl piping, two 24,946 24,946 |In Work 100.00
Courthouse (2) comby fittings, twelve (12) bands, two (2) Tap san tee fittings, two (2) drain fittings and one (1) tap
tee fitting. Remediation- all work to be performed in a known ACM hot environment.
15 |FM-0060595 |Los Angeles |Santa Clarita 19-AD1 | 1 |County Managed - HVAC - Replace (1) cooling tower fan blade and bearings. Disconnect and reconnect 15,297 15,297 |In Work 100.00
Courthouse piping for cooling tower to temporary cooling tower that was on site. Run cooling tower and test for
proper operation. Cooling tower bearing failed causing damage to fan blade.
16 |FM-0060600 |Los Angeles |Bellflower 19-AL1 | 1 |Plumbing-Replace one (1) 2" ball valve and four (4) 90s. Water was leaking in basement file room. 6,750 5,261 |Complete 77.94
Courthouse
17 |FM-0060608 |Los Angeles |Airport Courthouse |19-AU1 | 1 |HVAC - Replace failed auxiliary contact for Chiller #2. Chiller stopped working, which is the only working 8,950 8,950 (In Work 100.00
chiller at the moment and is affecting ambient temperature to the entire building.
18 |FM-0060615 |Los Angeles |Stanley Mosk 19-K1 1 [Plumbing - Rain Water Damaged (1) 2'x2' ceiling tile; 2 Sq. Ft. Carpet; (2) Computer monitors stained; 12,852 12,852 [Complete | 100.00
Courthouse (2) carpeted cubicle walls wet. Category 2 water leak, 10'x12'x12' containment; Wipe 24 Sq. Ft. desks,
sanitize 20 Linear Ft. T-Bar, sanitize (2) computers. Rainwater dripped from ceiling into Room 258
Probate Dept.
19 |FM-0060616 |Los Angeles |Clara Shortridge 19-11 1 [Plumbing - Replace toilet Flush valve stuck open causing flooding 9th Floor Jury Room 9-129, affecting 20,911 20,911 |In Work 100.00
Foltz Criminal 9th floor secure hallway 65x5 tile, 9th floor Judge's Chambers 9-127 3x3 carpet, Court Recorder's Office
Justice Center 9-923 4x6 tile floor, Rm. 7-121 10x10 floor, 7-123 10x10 tile floor, 7th floor secure hallway 37x5, 7th
floor Judge's chamber 7-127 30x15. Erected (5) containments 16x13x8, 60x5x8, 3x5x8, 12x12, 40x5x8,
extracted water, removed (4) 2x4 ceiling tiles, known ACM Environment.
TCFMAC WORK PRODUCT - Last Updated 7/14/2017 at 2:40 PM 20f5
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20 [FM-0060617 |Los Angeles |Stanley Mosk 19-K1 1 |Plumbing - Presiding Judge's 204 Secure Men's restroom urinal handle was stuck causing water to flood| $ 17,585 | $ 17,585 [In Work 100.00
Courthouse the surrounding area and down to the 1st floor Clerk's area. Toilet valve and damaged clerk area tiles,
floor and wall repaired.
21 [FM-0060621 |Los Angeles |Norwalk 19-AK1 | 1 |Roofing- Section of roof repaired due to leak causing rain water to leak into Dept. 101 lower north roof | $ 37,250 | S 31,674 |Complete 85.03
Courthouse ceiling damaging (18) 1ft x 1ft ceiling tiles, (1) 4 lamp ballast fixture and a 15ft x 15ft section of floor
tiles. Set up containment 10'x20'x12" with Air Drying and Dehumidifier; Disinfect total 1594 Sq. Ft. of
Hard Surface Areas; remove and replace (18) 1'x1' ceiling tiles. This area is a known hot environment.
Remediation, Environmental procedures performed.
22 [FM-0060623 |Los Angeles |Pasadena 19-J1 1 [Fire Protection - Replace damaged fire sprinkler. In-custody jumped up and damaged a fire sprinkler S 8,725 |$ 8,725 [Complete | 100.00
Courthouse causing it to leak. Water is dripping onto the concrete floor below, a bucket has been set up to catch
the water.
23 [FM-0060627 |Los Angeles |Parking Structure 19-AX6 | 1 |Fire Protection - State Fire Marshal NOC - Re-open (12) doorways that were enclosed when the JCC S 335,800 | $ 301,347 |In Work 89.74
Lot 48 Van Nuys took ownership from the LA County on the parking structure. The JCC received a notice of correction
Court Complex from the State Fire Marshal to comply with fire code CBC 716.5.9. Demo existing fencing and steel at all
(12) doorways, Install (12) doors/frames and hardware, and restore failing concrete stairs used for
egress. The enclosed doorways do not allow public and court personal to exit the parking structure
24 [FM-0060644 |Los Angeles |Alhambra 19-11 1 [HVAC - HVAC Technician discovered an actuator and a reversing relay stuck affecting Judges chambers | $ 18,975 | $ 18,975 [In Work 100.00
Courthouse #3 to consistently be very cold. Replaced air compressor contact, replaced the actuator, and returned
system to normal operation. ABM conducted environmental testing and remediation due to PACM
above ceiling tiles.
25 [FM-0060645 |[San San Bernardino 36-A2 1 |Exterior Shell - Replace 2 cracked exterior windows (46" X 80" and 46" X 24") on the N side of the S 2,982 | $ 2,982 |In Work 100.00
Bernardino |Courthouse - Annex building near the jury room. Windows appear to have cracked due to minor building settling. This
work must be completed in order to address safety / security concerns.
26 [FM-0060651 |Los Angeles |Glendale 19-H1 1 [Plumbing - An inmate broke (1) sink and (1) toilet causing water to leak in several areas on the 1st S 17,150 | S 17,150 |In Work 100.00
Courthouse floor. Erected (1) 17x13x8h, (1) 13x10x8h, (1) 10x9x8h, (1) 15x15x8h, (1) 14x5x8h, (1) 5X17X8H, (1)
10X10X8H, and (1) 8x5x8h containments with a 2-stage decontamination chamber. All work was
performed under category-2 contained environment, and conducted Environmental clearances. The
replacement of the sink and toilet we be performed under supplemental 2 FM.
27 |FM-0060652 |Los Angeles |Van Nuys 19-AX2 | 1 |HVAC- Replace (1) C-1 Ingersoll-Rand 15T 7061786 air compressor pump, (2) C-96 Belts, (1) Pressure D | $ 29,625 | S 23,842 |In Work 80.48
Courthouse West switch, (2) 75 CFM air dryers, (1) condensate separator, and (1) electrical connection drain line.
Compressor pump and air dryer on unit #1 has failed causing building unable to maintain pneumatic
controls throughout the building, and multiple areas are currently too warm.
28 [FM-0060653 |Los Angeles [Alhambra 19-11 1 |Elevators- Replace failed Generator Transfer Switch to public elevators #1, #3, and custody elevator #5. | $ 9,395 | $ 9,395 |In Work 100.00
Courthouse Elevators were out of service and impacting court operations.
29 [FM-0060662 |Los Angeles Van Nuys 19-AX2 | 1 [HVAC - Replace (1) coupling with shim and hardware. Coupling failed causing the chiller to trip on high| $ 15,100 | $ 12,152 |In Work 80.48
Courthouse West temp and no cooling to the courthouse.
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30 [FM-0060679 |Los Angeles |Norwalk 19-AK1 | 1 |Plumbing - Replace Boiler #4.Boiler #4 has failed and deemed by JCC more practical to replace due to S 6,616 | S 5,626 |In Work 85.03
Courthouse age and potential future failures.
31 [FM-0060682 |Los Angeles [Van Nuys 19-AX1 | 1 [Interior finishes- Replace (1) 3'x 1' ceiling tile in known ACM environment has fallen. Ceiling has fallen | $ 15,985 | S 15,985 |In Work 100.00
Courthouse East due to vibration of the main HVAC duct work. Containment and testing included under P1.
32 |FM-0060686 |Riverside Hemet 33-F1 1 |Vandalism- Remove and replace the broken glass of four (4) 25 x 70 doors (safety glass) and six (6)41 x | $ 11,864 | $ 11,864 |In Work 100.00
68, one (1) 13 x 68 dual pane tempered and five (5) 31x 67% annealed glass panels broken by vandals .
Failure to replace will leave the building improperly secured. Costs include temporary board-up
installation and removal.
33 [FM-0060687 |Los Angeles |Compton 19-AG1 | 1 |Plumbing - Remediate cat/2 water intrusion/flood due to a malfunctioning (stuck) re-fill valve S 64,525 | S 64,525 |In Work 100.00
Courthouse associated with the toilet in the 6th Floor, Womens Staff RR. Remediate Flood affected areas; 6th thru
1st floor & approximately 3,000 sq.Ft of carpet, ceiling tiles & hard surfaces. Replace Judges elevator
door rollers & interlock assembly for 5th floor landing doors, also affected by flood. Install (13)
containment barriers, & perform Environmental Testing.
34 [FM-0060692 |Butte North Butte County |04-F1 1 |Electrical - Restore electrical service to facility. Install temporary ATS until replacement ATS can be S 24,069 | S 24,069 |In Work 100.00
Courthouse manufactured. Fill Generator due to extended outage. Remove and Replace faulty ATS. - ATS became
non-operational due to a manufacturer's defect, which caused it to short to ground (blow up).
Manufacturer install a screw into a wiring harness.
35 [FM-0060698 |Los Angeles |Norwalk 19-AK1 | 1 |Plumbing- Floor drains inside the mechanical room are backed up. Category 3 water (sewage water). S 15,697 | $ 15,697 |In Work 100.00
Courthouse Water remediation, environmental testing and cleaning. Set-up containment. The main drain line was
clogged and the line was cleared with a plumbing snake.
36 [FM-0060703 |Los Angeles |Torrance 19-C1 1 |Elevators, Escalators, & Hoists - Replace faulty relay in inspection circuit. Public Elevator #2 is stuckon | $ 2,949 |$ 2,511 |Complete 85.14
Courthouse the 1st floor doors open, not responding, no entrapments.
37 [FM-0060708 |Los Angeles |Edmund D. Edelman|19-Q1 1 |Plumbing - Replace leaking P-Trap & 2 feet of 2" Cast Iron piping; saturated (1) 24"x24" ceiling tiles; (1) | $ 18,983 | $ 18,983 |In Work 100.00
Children's Court desktop; 8'x10' of carpet. Room 2266 on second floor leak from ceiling 2" Cast Iron Drain Line.
38 [FM-0060710 |Los Angeles |Pasadena 19-J1 1 |Fire Protection - Repair FAP test defects identified during fire alarm test conducted on 5/13/2017 by S 28,644 | S 28,644 |In Work 100.00
Courthouse City of Pasadena Fire Marshall. 10-day re-inspection notice given to comply. Inspection record
identified to change smoke detector locations, pull station descriptions, repair audible sirens not heard,
and synchronize strobes. ACM testing, remediation containment, cleaning, and clearance testing will
be conducted.
39 [FM-0060711 |Los Angeles |Glendale 19-H1 1 |Electrical - Replace one (1) Square D 50 amp 240v breaker and one (1) 6 AWG wire. Faulty breakerand | $ 6,500 |$ 5,885 |Complete 90.54
Courthouse wire causing breaker to trip and power loss to multiple areas of 1st floor and exterior.
40 |FM-0060729 |Los Angeles [Metropolitan 19-T1 1 |Plumbing - Replace existing broken porcelain sink in holding cell Dept./95-C & replace with code S 7,776 | $ 7,776 |In Work 100.00
Courthouse compliant stainless steel penal lavatory. Porcelain sink no longer works and was also vandalized/broken
by an in-custody. Replacement required due to health/safety.
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41 |FM-0060730 |Lake Lakeport Court 17-A3 1 [HVAC - Compressor failure burning smell . Enovity is onsite and investigating S 45,000 45,000 (In Work 100.00
Facility
42 |[FM-0060734 |Alameda George E. 01-F1 1 |Plumbing - Domestic Water Leak - Water Service Main Line Irrigation Feed - Excavate water saturated |$ 18,807 18,807 |In Work 100.00
McDonald Hall of soil with commercial Vacuum truck to expose failure and replace broken two inch schedule 80 PVC 90
Justice degree fitting and adjacent nipples afterhours on premium time
43 |[FM-0060736 |Los Angeles [Airport Courthouse [19-AU1 | 1 [HVAC - Replace Failed VFD AHU-3 Return Air Fan. AHU-3 provides cooling to all of 1st Floor. Ambient S 14,275 11,016 |In Work 77.17
air temperatures are currently upper 70's to lower 80's due to failed VFD not circulating air through
cooling coils. Critical work to keep from interfering with Court operations.
44 |FM-0060761 |Los Angeles [Van Nuys 19-AX1 | 1 |Plumbing - Water is leaking through the ceiling from a 2" cracked drain line. Replace section of drain S 13,550 12,160 |In Work 89.74
Courthouse East line.
45 |FM-0060762 |Los Angeles |[Compton 19-AG1 | 1 [Plumbing - Toilet clogged in Restroom of Child Day Care Center flooding area and leaking into 10th S 19,675 19,675 |In Work 100.00
Courthouse floor Room 1003 Mediation Office. Replace (2) 1'x1' ceiling tiles and 2'x2' damaged area of carpet.
Includes remediate of waste water.
46 |FM-0060763 |Los Angeles [Airport Courthouse |19-AU1 | 1 [Grounds and Parking Lot - Employee Parking Lot gate stuck in open position and will not close. First S 6,450 6,450 |In Work 100.00
examination indicates damaged key entry and photo eye.
47 |FM-0060765 |Los Angeles [Pomona 19-W2 1 [HVAC - Rooftop Package unit servicing Floors 1 & 2 on Court East Side has failed. Both unit S 16,559 16,559 [In Work 100.00
Courthouse North Compressors are non-operational and have no refrigerant due to identified leaks in refrigerant lines.
Filled both Compressor 1 & 2 with 30 Ibs. of refrigerant and #2 is now operating at 100%.
48 |FM-0060770 |[Los Angeles |[Van Nuys 19-AX2 | 1 |Plumbing - Replaced (5) wall mount toilet gaskets, erected (2) category 3 ACM containment with drying| $ 21,356 21,356 |In Work 100.00
Courthouse West equipment. Gaskets failed leaking water in the ceiling and T-bar ceiling tiles.
49 |[FM-0060772 |Mendocino [County Courthouse |23-Al 1 |HVAC - P1 Repair - Repaired damaged electrical wiring that was causing unit to trip. Found restriction |$ 7,381 7,381 |In Work 100.00
on compressors #1.Replaced restricted filer drier with new. Pressurized with nitrogen. Provided R-22
refrigerant as needed (25 Ibs)
50 [FM-0060924 |Los Angeles |Pomona 19-W1 1 [Plumbing-4th floor jury room men's and women's toilets backed up. Set-up Containment, S 15,586 15,586 |In Work 100.00
Courthouse South Environmental testing and cleaning had to be performed. The 4inch main drain line was clogged and
the line was cleared with a plumbing snake.
51 |FM-0060925 |Los Angeles |Airport Courthouse [19-AU1 | 1 |HVAC-Cooling tower 1 belts failed and broke. Since cooling tower 2 is currently down, there is no airto| $ 5,275 5,275 |In Work 100.00
building and temperatures are rising.
52 [FM-0060926 |Los Angeles |Stanley Mosk 19-K1 1 |Plumbing-3/4" cold water copper line has pin hole leak at 90 in attic space. One (1) 2' x 4' ceiling tileis | $ 19,350 19,350 |In Design 100.00
Courthouse wet and a 3' x 3' area of carpet is wet. Fittings and pipe replaced, tile replaced and water remediated.
1,389,577 1,303,293
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JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Meeting Date: 7/21/2017

Action Item 6 — (Action Required) - List B — Facility
Modifications Less than $100K (Priority 2)

Summary:
List B — Facility Modifications Less than $100K (Priority 2)

Total Project Count: 123
Total Potential FM Budget Share of Cost: $1,392,273

Supporting Documentation:
e List B — Facility Modifications Less than $100K (Priority 2)

Action Requested:

Staff recommends 123 projects for a total of $1,392,273 to be paid from funds
previously encumbered for facility modifications less than $100K.

sokoskokok

Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude
deterioration, potential loss of function or service, or associated damage or higher costs if
correction is further deferred.



JUDICIAL COUNCIL DRAFT Trial Court Facility Modification

FMs Less Than $100K (List B)
OF CALIFORNIA 5/5/2017 to 6/30/2017

TRIAL COURT FACILITY MODIFICATION Meeting Date 7/21/2017
ADVISORY COMMITTEE
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1 [FM-0052829 |Kings Avenal Court 16-C1 2 |Exterior Shell - Remove, replace, or restore approximately 80 If of 2 1/2" x 11" bottom ledger, 48 If of 2" ¥ $ 28,327 | S 16,432 |In Work 58.01
6" fascia and trim, and 96 If of 1" x 12" fascia; remove small section of existing white gutter and install 25
If gutter and 1 down spout to match as close to exterior brown color; caulk and patch trim areas as
required to receive paint; paint all exterior brown color only - Existing wood fascia and trim is cracking,
splitting, and deteriorating due to fungus and weather damage
2 |FM-0059838 |San Diego  |East County Regional|37-I11 2 |HVAC - BAS System field panel is failing and no longer able to control the Air Handler Units. MBC S 36,641 |S 24,810 |In Work 67.71
Center component replacement parts are no longer available. Current PC operating system is no longer
supported and if fails, building would be without GUI necessary to run the program. Install new PXC
modular panel and processor to modular building controller (MBC). Upgrade the exiting Apogee Insight
software and database to version 3.14. Replace CPU unit with new in order to run the new software.
3 |FM-0060182 |San Diego  [South County 37-H1 2 |[COUNTY MANAGED - Plumbing: Replace 200 LF of deteriorated 6" cast iron sewer pipe running through |$ 19,207 |$ 19,207 |In Work 100.00
Regional Center void space from the lateral connection (detention level) with PVC sewer pipe. This section is the main

sewer line that supports the plumbing fixtures on the plaza level and above. Scope of work includes
permitting, inspection and county project management fees. Failing pipes causing water intrusion
throughout the facility.

4 |FM-0060340 (Los Angeles [Downey Courthouse |19-AM1 | 2 |Exterior Shell - Replace 3 sets of double doors (total of 6 doors being replaced) at the main entrance. We | $ 32,219 |$ 26,967 |In Work 83.70
have made temporary repairs to several parts on all the door (rod panic devices, and floor closers).
Replacement parts are obsolete. The integrity of the doors are questionable and the sheriffs have secure
the doors with handcuffs during non-business hours

5 |FM-0060345 |Los Angeles [Torrance Courthouse|19-C1 2 |Elevators, Escalators, & Hoists - Remove/rebuild failed generator for Public Elevator #1. Strip/rewind S 24,216 | S 20,618 |In Work 85.14
armature, replace (2) large babbit bearings. Remove & steam clean exciter armature. Replace all brushes
& Reinstall generator. Failed generator is exclusive to elevator #1. Elevator currently out of service.

6 |FM-0060392 |Orange Central Justice 30-A1 2 [Plumbing - Remove and replace 80 In. ft of cove base (50ft of 6 and 30ft of 4 broken during removal) and | $ 22,479 | S 20,494 |Complete 91.17
Center remediate (treat, clean, dry) approx. 2200 sq. ft of jury rooms, courtrooms and detention cells (carpet,
drywall, concrete) on the 11th, 10th, 9th, 8th, and 7th floors of the Central Justice Center due to flooding
caused by an inmate. Work also includes bacteria testing, heap vacuuming, and dehumidification of
affected areas and approx. 100 man hours of labor.

7 |FM-0060398 |Los Angeles [Michael D. 19-AZ1 | 2 [Interior finishes - Re-epoxy (5) cells that have damage to the epoxy coating on the floors, walls and S 41,913 |$ 41,913 (In Work 100.00
Antonovich Antelope benches. The cells were noted on the Public Health Inspection and inspection report is attached in Notes
Valley Courthouse and Docs.

8 |FM-0060403 |[Los Angeles |Van Nuys 19-AX1 | 2 |Elevators, Escalators, & Hoists-Rebuild (1) selector for Public elevator #2. Selector has failed and the S 32,189 (S 28,886 |In Work 89.74
Courthouse East elevator will only stop on floors 2 and 7.

9 |FM-0060407 |(Los Angeles |Airport Courthouse |19-AU1 | 2 |HVAC - Remove/replace (2) fan shafts, (2) fan shaft kits, (2) vibration switches, (4) bearings, (2) fan S 21,748 |S 16,783 |In Work 77.17

bushings, (2) sheave bushings & (4) belts. Cooling towers #1 & #2 are not running properly due to worn
parts. Replace (1) 2 speed 15/7 % HP fan motor for cooling tower #1

TCFMAC WORK PRODUCT - Last Updated 7/14/2017 at 2:55 PM 1of12
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10 [FM-0060446 |Los Angeles |Whittier Courthouse [19-A01 | 2 |Vandalism- Gang Graffiti removal from Basement, 1st, 2nd, & 3rd floors of the interior. Remove and paint 80,000 69,144 |In Work 86.43
over 3,000 square feet of graffiti in common lobby areas. (5) Restrooms: Paint partitions, ceilings & walls;
(45) Wood Panels 2-1/2 x 3 Sand & Stain; (31) Wood Doors Sand & Stain; (5) Metal Doors Paint; (8) Metal
Frames Paint; (10) 21 long Wooden Benches Paint; (5) Replace mirrors in Restrooms; (8) Elevator metal
frames Paint Black; (2) Fire Hose Glass Replace; (4) Front Door Glass Replace; 2nd & 3rd Floor East
Stairwell Walls Paint
11 |[FM-0060453 |Imperial Imperial County 13-A1 2 |Plumbing - Demo floor as needed in both 2nd floor restrooms to replace approx. 18' of sewer line that 21,820 21,820 |In Work 100.00
Courthouse has deposit build up causing line to back up and overflow frequently. Move surface mounted water lines
in both restrooms and install behind wall. Install 6 new water line isolation valves. Work to be completed
after-hours so that there is no disruption to the court
12 |[FM-0060462 |Los Angeles |Pasadena 19-J1 2 |Electrical-Install eleven (11) new timer switches to electrical circuit panels to allow hallway lighting to be 11,207 7,772 |In Work 69.35
Courthouse turned on and off automatically with timer. Lights currently stay on 24/7 and waste electricity.
13 |[FM-0060472 |Los Angeles |Stanley Mosk 19-K1 2 |Elevators and Escalators - Elevator #3 Remove Commutator turn and undercut, blow out windings, clean 26,342 25,620 |In Work 97.26
Courthouse brush holders, install new brushes. Due to work needed Elevator #3 is not leveling on multiple floors
creating potential trip hazard and P1 condition.
14 |FM-0060483 |[Los Angeles |Norwalk Courthouse [19-AK1 | 2 |Exterior Shell-Replace (6) glass aluminum doors, including ADA push buttons with power supplies, panic 63,772 54,225 |In Work 85.03
bars. Existing doors are continually failing creating a security issue and impacting court operations.
15 |[FM-0060499 |Los Angeles |Hollywood 19-S1 2 [HVAC- Replace six hundred thirty (630) LF rigid ductwork and insulation. Restore twenty-five (25) reheat 83,086 75,683 |In Work 91.09
Courthouse coils and forty-two (42) VAV boxes. Existing ductwork is deteriorating coils, and VAV boxes are plugged.
HVAC is not working cooling or heating several sections of the building
16 |[FM-0060500 |San Diego East County Regional [37-11 2 |Fire Protection - Replaced failed fire alarm wire and replaced connections in Stairwell 4, between the 4th 3,857 2,612 |Complete 67.71
Center & 6th floors. Trouble Alarm - Ground Fault Alarm on main fire panel
17 |[FM-0060513 |Orange Central Justice 30-A1 2 |Holding Cells - The toilet area in 2 west holding, has cracks on the floor. Water is leaking from this cell to 4,900 4,900 [Complete 100.00
Center the areas below. Work to include remediation to cracks and chips in the flooring with epoxy coating and &
6"curb at the perimeter. Failure to address the cracks may result in additional damage to the areas
below. Work to be completed afterhours and on weekends due to occupancy of space during the
weekdays.
18 |FM-0060523 [Riverside Southwest Justice 33-M1 2 |Exterior Shell - Front entrance - Remove and replace front entrance door Rixon floor closer with new 4,000 2,993 |Complete 74.82
Center Rixon 28 door closer. The failure of the closer has caused the door to lock open and has created a securit
issue. As part of the work, the door will need to be removed to access closer
19 [FM-0060539 |Amador New Amador County [03-C1 2 |Grounds and Parking Lot - Replace failed limit switches and safety sensors on the judges electric gate and 3,933 3,933 |Complete 100.00
Courthouse in the control box. Adjust gate so it will not drift when closing. The components have failed on the gate
and in the control box resulting in gate not closing properly.
TCFMAC WORK PRODUCT - Last Updated 7/14/2017 at 2:55 PM 20f12
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20 [FM-0060540 |Contra Costa |Family Law Center |07-A14 | 2 [HVAC - Remove and replace failed compressor control module; Test operation; Work to be done off- S 3,020 | $ 3,020 |In Work 100.00
hours. Control module failed reducing the capacity of the AHU by 50%
21 |FM-0060541 |Alameda Hayward Hall of 01-D1 2 |HVAC - Boiler Flue - Replace approximately eight feet of failed boiler flue pipe that extends above the S 8,095 | $ 6,743 |In Work 83.30
Justice roof line.
22 |[FM-0060542 |Contra Costa (Jail Annex 07-A4 2 |Interior Finishes - Work with the County to stop a ceiling leak over the court reporters desk the judges S 2,821 S 79,580 |In Work HitHiHHIR
bench; Dry out the carpet (250 sq ft) with a dehumidifier; Remove water from light fixture lenses; Wipe
down wet areas; Test water for toxicity. Water came into the Courtroom from a jail cell above that was
flooded by an inmate stuffing the toilet to overflowing.
23 |[FM-0060555 |Stanislaus  |Modesto Main 50-A1 2 [HVAC - Complete Compliance Source testing to facilitate continued operations of 2 natural gas boilers- | $ 6,203 | $ 6,203 |In Work 100.00
Courthouse Required for boiler system operation.
24 [FM-0060564 |Lake South Civic Center |17-B1 2 |Grounds - install 1 new drain catch basin and 20' piping - Down spout returned to service is now causing | $ 2,497 | $ 2,497 |In Work 100.00

water to gather at foundation near the maintenance room. install to match existing and connect pipe to
existing run off drain piping, all piping to be set in trenches dug to a depth of 12" the covered to match
existing landscaping rock

25 [FM-0060568 |Orange West Justice Center |[30-D1 2 |FM - HVAC - The cooling tower serving phase one currently has two failing shaft bearings and the S 8,200 | $ 7,436 |Complete 90.68
condenser pump motor bearings are failing as well. ACCO will install a new 10HP Condenser Pump and
grounding kit, replace five (5) Belts on Cooling Tower, replace two (2) bearing kits with Shims and
Hardware for Cooling Tower, install new shaft seal and gaskets along with a shaft grounding kit. In the
event of failure, phase 1 and 2 may lose full cooling capabilities.

26 |FM-0060571 |San Diego [Department 9 Trailer|37-E3 2 |Exterior Shell - Replace and Retrofit flashing at roof between D-9 and patio cover to prevent rain S 3,556 | $ 2,653 |In Work 74.62
infiltration into structure. Existing roof flashing extension is failing
27 |FM-0060572 |Los Angeles |[Torrance Courthouse|19-C1 2 [HVAC - Remove/replace (2) 7.5 HP Motors; (2) 7.5 HP VFD's with bypass for AHU-1 & 2 Return Fans first |$ 10,995 | $ 9,361 |In Work 85.14
and second floor. Both motors and VFD's are failed and non-operational
28 |[FM-0060585 |Los Angeles |Inglewood 19-F1 2 |Elevators, Escalators, & Hoists - Replace failed Elevator Motor, Machine bearings, oil seals, Thrust Bearing $ 28,000 | $ 20,877 |In Work 74.56
Courthouse & Front Sleeve. Elevator has bad motor and machine bearings and leaking seals. Public elevator #4 on the|

1st floor, not responding, doors open and no entrapments. Elevator currently out of service.

29 |[FM-0060587 |Humboldt [Humboldt County 12-A1 2 |County Managed - Exterior - Replace failed motor to lift one of the two parking gates in the basement. |$ 1,737 | $ 1,737 |Complete 100.00
Courthouse (Eureka)

30 [FM-0060590 |Los Angeles |Pasadena 19-J1 2 [Plumbing - Replace one (1) hot water angle stop in 1st floor public restroom and three (3) cold water S 4,161 | $ 2,886 |Complete 69.35
Courthouse angle stops in the 4th floor public restroom, after isolating water and draining to basement level. Restore|
water to building and check for proper function. Failed cold water angle stops could cause burns with
only hot water functioning.

31 [FM-0060591 |Los Angeles [Van Nuys 19-AX2 | 2 |Interior Finishes - Replace (12) 18 inch access floor panels for electrical and data race ways. current floor | § 12,900 | $ 12,900 |In Work 100.00
Courthouse West panels are failing and sinking creating a tripping hazard in clerk's office
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32 |[FM-0060598 |Los Angeles [Van Nuys 19-AX1 | 2 |Elevators, escalators, & hoists-Remove and replaced 30sq ft. of flooring in judges' elevator #6. Floor has a| $ 12,469 | $ 12,469 |In Work 100.00
Courthouse East hole in flooring creating a possible trip hazard and ACM
33 [FM-0060599 |Los Angeles [Edmund D. Edelman |19-Q1 2 |Elevators - Elevator #5 Remove and replace (1) failed main contactor in elevator control panel. S 7,496 | S 5,246 |In Work 69.99
Children's Court Elevator#5 is currently Non-operational
34 |FM-0060602 |Los Angeles [Torrance Courthouse|19-C1 2 |HVAC - Replace (1) 135 gallon expansion tank with fittings, site glass, and drain combinations at existing |$ 46,609 |$ 39,683 |In Work 85.14

location. Remove/rebuild & re-install hot water pump. Existing tank & pump are leaking and require
replacement.
35 [FM-0060604 |Orange North Justice Center |30-C1 2 |FM - HVAC - Contractor to run new conduit and electrical from the disconnects to the existing VFDs in the $ 5,234 |$ 4,727 |In Work 90.31
chiller room for the load side of both pumps 1 and 2 cooling tower. Phase 3 chiller is currently down unti
repairs are made.

36 |[FM-0060605 |Los Angeles [Hollywood 19-S1 2 |Exterior Shell - Replace (3) door windows 32"x72" each; (1) 74"x44" window glass. Glass is cracked and | $ 2,714 | $ 2,472 |In Work 91.09
Courthouse present a danger to public and personne
37 |[FM-0060606 |San San Bernardino 36-R1 2 [Vandalism - Replace exterior window (Veracon glass VUE1-50, 1-1/8" (approximately 64" X 26" area S 6,804 | $ 6,804 |In Work 100.00
Bernardino |Justice Center located on the first level SW side of the tower near the emergency door. Window vandalized / broken
and needs to be replaced to address the existing safety / security issue.
38 |[FM-0060609 |Orange West Justice Center |30-D1 2 |FM - Plumbing - Administration sink takes roughly 3-5 minutes for hot water to come out. Vendor to S 6,000 | $ 6,000 |Complete 100.00
install a new grundfos pump with timer and install new piping, approximately 200'.
39 [FM-0060610 |San Diego  [North County 37-F2 2 [HVAC -Remove the old failed latches; modify current latch design, and install (60) motor control safety | $ 9,679 |$ 9,679 |In Work 100.00
Regional Center - latch hardware kits. MCC #6 Panel bucket doors do not secure. Plastic on latch hardware has failed. This
North present an electrocution and arc flash hazard
40 |FM-0060611 |(Los Angeles |Metropolitan 19-T1 2 |Electrical - Install (12) box extensions to (6) lights & install water proof connectors. Rain water penetrated $ 5,502 | $ 5,202 |In Work 94.54
Courthouse building platform tripping emergency lighting circuit #4 affecting the lights in parking level A, employee
side. Lights are currently out & causing a safety hazarc
41 |FM-0060612 (Los Angeles |Metropolitan 19-T1 2 |Plumbing - Replace 10' of cracked cast iron pipe & fittings. Water leaking from the ice making machine on $ 4,654 | S 4,400 [Complete 94.54
Courthouse top of hard lid ceiling causing paint to bubble. Water leak has penetrated the ceiling.
42 |FM-0060613 |Los Angeles |Torrance Courthouse|19-C1 2 [HVAC - Chiller #1; Disassemble shaft seal & replace. Disassemble oil sump & replace cover gasket. Chiller | $ 9,231 |$ 7,859 |In Work 85.14

#1 has leak around the shaft seal and oil sump & is not functioning properly. Drain & replace oil, recover
& recharge refrigerant. Pressurize/leak test & evacuate chiller

43 |FM-0060618 |(Solano Old Solano 48-A3 2 |Interior finishes - repair 38 shades that are not working due to wiring breaks; Access shades and re- S 3,927 |$ 3,927 |In Work 100.00
Courthouse terminate broken wires; Secure wiring to prevent catching in shade roller motors; Reset limit switches
and program controllers; Perform functional test to verify repairs. Wiring is getting caught in the shade
roller motors causing breaks in the wiring.

44 |FM-0060619 |Lassen Hall of Justice 18-C1 2 |Interior Finishes - Cooling tower is leaking into building. Found issue with liner in tower. Recoat with poo| $ 8,828 |$ 8,828 |In Work 100.00
liner or epoxy coating - Prevent water intrusion that is coming from cooling tower and leaking into
holding cells on second floor of building
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45 |FM-0060620 |Yolo Yolo Superior Court |57-A10 | 2 |Grounds and Parking Lot - Safety issue. Grind down 40 sq ft of decorative border on employee bridge to | $ 4,955 | S 4,955 |Complete 100.00
eliminate trip hazard - An uneven transition has occurred because of sidewalk settlement. There have
been numerous incidents of complaints of employees tripping on the uneven lip.
46 |FM-0060622 (Los Angeles |Inglewood 19-F1 2 |Interior Finishes - Replace tinted window film on (12) perimeter glass window panes (approx. 144 SFof |$ 3,020 | $ 2,252 |In Work 74.56
Courthouse film) near weapons screening area. Existing film is damaged, torn, peeling & creased.
47 |FM-0060624 [Mono Mammoth Lakes 26-B2 2 [HVAC - Repair Condenser Circuit A and Circuit B. Both Circuit A and Circuit B are failing and we are down | $ 9,733 | $ 9,733 |Complete 100.00
Courthouse to only 1 of the 4 Compressors in operation. Draw down and evacuate refrigerant from Circuit B of the
Condensing Unit. Replace filter drier core and liquid line filter in Circuit A and B. Vacuum leak test and
recharge both circuit with refrigerant. Remove and replace Compressor Al. Circuit B in the Condenser ha
a restriction allowing for only 1 of the 2 Compressors in this circuit to operate. This has made the other 2
Compressors in Circuit non-operational until the compressors are replaced. HVAC system cannot keep up
with the building load without the repair.
48 |FM-0060625 |Riverside Larson Justice Center|33-C1 2 |HVAC - Chiller #2 Remediate refrigerant leak on the chiller #2 oil reclaim solenoid. Two solenoids will S 5,207 | $ 4,208 |In Work 80.81
need to be replaced and the system recharged for the chiller to operate sufficiently and efficiently serve
the building in the hot desert weather. Work includes recovery and weighing of remaining refrigerant,
leak check, and recharge of recovered refrigerant. Additional refrigerant will be added as needed per
change order.
49 |FM-0060626 |Los Angeles [Santa Monica Court |19-AP3 | 2 [Roof Request - Reseal/caulk 30ft. of roof patches. Reseal/caulk the NW & and scupper area. Clean/caulk |$ 93,469 |$ 73,364 |In Work 78.49
Annex (40) pipes & conduits. Top (45) pitch pans with white acrylic mastic. Clean away 100ft. of badly rusted
ducts & seal w/Eternabond. During the previous rain storms, rain water leaked through roof into the
court building.
50 [FM-0060628 |Los Angeles |Pasadena 19-J1 2 |Interior Finishes - Replace Damaged or missing floor tiles (12) in the West Wing Emergency Exit Hallway, |$ 13,500 |$ 9,362 |In Work 69.35
Courthouse and (4) in the East Wing Elevator Lobby. Existing tiles are held in place by tape or missing creating a slip /
trip hazard. Known ACM environment requires testing & clearance
51 |FM-0060630 |(San Fontana Courthouse |36-C1 2 |Elevators, Escalators, & Hoists - Install new door close button on public elevator. Doors intermittently fail $ 3,067 | $ 2,520 |Complete 82.17
Bernardino to close when on the 1st floor landing causing the elevator to go into alarm. This work is necessary to
ensure reliable function of the elevator
52 |[FM-0060632 |Los Angeles |Pasadena 19-J1 2 |Interior Finishes- Replace approximately 50 Sq. Ft. delaminating plaster off wall inside of window sill S 10,950 | S 7,594 |In Work 69.35
Courthouse caused by previous rain water penetration. Patch chipped plaster, apply new primer coat, apply to coats
of top coat paint. Remediation testing for lead base paint and clearance will be required.
53 [FM-0060641 |Napa Criminal Court 28-Al 2 |Exterior Shell - Correct failed expansion joints (approx 150 lin. ft.); remove failed caulking; prep areas; S 14918 | S 10,863 |In Work 72.82
Building install new backer rod/polyurethane sealant; lift required - Leaking expansion joint causing water
intrusion
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54 |FM-0060643 |Orange Central Justice 30-A1 2 |Interior Finishes - Remove and replace the ceilings in two offices on the second floor behind department | $ 28,985 | S 28,985 |In Work 100.00
Center C-48, approximately 310 square feet. These ceilings are falling and have become an immediate safety

concern. This work will require abatement and continuous ACM monitoring. If the problem is not
addressed soon, the ceilings may fall off and contaminate adjacent areas

55 [FM-0060646 |Riverside Hall of Justice 33-A3 2 |Fire Protection-Repair the wiring that has been traced to the firefighter phone jacks in elevators5and 6 |$ 29,030 |$ 29,030 |In Work 100.00
that has caused a ground fault in the fire panel. Once repaired the newly installed fire panel will be
inspected by the fire authority having jurisdiction. The panel will not pass inspection until the ground
fault has been cleared.

56 [FM-0060647 |San Diego New Central San 37-11 2 |Interior Finishes - Master Key System - Replace subcontractor core door locks throughout the building S 7,714 | $ 7,714 |In Work 100.00
Diego Courthouse with JCC controlled door cores.
57 |[FM-0060650 |Orange Central Justice 30-A1 2 |HVAC - Remove and replace a failed compressor pump on existing Quincy air compressor. The pump has| $ 8,915 |$ 787 |In Work 8.83
Center failed which leaves the compressor useless. Failure to repair compressor may lead to major HVAC system
problems. Please repair ASAP.
58 [FM-0060654 |Los Angeles [Hollywood 19-S1 2 |Interior Finishes- The paint finish and the water sealant on the secured stairwell was peeling off and S 22,714 | S 20,690 |In Work 91.09
Courthouse allowing moisture inside the building. Restore delaminating water sealant that paint on a 335 square feet|
section of the secured exit stairwell wall. Environmental testing was performed and all results were non-
detect.
59 [FM-0060656 |San Diego |East County Regional|37-I11 2 |Exterior - Install (1) Video Aiphone exterior vandal proof station with camera at trash rear gate and (1) S 10,854 | S 10,854 |In Work 100.00
Center interior Video Aiphone station & press call button to chime command center, Command center can view

and communicate with trash truck and release gate. Install (1) exterior vandal proof mini dome camera
on rear wall in trash container room to view gate and (1) 17" color LCD monitor in command center to
view Gate. Trash gate left open/unlocked all day long presents a building security issue.

60 |[FM-0060657 |Los Angeles [Monrovia Training |19-N1 2 |Grounds and Parking - Replaced output shaft assembly for gate. Employee parking gate failed and non- | $ 3,754 | $ 2,639 |In Work 70.29
Center operational. Building and employee access not secured and is a security issue
61 |[FM-0060658 |Los Angeles |Airport Courthouse [19-AU1 | 2 |Elevators, escalators, & hoists - Shorten cables on elevator #2. Shorten cables & replace (12) defective S 8,672 (S 6,692 |In Work 77.17

counter weight rollers on elevator #7. Ropes have over stretched, causing elevator leveling issues.

62 [FM-0060659 |San San Bernardino 36-R1 2 |Elevators, Escalators, & Hoists - Replace depleted emergency batteries for lowering devices and CPU back $ 7,237 |$ 7,237 |In Work 100.00
Bernardino |Justice Center up on all (13) elevators. Batteries are beyond their life expectancy and have died on several elevators.
This work is necessary for continued reliable operation
63 [FM-0060660 |San Diego  [North County 37-F2 2 |Holding Cell - Prep and paint holding facility area due to widespread gang-related graffiti, and the hazard | $ 44,407 |$ 44,407 (In Work 100.00
Regional Center - of paint chips flaking off and being ingested by in-custodies. Prep and paint 13 court holding cells, contro|
North station in the holding cell area, hallways and attorney areas. Including metal window trim, security
bars/doors, and metal doors & frames throughout area. Apply a finish coat on the (9) large vinyl numbers|
in each cell.
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64 [FM-0060661 |Riverside Riverside Juvenile 33-N1 2 |HVAC - Chiller #1 - Remediate refrigerant leak on the chiller #1 circuit "A" condenser pressure relief S 4,326 | S 2,134 |In Work 49.34
Court threads and replace liquid line drier. Work includes recovery and weighing of remaining refrigerant,
nitrogen leak check, and recharge of recovered refrigerant. Additional R22 refrigerant will be added as
needed per change order.
65 [FM-0060675 |Orange Central Justice 30-A1 2 [HVAC - Remove and replace a 25 HP motor for the supply fan servicing the 7th floor of the Central Justice| $ 5,938 |$ 524 [Complete 8.83
Center Center. This fan needs to be operational to maintain operational temperature within the courtroom,
Judges chambers, and all other areas of the 7th floor
66 |[FM-0060676 |Los Angeles |Inglewood 19-F1 2 [Fire Protection - Replace (2) defective water flow switches, Tamper Switch & (1) failed battery. Level IV | $ 3,416 | $ 2,547 |In Work 74.56
Courthouse Fire Alarm Panel PM failed, SWO# 2662633.
67 |[FM-0060677 |Solano Hall of Justice 48-A1 2 |Electrical - Provide load test for elevator #5 during off-hours. Load test is needed to meet Preliminary S 7,179 | $ 5,228 |In Work 72.82
Order requirements for this public elevator
68 |[FM-0060685 |Los Angeles [Torrance Courthouse|19-C1 2 |Elevators, Escalators, & Hoists - Replace (5) elevator cables & (10) wedged shackles for custody elevator | $ 22,554 | S 22,554 |In Work 100.00
#4. Cables are worn and rusted affecting elevator operation
69 [FM-0060690 |Los Angeles [Pomona Courthouse |19-W1 2 |Elevators, Escalators, & Hoists - Replace and restore brakes on public elevators 1-4. Elevator brakes are | $ 22,500 | S 20,507 |In Work 91.14
South showing signs of scoring and misalignment and could cause damage to other critical equipment posing
multiple P1 events and safety hazards.
70 [FM-0060691 |Butte Butte County 04-A1 2 |HVAC - Reprogram and replace shorted BAS controller - BAS hvac controller failure on unit of court room | $ 3,234 | S 3,234 |In Work 100.00
Courthouse 6, no cooling or heating. Removed a controller from a seldom used area and install in court room 6 HVAC
unit to get system working.
71 |FM-0060695 |Los Angeles |Norwalk Courthouse [19-AK1 | 2 [HVAC - 5th Floor Return Air Fan, Disconnect Power and replace (1) defective 10HP VFD with ABB 10HP S 6,550 | $ 6,550 |In Work 100.00

VFD with Bypass. VFD failed and fan is working without flow control
72 |FM-0060696 |Los Angeles [Edmund D. Edelman |19-Q1 2 [HVAC - Chiller #2, Pressurized chiller and replaced (1) packed angle valve on oil reclaim line, Added (5) S 4,595 | S 3,216 |Complete 69.99

Children's Court gallons of ail, started and cycled chiller. Chiller will not start due to low oil pressure

73 |FM-0060697 |Los Angeles [Van Nuys 19-AX2 | 2 |Fire protection-Replace engine coolant, engine block heater, water pump, and fuel filter on fire pump 2. | $ 5957 |$ 4,794 (In Work 80.48
Courthouse West Replace engine coolant, engine block heater and thermostats on fire pump 1.

74 |FM-0060701 |Los Angeles [Alhambra 19-11 2 |Fire Protection - Replace existing panel with MS-9600 UDLS Panel and perform partial functional testto | $ 3,795 | $ 3,795 |In Work 100.00
Courthouse verify proper operation. Fire Alarm showing Trouble reading Telco Line #2 common fault 1.

75 |FM-0060702 |Los Angeles |Airport Courthouse [19-AU1 | 2 |Elevators, escalators, & hoists - Shorten (8) elevator hoist ropes/cables on public elevator #4. The cables | $ 3,626 | $ 2,798 |In Work 77.17

have stretched and are causing the elevator to level incorrectly. Elevator currently out of service.

76 |FM-0060704 |Los Angeles |El Monte 19-01 2 |Interior finishes - Replace one (1) floor mounted door closer and repair door that will not close. Door S 4,401 (S 2,558 |In Work 58.12
Courthouse closer has failed causing door to slam. Slamming door could cause injury or cause glass to break.

77 |FM-0060705 |Kern Shafter/Wasco 15-E1 2 |HVAC - replace failing and currently inoperable PKU 12 - evaporator coil, compressor motor and S 7,458 | S 6,708 |In Work 89.95
Courts Bldg. refrigerant drier have failed thus unit no longer providing HVAC to secured clerk's area. Unit to be

replaced with a 3 Ton Energy Efficient model.
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78 |FM-0060706 |Los Angeles |Burbank Courthouse |19-G1 2 |HVAC-Replace boiler with one (1) Raypak outdoor boiler, one (1) circulating pump and motor assembly, |$ 39,627 |$ 35,965 |In Work 90.76
one (1) 60 gallon buffer tank, and all associated piping and electrical. Existing boiler is out of EPA
compliance and must be replaced.
79 |[FM-0060712 |Los Angeles |[East Los Angeles 19-v1 2 |HVAC-Replace bearings, machine and balance impeller (2) HW P-5 pumps (pump 1 and pump2). Pumps | $ 7,067 | $ 5,492 |In Work 77.72
Courthouse are leaking and need to be restored.
80 [FM-0060714 |Los Angeles [Hollywood 19-S1 2 |Interior finishes - Replace two (2) wide style entry doors, 3 point lock set, and one (1) threshold. Front S 6,452 | $ 5,877 |In Work 91.09
Courthouse doors do not operate properly and will not secure at times
81 [FM-0060715 |San Fontana Courthouse [36-C1 2 |Electrical - Replace 12 difficult to access light fixtures with energy efficient and long lasting LED fixturesin| $ 14,561 |$ 11,965 |In Work 82.17
Bernardino multiple locations including: 3 failed / failing 18W CFL exterior fixtures on the South side of the building, 4
failed / failing 32W X2 bulb T-8 light fixtures in stairwells, 3 failed / failing 42w CFL can light fixtures, and
2 failed / failing 55W T5 round bulbs. This work is necessary to restore adequate lighting levels and to
convert the fixtures to long lasting LED's reducing long term replacement costs.
82 [FM-0060716 |San Barstow Courthouse |36-J1 2 |Exterior Shell - Replace failing panic hardware on both main entrance doors. This work is necessaryas | $ 4,269 | S 3,327 |In Work 77.93
Bernardino the doors currently fail to consistently latch securely creating a potential safety issue.
83 [FM-0060717 |Kern Bakersfield Juvenile |15-C1 2 |Elevators, Escalators, & Hoists - Replace Power Control Board and micro switches failing for Passenger S 11,235 | $ 7,500 |In Work 66.76
Center elevator car 1 - Power control board shorted out and micro switches failing. Door speed to be adjusted
during replacement of control board.
84 |FM-0060719 |Los Angeles |Airport Courthouse [19-AU1l | 2 |Security - Remove the failed Exit Barrier Arm Assembly & replace w/(1) new Amano 1750 120/1 S 11,601 | $ 8,952 |In Work 77.17
assembly. Existing gate assembly failed & currently kept in open position. Open arm compromises
security for the Judge's Parking Garage.
85 |FM-0060720 |Los Angeles [Santa Monica 19-AP1 | 2 |HVAC - Boiler #2; Remove & replace (1) two-way valve, install (1) actuator in mixing tank & replace (1) S 10,248 | $ 8,044 |In Work 78.49
Courthouse relief valve . Boiler Valves are leaking and corroded
86 |[FM-0060723 |San Diego  [Juvenile Court 37-E1 2 |Plumbing - Replace one irrigation backflow. Irrigation backflow was leaking in the secured Judge's area. |$ 2,734 | $ 2,040 |Complete 74.62
87 |[FM-0060725 |Los Angeles [Edmund D. Edelman |19-Q1 2 |Elevators -Public Elevator#2 -Replace one (1) relay pilot board. Elevator is not working due to S 2,694 | $ 1,886 |In Work 69.99
Children's Court malfunctioning relay pilot board.
88 [FM-0060728 |Los Angeles [Van Nuys 19-AX2 | 2 |Elevators, Escalators, & Hoists - Replace Door Boards on Elevator #2 with Solid State 105 board. Elevator | $ 4,250 | S 3,420 |In Work 80.48
Courthouse West stopped on 7th Floor with door closed, no entrapment. Existing door board obsolete new board is retrofit
compatible.
89 [FM-0060731 |Monterey |[King City Courthouse|27-D1 2 |[COUNTY MANAGED - Electrical - Replace 19 exterior parking lot lights - Current lights are dated, costlyto|$ 10,346 |$ 6,906 |In Work 66.75
replace expired lights; Failed fixtures presenting safety concerns. New fixtures will be in alignment with
current standards yielding cost savings to operate as well as reducing ongoing maintenance.
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90 [FM-0060732 |Sacramento (Gordon Schaber 34-A1 2 |Grounds and Parking Lot - Tripping hazard - Grind off elevated edges of pathway bricks displaced by S 14,450 | S 14,450 |In Work 100.00
Sacramento Superior differential settling and expansion of base material and fill gaps. Tripping incident was recorded from this
Court place.
91 [FM-0060733 |Monterey |[King City Courthouse|27-D1 2 |COUNTY MANAGED - Roof Request - Repair 1k sq ft. of damage resulting from recent storm events - S 11,473 |S 7,658 |In Work 66.75
Repairs necessary to remove damage, repair/replace materials, prevent further damage.
92 [FM-0060735 |Mendocino [County Courthouse |23-Al 2 |Electrical - Remove waterproofing sealant and shroud. Replace exhaust fan bearings (2). Inspect fan shaft| $ 8,225 |$ 5,562 |In Work 67.62
(1) and order replacement if required. Replace flex connector(1). Start up unit and test for proper
operation. Reapply waterproofing to prevent water intrusion into the building
93 [FM-0060739 |Los Angeles [Torrance Courthouse|19-C1 2 |Elevators, escalators, & hoists - Replace brushes on elevators Public elevator 2 & 3, and Judges elevator 5| $ 2,920 |$ 2,486 |In Work 85.14
Brushes are worn, affecting the operation of the elevators
94 [FM-0060740 |San Diego  [North County 37-F3 2 [HVAC - Replaced failed ignitor, spark generator, and safety valve. The heating hot water boiler failed; as a| $ 2,349 | $ 2,349 |In Work 100.00
Regional Center - result the building had no heat.
Annex
95 [FM-0060742 |Los Angeles |[Torrance Courthouse|19-C1 2 |Fire Protection - Replace failing duct detectors (4) with new power supplies and tie them into existing fire| $ 9,085 |$ 7,735 |In Work 85.14
panel. Detectors are failing, affecting fire panel operation
96 |[FM-0060743 |Los Angeles |Compton 19-AG1 | 2 [Fire Protection - Replace (1) battery charger & wiring layout for fire pump #1. Battery charger is failing, if | $ 9,769 | $ 6,460 |In Work 66.13
Courthouse the battery fails completely the fire pump will not start
97 |FM-0060744 |Los Angeles [Compton 19-AG1 | 2 |Exterior Shell - Replace missing signage: (8) "NO TRESSPASSING" signs, signage to include penal code & |$ 2,735 | $ 1,809 |In Work 66.13
Courthouse (4) "NO SKATEBOARDING" signs. Signs to help minimize vandalism to the exterior of the building.
98 [FM-0060745 |Los Angeles |Airport Courthouse |19-AUl | 2 |Elevators, Escalators, & Hoists - Shorten hoisting ropes on (3) Elevators; Custody #5, Employee #8 & S 10,985 |$ 10,985 |In Work 100.00
Employee #9. Ropes have stretched causing Elevator Cars to come to a level stop on all floors.
99 [FM-0060746 |Los Angeles [Metropolitan 19-T1 2 |HVAC-Replace one (1) temperature sensor for chiller 2. Temperature sensor is not working and not S 3,714 | $ 3,511 |In Work 94.54
Courthouse allowing chiller to provide cooling.
100 |FM-0060750 (Santa Figueroa Division 42-B1 2 [HVAC - Remove and replace eight (8) contacts between Chiller 1 and Chiller 2. Current electrical contacts | $ 6,531 |$ 6,531 |In Work 100.00
Barbara for Chiller 1 and Chiller 2 are old and beginning to rust causing the connections to intermittently not
work.
101|FM-0060752 |Los Angeles |Downey Courthouse |[19-AM1 | 2 |Elevators - Replace six (6) elevator cables and twelve (12) wedged shackles for public elevator #2. Cables | $ 42,692 |$ 35,733 |In Work 83.70
have exceeded their life expectancy, rusted, and could fail if not replaced
102 |FM-0060753 |Santa Santa Barbara Jury [42-G1 2 |Interior Finishes - Replace malfunctioning automatic room divider for SB Jury Assembly Deliberation room $ 11,793 | $ 11,793 |In Work 100.00
Barbara Assembly Bldg. North and South - automatic room divider slats and trolley track no longer functioning as designed
preventing SB Court from separating Jurors.
103 |FM-0060754 |(Los Angeles |Burbank Courthouse |19-G1 2 |HVAC-Remove and replace two (2) Honeywell gas valves. Gas valves are not working properly and S 3,426 | $ 3,109 |In Work 90.76
causing third stage of burners to not turn on.
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104 |FM-0060755 |Riverside New Riverside Mid- |33-G4 2 [Replace failed ADA door openers with new motors. This Door is currently inoperable and locked in closed| $ 9,700 | $§ 9,700 |In Work 100.00
County Courthouse. position. Door openers have failed in due to moisture accumulation due to below grade level location.
Replacement will involve relocating door operators from under the threshold to above the door.
Contractor will add trim pieces to the existing frame to cover new operators.
105 |FM-0060756 |Los Angeles |Burbank Courthouse |19-G1 2 |Elevators, escalators, & hoists-Replace line starter on custody elevator #3. The line starter has failed and | $ 4,026 | S 3,654 |In Work 90.76
the elevator will not function.
106 |FM-0060759 |Riverside Southwest Justice 33-M1 2 |Grounds and Parking Lot - Irrigation controllers. Remove and replace two Irritrol irrigation controllers tha] $ 5,210 |$ 3,980 |In Work 76.40
Center have failed. Attempts to restart and reprogram units are unsuccessful. Failure to replace these units will
result in loss of plant material, which will be more expensive to replace than the controllers will.
107 |FM-0060764 |Santa Clara |Hall of Justice (East) |43-Al 2 |Interior Finishes - Wall damaged due to clean water kitchenette sink leak - Remove and replace approx. |$ 6,084 | $ 6,084 |In Work 100.00
32 Sq.Ft. of sheetrock - Patch and finish to match existing - Haul off debrit
108 |FM-0060771 |Orange Betty Lou Lamoreaux|30-B1 2 |Elevators - Replace the failed mechanical starter for Elevator #6. The housing assembly is damaged and | $ 6,900 | $ 5,517 |In Work 79.95
Justice Center the part is obsolete. The current design does not have a reverse phase relay or built in surge protection
against motor damage. Kone is recommending the mechanical starter be upgraded to a solid state soft
starter. The elevator is currently out of service. The replacement of the mechanical starter is necessary to
return the elevator to service and protect the motor from damage
109 |FM-0060920 (Los Angeles |Metropolitan 19-T1 2 |HVAC - Exhaust Fan #3 intermittently turns on/off causing accelerated & frequent belt wear-down. S 4,071 S 3,849 |In Work 94.54
Courthouse Rewire & install a soft starter to allow the Exhaust fan motor to gradually start-up & eliminate the hard
start. Existing intermittent on/off issue is not corrected, it will cause exhaust Fan motor to fail.
110|FM-0060921 |Los Angeles |Alhambra 19-11 2 |Plumbing-Retro fit one (1) pressure release valve for drinking fountain and replace one (1) 1 1/2" S 6,453 | $ 5,550 |In Work 86.00
Courthouse isolation valve. The pressure release valve has failed, leaving the cell without drinking water. Valve is
obsolete and needs to be retrofit. Isolation valve does not shut off water and needs to be replaced.
Building will need to be drained to complete work
111|FM-0060923 |Shasta Main Courthouse 45-A1 2 |HVAC- AC FOR DEPT 5 HAS RESRTICTION IN LIQUID LINE DRIER. Remove charge, remove and replace S 3,357 |$ 3,357 |In Work 100.00
drier with new. Charge with nitrogen and leak test. Put on vacuum, after vacuum achieved, charge to
factory charge of 10.6 Ibs of R-22 - Ac cannot keep Dept 5 cool on 1 circuit, area is warm.
112 |FM-0059438 |San Hall of Justice 38-B1 2 [HVAC - CITY/COUNTY MANAGED - Clean Air-Distribution Equipment, duct work, plenums and system S 76,993 | S 76,993 |In Work 100.00
Francisco components - Original 1954 system has never been cleaned; debris from deteriorated insulation,
accumulated dust and allergens causing disruptions to building occupants and public visitors.
113|FM-0059688 |Los Angeles |Norwalk Courthouse |[19-AK1 | 2 |HVAC-Replace chill water pump #2 pump and motor. Pump is constantly leaking creating huge impacton|$ 72,452 |$ 61,606 |In Work 85.03
water usage and lowering efficiency of the pump. ACM remediation on insulated piping will be required
prior to commencement of pump replacement.
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114 |FM-0059753 |Los Angeles |Edmund D. Edelman |19-Q1 2 |HVAC- Remove and replace damaged media fills on cooling towers 1 & 2(4). Damaged media fillsdonot |$ 82,508 |$ 57,747 |In Work 69.99

Children's Court allow the system to work at maximum efficiency. In addition, the damaged media fills are deflecting
water away from the cooling towers and onto the roof. Water is accumulating on the roof and could
potentially leak into building.
115 [FM-0059849 |Los Angeles |Hollywood 19-S1 2 |HVAC-Replace forty (40) direct acting thermostats, thirty-eight (38) velocity controllers, ten (10) 2-way |$ 68,859 |$ 62,724 |In Work 91.09
Courthouse hot water valves, nine (9) 3-way hot water valves, replace ductwork for VAV boxes in 1st floor elevator

lobby and 2nd floor room #226C, replace one (1) VAV box, and replace linkage on VAV box in room
#203A. Temperature cannot be controlled due to faulty components

116|FM-0059851 |Los Angeles |Norwalk Courthouse |[19-AK1 | 2 |HVAC - Install two (2) 5 ton Water Source Heat Pump air conditioners. Install ducting and A/C grills into | $ 71,767 | S 61,023 |In Work 85.03
office space. Install two (2) 25 amp circuits to operate units. Tap into existing condenser water piping.
Area will be environmentally tested prior to and after work. Area will be done in containment. The
building HVAC system cannot produce adequate air flow and area is hot and is health and safety issue.

117 |FM-0060058 |(Los Angeles |Norwalk Courthouse [19-AK1 | 2 |Roof - Heli-stop roof material is failing and causing multiple leaks in large Jury assembly room and S 83,520 |S 71,017 |In Work 85.03
possible adjacent rooms causing environmental ACM hazards. Roofing contractor will scrape
approximately 4,500 SF of current material on Heli-stop, abate exposed concrete decking, fix cracks as
needed, and install silicone/epoxy coating to concrete Heli-stop. Contractor will provide 3rd party air
monitoring during the removal per environmental requirements

118 |FM-0060255 |(Los Angeles |Chatsworth 19-AY1 | 2 |Plumbing - Replace fourteen (14) drinking fountains. Water fountains do not work. Water fountains S 53,475 | S 44,812 |In Work 83.80
Courthouse supplies water to the public and building employees. The work is anticipated in ACM environment

119 |FM-0060688 |Mono Mammoth Lakes 26-B2 2 |HVAC-To remove the current failing BP-1 & BP-2 Aerco Model No. MLX1060HP, asset #'s OM00027741 & | $ 66,810 | S 66,810 |In Work 100.00
Courthouse 0OMO00027740. Provide and install new Aerco MLX EXT 1123 Condensing Boilers. All demo and

preparation for the removal of current boilers and complete installation of the new boilers - The current
BP-1 & BP-2 Boilers are failing and need to be replaced. The new boilers are high-efficiency.

120|FM-0060689 (Mono Mammoth Lakes 26-B2 2 |Grounds & Parking Lot - Provide and install a new structural steel roof system over the existing utility S 87377 |S 87,377 |Awaiting 100.00
Courthouse yard. The new roof will be structurally designed for snow loads. This system will allow maintenance Approval
during the winter months and keep snow from all equipment and utilities housed in this enclosure. - The
current utility enclosure houses the main condensing unit and building 12Kv transformer. The enclosure
does not have protection from snow for the equipment.

121|FM-0060699 |El Dorado Main St. Courthouse [09-A1 2 |HVAC - Remove and replace the current outdated energy inefficient damage chiller unit which is poor S 93,298 |$ 93,298 |In Work 100.00
condition with the expectation of failure with a new unit that will be more energy efficient and have
more control capabilities. Remove and recycle/dispose of refrigerant, disconnect electrical/signal
connections, all mechanical piping and valves. Prepare curb base and install and secure new 25-30 ton
unit including mechanical piping and valves. Reprogram existing control system for new chiller.

TCFMAC WORK PRODUCT - Last Updated 7/14/2017 at 2:55 PM 110f12



JUDICIAL COUNCIL DRAFT Trial Court Facility Modification

FMs Less Than $100K (List B)
OF CALIFORNIA 5/5/2017 to 6/30/2017

TRIAL COURT FACILITY MODIFICATION Meeting Date 7/21/2017
ADVISORY COMMITTEE

2k
2 2
5 Sf= 8%
o E [ ‘Iz E S
2 | 283 25
= w = = =
s 9 85¢« a5
= < =] S Qa@z %) S a
o0 2 4 T [ = s S E = s
s S z z |E 2 £33 g |E%
2 = = g |z = = S E
> < = = o = =0« n = 0
3 2 2 |E 5 | 285 | 2 |28%
s S £ 2 |& SHORT TITLE e £ S |E£E8
122 |FM-0060737 |Santa Cruz |Main Courthouse 44-A1 2 |HVAC - Install gty 7 BACnet control modules, install Delta eTouch user interface, tie into existing S 55,018 | S 55,018 |In Work 100.00
thermostats throughout courthouse to include courtrooms, tie into county BAS via hard wire and perforn
necessary programming. All work to be performed outside of court hours - Currently the central plant
does not monitor building temps resulting in extreme cold and hot temps, temperature issue have
interrupted court on numerous occasions and has also forced courtroom closures.
123|FM-0060747 |Los Angeles |Burbank Courthouse |19-G1 2 |HVAC- Replace cooling tower with Baltimore Aircoil Cooling Tower. Including base rail, pad and spring S 82,413 |S 74,798 |In Work 90.76
isolators for cooling tower. Replace failed 10 hp variable frequency drive. Including all required copper
piping and electrical wiring. Treat new equipment with epoxy primer and polyurethane finish. Existing 23
year-old cooling tower is failed/failing and unable to provide temperatures required to keep Courthouse
in comfortable working conditions.
$ 1,530,850 | $ 1,392,273
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JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Meeting Date: 7/21/2017

Action Item 7 — (Action Required) - List C — Cost Increases
Over $50K

Summary:
List C — Cost Increases Over $50K

Total Project Count: 11
Total Potential FM Budget Share of Cost: $3,267,707

Supporting Documentation:
e List C — Cost Increases Over $50K

Action Requested:

Staff recommends 11 projects for a total cost increase to the Facility Modification
program budget of $3,267,707.
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1 [FM-0060339 |Los Chatsworth  |19-AY1| 1 |Plumbing - Replace (2) 3-inch check $21,110| S 17,690 S 110,279 |$ 92,414 | Cost increase due to the S 89,169 |S 74,724 |In Work 83.80
Angeles |Courthouse valves, (4) 3-inch flanges, (4) 3-inch category 3 water results
swing nipples, (2) 3-inch butter fly (sewage water).
valves, (2) 3-inch gaskets, (7) 3-inch Remediation and build back
couplings, and (4) 3x3 nipples. Coupling cost contributed to the
failed causing sewage spill. Erected a increase in cost of the
35x42x9 1/2H containment with a 2- project.
stage decontamination chamber. All
work will be performed under
containment due to Bacterial clean up.
Subsequent to final bacterial testing,
replace 115 SY of carpet and 400 LF of
cove base.
3 |FM-0060324 |Los Clara 19-L1 | 1 [Plumbing - 1st Floor, Cafeteria floor $39,140| $ 39,140 |$ 249,510 |$ 249,510 |Asignificant costincreasewas | § 210,370 | $ 210,370 |In Work 100.00
Angeles |Shortridge drains are backing up, 1" of water in a expected once zj‘” Wf’fk was
Foltz Criminal 40'x80' area. completed ar,‘d mvmcmg‘ )
Justice Center gathered. This was a Main line
stoppage to the building, the
first signs of back-up occurred
in the cafeteria floor drains. The
majority of the cost increase
was in the large scope and
procedure 5 protocol due to
sewage. 17,789 square feet of
floor space was affected.
16,930 gallons of sewage were
extracted via pump trucks.
Environmental testing, and
remediation performed under
Procedure 5 protocol.
TCFMAC WORK PRODUCT - Last Updated 7/14/2017 at 10:07 AM 1of 4
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FM-0052979 |Los Burbank 19-G1 | 2 |Roof - Original Gable Roof Section - $303,983| S 275,895 | S 940,149 |$S 853,279 | Costincrease based onthe|S$ 636,166 | S 577,384 |In Work 90.76
Angeles [Courthouse Remove approximately 12,500 sf of actual bid and
existing rolled roofing over a pre-existing| supplemental cost of
roof. Work will include new plywood patching roof under Master
roof sheathing, Dens Deck material, FM.
insulation board and a new SBS roof
system with Cool Roof coating. Two
pieces of abandoned mechanical
equipment will also be removed from
the roof and the penetrations will be
capped. The existing gable roof
membrane is failing and requires
immediate replacement.
FM-0052980 |Los Clara 19-L1 | 2 |Roof - Remove and replace existing roof | $1,503,360| $ 1,034,161 | $ 1,674,916 |$ 1,152,175 | Cost increase based onthe|$ 171,556 | $ 118,013 (In Work 68.79
Angeles [Shortridge (62,550 SF) with new PVC roof system at actual bid and
Foltz Criminal the Main Deck, Penthouse decks (4) and supplemental cost of
Justice Center lower eyebrow deck. Roofing system patching roof under Master
condition reports recommends FM.
replacement to mitigate leaks and
imminent failure in a large percentage of|
the overall roofing system. New roof
drains required for change in roofing
systems.
FM-0052982 |Los Metropolitan |19-T1 | 2 |Roof - Remove and replace existing main| $634,160| S 599,535 | $ 1,456,400 | $ 1,376,881 | Cost increase basedonthe|$ 822,240 |$ 777,346 |In Work 94.54
Angeles [Courthouse deck, penthouse & stairwell deck roofs actual bid and
(27,000 SF) with new 3 ply roof systems. supplemental cost of
Roofing system is failing. Work includes patching roof under Master
new flashings and reglet metal where FM.
needed, metal etching and repainting of
the deteriorating standing seam metal
roof (2,535 SF) and cleaning and
resetting roof drains and caps.
TCFMAC WORK PRODUCT - Last Updated 7/14/2017 at 10:07 AM 20f 4
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FM-0053008 |Los Compton 19-AG1| 2 |Roof - Remove and replace the upper $747,216|S 494,134 | $1,619,602 |$ 1,071,043 | Cost increase based onthe|S$ 872,386 S 576,909 |In Work 66.13
Angeles [Courthouse roof, main roof deck and stand alone actual bid and
restroom roofs (approximately 34,000 supplemental cost of
SF) with a 3 ply roofing system, roofing patching roof under Master
system is failing. Work includes new FM.
flashings, and reglet metal where
needed.
FM-0053006 |Los Bellflower 19-AL1 | 2 |Roof - Remove and replace existing roof | $667,498| $ 520,248 | $1,260,047 | S 982,081 | Cost increase based onthe|$ 592,549 | S 461,833 (In Work 77.94
Angeles [Courthouse with new PVC roof system - Due to roof actual bid and
currently being in poor condition, supplemental cost of
recommended removal and patching roof under Master
replacement of existing roof will bring FM.
entire system to good condition.
FM-0052129 |Los Clara 19-L1 | 2 [HVAC - Renovate the BAS - Convert the | $1,905,593|$ 1,310,857 | $1,905,593 |$ 1,310,857 | Funds for the $ 130,248 |S 89,598 |In Work 68.79
Angeles [Shortridge existing pneumatic controls to DDC, commissioning funds
Foltz Criminal replace the front end control to the reverted as they were not
Justice Center system, install VFD's on all AHU supply transferred to ARF at the
fans, Isolate and eliminate all leaks time of authorization.
throughout the system, replace the
worn bearings on AH 19-1 AHU fan,
replace the failed return air sensor on
AHU 1-9 and insulate the chilled and hot
water piping at thirty-one (31) locations.
TCFMAC WORK PRODUCT - Last Updated 7/14/2017 at 10:07 AM 3of 4
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11 [FM-0052909 |San Barstow 36-J1 | 2 |Roof - Remove and Replace Roof - $937,148|$ 730,319 |$ 937,148 |$ 730,319 | Damage to the roof S 489,582 |S 381,531 |In Work 77.93
Bernardi |Courthouse Remove and replace approximately structure because of the
no 26,000 SF of existing roof material. high winds at the
Scope includes a 3rd party Hygienist to mechanical penthouse.
monitor the abatement, removing Additionally funds reverted
damaged seal around building, replacing back for the roofing
counter flashing and pipe / vent flashing replacement are also being
at various locations. in this cost increase.
$ 6,759,208 |$ 5,021,980 | $ 10,153,644 |$ 7,818,559 $ 4,014,266 | $ 3,267,707
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JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Meeting Date: 7/21/2017

Action Item 8 — (Action Required) — Quarterly Activity Report,
Quarter 4 of Fiscal Year 2016-17

Summary:

Review draft Trial Court Facility Modification Advisory Committee Activity
Report for Quarter 4, Fiscal Year 2016-2017.

Supporting Documentation:
e Draft Q4 Report

Action Requested:

Provide input and additions to draft document and approve release to E&P upon
revision.
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For business meeting on: September 14-15, 2017

Title Agenda Item Type
Court Facilities: Trial Court Facility Information Only
Modification Quarterly Activity Report for

Quarter 3 of Fiscal Year 20162017 Date of Report

August 24, 2017
Submitted by

Trial Court Facility Modification Advisory Contact
Committee Jagan Singh, 415-865-7755
Hon. Donald Cole Byrd, Chair jagandeep.singh@jud.ca.gov

Hon. William F. Highberger, Vice-Chair

Executive Summary

The Trial Court Facility Modification Advisory Committee (TCFMAC) has completed its
facility modification funding for the third quarter of fiscal year 2016—-2017. In compliance with
the Trial Court Facility Modifications Policy, the advisory body is submitting its Trial Court
Facility Modification Quarterly Activity Report: Quarter 4, Fiscal Year 2016-2017 as
information for the council. This report summarizes the activities of the TCFMAC from April 1,
2017, to June 30, 2017.

Previous Council Action

The Trial Court Facility Modification Working Group was established by Judicial Council
policy in 2005. The working group first met in April 2006 and operated under the Trial Court
Facility Modifications Policy,! adopted by the Judicial Council in 2005, the latest revision of
which was on December 12, 2014. The working group’s primary oversight responsibilities
included reviewing statewide facility modification (FM) requests and approving FM funding.

! As adopted in 2003, the policy was known as the Prioritization Methodology for Modifications to Court Facilities.
When it was revised in 2012, the name also changed. See www.courts.ca.gov/documents/jc-20120727-itemG.pdf.




On April 25, 2013, the working group’s status was elevated to that of advisory committee. The
committee operates in accordance with rule 10.65 of the California Rules of Court, which was
approved on January 1, 2015. The committee was assigned additional oversight responsibility
for the operations and maintenance of existing facilities, noncapital-related real estate
transactions, energy management, and environmental management and sustainability.

On August 26, 2016, the Judicial Council approved an update to the Court-Funded Facilities
Request (CFR) process, permitting approval authority delegation from the TCFMAC to the
director of Real Estate and Facilities Management (REFM). CFR submittals may include lease-
related costs (e.g., lease payments and operating costs, repairs, or modifications required by a
lease); allowable court operations expenditures under rule 10.810 of the California Rules of
Court (e.g., equipment, furnishings, interior painting, flooring replacement or repair, furniture
repair, or records storage); and other facility improvements that are not allowable court
operations expenditures under rule 10.810 (e.g., facilities operations, maintenance, repairs, and
modifications, but not capital projects), if they would improve a court’s functioning or reduce
ongoing court operating costs.

Reports previously approved by the Judicial Council are available at
www.courts.ca.gov/2567.htm under Research and Reports: Conditions in Our Courts.

Methodology and Process

Funding decisions were based on the prioritization and ranking methodologies in accordance
with the Trial Court Facility Modifications Policy. Facility modifications are assigned one of six
priority categories: Priority 1-Immediate or Potentially Critical; Priority 2—Necessary, but Not
Yet Critical; Priority 3—Needed; Priority 4-Does Not Meet Current Codes or Standards; Priority
5-Beyond Rated Life, but Serviceable; and Priority 6-Hazardous Materials, Managed but Not
Abated. These categories are based on methods commonly used by private-sector facility
management firms.

Facility modifications that are determined to be Priority 1 are to be addressed immediately and
regardless of whether the court occupies a shared-use facility. With current budget constraints,
the TCFMAC predominantly approves FM projects at the Priority 1 and Priority 2 levels.
Delaying TCFMAC approval of these projects would cause continued court closures, operational
failures, and undue risk to continued court operations.

Policy and Cost Implications

During the fourth quarter of fiscal year (FY) 2016-2017, the TCFMAC reviewed and approved a
total of 345 facility modifications for a total projected cost of $12,915,810. The FM budget is
responsible for $11,206,103 with the respective counties throughout the state being responsible
for the remainder. These approved projects were primarily Priority 1 (P1) emergency projects
(101 total) and Priority 2 (P2) urgent projects (205). There were, however, thirty five Priority 3
(P3) energy efficiency projects also approved. Roof leaks, elevator, HVAC, and plumbing



repairs or replacements comprised the bulk of emergency P1 and urgent P2 projects this quarter.
See Attachment A for a detailed list of all approved projects during the fourth quarter of FY
2016-2017.

During this quarter, eleven (11) projects required additional funds in excess of $50,000 from
their original estimates. The FM budget responsibility of these cost increases totaled $1,921,665.
Projects that required excess costs of this magnitude were largely projects for which project
managers encountered unforeseen site or equipment conditions.

Also during this quarter, thirty two (32) CFRs were approved by the REFM director and
reviewed by the TCFMAC. Attachment B provides a detailed list of CFRs approved by the
REFM director during the fourth quarter of FY 2016-2017.

Implementation Efforts

The committee conducted two in-person meetings in Sacramento on April 10, 2017, and May 19,
2017, to review FM funding requests and to discuss the topics below.

e The committee conducted its regular review of facility modification projects lists: A
(Emergency and Priority 1); B (FMs Under $100K); C (Cost Increases Over $50K); D (FMs
Over $100K Eligible for Funding); E (Court-Funded Facilities Requests); and F (Funded
FMs on Hold).

e The committee reviewed and approved two Budget Change Proposals (BCPs) concepts for
FY 2018-2019 for council consideration, including for routine maintenance, utilities,
operations and security related costs.

e The committee reviewed and approved the Trial Court Facility Modification Quarterly
Activity Report: Quarter 3 of Fiscal Year 2016-2017.

Completed courthouse project spotlights

The examples below are of facility modification projects that have been completed during this
quarter. These examples illustrate the varied problems that California courthouses regularly face,
from emergency repairs and mitigation to projects identified during preventive maintenance
rounds and readings. It is the committee’s goal, with Judicial Council facility management staff,
to improve court facilities to assure equal access to justice throughout the state.

Priority 2 Project—Replace existing Ajax 3 MBTU boilers, Harbor Justice Center — Newport
Beach Facility, Orange County—FM-0059212

Remove and replace existing Ajax 3 MBTU boiler with two 1.44 MBTU boilers. Parts for the
current boiler are no longer available and replacement will eliminate South Coast Air Quality
Management District compliance testing/permit costs. Project also included (but not limited to),
two 3-way tempering valves, new piping and ductwork, 2 controllers, 2 staging controllers and 2



recirculating pumps. Energy efficiency will increase and operating permit cost will no longer be
required do to the smaller boilers and the fact they will be controlled and have redundancy.

The final project cost was $205,988.

Above: Failing existing 3 MBTU Boiler (Parts no longer being fabricated).
Below: New 1.4 BTU Boilers (No operating permits required and much more efficient).




Priority 2 Project—Roof Repairs, Shafter/Wasco Court Building, Kern County—FM-0060374
Work order opened due to a leak on an aged 23ft X 30ft section of open field roof. As a result,
there was water intrusion into the facility at a 6ft X 6ft section. Leaking occurred on the area
surrounding the roof drain.

Repairs consisted of the restoration and patching of the leaking and aged 23ft X 30ft section of
open field roof. The facility roof was patched and membrane applied to flat roof section. A 6ft X
6ft section of leaking roof surrounding roof drain was primed and APP Modified rubber
membrane was applied to the existing area.

Above: Exterior Roof area prior to repairs.
Below: Exterior Roof area undergoing repairs.




The final project cost was $3,151.

Next Steps

The Trial Court Facility Modification Quarterly Activity Report: Quarter 1, Fiscal Year 2017-
2018 will be submitted to the Judicial Council in January 2018.

Attachments

1. Attachment A: TCFMAC-Funded Project List: Quarter 4, Fiscal Year 2016-2017
2. Attachment B: Court-Funded Facilities Requests (CFRs): Quarter 4, Fiscal Year 2016-2017



JUDICIAL COUNCIL Attachment A TCFMAC-Funded Project List
OF CALIFORNIA Quarter 4, Fiscal Year 2016-2017
TRIAL COURT FACILITY MODIFICATION
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1 [FM-0060102|Los Angeles |Norwalk 19-AK1 1 |Roof - Water leak found in first floor public defenders office that saturated four 1x1 ceiling tiles. | $ 19,850 $16,878 85.03
Courthouse Roofing vendor exercised roof replacement warranty by repairing possible identified leak area on
lower roof. ACM remediation efforts were completed and ceiling tiles replaced. Clearance tests
were conducted and space was made ready for re-occupancy.
2 |FM-0060105|Los Angeles [Clara Shortridge |19-L1 1 |Roof - Rain water leak from roof into room 19-304. Replaced (3) 1x2 ceiling tiles, extracted 15 S 17,100 $17,100 100
Foltz Criminal gallons of water, erected (1) 5x8x8h containment with a single decontamination chamber, and (1)
Justice Center 3x8x8h containment with a single decontamination chamber. All work performed under known
ACM environment. Roof replacement is currently funded.
3 |FM-0060107|Los Angeles |Inglewood 19-F1 1 |Exterior Shell - Rain water is leaking through the exterior planter boxes, leaking water into the 1st | $ 10,005 $7,460 74.56
Courthouse floor maintenance shop. Replace approximately 35" of pipe.
4 [FM-0060109|Los Angeles |Van Nuys 19-AX1 1 |Interior Finishes - Vibrations from HVAC system above ceiling caused tiles to fall. Replaced (5) 1x4 | $ 14,999 $14,999 100
Courthouse East ceiling tiles, erected a15x10x9h containment with 2-stage decontamination chamber, and
installed (2) hanger support on ceiling tiles T-bar. All work performed under a known ACM
environment.
5 |FM-0060110|Los Angeles [Norwalk 19-AK1 1 [Plumbing - Replace approximately 15' of 4" cast iron drain line that is leaking water into the 3rd $ 22,357 $19,010 85.03
Courthouse floor, (Room 309) saturating (9) 1x1 ceiling tiles, a 5'x5' section of carpeting, and a desk. Cast iron
drain line is in a ACM environment.
6 |FM-0060120|Los Angeles [Compton 19-AG1 1 |Plumbing - Water leaked from cracked storm drain into the sheriff's basement lockup holding S 24,995 $16,529 66.13
Courthouse cells. Replace 30' of 6" cast iron pipe & fittings. Set up (4) containments, abate 2sf sprayed
fireproofing & remediate cat/2 water intrusion. Extract approx. 35gals water.
7 |FM-0060121|Los Angeles |EI Monte 19-01 1 |Elevators, Escalators, & Hoists - Elevator stuck on 1st floor and not responding. Install new door S 10,059 $10,059 100
Courthouse board and adjust motor shunt.
8 |FM-0060125|Los Angeles [Pasadena 19-)1 1 [Plumbing - Water leak into the rear back hallway, wetting approximately 8 linear feet of (2) 2x2 S 18,950 $13,142 69.35
Courthouse ceiling tiles and floor. Replace (1) 3inch pro-press elbow, (1) 3inch pro-press ball valve, 3ft of
3inch copper pipe elbow to a 4" copper domestic cold water supply line in the attic. Ceiling tiles
were replaced and a 7x7 of terrazzo floor was HEPA vacuumed/disinfected and dried.
9 |FM-0060127|Los Angeles [Van Nuys 19-AX2 1 |[Plumbing - Replace a 10 ft section of 2 inch copper line that leaked on floors 9th to the 7th. S 15,950 $15,950 100
Courthouse West Erected (3) 6 x 12 containments on all 3 floors with drying equipment. Replaced 3 x3 drywall
ceiling and 5 x 5 carpet was dried.
10 |FM-0060133|Los Angeles [Burbank 19-G1 1 |HVAC- Cooling tower non-operable, making the building very warm. Remove and replace one (1) | $ 6,705 $6,705 100
Courthouse 10HP motor. Reinstall existing pulleys and belts. Rebuild mag-starter.
11 |FM-0060134|Los Angeles |Torrance 19-C1 1 |Plumbing - Remediate category 3, black water loss & ACM abatement due to clogged 6" Main S 24,995 $21,281 85.14
Courthouse Sewage line. Replace approx 10sf carpet & associated ACM Black Mastic/Glue. Replace (1) 5'x5'
fabric cubicle partition & (2) 2'x2' ceiling tile. Install barrier containments & Environmental
testing. Sewage main line cleared with Hydro-jet & 150' plumbing snake.
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12 |FM-0060135|Los Angeles [Clara Shortridge |19-L1 1 [Plumbing - 2" cast iron drain pipe above ceiling is cracked. Replaced (1) 4x3 combe, (1) 3 medium 17,150 $17,150 100
Foltz Criminal sweep, (1) 3 P-trap, (4) 4 no hub, (5) 3 no hub, (4) 2 no hub, (1) 3x2 low heel fitting, 2 of 4 cast
Justice Center iron pipe, and 1 of 3 inch cast iron pipe. Erected a 6x8x8h containment with a 3-stage decom, all
work performed in known ACM environment.
13 |FM-0060136|Los Angeles |El Monte 19-01 1 [Fire Protection - Fire alarm mother board is failing and triggering the front door fire alarm 15,722 $9,138 58.12
Courthouse annunciator. Replace (1) mother board.
14 |[FM-0060141(San Diego |East County 37-11 1 |Elevators, Escalators, & Hoists - Public Elevator #6 stopped working due to the controller not 7,211 $4,883 67.71
Regional Center operating properly. Reprogram Public Elevator #6 controller component in the main elevator
control panel.
15 |FM-0060146|Los Angeles |Stanley Mosk 19-K1 1 |Exterior Shell - Rain water leaking thru ceiling on floors 1-3 and 5-7 and through windows on 2nd 9,999 $9,999 100
Courthouse and 3rd floor. Set up containment and environmental equipment. Patch and seal will be
addressed as a P2 SWO.
16 |FM-0060147|Los Angeles [Metropolitan 19-T1 1 |Exterior Shell - Rain water leaked thru ceiling/walls/windows at the main entrance and the public 9,250 $8,745 94.54
Courthouse hallways of (5) floors. Install containments, drying equipment & catch-alls. Patch/seal to be done
on P2 supplemental SWO. Affected floors 1st/2nd/3rd/5th/6th/8th.
17 |FM-0060150|Los Angeles |Compton 19-AG1 1 |Grounds and Parking Lot - Cracked storm drain pipes leaking water into employee parking garage. 9,950 $6,580 66.13
Courthouse Extract water and set up catch all. Plumbing to be completed as a P2 SWO.
18 |FM-0060151|Los Angeles |Inglewood 19-F1 1 |Exterior Shell - Rain water penetrating windows & ceilings affecting 2nd floor weapons area, 6th 9,975 $7,437 74.56
Courthouse floor (Room 630) & 1st floor (sheriff's Room 122). Install containment, drying equipment & catch-
alls. Patch/Seal will be addressed as a P2 Supplemental SWO.
19 |FM-0060152|Los Angeles [Downey 19-AM1 | 1 |Exterior Shell - Water leaking through roof above clerk's office. Rain has also penetrated cracked 9,995 $8,366 83.7
Courthouse window seals throughout building due to high winds and rain. Set up containment, environmental
equipment, and leak diverters. Patch and seal to be addressed as a P2 SWO.
20 |FM-0060153(Los Angeles |Glendale 19-H1 1 |Roof - Roof Leak. Extract 30 gallons of water, remediate and set up containment. Replaced 11,599 $11,599 100
Courthouse ceiling (50) 2x2 ceiling tiles, (72) 1x1 ceiling tiles. A supplemental P2 FM will address the section
of defective roof.
21 |FM-0060154|Los Angeles |Pasadena 19-J1 1 [Roof -Water leaking through ceiling in multiple departments on two separate floors. Two 4x6 9,910 $6,873 69.35
Courthouse critical barriers and drying equipment were setup on 1st and 6th floor. Water diverters were
setup to catch any residual water after storm. Roof vendor inspected and exercised roof warranty
repair by patching suspected areas causing leak.
22 |FM-0060155|Los Angeles |Santa Monica 19-AP1 1 |Exterior Shell- Rain water ceiling leak 2nd Flir; public/secured hallways. Sandbag Judge's chambers 9,250 $7,260 78.49
Courthouse door due to intrusion. Replace 4SF ceiling tiles, add containment, drying equipt & catch-alls.
Patch/seal to be done as a P2 Supplemental SWO.
23 |FM-0060156(Los Angeles |Torrance 19-C1 1 |Roof - Rain water is leaking through the ceiling in 2 areas of the 1st Floor Room 100. Set up 9,150 $7,790 85.14
Courthouse containment, environmental/drying equipment & catch-all. Roof water intrusion patch/seal to be
addressed as a P2 supplemental SWO.
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24 |FM-0060157|Los Angeles |Inglewood 19-E1 1 |Roof - Rain Water is leaking through the ceiling of the 2nd Floor Dept. 242 Judge's Chambers. Set | $ 9,300 $7,513 80.78
Juvenile Court up containment, environmental equipment, and catch all. Roof patch/seal to be addressed on a
P2 supplemental SWO.
25 |FM-0060158|Los Angeles |Airport 19-AU1 1 |Interior Finishes - Rain Water is leaking into the basement file room. Set up containment, S 9,100 $7,022 77.17
Courthouse environmental/drying equipment & catch-all. Water leak patch/seal to be addressed as a P2
supplemental SWO.
26 |FM-0060163|Los Angeles |Norwalk 19-AK1 1 |Interior Finishes - Holes were punctured by an unknown source into two 2x4 ceiling tiles in the S 17,899 $15,220 85.03
Courthouse judges lounge. Replace (2) ceiling tiles. ACM remediation efforts were performed due to debris
found on furniture.
27 |FM-0060165|Los Angeles |Norwalk 19-AK1 1 |Plumbing - 2nd FIr Public Defender's private restroom had two urinals that kept flushing with S 17,997 $17,997 100
Courthouse water overflowing onto the floor, affecting an 8ft x 9ft section of tile floor. Water leaked down
into the 1st floor (Room 104), affecting (7) 1ft x 1ft ceiling tiles, and an 8ft x 8ft section of carpet.
Critical barrier set up in affected bathroom and environmental remediation was conducted on 1st
floor. LAISD will repair their two urinals.
28 |FM-0060166(Los Angeles |Bellflower 19-AL1 1 |Exterior Shell - The heavy storms caused water to penetrate through the window and door seals | $ 9,555 $9,555 100
Courthouse on the exterior of the building. Set up containment, environmental equipment, and (11) water
diverters inside the building. The window and doors seals will be replaced as a supplemental P2
FM.
29 |FM-0060168|Los Angeles |East Los Angeles |19-V1 1 |HVAC - 5th Floor elevator mechanical room fan coil condensation pan deteriorated, leaking water | $ 22,857 $17,764 77.72
Courthouse om a 4th floor ceiling light fixture and into the 4th floor public hallway affecting a 4ft x 4ft section
of tile flooring in front of elevator #3. Replace (1) steel drain pan 41" x14", (1) bottom Panel
46"x50", and 8 feet of % inch Cooper Pipe.
30 |FM-0060173|Alameda Wiley W. Manuel [01-B3 1 |HVAC - Chambers were extremely cold and were not able to be adjusted because of failed S 37,516 $37,516 100
Courthouse controls. Manual adjustments were unsuccessful. Replace failed and obsolete pheumatic control
valves and actuators with compatable DDC equipment on AC-1.
31 |FM-0060197|Los Angeles |Bellflower 19-ALl 1 |Plumbing - Replaced (1) defective ¥ horsepower water pump. The domestic hot water pump S 9,778 $7,621 77.94
Courthouse motor has failed and is not providing building with any hot water.
32 |FM-0060200|Los Angeles |Edmund D. 19-Q1 1 |Exterior Shell - Replace 8'x14' glass above the main entrance. During off hours, (3) 1'x1' S 8,150 $5,704 69.99
Edelman decorative acrylic tiles fell from the 5th floor and shattered the glass above the main entrance
Children's Court glass.
33 |FM-0060204{Santa Clara |Morgan Hill 43-N1 1 |Flood Response - County Ins. - Water Remediation - Approx. 2800 gallons of water per day is S 300,000 $300,000 100
Courthouse seeping through the failed concrete slab throughout the holding cell basement. Extract water
24/7 due to high water table, removed approx. 700 sq ft of sheetrock and 1700 sq. ft. of carpet.
Extraction of water to continue until water subsided so that the Court is open for operation.
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34 |FM-0060207|Santa Clara |Sunnyvale 43-F1 1 |[Grounds and Parking Lot - Remove (6) falling and decaying trees and stump grind. The City of S 6,407 $6,407 100
Courthouse Sunnyvale called the JCC threatening a fine. Safety issue.
35 |FM-0060216(Los Angeles |Norwalk 19-AK1 1 [HVAC - Install a temporary chilled water pump due to chilled water pump #4 is not functioning S 23,865 $20,292 85.03
Courthouse which is causing Chiller #1 & Chiller #2 not to come on-line. Water pump #3 was drained and re-
filled and began to function making chillers temporarily operational. Chiller pump #4 will be taken
off-site to be re-built and put in place of failing chilled water pump #3 once complete. Chilled
water pump #3 work will be done under a P2.
36 |FM-0060220|Los Angeles |El Monte 19-01 1 |Plumbing - Replace 30' of defective 4" cast iron pipe that is currently leaking through the ceiling of| $ 22,791 $13,246 58.12
Courthouse the basement. Replaced (45) 1x1 ceiling tiles. Water remediation and containment performed.
37 |FM-0060223|Los Angeles |Compton 19-AG1 1 |Grounds and parking lot - Employee entrance gate was damaged and stuck in open position. S 29,995 $29,995 100
Courthouse Replace curtain on gate.
38 |FM-0060227|Los Angeles |Airport 19-AU1 1 |Elevators, Escalators, & Hoists - Floor 1 / Passenger Elevators # 1 and #2. Both elevators stopped | $ 2,864 $2,210 77.17
Courthouse on the 1st floor, not responding, doors closed, no entrapments. Replace (9) failed 125 AMP 500v
fuses.
39 |FM-0060229|Los Angeles |Stanley Mosk 19-K1 1 |Plumbing - Water leak. Access, contain, and replace 1’ section of cracked 2" waste line under S 24,995 $24,995 100
Courthouse ACM conditions. Water leaked to 3rd Floor, (Jury Room 314J) and 2nd Floor, Department 9
(Courtroom 244) affecting wood paneling on 4th and 3rd floor, one (1) 2' x 4' light fixture, one (1)
2' x 2' ceiling tile, and one (1) desk.
40 |FM-0060237|Los Angeles |Metropolitan 19-T1 1 |Plumbing - Janitor's sink on the 2nd flr had a stoppage which caused a back-up causing water to $ 27,510 $27,510 100
Courthouse overflow and flood the Janitor's closet floor (5'x5'). Water penetrated the 2nd flr janitorial closet
and down to the 1st flr Westside Security Screening Area. Water remediation and environmenal
testing. Set-up drying equipment. Replace 23ft x 27ft of carpet.
41 |[FM-0060246|Los Angeles |Airport 19-AU1 1 |Elevators, Escalators, & Hoists - Elevator #3 was stuck on unknown floor, not responding with one | $ 7,801 $6,020 77.17
Courthouse entrapment. Replace (1) bad encoder and (1) defective door motor for Elevator #3.
42 |FM-0060251|Los Angeles |Stanley Mosk 19-K1 1 |Plumbing - Water leak penetrated through the ceiling of the 4th Floor, (Room 426) saturating (1) | $ 24,995 $24,995 100
Courthouse 2x2 ceiling tile and a 2x2 section of VCT tile on the floor. Access, Isolate, and remediate a leaking
%" supply line tee between walls on the 5th floor. Remediation of one square foot of ACM.
43 |FM-0060252|San Diego |East County 37-11 1 |Interior Finishes - Rain water flooded sections of the ground floor and 1st floor, affecting the S 15,453 $15,453 100
Regional Center public lobbies, jury lounge and hallway, Dept. 19, Dept. 3, sheriff's offices and fire panel room.
Extract rain water in affected areas (1,976 sf.), set-up drying equipment, carpet cleaning and
disinfect areas. Replace 140sf of water damaged ceiling tiles in jury lounge.
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44 |FM-0060253|Los Angeles |El Monte 19-01 1 |HVAC - Water leaking into the second floor secured hallway. Replace 10 feet of a 1" copper HVAC | $ 18,907 $18,907 100
Courthouse hot water return line, (15) 1x1 tiles. Work to be completed in a known hot environment.
45 |FM-0060273|Los Angeles [Compton 19-AG1 1 |Elevators, Escalators, & Hoists - Elevator #11 has a failed pump and is leaking hydraulic fluid. S 9,480 $9,480 100
Courthouse Replace hydro return pump, repack piston, remove oil from pit and add 40 gallons of oil to
system.
46 |FM-0060277|Los Angeles |Glendale 19-H1 1 |HVAC - Air Handlers #1, #2, & #3 not properly cooling the building. Replace six (6) refrigeration S 69,450 $62,880 90.54
Courthouse isolation valves, one (1) relief valve on receiver, (3) condenser fan motors, (3) fan blades, (8)
contactors, and charge system with 900 pounds of R22 refrigerant.
47 |FM-0060280|Los Angeles |Pasadena 19-)1 1 |Plumbing - Replaced (2) defective sewage pit pumps. Replace (1) failed low level and (1) high level | $ 14,998 $14,998 100
Courthouse floats. Pumps are unable to drain pits which is causing a potential hazard if the sewage were to
overflow into the basement.
48 |FM-0060283|Los Angeles [Compton 19-AG1 1 |Elevators, Escalators, & Hoists - Elevator is out of service and severly impacting court traffic flow, | $ 43,922 $43,922 100
Courthouse lines are out the door and around the building. Replace bearings and seals for public elevator #1.
Motor seal on brake side of gearless machine is leaking grease onto brake pads causing brake
pads to slip.
49 |FM-0060284|Los Angeles |El Monte 19-01 1 |Interior finishes- The main entrance door is not able to be secured. Replace (1) defective door S 11,950 $11,950 100
Courthouse operator.
50 |FM-0060285|Los Angeles |Norwalk 19-AK1 1 |Plumbing- Water in the women's restroom (jury room) was continually running and overflowed. | $ 18,640 $18,640 100
Courthouse Replaced (1) defective sloan valve and (1) defective angle stop. Containment and remediation
were necessary.
51 |FM-0060077|San San Bernardino 36-R1 2 |Interior Finishes - Replace failed floor mount door closer assembly on the double doors to S 6,754 $6,754 100
Bernardino |Justice Center Department S35 Courtroom. Existing door closer assemble seals have failed creating a potential
safety issue. The warranty for the door closer was one year.
52 |FM-0059842|Los Angeles |Hollywood 19-S1 2 |Electrical - Replace nine hundred fifty (950) T8 4' lamps, four hundred seventy-five (475) 2-lamp S 52,215 $47,563 91.09
Courthouse ballasts, forty-five (45) 2x42w CF ballasts, forty-five (45) compact fluorescent lamps, six LED 100w
bulbs and ballasts, and six (6) pole light fixtures with LED fixtures . Numerous lights in the building
are not working and are T12 and metal halide lamps.
53 |FM-0059913|(San San Bernardino 36-Al 2 |Grounds and Parking Lot - Replace approximately 256LF of deteriorated metal safety railing on S 32,199 $30,795 95.64
Bernardino |Courthouse upper level Judges parking lot with new stainless steel cable safety railing system. The existing
metal safety railing is extremely corroded creating a potential fall risk and court liability. Coring is
not possible due to concrete deterioration.
54 |FM-0060037|Los Angeles |Parking Structure- [19-J3 2 |Electrical-Replace faulty battery charger, battery, cables, and terminal lugs. Replace engine block | $ 26,508 $18,383 69.35
Lot 53 Pasadena heater. Replace gaskets and seals. Remove exhaust flex pipe. Replace 15 gallon day tank. Recreate
Court wiring harness. Generator is leaking and does not function properly. In the event of power outage,
parking lot will not have power.
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55 |FM-0060040(San Diego |South County 37-H1 2 |COUNTY MANAGED - HVAC - Demo and remove two (2) boilers and install two (2) new efficient S 89,120 $89,120 100
Regional Center boilers. Boilers are failing causing heating issues throughout the building.
56 |FM-0060045|Contra Wakefield Taylor [07-A2 2 |HVAC - Install (2) 3x7 access doors into the existing ductwork on the roof and 30 sq. ft. of metal S 27,457 $27,457 100
Costa Courthouse pathway across the inside of the duct; Remove 50 sq. ft. of lead paint; Install (8) 8 x 4 poles for
support and (2) 4x6 rubber mats outside of the doors; Run 40 ft. of % conduit and wire; Install one
explosion proof light inside the ductwork. This provides safe access to the AHU instead of using
ladders and crawling across the ductwork and is addresing a safety concern.
57 |FM-0060052({Napa Criminal Court 28-A1 2 |Electrical - Correct existing non-compliant emergency power panel connections; add (2) new 24 S 23,097 $23,097 100
Building space panels, one each at 1st & 3rd floors; re-wire existing e-power circuits (18) at 2nd floor to
new panels; wire new e-circuits (6) to CR | build-out panel - Existing e-power connections are not
to code and failed during testing.
58 |FM-0060086(San Diego |South County 37-H1 2 |COUNTY MANAGED - HVAC: Install two (2) 375-ton cooling towers, 30 HP VFDs, condenser water | $ 89,120 $89,120 100
Regional Center pumps , modify associated condenser water pipes, electrical, and controls. Refer to County
Project # MM17502.
59 |FM-0060090(Los Angeles |El Monte 19-01 2 |HVAC - Replace (1) fan assembly, fan motor, shaft, bearings, driver sheave and bushing, driver S 21,367 $12,419 58.12
Courthouse sheave, and bushing belts to air handler #2 on 2nd floor. Current fan assembly is not operational.
60 |FM-0060103{San Mateo |Northern Branch |[41-C1 2 |HVAC - Replace failed H/W circulation pump, seals, packing glands, gauges and rooftop aerators - | $ 19,469 $16,200 83.21
Courthouse Boiler failure due to pump motor burn-out caused failed components system wide.
61 |FM-0060106|Stanislaus |Modesto Main 50-A1 2 |HVAC - Isolate and Restore Underground Piping for Building Hot Water system - System is losing | $ 4,635 $4,635 100
Courthouse approximately 50 gallons of chemical treated water per day.
62 |FM-0060111(San Civic Center 38-Al 2 |Security - replace failed floor mounted bottom pivot - door dropped and will not close on it's own.| $ 7,072 $7,072 100
Francisco  |Courthouse
63 |FM-0060112|Los Angeles |Compton 19-AG1 2 |Fire Protection - Replace (2) 4" alarm valves in parking structure; alarm valves are not working S 21,933 $14,506 66.14
Courthouse properly. Replace (20) Sprinkler heads & extend to flush the ceiling, floors 4-8 & basement.
Deficiencies found during Annual Sprinkler Inspection.
64 |FM-0060115|Riverside  |Hemet 33-F1 2 |Exterior Shell - Install approx. 15 ft of chain link fencing (9ft tall with single gate) with top rail near | $ 3,593 $3,593 100
main gas line and meter to protect and deter from vagrant activity and future damage. Recent
vandalism created a health and safety risk in this area behind the courthouse not easily visible by
security.

Page 6 of 27



JUDICIAL COUNCIL Attachment A TCFMAC-Funded Project List
OF CALIFORNIA Quarter 4, Fiscal Year 2016-2017
TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE
5 g & |85
2 &= < X
w 2 cgh L
= 2 o Z Sz |S3
§ 3 s e |z 2 >22 |23
: | ¢ : 2 | & = | 38: |28
2 S 5] = S o S8z S84
- s S g 2 g SHORT TITLE & SEE g8
65 |FM-0060116(Los Angeles |Inglewood 19-F1 2 |Interior finishes - State Fire Marshal NOC - Install self-closing fire rated door to comply w/fire S 14,568 $10,862 74.56
Courthouse code CBC 716.5.9. Install (1) new hollow metal 3 hour fire rated door, power supply, panic bar,
sensor & hardware. Install terminal controller, card reader & associated conduit and dedicated
circuit. Door currently remains open, allowing public and jurors to use employee entrance, which
is a security & fire risk.
66 |FM-0060119|Los Angeles |Pasadena 19-)1 2 |Interior finishes-Replace a 4 feet x 2 feet section of damage drywall ceiling in the IT room. Pieces | $ 6,951 $4,821 69.35
Courthouse of the damaged drywall can fall and hit court employees.
67 |FM-0060128|San Diego |Juvenile Court 37-E1 2 |Exterior Shell - Safety Security Screen on top of Department 9 Patio Area is rusted and S 4,248 $3,170 74.62
deteriorated. Restore, prep, prime, treat and paint approximately 35 LF of metal security
screening that is 3 ft in height and 35 LF of wooden trellis. Re-secure approx. 105 sq. ft. of security
screen in damaged areas. This work is needed as security screen will continue to deteriorate to
failure; and will cause a security issue to the Court facility if security screen is to break.
68 |FM-0060129(San San Bernardino 36-R1 2 |HVAC - Perform leak check of Chiller #2 to identify potential leak resulting in chiller alarms. S 3,221 $3,221 100
Bernardino |Justice Center Replace failed refrigerant sensor that was identified to be the cause of the alarm (no refrigerant
leaks). This work is necessary to prevent the chiller from faulting in alarm and potentially causing
a disruption to the building cooling systems.
69 |FM-0060130|San Diego |Hall of Justice 37-A2 2 |County Managed - Elevators, Escalators, & Hoists - Replace six (6) broken step treads on Escalator | $ 10,680 $10,680 100
2-3 (Up) and 4-3 (Down). Remove and replace damaged escalator handrail on 2-1 (down) and
clean up grease/oil on five (5) escalators in accordance to DIR preliminary orders. Emergency
Repairs performed County of San Diego.
70 |FM-0060131|Mono Mammoth Lakes |26-B2 2 |Elevators, Escalators, & Hoists - Replace bad relay module and program it into the system for the | $ 3,695 $3,695 100
Courthouse Jail Elevator. - Fire recall failed in the inmate elevator ELEO2 during regulatory testing - When the
smoke detector is triggered the car should return to the 1st FIr and elevator didn't respond.
71 |FM-0060137|Los Angeles |Hollywood 19-S1 2 |Interior finishes - Replace six (6) mirrors in restrooms. Sand, prime, and paint partitions in S 24,649 $22,453 91.09
Courthouse restroom stalls, inside and outside. Repaint interior wall and ceilings above ceramic tiles. Replace
107'4" LF x 8" ceramic tiles. Paint elevator door frames on 2nd floor and elevator doors on 1st
floor. Patch and paint stairwells. All areas damaged by graffiti.
72 |FM-0060138|Orange Betty Lou 30-B1 2 |Plumbing - Replace the failed floor drain in the men's public restroom on the 4th floor and replace| $ 8,921 $7,132 79.95
Lamoreaux Justice 160sq ft of damaged drywall in the men's public restroom on the 3rd floor. The 4th floor drain line
Center is completely deteriorated. Work is necessary to replace the failed floor drain and prevent further
damage water to the facility.
73 |FM-0060139|Mono Mammoth Lakes |26-B2 2 |HVAC - Complete Retro commissioning Phase 1 of BAS - System. Unstable software and hardware | $ 12,000 $12,000 100
Courthouse integration causing erratic equipment operation and unreliable temperature control.
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74 |FM-0060140|Orange Betty Lou 30-B1 2 |Grounds and Parking Lot - Demo the concrete on the North side of the cooling tower and installa | $ 11,443 $9,149 79.95
Lamoreaux Justice new floor drain with sump pump to address the improper drainage by the cooling tower. Rain
Center water ponds on the north side of the cooling tower and drains into the chiller room and has
caused damage to the chiller room entrance door, door frame, wall studs and drywall. The work is
necessary to re-direct the water and avoid further damage to the facility.
75 |FM-0060142|Alameda Wiley W. Manuel [01-B3 2 |Exterior shell - Storm water intrusion - Replace failed window system joint sealant at and around | $ 5,799 $4,860 83.8
Courthouse leaking window. Water leaks not to P1 level.
76 |FM-0060143(San Diego |North County 37-F2 2 |HVAC - Replace failed Building Automation System (BAS) controller and install a new rain S 21,310 $21,310 100
Regional Center - enclosure. Update controller point on local server; verify pump performance curve and program
North into new BAS controller. Courts are not able to accurately regulate temperature causing extreme
temperature swings throughout the courtrooms.
77 |FM-0060144|Los Angeles |Edmund D. 19-Q1 2 |Plumbing-Replace 20 linear feet of 6" cast iron pipe and one (1) 6" x 6" x 4" cast iron "Y" and 10 S 8,189 $5,731 69.99
Edelman linear feet of 4" cast iron pipe. A drain pipe is cracked and leaks inside the building when it rains.
Children's Court Not to P1 level.
78 |FM-0060148|Los Angeles |Michael D. 19-AZ1 2 |Exterior Shell - Replace guides (6) on bottom of atrium sliding doors. Guides are worn and S 5,556 $4,084 73.51
Antonovich causing the latching devise to rub against glass.
Antelope Valley
Courthouse
79 |FM-0060162|Los Angeles |Glendale 19-H1 2 |Plumbing - Replace (1) defective toilet. Extensive remediation work for ACM required. $ 17,495 $17,495 100
Courthouse
80 |FM-0060164|Los Angeles |Parking-Burbank [19-G2 2 |Grounds and Parking Lot - Replace up to (20) grille rods and end links on parking structure roll-up | $ 8,450 $8,450 100
Courthouse door. The Judges Parking gate is bent and causing undue strain on the motor and roller. It
regularly fails and requires manual assistance to operate.
81 |FM-0060169|San Diego |North County 37-F2 2 |HVAC - Replace failing (1) 15 HP Supply Fan Motor and (2) blower bearings for AHU 8. Complete S 7,310 $7,310 100
Regional Center - failure would shut off the air conditioning and impact court operations.
North
82 |FM-0060174|0range Central Justice 30-A1 2 |Plumbing - West Wing, 2nd floor - Remove and replace failed hot water pump that resulted in S 7,446 $6,789 91.17
Center flooding of 2nd floor file room. Work includes water removal and ACM testing related to flooding.
Failure to perform this work will result in limited hot water supply in this section of the building.
Leaking not to P1 level.
83 |[FM-0060175|San Diego |East County 37-11 2 |Fire Protection - Replace 48 pressure gauges on sprinkler piping; replace 10 missing escutcheons | $ 13,282 $8,993 67.71
Regional Center and replace 25 damaged, outdated, missing and corroded sprinkler heads throughout the entire
building. Install (1) new 1% in Cla-Val rebuild kit for Auto fill on the water storage tank. Work
needs to be done to conform to Fire Department Code.
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84 |FM-0060178(San Civic Center 38-A1 2 |Plumbing - Replace with new, existing failed domestic water pump controller and program - S 2,927 $2,927 100
Francisco  |Courthouse Domestic water pump controller has failed
85 |FM-0060181|Alameda Wiley W. Manuel [01-B3 2 |Fire Protection - Replace failed and leaking check valve and circulation relief valve at fire pump S 6,519 $5,463 83.8
Courthouse
86 |FM-0060183|Los Angeles |Metropolitan 19-T1 2 |Vandalism - Remove gang related graffiti from public hallways (175sf) & (35) public telephone S 7,000 $6,618 94.54
Courthouse booths on floors 1-8. Replace graffiti film on (4) 90"x30" & (6) 16"x87" windows in public hallways
that have etched graffiti on existing film.
87 |FM-0060194|Riverside Hall of Justice 33-A3 2 |Plumbing - Main Backflow - Remove and rebuild failed 4 main backflow. The backflow failed S 2,809 $2,809 100
testing and will not comply without the needed work.
88 |FM-0060196(Solano Old Solano 48-A3 2 |Grounds and Parking Lot Cut down falling 45 ft. tree; Grind the stump; haul away debris A failing | $ 4,865 $4,865 100
Courthouse root system and high hinds have caused the tree to partially blow over. It is leaning against a palm
tree and is danger of falling on the sidewalk and into the street.
89 |FM-0060198|Los Angeles |Pomona 19-w1 2 |Electrical - Replace and install silicone covered telephone line to prevent moisture intermittently | $ 5,000 $4,557 91.14
Courthouse South causing delay due to voice static and/or non-responsive communication from secured gate entry
to secured parking lot.
90 |FM-0060201|Los Angeles |Norwalk 19-AK1 2 |Electrical - Remove and replace ten (10) light pole fixtures with LED lights. Multiple lights out in S 10,628 $9,037 85.03
Courthouse parking lot creating security issues. LED lights will be energy efficient.
91 |FM-0060202(Los Angeles |Glendale 19-H1 2 |HVAC -Air Handler#3- Replace total (3) Pillow Block Bearings, (2) Outer Bearings, (1) Split Case S 9,841 $8,910 90.54
Courthouse Center Bearing. Bearings have failed leaving unit inoperable and unable to provide air to the
space.
92 |FM-0060203|Los Angeles |Chatsworth 19-AY1 2 |HVAC-Replace (1) 100 amp disconnect for condenser water pump #1. Existing disconnect is burnt | $ 4,405 $3,691 83.8
Courthouse out and non-operational
93 |FM-0060205|Yolo Yolo Superior 57-A10 2 |Exterior shell - Seal 25 ft of flashing; Replace 3 Ceiling tiles; Replace, seal and paint (25ft2) of S 6,190 $6,190 100
Court sheetrock. Water leaking into chambers.
94 |FM-0060206|Los Angeles |Michael D. 19-AZ1 2 |Grounds and Parking Lot - Replace (1) gear box, (1)logic control board and (2) idler wheels on the | $ 3,040 $2,728 89.74
Antonovich employee gate. Entrance employee gate is not operational.
Antelope Valley
Courthouse
95 |FM-0060208(San Barstow 36-J1 2 |Electrical - Replace (5) failed ballasts and (5) failed high pressure sodium lamps on hard to reach | $ 4,045 $4,045 100
Bernardino |Courthouse secure parking lot pole lights. This work is necessary to ensure the safety of Court staff and that
the building remains compliant with minimum lighting levels required by code.
96 |FM-0060212|Los Angeles |El Monte 19-01 2 |HVAC-Replace (1) 10 hp motor for air handler #5. Replace pulley, bushing, and belts. Air handler | $ 3,841 $2,232 58.12
Courthouse motor has failed.
97 |FM-0060213|Tulare South County 54-11 2 |Elevators - Install two (2) replacement pulse device belt monitors, one for passenger Elevator 1 S 10,647 $10,647 100
Justice Center and one for inmate Elevator 4 - Found defective during Preliminary Order testing.
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98 |FM-0060218|San Diego |Juvenile Court 37-E1 2 |Exterior Shell - 2nd floor secure back area of facility, install Dow flexible sealing material to 12 S 4,601 $3,433 74.62
windows and reseal transition between window and metal frames. Existing sealing material is
deteriorated. Work is necessary to prevent breaks in seals due to movement and prevent water
infiltration.
99 |FM-0060221|Riverside  |Hall of Justice 33-A3 2 |Plumbing - Backflow Prevention Device-Fire Service-Replace failed % backflow bypass and meter, | $ 1,600 $1,600 100
BFPO5. The backflow failed testing and will not comply without the needed work.
100 (FM-0060222|Los Angeles |San Fernando 19-AC1 2 |HVAC - Basement / CW Pump #2, replace 10HP Motor, and Flow Switch. Pump failed due to faulty | $ 3,819 $3,185 83.41
Courthouse flow switch.
101 [FM-0060226{Alameda Fremont Hall of  |01-H1 2 |Electrical - Veeder Root fuel monitor out of compliance - Certify Veeder Root system S 2,288 $1,817 79.4
Justice
102 [FM-0060228|Santa Clara |Hall of Justice 43-A2 2 |Interior Finishes - Vandalism - Replace (3) 18x24 damaged mirrors and anti-graffiti film - Sand, S 5,882 $5,882 100
(West) patch, and paint with Durapoxy toilet and urinal partitions, Entry Door, Sand baby changing
station and fill holes in wall tiles with silicone.
103 [FM-0060230|Los Angeles |Whittier 19-A01 2 |Interior Finishes - Replace (1) wooden window pane inside a Judges chambers. Window pane are | $ 11,500 $9,939 86.43
Courthouse damaged due to direct sun and water intrusion.
104 [FM-0060231|Los Angeles |Airport 19-AU1 2 |HVAC - Replace VAV Reheat Coil, 3-way mixing valve & actuator for dpt 83. The reheat coil has S 4,683 $3,614 77.17
Courthouse failed & the 3-way valve/actuator do not operate. In its present state, does not allow temps to
change & courtroom is blasted w/Cold air.
105 [FM-0060232|Los Angeles |Chatsworth 19-AY1 2 |HVAC - Replace (2) Pillow Block Motor Bearings, Belts, and Bushings on AHU-1. Bearings making | $ 9,398 $7,876 83.8
Courthouse noise very near complete failure.
106 [FM-0060233|Los Angeles |Downey 19-AM1 | 2 [Interior finishes - Replace twelve (12) partition doors in public restroom. Doors are damaged due | $ 6,533 $5,468 83.7
Courthouse to vandalism. Doors are loose and could fall off, injuring someone.
107 |FM-0060234|0range Betty Lou 30-B1 2 |Fire Protection - Replace 66 painted sprinkler heads, 3 missing riser control valve signs, and 6 S 9,120 $7,291 79.95
Lamoreaux Justice missing escutcheons identified while performing the Level 4 Fire Sprinkler PM under SWO
Center 2620846.
108 |[FM-0060235|Kern Arvin/ Lamont 15-H1 2 |Interior Finishes - Restoration and removal of Microbial affected materials in a 10ft x 20ft section | $ 9,690 $9,690 100
Branch of ceiling of the public entry hallway between Departments A & B as a result of water intrusion.
testing results found Microbial materials in dropped ceiling and tiles.
109 [FM-0060236|Contra Bray Courts 07-A3 2 |Fire Protection-Replace failing Master Controller Assembly. Program and test for functionality. S 7,398 $6,327 85.52
Costa Master Controller assembly is failing causing communications failures on the panel and field
device errors.
110 [FM-0060240|Solano Hall of Justice 48-Al 2 |Electrical - Remove and replace failing parking lot lights with new LED lights, including (13) wall S 13,578 $13,578 100
packs, (2) emergency stairway small flood, and (3) yoke mount, high wall, large flood lights. Install
(1) new astronomic time clock. Replace (40') failed wiring to wall fixture. - Judges parking lights
are failing. LED replacements will save energy and provide brighter lighting.
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111 |FM-0060242(San Diego |County 37-A1 2 |Elevators, Escalators, & Hoists - Replace worn motor brushes on passenger elevators #1, #2, #3, S 4,827 $3,737 77.42
Courthouse #4, #5, #6, #7, & #8. The new brushes are necessary to ensure proper motor operation on each of
these elevators; there is a potential for an elevator to stop operating if the brushes fail.
112 [FM-0060243|Los Angeles |Airport 19-AU1 2 |Electrical - Install (4) 50 Watt 4' LED fixtures to replace non-working T8 Flourescent Lighting S 4,889 $3,773 77.17
Courthouse System in the Basement Trash Compactor Room. 100% of current fixtures have failed leaving
trash area completely dark; this is a safety concern. High lift equipment required to reach 18'-20'
ceiling.
113 [FM-0060244|Los Angeles |Santa Monica 19-AP1 2 |Interior finishes - Replace (4) cracked/broken perimeter glass window panes & (1) bullet resistant | $ 13,364 $10,489 78.49
Courthouse glass at traffic window. Window Panes; (3) 30"x30" & (1) 44 3/8"x56 1/4". Bullet Proof Glass; 72"
x 60" & Graffiti Film. Window panes & Bullet proof glass are cracked/damaged and pose safety
hazard.
114 |FM-0060245|Los Angeles |Compton 19-AG1 2 |HVAC - Replace four (4) failed 1" isolation valves. Valves have frozen open and do not allow S 5,509 $3,643 66.13
Courthouse proper maintenance on chemical treatment sensors/probes. High lift equipment required to reach
high space.
115 |FM-0060248|Riverside Hall of Justice 33-A3 2 [Plumbing - Remove and replace failed check valve assembly of fire service backflow BFP06. The S 3,165 $3,165 100
backflow failed testing and will not comply without the needed work.
116 [FM-0060249|Solano Old Solano 48-A3 2 |HVAC - Furnish and install stainless steel dampers (2) on blower inlets on BLRO1 and BLR02. (2) S 5,807 $5,807 100
Courthouse damper actuator end switch wiring in series with boiler control valve end switches, (2) damper
actuator power wiring in parallel with combustion air blower, & (1) 8 x8 makeup air grille in
combustion air duct. Boiler room has negative pressure relative to outside and is causing
combustion air to move in the wrong direction
117 |FM-0060250(Los Angeles |Inglewood 19-F1 2 |Interior finishes - Abate/Remediate ACM VCT Flooring in Courtroom 241; Remove/replace 300SF | $ 38,724 $38,724 100
Courthouse VCT & Mastic. Remove & Re-install 5 rows of existing Court Room seating & water fountain to
enact floor replacement. Existing VCT is missing/broken, exposing ACM & is in direct path of travel
creating Health Safety/Trip Hazard. Install Barrier Containments & Environmental Testing.
118 |FM-0060256|Napa Criminal Court 28-Al 2 |Elevator - Replace failed hydralic oil pump at E4 - Equipment failure found during PM inspection $ 7,549 $7,549 100
Building
119 [FM-0060257|Solano Hall of Justice 48-Al 2 |Grounds and Parking Lot - Trim and thin (30) 40 ft trees and remove all branches and debris from | $ 4,458 $3,246 72.82
site. Work to require boom lift. Site to be blocked off and all work to be completed after hours. -
Trees have fallen in the pass due to overgrown branches and causing a safety hazard.
120 |FM-0060259|Contra Richard E. Arnason|07-E3 2 |HVAC - Replace failed Flow Switch; Replace a 4' section of 3" Power Conduit from Starter to S 3,230 $3,230 100
Costa Justice Center Compressor; Test; Work to be done off hours. - Deficiencies found during the Annual PM.
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121 |FM-0060260|Contra George D. Carroll |07-F1 2 |HVAC - Replaced failing internal bearings, motor and drive shiv on AHUQ9; Work to be done off S 7,584 $7,584 100
Costa Courthouse hours - Motor is running hot and unit is vibrating.
122 |FM-0060261|Los Angeles |Monrovia Training [19-N1 2 |Interior Finishes - Replace (1) defective door, hinges, and sweep. Door split and has fallen from S 2,770 $1,947 70.29
Center hinges
123 |FM-0060262|Los Angeles |Compton 19-AG1 2 |Exterior Finishes - Remove (4) 3'x3' sections of uneven and cracked walkway concrete; re-pour S 5,758 $3,808 66.13
Courthouse concrete, smooth out & match existing color. The un-even/damaged concrete is in the direct path
of travel creating a trip hazard.
124 |FM-0060264|Contra Jail Annex 07-A4 2 |Exterior Finish - Replace failed ADA Closer and Door Hardware for the entry door to Jail Annex. - S 14,223 $14,223 100
Costa Hardware has failed, door closer slams shut and caused loud noised affecting the judge in nearby
chambers.
125 [FM-0060265|Los Angeles |Torrance 19-C1 2 |Elevators, Escalators, & Hoists - Replaced (1) failed relay contact and adjusted uneven floor S 4,135 $4,135 100
Courthouse height. Custody Elevator #4 stopped operating and was stuck between the 1st and 2nd floor with
one entrapment.
126 |FM-0060269|San Diego |County 37-A1 2 |Plumbing - Replace faulty 1.5 HP primary Sump Pump #1 in basement tunnel. The pump is tripping| $ 4,466 $3,458 77.42
Courthouse on overload and at risk of damaging the electrical connections in the control panel.
127 |FM-0060270|Santa Lompoc Division |42-D1 2 |Exterior Shell - Install powered door operators and push tabs for handicapped Court staff and S 5,383 $5,383 100
Barbara patrons at the East and West public entrances. Powered door operators allow ADA compliant
entry to the Lompoc Municipal Courthouse for Handicapped Court patrons and staff. Access has
become a problem for a Court staff member who has a documented, permanent disability that
has affected her to the level that she can no longer open the doors without assistance.
128 [FM-0060271|Placer Bill Santucci 31-H1 2 |Electrical - Replace bank of (40) UPS batteries. Batteries have reached end of life. S 5,679 $5,679 100
Justice Center
129 [FM-0060272|Los Angeles |West Covina 19-X1 2 |County Managed - Exterior Shell - Replace two (2) 2'x4' cracked windows found in Chambers S 1,495 $1,495 100
Courthouse Department 2 & 3 that pose a safety and water hazard to the interior of the room.
130 [FM-0060275|0range Central Justice 30-A1 2 |Elevators, Escalators, & Hoists - Install secondary containment curbs in elevator mechanical S 12,000 $10,940 91.17
Center rooms 7, 12, 13, and 15 per the direction of DIR. This work is necessary in order to ensure
compliance with recent preliminary orders.
131 [FM-0060278|Los Angeles |Torrance 19-C1 2 |Interior finishes - Remove failed door operator & replace w/ADA compliant push button operator | $ 8,485 $7,224 85.14
Courthouse for Main entrance lobby doors. Install safety sensor, walking beam pivots & bottom bearing
assemblies. Existing operator failed & does not allow doors to open/close properly.
132 [FM-0060279|Los Angeles |Edmund D. 19-Q1 2 |HVAC-Replace (1) VFD motor control for return fan #2. Control was damaged due to a power S 7,472 $5,230 69.99
Edelman surge and is currently non-functional.
Children's Court
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133 |FM-0060281|Mono Mammoth Lakes |26-B2 2 |Plumbing & Safety - Redirect 30+' of flue pipe from the outlet of the existing boiler's flu vent to ) 4,645 $4,645 100
Courthouse prevent (carbon dioxide) exhaust fumes from entering through the outside air intake. This has
cause several complaints from the Court's CEO about odors, nausea and headaches from the
courts' personnel.
134 |FM-0060286|Los Angeles |El Monte 19-01 2 |Interior finishes - Replace (1) window seal, and restore drywall. Failed window seal allowed water | $ 5,252 $3,052 58.12
Courthouse to leak into the building. Leaking not to P1 level.
135 [FM-0060287|San San Bernardino 36-R1 2 |Elevators, Escalators, & Hoists - Replace faulty PCB board in staff elevator #10. Currently only one | $ 4,178 $4,178 100
Bernardino |Justice Center of two staff elevators is operable. This work is necessary to return staff elevator #10 to service.
136 |FM-0060288|Los Angeles |El Monte 19-01 2 |Electrical - Replace (2) fittings on transfer pump. Replace (1) gauge and (1) alarm. Fuel is seeping | $ 5,140 $2,987 58.12
Courthouse through old fittings and AST not signifying correct fuel level.
137 |FM-0060289|Los Angeles |El Monte 19-01 2 |Interior finishes - Replace defective pivots on a bi-swing doors leading to emergency exits. Pivots | $ 3,256 $1,892 58.12
Courthouse are worn and defective, causing doors to stick, creating a safety hazard.
138 [FM-0060172|San Diego |North County 37-F1 2 |COUNTY MANAGED - ELEVATORS, ESCALATORS, & HOISTS - Modernize four (4) public elevators to| $ 773,020 $773,020 100
Regional Center - include; replace four (4) computer controlled elevator operating systems, retain and refurbish
South four (4) drive motors and hoistway equipment systems in place, replace all lobby call stations,
lanterns push buttons, etc., replace cab interior panels, lighting and flooring for all four (4) cabs,
replace car pushbuttons and signal lanterns, perform code and fire/life safety upgrades as
reauired
139 [FM-0060149|0range North Justice 30-C1 2 |HVAC - Replace Phase 3 cooling tower. Tower has degraded past the point of repair. Corrosion S 166,307 $150,192 90.31
Center protection has failed and flakes off clogging the strainers and chiller tubes. Despite weekly water
treatment tower is rusting severely. Strainers are rusted and no longer removable for service and
must be flushed out weekly to remove the flakes. Higher than normal bacteria levels have been
found possibly due to the degradation. Degrading tower causing unseen damage to the chillers it
serves
140 [FM-0060292|Monterey |Salinas 27-A1 1 |Electrical - Reconfigure emergency power to supply sewage ejection system in the event of an S 60,518 $60,518 100
Courthouse- North extended power outage. Sewage spill caused by vacuum operated sewage system during power
Wing failure. Vacuum operated system was not on emergency power during extended power outage
causing pipe fitting to fail. Remediation of sewage spill in total of 6 rooms including removal of
contaminated sheet rock. Disinfecting and bacteria testing in all affected areas.
141 |FM-0060294|Los Angeles |Stanley Mosk 19-K1 1 |[Plumbing - Replace leaking flange and valve to the main domestic drinking water supply that is $ 27,700 $27,700 100
Courthouse leaking gallons per minute onto the mechanical room floor.
142 |FM-0060301|Los Angeles |East Los Angeles |19-V1 1 |Interior Finishes Replaced (1) defective Micro Switch and (1) magnetic coil on the Lock up control | $ 8,900 $6,917 77.72
Courthouse room door. Sheriffs were not able to secure the control room.
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143 |FM-0060303|Los Angeles |Norwalk 19-AK1 1 [Plumbing - 1st floor Public Defenders mens restroom toilet backed-up due to stoppage in the 370,000 $314,611 85.03
Courthouse main line causing category 3 sewage water flooding PD office area and penetrated down into the
basement filing room containing ACM in fire proofing on ceiling. Extensive executed remediation
in 10,500 s.f. in basement included required AQMD procedure 5 cleanup, ACM inspection, TEM
air clearances, and random microvac sampling of file folders. Abatement oversight of 16 cement
columns with ACM overspray. Removal and disposal 204 items of contaminated equipment
affected by ACM. Set-up of secondary containment inside original containment for LASC
digitization and disnosal of affected files
144 |FM-0060309|Los Angeles |Norwalk 19-AK1 1 |Plumbing - Replace failed Cotter Pin that operates the water valve on the sink in the Lock-Up Cell. 14,995 $14,995 100
Courthouse This condition does not allow any fresh water to flow into the sink.
145 [FM-0060310|Los Angeles |Clara Shortridge  [19-L1 1 |HVAC - Replace failed (1) 4in flex connector with (2) 4in gaskets and replace failed (1) 3in 8,912 $8,912 100
Foltz Criminal connector with (2) 3in gaskets for the condensate system. Current flex connectors are leaking
Justice Center steam affecting the building's comfort heating.
146 [FM-0060311|Los Angeles |Norwalk 19-AK1 1 |Interior Finishes - Erect 2 x 10 containment and conduct environmental testing due to (1)1x1 15,000 $12,755 85.03
Courthouse ceiling tile being found on the floor from a known hot area. Replaced 1x1 ceiling tile. Work
completed in the area over the weekend was conducted by unknown vendor.
147 |FM-0060312|Contra George D. Carroll |07-F1 1 |Elevators, escalators, and hoists - Replace failing and obsolete solid state door operator, door 108,658 $83,884 77.2
Costa Courthouse restrictor clutch, driving arm, car door tracks, and hangers; Replace failing and obsolete selector
device system, including hoistway tape, magnets, and selector; Work to be done after hours. This
equipment is failing and obsolete. This elevator is the only one in the building as is close to total
failure.
148 [FM-0060313|Los Angeles [Monrovia Training |19-N1 1 |Roof- Set-up containment, environmental/drying equipment in Room 109. Patched a 10feet x 12 9,125 $6,414 70.29
Center feet section of roof. Training Room 109 has brown water leaking through the ceiling; water is
from an unknown source. Leak has affected (1) 18in x 12in ceiling tile, water dripped onto an
employee desk and binders.
149 [FM-0060323|Los Angeles [Norwalk 19-AK1 1 |HVAC - Replace failed water pump located in basement servicing Cooling Towers 1 & 2. Work is 21,856 $21,856 100
Courthouse in known ACM environment.
150 [FM-0060324|Los Angeles |Clara Shortridge  [19-L1 1 |Plumbing - Snaked out Main drain line from building out to street to clear stoppage causing water 39,140 $39,140 100
Foltz Criminal to back up. Extracted a total of 17,830 gallons of category 3 water, and all work was performed
Justice Center under ACM environment.
151 |FM-0060326|Los Angeles |Van Nuys 19-AX1 1 [Roof - Replaced (5) 1x1 ceiling tiles, and erected a 6x6x8h containment with a 1-stage 13,999 $13,999 100
Courthouse East decontamination chamber. All work performed under a known ACM environment. Portion of
defective roof will be addressed under a supplemental SWO.
152 |FM-0060328|Los Angeles |Edmund D. 19-Q1 1 |Exterior finishes - Replace (16ft x 27ft) sheriffs sally port gate. The sally port gate panels collapsed 24,995 $24,995 100
Edelman and parts are obsolete. The sally port gate has to be replaced.
Children's Court
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153 [FM-0060334|Los Angeles |Clara Shortridge  [19-L1 1 |Plumbing - Replace 2' P-Trap and (2) no hub fittings to a 2" pipe, and erect a 12'x12'x9' S 42,125 $42,125 100
Foltz Criminal containment due to work being completed in a hot environment. Water leaked through the
Justice Center ceiling of the 12th floor, Room 12-510 DA's office which made (3) 1x1 ceiling tiles fall.
154 |FM-0060335|San Barstow 36-J1 1 |Roof - Remediate (possible PACM) roofing materials (approximately 300 sq ft), including S 20,650 $16,093 77.93
Bernardino |Courthouse membrane and underlayment, that have blown off onto surrounding roof and parking lot due to
high winds. Secure roof to protect from elements.
155 [FM-0060336|Los Angeles |Compton 19-AG1 1 |Plumbing - Remove/replace 4'of 2" & 4' of 14" copper pipe & (1) 2" & (1) 14" Pro-press ball S 42,525 $28,122 66.13
Courthouse valves; Pipe leak above ceiling. Replace (60) 1'x1' spline ceiling & grid. Remediate Cat/2 water
loss, Environmental testing & containment set up. Scaffolding required to access ceiling height.
156 [FM-0060339|Los Angeles |Chatsworth 19-AY1 1 |Plumbing - Replace (2) 3-inch check valves, (4) 3-inch flanges, (4) 3-inch swing nipples, (2) 3-inch | $ 21,110 $17,690 83.8
Courthouse butter fly valves, (2) 3-inch gaskets, (7) 3-inch couplings, and (4) 3x3 nipples. Erected a 35x42x9
1/2H containment with a 2-stage decontamination chamber. All work will be performed under
containment due to Bacterial clean up.
157 |[FM-0060342 |[Los Angeles |(Stanley Mosk 19-K1 1 [Plumbing - Replace push button faucet due to faucet being left on over night and overflowed water which S 8,520 $8,287 97.26
Courthouse flooded the 9th floor, Men's employee restroom (5'x8' area) and leaked down to the 8th floor, Dept 87 (2-2'x2'
ceiling tiles, 1 - 2'x4' light fixture, and a 2'x3' section of the dividing partition/pony wall. Also, the adjacent
secured southwest hallway has (4) 2'x2' ceiling tiles replaced and an 3'x5' area of VCT tiles to wipe down.
158 [FM-0060341 |Santa Clara Palo Alto Courthouse [43-D1 1 |HVAC - Boilers Failed- Setup afterhours emergency vendor support - Troubleshoot and correct deficiencies S 3,793 $2,505 66.04
found on failed boiler - Pre mature fuel supply causing late ignition and creating a dangerous condition - Court
impacted by no heating
159 [FM-0060357 |Los Angeles |Whittier Courthouse |19-A01 1 |Plumbing - Replaced 25 feet of Cast Iron pipe, (10) 4 inch no hub coupling, (2) 4inch Santee s, (1) 4 inch Wye, (1) | $ 21,207 $21,207 100
4 inch Blind Plug, (10) 2 % inch Type L, (2) 2/2 Inch Pro Press 90's, (1) 2 % inch Prop Press Street 90 & (3) 2 %
inch Pro Press Couplings due to a main sewage pipe leak found in administrative room affecting 5 x 10 feet of
tiles. Remediation efforts involved testing, scope of work approval, and clearance of affected area by FACS.
160 |[FM-0060359 |Los Angeles |Norwalk Courthouse |19-AK1 1 |HVAC - Replace failed exhaust fan shaft bearings. Fan is located in basement. Work performed in known ACM | $ 11,950 $11,950 100
environment.
161 [FM-0060370 |Los Angeles |Whittier Courthouse |19-A01 1 |Plumbing - Replaced 1 spud, 1 core tail piece, 1 diaphragm and 1 vacuum breaker. Flush valve in 2nd floor S 22,865 $22,865 100
men's public restroom failed and continued to run. Approximately fifty-five (55) gallons of water in restroom
went into adjacent hallway. Water leaked to 1st floor clerk's office. Fifteen (15) 1' x 1' ceiling tiles were
saturated and has affected approximately 765 square feet of carpet was replaced. Work to include containment
due to ACM and category 2 water remediation.
162 |[FM-0060372 |Los Angeles |Norwalk Courthouse |19-AK1 1 |Interior finishes - One (1) 1' x 1' ceiling tile has fallen in a secured hallway area known to contain ACM. Cause |$ 7,800 $7,800 100
of fallen ceiling tile in unknown. Environmental containment, testing and clearance remediation conducted.
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163 |[FM-0060373 |Los Angeles [Norwalk Courthouse |19-AK1 1 |Grounds and parking lot - Sheriff's bus hit sally port gate. Replaced brackets, realigned rollers on track, and re- | $ 10,186 $10,186 100
secured panels. Door technicians were able to bang out the kinks and damages to allow the gate to work and
secure temporarily.
164 |FM-0060382 |Los Angeles |Inglewood 19-F1 1 |Plumbing - Replace 4' of %" Copper Pipe & fittings. Water leaked from domestic hot water copper into the 1st | $ 43,250 $32,247 74.56
Courthouse flr main lock-up holding cell C & D. Remediate Cat/1 water intrusion, perform Environmental testing & set-up
containment.
165 |FM-0060387 |Los Angeles |Airport Courthouse |19-AU1 1 [Plumbing - Replace failed %" Trap Primer Valve; Water leaked inside the wall cavity between the Basement S 25,200 $25,200 100
Sheriff s Men s RR & NE Secure hallway. Remove suspected mold impacted areas; 15LF cove-base, 30sf drywall,
3'x3' & 2'x3' ceramic tile. Remediate Cat/2 water intrusion; 60SF drywall, wall cavity & 6sf VCT tile flr. Perform
environmental testing & set up barrier containments. Build back to be performed via supplemental P2.
166 |[FM-0060390 |Los Angeles |Inglewood 19-F1 1 |Elevator, Escalators & Hoists - Remove, Rebuild failed generator for Public Elevator #3 and reinstall. Elevator out| $ 25,460 $18,983 74.56
Courthouse of service; less than 50% of elevators are operational.
167 |FM-0060405 |Los Angeles [Pomona Courthouse |19-W1 1 [Plumbing - Replace approximately 8 feet of 4 inch cast iron drain line. Roof drain line leaking due to cracked S 18,956 $18,956 100
South pipe allowing water to leak into the ceiling of 6th floor private hallway damaging (1) 1'x1' ceiling tile and leaked
onto (1) 1'x1' floor tile.Work was conducted in a known ACM environment.
168 [FM-0060406 |Los Angeles |Inglewood 19-F1 1 |Elevators, Escalators, & Hoists- Replace failed door lock contacts, door closers, lock bar, rollers and selector S 4,220 $3,146 74.56
Courthouse switiches for Public Elevator #4. Elevator stopped working and was found timed out with no entrapments.
169 |FM-0060408 |Los Angeles [Compton Courthouse|19-AG1 1 |Interior Finishes - Remove (2) sections of plaster wall approx 20'x50' due to water damage caused by recent S 26,220 $17,339 66.13
rains that leaked through the ground floor, traveling through the exterior walls of the SE stairwell which created
spotting of microbial/fungus growth. Negative air & dehumidifier machines were setup to dry moisture (reduce
spore count) and a one stage decontamination chamber unit approximately 30'x60'.
170 |FM-0060409 |Los Angeles |Airport Courthouse |19-AU1 1 |Elevators, Escalators, & Hoists - Replace Input Board for Public Elevator #1. Input board has failed causing the S 4,689 $3,619 77.17
Elevator to stop operating & creating an Entrapment.
171 |FM-0060411 |Los Angeles [Pasadena 19-11 1 |HVAC - Repair leaking condensation lines serving air handler #5 located in roof mecanical room. Water leaking | $ 48,795 $48,795 100
Courthouse through the concrete floor and ceiling into 6th Floor, Dept. G. Water damaged items replaced are (6) 2ft x 2ft
ceiling tiles, 1 light fixture and a 4ft x 6ft area of carpet.
172 |[FM-0060412 |Los Angeles |Compton Courthouse|19-AG1 1 |Interior Finishes - Perform environmental testing for mold at 5th Floor Dept. 5 Judge's Chambers 4ft x 4ft S 10,500 $10,500 100
closet,; Remediation if test results are positive. Judge states closet smells like mildew and mold. Test results
showed no mold in the chambers closet.
173 |[FM-0060414 |Los Angeles [County Records 19-AV3 1 |COUNTY MANAGED - Elevators, Escalators, & Hoists- Replace hydraulic pump unit on elevator number 2. Thisis | $ 14,880 $13,838 93
Center County Managed and a shared cost between LA County and JCC.
174 |FM-0060415 |Los Angeles |Airport Courthouse |19-AU1 1 |Interior Finishes - Remediate cat/2 water intrusion; Rain water leak due to recent rains. Water penetrated from | $ 8,780 $6,776 77.17
exterior decking & concrete into the basement level, Sheriffs lock-up, SE side. Remediate 5'x7' metal mesh
ceiling panels & 5'x7' VCT flooring. Environmental testing performed.
175 |[FM-0060419 |Los Angeles |Stanley Mosk 19-K1 1 |Interior Finishes - Environmental Testing / Air Quality. 8 - 10 employees working in a 15ft x 30ft cubicle areain | $ 4,705 $4,705 100
Courthouse the 6th Floor #620 Research & Planning office area went home due to feeling ill.
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176 |FM-0060420 |[San Diego East County Regional [37-11 1 |Elevators, Escalators, & Hoists - Elevator #1 replaced 4 broken Gibs , reinstalled and adjusted doors. Elevator #3 | $ 3,230 $3,230 100
Center replaced one failed 200 ohm resistor. Both Elevator #1 & #3 down and not responding, Elevator #3 door
operator 2000hm resistor failed. Elevator #1 stuck between 1st and 2nd Floor with one passenger briefly
entrapped; door switches were jammed and the doors were off track.
177 |FM-0060430 |Alameda Wiley W. Manuel 01-B3 1 |Plumbing - In-custody caused holding cell plumbing fixture overflow - Extract 200 galons of water from floors on| $ 9,979 $9,979 100
Courthouse multiple levels - Deploy multiple dehumidafiers over several nights to dry areas
178 [FM-0060431 |Orange North Justice Center |30-C1 1 |Utilities - Repaired 40 feet of gas line. Due to a gas leak Gas Company shut down utilities. Gas company S 9,481 $9,481 100
inspected and restored utilities.
179 |[FM-0060432 |Los Angeles |Inglewood 19-F1 1 |Plumbing - Replace 10' of 3" cracked cast iron sewer drain with fittings located in 5th floor janitor closet, which | $ 23,650 $23,650 100
Courthouse caused sewage to leak into room 402 on 4th floor. Remediate sewage, replace 3'x3' area of carpet, replace (2)
1'x1' ACM ceiling tiles.
180 |FM-0060434 |Los Angeles [Alhambra 19-11 1 [Plumbing - Replace 1 foot of 1 % inch of copper pipe on the sloan vacuum breaker. Fireproof was detected in S 22,153 $22,153 100
Courthouse the pipe chase. Remediation and Environmental testing will be required in a 6 x 6 contained area. Tech
discovered a leaking 1 1/4 inch copper line in the pipe chase that was leaking.
181 |FM-0060439 |San Barstow Courthouse (36-J1 1 |HVAC - Replace bearings on the blower shaft and blower assembly. AHU #2 has failed. Fan shroud broke S 12,520 $12,520 100
Bernardino preventing operation of fan unit. No cooling to entire 2nd floor. Current temperature 72 degrees on the 2nd
floor and may rise pending on the weather.
182 |[FM-0060443 |[Los Angeles |East Los Angeles 19-v1 1 [Plumbing - Extract 10 gallons of black water, disinfect 15'x10' holding cell area, and set-up barrier. In custody S 17,658 $17,658 100
Courthouse clogged toilet with TP causing 10 gallons of toilet water to flood the holding area due to floor drain also being
clogged.
183 |[FM-0060450 |Los Angeles |Hollywood 19-S1 1 |Plumbing - Replace non-functioning (5) drinking fountains. Drinking fountains provide drinking water to the S 16,336 $14,880 91.09
Courthouse public and emplyees.
184 |FM-0060455 |Los Angeles |Norwalk Courthouse |19-AK1 1 |HVAC - Chillers #1 & #2 in the basement mechanical room auto shut down due to pump failure. Accesstoarea |$ 8,900 $8,900 100
to service chillers required containment of know ACM environment. Chillers were manually reset. Cause of
failure was malfunctioning pumps, which were subsequently replaced as a P2.
185 |[FM-0060458 |Los Angeles [Stanley Mosk 19-K1 1 [Plumbing - Replace cracked 1 1/2" cast iron pipe at the 90 degree angle from a drinking fountain drain line that | $ 32,050 $32,050 100
Courthouse is leaking water through the ceiling of the 2nd floor, Dept 2C, Room 243.
186 |[FM-0060461 |Los Angeles (Stanley Mosk 19-K1 1 [Plumbing - Replace leaking 8th Floor Domestic Hot Water Tank, which serves kitchen. Water leaked to 7th Floor| $ 34,950 $34,950 100
Courthouse Lock-up Custody Cell and to 6th Floor, Room 620 requiring replacement of (2) 2'x2' ceiling tiles and 1'x1' section
of carpet.
187 |FM-0060469 |Los Angeles |Van Nuys Courthouse|19-AX1 1 |HVAC - Replace 25HP supply motor, mounting bracket, belts, pulley and shaft on 5th Floor AHU S4 . AHU S4 S 32,750 $32,750 100
East supply motor has failed, no comfort cooling to entire 5th floor.
188 [FM-0060477 |Los Angeles |Van Nuys Courthouse|19-AX2 1 |Roof - Replaced (6) 1x1 ceiling tiles, erected a 12x10x9h containment with a single stage decontamination S 13,150 $13,150 100
West chamber, conducted environmental testing, and sealed roof drain membrane to prevent future leaks. Water
leaked around roof drain down to the 10th floor.
189 |FM-0060478 |Los Angeles |[Torrance Courthouse [19-C1 1 |Roof - Applied 15LF of mastic and mesh roofing tape for the roof splits along the roof wall. Caulked open S 21,448 $18,261 85.14
counter flashing and open duct, caulked open metal wall laps and cracks in stucco wall. Set up catch alls,
performed remediation and extracted approx. 40 gallons of water; and environmental testing. Rain water
leaked through roof into 5th FIr Dept. L Courtroom affecting 6 audience seats and 6ft x 10ft area of VCT floor
tile.
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190 |FM-0056974 |[Humboldt Humboldt County 12-A1 2 |Interior Finishes - Replace Jury Box seating in courtroom 1-5 (60 chairs). Current chairs are failing and 54,320 $54,320 100
Courthouse (Eureka) replacement parts are no longer available
191 |[FM-0059281 |San Francisco |Hall of Justice 38-B1 2 |Interior Finishes - Replace 50% of existing Jury Box Seating (104) w/new seating; relocate working seating to 66,629 $15,498 23.26
other Courtrooms to match - Current Jury seating is no longer operational causing disruption to Courtroom
192 |[FM-0059563 |[Los Angeles |Chatsworth 19-AY1 2 |Electrical - Replace one (1) Square D SE 3,000 Amp main breaker. Main disconnect breaker is not energizing 29,045 $24,340 83.8
Courthouse internally. Breaker will fail to energize during emergency light shut down testing. This can cause a power failure
to building, creating a safety issue.
193 [FM-0059762 |Los Angeles |Compton Courthouse|19-AG1 2 |Interior Finish - Remove 200SF of broken & delaminating (ACM+) VCT tiles on the 12th/13th flr Hydraulic 16,248 $10,745 66.13
elevator lobbies & replace with epoxy flooring to help with the high traffic of heavy equipment and machinery.
Damaged VCT is exposing ACM mastic & causing a trip hazard. Abate/remediate (ACM+) VCT tiles & mastic
adhesive. Install barrier containment & Environmental Testing. All work to be performed in compliance
w/SCAQMD Rule 1403.
194 |[FM-0059963 |Los Angeles |Metropolitan 19-T1 2 |Electrical - Replace approx. 425 (30%) burnt out lights, ballasts, and broken lamp holders throughout the 19,164 $18,118 94.54
Courthouse elevator lobbies & public hallways, flrs 1-8. Replace broken glass diffusers with acrylic diffusers for safety.
Scaffolding required, Ceilings height 14' to 20'. Lighting is insufficient, creating a safety hazard.
195 [FM-0059975 |Santa Cruz Main Courthouse 44-A1 2 |Plumbing - Replace 60' of subgrade sewer line, tie into holding cells (5). Requires containment zone, cement 36,278 $36,278 100
saw cutting, concrete finish work following repair. All work off hours. Sewer line has failed causing numerous
backflow issues into holding cells, holding cells have been offline numerous times in recent months impacting
the operations of court.
196 |[FM-0060113 |(San Diego East County Regional |37-11 2 |Interior Finishes - Replace 348 sq. yds of damaged carpet and 128 LF of 4in cove base in Courtroom D-16 16,680 $16,680 100
Center Conference Room Area, Entry and Main Court Room. Carpet is damaged, deteriorated and needs to be replaced
to prevent trip hazard.
197 [FM-0060193 |Kern Arvin/ Lamont 15-H1 2 |Roof - Restoration of leaking at 16ft x 80ft tile section of roof - remove underlayment and install 2-layer of 30lb 21,801 $13,279 60.91
Branch felt, new metal at perimeter of 2 skylights and re-install tile. At leaking drain, install 6ft x 6ft single-ply patch and
tie into existing roofing system. Patch penetrations of 3 HVAC units and three-course at 2 HVAC units.
198 [FM-0060210 |Los Angeles |Whittier Courthouse |19-A01 2 |Roof - Remove, dispose and replace damaged cap sheet and repair 1,000 square feet of roof material including 26,500 $22,904 86.43
2 drains and 1 overflow. Apply asphalt primer, non-asbestos roof mastic, and embed a fiberglass mesh to re-
enforce all repairs. Multiple areas are failing due to cracks and splits in roofing material causing leaks in
courthouse.
199 |FM-0060247 |Los Angeles |Inglewood 19-F1 2 |Elevators, Escalators, & Hoists - Public Elevator #2 Replace failed bearing, line up sheave and bolt back down; 17,787 $13,262 74.56
Courthouse replace door lock contacts, door closers, lock bar and door rollers. Public elevator #2 was stuck on the 1st floor
with doors closed, not responding and no entrapments.
200 |[FM-0060254 |Solano Old Solano 48-A3 2 |HVAC - Deficiency - Supply and install 75 If of exhaust ducting, (6) exhaust grilles, (6) balancing dampers & (1) 19,674 $19,674 100
Courthouse door grill; Tie into existing exhaust fan and rebalance. Duct work to be performed off hours. Water leaks
through the stairs, pools in the rooms, stagnates, and causes strong odors to leak into the secure hallway.
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201 |FM-0060266 |[Solano Hall of Justice 48-A1 2 |Exterior Shell - Remove and replace failed parts and sensors from existing Lobby doors. Add (1) 120v circuit and | $ 35,897 $26,140 72.82
receptacle, (2) low energy door operators and (2) electric lock push bars; Add (4) new pushbuttons, (2) door
sensors, (1) door track, and (1) gear motor. Electrical work to take place after hours. Because the existing entry
configuration cannot handle the traffic, it is necessary for the Court to reconfigure entry/exit routes in main
lobby and reactivate old doors which are not operating correctly because of failed parts.
202 [FM-0060274 |[San Diego Kearny Mesa Court |37-C1 2 |Plumbing - Replace 15 linear ft of drain pipe in ceiling in a known ACM environment. Set up a 5ft x 10ft x 10ft S 16,075 $16,075 100
containment in front entry of building and cut a 3ft x 10ft hole in ceiling to access broken pipe. Environmental
testing, ACM abatement and build-back of ceiling. Roof drain leaks during rain and water enters the building
through a small hole in the lobby ceiling. Excess water has the potential to bring down part of the ceiling
causing a safety hazard.
203 [FM-0060291 |Los Angeles [Santa Monica 19-AP1 2 |HVAC - Remove and rebuild water pump for Condenser #4. Pump has a worn out seal and is leaking water. S 7,104 85,576 78.49
Courthouse Pump failure would affect the building HVAC system.
204 [FM-0060293 |Los Angeles |Metropolitan 19-T1 2 |Exterior Shell - Saw cut, Demo & remove 48LF deteriorated terrazzo/cement bullnose steps at main entrance & | $ 6,007 $5,679 94.54
Courthouse failed cement anchoring base for handrail. Stair-Bull nose & handrail base leading to main entrance have
deteriorated creating a trip/safety hazard.
205 |[FM-0060295 |Los Angeles |Burbank Courthouse [19-G1 2 |HVAC - Install timer, chemically clean coils, repair any leaks, and add refrigerant on air cooled chiller. During S 6,062 $5,502 90.76
PM chiller was found to need cleaning, was low on refrigerant, with possible leaks, and that there was no timer
to program the chiller to shut off after hours.
206 [FM-0060296 |Los Angeles |Airport Courthouse [19-AU1 2 |Interior finishes - Fire seal conduit (900) penetrations for (20) MCR/IT rooms. Penetrations require fire sealant | $ 3,368 $2,599 77.17
pursuant to CFC Sec. 703.1. These penetrations do not have fire sealant. Penetration diameter range from %" to
3",
207 |FM-0060297 |Los Angeles |Compton Courthouse[19-AG1 2 |Plumbing - Replace 30LF of 8" cast iron pipe, 30LF of 6" cast iron pipe & 30LF of 3" cast iron pipe for storm water| $ 12,072 $7,983 66.13
sump pump. Pipes are cracked/deteriorated and water pours into parking structure on walkway areas, creating
a slip hazard.
208 [FM-0060298 |Los Angeles [Burbank Courthouse [19-G1 2 |Exterior Shell - Replace tiles, using new mortar and acrylic glue additive, on exterior of building. Tiles are falling | $ 5,042 $4,576 90.76
off, creating a safety issue.
209 [FM-0060299 |Los Angeles [Stanley Mosk 19-K1 2 |Elevators, Escalators, & Hoists-Replace hook strips, stop contacts, and contact brushes at Elevator 7. Wornout | $ 5,621 $5,467 97.26
Courthouse parts are causing the elevator to miss the desired floor and get lost.
210 [FM-0060300 |Los Angeles [Stanley Mosk 19-K1 2 |Elevators, Escalators, & Hoists - Replace coil for 7th/6th floor escalator rotation. Escalator not functioning S 3,110 $3,025 97.26
Courthouse properly due to failed coil.
211 [FM-0060305 |Los Angeles [Stanley Mosk 19-K1 2 |HVAC - Replace main motor pulley, clean coil, and unclog evaporator on package unit #1 that controls the 6th S 6,266 $6,094 97.26
Courthouse floor IT room. The package unit is freezing up and is not functioning properly which is making the IT room heat
up which will burn up the equipment stored in there.
212 [FM-0060307 |[Santa Clara  [Hall of Justice (East) [43-Al 2 |HVAC - Replace (1) failed 80 ton Water Cooled Chiller Compressor, (1) motor cooling adaptor, (2) filter dryers. S 78,675 $78,675 100
After Hours work in the summer months, there will be insufficient cooling to the building affecting operations
escalating issue to a P1.
213 [FM-0060308 |[Los Angeles |Airport Courthouse [19-AU1 2 |Electrical - Replace failed (81) Fluorescent EXIT signs with (81) LED EXIT signs on Floors 1,2,5, & 6. EXIT signs S 9,580 $7,393 77.17
must be replaced prior to re-inspection of Emergency Lighting PM. 1st, 2nd, 5th, & 6th Floors
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214 |FM-0060314 |Los Angeles |Pasadena 19-J1 2 |Plumbing - Replace 30 LF of 4" waste line above chiller #2 with associated couplings and strapping. Waste lines | $ 19,863 $13,775 69.35
Courthouse are cracked, pitted, and have dark corrosion spots that may cause an environmental impact on top of chiller if
not remedied soon.
215 [FM-0060315 |Orange Civil Complex Center |30-A3 2 |Grounds and parking lot - Remove and replace about 25' X 25' piece of asphalt. After heavy rains this year, two | $ 7,600 $7,600 100
("cxc") big sink holes have developed on the asphalt, in the secure Judges parking lot at the Civil Complex Center.
216 [FM-0060317 |Del Norte Del Norte County 08-A1 2 |Plumbing - Removal of damaged flooring ( 48 sq ft), wall molding (28 lin ft) and toilet. Installation of new sub S 11,042 $11,042 100
Superior Court floor ( 48 sq ft), new tiles, wall molding and toilet reinstall. Move bathroom effects back in to space, ready for
Monday
217 [FM-0060319 |Riverside New Riverside Mid- |33-G4 2 |Exterior Shell - West Side - Remove and replace one pair of glass doors and three single glass door thresholds S 3,400 $3,400 100
County Courthouse. with offset thresholds on the West side of the building. During rains these exterior doors leak resulting in
building, carpet and flooring damage. Work includes installation of 1ea 72x7x1/2 offset threshold, 3ea 36x7x1/2
offset thresholds, and 5ea door sweeps w/ rain drips.
218 |[FM-0060321 |Los Angeles |Alhambra 19-11 2 |Elevators, Escalators, & Hoists-Remove an reline brake shoes for Public Elevator #2, re-install, adjust brakes and | $ 11,275 $9,697 86
Courthouse return elevator to service. Brake pads are worn out causing the elevator to slide up into overhead. Elevator is
out of service.
219 [FM-0060325 |[Los Angeles |Whittier Courthouse [19-A01 2 |Interior Finishes - Scrape, sand, and paint approximately 30 feet in Sheriff's office due to paint chipping away S 10,000 $8,643 86.43
from wall due to water damage.
220 [FM-0060327 [Mendocino [County Courthouse (23-Al 2 |HVAC - Cooling towers 1 & 2- Remove and replace failing sprinkler head assemblies on cooling tower 1 & 2. S 4,162 $2,814 67.62
Remove fans to access sprinkler heads. Failing sprinkler heads are not allowing optimal cooling for the cooling
towers water
221 |FM-0060330 |[Solano Old Solano 48-A3 2 |Electrical - Replace 20 failing parking lot lights with new LED lights; Requires a lift; Work to be done after hours. | $ 10,836 $10,836 100
Courthouse More than half of the lights have failed; This is a safety issue; LEDs Will provide longer life and energy savings.
222 |FM-0060332 [Riverside Family Law Court 33-A1 2 |Plumbing - Sheriff Locker Room Remove and replace leaking 2 % copper pipe tee and 4x8 sheetrock. Remediate | $ 12,913 $12,913 100
mold and perform air quality check. An undetected leak above the Sheriffs womens locker room resulted in a
large section of mold above the hard lid ceiling. The mold has penetrated through the ceiling and is a safety
concern for those occupants. Work to be completed afterhours due to shut-off of the domestic water line and
complete drain of the building water.
223 |FM-0060333 |Yolo Yolo Superior Court |57-A10 2 |Grounds and Parking Lot - Install New 20 x 3 6 stainless Steel safety railing (1 % OD) above the concrete seating | $ 3,578 $3,578 100
area on the front patio; Core Drill 5 Holes in concrete to accept railing; Install and fill coring pocket. The Court
reports a number of people have fallen and gotten hurt, thinking this was a stairway, when it was meant to be
seating. The railing will prevent this from happening.
224 |FM-0060337 |Los Angeles |Compton Courthouse|19-AG1 2 |Interior finishes - Prep & Epoxy seal 594SF concrete flooring cracks on 2nd floor Air Handler/Mechanical Room. | $ 11,788 $7,795 66.13
Seal will work against water leaks from floor sinks from seeping into ground level traffic department located
directly underneath. This work initiated due to P1 associated w/SWO# 1452767.
225 |FM-0060338 |Los Angeles |Airport Courthouse [19-AU1 2 |Vandalism - Dept. 30 & 31 replace graffiti damaged wood laminate on both sides of pony wall in front of the S 8,508 8508 100
8 p p p 8| 8 pony )
first row of public seating in both courtrooms; 25' Long x 3' Height. Pony walls in courtroom public seating have
gang related graffiti carved into them.
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226 |[FM-0060343 |Los Angeles |Van Nuys Courthouse|19-AX2 2 |Electrical-Replace four (4) wall lights with LED lights, using 40' boom lift. Lights are out. S 8,320 $6,696 80.48
West
227 |FM-0060344 |Los Angeles |Compton Courthouse|19-AG1 2 |Fire Protection - Replace (4) 8D failed start up batteries for Fire Pump #2 & properly dispose per HAZMAT S 2,789 $1,844 66.13
material handling guidelines. Replace battery charger and wiring layout that failed after batteries were
replaced. Fire Pump #2 has failing start-up batteries that must be replaced. Failed batteries discovered during
routine rounds and readings.
228 [FM-0060346 |Los Angeles |Airport Courthouse [19-AU1 2 |Electrical - Upgrade wire from transformer to elevator control cabinet. Inspect, clean, and tighten connections | $ 12,520 $9,662 77.17
and switches for elevator switchboard. Elevators are experiencing power issues.
229 [FM-0060347 |Los Angeles [Chatsworth 19-AY1 2 |Plumbing-replace seven (7) shut off valves and associated hardware. Shut off valves do not work and water S 8,873 $7,436 83.8
Courthouse cannot be shut off in the event of a leak.
230 [FM-0060348 |[Los Angeles [Airport Courthouse [19-AU1 2 |HVAC-Install one (1) condensate pan, using gantry to lift condenser, to ACUO3. Replace correlating piping as S 3,267 $2,521 77.17
needed. Condenser does not have a condensate pan, and area around condenser gets wet and has algae
growing, creating a slip hazard.
231 |[FM-0060350 |Los Angeles |Van Nuys Courthouse{19-AX1 2 |Electrical - Replace light fixtures and T-8 Fluorescent bulbs in 108, 4 Open Bulb, 2 bulb fixtures; replace 140 to S 16,301 $16,301 100
East 160 of deteriorated wiring through existing conduit. Wiring and fixture components failed due to age and
environment from daily use.
232 |[FM-0060351 |[San Diego North County 37-F2 2 |Holding Cell - Replace one broken glass 32" X 62 window in holding cell with 13/16" Clear Heat Strengthened S 6,127 $6,127 100
Regional Center - glass window. A window in holding cell #7 broke; a temporary acrylic panel was installed until permanent
North window glass could be installed.
233 |FM-0060352 |Los Angeles |Pasadena 19-J1 2 |Plumbing - Remove copper piping and replaced with new piping for boilers 1 and 2. Boilers are not piped S 5,496 $3,811 69.35
Courthouse correctly, causing boiler 2 to work to hard and burn out its heating elements. Fittings are beginning to leak and
corrode as well.
234 |[FM-0060353 |Los Angeles |[Edmund D. Edelman (19-Q1 2 |Fire protection - Replace (1) air compressor and (1)control panel for pre-action system for fire pump. The S 7,293 $5,104 69.99
Children's Court existing is burnt out and not functional.
235 |[FM-0060355 |Los Angeles |Alhambra 19-11 2 |HVAC - Rebuild one (1) B & G Hot water pump. Pump is leaking. S 5,175 $4,451 86
Courthouse
236 |FM-0060356 |Los Angeles |Bellflower 19-AL1 2 |Fire Protection - Remove and replace thirty-six (36) batteries for emergency exit signs. Lights are not working S 5,642 $4,397 77.94
Courthouse due failling batteries.
237 |FM-0060360 |Los Angeles |Norwalk Courthouse [19-AK1 2 |Fire Protection - Install beam detectors, realign, and reset switch on fire alarm due to fire alarm panel activating | $ 9,995 $9,995 100
and dispatching fire department.
238 |[FM-0060361 |Los Angeles |S. Bay Municipal 19-C4 2 |Electrical - Replace circuit #2 in panel B. Circuit breaker was damaged & causing power outages to Judges S 2,664 $2,664 100
Traffic Court Trailer chambers, Bench, court reporter, court clerk, and jury areas.
239 |[FM-0060362 |Los Angeles |Bellflower 19-AL1 2 |Elevators, Escalators, & Hoists- Public Elevator#2 -Replace (1) A2 board. Elevator is not functioning S 2,533 $1,974 77.94
Courthouse
240 |[FM-0060363 |Los Angeles |Inglewood Juvenile [19-E1 2 |HVAC - Replace failed contactor, replace (3) broken door hinges on upper control cabinet, replace failing keypad| $ 10,313 $8,331 80.78
Court interface, rebuild chilled water pumps #1 & #2, and commission system to operate as intended. Chiller #1 is not
function properly and the weather is starting to heat up.
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241 |FM-0060364 |Los Angeles |Glendale Courthouse [19-H1 2 |HVAC- Rebuild hot water pump #1. Replace one (1) ball valve and replace piping for a floor drain. Pump is S 3,872 $3,506 90.54
leaking. Additional work required remove and replace (2) 3" Gate Valves; Remove and replace (1) 1/2 HP HW
Pump on boiler #1. Gate Valves will not close completely and boiler pump motor very noisy indicating imminent
failure
242 [FM-0060365 |[Los Angeles [Alhambra 19-11 2 |HVAC - Repair O-rings on load and unload solenoid valves. Replace motor terminals. Replace PSIO software S 11,135 $9,576 86
Courthouse back-up battery. Chiller is leaking oil and refrigerant leaks.
243 [FM-0060366 |Los Angeles [Norwalk Courthouse [19-AK1 2 |Elevators, Escalators, & Hoists - Replace brake linkage. Pin missing from brake linkage. Brake could come loose. | $ 3,717 $3,161 85.03
244 |FM-0060367 |Los Angeles |Pasadena 19-)1 2 |Electrical-Remove and replace thirty (30) exit signs and two (2) bug eyes. Exit signs have failed and are a safety | $ 6,015 $4,171 69.35
Courthouse concern in event of loss of power to the building.
245 [FM-0060368 |Los Angeles |Metropolitan 19-T1 2 |HVAC - Replace one (1) outside air damper for AHU #3. Damper is seized and does not allow proper operation | $ 6,397 $6,048 94.54
Courthouse of system.
246 |FM-0060369 |Santa Clara |Hall of Justice (West) [43-A2 2 |Plumbing - Replace (1) failed sewage lift pump, (1) seal and gasket kit, (1) flapper valve assembly - connect S 7,055 $7,055 100
piping and test run - Pump serves the holding area and currently operating on one pump
247 [FM-0060371 |[Contra Costa |George D. Carroll 07-F1 2 |Electrical - Rebuild failed 300 AMP, 250 LB, chiller breake. Breaker has failed and a direct replacement cannot S 10,360 $7,998 77.2
Courthouse be found; The chiller is off line while the breaker is being rebuilt.
248 |FM-0060374 |Kern Shafter/Wasco 15-E1 2 |Roof - Restore and patch leaking and aged 23ft x 30ft section of open field roof as a result of water intrusion S 5,640 $5,073 89.95
Courts Bldg. into facility roof. Applied membrane to flat roof section. 6ft x 6ft section of leaking roof surrounding roof drain
to be primed and APP Modified rubber membrane to be applied.
249 |FM-0060375 |San Diego North County 37-F1 2 |COUNTY MANAGED-HVAC-Demo and remove existing equipment, provide and install new cooling tower shaft, | $ 14,986 $14,986 100
Regional Center - gearbox oil and shaft yokes, provide and install expansion tank in boiler plant, provide rigging, structural
South supports and hangers for expansion tank relocation, provide and install air separator & valves in Central Plant.
Repair (3) Pipe leaks & replace 2 -3/4in Valves on condenser water loop. The cooling tower is failing which is
causing temperature issues throughout the Courthouse.
250 [FM-0060377 |Los Angeles [Norwalk Courthouse [19-AK1 2 |Electrical - Replace 108 burnt out lights, fixture base, and rewire for 9 chandeliers (3 - Front Lobby, 3 - Frontof | $ 3,959 $3,366 85.03
Building, 3 - Front Entrance). Areas have become dark due to the poor lighting. A scissor lift will be utilized due
to the chandeliers height.
251 |[FM-0060378 |Los Angeles |Van Nuys Courthouse|19-AX2 2 |HVAC- Weld in (1) new liquid line dryer on Circuit #1, replace liquid solenoid valve, pressurize system and leak | $ 4,755 $3,827 80.48
West check, replace heating relay, charge system with recovered refrigerant and add up to 30 Ibs (R-22). The IT room
is becoming increasing hot due to cooling system not functioning properly.
252 [FM-0060381 |[Los Angeles |Metropolitan 19-T1 2 |Interior Finishes - Remove existing damaged door hinges (3) and replace with (1) continuous door hinge, S 4,262 $4,262 100
Courthouse existing hinges do not allow door to open completely. Replace missing kick plate.
253 [FM-0060384 [San Diego Juvenile Court 37-E1 2 |Electrical - Replace missing labels for Electrical Rooms and Panels. Replace missing name plate for panel 1PB, S 4,229 $4,229 100
and missing bolts and washers to panels. Install circuit breaker blanks. Circuit trace panel 2PB in room 264 to
identify and label circuits. Electrical panel labels are missing and may cause an electrical hazard.
254 |FM-0060385 |Orange Central Justice 30-A1 2 |HVAC - Remove and replace a 12" VAV box with two row coils and reheat that has deteriorated beyond repair. | $ 8,100 $8,100 100
Center Failure to complete this work will result in continuing complaints and inability to regulate temperature in the
Jury Room.
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255 |[FM-0060386 |Los Angeles |Compton Courthouse[19-AG1 2 |Plumbing - Remove failed concealed faucet & penal sink, replace with new air actuated concealed faucet with S 6,519 $6,519 100
special order penal sink. Existing concealed faucet is obsolete & beyond repair, must be replaced. Existing
stainless steel sink cannot be retrofitted to work with the new faucet, also requiring replacement.
256 |[FM-0060388 [San Diego Juvenile Court 37-E1 2 |Grounds and Parking Lot - Remove 7 Eucalyptus trees and stump grind. Roots are continuing to lift asphaltand | $ 7,303 $5,449 74.62
concrete slabs around utilities. The 7 Eucalyptus trees are all lob-sided due to their proximity to the building
and growth is only in one direction. This presents an extreme potential danger to surrounding structures and
pedestrians.
257 |FM-0060391 |Solano Law And Justice 48-A2 2 |HVAC- Remove and replace failed components on AHU 16 including (1) main disconnect switch, (2) cabinet fans,| $ 3,425 $3,425 100
Center (2) thermostats, and (6) debris screens.
258 |FM-0060393 |Los Angeles |San Fernando 19-AC1 2 |Elevators, Escalators, & Hoists - Elevator #1 Replaced broken hall key switch due to excessive force used and S 3,297 $3,297 100
Courthouse adjust leveling issue with car, The elevator is not leveling at every floor, as much as 6 inches
259 |FM-0060394 |Riverside Southwest Justice 33-M1 2 |HVAC - Air Handler #2 - Remove and replace failed 30hp ABB VFD for Air Handler #2 on the roof of the S 8,314 $6,221 74.82
Center Southwest Justice Center. The VFD has failed and is not repairable. The fan, the VFD supports is currently
running in bypass, without any control of fan speed it is running at 100% and wasting energy and increasing
wear and costs.
260 |[FM-0060395 |Sacramento |Gordon Schaber 34-A1 2 |HVAC - BAS - Replace and configure failed router to re-establish internet connectivity for remote access S 2,800 $2,800 100
Sacramento Superior
Court
261 |[FM-0060396 |Los Angeles |Van Nuys Courthouse|19-AX2 2 |Holding Cell-Replace (3) bearings in lock up door #10. Door is very difficult to open and close due to worn S 4,220 $4,220 100
West bearings.
262 |[FM-0060399 |Los Angeles |Beverly Hills 19-AQ1 2 |HVAC - Remove/replace Ignition Controls & Blast Tube Rods for Boilers #1 & #2. Boilers failed NOx during PM S 7,442 $5,918 79.52
Courthouse making this work required. PM is pending the completion of this work.
263 |[FM-0060400 |Los Angeles |Airport Courthouse |[19-AU1 2 |Elevators, Escalators, & Hoists - Replace (6) worn elevator rollers. The rollers on Elevator #8 are worn and the S 2,581 $1,992 77.17
elevator car is starting to rub within the hoist way.
264 |FM-0060401 |Los Angeles |Compton Courthouse|19-AG1 2 |Fire Protection - Fire Pump #1; Remove/replace Air Gap Release; Replace (4) missing Fire Pump control valve S 4,621 $3,056 66.13
signs w/locks and chains; Remove/replace (10) failed Liquid Filled Fire Pump Gauges. During PM SWO 2711417
Fire Pump #1 Failed due to these deficiencies. Correction and retest are required to be code compliant.
265 [FM-0060402 [Alameda Wiley W. Manuel 01-B3 2 |Plumbing - Replace failed wall hung toilet carrier components to correct intermittent leak including all work S 9,672 $9,672 100
Courthouse associated with replacing wall finishes and re-setting the toilets
266 [FM-0060404 |Los Angeles |Airport Courthouse [19-AU1 2 |Elevators, Escalators, & Hoists - Replace non-functioning contactor relay to the elevator door operatorand (2) | $ 9,500 $9,500 100
non-functioning over-speed boards on NW Custody Elevator #10. Elevator was stopped on the 3rd floor with
the doors open and not responding. Elevator out of service.
267 |FM-0060410 |Lassen Hall of Justice 18-C1 2 |Roof - Leaks caused water intrusion, mold, and damage to the visiting Judge's Chamber and restroom. Provide | $ 11,438 $11,438 100
warranty roof repair, drying and mold remediation, restore carpeting, drywall, furniture, and built-in cabintry as
recommended by the environmental consultant.,
268 [FM-0060413 [Los Angeles [Compton Courthouse |19-AG1 2 |Interior Finishes - Fire Marshal NOC: Install (2) Center Mullions & (2) Fire rated latches for Lobby doors on 6th flr| $ 4,704 $3,111 66.13
(1) and 11th fIr (1).
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269 |[FM-0060416 |Los Angeles |Van Nuys Courthouse{19-AX1 2 |Exterior shell - Install one (1) 48 1/8" x 156 5/8" aluminum panel on outside of elevator machine room using a 10,701 $9,603 89.74
East lift on off hours. Panel is missing.
270 |FM-0060421 |Butte North Butte County [04-F1 2 |HVAC - Fabricate and install heavy gauge sheet metal removable extensions on 12 condenser fans for chiller - 9,486 $9,486 100
Courthouse Current chiller installation allows condenser air to recirculate and leads to high temp faults of chiller VFD drives
271 [FM-0060422 |Los Angeles [Van Nuys Courthouse|19-AX1 2 |Exterior finishes-Replace one (1) 1/4" gray glass 48 1/8" x 117 3/8" window in lobby. Window is cracked and 9,204 $8,260 89.74
East must be reached with a lift on the 7th floor during off hours.
272 [FM-0060423 |[Los Angeles |Airport Courthouse [19-AU1 2 |HVAC -Replace failed unitary controller for air handler #3. Due to failed controller, the air handler is in manual 11,412 $8,807 77.17
mode & cannot control the system. Therefore, the chilled water valves, fan speed, and outside dampers are
fully open and do not increase or decrease depending on requirement.
273 |FM-0060425 |Los Angeles |Michael D. 19-AZ1 2 |Fire Protection - Replace (1) air flow switch to pre-action valve for General Fire Alarm. Fire Control Room, 2,386 $1,754 73.51
Antonovich Antelope General Fire Alarm on Zone 2. Fire Department was dispatched. Display was reading TS/LL Low air Tri-@/60
Valley Courthouse Switch Input loss of air flow to pre-action valve, air flow pressure switch failed.
274 [FM-0060428 |Orange West Justice Center (30-D1 2 |Exterior Shell - Replace/install new roofing material and renovate Sky Lounge deck due to water leaks through 32,380 $29,362 90.68
the building. Approximate 1,500 SF to be replaced/renovated.
275 |[FM-0060429 |[Sacramento [Juvenile Courthouse (34-C2 2 | Interior Finishes - Replace drywall and ceiling tile and carpet and paint as needed to replace finishes damaged 5,677 $5,677 100
by roof leak to include 40 sf. of ceiling tile and 150 sf. of sheetrock and 250 sf. of paint and 150 sf. of carpet
extraction and 20 ft. of baseboard and 350 sf. of detailed cleaning.
276 |FM-0060435 |Los Angeles |Clara Shortridge Foltz|19-L1 2 |Plumbing - Replace two (2) heat exchangers for domestic hot water. Heat Exchangers are failing and water in 140,283 $96,501 68.79
Criminal Justice cafeteria is not up to health code.
Center
277 [FM-0060436 |Los Angeles [Michael D. 19-AZ1 2 |Fire protection-Replace one (1) 1" sprinkler that is corroded. Replace one (1) 6" water flow switch. Switch has 3,121 $2,294 73.51
Antonovich Antelope failed and does not have a delay. As a result, it goes into alarm as soon as the pump starts.
Valley Courthouse
278 |FM-0060441 |Fresno Firebaugh Court 10-K1 2 |HVAC - Replace failed set of tandem compressors, transformer and contactor in building chiller - Compressors 13,688 $7,942 58.02
have failed and cooling capacity is only at 50%.
279 |FM-0060442 |Riverside Hemet 33-F1 2 |Vandalism - Patch, stucco and paint 8 x 10 exterior wall excessively vandalized by homeless and their 2,757 $2,757 100
encampment. 3 deep holes and small hammer holes have been created damaging the shell of the building
leaving it susceptible to the elements and burglary.
280 [FM-0060445 |Los Angeles (Bellflower 19-AL1 2 |Plumbing - Replace one (1) backflow prevention device. Backflow prevention device #7 failed during PM 3,006 $2,343 77.94
Courthouse 2667919. Backflow prevention device unable to prevent possibly contaminated water from flowing back to
water supply.
281 |FM-0060447 |Lake Lakeport Court 17-A3 2 |Interior Finishes - Replace failed Door Hardware - furnish and install 2 new solid core doors, 4 mechanical 6,575 $6,575 100
Facility sweeps and 4 smoke seals. Furnish and install 1 LBR exit device. Reuse existing trim and cylinder.
282 [FM-0060449 [San San Bernardino 36-A1 2 |HVAC - Isolate water supply to leaking steam fitting and sweat the joint to secure steam leak. Sand, patch, and 4,271 $4,271 100
Bernardino |Courthouse paint approximately 30SF of wall that was impacted by steam condensate in Department 54. This work is
necessary to restore the Courtroom wall to its original condition.
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283 |FM-0060451 |Los Angeles |Hollywood 19-S1 2 |Vandalism- Remove gang graffiti from(11) benches and refinish the benches to existing color. Benches have S 12,215 $11,127 91.09
Courthouse graffiti scratched into the wood. All benches are located in the public areas.
284 |FM-0060452 |Los Angeles |Hollywood 19-S1 2 |Interior finishes-Replace 48 square foot section of ceiling drywall in the Court IT room. Ceiling is missing that S 7,503 $7,503 100
Courthouse section of drywall and prevent HVAC system to work properly in that space.
285 |FM-0060456 |Los Angeles |Pasadena 19-)1 2 |HVAC-Replace failing exhaust fan motor, pulley, shaft and bearings. Failure would cause 1st and 2nd floor to S 7,010 $4,861 69.35
Courthouse have no exhaust to all restrooms.
286 |FM-0060457 |Los Angeles |Norwalk Courthouse [19-AK1 2 |Interior finishes-Remove and replace fifty-seven (57) cracked or broken ceiling tiles. Tiles could fall and injure | $ 7,392 $6,285 85.03
someone. Mini containments will be required in case any fireproofing has fallen on top of them, since the
building is known to contain ACM.
287 [FM-0060459 |Los Angeles |EI Monte Courthouse [19-01 2 |vandalism - Replace 12 damage /broken walkway light lenses with white opaque 1/4 laminated lenses. Replace | $ 6,797 $3,950 58.12
rectangular shape side piece to one planter. Replace one missing trapezoid shaped granite cap on another
planter and reinstall/secure planter with missing cap. Replacement planter pieces will be fabricated using the
existing granite pieces on site. Unknown person(s) damaged/broke two planters and 12 walkway light lenses in
front of the courthouse and along front steps.
288 [FM-0060464 [Humboldt Humboldt County 12-A1 2 |COUNTY MANAGED - Exterior Shell - Replace/ upgrade roll up gate in basement, replace motor and multiple S 5,207 $5,207 100
Courthouse (Eureka) horizontal bars on grate. Fix Guide wheels that have separated from rails.
289 |FM-0060465 |Los Angeles |Glendale Courthouse [19-H1 2 |Grounds and parking lot - Install new exit loop and one (1) new exit loop board. Board defective and parking S 6,334 $5,735 90.54
arm is stuck in open position in judges' parking lot.
290 |[FM-0060466 |Los Angeles |Santa Monica 19-AP1 2 |HVAC - Rebuild Hot Water Pump and replace (1) 7.5 HP pump motor. Existing pump has a damaged seal and S 7,481 $5,872 78.49
Courthouse worn motor bearings. Water leaks out during operation and is affecting the heating system of the building.
291 [FM-0060475 |Los Angeles [Stanley Mosk 19-K1 2 |Electrical - Replace Veeder-Root diesel probe. Veeder-Root diesel probe has failed and does not communicate | $ 7,881 $7,665 97.26
Courthouse with the control panel. Panel does not know how much fuel is in the tank.
292 [FM-0060476 |Los Angeles [Monrovia Training  [19-N1 2 |Electrical-Replace two (2) canopy light fixtures and one (1) security light fixture. Replace defective wiring to six | $ 7,485 $5,396 72.09
Center (6) light fixtures. Exterior lights are not functioning.
293 [FM-0060479 [Mono Mammoth Lakes 26-B2 2 |Electrical - Repair Lighting inverter electronincs that were damaged during power surge. This includes the S 12,187 $12,187 100
Courthouse replacement of the Internal 50kVA transformer, Fuses, Rectifier/Inverter assembly, and Control boards. -
Lighting Inverter electronincs was damaged by Power surge. Unit currently not functioning.
294 [FM-0060480 |Los Angeles [Van Nuys Courthouse|19-AX1 2 |Interior finishes-Replace one (1) 1/4" gray glass 48 1/8" x 117 3/8" window on 7th floor using high lift. Window | $ 10,807 $9,698 89.74
East was broken by piece of metal due to high winds.
295 |FM-0060481 |[Solano Hall of Justice 48-A1 2 |Fire Protection - Replace failed control board on fire alarm system; perform fire watch during the occupied S 9,524 $6,935 72.82
hours (16 hours), until the board could be replaced Control board has failed.
296 |[FM-0060484 |Los Angeles |Torrance Courthouse [19-C1 2 |Roof - Seal/patch 10LF counter flashing & open-base flashing w/felt flashing tape, roof caulk & asphalt cement. | $ 14,600 $12,868 88.14
Rain water leaked from roof to Jury rm. Remediate cat/2 water intrusion; replace 2sf ceiling tiles & dry/clean
112sf affected carpet. containment set up & perform Environmental testing.
297 [FM-0040782 |Los Angeles |Clara Shortridge Foltz|19-L1 2 |HVAC - Replace the three deteriorated Steam heat exchangers, valves, actuators and pumps. (3) 4” Isolation S 381,570 $262,482 68.79
Criminal Justice steam gate plug valves with bolt / gasket kits, (3) 4” new DeZurik valves, (3) 4” Strainers with bolt / gasket kits,
Center (3) 4” pneumatic control valve and actuators, 4” spool pieces and 3” spool pieces as needed, twelve (12) 3” gate
valves with bolt and gasket kits, (6) 3” strainers, (6) temperature wells for new gauges, (6) new digital heating
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298 |FM-0060552 |Orange Central Justice 30-A1 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 1,155,853 $1,053,792 91.17
Center Exterior Lighting re-lamps and retrofit
299 |FM-0060550 |Orange West Justice Center |[30-D1 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 254,377 $230,669 90.68
Exterior Lighting re-lamps and retrofit
300 |[FM-0060524 |Los Angeles |Norwalk Courthouse [19-AK1 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 97,663 $83,043 85.03
Exterior Lighting re-lamps and retrofit
301 |[FM-0060525 |Los Angeles |Airport Courthouse [19-AU1 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 204,805 $158,048 77.17
Exterior Lighting re-lamps and retrofit
302 |FM-0060526 |Orange North Justice Center [30-C1 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 65,442 $59,101 90.31
Exterior Lighting re-lamps and retrofit
303 |FM-0060527 |[Santa Clara Downtown Superior [43-B1 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 62,572 $62,572 100
Court Exterior Lighting re-lamps and retrofit
304 |FM-0060503 |Tulare South County Justice |54-11 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 49,934 $49,934 100
Center Exterior Lighting re-lamps and retrofit
305 |[FM-0060545 |Los Angeles |Alhambra 19-11 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 54,789 $47,119 86
Courthouse Exterior Lighting re-lamps and retrofit
306 |[FM-0060528 |[Los Angeles |East Los Angeles 19-v1 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 52,554 $40,845 77.72
Courthouse Exterior Lighting re-lamps and retrofit
307 |FM-0060529 |Los Angeles |Pomona Courthouse [19-W1 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 96,025 $87,517 91.14
South Exterior Lighting re-lamps and retrofit
308 [FM-0060537 |Los Angeles [Pomona Courthouse [19-W2 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 34,984 $33,673 96.25
North Exterior Lighting re-lamps and retrofit
309 [FM-0060538 [San Central Courthouse |[36-Al 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 64,730 $61,908 95.64
Bernardino Exterior Lighting re-lamps and retrofit
310 [FM-0060536 [San San Bernardino 36-A2 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 60,841 $58,189 95.64
Bernardino |Courthouse - Annex Exterior Lighting re-lamps and retrofit
311 |[FM-0060547 |Los Angeles |Van Nuys Courthouse[19-AX2 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 510,084 $410,516 80.48
West Exterior Lighting re-lamps and retrofit
312 [FM-0060551 |Los Angeles |Inglewood Juvenile [19-E1 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 37,081 $29,954 80.78
Court Exterior Lighting re-lamps and retrofit
313 |FM-0060556 |Orange Betty Lou Lamoreaux [30-B1 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 465,407 $372,093 79.95
Justice Center Exterior Lighting re-lamps and retrofit
314 [FM-0060544 |Orange Harbor Justice Center{30-E1 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 291,804 $246,049 84.32
Newport Beach Exterior Lighting re-lamps and retrofit
315 |[FM-0060548 |Kern Delano/North Kern |15-D1 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 31,755 $25,608 80.64
Court Exterior Lighting re-lamps and retrofit
316 [FM-0060543 |Los Angeles [Santa Monica 19-AP1 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and 179,651 $141,008 78.49
Courthouse Exterior Lighting re-lamps and retrofit
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317 |FM-0060549 |Mono Mammoth Lakes 26-B2 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and S 28,037 $28,037 100
Courthouse Exterior Lighting re-lamps and retrofit
318 [FM-0060554 [Monterey Salinas Courthouse- [27-Al 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and S 189,210 | $ 189,210 100
North Wing Exterior Lighting re-lamps and retrofit
319 [FM-0060553 |Orange Civil Complex Center |30-A3 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and S 53,823 | $ 53,823 100
("CXC") Exterior Lighting re-lamps and retrofit
320 |[FM-0060546 |Los Angeles |Edmund D. Edelman (19-Q1 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including installation of Interior and S 545,293 | $ 381,651 69.99
Children's Court Exterior Lighting re-lamps and retrofit
321 [FM-0060574 |Fresno Fresno County 10-A1 3 |Energy Efficiency - Electrical Implement energy efficiency upgrade of intertior and exterior lighting to LED S 152,908 | $ 146,654 95.91
Courthouse (approx. 3755 Fixtures)
322 [FM-0060576 |Kings Corcoran Court 16-D1 3 |Energy Efficiency - Electrical Implement energy efficiency upgrade of intertior and exterior lighting to LED S 5473 | $ 4,794 87.6
(approx. 122 Fixtures)
323 [FM-0060579 |Los Angeles (Bellflower 19-AL1 3 |Energy Efficiency - Electrical Implement energy efficiency upgrade of intertior and exterior lighting to LED S 50,473 | $ 14,799 29.32
Courthouse (approx. 1234 Fixtures)
324 |[FM-0060581 |[Los Angeles |[Downey Courthouse [19-AM1 3 |Energy Efficiency - Electrical Implement energy efficiency upgrade of intertior and exterior lighting to LED S 50,096 | $ 41,930 83.7
(approx. 1222 Fixtures)
325 [FM-0060584 |Los Angeles [Whittier Courthouse (19-A01 3 |Energy Efficiency - Electrical Implement energy efficiency upgrade of intertior and exterior lighting to LED S 64,607 | $ 55,840 86.43
(approx. 1583 Fixtures)
326 |[FM-0060583 |[Los Angeles (Beverly Hills 19-AQ1 3 |Energy Efficiency - Electrical Implement energy efficiency upgrade of intertior and exterior lighting to LED S 91,517 | $ 72,774 79.52
Courthouse (approx. 2246 Fixtures)
327 [FM-0060582 |Los Angeles [Monrovia Training  [19-N1 3 |Energy Efficiency - Electrical Implement energy efficiency upgrade of intertior and exterior lighting to LED S 14,696 | $ 10,329 70.29
Center (approx. 350 Fixtures)
328 [FM-0060580 [San San Bernardino 36-R1 3 |Energy Efficiency - Electrical Implement energy efficiency upgrade of intertior and exterior lighting to LED S 271,714 | $ 271,714 100
Bernardino  |Justice Center (approx. 7272 Fixtures)
329 [FM-0060578 |Tulare Dinuba Division of  |54-E1 3 |Energy Efficiency - Electrical Implement energy efficiency upgrade of intertior and exterior lighting to LED S 15,546 | $ 7,773 50
the Tulare Superior (approx. 419 Fixtures)
Court
330 |FM-0060577 |Orange 601 W. Santa Ana 64-E1 3 |Energy Efficiency - Electrical Implement energy efficiency upgrade of intertior and exterior lighting to LED S 38,406 | S 38,406 100
Blvd - 4 DCA 3 (approx. 1057 Fixtures)
331 |FM-0060575 |Los Angeles |Stanley Mosk 19-K1 3 |Energy Efficiency - Electrical Implement energy efficiency upgrade of intertior and exterior lighting to LED S 526,011 | $ 511,599 97.26
Courthouse (approx. 12937 Fixtures)
332 |[FM-0060573 |Los Angeles |Clara Shortridge Foltz|19-L1 3 |Energy Efficiency - Electrical Implement energy efficiency upgrade of intertior and exterior lighting to LED S 728,019 | $ 500,804 68.79
Criminal Justice (approx. 17928 Fixtures)
Center
Total $ 12,762,824 | $ 11,056,708

Page 27 of 27



JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Attachment B

Court-Funded Facilities Requests (CFRs)
Quarter 4, Fiscal Year 2016-2017

& =) % § ] § E
g o z g s - H2E
= 2 £ 5 E S & - 2sse
g = 3 s g g = £ cF3E
= 5 o = o =) CFR DESCRIPTION o s F4d o8
1136- San 36-E1 |Joshua Tree Facility Fund the construction costs associated with completing Intra-Branch Agreement No. One Year |Non- 65,000
CFR0O37 Bernardino Courthouse Modification |2015-16/36-CFR032-E1. TCTF
A remodeled main entrance will accommodate new turnstile security equipment,
necessary to provide a greater level of security for Court judicial officers, the staff, and
the public.
2 |36- San 36-F1 |Foothill Law and Facility Replace the Acoustical Wall panels in all the Courtrooms. The existing wall panels were | One Year |Non- 438,752
CFR0O39 Bernardino Justice Center Modification [installed over 30 years ago and have met its life cycle. The panels are covered in a cloth TCTF
material which has collected dust, become stained, and is threadbare in many areas.
3 (36- San 36-L1 |Victorville Facility Remove decorative cork from the ceilings in Courtrooms 7, 8,9, and 10. The demo and | One Year |Non- 8,527
CFR040 Bernardino Courthouse Modification |replacement of any damaged tiles and ceiling grid. TCTF
4 136- San 36-L1 |Victorville Facility Allow Judicial Council Capital Program to contract with a consultant for a feasibility One Year |Non- 30,000
CFRO41 Bernardino Courthouse Modification [study and cost estimate for a building expansion that includes a replacement TCTF
courtroom and expands the jury assembly room.
5|16- Kings All |All Annual Establish annual budget to address multiple small Court funded maintenance projects. | One Year |TCTF 10,000
CFR002 Budget
6 04- Butte 04-A1 |Butte County Facility The Court would cover the entire cost of installing a perimeter fence in the rear of the | One Year |TCTF 45,000
CFROO1 Courthouse Modification |courthouse.
7 04- Butte 04-A1 |Butte County Facility All necessary costs for the installation of additional security cameras. The Court does One Year |TCTF 14,310
CFR002 Courthouse Modification |not have adequate security coverage of the south (which includes the front public
entrance) and east sides of the courthouse.
8 04- Butte 04-F1 | North Butte Facility All necessary costs for the installation of additional security cameras. The Court does One Year |TCTF 11,410
CFRO03 County Modification |not have security camera coverage for the south side and portions of the north side of
Courthouse the courthouse. Because of this, the Butte County Sheriffs Office, who is responsible for
Court Security, cannot monitor these areas electronically.
9 14- Inyo 14-C1 |City of Bishop Lease One year lease extension for 301 West Line St. Space used for administrative staff One Year |TCTF 13,280
CFR0O04 Courthouse offices
10 15- Kern 15-A1 |Bakersfield Facility Remodeling a portion of the primary jury trial facility to add one more full service One Year |Non- 240,000
CFR0O05 Superior Court Modification |courtroom. The courtroom would be added to the area contiguous to Department 7. TCTF
11 17- Lake 17-E1 |Gateway Business Lease Five year lease renewal for 761 Bevins Street. Five Year |TCTF 167,663
CFROO3 Park
12 19- Los Angeles 19-L1 (Clara Shortridge Facility Fund ornamental fencing and access gates along the perimeter of the courthouse One Year |TCTF 600,000
CFR0O48 Foltz Criminal Modification |building.
Justice Center
13 19- Los Angeles 19-Y5 |Governor George Facility Fund wayfinding signage and glass barrier in the child waiting reception area in the One Year |TCTF 19,140
CFR049 Deukmejian Modification |courthouse building.
Courthouse
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14 19- Los Angeles 19-K1 |Stanley Mosk Facility Fund an ADA restroom on the 4th floor of the courthouse. One Year |TCTF S 65,523
CFRO50 Courthouse Modification
15 19- Los Angeles 19- |Whittier Facility Fund tenant improvements and related reconfiguration work. One Year |TCTF S 1,540,000
CFRO51 AO1 |Courthouse Modification
16 19- Los Angeles Multipl|Multiple Facility Fund electrical outlets in MDF, IDF, and IT closets to be on emergency circuits One Year |TCTF $ 1,305,563.00
CFRO52 e Modification
17 19- Los Angeles 19-AE |Alfred J. Facility Fund tenant improvements and re-configuration work due to operational needs at the | One Year |TCTF S 4,184,629.00
CFRO53 Mccourtney Modification |facility. Current conditions at Mccourtney Courthouse are causing operational impacts,
Juvenile Justice Therefore, the need for the improvements will allow the Court to operate efficiently.
Center
18 19- Los Angeles Multipl|Multiple Facility Fund tenant improvements and replacement of audio systems at all courtrooms at One Year |TCTF $ 3,250,000.00
CFR0O54 e Modification [Compton, Pomona, and Santa Monica courthouses.
19 24- Merced 24-A8 | New Downtown Facility Conversion of an existing open space to an office with a door that will be used by a One Year |TCTF S 10,000
CFRO16 Merced Modification |Court manager. In addition the court is requesting that a doorway be cut and a pocket
Courthouse door be installed to make the space into a suite due to the work performed by Court
Calendar Manager and Courtroom Clerk Supervisor.
20 24- Merced 24-A8 | New Downtown Facility To provide and construct two offices in the space used by the Self Help/Family Law One Year |TCTF S 30,000
CFRO17 Merced Modification |Facilitator Attorneys.
Courthouse
21 24- Merced 24-A7 |Courtroom 11 Lease One year lease renewal for Courtroom Il One Year |TCTF S 16,072
CFRO18
22 24- Merced 24-A8 [New Downtown Facility AC System for room to house court’s new Blade servers. These servers house all of our | One Year [TCTF S 100,000
CFRO19 Merced Modification [IT infrastructure which includes our CMS data as we are a paperless court. Other IT
Courthouse equipment that will be located in this room includes the courts network equipment and
security camera server.
23 30- Orange 30-E3 |Harbor Justice Lease One year lease renewal for 50 parking spaces on a month to month basis at 5190 One Year |TCTF S 38,256
CFR0O26 Center-Newport Campus/4699 Jamboree for employee parking
Beach Parking
License
24 31- Placer 31-F1 |Tahoe City Facility Install increased security at the clerk's filing window. This location does not have a One Year |TCTF S 55,000
CFR0O06 Courthouse Modification |security screening station prior to the clerk's filing window.
25 36- San 36-E1 |Joshua Tree Facility A remodeled main entrance will accommodate new turnstile security equipment, One Time |Non- S 65,000
CFR0O38 |Bernardino Courthouse Modification |necessary to provide a greater level of security for Court judicial office TCTF
26 36- San 36-Al |Central Facility Fund one time construction costs associated with installing a security fence, rolling One Time |Non- S 150,000
CFR042 |Bernardino Courthouse Modification |drive gate and a man gate to surround the judges lot at our Historic courthouse. TCTF
27 40- San Luis 40-XX |1042 Palm St Lease New 5 Year lease for facility to house HR and Fiscal Services Departments. Five Year |TCTF S 42,683
CFR0O09 |Obispo
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28 46- Sierra 46-A1 |Courthouse/Sheri Annual Construction of a permanent wall between Chambers 2 and the Probation Dept, to One Year |TCTF S 25,000
CFR002 ff Station-Jail Budget include soundproofing in order to provide privacy for Chambers.
29 50- Stanislaus 50-G1 |Modesto Civil Lease 5 Year lease extension for City Towers, Fourth Floor. Facility houses 2 courtrooms, Five Year |Special S 2,629,083
CFR0O22 Court clerk's office, file room, and office spaces Revenue-
Non
Grant
30 50- Stanislaus 50-G1 |Modesto Civil Lease 5 Year lease extension for City Towers, Sixth Floor. Facility houses 2 courtrooms, file Five Year |Special S 1,994,489
CFR023 Court room, and office spaces Revenue-
Non
Grant
- tanislaus - th St. ease ne year lease extension for th St. Space used to try multi-defendant high ris ne Year B
31 50 Stanisl 50-11 |{113012th S L One vy | ion for 1130 12th St. Sp d \ Iti-defend high risk | OneY TCTF S 147,835
CFR0O25 cases in Stanislaus County
32 58- Yuba 58-A1 |215 Fifth Street Lease New 5 year agreement to occupy County space. Five Year |TCTF S 310,554
CFROO3
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JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE .
Meeting Date: 7/21/2017

Discussion Item 1 — List E — Approved Court-Funded
Facilities Requests

Summary:
Review approved Court-Funded Facilities Requests (Facility Modifications) from
List E.

Facility Modifications CFR’s: 1
Total CFR’s 1

Supporting Documentation:
e List E — Approved Court-Funded Facilities Requests




]UDICIAL COUNCIL Trial Court Facility Modification
Approved Court-Funded Facilities Requests (CFR) (List E)
OF CALIFORNIA Open Meeting Items

TRIAL COURT FACILITY MODIFICATION Meeting Date 7/21/2017
ADVISORY COMMITTEE

1 | 42-CFR0O13 [Santa 42-G1 [Santa Barbara Facility The court would contribute $11,194.00, which covers N/A N/A One Year |TCTF S 11,194 |Approved 7/14/2017
Barbara Jury Assembly Modification |purchase and installation of security fencing and gate with
Building emergency crash bar for exiting to span the Santa Barbara
Jury Assembly Building and adjacent District Attorney office
property line.

TCFMAC WORK PRODUCT - Last Updated 7/14/2017 at 4:28 PM lof 1



JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE .
Meeting Date: 7/21/2017

Discussion Iltem 2 — List F — Funded FMs on Hold

Summary:
Review and discuss List F — Funded Facility Modifications on Hold.

Total Project — Count: 18
Total FM Budget Share: $9,624,509

Supporting Documentation:
e List F— Funded Facility Modifications on Hold
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Trial Court Facility Modification
List F - Funded FMs on Hold
6/1/2005 - 6/30/2017

Meeting Date 7/21/2017
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1 |FM- Solano Hall of Justice 48-A1 2 [EXECUTION -- Construct 1,070 If of retaining wall, 525 If of earthen berms, 575 If of S 1,211,241 882,026 72.82% 1/30/2012| 1991 Yes Lisa Hinton |Shared Cost for
0040733 access ramps; install drainage pipe and 2 pumps to extract water trapped within the design phase
prevention area. $1.7M was spent in 2005 for flood damage and $146K was spent in approved. Design
FY 10/11 on flood prevention measures. Emergency exiting must be sealed during effort is in work.
flood conditions.
2 |FM- Los Angeles |Whittier 19-A01 | 2 [Roof / Remove and replace existing one story section of roof with new and overlay 5 | $ 742,000 641,311 86.43%| 10/23/2015| 629 No Hold
0052970 Courthouse story section of roof with torch applied system / Renovation required due to age and
water penetration.
3 |FM- Los Angeles |East Los Angeles |19-V1 2 |Roof - Remove and replace existing failing roof system with new PVC roof system S 715,093 555,770 77.72%| 10/23/2015| 629 No Hold
0052981 Courthouse (30,625).
4 |FM- Los Angeles |San Fernando 19-AC1 | 2 [Roof - Remove and replace existing failing roofing systems on main deck, 2nd and 3rd | $ 807,176 673,266 83.41%| 10/23/2015| 629 No Hold
0052988 Courthouse floor Northeast decks as well as machine room roofs at the main roof (approximately
38,000) with a SBS roof System. Roof metal will be replaced as needed.
5 |FM- Los Angeles |Monrovia Training |19-N1 2 |Roof - Remove and replace existing roof system at eleven different areas (20,000 SF). | $ 450,000 316,305 70.29%| 10/23/2015| 629 No Hold
0053002 Center Due to the poor condition of these areas, recommended removal and replacement of
existing and building metal will bring entire building roof to good condition.
6 |FM- Los Angeles |Alhambra 19-11 2 |Roof - Remove and replace existing roof with new SBS roof system - Remove and S 699,821 601,846 86.00%| 10/23/2015| 629 No Hold
0053003 Courthouse replace approximately 31,800sf of failing built up roof system. Work will include new
building metal, vents and walk pads as needed.
7 |FM- Los Angeles [Van Nuys 19-AX2 | 2 |Roof - Remove and replace existing failing roof with new SBS roof system - Work to S 585,070 470,864 80.48%| 10/23/2015| 629 No Hold
0053004 Courthouse West include replacing approximately 25,000sf of failing built up roof, two roof drains, re-
coat the Heli-Stop and replace building metal as needed.
8 |FM- Los Angeles |Glendale 19-H1 2 [Roof - Remove and replace existing roof with new SBS roof system - Work to include | $ 757,338 685,694 90.54%| 10/23/2015| 629 No Hold
0053030 Courthouse replacing approximately 34,000sf of failing built up roof, restore roof drains, install
tapered insulation as needed and replace building metal if not re-usable.
9 |FM- Los Angeles |Torrance 19-C1 2 |Roof - Remove and replace 40,000 square feet of the existing main deck and lower S 845,633 719,972 85.14%| 10/23/2015| 629 No Hold
0053394 Courthouse deck sections with new SBS roof system / Due to roof decks currently failing and
leaking. Work to include new building metal, vent jacks and equipment curbs as
needed
10(FM- Los Angeles |Downey 19-AM1 | 2 [Roof - Remove and replace existing main deck, lower east deck and lower west deck | $ 753,487 630,669 83.70%| 10/23/2015| 629 No Hold
0053549 Courthouse (approximately 34,000 sf) with a SBS type roof system - Due to main and lower decks
are past due and beginning to leak during rainy weather.
11(FM- Los Angeles |Pomona 19-W1 2 |Roof - Remove and replace existing roof with new SBS roof system at main deck S 682,895 622,391 91.14%| 10/23/2015| 629 No Hold
0053554 Courthouse South (23,220 sq. ft.), lower north deck (2,838 sq. ft.), and lower south deck (2,838 sq. ft.).
Roofing metal will be replaced as needed.
12 [FM- Los Angeles |Santa Monica 19-AP1 | 2 |Roof - Remove and replace 53,000 sf of existing roof with new SBS roof system, S 1,114,341 874,646 78.49%| 10/23/2015| 629 No Hold
0054101 Courthouse currently the existing roof is in poor to fair condition at best, work will replace the roof|
at three building sections at various levels. New building metal and curbs will be
replaced as needed.
13|FM- Los Angeles |Inglewood Justice [19-E1 2 [Roof - Remove and replace approximately 11,600 SF of failing built up roof. New roof | $ 280,307 226,432 80.78% 12/7/2015| 584 No Hold
0057043 Center to be a SBS multi-ply roof, to include new building metal, clean all roof drains and
supply and install new roof drain caps

*Days Pending, as of July 14, 2017
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OF CALIFORNIA List F - Funded FMs on Hold
6/1/2005 - 6/30/2017
TRIAL COURT FACILITY MODIFICATION Meeting Date 7/21/2017
ADVISORY COMMITTEE
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14|FM- Los Angeles |El Monte 19-01 3 |Energy Efficiency Project - Electrical - Complete energy efficiency measures identified | $ 450,000 | S 261,540 58.12% 3/3/2017| 132 Yes Hold
0059231 Courthouse in recent energy audits completed by third party. Measures include: HVAC
modifications and lighting replacement and controls projects.
15|FM- Los Angeles |Inglewood 19-F1 3 |Energy Efficiency Project - Electrical - Complete energy efficiency measures identified | $ 226,405 | S 168,808 74.56% 3/3/2017| 132 Yes Hold
0060192 Courthouse in recent energy audits completed by third party. Measures include: HVAC
modifications and lighting replacement and controls projects.
16 |FM- Los Angeles |Van Nuys Courthouse|19-AX2 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including $ 510,084 S 410,516 80.48% 5/19/2017| 55 Yes Hold
0060547 West installation of Interior and Exterior Lighting re-lamps and retrofit
17 |FM- Los Angeles |Edmund D. Edelman |19-Q1 3 |Energy Efficiency - Electrical - Implement energy efficiency measures including $ 545,293 S 381,651 69.99% 5/19/2017| 55 Yes Hold
0060546 Children's Court installation of Interior and Exterior Lighting re-lamps and retrofit
18|FM- Los Angeles |Clara Shortridge Foltz |19-L1 3 |Energy Efficiency - Electrical Implement energy efficiency upgrade of intertior and $ 728,019$ 500,804 68.79% 5/19/2017| 55 Yes Hold
0060573 Criminal Justice exterior lighting to LED (approx. 17928 Fixtures)
Center
$ 12,104,204 | $ 9,624,509

*Days Pending, as of July 14, 2017 20f 2
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OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
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Meeting Date: 7/21/2017

Discussion Item 3 — Architectural Revolving Fund (ARF)
Update

Summary:
Update on architectural revolving fund balance.

Supporting Documentation:
e List



Judicial Council CFARF Funds Update
Open Projects

Trial Court Facility Modification

Meeting Date 7/21/2017

Transfers

Location
(County)

Facility Name

Project Title

TCFMAC

Approved Funds

Total Amount
Encumbered

Date of TCFMAC
Approval

Current Status

AOC-10-018

FM-0023340

Santa Barbara

Santa Maria
Court, Building
G

Security - Repair/reconfigure exterior and interior security doors and
screening equipment - upgrade needed to correct security deficiencies.
Exterior and Interior Security Doors and new security vestibule needed.
Includes securing all other doors into the secured building, HVAC, lighting,
electrical and fire alarm systems.

148,744.00

S 148,744.00

8/23/2010

In Progress
(Construction)

FM-0031644

Santa Barbara

Santa Maria
Court

Site - Parking lot safety issues - Remove and replace existing campus
parking lot areas where sink holes have developed, compaction around
under ground pipes is failing and asphalt deterioration has created trip
hazards. Recompact, Repave & Restripe to comply with ADA standards;
Sinkhole/Surface Damage. The new pavement areas will be a combination
of both new asphalt and concrete to meet the proper traffic indexe
required. Approximate area of renovation is 82,300 S.F. which includes
general parking as well as a secured parking area with approximately 300 If
of fencing, one automatic gate with card reader and elctrical power for the
gate as well as lighting and cameras.

355,968.00

S 355,968.00

4/20/2012

In Progress
(Construction)

FM-0040733

Solano

Hall of Justice

Construct 1,070 If of concrete retaining wall, 525 If of earthen berms, 575 If
of access ramps; install drainage pipe and 2 pumps to extract water
trapped within the prevention area. Relocate existing utilities infrastructure
where the footings will be excavated for the retaining walls. New asphalt
will be installed along the retaining wall in the parking areas. New fencing
and gate will be installed after excavation is complete.$1.7M was spent in
2005 for flood damage and $146K was spent in FY 10/11 on flood
prevention measures. Emergency exiting must be sealed during flood
conditions.

1,114,874.20

S 128,101.87

1/30/2012

In Progress
(Design /
Assessment) &
Deferred for
Construction

AOC-11-033

FM-0044237

San Francisco

San Francisco
Hall of Justice

Elevator - (Phase 1)Refurbish Court Exclusive Elevators (4) - 50+ yr old, 350
daily in-custody transfers per car, in immediate need of refurbishment due
to increased high numbers of entrapments, failures, and no connection to
building fire system as required

400,000.00

S 400,000.00

5/25/2012

In Work
(Construction)

AOC-12-004

FM-0044214

Los Angeles

Edelman
Children's Court

HVAC - Replace BAS and Refrigerant Monitoring systems - Remove and
replace the failed controls with new DDC controls to control the existing
heating and boiler plant, chillers, cooling towers and pumps, air handing
system and VAV controllers. Install louvers over the existing outdoor air
intake and exhaust air outlet on the roof. Install a balancing damper set
serving the sixth floor. Provide air balance and commissioning. Remove and
replace the failed refrigeration monitoring sensors and alarm, alarm to
include both visual and audible inside and outside of the room. BAS
(Building Automation System) has failed and does not function as designed.
The Refrigerant Monitoring System is not functioning and does not comply
with AQMD requirements.

1,644,765.00

S 1,644,765.00

7/20/2012

In Progress
(Construction
Procurement)

7/14/2017
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Open Projects

Trial Court Facility Modification
Meeting Date 7/21/2017

Transfers Location |[Facility Name Project Title TCFMAC Total Amount |Date of TCFMAC| Current Status
(County) Approved Funds| Encumbered Approval
FM-0046136 Los Angeles  |Edelman Exterior Shell - Remove and replace approximately 118,600 SF of the 3,420,646.47 | $ 250,634.89 7/20/2012 In Progress
Children's Court |existing exterior insulation finishing system (EIFS) covered walls. The EIFS (Design /
wall covering is cracked, disintegrating and deteriorating, which could Assessment)
cause rain water to leak into the wall structures and do damage of
significant magnitude. Scope of work will include misc. light steel framing,
Reglet moldings, high reach equipment and major scaffolding efforts.
FM-0049657b  |Imperial Imperial County |HVAC - Replace eight (8) air handling units, thermostats, and control valves. 1,369,200.00 | $ 90,017.00 | 10/26/2012 In Progress
Courthouse Replace thirty (30) fan coil units, thermostats, and control valves. Integrate (Design /
BAS. Majority of mechanical equipment is old, has leakage and wiring Assessment)
issues, and is not controlled properly. Due to poor control system and
inefficient equipment, the costs associated with their operation and
maintenance are high when the costs are compared to other courthouse
properties.
FM-0034868d |Los Angeles |Foltz Couthouse |Elevator - Phase 2 - Total renovation of twenty-one (21) existing elevators 3,311,475.48 | § 2,098,725.50 7/20/2012 Awaiting Invoice
that have a long history of failures and trapping patrons and court staff.
Work to include electrical infrastructure, asbestos abatement and ADA
and fire code compliance.
FM-0050033 San Francisco |Civic Center HVAC - Replace the failed Building Automation System (BAS) with new 950,000.00 | $ 877,616.36 1/31/2013 In Work
Courthouse system - The existing Alerton BAS has failed and is no longer supported by (Construction)
the manufacturer. Replacement parts are not being made. Project scope of
work to include re-design of the system, new DDC controls, new control
panel, system wiring, misc. VAV replacement, air balancing and
commissioning.
FM-0044237b  |San Francisco |San Francisco |Elevator - Phase 2 - Refurbish four (4) court-exclusive elevators - 50+ yrs 450,000.00 | S  450,000.00 7/20/2012 In Work
Hall of Justice |old, 350 daily in-custody transfers per car, in immediate need of (Construction)
refurbishment due to increasingly high numbers of trapped passengers,
failures, and no connection to building fire system as required.
AOC-13-017
FM-0043878 Alameda Wiley W. Elevators (SEA) - Completely install new elevators with new controls - 2,531,345.76 | $ 2,518,221.00 3/10/2014 In Work
Manuel Includes design, mechanical and electrical upgrades to bring systems to (Construction)
Courthouse current code. FA interface on existing Notifier 3030 fire alarm system for
the 2010 Editions of CBC, CFC and NFPA-72. Note: Inmate Elevator down-
time requires tunnel walkways to be operational between courts and
adjacent County Jail or an alternate means of transport of inmates between
these facilities, currently inmate stairs may not be used as primary
FM-0052004 Los Angeles  [Stanley Mosk  [HVAC - Building Automation System (BAS) and Air Handling Unit (AHU) 2,074,270.83 | § 2,102,212.65 4/11/2014 In Progress
Courthouse Renovation - Install new energy efficient AHU motors and Variable (Construction
Frequency Drives to replace aged and failing motors. Convert AHU controls Procurement)
system to Direct Digital Control and replace obsolete BAS system with
modern system to monitor and control building functionality. Replace
failed air filter baffles and leaking ductwork. Clean oil and water
contamination from floor level pneumatic control system.
7/14/2017 Page 20f 18
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Open Projects Meeting Date 7/21/2017
Transfers Location |[Facility Name Project Title TCFMAC Total Amount |Date of TCFMAC| Current Status
(County) Approved Funds| Encumbered Approval
FM-0049849 Alameda Wiley W. HVAC - Controls and Components - Remove and replace (16) VAV boxes S 820,186.63 | $ 682,204.07 1/17/2014 In Work
Manuel and controls with reheat coils including (64) valves - Replace as current (Construction)
Courthouse coils are plugged and non operational - Install (1) Flow meter for installed

VAVs to monitor usage - Install (1) Paragon controller and Reconfigure
paragon controls on SF-1 and SF-2 for proper operation - Install new hot
and chilled water BTU meters - Provide and install a web based interface
for the existing Schneider Electric Inet BAS - This new web base system will
allow three concurrent users. Poor air velocity control capability creates
negative pressure within courtrooms which impairs proper climate control -
Project involves ACM abatement

FM-0050486a |Alameda George E. HVAC - Remove Pneumatic building control Board(1) - Install VAVs (3)- S 605,045.00 | S  236,624.50 7/12/2013 In Progress
McDonald Hall |Install DDC controls(60 sensors )-Install VFDs Supply and Return fans (4)- (Design /
of Justice Install Building Control Interface (1)Install automated control valves with Assessment)

feedback signal (60)- Install VFD 15hp (480 Volt Variable Frequency Drive
Wall mounted Qty. 9)Install VFD 25hp (480 Volt Variable Frequency Drive
Wall mounted Qty.15) Court BAS system is defunct and requires control of
all equipment supporting critical utilities for the court for heating, cooling

and lighting.
FM-0034865 Los Angeles  |Metropolitan  |Elevators - Renovate thirteen (13) Elevators - Complete renovationof the [ § 3,138,887.00 | $  360,868.21 | 4/11/2014 In Progress
Courthouse courts thirteen elevators; nine Passenger, two In - Custody, one dedicated (Plan Check)

Judges and one shuttle. While retaining the cars themselves, the
renovations will include new controls, new cables, updated electrical, new
doors and operators, new roller guides, new emergency lighting system
and add proper ventilation and lighting in the machine room.

EM-0044229 Orange West Justice HVAC - Air Handlers and BAS - Remove and replace the original failingair | $ 493,680.06 | S  493,680.06 4/11/2014 In Work
Center handlers and a failed heat pump. Convert the phase 2 AHU-5 damper (Construction)
controls, the phase 1 AHU-3 and the phase 3 Zone controls to DDC control.
Retro commission the Building Automation System. Work includes the
installation of code required refrigerant monitoring system to phases 1 and
2. Reprogram the BAS to run all BAS controlled equipment at the most
efficient levels.

JCC-14-019
FM-0011923 San Diego East County Elevator - Elevator Renovation - Complete renovation of nine (9) gearless S 2,742,062.30 | S 480,354.87 12/15/2014 In Progress
Regional Center |traction elevators. Work will include but not be limited to, car frames and (Plan Check)
platforms, buffers and safeties, hoistway entrance frames, doors and pit
equip., new AC gearless machines, micro-processor control systems,
regenerative VVVF AC drives, governors (elevators 1,2&3 only), closed loop
heavy duty high speed operators, current code required wiring, interior and
lobby control panels, counterweights and roller guides (Elevators 7&9
only), hoist and governor ropes, cab ceilings with LED down lights, rope
compensation and seismic provisions.
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FM-0017040

Los Angeles

Compton
Courthouse

Fire Alarm System - Phase 1 - Installation of a new Fire Detection and
Notification Alarm system, building alarm system is not code compliant and
must be replaced to comply with State Fire Marshal notice to comply. Work
includes design and ACM abatement as needed.

$ 540,943.40

$ 45,636.31

4/13/2015

In Progress
(Plan Check)

FM-0028322

Orange

Central Justice
Center

Fire Alarm System - Phase 1 -Replace/Renovate/Upgrade the existing Fire
Alarm System - The existing building alarm system is not code compliant
and must be brought to compliance per the State Fire Marshals notice to
comply. Work includes design and ACM abatement as needed.

S 833,269.18

S 77,895.65

4/13/2015

In Progress (Design
/ Assessment)

FM-0035537

Los Angeles

Pasadena
Courthouse

Elevator - Elevator Renovation - Complete renovation of five (5) traction
and two (2) hydraulic elevators. Work will include but not be limited to, car
frames and platforms, buffers and safeties, hoistway entrance frames,
doors and pit equipt., new AC gearless machines, micro-processor control
systems, regenerative VVVF AC drives, fly ball governors, closed loop heavy
duty high speed operators, current code required wiring, interior and lobby
control panels, counterweights and roller guides, hoist and governor ropes,
cab ceilings with LED down lights, rope compensation, new submersible
pump units and underground cylinders encased in PVC for hydraulic
elevators, and seismic provisions. Provide new air conditioning to the
machine rooms.

S 3,182,112.20

S 962,100.06

12/15/2014

In Progress
(Construction
Procurement)

FM-0049106

Los Angeles

Stanley Mosk
Courthouse

Elevator - Elevator Renovation - Complete renovation of eight (8) gearless
traction elevators, six 3,000 Ib capacity and two 8,000 Ib capacity. Work will
include but not be limited to, car frames and platforms, buffers and
safeties, hoistway entrance frames, doors and pit equipt., new AC gearless
machines, micro-processor control systems, regenerative VVVF AC drives,
fly ball governors, closed loop heavy duty high speed operators, current
code required wiring, interior and lobby control panels, counterweights
and roller guides, hoist and governor ropes, cab ceilings with LED down
lights, rope compensation and seismic provisions.

$ 3,745,482.60

S 288,871.98

12/15/2014

In Progress
(Plan Check)

FM-0052129a

Los Angeles

Foltz Couthouse

HVAC - Renovate the BAS - Convert the existing pneumatic controls to DDC,
replace the front end control to the system, install VFD's on all AHU supply
fans, Isolate and eliminate all leaks throughout the system, replace the
worn bearings on AH 19-1 AHU fan, replace the failed return air sensor on
AHU 1-9 and insulate the chilled and hot water piping at thirty-one (31)
locations.

S 1,133,210.30

$  1,133,210.30

7/11/2014

In Progress
(Construction)
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FM-0052243 Los Angeles Alhambra Energy Efficiency Project -1911_02282013LV1 - Lighting and controls S 190,969.88 | $ 194,523.43 1/16/2015 In Work
Courthouse upgrade - Retrofit (1,533) F32T8 fluorescent fixtures with new 28-watt (Construction)
lamps and new ballast, (249) 3-lamp and 4-lamp fluorescent fixtures with
new reflector, 28-watt lamps and new ballast, and (1) 2x2 fluorescent
fixtures with new reflector, 17-watt lamps and new ballast. Install (2)
Vending Miser sensors to control vending machines. Replace (32) Exterior
HID fixtures on the with new lower wattage LED fixtures.

FM-0053006 Los Angeles Bellflower Roof - Remove and replace existing roof with new PVC roof system - Due to | $ 520,247.94 | $ 113,355.16 5/22/2015 In Progress
roof currently being in poor condition, recommended removal and (Construction
replacement of existing roof will bring entire system to good condition. Procurement)

FM-0053008 Los Angeles Compton Roof - Remove and replace the upper roof, main roof deck and stand alone | $ 494,133.94 | $ 89,214.66 3/6/2015 In Progress

Courthouse restroom roofs (approximately 34,000 SF) with a 3 ply roofing system, (Construction
roofing system is failing. Work includes new flashings, and reglet metal Procurement)
where needed.

FM-0054053 Santa Barbara |[Santa Barbara Interior Finishes - Construct three (3) Attorney/Client Meeting Rooms - S 75,654.00 | $ 75,654.00 5/22/2015 In Work

Jury Assembly Required to Facilitate move of juvenile proceedings to this location. (Construction)
Building
FM-0054270 Los Angeles Parking Structure |Elevator - Elevator Renovation - Complete renovation of two (2) traction S 739,270.89 | $ 140,193.07 12/15/2014 In Progress
Edelman and one (1) hydraulic elevators. Work will include but not be limited to, car (Plan Check)
Courthouse frames and platforms, buffers and safeties, hoistway entrance frames,
doors and pit equipt., new AC gearless machines, micro-processor control
systems, regenerative VVVF AC drives, fly ball governors, current code
required wiring, interior and lobby control panels, car and hall door panels
with new doors, counterweights and roller guides, hoist and governor
ropes, cab ceilings with LED down lights, rope compensation, new
submersible pump units and underground cylinders encased in PVC for
hydraulic elevators, and seismic provisions. Install new machine room air
conditioning.
FM-0053468 Contra Costa  [Danville District |HVAC - Remove and dispose of (4) failing rooftop AHUs; Install (4) new S 294,518.00 | $ 208,421.11 12/15/2014 Completed
Courthouse units, (1) 7.5 ton, and (3) 12.5 ton; Install 4 new roof curbs; Install (4)
economizers and (4) smoke detectors; Install and wire (4) new thermostats
(200 ft of wire); Modify 240 sq ft of ductwork to fit new units; Requires a
crane and off hours installation. - Units are past useful life and require
excessive maintenance.
FM-0054250 San Diego North County COUNTY MANAGED - Shared Cost - HVAC - Demo existing 575-ton York S 60,480.00 | $ - 1/16/2015 Completed
Regional Center- |[centrifugal water-cooled chiller and install a new replacement chiller to (Awaiting Invoice)
South match existing capacities. Chiller #3 has suffered a catastrophic failure, is
beyond repair, and needs to be replaced to restore full cooling capacity to
the central chiller plant service the NCRC Campus.
FM-0054815 Solano Solano Justice COUNTY MANAGED - HVAC - Chiller - Replace aged worn-out mechanical S 308,205.00 | $ 390,748.00 5/22/2015 Completed
Building chiller and cooling tower damaged by the August 2014 earthquake. (Awaiting Invoice)
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FM-0041559 Merced Old Court Interior Finishes - Replace failed courtroom seats(168) and carpet as S 105,000.00 | $ 105,000.00 5/22/2015 Completed (RSR)
required to facilitate new seating installation. Chairs are 60 years old and
replacement parts are not available. Chair failure rate is increasing creating
safety risks to the public.
FM-0052807 Los Angeles Stanley Mosk Fire Protection - Replace 1,250 sprinkler heads throughout facility that are | $ 209,712.98 | $ 227,219.78 11/3/2014 In Work
Courthouse painted over, some are more than 50 yrs old and found deficient during (Construction)
latest inspection. Sprinkler heads failed U/L testing.
FM-0054311 Los Angeles Pomona HVAC - Replace (1) hot water coil and (2) chilled water coils, Drain Panand | $ 101,067.88 | $ 126,384.90 1/16/2015 Completed
Courthouse South|install new Spring Isolators. ACM testing and remediation. AHU leaking
water onto 4th floor Mechanical Room.
FM-0054853 Los Angeles Whittier HVAC - Rebuild Chiller Unit #1 - ACM testing required prior to rebuilding S 51,091.37 | $ 51,091.37 5/22/2015 In Work
Courthouse chiller unit #1. While performing the Level IV PM Chiller #1 was found to (Construction)
have refrigerant leaks, a defective shaft seal and the compressor windings
were tripping. Work to include the replacement of the oil heater, shaft seal,
condenser switch, coolant reservoir and coolant pump.
FM-0044228 Placer Bill Santucci Interior Finishes - New Arraignment Courtroom - Complete the interior S 2,030,000.00 | S 2,030,000.00 1/16/2015 In Progress
Justice Center buildout of the South Placer Jail Arraignment Courtroom - The shell of the (Construction)
courtroom was completed at County of Placer expense.
FM-0052405b Orange West Justice Interior Finishes - Asbestos Abatement - Remove and replace S 240,945.86 | S 1,090,475.86 4/13/2015 In Work
Center approximately 27,000sf of Hot plaster ceiling (asbestos - samples (Construction)
contained from 8% to 12% Chrysotile asbestos) in 15 courtrooms and one
office (W5) with drywall ceiling. Signs of delaminating of the sprayed on
acoustic ceiling has occurred in multiple other courtrooms and needs to be
removed per recommendation. The acoustical ceiling spray of the same
type throughout the facility should be considered for removal before
delamination occurs.
FM-0053469 Contra Costa Wakefield Taylor [HVAC - Remove and dispose of existing cooling tower; Re-slope and re-roof | $ 429,416.00 | $ 429,416.00 12/15/2014 In Work
Courthouse 800 sq ft of roofing; Install one (1) new 227 ton cooling tower. Provide and (Construction)
install 40 LF of 8 steel piping and 20 LF of 1 copper piping including fittings,
valves and supports; Provide a new VFD; Connect cooling tower to the
existing BAS. Work requires a crane and is to be done off hours - Existing
Cooling tower is rotting and leaking. The water pools on the roof due to
slope problems.
FM-0052980 Los Angeles Foltz Couthouse |Roof - Remove and replace existing roof (62,550 SF) with new PVC roof S 1,034,161.34 | S 1,027,994.32 3/6/2015 In Progress
system at the Main Deck, Penthouse decks (4) and lower eyebrow deck. (Construction)
Roofing system condition reports recommends replacement to mitigate
leaks and imminent failure in a large percentage of the overall roofing
system. New roof drains required for change in roofing systems.
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FM-0052982

Los Angeles

Metropolitan
Courthouse

Roof - Remove and replace existing main deck, penthouse & stairwell deck
roofs (27,000 SF) with new 3 ply roof systems. Roofing system is failing.
Work includes new flashings and reglet metal where needed, metal etching
and repainting of the deteriorating standing seam metal roof (2,535 SF) and
cleaning and resetting roof drains and caps.

$ 599,534.86

$ 100,559.36

3/6/2015

In Progress (Design
/ Assessment)

FM-0054954

Santa Cruz

Jury Assembly
Room

Exterior Shell - Replace failed (2300 SF), leaking roof, (380 SF) deteriorated
canopy, (50 LF) rotted gutter, (400 SF) of dry rot deck, (2800 SF) dry rot
wooden exterior siding walls, (176 LF) deteriorated leaking window panes.
The structure is currently leaking and several areas of the wood deck is
rotted creating a structurally unsafe condition.

S 225,000.00

S 225,000.00

5/22/2015

In Work
(Construction)

JCC-15-014

FM-0004079

Contra Costa

Bray Courts

Roof - Replace 20,615 SF of built up roofing system with a new single ply
roofing system; Replace 600 LF walkway pads; Move plumbing and HVAC
equipment to allow installation of the roof. Existing roof is 29 years old and
has had a number of leaks, mostly around the mechanical equipment that
is spread around the roof.

S 554,239.73

S 555,339.73

2/19/2016

In Work
(Construction)

FM-0019458

Santa Clara

Hall of Justice
(West)

Roof - Replace 16,300 sq. ft. of deteriorated roof, coping metal (600 In. ft.),
eight (8) roof drain rings and deteriorated overflow drains. The roof is over
40 years old showing signs of damaged insulation, cracking, ponding and
roof leaks are evident in the building. ACM abatement.

S 705,732.00

S 27,481.10

4/4/2016

In Progress (Design
/ Assessment)

FM-0033535

San Bernardino

Rancho
Cucamonga
Courthouse

Security - Phase | Design - Design replacement for failing security controls
for main holding cells in basement, in-custody elevators, and holding cells
between each courtroom as per scope of work. Scope may include
replacing equipment with 22 touch screens, 21 PTT microphones, and 8
PLCs. Controls are 30+ years old and outdated. Equipment manufacturer is
out of business having to special order and fabricate parts locally.
Equipment frequently breaks down causing the Court to have to reorganize
their approach to the scheduled hearings.

$ 196,596.00

3 175,660.00

8/31/2015

In Work
(Construction)

FM-0034667

Los Angeles

Airport
Courthouse

HVAC-Replace Boiler 1 & 2. Include new in-line circulating pump and motor
assemblies, new sequencing controller and new 115 gallon buffer tank.
New supply and return isolation valves, (4) new thermometers, (4) thermos-
well, and (4) thread-o-lets, new gas pipe from gas line to boilers. Boilers are
out of compliance with AQMD due to NOx emissions and the age of the
boilers.

S 121,652.33

S 123,306.87

5/20/2016

In Work
(Construction)
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FM-0044229b

Orange

West Justice
Center

HVAC - Air Handlers and BAS - Remove and replace the original failing air
handlers and a failed heat pump. Convert the phase 2 AHU-5 damper
controls, the phase 1 AHU-3 and the phase 3 Zone controls to DDC control.
Retro commission the Building Automation System. Work includes the
installation of code required refrigerant monitoring system to phases 1 and
2. Reprogram the BAS to run all BAS controlled equipment at the most
efficient levels.

$ 138,876.42

$ 138,876.42

8/31/2015

In Work
(Construction)

FM-0044237e

San Francisco

Hall of Justice

Phase 2 - Elevator - Refurbish Court Exclusive Elevators (4) - 50+ yr old, 350
daily in-custody transfers per car, in immediate need of refurbishment due
to increased high numbers of entrapments, failures, and no connection to
building fire system as required

S 114,742.00

12/7/2015

In Work
(Construction)

FM-0050342c

Los Angeles

Metropolitan
Courthouse

Exterior Shell - Walk Up Windows. Install four (4) new Walk-up windows
and required casework, demolition, framing and electrical. This request
results from the realignment of the LA court functions. This Court will have
an increased traffic flow of approximately 50% based on pushing traffic and
other high volume cases to this court. The influx of this demand will create
security screening and logistical problems due to insufficient building
capacity that will significantly impact the courts operation if everyone has
to enter the facility.

S 90,000.00

S 90,000.00

10/23/2015

In Work
(Construction)

FM-0050766

Santa Clara

Morgan Hill
Courthouse

Energy Efficiency - Electrical - Implement energy efficiency measures
including installation of lighting controls on exterior pole lights, integration
of lighting controls with BAS system, upgrade of existing metal halide lights
in sallyport and on the building exterior to LED lighting; upgrade interior
fixtures to LED lighting; install CO2 monitors to support demand ventilation
controls; and upgrade air handling system to support new variable
frequency drive units.

$ 302,461.00

$ 147,290.17

5/20/2016

In Progress
(Construction
Procurement)

FM-0056539

Los Angeles

Stanley Mosk
Courthouse

COUNTY MANAGED - HVAC - Central Plant Renovation work required to
ensure service availability. Includes: Replacement of Fuel Nozzles, Air
Compressor, ARU solution, cooling tower structuring, softener resin, ARU
tube replacement, cooling tower gear boxes, valve actuators, isolation
valves, drain line replacement, providing SCR Catalyst Replacement, and
Carbon seal CRU 1 CRU 4 Motor Bar Rewind.

S 808,407.00

8/31/2015

In Progress

FM-0056784

Yuba

Yuba County
Courthouse

COUNTY MANAGED - ADA Compliance: Replace 5 sets of double outer
doors, remove 5 pairs of inner Courtroom doors, install automatic
openers/closers on new doors. ACM abatement required. Repair all
opening for professional appearance. An ADA accessibility complaint was
received which has initiated this project.

S 100,000.00

10/23/2015

In Progress

7/14/2017

Page 80of 18




Judicial Council CFARF Funds Update
Open Projects

Trial Co

urt Facility Modification
Meeting Date 7/21/2017

Transfers Location |[Facility Name Project Title TCFMAC Total Amount |Date of TCFMAC| Current Status
(County) Approved Funds| Encumbered Approval
FM-0056911 Los Angeles San Fernando HVAC -Corrections needed for Chiller #1 due to deficiencies found during S 186,249.53 | $ 186,249.53 12/7/2015 In Work
Courthouse Level VIII PM 2462651. Overhaul recommended to prevent downtime, (Construction)
damage and loss of comfort cooling to the courthouse. Purge all refrigerant
and lube oil piping. Replace compressor journal bearings and high and low
speed thrust bearings. Replace compressor shaft seal, PRV control shaft
seals and motor bearings. Install refrigerant cleanup kit. Replace (2)
condenser water rubber vibration eliminator joints.
FM-0057236 Los Angeles Downey Plumbing - Replace existing 8" Fire Main Check Valves and 4" Domestic S 80,456.63 | $ 80,456.63 1/15/2016 In Work
Courthouse Water Line Check Valves with Backflow Preventers. Perform fire watch and (Construction)
engineering study. During PMs for the domestic and fire main backflows it
was discovered that both systems had been missing the backflow
preventers.
FM-0057347 Fresno B.F. Sisk Federal [Energy Efficiency - Electrical - Implement energy efficiency measures S 304,927.00 | $ 277,559.24 5/20/2016 In Progress
Courthouse including installation of lighting, occupancy and daylighting controls, 2 VFD (Construction)
drives on the 15HP condenser pumps, and upgrade of lighting fixtures on
the exterior and interior to LED lighting (approx. 1860 lamps).
FM-0057574 Los Angeles El Monte Grounds and Parking - Remove and replace failing concrete at the S 51,215.34 [ $ 51,215.34 4/4/2016 In Work
Courthouse perimeter walkway (Aoprox. 500 LF and 42 CY). Work to include the (Construction)
removal and re-setting of the existing railing, new re-bar, temporary railing,
elevated form work and concrete pumping.
FM-0057628 Los Angeles Compton Vandalism - Grind and polish stainless steel Elevators to remove graffitiand | $ 83,206.09 | $ 30,109.05 5/20/2016 In Work
Courthouse install Graffiti Film (approx. 3801SF). Elevators 1-6 & lobby doors 1-12 are (Construction)
badly damaged due to graffiti/vandalism.
FM-0058653 Alameda Hayward Hall of |Energy Efficiency - Electrical - Implement energy efficiency measures S 107,922.03 | $ 80,765.10 5/20/2016 In Progress
Justice including installation Variable Frequency Drives on chiller, chilled cold & (Construction
hot water pumps (3); replace exterior metal halide fixtures with LED Procurement)
lighting; and install occupancy sensors private offices, file areas,
mechanical space and bathrooms; install bi-level lighting controls in
stairwells.
FM-0058654 Santa Clara Historic Energy Efficiency - Electrical - Implement energy efficiency measures S 75,382.00 | $ 38,638.75 5/20/2016 In Progress
Courthouse including reprogramming of the BAS, installation of occupancy sensors, and (Construction
upgrading interior hallway, courtroom, office, and bathroom CFL lamps and Procurement)
exterior metal halide lighting to LED lighting.
FM-0058655 Contra Costa  [Family Law Energy Efficiency - Electrical - Implement energy efficiency upgrade of S 126,333.00 | S 58,974.66 5/20/2016 In Progress (Design
Center interior fixtures to LED lighting and install occupancy sensor in private / Assessment)
offices, bathroomes, files areas and mechanical rooms.
FM-0058656 San Benito New Hollister Energy Efficiency - Electrical - Implement energy efficiency measures S 60,336.00 | $ 14,944.07 5/20/2016 In Progress (Design
Courthouse including conversion of existing High Intensity Discharge lamps with LED / Assessment)
lighting in the parking and on the building exterior. Install two Variable
Frequency Drives on chilled water and cooling tower pumps.
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FM-0058657 Butte Butte County Energy Efficiency - Electrical - Implement energy efficiency measures S 150,229.00 | $ 134,619.51 5/20/2016 In Progress
Courthouse including installation of bi-level lighting and occupancy controls; (Construction
installation of variable frequency drive on chilled water pump, and upgrade Procurement)
of high pressure sodium & Metal Halide exterior fixtures (39) and interior
fluorescent fixtures (approx. 758) to LED lighting.
FM-0058658 San Joaquin Manteca Branch |Energy Efficiency - Electrical - Implement energy efficiency upgrade of S 9,557.00 | $ 19,661.03 5/20/2016 In Progress
Court lighting fixtures on the interior to LED lighting (approx. 252 lamps). (Construction)
FM-0058659 Monterey Marina Energy Efficiency - Electrical - Implement energy efficiency measures S 130,385.00 | S 35,049.25 5/20/2016 In Progress
Courthouse including installation of BAS controls for two courtrooms, upgrade existing (Construction
internal lamps to LED, Replace old and inefficient electric water heater with Procurement)
conventional gas DHW. Upgrade Server Room Liebert HVAC unit to water
economizer cooling unit. Install energy efficient telecom switches
decreasing overall plug load.
FM-0058660 Sacramento Carol Miller Energy Efficiency - Electrical - Implement energy efficiency measures S 114,932.50 | S 120,887.98 5/20/2016 In Progress
Justice Center including installation of approx. 1,415 LED lamps and daylighting controls, 2 (Construction)
Court Facility VFD drives and associated valves on the chilled water pumps, and
Occupancy sensing circuit controls for common area and breakroom plug
load.
FM-0054329 Kern Bakersfield COUNTY MANAGED - HVAC - Upgrade current HVAC - Central plant is more | $ 14,312.40 - 8/31/2015 Completed
Superior Court than 50 years old, loss of HVAC would significantly impact multiple (Awaiting Invoice)
facilities. The project encompasses replacing water pumps, condenser
water pumps, electrical transfer switches, automatic controls system, water
treatment and filter components and a non-operational electric chiller.
FM-0055145 Los Angeles Alfred J. County Managed - HVAC - Failing VAV Controllers - Remove and replace all | $ 216,817.00 216,817.00 7/17/15 & Completed
McCourtney existing VAV controllers. Replace all existing network wiring. Provide labor 2/19/16
Juvenile Justice  |and materials to add a supervisory controller and network wiring for
Center remote system access. Provide labor and materials to replace the systems
controller and sensors for AHU #1 and #2. Provide labor and materials to
install all parts and programming.
FM-0056755 San Bernardino |Victorville COUNTY MANAGED- Parking Lot- Demo approx. 205,938SF 3 inch depth of | $ 312,963.48 312,963.48 10/23/2015 Completed
Courthouse- Dept [asphalt and resurface with approx. 205,938SF 3 inch thick asphalt & re-
N-1 stripe. Demo concrete sidewalks and pour new ADA sidewalks and parking
approx. 1,750SF, install truncated domes, and signage to bring up to code.
Slurry seal new asphalt. Currently parking is not up to ADA code in some
areas and the asphalt in the parking lot has numerous cracks, pot holes,
and uneven areas that pose a tripping hazard.
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FM-0057123 San Bernardino [Big Bear COUNTY MANAGED- Roof- Remove existing deteriorated three layer roof S 43,713.95 43,713.95 4/4/2016 Completed
Courthouse approx. 20,000SF and replace with new 20 year warranty, Title 24
compliant, roof system. Replace several roofing systems and counter flash
ducting and mechanical roof penetrations as needed to make 100%
weather tight. Work is necessary to prevent water intrusion in the rainy
season.
FM-0057136 Los Angeles Pasadena Electrical - Retrofit 128 light fixtures to receive new LED light bulbs which S 61,187.51 | S 61,187.50 5/20/2016 Completed
Courthouse will require containment for an included encapsulation of existing fire
proofing above light panels. 60% of the lights are out in main lobby which is
a safety concern for weapons screening and walking traffic.
FM-0056883 Los Angeles Pomona HVAC - Due to age/corrosion Cold & Hot Water Coils for 3rd, 6th and 7th flr | $ 346,292.81 | S 346,292.81 12/7/2015 Completed
Courthouse South [Air Handler Units are leaking and need to be replaced. Leaking coils have
caused deterioration of condensation pans and floor drains; both will be
replaced. Spring Isolators on AHU-5 require replacement. Perform
environmental testing, set up containments. Install 10 new 680Ib Fail Safe
Spring isolators. Replace 2 cold water coils, 1 hot water coils with custom
made coils. Replace condensate drain pans with custom units.
FM-0058630 Santa Clara Family Court Interior Finishes - Demo and remove (492) fixed seating, (6) judges benches | $ 79,535.00 | S 79,535.00 5/20/2016 Completed
and ramps in (6) courtrooms, disconnect electrical junction boxes,
Decommission judges hydraulic elevator. Work required per the lease
termination of this facility. Court is relocating to the New Santa Clara
Family Justice Center.
FM-0017040c Los Angeles Compton Fire - Phase 2 - Building alarm system is not code compliant and must be S 1,213,353.24 | $ - 1/17/2015 In Progress (Design
Courthouse renovated to comply with State Fire Marshal notice to comply. / Assessment)
FM-0020439 Santa Clara Santa Clara Roof - Replace approx. 16,580 sq. ft. of failed leaking roof, including 830 sq. | $ 510,083.00 | $ - 4/4/2016 In Progress (Design
Courthouse ft. of flashing, (6) 15" roof drains and dome strainers. Due to deterioration / Assessment)
there is evidence of cracking, ponding and water intrusion into the building.
FM-0028322c Orange Central Justice Fire - Phase 2 - Building alarm system is not code compliant and must be S 1,666,539.23 | $ - 7/17/2015 In Progress (Design
Center renovated to comply with State Fire Marshal notice to comply. / Assessment)
FM-0052970 Los Angeles Whittier Roof / Remove and replace existing one story section of roof with new and | $ 641,310.60 | S 16,721.21 10/23/2015 In Progress (Design
Courthouse overlay 5 story section of roof with torch applied system / Renovation / Assessment)
required due to age and water penetration.
FM-0052981 Los Angeles East Los Angeles |Roof - Remove and replace existing failing roof system with new PVC roof | $ 555,770.28 | $ 18,086.94 10/23/2015 In Progress (Design
Courthouse system (30,625). / Assessment)
FM-0052988 Los Angeles San Fernando Roof - Remove and replace existing failing roofing systems on main deck, S 673,265.50 | $ 14,499.86 10/23/2015 In Progress (Design
Courthouse 2nd and 3rd floor Northeast decks as well as machine room roofs at the / Assessment)
main roof (approximately 38,000) with a SBS roof System. Roof metal will
be replaced as needed.
7/14/2017 Page 110f 18




Judicial Council CFARF Funds Update
Open Projects

Trial Court Facility Modification
Meeting Date 7/21/2017

Transfers Location |[Facility Name Project Title TCFMAC Total Amount |Date of TCFMAC| Current Status
(County) Approved Funds| Encumbered Approval
FM-0053002 Los Angeles Monrovia Roof - Remove and replace existing roof system at eleven different areas S 316,305.00 | $ 12,219.10 10/23/2015 In Progress (Design
Training Center  {(20,000 SF). Due to the poor condition of these areas, recommended / Assessment)
removal and replacement of existing and building metal will bring entire
building roof to good condition.
FM-0053003 Los Angeles Alhambra Roof - Remove and replace existing roof with new SBS roof system - S 601,846.06 | S 11,574.28 10/23/2015 In Progress (Design
Courthouse Remove and replace approximately 31,800sf of failing built up roof system. / Assessment)
Work will include new building metal, vents and walk pads as needed.
FM-0053004 Los Angeles Van Nuys Roof - Remove and replace existing failing roof with new SBS roof system - | $ 470,864.34 | $ 23,467.97 10/23/2015 In Progress (Design
Courthouse West |Work to include replacing approximately 25,000sf of failing built up roof, / Assessment)
two roof drains, re-coat the Heli-Stop and replace building metal as
needed.
FM-0053030 Los Angeles Glendale Roof - Remove and replace existing roof with new SBS roof system - Work | $ 685,693.83 | S 17,516.36 10/23/2015 In Progress (Design
Courthouse to include replacing approximately 34,000sf of failing built up roof, restore / Assessment)
roof drains, install tapered insulation as needed and replace building metal
if not re-usable.
FM-0053394 Los Angeles Torrance Roof - Remove and replace 40,000 square feet of the existing main deck S 719,971.94 | S 23,394.51 10/23/2015 In Progress (Design
Courthouse and lower deck sections with new SBS roof system / Due to roof decks / Assessment)
currently failing and leaking. Work to include new building metal, vent jacks
and equipment curbs as needed
FM-0053460 Los Angeles Edmund D. Roof - Remove and replace 43,000 sf of existing roof with new SBS roof S 662,105.40 | S 13,540.64 10/23/2015 In Progress (Design
Edelman system, currently the existing roof is in poor to fair condition at best, work / Assessment)
Children's will replace the roof at three building sections at various levels. New
Courthouse building metal and curbs will be replaced as needed. (No work to be done
on the Heli - Stop).
FM-0053549 Los Angeles Downey Roof - Remove and replace existing main deck, lower east deck and lower | $ 630,668.62 | $ 14,550.27 10/23/2015 In Progress (Design
Courthouse west deck (approximately 34,000 sf) with a SBS type roof system - Due to / Assessment)
main and lower decks are past due and beginning to leak during rainy
weather.
FM-0053554 Los Angeles Pomona Roof - Remove and replace existing roof with new SBS roof system at main | $ 622,390.50 | $ 15,843.63 10/23/2015 In Progress (Design
Courthouse South [deck (23,220 sq. ft.), lower north deck (2,838 sq. ft.), and lower south deck / Assessment)
(2,838 sq. ft.). Roofing metal will be replaced as needed.
FM-0054101 Los Angeles Santa Monica Roof - Remove and replace 53,000 sf of existing roof with new SBS roof S 874,646.25 | $ 19,806.65 10/23/2015 In Progress (Design
Courthouse system, currently the existing roof is in poor to fair condition at best, work / Assessment)
will replace the roof at three building sections at various levels. New
building metal and curbs will be replaced as needed.
FM-0056971 Los Angeles Compton Interior Finishes - 30% of Dept 105 Public seating are damaged, un- S 90,973.00 | $ - 1/15/2016 In Progress
Courthouse repairable & a safety hazard to public attempting to use. Conduct (Design)
Environmental testing & set-up 29'x15'x8' containment. Demo 93 existing
damaged chairs. Existing anchoring bolts have sheared off requiring drilling
new anchoring points. Drill 168 holes (42ft x 4 holes per ft) for new chair
anchoring. Install 93 new American Seating plastic seating (similar style to
existing) & secure w/epoxy.
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FM-0057043 Los Angeles Inglewood Roof - Remove and replace approximately 11,600 SF of failing built up roof. | $ 226,431.99 | $ 18,799.06 12/7/2015 In Progress (Design
Juvenile Court New roof to be a SBS multi-ply roof, to include new building metal, clean all / Assessment)
roof drains and supply and install new roof drain caps
FM-0057094 Los Angeles Santa Monica HVAC - Roof top hot water piping has deteriorated. Replace 200 LF of 2" S 61,690.00 | S - 1/15/2016 In Progress (Design
Courthouse copper piping, install (10) 2" copper couplings, install (2) 2" butterfly valves, / Assessment)
install (1) 2" ball valve, install (16) pipe saddles and clamps, reinsulate 200
LF of hot water piping, and replace 210 SF of aluminum insulation jacket.
FM-0057412 Los Angeles Santa Monica HVAC - North side - Replace deteriorating roof top hot water pipe; approx | $ 63,816.01 | S 63,816.01 4/4/2016 In Progress (Design
Courthouse 200LF of 2" copper pipe & fittings. Re-insulate 200LF of pipe, replace 210SF / Assessment)
aluminum insulation jacket & bands. Conduct work under known ACM
environment, Glove bag 200LF of ACM Thermal System Insulation
FM-0057496 Los Angeles Michael D. HVAC - Retro commission Fire Smoke Dampers. Restore complete S 69,834.50 | $ 69,834.50 4/4/2016 In Work
Antonovich operability of existing equipment. Work to include replacing any (Construction)
Antelope Valley |Microsmart DMS controllers, contactor relays, or failed FSDs. FSDs are not
Courthouse working as designed, FSDs will successfully shut but are incapable of
modulating open. Recommended measures were identified as a part of the
RCx.
FM-0058161 Los Angeles Metropolitan Plumbing - Remove/replace (2) 8 supply water isolation gate valves & (1) S 52,714.56 | S - 5/20/2016 In Progress (Design
Courthouse Secondary 4 isolation valve; install 20- of 8 & 6 L-Type Copper pipes and / Assessment)
connections. Existing valves are severely rusted and leak
FM-0058636 Santa Clara Hall of Justice Roof - Replace 21,000 sq. ft. of deteriorated roof, 500 In. Ft. of coping S 811,254.00 | $ - 5/20/2016 In Progress (Design
East metal, deteriorated roof drain rings and over flow drains. The roof is over / Assessment)
40 years old showing signs of damaged insulation, cracking, ponding and
roof leaks are evident in the building.
FM-0017557a Los Angeles Compton Plumbing - Replacement of failing Pressure Relief Valves on 2nd, 4th, 6th & | $ 242,670.65 | $ 274,664.59 10/23/2015 In Work
Courthouse 8th floors; valves are inoperable and require replacement. Replace failed (Construction)
Domestic Water Booster Pump package.
FM-0024669 San Mateo Northern Branch |HVAC - Replace failed 30 ton Split System Chiller Compressor (1) - Original | $ 71,931.72 | $ 71,931.72 4/4/2016 In Work
Courthouse 50yr old refrigeration compressor has failed; recommended replacement (Construction)
due to age, part acquisition and efficiency
FM-0052826b Ventura Hall of Justice COUNTY MANAGED - Security - Basement Holding Area - Camera System S 34,416.00 | $ - 1/15/2016 Completed
Upgrade. Upgrade Basement Holding Camera System Recommended by
County/MP.
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FM-0054951 Orange North Justice HVAC - Phase 1 - Design - Cooling Towers - Demo, remove, replace, and S 232,999.80 | $ 279,366.25 7/17/2015 In Work
Center relocate two 250+ ton (20hp ea.) cooling towers. The cooling towers (Construction)
require relocation due to current unsafe work conditions and replacement
due to age and failing components. The rooftop location has a rusting and
failing blower wheel shaft that could break at any moment and cannot be
replaced or maintained due to lack of fall protection; relocation will allow
preventive maintenance to be performed in a safe and efficient manner.
FM-0055034 Orange Harbor Justice HVAC - BAS - Replace failed Siemens chiller control system with new non- S 451,112.00 | $ 451,112.00 1/15/2016 In Work
Center Newport [proprietary Automated Logic system. Multiple components of the current (Construction)
Beach Facility system are failing on a daily basis and have resulted in complete shutdown
and difficult restarts of the vital building system. Work to be completed on
off-hours to not impact operations.
FM-0056803 Los Angeles San Fernando Interior Finishes - Remove and replace audience, jury, and witness seating | $ 114,000.00 | $ 145,120.79 10/23/2015 In Work
Courthouse in Dept. H, J, and N. Dept H, N, and J (63) audience seating, (14) jury box (Construction)
seating, and (1) witness chair. Totaling (189) Audience seating, (42) jury
box seating, and (3) witness chairs. Existing seating is old and constantly
breaking, parts are not available for repairs. Safety hazard with seating
failing with public use.
FM-0056879 Los Angeles Edmund D. Electrical - Existing 2000A Westinghouse ATS is failing and parts are no S 76,216.31 | S 79,860.47 12/7/2015 In Work
Edelman longer available and lack of serviceability. Building power will be shut off (Construction)
Children's Court |for 12 hours while ATS is replaced. Demo existing 2000 A Westinghouse ATS
and install 1 new GE Zenith ZTS series 2000A ATS with MX250
microprocessor controls and NEMA 1 cabinet. Install five 50 LF (250 LF) runs
of 500 MCM cable for low side and 120 LF of 500 MCM cable for high side.
Install 9 500 MCM lugs.
FM-0056965 Monterey Monterey COUNTY-MANAGED - Electrical - install replacement generator. Work to S 127,900.00 | $ - 4/4/2016 In Progress
Courthouse include crane lift. Current equipment has failed. A temp rental has been
deployed during replacement.
FM-0056972 Los Angeles Metropolitan Interior Finishes - Dept. 70 Cashier's Public stadium seating chairs are S 74,373.67 | S 66,134.20 12/7/2015 In Work
Courthouse damaged, unrepairable. Seats need to be replaced as this is a safety issue (Construction)
for the public when trying to seat. Perform environmental testing and set
up 30'W x 32' L x 8' H containment. Demo 101 existing damaged chairs, fill
mounting holes and install 101 new American Seating Model 408 fiberglass
seats and secure with epoxy.
FM-0057045 Los Angeles Michael D. HVAC - Cooling towers #1 and #2 media has significant calcium build up S 58,745.11 | S 68,751.61 12/7/2015 In Work
Antonovich causing water to escape and puddle at the towers base. Floats do not (Construction)
Antelope Valley |provide adequate make up water causing pump surge. Replace (72) counter
Courthouse flow eliminators, (8) 63-1/4 W x 35-1/2 H louvers, (16)44-5/8 W x 35-1/2 H
louvers, (4) 8" butterfly valves, (2) gear operated 3" butterfly drain valves,
101"Wx252"L Cooling tower media, (2) EZ Float Kits, (2) 4B154 power band
belts, and (2) grease line kits.
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FM-0057336 Los Angeles Downey DESIGN - Phase 1 - Exterior Shell - Renovate failing wall area leading into S 129,735.00 | $ 45,323.55 2/19/2016 In Progress (Design
Courthouse the sally port per the recommendations within the engineering study. Work / Assessment)
to include excavation and bracing of wall areas, removal of trees
contributing to wall system failure, replacement of failed drainage system.
FM-0057371 Los Angeles Compton Plumbing - Replace (2) failing duplex sewage pump system. Pump #1 has S 33,760.03 | 33,760.03 4/4/2016 In Work
Courthouse failed and pump #2 is noisy during operation indicating bearing failure and (Construction)
are incapable of properly evacuating the pit.
FM-0057411 San Bernardino [San Bernardino  |Elevators, Escalators, and Hoists - Replace machine seals, door package, S 113,973.42 | $ 113,973.42 4/4/2016 In Work
Courthouse - and control relays for Elevator #2. Install new door operator and it's (Construction)
Annex component for Elevator #1. Existing components are extremely worn and
becoming increasingly unreliable. This work will help to ensure increased
reliability and reduced breakdowns.
FM-0057430 Los Angeles Pomona HVAC - Replace failed CW/HW coils and Condesate Pan in the Basement S 127,943.24 | $ 127,943.24 4/4/2016 In Work
Courthouse South|AHU-1. Work to include, Mobilizing a crane to remove concrete service (Construction)
pads and replacing valves, strainer, pressure gauge and thermometers.
Basement AHU-1 hot and cold water coils are leaking at a rate of 2500
Gallons per month.
FM-0057471 Los Angeles Clara Shortridge [HVAC - Replace (4) 8" DeZurik valves and actuators, (1) split case 40HP S 47,846.88 | $ 51,714.10 4/4/2016 In Work
Foltz Criminal American Marsh Pump, (1) 40 HP TEFC motor, and install (1) motor (Construction)
Justice Center coupling. Comfort hot water pump #1 is leaking and the motor is damaged.
FM-0057576 San Mateo Hall of Justice COUNTY MANAGED: HVAC - Replace failed 60yr old AHU's (S-1, S-2,5-3,5-6 | $ 856,375.00 | $ - 4/4/2016 In Progress
& S-7) - AHUs (5) have failed resulting in severe temperature issues and
disruptions to Court
FM-0057600 Santa Clara Hall of Justice Exterior Shell - Install (1) concrete ADA ramp, 70 In ft. of hand rails, and (2) | $ 187,602.00 | $ 215,822.00 4/4/2016 In Work
(East) ADA push buttons for exterior doors to meet code compliance. Work to (Construction)
include demo of existing ADA ramp and fill with dirt. The court CEO has
received complaints from the board member chief of staff and the public
who have fallen down the stairs.
FM-0057625 Amador New Amador Exterior Shell - Remediate damaged and chipped paint, prep, and repaint S 52,530.00 | $ 52,530.00 5/20/2016 In Work
County entire exterior of building. 20,000Sqgft single-story courthouse with gabled (Construction)
Courthouse roof. Building is in need of immediate asset preservation to prevent further
damage.
FM-0058172 Monterey Marina Exterior Shell - Replace approx. 12,000 sq. ft. of failed wood siding shingles,| $ 229,054.00 | $ 229,054.00 5/20/2016 In Work
Courthouse 12,000 sq. ft. of shake felt underlayment. Due to deterioration there is (Construction)
evidence of water intrusion into the building walls including dry rot and
mold.
FM-0058192 San Bernardino |Rancho COUNTY MANAGED- Interior Finishes- Replace both Men's and Women's S 60,840.00 | $ 60,840.00 5/20/2016 In Work
Cucamonga public restroom partitions (4 restrooms total) on 1st floor. Existing (Construction)
Courthouse partitions are degraded, have been severely vandalized throughout the
years, and have several sections of missing Formica creating a hazard due
to the sharp edges left from it peeling.
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FM-0058627 Butte Butte County Fire Protection - Replace the fire alarm control panel and all its devices S 120,000.00 | $ 120,000.00 5/20/2016 In Work
Courthouse throughout the building with a non-proprietary "Notifier" system. The (Construction)
SimplexGrinnell fire alarm system is obsolete, cannot be repaired, and
currently has several devices in trouble-alarm.

FM-0025652 Ventura Hall of Justice COUNTY MANAGED - Audience Seating, Dept 22 Ceremonial Courtroom - S 70,000.00 | $ - 10/23/2015 Completed
Remove and replace 102 audience seats (all) in this Courtroom. Damage
includes torn fabric, exposed framework and 18 seats damaged beyond
repair.

FM-0052979a Los Angeles Burbank Roof - Original Gable Roof Section - Remove approximately 12,500 sf of S 209,186.37 | S 7,623.84 7/17/2015 In Progress (Design

Courthouse existing rolled roofing over a pre-existing roof. Work will include new / Assessment)
plywood roof sheathing, Dens Deck material, insulation board and a new
SBS roof system with Cool Roof coating. Two pieces of abandoned
mechanical equipment will also be removed from the roof and the
penetrations will be capped. The existing gable roof membrane is failing
and requires immediate replacement.

FM-0057520 San Mateo Hall of Justice Fire Protection - Fire Life safety - Replace existing Courtroom door locks S 122,864.00 | $ 129,293.96 4/4/2016 In Work
(20) w/new panic hardware and (80) brass kickplate; key to match Court (Construction)
matrix- Existing 50yr old deadbolts are failing, replacement parts are not
available; corrections require code compliance hardware for entrance/exit
doors.

JCC-15-015

FM-0035096 Orange North Justice HVAC - Replace failing air handlers units 1-8. Current air handlers are the S 1,086,429.30 | $ - 5/20/2016 In Work

Center buildings original and fail intermittently. Structural instability for coupler (Construction)
systems was noted during AHU-1 bearing replacement occurring within the
last year. Install refrigerant monitoring system as required by code.
FM-0057735 Los Angeles Van Nuys Planning - Exterior Shell- Provide cost proposal to include a report, S 67,500.00 | S 67,500.00 4/13/2016 In Progress (Design
Courthouse recommendation and scope of work to resolve the water intrusion issue on / Assessment)
Easetr the west exterior side of the entrance
FM-0058661 Amador New Amador Energy Efficiency - Electrical - Implement energy efficiency measures S 465,010.00 | $ 42,501.78 5/20/2016 In Progress
County including installation of BAS Controls for all HVAC units, upgrade existing air (Construction
Courthouse handler to Climate Wizard (CW) indirect evaporative cooling air handler, Procurement)
upgrade existing internal lamps to LED, and install energy efficient telecom
switches decreasing overall plug load.
FM-0030727 Los Angeles Compton Elevators, renovate (11), upgrade elevators, controls are problematicand | $ 136,460.65 | $ - 7/17/2015 Completed
Courthouse prone to frequent failures.
FM-0060574 Fresno Fresno County Energy Efficiency - Electrical Implement energy efficiency upgrade of S 120,495.62 | $ 120,495.06 5/19/2017 In Progress
Courthouse intertior and exterior lighting to LED (approx. 3755 Fixtures) (Construction)

FM-0060576 Kings Corcoran Court  |Energy Efficiency - Electrical Implement energy efficiency upgrade of S 3,586.47 | $ - 5/19/2017 In Progress
intertior and exterior lighting to LED (approx. 122 Fixtures) - Project (Construction
Cancelled Procurement)
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FM-0060524 Los Angeles Norwalk Energy Efficiency - Electrical - Implement energy efficiency measures S 68,192.21| S 67,879.83 5/19/2017 In Progress
Courthouse including installation of Interior and Exterior Lighting re-lamps and retrofit (Construction)
FM-0060579 Los Angeles Bellflower Energy Efficiency - Electrical Implement energy efficiency upgrade of S 32,186.69 | S 32,039.33 5/19/2017 In Progress
Courthouse intertior and exterior lighting to LED (approx. 1234 Fixtures) (Construction)
FM-0060581 Los Angeles Downey Energy Efficiency - Electrical Implement energy efficiency upgrade of S 34,321.55 | S 34,008.67 5/19/2017 In Progress
Courthouse intertior and exterior lighting to LED (approx. 1222 Fixtures) (Construction)
FM-0060584 Los Angeles Whittier Energy Efficiency - Electrical Implement energy efficiency upgrade of S 45,794.78 | $ 45,584.92 5/19/2017 In Progress
Courthouse intertior and exterior lighting to LED (approx. 1583 Fixtures) (Construction)
FM-0060583 Los Angeles Beverly Hills Energy Efficiency - Electrical Implement energy efficiency upgrade of S 59,754.76 | S 59,480.90 5/19/2017 In Progress
Courthouse intertior and exterior lighting to LED (approx. 2246 Fixtures) (Construction)
FM-0060525 Los Angeles Airport Energy Efficiency - Electrical - Implement energy efficiency measures S 129,857.34 | S 129,262.57 5/19/2017 In Progress
Courthouse including installation of Interior and Exterior Lighting re-lamps and retrofit (Construction)
FM-0060192 Los Angeles Inglewood Energy Efficiency - Electrical - Implement energy efficiency upgrade of S 168,807.57 | $ - 3/3/2017 In Progress
Courthouse interior and exterior lighting to LED (Approx. 2172 lamps) (Construction
Procurement)
FM-0060545 Los Angeles Alhambra Energy Efficiency - Electrical - Implement energy efficiency measures S 38,511.17 | S 38,334.92 5/19/2017 In Progress
Courthouse including installation of Interior and Exterior Lighting re-lamps and retrofit (Construction)
FM-0035537 Los Angeles Pasadena Elevator - Elevator Renovation - Complete renovation of five (5) traction S 2,163,920.75 | $ - 3/3/2017 In Progress
Courthouse and two (2) hydraulic elevators. (Construction
Procurement)
FM-0060575 Los Angeles Stanley Mosk Energy Efficiency - Electrical Implement energy efficiency upgrade of S 420,211.91 | $ 418,289.13 5/19/2017 In Progress
Courthouse intertior and exterior lighting to LED (approx. 12937 Fixtures) (Construction)
FM-0060573 Los Angeles Clara Shortridge |Energy Efficiency - Electrical Implement energy efficiency upgrade of S 411,228.57 | $ 409,346.62 5/19/2017 In Progress
Foltz Criminal intertior and exterior lighting to LED (approx. 17928 Fixtures) (Construction)
Justice Center
FM-0060582 Los Angeles Monrovia Energy Efficiency - Electrical Implement energy efficiency upgrade of S 8,238.18 | $ 8,199.93 5/19/2017 In Progress
Training Center |intertior and exterior lighting to LED (approx. 350 Fixtures) (Construction)
FM-0060528 Los Angeles East Los Angeles |Energy Efficiency - Electrical - Implement energy efficiency measures S 33,365.98 | $ 33,213.03 5/19/2017 In Progress
Courthouse including installation of Interior and Exterior Lighting re-lamps and retrofit (Construction)
FM-0060529 Los Angeles Pomona Energy Efficiency - Electrical - Implement energy efficiency measures S 71,865.04 | S 71,535.88 5/19/2017 In Progress
Courthouse South [including installation of Interior and Exterior Lighting re-lamps and retrofit (Construction)
FM-0060537 Los Angeles Pomona Energy Efficiency - Electrical - Implement energy efficiency measures S 27,422.85| S 27,297.82 5/19/2017 In Progress
Courthouse North|including installation of Interior and Exterior Lighting re-lamps and retrofit (Construction)
FM-0060526 orange North Justice Energy Efficiency - Electrical - Implement energy efficiency measures S 48,394.68 | $ 48,394.25 5/19/2017 In Progress
Center including installation of Interior and Exterior Lighting re-lamps and retrofit (Construction)
FM-0060538 San Bernardino [San Bernardino  |Energy Efficiency - Electrical - Implement energy efficiency measures S 50,769.97 | $ 50,769.84 5/19/2017 In Progress
Courthouse including installation of Interior and Exterior Lighting re-lamps and retrofit (Construction)
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FM-0060536 San Bernardino [San Bernardino  |Energy Efficiency - Electrical - Implement energy efficiency measures S 47,694.95 | $ 47,695.01 5/19/2017 In Progress
Courthouse - including installation of Interior and Exterior Lighting re-lamps and retrofit (Construction)
Annex

FM-0060580 San Bernardino [San Bernardino  |Energy Efficiency - Electrical Implement energy efficiency upgrade of S 223,251.45($ 223,251.22 5/19/2017 In Progress
Justice Center intertior and exterior lighting to LED (approx. 7272 Fixtures) (Construction)

FM-0060527 Santa Clara Downtown Energy Efficiency - Electrical - Implement energy efficiency measures S 51,215.83 | S 51,215.48 5/19/2017 In Progress
Superior Court including installation of Interior and Exterior Lighting re-lamps and retrofit (Construction)

FM-0060578 Tulare Dinuba Division |Energy Efficiency - Electrical Implement energy efficiency upgrade of S 6,211.14 | $ - 5/19/2017 Cancelled
of the Tulare intertior and exterior lighting to LED (approx. 419 Fixtures)
Superior Court

FM-0060503 Tulare South County Energy Efficiency - Electrical - Implement energy efficiency measures S 40,766.70 | $ 40,767.06 5/19/2017 In Progress
Justice Center including installation of Interior and Exterior Lighting re-lamps and retrofit (Construction)
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JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Meeting Date: 7/21/2017

Discussion Iltem 4 — October Meeting Travel Plans

Summary:
Discussion on the October meeting visit to facilities.

Supporting Documentation:
e Slide



Discussion I1tem 4
October Meeting Travel Plans

- Meeting Date: October 12-13, 2017

- Recommended Facilities for visit:
- New San Diego Courthouse, San Diego

- East County Regional Center, El Cajon
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JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE .
Meeting Date: 7/21/2017

Information Only Item 1 — Facility Modifications Over $100K
(List D)

Summary:
List D — Facility Modifications Over $100K

Total Project Count: 0
Total Potential FM Budget Share of Cost: $0

Supporting Documentation:
e List D — Facility Modifications Over $100K (Priority 3+ only)

skskoskokok

Priority 3—Needed. Condition to be addressed will reduce long-term maintenance or repair
costs or will improve the functionality, usability, and accessibility of a court. The condition is not
hindering the most basic functions of a facility, but its correction will support improved court
operations.



JUDICIAL COUNCIL DRAFT Trial Court Facility Modification

FMs Greater Than S100K (List D)
OF CALIFORNIA 6/1/2005 to 6/30/2017
TRIAL COURT FACILITY MODIFICATION Meeting Date 7/21/2017

ADVISORY COMMITTEE
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1 [FM-0060095 |Los Angeles Inglewood Courthouse [19-F1 3 |Elevators, Escalators, & Hoists - Replace door rollers, operators, accords, and door locks on S 180,640 | S 134,685 $134,685 40| 74.56
Public Elevators (1-4) & Judges/Custody Elevators (5&6). The outer doors will not completely
close & the inner doors slam together. Door issues are causing elevators to stop short or over
the floor height, creating safety/trip hazard for passengers.
2 |FM-0057494 |(Los Angeles Michael D. Antonovich |19-AZ1 | 3 [HVAC - Install a new variable frequency drive for each fan (2) total. Restore any S 29,580 | $ 21,744 $156,429 45| 73.51
Antelope Valley communication issues and ensure the cooling towers can be controlled by the BAS.
Courthouse Recommended measures were identified as a part of the RCx
3 |FM-0056863 |Santa Cruz Main Courthouse 44-A1 3 |HVAC-Install Perimeter HVAC to include; AHU Unit, roof curb, concrete repairs, ductwork, VAV $ 171,126 | $ 169,603 $326,032 47| 99.11
boxes diffuser and return grilles, new front end local PC, paint duct work, tie in local
controllers to BAS, install VFDs. Install chilled water piping, and new reheating hot water
piping to reheat VAV boxes. Includes, testing, design, drawings, and permits and booster
pump if needed.-No direct HVAC in space, bleed over conditioning inadequate.
4 |FM-0056761 |Ventura Hall of Justice 56-Al 3 |Interior Finishes - Reupholster Audience Seating as needed in 28 Courtrooms - Reupholstery | $ 204,425 | $ 204,425 $530,457 50 100

of approx. 1,205 audience seats from a total of 1,626 in this building. Damage includes torn
fabric, exposed framework, etc.

5 |FM-0059530 [Riverside Hall of Justice 33-A3 3 |Water Conservation - Water efficiency project, including irrigation and landscaping projects |$ 104,400 | $ 104,400 $634,857| 50 100
and plumbing/fixture replacement. This project targets the Judicial Council's top 25 water
users both in terms of consumption and cost.

6 |FM-0051527 |San Luis Courthouse Annex 40-A1 3 |Interior Finishes - Replace existing warn and defective seating with new auditorium style fixed| $ 23,400 | $ 23,400 $658,257 55 100
Obispo seating - 16 standard seats and 2 ADA seats. Work is needed to maintain acceptable
courtroom seating.
7 |FM-0059460 |[Los Angeles Edmund D. Edelman  [{19-Q1 3 |Interior finishes - Remove and replace 14,457 SF of flooring and 2,571 LF of cove base in S 429,868 | S 300,865 $959,122 55| 69.99
Children's Court public areas on all floors. Install moisture barrier on 14,457 SF. Floor tiles are lifting and
coming loose, causing a trip hazard.
8 |FM-0030967 |Fresno B.F. Sisk Courthouse [10-O1 3 |Exterior Windows, replace, all windows are single pane and are original to the 1964 $ 1,678,106 | $ 1,678,106 $2,637,228 56 100
construction. Many are warped and ill fitting. Potential energy savings and rebates for this
project.
9 |FM-0058779 |Placer Bill Santucci Justice 31-H1 3 |ENERGY - Furnish and install (10) wall mount occupancy sensors in offices to control overhead| $ 12,819 | $ 12,819 $2,650,047 60 100
Center lighting. Furnish and install (18) ceiling mount occupancy sensors and necessary controls packs

to control overhead lighting in restrooms, offices, and conference rooms.

10 |FM-0060214 |Fresno Fresno County 10-A1 3 |ENERGY EFFICIENCY - Electrical - Install back office lighting controls on each of 10 floors for S 57,000 | $§ 57,000| $2,707,047 65 100
Courthouse courtrooms and staff offices. On each floor, trace and intercept existing lighting circuits and
install a new 8-circuit programmable lighting controller and a new 4-zone manual lighting
override. Program all new controllers into the existing lighting controls system and test for
functionality - For energy efficiency and utility savings
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11 |FM-0059378 |Fresno B.F. Sisk Courthouse  [10-O1 3 |HVAC - Install three (3) pressure compensating, non-resettable natural gas meters, one for S 22,576 | $ 22,576| $2,729,623 65 100

each of the three boilers. Each meter with 2" inlet, pressure and temp corrector, 2" inline gas
filter, and cast iron body - To comply with AQMD registration requirements although no
Notice of Violation has been received

12 [FM-0037356 |Santa Barbara [Santa Maria Courts 42-F1 3 |Exterior Shell - Replace All Rusted Gutters and Downspouts - The gutters are rusted and $ 136,620 | $ 136,620 $2,866,243 66 100

Bldgs C+ D deteriorating and in order to prevent further damage the parts need to be replaced
13 |FM-0049203 |Contra Costa |Wakefield Taylor 07-A2 3 |HVAC - BAS to HVAC - Expand BAS functionality to all HVAC equipment and points - Some $ 202,175| $ 202,175/ $3,068,418 66 100
Courthouse critical equipment is not connected to BAS and existing BAS is not functioning properly
creating temperature control issues throughout the building
14 |FM-0049221 |Contra Costa |George D. Carroll 07-F1 3 |HVAC - BAS to HVAC - Expand BAS functionality to all HVAC equipment and points - Some $ 253,211 | $ 189,883 $3,258,301 66| 74.99
Courthouse critical equipment is not connected to BAS creating temperature control issues throughout
the building
15 |FM-0002711 |Riverside Hall of Justice 33-A3 3 |Energy Efficiency - HVAC - Chiller #2 - Remove and replace chiller #2 with new 300 ton Carrier | $ 790,144 | $§ 790,144| $4,048,445 70 100

magnetic bearing chiller. Given the age of the chiller (25 yrs) and use of non-compliant R-11
refrigerant, major efficiencies will be gained by replacement. Work also includes new gauges,
flow sensors, temperature gauges, new chilled water pipe insulation, and new Belimo valves.
Estimated energy savings of $36.7k per year and a 6 year payback on chiller.

16 |FM-0035186 |Orange North Justice Center [30-C1 3 |HVAC - Refrigerant Monitoring System - Install new refrigerant monitoring systems at two (2) | $ 56,100 | S 50,664| $4,099,109| 70| 90.31
chiller mechanical room locations to comply with current code. In the event of a refrigerant
release, which displaces oxygen and could lead to suffocation, the system will alert personnel
with strobe lights and sirens. Monitoring system will be tied into automation system.
Assessment completed by Enovity under contract, January 2016.

17 |[FM-0052843 |Ventura East County 56-B1 3 |ENERGY EFFICENCY - COUNTY MANAGED - Electrical - Interior Lighting Retrofit replacing 1,156( $ 132,108 | $ 132,108 $4,231,217 70 100
Courthouse fixtures.
18 |FM-0052844 (Ventura Juvenile Courthouse  [56-F1 3 |COUNTY MANAGED - Interior Finishes - Replace All Interior Door Hardware Failing on 5 sets of| $ 74,668 | S 74,668 $4,305,885 70 100

Bldg Main Doors with Von Duprin Access and Controls- Low Quality/Failing - County Managed

19 |FM-0057452 [Sacramento |Carol Miller Justice 34-D1 3 |Energy Efficiency - Electrical - Replace existing compact fluorescent lamps (CFLs) in building S 68,555 | S 68,555| $4,374,440| 70 100
Center Court Facility with LED lamps. Scope includes a total of 2,400 lamps in 800 fixtures. All lamps are Philips T8
4' Instafit LED lamps. By replacing the existing CFLs with LED this project will reduce energy
consumption and increase lamp life cycle and reduce frequency of lamp change outs.

20 [FM-0058174 |San Juvenile Dependency [36-P1 3 |Exterior Shell - Power Wash 21,259 Sq. Ft. exterior; repair cracked Stucco; Apply 1 coat Primer| $ 77,790 | $ 35,371| $4,409,811 70| 45.47
Bernardino Courthouse and 1 coat Elastomeric Paint 21,259 Sq. Ft. Apply Acrylic Flat Paint specified red & gray
surfaces 15,489 Sq. Ft. This work to preserve exterior integrity of building
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21 [FM-0059239 |Los Angeles Metropolitan HVAC - Install a CO system that will allow the exhaust fans and supply fans to operate only S 168,907
Courthouse when required. This will reduce equipment operation time. The parking exhaust fan and
supply fan system is continuously operating 24/7 causing unnecessary wear and tear on the
equipment.

22 [FM-0051255 |Santa Barbara |Figueroa Division 42-B1 3 |Fire Protection - Install fire alarm devices throughout building (audible, pull stations and heat | $ 123,929 | § 123,929 $4,693,425 70 100
detectors) and wire to fire alarm panel. Building currently does not have these devices and
court patrons would not be warned of potential fire, presenting a serious safety concern.
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23 |FM-0059741 |Orange Betty Lou Lamoreaux |(30-B1 3 |HVAC - Energy Conservation Project - Cooling Tower EC2 - Replace existing cooling tower EC2 | $ 968,006 | $ 773,921 $5,467,345 70 79.95
Justice Center with two (2) new energy efficient BAC CXVB Evaporative Condensers. The existing cooling
tower EC2 is restricting the energy efficient operation of the new Multistack chillers and has
considerable deterioration that is unrepairable. Return on investment within 5 years, inclusive
of a repair avoidance. Without this, the payback, less cost overage allotment, is 7 years.

24 |FM-0060302 |Los Angeles Pasadena Courthouse (19-J1 3 |Plumbing - Replace two hundred sixty (260) angle stops, one hundred fifty (150) toilet $ 102,103 | $ 70,808| $5,538,154| 70| 69.35
screwdriver stops, one hundred (100) urinal screwdriver stops, five (5) 3" gate valves, one (1)
4" gate valve, and one (1) 3" ball valve. Existing stops are corroded and do not properly shut
off water.

25 |FM-0031643 |Santa Barbara |Santa Maria Courts, 42-F5 3 |Roof, repair, leaks at A-C units 1 & 11 and south stairwell window; replace entire roof of S 149,822 | $ 144,563 $5,682,717 71| 96.49
Bldg G rooftop equipment well
26 |FM-0034097 |San Barstow Courthouse (36-J1 3 |Parking Lot - Saw cut and demo approximately 28,000 SF, 4 inch depth, of asphalt at lower $ 252,760 | $ 252,760 $5,935,477 71 100
Bernardino level employee parking lot that is JCC managed and resurface with approximately 28,000 SF, 4
inch thick asphalt w/ 6 inch base, install 59 parking bumpers and re-stripe. Slurry seal new
asphalt. Currently the asphalt in the parking lot has numerous cracks, pot holes, and uneven
areas that pose a tripping hazard.

27 |FM-0057545 |Los Angeles Downey Courthouse |19-AM1| 3 |Grounds and Parking Lot - Remove (4) sycamore trees and (4) pine trees and stumps. Replace | $ 158,774 | $ 132,894 $6,068,371 75| 83.7
all weep drains, install valley gutter along the north wall, replace expansion joint. The
retaining wall running along the Sally Port Entry has shifted and moved

28 |[FM-0060211 |Fresno Fresno County 10-A1 3 |ENERGY EFFICIENCY - Electrical - Implement energy efficiency upgrade to interior lighting. S 388,174 | S 355,218 $6,423,589 75| 91.51
Courthouse Replace 7,758 existing CFL light bulbs with 15-Watt LED T8 lamps, and replace 20 ea. 200-
Watt light fixtures with 65-Watt LED light fixtures - Project will result in annual energy savings
of $59,154.51. ROI calculations attached.

29 [FM-0057451 |Sacramento |Juvenile Courthouse [34-C2 3 |Energy Efficiency - Electrical - Replace existing compact fluorescent lamps (CFLs) in building |$ 123,678 | $§ 123,678 $6,547,267 75 100
with LED lamps. Scope includes a total of 3,422 lamps in 1,711 fixtures, broken out to include
2,112 15W T8 lamps in 1,056 fixtures; 988 13W Lunera lamps in 494 fixtures; 322 16.5W T8
lamps in 161 fixtures. By replacing the existing CFLs with LED this project will reduce energy
consumption and increase lamp life cycle and reduce frequency of lamp change outs.
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30 [FM-0058706 |Los Angeles Clara Shortridge Foltz |19-L1 3 |Electrical - Replace (775) 3' & 4' fluorescent tubes with T8 16w LED tubes and (102) ballasts S 73,987 | S 50,896| $6,598,163 75| 68.79
Criminal Justice Center with new electronic ballasts; install new Astronomical time clock control. Multiple existing
fluorescent lights are burned out creating a safety / security hazard for the court.
31 [FM-0059349 |Los Angeles  |Airport Courthouse 19-AU1| 3 |Interior Finish - Remove and Replace 2,000 Square Feet of Epoxy Flooring in the holding area | $ 145,444 | $ 112,239| $6,710,402 75| 77.17
in the basement. The floor epoxy has failed and broken pieces can be used as a weapon. In
addition, it has caused a health and safety issue
32 [FM-0057578 |Alameda Fremont Hall of Justice [01-H1 3 |Grounds and parking lot - Seal cracks, slurry seal -16,000 sq. ft. and re-stripe parking slots S 20,306 | S 20,306| $6,730,708 77 100
33 [FM-0055001 |Merced Main Merced 24-A8 3 |Electrical-Energy lighting initiative to replace three (3) wall pack units, twelve (12) shoe box S 33,966 | S 33,966| $6,764,674| 78 100
Courthouse fixtures, four (4) in ground lights, eighteen (18) fluorescents lamps and install one (1) LED light
fixture. All lighting fixtures will be upgraded to energy efficient fixtures for cost saving on
utilities.
34 [FM-0056974 |Humboldt Humboldt County 12-A1 3 |Furniture and Equipment - Replace Jury Box seating in courtroom 1 & 4 (26 chairs). Current S 66,300 | S 66,300| $6,830,974| 78 100
Courthouse (Eureka) chairs are failing and replacement parts are no longer available
35 [FM-0060108 |Los Angeles  |Santa Monica 19-AP1 | 3 |Electrical - All existing restroom outlets are not GFCI Protected and do not comply with the S 8,388 | $ 6,584| $6,837,558| 80| 78.49
Courthouse code. The issue is posing a safety hazard on all customer and court personnel using the
restroom. Removed all existing outlet inside the restroom and replace the same with Sixty
(60) GFCI protected outlet.
36 [FM-0039351 |Ventura East County 56-B1 3 |Energy Efficiency - Plumbing - Install Low Flow Water Fixtures, Water Conservation & S 13,390 | $ 8,268| $6,845,826| 80| 61.75
Courthouse Efficiency
37 |[FM-0053476 |San Joaquin Manteca Branch Court [39-C1 3 |Energy Efficiency - Lighting - Replace a total of 305 light fixtures throughout the facility. S 70,497 | S 70,497| $6,916,323| 80 100
Remove: (19) T12 light fixtures, (73) Compact Fluorescents, (201) T8 Light Fixtures, (2)
Incandescent Light Fixtures and (10) Metal Halide Light Fixtures. All fixture will be replaced
with LED fixture
38 [FM-0053492 |San Joaquin Lodi Branch- Dept. 2 [39-D2 3 |Energy Efficiency - Lighting - Replace a total of 141 light fixtures throughout the facility. S 36,674 | S 36,674| $6,952,997| 80 100
Remove: (16) Compact Fluorescents, (109) T8 Light Fixtures, and (12) Incandescent Light
Fixtures. All fixtures will be replaced with LED fixture
39 [FM-0045287 |Glenn Historic Courthouse  [11-Al 3 |HVAC - Two (2) Carrier Split Systems - Install two (2) Carrier or equivalent split systems to S 25,070 | $ 25,070 $6,978,067| 81 100
provide air to the Judge's Office and CEQ's Office - SAFETY, ENERGY
40 |FM-0040550 |Orange Central Justice Center |30-Al 3 |Plumbing -Replace deteriorating pipe - A main water line to the building ruptured in May of | $ 126,381 | $ 126,381| $7,104,448| 81 100
2007 causing significant damage, evaluate the line to determine if replacement is needed.
41 |FM-0052775 |San Francisco |Civic Center 38-Al 3 |Exterior Walls - Prepare and apply anti-graffiti coating to all exterior walls from grade to 10ft | $ 63,493 | S 63,493| $7,167,941| 83 100
Courthouse high (approx. 6700sqft) - janitorial efforts are having minimal results, time consuming and
causing public hazard at sidewalks
42 |FM-0035100 |Orange North Justice Center [30-C1 3 |HVAC - BAS - Remove existing BAS system and replace with new system. The current system | $ 1,775,430 | $ 1,603,391 $8,771,332| 85| 90.31
(software and hardware) is old and outdated with parts no longer manufactured and only
supports a portion of the building.
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43 |FM-0052331 |San Diego Kearny Mesa Court 37-C1 3 |Grounds and Parking Lot - Slurry coat and re-stripe approx. 132,940 sq. ft of the parking lot S 19,146 | S 19,146 $8,790,478| 85 100
and paint 2,100 LF of the curbs as required. The striping faded to where directional arrows
and lane markings are, making it difficult for people to see
44 |FM-0056760 |San Diego Juvenile Court 37-E1 3 |Grounds and Parking Lot - Court employee parking lot is deteriorated and severely cracked. S 72,267 | S 72,267| $8,862,745| 85 100
Several areas present safety/trip/liability hazards. Due to deterioration it is recommended to
cold mill approximately 1,100 SF down to the sub grade (4" depth) in (2) areas to correct
pavement failure. The remaining 14,400 SF will be cold milled down to 1 1/2" to provide a
level base for the new surface course of asphalt; apply prime coat, waterproofing and tack
coat to 14,400 SF. Finish pave 15,550 SF wi
45 |FM-0059901 |Los Angeles Clara Shortridge Foltz |19-L1 3 |Electrical-Install forty-four (44) timers throughout all floors for lighting. Lights are currently or] $ 99,915 | $ 68,732| $8,931,476| 85| 68.79
Criminal Justice Center 24 hours a day every day. Turning the approximately 3,000 light fixtures off 5 hours each
night and on weekends would save about $9,000 per month.
46 |FM-0052249 |[Solano Solano Justice Building |48-B1 3 |Interior Finishes - Provide accessible audience seating, jury box, and witness box in courtroom| $ 412,109 | $ 412,109| $9,343,585 85 100
to include assigned jury deliberation room and restroon
47 |FM-0046073 |Fresno B.F. Sisk Courthouse  [10-O1 3 |Grounds and Parking Lot - Labor to trim and shape (14) fourteen Ash Trees and remove green | $ 12,302 | $ 12,302| $9,355,887| 86 100
waste - Growth and length of branches pose a possible fall hazard over parking stalls and
public sidewalk
48 |FM-0057407 |Los Angeles Metropolitan 19-T1 3 |HVAC - Clean approximately 100 linear feet of ductwork to keep debris from flying out of S 3,830 | $ 3,830/ $9,359,717| 86 100
Courthouse vents. When adjusting thermostat, debris fell out of vent onto the Administrator's desk three
dayin a row.
49 |FM-0051115 (Santa Clara Downtown Superior  [43-B1 3 |Energy Efficiency measure - Install 1 new Variable Frequency Drive (VFD) on the existing S 60,074 | S 60,074| $9,419,791| 90 100
Court chilled water pump, install a deferential pressure sensor (DP) and re-program the BAS to
modulate the chilled water flow- this will reduce energy consumption-expected pay back is
19.6 years.
50 [FM-0051344 |Mendocino County Courthouse 23-Al 3 |Energy Efficiency Project - Electrical Lighting - Change Light bulbs, install photocell and sensorg $ 68,037 | S 46,007| $9,465,798| 90| 67.62
- Swap 234 T12 Bulb and ballast to T8 install 3 occupancy sensors, install 3 photo cells
51 [FM-0051519 |Contra Costa |George D. Carroll 07-F1 3 |Energy Efficiency Project - Electrical - Install new lighting control system; Install 66 new $ 227,153 | S 170,342| $9,636,140| 90| 74.99
Courthouse occupancy sensors; Retrofit 36 four lamp light fixtures to 2 lamp fixtures; Engineering and
design - Energy savings $14,000.00 per year
52 [FM-0052382 |Butte Butte County 04-A1 3 |Holding Cell - Construct (3) new holding cell. The single in-custody holding cell located inthe |$ 294,739 | § 294,739| $9,930,879| 90 100
Courthouse older section of the courthouse is currently holding criminal cases and will be use for the
expansion. The project goal is to accommodate larger number of simultaneous in-custody
classifications and increase overall holding capacity
53 [FM-0053493 |San Joaquin Manteca Branch Court [39-C1 3 |Energy Efficiency- HVAC; Replace 15 year old 3-ton package unit with energy efficient model. | $ 10,069 | $ 10,069 $9,940,948| 90 100
54 |FM-0055147 |Los Angeles Parking Structure Lot |19-AU2 | 3 |Exterior Shell - Restore stairways (15,00 sq. ft. of surface area). Stairways are badly rusted and| $ 130,312 | $ 100,562 $10,041,510| 90| 77.17
94 Airport Courthouse need to be restored, rust starting to eat through metal frame causing damage to the metals
integrity.
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55 |FM-0057042 |San Mateo Hall of Justice 41-A1 3 [COUNTY MANAGED - Plumbing - **Water Conservation Project** - Replace all domestic $ 159,354 | $ 83,980| $10,125,489 90| 52.7
water fixtures w/new water saving fixtures; Install sub meters (2) at Water Cooling Towers -
56 [FM-0057137 |Amador New Amador County [03-C1 3 |Energy Efficiency - Electrical - Replace 339 T-8 Fluorescent Bulbs with LED, Replace 271 CFL S 36,720 | S 36,720| $10,162,209| 90 100
Courthouse Bulbs (Various 2 and 4 pin bases and 13-42watt) with LED.
57 |FM-0058786 |Sutter New Sutter County 51-C1 3 |Grounds and Parking Lot - Kill existing weeds. Scalp and grade existing soil. Landscape ground | $ 58,000 | S 58,000/ $10,220,209| 90 100
Courthouse similar to surrounding landscape. Plant Fortnight Lily at 5" spacing by 10" in width. Additional

planting to consist of ground cover juniper, manzanita, and rosemary. Shrubbery will consist
of Razzleberry, spirea, dwarf bottle brush, and mock orange. Place boulders throughout.
Install polyhose drip. Place 3/4"rock similar to existing

58 [FM-0058840 |Modoc Barclay Justice Center [25-Al 3 |Plumbing- water fixtures in the facility are well beyond useful life; will improve use and ease | $ 11,976 | $ 11,976 $10,232,185| 90 100
of repair as well as reduce water usage. Replace all bathroom water fixtures with low flow
versions of the same. This also includes automatic flushers and automatic faucets. 55
replacements ranging from wall hung lavatories, flushometers, faucets and etc.

59 [FM-0058175 |Madera Madera Modular 1 20-A4 3 |Grounds & Parking Lot-CP (New Judgeship Money)-Restore Madera modular site back to S 140,940 | S 140,940 $10,373,125| 90 100
original condition based on the JOA. CP to move two (2) modular building (8,000 SF) to Inyo
County. Scope of restoration work to include removing approximately 100LF of fencing,
terminate all utility services from modular buildings, remove concrete stem walls from both
modular buildings (40' x 50' & 100' x 60'), install Christy boxes as needed, cap sewer lines as
needed, install new fencing approximately 75LF, backfill and compact to grade (both modular
sites, lower section with wash gravel and upper section with fill dirt), install four (4) bollards
around existing septic system & disconnect controls, remove approximately 150SF of concrete
pavement, install new concrete steps with center rail & remove steel landings from lower
building.

60 [FM-0051915 |Los Angeles Burbank Courthouse [19-G1 3 |Energy Efficiency Project / 19G1_02282014LV1 / Lighting and controls upgrade: Retrofit (850) | $ 291,223 | $ 264,314 $10,637,439| 90| 90.76
F32T8 fluorescent fixtures with new 28-watt lamps and new ballast, (212) 2-lamp, 3-lamp, and
4-lamp fluorescent fixtures with new reflector, 28-watt lamps and new ballast, (70) 2x2
fluorescent fixtures with new reflector, 17-watt lamps and new ballast and (66) recessed Exit
signs with LED lamps. Relamp (25) incandescent fixtures with new CFL lamps. (Cont. below)

61 [FM-0052076 |Los Angeles Metropolitan 19-T1 3 |Electrical - Install exhaust fan CO monitoring system. Work is needed to reduce energy costs. | $ 129,512 | $ 122,441| $10,759,880 90| 94.54
Courthouse Fan currently runs 24 hours, seven days per week. With utility rebate, pay back est in 2.7
months.
62 [FM-0057139 |Los Angeles Compton Courthouse |19-AG1| 3 |Interior Finishes - Grind and sand existing painted walls, benches, and ceiling of (54) cells, $ 201,960 | S 201,960 $10,961,840| 92 100

approximately 42,000 SF, repaint cell walls, benches, doors, ceiling and security screens.
Holding cell paint has becomes heavily damaged from in custodies and is beginning to peel
presenting a health and safety issue.
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63 |FM-0053551 |Solano Solano Justice Building |48-B1 3 |Interior Finishes - EARTHQUAKE - Remediate all cracks and aesthetic damage created by S 20,501 | $ 20,501| $10,982,341 94 100
earthquake throughout building in secured hallways, courtrooms 101-104, and jury courtyard
scaffolding is required. Epoxy injection at concrete wall, 35 lin ft. and approx 650 sq ft of
drywall and stucco repairs.
64 [FM-0051707 |Contra Costa |Richard E. Arnason 07-E3 3 |Exterior Finish - Install 400 SgFt of Dual Purpose Window Tinting to the windows in Security | $ 5441 | $ 5,441| $10,987,782| 94 100
Justice Center Screening Area - Glare from the sun coming through windows affects the view of the security
monitors.
65 [FM-0051776 |Los Angeles Clara Shortridge Foltz |19-L1 3 |Plumbing - Rebuild drinking fountains' water supply piping lines, filtration system and cooling | $ 97,199 | $ 66,863| $11,054,645| 95| 68.79
Criminal Justice Center (optional)system to put back drinking fountains in operational condition in all floors' public
hallways.
66 [FM-0052829 |Kings Avenal Court 16-C1 3 |Exterior Shell - Remove, replace, or restore approximately 80 If of 2 1/2" x 11" bottom ledger, | $ 22,611 | $ 13,117| $11,067,762 95| 58.01
48 If of 2" x 6" fascia and trim, and 96 If of 1" x 12" fascia; remove small section of existing
white gutter and install 25 If gutter and 1 down spout to match as close to exterior brown
color; caulk and patch trim areas as required to receive paint; paint all exterior brown color
only - Existing wood fascia and trim is cracking, splitting, and deteriorating due to fungus and
weather damage.
67 [FM-0053393 |Los Angeles |S. Bay Municipal 19-C4 3 |Roof - Overlay existing roof with new PVC roof system approximately 4,00 sq. ft. Due to roof | $ 79,407 | S 67,607| $11,135,369| 95| 85.14
Traffic Court Trailer system currently being in poor to fair condition, remaining service life is less than 5 years.
Overlay of existing roof system will bring the building to good condition
68 [FM-0054905 |Los Angeles  |Torrance Courthouse [19-C1 3 |Grounds and Parking Lot - Replace asphalt, Slurry coat and restripe parking lot (285,000sq) $ 270,300 | $ 230,133| $11,365,502| 95| 85.14
69 [FM-0057273 |Orange Central Justice Center |30-Al 3 |HVAC - Replace heating and/or cooling coil couplings, valves, controllers, and roughly 30 lineaf $ 220,228 | $ 200,782| $11,566,284| 95| 91.17
feet of piping per coil (1/1/4 3) on multiple AHUs, including ACM abatement where required.
Multiple floods caused by failed couplings (see FMs 0052227, 0054736, & 0040469).
Equipment is original to the facility and in very poor condition. Full assessment was performeg
by the Court and only those in the worst condition with a likelihood of failure are being
submitted at this time.
70 |FM-0058793 |Los Angeles  |Santa Monica Court  |19-AP3 | 3 [Interior Finishes - Courtroom doors are worn and showing signs of deterioration. Restore 3 S 3,015 | $ 3,015 $11,569,299| 95 100
Annex sets of courtroom doors finishes.
71 |[FM-0057708 |Orange Central Justice Center |30-Al 3 |Elevators, Escalators, & Hoists - Furnish and install 11 new LCD monitors with keyboards, S 41,991 | $ 38,283| $11,607,582 99| 91.17
mouse, USB internet, Emulator Esprit 300TCE with power adaptor, new cables PA/RS with
MRS adaptors and furnish new electrical wiring diagrams for each elevator showing changes.
Monitors to replace old and obsolete CRT monitors and other components that make them
function with the elevator controllers
72 |FM-0051356 |Del Norte Del Norte County 08-Al 3 |Energy Efficiency Project - Electrical - Modify/Change - Change existing T12 bulbs to T8 Bulbs, | $ 20,077 | $ 20,077 $11,627,659| 100 100
Superior Court change out existing Light Switches to Occupancy Sensors in courtroom:
73 |[FM-0053444 |Contra Costa |Bray Courts 07-A3 3 |Interior Finishes - Earthquake Restoration of cracks and aesthetic damages to approx 7100sq | $ 47,748 | $ 40,834| $11,668,493| 100| 85.52
ft of the interior building
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74 |[FM-0057706 |Los Angeles  |Airport Courthouse 19-AU1| 3 |[Fire Protection - install 41 magnetic door holders, 7 Power supplies and relays, programming | $ 81,475 | S 62,874| $11,731,368| 100| 77.17
into the Fire Panel, suggested per LACFD Fire Marshal inspection on 10/15/15.
75 [FM-0057337 |Modoc Barclay Justice Center [25-Al 3 |Energy Efficiency: Electrical - Replace approximately 322 existing Fluorescent lamps with S 54,279 | $ 54,279| $11,785,647| 100 100
energy efficient LED and replace light switches in the restrooms with occupancy sensor
switches.
76 |FM-0060276 |San Diego East County Regional (37-11 3 |Interior Finishes - Install 95.94 sq. yds. of carpet tile and 120 LF of 4in cove base in the ground | $ 7,820 | $ 7,820 $11,793,467| 100 100
Center room old IT Room. Court requested to replace the old worn stained carpet squares on the
raised floor tiles.
77 |FM-0052939 |Los Angeles  |West Los Angeles 19-AR1 | 3 |Roof - Remove and replace 20,000 sq. ft. of existing main upper deck and two lower deck S 433,868 | S 433,868| $12,227,335| 100 100
Courthouse roofs with new PVC roof system / Due to roof currently being in poor to fair condition at best,
recommended removal and replacement of existing main deck and lower decks will bring the
entire system to good condition.
78 |[FM-0053443 |Contra Costa |Wakefield Taylor 07-A2 3 |Interior Finishes - Patch and paint damaged 11,094 sq ft of wall and baseboard surfaces; $ 215,265| $ 215,265| $12,442,600| 101 100
Courthouse caulk/epoxy 200 lin. Ft. of granite;. - Earthquake Restoratior
79 |FM-0028372 |Solano Hall of Justice 48-A1 3 |Grounds and Parking Lot - Fencing - 30K sf, Install secured fencing with card reader access fof $ 156,272 | $§ 156,272| $12,598,872| 103 100
judges parking lot for security from the public - Contingency Only
80 |FM-0056759 |[Los Angeles Airport Courthouse 19-AU1 | 3 |Elevators, Escalators, & Hoists - Remove and replace laminate on doors of Elevator #1 on $ 213,932 | $ 165,091| $12,763,963| 103| 77.17
floors 1, 6, 7, and 8, Elevator #2 on floors 1, 5, 8 and 9, Elevator #3 on floors 3,6, 7, 8 and 9
and Elevator #4 on floors 1, 2, 5, and 8. Elevators 1-4 have several doorways on different
floors delaminating. This is a safety hazard as its possible for clothing to be caught in the door
causing bodily harm or the door skins falling off and striking passengers outside the elevators.
81 |FM-0051874 |[Solano Hall of Justice 48-A1 3 |Grounds and Parking Lot - Replace cracked and heaved/settled portions of concrete walkway | $ 26,603 | $ 19,372| $12,783,335| 104| 72.82
to eliminate potential tripping hazards.
82 |FM-0056967 |Orange West Justice Center  |30-D1 3 |ENERGY CONSERVATION - Lighting and Controls - Replace or retrofit three-hundred ninety-six| $ 302,161 | $ 302,161| $13,085,496| 105 100
(396) existing fluorescent light fixtures in eighteen (18) courtrooms at West Justice Center
with LED lighting and dimming controls. There would be a substantial energy/cost savings.
Estimated payback on the lighting is eight (8) years and dimming controls is three (3) years.
83 |FM-0044063 |Orange Central Justice Center |30-Al 3 |Exterior- Roof - replace deteriorated roof mounted non-OSHA compliant equipment tie offs | $ 234,767 | $ 214,037| $13,299,533| 106| 91.17
with OSHA approved roof equipment tie-offs.
84 |FM-0040549 |Orange Central Justice Center |30-Al 3 |Furniture and Equipment - Reupholster and refinish all fixed jury chairs - All fixed jury chairs |$ 451,439 | $§ 451,439| $13,750,972| 106 100
are original and show significant wear and damage
85 |FM-0051373 |Alameda Wiley W. Manuel 01-B3 3 |Energy Efficiency project - HVAC - Install VFD's - install (2) VFD for EF 1&2, $ 179,899 | $ 150,755/ $13,901,728| 110| 83.8
Courthouse
86 |FM-0051385 [Alameda Berkeley Courthouse [01-G1 3 |Energy Efficiency Project - Electrical - Install Reflective window film, photo cells, occupancy S 47,039 $ 47,039 $13,948,767| 110 100
sensors- 79 windows of reflective tint, 2 photo cells at lobby and stairwell, install occupancy
sensors in courtrooms
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87 |FM-0051473 |Alameda George E. McDonald |01-F1 3 |Energy Efficiency Project - HVAC - Restore Economizer Dampers and Actuators, install VFD (4) { $ 88,261 | S 88,261| $14,037,028| 110 100
Hall of Justice Restore Damper and Actuators (5), install 2 VFD to Supply and Return Fan on unit #1, install 2

VFD to Primary Chilled Water Pumps
88 |FM-0060048 |San Diego East County Regional (37-11 3 |Interior Finishes - Replace damaged window tinting on the 4th, 3rd, 2nd & 1st Firs. 1st Flr 4 S 11,629 | $ 7,874| $14,044,902| 110| 67.71
Center window panes - install 117 sq ft.; 2nd FIr 16 window panes - install 560 sq ft.; 3rd FIr 18
window panes install 564 sq ft.; 4th Flr 12 window panes - install 398 sq ft.; Security Entry - 8
window panes - install 173 sq ft; Exit Doors - 8 window panes - install 55 sq ft. A darker tint to
be installed in front of Sheriff Screening area. Window tinting has been damaged/vandalized
by the public.

89 [FM-0046835 |Los Angeles  |Glendale Courthouse |[19-H1 3 |Exterior- Slurry seal coat to an existing parking lot (60,000sqft),Re-stripe the parking lot to $ 277,059 | $§ 250,849| $14,295,751| 110 90.54
match existing markings:(Direction arrows 6 EA,Letter stencils IN, OUT, RESERVED, PARKING
NUMBERS (~158),Parking stalls including handicap stalls 155 EA, 3 EA,Cross hatches)
Courthouse Parking lot. Request was submitted by the Couri

90 |FM-0040555 |Orange West Justice Center 30-D1 3 |Exterior Shell -Patch and repaint exterior walls - The painted exterior walls and metalwork $ 101,287 | S 91,847| $14,387,598| 111| 90.68
have areas of peeled paint and some damage due to water infiltratior
91 |FM-0040567 |Orange Central Justice Center |30-Al 3 |Interior Finishes - Install suspended ceiling and light fixtures in converted areas - About 4500 |$ 122,764 | $§ 122,764| $14,510,362| 111 100

sf of the unfinished file storage areas in the basement have been partially converted to offices
for file management activities, lighting and ceiling needed to complete

92 |FM-0040579 |Merced Old Court 24-A1 3 |HVAC-Demolish two (2) existing HVAC evaporator condensers-HVAC condensers are obsolete | $ 13,181 | $ 13,181| $14,523,543| 116 100
and were replaced with new energy efficient package units. Includes crane, trucking and
dump fees

93 |FM-0040565 |Orange North Justice Center |30-C1 3 |Exterior Shell - Patch and repaint exterior walls - The painted exterior walls have areas of $ 117,430 | S 117,430| $14,640,973| 116 100

peeled paint and some damage due to water infiltratior
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JUDICIAL COUNCIL
OF CALIFORNIA

TRIAL COURT FACILITY MODIFICATION
ADVISORY COMMITTEE

Judicial Council Deferred Maintenance
Project Progress List

Trial Court Facility Modification

Meeting Date 7/21/2017

# Facility Location Project Title Estimated Cost |Status

1 |Alameda Hayward Hall of Justice Roof Replacement $ 627,000 |In Design Assessment

2 [Los Angeles Airport Courthouse Roof Replacement $ 555,000 (In Work

3 |Santa Barbara Santa Maria Bldg G Roof Replacement $ 255,000 |In Design Assessment

4 [Riverside Riverside Juvenile Justice Trailer Roof Replacement $ 24,000 (In Design Assessment

5 |San Bernardino [San Bernardino Courthouse Roof Replacement $ 157,000 [In Design Assessment

6 [Santa Barbara Santa Maria Courts Bldgs C+ D Roof Replacement $ 577,000 (In Design Assessment

7 |Santa Barbara Santa Maria Courts, Bldg F Gutters/Downspouts Replacement $ 11,000 |Bidding Process

8 [Solano Solano Justice Building Skylight Replacement $ 33,000 |County Managed-Pending JCC Share
9 |Alameda Wiley W. Manuel Courthouse Roof Replacement $ 283,000 |In Design Assessment

10 [Contra Costa Jail Annex Roof Replacement $ 11,000 [County Managed-Pending JCC Share
11 [Humboldt Humboldt County Courthouse (Eureka) Roof Replacement $ 139,000 |County Managed-Pending JCC Share
12 |Kern Bakersfield Superior Court Roof Replacement $ 529,000 (In Design Assessment

13 [Kern Bakersfield Justice Bldg. Roof Replacement $ 195,000 |County Managed-Pending JCC Share
14 [Kern Bakersfield Juvenile Center Roof Replacement $ 119,000 |In Design Assessment

15 [Kern Delano/North Kern Court Roof Replacement $ 145,000 [In Design Assessment

16 [Kern Shafter/Wasco Courts Bldg. Roof Replacement $ 203,000 |In Design Assessment

17 [Kern Taft Courts Bldg. Roof Replacement $ 75,000 |In Design Assessment

18 |Los Angeles Sylmar Juvenile Court Roof Replacement $ 52,000 |County Managed-Pending JCC Share
19 [Los Angeles Beverly Hills Courthouse Roof Replacement $ 241,000 |In Work

20 [Los Angeles Hall of Records Roof Replacement $ 6,000 |In Design Assessment

21 |Los Angeles Chatsworth Courthouse Roof Replacement $ 864,000 |In Design Assessment

22 |Los Angeles Mental Health Court Partial Roof Replacement $ 234,000 |Facility Off Line

23 |Los Angeles West Covina Courthouse Roof Replacement $ 1,283,000 |County Managed-Pending JCC Share
24 |Madera Sierra Courthouse Roof Replacement $ 41,000 {In Design Assessment

25 |Napa Criminal Court Building Roof Replacement $ 232,000 |Bidding Process

26 |Orange Betty Lou Lamoreaux Justice Center Skylights Replacement $ 209,000 |In Design Assessment

27 |Orange North Justice Center Roof Replacement $ 534,000 (In Design Assessment

28 |Placer Historic Courthouse Roof Replacement $ 55,000 |County Managed-Pending JCC Share
29 |San Diego Hall of Justice Roof Replacement $ 59,000 |County Managed-Pending JCC Share
30 |San Diego Department 9 Trailer Roof Replacement $ 23,000 (In Design Assessment

31 |San Diego Department 10 Trailer Roof Replacement $ 23,000 (In Design Assessment
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32 |San Diego North County Regional Center - North Roof Replacement $ 1,831,000 |In Design Assessment

33 |San Diego East County Regional Center Roof Replacement $ 1,131,000 |County Share Approval Pending

34 |Santa Clara Hall of Justice (East) Roof Replacement $ 353,000 (In Design Assessment

35 |Santa Clara Historic Courthouse Roof Replacement $ 237,000 |In Design Assessment

36 |Tulare Visalia Superior Court Roof Replacement $ 198,000 |County Managed-Pending JCC Share
37 |Ventura Hall of Justice Roof Replacement $ 837,000 |County Managed-Pending JCC Share
38 |Ventura East County Courthouse Roof Replacement $ 328,000 [County Managed-Pending JCC Share
39 |San Luis Obispo  |Courthouse Annex Skylights Replacement $ 340,000 [County Managed-Pending JCC Share
40 |Riverside Blythe Courthouse - Superior Court Roof Replacement $ 163,000 [In Design Assessment

41 |San Francisco Civic Center Courthouse Roof Replacement $ 399,000 (In Design Assessment

42 |Santa Barbara Santa Maria Courts Bldgs C+ D Elevator Replacement $ 234,000 |Soliciting Elevator Consultant

43 |Riverside Corona Elevator Replacement $ 55,000 |Soliciting Elevator Consultant

44 |Solano Hall of Justice Elevator Replacement $ 418,000 |Soliciting ElevatorConsultant

45 |San Bernardino  [Rancho Cucamonga Courthouse Elevator Replacement $ 361,000 [County Managed-Pending JCC Share
46 |Solano Solano Justice Building Elevator Replacement $ 72,000 |County Managed-Pending JCC Share
47 |Alameda Wiley W. Manuel Courthouse Elevator Replacement $ 934,000 [Funded Outside $45M List (remove)
48 |Alameda Hayward Hall of Justice Elevator Replacement $ 892,000 |Soliciting Elevator Consultant

49 |Alameda Fremont Hall of Justice Elevator Replacement $ 634,000 |Soliciting Elevator Consultant

50 |Contra Costa Wakefield Taylor Courthouse Elevator Replacement $ 485,000 |Soliciting Elevator Consultant

51 [Contra Costa Danville District Courthouse Elevator Replacement $ 96,000 |Soliciting Elevator Consultant

52 |Contra Costa George D. Carroll Courthouse Elevator Replacement $ 231,000 |Soliciting Elevator Consultant

53 |San Bernadino Barstow Courthouse Elevator Replacement $ 75,000 |Soliciitng Elevator Consultant

54 [Kern Bakersfield Superior Court Elevator Replacement $ 540,000 [Funded Outside $45M List (remove)
55 [Kern Bakersfield Justice Bldg. Elevator Replacement $ 423,000 |County Managed-Pending JCC Share
56 |Los Angeles Santa Clarita Courthouse Witness Stand Lift Replacement $ 10,000 |Soliciting Elevator Consultant

57 |Los Angeles Bellflower Courthouse Wheelchair Lift Replacement $ 50,000 |Soliciting Elevator Consultant

58 |Los Angeles Downey Courthouse Wheelchair Lift Replacement $ 140,000 |Soliciting Elevator Consultant

59 |Los Angeles Beverly Hills Courthouse Elevator Replacement $ 777,000 (Soliciting Elevator Consultant

60 |Los Angeles Hall of Records Elevator Controls Replacement $ 16,000 |Soliciting Elevator Consultant

61 |Los Angeles Van Nuys Courthouse East Elevator Replacement $ 2,143,000 |Soliciting Elevator Consultant

62 |Los Angeles Van Nuys Courthouse West Elevator Controls Replacement $ 205,000 |Soliciting Elevator Consultant
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63 |Los Angeles Torrance Courthouse Elevator Replacement $ 1,321,000 |Soliciting Elevator Consultant

64 |Los Angeles Inglewood Juvenile Court Elevator Replacement $ 72,000 |Soliciting Elevator Consultant

65 |Los Angeles Inglewood Courthouse Elevator Replacement $ 1,872,000 |Soliciting Elevator Consultant

66 |Los Angeles Burbank Courthouse Elevator Replacement $ 119,000 |Soliciitng Elevator Consultant

67 |Los Angeles Alhambra Courthouse Elevator Replacement $ 919,000 |Soliciting Elevator Consultant

68 |Los Angeles Stanley Mosk Courthouse Escalator Renovation $ 10,300,000 (Soliciting Elevator Consultant

69 |Los Angeles El Monte Courthouse Elevator Replacement $ 536,000 (Soliciting Elevator Consultant

70 [Los Angeles Edmund D. Edelman Children's Court Elevator Replacement/Renovation $ 3,330,000 |Soliciting Elevator Consultant

71 |Los Angeles Central Arraignment Courts Elevator Replacement $ 533,000 [County Managed-Pending JCC Share

72 |Los Angeles West Covina Courthouse Elevator Replacement $ 179,000 |County Managed-Pending JCC Share

73 |Nevada Nevada City Courthouse Elevator Replacement $ 151,000 |County Managed-Pending JCC Share

74 [Orange North Justice Center Elevator Replacement $ 553,000 (soliciting Elevator Consultant

75 |Placer Historic Courthouse Elevator Replacement $ 72,000 |County Managed-Pending JCC Share

76 [San Diego Kearny Mesa Court Dumbwaiter Replacement $ 60,000 (Soliciting Elevator Consultant

77 |San Diego Juvenile Court Elevator Replacement $ 88,000 (Soliciting Elevator Consultant

78 |San Diego North County Regional Center - South Elevator Controls Replacement $ 232,000 |Funded Outside $45M (remove)

79 |San Diego North County Regional Center - North Elevator Replacement $ 95,000 |Soliciting Elevator Consultant

80 |San Diego South County Regional Center Elevator Replacement $ 401,000 |Soliciting Elevator Consultant

81 |San Mateo Hall of Justice Wheelchair Lift Replacement $ 16,000 |Soliciting Elevator Consultant

82 |San Mateo Northern Branch Courthouse Elevator Replacement $ 84,000 (Soliciting Elevator Consultant

83 |Santa Clara Historic Courthouse Elevator Controls Replacement $ 43,000 [Funded Outside $45M List (remove)

84 |Santa Clara Santa Clara Courthouse Elevator Replacement and Vista Monitorir| $ 225,000 |Soliciting Elevator Consultant

85 |Tulare Visalia Superior Court Elevator Replacement $ 349,000 [County Managed-Pending JCC Share

86 |Ventura Hall of Justice Elevator Replacement $ 2,049,000 [County Managed-Pending JCC Share
Total $ 46,001,000
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Information Only Item 3

Summary:
Informational report on FY 2016-17 budget reconciliation and spending plan, as
well as completed and canceled facility modifications during the reporting period.

Supporting Documentation:
e Report will be provided at meeting
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