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Executive Summary 
The Judicial Council’s Trial Court Facility Modifications Advisory Committee (TCFMAC) has 
completed its facility modification funding for the third quarter of fiscal year 2012–2013. In 
compliance with the Trial Court Facility Modifications Policy, adopted by the Judicial Council 
on July 27, 2012, the TCFMAC is submitting its Trial Court Facility Modification Quarterly 
Activity Report: Quarter 3, Fiscal Year 2012–2013 as information for the council. 

Recommendation  
The Trial Court Facility Modification Advisory Committee recommends that the Judicial 
Council accept the Trial Court Facility Modification Quarterly Activity Report: Quarter 3, 
Fiscal Year 2012–2013 as an information-only item. 

Previous Council Action 
On July 27, 2012, the Judicial Council adopted the Trial Court Facility Modifications Policy.  
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Rationale for Recommendation 
The recommendation to approve this report is based on the fact that the TCFMAC has reviewed 
all projects in detail in accordance with the current policy. 
 
During quarter 3, the TCFMAC reviewed and approved a total of 245 facility modifications for a 
total projected project cost of $9,895,836. The Administrative Office of the Courts (AOC) share 
of these projects totals $9,380,735. The projects are limited to Priority 1 emergency projects and 
Priority 2 critical needs projects. Please see Attachment 1 for the detailed list of approved 
projects. 

Comments, Alternatives Considered, and Policy Implications 
Because of the limited nature of the Facility Modification Budget, we anticipate continuing to 
limit our expenditures to Prior 1 emergency projects and Priority 2 critical need projects for the 
final quarter of this fiscal year. 
 
The advisory committee met during a groundbreaking two-day session on January 31 and 
February 1 to begin discussion on the update charge of the advisory committee to: 

• Provide ongoing oversight of policy issues, business practices, and budget monitoring 
and control for all facility-related issues in existing branch facilities. This includes all 
areas for which the Office of Real Estate and Facilities Management (REFM) is 
responsible, including operations and maintenance (O&M), facility modifications (FM), 
non-capital-related real estate transactions, energy management, and environmental 
management and sustainability. 

• Authorize funding of facility modifications in accordance with the Judicial Council’s 
policy. 

• Provide recommendations to the Judicial Council on funding-related issues, including 
funding requirements for both O&M and FM. 

• Support the Court Facilities Working Group in the development of the Judicial Branch 
Capital Program, including providing input to design standards, prioritization of capital 
projects, and methods to reduce construction cost without affecting long-term operations 
and maintenance cost. 

• Advise on issues related to the advisory committee’s charge as requested by the Chief 
Justice, the Judicial Council, or the Administrative Director of the Courts. These may 
include issues related to funding, AOC staffing support, development and oversight of 
contracts, and policies and procedures related to the trial court facilities. 

• Provide quarterly and annual reports on the facility modification program in accordance 
with the Judicial Council’s policy.  

 
Discussions included presentations by the AOC Office of Real Estate and Facilities Management 
on the overall FM and O&M budget status and cycles, an overview of the history of the 
development of the facilities program, and the transition of facilities and operational 
maintenance responsibilities from the counties to the state. The REFM regional managers 
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discussed operational protocols and day-to-day decisions that are made by court, AOC, and 
service provider personnel. The Facility Operations Manager discussed the various reporting and 
contractual key performance indicators that the AOC uses to measure program success and 
service provider performance. 
 
The advisory committee discussed potential strategies and approaches toward meeting the intent 
and overall goals approved by the Judicial Council and embodied within the charge. 
 
At the March 10 meeting, the advisory committee met via phone conference. In addition to the 
standard facility modification funding discussions, the advisory committee heard reports on 
critical and extremely expensive emergency cleanup efforts at the Foltz Criminal Justice Center 
and Compton Courthouse. The Foltz facility was subject to a major flood that affected multiple 
floors. The flood included the abatement of asbestos containing materials and resulted in 
significant costs to clean this hazardous material. Additionally, a diesel fuel leak caused soil 
contamination. The cleanup of this environmental hazard also incurred significant expense. 
 
Funding decisions were based on the prioritization and ranking methodologies under the aegis of 
the Trial Court Facility Modifications Policy. Delaying TCFMAC approval of these projects 
would, for Priority 1 emergencies, cause continued court closures and operational failures within 
the branch. Delaying approval of Priority 2 critical need projects would create undue risk to 
continued court operations. 
 
We anticipate submitting the Trial Court Facility Modification Quarterly Activity Report: 
Quarter 4, Fiscal Year 2012–2013 in August 2013. 
 
Attachments 
1.  Trial Court Facility Modification Quarterly Activity Report: Quarter 3, Fiscal Year 2012–
2013 
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1 FM-0010468 El Dorado
Main St. 
Courthouse 09-A1 2 HVAC - Gas Fired Boiler - Remove and replace 34 year old non-compliant boiler due to AQMD regulations. Heating Hot Water Boiler #1, 375,000 BTU  $          30,000  $                            30,000 100

2 FM-0022152 Santa Clara
Hall of Justice 
(West) 43-A2 2

Elevator - renovate 2 elevators and controls and install monitoring system - court operations are impacted by having court staff,  deputies, and the public having 
impared use of the elevators $474,084 $474,084 100.00

3 FM-0028703 Amador Begovich Building 03-C1 2
Grounds and Parking Lot - Restore Parking Lot - Reseal-Restripe 51,300 sq ft - Potholes, spalling-alligatoring and cracks throughout the entire lot parking lot have 
created concerns. This project has been deferred for two years and has escalated to a point to justify a P 2 priority.  $        145,000  $                         145,000 100

4 FM-0031641 San Diego
Kearny Mesa Traffic 
Court 37-C1 2 Payment windows, install (2) new exterior windows in existing lobby and relocate existing security to new lobby area, include ADA access.  $        319,000  $                         319,000 100

5 FM-0034475 Napa
Historical 
Courthouse 28-B1 2

Exterior Shell - Exterior stucco- Stage scaffolding and protective equipment on the south side and front entrance of the building. Perform destructive testing to 
determine cause of failure of stucco finish. Develop plan for the re-installation of new stucco. Prepare plans and elevations for planning and building department 
review. Remove and replace affected areas of damaged stucco.  $        200,000  $                         187,980 93.99

6 FM-0040448 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Security - Emergency exit - Remove and replace door hardware and security controls on 10 doors throughout the building, New monitoring door controls, 
conduits, and  wiring required for this installation. Installation of conduits and wiring will be completed in an environment where ACM's are known to be present. 
Connect monitored doors to panel in sheriff's office. The existing doors have been breached, creating a security issue.     $          45,000  $                            45,000 100

7 FM-0044053 Placer
South Placer Justice 
Center 31-H1 2

Electrical - Phase II Lighting - Remove and replace 80 lamps with a serviceable lamp and ballast - AOC approved and authorized project (phase II of IV). 60% of 
Phase II lighting is impacted at this time.  $        121,000  $                         121,000 100

8 FM-0045782 Los Angeles
Central 
Arraignment Court 19-U1 2 HVAC - Remove and replace the failed and leaking hot water coils. This is needed to return HVAC to required operating condition.  $          44,000  $                            44,000 100

9 FM-0045786 Los Angeles
Compton 
Courthouse 19-AG1 2

Fire Life Safety - Replace defective non compliant fire alarm control panel, wire and devices throughout 14 story building. System fails to meet fire inspection 
requirements.  $          34,750  $                            22,980 66.13

10 FM-0049422 Contra Costa
Wakefield Taylor 
Courthouse 07-A2 2

HVAC - Condensate Pump - Replace existing condensate pump with Bell & Gossett Domestic Series VLR Simplex Units with existing connection - Current system 
has failed and no longer in operation. Causing leak on floor in mechanical room as well. May lead to HVAC system failure.  This will be more of a problem as days 
get colder.  $          55,198  $                            55,198 100

11 FM-0049631 Los Angeles
Torrance 
Courthouse 19-C1 2

HVAC - Failed HVAC Unit - Remove and replace AHU #9 which has failed with a 9,000 CFM unit and install outside air dampers for efficiency, connect to control 
wiring.  Old unit and new unit must be dismantled in order to gain access to the room then re-assembled.  $          74,508  $                            67,378 90.43

12 FM-0049850 Los Angeles
Pasadena 
Courthouse 19-J1 2

HVAC - Replace two (2) 400 Ton cooling towers including VFDs, 8" piping, four (4) isolation valves, rental towers, new steel roof mounts, engineering and permits.  
Towers currently are leaning due to rust conditions. Requires roof replacement under towers.  $        658,000  $                         658,000 100

13 FM-0049920 Los Angeles
San Fernando 
Courthouse 19-AC1 2

Interior - Waterproof underground file storage room - Remove and replace 480 square feet of drywall and furring channels on the walls, prep walls cementious 
walls for new water proofing, fill all cracks and apply waterproofing to walls, replace damaged floor tiles and paint new drywall. Moisture is currently penetrating 
through the walls and needs work done to prevent additional damage to the building and property.  $          24,941  $                            24,941 100

14 FM-0049984 Amador Begovich Building 03-C1 2
Front Door - Install new door closer on the main door. The front entrance door does not shut all the way. Latch is not automatically latching when the door closes.  
Entry Security is compromised.  $            2,566  $                              2,566 100

15 FM-0049985 Contra Costa
Wakefield Taylor 
Courthouse 07-A2 2

Plumbing - Install 6 feet of 3/4" domestic water pipe between shut-off valves.  Clean and remove containment wall. Install sheetrock wall 8' x 16' - ceiling 4' x 8' - 
match missing wood paneling 32' x 8' - wood chair rail 12" x 32'.  Install sheetrock wall 4' x 4'. - Remediation work required to rebuild a corner of the courtroom 
that was torn down under SWO # 1256579, a P1 for water damage and mold.  $          10,845  $                            10,845 100

16 FM-0049986 Los Angeles
Downey 
Courthouse 19-AM1 2

Electrical - Provide (1) 120 volt 20 AMP receptacle with (1) dedicated 20 AMP circuit and install a 2 inch conduit run only, from communication room just below 
courtroom for data cable run.  Data lines and cabling will be installed by the court.  This work is being performed due to the safety trip hazard electrical and data 
lines crossing back to back workstations covered underneath a chair mat at the present time.  $            3,600  $                              3,600 100

17 FM-0049989 Los Angeles
Downey 
Courthouse 19-AM1 2 Holding Cell - Sally Port Entrance Gate Motor not functioning and needs to be replaced.  Currently gate is in the open position and cannot close.  $            2,800  $                              2,800 100

18 FM-0049990 Los Angeles
Stanley Mosk 
Courthouse 19-K1 2

HVAC - Disassemble the hot water (comfort heat) pump and remove and replace gaskets and seals and bring back to working condition. Pump was leaking due to 
packing shaft seals. Work must be done to bring pump back to its original design functionality and to ensure hot water.  $            4,454  $                              4,454 100

19 FM-0049992 Stanislaus
Modesto Main 
Courthouse 50-A1 2

Fire Protection - Install a new water flow switch on the basement riser and a new water flow bell on exterior of building - water flow bell has failed. Replacement 
is required by code  $            4,060  $                              4,060 100

20 FM-0049993 San Mateo
Traffic/Small Claims 
Annex 41-A2 2

Flood Damage - Courtroom D - Remove and replace the broken pipe connection at the sump pump, evacuate the water from the pit, extract flood water from the 
carpeted areas of courtroom D, remove the baseboards from the courtroom walls, drill holes to allow for the walls to dry and set air movers and dehumidifiers to 
start the drying process. Emergency response.  $            2,748  $                              2,748 100
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21 FM-0049994 San Diego County Courthouse 37-A1 2
HVAC - Remove and replace two mechanical seals from hot water heater #2. Currently the mechanical seals are leaking and we are losing chemicals. Replacement 
must be made to ensure proper system performance and to avoid further damage. There is no back up boiler feed pump for this boiler.  $            2,301  $                              2,301 100

22 FM-0049995 San Diego County Courthouse 37-A1 2

Roof - Remove old / damaged mastic and replace with new, fill open laps & gouges in base flashings and pipe flashings. Re-tighten drain rings on every drain and 
re-caulk all open joints on the North tower, south tower and north annex building for the San Diego County Courthouse. Work must be performed to prevent 
additional leaks during rainy season and to bring roof back to original design functionality.  $            5,636  $                              5,636 100

23 FM-0049997 Orange West Justice Center 30-D1 2

HVAC - Replace leaking chill water pump seals, bearing, sleeve and gaskets.  Water has started to slowly leak into the first floor Civil department.  Plastic sheeting 
has been temporarily placed under pump to divert water to nearby drain.  Ceiling has already sustained water damage and the public service window directly 
under the leak has been closed, impacting Court operations.  $            3,969  $                              3,599 90.68

24 FM-0049998 Napa
Criminal Court 
Building 28-A1 1 Exterior doors - Failed card reader system - Replace failed ACX Controller Board which controls card readers. Security access is compromised.  $          10,000  $                            10,000 100

25 FM-0049999 Los Angeles
San Pedro 
Courthouse 19-Z1 2

HVAC - Remove and replace failed pump located in the basement to increase water pressure in the building. Currently the toilets have a hard time flushing due to 
low water pressure. Work must be done to ensure proper pressure in the building and to avoid any further damages.  $            4,681  $                              4,681 100

26 FM-0050000 Lake South Civic Center 17-B1 2
Electrical- Install 3 New Circuits - Currently all equipment within the courtroom is running off 1 circuit.  Circuit is tripping causing Operational interruptions. This 
circuit powers the clerks desk via two separate power strips that are taped down in a path of travel. It also provide power to the break room  $            8,188  $                              8,188 100

27 FM-0050001 Los Angeles
Santa Monica Court 
Annex 19-AP3 2

Interior Finishes - Replace all damaged tile located on stairs and landings for the Annex building stairway and seal with a non-slip lacquer based sealant to prevent 
any further or future weather damage to the tile. Tiles are lose and cracked creating a tripping hazard to the public, tiles must be replaced and sealed to ensure no 
future work is required. Safety hazard.  $            3,087  $                              3,087 100

28 FM-0050002 Los Angeles
West Los Angeles 
Courthouse 19-AR1 1

Roof - Replace approximately 30ft x 30 ft of existing damaged roof rubberized membrane to stop the current leak that is traveling to Dept C Courtroom. Work 
must be performed under P1 to prevent further damage due to current rains and to ensure that the Courtroom is available for use.  $            4,988  $                              4,988 100

29 FM-0050003 Los Angeles Airport Courthouse 19-AU1 1
Elevators - Remove and rebuild electronic drive from elevator no. 10 (Custody Elevator) to bring elevator back to working condition. Work was performed under 
P1 emergency. Elevator stopped and did not operate, drive failed.  $            4,570  $                              4,570 100

30 FM-0050005 San Diego

North County 
Regional Center - 
Vista Center 37-F2 2

Exterior Shell (Roof) - Prepare damaged roof areas and replace failing joints at the parapets, expansion joints and flashings throughout the roof. This work is 
required to prevent future roof leaks.  $            4,650  $                              4,650 100

31 FM-0050006 San Diego

North County 
Regional Center - 
Department 36 
Trailer 37-F6 2

Roof - Restore areas of leaking roof - Remove all loose panel laps, apply primer to deck, apply liberal layer of white Enteramastic to seam areas extending 4" from 
seam onto panels, embed a layer of polyester fabric in the layer of White Enteramastic and apply final layer of white Enteramastic over polyester. Work is needed 
to prevent additional roof leaks.  $            2,741  $                              2,741 100

32 FM-0050007 San Francisco
Civic Center 
Courthouse 38-A1 2

Exterior Shell - Integrated pivot and door closer - Remove and replace the concrete embedded hinge pivot and closer on the exterior door at the loading dock. The 
pivot on the man door hinge has deteriorated and the door is non-operational creating safety and security concerns.  $            6,304  $                              6,304 100

33 FM-0050013 Los Angeles
Downey 
Courthouse 19-AM1 1 Fire Protection - Install two (2)failed  Honeywell Power supplies for fire alarm panel and devices.  $            5,030  $                              5,030 100

34 FM-0050014 Los Angeles
Beverly Hills 
Courthouse 19-AQ1 1

Fire Protection - Replace (1) failed fire panel. Currently the fire panel is not outputting any alarms to the communicator creating a  safety hazard. Work needs to 
be performed under P1 status.  $          14,900  $                            14,900 100

35 FM-0050015 Los Angeles
Pasadena 
Courthouse 19-J1 1

HVAC - Remove and replace 3 way chilled water actuator that broke off from the Air Handler. Work was performed under P1 emergency where the cooling valve 
snapped in half and no cool air was available to the entire first floor of the building.  $          13,167  $                            13,167 100

36 FM-0050017 Orange
North Justice 
Center 30-C1 2

Plumbing - Water Heater - Remove and replace the failed 85 Gallon Commercial Grade (Model BTL 400100), quick response, low emissions water heater and 
associated piping. Includes removal and disposal of the existing water heater. Phase III is without hot water impacting operations.  $          13,407  $                            12,108 90.31

37 FM-0050018 Orange West Justice Center 30-D1 2

HVAC - Cooling Tower - Replace rotting support beams with structural steel isolation beam supports. Currently, cooling tower sits 8 feet from the east edge of roof 
unsupported and unfastened by makeshift, rotted wooden supports. These supports do not reach the load bearing part of the foundation; it is primarily stabilized 
by plumbing lines in and out of the unit.  $          14,890  $                            13,502 90.68

38 FM-0050021 Riverside
Larson Justice 
Center 33-C1 2

Roof - Replace 57,000 Square feet of roof - Remove 57,000 Square feet of 3 ply tar and gravel roof leaving in place the 3" insulation layer below. Replace with a 50 
mil. Single Ply PVC roof system over a trowel on cementious base layer, re-roof will include new parapet walls, mechanical curbs and roof jacks.   $        630,331  $                         509,370 80.81

39 FM-0050022 Riverside Indio Juvenile Court 33-C3 2 Roof - Replace approximately 5,000 S.F. of roofing at the mechanical areas to stop leaking which has caused extensive damage to offices, ceiling and drywall.  $          80,800  $                            33,799 41.83

40 FM-0050023 Contra Costa
Wakefield Taylor 
Courthouse 07-A2 2

Exterior - Resurface and reseal front steps- Replace 160' of expansion material, reseal 2,500 SF of Stair Surfaces - Water leaking into file room and disrupting court 
operations.  $          14,092  $                            14,092 100
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41 FM-0050024 Kern
Delano/North Kern 
Court 15-D1 2

Plumbing - Remove and replace (1) hot water heater that is in deteriorated condition and past its life expectancy, there are issues with the ignition of burners, 
heater must be replaced as it is now a fire hazard due to the issues with the burners. Heater will be replaced with a new energy efficient tank-less system. Work to 
be performed to ensure system functions at its original design functionality and to prevent any further damages.  $            3,255  $                              3,255 100

42 FM-0050025 Los Angeles
Pasadena 
Courthouse 19-J1 2

Plumbing - Remove and replace (2) failed sewer pumps. Currently the sewer pumps have failed and during rainy season the pit fills up and the entire basement 
floods. Flooding gets close to electrical panels, this is a serious safety hazard. Work must be performed before rain begins to ensure system functions properly and 
to avoid any damage to electrical panels.  $            3,874  $                              3,874 100

43 FM-0050026 Los Angeles
Long Beach 
Courthouse 19-Y1 1

Plumbing - Remove and replace failed pump #2, located in the basement, to increase the water pressure in the building. Currently the water pressure in the toilets 
is extremely low, causing toilets to be left un-flushed. Pump must be replaced to ensure proper water pressure to the building and to prevent any health hazards. 
Work to be performed in-house  $            3,221  $                              3,811 100

44 FM-0050028 Orange
North Justice 
Center 30-C1 2

HVAC - Air Handler #6 for Phase II- Replace supply fan bearings.  Noise and vibrations currently being generated by the bad bearings are impacting courtrooms 
and offices.  $            7,688  $                              6,943 90.31

45 FM-0050030 Santa Cruz

County 
Administration 
Bldg. 44-A2 2

Electrical - Remove/relocate/replace existing electrical floor monuments (2) w/ new low profile floor outlets; replace 15' electrical wiring; install floor outlet 
covers where missing and replace 4 damaged carpet tiles - Electrical monuments and missing covers under carpet tiles causing trip hazards.  $            2,400  $                              2,400 100

46 FM-0050032 Solano Hall of Justice 48-A1 2

Elevator - Remove existing Elevator 4 & 5 control board- install (2EA) New Non-proprietary and code-compliant GAL type car door operator and components- 
install (2EA)- Install (1EA) Control board for one Smart Track door operator -Install pit 9ft 6in 16 wide pit ladder-This work is the result of a Notice to Comply from 
California State Elevator Inspector  $          63,851  $                            63,851 100

47 FM-0050033 San Francisco
Civic Center 
Courthouse 38-A1 2

HVAC - Replace the failed Building Automation System (BAS) with new system - The existing Alerton BAS has failed and is no longer supported by the 
manufacturer. Replacement parts are not being made, the failed system has cost over $40k in stop gap measures and manual attention of controls since Feb 2012.  $        950,000  $                         950,000 100

48 FM-0050035 Alameda
Fremont Hall of 
Justice 01-H1 2 HVAC - Chiller - Install EXVs and control boards (2), oil pressure switch (1), transformer (1),  and slide valve piston (1) - Chiller is non operational  $            8,807  $                              8,807 100

49 FM-0050036 Butte
Butte County 
Courthouse 04-A1 2 HVAC - Replace return fan motor in Package Unit # 10 - Return fan on A/C 10 is not operating  $            2,942  $                              2,942 100

50 FM-0050037 Contra Costa
Arnason Justice 
Center 07-E3 2 HVAC - Replace failed components in AC 007 and AC 102 - Condensing units are freezing up and the units will not maintain space temperature  $            4,976  $                              4,976 100

51 FM-0050038 Contra Costa
Arnason Justice 
Center 07-E3 2

HVAC - Replace failed components in the refrigerant monitoring system - The system is showing a constant "fault" status and might not display an alarm if there is 
a refrigerant leak  $            4,649  $                              4,649 100

52 FM-0050039 Los Angeles
Downey 
Courthouse 19-AM1 1

Elevator - Remove and rebuild (1) failed hoist motor and (1) generator from elevator no. 3. Currently the elevator will not function due to failed parts, work must 
be performed to ensure elevator is placed back in service and that it runs safely.  $          14,863  $                            14,863 100

53 FM-0050041 Los Angeles
Santa Monica 
Courthouse 19-AP1 2

Electrical - Remove (4) ballasts and (4) lamps (from 4 exterior post lights) and replace with (4) new 277 volt ballasts with starter capacitor and (4) new 400 watt 
metal halide lamps. Currently the pole lights on the exterior of the building are not working properly, before the sun rises or after the sun is set, the courtyard 
stairs of the building are dark and can cause a tripping hazard for personnel when they are used. Proper lighting is required to ensure safety.  $            2,339  $                              2,339 100

54 FM-0050042 Los Angeles
Santa Monica 
Courthouse 19-AP1 2

Interior Finishes - Remove all the cracked and broken glazing around 27 windows and reseal with waterproof silicon. Cracked glazing on the 3rd floor jury 
assembly room windows is causing heavy leaks during rain, water is causing wet carpet. Windows must be glazed to prevent any further leaks, damage to building 
and mold buildup that can cause a health issue.  $            2,449  $                              2,449 100

55 FM-0050043 Los Angeles
Santa Monica Court 
Annex 19-AP3 2

Electrical - Remove (2) ballasts and (2) lamps (from 2 exterior post lights) and replace with (2) new 277 volt ballasts with starter capacitor and (2) new 400 watt 
metal halide lamps. Currently the pole lights on the exterior of the building are not working properly, before the sun rises or after the sun is set, the courtyard 
stairs of the building are dark and can cause a tripping hazard for personnel when they are used. Proper lighting is required to ensure safety.  $            2,403  $                              2,403 100

56 FM-0050044 Los Angeles
Beverly Hills 
Courthouse 19-AQ1 1 Elevators - Remove and replace (1) failed elevator exciter motor and added shim brush for better spring tension.  $            6,402  $                              6,402 100

57 FM-0050045 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1 Electrical - Replace defective electrical sub-panel bucket that supplies power to the compressor unit. Replacement needed or building HVAC control could be lost.  $            5,000  $                              5,000 100

58 FM-0050046 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1

Fire Protection - Remove and replace module for the 5th floor water flow switch, remove the field wiring of the water flow and reset the system. The system 
failed over the weekend and needed to be replaced, system kept going on alarm, module was disconnected. Work performed under emergency status to ensure 
prompt completion.  $            3,038  $                              3,038 100

59 FM-0050047 Los Angeles
Stanley Mosk 
Courthouse 19-K1 2

Interior Finishes - Remove (2) concrete curbs at the abandoned plant wells in Room 102, demolish and level floor to match floor. Remove and dispose 
approximately 87 sq ft of mastic under vinyl covering (hazmat) before demolishing concrete curbs. Curbs have become a serious tripping hazard and must be 
removed to avoid any accidents to the public.  $            9,565  $                              9,565 100
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60 FM-0050048 Los Angeles
El Monte 
Courthouse 19-O1 1

Elevators - Replace damaged switches from elevator no. 5 and bring back to working condition. Work completed under P1 emergency. Elevator brought back to 
service.  $            6,239  $                              6,239 100

61 FM-0050049 Los Angeles
East Los Angeles 
Courthouse 19-V1 1

Plumbing - Remove and replace a 3' section of 3" copper pipe and cast iron flange that was leaking at the shut off. A new flex connector from the domestic water 
pipe was also needed to complete the work. Work was completed under P1 emergency, replacement of pipe had to be made to ensure proper system function 
and to avoid further damage.  $            9,146  $                              9,146 100

62 FM-0050050 Los Angeles
East Los Angeles 
Courthouse 19-V1 1

Plumbing - Replace two (2) pressure relief valves and (1) pressure regulator that have failed and are leaking. Work performed under P1 emergency, valves were 
broken and leaking water into the mechanical room and several offices in the 4th floor North / West secured areas.  $            3,865  $                              3,865 100

63 FM-0050052 Sacramento

William Ridgeway 
Family Relations 
Courthouse 34-E1 2

COUNTY MANAGED - Security - Cameras and Switcher Unit - Replace fourteen (14) failed cameras and one (1) switcher unit (with like, kind and quality equipment) 
to restore system back to normal operating specifications.  $            7,000  $                              7,000 100

64 FM-0050053 San Bernardino
Rancho Cucamonga 
Courthouse 36-F1 2

Interior - Floor leveling - Remove carpet to expose approximately 40 SF of uneven substructure, prep the area and apply a two part self leveling component to the 
floor, when self leveling component has cured, reinstall the carpet. Currently, the area has a quick drop to flooring causing major tripping hazard and floor must 
be brought back to even levels to ensure safety of staff and public.  $            4,276  $                              4,276 100

65 FM-0050054 San Diego County Courthouse 37-A1 2
Fire Protection - Replace several obsolete smoke detectors and defective alarm bells as per vendor's fire alarm deficiencies report dated 11/27/12. Devices need 
replacing to pass fire alarm inspection and to maintain public safety.  $            2,590  $                              2,590 100

66 FM-0050055 Sacramento

Gordon Schaber 
Sacramento 
Superior Court 34-A1 2

Vandalism - Remove graffiti throughout the public areas of the court - Removed graffiti from 55  areas of interior and exterior walls, doors, mirrors, public 
restroom partitions and furniture throughout the public areas. This is a consolidation of several separate incidents.  $            7,579  $                              7,579 100

67 FM-0050087 San Diego

North County 
Regional Center - 
Traffic Annex 37-F3 2

Roof - Restore Single Ply Roof membrane - Remove abandoned vent pipe flashings (3 ea) and cover with sheet metal and tie in roof sections, re-bond several loose 
seams, tighten roof drains to assure a weather tight seal and place mounting blocks under 120 LF of electrical conduit.  $            4,105  $                              4,105 100

68 FM-0050090 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

Fire Protection - Remove and replace failed main fire sprinkler system 6" OS&Y valve that is currently leaking. Work must be performed to avoid any further 
damage to this valve and to ensure proper system function. Valve is leaking and losing water, part must be replaced.  $            5,757  $                              5,757 100

69 FM-0050091 Los Angeles
San Fernando 
Courthouse 19-AC1 2

HVAC - Remove and replace failed tube bundle from hot water heater, run CO analyzer and balance air gas. Currently the heating boiler is not functioning due to 
failed tube bundle that is completely clogged and sagging, the clogged tube is not allowing proper heat transfer to the circulating water causing the tube to 
overheat and weakening the tube, causing it to sag close to the burner, the fire control module is not functioning, this can cause an explosion, serious safety 
hazard.  $            8,998  $                              8,998 100

70 FM-0050092 Solano
Law And Justice 
Center 48-A2 1

HVAC - Replace Frozen 1 fan motor, 2 Dodge block bearings, 4 BX-116 Gates cog belts, 1 Browning 4B-16.0 fan sheave and Hub, 1 Browning four belt fixed pitch 
motor pulley - Matching hub-laser alignment of new sheaves, pulleys, and belts and motor.  This unit is the only means of heating and cooling the entire second 
floor of Law and Justice building for Court exclusive space.  $          35,493  $                            35,493 100

71 FM-0050093 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

Security - Sally Port Rollup Gate - Remove and replace the 15' x 13' heavy-duty (In Custody Rated) rollup gate for sally port where sheriffs custody buses enter.  
The gate is non-functional with springs having been broken and the equipment is well beyond its life expectancy. Work includes new door, shroud and brackets.  $          58,074  $                            58,074 100

72 FM-0050094 Alameda

George E. 
McDonald Hall of 
Justice 01-F1 2

Exterior Shell - Remove eroded exterior stucco wall- (200sq.ft.) -Remove disintegrated caulking from expansion joint (100Lft.) Renovate exterior stucco wall with 
expandable UV resistant waterproof caulk Encapsulate exterior  stucco wall and joint seal with elastomeric coating- This will refute rain water intrusion at the 
court  $            4,917  $                              4,917 100

73 FM-0050095 Alameda
Fremont Hall of 
Justice 01-H1 2

HVAC - Remove and replace eroded exterior electrical panel enclosure (1)-  Install Nema 4 (water tight) electrical panel enclosure (1) and replace associated 
components and wiring-  $            2,719  $                              2,159 79.4

74 FM-0050096 Amador Begovich Building 03-C1 2

HVAC - Remove and recover refrigerant from the system, remove and replace the fan motor, center bearings, squirrel cage blowers and end bearing, then 
reassemble the evaporator coil and return back to the wall and rewire the unit, leak check, charge system and test - The Squirrel cage fan in the Mitsubishi Split 
AC has failed, center spindle on the blower has broken  $            4,400  $                              4,400 100

75 FM-0050097 Kern
Bakersfield 
Superior Court 15-A1 2

HVAC - Remove and replace (2) failed air handler bearings from Air Handler #4. Currently the HVAC unit is creating loud noise, parts must be replaced to prevent 
unit from failing completely.  $            2,349  $                              2,349 100

76 FM-0050098 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 1 Security - Replace broken roll-down gate barrel for judge's secured parking. This work is needed to maintain security.  $            3,450  $                              3,450 100
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77 FM-0050099 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

HVAC - Remove and replace (1) cracked flex hose return line to the condensate tank and (2) broken brackets along the return steam line. The cracked hose caused 
leaking of high pressure steam and scalding hot water and the broken brackets were unable to properly support the return line. Work performed under P1 status 
due to leaking steam and hot water, serious safety issue. System brought back to working condition.  $          10,926  $                            10,926 100

78 FM-0050100 El Dorado Cameron Park 09-C1 2

Fire Protection - Fire-Security Panel - Replace existing proprietary fire alarm-Security Duress Panel with new non-proprietary fire alarm panel with required 
components and a non-proprietary security duress panel with required components per current fire code due to ADA remodel - The requirement for the fire 
alarm upgrade based upon County ADA upgrade.  $          38,507  $                            38,507 100

79 FM-0050103 Los Angeles
Alhambra 
Courthouse 19-I1 2

HVAC - Replace oil line for Chiller #1 which leaks oil and refrigerant in violation of state air quality code. Also, chiller is low on refrigerant; full charge of 
approximately 600 lbs of refrigerant is also required. Building cannot hold temperature with one chiller. Work must be done to return system to proper 
functionality and to prevent further damages.  $          17,500  $                            15,050 86

80 FM-0050109 Kern
Bakersfield 
Superior Court 15-A1 2

Exterior Shell - Replace four (4) defective entrance doors located on east side of building. Doors have deteriorated to a point they have become a security 
problem. Additional adjustment and bracing is necessary to secure the doors.  $            5,630  $                              5,630 100

81 FM-0050111 Los Angeles
Hollywood 
Courthouse 19-S1 2

HVAC - Remove and replace (1) Air Compressor. Currently the compressor's piston has failed causing the backup piston to run full time, back up will fail if this 
compressor is not replaced. If the backup fails, there will be no control air for the thermostats in the building causing the whole building to default to FULL heat.  $            4,810  $                              4,810 100

82 FM-0050112 Orange
Central Justice 
Center 30-A1 1

Carpet and Drywall - Emergency remediation related to black water intrusion on 11.25.2012 - Isolate the cause and extract the black water to mitigate further 
damage. Abatement of approximately 350 SF of glue down carpeting and 120 SF of contaminated drywall. Replace 64 SY of carpet and 120 SF of drywall, finished 
and painted.  $          11,771  $                            11,771 100

83 FM-0050114 San Mateo Central Branch 41-B1 2
HVAC - Install intake damper control and integrate w/existing BAS - The lack of damper control is causing static pressure throughout the facility to compromise 
the external and keep internal secure doors from closing.  $            5,000  $                              5,000 100

84 FM-0050115 Riverside
Larson Justice 
Center 33-C1 2

HVAC - BAS System - The project will include replacement of approximately 10,000 Lineal feet of faulty high-speed network cable. Approximately 20,000 Lineal 
feet of low-speed network comm. Wiring between 5 air handlers, 10 central plant boiler and chiller controllers, sand filters, and 225 VAV box controllers. 
Replacement of 9 two-way control valves with three-way valves with associated piping. Removal of obsolete chilled water bypass loop, inclusive of 
decommissioning of pumps 6 and 7. Rebalance the modified chilled water pipe system. Related BAS software programming and commissioning of all BAS devices. 
Communication within wiring is unstable causing system failure and negative impact to court.  $        875,000  $                         707,088 80.81

85 FM-0050116 Los Angeles
Compton 
Courthouse 19-AG1 2

Fire Protection - Replace two (2) leaky 2-1/2" OS&Y valves and seals. Leaky valves are causing operational failure. Also possible hazard due to leak occurring close 
to electric panel.  $            5,290  $                              5,290 100

86 FM-0050117 Los Angeles
Downey 
Courthouse 19-AM1 2

Electrical - Retrofit (13) existing metal halide recessed lights to (13) LED output. Currently, the existing metal lights are failing and others are not functioning, 
replacing these lights to LED will provide stronger lighting for the entrance and lower the electrical costs. Work required to ensure proper lighting in the entrance, 
safety hazard.  $            9,688  $                              9,688 100

87 FM-0050118 Los Angeles
Downey 
Courthouse 19-AM1 2

Grounds & Parking Lot - Re-lamp (18) parking lot pole light fixtures with new lamps, currently (due to age) the pole lights are out and must be replaced in order to 
supply appropriate lighting to the parking lot and to ensure public safety when area is dark. Public and safety issue.  $            5,310  $                              5,310 100

88 FM-0050119 Los Angeles
Downey 
Courthouse 19-AM1 2

Fire Protection - Remove and replace (4) leaky OS&Y valves from the Pre-action fire system. Currently the packing, packing glands and bolts are leaking and must 
be replaced in order to ensure the Pre-action fire system functions at its original design functionality and to prevent any further damage to this system.  $            4,654  $                              4,654 100

89 FM-0050120 Los Angeles
Santa Monica 
Courthouse 19-AP1 2

Elevators - Retrofit a Maxton valve w/ piping to replace failed & old valve on Elevator #3. Currently flow valve from hydraulic tank is leaking, causing cavitations 
which can cause erosion of parts & noise.  $            8,356  $                              8,356 100

90 FM-0050121 Los Angeles
Santa Monica Court 
Annex 19-AP3 2

Exterior Shell - Remove and set back in place all loose tiles located in the 2nd floor annex walkway, slate tiles with (2) coats of lacquer based sealant, with non slip 
polymer aggregate additive. Currently the tiles are damaged, slate tile is breaking apart due to rain, tiles are loose and are causing tripping hazards to the public. 
Work to be performed to ensure flat surface and to avoid further damage due to rain.  $            6,034  $                              6,034 100

91 FM-0050122 Los Angeles
Chatsworth 
Courthouse 19-AY1 2 Plumbing - Supply and install sheet metal secondary containment at fuel day tank #1. Code Required.  $            3,450  $                              3,450 100

92 FM-0050123 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Plumbing - Remove and replace failed and leaky actuator valve, lift up slab and cap two heads that are not in use, patch the cement sidewalk to ensure flat 
surface. Currently the actuator valve is leaking heavily under the sidewalk in the main entrance of the Court creating a puddle of water that has become a trip 
hazard for the public. Replacement of valve will stop leak.  $            3,099  $                              3,099 100

93 FM-0050124 Los Angeles
Torrance 
Courthouse 19-C1 2

Plumbing - Replace approx 15 lin. ft. of badly rusted 4" domestic water main, 4" flanged gate valve, new check valve and new elbows and test new materials. 
Major rust and corrosion found on lines which is susceptible to major leak causing loss of building domestic water.  $            7,850  $                              7,850 100

94 FM-0050125 Los Angeles
Inglewood 
Courthouse 19-F1 1 Elevator - Remove and replace a defective run time relay from elevator no. 5 to return to service.  $            2,965  $                              2,965 100
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95 FM-0050126 Los Angeles
Long Beach 
Courthouse 19-Y1 2

Interior Finishes - Replace sections (first section: 8 ft x 24 in, second: 11 ft x 8 ft and third: 5 ft x 9 ft) destroyed and damaged by water intrusion plaster/drywall 
and replace 12 stained ceiling tiles from the Sheriff's offices room 202B.  $            9,067  $                              9,067 100

96 FM-0050130 San Diego County Courthouse 37-A1 2
HVAC - Remove and replace failed bearings, shaft and belts from exhaust fan AE-4. Parts must be replaced to ensure HVAC system runs at its original design 
functionality and to prevent any further damage to the unit.  $            3,182  $                              3,182 100

97 FM-0050131 San Diego
Kearny Mesa Traffic 
Court 37-C1 2

Fire Protection - Replace all failed parts listed in the Five Year Certificate Inspection deficiency list, work requires replacement of (approximately 6) fire sprinklers, 
adding 200 chrome 401 skirts and plugging other sprinklers to bring them back to service as well as adding (approximately 3) more sprinklers. Work is code 
required.  $            4,382  $                              4,382 100

98 FM-0050132 San Diego Juvenile Court 37-E1 2
Grounds - Brick Planter Boxes/Seating - Remove and replace  six (6) brick planter boxes which also act as seating areas that have started to fall apart due to the 
trees in each planter. Bricks are loose and broken creating a safety issue.  $            6,270  $                              6,270 100

99 FM-0050133 San Francisco
Civic Center 
Courthouse 38-A1 2

HVAC - Replace failed APEX control card and reprogram system - APEX control card has failed causing loss of communication via Ethernet to the BAS computer for 
the facility.  $            4,259  $                              4,259 100

100 FM-0050134 San Mateo
Juvenile Branch, 
Paul Scannell Drive 41-F1 2

Electrical - Replace existing 12 gauge electrical wire with 10 gauge - A recent electrical panel inspection found the electrical line supplying a Court closet was over-
heating due to the extremely long run (150 ft) causing a failure/fire concern.  $            2,029  $                              2,029 100

101 FM-0050136 Shasta

Shasta County 
Superior 
Court/Sheriff's 
Station 45-B1 2

Plumbing - Water heater in attic had leaking gate valve, damaged sheet rock and ceiling tiles in hallway. Need to replace gate valve to water heater and repair 
water damage in ceiling.  $            2,639  $                              1,040 39.41

102 FM-0050137 Butte
Butte County 
Courthouse 04-A1 2

Interior - Courtroom Audience Seating - Remove and replace 188 damaged seats and 240 SY of flooring in Courtrooms 3,4,5 and 6. Approximately 30% of the 
chairs in the public seating area are broken and unsafe to use.  $        112,318  $                         112,318 100

103 FM-0050139 Los Angeles
El Monte 
Courthouse 19-O1 2

Roof - Replace 45,000 S.F. built up roof (5 layer of coal tar pitch) - Remove and replace approximately 45,000 S.F. of 5 layer hot mop and gravel roof that has a 
history of leaks and is beyond normal life, existing roof installed in 1977. Replacement includes new metal cap on coping.  $        380,991  $                         380,991 100

104 FM-0050140 Sutter Courthouse West 51-A1 2
Roof - Renew - reseal approx 6,000 sq ft of rolled roofing: approx 4,000 on "Saw tooth" style roof over Annex and approx 2,000 sq ft (3 roofs) over Jury Room, 
Break area.  All roofs are well beyond their expected life expectancy.   $          68,403  $                            68,403 100

105 FM-0050142 Alameda
Berkeley 
Courthouse 01-G1 2

HVAC- Remove failed heating hot water boiler (50 psi) pressure relief valve (1)-Remove failed heating hot water boiler circulation pump flow switch (1) Install new 
heating hot water boiler circulation pump flow switch - and heating hot water boiler (50 PSI) pressure relief valve.  $            2,472  $                              2,472 100

106 FM-0050143 Los Angeles
Downey 
Courthouse 19-AM1 1 Elevators - Remove and replace pre-opening controller with 1 second timer to eliminate  latency issues with pre-opening of elevator no. 2.  $            2,949  $                              2,949 100

107 FM-0050144 Los Angeles

Parking Structure 
Lot 59- Whittier 
Admin CTR 19-AO2 2

Plumbing - Replace 1 1/2" inch water supply pipe that has been stolen from the Parking Structure, replacement must be made to ensure water is being supplied to 
the office restroom, pre-action fire sprinkler system and hose bibs throughout the parking.  $            2,822  $                              2,822 100

108 FM-0050145 Los Angeles
Van Nuys 
Courthouse East 19-AX1 2

Fire Protection - Fire Sprinkler Restoration - Remove and replace ten (10) non- compliant sprinkler heads, two (2) pressure gauges and install four (4) regulatory 
signs. This work is in response to the 5 year fire sprinkler inspection report. Work is code required and is needed for building fire protection.  $            4,860  $                              4,860 100

109 FM-0050146 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

Interior Finishes - Restore flood damaged areas in DA's office, Hallway to judge's lounge, Judge's Restroom & Room B125 back to original design by applying 
primer to new drywall as well as two coats paint & base coving. Judge's Restroom & Room B125 also require installation & paint of chair rail molding. Restoration 
also requires the installation of approximately 100 sq ft of damaged shag carpet tile.  $            4,032  $                              4,032 100

110 FM-0050147 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

Interior Finishes - Remove and replace failed chain and fusible link kits on five (5) roll up fire doors. Currently the back up battery device operator failed, two of 
the five doors roll down on alarm.  Parts must be replaced to ensure that the doors function properly, doors are located by the clerks' window causing 
disturbance.  $            2,778  $                              2,778 100

111 FM-0050148 Los Angeles
Torrance 
Courthouse 19-C1 2

HVAC - Install electrical strip heater to discharge section of existing fan coil unit and modify ductwork as needed. This is required to supply adequate heat for Rm# 
165.  $            9,250  $                              9,250 100

112 FM-0050149 Los Angeles
Burbank 
Courthouse 19-G1 1

HVAC - Remove and rebuild failing hot water pump that is currently leaking water all over the chiller room. Part must be removed and rebuilt to ensure proper 
system performance and to ensure hot water is provided to entire building.  $            3,247  $                              3,247 100

113 FM-0050156 Orange
North Justice 
Center 30-C1 2

HVAC - Return Air Fan for Phase III - Replace return fan bearings.   Return Air Fan is currently making a very loud vibration noise.  You can see the entire assembly 
vibrating and failure is imminent.  $            6,494  $                              5,865 90.31

114 FM-0050158 Solano Hall of Justice 48-A1 2 HVAC- Remove Frozen fan motor drive bearings (2)- Install new fan motor drive bearings- and align motor  $            3,100  $                              2,257 72.82

115 FM-0050159 San Diego
East County 
Regional Center 37-I1 2

Elevators - Remove and replace bearings from elevator no.2's generator. Currently the generator has failed and parts must be replaced to ensure elevator 
functionality.  $            8,015  $                              8,015 100
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116 FM-0050160 San Diego County Courthouse 37-A1 2 HVAC - Replace 75 lin. ft. of condensate pipe for AHU #5 plus steam trap and 4 isolation valves. This system continues to leak and cause damage to the building.  $          14,997  $                            14,997 100

117 FM-0050161 San Bernardino
Rancho Cucamonga 
Courthouse 36-F1 2

HVAC - Install exhaust duct extensions on top of Chiller unit. Currently hot air exhaust is recycling back into condenser coil causing compressor to short cycle and 
raise head pressure. This will shorten life of equipment and increases operational costs.  $            2,845  $                              2,845 100

118 FM-0050163 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

HVAC - Remove failed Variable Frequency Drive Supply Fan communication board (1) Install VFD communication board- Actuate VFD utilizing the Building 
Automated system to confirm operational control for the VFD Supply Fan - Building static pressure must be maintained to ensure Court does not experience 
negative pressure that would cause concern.  $            3,347  $                              3,347 100

119 FM-0050164 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

Plumbing - install 3 drain line fittings and 5 feet of pipe inside of a tile wall with no existing access - create access to install plumbing fittings - drain lines are 
leaking and causing damage to the walls and flooring  $            5,038  $                              5,038 100

120 FM-0050165 Alameda

George E. 
McDonald Hall of 
Justice 01-F1 2 Fire Protection - Replace bent Fire Gate Guides (2) (Gate size 24X24) - Install Fire Gate Guides at both ends of the foot piece to keep the gate true and vertical  $            2,560  $                              2,560 100

121 FM-0050166 Contra Costa
Wakefield Taylor 
Courthouse 07-A2 2

HVAC - Replace (1) Failed Control Contactor for the Chiller - There is currently a high potential for complete failure of the all contactors which will result in damage 
to the chiller controls and motor.  $            4,812  $                              4,812 100

122 FM-0050167 Contra Costa
Wakefield Taylor 
Courthouse 07-A2 2 Security - Replace 20 Faulty Glass Break Sensors - False Alarms due to sensor failure is creating disruption of Court Operations  $            4,934  $                              4,934 100

123 FM-0050168 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1

HVAC - Removed and replaced failed upper coupler between motor and pump shaft, removed and replaced column pump #1 motor. Without a sump pump a 
flood will occur in the basement.  $            6,113  $                              6,113 100

124 FM-0050169 Los Angeles
Glendale 
Courthouse 19-H1 2

Fire Protection - Remove and replace (31) failed sprinkler heads and (2) water gauges, bring water motor gong back to working condition by rebuilding. Work 
required and must be performed to comply with Fire codes.  $            2,967  $                              2,967 100

125 FM-0050170 San Francisco
Civic Center 
Courthouse 38-A1 2

Interior - Door Controller - Remove and replace one (1) failed Courtroom automatic door controller, includes new motor operator and gear box, track arm 
package, power supply and 80" dark Bronze header trim piece. Current ADA assembly has failed/non repairable  $            5,175  $                              5,175 100

126 FM-0050172 Santa Clara
Hall of Justice 
(West) 43-A2 1 Public Elevator - Replace wiring to Generator Motor that has burnt out and is not functioning  $          28,485  $                            28,485 100

127 FM-0050173 Santa Cruz Main Courthouse 44-A1 2
Holding Cell - Sally port door (1) - Replace non operational door - The electronic eye on the door closer failed and the door struck a vehicle and is unable to be 
repaired. Removed and replaced the roll-up door which included a new electronic eye and safety.  $          14,009  $                            14,009 100

128 FM-0050175 Alameda
Hayward Hall of 
Justice 01-D1 2 Interior Finishes - Replace flood damaged carpet tiles (100) -and molding (90 feet)  $            4,708  $                              4,708 100

129 FM-0050176 Contra Costa
Danville District 
Courthouse 07-C1 2

Interior Finishes - Replace (1) non-operational automatic door closer to the holding cells corridor - The door is not closing all the way and latching shut creating a 
safety and security issue.  $          10,536  $                            10,536 100

130 FM-0050177 Orange

Betty Lou 
Lamoreaux Justice 
Center 30-B1 2 Electrical - Replace generator the thermostat, gaskets, seals, O rings and leaking hoses.  $            4,984  $                              3,985 79.95

131 FM-0050178 San Diego County Courthouse 37-A1 2

HVAC - Remove and replace (1) hot water valve that is in an ACM environment and has failed. Currently the failed control valve is frozen in "OFF" position and 
there is no control of heating, half of the Child Care Center is really cold. Work must be done to ensure proper temperature in this area & that the HVAC system 
works.  $            5,760  $                              5,760 100

132 FM-0050179 Tulare
Visalia Superior 
Court 54-A1 2

COUNTY MANAGED - Elevators - Install new car operating panel with new key switch in elevator #3 and five new hall call stations at each of five landings - Existing 
panel is broken and un-repairable, allowing any type of key device to operate elevator and access the building interior.  $            4,099  $                              4,099 100

133 FM-0050184 Merced
New Downtown 
Merced Courthouse 24-A8 2 Holding Cell - Bullet Proof Glass - Remove and replace a piece of bullet proof glass in a holding cell, the glass is 21 1/2" X 37 1/2 ".  $            3,000  $                              3,000 100

134 FM-0050185 Napa
Criminal Court 
Building 28-A1 1 HVAC - Supply fan VFD (1) - Remove and replace Failed VFD, unable to operate system as designed, fan noise and vibration is impacting court operations.  $            8,000  $                              8,000 100

135 FM-0050186 San Francisco
Civic Center 
Courthouse 38-A1 2 HVAC - Replace evaporator pressure relief valve inlet on the Chiller #1.  $            3,119  $                              3,119 100

136 FM-0050187 San Francisco
Civic Center 
Courthouse 38-A1 2 Chiller - Replace Victaulic fittings on chiller # 2.  $            5,358  $                              5,358 100

137 FM-0050188 Santa Barbara
Santa Maria Courts 
Building G 42-F5 2

Electrical - Replace defective relay for cove lighting. The cove lighting is not functioning making lobby area dark which creates a security and tripping hazard in the 
evening.  $            5,585  $                              5,585 100
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138 FM-0050189 Fresno
Fresno County 
Courthouse. 10-A1 2

HVAC - Cooling Towers - Remove and replace deteriorating media and stainless steel media supports, and also new mechanical fan, fan motor, sheaves, bushings, 
fan shaft bearings, and belts that are beyond repair.  $        217,674  $                         217,674 100

139 FM-0050192 Napa
Criminal Court 
Building 28-A1 2

Interior Finishes - Fire Rated Courtroom doors and hardware - Remove and dispose of six pairs of non-standard double doors and failed hardware.  These doors 
(12 EA.) are 3' x 12' x 2 3/4" thick fire rated doors, which requires a Firelite cementious panel. The new door hardware will comply with Fire/Life/Safety 
requirements and consist of new Post rails, extra long throw rods, head rail latches and Von Duprin Panic Bars. Court room entrance doors latching mechanisms 
are inoperable.  $        112,424  $                         112,424 100

140 FM-0050194 Contra Costa
Arnason Justice 
Center 07-E3 2

HVAC - Install new HVAC supply on employee side of customer service window. Work to include installation of additional ducting and 24" diffuser. Repairs to 
Ecophan ceiling grid as required.  $          12,113  $                            12,113 100

141 FM-0050195 Glenn Historic Courthouse 11-A1 2
HVAC - Replace 3 ton package unit #4 - Remove and replace the non-functional 3 ton package unit, the unit is blowing cold air and the flame out switch continues 
to trip causing the burners to keep cycling on and off.  $            4,070  $                              4,070 100

142 FM-0050196 Los Angeles Airport Courthouse 19-AU1 2
Fire/Life/Safety - Audio Control Module - Remove and replace (1) defective audio control module (ACM-1) in the fire alarm panel. Currently when the fire panel 
alarm sounds, the speakers in strobe / enunciator boxes are not functioning.  $            4,641  $                              3,581 77.17

143 FM-0050198 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

Plumbing - Remove and replace (2) failed boiler circulation pumps with new. Pumps are to be replaced to ensure hot water access in entire building and to ensure 
that the plumbing system functions properly.  $            3,539  $                              3,539 100

144 FM-0050199 Los Angeles
Alhambra 
Courthouse 19-I1 2

HVAC - Remove and replace leaky 3-way hot water valve from Air Handler Unit #1. Valve was leaking hot water and had to be replaced to prevent major water 
leak.  $            2,933  $                              2,522 86

145 FM-0050200 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

Plumbing - Domestic Water Pumps (2 ea) - Remove and replace one failed and one failing 15 HP domestic water pumps. Water pressure to the building at this 
time is not high enough to allow the toilets to flush properly or the drinking fountains to work.  $            3,578  $                              3,578 100

146 FM-0050201 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

Electrical - Remove and replace (16) exchange fuel injectors, (32) long short fuel jumper lines, (4) new rocker cover gaskets from the emergency generator. 
Currently the generator block heater is not working properly, which causes the start up of the generator to fail and not function properly, also the unit does not 
reeve down, and starts to heat up.  $            4,152  $                              4,152 100

147 FM-0050202 Los Angeles
San Pedro 
Courthouse 19-Z1 2

Security - Replace defective gate operator (motor) and adjust operational settings to return gate to normal operation. Gate is currently non-operational and 
requires manual labor to open and close.  $            5,035  $                              5,035 100

148 FM-0050203 Mono
New Mammoth 
Lakes Courthouse 26-B2 2

Grounds and Parking Lot - Monument Sign - Remove four (4) cornet steel plates off the Monument Sign and install four (4) 16 gauge stainless steel back panels as 
per the detail drawings then re-install the four (4) cornet plates - It is hard to read the sign from a distance due to no contrast  $            3,275  $                              3,275 100

149 FM-0050206 Plumas
Portola/Loyalton 
Court 32-B2 2

Fire Alarm Panel - Replace Fire Alarm Panel and System - Install new non-proprietary addressable fire alarm control panel with dialer, replace necessary fire alarm 
devices to be compatible with new fire alarm control panel, program system, and test - Battery backup charging system is an integral part of the existing fire alarm 
control panel, it has failed requiring the panel to need to be replaced.  $            7,560  $                              7,560 100

150 FM-0050209 San Bernardino
Barstow 
Courthouse 36-J1 2

HVAC - replace failed server room 2.5 Ton split system supporting critical IT Court function. Project requires crane access to remove old and place new rooftop 
part of the system.  $          14,980  $                            14,980 100

151 FM-0050213 San Diego Juvenile Court 37-E1 2

Roof - Roof Restoration - Cut out blistered seams and replace with new roofing, Adjust roof drains and seal to roof deck, remove old sealant and reseal pipe 
penetrations, Install missing counter flashing at AC-1, Add PVC walk pads below all safety rail base plates and raise AC unit at lower deck & install two wood 
sleepers on walk pads.  $            5,562  $                              5,562 100

152 FM-0050214 Solano Hall of Justice 48-A1 2 Exterior Shell - Sliding Doors - Install New Sliding Door Guides, Hinge Springs and Components - Unable to secure doors  $            3,421  $                              2,491 72.82

153 FM-0050215 Yolo
Traffic Court - 
Modular 57-A8 2

HVAC - Replaced the compressor, condenser fan motor, main contactor for the compressor, and Bard heat strip - Heat pump #2 has failed, the compressor has a 
dead short and the rotor is frozen, the condenser fan has also failed along with the compressor contactor.  $            3,082  $                              3,082 100

154 FM-0050219 Los Angeles
Van Nuys 
Courthouse West 19-AX2 1

Plumbing - Black water restoration (hazardous waste) - Extract waste water over an approximately 7,600 SF area, spray biocide and place air movers and 
dehumidifiers to dry the floors and walls. Remove and replace the failed sum pump which was the source of the flood and remove and replace approximately 500 
SF of damaged drywall.    $          28,536  $                            28,536 100

155 FM-0050220 Los Angeles
Torrance 
Courthouse 19-C1 2

HVAC - Gas Fired Boiler - Remove and replace two each 22 year old non-compliant boilers 3,000,000 BTU EA. due to AQMD regulations Vent stacks have 
deteriorated and need replacement as well.  $        120,000  $                         120,000 100

156 FM-0050221 Los Angeles
Pasadena 
Courthouse 19-J1 2

HVAC - Gas Fired Boiler - Remove and replace three 60 year old 2,000,000 BTU EA. non-compliant boilers due to AQMD regulations, Vent stacks have deteriorated 
and need replacement as well.  $        180,000  $                         180,000 100

157 FM-0050222 Riverside
Riverside Hall of 
Justice 33-A3 2 HVAC - Gas Fired Boiler - Remove and replace the 21 year old  4,750,000 BTU non-compliant boiler due to AQMD regulations.  $        110,000  $                         110,000 100

158 FM-0050223 Riverside
Larson Justice 
Center 33-C1 2 HVAC - Gas Fired Boiler - Remove and replace two each 15 year old 4,500,000 BTU EA. non-compliant boilers due to AQMD regulations.  $        180,000  $                         145,458 80.81
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159 FM-0050224 Monterey
Salinas Courthouse-
North Wing 27-A1 2 HVAC - Gas Fired Boiler - Remove and replace the 45 year old 4,500,000 BTU EA. non-compliant boiler due to AQMD regulations.  $          85,000  $                            85,000 100

160 FM-0050225 Alameda
Hayward Hall of 
Justice 01-D1 2

HVAC - Gas Fired Boiler - Remove and replace two each 34 year old non-compliant 2,900,000 BTU boilers due to AQMD regulations, ACM removal required, Vent 
stacks have deteriorated and need replacement as well.  $        467,000  $                         412,361 88.3

161 FM-0050226 Kern
Bakersfield 
Superior Court 15-A1 2 Fire Sprinklers - Remove and replace all (550)sprinkler heads in building and install heads in areas not currently served to meet certification.  $          48,316  $                            48,316 100

162 FM-0050227 Alameda
Hayward Hall of 
Justice 01-D1 2 Plumbing - Remove failed P-trap auto primer (1) - Remove eroded pipe waste line pipe (10LF)- Install P-trap auto primer (1) Install waste line pipe (10LF)  $            4,444  $                              4,444 100

163 FM-0050229 Los Angeles
Chatsworth 
Courthouse 19-AY1 2

Grounds & Parking Lot - Parking Lot Lights - Restore eight (8) non functioning parking lot lights. Remove the light fixtures from 14' poles, remove and replace 8 
ballasts, light bulbs and rewire from fixture head to junction box at the pole base. Currently the degraded pole lights leave the parking lot dark and creates a 
safety issue, especially on every first Thursday of the month when there is night court. Work must be performed to ensure proper lighting.  $            5,295  $                              5,295 100

164 FM-0050230 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

Fire Protection - Remove and replace (1) failed and leaky sprinkler head, (1) reducing coupling and (1) dry alarm valve from the dry sprinkler system. Currently the 
leaky valve is causing the supervisor alarm (in the fire panel) to go off.  $            4,051  $                              4,051 100

165 FM-0050231 Los Angeles
Stanley Mosk 
Courthouse 19-K1 2

Interior Finishes - Water Damaged Plaster - Remove and replace water damaged metal lath and plaster ceiling, approximately 500 SF. Currently the damaged 
ceiling plaster is falling in large sections.  $            4,991  $                              4,991 100

166 FM-0050232 Los Angeles
El Monte 
Courthouse 19-O1 1 Plumbing - Chiller Pump - Extract water that leaked from the failed chiller pump into cells 1 and 2. Remove and replace the failed chiller pump.  $            2,541  $                              2,541 100

167 FM-0050233 Los Angeles
El Monte 
Courthouse 19-O1 2 Interior Finishes - Remove and rebuild (1) Swing Operator assembly motor for the West entrance ADA door, that is burned out and has stopped working.  $            3,341  $                              3,341 100

168 FM-0050235 San Bernardino
Rancho Cucamonga 
Courthouse 36-F1 2

HVAC - Install low ambient control kit on Chiller# 1. Work needed to prevent chiller unit from shutting down when chillers are still needed and outside 
temperatures get colder.  $            3,950  $                              3,950 100

169 FM-0050236 Santa Clara
Hall of Justice 
(West) 43-A2 2 Plumbing - Replace (1) failed sewage lift pump #2.  $          12,840  $                            12,840 100

170 FM-0050237 Solano
Law And Justice 
Center 48-A2 2

HVAC - Failing Fan Assembly - Provide new and install two (2) Dodge Block Bearings, Provide and replace four (4) Cog Belts, Provide and replace one  (1) 16.0” Fan 
Sheave and matching Hub, Provide and replace one (1) 8.6” Fixed Pitch Motor Pulley and matching Hub, laser alignment of new sheaves, pulleys, and belts and 
balance the fan.  $            9,324  $                              9,324 100

171 FM-0050238 Orange

Betty Lou 
Lamoreaux Justice 
Center 30-B1 2

Elevator - Passenger Elevator # 5 - Replace worn shaft seal, spider seal, oil seal, o-rings, inspection cover gasket, thrust bearings, inner bearings, spider roller 
bearing, pedestal bearing. Elevator is making grinding sounds.  $          13,957  $                            11,159 79.95

172 FM-0050243 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2 Security - Remove failed electronic lock (2 pair) - Install electronic lock (2 pair) - Judges hardwired  panic lock is required to ensure chambers security.  $            3,391  $                              3,391 100

173 FM-0050244 Contra Costa
George D. Carroll 
Courthouse 07-F1 2 Elevator - Replace failed safety relief valve - Replacement of this valve is required to have the Preliminary Order Signed off by the State.  $            6,700  $                              5,024 74.99

174 FM-0050245 Fresno
Fresno County 
Courthouse. 10-A1 2

HVAC - Air Handler Return blower Shaft - Breakdown the Air Handler to access the drive shaft and bearings, remove and replace the worn drive shaft, bearings 
and fan sheaves - Return blower not operational due to drive shaft failure.  $          14,665  $                            14,665 100

175 FM-0050246 Los Angeles
Compton 
Courthouse 19-AG1 1

HVAC - Chiller restoration - Restore condenser barrel tubes that contain blockage which is causing the chiller to run above 85 degrees. The chiller running at high 
heat is causing the chiller to trip often.  $            3,235  $                              3,235 100

176 FM-0050247 Los Angeles
Compton 
Courthouse 19-AG1 1

Fire/Life/Safety - Smoke Detectors - Remove and replace smoke detector fuse and wiring short at the 4th floor smoke detector. Elevators 1 & 2, Both elevators 
were recalled to the basement level due to alarm of the elevator smoke detector.  Elevators and smoke detectors back to working condition.  $            2,839  $                              2,839 100

177 FM-0050249 Los Angeles

Michael D. 
Antonovich 
Antelope Valley 
Courthouse 19-AZ1 2

Plumbing - Domestic Water Pumps - Remove and replace two (2) pressure valves and two (2) new bolt and gasket kits for each pump located at two separate 
domestic water pumps in the Southwest area of the building. Currently the valves are not functioning and there is little to no water pressure available.  $            6,409  $                              6,409 100

178 FM-0050250 Merced Old Court 24-A1 2 Electrical - Outlets and switch - Remove failed existing electrical connections in the bench and install two (2) new four gang outlets and a single switch.  $            2,500  $                              2,500 100
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179 FM-0050251 San Diego County Courthouse 37-A1 1 Plumbing - Replace broken Sloan valve in men's restroom. Remediate flood damage and associated Asbestos Containing Materials.  $          10,000  $                            10,000 100

180 FM-0050252 Santa Barbara
Santa Maria Courts 
Building G 42-F5 2 HVAC - Replace defective inducer motor and wheel for A/C #7 and replace defective heat exchanger.  $            3,010  $                              3,010 100

181 FM-0050253 Stanislaus
Modesto Main 
Courthouse 50-A1 2

Exterior Shell - Replace Exterior Door, frame and mullion  and door hardware on south stairwell -  This door is beyond repair and the mullions have rusted and 
deteriorated.  $            3,188  $                              3,188 100

182 FM-0050254 Stanislaus Hall of Records 50-A2 2 HVAC - 2nd floor offices are cold and not warming up -  replace failed actuator valve controlling the reheat valve, install and calibrate 2 floor office thermostats.  $            3,640  $                              3,640 100

183 FM-0050255 San Joaquin 540 E. Main Street 39-A3 2 Interior Finishes - Counter Screen - Countertop mount a 24 square foot 3/8" Plexiglas protective screen between staff and public at pro-per clinic station.  $            1,400  $                              1,400 100

184 FM-0050256 Kern
Mojave-Main Court 
Facility 15-I1 2

COUNTY MANAGED PROJECT - Parking Lot Restoration - A section of the Courts parking lot pavement has structurally failed. This requires excavation and 
replacement of the sub grade and asphalt of an approximate area of 66,000 sq ft. This will also include restriping and coming into compliance with ADA 
requirements. This project has been deferred for some time and to eliminate further degradation of the sub structure.  $          91,835  $                            91,835 100

185 FM-0050257 Alameda
John George 
Psychiatric Pavilion 01-C1 1

Interior Finishes : Replace water damaged flooring (250 SQ YD), gypsum board (400 LF), cove base (100 LF) - Clean walls (2000 SQ FT) - Paint walls as necessary - 
Damaged caused by in-custody vandalism of fire suppression system.  $          10,000  $                            10,000 100

186 FM-0050258 El Dorado Johnson Bldg. 09-E1 1 Fire Protection - Fire Sprinkler - Remove and replace a broken section of fire sprinkler pipe, cast iron fitting and sprinkler head that were damaged after freezing.  $            5,000  $                              5,000 100

187 FM-0050259 Los Angeles Airport Courthouse 19-AU1 1 Plumbing - Replace (1) backflow device - 10" Ames 5000 RPDA with a new 10" Wilkins 375ADAR with OS&Y valves.  $          14,980  $                            14,980 100

188 FM-0050260 Orange

Betty Lou 
Lamoreaux Justice 
Center 30-B1 2

Plumbing - Back Flow Device - Rebuild the two (2)domestic water backflow prevention devices. Both Backflow devices failed the annual test. Work required the 
breakdown of each unit and replacing all seals and gaskets, test and certify.  $            2,866  $                              2,291 79.95

189 FM-0050261 San Bernardino
Rancho Cucamonga 
Courthouse 36-F1 2

Security - Remove failed sally port door operator and replace with (1) new Gear Head Motor Operator. Currently the West Sally port door operator has failed and 
is not allowing the door to close.  $            4,904  $                              4,904 100

190 FM-0050262 Solano Hall of Justice 48-A1 2

Electrical - Emergency Lighting - Remove emergency lighting circuit from County UPS (1circuit,15lights) Install new emergency lighting circuit to existing 
emergency generator panel (1circuit 15lights). The existing UPS system at the Fairfield hall of Justice that supports the emergency lighting was damaged and the 
County has abandoned it in place.  $            3,429  $                              3,429 100

191 FM-0050266 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

Plumbing - Mixing Valve - Remove and replace 40 SF of tile and one (1) failed Hot water Mixing valve. Water is leaking inside wall causing damage to the Court 
surrounding area.  $            3,826  $                              3,826 100

192 FM-0050267 Alameda
Hayward Hall of 
Justice 01-D1 1

Plumbing - Trap Primer - Remove and replace one (1) failed Trap Primer, Snake approximately 100 LF of drain line and extract water from the holding cells. A 
combination of a partial clog in the drain  line and the failed trap primer was the cause of flooding in the holding cells.  $            3,942  $                              3,942 100

193 FM-0050268 Alameda

George E. 
McDonald Hall of 
Justice 01-F1 2

Interior Finish - Bathroom Floors - Remove and replace approximately 100 SF of floor tile, laminate flooring and underlayment in four (4) Jury Restrooms, plumber 
required to remove and reset four (4) water closets. Floors are delaminating from moisture.  $            4,997  $                              4,997 100

194 FM-0050269 Del Norte
Del Norte County 
Superior Court 08-A1 2 Exterior Shell - Exterior door card access control board (1) - Replaced failed control board  $            4,177  $                              2,559 61.27

195 FM-0050270 Kern Taft Courts Bldg. 15-F1 2
Plumbing - Saw cut asphalt area to expose leaky pipe, remove and replace section of pipe, (approximately 2') to stop leak. Backfill, compact area and pour back 
concrete. Currently the main water line feeding Sheriff Dept and Court is leaking and causing a trip hazard.  $            6,052  $                              6,052 100

196 FM-0050271 Lake South Civic Center 17-B1 2 Exterior shell - Replace broken windows - Remove and replace two (2) 3'x4' windows in the Judges chambers, new windows will be Ballistic glazing.  $            4,439  $                              4,439 100

197 FM-0050272 Los Angeles
Van Nuys 
Courthouse West 19-AX2 2

Elevator - Remove and replace (8) phones with (8) ADA compliant, vandal resistant autodial elevator phones complete with a flush mount stainless steel plate. 
Currently 8 out of 9 elevator phones are not ADA compliant and do not have the capability to program them to provide location to elevator monitoring company 
in case of an emergency.  $            7,730  $                              7,730 100

198 FM-0050273 Los Angeles
Metropolitan 
Courthouse 19-T1 1

Elevator - Elevator Cable - Remove and replace 1,100 LF of severely worn/rusted rope/cable, Twelve (12) wedged shackles and new banding on the judge's 
elevator. Metal shavings from deteriorating cable are falling into generator set.  $          14,999  $                            14,999 100

199 FM-0050276 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

Plumbing - Toilet tank (1) - Replace fractured tank - Remount toilet  - Drywall ( 4 SQ FT ) -  Replace water saturated drywall - Tile ( 4 SQ FT ) replace tile - Patch and 
paint as required - Work required to replace faulty plumbing within walls and reopen restroom  $            6,980  $                              6,980 100
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200 FM-0050277 Lake
Lakeport Court 
Facility 17-A3 2

Interior Finished - Adjust Bench to address ADA and access deficiencies - Cut and lower Judge's desk from 33" to 29" ( standard Height ) and lower wall 
accordingly, Notch the counter approximately 18" to allow for clerks access to the Judges desk, replace laminate countertop and replace desk support legs with 
angle Iron supports to allow for full access by the Judge.  $            6,513  $                              6,513 100

201 FM-0050278 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Elevators - Governor Rope - Remove and replace failed governor/communication cable on Public Elevator #1, which is extremely stretched and elevator is 
inoperable until replacement can be completed.  $            4,982  $                              4,982 100

202 FM-0050279 Santa Clara
Palo Alto 
Courthouse 43-D1 2 HVAC - Replace failed and plugged heating hot water pipe, (2) failed motor bearings, drive belts and (1) supply fan.  $            6,119  $                              4,041 66.04

203 FM-0050280 Santa Clara
Santa Clara 
Courthouse 43-G1 2

HVAC - Replace 20' of plugged 1/2" heating water line to reheat coil,  (1)  isolation valve,  new copper piping and insulation.  Flush and Refill system and set 
pressures.  $            5,445  $                              5,445 100

204 FM-0050281 Alameda
Wiley W. Manuel 
Courthouse 01-B3 2

Fire Protection - Remove Fire Pump and Motor (skids 2) - Install  (2 EA 750 GPM) Fire pumps and motors, install 30 LF of 8" flow 1100 gpm test pipe and two (2) 
isolation valves.  $        204,687  $                         171,528 83.8

205 FM-0050282 Napa
Criminal Court 
Building 28-A1 2 HVAC - Smoke Dampers Actuators - Remove and replace (30) inoperable fire smoke damper actuators  $          33,666  $                            33,666 100

206 FM-0050283 Kings Hanford Building B 16-A2 2
Security - Door controller and controller faceplate - Remove and replace one (1) failed door controller and faceplate, the doors controlled by this controller will 
not lock.  $            3,847  $                              3,847 100

207 FM-0050284 Los Angeles
Beverly Hills 
Courthouse 19-AQ1 2

Elevators - Remove (4) elevator phones and replace with (4) ADA compliant box emergency elevator phones and run separate phone lines for each. Currently the 
existing phones are NOT ADA compliant and can't be identified when calling for an emergency response.  $            7,421  $                              7,421 100

208 FM-0050285 Los Angeles
Alhambra 
Courthouse 19-I1 1

Security - Replace (1) damaged 14' x 13' Lawrence door model HD, 22 gauge steel slats, 24 gauge steel hood, steel guides, 1/2 hp motor operator, electric sensing 
edge, edge kit, take up reel & emergency hand chain operation. Currently the door has twisted end locks which make it shift causing the door to get stuck off 
level.  $            7,864  $                              7,864 100

209 FM-0050286 Orange West Justice Center 30-D1 2
Plumbing - Replace drain located on South Patio Deck.  The current drain is 1/2" above deck grade.  Water is pooling and seeping into W4 Chambers.  Roofing 
material will need to be replaced along with the drain to correct problem.   $            4,582  $                              4,155 90.68

210 FM-0050287 San Diego
South County 
Regional Center 37-H1 2 Electrical - Replace defective fire door control box. Currently door does not open 100%. Partial open door blocks access to service window E.  $            5,020  $                              5,020 100

211 FM-0050288 San Mateo

Municipal Court 
Building - Northern 
Branch 41-C1 2

Fire Protection - Water-motor alarm bell - Remove and replace the existing failed fire water flow switch with a new electronic bell alarm, work will include 50 LF of 
conduit and a single dedicated circuit for the new bell.  $            7,220  $                              7,220 100

212 FM-0050291 Modoc
Barclay Justice 
Center 25-A1 2

HVAC - Replace four (4) 20+ year old inefficient propane furnaces with high efficient units and provide and install R-38 insulation in the existing attic space. - The 
existing four (4) furnaces that are 20 years old are failing and are inefficient and unable to provide adequate heating.  $          26,095  $                            26,095 100

213 FM-0050292 Humboldt

Humboldt County 
Courthouse 
(Eureka) 12-A1 2

HVAC - Replace Drive Motor & Motor Control Board – Remove and replace one (1) failed Drive Motor and Control Board on Trane AHU #3, test system and return 
into operation.  $            7,760  $                              7,760 100

214 FM-0050293 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 1

HVAC - Remove failed air handler supply valve and replace with new, clear water from flood created from failed part, which flooded the 4th, 3rd, 2nd and 1st 
Floor as well as the service level parking area. There is extensive damage to all floors, specially the 2nd floor.  $        416,000  $                         416,000 100

215 FM-0050294 Los Angeles

Clara Shortridge 
Foltz Criminal 
Justice Center 19-L1 2

Interior Finishes - Remove and replace (1) historic glass door that has been shattered and broken by a person running into it, door will need to be re-
manufactured and the memorial silhouette will be recreated.  $            3,619  $                              3,619 100

216 FM-0050295 Los Angeles
Metropolitan 
Courthouse 19-T1 2

Elevators - Governor Rope - Remove and replace failed governor/communication cable on Public Elevator #2, which is extremely stretched and elevator is shut 
down until replacement is completed.  $            5,301  $                              5,301 100

217 FM-0050296 Orange
North Justice 
Center 30-C1 2

HVAC - Variable Frequency Drive (VFD) - Replace existing defective 25 hp VFD with new ABB 25 hp VFD.   Existing VFD has ceased to function properly.   It 
currently has to be run in bypass mode which causes the fan to run at 100% capacity all the time.  $            9,889  $                              8,931 90.31

218 FM-0050297 Orange

Harbor Justice 
Center-Newport 
Beach Facility 30-E1 2 Grounds and Parking Lot - Tree Removal - Large Ash tree in interior patio is causing damage to building and sidewalk.  $            2,595  $                              2,188 84.32

219 FM-0050298 Santa Barbara
Santa Barbara 
Figueroa Division 42-B1 2

Security - Door Security Hardware - Remove and replace the failed maglock, panic, keypad station and relay from the secured area door between dept 10 and 11. 
Replacement of failed parts required to bring door back to working condition and to ensure proper function of door since this is a secured area.  $            4,182  $                              4,182 100
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220 FM-0050302 Alameda
Hayward Hall of 
Justice 01-D1 1

Interior - Repair holding cell flood due to blockage in drain. Remove & Dispose Contaminated Carpet Squares (500sqft)-Install Blowers and Dehumidification units 
for moisture Extraction-of Follow EPA protocol to ensure indoor air quality for flood remediation Court Room 507&508.  $          14,000  $                            14,000 100

221 FM-0050304 Los Angeles
San Fernando 
Courthouse 19-AC1 2 Parking Lot / Installation of (4) 4" steel bollards with heavy duty chains to secure the entrance of the public and jury parking areas.   $            5,409  $                              5,409 100

222 FM-0050305 Los Angeles
Compton 
Courthouse 19-AG1 1

Plumbing - Locate and replace broken and leaky main irrigation line from the landscape area to repair a major irrigation water leak into the main electrical room, 
there was approximately 3 inches of standing water. Irrigation line was replaced and system was brought back to working condition, leak stopped.  $            8,821  $                              8,821 100

223 FM-0050306 Los Angeles
Pomona 
Courthouse South 19-W1 2 Fire Protection - Replace fire sprinkler deluge pre-action components to comply with Fire marshal notice.  $            4,520  $                              4,520 100

224 FM-0050307 Glenn Historic Courthouse 11-A1 2 Exterior Shell - Roofing - Remove and replace approximately 11,000 SF of roofing. New roof to be a 3-tab, composition shingle with a 30 year warranty .  $          66,076  $                            66,076 100

225 FM-0050308 Los Angeles
Long Beach 
Courthouse 19-Y1 1

Plumbing - Clogged Storm Drain - Hydrojet 6" storm line too clogged to clear by snaking the line. Cap the line at the line to perform the hydrojetting and replace a 
90 degree coupling damaged by the removal of tree roots, concrete and dirt.  $            5,045  $                              5,045 100

226 FM-0050309 Napa
Historical 
Courthouse 28-B1 2 Security - Install wall rack to accommodate CCTV equipment - Remove damaged wiring and terminate to rack  $            9,141  $                              9,141 100

227 FM-0050311 Placer
South Placer Justice 
Center 31-H1 2

Electrical –  flag pole lights out– lights required to hang flags, identified failed buried cable, replace buried cable with conduit, pull wire, restore and return to 
operation.  $            2,600  $                              2,600 100

228 FM-0050312 Placer
South Placer Justice 
Center 31-H1 2

Security – Security system / access control not operating correctly, Identified issue is failed control module, control module replaced to restore Central Security 
Control to normal operation.  $            3,000  $                              3,000 100

229 FM-0050313 San Diego
Kearny Mesa Traffic 
Court 37-C1 2

Fire/Life/Safety - Door Hardware - Replace current hardware with NFPA/ADA approved panic hardware on two (2) sets of double doors from rooms 206 to 207 
and Claims Rm. Currently this is a fire life safety hazard, as the West and East Egress Corridors are being locked with slide bolts, this is out of compliance.  $            3,660  $                              3,660 100

230 FM-0050314 Santa Barbara
Lompoc Municipal 
Court 42-D1 2

Interior Finish - Courtroom Flood Restoration - Work with county to restore Lobby Area and Courtroom 1 back to original condition by replacing damaged drywall 
and baseboards, painting of walls, and installation of rubber base.  $            4,220  $                              4,220 100

231 FM-0050315 Alameda
Hayward Hall of 
Justice 01-D1 2

Plumbing - Isolation Gate Valve - Remove and replace two (2) Isolation gate valves and dielectric fittings. After hours work due to the need of shutting off the 
buildings water supply. This is required  to stop  active Potable water  leak  at the court.  $            2,770  $                              2,770 100

232 FM-0050316 Kern
Bakersfield 
Superior Court 15-A1 1

Plumbing - Remove water and sanitize areas that were contaminated by sewage water that traveled down Judicial hallway contaminating common area terrazzo 
flooring with sewage water.  $            4,023  $                              4,023 100

233 FM-0050317 Los Angeles
Downey 
Courthouse 19-AM1 2

Electrical - Remove and replace (15) existing surface mounted HPS fixtures on the Sally Port canopy with (15) new 38 watt LED canopy fixtures, utilizing a scissor 
lift.  Currently the canopy lighting is non-functional.  $            4,685  $                              4,685 100

234 FM-0050318 Los Angeles Airport Courthouse 19-AU1 1
HVAC - Remove and replace failed valves, clear the air lines, replace the centrifugal air separator air vent on the return heating hot water heater. Regulated the 
negative air pressure reading on the 1st floor air handler unit.  $            7,616  $                              7,616 100

235 FM-0050319 Los Angeles
Pasadena 
Courthouse 19-J1 2

Electrical - Diesel Generator - Restore diesel generator to perform per original engineered specifications. Work required is to remove and replace the battery 
charging regulator assembly, fuel separator bowl, gasket & seals, battery charging assembly and exchange the water pump assembly.  $            7,285  $                              7,285 100

236 FM-0050320 Santa Barbara
Lompoc Municipal 
Court 42-D1 1

Interior Finish - Install, level, and sanitize drywall and install 4 x 4 wall tile straight set, 4 x 4 cove base, toilets, and sinks.  This is the follow up work that was a 
result of the hot water heater flood .  $            9,930  $                              9,930 100

237 FM-0050321 Solano Hall of Justice 48-A1 2 Interior Door Hardware - Replace 11 failing door locksets with ADA compliant handle sets. Current units do not operate correctly and prevent access.  $          10,070  $                              7,333 72.82

238 FM-0050322 Alameda
Hayward Hall of 
Justice 01-D1 2

Interior finishes - Flood Remediation - Install carpet tile (600 SQ YD) - Replace Carpet tiles (600 SQ YD) (1200 SQ YD total) - Replace laminate covering (80 SQ FT) on 
judicial bench and bar - Remediation FM due to flooding caused by in-custodies - Carpet partially removed (600 SQ FT) remaining carpet curling and not adhering 
to the floor (trip hazard) - Laminate is buckling pulling away from the bench  $        184,866  $                         184,866 100

239 FM-0050323 Alameda
Hayward Hall of 
Justice 01-D1 2

Plumbing - Auto trap primers (18) -Remove and replace with manual primers (18)- Isolation valves (60)-Building has been flooded by inmate vandalism which has 
required full building shutdown which negatively impacted court operations.  $        193,224  $                         193,224 100

240 FM-0050328 Los Angeles
Compton 
Courthouse 19-AG1 1 Elevator, Escalators & Hoists - Elevator #11 - Rebuild failing hydraulic pump and install new muffler  $          11,502  $                            11,502 100

241 FM-0050330 Merced Old Court 24-A1 2

HVAC - Air Ducting Control - Furnish and install a Zone Control system to serve the judges chambers and juror room by installing (1) zone controller, (2) 
programmable thermostats, (2) zone dampers, (1) bypass damper, bypass duct, insulate bypass duct, run new thermostat wire from HVAC unit to the zone 
controller, run new thermostat wire to new thermostat in the judges chamber, seal new duct connections, and test system  $            6,654  $                              6,654 100
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242 FM-0050331 San Diego

North County 
Regional Center - 
Vista Center 37-F2 2 Holding Cell - Equipment - Replace failed parts of one (1) touch screen viewing monitor in the Sheriff's control room at the Court's Main Holding Area.   $            3,666  $                              3,666 100

243 FM-0050340 Los Angeles Pasadena 19-J1 2 Exterior Shell - Walk Up Windows. Install one (1) new Walk-up window and required casework, demolition, framing and electrical. $98,784  $                            98,784 100

244 FM-0050341 Los Angeles
Santa Monica 
Courthouse 19-AP1 2 Exterior Shell - Walk Up Windows. Install three (3) new Walk-up windows and required casework, demolition, framing and electrical. $101,908  $                         101,908 100

245 FM-0050342 Los Angeles
Metropolitan 
Courthouse 19-T1 2 Exterior Shell - Walk Up Windows. Install four (4) new Walk-up windows and required casework, demolition, framing and electrical. $210,000  $                         210,000 100

Totals  $    9,895,836  $                      9,380,735 
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