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T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

N O T I C E  A N D  A G E N D A  O F  O P E N  I N - P E R S O N  M E E T I N G  W I T H  
C L O S E D  S E S S I O N   

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c)(1), (d), and (e)(1)) 
OPEN PORTION OF THIS MEETING IS BEING RECORDED  

Date: July 17, 2023 
Time: 10:00 - 3:00 
Location: Sacramento / Videocast for Public Access 
Public Videocast: https://jcc.granicus.com/player/event/2190 

Meeting materials for open portions of the meeting will be posted on the advisory body web page on the 
California Courts website at least three business days before the meeting. 

Members of the public seeking to make an audio recording of the open meeting portion of the meeting 
must submit a written request at least two business days before the meeting. Requests can be e-mailed 
to tcfmac@jud.ca.gov. 

Agenda items are numbered for identification purposes only and will not necessarily be considered in the 
indicated order. 

I .  O P E N  M E E T I N G  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( C ) ( 1 ) )  

Call to Order and Roll Call 

Approval of Minutes 
Approve minutes of the May 19, 2023, Trial Court Facility Modification Advisory 
Committee meeting. 

I I .  P U B L I C  C O M M E N T  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( K ) ( 1 ) -
( 2 ) )  

Written Comment 
In accordance with California Rules of Court, rule 10.75(k)(1), written comments 
pertaining to any agenda item of a regularly noticed open meeting can be submitted up to 
one complete business day before the meeting. For this specific meeting, comments 
should be e-mailed to tcfmac@jud.ca.gov. Only written comments received by 12:00 
Noon on July 14, 2023 will be provided to advisory body members prior to the start of 
the meeting. 

http://www.courts.ca.gov/tcfmac.htm
mailto:tcfmac@jud.ca.gov
mailto:JCCAccessCoordinator@jud.ca.gov
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fjcc.granicus.com%2Fplayer%2Fevent%2F2190&data=05%7C01%7CKatherine.Albertus%40jud.ca.gov%7C8f9f560d4f4140a617c308daf0471e38%7C10cfa08a5b174e8fa245139062e839dc%7C0%7C0%7C638086485488283576%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=HFZovH4dIT%2BWtTyOHCptksINvssPaXzpmueEAA25%2Frc%3D&reserved=0
mailto:tcfmac@jud.ca.gov
mailto:tcfmac@jud.ca.gov
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I I I .  D I R E C T O R ’ S  R E P O R T  

Director’s Report 

• FY 2023-24 Budget Update 
• FY 2024-25 Budget 
• Delegated Courts IBA 
• Statewide Solar Project Update 
• Napa Legionella Update 

I V .  A C T I O N  I T E M S  ( I T E M S  1 – 6 )  

Item 1 

Fiscal Year 2023–24 Facility Modification Budget (Action Required) 
Approve the proposed Fiscal Year 2023–24 Facility Modification budget. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 2 

List A – Emergency Facility Modification Funding (Priority 1) (Action Required) 
Approve 150 projects for a total of $2,833,263 to be paid from Facility Modification 
program funds to be encumbered for Priority 1 projects. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 3 

List B – Facility Modifications Under $100K (Priority 2) (Action Required) 
Approve 133 projects for a total of $1,433,795 to be paid from Facility Modification 
program funds to be encumbered for Priority 2 projects under $100K. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 4 

List C – Facility Modification Cost Increases Over $50K (Action Required) 
Approve cost increases over $50K for five (5) facility modification projects, totaling a 
cost increase to the Facility Modification program budget of $453,703. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 5 

List D – Facility Modifications Over $100K (Priority 2) (Action Required) 
Approve four (4) Priority 2 FMs over $100K for a total cost to the Facility Modification 
Program budget of $790,856. 
Presenter: Mr. Jagan Singh, Principal Manager, Facilities Services 

  



M e e t i n g  N o t i c e  a n d  A g e n d a  
J u l y  1 7 ,  2 0 2 3  

 

3 | P a g e  T r i a l  C o u r t  F a c i l i t y  M o d i f i c a t i o n  A d v i s o r y  C o m m i t t e e  

Item 6 

Trial Court Facility Modifications Q4 Report and Annual Summary of Facility Modifications 
for Fiscal Year 2022–23 (Action Required) 
Approve the Trial Court Facility Modifications Q4 report and the Annual Summary of 
Facility Modifications Report for Fiscal Year 2022–23 for submission to the Judicial 
Council.  
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

V .  D I S C U S S I O N  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 

List F – Funded Facility Modifications on Hold  
Standard list of previously funded facility modification projects on hold. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Discussion Item 2 

Facilities Maintenance Performance Report  
Report on facilities maintenance performance. 
Presenter:  Mr. Mike Sablich, Principal Manager, Facilities Services 

Discussion Item 3 

Trial Court Real Estate Portfolio Expense and Revenue Forecast for Fiscal Year 2023–24  
Trial Court Real Estate Portfolio Expense and Revenue Forecast for 2023–24. 
Presenter: Ms. Mary Bustamante, Manager, Facilities Services 
 Ms. Nanci Connelly, Manager, Facilities Services 

V I .  I N F O R M A T I O N  O N L Y  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 

Deferred Maintenance Funding - DMF-2 Projects Update 
Update on the status of DMF-2 projects. DMF-2 projects are funded by a one-time 
general fund budget allocation in July 2018 of $50 million. $5 million was earmarked 
specifically for facility assessments and $45 million for roof, BAS, elevator, and HVAC 
projects. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Information Item 2 

Deferred Maintenance Funding - DMF-3 Projects Update 
Update on the status of DMF-3 projects. DMF-3 projects are funded by a one-time 
general fund budget allocation in July 2019 of $15 million which is earmarked for fire 
alarm system projects. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 
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Information Item 3 

Deferred Maintenance Funding - DMF-4 Projects Update 
Update on the status of DMF-4 projects. DMF-4 projects are funded by a one-time 
general fund budget allocation in July 2021 of $180 million (reduced to $132.6) for trial 
court facilities. Funding is earmarked primarily for HVAC, roof, elevator, electrical, and 
fire protection projects. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Information Item 4 

Architectural Revolving Fund Projects Update  
Update on the status of facility modification projects in the Architectural Revolving 
Fund. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 
 

V I I .  A D J O U R N M E N T  

Adjourn to Closed Session 

 

V I I I .  C L O S E D  S E S S I O N  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( D ) )  

Call to Order and Roll Call 

Approval of Minutes (Action Required) 
Approve closed session minutes of the May 19, 2023 Trial Court Facility Modification 
Advisory Committee meeting. 

Item 1  

Closed pursuant to California Rules of Court, Rule 10.75(d)(2) 
Claims, administrative claims, agency investigations, or pending or reasonably anticipated 
litigation naming, or reasonably anticipated to name, a judicial branch entity or a member, officer, 
or employee of such an entity. 

Closed Session Director’s Report 

• San Diego Spontaneous Glass Breakage Negotiations 
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Item 2  

Closed pursuant to California Rules of Court, Rule 10.75(d)(5)  
Security plans or procedures or other matters that if discussed in public would compromise the 
safety of the public or of judicial branch officers or personnel or the security of judicial branch 
facilities or equipment, including electronic data. 

Security-Related – Emergency Facility Modification Funding - Priority 1 (Closed List A) 
(Action Required) 

Approve two (2) security-related projects for a total of $34,472 to be paid from the 
Facility Modification Program budget. 

Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 
 Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services 

Item 3 

Closed pursuant to California Rules of Court, Rule 10.75(d)(5)  
Security plans or procedures or other matters that if discussed in public would compromise the 
safety of the public or of judicial branch officers or personnel or the security of judicial branch 
facilities or equipment, including electronic data. 

Security-Related – Facility Modifications Under $100K – Priority 2 (Closed List B) (Action 
Required) 

Approve six (6) security-related projects for a total of $97,819 to be paid from the 
Facility Modification Program budget. 
Presenters: Mr. Jagan Singh, Principal Manager, Facilities Services 

  Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services 
 

Adjourn Closed Session 
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M I N U T E S  O F  O P E N  S E S S I O N  O F  M E E T I N G  
May 19, 2023 

10:00 AM - 12:03 PM 
Judicial Council of California – Sacramento Office/Videocast for Public Access 

Advisory Body 
Members Present: 

Hon. Donald Cole Byrd, Chair 
Hon. William F. Highberger, Vice-Chair 
Hon. John B. Ellis 
Hon. Jennifer K. Rockwell 
Mr. Jarrod Orr 
Ms. Nocona Soboleski 
 

Advisory Body 
Members Absent: 

Hon. Brad R. Hill 
Hon. Patricia M. Lucas 
Hon. Vanessa W. Vallarta 
Mr. Darrel E. Parker 
 

Staff Present: The following Judicial Council staff were present: 

Mr. John Wordlaw, Chief Administrative Officer, Executive Office 
Ms. Pella McCormick, Director, Facilities Services 
Mr. Tamer Ahmed, Deputy Director, Facilities Services 
Mr. Michael Sablich, Principal Manager, Facilities Services 
Mr. Jagan Singh, Principal Manager, Facilities Services 
Ms. Maria Atayde-Scholz, Manager, Facilities Services 
Ms. Mimi Chung, Manager, Facilities Services 
Mr. Jack Collins, Manager, Facilities Services 
Mr. Andre Navarro, Manager, Facilities Services 
Mr. Ed Ellestad, Supervisor, Facilities Services 
Ms. Donna Jorgensen, Supervisor, Facilities Services 
Mr. Glenn Mantoani, Supervisor, Facilities Services 
Mr. Yassen Roussev, Supervisor, Facilities Services 
Mr. Steve Shelley, Supervisor, Facilities Services 
Mr. Randy Swan, Supervisor, Facilities Services 
Mr. Paul Terry, Supervisor, Facilities Services 
Mr. Patrick Treanor, Supervisor, Facilities Services 
Mr. Guillermo Urena, Supervisor, Facilities Services 
Ms. Kate Albertus, Facilities Analyst, Facilities Services 
Ms. Sadie Varela, Facilities Analyst, Facilities Services 
Ms. Mary Li, Associate Analyst, Facilities Services 
Ms. Akilah Robinson, Associate Analyst, Facilities Services 
Ms. Kristin Kerr, Supervising Attorney, Legal Services 
Ms. Erin Stagg, Attorney, Legal Services 
 

http://www.courts.ca.gov/tcfmac.htm
mailto:tcfmac@jud.ca.gov
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O P E N  S E S S I O N  O F  M E E T I N G  

Call to Order, Opening Remarks, and Roll Call  
The chair called the open session of the meeting to order at 10:00 AM, roll was taken, and 
opening remarks were made. 

Approval of Minutes 
The advisory committee voted to approve the open session minutes of its meeting held on 
April 10, 2023. (Motion: Highberger; Second: Ellis) 

P U B L I C  W R I T T E N  C O M M E N T S  

No public comments were received. 

D I R E C T O R ’ S  R E P O R T  

The committee received the following updates: 

1. Fiscal-Year-End Encumbrances: 

• Facilities Services fiscal-year-end encumbrances total $224.5 million from the General 
Fund and State Court Facilities Construction Fund (SCFCF) for facility modifications 
(FMs), deferred maintenance, and other one-time project commitments. 

• Most of the encumbrances have a two-year liquidation period before funds revert. 

2. Orange Central Justice Center Fire and Life Safety Project – Funds Transfer to Court 
Facilities Architectural Revolving Fund (CFARF): 

• $6.45 million of the $60 million appropriation not yet encumbered will be transferred 
from the SCFCF to the CFARF. The project is in construction and is expected to be 
completed in early-2026. 

3. San Diego East County Regional Center Egress/Fire and Life Safety Project – Funds 
Transfer to the ARF: 

• $13.7 million of the $44.6 million appropriation not yet encumbered will be transferred 
from the SCFCF to the ARF. The project is in construction and is expected to be 
completed in late-2024. 

4. Alameda Elevator Projects – Extension of Liquidation Deadline: 

• Facilities Services requested an extension of the liquidation deadline for the Fremont Hall 
of Justice and Hayward Hall of Justice projects for refurbishment and modernization of 
public, judicial, and custody elevators.  

• Both projects were delayed due to supply chain disruption and unavailability of elevator 
components, which delayed the start of construction. The Fremont project is scheduled to 
be completed in late-2023, and the Hayward project is scheduled to be completed in 
early-2024.  
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5. Computer-Aided Facilities Management (CAFM) Court Funded Request (CFR) 
Process: 

• Due to increased CFR requests in recent years, both in number of projects and total value, 
Facilities Services is implementing a CAFM CFR process to replace the manual process. 

• The aim is to automate the multi-step process of routing, approving, and tracking 
requests, and its implementation is targeted for summer 2024. 

6. Court Executives Advisory Committee (CEAC) Presentation in August: 

• Facilities Services requested time on the agenda at the August Statewide CEAC Meeting 
to present various facilities items, including recycling obligations, IT modification project 
processes, permitting and inspection requirements, CAFM changes, and real estate 
policies update. 

7. Reimbursement Authority Increase: 

• As one-time deferred maintenance and FM appropriations with extended encumbrance 
periods did not include reimbursement authority in the Budget Change Proposals (BCPs), 
Facilities Services requested an increase to reimbursement authority for this fiscal year 
for both the SCFCF and the Court Facilities Trust Fund (CFTF) of $58.5 million 
($43.3 million for SCFCF and $15.2 million for CFTF). 

8. TCFMAC Court Executive Officer Vacancy Status: 

• CEAC recommendations have been received and forwarded to the Executive and 
Planning Committee for consideration. Appointments are generally made in July for 
terms starting in September.  

9. Chief’s Courthouse Visits: 

• Facilities Services has provided briefing sheets for Chief Justice Guerrero’s visits to the 
superior courts of San Diego, San Francisco, and Stanislaus counties. 

10. Facilities Services Staffing Update: 

• Paul Terry has been promoted to Manager of Program Services, effective May 22, 2023. 

11. Update on 2023–24 May Revision to the Governor’s Budget published on May 12, 2023: 

• The budget deficit continues to grow and is projected to be $31.5 billion in the next fiscal 
year, which increased from $22.5 billion in the January Governor’s Budget. 

• While the May Revision does not project a recession, it identifies several growing 
concerns creating economic uncertainty, including economic fallout associated with 
federal budget issues, increases in interest rates to curb inflation, uncertainty of the 
nation’s financial institutions, and delay in tax receipts until October 2023 for 55 counties 
that represent 99 percent of tax filers and challenge revenue forecasts. 

• To address the shortfall, the budget includes trigger reductions included in the January 
Governor’s Budget that will occur if revenues are lower than expected, spending 
reductions and pullbacks, delayed spending in several areas, fund shifts, 
revenue/borrowing, as well as a $450 million pull-out of the Safety Net Reserve. 
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• Additional reserves available and not yet tapped include the $22.3 billion Budget 
Stabilization Account (BSA), the $10.7 billion public school system stabilization 
account, and the $3.8 billion special fund for economic uncertainties. In total there are 
$37.2 billion in reserves available of which only the Safety Net Reserve has been tapped. 

• The Governor has not imposed any additional operational reductions to the trial courts, 
facility maintenance, or the construction program.  

• Two of the largest facilities BCPs for 2024–25—$108.7 million for trial court facilities 
maintenance/utilities, and $53 million for FMs—received approval from the Judicial 
Branch Budget Committee on May 17, 2023, to move to the Judicial Council for review 
at its meeting in July. 

• The deficit is projected to grow by $10 billion in 2024–25 and another $10 billion in 
2025–26. 

O P E N  S E S S I O N  -  A C T I O N  I T E M S  ( I T E M S  1 – 6 )  

Action Item 1 – Fiscal Year 2022–23 Facility Modification Program Budget Actions  
The committee received an update on the status of the FM program budget and approved the 
following budget reallocations: 

1. Reallocate $1 million from Statewide Planning to Priority 1 Emergency FMs. 
2. Reallocate $908,000 from Statewide Planning to Priority 2 FMs Under $100k. 
3. Reallocate $400,000 from Priority 2 FMs Over $100k to Priority 2 FMs Under $100k. 
4. Reallocate $103,000 from FMs Less Than $2K to Priority 2 FMs Under $100k.   

(Motion: Highberger; Second: Rockwell) 

Action Item 2 – List A – Emergency Facility Modification Funding (Priority 1) 
The committee approved 184 projects for a total of $2,834,061 to be paid from FM program 
funds previously encumbered for Priority 1 projects. (Motion: Ellis; Second: Orr)  

Action Item 3 – List B – Facility Modifications Under $100K (Priority 2)  
The committee approved 99 projects for a total of $1,082,136 to be paid from FM program funds 
previously encumbered for Priority 2 projects under $100K. 
(Motion: Highberger; Second: Rockwell) 

Action Item 4 – List C – Facility Modification Cost Increases Over $50K  
The committee approved cost increases over $50K for six projects for a total of $1,632,958 to be 
paid from FM program funds. (Motion: Ellis; Second: Highberger) 

Action Item 5 – List D – Facility Modifications Over $100K (Priority 2)  
The committee approved seven Priority 2 FMs over $100K for a total cost to the FM program 
budget of $2,918,642. (Motion: Rockwell; Second: Ellis)  
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Action Item 6 – Pre-Approval of List G Planned Facility Modification Projects Over $100K 
for Fiscal Year 2023–24  
The committee approved four List G Planned FM projects over $100K for 2023–24, subject to 
enactment of the 2023 Budget Act, for a total cost to the FM program budget of $6,457,796.  
(Motion: Highberger; Second: Ellis) 

O P E N  S E S S I O N  -  D I S C U S S I O N  I T E M S  ( I T E M S  1 – 4 )  
( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 – List E – Court-Funded Requests (CFRs)  
The committee reviewed three CFRs (all FMs) that were approved by the Facilities Services 
Director since the last committee meeting. No CFRs were cancelled during this reporting period. 

Discussion Item 2 – List F – Funded Facility Modifications on Hold  
The committee reviewed the list of previously funded FMs on hold.   

Discussion Item 3 – Facilities Maintenance Performance Report 
The committee reviewed the facilities maintenance performance report. 

Discussion Item 4 – Stanley Mosk Courthouse Sewer Power Washing and Replacement 
Project 
The committee received an update on the sewer power washing and replacement project at the 
Stanley Mosk Courthouse. 

O P E N  S E S S I O N  –  I N F O R M A T I O N  O N L Y  I T E M S  ( I T E M S  1 – 4 )  
( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 – Deferred Maintenance Funding – DMF-2 Projects Update 
The committee received an update on the status of DMF-2 projects. 

Information Item 2 – Deferred Maintenance Funding – DMF-3 Projects Update 
The committee received an update on the status of DMF-3 projects. 

Information Item 3 – Deferred Maintenance Funding – DMF-4 Projects Update 
The committee received an update on the status of DMF-4 projects. 

Information Item 4 – Architectural Revolving Fund Projects Update 
The committee received an update on the status of FMs in the Architectural Revolving Fund. 
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A D J O U R N M E N T  T O  C L O S E D  S E S S I O N  A N D  A D J O U R N M E N T  

There being no further open session business, the open session of the meeting was adjourned at 
12:03 PM, and the advisory committee moved to the closed session of the meeting. The closed 
session of the meeting—which was closed to the public for discussion of security-related items 
(per Cal. Rules of Court, Rule 10.75(d))—was adjourned at 1:22 PM. 
 
 
Approved by the advisory body on ____________. 



           Meeting Date: 7/17/2023 

 

Director’s Report 

Summary:   
Updates on the following:  
• FY 2023-24 Budget Update 
• FY 2024-25 Budget 
• Delegated Courts IBA 
• Statewide Solar Project Update 
• Napa Legionella Update 

 
 

Supporting Documentation:  
• See presentation 
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Director’s Report

 FY 2023-24 Budget Update
 FY 2024-25 Budget
 Delegated Courts IBA
 Statewide Solar Project Update
 Napa Legionella Update



           Meeting Date: 7/17/2023 
 

Action Item 1 – (Action Required) - Fiscal Year 2023–24 
Facility Modification Budget 

Action Requested: 
Approve the proposed Fiscal Year 2023–24 Facility Modification budget. 

 

Supporting Documentation:  
• See presentation 
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Action Item 1
Fiscal Year 2023–24 Facility Modification Program Budget

FY 2023–24 Facility Modification Program Budget

Budget Categories Allocation Percentage
Statewide Planning $3,000 4%
Priority 1 FMs $25,000 31%
FMs Less Than $100K $7,500 9%
Planned FMs $6,458 8%
FMs Over $100K $38,042 48%
Total $80,000 100%

FY 23-24 Projected FM Budget ($1,000s)

Action Item 1
Fiscal Year 2023–24 Facility Modification Program Budget
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Action Item 1
Fiscal Year 2023–24 Facility Modification Program Budget

Action Item 1
Fiscal Year 2023–24 Facility Modification Program Budget

FM Budget Allocation FY 2018-2023

Budget 2018 2019 2020 2021 2022 2023
Statewide Planning $5,600 $2,422 $3,000 $3,000 $3,000 $3,000
Priority 1 FMs (List A) $9,250 $17,927 $18,000 $22,000 $20,000 $25,000
FMs Less than $100K (List B) $8,000 $8,000 $8,000 $7,500 $7,000 $7,500
Planned FMs (List G) $1,864 $2,770 $3,172 $3,424 $1,995 $6,458
FM Portion of O&M FFP $0 $8,750 $4,375 $0 $0 $0
FMs Less than $2K $0 $0 $4,375 $650 $115 $0
FMs over $100K (List C &D) $40,286 $25,131 $24,078 $28,426 $47,890 $38,042
Total $65,000 $65,000 $65,000 $65,000 $80,000 $80,000
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Action Item 1
Fiscal Year 2023–24 Facility Modification Program Budget

FM Budget Allocation FY 2018-2023

Action Item 1
Fiscal Year 2023–24 Facility Modification Program Budget

FY 23-24 Spending Plan

July 2023 $43,203
August 2023 $5,500
October 2023 $5,500
December 2023 $5,500
January 2024 $5,500
March 2024 $5,500
April 2024 $5,500
May 2024 $3,797
Total $80,000

Spending Plan FY 2023-2024 Statewide Planning $3,000
Priority 1 FMs $25,000
FMs Less Than $100K $7,500
Planned FMs $6,458
FMs Over $100K $1,245
Total for July 2023 $43,203



           Meeting Date: 7/17/2023 
 

Action Item 2 – (Action Required) - List A – Emergency 
Facility Modifications (Priority 1) 

Action Requested: 
Approve 150 projects for a total of $2,833,263 to be paid from Facility 
Modification program funds previously encumbered for Priority 1. 

Supporting Documentation:  
 List A – Emergency Facility Modification Funding Report (Priority 1) 

 
 
 
***** 
Priority 1 = Immediately or Potentially Critical.  
Condition requires immediate action to return a facility to normal operations, or a condition that 
will become immediately critical if not corrected expeditiously. Such conditions necessitate the 
need to stop accelerated deterioration or damage, to correct a safety hazard that imminently 
threatens loss of life or serious injury to the public or court employees, or to remediate intermittent 
function and service interruptions as well as potential safety hazards. Such conditions may include, 
but are not limited to, the following: major flooding; substantial damage to roofs or other structural 
building components; or hazardous material exposure. Depending on scope and impact, a severe 
deterioration in life safety protection may also be considered a priority 1 condition requiring a 
facility modification.   
 
Owing to their critical nature, priority 1 requests will be addressed immediately by JCC staff using 
internal procedures that ensure timely and effective responses to unplanned emergency or 
potentially critical conditions, including a method and a process for setting aside funds to address 
priority 1 conditions. 
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1 FM‐2004592 Riverside Southwest 
Justice Center

33‐M1 1 Plumbing ‐ Fixture Leak ‐ Remove 1,316 LF of vinyl cove base, 1,581 ft of 
wet insulation, 2,383 ft of double and triple layered wet drywall, replace 
(24) 2 x 2 ft ceiling tiles in sheriff space, and sanitize affected areas in 
lower level and 1st and 2nd floors of the courthouse. 2nd floor mens 
public restroom toilet continuously ran and overflowed due to failed 
valve. Work includes extraction of water in affected floors and staff 
elevator #4/#5 shaft hoist wells. Set up 6 containments (27 x 10 ft., 8 x 8 
ft., 7 x 8 ft., 3 x 8 ft., and 5 x 8 ft) due to CAT 2 water. Reimbursement is 
being sought from the county insurance.

336,496$          257,083$        In Work 76.40

2 FM‐2004657 San Diego Central 
Courthouse

37‐L1 1 Elevators, Escalators, & Hoists ‐ Replace (1) drive and brake connector on 
J1 elevator, and operated and tested elevator. Elevator is nonoperational 
and stuck on 16th floor due to electrical connector failure. Contacts failed 
due to normal wear and tear.

5,059$              5,059$            Complete 100

3 FM‐2004661 Los Angeles Airport 
Courthouse 
Parking 
Structure

19‐AU2 1 Elevators, Escalators, & Hoists ‐ Replaced (1) pump motor on the parking 
lot public elevator power unit. Pump failed due to age. 

14,954$            11,540$          Complete 77.17

4 FM‐2004662 Los Angeles Torrance 
Courthouse

19‐C1 1 Interior Finishes ‐ Replaced (1) door closure on 2nd floor courtroom public 
entry door. Closure failed due wear and tear.

2,421$              2,061$            In Work 85.14

5 FM‐2004663 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 HVAC ‐ Replaced (1) 20 HP 480V supply fan motor, (1) shaft bearing, (1) 
motor pulley, (1) shaft pulley, and (3) V belts. Air handler#2 motor and 
bearing has failed due to age affecting the HVAC throughout the 2nd 
floor. 

12,273$            11,186$          Complete 91.14

6 FM‐2004664 Los Angeles El Monte 
Courthouse

19‐O1 1 HVAC ‐ Replaced (1) 15 HP motor, (1) size 2 mag starter with 120‐volt coil, 
and (1) thermal heater. The motor failed due to age causing chill water 
pump not to respond affecting HVAC throughout the building.

12,404$            7,209$            Complete 58.12

TCFMAC WORK PRODUCT ‐ Last Updated 7/7/2023 at 2:06 PM 1 of 35
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7 FM‐2004667 San Diego East County 
Regional 
Center

37‐I1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (1) 1/2‐inch trap primer, 
10 ft of 1/2 copper pipe, (2) 1/2 x 1/2‐inch thread adapter, (2) 1/2‐inch 
coupling adapters, (1) 3/4‐inch repair clamp, 44 SF of ceiling tiles, and  4 
LF of blue cove base. Cleaned, dried, and sanitized 200 SF of hard surface. 
Water leaked from supply line in the plenum in 5th floor DAs offices, 
affecting the south wall and pooling on the carpet. Water then traveled to 
the 4th floor where it affected ceiling tiles in the secure corridor and jury 
deliberation room carpet. Remediation and environmental work required 
setting up (1)  8 x 13 x 9 ft and (1) 3 x 7 x 9 containments to complete 
work.

17,508$            11,855$          Complete 67.71

8 FM‐2004668 Riverside Family Law 
Court

33‐A1 1 Fire Protection ‐ Replace failed 6 inch butterfly valve on the fire system. 
The valve will not close and failed due to age. Replacement required for 
the system to pass the annual fire Inspection compliance.

4,912$              4,912$            In Work 100

9 FM‐2004669 Los Angeles Santa Monica 
Courthouse

19‐AP1 1 Elevators, Escalators, & Hoists ‐ Furnish and install (1) new electronic door 
edge on elevator #2. Elevator reported not closing properly and remained 
in the open position. It was determined that the electronic door edge 
sensor failed due to age. The electronic edge is what senses the presence 
of an obstruction and needs to be replaced for safety of passengers.

5,152$              4,044$            Complete 78.49

10 FM‐2004671 Los Angeles Burbank 
Courthouse

19‐G1 1 HVAC ‐ Replace (1) cooling tower float assembly and associated 
parts/fittings. Assembly failed due to age affecting the HVAC throughout 
the building.

10,048$            9,120$            Complete 90.76

11 FM‐2004674 Los Angeles Pasadena 
Courthouse

19‐J1 1 HVAC ‐ Replace (1) pneumatic actuator and associated fittings. Actuator 
failed due to age causing damper to fail to heat affecting temperatures in 
public defenders room. Environmental testing/containment and 
remediation work required.

9,325$              6,467$            Complete 69.35
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12 FM‐2004675 Los Angeles Pasadena 
Courthouse

19‐J1 1 Elevators, Escalators, & Hoists ‐ Replaced (2) contactors and (1) motor 
starter for public elevator #2. Contactors and motor starter failed due to 
wear and tear causing the elevator not to respond. 

4,270$              2,961$            Complete 69.35

13 FM‐2004679 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Sewer Line Link ‐ Mechanically clear 75 LF of sewer main and 
sanitize 80 SF surface. Sewer line was clogged affecting the 5th floor 
holding cell. The debris was punched through and not recovered. 
Environmental testing/containment and remediation work required.

7,330$              5,083$            Complete 69.35

14 FM‐2004688 Los Angeles Van Nuys 
Courthouse 
East

19‐AX1 1 Interior Finishes ‐ Replace 16 SF of ceiling tiles and T‐bar and (1) 2 x 2 ft. 
carpet tile with padding. Ceiling tiles fell inside the judges chambers on 
the 5th floor onto the desk and carpet. Remediation and environmental 
oversight were required to complete the work. Including mitigating ACM 
materials and clean, dry and sanitizing 50 SF of hard surfaces and 10 SF of 
carpet. Set up (1) containment with decontamination chambers, (1) HEPA 
extractor, and (1) HEPA air filtration device. 

8,708$              8,708$            Complete 100

15 FM‐2004689 San Diego East County 
Regional 
Center

37‐I1 1 Plumbing ‐ Sewer Line Leak ‐ Replace 16 SF of ceiling tiles, 16 SF of carpet, 
4 LF of 3‐inch cast iron drainpipe, (2) 3‐inch couplers with ABS, and 1 
toilet sloan valve assembly in probate office. Clean, dried, and sanitized 
16 SF of concrete subfloor and 20 LF of metal T‐Bar. A sewage pipe in the 
plenum leaked onto ceiling tiles in the ground floor probate office 
affecting carpet below. Water is being treated as CAT 3. Remediation and 
environmental oversite required to complete work including setting up (1) 
6 x 4 x 9 ft containment.

22,748$            15,403$          Complete 67.71
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16 FM‐2004698 Los Angeles El Monte 
Courthouse

19‐O1 1 Interior Finishes ‐ Replaced 40 LF of cove base, 13 SF of VCT flooring, and 
sanitized 680 SF of surfaces in dept. 1 court reporters office. Cove base 
and VCT floor tiles delaminated due to age. Environmental 
testing/containment and remediation work performed. 

11,709$            11,709$          Complete 100

17 FM‐2004699 San Diego East County 
Regional 
Center

37‐I1 1 HVAC ‐ Replace (1) air damper assembly and reprogram building 
automation system. During air handler unit assessment completed due to 
HVAC issues affecting court operations throughout the building the 
damper was found to be nonoperational causing an air circulation 
imbalance on the 4th floor. Failure to replace will leave the courtroom 
without sufficient cooling.

8,114$              5,494$            Complete 67.71

18 FM‐2004700 Los Angeles Torrance 
Courthouse

19‐C1 1 Security ‐ Replace (1) control board for Judges parking gate. Parking gate 
not closing properly due to the failed controller. Testing determined the 
control board unit had burned out causing the failure likely due to age of 
the unit.

5,512$              5,512$            Complete 100

19 FM‐2004711 Los Angeles Inglewood 
Courthouse

19‐F1 1 Plumbing ‐ Sewer Line Leak ‐ Replace 7 ft of cracked/leaking 2‐inch cast 
iron pipe, (1) 2‐inch cast iron tee, (1) 1.5 x 8‐inch cast iron pipe, (1) 1.5 
inch waste fitting and (1) p‐trap. Set up 4 x 5 ft containment, cut out and 
replace 4 SF of plaster ceiling to access plumbing. Ceiling leak on 6th floor 
dripping from 2‐inch cast iron drainpipe from public sink on the 7th floor. 
Pipe cracked due to age requiring replacement accessed from 6th floor 
ceiling. Environmental testing, cleaning, and monitoring required.

14,025$            10,457$          Complete 74.56

20 FM‐2004712 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Sewer Line Link ‐ Mechanically clear 75 LF of sewer main and 
sanitize 900 SF of surfaces. Sewer line was clogged affecting the basement 
compressor and file rooms. The debris was punched through and not 
recovered. Environmental testing/containment and remediation work 
required.

13,209$            9,160$            Complete 69.35
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21 FM‐2004715 Los Angeles Airport 
Courthouse

19‐AU1 1 Plumbing ‐ Sewer line leak ‐ Replace 10 ft. of 3 in. cast iron pipe, (1) 3 in. 
sweep, and (4) 3 in. coupling. Set up containment, sanitize area, and 
remove debris. Ceiling leak reported on 9th floor mechanical space. Crack 
in 3 in. cast iron pipe discovered coming from the main drain of cooling 
tower. Environmental testing performed.

18,732$            18,732$          Complete 100

22 FM‐2004725 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Exterior Shell ‐ Replaced (1) exit loop, (1) loop detector, and (1) reverse 
exit loop, saw cut 25 LF of concrete for return exit loop, backfilled and 
sealed area, and terminated electrical connections for roll up gate. Loops 
failed due to age causing loading dock/sallyport roll up gates to not 
properly open.

6,974$              4,797$            Complete 68.79

23 FM‐2004727 Los Angeles Inglewood 
Juvenile Court

19‐E1 1 Roof ‐ Patch Roof ‐ Remove and replace 60 LF of failed roof sealant at 
parapet wall cap. Reseal roof wall cap, add 60 LF of bond primer and 60 LF 
of silicone roof sealant, and complete water test. Water leaked through 
roof parapet cap into 2nd floor court exclusive space due to failed sealant.

7,801$              6,302$            Complete 80.78

24 FM‐2004731 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Replaced (2) angle stops and (2) supply lines in 2nd floor 
cafeteria sink. Deficiencies were found by Health Department during 
annual inspection. Angle stops were corroded and failed due to age.

2,387$              2,387$            Complete 100

25 FM‐2004732 Los Angeles Whittier 
Courthouse

19‐AO1 1 Plumbing ‐ Fixture Leak ‐ Replaced (1) vacuum breaker, (1) diaphragm, 
and (1) flush handle kit in 3rd floor mens public restroom urinal. Parts 
failed due to age causing urinal to continuously flush and flood restroom. 
Environmental testing, containment, and remediation work required 
including sanitizing 260 SF of surfaces due to CAT 2 water.   

7,132$              6,164$            Complete 86.43
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26 FM‐2004734 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace 6 light fixtures, 2 SF of 
pipe insulation, 20 SF of plaster, (50) 1 x 1 ceiling tiles, and removed 535 
SF of carpet.  Set up (6) 6 x 8 ft critical barrier containments and extract 
200 gallons of water. All work performed in known ACM area,  
environmental testing and oversight required. Leak originated from 
domestic water supply line within wall on the 1st floor impacting court 
exclusive space.

45,547$            44,299$          Complete 97.26

27 FM‐2004735 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Sewer line Leak ‐ Replace 2 ft of 2 in. cast iron pipe and 
associated fitting, (1) fire alarm speaker w/strobe, and sanitize 40 SF of 
surface. Cast iron pipe failed due to age causing water to leak on the fire 
alarm speaker and creating a short that set off the fire alarm throughout 
the building. Environmental testing/containment and remediation work 
required.

8,910$              6,179$            Complete 69.35

28 FM‐2004736 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Vandalism ‐ Sewer Line Leak ‐ Mechanically snaked 25ft of mainline, set 
up (2) 5 x 8‐ft zippered door barriers on the 1st floor and (1) 3 x 6 x 8‐ft 
containment with (1) dehumidifier in the basement. Mitigated CAT‐2 
water, cleaned, dried, and sanitized 550 SF of hard surfaces. The leak was 
caused by an obstruction, plastic food bags, to a toilet in the 1st floor 
main lockup cell 8, water overflowed from the toilet out of the lockup into 
the 1st floor secured corridor and traveled down to the basement gym. 
Remediation and environmental oversight required.

11,566$            9,308$            Complete 80.48

29 FM‐2004738 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 1 Fire Protection ‐ Replaced (1) 3G fire alarm communicator. Communicator 
failed due to age, and 3G network is not being supported any longer. 
Perform (1) morning of Fire Watch due to panel not being able to 
communicate in the event of a fire alarm.  

3,827$              2,679$            Complete 69.99

TCFMAC WORK PRODUCT ‐ Last Updated 7/7/2023 at 2:06 PM 6 of 35



DRAFT Trial Court Facility Modification 
  Emergency and Priority 1 (List A)

04/18/2023 to 06/05/2023
Meeting Date 07/17/2023

FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
DI
N
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

 T
CF
M
AC

 F
U
N
DE

D
 C
O
ST

 

 F
AC

IL
IT
Y 
M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 B
U
DG

ET
 S
H
AR

E 
O
F 

PR
EL
IM

IN
AR

Y 
ES
TI
M
AT

E 

 JO
B 
ST
AT

U
S 

FA
CI
LI
TY

 M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 B
U
DG

ET
 %
 O
F 
CO

ST

30 FM‐2004739 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Security ‐ Replaced (4) slats, (6) wind locks, straightened bottom rail, and 
completed safety testing in judges parking area. Damage to door was 
caused by unidentified vehicle not clearing door prior to closing.

8,135$              5,596$            Complete 68.79

31 FM‐2004740 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 1 Security ‐ Replaced (1) motor, (2) fuses, (1) release lever, (1) U bracket, (4) 
flat washers, (4) 3/8 hex bolts, and (2) 97.6 AH batteries on secured 
parking lot gate. Gate failed to open due to motor failing. Work is needed 
to ensure parking lot is secured and gate is operating.

15,921$            15,921$          Complete 100

32 FM‐2004741 Los Angeles Airport 
Courthouse

19‐AU1 1 HVAC ‐ Replace (1) 75 hp supply fan motor, (6) belts, (1) grounding kit, 
and (1) 1/8‐inch bushing kit for AHU #2 in 10th floor mechanical room. 
Unit motor failed due to age.

24,014$            18,532$          Complete 77.17

33 FM‐2004742 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Elevators, Escalators, & Hoists ‐ Install brake contractors, auxiliary 
contacts, door locks, and oilers for public elevator #7. Existing 
components have failed due to age.

23,610$            16,241$          Complete 68.79

34 FM‐2004743 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 HVAC ‐ Replace (3) failed actuators, isolate and drain system, fill and 
pressurize system, and test for leaks. Comfort hot water loop was not 
reaching temperatures on the roof top units causing areas to get too cold 
throughout building. 

15,875$            15,440$          Complete 97.26
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35 FM‐2004744 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) toilet angle stop valve and erected 
(2) containments. Angle stop failed due to age affecting the 4th floor jury 
womens restroom and leaking down to the 3rd floor self‐help center. 
Environmental testing/containment and remediation work required.

27,254$            18,901$          Complete 69.35

36 FM‐2004745 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Fixture leak ‐ Replaced (1) P‐trap and (40) 12 x 12 in ceiling 
tiles in 2nd floor cafeteria and 1st floor traffic department. Leak was 
caused by a cracked P‐Trap running off of a floor sink inside of the 
cafeteria. P‐trap cracked due to heavy corrosion and water traveled 
through fire proofing to the 1st floor Traffic Department. Environmental 
testing/containment and remediation work was performed including, (1) 
14 x 20 x 10 ft decontamination chamber and sanitized 680 SF of hard 
surfaces.

27,804$            27,804$          Complete 100

37 FM‐2004747 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Sewer Line Leak ‐ Replaced (1) 3‐inch p‐trap, (12) linear inches 
of 2‐inch cast iron pipe, (26) 12 x 12‐inch ceiling tiles, (24) SF of carpet, 
erected (1) 5 x 6 ft and (1) 6 x 14 ft containment, cleaned, and sanitized 
510 SF of hard surfaces. Environmental testing and oversight required.  
Cast iron pipe failed due to excessive corrosion and age above 5th floor 
clerk’s office.

28,385$            19,526$          Complete 68.79

38 FM‐2004748 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Fixture Leak ‐ Replaced (1) toilet seal, (2) mounting bolts, and 
gasket. Cleaned, dried, and disinfected 350 SF of hard surfaces and 
erected (1) 8 x 12 ft and (1) 5 x 8 ft containment. Environmental testing 
and oversight required. Toilet seal failed in due to age causing leak into 
public hallway.

17,858$            12,285$          Complete 68.79
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39 FM‐2004749 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Sewer line leak ‐ Mechanically cleared 40 ft of floor sink drain 
removing stoppage, replaced 80 SF of carpet, and 110 LF of cove base. 
Environmental testing oversight required. Erected 7 critical containments 
of varying sizes. Drain was clogged causing back up to Dept. 43 
courtroom.

28,813$            19,820$          Complete 68.79

40 FM‐2004750 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Fixture leak ‐ Replaced (1) detention flush valve, 34 linear 
inches of 1‐1/2 inch stainless pipe, and (5) 12 x 12 inch ceiling tiles. 
Erected (1) 10 x 10 ft containment. Cleaned, dried, and sanitized 400 SF of 
hard surfaces. Environmental testing/containment and remediation 
Required. Detention flush valve on the 14th floor failed due to age and 
leaked into public hallway on the 13th floor below.

14,248$            9,801$            Complete 68.79

41 FM‐2004751 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Domestic water supply ‐ Replaced (12) 4 inch couplings, (2) 3 
inch couplings, (2) deep 4inch wax rings, (4) regular 4 inch wax rings, (2) 4 
inch cast iron bent couplings, and (4) 24 x 24 inch ceiling tiles. Erected (1) 
8 x 12 ft containment, cleaned, dried, and sanitized 420 SF of hard 
surfaces. Couplings, wax rings, failed due to an overpressure surge in the 
domestic water system of the building. Environmental 
testing/containment and remediation work was required to complete the 
work.

17,104$            11,766$          Complete 68.79

42 FM‐2004752 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 HVAC ‐ Replaced (2) 2‐inch pneumatic actuators, (2) 3‐inch pneumatic 
actuators, (4) reversing relays, (3) pneumatic thermostats, and erected 4 x 
5 ft containment. Environmental testing and remediation work required. 
Pneumatic actuators, reversing relays and thermostats failed due to age.  

15,374$            10,576$          Complete 68.79
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43 FM‐2004753 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Sewer Line Leak ‐ Replaced (5) 24 x 24 inch ceiling tiles, 
cleaned, dried, and sanitized 960 SF of hard surfaces, and erected (2) 5 x 
10 ft containments. Environmental testing/containment, and remediation 
work was performed. Leak caused by main line stoppage on the 8th floor 
which backed up into lock up and public hallway.

12,562$            8,641$            Complete 68.79

44 FM‐2004754 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Elevators, Escalators, & Hoists ‐ Replaced (1) pulley and (2) elevator 
control circuit cards on elevator #2. Pulley and cards failed due to age.

9,674$              7,540$            Complete 77.94

45 FM‐2004755 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Cleared 120 LF of main line with specialty snake to clear clog. 
Main line clog caused water backup in 2nd floor cafeteria.  Cleaned, dried 
and sanitized 50 ceramic floor tiles, 1 metal box, 2 rolling carts, 1 wash 
tub, and 480 sq ft of hard surfaces. Environmental testing/containment 
and remediation work was performed.

10,342$            6,839$            Complete 66.13

46 FM‐2004756 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 HVAC ‐ Replaced (1) phase motor, (1) pulley, (1) bushing, and (3) drive 
belts on AHU P‐1. Motor failed due to age.

4,700$              3,233$            Complete 68.79

47 FM‐2004757 Los Angeles Burbank 
Courthouse

19‐G1 1 HVAC ‐ Replaced (1) pressure switch for chiller #1. Pressure switch failed 
due to age causing chiller to fault and shut down affecting the HVAC 
throughout the building. Environmental testing was required to access 
ceiling area for VAV boxes.

7,150$              6,489$            Complete 90.76
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48 FM‐2004759 San Diego East County 
Regional 
Center

37‐I1 1 HVAC ‐ Replace 2 trane blower wheel assemblies, 1 trane shaft assembly, 
2 pillow block bearing, 2 motor sheaves, and 3 belts on 1st floor AHU #13. 
The fan failed do to age affecting HVAC for 1st floor on north side of the 
building.

52,013$            35,218$          Complete 67.71

49 FM‐2004760 San Diego North County 
Regional 
Center ‐ 
North

37‐F2 1 Roof ‐ Replace 25 SF of roof membrane, 56 SF of 2 x 4 ft ceiling tiles, 1,440 
SF of carpet, 240 LF of cove base and install (1) rooftop protection 
walkway mat under solar panel metal flashing. Rainwater traveled from 
open seam on roof membrane affecting the entry area of criminal 
business office on 1st floor. Remediation work required including setting 
up (1) 12 x 11 x 9 ft containment, cleaning, drying, and sanitizing of 20 SF 
of carpet and 48 LF of metal T‐bar.  

78,164$            78,164$          Complete 100

50 FM‐2004761 San 
Francisco

Civic Center 
Courthouse

38‐A1 1 Interior finishes ‐ Remediate rainwater intrusion, test all materials, deploy 
dehumidifiers, clean 800 SF of carpet, set up scaffolding, patch/paint 
1,600 SF domed plastered ceiling and walls, repair/replace 100 LF wood 
casing trim, patch parapet flashing. Install a new sump pump to help 
remove rainwater from the area enclosed by a parapet wall around the 
dome and onto the regular roof. Sump pump will be controlled by a float. 
During recent heavy rain, the parapet scupper drains were overwhelmed 
causing water to rise above the flashing resulting in rainwater intrusion in 
the architecturally high domed judges conference room on the 6th floor.

37,997$            37,997$          Complete 100

51 FM‐2004766 Contra 
Costa

Family Law 
Center

07‐A14 1 HVAC ‐ Replace (1) failed blower fan wheel and tune to specification. 
Blower fan wheel broke due to high wind.

6,168$              6,168$            Complete 100
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52 FM‐2004767 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Sewer Line Leak ‐ Mechanically cleared 50 ft of 3‐inch cast iron 
drain line. Replaced 10 LF of 3‐inch cast iron pipe, (1) 3 to 4‐inch cast iron 
adapter, and re‐connected 3‐inch line to 4‐inch mainline stack. Clogged 
pipe exposed cracked cast iron leaking into 8th floor chambers from sink 
drain line on the 9th floor.

4,803$              4,671$            Complete 97.26

53 FM‐2004770 Los Angeles Compton 
Courthouse

19‐AG1 1 Grounds and Parking Lot ‐ Replaced (1) 80 ft chain for roll up gate in 
employee basement parking. Chain became loose over time and failed 
due to usage causing the gate to remain stuck in the open position. 

2,718$              1,797$            Complete 66.13

54 FM‐2004772 Kern Bakersfield 
Superior 
Court

15‐A1 1 Security ‐ Replace (1) set of door latching rods on exterior employee 
entrance doors. Existing door latching rods are failing and preventing the 
exterior doors from latching/locking creating a security issue.

2,851$              1,782$            Complete 62.50

55 FM‐2004773 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Interior Finishes ‐ Replaced 4 SF of 24 x 24 in. ceiling tiles and 10 SF of 
carpet in 3rd floor judges chamber. Ceiling tiles fell due to adhesive 
degradation over time. Environmental testing, containment and 
remediation work was performed including sanitizing 10 SF of hard 
surfaces.  

17,597$            17,597$          Complete 100

56 FM‐2004774 Los Angeles Norwalk 
Courthouse

19‐AK1 1 HVAC ‐ Replace (2) actuators, (1) thermostat, and (10) 1 x 1 ft. ceiling tiles 
in 4th floor courtroom. Actuators failed due to age causing hot 
temperatures in courtroom. Remediation and environmental oversight 
was required due to ACM fireproofing located in the plenum.

12,818$            12,818$          Complete 100
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57 FM‐2004775 San Diego East County 
Regional 
Center

37‐I1 1 Plumbing ‐ Storm Drain Leak ‐ Replace 40 feet of 3‐inch cast iron pipe, 
(10) 3‐inch fittings, and perform 1 main line snake clearing. Cleaned, 
dried, and sanitized 6 LF of metal HVAC register, 80 SF of glass windows, 
35 SF of metal framing, 6 SF of metal threshold, 15 SF of black carpet.  
Due to a cracked 3‐inch cast iron pipe, water leaked through the 
rainwater cast iron pipe in the plenum area on 1st floor exterior deck 
above the ground floor lobby and entered the lobby and pooled on the 
carpet below. Remediation and environmental oversight required to 
complete work including setting up (1) 6 x 6 x 9 ft containment.

30,259$            20,488$          Complete 67.71

58 FM‐2004776 Los Angeles Pasadena 
Courthouse

19‐J1 1 Electrical ‐ Replaced 20 ft of electrical conduit, 4 electrical boxes, 90 ft of 
wire, and 3 receptacles. Electrical conduit failed due to age, causing the 
storm water pumps to be unresponsive to west wing of the building.

3,092$              2,144$            Complete 69.35

59 FM‐2004778 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Interior Finishes ‐ Replaced 40 LF of window sealant and sanitized 310 SF 
of hard surfaces in clerks office. Window sealant failed due to age 
allowing rainwater leak through opening affecting west side of clerk’s 
office. Environmental testing/containment and remediation work 
required.

10,026$            9,138$            Complete 91.14

60 FM‐2004779 Los Angeles Compton 
Courthouse

19‐AG1 1 Holding Cell ‐ Replace cell lock, transformer, and automatic operator for 
holding cell. Perform modification to door and frame to accommodate 
upgraded new lock. The entire lock assembly failed in the locked position 
trapping an inmate. When lock was disengaged, it would not secure, 
requiring replacement. The replacement parts were discontinued 
requiring a new lock assembly. Lock assembly failed due to age.

5,793$              5,793$            Complete 100
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61 FM‐2004780 Santa 
Barbara

Figueroa 
Division

42‐B1 1 HVAC ‐ Chilled Water Loop ‐ Replaced 70 LF of 4‐inch steel pipe, (1) 4‐inch 
to 2‐inch coupling, 20 SF of plaster on drywall ceiling, and 40 SF of pipe 
insulation in the men and womens jury room restrooms. Piping and 
insulation failed due to age and had been leaking over time above 2nd 
floor ceiling. Set up (2) 7 x 7ft containments with (3) dehumidifiers, (1) 
HEPA vac, and (4) air scrubbers. Cleaned and sanitized 60 SF of hard 
surfaces in each restroom. Remediation of CAT 2 water and testing 
required.

58,753$            58,753$          Complete 100

62 FM‐2004782 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Elevators, Escalators, & Hoists ‐ Replaced (1) power supply and (1) motor 
starter contact for public elevator #4. Power supply failed due to age 
affecting the motor start and causing the elevator to be unresponsive.

8,846$              8,062$            Complete 91.14

63 FM‐2004783 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Exterior Shell ‐ Replace 40 SF of VCT floor tiles and sanitize 450 SF of 
surfaces. Rainwater flooded the northeast planter and leaked down 
affecting the basement hallway. Environmental testing/containment and 
remediation work required. Erect (1) 4 x 15 x 10 ft containment and (1) 36 
x 76 in. decontamination chamber.

17,888$            16,303$          Complete 91.14

64 FM‐2004784 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Plumbing ‐ Storm Drain Leak ‐ Replaced (1) 12 in. drain seal ring and 
sanitized 150 SF of surfaces in sheriffs womans locker room on 7th floor. 
Roof drain seal ring failed due to age causing water to leak down to locker 
room. Environmental testing/containment and remediation work was 
performed.

14,507$            13,222$          Complete 91.14

TCFMAC WORK PRODUCT ‐ Last Updated 7/7/2023 at 2:06 PM 14 of 35



DRAFT Trial Court Facility Modification 
  Emergency and Priority 1 (List A)

04/18/2023 to 06/05/2023
Meeting Date 07/17/2023

FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
DI
N
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

 T
CF
M
AC

 F
U
N
DE

D
 C
O
ST

 

 F
AC

IL
IT
Y 
M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 B
U
DG

ET
 S
H
AR

E 
O
F 

PR
EL
IM

IN
AR

Y 
ES
TI
M
AT

E 

 JO
B 
ST
AT

U
S 

FA
CI
LI
TY

 M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 B
U
DG

ET
 %
 O
F 
CO

ST

65 FM‐2004792 Los Angeles Compton 
Courthouse

19‐AG1 1 Security ‐ Replaced 16 x 32 ft. roll up gate, spring, guide rails, bearings, 
wiring, and gate motor for secured underground parking area. Spring 
located inside the gate barrel broke causing the gate to free fall damaging 
the entire gate and guide rails. Gate repairs required (2) scissor lifts and a 
mini reach to access and install. After gate repair was complete, it was 
discovered that the gate motor and associated wiring had failed and 
needed replacement. Most repairs were required to be done after hours 
due to this being the only entrance for multiple in‐custody buses. Spring 
failed due to age. Motor failed due to continuous effort to open the gate 
after the spring had failed.

99,957$            66,102$          Complete 66.13

66 FM‐2004794 Los Angeles Van Nuys 
Courthouse 
East

19‐AX1 1 Plumbing ‐ Sewer Line Leak ‐ Replaced 8 ft of 3 in. cast‐iron pipe, (1) 3 in. 
90‐degree fitting, (1) 3in wye fitting, (12) 1x1 ft ceiling tiles, 12 SF of 
carpet tiles, and set up 6 x 10 x 20 ft of scaffolding to access the attic 
space. Mitigated CAT 3 water and cleaned, dried, and sanitized 340 SF of 
hard surfaces. The cast‐iron pipe had excessive corrosion and cracks 
which caused the pipe to fail. Water leaked from the attic space between 
the 1st and 2nd floors down into the 1st floor clerks office. Environmental 
testing and remediation required. Set up (1) 6 x 12 x 11 ft containment 
with 3 x 7 ft decontamination chamber, (1) HEPA air filtration device, and 
(1) dehumidifier.

23,293$            20,903$          Complete 89.74
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67 FM‐2004795 Los Angeles Van Nuys 
Courthouse 
East

19‐AX1 1 Plumbing ‐ Sewer Line Leak ‐ Replaced 12ft of 2in cast‐iron pipe, (2) no‐
hub connectors. The cast‐iron pipe had excessive corrosion and cracks 
which caused the pipe to fail. Water leaked from the attic space between 
the 2nd and 3rd floors down into the 2nd floor public hallway. 
Environmental testing and oversight required to complete the work. Set 
up (1) 68 x 8 x 11 ft containment with a 3 x 6 ft decontamination 
chamber, (1) 6 x 26 x 11 ft containment with a 3 x 6 ft decontamination 
chamber, and (1) funneled water diverter with a catch‐bin. Mitigated CAT 
2 water, cleaned, dried and sanitized (6) 1 x 4 ft HVAC registers and 640 
SF of hard surfaces.

20,025$            17,970$          Complete 89.74

68 FM‐2004796 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Domestic water supply ‐ Replaced 10 LF of 3/4 inch copper 
piping, (2) 3/4 inch press couplings, removed 8 LF of ACM thermal 
insulation. Installed (1) 8 x 8 ft containment. Erected 6 x 12 x 25 ft 
scaffolding to access piping and insulation. Cleaned, dried, and sanitized 
110 SF of hard surfaces. Hot water loop copper piping failed due to heavy 
corrosion and age in mechanical room. Environmental testing, 
remediation, and oversight required.

22,200$            15,271$          Complete 68.79

69 FM‐2004797 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Fixture leak ‐ Replaced (3) 24 x 24 inch ceiling tiles, erected (1) 
4 x 8 ft, and (1) 5 x 8 ft containment, and cleaned, dried, and sanitized 360 
SF of hard surfaces on 8th and 7th floors. 8th floor cell #3 was flooded by 
in‐custodies causing water to run down to 7th floor public hallway. 
Environmental testing/containment and remediation work required.

13,168$            13,168$          Complete 100

70 FM‐2004799 Los Angeles Whittier 
Courthouse

19‐AO1 1 Plumbing ‐ Fixture Leak ‐ Replaced (1) 4 in. gate valve, (2) 4 in. ring 
gaskets, and (3) flush valves and associated fittings in main water supply 
for building. Gate and flush valve failed due to water shut off that caused 
the gate valve to leak and toilets to be filled with dirt and debris. 

10,257$            8,865$            Complete 86.43
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71 FM‐2004803 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replaced 5 ft. of 1‐1/4 in. copper 
pipe, (1) 90‐degree 1‐1/4 in. coupling. (2) 1‐1/4 in. couplings and 8 SF of 1 
x 1‐ft ceiling tiles. Mitigated CAT2 water, cleaned, dried and sanitized 60 
SF of hard surfaces. Pipes failed due to age and corrosion at the couplings. 
Pipe located between the 1st and 2nd floor attic‐space leaked water 
down into the 1st floor sheriffs lockup control booth. Environmental 
testing and oversight required, set up (1) 6 x 6 x 12‐ft containment and (1) 
funneled water diverter into a catch‐bin.

10,398$            8,368$            Complete 80.48

72 FM‐2004805 Solano Hall of Justice 48‐A1 1 Electrical ‐ Replace engine start batteries and oil filter on emergency 
generator. Battery found to be failing during recent preventative 
maintenance.

3,952$              2,878$            Complete 72.82

73 FM‐2004806 Kern Bakersfield 
Superior 
Court

15‐A1 1 Elevators, Escalators, & Hoists ‐ Replaced (1) call button and (1) control 
board. Button and breakout board failed due to age. 

2,100$              1,313$            Complete 62.50

74 FM‐2004812 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) stainless steel sink and associated 
fittings in the 10th floor lock up. Push button that controls water flow in 
sink failed. Parts were obsolete and required replacement of entire sink.  

5,978$              5,978$            Complete 100

75 FM‐2004813 Los Angeles Airport 
Courthouse

19‐AU1 1 Fire Protection ‐ Replaced (5) LF pf 6‐inch cast pipe at basement pump 
room. Pipe failed due to excessive corrosion and age. 

5,523$              4,262$            Complete 77.17

76 FM‐2004814 Santa Clara Family Justice 
Center 
Courthouse

43‐B5 1 Plumbing ‐ Clear obstruction and cycle sewage lift station supporting 
holding cell blocks B & C. Clean/sanitize 400 SF of cement floor. Lift 
station tripped due to clog (obstructed intake), causing holding cell floor 
drains to back up.

6,074$              6,074$            Complete 100
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77 FM‐2004822 Los Angeles Van Nuys 
Courthouse 
East

19‐AX1 1 Plumbing ‐ Sewer Line Leak ‐ Replaced 10 ft of 2in cast‐iron pipe, and (2) 
2in no‐hub couplings. The cast‐iron pipe had a crack along the pipe, failed 
due to corrosion and age. Environmental remediation, testing and 
oversight required. Set up (1) 8 x 20 x 11 ft containment with a 3 x 3 x 6 ft 
decontamination chambers and (1) 2 x 2 x 16 ft funneled water diverter 
into a catch‐bin. Mitigated CAT2 water, cleaned, dried, and sanitized 540 
SF of hard surfaces. 

13,748$            12,337$          Complete 89.74

78 FM‐2004823 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 1 HVAC ‐ Replace (1) condenser circulating water pump motor, (1) gasket, 
(1) seal kit, and (1) shaft sleeve. Circulating pump failed due to age, 
affecting cooling in main basement IT Room. 

6,817$              4,771$            Complete 69.99

79 FM‐2004829 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (12) 12 x 12 inch ceiling 
tiles, (1) 3/4 inch isolation valve, (1) 1 inch isolation valve, (1) 2 inch 
isolation valve, 10 ft of 2 inch piping, 10 ft of 3/4 inch piping, 10 ft of 1 
inch piping, and associated couplings. Erected (1) 12 x 5 x 8 foot 
containment. Water supply leak above 2nd floor clerks office. Piping 
showed heavy corrosion due to age. Environmental remediation and 
oversight required.

19,529$            13,434$          Complete 68.79

80 FM‐2004830 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 HVAC ‐ Replace 20 LF of piping insulation, (2) 1‐3/4 inch isolation valves, 
20 ft of 1‐3/4 inch copper pipe, (1) Y strainer, (1) circuit setter, and 
control valve for AHU 2‐2. Erect (1) 6 x 20 x 8 ft containment. Removal 
and disposal of 20 LF ACM insulation required. Corroded comfort heating 
piping leaking at AHU 2‐2 supply and return line causing unit failure. 
Remediation, testing, and environmental oversight required.

34,391$            23,658$          Complete 68.79
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81 FM‐2004831 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 HVAC ‐ Replace failed variable air volume (VAV) box above ceiling, 
calibrate thermostat, and erect 7 x 7 x 8 foot containment. Remediation 
and environmental oversite required. VAV not responding to thermostat 
in DA room on the 18th floor making area too hot.

13,759$            9,465$            Complete 68.79

82 FM‐2004832 Santa Clara Downtown 
Superior 
Court

43‐B1 1 Plumbing ‐ Unclog drain, snake, and jet 8 inch main line from basement to 
street clogged with large tree roots, remove sewage affected carpet, 
clean and sanitize 600 SF of area, replace 750 SF of carpet with VCT 
flooring. ACM and sewage bio swab testing included.  Floor drain 
overflowed due to blockage in main sewer line causing major sewage 
flooding at the 1st floor Jury assembly room.

64,735$            64,735$          Complete 100

83 FM‐2004834 San Mateo Northern 
Branch 
Courthouse

41‐C1 1 Grounds and parking lot ‐ Remove (1) large fallen tree, test and patch 30 
ft of planter cement curb, trench and repair damaged 3/4 in. copper 
irrigation water pipe, add (1) 3/4 in. elbow, (1) coupler, and (1) shut‐off 
ball valve at court staff parking. Heavy wind event and rain‐soaked soil 
caused tree to fall over. Irrigation is for landscaping and not for the lawn.

14,735$            12,261$          In Work 83.21

84 FM‐2004838 San Diego East County 
Regional 
Center

37‐I1 1 Plumbing ‐ Fixture leak ‐ Replaced (1) wall hung toilet, (1) wax ring, (4) 
mounting washers, and (4) mounting nuts on ground floor cafeteria staff 
restroom. Toilet cracked due to age. 

3,757$              2,544$            Complete 67.71

85 FM‐2004846 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Fire Protection ‐ Replace (1) fire alarm communicator. Communicator was 
found non responsive during fire alarm preventative maintenance. 
Communicator failed due to age. Weekend and after hours fire watch was 
included.

10,308$            8,765$            Complete 85.03
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86 FM‐2004847 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Roof ‐ Replace 30 LF of roof membrane sealant at seams in roof. Due to 
heavy rains, water intrusion occurred from roof down to 7th and 6th floor 
areas of the courthouse. Environmental testing and remediation work 
required, including water diversions and containments. Containments in 
1st floor, (1) 6 x 6 x10 ft. & (1) 36 x 76 in. decontamination chamber, 7th 
Floor public hallway; (1) 6 x 8  x11 ft. & (1) 36 x 76 in. decontamination 
chamber.

17,758$            15,100$          Complete 85.03

87 FM‐2004849 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Fixture Leak ‐ Replaced (1) 1.5 x 6‐in. toilet flush valve 
tailpiece, (1) unistrut anchoring bracket for the tailpiece and (2) 1 x 1‐ft 
ceiling tiles. Mitigated CAT‐2 water, dried, cleaned and sanitized 300 SF of 
hard surfaces on the 4th and 5th floors. The concealed tailpiece and 
anchoring bracket within the pipe‐chase failed, the bracket broke due to 
age causing the tailpiece to slide out of flush valve assembly which caused 
supply water to leak when the toilet was flushed. Water leaked from the 
pipe‐chase on the 5th floor down to the 4th floor. Environmental 
oversight and remediation required, set up (1) door barrier 3 x 6‐ft, (1) 2 x 
7‐ft, (1) HEPA AFD, (1) dehumidifier, and (1) fan blower.

18,402$            14,810$          Complete 80.48

88 FM‐2004850 Kern Bakersfield 
Juvenile 
Center

15‐C1 1 Elevators, Escalators & Hoists ‐ Replace (1) electrical mother board on 
public elevator #1. Elevator #1 is out of service and affecting daily 
operations of the court. Elevator board failed due to age.

$9,848 6,575$            In Work 66.76
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89 FM‐2004852 Los Angeles Van Nuys 
Courthouse 
East

19‐AX1 1 Exterior Shell ‐ Replace (5) 1 x 1 ft ceiling tiles, installed 20 SF of carpet, 
and sealed 200 SF of roof. Mitigated CAT‐2 water, cleaned, dried and 
sanitized 50 SF of hard surfaces. Rainwater leaked from the roof through 
the plenum down into the 7th floor jury room. Remediation and oversight 
required, set up (1) 6 x 8 x 10 ft containment with a 3 x 7 ft 
decontamination chamber, (1) 2 x 2 x 10 ft funneled water divert with 
catch bin, (1) HEPA AFD and (1) dehumidifier.

21,118$            18,951$          Complete 89.74

90 FM‐2004853 San Diego East County 
Regional 
Center

37‐I1 1 HVAC ‐ Replace (1) oil pressure regulator and (1) chiller controller display 
and keypad on chiller #2. Chiller inside mechanical room on ground floor 
is shutting down upon start up and sounding temperature alarm due to a 
faulty oil pressure regulator and display keypad. Oil pressure regulator, 
controller display, and keypad are failing due to age. 

19,829$            13,426$          Complete 67.71

91 FM‐2004855 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Mechanically cleared 40 ft of drain line with 1/2‐inch snake. 
Installed (1) 40 x 90 inch containment, cleaned, sanitized, and disinfected 
240 SF of hard surfaces. Washcloth material retrieved from main line 
causing back up. Water backed up in janitorial sink leaking out into the 
5th floor. Environmental testing and remediation work was required.

12,497$            12,155$          Complete 97.26

92 FM‐2004857 San 
Francisco

Civic Center 
Courthouse

38‐A1 1 Roof ‐ Repair metal roof on generator building, conduct hazmat protocols, 
scrape and prep damaged metal roofing, prime and apply new membrane 
coating. 24 year old metal roofing was leaking due to age.

10,116$            10,116$          Complete 100

93 FM‐2004861 Fresno B.F. Sisk 
Courthouse

10‐O1 1 HVAC ‐ Replace failed compressor on AHU #03 serving the court main 
server room. Electrical short‐circuit caused it to fail and unit will not run. 

5,251$              5,251$            Complete 100
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94 FM‐2004862 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Plumbing ‐ Sewer line leak ‐ Replaced (1) 2‐inch cast iron wye fitting on 2‐
inch pipe and mechanically cleared 50 ft of cast iron pipe. Erected 12 x 12 
x 11‐foot containment. Wye fitting installed to facilitate mechanical 
clearing of 2‐inch sewer line. Sewer line back up caused by corrosion and 
rust build up. Environmental testing, remediation, and oversight required.

33,563$            31,730$          Complete 94.54

95 FM‐2004863 Los Angeles Inglewood 
Courthouse

19‐F1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) flushometer, (1) diaphragm, and 8 SF 
of damaged plaster. Clean, dry, disinfect, and sanitize 80 SF of hard 
surfaces. Set up (2) 40 x 90 inch critical barriers. 3rd floor jury mens 
restroom leaked to the 2nd floor jury mens restroom. Flush valve failed 
due to age. Environmental Testing/containment and remediation work 
required.

15,393$            15,393$          Complete 100

96 FM‐2004869 Los Angeles Hollywood 
Courthouse

19‐S1 1 Exterior Shell ‐ Extracted water from 300 SF of carpet. Rain entered the 
building through exterior wall of 1st floor and basement on the Southeast 
stairwell. Mitigated CAT 2 water and cleaned, dried, and sanitized 480 SF 
of carpet and surface area. Replaced 40 LF of 4‐inch cove base. Water 
intrusion incident occurred due to heavy rains. Erected (2) 5 x 8 ft 
containments and ventilated and dried 40 LF of wall cavities. Assessment 
study is underway to pinpoint the location of the water leak and provide a 
recommendation for long term remediation.

20,884$            19,023$          Complete 91.09
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97 FM‐2004872 Los Angeles Whittier 
Courthouse

19‐AO1 1 Plumbing ‐ Sewer line leak ‐ Replace (1) 2 in. cast iron pipe and associated 
fittings and (12) 12 x 12 in. ceiling tiles in 1st floor public hallway. Pipe 
cracked due to corrosion causing a water leak. Line was also clogged and 
required clearing. Remediation and environmental testing required 
including sanitizing 520 SF of surfaces due to CAT 3 water and (1) 36 x 76 
in. decontamination chamber.

13,304$            11,499$          Complete 86.43

98 FM‐2004880 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36‐F1 1 Plumbing ‐ Replaced (20) 24 x 24 inch ceiling tiles and (1) 24 x 48 inch 
ceiling tile. Cleaned, dried and sanitized 880 SF of hard surfaces and 
extracted water from 240 SF of carpet. Water faucet was found open and 
running in the 3rd floor jury deliberation room during a water shutoff to 
replace a main line water valve. Leak was caused when water was turned 
back on and drain was found clogged causing damage in breakroom and 
the floors below. Environmental testing/containment and remediation 
work was performed. Set up (1) 4 x 10 x 10 ft containment, (1) 14 x 14 x 
10 ft containment, and (1) 8 x 8 x 10 ft containment.

45,861$            45,861$          Complete 100

99 FM‐2004893 Los Angeles Santa Clarita 
Courthouse

19‐AD1 1 County Managed ‐ Grounds and Parking ‐ The concrete is broken and 
chipping away around the pedestrian gate between the judges secured 
parking and sheriffs secured parking which is creating a tripping hazard.

657$                  657$                Complete 100
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100 FM‐2004895 San Diego East County 
Regional 
Center

37‐I1 1 HVAC ‐ Replaced 4 LF of 3 inch cast iron condensate line, 2 bands, and (3) 
2 x 4 feet ceiling tiles. Cleaned, dried and sanitized 24 LF of T‐Bar grid, 170 
SF of cubical walls, and 70 SF of carpet. Cast iron line inside 2nd floor 
plenum failed due to excessive internal corrosion and age. Water affected 
2nd floor office and 1st floor business office. Environmental testing, 
containment, and remediation work was performed including setting up 
(1) 12 x 24 x 9 ft containment on 2nd floor and (1) 12 x 12 x 9 ft 
containment on 1st floor.

9,591$              6,494$            Complete 67.71

101 FM‐2004896 Riverside Larson Justice 
Center

33‐C1 1 Electrical ‐ Replace (200) 2‐pin 13‐watt fluorescent, 100 magnetic ballasts 
for 13‐watt bulbs, and 35 2 x 26 2 Pin 277v magnetic ballasts that failed 
during a multiple power outage event. Multiple power outage and 
restorations occurred within a few hours resulting in failure/burn‐out of 
multiple CFL bulbs and ballasts. Affected light fixtures are randomly 
distributed around the building causing lighting deficiency in courtrooms, 
secured hallways, and the public lobby.

18,353$            17,874$          In Work 97.39

102 FM‐2004900 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Replaced (1) wax ring, (4) 24 x 24 in. ceiling tiles, snaked main 
line, erected (1) 6 x 8 x 8 ft containment, (1) 60 x 90 in. critical barrier, and 
(1) 24 in x 24 in x 10 ft water diverter in cell #4. Extracted water and 
conducted environmental testing. Main line branch stoppage backed up 
into cell #4 on 4th floor.

21,628$            14,878$          Complete 68.79

103 FM‐2004901 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Sewer Line Link ‐ Mechanically clear 80 LF of sewer main and 
sanitize 660 SF of hard surfaces. Sewer line was clogged affecting the 
basement chiller room. The debris was punched through and not 
recovered. Environmental testing/containment and remediation work 
required.

8,696$              6,031$            Complete 69.35
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104 FM‐2004911 Santa Clara Palo Alto 
Courthouse

43‐D1 1 HVAC ‐ Locate and isolate leaking section of heating hot water coil, leak 
test, and confirm heating operation on AHU #2. Heating hot water coil 
leaked due to age, causing loss of heating capacity.

5,022$              3,317$            Complete 66.04

105 FM‐2004912 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Sewer Line Link ‐ Mechanically clear 95 LF of sewer main and 
sanitized 450 SF of surfaces. Sewer main line was clogged affecting the 
entire west wing of building. The debris was punched through and not 
recovered. Environmental testing/containment and remediation work 
required.

13,454$            9,330$            Complete 69.35

106 FM‐2004916 Orange Civil Complex 
Center 
("CXC")

30‐A3 1 Electrical ‐ Replace the failed automatic transfer switch controller for the 
building. This switch burned out during a recent power outage. Failure to 
replace will result in the building not transferring to Southern California 
Edison from the COGEN plant.

16,692$            16,692$          In Work 100

107 FM‐2004917 Solano Law and 
Justice Center

48‐A2 1 HVAC ‐ Install (2) isolation valves and (1) circuit valve above ceiling in 
chambers due to heating hot water (HHW) pipe leak. Building is without 
isolation valves on supply and return HHW lines. Pipe failed due to age.

7,474$              7,474$            Complete 100

108 FM‐2004918 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36‐F1 1 Plumbing ‐ Replaced (1) flush valve, (1) handle rebuild kit, 10 SF of 2 x 2 
ceiling tiles. Cleaned, dried, and sanitized 170 SF of carpet, 48 SF of 
drywall, and 53 LF of cove base caused by leak from failed flush valve in 
courtroom holding cell toilet. Flush valve failed due to age. Environmental 
testing and remediation work was performed. Erected a 40 SF 
containment area.

36,263$            36,263$          Complete 100
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109 FM‐2004919 San 
Bernardino

Central 
Courthouse

36‐A1 1 Interior Finishes ‐ Replaced 30 SF of drywall and repaired and additional 
120 SF of affected drywall in 1st floor in chambers bathroom. Erected (1) 
40 x 90 inch critical barrier, and cleaned, dried, and sanitized 210 SF of 
hard surfaces caused by a water heater leak on 2nd floor and down to 1st 
floor in chambers bathroom. Water heater leak will be repaired on 
separate SWO. Environmental testing/containment and remediation work 
performed.

21,645$            20,701$          Complete 95.64

110 FM‐2004920 San Diego Central 
Courthouse

37‐L1 1 Vandalism ‐ Replace (1) 72‐3/8 x 84‐1/2 inch oversize glass windowpane 
in 1st floor lobby near ADA ramp. Window pane was cracked due to 
object thrown. Vandalism was captured on surveillance and law 
enforcement is working on identifying suspect to seek restitution.    

28,223$            28,223$          In Work 100

111 FM‐2004924 Los Angeles Pomona 
Courthouse 
North

19‐W2 1 HVAC ‐ Replaced 18 burners and (2) burner gaskets on boilers. During the 
annual preventive maintenance it was discovered that the burners failed 
due to age affecting HVAC though building.

5,611$              5,401$            Complete 96.25

112 FM‐2004925 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Vandalism ‐ Replaced (1) 1/4 in. clear safety glass and added anti‐graffiti 
film for 1st floor employee front entrance door. Replaced (10) 5 x 9 ft 
panels and (2) 2 x 3 ft of anti‐graffiti film at the ground floor public 
entrance. Replaced anti‐graffiti film on (15) panels in the public 
restrooms. The glass doors and anti‐graffiti film had to be replaced due to 
vandalism. 

12,515$            9,727$            Complete 77.72

113 FM‐2004926 Los Angeles San Fernando 
Courthouse

19‐AC1 1 HVAC ‐ Replaced (2) fan shaft bearings, (2) pulleys, and (4) belts on 
AHU#3. The unit was nonoperational which affected the 1st floor 
temperatures and causing areas to be too hot. It failed due to age.

7,209$              6,013$            Complete 83.41

114 FM‐2004928 Los Angeles Hollywood 
Courthouse

19‐S1 1 HVAC ‐ Replace (1) condenser fan motor. Align motor and perform 
operational check on unit. Condenser fan motor failed due to age 
affecting temperature throughout the building.  

3,523$              3,209$            Complete 91.09
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115 FM‐2004930 Los Angeles Santa Monica 
Courthouse

19‐AP1 1 Roof ‐ Replaced (6) 12 x 12 in. ceiling tiles, re‐sealed (26) LF of roof seam, 
and patched a 2 x 5‐inch section of roofing material parapet wall seam. 
Set up (1) 5 x 5 x 8 ft. containment and cleaned, dried, and sanitized 60 sf 
of carpet. Roof seams failed due to heavy rains and age. Environmental 
testing, containment, and remediation work required.

9,813$              7,702$            Complete 78.49

116 FM‐2004931 Los Angeles Compton 
Courthouse

19‐AG1 1 Elevators, Escalators, & Hoist ‐ Replace brake bushings in public elevator 
#5. Brake bushings failed due to age. Work includes a load safety test. 

10,075$            6,663$            Complete 66.13

117 FM‐2004933 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Exterior Shell ‐ Replace (4) 1‐1/4 x 36‐in. door seals and weatherstrips 
which failed due to age. Mitigated CAT‐2 water, cleaned, dried and 
sanitized 210 SF of carpet and 160 SF of vinyl tile flooring. Rainwater 
entered through the 10th floor balcony door located in conference room 
and water traveled along the vinyl flooring into the carpet in the secured 
corridor. Environmental oversight and remediation required. Set up (2) 
HEPA air filtration devices, (2) dehumidifiers, and (2) fan blowers.

18,645$            15,005$          Complete 80.48

118 FM‐2004935 Santa Clara Hall of Justice 
(West)

43‐A2 1 Plumbing ‐ Cleared 50 ft of drain in mens public restroom. Cleaned, and 
sanitized terrazzo flooring, and tested as required. Drain line was clogged. 

4,159$              4,159$            Complete 100

119 FM‐2004938 Los Angeles Van Nuys 
Courthouse 
East

19‐AX1 1 Interior Finishes ‐ Replace (12) 1 x 1 ft ceiling tiles that fell. Ceiling tiles 
were found on the terrazzo floor and chairs in the public hallway on the 
eastside 5th floor. Due to the exposed attic space with known ACM within 
the plenum remediation and environmental oversight required to 
complete work in the affected area.  Cleaned, dried, and sanitized 640 SF 
of hard surfaces, erected (1) 6 x 20 x 11‐ft containment with a 3 x 6‐ft 
decontamination chamber, and set up (1) HEPA air filtration device.

11,897$            10,676$          Complete 89.74
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120 FM‐2004950 Merced Los Banos 
Division ‐ The 
Robert M. 
Falasco 
Justice Center

24‐G1 1 Fire Protection ‐ Replace zone amplifier on fire panel. Zone amplifier is no 
longer working and needs to be replaced. Issue was discovered during 
preventative maintenance.

5,065$              5,065$            Complete 100

121 FM‐2004951 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace 3 inch cast iron pipe 
above main electrical supply and 4 inch cast iron pipe and associated 
fittings near storage room in basement parking due to leak. Cast iron 
pipes failed due to age causing leaks in basement parking. 

7,611$              5,033$            Complete 66.13

122 FM‐2004953 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replaced 6 LF of 2 inch cast iron 
pipe and associated fittings, (16) 12 x 12 in. ceiling tiles in 8th floor public 
defenders space due to leak. Leak was caused by a cracked pipe in sink 
drain line that failed due to corrosion and age. Environmental testing, 
containment, and remediation work required including sanitizing 210 SF 
of surfaces due to CAT 2 water and (1) 6 x 6  x 8 ft containment. 

23,397$            15,472$          Complete 66.13

123 FM‐2004960 Los Angeles West Covina 
Courthouse

19‐X1 1 County Managed ‐ Plumbing ‐ Sewer Line Leak ‐  Replaced (2) sewage 
pumps in basement. Cleared/disposed debris in sump pit. Pumps are 
original to building and  failed due to age causing the electrical breakers 
to trip and sewer lines to back up affecting court operations .

59,581$            59,581$          In Work 100
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124 FM‐2004964 Imperial Winterhaven 
Court

13‐D1 1 Plumbing ‐ Sewer Line Leak ‐ Replaced 20 SF of drywall, 10 ft of cast iron 
pipe, (2) 2 inch tee fittings, and (1) 2 inch elbow fitting of the sewer pipe 
located in judges chamber restroom. The cast iron pipe was severely 
corroded and had multiple cracks throughout the section of the pipe and 
fittings due to age. Remediation and testing were required and performed 
after hours.

7,504$              7,504$            Complete 100

125 FM‐2004968 Santa 
Barbara

Santa Maria 
Courts, Bldg G

42‐F5 1 HVAC ‐ Replace (1) belt and (1) dryer, and leak check package unit. 
Recover and re‐charge 22 lbs of refrigerant. Parts failed due to age and 
wear/tear affecting cooling in holding area. 

3,963$              3,963$            Complete 100

126 FM‐2004973 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Electrical ‐ Generator ‐ Replace starting batteries, engine block coolant 
draincock, oil pressure sending unit, water pump, gasket kit for pump, and 
flushed and refill cooling system. Generator was found leaking oil and 
water during monthly run. 

19,200$            13,208$          Complete 68.79

127 FM‐2004975 Merced Charles James 
Ogletree, Jr. 
Courthouse

24‐A8 1 Elevators, Escalators, & Hoists ‐ Replace failed cylinder packing joints and 
check valves in employee elevator. Parts failed due to wear and tear. The 
elevator keeps jumping and makes a loud noise in between floors.

18,256$            18,256$          Complete 100
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128 FM‐2004977 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 HVAC ‐ Removed 30 LF of piping insulation, 8 SF of plaster, replaced (2) 2 
x 2 ft access panels, 20 SF of carpet, AHU hot water coil, AHU cold water 
coil, (2) isolation valves for the hot water supply/return, 20 ft of hot water 
piping, and associated couplings for AHU 8‐2. Rebuild/re‐install blower 
assembly, wheels, and shaft. Fan wheel blades broke penetrating coils on 
AHU 8‐2 causing multiple areas to not have heating/cooling and water 
traveled to the 7th floor. Environmental remediation and oversite 
required. Erected (3) 3 x 4 x 8 ft containments.

152,839$          105,138$        In Work 68.79

129 FM‐2004978 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Sewer line leak ‐ Replace 10 LF of 6 in. cast iron pipe and 
associated fittings and sanitize 380 SF of surfaces in basement file room. 
Cracked main sewer line failed due to age. Environmental 
testing/containment and remediation work required.

23,961$            16,617$          Complete 69.35

130 FM‐2004979 Santa 
Barbara

Santa Maria 
Courts Bldgs C 
+ D

42‐F1 1 HVAC ‐ Replaced (1) furnace control, (1) flame sensor, (1) hot surface 
ignitor, (2) thermocouples, (1) pilot stand and (1) pilot. Components failed 
due to age affecting courthouse temperatures.

2,668$              1,119$            Complete 41.93
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131 FM‐2004981 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (1) 1‐1/2 inch isolation 
valve, 2‐ft of 1‐1/2 inch copper pipe, (1) 1‐1/2 inch copper coupling, and 
(3) 2 x 2‐ft. ceiling tiles. Mitigated CAT‐2 water, cleaned, dried and 
sanitized 320 SF of hard surfaces. The isolation valve failed due to age 
which caused water to leak from the 4th floor pipe‐chase traveling 
through the pipe‐chase between the 4th and 3rd floors down the attic‐
space between the 3rd and 2nd floor and into the 2nd floor clerks office. 
Remediation and environmental oversight required. Set up (1) 10 x 10 x 
11‐ft containment with (1) 3 x 6‐ft decontamination chamber, (1) 1 x 2 x 2‐
ft water diverter funneled into a catch‐bin, (1) 2 x 7‐ft zippered door 
barrier, (1) HEPA air filtration device, and (1) dehumidifier.

12,273$            9,877$            Complete 80.48

132 FM‐2004985 Kings Kings Superior 
Court

16‐A5 1 Security ‐ Replace spring and gate operator for vehicle entry gate to 
secured parking. Gate will not operate reliably and has trapped judges 
cars in the secured lot not allowing them to exit. Spring on gate became 
rusted and broke.

29,741$            29,741$          Complete 100

133 FM‐2004987 Los Angeles El Monte 
Courthouse

19‐O1 1 Plumbing ‐ Domestic leak ‐ Replace 2 ft of 3/4 in copper pipe, (1) 3/4 in. 
valve and associated fitting, and sanitize 80 SF of surfaces in 2nd floor 
secured hallway. Copper pipe had a pin‐hole leak and the valve failed due 
to age.

13,127$            7,629$            Complete 58.12

134 FM‐2004989 Los Angeles Compton 
Courthouse

19‐AG1 1 Vandalism ‐ Replace (1) 4 x 7 ft. exterior window in 8th floor public 
defenders office. Window was damaged due to a projectile. Work 
includes 200 SF of plywood to cover area and (2) boom lift rentals to 
install new window.

16,404$            10,848$          Complete 66.13

135 FM‐2004995 Stanislaus Turlock 
Superior 
Court

50‐D1 1 Plumbing ‐  Replace (1) water heater in mediation room closet. Water 
heater is leaking and failed due to age.

5,108$              5,108$            Complete 100

TCFMAC WORK PRODUCT ‐ Last Updated 7/7/2023 at 2:06 PM 31 of 35



DRAFT Trial Court Facility Modification 
  Emergency and Priority 1 (List A)

04/18/2023 to 06/05/2023
Meeting Date 07/17/2023

FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
DI
N
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

 T
CF
M
AC

 F
U
N
DE

D
 C
O
ST

 

 F
AC

IL
IT
Y 
M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 B
U
DG

ET
 S
H
AR

E 
O
F 

PR
EL
IM

IN
AR

Y 
ES
TI
M
AT

E 

 JO
B 
ST
AT

U
S 

FA
CI
LI
TY

 M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 B
U
DG

ET
 %
 O
F 
CO

ST

136 FM‐2004996 Kings Kings Superior 
Court

16‐A5 1 Exterior Shell ‐  Sealed 3 SF of area around the air handler pipe 
penetrations and patched (5) roof membrane areas due to heavy rains. 
Water is leaking into 4th floor public and secured areas.

3,007$              3,007$            Complete 100

137 FM‐2004998 Los Angeles Hollywood 
Courthouse

19‐S1 1 Exterior Shell ‐ Extracted water from 290 SF of hard surfaces. Cleaned, 
dried, and sanitized 620 SF of hard surfaces. Rain entered the building 
through exterior wall of 1st floor East staircase, and court reporters room. 
Used (2) large dehumidifiers, (3) HEPA AFDs, (3) fans, (1) water extractor, 
and (1) water barrel for a total of (9) days due to continuous rains. Set‐up 
(3) 5 x 7.5 ft. containment chambers. Assessment study is underway to 
pinpoint the location of the water leak and provide a recommendation for 
long term remediation.

30,769$            28,027$          Complete 91.09

138 FM‐2004999 Riverside Larson Justice 
Center

33‐C1 1 Exterior Shell ‐ Replace two failed security door control operators for 
main courthouse exit door. The right side main exit door fails to open 
when someone tries to exit and the left side intermittently gets stuck 
midway before closing and opening again causing issues for anyone 
exiting the building. This is an egress safety concern in the event of an 
emergency.

5,125$              4,991$            Complete 97.39

139 FM‐2005000 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Roof ‐ Replace (1) SF of roofing sealant in roof above 1st floor lockup, due 
to water intrusion during heavy rains. Remediation and environmental 
testing required due to category 2 water. Includes sanitizing 540 SF of 
surfaces and (1) 20 x 20 x 8 ft. containment and (1) 10 x 10 x 8 ft. water 
diversion. 

15,068$            12,812$          Complete 85.03
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140 FM‐2005002 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Sewer Line leak ‐ Replaced 10 LF of 2‐inch cast iron pipe, 
associated fittings, and sanitized 2,250 SF of surfaces in in‐custody tunnel. 
Rainwater leaked through parking lot down to basement in‐custody 
tunnel due to cracked cast iron pipe. Cast iron pipe cracked due to age. 
Environmental testing/containment and remediation work performed.

30,739$            21,317$          Complete 69.35

141 FM‐2005003 Los Angeles Torrance 
Annex

19‐C2 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (20) 2 x 4 ft ceiling tiles, 
950 SF of carpet, 5 ft of 3/4‐inch piping, 3/4‐inch elbow, and (2) 3/4‐inch 
coupling. Remove 2,546 SF of 9 x 9 inch ACM vinyl floor tile and mastic. 
Set up 14 environmental containments and extract 2,400 gallons of 
water. ACM remediation and environmental oversight required. Failed 
domestic water piping above the hard ceiling in Dept 8 Courtroom. Piping 
original to building and failed due to age.

481,108$          409,615$        In Work 85.14

142 FM‐2005004 Merced Charles James 
Ogletree, Jr. 
Courthouse

24‐A8 1 HVAC ‐ Replace failed compressor, safe off electrical, and reclaim 
refrigerant on AHU #3. Crane rigging needed to remove unit.  Unit failed 
due to age.

27,089$            27,089$          Complete 100

143 FM‐2005011 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Sewer Line Leak ‐ Mechanically clear 50 LF of sewer main, 
replaced (1) wax ring, (1) flushometer, and (1) angle stop. A strong sewer 
smell in the chambers was reported. Parts failed due to age.

3,395$              3,395$            Complete 100

144 FM‐2005013 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace 10 ft. of 4 in. cast iron 
pipe in storm drain line in basement file room. Cast iron pipe cracked due 
to age causing a leak in the basement. Work included excavating area in 
basement file room and coring concrete wall to replace cast iron pipe. 
Remediation and environmental testing required, including (1) 24 in. x 24 
in. x 12 ft. water diver.

14,206$            12,079$          Complete 85.03

TCFMAC WORK PRODUCT ‐ Last Updated 7/7/2023 at 2:06 PM 33 of 35



DRAFT Trial Court Facility Modification 
  Emergency and Priority 1 (List A)

04/18/2023 to 06/05/2023
Meeting Date 07/17/2023

FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
DI
N
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

 T
CF
M
AC

 F
U
N
DE

D
 C
O
ST

 

 F
AC

IL
IT
Y 
M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 B
U
DG

ET
 S
H
AR

E 
O
F 

PR
EL
IM

IN
AR

Y 
ES
TI
M
AT

E 

 JO
B 
ST
AT

U
S 

FA
CI
LI
TY

 M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 B
U
DG

ET
 %
 O
F 
CO

ST

145 FM‐2005015 Los Angeles Torrance 
Courthouse

19‐C1 1 HVAC ‐ Chiller ‐ Replace high and low speed bearings, oil pump, and 
gasket kit. Remove motor from compressor make repairs and inspect the 
impeller. Rebuild inlet guide vane (IGV) and replace filters. Recover 
refrigerant and store in recovery cylinders. Oil found leaking from failed 
gasket on motor causing chiller to shut down. Chiller is failing due to age.

130,179$          110,834$        In Work 85.14

146 FM‐2005016 San Diego North County 
Regional 
Center ‐ 
North

37‐F2 1 HVAC ‐ Replace (1) failed automation controller, (1) 24V reheat coil 
transformer, 150 LF of communication wire from air handler to VAV.  
Automation controller, 24V reheat coil transformer and communication 
wire failed due to age causing building automation system to go down 
intermittently leaving part of the building automation system without 
communication and unable to provide building control.  

13,500$            13,500$          Complete 100

147 FM‐2005020 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Elevators, Escalators, & Hoists ‐ Replaced (1) electronic brake coil and 
adjusted brake controls on West 3rd to 4th floor public escalator #5. 
Completed testing and place escalator back in service. Brake coil module 
failed due to heavy usage and normal wear and tear causing the escalator 
not to operate.

5,628$              5,474$            Complete 97.26

148 FM‐2005023 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Plumbing ‐ Replaced 10 ft of 5‐inch cast iron pipe and associated fittings 
in mechanical room basement. Cast iron pipe cracked due to age. No 
remediation required due to correcting before leak occurred. 

3,666$              3,341$            Complete 91.14

149 FM‐2005024 Los Angeles Pasadena 
Courthouse

19‐J1 1 Exterior Shell ‐ Replaced (4) 24 x 24 in. ceiling tiles, 5 LF of roofing mastic, 
and sanitized 340 SF of surfaces. Roof mastic failed due to age causing 
rainwater to leak through, affecting 6th floor public hallway. 
Environmental testing/containment and remediation work was 
performed.

14,270$            9,896$            Complete 69.35
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150 FM‐2005025 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Security ‐ Replaced (1) locking bolt, (1) hex headed bolt and associated 
hardware in 2nd floor vault. Door hardware failed due to age causing safe 
not to open.

3,286$              3,286$            Complete 100

3,413,575$      2,833,263$   
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           Meeting Date: 7/17/2023 

 

Action Item 3 – List B – Facility Modifications Under $100K 
(Priority 2) 

Action Requested: 
Approve 133 projects for a total of $1,433,795 to be paid from Facility 
Modification program funds previously encumbered for Priority 2 Under $100,000. 

Supporting Documentation:   
• List B – Facility Modifications Under $100K (Priority 2) 

 
 
 
***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
  



DRAFT Trial Court Facility Modification  
 FMs Under $100K (List B)
04/15/2023 to 06/06/2023
Meeting Date 07/17/2023
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1 FM-2003312 Santa Clara Hall of Justice 
(West)

43-A2 2 Plumbing - Repair ceiling leak, abate ACM and Cat 3 water, cut access hole in 
hard ceiling, replace (1) toilet seal, install access panel, patch/paint restroom 
ceiling and new access panel. 3rd floor toilet seal failed due to age, causing 
flooding at 2nd and 3rd floors. 

12,500$         12,500$          Complete 100

2 FM-2004242 Riverside Banning 
Justice Center

33-G4 2 Exterior Shell - Seal hairline cracks running from ground to roof of the West 
concrete wall (60 ft x 40 ft section) and on the East wall near the 
transport/sally port bus cage of the building (60 ft x 20 ft section) resulting in 
water intrusion with micro seal. Water penetration has caused leaks in office 
space (Westside) and secured hallway (Eastside). Work includes cleaning of 
concrete prior to sealing, exterior concrete seal after, and use of lift and 
sealing of roof flashing.

16,619$         16,619$          In Work 100

3 FM-2004329 Los Angeles Metropolitan 
Courthouse

19-T1 2 Interior Finishes - Replace (8) 8 x 8 inch VCT floor tiles in 5th floor court 
exclusive space. Floor tiles are known to contain ACM. Erect (1) 5 x 8 foot 
containment. Floor tiles are loose creating a safety issue. Environmental 
testing, abatement, and oversight required..

5,262$           5,262$            In Work 100

4 FM-2004539 Orange North Justice 
Center

30-C1 2 Plumbing - Replace (6) feet of 4-inch cast iron sewer pipe that was leaking 
black water above ceiling tiles down into the office below. Pipe failed due to 
age. Remediation work required including testing and sanitization of carpet 
and desk below leak.

6,846$           6,183$            In Work 90.31

5 FM-2004649 Los Angeles Inglewood 
Courthouse

19-F1 2 Interior Finishes - Replace custom swing gate and hinges in 5th floor 
courtroom. Swing gate in courtroom has cracked due to failure of the spring 
closure and pivot points. Floor mounted spring hinge has completely failed 
making the swing gate inoperable. Initial failure is due to age of original 
equipment.

5,633$           5,633$            In Work 100

6 FM-2004650 Los Angeles Inglewood 
Courthouse

19-F1 2 Elevators - Replace (1) key switch on Custody Elevator #5. Elevator was stuck 
on manual mode and not working properly. Key switch has failed due to wear 
and tear. 

2,753$           2,753$            Complete 100
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7 FM-2004652 Los Angeles Van Nuys 
Court Complex 
Parking 
Structure 

19-AX6 2 Electrical - Replace (1) 3kw emergency lighting inverter. The UPS battery 
backup equipment failed to due to age. Found during annual preventative 
maintenance.

26,930$         24,167$          In Work 89.74

8 FM-2004653 Kern Bakersfield 
Juvenile 
Center

15-C1 2 Vandalism - Replace 68 LF of flag halyard on flagpole at front entrance. A lift 
was rented to access the top of the flagpole to connect halyard. An 
unidentified person cut the halyard and removed the snaps from the halyard 
pole. This is a separate incident from FM-2004818.

2,108$           1,407$            Complete 66.76

9 FM-2004658 Los Angeles Airport 
Courthouse

19-AU1 2 Vandalism - Remove and replace 6mm anti-graffiti film for public elevators #1-
4. Elevator #1 install (1) 93 x 63 film. Elevator #2 install (1) 93 x 63 film. 
Elevator #3 install (1) 93 x 63, (1) 93 x 19 and (2) 11 x 63 films. Elevator #4 
install (1) 93 x 63 film. Existing film is covered with graffiti requiring 
replacement. 

2,517$           1,942$            Complete 77.17

10 FM-2004665 Los Angeles El Monte 
Courthouse

19-O1 2 Fire Protection - Replaced (2) electrical outlets, (2) evacuation map holders, 
(2) glow in the dark Exit signs, (6) left arrow signs, (3) right arrow signs, 11 
priority door closers, and 80 penetrations in fire rated walls.  Deficiencies 
were noted in State Fire Marshal inspection.

9,747$           5,665$            In Work 58.12

11 FM-2004670 Los Angeles Metropolitan 
Courthouse

19-T1 2 Plumbing - Replace (1) 8-inch domestic water backflow device, and install (1) 
OS&Y valve. Backflow device configuration is original to the building and out 
of compliance. The new configuration requires a shutoff valve instead of a 
strainer. Backflow preventor is not in compliance and must be replaced to 
meet code and regulations. 

25,731$         24,326$          In Work 94.54

12 FM-2004673 Butte Butte County 
Courthouse

04-A1 2 HVAC - Replace failed printed circuit board that controls all fan coil units. 
Circuit board failed due to age 

3,309$           3,309$            In Work 100

13 FM-2004693 San Joaquin Stockton 
Courthouse

39-F1 2 Elevators, Escalators, & Hoists - Replace board for the control operating 
panel. Elevator failed to reset after a city power outage caused the board to 
fail.

2,786$           2,786$            Complete 100
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14 FM-2004694 Los Angeles Chatsworth 
Courthouse

19-AY1 2 HVAC - Replace (4) 24V damper actuator assemblies. Equipment failed due to 
age, the actuator linkage arms broke, and the transformer circuits failed 
which caused the outside air economizer dampers to fail in the closed 
position for Air Handler Unit #1.

4,048$           3,392$            In Work 83.80

15 FM-2004695 Sacramento Carol Miller 
Justice Center 
Court Facility

34-D1 2 Interior Finishes - Security - Replace (1) panic bar on courtroom door. Door 
has been hard to open and needs repair. Troubleshooting revealed broken 
panic bar. Panic bar failed due to age. 

2,698$           2,698$            Complete 100

16 FM-2004702 Los Angeles Airport 
Courthouse

19-AU1 2 Grounds & Parking Lot - Replace (1) aluminum 1 x 7 ft overhead loading dock 
sign. Grind, remove and reinstall (4) existing bolts that secure the sign 
support bracket. Boom lift required for installation. Sign fell from mounting 
above entrance to the loading dock and sally port.

7,237$           7,237$            In Work 100

17 FM-2004713 Alameda East County 
Hall of Justice

01-J1 2 Vandalism - Replace (1) 22 x 34 in. glass in holding cell door. In-custody broke 
holding cell door window. DA seeking restitution.

7,492$           7,492$            In Work 100

18 FM-2004714 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19-AZ1 2 Elevators - Replace control board #1 for Public Elevator #1, and transfer 
programming from old to new board. Control board failed due to age. 

12,822$         9,425$            In Work 73.51

19 FM-2004718 Los Angeles Airport 
Courthouse

19-AU1 2 Vandalism - Mechanically remove scratches and etched graffiti from (4) 
public elevators. Found extensive etched graffiti on stainless steel interior 
elevator walls within (4) public elevators during rounds and readings.

7,496$           5,785$            Complete 77.17

20 FM-2004719 San Diego Central 
Courthouse

37-L1 2 Interior Finishes - Replace failed driver belt on sliding door at bridge. Belt 
snapped during normal operation preventing the door from fully opening and 
closing during normal operations.

5,362$           5,362$            In Work 100
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21 FM-2004720 Santa 
Barbara

Santa Maria 
Courts, Bldg G

42-F5 2 Roof - Replace 48 SF of roof tiles and 12 LF of tile flashing. Tile flashing has 
failed and is allowing water to leak into the building.

13,039$         13,039$          Complete 100

22 FM-2004723 San 
Francisco

Civic Center 
Courthouse

38-A1 2 HVAC - Replace (1) failed VAV controller and program new controller. VAV 
box controller failed due to age, causing loss of temperature control.

5,683$           5,683$            Complete 100

23 FM-2004726 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19-AZ1 2 Grounds and Parking - Replace (50) 175W metal halide light bulbs and retrofit 
10 lights using LED retrofit kits where ballast is not working causing lights out 
throughout parking lot. Boom lift required for replacing light fixtures.

5,666$           4,165$            In Work 73.51

24 FM-2004728 Los Angeles Van Nuys 
Courthouse 
East

19-AX1 2 Plumbing - Domestic Water Pipe - Replace (1) 1 inch shutoff valve, (2) feet of 
1 inch copper pipe, and (2) 1 inch copper coupling connectors. Abate and 
remove (2) feet of ACM pipe insulation. The hot water valve in the 3rd floor 
judges chambers restroom is stuck in the closed position due to age, affecting 
hot water. The building domestic hot water will need to be drained to 
complete the work. Remediation and environmental oversight required.

8,681$           7,790$            In Work 89.74

25 FM-2004729 Monterey Salinas 
Courthouse- 
North Wing

27-A1 2 HVAC - Replace failed controllers for (2) VAVs supporting (2) judges 
chambers. VAV controllers failed due to age and are not communicating back 
with the front end of the BAS causing loss of HVAC to chambers. 

8,035$           8,035$            In Work 100

26 FM-2004763 Del Norte Del Norte 
County 
Superior Court

08-A1 2 Exterior Shell - Repair rain damaged floor & sub-Floor - Remove glass door to 
mediators area on south side of the building. Remove water damaged 4 x 4 
ft. area of floor and subfloor. Install new bracing and floor material as 
required, reinstall glass door and new threshold.

11,193$         6,858$            In Work 61.27
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27 FM-2004764 Del Norte Del Norte 
County 
Superior Court

08-A1 2 Plumbing - Replace 18 LF of existing damaged/cracked 3-inch rain water drain 
pipe. Remove 70 SF of water damaged sheetrock ceiling in (3) separate areas. 
Install 18 LF of new 3-inch ABS piping at (3) locations and (6) no hub 
connections. Install new ceiling framing for (3) new access doors to reach the 
piping and drain lines in ceiling. Patch and paint to match.

27,845$         17,061$          In Work 61.27

28 FM-2004777 Los Angeles Downey 
Courthouse

19-AM1 2 HVAC - Replace (1) control display and key-pad assembly for the refrigerant 
monitoring system for chiller. Parts failed due to age.

5,124$           4,289$            In Work 83.70

29 FM-2004781 Santa Clara Family Justice 
Center 
Courthouse

43-B5 2 Plumbing - Repair (3) backflow preventers, replace seals, clean, and retest. 
Backflow preventers for the radiant floor heating and boiler loops failed 
during testing due to pressure fluctuations (water hammer) from failed break 
tank. The break tank will be replaced under a separate FM, including the 
water hammer effect.

5,840$           5,840$            In Work 100

30 FM-2004785 Los Angeles Torrance 
Courthouse

19-C1 2 Interior Finishes - Replace 98 fixed jury box chairs in (7) courtrooms. Jury box 
chairs are original to the courthouse and have become unstable, broken, or 
missing. Environmental testing required.

97,560$         97,560$          In Work 100

31 FM-2004787 San Diego North County 
Regional 
Center - North

37-F2 2 Interior Finishes - GCI- Replace 61 individual spectator seats in courtroom on 
1st floor. Remove mounting bolts to receive new seating with new mounting 
bolts. Environmental testing, remediation and oversight required. Original 
spectator seating is damaged beyond repair due to age and use. All 
salvageable parts will be used to make repairs throughout the building.

71,360$         71,360$          In Work 100

32 FM-2004788 Santa Clara Hall of Justice 
(East)

43-A1 2 Interior Finish - Replace, repair, and patch 325 SF of drywall at courtroom 
recessed boxed ceiling and walls due to roof leak. Roof leak was addressed as 
a separate P1 event. Ceiling has multiple recessed coffered drywall lighting 
bays that were damaged from the leak.

24,369$         24,369$          In Work 100
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33 FM-2004791 San 
Bernardino

Historic 
Courthouse

36-A1 2 Elevators, Escalators, & Hoists - Replace (4) brake relays and adjust brakes on 
Elevators #1 and #2 that failed due to normal use and age. Work is needed to 
ensure elevator stops and levels out properly on each floor.

9,029$           8,635$            Complete 95.64

34 FM-2004798 Alameda Hayward Hall 
of Justice

01-D1 2 HVAC - Replace (1) failed VFD and (2) 6-in expansion joints on heating hot 
water pump #2. VFD was damaged when HHW pump expansion joint broke 
and sprayed water on the drive.

10,495$         9,267$            In Work 88.30

35 FM-2004800 Santa Clara Family Justice 
Center 
Courthouse

43-B5 2 Interior Finishes - Replace (1) failed door operator closer, program with card 
key system and verify all operations. Public exit door accessible operator 
failed due to excessive use.

3,210$           3,210$            In Work 100

36 FM-2004801 Los Angeles Compton 
Courthouse

19-AG1 2 Vandalism - Replace damaged graffiti film on public elevators #1-6. All six 
public elevators have graffiti throughout all surfaces.  

16,463$         10,887$          In Work 66.13

37 FM-2004808 Alameda Fremont Hall 
of Justice

01-H1 2 Fire Protection - Replace existing fire alarm control panel with new panel and 
cellular dialer. Current fire alarm panel is failing due to age and is no longer 
supported requiring updated unit.

50,582$         40,162$          In Work 79.40

38 FM-2004816 San Diego Hall of Justice 37-A2 2 County Managed - Roof - Replaced 400 SF of damaged drywall and 300 SF of 
carpet. During resent rain events water penetrated through the roof affecting 
7th floor office. Remediation oversite required to complete the work, set up 
(1) 20 x 50 ft containment.

24,752$         24,752$          In Work 100

39 FM-2004818 Kern Bakersfield 
Juvenile 
Center

15-C1 2 Vandalism - Replace 68 LF of flag halyard on flagpole at front entrance. A lift 
was rented to access the top of the flagpole to connect halyard. An 
unidentified person cut the halyard and removed the snaps from the halyard 
pole. This is a separate incident from FM-2004653.

2,120$           1,415$            Complete 66.76
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40 FM-2004819 Humboldt Humboldt 
County 
Courthouse 
(Eureka)

12-A1 2 Interior finishes - Remove existing interior and outer double doors to 
courtroom vestibule. Install new wall framing and door framing for 4 ft x 6 ft 
8 inch doors. Install sheetrock tap and mud walls, install wood paneling on 
interior of courtroom, outer doors. Install hollow metal door frames with pre-
finished solid core birch doors complete with ADA hardware. Relocate card 
swipe access controller to public side of new outer door with new mag-door 
hold open and closures. Door structures are failing due to age and are no 
longer repairable. The new doors will match the existing courtroom finishes.

55,772$         55,772$          In Work 100

41 FM-2004820 Los Angeles Edelman Court 
Parking 
Structure

19-Q2 2 Fire Protection - Replace 24 Exit signs and solid mounting rods. Install swivel 
type mount on a 24-inch rigid conduit, and correct junction box. Per State 
Fire Marshal report, exit signs do not have adequate illumination under 
backup power on the 2nd, 3rd, 4th floors, and in the Public Parking area. 

7,006$           4,903$            In Work 69.99

42 FM-2004826 Santa Clara Santa Clara 
Courthouse

43-G1 2 Vandalism - Remediate (3) large graffiti tags on outside walls and fence, 
clean, prime, and repaint 180 SF of surfaces. Unidentified person spray-
painted graffiti on the building in different locations.  

3,989$           3,989$            In Work 100

43 FM-2004827 Santa Clara Palo Alto 
Courthouse

43-D1 2 Plumbing - Replace 30 feet of 3-inch cast iron pipe, 30 feet of 6-inch cast iron 
pipe, and (2) p-traps. Drainpipe cracked due to age causing leak above chiller. 
Additional pipe was replaced due to corrosion identified during cracked pipe 
replacement.

12,686$         8,378$            In Work 66.04

44 FM-2004833 Los Angeles Norwalk 
Courthouse

19-AK1 2 HVAC - Replace (2) inline check valves on the condenser lines for water 
source heat pumps. Chemically wash and back flush condensers, and wash 
coils. Check valves were clogged due to age preventing proper air flow.

6,436$           5,473$            In Work 85.03
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45 FM-2004836 Santa Clara Palo Alto 
Courthouse

43-D1 2 Plumbing - Unclog holding cell floor drains, snake 150 ft at (3) different 
holding cells, survey all holding cell main drain lines for obstructions, sanitize 
approx. 450 SF of area including holding cells (cement) and detention control 
room (carpet). Floor drains backed up due to roots, causing flooding in 
holding cells.

16,887$         16,887$          In Work 100

46 FM-2004848 Los Angeles Bellflower 
Courthouse

19-AL1 2 HVAC - Replace (1) fan blower assembly unit for Boiler #1. Parts failed due to 
age causing fan blower motor to seize up affecting HVAC throughout the 
building. 

2,997$           2,336$            In Work 77.94

47 FM-2004851 Los Angeles Bellflower 
Courthouse

19-AL1 2 HVAC - Replace (1) timer, (1) relay, and (1) blow down actuator on the 
filtration system for cooling tower. Parts failed due to wear and tear affecting 
HVAC throughout the building. 

4,415$           3,441$            In Work 77.94

48 FM-2004854 San Diego Hall of Justice 37-A2 2 County Managed - Roof - Replaced 32 SF of damaged drywall, dilapidated 
wood members, and drain system in 13th floor office space due to recent 
rains. Repaired 1-1/2 SF of roofing and installed torch-down plus base sheet. 
Remediation oversite required to complete the work. Set up (1) 8 x 3 ft 
containment.

5,387$           5,387$            In Work 100

49 FM-2004859 Santa Clara Family Justice 
Center 
Courthouse

43-B5 2 Electrical - Replace (1) failed DC power supply fuse on Chiller #2 compressor. 
Chiller was found offline due to failed fuse causing loss of cooling for facility. 
Fuse failure is believed to be from power service disruption.

3,028$           3,028$            In Work 100

50 FM-2004865 San Diego East County 
Regional 
Center

37-I1 2 HVAC - Replace (2) 40 HP motors and use crane to lift pump assembly and 
rebuild. Cooling tower condenser pumps are in alarm on BAS system and non-
operational. Pump has failed due to age and normal use.

97,751$         66,187$          In Work 67.71

51 FM-2004870 Solano Hall of Justice 48-A1 2 Plumbing - Replace 10 LF of 3-inch cast iron drain line, with (4) fittings and 10 
LF of 2-inch cast iron line and (4) fittings. Pipes are degraded due to age and 
require replacement to prevent complete failure.  

9,369$           6,823$            In Work 72.82
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52 FM-2004871 Solano Hall of Justice 48-A1 2 Plumbing - Replace 40 LF of 3-inch cast iron drain line, with (12) fittings and 
20 LF of 2-inch cast iron line and (6) fittings on 2nd floor. Pipes are degraded 
due to age and require replacement to prevent complete failure.  

11,619$         8,461$            In Work 72.82

53 FM-2004874 Los Angeles Chatsworth 
Courthouse

19-AY1 2 Electrical - Replace 68 green thermoplastic exit signs. The signs failed due to 
age during annual preventative maintenance.

18,361$         15,387$          In Work 83.80

54 FM-2004875 Placer Howard G. 
Gibson 
Courthouse

31-H1 2 Elevators, Escalators, & Hoists - Replace seismic modular board on Elevator 
#6 and perform operational testing. Elevator is currently not operational. 
Seismic modular board failed. 

4,355$           4,355$            Complete 100

55 FM-2004877 Los Angeles Norwalk 
Courthouse

19-AK1 2 Fire Protection - Replace gaskets and flow switches on (2) check valves in fire 
prevention backflow. Parts failed due to age and were discovered during  
monthly PM preventive maintenance. 

3,044$           2,588$            Complete 85.03

56 FM-2004879 Los Angeles Torrance 
Courthouse

19-C1 2 Security - Replace (1) recessed floor door closure and adjust door for proper 
operation. First floor Southeast public hallway door has a failed closer. Door 
closure mechanism has oil seal failure from extensive use and needs to be 
replaced. 

5,134$           4,371$            Complete 85.14

57 FM-2004884 Yolo Yolo Superior 
Court

57-A10 2 Elevators, Escalators, & Hoists - Replace elevator phone board on staff 
elevator #S1. Elevator phone has failed.

4,999$           4,999$            In Work 100

58 FM-2004885 Alameda East County 
Hall of Justice

01-J1 2 HVAC - Boiler Unit- Replace leaking bladder in the expansion tank. Expansion 
tank has a leaking bladder due to defective part and cannot be repaired, and 
is not under warranty.

7,410$           7,410$            In Work 100

59 FM-2004886 Santa Clara Sunnyvale 
Courthouse

43-F1 2 Grounds and Parking - Remove (1) tree and stump, repair (1) sprinkler head, 
replace approx. 30 SF of public sidewalk. Tree was blown down during high 
winds and uprooted section of sidewalk.

13,199$         13,199$          In Work 100

60 FM-2004890 San 
Bernardino

Juvenile 
Dependency 
Courthouse

36-P1 2 Fire Protection - Replace (1) fire alarm panel dialer / communicator that 
failed due to normal use and age. Set up and reprogram new communicator 
and test for proper operation. Dialer is needed to ensure fire alarm panel 
dials out in an event of a fire.

3,685$           2,009$            Complete 54.53
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61 FM-2004892 Los Angeles Airport 
Courthouse

19-AU1 2 HVAC - Replace (1) water meter, (1) controller, (1) coupon corrosion rack, (2) 
chemical tanks, and (2) chemical pumps. Calibrate and perform functional 
test on system. Existing chemical feed systems failed due to age.

9,347$           7,213$            Complete 77.17

62 FM-2004897 Los Angeles Inglewood 
Courthouse

19-F1 2 Interior Finishes - Replace (45) 12 x 12 inch floor tiles/mastic, and 12 feet of 4-
inch vinyl cove base within the 1st floor corridor. Floor tile and cove base are 
damaged due to wear and tear. Damaged floor tile is covered temporarily 
creating a trip/slip hazard. Remediation and environmental oversight 
required.

16,608$         12,383$          In Work 74.56

63 FM-2004898 Los Angeles Inglewood 
Courthouse

19-F1 2 Fire Protection - Replace failed fuel gauge. Repair failed cooling line leak on 
Fire pump A. Fuel gauge and fuel line leak were detected during testing.

3,546$           2,644$            In Work 74.56

64 FM-2004903 San Diego Central 
Courthouse

37-L1 2 Plumbing - Install (1) new coupon rack and mounting board for heating hot 
water system in boiler room, (2) coupon racks and mounting boards for chill 
water system in chill water room. Water treatments loops are missing and 
needed to verify overall effectiveness of water treatment inhibitors and 
testing samples.

28,791$         28,791$          Awaiting 
Approval

100

65 FM-2004904 Lassen Hall of Justice 18-C1 2 HVAC - Replace seals and mounting brackets on hot water pump motor. The 
seals and brackets have failed due to age, affecting hot water throughout the 
building.

4,853$           4,853$            In Work 100

66 FM-2004905 Alameda Hayward Hall 
of Justice

01-D1 2 Plumbing - Replace (1) 3/4 in. expansion joint and 10 spline ceiling tiles at 
secure hallway ceiling, clean walls and floor. Domestic waterline expansion 
joint failed due to age and leaked over the weekend causing water damage to 
immediate area.

3,237$           3,237$            In Work 100

67 FM-2004906 San Diego North County 
Regional 
Center - North

37-F2 2 Fire Protection - Replace (3) fire door magnetic locks on hallway doors.  
Magnetic locks failed due to normal use and age. Door locks must release 
upon activation of fire alarm system.

2,401$           2,401$            In Work 100
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68 FM-2004913 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 HVAC - Replaced (1) actuator and (1) thermostat in 3rd floor chambers. 
Required (1) 4 x 4 containment to move (2) ceiling tiles and complete 
necessary repairs under ACM protocols. Room temperature was too cold due 
to faulty actuators and t-stat. Actuator and thermostat have failed due to 
age.

2,345$           2,345$            Complete 100

69 FM-2004914 Alameda East County 
Hall of Justice

01-J1 2 HVAC - Replace (4) rubber isolation grommets, tighten and secure loose 
compressor suction line connector, replace refrigerant, and test system. 
Compressor suction line connection leaked due to vibration from failed 
rubber isolation grommets detected during rounds. 

5,434$           5,434$            In Work 100

70 FM-2004921 Monterey Salinas 
Courthouse- 
North Wing

27-A1 2 Plumbing - Replace (1) failed sink controller at holding cell. Sink controller 
failed due to age causing loss of service for holding cell.

2,988$           2,988$            In Work 100

71 FM-2004922 Solano Hall of Justice 48-A1 2 Fire Protection - Remove and UL test (8) sprinkler heads due to age (over 50 
years old). Replace (1) sprinkler head with a concealed head type (current 
head is missing concealed trim plate and parts are not being available). Add 
(3) upright brass sprinklers to the spare box. Add control valve signage to 
location on 2nd floor. Issues were identified during recent 5-year inspection.

9,347$           6,806$            In Work 72.82

72 FM-2004929 Los Angeles Van Nuys 
Courthouse 
West

19-AX2 2 Electrical - Replace 16 step light fixtures with 12v 8w integrated LED lights 
and 22 flat panel step light louvers. The pathway lights throughout the 
walkways and front steps to the entrance of the building are broken and 
missing, causing poor lighting conditions.

5,554$           4,470$            In Work 80.48

73 FM-2004932 Alameda Fremont Hall 
of Justice

01-H1 2 Interior Finishes - Repair (9) SF area of 4-inch floor tile at womens public 
restroom. Restroom floor tile and grout is cracking and lifted up due to age 
and failed mortar adhesion from concrete substrate, causing safety issues. 

3,442$           2,733$            Complete 79.40

74 FM-2004934 Santa Clara Palo Alto 
Courthouse

43-D1 2 Holding Cell - Unclog floor drain back up at (6) holding cells, sanitize approx. 
300 SF of surfaces, and test bio-swabs. Drains keep clogging due to low spots 
and rust corrosion inside pipe.

3,628$           3,628$            In Work 100
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75 FM-2004936 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19-Q1 2 Fire Protection - Replace (2) fire door closers for 1st and roof level stairwell 
#3 doors. Deficiencies were found during stairwell pressurization testing 
under preventive maintenance program. Closers needed to be replaced 
because both housings were leaking cylinder fluid, and could not be properly 
adjusted. 

4,308$           3,015$            In Work 69.99

76 FM-2004937 Riverside Family Law 
Court

33-A1 2 Plumbing - Replace failed fire backflow assemblies #1 and #2 and relief valve 
module on 6-inch fire water backflow. Unit failed annual testing and requires 
this work to restore proper functionality. Work includes replacement of valve 
stem assembly, rubber kit, and o-rings.

4,188$           4,188$            In Work 100

77 FM-2004942 San 
Bernardino

Joshua Tree 
Courthouse

36-E1 2 COUNTY MANAGED - Plumbing - Replace (2) 100 gallon natural gas water 
heaters that are leaking and have exceeded their life expectancy. Work is 
needed to maintain hot water levels throughout the building.

5,589$           5,589$            In Work 100

78 FM-2004944 Riverside Family Law 
Court

33-A1 2 Plumbing - Replace failed 6 inch domestic water backflow assemblies #1 and 
#2 and relief valve of backflow. Unit failed annual testing and requires work is 
required to restore proper functionality. Work includes replacement of valve 
stem.

3,382$           3,382$            In Work 100

79 FM-2004945 Alameda Fremont Hall 
of Justice

01-H1 2 Interior Finishes - Replace (9) SF of broken 2-inch floor tile, ACM test 
negative. Tiles at mens staff restroom are delaminating from the 
underlayment, lifting up, and cracking due to age causing safety issue for 
court staff.

5,388$           5,388$            In Work 100

80 FM-2004947 Los Angeles Whittier 
Courthouse

19-AO1 2 Grounds and Parking Lot - Replace (6) custom made hinges to support heavy 
duty metal doors for dumpster enclosure. Work includes re-welding of new 
hinges onto the door and frames. Hinges supporting the door have come 
apart preventing door from closing.

4,054$           3,504$            In Work 86.43
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81 FM-2004948 Santa Clara Hall of Justice 
(East)

43-A1 2 HVAC - Replace (1) failed 1in. isolation valve, and (6) 2 x 4 ft acoustic ceiling 
tiles at court conference room. Tighten (2) leaking connection fittings at 
heating hot water (HHW) pipe, test for lead/ACM, and clean affected area. 
HHW pipe supporting VAV leaked due to age caused flooding at conference 
room.

4,160$           4,160$            In Work 100

82 FM-2004949 Los Angeles Norwalk 
Courthouse

19-AK1 2 Grounds and Parking Lot - Replace (1) rope, (1) cable pulley, and (4) snap 
hooks for flagpole. Flagpole parts failed due to age and normal use. 

3,186$           2,709$            Complete 85.03

83 FM-2004952 Los Angeles Compton 
Courthouse

19-AG1 2 HVAC - Replace (1) gas regulator for Boiler #1. Boiler regulator failed due to 
age. 

3,550$           2,348$            Complete 66.13

84 FM-2004954 San Mateo Northern 
Branch 
Courthouse

41-C1 2 HVAC - Replace (4) pneumatic damper actuators and (1) pneumatic valve 
w/new DDC actuators/valve. Install new conduit/wiring to connect to existing 
BAS, remove pneumatic controls air compressor and piping. Original 
pneumatic controls failed due to age.

12,403$         10,321$          Complete 83.21

85 FM-2004955 Alameda Fremont Hall 
of Justice

01-H1 2 Plumbing - Replace (4) feet of 4-inch leaking cast iron sanitary drainpipe 
above ceiling at Police Dept. office. Test area, remove water and repair 
damaged ceiling. Sewer pipe leaked due to age causing flooding at PD 
employee office.

11,641$         9,243$            In Work 79.40

86 FM-2004957 San 
Francisco

Hall of Justice 38-B1 2 Elevator - Replace (1) failed obsolete control board. Control board failed due 
to age causing loss of elevator operation on court exclusive, in custody 
transfer elevator. 

8,088$           8,088$            In Work 100

87 FM-2004959 Yolo Yolo Superior 
Court

57-A10 2 Electrical - Replace (1) block heater assembly on emergency generator. Block 
heater assembly has failed.

3,609$           3,609$            Complete 100

88 FM-2004961 Los Angeles East Los 
Angeles 
Courthouse

19-V1 2 HVAC - Replace (3) VAV reheat coils, (2) reheat coils on 1st Floor & Ground 
level, and (30) LF of copper piping. Parts failed due to age and reheat coils 
were found to be leaking during BMS project upgrades. Replacement of VAV 
heat coils is not in the scope of the BMS replacement project.

9,220$           7,166$            In Work 77.72
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89 FM-2004962 Santa Clara Palo Alto 
Courthouse

43-D1 2 Electrical - Replace (2) failed fuel level sensors and (1) fuel controller on 
generator. Generator fuel tank fuel controller and both overfill/low fuel 
indicators failed due to age. Identified during preventive maintenance.

8,546$           5,644$            In Work 66.04

90 FM-2004963 Monterey Salinas 
Courthouse- 
North Wing

27-A1 2 Fire protection - Replace (4) 12v 55ah, (2) 12v 7ah alarm back-up batteries, 
13 sprinkler heads, (5) corroded concealer cover plates, and (7) failed water 
pressure gauges. Re-caulk (12) concealer cover plates as reported in the 5-
year inspection report. Repairs required to pass 5-year certification.

9,530$           9,530$            In Work 100

91 FM-2004965 El Dorado Johnson Bldg. 09-E1 2 HVAC - Replace (1) circuit setter on VAV #9. VAV failed due age and was 
leaking into administrative office hallway.

2,858$           2,858$            Complete 100

92 FM-2004967 Del Norte Del Norte 
County 
Superior Court

08-A1 2 Electrical - Replace (80) T8/T12 4100K lamps and 40 existing ballasts in 
courtroom 1, with new 48 inch LED 4100K lamps. Scissor Lift required for high 
reach area. Fixed seating will need to removed for lift access. 25% of current 
bulbs are not working. This FM will reduce need to replace burned out bulbs 
requiring scissor lift in the future.

13,076$         13,076$          In Work 100

93 FM-2004969 Del Norte Del Norte 
County 
Superior Court

08-A1 2 Electrical - Replace 40 existing T8/T12 4100K lamps and 20 existing ballasts in 
courtroom 2 with new 48 inch LED 4100K lamps. Scissor lift required for high 
reach area. Fixed seating will need to removed for lift access. 20% of current 
bulbs are not working. This FM will reduce need to replace burnt out bulbs 
requiring scissor lift in the future.

9,901$           9,901$            In Work 100

94 FM-2004970 San Benito San Benito 
County 
Superior Court

35-C1 2 Fire Protection - Replace (4) 12volt/55amp and (2) 12volt/7amp  power 
supply back-up batteries at fire panel and devices. Fire system deficiencies 
were identified during system maintenance.

4,417$           4,417$            In Work 100

95 FM-2004971 Mendocino County 
Courthouse

23-A1 2 HVAC - Replace condenser fan motor on ACU #06, stage 1. The motor has 
failed due to age, affecting courtroom temperatures.

2,688$           2,688$            In Work 100
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96 FM-2004974 Kings Kings Superior 
Court

16-A5 2 Fire Protection - Replace (2) fire alarm amplifiers for speakers on the 2nd and 
4th floor. Staff were unable to hear fire alarm drill due to failed speakers 
causing a safety risk. Speakers failed due to a wiring issues caused by a 
building power outage.

4,454$           4,454$            In Work 100

97 FM-2004976 Merced Charles James 
Ogletree, Jr. 
Courthouse

24-A8 2 Roof - Replaced failed caulking and molding around the cooling tower on the 
roof. Cracks in the sealant around conduit penetrations are causing rain 
water to leak into wall frames of deliberation rooms 5 and 6.

5,009$           5,009$            Complete 100

98 FM-2004980 Stanislaus Modesto Main 
Courthouse

50-A1 2 Vandalism - Replace (1) 31 x 88 inch cracked window. Basement window was 
found cracked by unidentified person. 

2,858$           2,852$            In Work 99.79

99 FM-2004983 Tulare South County 
Justice Center

54-I1 2 Elevators, Escalators, & Hoists - Replace 30 emergency batteries on Elevators 
#1 through 5 which are at the end of their useful life. Replacement is 
necessary to prevent elevators from failing during a power outage.

6,022$           6,022$            In Work 100

100 FM-2004984 San Diego East County 
Regional 
Center

37-I1 2 Vandalism - Replace (1) 44 x 77 inch detention glass window in Holding Cell 
#5 door. Window was vandalized by an in-custody and poses a safety hazard.  
Case number filed with the DA office who is seeking restitution.  

19,725$         19,725$          In Work 100

101 FM-2004986 Fresno B.F. Sisk 
Courthouse

10-O1 2 HVAC - Replace indoor/outdoor ACU #15, piping, communication wire, and 
switch. Lock out, tag out. Reclaim and dispose of refrigerant. Blower wheel 
housing has failed and parts are obsolete. The unit has reached its useful life 
due to wear and age.

11,331$         11,331$          In Work 100

102 FM-2004993 Los Angeles Santa Monica 
Court Annex

19-AP3 2 Interior Finishes - Install 24 x 36 inches of carpet in courtroom. Remove 24 x 
36 inches of old mastic, seal and prepare flooring base for new carpet 
adhesive. Carpet was removed under previous P1 conditions. 

3,082$           3,082$            In Work 100
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103 FM-2005001 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Fire Protection - Replace (1) mechanical link pendant sprinkler at 3rd floor 
loading dock, (2) gauges at both riser 16 and riser 4, 10 escutcheons on 1st 
floor that are dislodged in various areas, and (1) corroded sprinkler head 
located in electrical room. Deficiencies were found during 5-year inspection.

6,224$           6,053$            In Work 97.26

104 FM-2005005 Tulare South County 
Justice Center

54-I1 2 Elevators, Escalators, & Hoists - Replace (4) 158 foot belts on Elevator #1. 
During preventive maintenance, belts were found to be showing signs of 
wear, tear, and damage.

64,965$         64,965$          In Work 100

105 FM-2005006 San 
Francisco

Polk St. Annex 38-A2 2 Vandalism - Replace (5) broken 11 x 4 ft windows with new metal panels at 
front of building. Unidentified person(s) broke windows next to front 
sidewalk.

39,677$         39,677$          In Work 100

106 FM-2005007 Los Angeles Inglewood 
Courthouse

19-F1 2 Fire Protection - Replace (1) dual input monitor module for waterflow, (1) 
tamper switch, and (1) fire alarm pull station. Fire protection module, switch, 
and pull station failed during testing. 80 trouble signals were present on the 
fire alarm system. Fire watch was required during repair.

7,561$           5,637$            In Work 74.56

107 FM-2005008 Napa Criminal Court 
Building

28-A1 2 HVAC - Replace (1) gas valve (valve #2) and manual high limit switch on 
boiler. Parts failed due to age and were found during recent preventative 
maintenance.

5,567$           5,567$            In Work 100

108 FM-2005009 Napa Historic 
Courthouse

28-B1 2 Electrical - Replace one (1) contactor for interior lighting which services first 
floor of building. Contactor is failing due to age.

4,033$           3,791$            In Work 93.99

109 FM-2005012 Los Angeles Norwalk 
Courthouse

19-AK1 2 HVAC - Rebuilt chilled water pump #3 to include replacement of gaskets, 
seals and all associated fittings. Pump failed due to age affecting HVAC 
throughout the building. 

9,321$           7,926$            In Work 85.03

110 FM-2005017 Mono Mammoth 
Lakes 
Courthouse

26-B2 2 Exterior Shell - SEI - Phase 1 Design - Provide design services, plan review and 
approval to replace 650 SF of aluminum curtainwall framing and glazing. 
Existing curtainwall framing is bent and twisted with the glazing popped out 
of the frame due to excessive snow loading during last winter.

72,870$         72,870$          Awaiting 
Approval

100
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111 FM-2005018 Alameda Fremont Hall 
of Justice

01-H1 2 Plumbing - Replace 10 feet of cracked 3-inch cast iron drainpipe, (1) elbow, 
(1) 45, and (1) threaded coupler. Remove water and repair damage. 
Drainpipe cracked due to age causing leak in ceiling in IT Data room.

3,132$           2,487$            In Work 79.40

112 FM-2005019 Los Angeles Downey 
Courthouse

19-AM1 2 Fire Protection - Replace (1) exterior post indicator valve (PIV), 10 sprinkler 
heads and (5) chrome escutcheons. PIV, sprinklers and escutcheons failed 
due to age. Deficiencies were identified during annual preventative 
maintenance. 

27,854$         23,314$          In Work 83.70

113 FM-2005021 Santa Clara Family Justice 
Center 
Courthouse

43-B5 2 Plumbing - Replace float assembly and adjust automatic control valve on 
domestic water break tank. Float assembly failed due to age causing water 
hammer throughout.

9,224$           9,224$            In Work 100

114 FM-2005022 Santa Clara Sunnyvale 
Courthouse

43-F1 2 Plumbing - Replace toilet fill valve, hazmat test, extract standing water, 
deploy (4) dehumidifiers, remove base molding, drill vent holes, dry all areas, 
replace base molding, patch and paint. Chambers toilet fill valve failed due to 
age, flooded area and leaked to floor below.

12,638$         12,638$          In Work 100

115 FM-2005026 Sutter Sutter County 
Superior 
Courthouse

51-C1 2 Electrical - Replace automatic transfer switch board for generator and 
perform operational testing. Generator is cycling on and off continuously. 
Troubleshooting indicated board had failed.

5,432$           5,432$            Complete 100

116 FM-2005028 Riverside Southwest 
Justice Center

33-M1 2 Elevators, Escalators, & Hoists - Replace failed control operating panel and 
related wiring and buttons, door operator control box and motor, (2) 
hoistway switches, detector edge, and lighting of elevator #5. Parts were 
damaged by flooding event.  A claim has been filed with the County's 
insurance.

47,484$         36,278$          In Work 76.40
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117 FM-2005030 Sutter Sutter County 
Superior 
Courthouse

51-C1 2 Fire Protection - Replace (1) failed circuit board on fire curtains for clerk 
windows 7,8,9 and 10. During fire testing, the window screens are not 
automatically retracting after system has been reset. Circuit board has failed.

7,142$           7,142$            In Work 100

118 FM-2005031 Los Angeles Chatsworth 
Courthouse

19-AY1 2 Fire Protection - Replace (9) hood-appliance nozzles, (4) duct-plenum nozzles, 
(9) support brackets, and 30-ft. of conduit. Hydrostatic test (3) wet-chemical 
cylinders and nitrogen puff-test for suppression system piping/nozzles. The 
kitchen hood wet-chemical suppression system failed annual preventative 
maintenance testing due to age. System needs to be repaired to meet all 
local and city codes for NFPA wet-chemical fire extinguishing systems.

13,518$         11,328$          In Work 83.80

119 FM-2005032 Fresno Fresno County 
Courthouse

10-A1 2 HVAC - Replace south tower fan motor in cooling tower. Fan motor is failing, 
and unit is operating under reduced capacity. Motor has reached its useful 
life due to wear and tear.

11,405$         10,939$          In Work 95.91

120 FM-2005033 Alameda Fremont Hall 
of Justice

01-H1 2 HVAC - Replace heating hot water pump on Boiler #4. Boiler pump failed due 
to age causing loss of heating capacity.

3,039$           2,413$            In Work 79.40

121 FM-2005034 Los Angeles Airport 
Courthouse 
Parking 
Structure

19-AU2 2 Fire Protection - Repair leak on 10 inch fire water backflow device. Isolate 
water, remove assemblies and relief valve. Rebuild with factory rubber kits.  
Leak was discovered during routine preventative maintenance.

3,678$           2,838$            In Work 77.17

122 FM-2005036 Solano Hall of Justice 48-A1 2 Plumbing - Replace 30 LF of 2-inch cast iron drain line, with ten 10 fittings and 
10 no-hub connectors. Cap (2) existing condensate drains and extend (4) poly 
condensate drain tubes to floor sink on 1st floor. Replace (6) SF of drywall. 
Breakroom sink drain line pipes have failed due to age.  

11,104$         8,086$            In Work 72.82

123 FM-2005039 Contra 
Costa

Wakefield 
Taylor 
Courthouse

07-A2 2 Exterior Shell - Abate and paint 50 LF of iron handrails on the stairs at the 
Ward Street Employee Entrance. Existing lead-based paint is chipping and 
peeling due to weather and age. 

5,788$           5,788$            In Work 100
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124 FM-2005044 Los Angeles Compton 
Courthouse

19-AG1 2 HVAC - Replace (1) 8 in. gate valve, (1) valve operator, (1) gasket kit and 40 LF 
of operator chain for Chiller #2. Gate valve seized causing it to fail allowing 
water to bypass cooling towers and creating a fault on the chiller. Work 
includes a scissor lift in order to reach the valve.

13,732$         9,081$            In Work 66.13

125 FM-2005045 San 
Bernardino

Historic 
Courthouse

36-A1 2 Plumbing - Replace (1) 120VAC tankless hot water heater, (1) 36 inch power 
cord, (1) supply line and (1) discharge line located in court exclusive space. 
Hot water heater failed due to age.

2,432$           2,432$            In Work 100

126 FM-2005050 Contra 
Costa

Bray Courts 07-A3 2 Vandalism - Repair a 12 x 16 inch drywall damaged wall, hazmat testing. In-
custody punched the wall. Sheriffs office is seeking restitution.

3,042$           3,042$            In Work 100

127 FM-2005051 Santa Clara Hall of Justice 
(East)

43-A1 2 HVAC - Replaced (1) failed air dryer and (1) t-stat on pneumatic controls 
system at chambers. Air dryer failed due to age, is not dehumidifying, 
allowing humid air to affect the lines.

4,008$           4,008$            In Work 100

128 FM-2005056 Los Angeles East Los 
Angeles 
Courthouse

19-V1 2 Plumbing - Replaced (1) hot water loop strainer drain valve assembly, and 1-
inch isolation valve & fittings on AHU #3. Removed and painted (2) 24 x 24 
ceiling tiles. Cleaned, dried, and sanitized 40 SF of hard surface in roof 
mechanical room & 12 SF of hard surface in 2nd floor courtroom. Valve failed 
due to age causing water to leak onto floor in mechanical room and into 2nd 
floor courtroom. 

5,226$           4,062$            Complete 77.72

129 FM-2005062 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 Plumbing - Replace (1) ignition module on comfort heating Boiler #2. Ignition 
module failed due age. Boiler is not turning on impacting comforting heating 
to the building.

8,664$           6,890$            In Work 79.52

130 FM-2005070 Los Angeles Inglewood 
Courthouse

19-F1 2 HVAC - Replace (1) 25 HP motor, (1) shaft coupling, and (8) shims to align 
pump with motor. Rebuild chilled water Pump #2. Motor is past its life 
expectancy (20 yrs) and has failed, impacting cooling throughout the building. 

13,624$         10,158$          In Work 74.56
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131 FM-2005073 Los Angeles Airport 
Courthouse

19-AU1 2 Fire Protection - Replace photoelectric smoke detector on the 8th floor, and 
fire alarm strobes on 6th floor and in basement. Replace missing smoke 
detector cover in lock up. Repair zone loop power supply on 8th floor. All 
deficiencies were found during annual fire alarm panel preventative 
maintenance.

6,284$           4,849$            In Work 77.17

132 FM-2005075 Los Angeles Airport 
Courthouse

19-AU1 2 Fire Protection - Repair and troubleshoot (9) won-door fire curtains. Fire 
curtains were found unable to retract after annual fire alarm panel testing 
was completed.

18,527$         14,297$          In Work 77.17

133 FM-2005076 Los Angeles Pasadena 
Courthouse

19-J1 2 Electrical - Replace (3) existing light fixtures in southeast covered walkway 
with new LED fixtures. Light fixtures have failed, and area is dim and needs to 
be kept well-lit for security.

5,271$           3,655$            In Work 69.35

1,608,721$   1,433,795$    
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           Meeting Date: 7/17/2023 

 

Action Item 4 – (Action Required) - List C – Cost Increases 
Over $50K 

Action Requested: 
Approve cost increases of over $50K for five (5) facility modification projects, for 
a total cost increase to the Facility Modification program budget of $453,703. 

Supporting Documentation:   
• List C – Cost Increases Over $50K Report 

  



DRAFT Trial Court Facility Modification  
Increases Over $50K - FMs (List C)

06/01/2005 to 06/09/2023
Meeting Date: 07/17/2023
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1 Ventura Hall of 
Justice

56-
A1

FM-
2000360

2 County Managed  - Grounds and Parking Lot - Phase I - Replace 
failing hardscape/Courtyard walkway: Remove 10,400 sf of 
poorly compacted subgrade, replace w/class 2 road base & 
cement sand. Replace 5,680 sf scored concrete. Replace 4,798 sf 
of linear concrete pavers. Remove 8 trees & replace w/11 new 
trees & wrought iron grates. A large section of walkway pavers 
were demolished to replace damaged storm drain in the 
underground parking. The existing tiles are over 45 yrs old & no 
longer available. The subgrade has failed throughout the walking 
areas, creating cracked tiles that continually fail (due to poor 
subgrade) and trip hazards to constituents and employees. Area 
is currently barricaded.

109,850$  165,409$  Replace additional 240 feet 
of damaged PVC storm 
drain piping, the condition 
of which was unforeseen 
until excavation.

55,559$    55,559$      In 
Work

100      

2 San 
Diego

North 
County 
Regional 
Center - 
South

37-
F1

FM-
2000730

2 COUNTY MANAGED - Security - Replace mortise cylinders and 
interchangeable cores on 86 interior and exterior doors. Provide 
and install all necessary cams, bezels, mortise cylinders and all 
related materials to complete the re-key of the South building, 
along with 4 control keys and 155 sub-keys. Re-key is necessary 
to complete re-key of campus due to lost master key by vendor. 
Judicial Council Legal Services was able to obtain reimbursement 
of $86,000 from the contractor.

47,116$    124,918$  The county has refused to 
do the work for the court 
exclusive areas and the 
remaining $34,215 cannot 
be redirected. The cost 
increase is based on the 
current bids.

77,802$    77,802$      In 
Work

100      

TCFMAC WORK PRODUCT - Last Updated 7/7/2023 at 2:36 PM 1  of  3
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Increases Over $50K - FMs (List C)
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Meeting Date: 07/17/2023
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3 San 
Bernardi
no

Fontana 
Courthouse

36-
C1

FM-
2002959

1 Plumbing - Sewer Line Leak - Replace (1) cracked 2-foot section 
of 4 inch clay inground cleanout that was backing up 20 gallons 
of gray water from the floor drains into the employee restrooms 
and by the exterior sidewalk. Replace (1) 4 inch bidirectional 
section of clay pipe that was also found damaged by tree roots 
causing the sewage backup. Replace an estimated 10 SF of 
plaster from the west wall and an estimated 60 SF of carpet in 
first floor office. Replace an estimated 18 SF of carpet in first 
floor clerks area. Clean, sanitize, and dry 450 SF of ceramic 
flooring in womens rest room. Remediation and environmental 
oversight included.

29,176$    97,257$    Cost increase is due to 
additional work identified 
after sewer line was 
scoped, including replacing 
5 ft of sewer line at 4 ft feet 
deep, abatement of 
contaminated dirt 
surrounding the leak and 
additional remediation 
scope of the restrooms and 
offices that were affected.

68,081$    56,596$      In 
Work

83.13

4 Los 
Angeles

Clara 
Shortridge 
Foltz 
Criminal 
Justice 
Center

19-
L1

FM-
2003006

1 HVAC – Heat Exchanger - Extract 1,000 gallons of water. Erect (3) 
various size containments. Remove 90 Sq. Ft. of ACM flooring 
and mastic. Replace (1) hot water recirculating pump, (1) 3 inch 
gate valve, (1) 1 inch PRV, 1 inch backflow, (3) 2 inch butterfly 
valves, (2) 2.5 inch gate valves, (3) 2 inch automatic control 
valves, (1) 0.5 inch check valve, (1) 0.375 inch check valve, (1) 1.5 
inch check valve, regulator at PRV station, (1) 1-inch ball valve, 
(2) reducer 1-inch MIP x 3/4 FIP, (1) 1-inch MIP x 3-inch nipple, 
(15) 1/2 inch brass sprinkler heads (1) 6-inch motor control filler 
plate, (2) Fire control cabinet, 2 hp circuit breaker, 7.5 hp circuit 
breaker, (1) 2-inch elbow, (1) 1-1/2-inch coupling. Rebuilt (2) 
cold domestic cold-water pumps. Failure caused by expansion 
tank rupture causing steam to activate 6 fire sprinklers. Fire 
sprinklers damaged VFDs causing motors and pumps to burn out.

238,423$  364,668$  Original cost only included 
parts and labor for the heat 
exchanger, VFDs, pumps, 
motors, and controls, and 
did not include ACM 
remediation of flooring or 
the cleaning, drying, 
sanitization, and bio-swab 
testing required due to 
1,000 gallon water loss 
damage.

126,245$  86,844$      In 
Work

68.79

TCFMAC WORK PRODUCT - Last Updated 7/7/2023 at 2:36 PM 2  of  3
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06/01/2005 to 06/09/2023
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5 Contra 
Costa

Wakefield 
Taylor 
Courthouse

07-
A2

FM-
2003343

1 HVAC - Replace chiller slide valve and install new pump for 
refrigerant gas. Components have failed due to age.  Needed to 
restore proper operation of chiller.

27,294$    204,196$  Once the work began, the 
350-ton compressor was 
found to have failed and 
needed to be replaced.

176,902$  176,902$    In 
Work

100      

451,859$  956,448$  504,589$   453,703$    

TCFMAC WORK PRODUCT - Last Updated 7/7/2023 at 2:36 PM 3  of  3



           Meeting Date: 7/17/2023 
 

Action Item 5 – (Action Required) - List D – Facility 
Modifications Over $100K (Priority 2)  

Action Requested: 
Approve four (4) Priority 2 FMs over $100K for a total cost to the Facility 
Modification Program budget of $790,856. 

Supporting Documentation:  
• List D – Facility Modifications Over $100K Report 

 
***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
 

  



DRAFT Trial Court Facility Modification  
FMs $100K and greater (List D)

06/01/2005 to 06/20/2023
Meeting Date 07/17/2023
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1 FM-2005093 Lassen Hall of 
Justice

18-C1 2 HVAC - Replace 56 controllers and sensors for the VAVs that have failed. 
Program and perform operational testing. BAS system has lost over 50% 
of its ability to control the system, causing temperature fluctuations and 
manual adjustments are required.

127,683$        127,683$         127,683$         100

2 FM-2005082 Riverside Southwest 
Justice 
Center

33-M1 2 Interior Finishes - Replace 2,540 SF of drywall, 940 SF of cove base, 940 SF 
of baseboard, 1,330 SF of insulation and (18) 2 x 2 foot ceiling tiles to 
remediate damage caused by flooding affecting 3 floors of the building. 
Clearances provided during P1 portion of event. Claim has been filed with 
the County's insurance.

326,495$        249,442$         377,125$         76.40

3 FM-2004915 Orange Central 
Justice 
Center

30-A1 2 HVAC - Abate visible mold, replace insulation and ducting in 12 air 
handling units and Variable Air Volume boxes throughout the basement 
through 3rd floor and 11th floor. Abatement is required to mitigate the 
health and safety risk and prevent further contamination. Environmental 
testing and clearance required for work.

336,109$        306,430$         683,556$         91.17

4 FM-2004666 San Diego North 
County 
Regional 
Center - 
Annex

37-F3 2 HVAC - Replace 14 failing pressure relief valves (PRV) and 140 LF of 3/4 
inch chilled water corroded copper line found during an inspection, 
recommended by the service provider to avoid future failures because of 
another incident in the facility. Failure to replace will result in a Cat 2 
water release from the plenum into occupant areas of the 1st floor. 
Remediation work required to complete work.

107,300$        107,300$         790,856$         100

 $        897,587  $         790,856 

TCFMAC WORK PRODUCT - Last Updated 7/7/2023 at 1:47 PM 1 of  1



           Meeting Date: 7/17/2023 
  

Action Item 6 – (Action Required) – Trial Court Facility 
Modifications Q4 Report and Annual Summary of Facility 
Modifications for Fiscal Year 2022–23 

Action Requested: 
Approve the Trial Court Facility Modifications Q4 report and the Annual 
Summary of Facility Modifications Report for Fiscal Year 2022–23 for submission 
to the Judicial Council. 
 

Supporting Documentation:  
 Trial Court Facility Modifications Q4 report and the Annual Summary of 

Facility Modifications Report for Fiscal Year 2022–23 
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Executive Summary 
This informational report to the Judicial Council outlines (1) allocations of facility modification 
funding made to improve trial court facilities in the fourth quarter (April through June) of fiscal 
year 2022–23, and (2) a summary of all funding allocations during the fiscal year. To determine 
allocations, the Trial Court Facility Modification Advisory Committee reviews and approves 
facility modification requests from across the state in accordance with the council’s Trial Court 
Facility Modifications Policy. 

Relevant Previous Council Action 
This report is submitted quarterly, as required by the Judicial Council’s Trial Court Facility 
Modifications Policy (see Link A).1 Most recently, on May 12, 2023, the council received the 
quarterly report for the third quarter of fiscal year (FY) 2022–23 (see Link B). On 

 
1 Per this policy, each quarterly report includes a list of all facility modifications funded during the quarter, as well 
as any reallocation of funds between the funding categories (i.e., facility modification priority categories 1–6). 
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September 20, 2022, the council received the fourth quarter report and Annual Summary of 
Facility Modifications for Fiscal Year 2021–22 (see Link C). 

Analysis/Rationale 

Funding review 
Funding decisions were based on the prioritization and ranking methodologies of the Trial Court 
Facility Modifications Policy. There are six priority categories of facility modifications (FM):  

• Priority 1, Immediately or Potentially Critical;  
• Priority 2, Necessary, but Not Yet Critical;  
• Priority 3, Needed;  
• Priority 4, Does Not Meet Current Codes or Standards;  
• Priority 5, Beyond Rated Life, but Serviceable; and  
• Priority 6, Hazardous Materials, Managed but Not Abated.  

The current level of funding allows the Trial Court Facility Modification Advisory Committee 
(TCFMAC) to address only the most critically needed Priority 1 and 2 facility modifications 
statewide. 

FM requests are also reviewed and approved in accordance with the Judicial Council’s 
Court-Funded Facilities Request Policy (see Link D). This policy presents the procedures and 
requirements to allow trial courts to make court-funded facilities requests (CFRs). Trial courts 
may assist with the funding of certain facilities costs (i.e., facility modifications and lease-related 
costs) by contributing funds toward urgent facilities costs—not including capital-outlay 
expenses—through allocation reductions from the Trial Court Trust Fund.  

Allowable facilities costs that a trial court can fund through a CFR include (1) FMs as defined in 
the Trial Court Facility Modifications Policy; (2) court operations costs allowable under 
rule 10.810 of the California Rules of Court, such as equipment, furnishings, interior painting, 
flooring replacement or repair, furniture repair, and records storage; and (3) lease-related costs, 
such as lease payments and operating costs, repairs, and modifications authorized by a lease. 
CFRs are approved by Judicial Council staff, with the following exceptions, which require 
TCFMAC review and approval: ongoing operational cost increases to the Judicial Council 
beyond the initial outlay for the project (e.g., additional utility or maintenance costs); staff 
concerns about whether the CFR meets the policy’s criteria or whether the proposed budget is 
accurate; and appeals of staff determinations. 

Fiscal Impact and Policy Implications 

Fourth quarter FY 2022–23 
During the fourth quarter of FY 2022–23, the TCFMAC reviewed and approved 456 FMs for a 
total estimated cost of $17.5 million (see Attachment A). Of these, 242 were Priority 1 FMs and 
214 were Priority 2 FMs. The Judicial Council Facility Modification Program’s share of the 
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estimated cost was $15.9 million, with the affected counties responsible for the balance. Most of 
these FMs involved elevator, roofing, plumbing, and heating, ventilation, and air-conditioning 
(HVAC) repairs or replacements. 

In addition, council staff approved and the TCFMAC reviewed 43 CFRs in the fourth quarter of 
FY 2022–23 (see Attachment B). 

Completed project spotlights 
Examples of FM projects completed during the fourth quarter of FY 2022–23 are shown below. 
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Priority 2: Failing Cooling Towers—San Fernando Courthouse, Los Angeles County 
Two failing and leaking cooling towers had been identified in an engineering assessment for 
replacement. The project included selective demolition of the existing cooling towers and 
respective piping, abatement of asbestos-containing materials, and installation of new stainless 
steel cooling towers. The new system now operates efficiently, saving future operations and 
maintenance costs. The final project cost was $700,480. 

Before 

  

After 
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Priority 1: HVAC—Johnson Building, El Dorado County 
The exhaust/return air ducting collapsed. Remediation included removal of 30 linear foot of 
damaged ducting, fabricated replacement ducting, and installation. The final project cost was 
$59,431. 

Before 

  

In-progress 
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Annual Summary 
In FY 2022–23, TCFMAC priorities included the following (see Link A for definitions of these 
FM priorities): 

• $70.2 million was the Judicial Council’s share for 1,767 Priority 1, 2, and 3 projects (see 
Tables 2 and 3 and Attachments C and D). These projects were funded as follows: 

o $23 million was spent on 1,010 Priority 1 projects; 
o $47.1 million was spent on 756 planned and unplanned Priority 2 projects; and 
o $62,002 was spent on 1 Priority 3 project. 

• $23.7 million was for secondary project phases and cost increases; 

• $1.1 million was to support statewide FM planning (i.e., project management functions 
and preliminary project planning and estimating); 

• Approximately $782,618 was to cover the judicial branch’s share of costs for county-
managed emergency projects; and 

• $67.5 million was spent on 89 CFR projects. 

In FY 2022–23, 1,704 Priority 1, 2, and 3 FMs were completed (see Attachment D). 

Figure 1, below, presents the distribution by project type of all 1,704 FMs completed in FY 
2022–23. Also shown is the total cost and Judicial Council share of each project type. In 
Attachment D of this report, Attachment D-III presents the details of each completed FM. 
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Figure 1. All Facility Modifications Completed in FY 2022–23 

 
 

Table 1 outlines the activities of the TCFMAC in FY 2022–23, indicating the number of FMs, 
reviewed and approved, funded and open, and completed (also see Attachments D-II and D-III). 

Table 1. Facility Modification Activity in FY 2022–23 

 Number of Facility 
Modifications 

Estimated Total Cost 
(in millions) 

Judicial Council Share 
(in millions) 

Reviewed and Approved 1,767 $82.3 $70.2 

Funded and Open* 1,081 $679.6 $585.5 
• Annual FM and CFR 

Funding 932 $246.1 $226.8 

• Special Funding 149 $433.5 $358.7 

Completed† 1,704 $81.6 $71.5 

* Includes all funded facility modifications that were open as of June 30, 2023, regardless of the year of funding. 
† Includes all facility modifications completed during FY 2022–23, regardless of the year of funding. 
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A summary of FM funding in FY 2022–23 by priority and by county is shown in Tables 2 and 3 
below and in Attachments C and D. Most of the funding was dedicated to Priority 1 FMs. 

Table 2. FMs Approved in FY 22-23 By Priority 

 Number of Facility Modifications Estimated Shared Cost  

Priority 1 1,010 $23,015,587 

Priority 2 756 $47,148,930 

Priority 3 1 $62,002 

 

Table 3. FMs Approved in FY 22-23 By County 
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Figure 2 shows how funding of the priority categories has changed since FY 2012–13. Need has 
continued to outweigh funding, and funded projects have been limited to those in priority 
categories 1 and 2, with only a small percentage in category 3. Figure 2 also represents the 
breakdown of dollars spent by priority category, expressed as a percentage of the FMs funded 
during each fiscal year. The line represents the growth over time in square footage for which the 
Judicial Council has responsibility. Funding has not kept pace with square footage responsibility. 

Figure 2. Funded Facility Modifications by Priority Category* 

 
* Sq. Ft. and SF = Square Feet 
 

Trial courts can self-fund projects through the CFR Program administered by Judicial Council 
staff. Funded by the trial courts in FY 2022–23 were 84 FM-related projects with a total 
estimated cost of $66.7 million and 5 non-FM-related requests for leases with a total estimated 
cost of $780,141. 

In FY 2018–19, the FM Program received one-time additional funding for deferred maintenance 
from the state General Fund in the amount of $50 million. Of these funds, $5 million was applied 
to facility assessments, which have been completed, and $45 million was applied to replace 
roofs, elevators, and wheelchair lifts and to upgrade building automation systems (BAS). A total 
of 22 projects have been completed, one project is in close-out, and two projects are in 
construction/delayed owing to supply chain issues (see Attachment D-IV). 

In FY 2019–20, one-time funding of $15 million for deferred maintenance was received from the 
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of which three have been completed and seven are still in design, under agency review, or in 
construction or close-out (see Attachment D-IV).  

In FY 2021–22, one-time funding of $180 million for deferred maintenance was received from 
the state General Fund. The Governor’s Budget for FY 2023–24 reduced this funding due to a 
decline in state revenue, resulting in a new total of $132.6 million. These funds have been 
applied to replace roofs and elevators and to upgrade fire protection, electrical, and heating, 
ventilation, and air-conditioning (HVAC) systems, and building management systems (BMS). A 
total of four projects have been completed and 50 are still in design, under agency review, or in 
construction or close-out (see Attachment D-IV). Also, a total of 67 projects have been identified 
but require additional funding to implement. 

Attachments and Links 
1. Attachment A: TCFMAC-Funded Project List: Quarter 4, Fiscal Year 2022–23 
2. Attachment B: Court-Funded Facilities Requests (CFRs): Quarter 4, Fiscal Year 2022–23 
3. Attachment C: Approved Facility Modification Funding by Priority and County FY 2022–23 
4. Attachment D: Annual Summary of Facility Modifications for Fiscal Year 2022–23 

(Sept. 20, 2022) 
5. Link A: Trial Court Facility Modifications Policy (rev. Mar. 15, 2019), 

www.courts.ca.gov/documents/jc-facility-modification-policy.pdf 
6. Link B: Court Facilities: Trial Court Facility Modifications Report for Quarter 3 of 

Fiscal Year 2022–23 (May 12, 2023), 
https://jcc.legistar.com/View.ashx?M=F&ID=11917166&GUID=0FDB888D-933E-4B05-
B853-9C092085C936 

7. Link C: Court Facilities: Trial Court Facility Modifications Report for Quarter 4 and 
Annual Summary for Fiscal Year 2021–22 (Sept. 20, 2022), 
https://jcc.legistar.com/View.ashx?M=F&ID=11204212&GUID=2C3D3686-92A7-4C21-
A9BF-C3BE4EDDADFB 

8. Link D: Court Facilities: Court-Funded Facilities Request Policy (Aug. 26, 2016), 
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-
AA81-5546168A1991 

https://www.courts.ca.gov/documents/jc-facility-modification-policy.pdf
https://jcc.legistar.com/View.ashx?M=F&ID=11917166&GUID=0FDB888D-933E-4B05-B853-9C092085C936
https://jcc.legistar.com/View.ashx?M=F&ID=11917166&GUID=0FDB888D-933E-4B05-B853-9C092085C936
https://jcc.legistar.com/View.ashx?M=F&ID=11204212&GUID=2C3D3686-92A7-4C21-A9BF-C3BE4EDDADFB
https://jcc.legistar.com/View.ashx?M=F&ID=11204212&GUID=2C3D3686-92A7-4C21-A9BF-C3BE4EDDADFB
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-AA81-5546168A1991
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-AA81-5546168A1991


Attachment A TCFMAC-Funded Project List
Quarter 4, Fiscal Year 2022-23
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1 FM-2002388 San Diego North County 
Regional Center - 
North

37-F2 1 HVAC - Condensation Leak - Replace (2) 5 x 7 foot sections of corroded sheet metal, drain pans, and 
sections of transition ductwork for AHU #07.  Replaced (3) SF of saturated ceiling tiles, (8) SF of 
drywall, and (4) LF of thermal shield duct insulation.   The condensation pan failed due to corrosion 
and age that resulted in cat 2 water intrusion in public corridor. Environmental and remediation 
work required to complete work. Work included 10 x 10 SF containment, cleaning and sanitizing of 
20 SF of hard surfaces due to known ACM in roof-top mastic.   

107,086$           107,086$           100

2 FM-2002659 Santa Clara Hall of Justice 
(East)

43-A1 1 Fire Protection - Repair leaking standpipe, isolate, drain, replace 10 FT of 4 inch standpipe, 
pressurize, and leak test. 35 year old fire sprinkler standpipe leaking due to age, is causing minimal 
flooding in the stairwell.

8,841$               8,841$               100

3 FM-2003758 San Diego North County 
Regional Center - 
North

37-F2 1 HVAC - Replace (4) 1/2-inch chilled water line valves, (1) 1/2-inch heating hot water valve, (2) 24 x 
24 inch return air grills in courtroom and 13 thermostats located in criminal business office. The 
failed components have resulted in numerous cold calls in the impacted areas. Repairs are needed 
to maintain building temperatures. 

22,446$             22,446$             100

4 FM-2003790 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line Leak - Replace (32) 6 x 6 inch ceiling tiles, mechanically clear 40 LF of main 
drain line, sanitize 4,400 SF of surfaces and (1) 1/2-inch copper cap. Drinking water fountain drain 
line on 4th floor public hall backed up due to a clogged line causing water to leak into the 3rd floor 
public hallway and 2nd floor probation office. During water intrusion inspections of 2nd floor 
Probation office, it was discovered that the main water supply line to a different drinking fountain 
was also leaking which penetrated down to the 1st floor public main entrance and basement file 
room. Both leaks penetrated through fire proofing. Set up (6) containments and extracted over 
1,700 gallons of water. Environmental oversight and remediation protocols were required due to 
known ACM and category 2 grey water. Remediation effort extended over a period of 15 days. Leak 
occurred over a holiday weekend.

132,501$           91,889$             69.35

5 FM-2003818 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 HVAC - Isolate and shut down Air Handling Units (AHUs) to conduct environmental sampling of 
particles, and visual inspection of AHUs in multiple areas throughout courthouse to identify the 
type of material falling from HVAC registers. There are several complaints throughout the building 
reporting debris and soot falling from the HVAC vents. A positive test for mold was found in AHU 
#12. A separate FM has been issued to address mold.

10,000$             10,000$             100

6 FM-2003834 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replace (1) 3inch 3-way chilled water valve, (3) ft of 3 inch copper pipe, (2) 3 inch flange and 
associated fittings. Valve failed due to age in the closed position and is unable to control 
temperatures throughout the West Wing 1st floor.

18,491$             12,824$             69.35

7 FM-2003939 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Elevators, Escalators, & Hoists - Replace (1) drive chain and adjust (1) carriage switch on Escalator 
#1. Drive chain is worn due to normal use rendering escalator inoperable. First floor west side of 
building has limited vertical transportation making this escalator a priority repair. 

12,643$             12,297$             97.26

8 FM-2003951 Los Angeles Inglewood Juvenile 
Court

19-E1 1 Plumbing - Replace (1) failed domestic water heater, mount on stand, install (1) unistrut, and (2) 
straps to affix the unit to wall. Install (1) sediment trap to gas line and expansion tank to cold-water 
inlet to bring up to code. During rounds and readings, it was found that the domestic water heater 
was leaking. Upon further inspection rust was discovered under the unit which required 
replacement.

5,199$               4,200$               80.78
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9 FM-2003954 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 1 Elevators, Escalators, & Hoists - Replace (1) Door lock pulley and assembly for Public Elevator #1. 
Elevator was non-operational with an entrapment. Parts failed due to age.

5,935$               4,363$               73.51

10 FM-2003958 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC – Replace (1) 4 in. 3-way chilled water valve and (6) LF of pipe insulation. Air handler #11 
chilled water valve failed in the closed position due to age affecting temperatures throughout the 
2nd floor of the annex building (west wing).

7,856$               5,448$               69.35

11 FM-2003965 Los Angeles Torrance 
Courthouse

19-C1 1 HVAC - Replace (2) 1-11/16 inch mounting blocks, (2) bolt flanges, (2) grease kits, (4) brass 
compression couplings, (20) 1/4 inch tube straps, (2) belts, (1) pulley, (1) bushing, and (2) 50 ft 
grease line sets. Repair AHU fan shaft, and balance fan and bearings located at the 4th floor 
Mechanical Room. Fan bearing seized causing excessive vibration  to fan, shaft, and full mounting. 
This bearing was original construction and likely failed due to age. 

25,323$             21,560$             85.14

12 FM-2003966 Los Angeles Alhambra 
Courthouse

19-I1 1 Elevators, Escalators, & Hoists - Replace (1) escape hatch switch on Public Elevator #1. Switch failed 
due to age preventing the elevator from responding.

2,816$               2,422$               86.00

13 FM-2003967 Santa Clara Downtown 
Superior Court

43-B1 1 Elevators - Remove, repair, and reinstall elevator #2 break arm. Unit is offline, break arm is 
outdated and experiencing failures. 

13,992$             13,992$             100

14 FM-2003970 Santa Clara Downtown 
Superior Court

43-B1 1 HVAC - Replace (1) 7.5 hp heating  hot water pump - Pump motor failed due to age causing loss of 
heating.

3,792$               3,792$               100

15 FM-2003971 Los Angeles Airport 
Courthouse

19-AU1 1 Plumbing - Domestic Water Pipe Leak - Replace 5 ft of 4 inch copper pipe, 10 ft of 1/2 inch copper 
pipe, (2) 1 1/2 inch copper adapter, (1) 1 1/2 inch ball valve, (4) 1 1/2 x 90 inch pipe elbows, (1) 4 x 
2 inch copper reducer, (1) 2 x 1 1/2 inch copper reducer, (2) 4 inch tees, (3) 4 inch coupling, and (3) 
pressure gauges. Replace the leaking pipe above eyewash station at 10th floor chiller room. During 
the rounds and readings in 10th floor chiller room, a pipe leak was identified for repair. 

10,336$             7,976$               77.17

16 FM-2003981 San Diego East County 
Regional Center

37-I1 1 Interior Finishes - Replace (10) 2 x 4 ft ceiling tiles impacted by janitorial cleaning supplies and 5-
gallons of cat-2 water that stored on the 7th floor. Clean and dry 80 SF of ceiling tile grid on the 6th 
floor, and 100 SF of affected concrete on the 7th floor. The spill affected restricted corridor near 
juvenile reception counter and public defenders office. Claim is being filed by risk management with 
the county for county employed janitorial contractor.

7,762$               7,762$               100

17 FM-2003985 Los Angeles Compton 
Courthouse

19-AG1 1 Vandalism - Replaced 20 SF of carpet and mechanically cleared 75 LF of main drain line in the 4th 
floor. Clog was caused by clothing flushed by an in-custody which clogged the entire 4th floor riser. 
Sanitized 220 SF of flooring due to category 3 water spillage. Remediation and environmental 
oversight required to complete work.

20,868$             20,868$             100

18 FM-2003986 Los Angeles Santa Clarita 
Courthouse

19-AD1 1 County Managed - Plumbing - Replace domestic hot water recirculation pump located in the 
mechanical room. Pump failed due to age, is inoperable, and does not pump domestic hot water 
into the building. 

2,210$               2,210$               100
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19 FM-2003996 Kern Bakersfield 
Superior Court

15-A1 1 Plumbing - Replaced (1) pump float switch in 1st floor restroom and 10 SF of plaster ceiling in the 
basement. Replaced 850 SF of carpet in (2) chambers and court reporters office and will be HEPA 
vacuumed. Cleaned, dried and sanitized 780 SF of hard surfaces in 14 restrooms due to category 3 
water and ACM environment. Sewer ejector pump float failed due to age resulting in sewer system 
back-ups. The remediation process included 14 containments. Remediation and environmental 
oversight required to complete work.

87,968$             54,980$             62.50

20 FM-2003997 Riverside Riverside Hall of 
Justice

33-A3 1 Plumbing - Domestic Water Pipe Leak - Remediate damage caused by water leak from the drain line 
connection between the wall hung toilet and the wall of chambers restroom. A leak had been 
occurring for an undetermined amount of time and caused growth on the inside of the wall and 
between the ceramic tiles and plaster. Work includes replacement of 15 LF of drywall, 64 SF of 
cement board, 60 SF of tile, and reinstallation of plumbing and restroom fixtures. Required setting 
up 265 SF of containment, and use of air scrubber and dehumidifier. Remediation and 
environmental oversight required to complete work.

38,072$             38,072$             100

21 FM-2004001 Los Angeles Hollywood 
Courthouse

19-S1 1 Exterior Shell - Replace 10 SF of carpet on stairwell steps, 150 SF of basement carpet, and 20 SF of 
wall base. Due to heavy rain, water is coming through exterior wall, affecting the 1st floor East 
stairwell down to basement. Remediation and Environmental oversight required to complete work. 
Remediation process included installation/removal of (2) 40 x 90 inch critical barriers, (1) 
dehumidifier, (2) axial fans, for a total of 19 days due to continuous rains. A follow up project will 
be done to find the source of water entry and to provide remediation.

25,000$             22,773$             91.09

22 FM-2004002 Los Angeles Edmund D. 
Edelman Children's 
Court

19-Q1 1 Exterior Shell- Replace (2) 2 x 2 FT ceiling tile.  Patched/Repaired (40) LF of roof.  Cleaned, dried, 
and sanitized 10 SF of drywall. Due to heavy rains, water penetrated through exterior plaza 
affecting 1st floor, county office. The remediation process included the installation of (1) temporary 
diverter wall.

18,000$             12,598$             69.99

23 FM-2004004 Santa Clara Morgan Hill 
Courthouse

43-N1 1 Electrical - Replace (1) battery charger and (2) batteries on generator. During preventive 
maintenance, the battery charger was determined to have failed due to age, causing both batteries 
to fail.

5,825$               5,825$               100

24 FM-2004006 Los Angeles Alhambra 
Courthouse

19-I1 1 Interior Finishes - Replace (1) 7 x 3 foot fire rated emergency exit door at 2nd floor stairs. Door has 
split and exposed fire proofing causing a safety hazard. Door has failed due to age and requires 
remediation and environmental oversight.

25,837$             22,220$             86.00

25 FM-2004012 Riverside Hemet 33-F1 1 Vandalism - Replace vandalized 55 x 46 in graffiti film on the mens public restroom mirror above 
the sinks.

1,199$               1,199$               100

26 FM-2004016 Los Angeles Compton 
Courthouse

19-AG1 1 Elevators, Escalators, & Hoists - Removed elevator cables to replace bearings to the cable pulley on 
custody elevator #9. Elevator was shaking while in use. Parts failed due to age.

19,351$             19,351$             100

27 FM-2004017 Los Angeles Monrovia Training 
Center

19-N1 1 Exterior Shell - Replace 30 SF of 2 x 4 FT ceiling tiles, 10 SF of drywall, 5 SF of VCT tile, 15 SF of 
carpet, reseal 50 LF of windows, reseal 50 LF exterior HVAC ducting and sanitize 200 SF of surfaces. 
Rainwater entered through the failed windows seals and additionally leaked into the building from 
HVAC ducting affecting the health and Nurses Supervisor's office. Remediation and environmental 
required. Three separate containments had to be set up.

23,000$             16,167$             70.29
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28 FM-2004031 Los Angeles Airport 
Courthouse

19-AU1 1 Plumbing - Domestic Water Pipe Leak - Installed 1 1/2 inch repair coupling on 1 1/2 inch copper 
pipe. Cut and repaired 12 x 12 inch access hole in drywall, containments and drying equipment 
installed in 4 restrooms. Environmental testing and oversight required to complete work. Leak 
identified above 8th floor leaked to the 8th and 7th floors.

15,890$             12,262$             77.17

29 FM-2004032 Los Angeles Airport 
Courthouse

19-AU1 1 Exterior Shell - Resealed 5 x 5 foot area of water proofing on concrete at exterior plaza level. 
Rainwater penetrated cracked concrete and leaked into the basement lock up. Installed 48 x 48 x 10 
inch water diverter, cleaned, dried, and sanitized 50 SF of flooring. Environmental testing and 
oversight required.

29,830$             23,020$             77.17

30 FM-2004033 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Sewer Line Leak - Replaced (3) feet of cast iron drainpipe, installed 24 in x 24 in x 15 ft 
water diverter, cleaned, dried, and disinfected 500 SF of concrete flooring. Water leaked from the 
ceiling at the sally port bus ceiling onto the concrete floor. Environmental testing was required.

14,748$             12,556$             85.14

31 FM-2004034 Los Angeles San Fernando 
Courthouse

19-AC1 1 Plumbing - Domestic Water Pipe Leak - Replaced 5 FT of 2 inch copper piping, along with associated 
fittings, and couplings. Replaced (1) 2 inch 90-elbow of hot water boiler supply piping and  10 FT of 
pipe insulation. There were multiple leaks along the copper supply pipe to the domestic hot water 
boiler. Drained the entire domestic hot water down to the basement to complete the repairs. Once 
repairs were completed restored service to courthouse and walked the entire building to purge all 
air from the system and plumbing fixtures. Remediation and Environmental oversight required to 
complete work.

20,003$             16,685$             83.41

32 FM-2004038 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 HVAC - Replace boiler fireside gaskets and remove burner assembly to clean and clear buildup on 
Boiler #4. Replace advanced pressure controller on Boiler #5. Boilers were both offline, short cycling 
due to clogged tubes and were nonresponsive due to a failed controller, causing cold temperatures 
throughout various sections of the courthouse. Boiler gaskets failed due to age.

20,000$             17,948$             89.74

33 FM-2004043 Los Angeles Airport 
Courthouse

19-AU1 1 Plumbing - Sewer Line Leak - Replaced 60 feet of 4 inch cast iron, 20 feet of 3 inch cast iron, 20 feet 
of 2 inch cast iron, (9) various 4 inch fittings, (5) various 3 inch fittings, (3) various 2 inch fittings, 
and 80 various sized couplings. Installed 520 SF of moisture barrier, cleaned, dried, and sanitized 60 
SF, and removed and replaced 14 mounted jury box chairs. Placed (2) 520 SF floor covers to protect 
the floor from plumbing repairs. Scaffolding and high reach ladders were required to make repairs. 
Ceiling leak reported in 9th floor courtroom. Three (3) cast iron drain lines were identified to be 
cracked above 10th floor mechanical room. Environmental testing and oversight required.

51,914$             40,062$             77.17

34 FM-2004048 Yolo Yolo Superior 
Court

57-A10 1 Vandalism - Replaced 11 glass panes of the front exterior windows, sealed all panes, and restored 
access to front of courthouse. Unidentified person broke the glass panes. A boom lift was required 
to access the windows.

73,683$             73,683$             100
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35 FM-2004066 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Plumbing - Replace failed 1-1/2 inch isolation valve, (2) 1-1/2 inch couplings, install (2) 1.28 gallon 
floor mount toilets, (2) 1.28 GPM flush valve kits, and 1-inch brass pipe and wax ring. Install 7  x 7  x 
8 foot containment and cut out 18 x 18 inch access panel in wall. Two (2) toilets on 2nd floor 
restroom failed to regulate pressure causing regular overspray onto floor. During replacement the 
isolation valve failed, requiring replacement. Environmental testing and oversight required.

14,767$             14,767$             100

36 FM-2004069 Los Angeles Torrance Annex 19-C2 1 Plumbing - Domestic Water Pipe Leak - Replaced 40 LF of 1 inch copper pipe and 3/4-inch L-copper 
piping with hangers. Insulated 70 feet of copper pipe. Extracted 810 SF of water from carpet, 
erected 24 x 24 x 15 water diverters, covered 520 SF of flooring, and disinfected 1,530 SF hard 
surfaces. Copper pipes in the basement, cracked due to age and corrosion. Environmental 
containment and testing was required.

30,852$             26,267$             85.14

37 FM-2004072 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Roof - Replace (2) ceiling tiles and patch (4) SF of roof material. Water leak was due to rainwater 
that penetrated the 2nd and 1st floors and impacted court operations. Environmental containment 
and remediation work performed.

23,593$             18,518$             78.49

38 FM-2004074 Kern Ridgecrest-Main 
Facility

15-J1 1 HVAC - Replace (1) fan belt, and (4) filters in the package unit. Perform leak check and refill 
refrigerant. Package unit failed due to age affecting courtroom temperatures. 

2,478$               2,478$               100

39 FM-2004075 San Diego East County 
Regional Center

37-I1 1 HVAC - Replace (1) failed 20HP supply fan motor and VAV Box #10-3 on AHU #10 and replace (1) 
30HP failed return fan motor with belts and (1) leaking heating hot water strainer on AHU #24. 
Failed components was due to age resulting in both air handler units causing an unbalanced air 
circulation throughout the floors and resulting in multiple hot calls. 

19,448$             13,168$             67.71

40 FM-2004076 San Diego North County 
Regional Center - 
North

37-F2 1 Plumbing - Sewer Line Leak - Replace 30 LF of 3 inch cast iron pipe, (4) 3 inch couplings, (6) support 
hangers, (2) SF of plaster ceiling, and (1) SF of fire-rated drywall. Sewer drain line in ceiling cracked 
due to corrosion and age causing Category 3 water intrusion affecting flooring and plaster ceiling 
inside in-custody tunnel. Remediation work required to complete work, including setting up (2) 
containments, cleaning, drying, and sanitizing (4) SF of concrete.

42,569$             42,569$             100

41 FM-2004081 Los Angeles Alhambra 
Courthouse

19-I1 1 HVAC - Replace (1) 30 HP motor and (2) pulleys, and associated parts. Air handler #4 supply fan 
motor failed due to age affecting the temperature throughout the 4th floor.

20,000$             17,200$             86.00

42 FM-2004090 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC - Replace (3) 250-amp fuses inside motor control center (MCC). MCC failure caused Chiller #1 
to go offline and caused high temperatures throughout the building. MCC failed due to blown fuses 
and burnt electrical wiring. One of the fuses failed/overheated causing the burning and failure and 
chiller shut down.

5,826$               4,344$               74.56

43 FM-2004099 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replace (1) 40 HP motor, (3) belts, and associated parts. Air handler #12 supply fan motor 
failed due to age affecting the HVAC throughout the 12th floor.

9,344$               6,179$               66.13

44 FM-2004103 Los Angeles County Records 
Center

19-AV3 1 County Managed - Plumbing - Remove ejector pumps, pump out debris, unclog pumps, re-install, 
and install catch basket for debris. The sewer ejector pumps are clogged due to public flushing 
debris and trash items.

18,600$             18,600$             100
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45 FM-2004104 San Diego East County 
Regional Center

37-I1 1 Plumbing - Replace (1) 2 inch domestic cold-water valve, (1) 1-1/4 inch domestic hot water valve, 
(1) 1/2 inch recirculation water valve. The kitchen shut off valve are stuck in the open position and 
can be isolated for general plumbing maintenance, due to the age and corrosion the valve is frozen 
open and cannot be closed.

8,707$               5,896$               67.71

46 FM-2004108 Los Angeles Alfred J. 
McCourtney 
Juvenile Justice 
Center

19-AE1 1 County Managed - Fire Protection - Replace (6) sprinkler heads, (1) riser 3-way valve, (1) gauge, (1) 
sprinkler head box wrench, (1) FDC (Fire Department Connection) cap. Install FDC, name plate, 
chain & lock, and repaint piping. Deficiencies found during the 5-year fire sprinkler system test. 
Repairs are needed in order to pass the 5 year certification.

2,012$               2,012$               100

47 FM-2004114 Butte Butte County 
Courthouse

04-A1 1 Exterior Shell - Replaced, textured, and painted 20 SF of leak damaged sheetrock in courtroom and 
judges chambers. Remediated/sanitized 30 SF of carpet and 10 SF of dry wall in the jury room. 
Microbial and ACM testing was performed prior and after remediation to all areas affected (approx. 
50 sf). Debris from the gutters were removed for proper drainage; a boom lift was needed for 
access. Rain and leaf debris from the wind and rain event caused the roof gutters to clog and leaked 
into the walls. The current design of gutter and roof contributes to the leak into the building. A P2 
will be opened to assess for corrosion and the leak points of the gutters.

74,175$             74,175$             100

48 FM-2004121 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Domestic Water Pipe Leak - Replace 70 LF of copper pipe in different sizes. Erect 12 x 12 
x 11 containment with 36 x 76 decontamination chamber. Remove (2) 24 x 24 ceiling tiles and set 
up (1) 24 x 24 x 11 water divert in basement. Remove and replace 16 LF of insulation. Sanitize 1,140 
SF of hard surface and 80 LF of T-bar system. Replace (8) 24 x 24 damaged ceiling tiles. Hot water 
pipe leak in the ceiling in the basement caused by internal corrosion of copper pipe due to hard 
water and aging of pipe. Environmental containment and remediation work required.

29,433$             25,059$             85.14

49 FM-2004122 Fresno Fresno County 
Courthouse

10-A1 1 HVAC - Replace failed purge system pump, solenoid valve, and sensors for air purge system for 
Chiller #1. Chiller will not operate reliably without purge system. Purge system pump failed due to 
age.

8,619$               8,619$               100

50 FM-2004125 San Diego Hall of Justice 37-A2 1 Plumbing - Fixture Leak - Replaced 120 SF of drywall, 100 SF of carpet, and 24 LF cove base. 
Cleaned, dried, and sanitized 160 SF of hard surfaces. A jury deliberation restroom toilet overflowed 
on the 5th floor affecting the adjacent staff restroom and 4th-floor restroom below which caused a 
category 3 water intrusion. The jury restroom on the 5th floor was clogged and required 4 feet to 
be mechanically removed. Remediation and environmental oversight were required to complete 
the work. 

44,559$             44,559$             100

51 FM-2004126 San Diego Kearny Mesa Court 37-C1 1 Roof - Replace (2) 3-inch roof drain pipe couplings, 75 SF carpet tiles and (6) 2  x 4 ft ceiling tiles. 
Roof drain line leaked Category 2 water intrusion caused by rain affecting the East public corridor 
and judge’s 1st floor entrance to chambers. Remediation work required to complete work including 
setting up containment, cleaning, drying, and sanitization of 60 SF of concrete and 32 LF of ceiling 
grid.

26,859$             26,859$             100
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52 FM-2004139 Los Angeles Burbank 
Courthouse

19-G1 1 Exterior shell - Rainwater penetrated through the exterior shell of building through multiple cracks 
in the concrete affecting basement elevator lobby, hallway to attorney conference rooms, and 
employee beak room. Environmental and remediation protocols used due to category 2 grey water 
(1,000 gallons extracted). Repair will be completed under water proofing project. A separate 
Priority 2 project is in design for basement waterproofing.

25,000$             22,690$             90.76

53 FM-2004146 Los Angeles Santa Clarita 
Courthouse

19-AD1 1 County Managed - Plumbing - Retrofit and install new electric water heater, supply and return 
piping, isolation valves, electrical subpanel, recirculation pump, and expansion tank. The existing 
domestic hot water is supplied by the County Central Plant located off-site. The current hot water 
supply and return lines from the central plant have been nonoperational. The source of the issue is 
underground, but currently undetermined. The new retrofit install will disconnect the domestic hot 
water from the central plant and supply hot water locally from the basement of the building.

62,668$             62,668$             100

54 FM-2004148 Los Angeles Inglewood 
Courthouse

19-F1 1 Fire Protection - Repair airlock on diesel jockey pump, replace (2) 6 inch pipes, (1) fuel gauge, and 
(1) coolant hose on heat exchanger for fire pump. Includes removal, cleanup, and proper disposal of 
300 gallons of mixed diesel fuel, engine coolant, and water. Fuel/coolant leak was caused by failed 
seals on heat exchanger for Fire Pump A. Environmental testing and oversight required.

23,919$             17,834$             74.56

55 FM-2004158 Los Angeles County Records 
Center

19-AV3 1 County Managed - Vandalism - Remove graffiti, primer, spot primer, repaint stairwells and ceiling in 
building entrance. Main entrance and entrance stairwells have heavy graffiti and profanity on walls 
and ceilings.  

31,620$             31,620$             100

56 FM-2004199 Los Angeles Edmund D. 
Edelman Children's 
Court

19-Q1 1 Roof - Replace sheet metal housing to prevent rainwater from entering 50 SF of ducted screened 
rooftop economizers vents. Sealed cracks in mechanical and filter rooms where rainwater 
penetrated to the 6th floor courtroom below. Set up 4 x 8 x 10 ft water diverter, (1) water extractor 
& carpet cleaner, and (1) water collection barrel. 

33,861$             23,699$             69.99

57 FM-2003611 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Domestic Water Pipe Leak - Replaced (1) 2 x 2 ft ceiling tile, carrier plate on toilet, 3-feet 
of 3/4 inch copper piping with (1) 3/4 inch 90 degree elbow and (2) 3/4 inch couplings, extracted 10 
gallons of water, and access all piping repairs through service pipe chase area. Toilet leaking behind 
wall from water supply line behind holding cell #8 toilet. Erected (1) 6 x 6 x 8 ft containment with 3 
x 6 ft decontamination chamber in hallway near courtroom. 

32,903$             22,634$             68.79

58 FM-2003783 Contra Costa Walnut Creek 
Courthouse

07-C1 1 Interior Finishes - Water Leak- Abatement and Repairs - Abate and replace (20) square feet of 
sheetrock wall and replace (30) square feet of floor tile. Area was damaged due to flooding in the 
second floor custodial sink. Sink was inadvertently left on causing flooding damaging the walls and 
floor. Repairs needed to repair damage and restore functionality. This will be a CFR to be funded by 
the court. The cost will be reimbursed in the next fiscal year.

21,528$             21,528$             100
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59 FM-2003907 San Diego East County 
Regional Center

37-I1 1 Plumbing - Storm Drain Leak - Replaced 350 SF of 1 x 1 ft. concealed ceiling spline tiles with 2 x 4 ft 
ceiling tiles on 2nd floor admin office. Replaced (6) 2 x 4 ft. ceiling tiles on 1st floor and cleared (1) 
roof drainpipe. During recent rain event a clogged roof drainpipe on rooftop ledge flooded rooftop 
area and entered through the failed Exterior Insulation & Finish System (EIFS) affecting 1st and 2nd 
floors. Saturated 1 x 1 ceiling tiles fell and no longer manufactured, it was required to be replaced. 
Work included installation of (2) 8 x 9 and (2) 3 x 7 containments inside the 1st-floor business office 
and 2nd floor admin office. Extracted 30 gal. of rainwater from carpet, cleaned and sanitized 325 SF 
of hard surfaces caused by CAT 2 water intrusion. Work required environmental testing, 
containment, and remediation. EIFS is being addressed under a separate FM.

51,578$             34,923$             67.71

60 FM-2003995 Santa 
Barbara

Figueroa Division 42-B1 1 Plumbing - Storm Drain Leak - Replace 60 SF of interior plaster, 30 SF drywall, and 20 SF 12 x 12 VTC 
floor tiles in lock up. Camera snake 100 LF of roof drain and water jet all roof drains to the building. 
Piping was added to divert water from existing roof drain due to a crack in the line. The remediation 
process includes the install/removal of (1) 10 x 5 foot containment. Remediation and Environmental 
oversight required to complete work.

39,774$             39,774$             100

61 FM-2004037 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Roof - Exterior Leak - Patched and sealed 600 SF of roof using two layers of rubberized wet patch in 
several locations. Replaced 20 SF of 1 x 1 foot ceiling tiles and patched and painted (4) SF of plaster 
ceiling. Mitigated CAT-2 water, dried, cleaned, and sanitized 280 SF of resilient and terrazzo 
flooring, wood wall panels, ceramic tiles, plaster ceiling, and ceiling light fixtures. All affected areas 
located on the 7th floor, courtroom, courtroom lockup, Public Lobby, and Public Mens and Womens 
restrooms. Remediation and environmental oversight required to complete the work, set up of (10) 
containment chambers with drying equipment.

82,789$             74,295$             89.74

62 FM-2004089 Santa 
Barbara

Santa Maria 
Courts, Bldg G

42-F5 1 Vandalism - Remove, dispose, and replace 24 rows of audience chairs, 18 jury chairs, 10 desk chairs, 
400 SF of drywall 2 ft up from floor along all perimeter walls, 3,000 SF of ceiling (all ceiling tiles), 
and 3,000 SF of carpet and carpet padding (all carpet and carpet padding). Replace 100 SF of carpet 
and carpet padding In the Foyer. Remediation and Environmental oversight required. The County 
holds the insurance policy for the courtroom and has filed a claim for the Judicial Council 
remediation costs and the County build-back costs. A member of the public broke into the Court 
Facility and set fire to the Attorney bench which triggered the Fire Sprinkler to activate causing fire, 
smoke, and water damage to the courtroom and the immediate vicinity. 

168,338$           168,338$           100

63 FM-2004131 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Sewer Line leak - Mechanically clear 50 feet of cast iron sewer pipe. Replace 2-inch p-
trap, 2-inch tee fitting, 10 feet of 2-inch cast iron pipe, and 15 feet of 2-inch cast iron pipe. Re-seal 
800 SF of epoxy in mechanical rooms.  During rounds and readings water was found leaking into the 
basement from mechanical space. Mechanical space flood occurred due to unknown stoppage in 
sewer line which exposed cracked corroded piping that required replacement.

$16,107 13,713$             85.14

64 FM-2004134 Orange Central Justice 
Center

30-A1 1 HVAC - Replace failed shaft, pulley, bearings and shaft wheel on the main fan of 10th floor air 
handler #20. The drive end bearing wore through the shaft resulting in the failure. Work is required 
to ensure air distribution within the floor. Work includes vibration analysis and alignment and will 
need to be completed after-hours. 

11,021$             10,048$             91.17
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65 FM-2004138 San Diego Juvenile Court 37-E1 1 Plumbing - Storm Drain Leak - Replaced 10 LF of 4-Inch cast iron pipe, (3) husky 4-inch coupling, and 
(1) wye 4-inch cast iron pipe, and (3) 2 X 2 ceiling tiles. During recent rains, water leaked from a 
cracked 4-inch cast iron downpipe in the plenum space, saturating ceiling tiles on 2nd floor 
administration office due to aged pipe. Sanitized all hard surfaces. Work included a 7x7 
containment. Remediation and environmental oversight required.

10,469$             7,812$               74.62

66 FM-2004142 Los Angeles San Fernando 
Courthouse

19-AC1 1 HVAC - Replace (1) controller relay board which failed due to age. The boiler which supplies AHU-14 
would not power on due to the failed controller relay board, affecting the ability to heat the 
courthouse, causing temperatures to become too cold.

10,580$             8,825$               83.41

67 FM-2004143 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Vandalism - Replace 3x 7 ft tempered glass for the 1st floor main entrance/exit lobby door. Incident 
occurred after hours. The individual was identified and detained by LAPD. Judicial Council will seek 
restitution.

6,476$               5,471$               84.48

68 FM-2004145 Riverside Banning Justice 
Center

33-G4 1 Electrical - Replace 24 (12vdc/94aH) failed batteries for the emergency egress lighting system that 
supports the lower level of the building. The inverter failed to provide the 90-minute egress lighting 
for the lower level during a recent power outage. Function of lighting is required to ensure proper 
egress in the event of an emergency. Batteries were at end of useful life.

8,470$               8,470$               100

69 FM-2004147 Los Angeles Malibu Courthouse 19-AS1 1 County Managed - Plumbing - Replace failed 4 HP circulation pump for boiler providing hot water 
and comfort heat. The heating water pump has failed due to age and is beyond repair. This pump 
provides domestic and comfort heating hot water. 

4,090$               4,090$               100

70 FM-2004163 Los Angeles West Parking 
Structure

19-F3 1 Fire Protection - Replace (1) fire sprinkler head. Fire sprinkler head failed due to age. 5,040$               3,758$               74.56

71 FM-2004164 Los Angeles Torrance 
Courthouse

19-C1 1 HVAC - Replaced air compressor filter, internal air relief canister, and isolation valves. Replaced 
actuator for hot deck. Tested air supply temp to confirm system is working as designed. Hot 
temperatures were reported on the 4th floor.

9,385$               7,990$               85.14

72 FM-2004177 Santa Clara Downtown 
Superior Court

43-B1 1 Plumbing - Sewer Line Leak - Mechanically clear and hydro-flush jury assembly sewer drain line at 
parking lot. Jury assembly drain line was backing up in the parking lot and both restrooms due to 
tree root intrusion.

7,855$               7,855$               100

73 FM-2004178 Los Angeles Norwalk 
Courthouse

19-AK1 1 Grounds and Parking Lot - Replace (6) light fixtures with LED light fixtures in  parking lot. Old lights 
and fixtures failed due to age and are no longer available. Work includes rental of (1) 45-50 ft. crane 
lift to replace light fixture.  

6,268$               5,330$               85.03

74 FM-2004181 Contra Costa Wakefield Taylor 
Courthouse

07-A2 1 Roof - Remediate 200 SF of walls and 150 SF of flooring in courtroom. Due to lead containing paint, 
set up containment and abate 250 SF of paint, drill drying holes into plaster, and dry affected area. 
Water intrusion was caused by clogged 4th floor scupper drain causing leak behind judges bench. 

18,247$             18,247$             100

75 FM-2004183 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line Link - Mechanically clear 75 LF of sewer main and sanitize 700 SF of surfaces. 
Womens lock-up cell on the 6th floor backed up affecting courtroom and leaked down to the 5th 
floor through fire proofing affecting court reporters office. Work was completed in known ACM 
environment. Environmental testing, containment, and remediation work was performed.

12,997$             9,013$               69.35
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76 FM-2004184 Los Angeles El Monte 
Courthouse

19-O1 1 Plumbing - Strom Drain Leak - Replace 10 LF of cast iron pipe and associated fittings. Sanitize 50 SF 
of surfaces. Roof drain cast iron pipe cracked due to age allowing rainwater to enter the 3rd floor 
public hallway and employee break room. Environmental testing/containment and remediation 
work was performed.

15,276$             8,878$               58.12

77 FM-2004186 Los Angeles Inglewood 
Courthouse

19-F1 1 Plumbing - Sewer Line Leak - Replace 40 LF of 4-inch cracked, leaking cast iron pipe, (2) elbows, and 
(2) combi. Water was reported on floor in room court exclusive area on the first floor. Leak source 
was a leaking cast iron sewer line pipe. 

5,069$               3,779$               74.56

78 FM-2004187 Los Angeles Pomona 
Courthouse South

19-W1 1 Elevators, Escalators, & Hoists - Replace (1) hallway call assembly board for Judges Elevator #6. 
Assembly boards failed due to age preventing the elevator from responding. 

9,999$               9,999$               100

79 FM-2004195 Santa Clara Hall of Justice 
(East)

43-A1 1 Grounds and Parking Lots - Remove (2) fallen trees at secure parking lot. Recent rain caused trees 
to fall causing safety issue.

5,693$               5,693$               100

80 FM-2004196 Fresno Fresno County 
Courthouse

10-A1 1 HVAC - Chiller # 1 - Rebuild purge unit and check for leaks. Chiller will become inoperable without 
repairs. This was discovered due to a chiller safety shutdown due to a purge system failure (lock-
out).

8,619$               8,266$               95.91

81 FM-2004200 San Diego South County 
Regional Center

37-H1 1 Elevators, escalators, & Hoists - Shorten hoistway ropes on Judge/Freight Elevator #9. Elevator is 
non-operational due to stretched hoistway ropes causing cab to be un-leveled not engaging buffer 
switch creating a fault in the controllers.

7,032$               7,032$               100

82 FM-2004202 Imperial Imperial County 
Courthouse

13-A1 1 Grounds and Parking Lot - Sump pump at ADA ramp failed to pump water causing rain water to 
enter building, resulting in flooding in the Elder Law, Jury, Traffic, and Scanning departments, the 
Mechanical room, and (3) storage rooms. Extracted water from all flooded locations. Required air 
cleaners and dehumidifying machines for 7 days. All affected floors were treated with antifungal 
solution to prevent mold growth.

7,650$               7,650$               100

83 FM-2004206 Los Angeles Bellflower 
Courthouse

19-AL1 1 HVAC - Replace (1) 1/2 hp pump motor, (1) bearing assembly, and associated fittings on boiler. 
Existing hot water circulating pump has failed due to age.

3,236$               2,522$               77.94

84 FM-2004208 Los Angeles Inglewood 
Courthouse

19-F1 1 Plumbing - Sewer Line Leak - Replace 40 LF of 3-inch cast iron pipe and fittings. Extract water and 
sanitize 1,230 SF of hard surfaces. Cracked sewer line pipe failed due to age. Environmental testing 
and monitoring required.

17,372$             12,953$             74.56

85 FM-2004209 Los Angeles Airport 
Courthouse 
Parking Structure

19-AU2 1 Elevators, Escalators, & Hoists - Replace phone dialer panel inside staff (county and court) Elevator 
#11 in parking structure. The phone line is working however the phone dialer panel has failed and is 
no longer operational due to unknown cause. Phone is required in the event of emergency. 

502$                  387$                  77.17

86 FM-2004210 Los Angeles Airport 
Courthouse

19-AU1 1 HVAC - Replaced (4) failed BMS temperature sensors throughout building. Adjusted multiple 
conflicting points and locations related to programming, setpoints and faulty devices, Updated 
boiler setpoint from 140 to 180 degrees. Physical adjustments required on dampers from Chiller #2. 
Multiple inconsistent hot and cold calls were received from locations throughout the 9th, 8th, 7th, 
and 3rd floors of the building impacting court operations.

24,519$             18,921$             77.17
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87 FM-2004211 San Diego Central 
Courthouse

37-L1 1 Elevators, Escalators, & Hoists - Replace the elevator sliding door operators PC board and motor. 
The service elevator was stuck on the 3rd floor with doors closed and the audible trouble alarm 
sounding outside the hoistway. The PC control board and motor failed causing the only service 
elevator that serves 23-story high rise to go offline.

3,117$               3,117$               100

88 FM-2004216 Los Angeles Compton 
Courthouse

19-AG1 1 Elevator, Escalators, & Hoists - Replace brake bushings on public elevator #4.  Existing brake 
bushings failed due to age. 

9,505$               6,286$               66.13

89 FM-2004219 Santa Clara Palo Alto 
Courthouse

43-D1 1 Exterior Shell - Remediate water intrusion at basement holding area, deploy dehumidifiers, clean as 
necessary. Recent rain events overwhelmed trench drain, causing back-up to flood holding area 
hallway through exterior door.

3,590$               2,371$               66.04

90 FM-2004220 Los Angeles Norwalk 
Courthouse

19-AK1 1 HVAC - Replaced (1) 8 inch check valve and (1) pump spool in condenser pump #6. Check valve 
failed due to age and pump spool was found corroded needing replacement. 

10,687$             9,087$               85.03

91 FM-2004221 Santa Clara Hall of Justice 
(East)

43-A1 1 Exterior Shell - Remediate water intrusion at basement, run driers in all areas, and return to normal 
use. Recent storms caused water table to rise forcing water into the basement through slab 
penetrations.

17,737$             17,737$             100

92 FM-2004223 Orange West Justice 
Center

30-D1 1 HVAC - Replace failed Variable Frequency Drive (VFD) supporting Air Handler Unit #5 (AHU-5). The 
internal transformer failed due to age resulting in an oil leak onto the control board. Failure to 
repair will leave supported zone without heating or cooling.

12,600$             11,426$             90.68

93 FM-2004226 Contra Costa George D. Carroll 
Courthouse

07-F1 1 Plumbing - Condensation Leak - Replace 60 SF of wall and 60 SF of hard lid ceiling in holding cell. 
Remediation and environmental oversight required. Condensation drain line connection failed due 
to age. 

47,367$             47,367$             100

94 FM-2004230 Los Angeles Pasadena 
Courthouse

19-J1 1 Elevator, Escalators & Hoists - Replaced (2) power coils on the Custody Elevator #6.  Coils failed due 
to normal use and age, preventing elevator from responding.  

2,333$               2,333$               100

95 FM-2004231 Contra Costa Wakefield Taylor 
Courthouse

07-A2 1 Plumbing - Storm Drain Leak - Replace 10 LF of 2-inch cast iron drain line.  Remediation and 
environmental oversight required. Drain line connection is corroded allowing water to drip onto 
HVAC vent into to the mens restroom below.  

15,012$             15,012$             100

96 FM-2004233 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replace (1) 2 1/2 in. 3-way mixing valve, and (3) 2 1/2 in. shutoff valves for Air Handler Unit 
#3 heating hot water. Mixing valve failed due to age affecting temperatures throughout the 
basement. At the time of replacement, it was also discovered that shutoff valves were frozen and 
failed to hold water.

19,059$             13,217$             69.35

97 FM-2004234 Napa Historic 
Courthouse

28-B1 1 HVAC - Replace high pressure hose on Circuit 1 and add 36 lbs. of refrigerant. Hose failed due to age 
resulting in loss of refrigerant and cooling capability. Work is needed to restore cooling to affected 
areas of building.

15,278$             15,278$             100

98 FM-2004235 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Sewer Line Leak - Replace 20 LF of 4-inch cast iron drain line, (1) 4 x 3-inch no hub 
coupling, (8) 4-inch couplings, (1) 4-inch cast iron combi, 120 SF of carpet, and (88) 12 x 12-inch 
ceiling tiles. Extracted 100 gallons of water, erected (4) containments, set up dehumidifier, and 
performed all work with remediation and environmental oversight. Cracked sewer line failed due to 
age caused leak from the 6th floor hallway down to the 5th floor.

79,709$             54,832$             68.79
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99 FM-2004236 San 
Bernardino

San Bernardino 
Justice Center

36-R1 1 Electrical - Replaced (1) Automatic Transfer Switch #1 linkage, (1) ATS1 controller, (1) display, and 
(1) Power supply PC board on emergency generator that failed during preventative maintenance. 
Parts failed due to normal wear and age.

6,316$               6,316$               100

100 FM-2004237 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line Leak - Replace 25 feet of 3-in. cast iron pipe and associated fittings, and 390 
SF of plaster ceiling. Sanitize 390 SF of surfaces. Cast iron sewer line cracked affecting the basement 
in west wing. Work was completed under ACM, lead, and category 3 protocols. Environmental 
testing, containment (4 x8 x 30 ft), and remediation work was performed.

35,363$             24,524$             69.35

101 FM-2004238 Solano Hall of Justice 48-A1 1 Plumbing - Domestic Water Pipe Leak - Replace 10 feet of 2 inch drain line and (8) fittings. Snake 80 
feet of drain line. Set up 12 x 4 x 8 ft containment, contain water, and dry out 40 SF of carpet and 
10 SF of drywall. Required environmental testing. Pipe failed due to age.

22,935$             22,935$             100

102 FM-2004239 Los Angeles Pasadena 
Courthouse

19-J1 1 Roof - Replace (2) 2 x 2 ft ceiling tiles, (2) LF of roof drain sealant membrane, and sanitize 40 SF of 
surfaces. Sealant membrane failed due to age causing rainwater to leak into the 6th floor public 
lobby. Environmental testing, containment, and remediation work was performed.

15,001$             10,403$             69.35

103 FM-2004241 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 Exterior Shell - Replace (6) 20 x 12 foot window seals, and seal with silicone. Clean and dry window 
frames, and test for leaks. Existing seals failed due to age, causing windows to leak.

2,093$               1,664$               79.52

104 FM-2004243 Los Angeles Edmund D. 
Edelman Children's 
Court

19-Q1 1 Exterior Shell - Replace 28 SF of ceiling tiles. Cleaned, dried and sanitized 760 SF of hard surface. 
Erected (1) 10 x 10 x 10 ft containment, (1) 8 x 10 x 10 ft containment, and (2) 36 x 36 inch one-
stage decontamination chambers. Set-up (2) large dehumidifiers and (2) 48 in x 48 in x 11 ft water 
diverters. Water leaked into the building through a gap between the door and the door jam. The 
water pooled along the interior wall and leaked into basement area below.

19,636$             13,743$             69.99

105 FM-2004244 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Fire Protection - Replace (1) cellular fire alarm communicator. The communicator failed due to age. 
During a fire, life, safety inspection, the communicator was not calling or dialing out to the dispatch 
and monitoring company. Firewatch was required and set in place until the communicator was 
replaced and back in service.

10,130$             9,091$               89.74

106 FM-2004248 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Grounds and Parking Lot - Replace and weld (2) 5 x 5 in heavy duty gate hinges, (1) commercial 
swing gate operator controller, and (2) safety loop detectors for Judges parking lot. High winds blew 
the gate off the hinges and onto the operator controller damaging the components. Forklift was 
used to lift the gate back into place for repairs.

19,046$             19,046$             100

107 FM-2004249 San Diego Juvenile Court 37-E1 1 Roof - Replaced (8) SF of 2 x 2 ft ceiling tiles, (4) LF of cove base, (8) SF of drywall, and paint. 
Cleaned, dried, and sanitized 70 SF of hard surface. During recent rains, water traveled through the 
2nd floor business office ceiling plenum, onto the wall and carpet. Category 2 water intrusion. 
Remediation and oversight required to complete work.

19,268$             14,378$             74.62

Page 12 of 45



Attachment A TCFMAC-Funded Project List
Quarter 4, Fiscal Year 2022-23

Ite
m

 N
um

be
r

FM
 N

U
M

BE
R

 L
O

CA
TI

O
N

 

 F
AC

IL
IT

Y 
N

AM
E 

 B
U

IL
DI

N
G

 ID
 

 P
RI

O
RI

TY
 

 SHORT TITLE  P
RE

LI
M

IN
AR

Y 
ES

TI
M

AT
E 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
PR

EL
IM

IN
AR

Y 
ES

TI
M

AT
E 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 S

H
AR

E 
 %

 O
F 

CO
ST

 

108 FM-2004250 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Plumbing - Sewer Line Leak - Replace 10 feet of 4 inch cast-iron pipe, (10) 4 inch no-hub couplings, 
(5) 6 inch no-hub couplings, (1) 4 inch combination tee-wye, (1) 6 inch elbow fitting, (2) 6  x 4 in. 
sanitary-tee fittings, (10) 1 x 1 ft. ceiling tiles, and 50 SF of carpet tiles. Mitigated CAT-3 waste 
water, cleaned, dried and sanitized 410 SF of hard surfaces. Cast-iron drainpipe failed due to age, 
cracks along the pipe, and corrosion on the fittings. Water leaked from the pipes in the attic space 
above the 3rd floor into the IT Telecomm Office. Environmental oversight and testing required to 
complete the work. Set up (1) 5 x 6 x 10 foot containment with 3 x 6 decontamination chamber.

21,721$             19,492$             89.74

109 FM-2004251 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Install (1) 2-inch ball valve, (1) angle stop, (5) flushometers, and (5) re-build kits. Erected 
(1) 5 x 6 x 8 ft containment, (2) 36 x 76 inch decontamination chamber, (1) 24 x 24 inch x 10 ft 
water diverter, (1) 3 x 3 x 8 ft containment, and replaced (2) 24-x 24 inch ceiling tiles. Water leak on 
10th floor Cell #4 was caused by a failed angle stop, failure was due to age and normal use. 
Environmental testing, containment, and remediation work was performed.

26,371$             26,371$             100

110 FM-2004254 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Grounds and Parking Lot - Replace 10 horizontal slats and bottom sensor bar at loading dock 
entrance roll-up gate. Roll-up gate was damaged by unknown vehicle impact off hours. Gate 
operation failed requiring repair to avoid impact to operations.

9,236$               6,353$               68.79

111 FM-2004258 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Elevators, Escalators, & Hoists - Replaced fuses, contactors, and auxiliaries, and tested for proper 
operation. Public Elevator #1 is down and stuck between floors with no entrapments. Parts failed 
due to age.

7,903$               5,436$               68.79

112 FM-2004260 Riverside Larson Justice 
Center

33-C1 1 Fire Protection - Replace (2) failed power supply cards, (2) network cards, and (1) signal card on the 
Fire system panel. System cards failed after area-wide power outage. Work includes system 
programming and retest of zone controls.

14,648$             14,266$             97.39

113 FM-2004263 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Elevators, Escalators, & Hoists - Replaced brake contacts, door locks, and gate locks, and tested for 
proper operation. Public Elevator #6 is not responding and is stuck between floors. Parts failed due 
to age.

15,897$             10,936$             68.79

114 FM-2004267 San Diego East County 
Regional Center

37-I1 1 Plumbing - Sewer Line Leak - Replace 20 LF of 2-inch cast iron pipe, (1) 2-inch cast iron p-trap, (5) 2-
inch cast iron fittings, (10) 2-inch husky bands, (2) 1/2-inch p-trap primers, (6) 1/2-inch copper 
elbows, (5) 1/2-inch copper Ts, and (10) feet of 1/2-inch copper pipe. Replace 75 SF of drywall, 30 
SF of ceiling tile, 30 SF of carpet, and (6) SF of 4 x 4-inch ceramic base tile. Cleaned, dried, and 
sanitized, 400 SF of hard surfaces. A leak from a cracked sewage drain line in the 2nd Floor North 
jury deliberation room restrooms. The water pooled inside the wall cavity between restrooms 1 and 
2, affecting the drywall in both rooms, 2nd floor Holding Cell #1 hard lid ceiling, and 1st floor 
chambers ceiling and carpet. Category 3 water, remediation, and environmental oversite are 
required. Sewage drain line cracked due to age affecting multiple floors. Work included (4) 12 x 12 
containments.

74,002$             50,107$             67.71

115 FM-2004268 San Diego South County 
Regional Center

37-H1 1 Elevator - Replace (2) brake assemblies (right and left) on Judge/Freight Elevator #9. The elevator 
was placed out of service and is the only freight and staff elevator available to support court 
operations. 

12,186$             12,186$             100
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116 FM-2004269 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Vandalism - Replaced (1) 68 x 72-inch clear glass window with reflective tint on Hill Street side 
entrance. Temporarily secured window with wood until new window arrived. Shattered window 
was reported after hours and responded to after hours to secure site. Window appeared to have 
been broken with rock by unidentified individual.

4,516$               4,392$               97.26

117 FM-2004271 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Plumbing - Sewer Line Leak - Replace 2 feet of 2 inch cracked cast iron sewer drain line. Set up 
containment and water diverter to direct water to 50-gallon trash can. Sanitize and clean area. Leak 
was reported in basement Sheriffs mens locker room. Ceiling leak was caused by cracked corroded 
sewer line. Environmental testing performed.

19,981$             15,683$             78.49

118 FM-2004272 Sacramento Juvenile 
Courthouse

34-C2 1 HVAC - Replace (1) control module assembly on Boiler #1. This assembly has failed due to age 
preventing the boiler from operating.

7,196$               7,196$               100

119 FM-2004274 Los Angeles Norwalk 
Courthouse

19-AK1 1 Interior Finishes - Replace (4) 2 x 2 ceiling tiles in 4th floor jury room. Ceiling tiles fell due age 
(original to building, 1963). Remediation and environmental oversight required.

10,324$             10,324$             100

120 FM-2004275 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Mechanical System Leak - Replace 36 SF of 2 x 2 ft. ceiling tiles and 600 SF of carpet in 1st 
floor courtroom, (2) 3/4 in. brass tees, (3) 3/4 in. x 2 in. brass pipes and associated fittings in heat 
exchanger in 2nd floor air handling room due to a leak caused by corroded pipe. The leak traveled 
to the first floor and basement lockup. Sanitized 330 SF of hard surface due to Category 2 water in 
basement holding cells, and 1st floor courtroom. Environmental testing, containment, and, 
remediation work required.

56,782$             37,550$             66.13

121 FM-2004281 San Diego North County 
Regional Center - 
Annex

37-F3 1 HVAC - Replace (2) pressure relief valves (PRV), and (3) 2 x 2 ft ceiling tiles. Clean copper pipe 
assembly on heating hot water line. Leak from PRV caused ceiling tiles to fall on audience seating in 
1st floor courtroom. Remediation work required included (1) 12 x 18 x 9 ft containment, extracting 
water, cleaning, drying, and sanitizing 10 SF of carpet.

15,637$             15,637$             100

122 FM-2004282 Los Angeles Downey 
Courthouse

19-AM1 1 Elevators, Escalators, & Hoists - Replace (1) door hold button in custody elevator. Parts failed due to 
age causing elevator to get stuck on 3rd floor.

3,002$               3,002$               100

123 FM-2004283 Los Angeles Whittier 
Courthouse

19-AO1 1 HVAC - Replace (1) 5 hp supply fan motor and associated fittings in air handler #2. Motor failed due 
age. 

2,502$               2,162$               86.43

124 FM-2004284 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Interior Finishes - Replaced (15) 1 x 1 ceiling tiles, re-secured T-bar, conducted environmental 
testing, erected (1) containment, and performed work in a known ACM area. The ceiling tiles that 
fell are the original tiles that were not replaced in the previous project.

8,392$               5,773$               68.79

125 FM-2004285 San Diego East County 
Regional Center

37-I1 1 Plumbing - Sewer Line Leak - Replaced 2-1/2-inch p-trap, and 30 SF of 5/8 inch ceiling drywall. 
Cracked p-trap located under shower on the 3rd floor above janitor closet leaked to 2nd floor IT 
closet ceiling which was compromised and ready to fail. During the vent and sewer line assessment, 
broken pipes were found and leaking due to age. 

9,460$               6,405$               67.71
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126 FM-2004290 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Fixture Leak - Replaced diaphragm and vacuum breaker on a toilet flush valve assembly 
and 15 SF of 1 x 1 ft ceiling tiles. Mitigated CAT-2 water, cleaned, dried and sanitized 2,505 SF of 
hard surfaces and numerous office equipment in (6) offices. Water loss occurred due to a constantly 
flushing toilet in the 5th floor womens public restroom accessible stall. Water penetrated the 
restroom floor leaking down into offices and public corridors of the 4th, 3rd and 2nd floors on East 
side of the building. Remediation and environmental oversight required. Set up containment 
chambers in 10 locations along with drying equipment setup. Parts failed due to age.

121,385$           97,691$             80.48

127 FM-2004292 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replaced (20) 1 x 1 ceiling tiles, unclogged strainer in air handler unit, lubricated and broke 
free both actuators in VAV in 6th floor courtroom. Actuators were frozen in place not allowing 
proper air supply causing cold temperatures in courtroom. Environmental testing, containment, and 
remediation work required.

11,014$             7,284$               66.13

128 FM-2004294 Los Angeles Van Nuys Court 
Complex Parking 
Structure 

19-AX6 1 Plumbing - Sewer Line Leak - Replace (2) 8 in. pipe support hangers, (3) 3/4 inch beam clamps, and 
(4) 8 in. no-hub couplings. Parts failed due to age and corrosion. Two 8 in x 10 ft. cast-iron 
drainpipes were found lying on the 2nd floor ramp, new couplings and hangers were installed to 
secure the drainpipes overhead.

2,982$               2,676$               89.74

129 FM-2004295 Los Angeles Edmund D. 
Edelman Children's 
Court

19-Q1 1 Electrical - Replace (1) circuit breaker handle for Chiller #2. Part failed due to age. Circuit breaker 
handle was found broken, preventing breaker from being shut off or turned on. Installed breaker 
extension handle kit for a 500Amp breaker. 

3,472$               2,430$               69.99

130 FM-2004296 Los Angeles Torrance 
Courthouse

19-C1 1 HVAC - Replace thermostat in the courtroom, manually calibrate and exercise actuators to restore 
function. Replace 22 ceiling tiles which are brittle and break easily when accessing above ceiling 
space. 3rd floor courtroom was reported too hot, found actuators in HVAC mixing box stuck in 
closed position. No air pressure received at the t-stat and no air flow in ducts to courtroom.

6,081$               6,081$               100

131 FM-2004297 Los Angeles San Fernando 
Courthouse

19-AC1 1 Security - Replace (2) infrared photo-eye safety Sensors, (1) 10amp 250v Fuse and (1) 3/4hp resistor 
kit for the electrical circuit board for the Sheriffs bus bay entrance gate. Parts failed due to age 
preventing the gate from closing creating a safety issue with the transport of in custodies and 
detainees.

2,446$               2,446$               100

132 FM-2004299 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing  - Sewer Line Leak - Replaced (1) 4 in. cast iron pipe and associated fittings in pipe chase 
on 10th floor lock up, 12 SF of ceiling tiles and 120 SF of carpet in 9th floor clerks office due to leak. 
Leak was caused by cracked cast iron pipe causing water to migrate from 10th floor holding cell to 
9th floor. Sanitized 230 SF of hard surfaces due to category 3 water. Remediation and 
environmental oversight was required including (1) 15 x 15 x 14 ft containment, and (1) 36 x 76 in. 
decontamination chamber on the 9th floor and (1) 60 x 90 in. containment on the 10th floor.

27,130$             17,941$             66.13

133 FM-2004302 Los Angeles Whittier 
Courthouse

19-AO1 1 HVAC - Replaced (1) flow switch and  (1) temperature sensor for chiller. Parts failed due to power 
outage that caused HVAC to fail.

2,551$               2,205$               86.43
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134 FM-2004305 Los Angeles Norwalk 
Courthouse

19-AK1 1 Interior Finishes - Replace (2) SF of ceiling tiles and 16 SF of carpet in 5th floor jury room. Ceiling 
tiles fell due age (original to building, 1963). Carpet was replaced due to ACM particles from the 
ceiling tiles. Remediation and environmental oversight required.

13,014$             13,014$             100

135 FM-2004306 Los Angeles Norwalk 
Courthouse

19-AK1 1 Interior Finishes - Replace (3) 12 x 12 ceiling tiles in the 3rd floor courtroom above audience 
seating. Ceiling tiles fell due to age (original to building, 1963). Remediation and environmental 
oversight was required to complete work. 

8,616$               8,616$               100

136 FM-2004307 Los Angeles Norwalk 
Courthouse

19-AK1 1 Plumbing - Fixture Leak - Replaced (6) 12 x 12 in. ceiling tiles in the 1st floor lobby due to a leak. 
Leak was caused by a failed supply line causing toilet on a 2nd floor mens public restroom to 
overflow. Water traveled from second floor mens  public restroom to 1st floor lobby. Remediation 
and environmental oversight was required including (1) 12 x 12 x 11 ft. containment and (1) 36 x 36 
in. decontamination chamber in the first floor lobby entrance. Sanitized 490 SF of hard surface on 
the 1st and 2nd floors due to Category 2 water.

10,751$             9,142$               85.03

137 FM-2004308 Los Angeles Norwalk 
Courthouse

19-AK1 1 HVAC - Replace (2) pneumatic damper actuators, (2) universal reset controllers and (10) 1 x 1 ft. 
ceiling tiles in 6th floor courtroom. Damper actuators and controllers failed due to age causing hot 
temperatures in courtroom. Sanitized 200 SF of hard surfaces. Remediation and environmental 
oversight was required.  

18,554$             15,776$             85.03

138 FM-2004309 Los Angeles Bellflower 
Courthouse

19-AL1 1 HVAC - Replaced (1) supply fan motor for air handler unit #2. Motor failed due to age preventing 
cooling in 1st floor main lock up. 

3,097$               2,414$               77.94

139 FM-2004310 Imperial El Centro 
Courthouse

13-A1 1 Elevators, escalators and hoists - Replace (6) feet of hydraulic cast iron pipe & fittings, (2) 2 inch 
elbow fittings, and (1) 2 inch coupling fitting located in the elevator mechanical room basement. 
Hydraulic cast iron pipe fittings failed causing oil to leak. Pipe and fittings failed due to age.

7,891$               7,891$               100

140 FM-2004312 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Domestic Water Pipe Leak - Erected (1) 15 x 15 x 8 ft containment with decontamination 
chamber, replaced (10) 12 x 12 ceiling tiles, 24 SF of carpet, and (5) feet of 1/2 inch of copper pipe. 
Conducted environmental testing and performed work in known ACM area. Water was leaking 
above ceiling from hot water return line in 18th floor. Pipe failed due to age.

22,187$             15,262$             68.79

141 FM-2004314 Solano Hall of Justice 48-A1 1 Exterior Shell - Replace (1) door operator and controller, (2) ADA push buttons controls on main 
courthouse entry door. Components failed due to age resulting in door having to be kept in open 
position during business hours until repaired.  Needed to restore proper use of door.

8,499$               6,189$               72.82

142 FM-2004315 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Exterior Shell - Replaced 15 SF of 1 x 3 ft. ceiling tiles, and patched and painted 50 SF of plaster with 
skim-coat on the inside of the wall. Mitigated ACM/CAT-3 water intrusion, and cleaned, dried and 
sanitized 60 SF of floor tiles. During heavy rains, water leaked from an exterior wall within the attic 
space between the 6th and 7th floor. The wall in the jury room on the 6th floor had visible bubbling 
and peeling of paint. Remediation and environmental oversight required. Set up (1) 5 x 7 x 8 ft 
containment with 3 x 3 x 7 decontamination chamber. The exterior wall had cracks allowing the 
water to come into the building.

26,193$             23,506$             89.74

143 FM-2004316 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replace (2) gaskets, and (4) bolt flanges for 3-way valve in condenser water pump #2. Flush 
system and rebuild valve. Valve failed due to age causing chiller #1 to trip and shut down on alarm 
mode. 

6,336$               4,190$               66.13
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144 FM-2004317 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Fixture Leak - Erected (1) containment and scaffolding, extracted 50 gallons of water, 
and installed 210 SF of floor cover. Replaced (10) 12 x 12-inch ceiling tiles, 60 SF of carpet, and (4) 
seat cushions. Conducted environmental testing and performed all work in a known ACM area. 
Water from a 5th floor snack bar ice machine filter leaked down into the courtroom on the 4th 
floor. Ice machine repaired by vendor. Currently working with Risk Management and Real Estate to 
seek reimbursement from the cafeteria vendor.

32,431$             22,309$             68.79

145 FM-2004318 Los Angeles Glendale 
Courthouse

19-H1 1 Plumbing - Extracted 90 gallons of water from failed domestic hot water heater and sanitized 105 
SF of surfaces. Water heater failed due to age and  leaked down to the 2nd floor clerks office 
through fire proofing. Environmental testing, containment, and remediation work was performed. 
Water heater will be replaced on separate P2 FM.

14,168$             12,828$             90.54

146 FM-2004321 Los Angeles Norwalk 
Courthouse

19-AK1 1 Roof - Replaced (3) 24  x 24 in. ceiling tiles, (4) SF of carpet in 7th floor family Remediation room 
and patched 5 LF of roof seam. Roof seam started leaking due to heavy rains and water penetrated 
to 7th floor. Sanitized 630 SF of hard surfaces due to category 2. Remediation and environmental 
oversight was required.

11,979$             10,186$             85.03

147 FM-2004322 Riverside Riverside Hall of 
Justice

33-A3 1 Plumbing - Rebuild (2) 4-inch leaking domestic water backflows. The check valves both failed annual 
compliance inspection and require assemblies to be rebuilt and re-inspection to regain compliance. 

3,925$               3,925$               100

148 FM-2004324 San Diego East County 
Regional Center

37-I1 1 Plumbing - Condensation Leak - Replace (25) 1 x 1 ceiling tiles, clean and disinfect 100 SF of carpet, 
and 100 SF of concrete hard surface. 5th floor Mechanical Room condensate drain line clogged 
causing 20 gallons of Category-2 water to overflow. The water penetrated the concrete down into 
the 4th Floor plenum affecting the Public Lobby. Metal T-bar grid, 1 x 1 ceiling tiles and carpet 
flooring were impacted. Set up (1) 4 x 11 ft containment. Remediation and environmental oversight 
required.

21,003$             14,221$             67.71

149 FM-2004326 Los Angeles San Fernando 
Courthouse

19-AC1 1 Plumbing - Fixture Leak - Replace (1) toilet flush valve assembly, 400 SF of carpet, 40 LF of cove 
base, and (12) 2 x 2 ft ceiling tiles. Apply 200 SF of flood coat epoxy, and patch/paint 80 SF of 
drywall. Mitigated CAT-3 water, cleaned and sanitized 800 SF of hard surfaces. A flush valve in the 
2nd floor mens restroom inside the jury deliberation room was stuck overnight, causing water to 
leak. Constantly running water overflowed into the 2nd Floor jury deliberation room, the 2nd floor 
secured hallway and adjacent corridors down into the 1st Floor LAPD Office. Environmental 
oversight and testing included for CAT-3 and mold protocols. Set up (1) 7 x 8 x 15 ft containment 
with decontamination  chamber, (1) 8 x 15 x 25 ft containment with decontamination chamber, and 
a zippered containment door barrier with a decontamination chamber. 

100,550$           100,550$           100

150 FM-2004327 Los Angeles West Covina 
Courthouse

19-X1 1 County Managed - Vandalism - Replace (2) 2-1/2 in backflows and (5) SF of concrete, and install (1) 
4 x 5 ft security cage. Backflow devices were stolen by unidentified person. Installation of additional 
concrete and security cage is required to deter future incidents.

9,580$               9,580$               100

151 FM-2004330 Los Angeles Alhambra 
Courthouse

19-I1 1 Interior Finishes - Replace 100 SF of epoxy flooring. 3rd floor main lock-up cell A epoxy failed due to 
age causing a safety hazard. Environmental testing, containment, and remediation work was 
performed.

15,094$             15,094$             100
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152 FM-2004332 Los Angeles Airport 
Courthouse 
Parking Structure

19-AU2 1 Plumbing - Replace (2) failed 208V 3HP sump pumps and (4) floats. Sump pumps failed due to mud 
and debris clogging system during heavy rains, which caused non-repairable damage. Sump pumps 
serve garage parking area and pump water to the street level. Flooding occurred as a result of the 
failed pumps.

17,405$             13,431$             77.17

153 FM-2004333 San Diego Kearny Mesa Court 37-C1 1 Exterior Shell - Replace 50 LF of polyurethane caulking along the West and East building exterior 
walls. Separating and cracked caulking along the building and foundation resulted in a Category 2 
water intrusion from rain affecting the West and East basement areas. Remediation work required 
to complete work including cleaning, drying, and sanitization of 30 SF of concrete at West and 10 SF 
of carpet at East basement areas.

16,027$             16,027$             100

154 FM-2004334 Ventura East County 
Courthouse

56-B1 1 Fire Protection - Replace (7) expansion plates, (1) mechanical water flow bell, (6)  fusible links, (1) 
Cover, (1) skirt, (1) painted brass link, (3) caps (1) expansion plate and (5) spare heads to sprinkler 
box. Drain and refill systems. Due to age, parts failed during the annual fire inspection.

25,707$             15,874$             61.75

155 FM-2004335 Los Angeles Norwalk 
Courthouse

19-AK1 1 HVAC - Replace (1) hot water valve, (1) check valve and associated fittings for domestic hot water 
system. During rounds and readings, hot water circulating pump was found leaking and was 
removed and sent for repairs. Upon pump removal, it was determined that valves were not holding 
pressure and needed to be replaced. Remediation and environmental oversight was required.  

12,328$             10,482$             85.03

156 FM-2004336 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Sewer Line Leak - Mechanically clear and videotape 60 LF of sewage pipe to remove 
blockage caused by roots. Clean, dry and sanitize 40 SF of black water in exterior courtyard. Sewage 
was coming up in exterior courtyard and landscape due to blockage in pipe. Replanting and 
irrigation repair completed as part of the build back process.

23,137$             19,699$             85.14

157 FM-2004337 Los Angeles El Monte 
Courthouse

19-O1 1 Elevators, Escalators, & Hoists - Replace (1) hallway key switch for Custody Elevator #4. While key 
was being removed, switch fell from wall because of the deteriorating interior plaster. The switch 
was replaced with a larger backing plate. When the switch fell, this prevented the elevator from 
responding.

2,120$               2,120$               100

158 FM-2004338 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replace (1) pneumatic air dryer, 10 LF of copper pipe, and associated fittings. Dryer failed 
due to age preventing pneumatic controls from responding affecting temperatures throughout 
building.

11,144$             7,728$               69.35

159 FM-2004339 Los Angeles Pasadena 
Courthouse

19-J1 1 Elevators, Escalators, & Hoists - Replace (1) coil contactor for Custody Elevator #6. Contactor failed 
due to wear and tear preventing the elevator motor from responding and leaving the elevator 
unresponsive with the doors closed.

4,478$               4,478$               100

160 FM-2004340 Los Angeles Norwalk 
Courthouse

19-AK1 1 Roof - Replace (4) 12 x 12 in water damaged ceiling tiles, seal 20 LF of the roof deck from inside the 
building, install (3) 6 x 6 ft water diverters, and (1) 4 x 6 ft containment. Extract 25 gal. of water and 
dry 40 SF of carpet. During rain event, water pooled on the roof and seeped through the seams of 
the vinyl roof. The roof seams were repaired. Environmental testing and remediation included.

12,848$             10,925$             85.03
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161 FM-2004342 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Sewer Line leak - Mechanically cleared 25 feet of sewer piping, installed (1) 10 x 10 x 9 
containment and placed drying equipment. Replaced (4) SF of 2 x 2 ceiling tiles, extracted water, 
sanitized 100 SF of concrete flooring, 16 SF of terrazzo floor, and conducted environmental 
oversight. 4th floor Cell #8 flooded due to blockage in sewer line affecting adjacent 3rd floor 
hallway. 

12,891$             8,868$               68.79

162 FM-2004345 Los Angeles Glendale 
Courthouse

19-H1 1 Grounds and Parking Lot - Replace (1) loop controller, (1) circuit control board, 1,000 ft of 18 gauge 
wire, and 1,000 ft of asphalt sealant for secured judges parking entrance gate. Control board failed 
due to age causing a short in the loop controller, and wire loops to fail rendering the gate 
inoperable.

10,564$             10,564$             100

163 FM-2004346 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Sewer Line Leak - Erected (1) containment and extracted water. Replaced (3) SF of tile, 2-
inch floor drain, 2-inch P-Trap, (3) 2-inch 45s, (1) 2-inch 90, (1) 4 x 2 inch Tee, (9) 4-inch couplings, 
(11) 2-inch couplings, 20 ft of 2-inch cast iron piping, and 10 ft of 4-inch cast iron piping. 
Remediation and environmental oversight required. 1st floor drain to S-level backed up, due to 
unidentified blockage, and leaked into basement affecting multiple areas. 

27,122$             18,657$             68.79

164 FM-2004347 Orange Central Justice 
Center

30-A1 1 Plumbing - Domestic Water Pipe Leak - Replace 12 ft of leaking 2-1/2 inch copper pipe above ceiling 
of 10th floor womens restroom. Work includes replacement of (2) failed/frozen valves and 
associated fittings. Valve replacement required to allow water to be shut off for repairs.

9,547$               8,704$               91.17

165 FM-2004352 Los Angeles S. Bay Muni Court 
Jury Assembly 
Trailer

19-C3 1 Roof - Repair open seams, scuppers, penetrations, flashings, and AC ducts, and seal using 
Elastomeric cement. Power wash entire roof, apply rust Inhibitor on all bolts, apply 1/2 gallon per 
100 SF filler to provide an adhesive base, apply 3 gallons per 100 SF of Elastomeric final coating. 
Clean, dry, and sanitize 10 SF of ceiling drywall, and 20 SF of hard floor. Water leaked into main jury 
assembly room and womens restroom. Severe rains exposed rusted holes in the existing metal roof. 
Environmental testing performed.

43,028$             36,634$             85.14

166 FM-2004355 Los Angeles Downey 
Courthouse

19-AM1 1 HVAC - Replace (1) refrigerant filter and (1) O Ring for chiller #1. During annual preventative 
maintenance, refrigerant filter was found leaking and needed to be replaced. 

3,390$               2,837$               83.70

167 FM-2004360 San Diego Department 10 
Trailer

37-E4 1 Exterior Shell - Replaced 10 SF of drywall, and (5) LF of cove base, and sealed cracks on exterior 
stucco wall. Cleaned, dried, and sanitized 20 SF of carpet. Recent rain leaked from cracks on 
exterior stucco on department 10 trailer, affecting drywall, cove base, and carpet. Remediation and 
environmental oversight required.

29,000$             29,000$             100

168 FM-2004361 San Diego Juvenile Court 37-E1 1 Roof - Replaced (8) SF of ceiling tiles, and cleaned, dried, and sanitized 10 SF of drywall, (5) LF of 4-
inch cove base, and (8) SF of carpet. Roof leaked during rain event, water traveled inside the 
plenum down through the ceiling tile and affected carpet and drywall in 1st floor Sheriffs 
breakroom. Remediation and environmental oversight required.

20,575$             15,353$             74.62

169 FM-2004363 San Diego East County 
Regional Center

37-I1 1 Plumbing - Remove 10 LF of abandoned and uncapped waste line above DA office on the 5th floor. 
Replace 10 LF of 4 inch cracked pipe riser running between the 6th and 7th floors and fire caulk 
pipe penetrations. Pipe issues discovered during vent and waste line assessment. 

25,352$             17,166$             67.71
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170 FM-2004391 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Domestic Water Leak - Replace (50) 1 x 1, and (20) 2 x 2 ft. ceiling tiles. Mitigated CAT-2 
water, dried, cleaned & sanitized 2,760 SF of hard surfaces. Water leaked from the 100 gal. hot 
water storage tank due to corrosion. Water leaked from the Penthouse boiler room into the 
secured hallway & office, traveled down into the 10th floor DA mailroom, (2) different secured 
hallways, and (3) DA offices, then down into a 9th floor courtroom, secured hallway, and (1) office. 
Remediation & environmental oversight required. Setup (1) 12 x 12 x 11 ft containment with 
decontamination chamber, (1) 6 x 10 ft with decontamination chamber , (2) zippered door barriers, 
(6) dehumidifiers, (6) HEPA AFDs, (8) fan blowers, and (4) 25 gal. funneled water collection barrels.

66,630$             53,624$             80.48

171 FM-2004400 Los Angeles Alhambra 
Courthouse

19-I1 1 Elevators, Escalators, & Hoists - Replace (1) door lock and (1) emergency door hatch switch for 
Public Elevator #1. Emergency door hatch switch failed due to wear and tear causing an entrapment 
and door lock had to be broken to release the person entrapped.

10,371$             8,919$               86.00

172 FM-2004403 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 1 Plumbing - Sewer Line Leak - Hydrojet 100 ft of building main sewer line. Sanitized 620 SF of 
surfaces. Tree roots clogged building main sewer line affecting the mens and womens restrooms on 
the 1st floor, Jury Assembly Room. Remediation and environmental oversight required. Set up (2) 
40 in. x 90 in. critical barriers, and (1) dehumidifier. Repairs were conducted under a separate P2 
FM.

13,085$             9,619$               73.51

173 FM-2004404 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 Roof - Repair several minor penetrations on roof and replace 25 SF of hard ceiling plaster. Install 10 
x 6 foot containment. Install 24 x 24 inch access panel to make necessary repairs to underside of 
roof. Womens employee restroom has a plaster ceiling that required access panel to make repairs. 
Water intrusion in restroom was caused by roof penetrations. Leak occurred during heavy rains 
which exposed penetrations. Environmental testing and remediation required.

21,255$             16,902$             79.52

174 FM-2004407 Santa 
Barbara

Lompoc Division 42-D1 1 Plumbing - Sewer Line Leak - Replace (1) P-trap, (1) P-trap adapter, (1) 1/4 inch x 12-inch drain 
tailpipe, (1) 2-inch clean-out, (1) 2 by 1/2 inch reducer, (2) copper brackets, (1) 3/4 inch 90 degree, 
and (3) ft of 3/4 inch copper pipe. Replace 10 SF of drywall, (2) SF of cove base, (1) SF of stucco, and 
(1) SF of vapor barrier paper. Set-up (1) 3 x 8 zippered barrier wall, (1) 3 x 5 x 8 2-stage 
decontamination chamber, (2) negative air scrubbers, and (1) dehumidifier for a total of 14 days. 
Cleaned, dried and sanitized 10 SF of carpet, and (1) wooden cabinetry, and countertop. Drain line 
parts failed due to age and domestic water lines inside the wall were identified  to be in poor 
condition which needed to be replaced.  CAT 2 water leak was discovered under sink in the 1st floor 
employee break room. Remediation and environmental oversight required.

37,573$             13,252$             35.27

175 FM-2004411 Los Angeles Burbank 
Courthouse

19-G1 1 HVAC - Replace (1) 7.5 HP motor and (1) pump coupling for chill water pump #2. The motor failed 
due to age, affecting temperatures throughout the building.

5,761$               5,229$               90.76

176 FM-2004416 Los Angeles Burbank 
Courthouse

19-G1 1 Elevators, Escalators, & Hoists - Replace (1) power supply circuit board for custody elevator #3. 
Circuit board failed due to wear and tear preventing the elevator from responding with the doors 
closed.

2,215$               2,215$               100
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177 FM-2004521 Los Angeles El Monte 
Courthouse

19-O1 1 Elevators, Escalators, & Hoists - Replace (1) door pulley and (1) fuse for public elevator #1. Pulley 
failed due to wear and tear causing fuse to fail preventing elevator from responding.

2,318$               1,347$               58.12

178 FM-2004523 San Diego Central 
Courthouse

37-L1 1 HVAC - Replace (1) smoke fire actuator damper and install (1) new access door in the duct to allow 
for the removal and access to the defective actuator. Actuator failed in closed position causing 
temperature issues inside two courtrooms on the 16th floor. 

5,017$               5,017$               100

179 FM-2004526 Los Angeles Pasadena 
Courthouse

19-J1 1 Elevators, Escalators, & Hoists - Replace (1) set of door magnets and (1) door rail for Public Elevator 
#2. Door magnets failed due to wear and tear causing door rails to magnetize and preventing the 
elevator from leveling creating a trip hazard.

14,932$             10,355$             69.35

180 FM-2004532 San Diego Central 
Courthouse

37-L1 1 Elevators, escalators, & hoist - Replaced (1) car controller relay switch on public elevator #1 due to 
faulted drive and brake failure.

2,172$               2,172$               100

181 FM-2004534 Los Angeles San Fernando 
Courthouse

19-AC1 1 Exterior Shell - Replace 48 SF of ceiling tile, and patch and seal 24 SF of patio decking. Mitigated 
CAT-2 water, dried, cleaned and sanitized 40 SF of hard surfaces and carpet. Rainwater leaked 
through the 3rd floor patio decking down through the plenum and into the 2nd floor courtroom. 
Remediation and environmental oversight required. Set up (1) funneled water diverter into a 25 gal 
barrel.

8,998$               7,505$               83.41

182 FM-2004535 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Fixture Leak - Replace (1) domestic water spigot and (3) 2 x 2 ft ceiling tiles. Sanitize 15 
SF of surfaces. Water spigot on the 2nd floor custodial closet failed due to age leaking water down 
to 1st floor through fireproofing affecting clerks office. Environmental testing/containment and 
remediation work was performed.

12,253$             8,497$               69.35

183 FM-2004536 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 HVAC - Replace (2) #7 solid thermoplastic coupling sleeve inserts, (2) #6 flange gaskets, and (1) 6 in. 
mounted flange butterfly valve. Rebuild 10hp motor/pump assembly, and remediate and dispose of 
15 LF of ACM pipe thermal insulation. Equipment failed due to age. The comfort heating 
motor/pump assembly couplings were torn and the shaft was misaligned causing the equipment to 
fail, which in turn prevented the system from operating as designed affecting the ability to properly 
heat the buildings. The shutoff valve was seized in the open position and could not be securely 
closed. Remediation and environmental oversight required to complete work, setup (1) 
containment with a decontamination chamber.

17,611$             15,804$             89.74

184 FM-2004537 Los Angeles Airport 
Courthouse

19-AU1 1 Plumbing - Replace (1) failed hot water 1/6 HP, 16.7 gpm circulating pump, gaskets, and sensors. 
Failed hot water pump was unable to circulate the hot water throughout the building. Original 
construction pump failed due to age.

7,227$               5,577$               77.17

185 FM-2004546 Los Angeles Burbank 
Courthouse

19-G1 1 Interior Finishes - Replaced (4) 12 x 12 ceiling tiles and sanitized 510 SF of surfaces. Work 
completed in known ACM environment. Ceiling tiles fell due age (original to build, 1953) affecting 
2nd floor (court reporters). Environmental testing, containment, and remediation work was 
performed.

8,842$               8,842$               100
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186 FM-2004548 Los Angeles Inglewood Juvenile 
Court

19-E1 1 Plumbing - Sewer Line Leak - Replace 20 LF of 3-inch cast iron pipe, (1) 3-inch elbow, and (4) 3-inch 
couplings. Environmental abatement of ACM performed on 120 SF of floor tiles and 50 LF of cove 
base. Repaired 10 x 1 ft section of wall when access was created. Replaced 120 SF of 1 x 1 foot floor 
tiles and 50 LF of cove base. Cast iron pipe is original to building and failed due to end of life. Water 
leak was reported in womens employee restroom. Environmental testing, containment, and 
oversight required.

35,007$             28,279$             80.78

187 FM-2004550 Los Angeles Inglewood 
Courthouse

19-F1 1 Exterior Shell - Installed a catch-all water diverter. Extracted water, and dried area. Replaced (8) 
feet of corroded 96 x 96 ductwork, 96 x 56 90 degree, and (5) feet of 72 x 56 transitional ductwork. 
Ductwork will be replaced with weather resistant galvanized ductwork with pitched drain pan and 
will tie into existing drainage system. Leak was due to heavy rain penetrating outside facing grill.

29,671$             22,123$             74.56

188 FM-2004553 Los Angeles Airport 
Courthouse

19-AU1 1 Exterior Shell - Replace 16 SF of 3 inch deep 5000 psi cracked concrete, 16 SF of 3/8 inch rebar for 
strength, and 70 LF of failed flex expansion joint compound. Clean, dry, and sanitize 45 SF of floor 
and walls. Water intrusion from cracked exterior concrete leaked into basement and underground 
judicial parking.

21,757$             16,790$             77.17

189 FM-2004554 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 HVAC - Replace (1) 10 HP supply fan motor to Air Handler #13. While performing rounds and 
readings, it was noted that supply air handler unit was offline, motor hot to the touch, and the 
inboard and outboard end bell rods had become disconnected causing bearing failure to the motor.

5,610$               5,456$               97.26

190 FM-2004556 San Diego East County 
Regional Center

37-I1 1 Exterior Shell - Replace 45 SF of drywall, 10 SF of ceiling tiles, and 32 SF of insulation at office space 
on 5th floor. Rainwater leaked through the exterior windows and failed EIFS system affecting the 
drywall surrounding the interior window soffit and ledge. Remediation and environmental oversight 
required including cleaning, drying and sanitizing 72 SF of glass windows, 120 SF of metal cladding 
around the window and sills located on the 4th, 5th and 6th floors. Repair of exterior insulation 
finishing system (EIFS) will be done under a separate project.

26,988$             18,274$             67.71

191 FM-2004557 Los Angeles Hollywood 
Courthouse

19-S1 1 Exterior Shell - Replaced 24 SF of drywall, and 13 SF of 4-inch cove base and mastic. Cleaned, dried 
& sanitized 50 SF of carpet. Walls were saturated due to heavy rains which came in through the 
exterior wall by the Southwest stairwell. Leak affected non-ACM drywall, 4-inch cove base/cove 
base mastic, and carpet in the 1st Floor, Court Reporter room. Set up (1) containment, water 
treated as non-ACM Category 2. Remediation and environmental oversight required.

10,000$             9,109$               91.09

192 FM-2004558 Los Angeles Airport 
Courthouse 
Parking Structure

19-AU2 1 Electrical - Replace failed main electrical panel 100-Amp circuit breaker and terminations. Restore 
function to Elevators #11 and #12, and reset circuits to parking lighting panel. Lighting panel and 
elevator circuits were impacted by failed 100 Amp breaker. During rounds and readings, it was 
discovered that the parking structure had no power. It was determined that the main panel 100 
Amp circuit failed due to wear and tear and a surge tripped multiple breakers. 100 Amp circuit 
repair is required to energize remaining tripped circuits.

13,326$             10,284$             77.17

193 FM-2004561 San 
Bernardino

Fontana 
Courthouse

36-C1 1 Interior Finishes - Replaced (2) new latches and (2) bottom strikes on front entrance doors that 
have failed preventing doors from opening or locking properly. Door hardware failed due to age.

4,889$               4,064$               83.13
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194 FM-2004562 Los Angeles Alhambra 
Courthouse

19-I1 1 Plumbing - Sewer Line Leak - Replace 2 ft of 2 in. cast iron pipe and associated fittings, and sanitize 
(5) SF of surfaces. Cast iron drain pipe failed due to age affecting 3rd floor lock-up holding cell. 
Environmental testing, containment, and remediation work required.

13,642$             11,732$             86.00

195 FM-2004564 Santa Clara Family Justice 
Center Courthouse

43-B5 1 Plumbing - Domestic Water Pipe Leak - Repair solder joint on domestic water supply at plumbing 
chase for staff restrooms. Patched and painted 25 SF of stained walls at (7) affected restrooms on 
6th, 5th, 4th, and 3rd floors. Water leaked from failed water pipe joint due to age, and caused 
damage overnight to multiple staff restrooms.

27,744$             27,744$             100

196 FM-2004568 San 
Bernardino

Fontana 
Courthouse

36-C1 1 HVAC- Replaced (2) program controller cards on chillers #1 and #2 that failed due to age. Work is 
needed to maintain building temperatures.

11,634$             9,671$               83.13

197 FM-2004569 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Sewer Line Leak - Replaced (1) 2-inch Y, (1) 4-inch Y, (2) 2 x 4 combination Y, (1) 4-inch 
sweep, and (4) no hubs. Installed environmental containment. Conducted environmental testing, 
abatement, and air monitoring. During connection to the 4 inch main sewer line it was discovered 
that there are several damaged pipes/ fittings.

19,120$             13,153$             68.79

198 FM-2004571 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Condensation Leak - Mechanically clear 75 LF of clogged drain line and sanitize 80 SF of 
surfaces in west wing penthouse machine room. Water leaked down into the 2nd floor public 
hallway. Clog was punched through. Environmental testing/containment and remediation work 
required.

14,930$             10,354$             69.35

199 FM-2004573 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Storm Drain Leak - Replaced 3 feet of 3-inch cast iron pipe and 50 feet of 6-inch cast iron 
pipe and associated fittings on riser near bus bay. Leak in parking structure was caused by cracked 
pipes in riser fed by storm drain. Pipes cracked due to age.

13,759$             9,099$               66.13

200 FM-2004575 Los Angeles Alhambra 
Courthouse

19-I1 1 Grounds and Parking Lot - Replace (9) SF of asphalt. Slurry coat failed due to age creating a hole in 
the parking lot and causing a safety hazard.

4,824$               4,149$               86.00

201 FM-2004577 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 HVAC - Extracted water from 360 SF of concrete flooring, and dried and sanitized 360 SF area. 
Repaired pressure relief valve seal to stop leak. Environmental testing for bacteria conducted. 
Water leaked from a comfort heating pressure relief valve seal on 3rd floor mechanical room. 
Water penetrated to the 2nd Floor through cracks in the concrete floor.

6,431$               6,255$               97.26

202 FM-2004578 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Elevators, Escalators, & Hoists - Replaced brake contactors, auxiliary contacts, door locks, and oilers 
for Elevator #2. Tested and placed unit back in operation. Parts failed due to age, causing elevator 
to get stuck on the 17th floor with entrapment of (8) people.

23,226$             15,977$             68.79

203 FM-2004579 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Elevators, Escalators, & Hoists - Replace (1) motor, and (1) gear box on Escalator #9. Test for proper 
operation prior to release. Escalator #9 motor/gearbox failed due to age. Motor/gearbox was not 
included with modernization.

32,860$             31,960$             97.26

204 FM-2004580 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Elevators, Escalators, & Hoists - Escalator - Replace (1) motor, and (1) gear box on Escalator #22, 
and test for proper operation prior to release. Escalator #22 motor/gearbox failed due to age 
requiring replacement. Motor/gearbox was not included with modernization. 

48,760$             47,424$             97.26

205 FM-2004581 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Plumbing - Domestic Water Pipe Leak - Replace (3) feet of 3/4 inch copper piping and fittings, install 
catch all water diverter, clean, dry and sanitize area. Hot water supply piping to judges sink leaked 
due to pressure and corrosion causing water to leak onto concrete in 7th floor womens jury 
deliberation restroom.

4,165$               4,165$               100
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206 FM-2004582 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line Leak - Mechanically clear 75 LF of clogged drain line and sanitize 500 SF of 
surfaces. 3rd floor mop sink was clogged, causing water to leak down to 2nd floor Probation office 
and 1st floor through fire proofing affecting clerks office. Environmental testing, containment, and 
remediation work was required. 

26,676$             18,500$             69.35

207 FM-2004583 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 HVAC - Replaced (1) supply fan motor, (1) pulley, and (1) bushing. Tested and verified operation 
before returning to service. Return fan motor bearings failed due to age and caused damage to 
motor controller, pulley, and bushings, requiring replacement. Return fan #2 failed causing impact 
to court operations.

6,171$               6,002$               97.26

208 FM-2004585 Los Angeles Pomona 
Courthouse South

19-W1 1 Plumbing - Domestic Water Pipe Leak - Replaced (5) ft of 3/4 in. copper pipe and associated fittings. 
Sanitized 50 SF of surfaces. Domestic hot water line failed due to age and leaked into the 1st floor 
employee breakroom and basement mechanical room. Environmental testing, containment, and 
remediation work required due to Category 2 water and ACM.

19,797$             18,043$             91.14

209 FM-2004586 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Elevators, Escalators, & Hoists - Replace failed carriage switch on Escalator #7, and test prior to 
placing back in service. Escalator #7 is not responding and is currently offline. Carriage switch failed 
due to normal wear and tear.

5,343$               5,197$               97.26

210 FM-2004587 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Elevators, Escalators, & Hoists - Replaced (1) anti reversing switch on Escalator #21. Escalator #21 
tripped offline due to failed anti-reversing switch. Elevator safety protocol placed escalator out of 
service until switch is replaced. Switch failed due to age.

5,398$               5,250$               97.26

211 FM-2004588 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Elevators, Escalators, & Hoists - Replaced counterweights rollers, and drive components. Serviced 
hoist machine and tested prior to releasing for service. Parts on Public elevator #10 failed due to 
age, causing it to get stuck between the 1st and 2nd floors with an entrapment.

8,488$               5,839$               68.79

212 FM-2004589 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 HVAC - Replaced (1) 2.5-inch strainer, 1-3 way valve, (2) 2.5-inch isolation valve, (3) 2.5-inch copper 
90 elbow, (3) 2.5 x 1 x 2.5 inch copper TEE, (2) 2.5-inch 45 angle copper fittings, (3) 3/4-inch female 
adaptors, (3) 2.5-inch 90 elbow copper fittings, (1) 1-inch ball valve, (3) 1-inch 90 elbow copper 
fittings, (3) 2.5-inch x 3/4 reducing bushing copper fittings, (2) 2.5 x 1 reducing bushing copper 
fittings, 150 LF of 2.5 copper pipe and (1) comfort heating coil. Insulated 150 LF of 2.5-inch copper 
piping on the comfort heat supply and return for AHU #38. Hot water return pipe and fittings on 
AHU #38 has failed due to age and areas are extremely cold.

96,260$             66,217$             68.79

213 FM-2004590 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Plumbing - Sewer Line Leak - Replaced 4-inch P-trap, (5) feet of 4-inch piping, (4) 4-inch couplings, 
(4) 2 x 2 ceiling tiles and 20 SF of carpet. Erected (1) containment and (1) catchall water diverter. 
Environmental testing and oversight required. Ceiling leak was discovered above 8th floor 
Courtroom due to a cracked P-trap. Cracked due to age. 

21,158$             20,578$             97.26

214 FM-2004596 San 
Bernardino

Juvenile 
Dependency 
Courthouse

36-P1 1 Plumbing - Storm Drain Leak - Replace (4) clamps and gaskets on storm drainpipe connection and 
remove debris buildup. Clean, dry and sanitize. Erect (1) 6 x 6 x 15 foot water catch, (1) 12 x 12 x 8 
foot containment, and extract 20 gallons of water from carpeting. Roof drain backed up due to 
debris and leaves, causing drainpipe connection to pinch and become disconnected causing water 
to leak into judges chambers.

20,510$             11,184$             54.53

215 FM-2004599 Los Angeles Downey 
Courthouse

19-AM1 1 HVAC - Replace chilled water pump, seal and associated fittings for chiller #1. Pump seal failed due 
to age and caused pump to leak. Leak was discovered during rounds and readings.

7,356$               6,157$               83.70
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216 FM-2004604 Los Angeles Edmund D. 
Edelman Children's 
Court

19-Q1 1 Plumbing - Domestic Water Pipe Leak - Replaced 10 ft of 3/4 in. hard copper tubing, (1) 3/4 in. 90-
degree elbow, and (2) 3/4 in. couplings. Parts failed due to age. Water leak came from the piping 
located between the basement and 1st floor attic space and traveled down into the mens public 
restroom. The Leak was caused from a leak in the 3/4 inch domestic hot water line. Water treated 
as Category 2. Cleaned, dried and sanitized 120 SF of hard surfaces. Erected (1) 6  x 8 x 8 ft 
containment and (1) 36 x 76  decontamination chamber. Used (1) HEPA AFD, (1) large dehumidifier, 
and (1) 48 x 48 x 10 ft water diverter. 

11,279$             7,894$               69.99

217 FM-2004605 San Diego Central 
Courthouse

37-L1 1 Elevators, Escalators, & Hoists - Replace (1) failed emergency elevator phone board and perform 
compliance operational test to ensure two-way annunciator speaker inside cab was audible and 
reporting to 7/24 emergency monitoring service.  During monthly preventive maintenance, the 
emergency call-out button did not have a signal and failed to call out to monitoring service.

3,923$               3,923$               100

218 FM-2004606 Los Angeles Pomona 
Courthouse North

19-W2 1 HVAC - Replace (1) staging controller, (1) thermal switch, 30 pounds of refrigerant, (1) 1/3 HP 
condenser fan motor and associated parts for package unit #7. Staging controller failed due to age 
causing components to fail affecting the HVAC throughout building.

14,337$             13,799$             96.25

219 FM-2004611 San Benito San Benito County 
Superior Court

35-C1 1 Security - Replace (1) reflective photo eye on secure parking gate entry/exit, and test gate 
functions. Photo eye failed due to exposure to direct sun and heat.

7,885$               7,885$               100

220 FM-2004612 San Benito San Benito County 
Superior Court

35-C1 1 Plumbing - Fixture Leak - Replace (1) failed urinal flushometer, (3) failed boards, and (1) damaged 
breaker on building lighting controls, and remediate water. Overnight, a 2nd floor flushometer 
malfunctioned causing it to run/overflow the drain. The subsequent flooding penetrated an 
electrical closet and shorted out the electrical panel controlling lighting at secure hallway and 
courtrooms.

15,993$             15,993$             100

221 FM-2004614 Santa Clara Hall of Justice 
(East)

43-A1 1 Plumbing - Sewer Line Leak - Replace approx. 40 ft. of 4-inch cast iron piping above the ceiling tiles. 
Remediate ceiling, floors, and cubicles. Sewer drain line leaked due to corrosion and age causing 
damage to ceiling and floor at court calendar support area.

32,124$             32,124$             100

222 FM-2004616 Los Angeles Compton 
Courthouse

19-AG1 1 Fire Protection -  Replace (4) 24V start solenoids, (1) block heater, 40 gallons of coolant and flush 
additive on fire pumps #1 & #2. Parts failed due to age preventing fire pump from operating 
properly.  

14,498$             9,588$               66.13

223 FM-2004617 Riverside Riverside Hall of 
Justice

33-A3 1 Fire Protection - Replace failed pressure switch and water flow device of the fire pre-action system 
that failed due to age. During annual preventive maintenance, the pressure switch, which notifies 
the pre-action panel, and the water flow device were found not to be functioning. Work is required 
for annual fire inspection compliance.

3,082$               3,082$               100

224 FM-2004619 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Plumbing - Sewer Line Leak - Replaced 40 LF of 2-inch cast iron pipe, (1) 2-inch P-trap, and (2) 2-inch 
combination fittings. Extracted water, and snaked line. Sewer line cracked due to age, and leaked 
behind mechanical office from first floor to basement.

7,232$               7,034$               97.26

225 FM-2004624 Los Angeles Norwalk 
Courthouse

19-AK1 1 Elevators, Escalators, & Hoists - Replace (1) PCB board on Public Elevator #3. Part failed due to age, 
preventing doors from opening and causing entrapments.

4,310$               3,665$               85.03

226 FM-2004626 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Fire Protection - Replace (1) fire alarm communicator. Communicator failed due to age,  and 
network compatibility had to be updated. Perform (1) night of fire watch while panel was not able 
to communicate in the event of a fire alarm. 

4,166$               3,238$               77.72
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227 FM-2004627 San 
Bernardino

San Bernardino 
Justice Center

36-R1 1 HVAC - Replace (1) cooling tower 10hp filter motor and pump that were found leaking water during 
preventative maintenance. Work is needed to maintain building temperatures and keep water from 
overflowing causing damage.

6,752$               6,752$               100

228 FM-2004630 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Fixture Leak - Replaced (1) wax seal and (1) flush valve in 6th floor mens jury assembly 
restroom. Flush valve failed due to internal corrosion and it was also determined that the wax ring 
had failed due to age.  Environmental testing, containment, and remediation work was performed.

5,563$               5,563$               100

229 FM-2004634 Los Angeles Compton 
Courthouse

19-AG1 1 Fire Protection - Replace (1) fire pump pressure solenoid in fire pump system. Failed solenoid was 
found during monthly preventive maintenance. Parts failed due to age. 

4,318$               2,855$               66.13

230 FM-2004635 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Elevators, Escalators, & Hoists - Replaced brake contacts, auxiliary contacts, door locks and oiler on 
Public Elevator #3. Existing components have failed due to age.

12,057$             8,294$               68.79

231 FM-2004636 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Domestic Water Pipe Leak - Replace (2) ball valves and (3) feet of 3/4 in. copper line for 
hot water supply line in basement lockup. Hot water supply line failed due to age causing leak and 
water intrusion into lock up area. Sanitized 100 SF of surfaces due to Category 2 water. 
Environmental testing, containment, and remediation work required.

17,150$             11,341$             66.13

232 FM-2004637 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Plumbing - Domestic Water Pipe Leak - Replaced 3/8-inch angle stop, (1) LF of 1/2-inch copper pipe, 
and (2) 3/4-inch press ball valves hot and cold lines. Erected 8 x 16  x 11 ft containment, extracted 
water, and conducted environmental testing/oversight. Ceiling tiles fell due to a supply line leak 
above 5th floor courtroom. Supply line failed due to age.

25,501$             24,802$             97.26

233 FM-2004642 Riverside Riverside Hall of 
Justice

33-A3 1 HVAC - Replace (1) failed cooling tower gear box. Gear box is original to the building and repairs 
have been attempted. The gear box failure leaves one tower fan to hold the building heat load. An 
increase in outside temperatures will leave the building and chillers insufficiently supported. 

16,737$             16,737$             100

234 FM-2004643 Los Angeles Edmund D. 
Edelman Children's 
Court

19-Q1 1 Plumbing - Fixture Leak - Extracted water from 40 SF of carpet. Cleaned, dried and sanitized 120 SF 
of hard surfaces. Set up (1) 4 x 7 x 10 ft containment and (1) 36 x 76 in. decontamination chamber. 
Installed (2) large dehumidifiers and (2) fans. Category 2 water leak was caused by damaged 
drinking water filtration system underneath sink within the 6th Floor employee breakroom. Water 
leaked onto immediate area and adjacent corridor through common wall. Faulty filter on the water 
filtration system was repaired under warranty with the current 6th floor renovation project.

9,103$               9,103$               100

235 FM-2004645 Riverside Banning Justice 
Center

33-G4 1 HVAC - Replace (1) failed triple duty valve, (2) 6 inch butterfly valves, (1) 2-inch pressure reducing 
valve, and 15 HP condenser motor and seal on the  condenser water system and cooling tower. The 
equipment failed due to  excessive corrosion caused by city supplied water.

64,937$             64,937$             100

236 FM-2004646 Los Angeles Norwalk 
Courthouse

19-AK1 1 Fire Protection - Replaced (1) 1.5-inch fire department connection and associated fittings, (4) 12 x 
12 in. ceiling tiles and patched 3 x 6 in. area on roof.  Fire department connection to standpipe 
system leak was caused by age and severe corrosion. Standpipe was drained, refilled, and purged of 
air. Remediation and environmental oversight was required.

14,007$             11,910$             85.03

237 FM-2004651 San Joaquin Stockton 
Courthouse

39-F1 1 Vandalism - Replace shattered skylight at front entrance. Barricaded safe-off zone is impeding 50% 
of the front entrance including an ADA door.

28,382$             28,382$             100
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238 FM-2004654 Riverside Riverside Hall of 
Justice

33-A3 1 Electrical - Replace failed rear seal of generator above ground fuel tank fueling fuel box. The breach 
in the rear seal was discovered during the Spill Prevention Control and Counter Measure (SPCC) 
annual compliance inspection resulting in a failure. Replacement of seal will bring the building into 
compliance.

2,420$               1,882$               77.78

239 FM-2004655 Los Angeles Eastlake Juvenile 
Court

19-R1 1 County Managed - Plumbing - Storm Drain Leak - Replace 30 ft of 3 inch cast iron pipe and 
associated fittings. Storm drain failed due to age.  Environmental testing, containment, and 
remediation work was performed due to category 2 grey water.

5,548$               5,548$               100

240 FM-2004793 El Dorado Johnson Bldg. 09-E1 1 HVAC - Remove 30 LF of 48  x 50 inch damaged ducting and remove from roof to parking area. 
Fabricate and rig up replacement ducting, install, and insulate in place. Exhaust/Return air ducting 
has collapsed. 

$70,200 70,200$             100

241 FM-2004185 Los Angeles Torrance 
Courthouse

19-C1 1 Security - Replace (2) maglocks on judges entry gate and install temporary bracing to secure area. 
Judges entry gate is not locking properly due to failed maglocks.

6,581$               6,581$               100

242 FM-2004207 Riverside Banning Justice 
Center

33-G4 1 Security - Replace failed DAS first responder radio signal subrack equipment. The failed equipment 
is causing dead spots and no communication into the court holding areas. Replacement is required 
to restore radio communications throughout all of the building for safety and security.

12,077$             12,077$             100

243 FM-2002365 Los Angeles Inglewood 
Courthouse

19-F1 2 HVAC - Rebuild Condenser Water Pump #2. Rewind motor windings, replace seals, gaskets, o-rings, 
and bearings. Sandblast and paint exterior. Isolate water flow, drain pump section. Setup rigging, 
remove pump and rebuild. The motor and pump were seized and inoperable due to age.

8,797$               6,559$               74.56

244 FM-2003030 Los Angeles Torrance 
Courthouse

19-C1 2 Interior Finishes - Replace (1) offset in-floor door closer. The existing door closer for Mens restroom 
in public hallway on 2nd Floor (South) failed and the door slams shut, disrupting nearby court 
operations.

$2,301 1,959$               85.14

245 FM-2003289 Riverside Corona 33-J1 2 COUNTY MANAGED - HVAC - Replace failed boiler. The current boiler is over 20 years old and at the 
end of its lifecycle.

6,519$               6,519$               100

246 FM-2003886 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Elevators, Escalators, & Hoists - Elevator - Replace car rollers on Public Elevator #5. Elevator #5 is 
making loud noises while elevator is in motion. Existing roller failure is due to part failure. No longer 
under warranty.

6,679$               6,496$               97.26

247 FM-2003916 San 
Francisco

Civic Center 
Courthouse

38-A1 2 HVAC - Replace (1) failed reheat pump and supporting VFD. 20 yr old pump motor and VFD failed 
due to age causing loss of heating.

14,438$             14,438$             100

248 FM-2003930 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Elevators, Escalators, & Hoists - Replace 12 coils and contactors, and test to insure proper operation 
on Escalator #5 located on west side (Grand Street) between 3rd and 4th floors. Existing coils and 
contactors have shorted due to normal usage and caused escalator to shut down.

22,515$             21,898$             97.26

249 FM-2003950 Los Angeles Inglewood 
Courthouse

19-F1 2 Elevators, Escalators, & Hoists/ Other - Replace (1) brake module on public elevator 2. Elevator 2 is 
having continued issues and it was found that the brake module needed to be replaced due to wear 
and tear. Impacting court operations

5,658$               4,219$               74.56

250 FM-2003955 San 
Francisco

Civic Center 
Courthouse

38-A1 2 HVAC - Rebuild failed heating hot water pump (HHWP), replace (4) seals, and (2) gaskets. HHWP is 
leaking and has failed, causing loss of heating hot water capacity.

8,129$               8,129$               100
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251 FM-2003959 Los Angeles Santa Monica 
Courthouse

19-AP1 2 HVAC - Replace (1) pneumatic actuator above the ceiling in courtroom. Pneumatic actuator seized 
due to age and no longer responds to thermostat adjustment. Environmental testing and oversight 
required.

4,385$               4,385$               100

252 FM-2003964 Yolo Yolo Superior 
Court

57-A10 2 Plumbing - Replace (3) domestic water pump mechanical seals. During preventative maintenance, 
the seals on the water pump were found to be leaking due to age.

4,293$               4,293$               100

253 FM-2003969 San 
Francisco

Polk St. Annex 38-A2 2 Vandalism - Replace (1) 4 x 12 ft. broken windowpane w/new powder-coated aluminum panel. 
Unidentified person broke window.

12,105$             12,105$             100

254 FM-2003984 Contra Costa Wakefield Taylor 
Courthouse

07-A2 2 Grounds and Parking Lot - Replace an 8 x 8 foot section of the sidewalk. Sidewalk is lifting caused by 
adjacent tree roots creating at trip hazard. 

13,811$             13,811$             100

255 FM-2003988 San Joaquin Stockton 
Courthouse

39-F1 2 HVAC - Replace solenoid valve for CRAC unit #0101, and recharge refrigerant. Data Room CRAC unit 
produced low pressure alert and the solenoid valve was found leaking.

7,134$               7,134$               100

256 FM-2003989 Contra Costa Concord 
Courthouse

07-D1 2 Vandalism - Reinstall a 2 x 6 foot 1st floor windowpane. Windowpane was damaged by an 
unidentified person.

3,507$               3,507$               100

257 FM-2003992 Contra Costa Wakefield Taylor 
Courthouse

07-A2 2 Grounds and Parking Lot - Excavate a 4 x 4 foot hole next to sidewalk and replace (4) LF  of 3-inch 
storm drain line. Storm drain line collapsed due to age causing the drain to back up. Drain line 
repairs are required to restore proper drainage from the courthouse.

22,306$             22,306$             100

258 FM-2003993 Los Angeles Burbank 
Courthouse

19-G1 2 HVAC - Replace (1) hot water heating coil, 15 LF of pipe insulation, and associated fittings. Air 
handler #4 heating hot water coil has deteriorated due to age, affecting the HVAC throughout the 
south side of the building. Hot water heating coil has to be fabricated for the custom sized unit.

37,537$             34,069$             90.76

259 FM-2003994 Shasta Main Courthouse 45-A1 2 Elevator - Replace door sensor controller on Elevator #1 which has failed due to age. 3,371$               2,350$               69.71
260 FM-2003998 Orange Civil Complex 

Center ("CXC")
30-A3 2 Plumbing - Replace failed 30-gallon commercial water heater. The current water heater is 

deteriorated and leaking. Work includes lock out, tag out for electrical and work will be completed 
after hours. 

6,539$               6,539$               100

261 FM-2003999 Riverside Larson Justice 
Center

33-C1 2 Pest control - Install a bird exclusion net on the front of the building as well as the beams between 
the pillars and ledges by the windows to the left and right of the front entrance. Birds roosting on 
light fixtures, ledges and beams between the pillars in the front entrance  drop feces in a high traffic 
area causing a health concern to staff and public waiting in the area to access the building.  Net is 
required to prevent access to areas where birds can settle. Because of the closure of Indio Juvenile 
courthouse, resulting in increased traffic to the courthouse, and public having to wait outside in this 
area, exclusion netting is required.

8,079$               7,868$               97.39

262 FM-2004000 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 Vandalism - Replace (1) 120 x 35 inch mirror with safety backing in an existing frame with new 
sealants and fasteners. The mirror in the mens public restroom on the 5th floor was cracked by 
unidentified person.

3,293$               2,650$               80.48

263 FM-2004003 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 2 Interior Finishes - Replace (1) swing gate in 2nd floor courtroom. Swing gate was cracked and failed 
due to wear and tear. 

2,456$               2,456$               100
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264 FM-2004013 Riverside Banning Justice 
Center

33-G4 2 Plumbing - Replace failed 2-inch domestic water backflow. Backflow failed City inspection. Work 
includes new fittings and couplers, and testing after replacement.

4,730$               4,730$               100

265 FM-2004014 San 
Francisco

Civic Center 
Courthouse

38-A1 2 HVAC - Replace 30 feet of 8 inch steel condenser pipe, (4) 8 inch isolation valves/gaskets, 16 feet of 
1 inch copper make-up water pipe and (4) 12 inch steel isolation bushings/brackets. 25 year-old 
cooling tower pipes are corroded due to age and exposure, and need to be replaced to avoid 
complete failure.

48,307$             48,307$             100

266 FM-2004024 Merced New Merced 
Courthouse/N 
Street Building

24-A8 2 HVAC - Replace failed ignition transformer on hot water boiler. Boiler is not starting. Ignition 
transformer failed due to age.

2,639$               2,639$               100

267 FM-2004025 San Joaquin Stockton 
Courthouse

39-F1 2 HVAC - Replace purge unit solenoid valve on Chiller #1. Valve failed causing air to be induced into 
the refrigerant system.  

5,460$               5,460$               100

268 FM-2004028 Kern Delano/North Kern 
Court

15-D1 2 Exterior Shell - Replace (1) 6 x 6 ft dome skylight in the exterior entrance of the courthouse. The 
acrylic skylight material became brittle, and cracked due to age and exposure to the elements.

7,265$               5,858$               80.64

269 FM-2004030 San Diego North County 
Regional Center - 
North

37-F2 2 Exterior Shell - Replace (1) 85 x 70 inch exterior tempered glass window in criminal business office, 
1st floor. Window broke due to falling branch from County landscaping contractor trimming trees at 
exterior. Claim filed with County of San Diego for reimbursement.

6,370$               6,370$               100

270 FM-2004035 San Diego North County 
Regional Center - 
North

37-F2 2 Exterior Shell - Replace (1) 83 x 81 inch insulated exterior tempered glass window in chambers on 
1st floor. The hermetically sealed air space between the double-pane glass window failed, resulting 
in condensation inside the glass affecting thermal capabilities and potential issues with mold 
growth.

8,822$               8,822$               100

271 FM-2004039 Santa Clara Morgan Hill 
Courthouse

43-N1 2 Vandalism - Replace (1) 7 x 5 ft. cracked insulated glass window panel at 2nd floor clerks office. 
Requires scissor lift. Court reported cracked window.

7,075$               7,075$               100

272 FM-2004042 Los Angeles Chatsworth 
Courthouse

19-AY1 2 Electrical - Replace (120) 12-volt 44 AH batteries for the emergency lighting Inverters. The batteries 
failed a load test on the annual preventive maintenance due to age. 

32,304$             27,071$             83.80

273 FM-2004046 Los Angeles Inglewood 
Courthouse

19-F1 2 Electrical - Replace (1) Automatic Transfer Switch (ATS) #4. Existing switch transfers power 
intermittently and is unreliable. Original equipment is no longer supported by manufacturer 
requiring replacement. Replacement will ensure that the transfer of power will be reliable when the 
building is under emergency generation power. Issue found while performing preventative 
maintenance.

14,200$             10,588$             74.56

274 FM-2004047 Los Angeles Inglewood 
Courthouse

19-F1 2 Electrical - Replace (1) Automatic Transfer Switch (ATS) #3. Existing switch transfers power 
intermittently and is unreliable. Original equipment is no longer supported by manufacturer 
requiring replacement. Replacement will ensure that the transfer of power will be reliable when the 
building is under emergency generation power. Issue found while performing preventative 
maintenance.

14,200$             10,588$             74.56

275 FM-2004049 Merced New Merced 
Courthouse/N 
Street Building

24-A8 2 Utilities - Replace leaking fuel pump on emergency generator. Internal case is cracked and cannot 
be repaired. The fuel pump failed due to age.

7,086$               7,086$               100
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276 FM-2004051 Merced New Merced 
Courthouse/N 
Street Building

24-A8 2 Exterior Shell - Repair water leak at main public stairwell windows.  Requires lift and complete 
removal and resealing of glass panels. Seals on windows have failed and water leaks into building 
when raining

23,752$             23,752$             100

277 FM-2004052 El Dorado Johnson Bldg. 09-E1 2 Elevator – Replace (1) set of hydraulic elevator packing seals. Elevator was shuttering and upon 
further inspection it was determined that the packing seals and gaskets were leaking and failed due 
to age. 

10,226$             10,226$             100

278 FM-2004053 Sacramento Carol Miller Justice 
Center Court 
Facility

34-D1 2 HVAC - Replace (2) cooling tower bearings and (2) motor drive shafts and sheaves which have failed 
due to age. During the annual preventative maintenance, bearings, shaft, and drive sheaves were 
found to be severely degraded and could not be repurposed.

7,036$               7,036$               100

279 FM-2004054 San Mateo Northern Branch 
Courthouse

41-C1 2 Plumbing - Replace 10 feet of cracked 4 inch roof drain piping, (1) wye joint, and (3) no-hub 
connections at basement file storage room, remediate water and test all affected areas. Drain pipe 
failed due to age during rain event, causing flooding.

11,527$             9,592$               83.21

280 FM-2004055 Merced Los Banos Division - 
The Robert M. 
Falasco Justice 
Center

24-G1 2 Exterior Shell - Install concrete and cages for (3) backflow preventers along public street. Backflows 
for water main, fire-water, and landscaping have been opened and winter protective covers 
removed by unidentified persons.

22,365$             22,365$             100

281 FM-2004057 Santa Clara Hall of Justice 
(East)

43-A1 2 HVAC - Replace (1) failed dryer on controls air compressor and (2) failed pneumatic thermostats in 
courtroom. Failed air dryer allowed moisture into air-lines which caused thermostats to fail 
affecting temperatures.

3,465$               3,465$               100

282 FM-2004059 San Diego North County 
Regional Center - 
South

37-F1 2 Grounds and Parking Lot - Replace (2) failing 120V/230VAC control systems for sliding gate 
operators of judges vehicle gate. The current controls are past useful life and resulting in gate being 
stuck open or closed creating entrance and egress issues. Work includes disconnect/reconnect of 
power and signal to existing control system, adjustment of all keypads, and sensor loops. 

67,104$             67,104$             100

283 FM-2004061 Santa Clara Morgan Hill 
Courthouse

43-N1 2 Plumbing - Replace (2) check valves and (2) float switches at sewage lift station, and pump out pit 
with vacuum truck. Work requires 3-person team for confined space protocol safety. Lift station 
check valves have failed due to wear, causing pump to continuously run.

11,015$             11,015$             100

284 FM-2004062 San Diego South County 
Regional Center

37-H1 2 COUNTY MANAGED - HVAC - Replace (2) 40 HP chilled water pumps and motors that serves the 
entire building. Severe corrosion was found due to age and requires replacement of the pump. The 
pump is at end of life and failure to replace will leave the building with insufficient cooling.

55,035$             55,035$             100

285 FM-2004065 Los Angeles Pasadena 
Courthouse

19-J1 2 Fire Protection - Replace (1) 3-gallon fire suppression tank, (1) CO2 cartridge, (1) extinguishing hose, 
and (3) fusible links for kitchen hood fire suppression system. Deficiencies were found during 
annual kitchen hood inspection.

3,334$               2,312$               69.35

286 FM-2004070 Kern Bakersfield 
Superior Court

15-A1 2 Elevators, Escalators, & Hoists - Replace (1) emergency stop switch on Down escalator. Emergency 
stop switch failed due to age.  Discovered during annual inspection. 

6,453$               4,033$               62.50

287 FM-2004071 Kern Bakersfield 
Superior Court

15-A1 2 Elevators, Escalators, & Hoists - Replace (1) emergency stop switch on Up Escalator. Emergency 
stop switch failed  due to age. Discovered during annual inspection

6,453$               4,033$               62.50
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288 FM-2004087 Stanislaus Turlock Superior 
Court

50-D1 2 Security - Replace ballast and lamps in (3) parking lot lights. Ballasts have failed due to age (lift 
required).

3,441$               3,441$               100

289 FM-2004091 Ventura Juvenile 
Courthouse

56-F1 2 Grounds and Parking Lot - Replace (4) 20 foot poles and light fixtures in the parking lot. Two light 
poles fell during high winds and the bases on all (4) were found to be rusted out.

28,789$             28,789$             100

290 FM-2004092 Santa Clara Palo Alto 
Courthouse

43-D1 2 Vandalism - Unclog toilet and floor drain, snake line, and clean/disinfect cat 3 water flooded areas. 
In-custody threw lunch bag and lunch in toilet causing sewer backup at holding cell.

7,178$               7,178$               100

291 FM-2004095 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 Plumbing - Sewer Pipe Leak - Replace 30 LF of 3-inch cast iron pipe and associated fittings. Replace 
(3) 3-inch heavy duty couplings. Build 15 x 15-foot containment and perform demolition and build-
back of 12 x 3 ft, and plaster. Remove and build back 3 x 2 ft of plaster ceiling. Sanitize area. 
Environmental testing and oversight required.

42,666$             33,928$             79.52

292 FM-2004097 Santa Clara Downtown 
Superior Court

43-B1 2 HVAC - Replace (1) control transformer, repair (1) leaking flair fitting, and top off refrigerant on 
cooling unit #1. Control failed due to age causing loss of cooling. Small leak was found during repair.

2,840$               2,840$               100

293 FM-2004105 Los Angeles Airport 
Courthouse

19-AU1 2 Fire Protection - Replace (2) failed fan motors located in stairwells #4 and #6. Replace (1) mag 
lock/relay in stairwell at G level that failed to de-energize at time of inspection. (6) doors inspected 
failed to close when stairwell is pressurized. Discovered during rounds and readings. Subsequent 
inspection identified stairwell fans were not maintaining sufficient pressure to keep fire rating.

12,925$             9,974$               77.17

294 FM-2004106 Alameda Hayward Hall of 
Justice

01-D1 2 HVAC - Replace (1) 5-ton compressor for AC-2. Compressor locked up due to age causing loss of 
cooling to court IT room.

16,554$             16,554$             100

295 FM-2004107 Alameda Hayward Hall of 
Justice

01-D1 2 Fire protection - Replace 35 non-compliant fire hoses. During state inspection, existing fire hoses 
were non compliant due to expiration date.

24,222$             21,388$             88.30

296 FM-2004110 Santa Clara Hall of Justice 
(West)

43-A2 2 Plumbing - Vacuum/clear out sewage pit, and pull pump. Replace (2) check valves and (2) floats. 
Work requires 3-person team for confined space protocol safety. Check valves failed due to age, 
causing sewage pump station to backup.

11,015$             11,015$             100

297 FM-2004112 Los Angeles Santa Monica 
Courthouse

19-AP1 2 Plumbing - Replace (1) domestic hot water pump, motor, gaskets, bolts, flange and 10 LF of 
electrical flexible conduit and electrical conductors. Pump has failed and is leaking.

6,969$               5,470$               78.49

298 FM-2004116 Santa Clara Downtown 
Superior Court

43-B1 2 HVAC - Replace (1) 5 hp, 3ph, VFD ready fan motor, reinstall blower wheel, and set clearances. AHU-
37 fan motor failed due to age causing loss of comfort air.

9,052$               9,052$               100

299 FM-2004117 Santa Clara Santa Clara 
Courthouse

43-G1 2 HVAC - Repair building automation system control, replace and/or confirm status of (4) sensors at 
boiler and zone 1. Sensors failed due to age. Found during scheduled preventative maintenance.

5,464$               5,464$               100

300 FM-2004120 Santa Clara Santa Clara 
Courthouse

43-G1 2 Plumbing – Remediate domestic water leak from 1st floor drinking fountain, test area, extract 
water, dehumidify, patch basement ceiling and 1st floor/basement walls, retest for occupancy, 
decommission drinking fountain. Water supply line to fountain leaked due to age, causing damage 
to 1st floor and basement.

8,552$               8,552$               100

301 FM-2004123 Solano Hall of Justice 48-A1 2 HVAC - Replace (1) VAV heating hot water coil (VAV 3-13), located on 3rd floor. Heating coil has 
failed due to age and replacement is required to restore proper temperature control.

9,066$               9,066$               100
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302 FM-2004124 Los Angeles East Los Angeles 
Courthouse

19-V1 2 Fire Protection - Replace the seals and gaskets, and hardware accessories on fire pump discovered 
to have failed during an annual Preventive Maintenance. 

9,661$               7,509$               77.72

303 FM-2004127 Sacramento Gordon Schaber 
Sacramento 
Superior Court

34-A1 2 Elevator - Replace circuit board for Elevator #1. Elevator has stalled because of failed circuit board 
due to age.

2,546$               2,546$               100

304 FM-2004129 San Joaquin Stockton 
Courthouse

39-F1 2 Elevator - Replace failing main brake, and emergency brake control modules. Clean hoistway 
interlock contacts. Cab is variably not responding to call button, not opening doors, and running at 
too fast a speed indicating failed control modules.

15,814$             15,814$             100

305 FM-2004130 Santa Clara Hall of Justice 
(East)

43-A1 2 Grounds - Remove (1) dying Japanese maple tree, and trim dead and overhanging limbs from (7) 
Raywood Ash trees. Trees are located in the secure parking area presenting a safety hazard to 
people and vehicles.

6,329$               6,329$               100

306 FM-2004133 Kings Kings Superior 
Court

16-A5 2 Elevators, Escalators, & Hoists - Replace seismic switch for elevators #1, #2 & #5. Existing switches 
are failing and need to be replaced for continuing operation of elevators.

6,399$               6,399$               100

307 FM-2004136 Orange North Justice 
Center

30-C1 2 HVAC - Replace failed cooling tower sealer and tape with new two-part urethane membrane 
sealant. The cooling tower is currently leaking from the seams. Replacement is necessary to avoid 
further water loss and damage/degradation to the cooling tower.

12,252$             11,065$             90.31

308 FM-2004137 San Diego Juvenile Court 37-E1 2 Interior Finishes - Replace (1) cipher key pad lock with key access override option to womens 
employee restroom on the 2nd floor. The current lock failed due to age and prevented staff from 
accessing the restroom. 

2,437$               1,818$               74.62

309 FM-2004140 Los Angeles Glendale 
Courthouse

19-H1 2 Interior Finishes - Replace (1) exit door floor closer. Door closure failed due to age causing the door 
to slam, creating a safety hazard.

3,655$               3,309$               90.54

310 FM-2004141 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 HVAC - Replace (1) supply fan motor bearing set. Parts have failed due to age. This was found 
during rounds & readings.

4,570$               3,678$               80.48

311 FM-2004144 Santa Clara Family Justice 
Center Courthouse

43-B5 2 Exterior Shell - Replace failed ADA balance door closer. Remove door, replace built in closer, 
reinstall door and set ADA opening pressure and closing speed. Front entrance ADA door closer 
failed due to use.

11,222$             11,222$             100

312 FM-2004149 Orange Harbor Justice 
Center-Newport 
Beach Facility

30-E1 2 Plumbing - Replace (2) failed water isolation valves, (1) hot and (1) cold, that supply water to two 
restrooms in the District Attorney office. The valves were exercised and did not turn off. Required 
to address sink and toilet issues within the restroom. Work includes full drain down of the building, 
re-fill and bleeding the system of air, and checking for leaks. 

3,467$               -$                   0.00

313 FM-2004150 Madera Main Courthouse - 
Madera

20-F1 2 Elevators, Escalators, & Hoists - Replace outdoor clutch on Elevator #5. Clutch failed due to age and 
elevator is inoperable without repairs.

4,369$               4,369$               100

314 FM-2004151 Fresno Fresno County 
Courthouse

10-A1 2 HVAC - Repair fan housing for return fan for 6th floor AHU serving court exclusive area. Return fan 
motor is currently non-operational. Repair includes shaft repair, bearing, motor, sheaves, belts, and 
fan housing.

30,428$             30,428$             100

315 FM-2004152 Fresno Fresno County 
Courthouse

10-A1 2 HVAC - Replace failed air-drier on control air compressor. Heater in air-drier has failed due to age. 8,085$               7,754$               95.91
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316 FM-2004153 Orange Harbor Justice 
Center-Newport 
Beach Facility

30-E1 2 HVAC - Replace (2) failed motor cooling solenoids and (1) butterfly valve of chiller. One solenoid 
and the butterfly valve are leaking refrigerant. One solenoid is stuck open and does not regulate the 
refrigerant. Work includes recovering and re-charge of existing refrigerant.

10,601$             8,939$               84.32

317 FM-2004157 San Mateo Central Branch 41-B1 2 Security - Replace (1) failed drive belt, and install (2) new surface mounted sweeps. The facility was 
recently reopened after 5 years. Lack of use caused the rubber drive belt to crack and break during 
operation. The sweeps were replaced due to age.

5,170$               5,170$               100

318 FM-2004159 Santa Clara Palo Alto 
Courthouse

43-D1 2 Holding cell - Replace (1) 33 x 32 inch broken security window, and install (3) new institutional 
security hinges. Door from Sheriffs work area to holding hallway was stuck closed due to 
misalignment from ground shifting. Window broke when door was forced open.

8,732$               8,732$               100

319 FM-2004160 Los Angeles Santa Monica 
Court Annex

19-AP3 2 HVAC - Replace (1) A/C split system condensing unit. The unit is failing due to age and is not 
providing cooling. Parts are no longer available.

21,401$             16,798$             78.49

320 FM-2004161 Los Angeles Bellflower 
Courthouse

19-AL1 2 Fire Protection - Replace (2) 4 inch gate valves and associated fittings for fire sprinkler system in 
2nd and 3rd floor fan rooms. Gate valves are leaking and corroded due to age.

7,057$               5,500$               77.94

321 FM-2004165 Fresno Fresno County 
Courthouse

10-A1 2 Fire Protection - Replace 30 self-illuminating exit signs throughout building. Exit signs failed during 
fire inspection and need to be replaced due to age. 

28,406$             27,244$             95.91

322 FM-2004166 Monterey Salinas Courthouse- 
North Wing

27-A1 2 Elevator - Replace the hydraulic jack packing on Elevator #4. Required to prevent failure of the only 
working in-custody elevator. A study is being undertaken for the modernization of the elevators at 
this facility.

18,023$             18,023$             100

323 FM-2004168 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 HVAC - Replace (2) flex connectors on condenser water lines on Chiller #2. Flex couplings on chiller 
have cracks and need to be replaced due to age.

4,679$               3,721$               79.52

324 FM-2004170 Santa Clara Hall of Justice 
(East)

43-A1 2 Plumbing - Isolate 2nd floor water main, replace isolation valve, and restore water flow. Isolation 
valve failed due to age, preventing water from coming into the combi toilet unit for holding cell.

5,563$               5,563$               100

325 FM-2004171 Los Angeles Compton 
Courthouse

19-AG1 2 HVAC - Replaced (6) 12 x 12 in. ceiling tiles in 5th floor courtroom. Cold deck damper actuator was 
seized in place and would not open and close based on temperature set point causing cold 
temperatures in courtroom. Replaced existing thermostat, pneumatic line kit, and calibrated 
thermostat. Remediation and environmental oversight required to complete work.

13,201$             13,201$             100

326 FM-2004173 Kings Kings Superior 
Court

16-A5 2 Elevators, Escalators, & Hoists - Replace failed batteries (one 7AH and two 3.3 AH) on Elevators #1 
through #5 which failed due to age.

6,826$               6,826$               100

327 FM-2004175 San Joaquin Stockton 
Courthouse

39-F1 2 Elevators, Escalators, & Hoists - Replace damaged handrail on Escalator #3. Handrail has a large 
crack in it from an unknown cause. 

15,763$             15,763$             100

328 FM-2004176 Contra Costa Richard E. Arnason 
Justice Center

07-E3 2 Elevators, Escalators, & Hoists - Replace failing oil scavenger pump/tank from pit to the tank that 
failed and caused oil to leak onto the floor.

7,198$               7,198$               100

329 FM-2004179 Los Angeles Downey 
Courthouse

19-AM1 2 HVAC – Replace chemical feeder system for cooling towers. Existing chemical delivery system has 
failed due to age restricting water flow to the cooling towers affecting the HVAC throughout 
building.

4,789$               4,008$               83.70
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330 FM-2004180 Contra Costa George D. Carroll 
Courthouse

07-F1 2 HVAC - Replace Compressor #2 contactor (right side) and Compressor #1 crankcase heater on 
Chiller in 3rd floor mechanical room. Found to have failed during annual preventative maintenance.

5,444$               4,203$               77.20

331 FM-2004182 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 HVAC - Replace (2) flex connectors on condenser water lines on Chiller #1. Flex couplings on chiller 
have cracks and need to be replaced due to age.

4,679$               3,721$               79.52

332 FM-2004193 Alameda Fremont Hall of 
Justice

01-H1 2 Roof - Patch/repair 830 SF waterproofing at roof and parapet walls above chiller. Roof is leaking 
above chiller due to age, causing minor flooding. 

10,235$             8,127$               79.40

333 FM-2003956 Alameda Hayward Hall of 
Justice

01-D1 2 Grounds and Parking - Remove tree branches, clear shrubs and trim back (2) trees up to 8 feet. Tree 
branches are blocking exterior surveillance camera, causing safety issue for court staff entering and 
exiting at staff entrance.

7,289$               6,436$               88.30

334 FM-2004073 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 Exterior Shell - Roof - Safety - Install 300 liner feet of metal railing to extend height of existing 
railing from 30 to 42 inches. Install 1 inch x 3/16 inch wire mesh to prevent access. Outside patio is 
unsecure to children/occupants who can access edge of roof.

40,972$             32,581$             79.52

335 FM-2004135 Riverside Banning Justice 
Center

33-G4 2 Plumbing - Replace electronic plumbing sensor valves with new battery powered valves to prevent 
sensor failures and damage. Valves are failing due to repetitive power outages and power glitches 
affecting the building resulting in the sensors continually flushing or not flushing at all. Work 
includes isolating electronic sensors from hardwired power. Power failures have occurred due to 
weather related events.

12,163$             12,163$             100

336 FM-2004155 Riverside Southwest Justice 
Center

33-M1 2 Pest Control - Install bird exclusion nets at the windows above the front entrance and side windows 
of the courthouse. Aggressive birds are roosting on ledges between window pillars in the front 
entrance and dropping feces and debris in a high traffic area causing health and safety concern to 
staff and public waiting to access the building. Net is required to prevent future access to these 
areas where birds have settled. Work includes vendor removal of nests and wires in these locations.

9,701$               7,412$               76.40

337 FM-2004194 Riverside Banning Justice 
Center

33-G4 2 Grounds and Parking Lot - Replace 20ft of failing concrete finish/coating of sally port entrance 
driveway wall. The concrete is peeling/flaking off resulting in water stains and could cause water 
intrusion.

7,956$               7,956$               100

338 FM-2004201 San Diego Central 
Courthouse

37-L1 2 Fire Protection - Install (1) combination fire/smoke damper flashing and metal supports. Damper 
flashing and supports should have a 20 gauge (minimum) galvanized steel retaining plate and can 
be factory or field supplied. Retaining plate(s) to overlap the opening by a minimum of 1 inch on 
each of the four sides. Installation requirements for fire smoke damper. The existing fire/damper 
was missing the required fire caulking that could result in smoke migration in the event of a fire. 
Deficiency identified by State Fire Marshal during annual inspection.

3,682$               3,682$               100

339 FM-2004203 Los Angeles Glendale 
Courthouse

19-H1 2 Vandalism - Replace 1 x 14 x 3 ft barrier arm to the exit gate. The arm was pushed forward 
preventing cars from exiting the parking lot.

3,120$               2,825$               90.54

340 FM-2004205 Los Angeles Compton 
Courthouse

19-AG1 2 Fire Protection - Replace (1) cylinder, (1) cartridge, (1) hose, (2) brackets, (2) scissor links, (2) 
nozzles, and (1) detection line in the fire suppression system in kitchen hood #2. All items were 
found deficient during annual inspection and must be replaced to meet Fire Code.

3,647$               3,647$               100
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341 FM-2004213 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Interior Finishes - Spectator Seating - Remove (22) bolted spectator seats in courtroom, 
grind/remove protruding metal studs, patch exposed flooring area with matching VCT tile. Erect (1) 
containment and conduct environmental testing. All work to be performed in a known ACM 
environment. Courtroom to be used by court for different function. Salvaging unused spectator 
seating from second floor allows for parts to be used for repairs to seating throughout the building. 
Incurring this cost will avoid future replacement expenses.

18,395$             18,395$             100

342 FM-2004214 Los Angeles Monrovia Training 
Center

19-N1 2 Exterior Shell - Installed 30 feet of gutters and down spouts and associated flashing. The building 
was not equipped with gutters, which caused water intrusion into the building. Rainwater entered 
through the exterior of the south wall and penetrated the supervisor's office, manager's office, and 
the exterior of the north wall adjacent to secured parking lot.

5,371$               3,775$               70.29

343 FM-2004215 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 2 Holding Cells - Repair deteriorated metal benches inside holding cells #4 & #6 by welding 
reinforcements and properly removing all exposed metal pieces. Deteriorated metal benches have 
metal cracks and compromised integrity, causing safety concerns.

8,025$               8,025$               100

344 FM-2004217 Alameda Fremont Hall of 
Justice

01-H1 2 Roof - Repair 600 SF parapet wall, remove/reinstall metal wall cap, install underlayment, and seal 
all joints at chiller #1 soundwall. Roof leak is due to cracking around soundwall caused by age.

10,571$             8,393$               79.40

345 FM-2004218 San Diego Kearny Mesa Court 37-C1 2 Electrical - Replace (3) failed LED parking lot fixtures. Faulty ballast shorted out electrical 
components causing the lighting poles to the public parking lot to be non-operational. Failure to 
replace fixtures will result in loss of sufficient lighting to ensure the safety of building occupants.

3,120$               3,120$               100

346 FM-2004224 Santa Cruz Jury Assembly 
Room

44-A3 2 Vandalism - Replace (2) 32 x 72 inch glass panels in entry doors. Unidentified person broke the glass 
panels at Jury Assembly trailer entrance doors.

3,389$               3,389$               100

347 FM-2004227 Sacramento Gordon Schaber 
Sacramento 
Superior Court

34-A1 2 Elevators, Escalators, & Hoists - Replace (1) elevator electronic safety door opening device. 
Component is failing and causing fault, which prevents  the door from re-opening  when the door 
closes on a person or object. Parts failed due to age

4,988$               4,988$               100

348 FM-2004228 San Diego Department 9 
Trailer

37-E3 2 Roof - Install new transition and associated roof mastic, seal new joints, and install new fasteners 
and clips as required. During a water intrusion event on the department 9 trailer, it was discovered 
that roof mastic was weathered due to age and in need of replacement. 

3,845$               3,845$               100

349 FM-2004229 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 2 Fire Protection - UL test 10 sprinkler heads (over 50 years old), replace 80 sprinkler heads in lock up 
floors 4, 8, 10 & 14, replace 16 gauges, and drain/refill system. Failed sprinkler heads were found 
during annual preventive maintenance. Sprinklers failed due to age. Repair needed to meet all local 
city codes & NFPA regulations.

38,991$             26,822$             68.79

350 FM-2004232 Los Angeles Norwalk 
Courthouse

19-AK1 2 Grounds and Parking Lot - Replace 70 SF of 4 inch concrete ramp, 20 LF of 6 inch curb, and (1) ADA 
ramp with surface truncated dome in employee parking lot. Fill in cracks on existing concrete 
sidewalk. Employee parking lot ADA ramp has large cracks making it a tripping hazard.

51,657$             43,924$             85.03

351 FM-2004240 Contra Costa Family Law Center 07-A14 2 Grounds and Parking Lot - Replace 1,130 SF of damaged parking lot asphalt. Winter rain and the 
garbage trucks caused crumbling, creating a pothole, cracks, and chunks of pavement to become a 
trip hazard.    

24,720$             24,720$             100
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352 FM-2004245 Los Angeles Torrance 
Courthouse

19-C1 2 Plumbing - Replace (2) cast iron pipes and repair chipped concrete around broken 2 inch vent pipe 
located in pipe chase basement area behind pump station. Exposed damaged riser down to area 
where proper connection can be made. Cast iron pipes rusted out from the inside out due to 
moisture and oxygen.

4,084$               3,477$               85.14

353 FM-2004247 San Diego North County 
Regional Center - 
North

37-F2 2 Fire Protection - Relocate strut and build class A fire rated assembly to contain pipe penetrating 
through fire rated wall between Criminal Business Office and public hallway. Correction of 
deficiency required per State Fire Marshal.

6,625$               6,625$               100

354 FM-2004252 San Joaquin Stockton 
Courthouse

39-F1 2 Fire Protection - Replace failed inlet valve and inlet test loop valve on Fire Pump. Fire pump failed 
annual inspection due to valve unable to properly seal/seat when closed as required.

3,987$               3,987$               100

355 FM-2004253 Santa Clara Family Justice 
Center Courthouse

43-B5 2 Plumbing - Rebuild, replace seals, and retest 8 inch backflow preventer, take readings, and adjust 
according to water providers fluctuating pressure. Backflow preventer failed annual testing.

5,267$               5,267$               100

356 FM-2004256 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Fire Protection - Replace (5) scissor links & brackets, 15 ft of conduit & detection line, (5) fusible 
links, and (2) hoses due to corrosion. Replace (1) stainless steel single tank enclosure for 3 gallon 
suppression cylinder. Kitchen Hood suppression system failed due to age and is out of compliance. 
Repair is needed to meet local city codes and NFPA regulations. Deficiencies found during 
preventive maintenance.

6,042$               5,876$               97.26

357 FM-2004257 Contra Costa Walnut Creek 
Courthouse

07-C1 2 Vandalism - Remediate, patch and paint (6) SF of damaged dry wall and base. Remediated due to 
ACM drywall compound testing positive. In-custody kicked several holes in secure hallway wall near 
holding cell, DA is seeking restitution.

8,908$               8,908$               100

358 FM-2004261 Los Angeles Airport 
Courthouse 
Parking Structure

19-AU2 2 Fire Protection - Replace backflow preventer seal. Leak was found during rounds and readings on 
ground level in parking structure. Seal has failed due to age.

3,722$               2,872$               77.17

359 FM-2004264 Contra Costa Bray Courts 07-A3 2 HVAC - Replace (2) failed 40 ton compressors, (2) contactors, and (2) line filter driers, and replace 
94lbs. of refrigerant. HVAC unit failed due to age causing loss of air conditioning.

49,823$             42,609$             85.52

360 FM-2004266 Solano Old Solano 
Courthouse

48-A3 2 Grounds and Parking Lot - Replace parking lot lighting pole and fixtures. Install (1) new pole, (3) new 
LED fixtures, and wiring. Light pole fell during storm due to age and failed anchorage. 

11,332$             11,332$             100

361 FM-2004273 Los Angeles Compton 
Courthouse

19-AG1 2 Elevators, Escalators, & Hoists - Replace (1) encoder for east lock up elevator #9. Encoder failed due 
to age causing elevator to get stuck between floors.

13,406$             13,406$             100

362 FM-2004276 Alameda Hayward Hall of 
Justice

01-D1 2 HVAC - Replace (2) leaking heating hot water (HHW) hoses with new copper line at VAV supporting 
chambers and secure hallway. HHW hoses failed due to age and will be replaced with copper lines 
to maximize lifespan.

2,455$               2,455$               100

363 FM-2004277 Contra Costa George D. Carroll 
Courthouse

07-F1 2 HVAC - Replace (2) failing shaft bearings at AHU #10. Fan bearings are causing vibration/noise 
throughout the building. Failed due to age.

4,611$               3,560$               77.20

364 FM-2004278 Santa Clara Morgan Hill 
Courthouse

43-N1 2 HVAC - Replace (1) failed BAS controller on Air handling Unit #5, reprogram and verify normal 
operations. BAS controller has failed due to age causing loss of HVAC to facility.

7,031$               7,031$               100

365 FM-2004286 Santa Clara Morgan Hill 
Courthouse

43-N1 2 HVAC - Replace (1) 2 1/2 inch heating hot water valve, (1) 2 1/2 inch isolation valve, and (1) 
manifold header gasket on boiler #1. Boiler manifold leaked due to age. Failed valves discovered 
during boiler shutdown.

12,217$             12,217$             100
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366 FM-2004287 Del Norte Del Norte County 
Superior Court

08-A1 2 Grounds and Parking lot - Repair ADA ramp trench drain, remove existing pipe under asphalt, dig 
new trench, install 30 ft x 6 in trench grate drain system, and pour back concrete. Drain under ADA 
ramp pushed up through asphalt due to rain saturated soil, causing safety issue.   

19,624$             12,024$             61.27

367 FM-2004288 San Diego Central 
Courthouse

37-L1 2 Vandalism - Remove (4) wood benches for resurfacing. Sand, stain, and seal benches. Multiple 
wood benches along the 12th floor public corridor require refinishing do to graffiti, gang signs, and 
scratches.

4,092$               4,092$               100

368 FM-2004289 Alameda Hayward Hall of 
Justice

01-D1 2 Exterior Shell - Repair leak at 2nd floor (6 x4 ft) window, remove, clean, and reseal failed sealant 
above window. Work requires a boom lift. Window leaked during recent rains.

4,621$               4,621$               100

369 FM-2004293 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 HVAC - Replace defective solenoid blowdown valve on the condenser water loop. Solenoid failed 
due to normal wear causing false reading outputs.

3,883$               3,883$               100

370 FM-2004298 San Joaquin Stockton 
Courthouse

39-F1 2 Elevators, Escalators, & Hoists - Replace cabin door on elevator # 10 . The stainless steel cladding 
fell off  due to failed adhesive, and was damaged beyond repair and is not able to be reaffixed.  

7,813$               7,813$               100

371 FM-2004300 Riverside Banning Justice 
Center

33-G4 2 Grounds and Parking Lot - Replace the failing internal winches and cables of the two flagpoles. The 
current winch gear and brake systems are jamming on the State flag and not holding on the 
American flag. Area high winds put extra stress on the equipment/gear. Failure to address will 
create a potential safety risk to pedestrians in walkway below.

4,515$               4,515$               100

372 FM-2004303 Contra Costa Wakefield Taylor 
Courthouse

07-A2 2 HVAC - Replace failed manual blowdown controls with automatic surface blowdown controllers and 
solenoids at steam boilers 1 & 2. Current manual blowdown controls are failing due to age, causing 
corrosion, pitting, and holes in both steam boilers. Replacement will increase efficiency and prevent 
complete boiler failure.

8,281$               8,281$               100

373 FM-2004304 Alameda Hayward Hall of 
Justice

01-D1 2 HVAC - Replace (1) 3/4 inch dielectric heating hot water line union, strainer, and regulator at reheat 
coil. Union failed due to age causing leak at 3rd floor public hallway.

3,962$               3,498$               88.30

374 FM-2004313 Los Angeles Edmund D. 
Edelman Children's 
Court

19-Q1 2 Fire Protection - Replace (1) relay, (4) 12V 33 AH batteries, and reset fire panel. Deficiency found in 
fire alarm panel during annual preventive maintenance. Existing relay and batteries have failed due 
to age.

3,531$               2,471$               69.99

375 FM-2004319 Sutter Sutter County 
Superior 
Courthouse

51-C1 2 Interior Finishes - Replace (1) courtroom gallery swing door that is cracked and falling off the 
hinges. The door is damaged and poses a safety concern. 

4,259$               4,259$               100

376 FM-2004323 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 HVAC - Replace valves & gauges, (2) 4 inch isolation valves, (1) 4 inch check valve, (1) 10 HP motor, 
and gaskets on chilled water pump #1. Isolation valves are original to the building and have failed in 
the open position preventing repairs. Motor and pump gaskets are original building equipment and 
have failed due to end of life. Chilled water pump #1 is offline and if chilled water pump #2 fails, the 
building will not have comfort cooling impacting court operations. Deficiencies found during rounds 
and readings.

22,248$             17,692$             79.52
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377 FM-2004325 Los Angeles San Fernando 
Courthouse

19-AC1 2 HVAC - Replace (1) water treatment controller circuit board panel, (1) makeup water meter, (1) 
brass motorized ball valve with junction box, (1) tee-mounted paddle flow switch with sensor, (1) 
injection manifold, (1) doubled walled chemical tank with chemical feeder metering pumps, and (1) 
monitoring probe/sensor and corrosion control coupon rack to monitor water quality. The system 
failed due to age.

9,009$               7,514$               83.41

378 FM-2004341 Orange Central Justice 
Center

30-A1 2 Fire Protection - Replace failed central processor of the main fire alarm panel. Due to age, work 
required to restore proper functionality to the fire alarm system. Work includes replacement of 
failed panel screen.

5,397$               4,920$               91.17

379 FM-2004343 Mendocino County 
Courthouse

23-A1 2 HVAC - Upgrade BAS Software to allow continuing remote access and functionality. The BAS is 
having trouble logging in remotely and needs to be updated.

5,460$               3,655$               66.94

380 FM-2004348 San 
Bernardino

Victorville 
Courthouse

36-L1 2 Interior Finishes - Replace fire roll up door at clerks court exclusive counter area. Roll up door is non-
operational, will not stay open and is beyond repair due to age.

6,345$               6,345$               100

381 FM-2004349 Santa 
Barbara

Santa Maria 
Courts, Bldg F

42-F4 2 Plumbing - Rebuild (1) 4 inch backflow and test for proper functions. Backflow failed due to age. It 
was discovered during annual preventive maintenance.

2,877$               2,877$               100

382 FM-2004350 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 HVAC - Replace (1) water treatment controller panel, (1) makeup water meter, (1) chemical tank 
with chemical feeder metering pumps, 70 ft of 3/4 inch PVC, 3/8 inch rubber hoses, (1) monitoring 
probe/sensor, and corrosion control coupon rack to monitor water quality. The system failed due to 
age. This system supplies the small cooling towers for the HVAC to the telecommunication room in 
the penthouse.

4,428$               3,564$               80.48

383 FM-2004353 Kern Bakersfield 
Juvenile Center

15-C1 2 Elevators, Escalators, & Hoists - Replace 12 car door rollers and (1) power supply for public elevator 
#1. Elevator doors keep opening and closing intermittently and will not respond when called. Parts 
failed due to age. 

9,391$               6,269$               66.76

384 FM-2004362 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Interior Finishes - Replace main entrance door panic bar assembly kit and install new rod and latch 
assemblies. Panic bar was Found not working properly during a preventative maintenance. Failed 
due to normal wear. Work is needed to ensure door locks properly.

2,325$               2,325$               100

385 FM-2004365 Mendocino County 
Courthouse

23-A1 2 Elevator - Remove brake cores, lubricate, reinstall, and adjust per the mechanics recommendation. 
Check all components, and adjust. Additional repairs were required after initial P1 corrections 
revealed issues with brake and brake switch.

39,136$             26,198$             66.94

386 FM-2004366 Santa Clara Hall of Justice 
(West)

43-A2 2 HVAC - Install (1) BAS controller. Program and verify normal operations. BAS controller failed due to 
age.

6,309$               6,309$               100

387 FM-2004373 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Plumbing - Mechanically clear 50 LF of sink drain pipe on 11th floor. Backup caused overflow onto 
carpet on 11th floor. Obstruction is unknown and was pushed through. Extracted and sanitized 100 
SF of carpet. Environmental testing and remediation was performed.

9,632$               9,632$               100

388 FM-2004385 Santa Clara Hall of Justice 
(East)

43-A1 2 Elevators, Escalators, & Hoists - Replace (1) failed  controller area network (CAN) board on in-
custody elevator #6. Existing CAN board is at end of life and in failure. Car is currently out of 
operation.

6,849$               6,849$               100

389 FM-2004386 Santa Clara Morgan Hill 
Courthouse

43-N1 2 Plumbing -  Replace (2) 4 inch check valves at sewage pump lift station, clean tile floors in 1st floor 
employee restrooms, and provide clearance to return to normal use. Check valves malfunctioned 
due to build up over time and resulted in backup.

3,838$               3,838$               100
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390 FM-2004387 San Diego South County 
Regional Center

37-H1 2 Holding Cell - Provide engineering services for design and seal 3 inch gap for 12 ft of benches that 
are adjacent to window frames and glazing. Relocate 41 ft of benches to be flush against walls. 
State agency title 15 inspection requires that all hang points at 3rd floor holding cell benches be 
sealed.   

20,200$             20,200$             100

391 FM-2004402 Los Angeles Airport 
Courthouse

19-AU1 2 Interior Finishes - Install (1) power supply and (1) power booster for fifth floor door in shared space. 
Door operating in fail safe mode. Power supply failed requiring replacement to ensure proper 
locking. Control board failed due to age.

6,012$               4,639$               77.17

392 FM-2004406 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 HVAC - Replace (3) failed zone control dampers and (3) failed pneumatic actuators and calibrate. 
Actuator and dampers were original construction and have failed due to age. This failure has 
impacted the entire 4th floor by being unable to provide cooling.  

36,494$             29,020$             79.52

393 FM-2004414 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 Plumbing - Replace (1) sewage ejector motor assembly, 4ft of 2 1/2 in galvanized discharge sump 
piping, (1) 2 1/2 in check valve, and install 230 volt 3-phase electrical connections to the existing 
panel. System failed due to age and an electrical short due to the windings failure within the motor 
for secondary motor/pump 2.

19,383$             15,599$             80.48

394 FM-2004418 Orange North Justice 
Center

30-C1 2 Plumbing - Sanitize, dry down, and clean (5) SF of carpet affected by Category 2 water flood from 
clogged toilet in the jury room. Work includes (1) containment; remediation and testing required to 
complete work.

4,146$               4,146$               100

395 FM-2004469 Los Angeles Van Nuys Court 
Complex Parking 
Structure 

19-AX6 2 Grounds and Parking Lot - Replace (1) 2 1/2 in x 11 ft aluminum guide channel with high density 
polyethylene weather stripping and repair the limit switches on the controller to ensure the gate 
securely closes. The rollup gate on the public parking of Sylmar Street failed due to the age.

2,738$               2,457$               89.74

396 FM-2004524 San Diego East County 
Regional Center

37-I1 2 HVAC - Replace (1) 40 HP motor on cooling tower condenser pump. Crane is required to lift pump 
assembly. Cooling tower condenser pump is in alarm mode on BAS system and is non-operational. 
Pump has failed due to age and normal use. 

52,619$             35,628$             67.71

397 FM-2004527 Los Angeles Edmund D. 
Edelman Children's 
Court

19-Q1 2 Fire Protection - Kitchen Fire Suppression System - Replace (4) nozzles, (1) extinguishing hose, (2) 
brackets, and (2) fusible links. Deficiencies were found during the annual preventive maintenance. 
Nozzles used were not code compliant, hose needs to be replaced, pull station needs to be 
relocated, and a puff test is needed to confirm that the suppression nozzles are free of any 
obstructions. 

3,389$               3,389$               100

398 FM-2004533 Los Angeles Pasadena 
Courthouse

19-J1 2 HVAC - Replace (1) cold deck actuator for AHU #5. Actuator failed due to age affecting the cold deck 
throughout the 5th floor.

2,402$               1,666$               69.35

399 FM-2004538 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 Plumbing - Replace (1) condenser water backflow preventer, 20 LF of 1 inch copper pipe, (2) 
isolation valves, and install (1) pressure gauge located in mechanical space. Backflow preventer 
failed due to age and heavy corrosion.  

8,813$               7,008$               79.52

400 FM-2004540 Los Angeles Compton 
Courthouse

19-AG1 2 HVAC - Replace (1) relay and (1) relay board for chiller #1. Both failed due to age, causing breaker 
for oil pump to trip and shut chiller off. 

2,328$               1,540$               66.13

401 FM-2004541 San Diego Central 
Courthouse

37-L1 2 Fire protection - Replaced (1) failed fire alarm duct detector on B2 level of underground parking 
structure. Work performed after hours and included reprogramming the replacement device to the 
fire alarm panel in order to clear audible trouble on panel and restore system back to normal 
operations.   

3,078$               3,078$               100
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402 FM-2004544 San Diego North County 
Regional Center - 
North

37-F2 2 Interior Finishes - Install (1) 3 x 7 ft fire rated door, (1) pneumatic door closer, (1) panic exit device 
trim, and (1) pull handle in existing door frame in north secured corridor of 1st floor. The State Fire 
Marshal noted the missing door during an inspection. The lack of the door compromises the fire 
envelope in this space and is required to be code compliant.

9,707$               9,707$               100

403 FM-2004547 Imperial El Centro 
Courthouse

13-A1 2 Grounds and Parking Lot - Replace 2,500 SF of uneven sidewalks located on the North side of the 
building. Sidewalk has created a trip hazard for foot and wheel chair traffic. There have been 
documented trip and fall incidents of the public users.

64,091$             64,091$             100

404 FM-2004549 San Diego North County 
Regional Center - 
South

37-F1 2 Elevators, Escalators, & Hoists - Replace (1) car stop switch on in-custody elevator #5. Elevator stuck 
on basement floor with cab doors stuck in open position. Stop switch failed due to age causing cab 
to go offline. 

3,883$               3,883$               100

405 FM-2004552 San Diego North County 
Regional Center - 
North

37-F2 2 Plumbing - Replace (7) pressure relief valves (PRV) and (7) fittings on copper domestic water supply 
lines. PRVs and fittings were found to have severe corrosion during the build back of southeast zone 
of the ceiling clip construction project. Failure to replace will result in a Cat 2 leak.

16,695$             16,695$             100

406 FM-2004559 Los Angeles San Fernando 
Courthouse

19-AC1 2 Holding Cell - Replace (3) toggle switches with (3) position activation switches. The switches on the 
outer cell doors of (1) holding cell  on the 4th floor and (2) holding cells in the basement failed due 
to age preventing the outer cell doors from opening or unlocking.

3,024$               3,024$               100

407 FM-2004560 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 Plumbing - Replace (6) sink bubbler assemblies, (6) sink push button assemblies, (6) sink pneumatic 
metering water valves, (10) 1/2 inch ball valves, (2) 1 inch ball valves, (12) 1/2 inch braided hose 
supply lines, and (20) 1/2 inch pro-press adapter fittings. Parts failed due to age and corrosion. 
Board of State and Community Corrections health inspection, noted violation of no running water in 
(6) holding cells.

7,598$               7,598$               100

408 FM-2004565 Santa Clara Hall of Justice 
(East)

43-A1 2 HVAC - Replace (1) failed dryer, (4) t-stats, and purge pneumatic lines. HVAC temperature control 
line air dryer failed due to age, allowing moisture to contaminate t-stats and causing loss of HVAC 
at the jury assembly room.

9,973$               9,973$               100

409 FM-2004566 San Diego East County 
Regional Center

37-I1 2 Plumbing - Replace (1) slip joint coupling, (1) vacuum breaker flush connection, (1) angle stop, and 
(2) flush button assemblies for holding tank #5. Toilet pipes and flush equipment failed due to age 
and severe corrosion on ground floor holding tank #5.

2,600$               2,600$               100

410 FM-2004567 Solano Solano Justice 
Building

48-B1 2 County Managed - HVAC - Install (6) VAVs with associated automatic controls and (6) hot water 
coils located in (4) courtrooms in the clerks and sheriff’s areas of the building. Work includes new 
valves, controllers, and wiring to allow automatic control and remote monitoring. Current manual 
controls and valves do not allow proper control of spaces to maintain adequate and consistent 
temperatures.   

95,125$             95,125$             100

411 FM-2004570 Santa 
Barbara

Santa Maria 
Courts, Bldg G

42-F5 2 Plumbing - Replace 15 LF of 3 inch cast iron drain pipe, (4) no-hub fittings, (3) 2 x 4 wall studs and 
120 SF of 3/4 inch plywood sheathing in courtroom. Cast iron drain line cracked due to age and 
leaked inside wall causing damage to interior wall and wall frame.  

6,531$               6,531$               100
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412 FM-2004572 Madera Main Courthouse 
Parking Structure

20-F2 2 Electrical - Replace 48 failed UPS batteries and install (48) 12V 110 Amp-hour batteries. UPS serves 
parking garage emergency lighting, elevator emergency power and control, and one mini split HVAC 
system for elevator control room. Batteries failed to make proper voltage for proper system 
operation.

15,673$             15,673$             100

413 FM-2004574 Los Angeles Inglewood 
Courthouse

19-F1 2 Fire Protection - Replace (1) engine cooling system water pump gasket and seal kit, (1) thermostat 
and gasket kit, (2) cooling system hoses (4) hose clamps, (1) drive belt, (1) heat exchanger zinc 
anode plug, and install (1) engine shroud and guard. Replace engine coolant per manufactures 
specifications. Components failed due to age. Deficiencies found during preventive maintenance.

7,845$               5,849$               74.56

414 FM-2004576 Humboldt Humboldt County 
Courthouse 
(Eureka)

12-A1 2 County Managed - Electrical - Design only - Replace (7) 12KVA transformers, (2) 408V switch boards, 
(1) 208V switch board, (1) 250kW gen set with 600kW gen set and transfer switch, (48) splices, and  
feeder cables. 60 year old transformers and generator are at end of life and require replacement.

43,901$             43,901$             100

415 FM-2004584 Los Angeles Chatsworth 
Courthouse

19-AY1 2 Plumbing - Replace (1) 1/4 hp circulating pump. Failed due to age, the penthouse domestic hot 
water pump was discovered during the annual preventative maintenance.

2,238$               1,875$               83.80

416 FM-2004591 Los Angeles Compton 
Courthouse

19-AG1 2 Fire Protection - Replaced (1) 2 1/2 inch pressure relief valve and (1) pressure switch on the 2nd 
floor stairwell for sprinkler system. Pressure relief valve was leaking and failed due to age causing 
corrosion and buildup of debris.

7,850$               5,191$               66.13

417 FM-2004595 Los Angeles Edmund D. 
Edelman Children's 
Court

19-Q1 2 Electrical - Replaced existing lock with (1) panic bar exit device and (1) electrified breakaway lever 
trim on the 2nd floor Judges lounge door. Installed (2) emergency exit light fixtures, converted (1) 
light fixture to emergency power, and mounted new fire extinguisher with proper labeling. 
Converted entrance door to be compatible with fire door panic device hardware per State Fire 
Marshall violation.

6,700$               6,700$               100

418 FM-2004597 Alameda Wiley W. Manuel 
Courthouse

01-B3 2 Vandalism - Replace (1) 8 x 36 inch glass in holding cell with clear glass clad polycarbonate. Glass 
was damaged by in-custody, restitution pursued by County DA.

5,052$               5,052$               100

419 FM-2004602 Sacramento Gordon Schaber 
Sacramento 
Superior Court

34-A1 2 HVAC - Remove pump assembly on Hot water pump (HWP) #2, replace mechanical seal and parts, 
reinstall pump assembly, and perform operational testing. HWP #2 has a failed mechanical seal, due 
to age.

2,233$               2,233$               100

420 FM-2004603 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 2 Fire Protection - Replace (1)hose, (1) regulator, (1) 8 ft of conduit, (2) brackets, (2) scissor links, (1) 
detection line, and (1) control box. Relocate pull station away from hood. Kitchen Hood system 
failed due to age and was found to be out of compliance during semi-annual preventive 
maintenance. Repair and correction needed to meet all Local city codes & NFPA regulations.

5,964$               4,384$               73.51

421 FM-2004609 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 Plumbing - Replace (2) 2 inch isolation valves, re-pipe 30 LF of 1 inch copper pipe to heater, re-pipe 
10 LF of 2 inch copper pipe, install (1) 1 inch and (1) 2 inch check valve, re-pipe 10 LF of 4 inch vent 
line, and install (1) drain pan under heater. Relocate the water heater against wall and strap down. 
Water heater is free standing without any earthquake support. Supports are needed to prevent the 
domestic water heater from falling in the event of an earthquake.

13,398$             10,654$             79.52
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422 FM-2004610 Santa Clara Family Justice 
Center Courthouse

43-B5 2 Interior Finishes - Replace (2) controller sets for both entrance doors to return ADA operation. ADA 
operators at main entrance failed due to use, cycling 400+ times per day..

7,789$               7,789$               100

423 FM-2004615 Los Angeles Compton 
Courthouse

19-AG1 2 Plumbing - Replace (1) pneumatic control valve for supply line in 5th floor lock up. Valve failed due 
to age causing water to leak down the pipe chase on the 6th floor to 5th floor lockup and pooling 
onto 4th floor clerks office. Remediation and environmental oversight was required to complete 
work including sanitizing 80 SF of surface due to category 2 water. 

16,973$             16,973$             100

424 FM-2004618 Los Angeles Santa Monica 
Courthouse

19-AP1 2 HVAC - AHU Motor replacement - Replace (2) VFDs, (1) 10HP, and (1) 20HP for return and supply 
motors. The return VFD has failed due to age and is beyond repair due to parts no longer available.  
Supply VFD recommend to be replaced to avoid down time.

19,505$             15,309$             78.49

425 FM-2004621 Contra Costa Richard E. Arnason 
Justice Center

07-E3 2 HVAC - Replace the terminal gaskets on Chiller #2, recover refrigerant and store onsite, and 
recharge unit with 500 pounds of refrigerant to return to normal operation. Small refrigerant leak 
found during the annual preventive maintenance. 

12,128$             12,128$             100

426 FM-2004623 Los Angeles Norwalk 
Courthouse

19-AK1 2 HVAC - Replace 8 actuators, filters, (3) thermostats, and 50 SF of  1 x 1 ft ceiling tiles in 4th floor 
courtroom and judges chamber. Actuators failed due to age causing hot temperatures in 
courtroom. Remediation and environmental oversight was required to complete work including (1) 
36 x 76 inch decontamination chamber. 

26,264$             26,264$             100

427 FM-2004628 San Diego East County 
Regional Center

37-I1 2 HVAC - Replace (1) 7.5 HP motor and (2) V-belts for exhaust fan #19. Exhaust fan motor failed do to 
age. 

4,201$               2,844$               67.71

428 FM-2004629 San Diego East County 
Regional Center

37-I1 2 HVAC - Replace (1) 1/4 HP motor for roof exhaust fan. Motor failed causing odor on employee 
restrooms.

3,338$               2,260$               67.71

429 FM-2004631 Contra Costa Richard E. Arnason 
Justice Center

07-E3 2 HVAC - Replace the Solenoid on Chiller #1. Small refrigerant leak found during the annual 
preventive maintenance. Recover refrigerant and store onsite and recharge unit with 500 pounds of 
refrigerant to return to normal operation. 

12,711$             12,711$             100

430 FM-2004638 Butte North Butte 
County 
Courthouse

04-F1 2 HVAC - Replaced failed circuit board that runs all fan coils in server room. Provide portable ac units 
for the server room while the fan coils were out of operation.

3,157$               3,157$               100

431 FM-2004639 Lassen Hall of Justice 18-C1 2 HVAC - Replaced failed boiler pump on boiler #2 after no heat reported in building. Cost to rebuild it 
would be more than new pump.

2,665$               2,665$               100

432 FM-2004648 Santa Clara Hall of Justice 
(East)

43-A1 2 Plumbing - Replace 10 ft of 8 inch cast iron pipe, (1) 90 degree elbow, 10 ft of pipe insulation, and 
test insulation above T-bar and 1st floor mens restroom. Drain failed due to age causing water to 
leak through ceiling.

18,196$             18,196$             100

433 FM-2004109 Los Angeles Governor George 
Deukmejian 
Courthouse

19-Y5 2 Interior Finishes - Security - Install (3) retractable drop shades above the weapon screening area. 
Install shade units measuring 11 x 6 ft, 12 x 6 ft, and 16 x 6 ft respectively. Shades are required to 
prevent direct morning sunlight preventing sheriff security from seeing incoming patrons and 
obscuring ability to monitor weapon screening equipment. The screens are retractable as the 
sunlight is only an issue from 7:00 to 9:00 AM daily. Several health and safety complaints have been 
filed by sheriff security staff.

68,645$             68,645$             100
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434 FM-2004212 Fresno Fresno County 
Courthouse

10-A1 2 Security - Replace failed exterior entry door to judges secure hallway. Door and hardware are 
original to building and have worn out and are no longer able to be adjusted or repaired.

10,721$             10,283$             95.91

435 FM-2004246 Contra Costa Family Law Center 07-A14 2 Grounds and Parking Lot - Trim (19) trees around building that have overgrown and are covering 
security cameras.   

7,046$               7,046$               100

436 FM-2004633 Los Angeles Inglewood Juvenile 
Court

19-E1 2 Interior Finishes - Replace (2) floor closers, (2) panic exit bars with surface mounted locking rods, 
and (1) outside lever handle trims on main entrance doors. Front main exit door reported not 
latching. Need to replace parts due to safety issues. Door closers and panic bars worn from use over 
time.

21,133$             17,071$             80.78

437 FM-2004119 San Diego North County 
Regional Center - 
North

37-F2 2 Interior Finishes - GCI - Perform repairs to the ceiling attachment clips that are currently supporting 
ceiling panels, lights, pipes and conduits; provide compression posts and lateral seismic bracing and 
supports for water lines based on recommendations from the assessment report by the structural 
engineer.

487,500$           487,500$           100

438 FM-2003952 San Diego North County 
Regional Center - 
North

37-F2 2 Interior Finishes - GCI - Perform repairs to Department No. 12 which involves the repair and/or 
replacement of failed/fallen damaged ceiling, HVAC, Electrical, Lighting, Fire Alarm System, Interior 
Finishes, and path of travel improvement at front entrance. 

651,617$           651,617$           100

439 FM-2004115 Santa Cruz Main Courthouse 44-A1 2 Plumbing - Replace 140 feet of 6-in. cast iron sewer line with new plastic pipe, and install (3) new 
clean-out wyes. 60-yr old sewer line has failed in several sections with root intrusion and low spots, 
it continues to clog causing interruption to court operations. Hydro-flush and auger failed to 
eliminate line clogs.

122,827$           121,734$           99.11

440 FM-2004262 San 
Francisco

Hall of Justice 38-B1 2 County Managed - HVAC - Repair boilers 1, 2 & 3. Existing 64-year old boilers require repairs to the 
boiler refractory and replacement of the tubes. Repairs are required to keep the boilers operational 
as they have exceeded their useful lifespan.

848,990$           848,990$           100

441 FM-2004118 San Diego East County 
Regional Center

37-I1 2 Exterior Shell - AEI - Design to provide construction documents and permitting for the replacement 
of the exterior insulation finish system (EFIS). The existing EIFS is in poor condition with numerous 
open holes and splits in the exterior finish allowing for water entry. 

375,000$           253,913$           67.71

442 FM-2002256 Merced Los Banos Division - 
The Robert M. 
Falasco Justice 
Center

24-G1 2 Interior Finishes - GCI - Replace existing wood ceiling panels roughly 500  SF above the entries of Rm 
208 and 227 at 2nd floor hallway 205. The decorative ceiling has fallen down in the lobby because 
of the attachment failure. 

140,532$           140,532$           100

443 FM-2003953 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Electrical - Emergency Light and Power Systems - Generator #1 , Diesel Replacement. The existing 
generator does not meet the requirements for the Air Quality Management District (AQMD) and is 
failing due to age.

495,000$           481,437$           97.26

444 FM-2003926 Los Angeles Airport 
Courthouse

19-AU1 2 Interior Finishes - Replace 116 audience chairs in Department 31 courtroom. More than 35 chairs in 
various rows are broken, posing a health and safety risk. Fixed chairs in each row are connected and 
cannot be replaced individually. Environmental testing and oversight required.

100,001$           100,001$           100

445 FM-2002139 Los Angeles Burbank 
Courthouse

19-G1 2 Exterior Shell - Excavate, remove, and install waterproofing at the exterior of the building. Water 
intrusion at the sub-grade level around the perimeter of the building is causing damage to the 
interior areas including entryway, basement tunnel, and cafeteria.

701,399$           636,590$           90.76
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446 FM-2003077 San Diego North County 
Regional Center - 
South

37-F1 2 COUNTY MANAGED - Exterior Shell - Design and Construction - Repair failed glazing and exterior 
reveal/reglet strips of windows and stucco cracks on walls of the 5-Story building. During wet 
weather events, the windows leak, due to age, resulting in water intrusion and damage to interior 
drywall. Work includes testing to ensure proper building envelope protection. Most areas will be 
accessible by building facade swing-stage and roof davits with some sections requiring a lift.

537,920$           537,920$           100

447 FM-2004174 Ventura Hall of Justice 56-A1 2 COUNTY MANAGED  - Grounds and Parking Lot - Phase II of IV - Remove and replace 2,024 SF of 
concrete side walk. Remove and replace 8,206 SF of concrete pavers. Remove 6 trees & replace w/3 
new trees & wrought iron grates. Re-compaction of subgrade and replacement as needed. A large 
section of walkway pavers were demolished to replace damaged storm drain in the underground 
parking. The existing tiles are over 45 yrs old & no longer available. The subgrade has failed 
throughout the walking areas.

202,460$           202,460$           100

448 FM-2003499 Orange Harbor Justice 
Center-Newport 
Beach Facility

30-E1 2 Grounds and Parking Lot - GCI - Replace 170,000 sf (4 inches deep) of deteriorated, loose and 
uneven asphalt pavement. This is a heavily travelled area by both automobile and pedestrian traffic 
and is a safety hazard with documented tripping incidents. Work includes replacement of 180 LF of 
6 inch broken concrete curb, removal and stump grinding of (7) trees with roots impacting asphalt 
and concrete, restriping of approx. 621 public and 20 secured parking stalls (per existing layout) and 
repainting of the fire curbs.

786,888$           663,504$           84.32

449 FM-2001167 Los Angeles Pasadena 
Courthouse

19-J1 2 Electrical - Emergency Generator - Replace the emergency diesel generator and associated controls 
for the generator. The existing generator has failed and a temporary generator is on site.

760,304$           527,271$           69.35

450 FM-0144637 Contra Costa Bray Courts 07-A3 2 HVAC - MCI- PHASE 2 Construction - Replace existing Air Handler Unit. Additional repairs to 3rd 
Floor HVAC System include the following: Clean all coils on all VAV boxes incorporating reheat, 
inspect all duct work, repair all areas of ductwork that have been compromised, EF-1 is non-
operational (repair or replace), EF-2 backdraft damper needs to be removed, EF-3 backdraft damper 
needs to be removed, EF-4 is non-operational (repair or replace), EF-5 backdraft damper needs to 
be removed.

439,057$           375,482$           85.52

451 FM-2000719 Fresno B.F. Sisk 
Courthouse

10-O1 2 Exterior Shell - GCI - PHASE 2 Construction - Replace existing center pivot exterior windows with 
inswing casement windows and re-seal exterior joints between windows and adjacent concrete. 

784,742$           784,742$           100

452 FM-2004620 Mendocino Ft. Bragg Justice 
Center

23-B1 2 County Managed - HVAC System - Replace 48 year old hydronic system, install new building wide 
VRF HVAC system including controls. Work includes ACM remediation and off hours work.

586,822$           586,822$           100

453 FM-2004132 Ventura Juvenile 
Courthouse

56-F1 2 Fire Protection - Fire Dampers - Replace (74) FSLF-120 Damper Actuators, and (74) 165-US Damper 
Thermal Switches, parts failed due to age. After a recent power outage, fire dampers failed to 
operate, this was caused by non-functioning actuators and thermal switches. Remediation and 
testing not required.

156,180$           156,180$           100

Page 44 of 45



Attachment A TCFMAC-Funded Project List
Quarter 4, Fiscal Year 2022-23

Ite
m

 N
um

be
r

FM
 N

U
M

BE
R

 L
O

CA
TI

O
N

 

 F
AC

IL
IT

Y 
N

AM
E 

 B
U

IL
DI

N
G

 ID
 

 P
RI

O
RI

TY
 

 SHORT TITLE  P
RE

LI
M

IN
AR

Y 
ES

TI
M

AT
E 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
PR

EL
IM

IN
AR

Y 
ES

TI
M

AT
E 

 F
AC

IL
IT

Y 
M

O
DI

FI
CA

TI
O

N
 

PR
O

G
RA

M
 S

H
AR

E 
 %

 O
F 

CO
ST

 

454 FM-2004607 Los Angeles Chatsworth 
Courthouse

19-AY1 2 Grounds & Parking - GCI - Replace reinforced topping slab over the existing structural slab. Provide 
new hot applied rubberized asphalt waterproofing system with protection board. Caulk all joints 
including at building façade stone facing system to plaza deck transition. Replace PVC pipe weep 
drains to extend beyond the exterior face of the concrete. Remove exterior paint and interior 
finishes, and fill concrete wall cracking, including epoxy injection for cracks greater than 1/16 inch. 
Refinish exterior wall with a new elastomeric coating system, and refinish interior walls. Existing 
slab and walls leaking allowing water to enter into the building.

409,720$           343,345$           83.80

455 FM-2002189 Tulare South County 
Justice Center

54-I1 2 Exterior Shell - GCI - PHASE 2 CONSTRUCTION -  Replace 103 damaged bullet resistant glazing units 
in various judges chambers and lobby exit vestibule. Existing ballistic glazing is severely crazed with 
delamination due to environmental factors and exposed polycarbonate layer. Scope includes 
replacing damaged glazing, removing and reinstalling existing blinds and scaffolding, and after hours 
work.

1,504,510$       1,504,510$       100

456 FM-2004656 San Diego Juvenile Court 37-E1 2 Grounds - GCI - Perform demolition and removal of existing trees and planters, and install new 
trees with root barriers to control future root aggression to the existing hardscape. Verify existing 
irrigation and lighting system and repair as necessary. The roots are causing the existing hardscape 
to push up and the planters to fail.

194,050$           144,800$           74.62

Total: 17,529,680$     15,858,781$     
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1 04-CFR022 Butte 04-F1 North Butte County 
Courthouse

Facility 
Modification

Funds to order and install manually operated roller blinds within the Chico Courthouse 
Administrative Offices.

N/A TCTF  $               11,723 

2 06-CFR007 Colusa 06-A2 Courthouse Annex Facility 
Modification

Funds would cover the construction costs to remodel and reconfigure an existing file room 
into offices and/or a conference/training room facility, as well as the materials and labor to 
remodel and repair aspects of an existing judge's chambers and breakroom.

N/A TCTF  $             215,000 

3 07-CFR013 Contra Costa 07-A3 Bray Courts Facility 
Modification

CFR will fund facilities modifications to the holding cells located in the A.F. Bray Courthouse. 
Estimated Budget $ 2,109.

N/A TCTF  $                 2,109 

4 07-CFR014 Contra Costa 07-F1 George D. Carroll 
Courthouse

Facility 
Modification

CFR will fund facilities modifications to the holding cells located in the George D. Carroll 
Courthouse. 

N/A TCTF  $               12,748 

5 07-CFR015 Contra Costa 07-C1 Walnut Creek 
Courthouse

Facility 
Modification

CFR will fund facilities modifications to the holding cells located in the Walnut Creek 
Courthouse.

N/A TCTF  $               10,165 

6 08-CFR006 Del Norte 08-A1 Del Norte County 
Superior Court

Facility 
Modification

Move, redesign, construction costs for public counters. N/A TCTF  $               63,000 

7 10-CFR020 Fresno 10-R1 M Street 
Courthouse

Lease The cost covered all tenant improvements to build a holding cell restroom for in-custody 
defendants. 

1/1/23 - 
12/31/28

TCTF  $             206,286 

8 15-CFR033 Kern 15-B1 Bakersfield Justice 
Bldg.

Facility 
Modification

Install eight interior secured walk up window in the Family Law Department.  N/A TCTF  $             257,125 

9 15-CFR034 Kern 15-A1 Bakersfield 
Superior Court

Facility 
Modification

Install a restroom at the east wing of the second floor. N/A TCTF  $             229,625 

10 15-CFR035 Kern 15-A1 Bakersfield 
Superior Court

Facility 
Modification

Install fencing to include one vehicle gate and one pedestrian gate to secure the exterior 
middle area of the court.

N/A TCTF  $             312,125 

11 15-CFR036 Kern 15-K1 3131 Arrow Street Facility 
Modification

Install canopy to shelter public while receiving court services. N/A TCTF  $               98,313 

12 15-CFR037 Kern 15-B1 Bakersfield Justice 
Bldg.

Facility 
Modification

Install a second exterior public help window. Install canopy to shelter public while receiving 
court services.

N/A TCTF  $             199,375 

13 15-CFR038 Kern 15-J2 Ridgecrest - 
Division B 
Courtroom

Facility 
Modification

Cost to create plans to expand Ridgecrest Division B to be a full service court N/A TCTF  $               57,000 

14 15-CFR039 Kern 15-C1 Bakersfield 
Juvenile Center

Facility 
Modification

Installation of Mini Split HVAC Unit.  N/A TCTF  $               49,230 

15 16-CFR010 Kings 16-A5 Kings Superior 
Court

Facility 
Modification

Funds to cover the costs of construction and includes contingency and inspections, etc., to 
increase the count of parking lot spaces available for Courthouse visitors conducting 
business, individuals responding to jury summons and Court and Sheriff employees that 
report to work daily.

N/A TCTF  $             433,624 

16 16-CFR011 Kings 16-A5 Kings Superior 
Court

Facility 
Modification

Funds to cover the cost of the Working Drawings phase associated with completing one 
courtroom, otherwise designated as Department 12, and all related adjacent operational 
areas within the Kings County Courthouse, located in Hanford, CA.

N/A TCTF  $             143,000 

17 17-CFR011 Lake 17-B1 South Civic Center Facility 
Modification

Remodel the public lobby space and replace the monument sign. N/A TCTF  $               80,000 

18 19-CFR120 Los Angeles 19-L1 Clara Shortridge 
Foltz Criminal 
Justice Center

Facility 
Modification

Funds would cover the costs associated with construction plan for the Foltz 2nd floor Civil 
Appeals department in a space currently occupied by a different court department. This would 
include but not limited to; a new layout, plans for electrical, data paths, security paths, new 
finishes, lighting plan, occupancy load, and room designations based on the courts needs and 
request.

N/A TCTF  $        20,000,000 

19 19-CFR121 Los Angeles 19-00 Multiple Facility 
Modification

This is for the construction of the multiple Clerk's Office locations. This would be to construct 
but not limited to; a new constructed layout, electrical, data paths, lighting, signage, finishes, 
flooring, and all other build outs in the original bid.

N/A TCTF  $          2,100,000 
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20 19-CFR122 Los Angeles 19-L1 Clara Shortridge 
Foltz Criminal 
Justice Center

Facility 
Modification

Funds would cover the costs associated with construction plan for the Foltz 2nd floor Civil 
Appeals department in a space currently occupied by a different court department. This would 
include but not limited to; a new layout, plans for electrical, data paths, security paths, new 
finishes, lighting plan, occupancy load, and room designations based on the courts needs and 
request.

N/A TCTF  $          2,123,000 

21 22-CFR026 Mariposa 22-A1 Mariposa County 
Courthouse

Facility 
Modification

Cost to improve the courts workspace layout for the court offices including a more conducive 
and ergonomically set up to allow more efficiencies within the office and better flow for the 
public. 

N/A TCTF  $               88,753 

22 24-CFR031 Merced 24-F2 810 West Main 
Street

Lease Court's funding will be used for renewing the existing lease with McAuley Properties for 
storage. 

1/14/23-
1/15/28 

TCTF  $             232,200 

23 27-CFR006 Monterey 27-B1 Marina Courthouse Facility 
Modification

Installation of bollards for the front entrance of the Marina Courthouse. N/A TCTF  $               20,000 

24 31-CFR019 Placer 31-H1 Howard G. Gibson 
Courthouse

Facility 
Modification

Installation of six new power outlets in the court's server room. N/A TCTF  $               10,000 

25 31-CFR020 Placer 31-H1 Howard G. Gibson 
Courthouse

Facility 
Modification

Purchase and installation of five (5) water bottle filling stations at the Gibson Courthouse and 
adjacent jail courtroom. Locations: adjacent to: 1st/2nd floor staff restrooms; 1st/2nd floor 
public restrooms; jail courtroom staff restroom.

N/A TCTF  $               60,000 

26 31-CFR021 Placer 31-H1 Howard G. Gibson 
Courthouse

Facility 
Modification

Purchase and installation of manual window coverings in the Gibson Courthouse jury 
assembly room.

N/A TCTF  $               20,000 

27 31-CFR022 Placer 31-H1 Howard G. Gibson 
Courthouse

Facility 
Modification

Install vision windows in two doors located in the secure area of the courthouse. N/A TCTF  $                 4,250 

28 35-CFR006 San Benito 35-C1 San Benito County 
Superior Court

Facility 
Modification

Design costs, construction documents, bidding assistance, construction support, and concept 
layout & field investigations to convert resource room into Judges Chambers and modify Jury 
Assembly room into new courtroom to accommodate large jury panel.

N/A TCTF  $             223,814 

29 36-CFR081 San Bernardino 36-R1 San Bernardino 
Justice Center

Facility 
Modification

Funds would cover the entire cost of material, labor and contingency costs to install 74 EV 
charging pedestals. 

N/A TCTF  $             394,523 

30 36-CFR082 San Bernardino 36-S2 Temporary Parking 
Lot

Facility 
Modification

Funds would cover the cost to install a chain link perimeter fence and two lockable driveway 
gates at the entries. 

N/A TCTF  $               50,000 

31 36-CFR083 San Bernardino 36-R1 San Bernardino 
Justice Center

Facility 
Modification

Funds would cover the design build cost associates with tenant improvement needs at the 
SBJC district. These improvements include: the removal of select walls and doors to 
accommodate an expansion in space to support the employee growth needed

N/A TCTF  $             500,000 

32 39-CFR017 San Joaquin 39-F1 Stockton 
Courthouse

Facility 
Modification

Costs are for solar film on interior glazing at the second floor overlooking the lobby. N/A TCTF  $               10,123 

33 39-CFR018 San Joaquin 39-F1 Stockton 
Courthouse

Facility 
Modification

Funds will cover the base exterior window cleaning, interior atrium, all sides, floor to ceiling 
cleaning. These costs will include all the safety training as well. 

N/A TCTF 259,835$             

34 42-CFR028 Santa Barbara 42-00 Multiple Small Project This funding is to cover small projects that come up throughout the year. N/A TCTF 40,000$               
35 42-CFR029 Santa Barbara 42-F1 Santa Maria Courts 

Bldgs C + D
Facility 

Modification
Funds would cover enhancements to a courtroom recently the victim of arson. The Court will 
remove fixed theatre style seating and the bar.

N/A TCTF 250,000$             

36 42-CFR030 Santa Barbara 42-G1 Santa Barbara Jury 
Assembly Bldg.

Facility 
Modification

Funds would cover the replacement of public audience seating and carpeting in buildings 
where the current conditions create safety hazards and liability issues.

N/A TCTF 200,000$             

37 42-CFR031 Santa Barbara 42-F1 Santa Maria Courts 
Bldgs C + D

Facility 
Modification

Funds would cover the relocation of the Superior Court's primary server room outfitted with 
appropriate HVAC, raised floor, enhanced electrical.

N/A TCTF 400,000$             

38 46-CFR004 Sierra 46-A1 Courthouse/Sheriff 
Station-Jail

Facility 
Modification

Courtroom repairs: Refinish bench and clerks desktop, wood pony wall caps, gallery pews, 
jury & witness chairs, replace carpet and vinyl base, paint walls.

N/A TCTF 108,933$             

39 49-CFR017 Sonoma 49-B2 3055 Cleveland 
Avenue

Facility 
Modification

Removal of existing shelving units and Installation of 9 cubicles. N/A TCTF 129,389$             

40 50-CFR032 Stanislaus 50-A1 Modesto Main 
Courthouse

Facility 
Modification

Removal of outdated wood case work for clerical stations to replace with cubicle furniture. N/A TCTF 15,000$               
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41 19-CFR123 Los Angeles 19-Y5 Governor George 
Deukmejian 
Courthouse

Facility 
Modification

CFR for cost associated with installation of required card reader, hardware and Fire Safety 
devices to secure basement level elevator lobby in order to prevent public using the elevators 
and going down to the basement level from upper floors and from accessing the secure 
parking area.

N/A TCTF 63,086$               

42 19-CFR124 Los Angeles 19-00 Multiple Facility 
Modification

CFR for lighting improvements to be made at most of the Los Angeles Superior Court 
Buildings. The buildings that were considered as needing to be included were determined to 
be lacking sufficient lighting in multiple areas.  

N/A TCTF 3,580,253$          

43 41-CFR010 San Mateo 41-A1 Hall of Justice Facility 
Modification

The costs in this project are related to pulling new network cabling for the installation of 
additional wifi access points in the Redwood City Hall of Justice.

N/A TCTF 440,256$             

Total: 33,703,863$        
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Attachment C Approved Facility Modification Funding 
by Priority and County FY 2022‐2023

Priority Number of FMs Estimated Shared Cost
1 1010 23,015,587$                  
2 756 47,148,930$                  
3 1 62,002$                          

Grand Totals 1,767 70,226,519$                  

County Number of FMs Estimated Shared Cost County Number of FMs Estimated Shared Cost County Number of FMs Estimated Shared Cost
Alameda 29 470,350$                         Madera 11 135,813$                         San Luis Obispo 4 441,297$                        
Amador 2 89,036$                           Mendocino 4 620,878$                         San Mateo 8 154,167$                        
Butte 9 1,394,558$                      Merced 18 328,816$                         Santa Barbara 13 290,779$                        
Calaveras 4 62,211$                           Mono 5 42,624$                           Santa Clara 62 742,155$                        
Contra Costa 41 2,365,111$                      Monterey 5 269,498$                         Santa Cruz 6 250,717$                        
Del Norte 7 101,647$                         Napa 11 2,661,187$                      Shasta 3 195,426$                        
El Dorado 8 262,321$                         Orange 40 2,151,109$                      Siskiyou 3 42,679$                          
Fresno 29 1,382,089$                      Placer 6 220,752$                         Solano 25 386,837$                        
Humboldt 2 48,716$                           Riverside 65 1,499,391$                      Stanislaus 9 91,208$                          
Imperial 9 198,336$                         Sacramento 20 1,777,176$                      Sutter 5 71,013$                          
Kern 16 290,609$                         San Benito 5 61,998$                           Tehama 4 50,354$                          
Kings 6 76,934$                           San Bernardino 25 333,719$                         Tulare 12 1,553,950$                     
Lake 1 10,946$                           San Diego 195 10,672,064$                   Tuolumne 1 4,027$                            
Lassen 8 208,034$                         San Francisco 15 1,250,401$                      Ventura 22 700,439$                        
Los Angeles 965 35,656,176$                   San Joaquin 23 430,690$                         Yolo 6 178,280$                        

Grand Total 1,767 70,226,519$                  

FMs Approved in FY 22‐23 by Priority

FMs Approved in FY 22‐23 by County
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Executive Summary 
The Trial Court Facility Modification Advisory Committee (TCFMAC) reviews and approves 
facility modification (FM) requests from across the state in accordance with the Judicial 
Council’s Trial Court Facility Modifications Policy (see Link A). As required annually by the 
policy, the final quarterly report for each fiscal year (FY) also includes the annual summary of 
facility modifications. Examples of significant completed FMs are presented in Attachment D-I. 
In FY 2022–23, TCFMAC priorities included the following: 

• $70.2 million was the Judicial Council’s share for 1,767 Priority 1, 2, and 3 projects (see 
Attachment D-II). These projects were funded as follows: 

o $23 million was spent on 1,010 Priority 1 projects; 
o $47.1 million was spent on 507 planned and unplanned Priority 2 projects; and 
o $62,002 was spent on 1 Priority 3 project. 

• $23.7 million was for secondary project phases and cost increases; 

• $1.1 million was to support statewide FM planning (i.e., project management functions 
and preliminary project planning and estimating);  

• Approximately $782,618 was to cover the judicial branch’s share of costs for county-
managed emergency projects; and 

• $67.5 million was spent on 89 CFR projects. 

In FY 2022–23, 1,704 Priority 1, 2, and 3 FMs were completed. 

Figure 1, below, presents the distribution by project type of all 1,704 FMs completed in 
FY 2022–23. Also shown is the total cost and Judicial Council share of each project type. 
Attachment D-III presents the details of each completed FM. 
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Figure 1. All Facility Modifications Completed in FY 2022–23 

 
 

Trial courts can self-fund projects through the CFR Program administered by Judicial Council 
staff. Funded by the trial courts in FY 2022–23 were 84 FM-related projects with a total 
estimated cost of $66.7 million and 5 non-FM-related requests for leases with a total estimated 
cost of $780,141. 

In FY 2018–19, the FM Program received one-time additional funding for deferred maintenance 
from the state General Fund in the amount of $50 million. Of these funds, $5 million was applied 
to facility assessments, which have been completed, and $45 million was applied to replace 
roofs, elevators, and wheelchair lifts and to upgrade building automation systems (BAS). A total 
of 22 projects have been completed, one project is in close-out, and two projects are in 
construction/delayed owing to supply chain issues (see Attachment D-IV). 

In FY 2019–20, one-time funding of $15 million for deferred maintenance was received from the 
state General Fund. These funds have been applied to fire alarm systems and protection projects, 
of which three have been completed and seven are still in design, under agency review, or in 
construction or close-out (see Attachment D-IV).  

In FY 2021–22, one-time funding of $180 million for deferred maintenance was received from 
the state General Fund. The Governor’s Budget for FY 2023–24 reduced this funding due to a 
decline in state revenue, resulting in a new total of $132.6 million. These funds have been 
applied to replace roofs and elevators and to upgrade fire protection, electrical, and heating, 
ventilation, and air-conditioning (HVAC) systems, and building management systems (BMS). A 
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construction or close-out (see Attachment D-IV). Also, a total of 67 projects have been identified 
but require additional funding to implement. 

The current level of funding for FMs is insufficient to address needs statewide. The TCFMAC 
could not fund all needed FMs in FY 2022–23, as reflected in the Five-Year Master Plan—
Deferred Maintenance Report, FY 2022–23 (see Link B) submitted to the Department of 
Finance. The current level of funding allows the TCFMAC to address only the most critically 
needed Priority 1 and 2 (and some Priority 3) FMs statewide. These FMs have all reached a level 
of critical need requiring immediate attention, such as roof replacements, elevator renovations, 
and the replacement of cooling towers and chillers to restore basic building functions. Lower-
priority (Priority 4–6) projects—such as FMs for replacement of interior finishes, security 
enhancements, and painting of building interiors and exteriors—will continue to be deferred until 
they reach a level of critical need. 

Funding Sources and Restrictions 
The FM Program is funded from three sources: 

• State Court Facilities Construction Fund (combined with the Immediate and Critical 
Needs Account created by Senate Bill 1407 (Perata; Stats. 2008, ch. 311)); 

• Court Facilities Architecture Revolving Fund, established as a depository for the transfer 
of money for construction, repair, alteration, and improvement of both trial and appellate 
court buildings; and 

• Reimbursable funds, to cover a county’s share of FM costs in shared-use facilities. 

Significant Expenditures in FY 2022–23 
Contractors for both the Judicial Council and the counties performed 1,767 FMs in FY 2022–23 
(see Attachment D-II), for a total combined cost of $82.3 million. Most of these FMs had a total 
cost of less than $50,000. Of the 1,767 FM projects, 38 had costs over $300,000, totaling 
approximately $44 million (see Attachment D-V). 

Advisory Committee Activities 
Asbestos management policy. At its meeting on December 3, 2018, the TCFMAC recommended 
approval of the Judicial Council Policy on Asbestos Management for Court Facilities (see 
Link D). Subsequently, at its meeting on December 13, 2018, the Judicial Council’s Executive 
and Planning Committee adopted this policy on behalf of the Judicial Council. 

Facility modifications review and funding. Using the FM ranking methodology provided in the 
FM policy, Judicial Council staff prepare a preliminary ranking list of all submitted FMs for the 
TCFMAC to review. The TCFMAC reviews, revises, and finalizes this list for use when 
considering which FMs to fund. Table 1 outlines the activities of the TCFMAC in FY 2022–23, 
indicating the number of FMs reviewed and approved, funded and open, and completed (also see 
Attachments D-II and D-III). 
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Table 1. Facility Modification Activity in FY 2022–23 

 Number of Facility 
Modifications 

Estimated Total Cost 
(in millions) 

Judicial Council Share 
(in millions) 

Reviewed and Approved 1,767 $82.3 $70.2 

Funded and Open* 1,081 $679.6 $585.5 
• Annual FM and CFR 

Funding 932 $246.1 $226.8 

• Special Funding 149 $433.5 $358.7 

Completed† 1,704 $81.6 $71.5 

* Includes all funded facility modifications that were open as of June 30, 2022, regardless of the year of funding. 
† Includes all facility modifications completed during FY 2022–23, regardless of the year of funding. 
 
A summary of FM funding in FY 2022–23 by priority and by court approval is provided in 
Attachment D-II. Most of the funding was dedicated to Priority 1 FMs. 

Figure 2 shows how funding of the priority categories has changed since FY 2012–13. Need has 
continued to outweigh funding, and funded projects have been limited to those in priority 
categories 1 and 2, with only a small percentage in category 3. Figure 2 also represents the 
breakdown of dollars spent by priority category, expressed as a percentage of the FMs funded 
during each fiscal year. The line represents the growth over time in square footage for which the 
Judicial Council has responsibility. Funding has not kept pace with square footage responsibility. 

Figure 2. Funded Facility Modifications by Priority Category* 

* Sq. Ft. and SF = square feet. 

19

20

21

22

23

24

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

M
ill

io
ns

P1 P2 P3 P4 P5 P6 SF Eligible for FMs

Bld Sq. Ft.



 

6 

Operations and Maintenance 
The TCFMAC oversees court facility maintenance and repairs that must be performed 
periodically throughout the life of a facility to keep the building, equipment, and utilities 
infrastructure in a condition adequate to support its designed level of service. Broad oversight of 
the entire existing facility management program under one advisory committee helps ensure that 
the various aspects of the program are coordinated and are as cost-effective as possible. In early 
calendar year 2022, the Judicial Council entered into contracts with service providers for 
maintenance and repair activities with an annual budget of $80 million. Performance of the 
service providers is being evaluated monthly to ensure performance. Performance data is shared 
with the TCFMAC. Four courts (in Imperial, Orange, Riverside, and San Luis Obispo Counties) 
continue to perform maintenance repairs through delegation from the Judicial Council. 

Court Facilities Trust Fund (CFTF). In 2002, the CFTF was established by the Trial Court 
Facilities Act (Sen. Bill 1732; Stats. 2002, ch. 1082, and subsequent modifying language) to fund 
the ongoing operations, repair, and maintenance of trial court facilities transferred from the 
counties to the state. Through December 2009, more than 500 trial court facilities transferred to 
the Judicial Council, along with the responsibility to fund ongoing operations, repair, and 
maintenance costs. The act requires each county that transferred trial court facilities to pay a 
county facility payment (CFP) to the state. The CFP was determined by the amount the county 
had expended historically on court facilities operations and maintenance (O&M), with the intent 
that needed funding exceeding the CFP be provided by the state through future state 
General Fund augmentations. Supplemental funding was last provided from the state 
General Fund in FY 2010–11. Over time, and to address revenue shortfall, O&M has been cut to 
extremely low levels, while utility costs have increased statewide at a pace faster than inflation. 

The CFTF is the only fund available to pay the costs of ongoing O&M of trial court facilities. Its 
primary revenue source is CFPs. CFPs constitute approximately 80 percent of the fund’s 
revenue, with the balance coming from other sources, such as rental of court facilities and 
parking. Almost 90 percent of the CFTF expenditures fund utilities (e.g., electricity, gas, water, 
and sewer) and ongoing maintenance, with the balance used to pay for leases and insurance. 

Currently, two new capital projects have been completed and eight others are under construction. 
With new projects being completed, additional funding for O&M will be required, and the 
Judicial Council is submitting Budget Change Proposals (BCPs) for additional funding. 

Judicial Council staff collaboratively worked with the trial courts to implement a series of 
conservation and energy-efficiency strategies, including: 

• Implementing energy-efficiency lighting and HVAC projects; 
• Controlling plug load; 
• Tracking and reporting utility cost and usage; and 
• Assisting the trial courts with the implementation of updated energy conservation 

guidelines adopted by the Judicial Council in September 2017. 



 

7 

Sustainability Plan 
In 2020, the TCFMAC adopted a broader approach to energy efficiency and conservation, 
passing the Sustainability Plan (see Link C), which targeted both new and existing facilities for 
greener operations. Specifically, the plan included a goal to comply with all state sustainability 
legislative initiatives in all new construction and major FMs. 

The plan identified strategies to assist with the implementation of Goal No. 1, such as pursuing 
alternative financing options for energy-efficiency initiatives; communicating behavioral 
changes that could save energy, natural resources, and money; establishing a reliable data 
tracking system to enable accurate measurement of usage and cost; and improving power 
resiliency through onsite energy generation and storage systems. For existing buildings, Goal 
No. 1 intends to reduce greenhouse gas emissions, energy usage, and utility costs, and to 
conserve natural resources. 

With the start of this reporting period on July 1, 2022, the Sustainability Unit of Judicial Council 
Facilities Services worked on specific strategies designed to help achieve the goals outlined in 
the Sustainability Plan, including the launch of monthly energy and water consumption reports, 
which continues to improve the visibility of facilities performance and stakeholder education. 

Staff is currently preparing a solicitation for qualified vendors to deliver solar and battery storage 
systems through power purchase agreements at 33 locations statewide. The Request for Proposal 
is being updated and will be reissued in August 2023 with certain adjustments and optimizations 
to ensure successful procurement. The intent of this program is to provide pricing stability 
utilizing locally generated clean energy to alleviate the escalating utility costs that reduce the 
funds available for facility maintenance work. The subsequent cost savings will benefit the State 
Court Facilities Trust Fund. 

In January 2022, the TCFMAC approved the Judicial Council’s first public-facing electric 
vehicle (EV) chargers at three Judicial Council-managed courthouses in historically 
disadvantaged communities in Los Angeles County: Compton (24 charger ports), El Monte (38 
charger ports), and Pomona (40 charger ports). Targeted completion of these projects is next 
fiscal year. 

Staff submitted a $4.7 million grant request to the state Department of Water Resources to enable 
a procurement of building-level-leak detection at 160 state-managed courthouses statewide, to 
prevent water wastage and building damage. The Judicial Council project was not included in the 
projects in receipt of an award per the June 8, 2023, press release; however, staff is currently 
researching alternative funding opportunities including grants and BCP monies. 

In July 2022, staff launched a collaborative bi-monthly virtual forum with court liaisons called 
the Sustainability Partnership. Twenty trial courts, three appellate districts, and three service 
providers participate. Sustainability updates, educational components, and presentations by court 
guest speakers are provided.  



 

8 

Staff continues to pursue funding for energy efficiency projects, more EV infrastructure, 
additional solar generation, and water conservation activities in the coming fiscal year and 
beyond. 

Funding Concerns and Outlook 
Because need exceeds O&M funding, Judicial Council staff maintain facilities in a run-to-failure 
environment that focuses exclusively on projects that respond to failed building systems. This 
run-to-failure environment results in otherwise avoidable disruptions to court operations because 
needed renewals of building systems are not timely performed. Court operations are affected by 
issues such as HVAC system failures, electrical service outages, and facility closures resulting 
from water leaks. Without an adequate O&M budget to perform preventative maintenance, these 
critical systems will continue to fail, interrupt court operations, and limit the public’s access to 
justice. 

These projects are a priority to maintain continuity of court operations in facilities throughout the 
state. Examples of these critical system replacements that place the public’s safety at risk in court 
facilities include but are not limited to the following: 

• Failed roofing systems causing interior structural damage; 
• Failed fire protection monitoring systems causing safety issues; 
• Failed elevator systems causing entrapments; 
• Failed HVAC equipment causing uncomfortable or unsafe respiratory conditions; and 
• Failed plumbing systems causing flooding. 

Figure 3 presents the costs of unfunded, needed projects by building system. 
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Figure 3. Identified Requests by Building System* 

 
* Costs as of June 30, 2023. Building system coding aligns with UNIFORMAT II principles as set by the National 
Institute of Standards and Technology—NISTIR 6389. 
 

Obtaining adequate funding continues to challenge the Judicial Council and its TCFMAC as it 
implements the council’s FM Program and funds facilities O&M. However, the council and its 
TCFMAC continue to complete as much work as possible on existing facilities with available 
funding. 

Attachments and Links 
1. Attachment D-I: FY 22–23 Annual Report—Completed Facility Modifications Spotlight 
2. Attachment D-II: Approved Facility Modification Funding by Priority and County, FY 2022–

2023 
3. Attachment D-III: All Facility Modifications Completed in FY 22–23 (List H) 
4. Attachment D-IV: Deferred Maintenance Project List: Completed and In Construction 
5. Attachment D-V: Description of Funded Facility Modifications Over $300,000, FY 2022–23 
6. Link A: Trial Court Facility Modifications Policy (rev. Mar. 15, 2019), 

www.courts.ca.gov/documents/jc-facility-modification-policy.pdf 
7. Link B: Five-Year Master Plan—Deferred Maintenance Report for Fiscal Year 2022–23, 

www.courts.ca.gov/documents/facilities-deferred-maintenance-report-fy-2022-23.pdf 
8. Link C: Sustainability Plan for Trial Court Facilities (Dec. 7, 2020), 

www.courts.ca.gov/documents/Judicial-Branch_Sustainability-Plan_201207.pdf 
9. Link D: Judicial Council Policy on Asbestos Management for Court Facilities (Dec. 13, 

2018), www.courts.ca.gov/documents/JCC_Policy_Asbestos_Mgmt_for_Court_Facilities.pdf 
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1. Plumbing—Hydro Jetting Sewer Lines, Stanley Mosk Courthouse, Los Angeles 
County 
Hydro jetting (power washing) and videotaping of existing sewer lines is being performed 
to determine where pipes are corroding and susceptible to leakage. Spray coating is being 
applied to approximately 18 percent of existing sewer system piping to address existing 
corrosion and prevent further corrosion.  

The final project cost was $806,000. 
 

Sewer line 
blockage 
causing 
corrosion 
and 
susceptibility 
to leakage. 

  

Blockage 
cleared and 
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preparation 
for spray 
coating. 
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2. Plumbing—Condensate Drain Line Leak at San Diego Central Courthouse, San Diego 
County  
Clogging of a mechanical room condensate drain line caused pooling and leakage 
throughout multiple floors of the building of more than 200 gallons of water. Repairs 
included the replacement of 1,600 SF of drywall ceiling, 90 SF of drywall walls, cleaning 
and disinfecting of 3,200 SF of 2-foot-by-2-foot carpet tiles, and environmental 
remediation.  

The final project cost was $194,329. 
 

Water-
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ceiling, 
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3. Priority 1: Holding Cell—Leak Repair, Palo Alto Courthouse, Santa Clara County  

The tile flooring was coming up off the floor due to age causing a safety hazard. 
Remediation included removal of approximately 1,900 SF of 9 x 9 vinyl composition floor 
tile, abate ACM adhesive and apply new epoxy finish, vinyl new cove base.  

The final project cost was $92,471. 
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Newly replaced 
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4. Priority 2: Plumbing—Storm Drain Repair at Norwalk Courthouse, Los Angeles 
County 
Concrete was found cracked during rounds and readings and risked water intrusion into 
building. Mechanically, 65 linear feet (LF) of storm drain main line was cleared, and 140 
square feet (SF) of concrete drain basin in the north end exterior of building was cleaned 
and epoxy painted. 

The final project cost was $11,132. 
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Attachment D‐II Approved Facility Modification Funding 
by Priority and County FY 2022‐2023

Priority Number of FMs Estimated Shared Cost
1 1010 23,015,587$                  
2 756 47,148,930$                  
3 1 62,002$                          

Grand Totals 1,767 70,226,519$                  

County Number of FMs Estimated Shared Cost County Number of FMs Estimated Shared Cost County Number of FMs Estimated Shared Cost
Alameda 29 470,350$                         Madera 11 135,813$                         San Luis Obispo 4 441,297$                        
Amador 2 89,036$                           Mendocino 4 620,878$                         San Mateo 8 154,167$                        
Butte 9 1,394,558$                      Merced 18 328,816$                         Santa Barbara 13 290,779$                        
Calaveras 4 62,211$                           Mono 5 42,624$                           Santa Clara 62 742,155$                        
Contra Costa 41 2,365,111$                      Monterey 5 269,498$                         Santa Cruz 6 250,717$                        
Del Norte 7 101,647$                         Napa 11 2,661,187$                      Shasta 3 195,426$                        
El Dorado 8 262,321$                         Orange 40 2,151,109$                      Siskiyou 3 42,679$                          
Fresno 29 1,382,089$                      Placer 6 220,752$                         Solano 25 386,837$                        
Humboldt 2 48,716$                           Riverside 65 1,499,391$                      Stanislaus 9 91,208$                          
Imperial 9 198,336$                         Sacramento 20 1,777,176$                      Sutter 5 71,013$                          
Kern 16 290,609$                         San Benito 5 61,998$                           Tehama 4 50,354$                          
Kings 6 76,934$                           San Bernardino 25 333,719$                         Tulare 12 1,553,950$                     
Lake 1 10,946$                           San Diego 195 10,672,064$                   Tuolumne 1 4,027$                            
Lassen 8 208,034$                         San Francisco 15 1,250,401$                      Ventura 22 700,439$                        
Los Angeles 965 35,656,176$                   San Joaquin 23 430,690$                         Yolo 6 178,280$                        

Grand Total 1,767 70,226,519$                  

FMs Approved in FY 22‐23 by Priority

FMs Approved in FY 22‐23 by County

Page 1 of 1



FMs Completed in FY 22-23 (List H)
7/1/2022 to 6/30/2023
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1 FM-0061315 Monterey Monterey 
Courthouse

27-C1 1 COUNTY MANAGED - Grounds - Repair Day Tank - Day tank leak was 
identified and corrected.

4,011$                 2,011$                1,354$               679$                   (1,332)$               34% FY 17-18 50.14

2 FM-0063339 San Luis 
Obispo

Paso Robles 
Courthouse

40-J1 1 Plumbing - Replace Water heater and related parts. Perform cleanup 
and repair to surrounding finishes - Water heater burst, water to all 
chamber restrooms and public restrooms temporarily out of order.

5,700$                 5,700$                5,263$               5,263$                (437)$                  92% FY 18-19 100

3 FM-0112007 San Diego South County 
Regional Center

37-H1 1 COUNTY MANAGED - HVAC - Replace two (2)  HVAC Units in court MDF 
closet due to catastrophic system failure.    

4,749$                   4,749$                -$                   -$                    (4,749)$               0% FY 19-20 100

4 FM-0142179 Los Angeles Compton 
Courthouse

19-AG1 1 Grounds & Parking Lot - Design Phase - Install new roofing and 
waterproofing around 2 plaza stair structure. Replace drywall and metal 
framing as necessary within stair structure. Interior damage is due to 
leak.

748,332$            494,872$           728,467$          481,735$           (13,137)$             97% FY 19-20 66.13

5 FM-0142972 Los Angeles Alfred J. 
McCourtney 
Juvenile Justice 
Center

19-AE1 1 County Managed - HVAC - Refurbish, re-install & realign 2 Hot water 
pumps for the central plant. Both pumps have failed due to exceeded 
life expectancy are beyond repair & affecting building temperatures.

6,380$                 6,380$                -$                   -$                    (6,380)$               0% FY 19-20 100

6 FM-0143415 San Diego South County 
Regional Center

37-H1 1 COUNTY MANAGED - Elevators, Escalators, & Hoists - Replace and adjust 
the escalator step chain, handrail drive chain, handrail idler sheave 
bearing and low speed seals on the drive machine. Remove/reinstall 
drive machine to facilitate logistics to machine shop for seal repair. To 
include 4 escalators and 2 elevators. Reported escalator #2-3 has been 
stopping by itself.  Shut down escalator #2-1 due to numerous 
discrepancies during preventive maintenance such as leaking gear box 
seal.

16,511$              16,511$             -$                   -$                    (16,511)$             0% FY 20-21 100

7 FM-0145176 Los Angeles Hollywood 
Courthouse

19-S1 1 Electrical - GCI - Replace lighting throughout the 1st floor public hallway 
& main entrance, more than 50% of the lighting is out, several lights 
have burnt causing a Fire Life Safety Issue with the electrical overheating 
at the base of the light. Will need to identify & label breakers at the 
electrical panel for approximately (39) light fixtures, re-lamp fixtures, 
rewire fixtures, replace fixture sockets, replace ballasts & install new 
lighting timers.

33,000$              30,060$             29,180$            26,580$             (3,480)$               88% FY 20-21 91.09

8 FM-0145238 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing -  Domestic Water Line - Replace 10 feet of 2 inch cast iron 
pipe, (1) 2 inch long sweep, (1) 2 inch x 1 1/2 inch mission band, (1) 2 
1/16 band for the hot water supply line in the wall of the kitchen. Install 
24 inch x 24 inch access door panel, build back of 6 square feet of wall 
with tiles, erect (1) containment, sanitize 340 square feet of hard 
surface, and conduct environmental testing. Water was leaking from the 
corroded hot water supply line and cracked drain line in the wall of the 
kitchen which leaked down to the exterior bus bay ramp.

19,680$              16,756$             17,679$            15,052$             (1,704)$               90% FY 20-21 85.14

9 FM-0145258 San Diego North County 
Regional Center - 
South

37-F1 1 COUNTY MANAGED - HVAC - Remediate flood damage to Jury Assembly 
Lounge created by a failed hot water valve located in the ceiling of the 
room. Work includes valve replacement, drying and carpet and ceiling 
tile replacement.

24,933$              24,933$             -$                   -$                    (24,933)$             0% FY 20-21 100
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10 FM-0145350 San Diego North County 
Regional Center - 
South

37-F1 1 Security - GCI - Remove and replaced three (3) surface mounted loop 
detectors, existing in-ground loop wires and detectors, one (1) control 
board, and two (2) 12-volt batteries on Judge’s vehicle gate.  There have 
been multiple failures resulting in gate not opening when entering or 
exiting or left stuck in open position. This scope of work includes 
compliance environmental testing/clearance.

7,500$                 7,500$                10,607$            10,607$             3,107$                 141% FY 20-21 100

11 FM-0145400 Tulare Porterville 
Courthouse

54-C1 1 County Managed - Roof - Demo existing 1260 SF section of gravel/built 
up roof system down to plywood decking.  Install 1260 SF of roofing 
board, 1260 SF of 60 Mil TPO single-ply membrane, 144 LF of 24-gauge 
coping, and 227 LF of flashing.  Modify (1) HVAC unit with new curb and 
ducting.  Includes hazardous materials testing, walk pads at HVAC units, 
and a 20-year roof system warranty. Existing roof section is leaking 
significantly, causing interior damage and threatening asset value.

37,328$              37,328$             37,327$            37,327$             (1)$                       100% FY 20-21 100

12 FM-2000089 Contra Costa George D. Carroll 
Courthouse

07-F1 1 Exterior Shell – Remove and replace (6) 2nd floor windows and 72 sq ft 
of wall board that were damaged by water infiltration.  Deteriorating 
window sealant and window frame were the source of the leak and 
required abatement and containment. Replacement of the windows was 
done after hours and required a lift.

38,174$              29,470$             39,851$            30,765$             1,295$                 104% FY 20-21 77.20

13 FM-2000132 Los Angeles Chatsworth 
Courthouse

19-AY1 1 Fire Protection - GCI - Replace fire alarm smoke panel, rewire and 
reprogram unit. Fire, life, safety system deficiencies were identified by 
Los Angeles Fire Department. 

123,100$            103,158$           172,918$          144,905$           41,747$              140% FY 20-21 83.80

14 FM-2000153 Sacramento Carol Miller 
Justice Center 
Court Facility

34-D1 1 HVAC - Replace the front-end software of the BAS with JACE solution. 
The Windows-98 solution has failed and needs replacement to control 
the temperature.

143,990$            143,990$           137,201$          137,201$           (6,789)$               95% FY 21-22 100

15 FM-2000185 Los Angeles Glendale 
Courthouse

19-H1 1 HVAC – Repair refrigerant leak on Stage B in filter drier and solenoid 
valve, adjust all associated belts in order to perform full diagnostic of 
HVAC system to balanced and provide consistent heating/cooling 
throughout the building. Perform equal-area traversal of the ductwork; 
create physical plans with the various duct flow rates. System is failing to 
support cooling/heating decks to the entire courthouse, affecting court 
operations. Due to multiple HVAC projects.

10,000$              9,054$                50,415$            45,646$             36,592$              504% FY 20-21 90.54

16 FM-2000331 Napa Criminal Court 
Building

28-A1 1 Elevators, Escalators and Hoists - Replaced four (4) failed spring loaded 
hinges on wheel chair lift in Courtroom 4.  Failed hinges found during 
DIR inspection.

3,518$                 3,518$                3,517$               3,517$                (1)$                       100% FY 21-22 100

17 FM-2000630 Solano Law and Justice 
Center

48-A2 1 HVAC - Replace failed Heating Hot Water (HHW) fitting. Remove 
affected drywall, frame out and install access hatch, replace drywall and 
finish to match existing. Environmental testing for ACM and lead 
included. HHW fitting failed due to age and was leaking above the 
ceiling.

19,166$              19,166$             26,592$            26,592$             7,426$                 139% FY 21-22 100

18 FM-2000632 Imperial Imperial County 
Courthouse

13-A1 1 HVAC- Temporary Chiller cost to run the HVAC system to the entire 
building under a P1 condition. The existing chiller has catastrophically 
failed and is being replaced under a P2 FM. Work is needed as the chiller 
provides cooling to the entire courthouse.

199,700$            199,700$           145,457$          145,457$           (54,243)$             73% FY 21-22 100
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19 FM-2000649 Solano Old Solano 
Courthouse

48-A3 1 Elevators - Replace phone board and phone in three (3) elevators, ELE01, 
ELE02, ELE03.  Phone board has failed and cannot be reprogramed due 
to proprietary equipment. Changing to non-proprietary equipment to 
ensure future compatibility. 

6,717$                 6,717$                6,633$               6,633$                (84)$                     99% FY 21-22 100

20 FM-2000737 San 
Bernardino

Fontana 
Courthouse

36-C1 1 COUNTY MANAGED - HVAC - Replace approximately 60 feet of an 
existing, leaking underground boiler water line. Includes the removal of 
existing sidewalk, planter and fence to access the broken line. The 
replacement is critical as it is currently leaking and can cause the boiler 
system to fail.

47,726$              47,726$             55,651$            55,651$             7,925$                 117% FY 21-22 100

21 FM-2000856 Santa Barbara Figueroa Division 42-B1 1 HVAC - Set up temporary chiller to provide cooling throughout the 
courthouse. Existing chillers have exceeded life expectancy and are 
beyond repair.  Permanent replacement of chillers will be performed 
under P2/FM. This SWO is to mitigate P1 to cover cost of temporary 
chiller.

150,000$            150,000$           169,256$          169,256$           19,256$              113% FY 21-22 100

22 FM-2000862 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 HVAC - GCI - Replace failed pneumatic air compressor motor. The 
pneumatic air compressor motor is seized for compressor unit #1. All 
pneumatic air pressure for HVAC equipment is affected causing building 
temperatures to rise to uncomfortable levels.

23,000$              18,510$             23,000$            18,510$             -$                     100% FY 21-22 80.48

23 FM-2000922 Los Angeles East Los Angeles 
Courthouse

19-V1 1 HVAC - Replace (3) chemical treatment pumps, (1) blow down valve and 
associated fittings. Pumps failed due to seized bearings and valve no 
longer holds pressure, preventing chemicals from being administered to 
cooling towers. This is affecting cooling temperatures throughout the 
building.

4,457$                 3,464$                3,509$               2,727$                (737)$                  79% FY 21-22 77.72

24 FM-2000981 Orange West Justice 
Center

30-D1 1 Electrical - Install new UPS that supports emergency egress doors and 
emergency lights. In case of an emergency the exit signs will not light up 
making it a fire, life, safety issue.

6,699$                 6,075$                6,762$               6,132$                57$                      101% FY 21-22 90.68

25 FM-2001225 Contra Costa Family Law 
Center

07-A14 1 HVAC - Hydronic Mechanical Pipe - Replace approximately 12 sqft. of 
ceiling drywall and install access hatch above window #3. Environmental 
testing and abatement included. Caused by a leak from the heating line 
on VAV above ceiling. 

20,663$              20,663$             20,141$            20,141$             (522)$                  97% FY 21-22 100

26 FM-2001241 Contra Costa Wakefield Taylor 
Courthouse

07-A2 1 Plumbing - Sewer Line - Restroom drain line leak. Replace 16 foot 
section of 4 inch cast iron drain line above ceiling in courtroom 215. 
Remove and replace damaged ceiling, replace 150 SF of carpet, re-
upholster three (3) damaged audience chairs.  Required environmental 
oversight, sampling and abatement.  Drain line failed due to age. 

60,607$              60,607$             47,704$            47,704$             (12,903)$             79% FY 21-22 100

27 FM-2001298 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Elevators, Escalators, & Hoists - Replace (3) call buttons for public 
elevators # 1, 2 & 3. Call buttons are all tied into each other and failed 
due to an electrical short, preventing the ground floor button in the cab 
from lighting up. 

17,651$              13,718$             13,750$            10,687$             (3,032)$               78% FY 21-22 77.72

28 FM-2001308 Los Angeles Compton 
Courthouse

19-AG1 1 Fire Protection - Remove and replace faulty engine block heater on Fire 
Pump #1. Drain and capture hazmat engine block heater if required. 
Refill cooling system with captured engine coolant. Purge air from 
cooling system. Test run generator to ensure proper operation. Auxiliary 
engine heater is not working.

2,056$                 1,360$                2,639$               1,745$                386$                    128% FY 21-22 66.13
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29 FM-2001353 San Luis 
Obispo

Courthouse 
Annex

40-A1 1 COUNTY MANAGED - Plumbing - Repair plumbing leak, demo/replace 
approx. 200sf of drywall in 3rd floor restroom, replace approx. 20sf of 
2nd floor restroom ceiling including insulation, test, sanitize. Emergency 
repair, plumbing failed due to age. Impacted 3rd floor restroom and 
restroom immediately below.

9,363$                 9,363$                9,363$               9,363$                -$                     100% FY 21-22 100

30 FM-2001387 San Joaquin Stockton 
Courthouse

39-F1 1 Vandalism - Replace (12) 5ft x 12ft vandalized exterior windows at the 
main entrance, main lobby, self-help center and the IT work area. 
Windows were smashed by rocks. Person was identified and restitution 
is being sought.

63,284$              63,284$             73,896$            73,896$             10,612$              117% FY 21-22 100

31 FM-2001403 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Fixture Leak - Replace failed stainless steel combo unit in a 
holding cell. Modify existing drain and water lines to fit new fixtures. 
Test fixtures to make sure everything is properly working. Failed fixture 
is broken and obsolete requiring replacement. 10th floor, east side lock. 
Environmental testing included.

7,562$                 7,562$                5,759$               5,759$                (1,803)$               76% FY 21-22 100

32 FM-2001412 Los Angeles Santa Clarita 
Courthouse

19-AD1 1 County Managed - HVAC - Replace exhaust fans to (2) public and (2) 
employee restrooms in order to remove stagnant/unhealthy air. Scope 
includes opening ceiling tiles near restroom to gain access to attic space 
to connect existing ducts to the new exhaust fans. The exhaust fans 
stopped operating due to usage and wear/tear.

17,480$              17,480$             12,682$            12,682$             (4,798)$               73% FY 21-22 100

33 FM-2001423 San Diego East County 
Regional Center

37-I1 1 Plumbing - Replace Boiler #1 and repair Boilers #2 and #3. Internal 
components of boilers have failed. Install temporary trailer boiler to 
maintain building temperature. Replace boiler sequencing system. 
Boilers are not properly communicating with BMS and sequence 
operations as needed.

170,000$            115,107$           207,981$          140,824$           25,717$              122% FY 21-22 67.71

34 FM-2001424 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Plumbing - Sewer Line –  Replace approximately 4 ft. of cracked 2-inch 
cast iron main sewer line and associated fittings for 2nd Floor Jury 
Deliberation restroom. The sewer line cracked due to deterioration and 
rust causing water to leak from the 2nd Fl jury restroom to the ground 
level Sheriffs office. Remove/replace 20 square feet of 4in x 4in of 
ceramic wall tile to access pipe. Abate/remediate category 3 
contamination and lead containing ceramic tiles. Scope includes 
environmental testing and oversight. 

60,183$              46,774$             60,183$            46,774$             -$                     100% FY 21-22 77.72

35 FM-2001433 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC - Replace all bearings, high-speed shaft assembly and main 
breaker on Chiller #1.  Chiller was in alarm with motor amp not reading 
low line voltage. The 600 VAC 250 AMP breaker has failed. The issues 
with the low and highspeed shaft thrust floats and bearings are out of 
tolerance, thrust pads are worn beyond limits, seal rings and thrust 
collar are damaged requiring replacement.

90,354$              67,368$             89,774$            66,935$             (432)$                  99% FY 21-22 74.56
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36 FM-2001455 San Diego East County 
Regional Center

37-I1 1 Plumbing - Sewer Line - Replace 75 LF of cast iron sewage pipe, 1,000 SF 
of ceiling tile, and 1,000 SF of drywall. Clean 100 feet of sewage build-up 
in cast iron sewage pipe lines.  Remove and replace leaking metal lid for 
the sewage pit. Replace leaking metal lid gasket and install caulking to 
seal lid.  Replace 130 feet of leaking vent pipe fittings.  Remove and 
replace failed seals at 250 feet of leaking exhaust duct joints. Perform 
smoke test on vent pipes at (7) floors and sewage pit.  Complete camera 
inspection of vents lines at floors Ground, 1st, and 2nd floors.  Complete 
camera inspection of sewage and roof drain pipes that are at the end of 
their useful life.  Smoke test revealed leaking metal lid for the sewage 
pit, vent pipe and exhaust ducting.  Court staff impacted by sewage odor 
for several weeks.

298,400$            202,047$           299,790$          202,988$           941$                    100% FY 21-22 67.71

37 FM-2001466 Los Angeles Alfred J. 
McCourtney 
Juvenile Justice 
Center

19-AE1 1 County Managed - Plumbing - Remove 50 gallon gas water heater and 
replace with 50 gallon electric water heater. Existing gas water heater 
failed and is non-operational affecting hot water to the building. Scope 
includes new electrical line and earthquake strap. 

6,307$                 6,307$                5,227$               5,227$                (1,080)$               83% FY 21-22 100

38 FM-2001488 Los Angeles Santa Clarita 
Courthouse

19-AD1 1 County Managed - Plumbing - Mechanical System Leak - Replace heat 
exchanger tube bundle and storage tank insulation. Tube bundle failed 
due to wear/tear and age, affecting hot water to the entire building. Add 
insulation to storage tank and piping tied into the hot water and 
domestic hot water system. Replace 3-in leaking copper pipe for storage 
tank. Scope to includes checking for leaks, setting water temperature & 
checking proper operation of heat exchanger.

6,831$                 6,831$                5,913$               5,913$                (918)$                  87% FY 21-22 100

39 FM-2001490 Los Angeles Burbank 
Courthouse

19-G1 1 HVAC - Repair refrigerant leak on compressor discharge side, repair oil 
leak on supply line leading to compressor. Lock out tag out all controls 
and circuits, recover all refrigerant and compressor oil from system, 
bring system into a vacuum and leave for 12 hours. Verify and test 
system is free of leaks, recharge with refrigerant. Two leaks discovered 
during Preventative Maintenance Cycle. Repairs will prevent 
catastrophic failure of the system.

29,488$              19,500$             29,461$            19,483$             (18)$                     100% FY 21-22 66.13

40 FM-2001543 Santa Clara Historic 
Courthouse

43-B2 1 HVAC - Replace entire 180 ft of 2-inch carbon steel supply and return 
pipes from boiler pad to basement. Backfill trench. Install temporary 
heating water lines to heat Historic Courthouse while underground pipes 
can be replaced. Boiler hot water was leaking up into parking lot. The 
entire pipe length was corroded and at end of life.

167,914$            167,914$           170,843$          170,843$           2,929$                 102% FY 21-22 100

41 FM-2001566 Los Angeles Inglewood 
Courthouse

19-F1 1 Plumbing - Fixture Leak - Replace stainless steel combination unit toilet 
and lavatory for 2nd floor lockup. Replace concealed flush valve. Make 
necessary adjustments to accommodate drain connections. Fully test 
unit for proper function after installation. The toilet in lock-up was found 
to be leaking water in holding cell.

6,766$                 6,766$                6,058$               6,058$                (708)$                  90% FY 21-22 100

42 FM-2001585 Los Angeles Santa Clarita 
Courthouse

19-AD1 1 County Managed - Plumbing - Replace (7) gate valves for the domestic 
water lines throughout the courthouse.  Gates valves were identified as 
non-operational and couldn't isolate the building.  

10,039$              10,039$             9,354$               9,354$                (685)$                  93% FY 21-22 100
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43 FM-2001602 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Secured work area, replaced 1 toilet/sink stainless steel 
combo, 1 flush valve, and associated parts inside holding cell #6 on the 
10th floor. Cell #6 toilet and sink were damaged by in custodies and are 
causing a safety concern.

11,292$              11,292$             26,895$            26,895$             15,603$              238% FY 21-22 100

44 FM-2001630 Los Angeles Alfred J. 
McCourtney 
Juvenile Justice 
Center

19-AE1 1 County Managed - Plumbing - Replace (1) 3-inch backflow for the 
courthouse.  Existing backflow failed due to age and was leaking.

9,398$                 9,398$                6,386$               6,386$                (3,012)$               68% FY 21-22 100

45 FM-2001647 Los Angeles Chatsworth 
Courthouse

19-AY1 1 Fire Protection - Replace 17 Emergency Exit signs in various locations 
throughout the building.  Existing emergency exit signs do not illuminate 
creating a safety hazard. Replace (3) defective water flow switches on 
the Fire Main System. The switches failed to trigger fire alarm. 
Deficiencies found during Fire Safety Preventive Maintenance.

10,720$              8,983$                9,499$               7,960$                (1,023)$               89% FY 21-22 83.80

46 FM-2001725 Los Angeles Airport 
Courthouse

19-AU1 1 Fire Protection – Rebuild failed fire pump off site. Cracked packing 
sleeves on the inner and outer portions of shafts caused the pump to fail 
when tested. Fire pump was rebuilt and tested for performance and 
functionality.

41,768$              32,232$             60,023$            46,320$             14,087$              144% FY 21-22 77.17

47 FM-2001726 San Diego Central 
Courthouse

37-L1 1 Plumbing - Replaced (1) 2-inch and (1) 3-inch failed pressure regulator 
valves in B2 level pump room, (5) flush valve diaphragms in B1 holding 
cells, (1) spud and vacuum breaker in 4th floor public restroom, and 
several damaged electrical and circuit components to public elevator #8. 
The pressure regulator valves failed in the B2 pump room causing 
domestic water pressure to spike resulting in a 2.5-inch copper to burst 
in 4th floor restroom and flooding the public corridor and inside the 
elevator shaft. Removed and replaced 25 sq. ft. of damaged drywall. The 
domestic water shows high levels of chloride which increases corrosion 
within the plumbing system.

119,133$            119,133$           115,099$          115,099$           (4,034)$               97% FY 21-22 100

48 FM-2001751 Los Angeles Airport 
Courthouse

19-AU1 1 HVAC - Replace (3) chemical treatment pumps and (1) blow down valve 
and all associated fittings.  Pumps failed due to corrosion and no longer 
provide chemicals to the hydronic loops. This is affecting the water 
treatment to the chillers and cooling towers and affects operation of the 
HVAC equipment.

10,457$              8,070$                8,699$               6,713$                (1,357)$               83% FY 21-22 77.17

49 FM-2001759 Los Angeles Norwalk 
Courthouse

19-AK1 1 Elevator, Escalators and Hoist - Replace (6) light fixtures for public 
elevator #3. Lights and ballast have burned out causing a safety issue. 
Scope includes elevator tech removing elevator ceiling to perform 
repair.

8,968$                 7,625$                8,431$               7,169$                (457)$                  94% FY 21-22 85.03

50 FM-2001768 San Diego Central 
Courthouse

37-L1 1 Fire Protection - Re-program fire alarm control panel to correct 
deficiencies. Current program does not correctly provide evacuation 
signals throughout the building, indicating trouble when notification is 
disabled, fails to communicate callouts correctly and conflicting coding is 
present. Once program is corrected a full test of the system will be 
performed.

20,811$              20,811$             17,639$            17,639$             (3,172)$               85% FY 21-22 100
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51 FM-2001782 Los Angeles Santa Clarita 
Courthouse

19-AD1 1 County Managed - HVAC - Replace (1) set of bearings and (1) belt for 
cooling tower.  Replace coolant for (1) chiller.  Leak check chiller and 
complete SAQMD report.  Existing bearings are worn causing chiller to 
continuously shut-off, affecting cooling temperature.

4,810$                 4,810$                1,070$               1,070$                (3,740)$               22% FY 21-22 100

52 FM-2001808 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Remove and brush tubes to remove heavy scale buildup. Treat 
tubes with 10 hour de-scaling acid wash, replace damaged flex 
connectors on condenser water piping. Replace damaged bolt on chiller 
head. Removal of chiller condenser barrel is required to make repairs. 
Apply epoxy coat on the chiller head to prevent future scale buildup. 
Chiller #1 tripped causing the unit to shut down causing building 
temperatures to rise quickly impacting court operations.

69,416$              45,905$             80,895$            53,496$             7,591$                 117% FY 21-22 66.13

53 FM-2001811 San Diego Juvenile Court 37-E1 1 Plumbing - Replace (1) 1-inch domestic water copper pipe with new 
fittings on 1st floor back secure hallway. The copper line was in contact 
with a metal conduit causing water leak, affecting secure corridor, 
department secure entry and chambers. Replaced approximately 10 sq 
ft of 2 ft by 4 ft of damaged ceiling tile, and cleaned and disinfect 30 
linear ft of metal T-bar and 30 sq ft of carpet slab. Abatement, oversight 
and Environmental testing performed.

7,696$                 5,743$                7,695$               5,742$                (1)$                       100% FY 21-22 74.62

54 FM-2001814 Los Angeles Inglewood 
Courthouse

19-F1 1 Security - Replace with (1) 16 x 14 metal grille on Sheriffs entry roll up 
door. Reset new grille on barrel, reinstall on wall, connect all mechanical 
and electrical components, and verify operation. No environmental 
oversight or testing required.  Sheriffs entry roll up door metal grille is 
coming apart and is preventing operation of the door. Door stuck in 
open position is creating a high security risk. 

24,122$              24,122$             21,928$            21,928$             (2,194)$               91% FY 21-22 100

55 FM-2001816 Madera Main Courthouse - 
Madera

20-F1 1 Exterior Shell - Replace (1) 9 ft x 4 ft vandalized, broken unit of structural 
glass on 1st floor by the main entry, and (1) 8 ft x 4 ft spontaneously-
broken unit of structural glass on the 1st floor in front of the Traffic 
service window. Glass must be ordered from overseas.  Warranty claim 
is being investigated for one unit.

51,986$              51,986$             25,085$            25,085$             (26,901)$             48% FY 21-22 100

56 FM-2001839 Ventura East County 
Courthouse

56-B1 1 Elevator, escalators, and hoist - Replace (1) hydraulic jack packing on 
South Elevator #1. The elevator hydraulic jack packing failed due to 
wear/tear causing a hydraulic fluid leak. Leak was discovered during 
Rounds and Readings. Elevator was taken out of service, affecting court 
operation traffic flow.

3,645$                 2,251$                3,317$               2,048$                (203)$                  91% FY 21-22 61.75

57 FM-2001853 Solano Hall of Justice 48-A1 1 Plumbing - Replace (4) float switches in sewage pit which have failed due 
to age (Broken linkage). This allowed sewage to rise higher in the pit and 
required manual removal of the sewage using portable pumps.

9,003$                 6,556$                8,427$               6,137$                (419)$                  94% FY 21-22 72.82

58 FM-2001866 Riverside Larson Justice 
Center

33-C1 1 Fire Protection - Replace (2) 90-minute damaged and splitting stairwell 
fire rated doors on the 2nd floor. The top hinges will no longer hold and 
are impeding normal operation. Several repairs have been made in the 
past but the door continues to fail. Replacement needed to bring doors 
to compliance. Work includes new latching hardware and hinges.

17,201$              16,752$             15,357$            14,956$             (1,796)$               89% FY 21-22 97.39
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59 FM-2001903 San Diego Central 
Courthouse

37-L1 1 Fire Protection - Replace (15) 6-inch corroded fire riser stack cast iron 
pipes at hose connection on multiple floors within stairwells. Riser stack 
pipes are severely corroded around hose valve connection with 
potential risk for major flooding if piping fails.  There is over 300 psi of 
water pressure on fire riser. Work included putting system in test, 
emptying fire riser, refilling, powder painting replacement material. The 
cause of premature failure is unknown and a water quality test/study is 
being done.

50,803$              50,803$             50,476$            50,476$             (327)$                  99% FY 21-22 100

60 FM-2001905 Los Angeles Santa Clarita 
Courthouse

19-AD1 1 County Managed - Fire Protection - Fire Protection Systems Leak - 
Replace approx. 3ft. of 4in. pipe, (1) valve, and 3ft. of insulation and 
pressurize system for the campus Fire Sprinkler/Fire rise system.  
Existing Fire Riser pipe has become severely rusted and corroded over 
time and is actively leaking.

3,192$                 3,192$                2,999$               2,999$                (193)$                  94% FY 21-22 100

61 FM-2001926 Los Angeles Norwalk Judges 
Parking Structure

19-AK2 1 Electrical - Replace (2) lighting control units and (12) halide lighting 
fixtures with LED in secured judges parking garage.  Lighting control units 
failed due to wear and tear creating a safety hazard due to low visibility. 

5,177$                 5,177$                5,176$               5,176$                (1)$                       100% FY 21-22 100

62 FM-2001936 Riverside Hall of Justice 33-A3 1 Elevators - Replace failed hoistway slow down switch at bottom terminal 
on elevator #2. The elevator is unresponsive on the 2nd floor with doors 
closed. Switch has failed due to age.

1,476$                 1,476$                1,379$               1,379$                (97)$                     93% FY 21-22 100

63 FM-2001977 Santa Barbara Santa Maria 
Courts Bldgs C + D

42-F1 1 HVAC - Replace (1) 3-ton up-flow forced air handling unit and (1) 3-ton 
condenser unit. Current unit has failed due to age and wear/tear, parts 
are obsolete, affecting temperatures in building.

10,543$              10,543$             9,714$               9,714$                (829)$                  92% FY 21-22 100

64 FM-2001995 Riverside Banning Justice 
Center

33-G4 1 Fire Protection - Replace failed controller card of fire alarm system. The 
card was damaged from recent grid power surges and loss of power, 
went into trouble mode, and will not clear. Trouble alerts on system 
include strobes, no answers and COMM failures. Work includes 
installation of surge protection.

3,723$                 3,723$                5,698$               5,698$                1,975$                 153% FY 21-22 100

65 FM-2002013 Riverside Hall of Justice 33-A3 1 HVAC - Replace failed gearbox assembly of Cooling Tower 2. The 
gearbox has failed internally and is not repairable. Work includes the use 
of a small crane to remove and install due to the weight of the gearbox 
at approx. 400lbs. On hot days, use of single cooling tower will not 
support the building.

16,697$              16,697$             15,076$            15,076$             (1,621)$               90% FY 21-22 100

66 FM-2002019 Orange West Justice 
Center

30-D1 1 HVAC - Replace (2) failed oil return angle valves on chiller #2. Oil is 
currently leaking. Work includes replacement of deteriorated copper 
piping and tubing and nitrogen as needed. Failure to repair will leave the 
building with 50% cooling. Valves and piping has failed due to age which 
are over 25 years old.

12,873$              11,673$             22,304$            20,225$             8,552$                 173% FY 21-22 90.68

67 FM-2002036 Contra Costa Family Law 
Center

07-A14 1 Roof – Repair roof leak, reseal 80 ft. of metal roof gutter, replace 100 SF 
of sheetrock ceiling and install one (1) 24-in x 24-in access panel. 
Required containment/abatement of a 10 ft. x 26 ft. area for mold 
removal at the security screening. All work was done during off hours 
and on overtime to reduce the impact to court operations. Gutter failed 
due to age, causing rainwater to leak into the main entrance area.

60,426$              60,426$             50,941$            50,941$             (9,485)$               84% FY 21-22 100
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68 FM-2002061 Los Angeles East Los Angeles 
Courthouse

19-V1 1 HVAC - Replace (1) 7.5 HP, 230v pneumatic air compressor and (2) 
electric blow down valves for compressor#2. Existing compressor failed 
due to age and wear/tear (original to building 1989) causing all 
pneumatic dampers to default to full heating affecting the HVAC 
throughout the building.

27,775$              21,587$             27,556$            21,417$             (170)$                  99% FY 21-22 77.72

69 FM-2002074 Los Angeles West Covina 
Courthouse

19-X1 1 County Managed - Plumbing - Domestic water pipe leak. Replaced 3 feet 
of a 6-inch main cast iron pipe at the exterior which was leaking due to 
age. Main line leak is affecting landscape and is wasting water.

7,056$                 7,056$                4,426$               4,426$                (2,630)$               63% FY 21-22 100

70 FM-2002081 San Diego East County 
Regional Center

37-I1 1 Fire Protection - Replace (3) corroded and leaking 8 inch pipes on 
sprinkler system in the Pump Room. Deficiencies found during Annual 
Fire Pump Inspection.

15,221$              10,306$             13,545$            9,171$                (1,135)$               89% FY 21-22 67.71

71 FM-2002087 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC - Replace one (1) 2-inch strainer and one (1) 4-inch 3-way valve. 
Reapply (25) linear feet of 2-inch insulation, clean and sanitize 1810 SF 
of hard surface area. Strainer and 3-way valve have failed due to age, 
end of useful, and buildup of excessive corrosion. Environmental testing 
and remediation work was performed. 

41,807$              31,171$             41,752$            31,130$             (41)$                     100% FY 21-22 74.56

72 FM-2002091 Sacramento Carol Miller 
Justice Center 
Court Facility

34-D1 1 HVAC - Remove refrigerant in Chiller #2, perform repairs, confirm 
system integrity, recharge system and test. Chiller #2 was leaking, 
preventing it from operating at full capacity. The leaks were detected on 
the liquid line drier shell, discharge flange and compressor motor 
terminals.

25,153$              25,153$             22,468$            22,468$             (2,685)$               89% FY 21-22 100

73 FM-2002106 San Diego East County 
Regional Center

37-I1 1 Planning - GCI - Plumbing Assessment to encompass all waste lines, vent 
lines, floor drains and the sewer ejection pit. Investigation should 
include running a camera in all lines to assess existing conditions and to 
perform smoke testing as well to determine piping lines that are at the 
end of their life-cycle. An OSHA complaint has been filed making this a 
P1 project.

638,900$            432,599$           638,900$          432,599$           -$                     100% FY 21-22 67.71

74 FM-2002110 San Diego East County 
Regional Center

37-I1 1 Plumbing - Replace Boiler #1 domestic hot water heater, extend gas 
supply line, insulate HW supply and return piping, and install new b-vent 
to code. Extend existing mounting pad to allow for installation. Hot 
water heater fire walls have failed allowing flames to reach electrical 
components, creating a safety concern. Hot water heater is at end of 
useful life.

38,161$              25,839$             36,595$            24,778$             (1,060)$               96% FY 21-22 67.71

75 FM-2002111 San Diego Juvenile Court 37-E1 1 Plumbing - Domestic Water Pipe - Replaced (2) sink drains, (2) P-traps, 
(20) SF of  ceramic wall tiles, and (20) SF of drywall in employee 
restrooms. Water leak was caused by age and deterioration of existing 4-
inch copper drain line inside wall. Environmental testing, oversight and 
remediation work was performed.

26,288$              19,616$             26,288$            19,616$             -$                     100% FY 21-22 74.62

76 FM-2002114 San Joaquin Stockton 
Courthouse

39-F1 1 HVAC - Replace leaking solenoid valve on chiller #2 and replace 
condenser flow switch with electronic flow probe. The cooling system 
will fail to keep up with demand if not repaired by the upcoming hot 
weather days. 

11,078$              11,078$             11,989$            11,989$             911$                    108% FY 21-22 100
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77 FM-2002115 Los Angeles Airport 
Courthouse

19-AU1 1 Plumbing - Domestic Water Pipe - Replaced (10) feet of 2-inch copper 
pipe, (3) 2-inch couplings, (1) 2-inch ball valve, (1) 2-inch 90-degree 
connector, (1) 2-inch 45-degree connector, and (1) 2-inch ball valve. 
Existing copper piping cracked along the length caused by corrosion and 
age.  Restored (1) 2ft x 2ft ceiling tile, (24) SF of drywall with joint 
compound, and (2) SF of cove base. Cleaned and sanitized 20 SF of 
carpet, 10 SF of drywall and cove base. Environmental testing and 
remediation work performed.

43,053$              33,224$             51,850$            40,013$             6,789$                 120% FY 21-22 77.17

78 FM-2002127 Contra Costa Bray Courts 07-A3 1 Interior Finishes - Rainwater leak - Replace 4ft x 2ft section of drywall 
soffit above the rear exit door. Patch 2ft of roofing seam, provide 
containment and abatement. Prime and paint to match. Rainwater came 
through the cracked roof seam into the building.

12,156$              10,396$             14,933$            12,771$             2,375$                 123% FY 21-22 85.52

79 FM-2002135 Los Angeles West Covina 
Courthouse

19-X1 1 County Managed - Plumbing - Replaced 2 feet of leaking water main line 
hub located in the courtyard. Corroded line will need to be dug out, cut 
out, removed, and replaced. Shut down of the entire campus was 
needed to make repairs. 

3,290$                 3,290$                3,290$               3,290$                -$                     100% FY 21-22 100

80 FM-2002155 Kings Kings Superior 
Court

16-A5 1 Electrical - Replace faulty electronic control module for the fuel injectors 
for the backup generator. Module has failed and the generator is unable 
to start.  

3,830$                 3,830$                3,399$               3,399$                (431)$                  89% FY 21-22 100

81 FM-2002156 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Roof - Sealed approximately (15) linear feet of metal HVAC ducting 
seams.  Replaced (10) SF of 5/8-inch drywall, (12) SF of drywall joint 
compound and (125) SF of hard ceiling.  Cleaned, dried and sanitized 110 
SF of hard surface. Water penetrated duct work on the roof. Open seals 
were closed on the exterior and interior ductwork.  Environmental 
testing and remediation work was performed.

21,781$              17,096$             21,671$            17,010$             (86)$                     99% FY 21-22 78.49

82 FM-2002157 Los Angeles Torrance 
Courthouse

19-C1 1 HVAC - Rewired (1) Air Handling Unit blower motor, repaired (5) 
pneumatic air control lines,  removed (4) blockages from air registers, 
and opened (2) plenum dampers.  AHU blower motor was wired 
incorrectly causing it to overpressure the HVAC system.  Multiple 
dampeners, registers and ducts were blocked with cardboard because of 
the overpressure situation.  All ducts, dampeners and plenums are now 
operating normally.  Environmental testing was performed and (1) 
containment was set.  No remediation was required.

23,492$              20,001$             20,603$            17,541$             (2,460)$               88% FY 21-22 85.14

83 FM-2002167 Los Angeles East Los Angeles 
Courthouse

19-V1 1 HVAC - Replace (1) pneumatic air dryer, (30)  thermostats, (2) pneumatic 
blow down valves and associated fittings. Air dryer failed due to 
age/wear and tear allowing moisture to flow through the pneumatic 
lines damaging thermostats, which affected the HVAC throughout the 
building. Air dryer is designed to separate water vapor or moisture.

24,213$              18,818$             23,940$            18,606$             (212)$                  99% FY 21-22 77.72

84 FM-2002194 Riverside Larson Justice 
Center

33-C1 1 Exterior Shell - Replace 1-set of failed panic bar door hardware on the 
east emergency exit doors. The perimeter doors are intermittently 
failing to lock resulting in the doors to not securely closing. This is 
causing a security risk and loss of ambient temperatures. The internal 
mechanism has broken and is beyond repair.

8,780$                 8,551$                8,205$               7,991$                (560)$                  93% FY 21-22 97.39
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85 FM-2002199 Sacramento Carol Miller 
Justice Center 
Court Facility

34-D1 1 HVAC - Replace solenoid gaskets on Chiller #1. The chiller was low on 
charge. A leak was discovered on oil separator flange, slide valve load 
and unload.

26,147$              26,147$             26,967$            26,967$             820$                    103% FY 21-22 100

86 FM-2002212 Riverside Hall of Justice 33-A3 1 Plumbing - Replace broken junction between chiller/cooling tower water 
and domestic water 4 inch line. Work includes electronic locating source 
of leak underground in the Judges parking lot, saw cutting, braking and 
removal/replacement of 5 ft x 5 ft asphalt section. Work completed 
after hours to accommodate court operations.

19,479$              19,479$             16,286$            16,286$             (3,193)$               84% FY 21-22 100

87 FM-2002214 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replace failed bearings on garage supply air handling unit in 
mechanical room. Replacement required lock out tag out protocol, 
removal of pulleys, belt guard, saw cutting of failed bearings, and 
welding of cracks on the blower wheel. Testing and realignment upon 
completion. Garage supply fan bearings failed due to age.

11,268$              7,452$                11,268$            7,452$                -$                     100% FY 21-22 66.13

88 FM-2002217 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Domestic Water Leak - Replace 2 inch press ball valve (2) 2 
inch 45s, 2 inch slip coupling, 1 ft x 2 inch copper pipe, 3/4 inch press ball 
valve, 3/4 inch press coupling, and 3/4 inch press 90. Water supply line 
valve within the wall cavity of 5th floor chambers restroom was leaking, 
causing water impact on the 4th floor. Abatement, oversight and 
environmental testing performed due to known ACM Environment.

13,323$              8,810$                33,805$            22,355$             13,545$              254% FY 21-22 66.13

89 FM-2002219 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 HVAC - Disassemble, disinfect, and re-assemble Air Handling Unit #1 
supplying the 4th floor. Mold was detected within the AHU and required 
immediate attention. Environmental services engaged to confirm 
samples and detail the scope of remediation work. AHU #1 serves 
approximately 20,000 SF of duct work.

33,325$              26,500$             37,306$            29,666$             3,166$                 112% FY 21-22 79.52

90 FM-2002223 San Benito San Benito 
County Superior 
Court

35-C1 1 Plumbing - Clear roof drain, and seal drain and gutter work to include 
flashing. Construction debris in drain caused back-up and flooding which 
allowed water to penetrate below the flashing.

8,448$                 8,448$                8,447$               8,447$                (1)$                       100% FY 22-23 100

91 FM-2002228 Los Angeles Compton 
Courthouse

19-AG1 1 Elevator, Escalators & Hoist - Replace the worn brake bushings on 
Elevator #6. Make all necessary adjustments to allow for proper 
operation of the elevator and conduct a full load safety test. Elevator #6 
went down and was out of service. Brake bushings failed, causing the 
bushing sensor to shut down elevator #6. 

7,347$                 4,859$                7,346$               4,858$                (1)$                       100% FY 22-23 66.13

92 FM-2002229 Riverside Family Law Court 33-A1 1 Security - Install steel tubing and angle onto judges parking gate. The 
right side of the metal rolling gate was displaced off track and fell, 
leaving the judges parking lot unsecured. Additional work includes 
reattaching chain drive connection that failed resulting in the 
displacement of the gate. Due to age the weld cracked and the gate fell 
off the track.

1,620$                 1,620$                2,737$               2,737$                1,117$                 169% FY 22-23 100

93 FM-2002230 Los Angeles Compton 
Courthouse

19-AG1 1 Interior Finishes - Replaced (2) ceiling tiles, decontaminated 120 square 
feet of hard surface, 50 square feet of environmental containment 
required, Abatement, oversight and Environmental testing required due 
to known ACM Environment. Ceiling tiles fell in Judicial Chambers on the 
5th floor.

7,090$                 7,090$                7,090$               7,090$                -$                     100% FY 22-23 100
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94 FM-2002231 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line - Replaced (10) LF of 2 inch cast iron pipe, (7) 
couplings, (7) heavy weight couplings and (1) 2 inch 90 degree elbow. 
(15) SF of ceiling drywall and (30) SF of 1x1 brown ceramic floor tiles 
were affected by this event. All were cleaned, sanitized, and 
decontaminated.  Environmental containment and remediation required 
to complete this work on 10th floor, east side Mens employee restroom. 
Cast iron pipe cracked due to age and heavy internal corrosion.

16,326$              10,796$             16,325$            10,796$             (1)$                       100% FY 22-23 66.13

95 FM-2002236 Los Angeles Whittier 
Courthouse

19-AO1 1 Roof - Installed roof caulking on a 3-inch vent pipe and (1) 36-inch x 36-
inch access panel in 1st floor Judges chamber.  A 3ft x 3ft section of hard 
lid ceiling in chambers was saturated with water from the roof.  
Remediation and environmental oversight included (1) 4ft x 8ft x 9ft H 
containment installed.

16,583$              14,333$             16,583$            14,333$             -$                     100% FY 22-23 86.43

96 FM-2002237 Los Angeles Downey 
Courthouse

19-AM1 1 Elevators, Escalators, & Hoists - Replaced (1) landing system circuit 
board, bearings, and (1) board controller to public elevator #1. Elevator 
was found stuck with the doors closed with 1 entrapment between 1st & 
2nd floors.

18,491$              15,477$             18,490$            15,476$             (1)$                       100% FY 22-23 83.70

97 FM-2002238 Ventura East County 
Courthouse

56-B1 1 Electrical - Replaced (1) 240V 60amp 3 phase contactor on pneumatic 
control system of Generator #2. Traced wiring and found loose 
connection on one phase of the primary contactor. Contactor failed due 
to age and is at the end of its useful life.

3,462$                 2,138$                3,461$               2,137$                (1)$                       100% FY 22-23 61.75

98 FM-2002242 Los Angeles Burbank 
Courthouse

19-G1 1 Exterior Shell - Remove approx. 25 SF of 6-inch reinforced concrete. 
Excavate 5-6 feet deep to expose cinder block wall. Pressure wash (5) 
linear feet of cinderblock, let dry, and apply 25 SF of waterproofing 
membrane. Backfill and compact soil. Pour back 25 SF of new concrete 
sloping towards drain. Remove existing caulking at bus entrance along 
wall to first expansion joint. Re-apply new waterproof caulking at all 
joints and along wall. Water intrusion was caused by failed waterproof 
membrane between foundation and cinderblock external wall. 
Environmental testing and remediation work was performed.

19,258$              17,479$             19,257$            17,478$             (1)$                       100% FY 22-23 90.76

99 FM-2002244 Ventura Juvenile 
Courthouse

56-F1 1 HVAC - Replace (1) 10hp motor for heating hot water pump and (1) 
combustion air fan motor for boiler.  Replace (1) gas low pressure switch 
which failed a pressure test. This is affecting heating throughout the 
building. Bearing for circulation pump motor has seized due to 
wear/tear.

23,115$              23,115$             23,114$            23,114$             (1)$                       100% FY 22-23 100

100 FM-2002245 Kern Arvin/ Lamont 
Branch

15-H1 1 Grounds and Parking Lot - Replace 3 LF of 1/2-in PVC piping for the 
irrigation system and replace 425 SF of asphalt.  Saw cut 425 SF of old 
asphalt and remove 12 inches of subgrade to access leaking PVC piping. 
PVC piping was leaking due to ground settling and creating a water 
safety hazard in the parking lot.

30,407$              18,521$             30,407$            18,521$             -$                     100% FY 22-23 60.91

101 FM-2002246 Los Angeles Pomona 
Courthouse South

19-W1 1 Vandalism - Replace 2 ft x 2 ft concrete plaster and paint in 5th floor lock 
up cell. In-custody created a hole in the wall causing a safety issue in 
lock up cell.  ACM and lead based paint environmental testing was 
included.

8,616$                 8,616$                8,616$               8,616$                -$                     100% FY 22-23 100
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102 FM-2002247 Los Angeles Downey 
Courthouse

19-AM1 1 Exterior Shell - Replace failed sealant to (20) 36-inch x 64-inch windows, 
(2) 19-inch x 64-inch windows, and utilize (1) 125ft boom lift to complete 
project.  East side facing window sealants have failed due to age which 
allows water to enter the building during heavy wind driven rain events.

10,243$              8,573$                8,385$               7,018$                (1,555)$               82% FY 21-22 83.70

103 FM-2002249 Los Angeles Norwalk 
Courthouse

19-AK1 1 Vandalism - Removed approx. 10 SF of graffiti painted on wall in the 1st 
floor mens public restroom.

323$                    275$                   322$                  274$                   (1)$                       100% FY 22-23 85.03

104 FM-2002250 Ventura Juvenile 
Courthouse

56-F1 1 HVAC - Replace (1) 2-1/2 inch copper 90 degree elbow, (1) 1/2 in brass 
ball valve, (1) 1-1/2 inch brass ball valve, and 6 LF of 1/2 in insulation for 
chiller unit.  Copper elbow was leaking from erosion, and both valves 
were seized and unable to isolate the chiller leak.  

2,584$                 2,584$                2,583$               2,583$                (1)$                       100% FY 22-23 100

105 FM-2002253 Los Angeles El Monte 
Courthouse

19-O1 1 HVAC - Replace (1) outdoor condensing unit, (2) indoor fan coil units, (1) 
thermostat, and (1) condensate drain piping. Basement IT room is in 
high heat, alarm is going off/on due to split system not having enough 
air flow to cool entire room. The existing condensing unit and fan coil 
units have failed due to age. 

39,965$              23,228$             39,756$            23,106$             (121)$                  99% FY 22-23 58.12

106 FM-2002254 Los Angeles Downey 
Courthouse

19-AM1 1 HVAC - Replaced (1) 6-inch flange gasket in 2nd floor air handler room.  
Water supply line was leaking water through the flange gasket due to 
the age of the piping.  This caused approx. 5 gallons of water to leak on 
the mechanical room floor. 

7,868$                 6,586$                7,868$               6,586$                -$                     100% FY 22-23 83.70

107 FM-2002261 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replaced (2) bearings and (1) 15 HP motor on Air Handler Unit 
#11 on roof serving the 2nd floor west wing of courthouse. Bearings and 
motor failed due to age affecting courthouse operations. 

6,940$                 4,813$                6,940$               4,813$                -$                     100% FY 22-23 69.35

108 FM-2002262 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Fixture Leak - Replaced (1) urinal Sloan assembly on 4th floor 
mens public restroom and (10) ceiling tiles in affected floors below. 
Urinal was stuck on auto flush causing a flood inside the restroom of an 
estimated 60 gallons of water. Water travelled down to the 2nd and 3rd 
floor affecting an electrical panel and an office. Remediation oversight 
included (1) 8ft x8ft x9ft containment and (1) 3ft x7ft barrier installed.

30,828$              21,379$             30,828$            21,379$             -$                     100% FY 22-23 69.35

109 FM-2002263 Los Angeles Pasadena 
Courthouse

19-J1 1 Interior Finishes - Replaced (2) 2ft x 2ft ceiling tiles and 150 SF of ACM 
affected carpet in 1st floor, administration room.  One ceiling tile fell 
and broke into pieces on carpeted floor and desk. Remediation and 
environmental oversight included (1) 3ft x 7ft door barrier.

17,497$              12,134$             17,497$            12,134$             -$                     100% FY 22-23 69.35

110 FM-2002264 San Diego East County 
Regional Center

37-I1 1 Vandalism - Sewer Line Leak - Replace (16) SF of damaged ceiling tiles, 
(6) SF of soiled carpet, and cove base.  Clean, dry and sanitize.  Water 
intrusion in north secure hallway was caused by in-custodies flooding 
holding cell on floor above.  Environmental containment/testing and 
remediation work was performed.  Seeking restitution from in-custodies 
responsible for causing flooding. 

19,122$              19,122$             19,358$            19,358$             236$                    101% FY 22-23 100

111 FM-2002265 Los Angeles Pomona 
Courthouse North

19-W2 1 Plumbing - Mechanical Systems Leak - Replaced non-functioning 4.5 
gallon expansion tank and 50 gallon commercial water heater including 
fittings in basement mechanical room. Heater and expansion tank failed 
due to age leaving entire building without hot water.

9,120$                 8,778$                9,120$               8,778$                -$                     100% FY 22-23 96.25
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112 FM-2002274 Riverside Southwest 
Juvenile 
Courthouse

33-M4 1 HVAC - Replace failed ignition control board, flow and air pressure vent 
switch, and water sensor. Boiler control is not functioning and displaying 
errors. All wiring was checked with issue found at the control board 
harness. Building cannot be heated as the boiler is unable to stay online.

4,441$                 4,441$                4,858$               4,858$                417$                    109% FY 22-23 100

113 FM-2002275 Los Angeles Airport 
Courthouse

19-AU1 1 Elevators, Escalators & Hoists - Replaced (1) set of brake pads, adjusted 
and performed weighted brake system, and tested on elevator.  Elevator 
brake pads failed due to age of equipment and use. No Environmental 
testing/containment or remediation work was performed on this work 
order.

15,774$              12,173$             14,383$            11,099$             (1,073)$               91% FY 22-23 77.17

114 FM-2002282 Los Angeles Alhambra 
Courthouse

19-I1 1 Plumbing - Sewer Line - Mechanically cleared approx. 50 feet of the 
main sewer line to push the blockage and clear the line. Replaced (4) 2ft 
x 2ft ceiling tiles and (1) Sloan angle stop in 2nd floor custody cell.  In-
custody womens cell was flooded due to feminine products, with an 
estimated 10 gallons of water on the floor. Water leaked down to the 
1st floor affecting the ceiling tiles. Remediation and environmental 
oversight included (1) 8ft x 8ft x 10ft containment and (1) 8ft x 8ft door 
barrier.

12,102$              10,408$             12,101$            10,407$             (1)$                       100% FY 22-23 86.00

115 FM-2002283 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line - Mechanically clear 75 feet to push the blockage 
and clear the line. Obstructions were due to heavy debris in main line 
pipes and rubber gloves being flush down drains from lock up.  Flood 
affected 40 SF of carpet, 140 SF of concrete flooring, and 10 SF of brick 
wall. Environmental testing and remediation work was performed. 
Specialty equipment was required to clear the line. This issue was raised 
with the Sheriff department by the court facilities team.

21,820$              15,132$             21,819$            15,131$             (1)$                       100% FY 22-23 69.35

116 FM-2002289 Riverside Southwest Justice 
Center

33-M1 1 Fire Protection - Replace defective wiring and breakers associated with 
fire pump. The pump continues to fail, tripping and will not stay running. 
The fire pump operation is critical to pressure regulation of building fire 
sprinklers.

1,086$                 830$                   10,747$            8,211$                7,381$                 990% FY 22-23 76.40

117 FM-2002291 Madera Main Courthouse - 
Madera

20-F1 1 Security - Replace seven damaged slats in the curtain of the judges 
rollup door and paint to match existing. The rollup door malfunctioned 
from wear and tear, causing damage to the slats and leaving the door 
stuck open.

4,215$                 4,215$                4,215$               4,215$                -$                     100% FY 22-23 100

118 FM-2002297 Los Angeles San Fernando 
Courthouse

19-AC1 1 HVAC - Replaced (1) 230/460V 20 horsepower motor, (2) 8 in check 
valves, (2) 8 in butterfly shutoff valves, (4) 8 in gaskets, and (1) pressure 
gauge on Condenser Pump #2. The bearings failed due to wear and tear 
causing the motor to overheat. The excessive heat melted the wiring 
and winding.  The check valves, butterfly valves, and condenser pump 
failed due to excessive corrosion and age.

36,377$              30,342$             36,376$            30,341$             (1)$                       100% FY 22-23 83.41
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119 FM-2002299 Riverside Southwest Justice 
Center

33-M1 1 Fire Protection - Replace failed fire sprinkler in courtroom. The sprinkler 
developed a slow leak resulting in the ceiling drywall getting wet and 
dripping onto the seating below. Work includes replacement of 4 ft x 4 ft 
section of ceiling drywall and environmental testing for mold, as the leak 
had been going on for an undetermined length of time. Fire sprinkler 
system was drained for the replacement of the fire sprinkler.

5,000$                 5,000$                1,844$               1,844$                (3,156)$               37% FY 22-23 100

120 FM-2002300 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Security - Replace (1) toggle switch, (1) momentary relay and approx. 40 
ft. of wiring. Switch and relay failed due to a dead short in the wiring 
preventing  the sally port bus bay rollup door from responding and 
staying in the closed position.

3,987$                 3,987$                3,987$               3,987$                -$                     100% FY 22-23 100

121 FM-2002301 Los Angeles Compton 
Courthouse

19-AG1 1 Electrical - Emergency Generator - Replace the damaged seals and 
gaskets for the coolant piping and refill with fresh coolant. During the 
rounds and readings prior to the emergency light test the service 
provider found the generator leaking at the coolant piping connections.

6,095$                 4,031$                6,094$               4,030$                (1)$                       100% FY 22-23 66.13

122 FM-2002304 Ventura Juvenile 
Courthouse

56-F1 1 Exterior Shell - Install (2) 2ft x 4ft ceiling tiles and 60 LF of cove base in 
basement. Re-seal exterior penetration with caulking for sewer line.  
Extract approx. 100 gallons of water from basement concrete floor. Rain 
water entered through the wall penetration and leaked into the 
basement. 

6,627$                 6,627$                6,627$               6,627$                -$                     100% FY 22-23 100

123 FM-2002314 Napa Criminal Court 
Building

28-A1 1 Exterior Shell - Replace one expansion joint seal on 2nd floor exterior 
shell of the building, requiring use of lift. Dry out materials in chambers, 
including wallboard and carpet. Required environmental testing. Seal 
failed due to age. Water was leaking into the building from the failed 
expansion joint seal.

36,649$              36,649$             36,648$            36,648$             (1)$                       100% FY 22-23 100

124 FM-2002323 Santa Barbara Figueroa Division 42-B1 1 Plumbing - Domestic Water Pipe - Replace (1) 1 inch copper ball valve to 
the domestic water supply line. Copper ball valve starting leaking due to 
age and corrosion.

3,781$                 3,781$                3,780$               3,780$                (1)$                       100% FY 22-23 100

125 FM-2002328 Riverside Banning Justice 
Center

33-G4 1 Electrical - Replace two failed keypad controller boards of two 
emergency egress power inverters. Both failed after a building wide 
power shutdown/outage and failed to start up correctly, leaving the 
units uncontrollable. The controller boards are unresponsive.

9,244$                 9,244$                11,261$            11,261$             2,017$                 122% FY 22-23 100

126 FM-2002331 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Replaced (20) linear feet of 2-inch drain line, (1) 1/2 inch P-
trap and drain assembly kit, (2) 1 1/2 inch angle stops, (1) 2 inch hose 
bib, and (2) no-hub connectors. Restored (15) SF of sheet rock: 
removed, cleaned, dried, sanitized and replaced. Water intrusion was 
caused by leaking piping and p-trap within the wall. Environmental 
testing/containment required, and remediation work performed.

11,147$              7,372$                11,147$            7,372$                -$                     100% FY 22-23 66.13
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127 FM-2002332 Los Angeles Burbank 
Courthouse

19-G1 1 Grounds and Parking Lot - Replace exterior waterproof box and limit 
switches for West Sally Port door. The west sally port door is stuck open 
and poses a security risk for intrusions if not fixed. Limit switches failed 
due to short in wiring causing limit switch failure. Sallyport located 
outside of the main building and exposed to elements, waterproof box 
failed allowing moisture to short out the wiring.

6,817$                 6,817$                6,817$               6,817$                -$                     100% FY 22-23 100

128 FM-2002334 Los Angeles Metropolitan 
Courthouse

19-T1 1 Elevators, Escalators & Hoists - Replace (1) emergency elevator rope 
gripper and (1) controller interface, and provide electrical wiring 
diagrams. Rope gripper hydraulic system of public elevator failed and 
caused an error which disables the elevator. Contractor warranty is no 
longer active. Seeking manufacturer warranty reimbursement on parts.

27,965$              26,438$             27,093$            25,614$             (824)$                  97% FY 22-23 94.54

129 FM-2002336 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 HVAC - Replaced one (1) 50 horsepower 230/460-volt Cooling tower fan 
motor, approx. 20 LF of 1-inch conduit, (2) liquid tight connectors and (2) 
fuses on cooling tower #2. The seals failed due to water intrusion at the 
conduit connection points.  The water intrusion damaged the conduit 
and wiring causing the motor to overload and seize. The motor was 
located 25 ft above the ground requiring a crane for the removal and 
installation.

30,137$              24,254$             30,136$            24,253$             (1)$                       100% FY 22-23 80.48

130 FM-2002337 San Diego East County 
Regional Center

37-I1 1 Plumbing - Empty raw sewage pit and install fiberglass patch to repair 4-
foot wet well liner crack, replace (2) broken sewage ejection check 
valves, and install new vent pipe. Install (1) isolation valve, and replace 
approx. 20 toilet O-rings throughout the facility shown to leak during 
smoke testing. Environmental testing and remediation work performed. 
Sewage odor was emanating from aging sewage pipe system in 1st, 2nd 
and ground floors inside the building causing disruption to court 
operations. 

166,779$            112,926$           166,779$          112,926$           -$                     100% FY 22-23 67.71

131 FM-2002339 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Interior Finishes - A water supply line leaked above the ceiling of the 4th 
floor. The water traveled through non-ACM fireproofing in the Plenum, 
ceiling tiles and down the T-bar.  Remediate category 2 water 
contamination removed (5) SF of ceiling tiles. Cleaned, dried and 
sanitized 20 ft of T-bar.  Containment, environmental testing and 
oversight included.

8,171$                 6,576$                8,171$               6,576$                -$                     100% FY 22-23 80.48

132 FM-2002340 Los Angeles Norwalk 
Courthouse

19-AK1 1 Plumbing - Sewer Line - Mechanically clear sewer line approx. 75 feet at 
the 7th floor unisex public restroom, sanitize approx. 150 SF of hard 
surfaces (floor and walls). Toilet backed up with obstruction affecting 
the 7th floor restroom and court reporters office. Environmental and 
remediation used due to category 3 black water protocols.

9,577$                 8,143$                9,577$               8,143$                -$                     100% FY 22-23 85.03

133 FM-2002341 Los Angeles Hollywood 
Courthouse

19-S1 1 Plumbing - Sewer Line - Mechanically clear sewer line approx. 150 feet 
and sanitize approx. 500 SF of concrete floors and walls in lock-up cell 
#1. Toilet backed up due to obstruction in the line affecting lock-up cell 
and janitors closet sink. Environmental and remediation protocols used 
due to category 3 black water.

4,270$                 3,890$                4,270$               3,890$                -$                     100% FY 22-23 91.09
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134 FM-2002346 Fresno Fresno County 
Courthouse

10-A1 1 Security - Replace solenoid lock, motor switch and sensors on the ADA 
sliding security door on the B-1 level. Door is opening on its own, leaving 
the courthouse building unsecured.

5,177$                 4,965$                5,177$               4,965$                -$                     100% FY 22-23 95.91

135 FM-2002347 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Domestic Water Pipe - Replaced one (1) angle stop, 1,410 SF 
of 1 ft x 1 ft ceiling tile, 40 SF of 24-inch x 24-inch carpet tiles and 1,925 
SF of carpet flooring. Cleaned, dried and sanitized 413 SF of 1 x 1 ft 
ceramic floor tile, 121 SF of stone partition wall, 165 SF of plaster ceiling, 
98 SF of 4 x 4-inch ceramic tile wall, 1,607 SF of 12 x 12-inch vinyl floor 
tile, 958 SF of plaster wall. Approx. 1,925 SF of subfloor (under carpet). 
Category 2 water intrusion was caused by a broken angle stop in the 
10th floor womens restroom. Environmental containment/testing and 
Remediation work was performed.

214,299$            141,716$           214,298$          141,715$           (1)$                       100% FY 22-23 66.13

136 FM-2002349 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 1 Elevators, Escalators, & Hoists -  Replace (1) door operator controller for 
the in-custody elevator.  Operator controller failed due to wear and tear 
preventing the doors from opening, disrupting court operations.

8,230$                 8,230$                8,230$               8,230$                -$                     100% FY 22-23 100

137 FM-2002362 Los Angeles Chatsworth 
Courthouse

19-AY1 1 Fire Protection - Replace and reconfigure (1) Power supply on the fire 
control panel. The power supply failed due to age. 

3,862$                 3,236$                3,861$               3,236$                (1)$                       100% FY 22-23 83.80

138 FM-2002366 Los Angeles Whittier 
Courthouse

19-AO1 1 Plumbing - Sewer Line - Hydro-jet 50 feet of sewer line to remove large 
amounts of roots underneath Sheriffs locker room, courtroom, and day 
care room.  Sheriffs locker room toilets and sinks were noticeably 
backed up in the mainline. Specialty equipment is required for this hydro-
jet.

7,244$                 6,261$                7,244$               6,261$                -$                     100% FY 22-23 86.43

139 FM-2002368 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line - Hydro-jet 150 feet in basement main sewer line, 
due to sinks and toilets draining very slowly.  West wing basement floor 
drains are full of water due to feminine products, latex gloves, paper 
towels and plastic stuck in mainline. Specialty equipment was required 
to clear the line.

4,685$                 3,249$                4,685$               3,249$                -$                     100% FY 22-23 69.35

140 FM-2002369 Los Angeles El Monte 
Courthouse

19-O1 1 Elevator, Escalators, & Hoists - Replaced (1) key switch for 1st floor 
custody elevator #4. Elevator was not responding. Key switch fixture 
broke and fell from wall causing elevator to fault. Single down custody 
elevator was disrupting courthouse operations.

2,120$                 2,120$                2,120$               2,120$                -$                     100% FY 22-23 100

141 FM-2002375 Los Angeles Airport 
Courthouse

19-AU1 1 Elevators, Escalators, & Hoists - Replace the faulty power supply on in-
custody Elevator #5. All necessary testing will be performed prior to 
returning the elevator to service. All work is to be performed after 
hours.

2,740$                 2,740$                2,490$               2,490$                (250)$                  91% FY 22-23 100

142 FM-2002384 Riverside Hall of Justice 33-A3 1 HVAC - Replace failed gas pressure monitoring valve in gas line. The 
failed valve resulted in a restriction of gas supplying the three boilers of 
the courthouse. Work includes checking, testing, and verification of 
operation. Failure to address will leave the building without heating.

10,347$              10,347$             9,670$               9,670$                (677)$                  93% FY 22-23 100

143 FM-2002386 Los Angeles Pomona 
Courthouse South

19-W1 1 Fire Protection - Fire Protection Systems Leak - Replaced (1) 6-inch 
leaking fire gate valve and (2) 6-inch leaking flange gaskets on pre-action 
fire system #2. Gate valve and gaskets were found leaking due to age 
during rounds and readings.

2,313$                 2,108$                2,312$               2,107$                (1)$                       100% FY 22-23 91.14

17 of 197



FMs Completed in FY 22-23 (List H)
7/1/2022 to 6/30/2023

Line FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

D
IN

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

  T
CF

M
AC

 F
U

N
D

ED
 C

O
ST

  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
TC

FM
AC

 
FU

N
D

ED
 C

O
ST

  

  A
CT

U
AL

 C
O

ST
  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
AC

TU
AL

 
CO

ST
  

  V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 ($
)  

 V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 (%
) 

FU
N

D
 Y

EA
R

FA
CI

LI
TY

 M
O

D
IF

IC
AT

IO
N

 
PR

O
G

RA
M

 B
U

D
G

ET
 %

 O
F 

CO
ST

144 FM-2002388 San Diego North County 
Regional Center - 
North

37-F2 1 HVAC - Condensation Leak - Replace (2) 5 x 7 foot sections of corroded 
sheet metal, drain pans, and sections of transition ductwork for AHU 
#07.  Replaced (3) SF of saturated ceiling tiles, (8) SF of drywall, and (4) 
LF of thermal shield duct insulation.   The condensation pan failed due to 
corrosion and age that resulted in cat 2 water intrusion in public 
corridor. Environmental and remediation work required to complete 
work. Work included 10 x 10 SF containment, cleaning and sanitizing of 
20 SF of hard surfaces due to known ACM in roof-top mastic.   

107,086$            107,086$           107,085$          107,085$           (1)$                       100% FY 22-23 100

145 FM-2002390 Los Angeles Pomona 
Courthouse South

19-W1 1 Fire Protection - Replaced (10) communication fire alarm panel devices, 
installed water tight electrical box housing, and replaced 10 feet of 
rubber conduit in Basement.  Heavy rain water intrusion from exterior 
stairway leaked down to basement affecting the fire alarm panel 
communication devices.  A separate P2 FM is being developed to 
remedy the water intrusion deficiency. 

5,337$                 4,864$                5,336$               4,863$                (1)$                       100% FY 22-23 91.14

146 FM-2002391 Kern Bakersfield 
Juvenile Center

15-C1 1 Plumbing - Domestic Water Pipe - Replace (2) LF of galvanized drain 
pipe, (1) hose bib, and (1) ball valve and associated plumbing fitting in 
womens restroom. Replace (2) SF of bathroom wall tiles and install 12in 
x 12in access panel. Sink drain was leaking inside the wall and leaked 
through the wall tile and restroom floor.  Extract approx. (2) gallons of 
CAT 2 water. Remediation and environmental oversight.

37,602$              25,103$             37,601$            25,102$             (1)$                       100% FY 22-23 66.76

147 FM-2002395 Los Angeles Eastlake Juvenile 
Court

19-R1 1 County Managed - Exterior Shell - Install sheet metal and repair plaster 
on the first floor to prevent rodent intrusion into the building.

8,217$                 8,217$                8,217$               8,217$                -$                     100% FY 22-23 100

148 FM-2002397 Riverside Hall of Justice 33-A3 1 Fire Protection - Replace failed power supply for the fire panel on the 
5th floor. The power supply controls the strobe light activation and was 
identified during preventive maintenance. Work will need to completed 
outside of normal working hours as the alarm will need to be activated 
after the repair.

2,328$                 2,328$                2,175$               2,175$                (153)$                  93% FY 22-23 100

149 FM-2002401 Riverside Southwest Justice 
Center

33-M1 1 HVAC - Replace (2) failed valves servicing the Sheriff locker room and 
address (3) mainline leaks located in the ceiling. Failed plumbing valves 
are preventing equipment from operating and causing leaks. Work to be 
done after hours as the water needs to be turned off to the building.

4,509$                 3,445$                8,537$               6,522$                3,077$                 189% FY 22-23 76.40

150 FM-2002404 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Elevators, Escalators & Hoists - Replace (1) door motor and (1) door 
operator belt. Public elevator #1 door motor failed due to wear and tear 
preventing the elevator from responding to calls.

6,666$                 5,181$                7,419$               5,766$                585$                    111% FY 22-23 77.72

151 FM-2002406 Los Angeles Burbank 
Courthouse

19-G1 1 Holding Cell - Replaced one (1) card reader. Card reader shorted 
internally and would not process the open signal to the electronic lock. 
Work included tracing wires back to the panel.

4,414$                 4,414$                4,413$               4,413$                (1)$                       100% FY 22-23 100

152 FM-2002407 Los Angeles Compton 
Courthouse

19-AG1 1 Interior Finishes - Replaced (16) SF of carpet, (1) 1ft x 1ft ceiling tile.  
Cleaned and sanitized (60) SF of plaster wall, (2) linear feet of cove base, 
(16) SF of 12 x 12-inch floor tile and (16) SF of concrete. Ceiling tile 
dislodged due to age and adhesive failure. Surrounding area inspected 
for adhesion. Environmental testing/containment and remediation work 
was required to complete this work.

14,980$              9,906$                14,979$            9,906$                (1)$                       100% FY 22-23 66.13
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153 FM-2002415 Lassen Hall of Justice 18-C1 1 HVAC - Drain boiler loop of approx. 1,000 gallons glycol and recycle.  
Add cleaner/water to loop for 1 week and drain. Replace 56 failed valves 
and actuators, fill system with new glycol/water and perform water 
balance.  Boiler loop is filled with sediment that is restricting flow to 
areas causing cold spots in the building. Isolation valves at VAVs are 
stuck and unable to make repairs or repair leaks.

156,664$            156,664$           150,156$          150,156$           (6,508)$               96% FY 22-23 100

154 FM-2002419 Calaveras Calaveras 
Superior Court

05-C1 1 Roof - Realign and secure (4) loose aluminum composite panels under 
the roof canopy above the judges terrace. Panels have come loose due 
to wind, creating a safety hazard. High-reach lift is required to access the 
canopy.

23,565$              23,565$             21,157$            21,157$             (2,408)$               90% FY 22-23 100

155 FM-2002425 Los Angeles Pomona 
Courthouse North

19-W2 1 HVAC - Replaced (2) compressors, bearings, shaft seals, gaskets, head 
covers, oil heaters and refrigerant in basement mechanical.  
Compressors were found leaking oil in mechanical room due to 
excessive vibration and hard start/stop intervals of compressors. This 
caused high temperatures throughout the building including the IT 
equipment  room.

100,509$            96,740$             99,528$            95,796$             (944)$                  99% FY 22-23 96.25

156 FM-2002441 San Diego Central 
Courthouse

37-L1 1 Holding Cell - Replaced (3) damaged aluminum slats and hardware on 
sallyport vehicle roll-up gate where exhaust strikes gate.  Damage was 
done to door slats by hot exhaust from transport buses.  Environmental 
testing/containment and remediation work was not performed.

16,297$              16,297$             15,370$            15,370$             (927)$                  94% FY 22-23 100

157 FM-2002456 Los Angeles Burbank 
Courthouse

19-G1 1 Exterior Shell – Dry and Sanitize 100 SF of hard surface, 150 SF of carpet, 
and (30) LF of cove base. Basement, impacted by approximately 10 
gallons of rainwater intrusion. Remediation and environmental oversight 
are included. Installed (1) 9ft x 9ft Category 2 barrier. A permanent fix 
for the water intrusion was completed under FM-2002242.

13,154$              11,939$             13,153$            11,938$             (1)$                       100% FY 22-23 90.76

158 FM-2002459 San Diego East County 
Regional Center

37-I1 1 Plumbing - Sewer Line - Replace (30) feet of cracked 4-inch cast iron 
pipe, (10) feet of cracked 2-inch cast iron vent pipe, (3) feet of 3-inch 
drainpipe, and (2) seals on sewer ejection sump lid. Removed drinking 
fountain and caped line because it was protruding into the egress per 
state fire marshal. A smoke test performed on the vent system located 
cracks in the 4-inch main sewer lines and in the 2-inch vents lines.  Work 
included repairing of (45) SF of sheetrock and 150 SF of floor tiles 
impacted.  Environmental testing was performed.

47,090$              31,885$             49,314$            33,391$             1,506$                 105% FY 22-23 67.71

159 FM-2002463 Calaveras Calaveras 
Superior Court

05-C1 1 Plumbing - Domestic Water Pipe - Replace hot water supply pipe and 
fitting serving VAV #312. A slow leak developed at the fitting.

4,454$                 4,454$                2,155$               2,155$                (2,299)$               48% FY 22-23 100

160 FM-2002471 Imperial Imperial County 
Courthouse

13-A1 1 Plumbing - Sewer Line - Replace 30 feet of cast iron pipe, (2) 4 inch 45 
degree elbow fittings, (1) 4 inch sewer cleanout fitting and (1) 4 inch 
coupling fitting on the sewer pipe located between first and basement 
level. Cast iron pipe is severely corroded with a portion of the pipe 
missing. Work is required to prevent hazardous black water from 
running in-between walls and floors. Environmental testing included.

9,150$                 9,150$                8,950$               8,950$                (200)$                  98% FY 22-23 100
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161 FM-2002490 Los Angeles East Parking 
Structure

19-F2 1 Plumbing - Replaced 100 linear feet of 6 inch cast iron drain pipe, 20 
linear feet of 3 inch cast iron drain pipe, (4) 3/4 inch ball valves, 20 linear 
feet of 3/4 inch copper water line, and 140 linear feet of 3/4 inch pvc 
water line. Applied waterproof seal to planter box. Water leak caused by 
3/4 inch water line broken in the wall of the planter, planter drain lines 
obstructed with cement and the cracks in the structural walls of the 
planter box. Environmental testing/containment and remediation work 
was not performed. Water was leaking into underground parking garage 
onto vehicles.

10,856$              8,094$                10,747$            8,013$                (81)$                     99% FY 22-23 74.56

162 FM-2002491 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Plumbing - Sewer Line - Replaced approx. 160 SF of drywall and 160 SF 
of sounding insulation. Cleaned, dried and sanitized approx. 2,500 SF of 
vertical and horizontal surfaces. Environmental testing and Remediation 
work was performed. Sewage pump in basement mechanical room 
failed and sewage water backed up and overflowed into the room. 
Within the Basement, water spread through the mechanical room,  
auxiliary room, South corridor, boiler room, stairwell landing, and the 
South corridor storage. Sewage also backed up out of the floor drains in 
the Womens Sheriffs locker room and Mens Sheriffs restroom.

66,908$              52,516$             66,662$            52,323$             (193)$                  100% FY 22-23 78.49

163 FM-2002494 San Diego East County 
Regional Center

37-I1 1 Plumbing - Domestic Water Pipe - Replace (1) 2.5-inch defective ball 
valve and (2) 2.5-inch slip couplings on the 3rd-floor public Womens 
restroom. The butterfly water supply valve was stuck, causing water to 
continuously flow into a restroom and an adjacent courtroom. Replaced 
(9) SF of affected drywall, cleaned, dried, and sanitized 60 SF of carpet, 
(8) LF of 6-inch cove base, and approx. 80 SF of ceramic tile in affected 
spaces. Environmental testing, remediation, and category 2 restoration 
work were performed.  

14,550$              9,852$                13,895$            9,408$                (444)$                  95% FY 22-23 67.71

164 FM-2002503 San Diego Juvenile Court 37-E1 1 HVAC - Replaced 176 SF of 2 x 2 ft water-stained ceiling tiles, cleaned, 
dried, and sanitized ceiling tile grid system, and 96 SF of (4) horizontal 
structural beams. Scaffolding was erected to access the 180-foot lobby 
atrium.  Removed and cleared dirt, sand, and obstructions from 56 LF of 
2-inch roof drain. The category 2 water intrusion was caused by the air 
handler condensation drain line discharging water into the roof drain 
which was clogged with dirt and debris. Environmental testing, 
remediation, and restoration work were performed.  

116,535$            86,958$             115,717$          86,348$             (610)$                  99% FY 22-23 74.62
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165 FM-2002505 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Domestic Water Pipe - Replaced (8) SF of 2ft x 2ft ceiling 
tiles, 50 SF of carpet squares, (1) 2-inch union, (1) pressure relief valve 
(PRV) and (1) low water cutoff board in the mechanical room on the 
13th floor. Water leaked to the floor below. Cleaned dried and sanitized 
(6) SF of pipe run insulation, (2) SF of pipe elbow insulation, 370 SF of 
concrete flooring,  310 SF of plaster wall, 20 SF of plastic court bench 
chairs, (8) SF of ceiling tile grid. Water leak was caused by a 2-inch 
domestic hot water line that ruptured due to age of system. 
Environmental testing/containment and remediation work was 
performed.

73,939$              48,896$             71,977$            47,598$             (1,297)$               97% FY 22-23 66.13

166 FM-2002512 Los Angeles Bellflower 
Courthouse

19-AL1 1 Security - Replace (1) 460v motor operator, (1) electronic safety edge 
and (1) take-up reel for roll up gate #1 Sheriffs secured parking. Door 
operator failed due to wear and tear. The door rolled up into the barrel 
and will not roll back down, causing a security issue.

7,204$                 5,615$                7,203$               5,614$                (1)$                       100% FY 22-23 77.94

167 FM-2002519 Sacramento Juvenile 
Courthouse

34-C2 1 Fire Protection - Replace fire alarm panel main control panel and 
perform testing to ensure all devices are compatible and functional. The 
control panel failed due to age. 

19,721$              19,721$             29,440$            29,440$             9,719$                 149% FY 22-23 100

168 FM-2002521 San Diego Kearny Mesa 
Court

37-C1 1 Interior Finishes -  Hazardous Materials – Replace approx. 128 SF of 
carpet tiles in the lobby entrance and public hallway due to ACM 
disturbance caused by County DGS during installation of a new card 
reader. The ceiling acoustic spray-on debris was observed on the carpet 
after DGS harnessed cables to the walls and ceiling. Containment was 
erected and 480 SF of contaminated hard surfaces, walls, and window 
surfaces was HEPA vacuumed, wet wiped, dried, and sanitized. 
Environmental testing and remediation work was performed. County is 
reimbursing JCC 100% of the cost. 

23,732$              23,732$             22,559$            22,559$             (1,173)$               95% FY 22-23 100

169 FM-2002525 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC - Replace failed boiler expansion tank, lock out tag out required on 
boiler 1 and 2,  tank pressure to be 34-36 psi. Filled hot water loop, 
vented system, restarted hot water pump, cleared multiple low water 
alarms, verified supply water temp to be at 140 degrees. Checked, 
tested, and verified operations. Leaking expansion tank was identified 
during rounds and readings. Tank failed due to age and rust corrosion at 
the bottom of the tank.

9,570$                 7,135$                9,570$               7,135$                -$                     100% FY 22-23 74.56

170 FM-2002526 Los Angeles Hollywood 
Courthouse

19-S1 1 Security - Replace (1) delay timer door controller for secured parking roll 
up door. Timer failed due to wear and tear causing the door to remain 
open creating a security issue.

3,028$                 2,758$                3,027$               2,757$                (1)$                       100% FY 22-23 91.09

171 FM-2002528 Los Angeles Metropolitan 
Courthouse

19-T1 1 HVAC - Replaced (1) 15 hp, 230/460 V electrical motor, (2) B112 V-
groove belts, and (5) linear feet of liquid tight conduit. Motor has failed 
due to shorting and is not operating. 

4,320$                 4,084$                4,319$               4,083$                (1)$                       100% FY 22-23 94.54

172 FM-2002533 Los Angeles Monrovia 
Training Center

19-N1 1 HVAC - Reseal approx. 75 linear feet of HVAC ducting sealant, 50 SF of 
floor tiles and sanitize approx. 100 SF of surfaces (floor, walls and 
ceiling). Duct sealant failed due to age and delamination causing rain 
water to penetrate, affecting lock-up and nurses office. Environmental 
and remediation protocols used due to ACM and category 2 water.   

13,992$              9,835$                13,992$            9,835$                -$                     100% FY 22-23 70.29
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173 FM-2002536 Los Angeles Norwalk 
Courthouse

19-AK1 1 HVAC - Replace (1) purge unit, approx. 2 feet of 1 inch copper piping and 
100 lbs. of refrigerant for chiller #1. Purge unit failed due to normal wear 
and tear. While replacing the unit, it was discovered that the piping was 
corroded causing refrigerant to escape, affecting the HVAC throughout 
the building.

25,589$              21,758$             32,437$            27,581$             5,823$                 127% FY 22-23 85.03

174 FM-2002537 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Replace approx. 360 SF of floor covering, snake approx. 75 
feet of main line plumbing on 1st floor Mens restroom, northern 
corridor and basement. Backed up main line and overflowing toilets 
caused an estimate of 30 gallons of category 3 water on the floor, 
affecting floors and walls. Installed (2) 40-inch x 90-inch category 3 
barriers, and sanitized hard surfaces. Remediation and environmental 
oversight are included. 

27,142$              23,109$             27,142$            23,109$             -$                     100% FY 22-23 85.14

175 FM-2002539 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC - Replace (1) pneumatic controlled mixing box and (2) pneumatic 
actuators for the hot and cold decks. Reconnect existing pneumatic 
controls.  Pneumatic controlled mixing box and actuators failed due to 
age. Environmental testing/containment and remediation work was not 
performed.

7,084$                 5,282$                6,593$               4,916$                (366)$                  93% FY 22-23 74.56

176 FM-2002541 Riverside Hemet 33-F1 1 HVAC - Replace failed A/C compressor of cooling circuit #2. The HVAC 
unit supporting the courtroom has failed and lost part of its charge. 
Work includes replacement of 30 lbs of refrigerant, liquid line drier, and 
volt contactor and was completed by in-house technicians.

4,748$                 4,748$                -$                   -$                    (4,748)$               0% FY 22-23 100

177 FM-2002543 Los Angeles Torrance 
Courthouse

19-C1 1 HVAC - Repair Chiller #1 and add 300 pounds of refrigerant, insulate 
suction elbow and adjacent piping. Replace electronic flow switch for 
chilled water side, perform Eddy current testing and epoxy cpat cooler 
condenser heads. Remove and replace shaft seal and bearings. Chiller #1 
was not performing and was found during preventive maintenance. Both 
chillers are required to provide sufficient cooling to the building.

250,229$            213,045$           250,120$          212,952$           (93)$                     100% FY 22-23 85.14

178 FM-2002545 San Diego East County 
Regional Center

37-I1 1 Roof - Replaced 10 LF of 2-inch corroded cast-iron roof drainpipe and (2) 
heavy-duty no hub connectors. The corroded 40-year-old cast-iron pipe 
was cracked allowing rainwater to leak into the mechanical boiler room 
during a rain event.  

4,186$                 2,834$                4,049$               2,742$                (93)$                     97% FY 22-23 67.71

179 FM-2002546 Los Angeles San Fernando 
Courthouse

19-AC1 1 Plumbing - Storm Drain - Replace (1) 10 in x 6 in cast iron Y, (1) 10 in x 8 
in cast iron reducer, (1) 6 in 45-degree elbow, and (3) 2 ft x 2 ft ceiling 
tiles. Cleaned and sanitized approx. 24 LF of T-Bar due to category 2 
water intrusion.  The storm drain failed due to age and leaked into the 
4th floor public hallway.  Remediation and environmental oversight 
included.

16,883$              14,082$             16,939$            14,129$             47$                      100% FY 22-23 83.41
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180 FM-2002547 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing – Remove and remediate 90 SF of failed asbestos insulation, 
clean and test 810 SF of surface area, remove 236 SF of non-ACM 
insulation, and install 250 SF of new piping insulation. Install (1) 20 x 26 x 
20 ft scaffolding, install (1) 20 x 26 x 20-ft containment with 
decontamination chamber. Environmental oversight required to 
complete the work. Insulation failed due to age. Uninsulated pipes cause 
heat loss and condensation leading to corrosion. Discovered during 
rounds and readings. Located at sally port entrance in basement.

36,824$              31,352$             36,824$            31,352$             -$                     100% FY 22-23 85.14

181 FM-2002548 Los Angeles Inglewood 
Courthouse

19-F1 1 Exterior Shell - Sewer Line - Replace (2) 10 ft sections of 3-inch cast iron 
pipe, (4) 3-inch no-hubs, and (30) 1-ft x 1-ft ceiling tiles. Installed (1) 4-ft 
x 8-ft barrier, (1) 2-ft x 2-ft x 10-ft L water diverter. Clean, sanitize, and 
disinfect 16 SF of carpet and 300 SF of plaster on 1st floor. Remediation 
and environmental oversight required. Leak originated from cracked 3-
inch cast iron irrigation drainpipe servicing the plaza level planters and 
leaked into basement room below.

31,597$              23,559$             50,632$            37,751$             14,192$              160% FY 22-23 74.56

182 FM-2002549 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 HVAC - Replace (1) pressure regulator valve and (1) relief valve on Boiler 
#2. Boiler #2 had a failed relief valve and pressure regulators for the 
make-up water. Parts were beyond manufacturer life expectancy. Boiler 
was re-pressurized and started up.

4,083$                 3,247$                4,082$               3,246$                (1)$                       100% FY 22-23 79.52

183 FM-2002551 Los Angeles Glendale 
Courthouse

19-H1 1 Exterior Shell – Remediate peeling lead paint. Strip, remediate, seal, and 
repaint 840 SF of failed existing lead paint from the concrete and metal 
railing of emergency exit stairwell. This area is the dedicated emergency 
exit door from the Courtrooms (dept 5 and dept. F). All delaminating 
areas tested came back positive for lead. 30 x 20 x 12 Containments 
required. Abatement, oversight and environmental testing required to 
complete the work.

83,491$              75,593$             83,491$            75,593$             -$                     100% FY 22-23 90.54

184 FM-2002554 San 
Bernardino

Fontana 
Courthouse

36-C1 1 Plumbing - Domestic Water Pipe - Replace 10 LF of 2-1/2 inch copper 
pipe, (2) 2-1/2 inch couplings, and (3) 2ft x 4ft ceiling tiles on the 2nd 
floor IDF room. A ceiling domestic water pipe leaked approx. 15 gallons 
of water on to the floor in 1st floor clerks office affecting ceiling tiles and 
court employee cubicle. Remediation and environmental oversight 
included. Installed (8) 8ft x 8ft x 9ft H containment.

45,198$              37,573$             45,034$            37,437$             (136)$                  100% FY 22-23 83.13

185 FM-2002555 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replaced one (1) burner assembly.  Disassembled boiler 
removed and replaced one (1) burner assembly that failed due to age.  
Environmental testing, containment and remediation work was not 
performed.

8,879$                 5,872$                8,715$               5,763$                (108)$                  98% FY 22-23 66.13

186 FM-2002559 Los Angeles Norwalk 
Courthouse

19-AK1 1 Plumbing - Sewer Line - Replace 20 LF of 2-in cast iron drain pipe and 
associated fittings. Sanitize and dry approx. 200 SF of surfaces. 1st floor 
Mens shower drain line failed due to wear and tear causing water to 
leak in basement main records room. Environmental and remediation 
protocols were used due to category 2 grey water. High lift equipment 
was used to dry fire proofing.

28,077$              23,874$             25,942$            22,058$             (1,815)$               92% FY 22-23 85.03
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187 FM-2002560 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Replaced (1) hot water recirculating pump, (1) hot water 
valve seat, (1) hot water valve stem, (1) 3-inch swing check valve, and (1) 
3-inch press ball valve. Recirculating pump, swing valve, valve seat and 
stem all failed due to age. Environmental testing, containment and 
remediation work was not performed. 

5,188$                 3,431$                4,751$               3,142$                (289)$                  92% FY 22-23 66.13

188 FM-2002562 Los Angeles Glendale 
Courthouse

19-H1 1 HVAC - Replace (2) controllers for Air handlers 1 & 3.  AHU #3 keeps 
cycling off impacting court operation due to (2) damaged controllers on 
air handler units. The controllers failed due to age.

24,342$              22,039$             24,341$            22,038$             (1)$                       100% FY 22-23 90.54

189 FM-2002563 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line - Replace (3) sections of 10-ft x 3-inch cast iron 
pipe, (2) 3-inch sweeps, (1) 3-inch comby, (1) 3-inch P-trap, (1) 3-inch x 2-
inch wye, (14) 3-inch heavy duty couplings, (5) 2-inch heavy duty 
couplings, (3) 3-inch classic couplings, and (10) 1-ft x 1ft ceiling tiles. 
Water is leaking inside the 7th floor DA office affecting ceiling tiles and 
approx. 1-gallon of category 3 water on the floor, due to 3-inch cast iron 
pipe damage above the ceiling. Remediation and environmental 
oversight are included. Installed (1) 5-ft x 7-ft x 10-ft H containment 
w/decon chamber 1-stage and (1) scaffolding 6-ft x 6-ft x 20-ft H.

43,263$              28,610$             42,826$            28,321$             (289)$                  99% FY 22-23 66.13

190 FM-2002565 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC - Replace (7) pneumatic wall thermostats, 30 amp contactor, air 
pressure switch for air compressor #1, moisture separator, and oil 
separator in line with air drier. Adjust pressure switches on both air 
compressors. HVAC controls failed on 1st and 2nd floors due to 
moisture inside the pneumatic lines. Upon inspection air compressor 
was found running non-stop due to a failed contactor.

6,147$                 4,583$                5,547$               4,136$                (447)$                  90% FY 22-23 74.56

191 FM-2002566 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Replaced 20 ft of pipe and (4) sprinkler heads. The sprinkler 
line was cracked going into the stairwell causing the water to flow into 
the parking structure. The line cracked due to age.

2,692$                 1,780$                4,883$               3,229$                1,449$                 181% FY 22-23 66.13

192 FM-2002568 San Diego Central 
Courthouse

37-L1 1 Plumbing - Sewer Line – Mechanically cleared 46 feet of main sewage 
line to clear obstruction.  A clog in the main line caused Category 3 
water to overflow from floor drains throughout the basement level 
holding area. The contaminated water was extracted and approx. 1,200 
SF of affected hard surfaces were cleaned, dried and sanitized. Category 
3 water intrusion was caused by an unknown obstruction in main 
sewage line. Environmental testing and oversight included.   

14,054$              14,054$             12,473$            12,473$             (1,581)$               89% FY 22-23 100

193 FM-2002571 Los Angeles Hollywood 
Courthouse

19-S1 1 HVAC - Replace (1) 1 Horse Power condenser fan motor, (1) 3-pole 120V-
50 amp condenser fan contactor, 120 lbs. of refrigerant and associated 
fittings for Package Unit #3. Condenser fan motor bearings failed due to 
wear and tear, causing extreme vibrations which caused cracks in the 
condenser coil allowing refrigerant to escape. HVAC was affected 
throughout the building.

16,526$              15,054$             16,308$            14,855$             (199)$                  99% FY 22-23 91.09

194 FM-2002572 Butte North Butte 
County 
Courthouse

04-F1 1 HVAC - Replace communication modules that connect back board to 
chiller for BAS control panel and perform operational testing. Clean and 
replace chiller VSD loop coolant per manufacture maintenance 
instruction. Courtroom (VAV 306/308) is reportedly too warm.

11,578$              11,578$             9,870$               9,870$                (1,708)$               85% FY 22-23 100
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195 FM-2002573 Los Angeles Pasadena 
Courthouse

19-J1 1 Security - Replaced (7) 2 x 2 14-gauge fence pickets to secured parking 
entrance gate.  Gate was damaged by a truck exiting the parking lot. 
General Contractor responsible for damage has accepted responsibility 
and a claim is being pursued.

6,252$                 6,252$                6,251$               6,251$                (1)$                       100% FY 22-23 100

196 FM-2002574 Los Angeles Pomona 
Courthouse South

19-W1 1 Plumbing - Fixture Leak - Replaced (1) angle stop, (1) flex supply 
connection, (1) drinking fountain, (6) 1 foot x 1 foot ceiling tiles in 3rd 
floor courtroom.  Drinking fountain leaked due to age. Remediation and 
environmental oversight was included, consisting of (1) 4 ft x 4 ft x 9 ft 
containment and (1) 3 ft x 8 ft floor board barrier.

18,777$              18,777$             18,777$            18,777$             -$                     100% FY 22-23 100

197 FM-2002576 Riverside Larson Justice 
Center

33-C1 1 Elevators, Escalators, & Hoists - Replace failed solid-state starter of 
holding elevator #6. Currently elevators 6 and 7 are down with only one 
of three holding elevators operational. The court proceedings are 
significantly impacted due to delays with outages along with increased 
safety risks in transporting in-custodies through secure hallways.

3,664$                 3,664$                3,424$               3,424$                (240)$                  93% FY 22-23 100

198 FM-2002577 Los Angeles Norwalk 
Courthouse

19-AK1 1 Roof - Replace approx. 75 linear feet of base flashing sealant, (8) SF of 
2x4 foot ceiling tiles and sanitize approx. 100 SF of surfaces. Building 
stucco failed due to age (delamination) causing rain water to penetrate 
the 7th floor criminal records file room. Environmental and remediation 
protocols were used due to known ACM area and category 2 grey water.

12,203$              10,376$             12,203$            10,376$             -$                     100% FY 22-23 85.03

199 FM-2002578 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Elevator, Escalators & Hoists - Replace (5) door contacts, (5) door locks 
and associated parts for Public Elevator #2. Contacts and locks have 
failed due to wear and tear preventing elevator from responding with 
the doors open.

13,324$              10,355$             13,623$            10,588$             232$                    102% FY 22-23 77.72

200 FM-2002579 Los Angeles Glendale 
Courthouse

19-H1 1 Elevator, Escalators, & Hoists – Replace (1) failed electronic door sensor 
on Elevator #1. The door sensor failed due to age. 

4,164$                 3,770$                4,163$               3,769$                (1)$                       100% FY 22-23 90.54

201 FM-2002582 San Diego East County 
Regional Center

37-I1 1 Plumbing - Sewer Line - Replaced 10 linear feet of 2 inch cast iron 
drainpipe, (3) 90 degree 2 inch cast iron fittings, and (6) no hub heavy 
duty husky bands in BMS control room. Cleared the drain approximately 
56 linear feet into the drain line. Leak was caused by a crack in 2 inch 
drainpipe, Pipe cracked due to age and deterioration. Environmental 
testing/containment and remediation work was performed.

12,992$              8,797$                36,947$            25,017$             16,220$              284% FY 22-23 67.71

202 FM-2002584 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Elevator, Escalators & Hoists - Replace (1) door motor, (1) door operator 
belt  and (1) door operator board on Public Elevator #3. Motor and 
board failed due to wear and tear preventing elevator from responding 
to calls.

14,472$              11,248$             12,072$            9,382$                (1,865)$               83% FY 22-23 77.72
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203 FM-2002589 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Fixture Leak - Replace leaking flush assembly fixtures at the 
1st floor restroom, and (12) 1 x 1-ft damaged ceiling tiles.  Disinfect 
approx. 1,150 SF of hard surface in the basement corridor.  1 gallon of 
Category 3 water from the toilet leaked to the lower floor, affecting the 
basement corridor outside the sheriffs space. Remediation and 
environmental oversight are included. Installed (1) 6-ft x 25-ft x 10-ft H 
containment w/1 stage decon and (1) 10-ft x 10-ft x 11-ft H containment 
w/1 stage decon.

24,160$              15,977$             24,160$            15,977$             -$                     100% FY 22-23 66.13

204 FM-2002592 Los Angeles San Fernando 
Courthouse

19-AC1 1 Plumbing - Domestic Water Pipe - Replace (2) supply lines, and (2) water 
connectors for the under-sink water heater. Cleaned, dried, and 
sanitized approx. 50 SF of concrete ceiling, 26 LF of iron piping, 120 SF of 
carpet, and gym equipment due to category 2 water contamination. 
Water lines failed due to age. Remediation and environmental oversight 
included. 

11,518$              9,607$                10,860$            9,058$                (549)$                  94% FY 22-23 83.41

205 FM-2002593 Riverside Hall of Justice 33-A3 1 HVAC - Replace failed VFD panel of Chiller #2. The VFD has shorted out 
and blown the capacitor bank, wiring and controls. Work includes lock 
out/tag out and removal and disposal of failed unit. Failure to replace 
will leave the building with insufficient cooling in the summer months.

101,876$            101,876$           95,211$            95,211$             (6,665)$               93% FY 22-23 100

206 FM-2002596 Los Angeles Inglewood 
Courthouse

19-F1 1 Fire Protection - Fire System - Remove and rebuild failed 75 HP fire 
pump. Removal, disassembly, and total re-build are required to ensure 
fire system functionality. Replace 5 feet of 2-inch fire sprinkler riser 
piping and associated fittings. An off-hour leak in the suppression 
system caused a loss of water pressure in fire pumps A and B. Supply 
tanks ran dry due to the float assemblies not opening the supply when 
water pressure dropped. Fire Pump A caught on fire from running dry. 
Fire department responded after smoke alarm, suppressing fire with 
water that saturated fire pumps A and B. Pump A required complete off-
site rebuild and Pump B required on-site maintenance to remain 
operational. All work performed in conjunction with State Fire Marshal. 
Fire watch required during initial repair of Fire pump B.

265,000$            197,584$           278,487$          207,640$           10,056$              105% FY 22-23 74.56

207 FM-2002597 Los Angeles Monrovia 
Training Center

19-N1 1 HVAC - Replace (1) compressor, (1) contactor for the compressor, (2) 20 
amp fuses for air conditioning condensing unit #9. Unit failed due to 
wear and tear causing IT rooms in basement to overheat affecting 
communications throughout the building. IT room serves court and 
county equipment.

3,592$                 2,525$                3,537$               2,486$                (39)$                     98% FY 22-23 70.29

208 FM-2002599 Sacramento Gordon Schaber 
Sacramento 
Superior Court

34-A1 1 HVAC - Remove and repair fan motor, reinstall, and perform operational 
testing. Supply fan motor has failed and requires repair.  

8,282$                 8,282$                8,945$               8,945$                663$                    108% FY 22-23 100
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209 FM-2002600 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Exterior Shell - Reseal the horizontal louver on 5th floor exterior ledge. 
Install 10 PVC patches and (1) single ply adhesive primer. Environmental 
oversite required. Install (1) 4 x 10 x 9 containment. Replace 64 SF of 24 
x 24 inch ceiling tiles and (9) 1 x 4 ft ceiling tiles. All work completed in 
an ACM positive environment. Five gallons of water penetrated exterior 
ledge of building and leaked into spaces adjacent and below. Heavy 
horizontal rainfall exposed this leaking through ledge side joints.

43,856$              30,169$             42,220$            29,043$             (1,125)$               96% FY 22-23 68.79

210 FM-2002601 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Sewer Line - Replace 30-ft of 4-inch cast iron pipe, (2) 4-inch 
comby, (2) 4-inch 1/8 bend, (1) 4-inch 1/4 bend, (16) 4-inch heavy 
weight coupling, (1) plastic sheeting on 1st floor and Chiller room. There 
is a sewage smell inside the room affecting court operations, due to a 4-
inch cracked sewage pipe above the main electrical board.

5,954$                 4,096$                5,953$               4,095$                (1)$                       100% FY 22-23 68.79

211 FM-2002602 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Fixture Leak - Replace defective wall mount toilet gasket and 
flush valve in 1st floor mens secured restroom. Water leaked down 
through hard lid ceiling into the basement. Seal hard lid ceiling 
expansion joints. Install 5 x 5 ft containment in basement, ACM test and 
replace (4) 1 x 1 ft ceiling tiles. Remediate, disinfect, and clean 16 SF of 
carpet impacted by the water leak from the ceiling. Environmental and 
remediation oversight are included.

12,007$              12,007$             12,007$            12,007$             -$                     100% FY 22-23 100

212 FM-2002603 Los Angeles San Fernando 
Courthouse

19-AC1 1 HVAC - Replace (1) 5-HP motor, (2) bearings, and (2) belts on the return 
fan. During rounds and readings, the motor, bearings, and belt were 
found damaged. The bearings failed due to age damaging the motor and 
the belts. 

5,346$                 4,459$                5,345$               4,458$                (1)$                       100% FY 22-23 83.41

213 FM-2002604 San Diego East County 
Regional Center

37-I1 1 Exterior Shell – Replace damaged exterior door threshold and (2) 2 x 2 
carpet tiles on 1st floor IT office, replace (4) 1 x 1 foot saturated spline 
ceiling tiles, and disinfect approx. 16 SF of carpet on the ground floor 
cafeteria due to water intrusion caused by heavy rain.  Applied 3-ft 
weather-resistant silicone sealant along exterior window and threshold. 
All hard surfaces were cleaned, sanitized, and disinfected.  The source of 
water was due to heavy rain and wind traveling from 1st floor exterior 
decking and corner of ADA ramp.  Remediation and environmental 
oversight performed that included (1) 5 x 5-foot containment barrier.

10,898$              7,379$                10,253$            6,942$                (437)$                  94% FY 22-23 67.71

214 FM-2002605 San Diego East County 
Regional Center

37-I1 1 Plumbing - Replace (1) 4-inch domestic backflow assembly, (2) 4-inch 
gaskets, (1) 4-inch gate valve with gasket assembly in boiler room. 
During the annual preventive maintenance backflow #2 failed and gate 
valve did not fully close. Internal components were replaced but the 
second test also failed requiring backflow assembly replacement to 
repair leak and remain code compliant.

27,151$              18,384$             26,987$            18,273$             (111)$                  99% FY 22-23 67.71

215 FM-2002609 Los Angeles Downey 
Courthouse

19-AM1 1 HVAC - Replaced (1) condenser fan motor and (1) motor cover to 
condensing unit #2 serving the court IT room in the basement. Unit was 
found not working during rounds and readings and failed due to age.  

3,479$                 3,479$                3,479$               3,479$                -$                     100% FY 22-23 100
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216 FM-2002610 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Interior Finishes - Cut and remove 7 x 8 ft lath and plaster section of wall 
to access damaged inner wall. Repair 3 x 6 ft section of inner wall. Install 
4 x 4 ft access panel. Plaster coating and silicone is required to seal all 
areas. Environmental testing required, no ACM found, dust barrier 
containments required to contain debris. The damage in the wall was 
recently discovered due a rodent infestation.

5,309$                 5,164$                5,308$               5,163$                (1)$                       100% FY 22-23 97.26

217 FM-2002611 Los Angeles San Fernando 
Courthouse

19-AC1 1 Fire Protection - Replace (1) zone module on the fire alarm control 
panel.  The zone module failed due to age triggering a fire alarm. 

8,229$                 6,864$                8,228$               6,863$                (1)$                       100% FY 22-23 83.41

218 FM-2002612 Los Angeles Glendale 
Courthouse

19-H1 1 HVAC - Replace one (1) mag-starter and one (1) disconnect switch on 
AHU #2.  Both components have failed due to age and are affecting 
courthouse operations.

5,223$                 4,729$                5,222$               4,728$                (1)$                       100% FY 22-23 90.54

219 FM-2002613 Los Angeles San Fernando 
Courthouse

19-AC1 1 Plumbing - Hydronic Mechanical Pipe Leak - Replaced (2) hot water 
circulating pumps, (2) flow switches, (1) 1-inch ball valve, and approx. (8) 
inches of 1-inch copper piping. Circulating pumps and water flow 
switches failed due to age.

16,048$              13,386$             16,048$            13,386$             -$                     100% FY 22-23 83.41

220 FM-2002616 San Diego East County 
Regional Center

37-I1 1 Plumbing - Storm Drain Leak - Replaced (10) LF of 4-inch cast iron pipe, 
(2) husky couplings, (5) pipe hangers, 192 SF of drywall and 60 SF of 
ceiling tiles. Cleaned, dried and sanitized 60 SF of t-bar ceiling grid, 115 
SF of affected carpet, and 350 SF of hard surfaces on 8th floor office 
space. The 4-inch roof drain line failed due to excessive internal 
corrosion and age. Environmental testing/containment and remediation 
work was performed.

14,409$              9,756$                14,408$            9,756$                (1)$                       100% FY 22-23 67.71

221 FM-2002617 Tulare South County 
Justice Center

54-I1 1 Fire Protection - Replace failed input module for the tamper/flow switch 
in the first floor Stair 1 stairwell. Failed module caused the fire panel to 
malfunction and set off the fire alarm.

2,262$                 2,262$                2,261$               2,261$                (1)$                       100% FY 22-23 100

222 FM-2002620 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Installed (1) 2-ft x 2-ft access panel, replace 
8 SF of plaster w/wire, 10 feet of 4-inch cast iron pipe, 20 feet of 2-inch 
cast iron pipe, (1) 2-inch 90-degree sweep, (2) 2-inch 45 degree cast 
iron, and (2) 4-inch heavy duty bands. Disinfect approx. 120 SF of hard 
surface. 9th floor, west side mens employee restroom plaster is falling 
from the ceiling due to moisture intrusion from a damaged cast iron 
drain line. Water then traveled through ACM fireproofing located in the 
plenum. Remediation and environmental oversight are included. 
Installed (1) 3-ft x 8-ft critical barrier with 1-stage decontamination 
chamber.

19,950$              13,193$             19,950$            13,193$             -$                     100% FY 22-23 66.13

223 FM-2002621 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replace (8) SF of carpet, 20 feet of 3-inch 
cast iron pipe, (2) 3-inch tee, (8) 3-inch heavy duty couplings, 128 1 x 1-ft 
ceiling tiles in chambers on 6th floor. Approx. 5 gallons of category 3 
water is leaking from the ceiling affecting the ceiling tiles and carpet, 
due to a damaged cracked sewage drain line found above the ceiling. 
Remediation and environmental oversight are included. Installed (1) 12 x 
11 x 10-ft H containment with 1-stage decontamination chamber.

35,522$              23,491$             35,522$            23,491$             -$                     100% FY 22-23 66.13
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224 FM-2002622 Los Angeles Compton 
Courthouse

19-AG1 1 Grounds and Parking Lot – Replaced (5) SF of damaged concrete and 
stucco on support beam in public parking structure. The concrete and 
stucco weatherproofing surrounding the support beam was found 
damaged from vehicle impact.

4,165$                 2,754$                4,164$               2,754$                (1)$                       100% FY 22-23 66.13

225 FM-2002626 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC - Replaced (2) 2-inch isolation valves, (1) 2-inch 3-way valve, (1) 2-
inch strainer, (2) pneumatic actuators (1 for cold deck and 1 for hot deck 
of mixing box), (10) linear ft. of 2-inch copper pipe and (1) pneumatic 
thermostat. Refilled hot water loop, purged air from loop, treated closed 
loop with rust inhibitor, checked for leaks, re-started pumps, and re-
started boilers.  Valves, strainer, and actuators in hot water loop were 
original construction and failed due to age. Environmental testing 
performed. Containment and remediation work was not required.

30,349$              22,628$             27,590$            20,571$             (2,057)$               91% FY 22-23 74.56

226 FM-2002627 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replaced (1) Pneumatic operated Thermostat, (1) pneumatic 
controller for CHW/HW valves, (2) temperature sensors, and approx. 75 
linear feet of control wiring. Thermostat, pneumatic controllers, and 
temp sensors all have failed due to age.

7,051$                 4,663$                7,050$               4,662$                (1)$                       100% FY 22-23 66.13

227 FM-2002628 Los Angeles Burbank 
Courthouse

19-G1 1 Fire Protection - Replaced one (1) fire rated overhead coiling door 
release device with battery back-up. Fire doors failed to reset following 
an alarm for Zone 3. Internal components of door release device failed 
due to wear and tear.

5,372$                 4,864$                5,372$               4,864$                -$                     100% FY 22-23 90.54

228 FM-2002629 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC - Replace (1) failed mixing box, install (2) new pneumatic actuators 
for the hot and cold decks, install (2) velocity controllers and (15) linear 
feet 1/4 inch pneumatic line, reconnect existing pneumatic controls to 
the mixing box. Replace 90 SF of ceiling tiles that required removal to 
access mixing box and pneumatic control lines. Mixing box, actuators 
and controllers failed due to age. Environmental testing/containment 
and remediation work was not required.

10,076$              7,513$                9,160$               6,830$                (683)$                  91% FY 22-23 74.56

229 FM-2002630 Madera Main Courthouse - 
Madera

20-F1 1 HVAC - Repair Refrigerant leak on Chiller #1.  Leak was found on circuit 
#2 causing chiller to operate at 50% capacity until repaired.

10,965$              10,965$             10,310$            10,310$             (655)$                  94% FY 22-23 100

230 FM-2002631 El Dorado Main St. 
Courthouse

09-A1 1 HVAC - Replace (3) valves and (3) actuators and install new control 
wiring. The current 30 Ton Chiller has been in alarm status ,  operating in 
cooling mode only and is short cycling excessively.

33,462$              33,462$             41,295$            41,295$             7,833$                 123% FY 22-23 100

231 FM-2002632 Sacramento Juvenile 
Courthouse

34-C2 1 HVAC - Replace (1) failed supply fan variable frequency drive (VFD) on 
Air Handling Unit (AHU) #3, program and perform satisfactory 
operational testing. VFD failed due to age.

11,961$              11,961$             11,960$            11,960$             (1)$                       100% FY 22-23 100

232 FM-2002633 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 HVAC - Replaced (2) pneumatic thermostats, (1) cartridge/filter, (5) 
pneumatic damper actuators with all new associated fittings, and (1) 
24V valve actuator with all new associated fittings. Erected containment 
and conducted environmental oversight/testing. Thermostats and 
actuators all failed due to age. Multiple areas are experiencing cold 
temperatures below 68 degrees without being able to adjust.

22,391$              15,403$             21,221$            14,598$             (805)$                  95% FY 22-23 68.79
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233 FM-2002634 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Plumbing - Sewer Line Leak - Replace 40 linear feet of 4-inch cast iron 
riser, (3) 2-inch fittings, 10 heavy duty no hub connectors, (6) SF of 
carpet, 32 SF of lathe and plaster. Install (1) 24 x 24-inch access panel for 
future access. Cleaned, dried and sanitized 550 SF of hard surfaces, 
environmental containment required, conducted environmental 
testing/oversight, and performed all work in known ACM area. Leak 
originated from a cracked 4-inch main waste line. Leak affected 5th floor 
to the 3rd floor. 

29,206$              28,406$             29,096$            28,299$             (107)$                  100% FY 22-23 97.26

234 FM-2002644 Riverside Hemet 33-F1 1 Vandalism - Replace broken 25 x 67-inch grey reflective tempered front 
entrance glass door panel. Work includes clean up of broken glass and 
board up of door frame until replaced. A vandal threw an unidentified 
item at the door over a weekend.

2,723$                 2,723$                2,495$               2,495$                (228)$                  92% FY 22-23 100

235 FM-2002645 Solano Solano Justice 
Building

48-B1 1 Fire protection - Replace (2) detectors and recharge the fire suppression 
system in evidence room. Required coordination with County as this is a 
County-Owned/Managed building with our sub-panel connected to the 
main fire panel.  Detector failed due to age and activated the 
suppression system.  Work is needed to bring system back on-line

18,147$              18,147$             18,147$            18,147$             -$                     100% FY 22-23 100

236 FM-2002646 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replaced 15 linear feet of 4-inch cast iron 
drainpipe, (1) 4-inch cast iron combi fitting, (1) end cap and (5) heavy 
weight no hub couplings. Cast Iron line failed due to excessive corrosion 
and age.

4,230$                 2,797$                4,229$               2,797$                (1)$                       100% FY 22-23 66.13

237 FM-2002647 Riverside Southwest 
Juvenile 
Courthouse

33-M4 1 Fire Protection - Replace (2) fire sprinkler riser water gauges and install 
(2) address signs (one each at Post Indicator Valve and Fire Department 
Connection). Gauges require replacement due to age. Signage 
installation is required for compliance. Items identified during 5-year 
inspection.

925$                    925$                   704$                  704$                   (221)$                  76% FY 22-23 100

238 FM-2002654 Riverside Banning Justice 
Center

33-G4 1 Security - Replace failed radio signal booster with new optical 
transmitter/receiver for courthouse radio security equipment. The radio 
signal booster equipment for first responders is in alarm and failed, 
affecting the handheld radio communication.  Radio signal within the 
building is insufficient and spotty causing security and safety issues. 

5,719$                 5,719$                5,719$               5,719$                -$                     100% FY 22-23 100

239 FM-2002656 Santa Clara Family Justice 
Center 
Courthouse

43-B5 1 Exterior Shell - Repair building signage monument, remove 40 SF of 
terracotta tile, cut to shape, polish and install building stock tile. Car 
crashed into site signage causing damage. An insurance claim has been 
filed.

40,235$              40,235$             38,979$            38,979$             (1,256)$               97% FY 22-23 100

240 FM-2002657 Monterey Salinas 
Courthouse- 
North Wing

27-A1 1 Plumbing - Replace (1) failed, 1-1/2hp, 3-phase sewer ejection pump. 
Suction and clear sump pit, replace all piping and connections to 
accommodate new pump, install new moisture sensors at pump and 
connect to electrical panel under confined space safety conditions. The 
manufacturer has discontinued the existing failed pumps so a different 
manufacturer had to be used, requiring all new piping and connections.

33,527$              33,527$             33,855$            33,855$             328$                    101% FY 22-23 100
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241 FM-2002658 San 
Bernardino

San Bernardino 
Justice Center

36-R1 1 Electrical - Replace (1) faulty circuit board (K Card) found to be 
malfunctioning on ATS 1. Work is needed as the circuit board controls 
the engine start/stop feature on the generator. ATS 1 failed to transfer 
to emergency power during testing and again during an unplanned 
power outage on April 20, 2022.

13,955$              13,955$             13,629$            13,629$             (326)$                  98% FY 22-23 100

242 FM-2002659 Santa Clara Hall of Justice 
(East)

43-A1 1 Fire Protection - Repair leaking standpipe, isolate, drain, replace 10 FT of 
4 inch standpipe, pressurize, and leak test. 35 year old fire sprinkler 
standpipe leaking due to age, is causing minimal flooding in the stairwell.

8,841$                 8,841$                8,840$               8,840$                (1)$                       100% FY 22-23 100

243 FM-2002661 Los Angeles Monrovia 
Training Center

19-N1 1 HVAC - Replace (2) 2 x 4 ft and (1) 1 x 1 ft ceiling tiles, and approx. 20 LF 
of duct sealant. Sanitize approx. 100 SF of hard surfaces. Duct sealant 
failed due to age and rain water penetrated through, affecting main lock 
up and department of public health nurses office. Environmental and 
remediation oversight included due to category 2 grey water protocols.

12,740$              8,955$                12,133$            8,528$                (427)$                  95% FY 22-23 70.29

244 FM-2002663 Santa Clara Hall of Justice 
(East)

43-A1 1 Fire Protection - Replace (6) feet of 6-inch and (8) feet of 4-inch  fire 
sprinkler pipe in two locations in the inmate transfer tunnel. Refill 
system,  pressurize, and leak check. Fire sprinkler pipe was leaking due 
to age. 

18,461$              18,461$             15,116$            15,116$             (3,345)$               82% FY 22-23 100

245 FM-2002664 San Francisco Civic Center 
Courthouse

38-A1 1 HVAC - Replace (2) compressors and (2) coils at air-cooled 50 ton chiller. 
Inline compressor burned out causing both secondary compressor and 
coils to fail. Coils require powder coating to prevent corrosion from 
ocean breeze.

90,485$              90,485$             90,485$            90,485$             -$                     100% FY 22-23 100

246 FM-2002671 Santa Clara Family Justice 
Center 
Courthouse

43-B5 1 Plumbing – Repair domestic water booster pumps, replace (6) seals, (1) 
pressure transducer, (1) valve pump, install (1) new isolation valve 
w/drain, and clear water lines on all floors. Booster pump is vibrating 
and leaking.

13,853$              13,853$             11,398$            11,398$             (2,455)$               82% FY 22-23 100

247 FM-2002680 Santa Clara Palo Alto 
Courthouse

43-D1 1 Holding cell - Remove approximately 1,900 SF of 9 x 9 vinyl composition 
floor tile, abate ACM adhesive and apply new epoxy finish, vinyl new 
cove base. Original 9 x 9 tile flooring is coming up due to age causing a 
safety hazard.

102,340$            102,340$           98,516$            98,516$             (3,824)$               96% FY 22-23 100

248 FM-2002681 Kern Bakersfield 
Superior Court

15-A1 1 Plumbing - Domestic Water Pipe Leak - Replace 10 LF of 2 inch copper 
piping and (2) 2 inch ball valves for the domestic hot water line.  Replace 
7 SF of plaster ceiling that was water damaged.  Hot water line leaked 
due to corrosion and leaked above the ceiling of the womens public 
restroom. Remediation and environmental oversight included.  

31,240$              19,525$             30,476$            19,048$             (478)$                  98% FY 22-23 62.50

249 FM-2002690 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 1 HVAC - Replace (1) solenoid valve with associated fittings and (2) purge 
filters for chiller #1.  Solenoid valve failed due to wear and tear 
preventing the chiller from operating, affecting building temperatures.

7,817$                 5,746$                7,762$               5,706$                (40)$                     99% FY 22-23 73.51

250 FM-2002692 San Francisco Hall of Justice 38-B1 1 Elevator - Replace compensation chain and supporting rollers on main in-
custody elevator #9. Failing compensation chain is causing safety shut-
offs due to continuous daily use.

21,047$              21,047$             20,054$            20,054$             (993)$                  95% FY 22-23 100
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251 FM-2002695 Los Angeles Pomona 
Courthouse South

19-W1 1 HVAC - Replaced (1) supply air motor, (1) return fan motor, (2) variable 
frequency drive assemblies, and 20 feet of 12-guage 3-wire cable in the 
4th floor air handler room. Components failed due to a power surge, 
causing the air handler motors, variable frequency drive assemblies, and 
wire to fault and overload. 

47,313$              43,121$             47,312$            43,120$             (1)$                       100% FY 22-23 91.14

252 FM-2002696 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line Leak - Replaced (4) feet of 3-inch cast iron 
drainpipe, (4) SF of masonry wall, (3) SF of ceiling tiles, and (5) SF of 
carpet in 1st floor room. Leak was caused by internal corrosion of cast 
iron pipe. Environmental testing, door entry barrier, oversight, and 
remediation is included.

16,403$              11,375$             16,403$            11,375$             -$                     100% FY 22-23 69.35

253 FM-2002699 Los Angeles Downey 
Courthouse

19-AM1 1 Plumbing - Sewer Line Leak - Replaced (2) 10-ft 4-inch cast iron pipes in 
1st floor in-custody cells above hard lid ceiling. Water leaked into in-
custody cells, due to a cracked 4-inch cast iron pipe. Remediation and 
environmental oversight were performed which included the installation 
of (1) 3-ft x 3-ft water catch-all and (1) 5-ft x 8-ft floor board barrier.

15,583$              13,043$             15,583$            13,043$             -$                     100% FY 22-23 83.70

254 FM-2002701 Los Angeles Airport 
Courthouse

19-AU1 1 Plumbing - Sewer Line Leak - Replace 10 feet of cracked 4-inch cast iron 
drain pipe, (10) 4-inch no-hub coupling, (1) 4 inch cast iron wye, (1) 45 
degree elbow, (1) 4x2 comby, (1) 2-inch band, and (1) 4-inch P-trap, and 
(2) 3x4 ceiling tiles. Remediation and abatement required to complete 
the work. Cracked drain pipe caused flooding in courtroom impacting 
Court operations.

14,084$              10,869$             14,084$            10,869$             -$                     100% FY 22-23 77.17

255 FM-2002704 Riverside Hall of Justice 33-A3 1 HVAC - Replace failed compressor of server room primary HVAC unit. 
The compressor motor is no longer made and requires replacement. 
Additional work includes changing the refrigerant type to a more 
environmentally safe and less costly version. Failure to replace will leave 
the server room with insufficient cooling. 

3,943$                 3,943$                4,219$               4,219$                276$                    107% FY 22-23 100

256 FM-2002705 Los Angeles West Covina 
Courthouse

19-X1 1 County Managed - HVAC - Replaced boilers #1 and #2 affecting comfort 
heating to the courthouse. Boilers tubes were leaking due to age, 
affecting comfort heating and hot water to the building.  

16,908$              16,908$             16,908$            16,908$             -$                     100% FY 22-23 100

257 FM-2002706 Los Angeles West Covina 
Courthouse

19-X1 1 County Managed - HVAC - Install domestic hot water bypass pipe in 
place of leaking pipe to provide temporary comfort heat and hot water 
to the building. Temporary heating was required due to failure of both 
boilers. 

24,406$              24,406$             24,406$            24,406$             -$                     100% FY 22-23 100

258 FM-2002710 Los Angeles Whittier 
Courthouse

19-AO1 1 Plumbing - Replaced (15) 1 x 1-ft ceiling tiles, 40 SF of carpet, disinfect 
440 SF of hard surface in 1st floor court administrative office. Second 
floor reception office flooded because of a leak from a clean out which 
was caused due to a clog in jury room toilet. Category 3 water to 
penetrated to the 1st floor. Specialty equipment was required to cable 
snake 25 feet of pipe. Remediation and environmental oversight 
included the installation of (1) 15 x 15 x 10-foot containment and (1) 18 
x 18 x 10-foot containment.

20,074$              17,350$             20,074$            17,350$             -$                     100% FY 22-23 86.43
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259 FM-2002711 Los Angeles Compton 
Courthouse

19-AG1 1 Roof - Installed 120 feet of flexible ductwork, applied 2,500 SF of plaster 
coating, and extracted 1,200 SF of hard surface category 2 water from 
northeast stairwell #2. Rainwater leaked down stairwell from the 13th 
floor to the 8th floor from a clogged floor drain with surface debris, 
affecting plaster walls which are blistering and bubbling. Remediation 
and environmental oversight included (10) 6-ft x 8-ft x 8-ft H critical 
barriers and decontamination chamber.

83,517$              55,230$             83,517$            55,230$             -$                     100% FY 22-23 66.13

260 FM-2002714 San Diego Kearny Mesa 
Court

37-C1 1 HVAC - Replaced (1) 3-ton ductless split system and refrigerant lines 
serving critical IT server room on 1st floor. Air conditioner compressor 
failed due to age causing high heat temperature alarms in server room. 
Work included hoist-lift equipment and repairs to roof membrane to 
allow for removal of existing system and installation of new. 
Environmental testing, containment and remediation was performed 
due to ACM environment and required ceiling plenum access. 
Replacement parts were no longer available.  

61,362$              61,362$             61,257$            61,257$             (105)$                  100% FY 22-23 100

261 FM-2002715 Los Angeles Inglewood 
Courthouse

19-F1 1 Plumbing - Storm Drain Leak - Replaced (2) cracked roof drains, (2) 2-
inch cast iron risers, (4) heavy duty connector bands, and 24 SF of ceiling 
tiles. Cleaned, dried and sanitized 450 SF of hard surfaces and office 
furniture. Roof drains cracked and started leaking due to age and 
exposure to rain.  Environmental testing/containment and remediation 
required to complete this work.

22,074$              16,458$             22,073$            16,458$             (1)$                       100% FY 22-23 74.56

262 FM-2002716 Sutter Sutter County 
Superior 
Courthouse

51-C1 1 Vandalism - Replace 30 x 36 swing door at the bar. A member of the 
public kicked the door, ripping it off its hinges. The Judicial Council is 
seeking restitution.

4,130$                 4,130$                4,130$               4,130$                -$                     100% FY 22-23 100

263 FM-2002718 Los Angeles West Covina 
Courthouse

19-X1 1 County Managed - HVAC - Replace water fill reservoir, re-seal leaking 
seams, and de-scale air in-takes on cooling towers. Replace failing 
control work valve assemblies on both chillers. Cooling towers #1 and #2 
and Chillers #1 and #2 components have failed due to age. 

97,626$              97,626$             97,625$            97,625$             (1)$                       100% FY 22-23 100

264 FM-2002719 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 HVAC - Replaced (1) hot water 3-way valve with all new piping and pipe 
fittings on AHU #34. Air handler unit S-34 1-1/4 inch hot water valve has 
a bent stem and a broken actuator and will not provide heating to the 
9th floor conference rooms.

6,307$                 6,134$                6,307$               6,134$                -$                     100% FY 22-23 97.26

265 FM-2002720 Los Angeles Compton 
Courthouse

19-AG1 1 Fire Protection - Replaced worn fire packing seal and control valve for 
fire pump number #1.  Seal failed due to age.   

8,264$                 5,465$                19,169$            12,676$             7,211$                 232% FY 22-23 66.13

266 FM-2002722 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Interior Finishes - Replaced 8 SF of plaster, 4 SF of steel lath, and paint 8 
SF of repaired wall. Erected (1) 4 x 5 x 10-ft containment w/1-stage 
decon chamber, conducted environmental oversight. In 14th floor 
hallway adjacent to Cell #6 the wall has deteriorated and is spalling due 
to the continuous vibration caused by opening and closing the inner cell 
door.

12,353$              12,353$             12,353$            12,353$             -$                     100% FY 22-23 100
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267 FM-2002726 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Domestic Water Leak - Replaced (1) 10-foot x 6-inch cast iron 
pipe, (18) 1 x 1-foot ceiling tiles, repaired copper pipe, and disinfected 
450 SF of hard surface floor on 8th floor. Water leaked from above the 
ceiling tiles due to a leaking copper pipe and a 6-inch cracked cast iron 
pipe. Failure was due to age.  Remediation and environmental oversight 
included (1) scaffolding 7-foot x 7-foot x 21-foot, (1) 3-foot x 7-foot 
barrier, and (1) decontamination chamber.

21,876$              14,467$             21,875$            14,466$             (1)$                       100% FY 22-23 66.13

268 FM-2002727 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replaced (1) 10-foot x 10-inch cast iron 
pipe in basement pump room and extracted sewage water and debris 
from 3,500 SF of concrete hard surface in pump room, stairwell, and 
secured basement parking lot. The main sewer line was identified as 
being clogged during rounds and readings. Specialty equipment was 
required to cable snake 60 feet to push the blockage and clear the line 
of heavy root build up.  Remediation and environmental oversight 
included the installation of (1) 50-ft L x 6-ft H critical barrier.

33,682$              22,274$             33,682$            22,274$             -$                     100% FY 22-23 66.13

269 FM-2002728 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replaced 30 feet of a 2-inch cracked cast 
iron floor drain pipe, (50) 1 x 1-ft ceiling tiles, and disinfected 1,080 SF of 
hard surface on 8th floor. 5-gallons of category 3 water leaked onto the 
floor due to cracked pipe in 9th floor public restroom.  Remediation and 
environmental oversight included (2) 40 x 90-inch, (1) 30 x 40 x 8 foot 
containments, and (2) decontamination chambers.

69,240$              45,788$             69,239$            45,788$             (1)$                       100% FY 22-23 66.13

270 FM-2002729 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Fixture Leak - Replaced (5) detention lavatory faucet valves, 
cleaned/sanitized 10 SF of ceiling light covers, 40 SF of cracked/damaged 
windows , and 40 SF of terrazzo flooring, Conducted environmental 
testing, and erected containments, performed all work in a known ACM 
area. Leak was caused by failed detention lavatory faucet that was 
unable to isolate causing flooding. Inspection found 4 additional faucets 
with same failed condition. Faucets are original to the construction of 
the building and failed due to age.

18,211$              18,211$             18,865$            18,865$             654$                    104% FY 22-23 100

271 FM-2002730 Los Angeles Compton 
Courthouse

19-AG1 1 Holding Cell - Replaced (1) floor mounted detention stainless steel 
sitting stool on 6th floor in-custody side of the attorney-client interview 
room. The stool is damaged due to wear and tear and needs to be 
replaced to prevent inmates from being injured. The stool is going to be 
mounted with detention grade screws.

2,955$                 2,955$                2,954$               2,954$                (1)$                       100% FY 22-23 100

272 FM-2002731 Riverside Hall of Justice 33-A3 1 Vandalism - Replace vandalized, shattered front entrance door glass 
with new 1/4 x 24 x 32 inch safety tempered glass. Work includes 
emergency board-up and removal of broken glass. Vandal was not 
identified. Police report has been filed.

3,207$                 3,207$                3,206$               3,206$                (1)$                       100% FY 22-23 100

273 FM-2002732 Santa Clara Historic 
Courthouse

43-B2 1 Vandalism - Repair 4 ft x 10 ft double-hung window at 2nd floor 
courtroom, remove wooden sash, re-glaze, reinstall sash, adjust counter 
weight. A rock was used to break the window.

11,739$              11,739$             9,902$               9,902$                (1,837)$               84% FY 22-23 100
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274 FM-2002733 Butte North Butte 
County 
Courthouse

04-F1 1 HVAC - Locate and repair leak on chiller #1, recharge with refrigerant, 
test run and monitor operation. Chiller was showing low differential oil 
pressure and the bad seal on the charge valve was causing the system to 
go into alarm.

10,822$              10,822$             7,271$               7,271$                (3,551)$               67% FY 22-23 100

275 FM-2002737 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Domestic Water Pipe Leak - Replaced (1) 1-1/2-inch valve 
and (1) 5-foot copper pipe in 5th floor pipe chase, and disinfected 100 SF 
of hard surface in 6th floor holding cell. Valve failed due to age and 
caused water to leak down into holding cell.  Remediation and 
environmental oversight included the installation of (2) 3-foot x 3-foot x 
8-foot containments with a decontamination chamber.

12,328$              8,153$                12,328$            8,153$                -$                     100% FY 22-23 66.13

276 FM-2002738 Sacramento Gordon Schaber 
Sacramento 
Superior Court

34-A1 1 HVAC - Replace (2) return fan bearings on air handling unit on 6th floor 
north. Bearings failed due to age. 

3,651$                 3,651$                3,651$               3,651$                -$                     100% FY 22-23 100

277 FM-2002741 San Joaquin Stockton 
Courthouse

39-F1 1 HVAC - Repair multiple refrigerant leaks on chiller #1 - Chiller is down 
due to multiple leaks and building cooling capacity is impaired. 
Temporary cooling and diagnostics are required for the project.  A root 
cause analysis is being performed on a separate FM. 

115,885$            115,885$           110,584$          110,584$           (5,301)$               95% FY 22-23 100

278 FM-2002742 Los Angeles Inglewood 
Courthouse

19-F1 1 Plumbing - Domestic Water Supply - Replaced 10 LF of 3/4 inch copper 
pipe, (2) 3/4 inch copper pipe couplings, one (1) 3/4 inch hose bib, 10 LF 
of 4-inch cast iron pipe, 4- inch clean out. Mechanically cleared line to 
the street to ensure clearance.  Replaced 40 SF of plaster wall and (24) 
12 x12 inch ceiling tiles. Waterproofed all pipe penetrations within the 
planter, above Court space, and checked for leaks. Corroded copper 
supply line leak caused the planter to flood. Cast iron drain line was 
obstructed by roots. Environmental testing/containment and 
remediation required to complete this work.

41,260$              30,763$             41,259$            30,763$             (1)$                       100% FY 22-23 74.56

279 FM-2002744 Los Angeles San Fernando 
Courthouse

19-AC1 1 HVAC - Replace (1) control circuit board on Boiler #2. Component failed 
due to age preventing the boiler flame from igniting. The failed boiler 
negatively affected the courthouse heating.

7,622$                 6,358$                7,621$               6,357$                (1)$                       100% FY 22-23 83.41

280 FM-2002745 Orange North Justice 
Center

30-C1 1 HVAC - Rebuild failed hot water pump.  Work includes impeller balancing 
and removal, rethreading and replacement of broken pipe plug. Hot 
water pump  provides 75% of the heating to multiple courtrooms, judges 
chambers, and offices. Failure to rebuild the pump will leave room 
temperatures too cool, an average of 64 degrees. 

2,782$                 2,782$                2,616$               2,616$                (166)$                  94% FY 22-23 100

281 FM-2002747 Sutter Sutter County 
Superior 
Courthouse

51-C1 1 Fire Protection - Replace (1) communication card on fire alarm panel, 
program system, and clear out faults on fire panel. The communication 
card failed to send signals as required. 

10,355$              10,355$             10,354$            10,354$             (1)$                       100% FY 22-23 100

282 FM-2002748 Los Angeles Norwalk 
Courthouse

19-AK1 1 HVAC - Replace pneumatic isolation valve, bushing, and flow switch on 
chiller #2 that failed due to age. A leak was found due to a cracked 
bushing and failed flow switch. After the bushing and switch were 
replaced, the unit was tested and found to have low gallons per minute 
due to failed pneumatic isolation valve.

3,064$                 2,605$                3,064$               2,605$                -$                     100% FY 22-23 85.03
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283 FM-2002750 Los Angeles Santa Monica 
Courthouse

19-AP1 1 HVAC - Replace (1) 3-way hot water valve, (1) Y - Strainer, (4) bolt on 
flanges, (12) 1/2-inch grade 8 bolts and nuts, (3) gaskets (1) 3-inch 90 
degree elbow, (3) LF of 3-inch pipe and (3) linear feet of pipe insulation.  
3-way valve has failed because internal seals are worn out, causing the 
leak, Y strainer would not function due to severe internal corrosion. 
Environmental testing was performed with no remediation necessary.

18,855$              14,799$             18,855$            14,799$             -$                     100% FY 22-23 78.49

284 FM-2002754 Los Angeles Norwalk 
Courthouse

19-AK1 1 HVAC - Replaced (1) condenser pump 8 inch check valve, (4) 8 inch steel 
braided piping, (2) 6 inch isolation gate valves, (4) 6 inch chilled water 
check valves, (2) 6 inch butterfly valves, (1) 6 inch bypass gate valve, (1) 
2 x 1 inch bushing, (1) 1 x 3 inch pipe connector, (1) 1 inch ball valve, (36) 
LF of chill water pipe insulation. Parts failed due to age causing multiple 
leaks, rendering the chiller inoperable and raising the temperatures in 
the entire courthouse. Environmental testing/containment and 
remediation required.

71,880$              61,120$             71,879$            61,119$             (1)$                       100% FY 22-23 85.03

285 FM-2002755 San Diego Kearny Mesa 
Traffic Court KM4 
Trailer

37-C3 1 Roof - Replace (8) 2 x 4-ft ceiling tiles and (3) 2 x 4-ft ceiling tiles in two 
rooms on the North end of the trailer. Roof leak from rainfall event 
traveled down into spaces. Work includes cleaning, drying and 
sanitization of 60 LF of T-Bar, containment, environmental testing and 
oversight following grey water protocols. Tiles were disposed of as non-
ACM. The leak was repaired under a separate roofing project.

10,813$              10,813$             9,967$               9,967$                (846)$                  92% FY 22-23 100

286 FM-2002756 Los Angeles Hollywood 
Courthouse

19-S1 1 Elevators, Escalators & Hoists - Replace (1) door coil relay for Judges 
elevator #3. Relay failed due to wear and tear preventing the elevator 
from responding. 

1,957$                 1,957$                1,957$               1,957$                -$                     100% FY 22-23 100

287 FM-2002757 San Mateo Central Branch 41-B1 1 HVAC - Repair refrigerant leaks at solenoid valves, reclaim refrigerant, 
replace (2) failed solenoid valves, install new dryer, vacuum system, 
recharge refrigerant. Valve leak caused loss of cooling.

18,764$              18,764$             18,763$            18,763$             (1)$                       100% FY 22-23 100

288 FM-2002759 Los Angeles East Parking 
Structure

19-F2 1 Roof - Storm Drain Leak - Replaced one (1) car operating panel (COP) 
board.  Inspected (1) car top controller, (1) emergency phone dialer, (1) 
car governor, (1) lighting control panel and (1) ventilation fan on top of 
car. Inspect (1) interior call button panel, (1) emergency phone, (1) 
emergency bell control, (4) elevator interior panels and (1) elevator 
floor.  All components require inspection after water intrusion from rain 
event that caused the 3rd level floor drain to overflow into the elevator 
shaft and car. The floor drain was restricted by debris. Environmental 
containment/testing and remediation work was not required.

2,400$                 1,789$                2,400$               1,789$                -$                     100% FY 22-23 74.56

289 FM-2002760 Los Angeles East Los Angeles 
Courthouse

19-V1 1 HVAC - Replace (2) pilot ignitions, (2) flame rods, (1) control board, and 
(1) low water cut-off switch. Pilot ignition and control board failed due 
to wear and tear causing the flame rod and water cut off switch to fail 
affecting temperatures throughout the building.

7,633$                 5,932$                7,633$               5,932$                -$                     100% FY 22-23 77.72
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290 FM-2002761 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 1 Plumbing - Storm Drain Leak - Replaced (8) 2x2 ft ceiling tiles, 20 LF of 6-
inch cast iron pipe and associated fittings. Sanitize 130 SF of hard 
surfaces. Rainwater leaked through cracked storm drain line into county 
council in basement. Environmental and remediation protocols used due 
to category 2 gray water.   

22,537$              15,774$             22,537$            15,774$             -$                     100% FY 22-23 69.99

291 FM-2002770 Siskiyou New Yreka 
Courthouse

47-H1 1 Elevator - Replace the hydraulic seals and check valves on Elevator #2. 
The seals failed causing fluid to leak.

26,679$              26,679$             12,953$            12,953$             (13,726)$             49% FY 22-23 100

292 FM-2002771 Imperial Imperial County 
Courthouse

13-A1 1 Plumbing - Sewer Line Leak - Replace 20 feet of cast iron pipe (2) 4-inch 
T elbow fittings with sweeps, and (1) 4-inch sewer cleanout fitting on the 
sewer pipe located in the basement level of the Self-Help center. The 
cast iron pipe is severely corroded and has multiple cracks throughout 
the section of the pipe and fittings. Work is required to prevent 
hazardous black water from running in-between walls and floors.

6,063$                 6,063$                6,062$               6,062$                (1)$                       100% FY 22-23 100

293 FM-2002772 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 1 Exterior Shell - Replace (1) SF of pipe flashing, (6) SF of drywall and 
sanitize 30 SF of hard surfaces. Flashing failed due to age, causing 
rainwater to leak into the 6th floor elevator machine room. 
Environmental and remediation protocols were used due to category 2 
gray water. 

7,524$                 5,266$                7,524$               5,266$                -$                     100% FY 22-23 69.99

294 FM-2002773 Los Angeles Santa Clarita 
Courthouse

19-AD1 1 County Managed - Fire Protection - Replace (1) alarm bell, (2) water 
pressure gauges, completely drain and refill/recharge fire sprinkler 
system to complete the repairs, system will be retested for compliance. 
The fire sprinkler system failed a 5yr test and inspection, the fire alarm 
bell and pressure gauges failed due to age.

5,222$                 5,222$                12,600$            12,600$             7,378$                 241% FY 22-23 100

295 FM-2002774 Kern Shafter/Wasco 
Courts Bldg.

15-E1 1 HVAC - Replace (1) 5-ton air conditioning compressor and three (3) 35 
amp fuses. Compressor failed due to wear/tear and blew (3) fuses 
affecting cooling to the building.

2,454$                 2,207$                2,453$               2,206$                (1)$                       100% FY 22-23 89.95

296 FM-2002777 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Condensate Leak - Replace (2) 2 x 2-ft water damaged ceiling 
tiles. Mechanically clear 110 ft of condensate drain line in the 1st floor 
courtroom and mechanical rooms on 2nd, 3rd and 4th floors. Drain line 
backed up due to accumulated dirt/debris. Remediate/disinfect 1,200 SF 
of concrete floor surface category 2 contamination. Scope includes 
containments, drying equipment, and environmental oversight.

35,491$              23,470$             35,491$            23,470$             -$                     100% FY 22-23 66.13

297 FM-2002778 Los Angeles Hollywood 
Courthouse

19-S1 1 Plumbing - Sewer Line Leak - Replaced two (2) 2-inch sewer check 
valves. Mechanically snaked 100 linear feet of main sewer line to clear 
obstruction in line. Check valves failed due to wear and tear affecting all 
in-custody cells. 

5,392$                 5,392$                5,391$               5,391$                (1)$                       100% FY 22-23 100

298 FM-2002779 Riverside Family Law Court 33-A1 1 HVAC - Remediate mold on approx. 384 SF of walls, 144 SF of ceilings 
and 144 SF of flooring of rooftop air handler unit. Mold was discovered 
on exit side of chilled water coil and intake side of supply air blower. 
Work includes environmental oversight and testing.

13,567$              13,567$             18,468$            18,468$             4,901$                 136% FY 22-23 100

37 of 197



FMs Completed in FY 22-23 (List H)
7/1/2022 to 6/30/2023

Line FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

D
IN

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

  T
CF

M
AC

 F
U

N
D

ED
 C

O
ST

  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
TC

FM
AC

 
FU

N
D

ED
 C

O
ST

  

  A
CT

U
AL

 C
O

ST
  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
AC

TU
AL

 
CO

ST
  

  V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 ($
)  

 V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 (%
) 

FU
N

D
 Y

EA
R

FA
CI

LI
TY

 M
O

D
IF

IC
AT

IO
N

 
PR

O
G

RA
M

 B
U

D
G

ET
 %

 O
F 

CO
ST

299 FM-2002785 Los Angeles Monrovia 
Training Center

19-N1 1 Exterior Shell - Replace (1) 2x4 ft and (10) 1x1 ft ceiling tiles, reseal 10 LF 
of duct sealant and sanitize 15 SF of hard surfaces. Duct sealant failed 
due to age and weather delamination causing rainwater to leak into the 
county health office. Environmental and remediation protocol used due 
to category 2 gray water.

7,759$                 5,454$                7,759$               5,454$                -$                     100% FY 22-23 70.29

300 FM-2002802 San Luis 
Obispo

Courthouse 
Annex

40-A1 1 County Managed - Plumbing - Sewer Line - Remove IT cables attached to 
sewer line in the maintenance corridor, replace 50 Feet of 6 inch sewer 
pipe, clean affected area, reattach IT cables. Sewer line experienced 
catastrophic failure due to age causing backup flooding in court areas 
above. 

24,476$              24,476$             24,476$            24,476$             -$                     100% FY 22-23 100

301 FM-2002803 Santa Clara Family Justice 
Center 
Courthouse

43-B5 1 Plumbing - Replace water heater blower and control board. Run and test 
operations. Domestic water heater blower failed due to control board 
component short circuit.

6,477$                 6,477$                7,528$               7,528$                1,051$                 116% FY 22-23 100

302 FM-2002804 Riverside Larson Justice 
Center

33-C1 1 Plumbing - Replace failed submersible sewage ejector pump and float 
valves with new. The current pump is over 20 years old and part of a two-
pump system and without replacement will overload the current pump. 

17,402$              16,948$             15,538$            15,132$             (1,815)$               89% FY 22-23 97.39

303 FM-2002805 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Sewer Line Leak - Replace (5) LF of 2-inch cast iron pipe, (2) 2-
inch couplings and (2) 1-1/2 inch couplings. Sink drainpipe leaked from 
11th Floor, womens restroom causing water to travel down into the 
plenum space of the 10th Floor. Cast iron drainpipe failed due to 
corrosion and age. Cleaned, dried, and sanitized (5) SF of floor tiles, (8) 
SF of drywall, (3) SF of ceiling tiles and (2) light fixtures due to category 2 
water contamination. Remediation and environmental oversight 
included. 

17,432$              14,029$             16,886$            13,590$             (439)$                  97% FY 22-23 80.48

304 FM-2002806 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Plumbing - Domestic Water Pipe Leak - Replaced (5) linear feet of 1-inch 
copper pipe, (2) 1-inch couplings, (1) 1-inch 90-degree elbow, and one 
(1) 1-inch shutoff valve in the basement mechanical room. The pipe 
failed do to age and leaked onto the concrete wall and floor. 
Environmental testing completed. 

5,522$                 4,955$                5,520$               4,954$                (2)$                       100% FY 22-23 89.74

305 FM-2002807 Los Angeles Parking Structure 
Lot 48 Van Nuys 
Court Complex

19-AX6 1 Grounds and Parking Lot - Replace (1) roll-up gate, (1) transmitter, and 
(1) photo sensor. The roll up gate was struck by a motor vehicle, bending 
the gate and damaging the photo sensor beyond repair. The transmitter 
for public parking structure failed because it had a corroded circuit 
board.

20,381$              18,290$             20,381$            18,290$             -$                     100% FY 22-23 89.74

306 FM-2002808 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Vandalism - Sewer Line Leak - In-custody clogged the toilet in lock-up 
Cell 8.  The water overflowed and leaked down the pipe chase into the 
corridor, the 1st floor elevator lobby and down into the basement. 
Cleaned, dried, and sanitized 125 SF of concrete, 100 SF of floor tile, 100 
SF of drywall due to category 2 water contamination. Remediation and 
environmental oversight included.

29,292$              23,574$             15,664$            12,606$             (10,968)$             53% FY 22-23 80.48
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307 FM-2002809 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 HVAC - Replace (15) 12 x 12-inch ceiling tiles and 625 SF of carpet in 
clerks office. Water leak occurred because of condensation on the pipes 
in the plenum. Water traveled through ceiling tiles and leaked onto 
carpet in the 1st Floor clerks office. Cleaned, dried, and sanitized 
approximately 50 SF of concrete. Environmental oversight and 
remediation included.

32,037$              28,750$             31,928$            28,652$             (98)$                     100% FY 22-23 89.74

308 FM-2002824 Los Angeles Norwalk 
Courthouse

19-AK1 1 HVAC - Replace shaft seal and internal components in chiller #2 due to 
leaking oil. Shaft seal and internal components failed due to age. 

14,198$              12,073$             12,867$            10,941$             (1,132)$               91% FY 22-23 85.03

309 FM-2002826 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replace (1) toilet wax ring, (1) toilet 
flapper, and disinfect 80 SF of hard surface on 4th floor, Dept. 3 Judges 
chambers. The toilet backed up causing 3 gallons of Category-3 water to 
overflow onto the floor due to a blockage in the mainline caused by 
baby wipes and feminine products. Remediation and environmental 
testing was performed which included (1) 3-ft x 7-ft critical barrier on 
main door.

8,833$                 5,841$                8,833$               5,841$                -$                     100% FY 22-23 66.13

310 FM-2002829 Los Angeles Chatsworth 
Courthouse

19-AY1 1 HVAC - Replace (1) thermostatic expansion valve (TXV) on Chiller #1. The 
TXV is malfunctioning, faulting the alarm and preventing the chiller from 
operating properly. The TXV failed due to wear and tear on the internal 
valve components.  The issue is negatively affecting court operations 
with higher temperatures throughout the court. 

10,480$              8,782$                14,421$            12,085$             3,303$                 138% FY 22-23 83.80

311 FM-2002831 San Diego Central 
Courthouse

37-L1 1 Grounds - Exterior - Emergency installation of 8,900 LF of 8 x 6 ft of 
scaffolding with overhead protective canopy around the entire 
perimeter of the building & entrance plaza level of courthouse due to 
spontaneous glass breakage and fallen glass pane from 12th floor level 
to canopy level at 4th floor. All work will be performed under regulatory 
code compliance for ADA, NFPA, & lighting requirements to maintain 
ingress/egress to ensure safe path of travel. Work includes installation & 
dismantle cost, 6-month rental, maintaining city permits, certification of 
scaffolding & weekly maintenance to all fasteners.  

465,883$            465,883$           418,630$          418,630$           (47,253)$             90% FY 22-23 100

312 FM-2002832 Los Angeles Chatsworth 
Courthouse

19-AY1 1 Fire Protection - Replaced (1) pre-action system compressor on fire 
sprinkler standpipes. Compressor failed due to an electrical short of the 
motor windings.  The issue was discovered during rounds and readings.

6,749$                 5,656$                6,749$               5,656$                -$                     100% FY 22-23 83.80

313 FM-2002834 San Diego Trailer - Dept 35 37-F5 1 Roof - Replace 48 SF of 2 x 4 ft wet ceiling tiles. Clean dry and sanitize 50 
SF of carpet, 10 SF of vinyl flooring, 50 LF of T-bar grid, light fixtures, and 
supply/return vents. Repair flashing and (5) LF of roof mastic. Roofing 
mastic delaminated causing Category 2 rainwater intrusion over clerks 
desk inside courtroom.  Environmental and remediation protocols used 
during this December 2021 event. 

17,735$              17,735$             17,734$            17,734$             (1)$                       100% FY 22-23 100
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314 FM-2002837 Los Angeles Compton 
Courthouse

19-AG1 1 Electrical - Replace (10) 1/2-inch conduit straps, (4) 1/2-inch conduit 
couplings, (4) 1/2-inch conduit connections, (2) junction boxes , (1) 
extension box, (2) steel blank cover, 20 wedge anchors, 20 feet of 1/2-
inch conduit, (2) LED light fixtures, (3) fuses, (1) fuse puller in basement 
of the employee parking garage. Environmental oversight is included. 
Lights and electrical wires were hanging from ceiling causing a safety 
issue. Lights were damaged by a County truck. County has been 
contacted for reimbursement.

5,226$                 3,456$                5,225$               3,455$                (1)$                       100% FY 22-23 66.13

315 FM-2002841 San Diego North County 
Regional Center - 
Annex

37-F3 1 Roof - Replace (8) SF of 2 x 4 ft wet ceiling tiles. Clean, dry and sanitize 
(12) LF of metal T-bar ceiling grid and reseal and secure (2) LF of roof 
flashing. During a heavy storm category 2 rainwater penetrated the 
roofing over the accounting office space. Work includes containment 
erection and teardown.

9,455$                 9,455$                9,455$               9,455$                -$                     100% FY 22-23 100

316 FM-2002842 San Diego East County 
Regional Center

37-I1 1 Plumbing - Domestic Water Pipe Leak - Repaired leak in domestic water 
line in womens public restroom located on 1st floor. The supply line 
leaked causing category 2 (grey) water intrusion inside Family Court 
services and adjacent public lobby hallway.  Cleaned, dried and sanitized 
(7) SF of drywall wall, (7) LF of 4-inch cove base and (10) SF of 5 x 2 ft of 
carpeting. Environmental testing and remediation work was performed.

14,587$              9,877$                13,251$            8,972$                (905)$                  91% FY 22-23 67.71

317 FM-2002844 Los Angeles Santa Monica 
Courthouse

19-AP1 1 HVAC - Replaced (1) VFD and (1) fan motor for return air handler #1. The 
return fan motor seized due to end of life causing the VFD to short out 
requiring replacement. Failed equipment is not allowing for comfort 
cooling/heating the courthouse.

13,807$              10,837$             13,807$            10,837$             -$                     100% FY 22-23 78.49

318 FM-2002851 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Condensation Leak - Replaced (12) 1 x 1-ft ceiling tiles. HVAC 
condensing water metal catch basin leaked 40 gallons of water on the 
floor in elevator mechanical room. Condensing line clogged and caused 
water to penetrate through the cracks on concrete floor down to 6th 
floor secured mens restroom. Water travelled through ACM 
fireproofing, so ACM and bacterial category 2 protocols were required. 
Remediation and environmental oversight was performed to include (1) 
6 x 15 x 8-foot containment.

20,590$              14,279$             20,589$            14,278$             (1)$                       100% FY 22-23 69.35

319 FM-2002852 Los Angeles Pasadena 
Courthouse

19-J1 1 Elevators, Escalators, & Hoists - Replaced (1) rope gripper assembly in 
the basement for public elevator #1.  Elevator #1 is stuck with the doors 
open.  Rope gripper has failed due to age and is causing the cab to stop 
on random floors which could cause entrapments.

12,302$              8,531$                12,302$            8,531$                -$                     100% FY 22-23 69.35

320 FM-2002854 Riverside Family Law Court 33-A1 1 HVAC - Replace (1) failed chilled water pump motor of building cooling 
system. The brass impeller of the pump was broken because of 
alignment issue and damaged the motor and bearings. Failure to replace 
will leave the building with insufficient cooling.

6,335$                 6,335$                4,788$               4,788$                (1,547)$               76% FY 22-23 100
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321 FM-2002857 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replace (1) 2-in x 1-1/2-in coupling, (5) 2-in 
couplings, (1) 2-in P-trap, 20 feet of 2-in cast iron pipe, 23 1 x 1-ft ceiling 
tiles, (6 SF) of carpet, and disinfect 560 SF of hard surface on 6th floor 
courtroom. Courtroom has saturated ceiling tiles with water leaking 
onto the carpet. Floor drainpipe in the plenum of the 6th floor was 
damaged due to age and the water traveled through fireproofing. 
Remediation and environmental oversight were performed and included 
(1) 7 x 15 x 12-ft  containment with 1-stage decon chamber, and (1) 4 x 4 
x 12-ft  water diverter. 

18,370$              12,148$             18,370$            12,148$             -$                     100% FY 22-23 66.13

322 FM-2002858 Los Angeles Compton 
Courthouse

19-AG1 1 Exterior Shell - Replace (1) 1/4 x 32-in x 70-in clear tempered glass 
window on 12th floor due to breakage. Partially broken window was 
found during rounds and readings. For the replacement of the window a 
temporary sling has to be used. To avoid a potential safety issue with the 
remaining windows, provide temporary installation of fencing (50 x 60 x 
7-ft).

21,215$              14,029$             21,215$            14,029$             -$                     100% FY 22-23 66.13

323 FM-2002859 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replace 10 ft of 2-inch cast iron pipe, (12) 2 
x 2 ft ceiling tiles, 130 SF of carpet, and snake 50 feet of mainline. Install 
260 SF of epoxy coating on 2nd floor mechanical room. The floor drain 
backed up due to a mainline clog, causing water to penetrate through 
cracks on the concrete floor and down to the 1st floor affecting ceiling 
tiles and carpet. A cast iron pipe from the floor drain was found 
damaged due to age. Remediation and environmental oversight were 
performed which included (1) 6 x 10 x 25 ft H scaffolding, (1) 10 x 15 x 10-
ft H containment.

42,381$              28,027$             42,380$            28,026$             (1)$                       100% FY 22-23 66.13

324 FM-2002860 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replace (1) 4-in heavy weight coupling, (1) 
4-in x 10-ft cast iron pipe in basement parking garage east stairwell. 
Hydro-jet plumbing main line. Water was flowing from the pump/filter 
utility room. Issue was due to heavy build up in the mainline which 
caused the blockage

4,066$                 2,689$                4,066$               2,689$                -$                     100% FY 22-23 66.13

325 FM-2002864 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Fixture Leak - Replaced (1) toilet carrier fixture assembly and 
4-in closet bend black waste pipe in 1st floor mens public restroom. 
Rebuild 60 SF of wall plaster and 60 SF of 6 x 6-in tile. Installed an 18 x 18-
in hatch to access plumbing. Disinfect 210 SF of hard surface. 
Remediation and environmental oversight are included. Installed (1) 4 x 
4 x 8-ft H containment w/1 stage decon, (1) 3 x 6-ft containment w/1 
stage decon. Toilet fixture separated from wall mount carriage assembly 
causing a leak in the wall. Carriage assembly was old and could not be 
salvaged to re-seat plumbing fixture. Wall was opened up to clean and 
disinfect and reinstall new wall mount carriage assembly and reinforce 
the fixture.

31,016$              26,407$             30,906$            26,313$             (94)$                     100% FY 22-23 85.14
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326 FM-2002865 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing -  Sewer Line Leak - Replace 40 foot 4-in cast iron pipe, (1) 4-in 
coupling, (1) 3 x 3-in pipe fitting, (2) 4-in pipe fitting, (1) 4 x 2-in pipe 
fitting, (2) 3 x 1/8-in bend, (1) 2-in x 1/4-in bend, (1) 2-in x 1/8-in bend, 
18 heavy weight couplings, 50  feet of 2-in cast iron pipe, (40) 1 x 1-ft 
ceiling tiles, and disinfect 420 SF of hard surface on 10th floor storage 
room. The ceiling tiles are saturated and have fallen due to category-3 
water that traveled through fireproofing.  Issue was due to a 3-inch cast 
iron sewage pipe that cracked due to age. Remediation and 
environmental oversight were performed which included (1) 10 x 15 x 10-
ft  containment with 1 stage decon chamber and (1) 4 x 6 x 20-ft 
scaffolding.

28,890$              19,105$             28,889$            19,104$             (1)$                       100% FY 22-23 66.13

327 FM-2002866 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replaced 45 LF of 4-in cast iron pipe 
between floors 4, 5, and 6, (11) 12 x 12 in ceiling tiles, and disinfect 
1,090 SF of hard surface.  Remediation and environmental oversight 
were performed which included (1) 5 x 7 x 12ft and (1) 3 x 5 ft 
containments on 4th floor, (1) 3 x 5ft and (1) 20 x 20 x 10 ft 
containments on 5th floor, (1) 10 x 10 x 10 ft and (1) 3 x 5 ft 
containments on 6th floor. Pipe failed due to age.

60,987$              40,331$             60,387$            39,934$             (397)$                  99% FY 22-23 66.13

328 FM-2002868 Ventura East County 
Courthouse

56-B1 1 HVAC - Replaced (3) controllers for air handlers #1, 5 & 8.  Two 
controllers failed due to wear/tear and the other controller was not able 
to be programmed and had to be replaced.  The failed controllers were 
affecting temperatures throughout the building.

18,491$              11,418$             18,490$            11,418$             (1)$                       100% FY 22-23 61.75

329 FM-2002869 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replace (2) actuators and controllers (1 hot deck and 1 cold 
deck)  above the ceiling in courtroom. Actuators and controllers were 
not responding, causing very cold temperatures. Environmental 
oversight was performed which included a 5 x 7 x 9 ft containment. 

16,831$              11,130$             10,755$            7,112$                (4,018)$               64% FY 22-23 66.13

330 FM-2002871 San Diego East County 
Regional Center

37-I1 1 HVAC - Chiller # 1 and #2 malfunctioned - Install (1) 450-ton portable 
chiller to provide cooling throughout the Courthouse due to overload 
current fault.   Replace (2) failed motors, pulleys, and belts on cooling 
tower and 2 inch ball valve (shut off) to water intake pit due to corrosion 
and necessity to provide sufficient cooling to the chiller.    Replaced 
condenser flow switch on Chiller # 1.   Chiller # 2 is completely down and 
building cooling is at 50% capacity. Chillers are original to the building 
and failed because of age.

351,801$            238,204$           342,072$          231,617$           (6,588)$               97% FY 22-23 67.71

331 FM-2002873 San Luis 
Obispo

Courthouse 
Annex

40-A1 1 HVAC - Repair refrigerant leaks at (2) AC units in Court server room, 
reclaim refrigerant, cut out (5) leaking valves, solder in new valves and 
(2) new dryers. Vacuum line, replace refrigerant, pressure check, and 
run units. Leaks identified during preventive maintenance work.

15,009$              15,009$             15,009$            15,009$             -$                     100% FY 22-23 100

332 FM-2002877 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Domestic Water Pipe Leak - Replace (1) valve, (2) stems, (1) 
flow control, and (1) flow restrictor. Water leak was caused by a failed 
fixture internal part. The parts failed due to age. Sanitized and 
disinfected (4) SF of 2 x 2 ft white ceiling vent and (1) desktop due to 
category 2 water contamination. Environmental testing and oversight 
included.

4,861$                 3,912$                4,861$               3,912$                -$                     100% FY 22-23 80.48

42 of 197



FMs Completed in FY 22-23 (List H)
7/1/2022 to 6/30/2023

Line FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

D
IN

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

  T
CF

M
AC

 F
U

N
D

ED
 C

O
ST

  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
TC

FM
AC

 
FU

N
D

ED
 C

O
ST

  

  A
CT

U
AL

 C
O

ST
  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
AC

TU
AL

 
CO

ST
  

  V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 ($
)  

 V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 (%
) 

FU
N

D
 Y

EA
R

FA
CI

LI
TY

 M
O

D
IF

IC
AT

IO
N

 
PR

O
G

RA
M

 B
U

D
G

ET
 %

 O
F 

CO
ST

333 FM-2002878 Los Angeles Alhambra 
Courthouse

19-I1 1 HVAC - Replace fan motor, fan shaft and blower wheel with (6) fans for 
Air Handler Unit #1. Due to extended lead times for blower wheels, it 
was more cost effective to replace with fans. Blower wheel failed due to 
age, damaging the fan shaft and shroud affecting the HVAC throughout 
the 2nd floor. Temporary chiller and air handler was installed to provide 
cooling to affected area.

104,401$            89,785$             104,400$          89,784$             (1)$                       100% FY 22-23 86.00

334 FM-2002879 Los Angeles Pomona 
Courthouse South

19-W1 1 Elevator, Escalators, & Hoists - Replace (1) door operator, (1) clutch 
assembly, (7) hall door roller assemblies (one for each floor), (1) cab 
door roller assembly and (1) safety door edge on Judges elevator #6. 
Door components failed due to wear and tear preventing the elevator 
from responding with the doors closed.

56,487$              56,487$             56,486$            56,486$             (1)$                       100% FY 22-23 100

335 FM-2002881 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Plumbing - Hydronic Mechanical Pipe Leak - Replaced (2) 1-inch 90-
degree elbows, (2) 1-inch couplings, (5) LF of copper pipe, (1) 1-inch 
shutoff valve, (1) 3-inch main isolation valve, and (5) LF of insulation. The 
line and its parts failed due to age causing water to leak into the 2nd and 
3rd floors. Cleaned and sanitized approximately (7) SF of ceiling tiles, 87 
SF of hard surface and (1) metal desk. Remediation and environmental 
oversight included.

53,151$              47,698$             53,151$            47,698$             -$                     100% FY 22-23 89.74

336 FM-2002882 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Plumbing - Sewer Line Leak - Mechanically cleared obstruction in the 
chambers toilet with specialty equipment. Cleaned and sanitized (80) SF 
of hard surface and (1) small cabinet due to category 3-black water 
contamination. Environmental testing and oversight included.

7,286$                 6,538$                7,285$               6,538$                (1)$                       100% FY 22-23 89.74

337 FM-2002884 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Storm Drain Leak - Replace 10 LF of 4-inch cast iron pipe and 
(2) couplings. The storm drain line failed due to age, and leaked water 
into a storage room below. Cleaned and sanitized 20 SF of 1x1 foot 
ceiling tiles, 60 SF of carpet, (1) table, (1) light fixture and (1) desk. 
Remediation and environment oversight included. 

10,858$              8,739$                6,402$               5,152$                (3,586)$               59% FY 22-23 80.48

338 FM-2002885 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Exterior Shell - Replaced 25 SF of 1 x 1 ft ceiling tiles. Cleaned and 
sanitized 50 SF of hard surfaces, (1) table and (1) light fixture in the 7th 
floor lobby. Sealed 300 SF of roofing mastic that was compromised 
during heavy rain. The mastic gave way due to age. Remediation and 
environmental oversight included.

15,537$              13,943$             15,101$            13,552$             (391)$                  97% FY 22-23 89.74

339 FM-2002886 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Domestic Water Pipe Leak - Replace (2) ft of 1-1/4 inch 
copper pipe, (1) 90 degree copper fitting, and (2) copper press fittings on 
the domestic water line in ceiling above lockup. The line failed due to 
age. Cleaned and sanitized 20 SF of concrete ceiling, 40 SF of concrete 
flooring, (1) vent, and (1) light fixture due to category 2 water 
contamination. Remediation and environmental oversight included.

8,689$                 6,993$                7,942$               6,392$                (601)$                  91% FY 22-23 80.48

340 FM-2002895 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Fire Protection - Replaced (1) duct detector, traced wiring, and identified  
and repaired multiple faulty connections within the duct detector circuit. 
Duct detector failed due to age and normal use and caused alarm to 
repeatedly trigger during court operations.

5,687$                 3,912$                7,101$               4,885$                973$                    125% FY 22-23 68.79
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341 FM-2002925 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC - Replace (1) 53-gallon expansion tank in boiler room. Installed 25 
LF of 3/4 inch copper piping and 25 LF of 1/2 inch copper piping for new 
routing to floor tank. Installed (1) new pressure gauge in line with tank. 
Tank developed a leak due to age of equipment. Because the tank is 
being replaced, the drain pipe needs to be brought up to current code.

13,021$              9,708$                13,021$            9,708$                -$                     100% FY 22-23 74.56

342 FM-2002927 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Plumbing - Replace (1) cracked custody sink, (1) faucet assembly, and (2) 
push button valves on custody sink in lockup cell B. The original 
construction equipment has failed due to age, and the cracked sink 
presents a safety issue. Push button valve is stuck open preventing 
water from being isolated. Containment and environmental testing 
required due to work being performed in known ACM area.

15,672$              15,672$             15,552$            15,552$             (120)$                  99% FY 22-23 100

343 FM-2002932 Los Angeles Glendale 
Courthouse

19-H1 1 Vandalism - Replaced (2) 5 x 12 tempered glass windows in front 
entrance lobby. Windows were damaged by unknown object and posed 
a safety issue. 

2,895$                 2,621$                2,567$               2,324$                (297)$                  89% FY 22-23 90.54

344 FM-2002941 Los Angeles Burbank 
Courthouse

19-G1 1 Exterior Shell - Replaced 16 feet of cove base due to an estimated 5-
gallons of rain water spreading across 350 SF of basement floor.  Water 
intrusion is coming through concrete and cinder block walls.  
Remediation and environmental oversight were included along with an 
installation of (1) 10 x 10-ft category-2 barrier. Rain water intrusion in 
this area is currently being assessed for a priority 2 FM. 

19,105$              17,340$             19,104$            17,339$             (1)$                       100% FY 22-23 90.76

345 FM-2002943 San Diego Juvenile Court 37-E1 1 Roof - Replaced 10 SF of roofing waterproof membrane and (4) 2 x 2-ft 
ceiling tiles on 2nd floor Administration office and janitor closet. Water 
made its way through a small hole in the roof into the ceiling tiles due to 
recent rainfall. Remediation and environmental oversight are included.

17,694$              13,203$             16,168$            12,065$             (1,139)$               91% FY 22-23 74.62

346 FM-2002944 San Diego Juvenile Court 37-E1 1 Roof - Replaced 10 SF of waterproof roof membrane and (1) 2 ft x 4 ft 
saturated ceiling tile on 1st floor in Sheriffs area. Water travelled along a 
metal conduit in the plenum down through the ceiling tile and affected 
carpet due to rainfall that occurred. Remediation and environmental 
oversight work included cleaning, drying and sanitization of hard 
surfaces and carpet. 

19,401$              14,477$             18,093$            13,501$             (976)$                  93% FY 22-23 74.62

347 FM-2002945 Riverside Larson Justice 
Center

33-C1 1 Elevators, Escalators, & Hoists - Repack elevator shaft to prevent future 
oil leaks. The elevator shaft is leaking oil causing elevator malfunctions. 

4,830$                 4,704$                4,316$               4,203$                (501)$                  89% FY 22-23 97.39

348 FM-2002946 Riverside Southwest Justice 
Center

33-M1 1 Plumbing - Mechanical Systems Leak - Remediate 5,864 SF of walls and 
ceilings, replace 160 SF of drywall and 41 LF. of cove base in the roof top 
penthouse mechanical room and 3rd floor room below. A cracked drain 
pipe was found and replaced in the mechanical room that leaked into 
office space saturating the walls below. Work includes mold removal, 
containment, HEPA vacuuming, use of drying equipment, and 
patching/painting. 

50,986$              38,953$             50,937$            38,916$             (37)$                     100% FY 22-23 76.40
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349 FM-2002949 San Diego Kearny Mesa 
Court

37-C1 1 Plumbing - Fire Sprinkler Leak  - Replace 200 SF of carpet, extract water, 
clean, dry, and sanitize 200 SF of hard surfaces and additional 400 SF of 
carpet affected by water intrusion. The sump-pump drain failed during 
preventative maintenance flushing of fire sprinkler that causing rust 
colored category 2 water to rush into the West wing basement, 
saturating carpet, cove base, and concrete floor. Remediation and 
environmental oversight was included. 

39,728$              39,728$             39,073$            39,073$             (655)$                  98% FY 22-23 100

350 FM-2002951 San Diego North County 
Regional Center - 
North

37-F2 1 HVAC - Condensation Leak - Replace (15) SF of sealant on corroded 
condensation drain pan, remove 3-layers of (6) SF of mastic on roof-top, 
replace (16) SF of saturated spline ceiling tiles that fell at courtroom 
entrance, and re-seal all roof membrane penetrations.  Water intrusion 
caused by Category 2 water intrusion due to corroded condensate drain 
pan on rooftop above courtroom.  Work includes (1) 6 ft. x 6 ft. x 10 ft. 
containment w/1 stage decon chamber, water extraction, environmental 
testing, and remediation oversight due to known ACM environment.

31,623$              31,623$             56,354$            56,354$             24,731$              178% FY 22-23 100

351 FM-2002952 San Diego Trailer - Dept 35 37-F5 1 HVAC - Replace (2) 3-ton roof top package units, install (2) equipment 
curb adapters and utilize (1) crane service for PKU #1 and PKU #2. Work 
includes the use of a crane to remove and install package units. Package 
units failed due to age and department temperatures are impacting 
court operations.  Work includes environmental testing and oversight.

27,372$              27,372$             33,469$            33,469$             6,097$                 122% FY 22-23 100

352 FM-2002953 Mono Mammoth Lakes 
Courthouse

26-B2 1 HVAC - Replace failed power-supply module for AHU #1 controller. 
Power-Supply Module has failed. 

2,256$                 2,256$                2,255$               2,255$                (1)$                       100% FY 22-23 100

353 FM-2002957 San Diego Juvenile Court 37-E1 1 HVAC - Replace (1) failed 10HP supply fan motor on rooftop AHU # 3. 
Verify settings, run, and test fan motor.  AHU supply fan motor failed 
due to age. 

9,526$                 7,108$                8,109$               6,051$                (1,057)$               85% FY 22-23 74.62

354 FM-2002958 Riverside Banning Justice 
Center

33-G4 1 Vandalism - Replace 16.5 in x 31.75 in x 3/4 in vandalized detention 
window glass in door of holding Cell #5. Cell cannot be used until glass 
has been replaced and is affecting Court operations. Restitution is being 
sought.

4,044$                 4,044$                3,650$               3,650$                (394)$                  90% FY 22-23 100

355 FM-2002960 San Diego Central 
Courthouse

37-L1 1 Plumbing - Replace (1) 12-inch butterfly valve w/ wheel in inlet piping to 
new air separator tank, (1) tank, (1) drain and (1) air relief device. 
Replace (1) water treatment pot feeder sight glass. Provide (4) 3/4-in 
flexible elastomeric black rubber insulators, rubber insulation at pipe 
connections and (1) new supply valve. Install (15) move and cool units to 
prevent overheating of critical electronic equipment.  Environmental 
testing/containment and remediation work was not performed. The 
existing water treatment tank failed due to excessive corrosion.

75,955$              75,955$             99,425$            99,425$             23,470$              131% FY 22-23 100

356 FM-2002962 Ventura Juvenile 
Courthouse

56-F1 1 Elevator, Escalators, & Hoists - Replaced (1) door restrictor clutch kit and 
(1) controller drive main board for Elevator #1.  Public elevator door 
failed making the doors non-responsive when call button is pressed and 
would go into fault rendering the elevator inoperable. The components 
failed due to age.

14,749$              14,749$             14,639$            14,639$             (110)$                  99% FY 22-23 100
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357 FM-2002963 Mono Mammoth Lakes 
Courthouse

26-B2 1 Elevators - Replace failed elevator control valve and perform operational 
testing. Failed control valve has caused Elevator A to be offline and 
unavailable.

23,612$              23,612$             21,465$            21,465$             (2,147)$               91% FY 22-23 100

358 FM-2002970 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Roof - Replaced 35 SF of 1 ft. x 1 ft. ceiling tiles, Disinfect & Clean (7) 
light fixtures, (2) supply vents and 20 SF HVAC ducting. Apply 1 tube 
HVAC duct sealant. Rain water penetrated the roof, entered HVAC 
ducting from existing corrosion. Remediation and environmental 
oversight performed.

10,347$              8,121$                10,347$            8,121$                -$                     100% FY 22-23 78.49

359 FM-2002973 San Luis 
Obispo

Courthouse 
Annex

40-A1 1 County Managed - Plumbing - Sewer Line Leak - Repair failed sewer line 
impacting 2nd and 3rd floors. Replace 80 ft of 4-inch drain pipe, 
remediate and test affected areas. Line failed due to age. 

9,363$                 9,363$                11,091$            11,091$             1,728$                 118% FY 22-23 100

360 FM-2002975 Fresno Fresno County 
Courthouse

10-A1 1 HVAC - Replace failed evaporator temperature sensor on Chiller #1. 
Failure caused automatic safety shutdown of unit.

1,773$                 1,700$                1,773$               1,700$                -$                     100% FY 22-23 95.91

361 FM-2002976 Los Angeles San Fernando 
Courthouse

19-AC1 1 Plumbing - Replaced (6) 2ft. x 2ft. ceiling tiles and mitigate bacterial CAT-
2 water impacted surfaces. As a result of recent rain, a leak was 
identified on the 4th floor in Conference Room 4094. Cleaned, dried & 
sanitized 32lf. of T-bar, 50sf. of drywall, 8lf. of cove base, 25sf. of 
resilient flooring and (1) light fixture. Warranty repairs to the roof were 
completed by the subcontractor. Environmental oversight and testing 
included.

4,891$                 4,080$                4,891$               4,080$                -$                     100% FY 22-23 83.41

362 FM-2002979 Los Angeles San Fernando 
Courthouse

19-AC1 1 Exterior Shell - Replace four (4) 2ft. x 2ft. ceiling tiles and mitigated 
bacterial CAT-2 water impacted surfaces, cleaned, dried and sanitized 
24lf. of T-bar, 30sf. of drywall and 3lf. of cove base. Rainwater intrusion 
seeped through the roof and concrete down onto the ceiling tiles in 
Dept. K Jury Room 4067 on the 4th floor. Warranty repairs to the roof 
were completed by the subcontractor.  Environmental oversight and 
remediation included.

9,083$                 7,576$                9,083$               7,576$                -$                     100% FY 22-23 83.41

363 FM-2002981 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Fixture Leak - Repair/re-seat (1) toilet flush wall mount kit 
and sealing ring, replace (5) SF of ceramic tile and plaster in Employee 
Restroom on 4th Floor. Clean and disinfect approximately 120 SF of 
surface. Install (1) 6 x 8 x 8 ft containment and 36  x 76 ft 
decontamination chamber. Remediation and environmental oversight 
are included. Old toilet wall mount shifted causing separation of seal 
ring to waste line which caused a water leak.

20,779$              17,691$             20,779$            17,691$             -$                     100% FY 22-23 85.14

364 FM-2002982 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Exterior Shell - Mitigated bacterial Cat-2 water impacted surfaces, 
cleaned, dried and sanitized 60sf. of concrete flooring and 4lf. of 6in. 
metal conduit. Water Intrusion due to heavy rainfall traveled through a 
conduit penetration hole in the concrete floor in Stairwell #1 on the 
Northeast Basement Level. Environmental oversight included.

15,019$              12,087$             15,019$            12,087$             -$                     100% FY 22-23 80.48

365 FM-2002983 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Exterior Shell - Sealed 15 LF of roof mastic that was compromised during 
heavy rain, replaced 10 SF of 1 x 1 ft ceiling tiles in courtroom and 
sanitized 8 SF of concealed spline T-bar. Roof system mastic failed due 
to age. Remediation and environmental oversight included.

19,159$              17,193$             18,995$            17,046$             (147)$                  99% FY 22-23 89.74

46 of 197



FMs Completed in FY 22-23 (List H)
7/1/2022 to 6/30/2023

Line FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

D
IN

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

  T
CF

M
AC

 F
U

N
D

ED
 C

O
ST

  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
TC

FM
AC

 
FU

N
D

ED
 C

O
ST

  

  A
CT

U
AL

 C
O

ST
  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
AC

TU
AL

 
CO

ST
  

  V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 ($
)  

 V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 (%
) 

FU
N

D
 Y

EA
R

FA
CI

LI
TY

 M
O

D
IF

IC
AT

IO
N

 
PR

O
G

RA
M

 B
U

D
G

ET
 %

 O
F 

CO
ST

366 FM-2002984 Los Angeles San Fernando 
Courthouse

19-AC1 1 Exterior Shell - Replaced (4) 2ft. x 2ft. ceiling tiles and mitigate bacterial 
CAT-2 water impacted surfaces, cleaned, dried & sanitized 24lf. of T-Bar, 
30sf. of drywall, and 3lf. of cove base. As a result of rainwater, a leak 
was identified coming from the roof down to the 4th floor into Dept. K 
Courtroom and unto the Public Audience Seating. Warranty repairs to 
the roof were completed by the subcontractor. Environmental oversight 
and remediation included.

9,048$                 7,547$                9,047$               7,546$                (1)$                       100% FY 22-23 83.41

367 FM-2002988 Sacramento Carol Miller 
Justice Center 
Court Facility

34-D1 1 Vandalism -  Replace (1) 61 X 23 broken exterior window in office. 
Window was damaged by unidentified person. 

2,645$                 2,645$                2,645$               2,645$                -$                     100% FY 22-23 100

368 FM-2002989 Los Angeles Metropolitan 
Courthouse

19-T1 1 Elevator, Escalators, & Hoists - Replace (2) brake pad assemblies on 1st 
floor, Public Elevator #4. Elevator is stuck with the doors open and no 
entrapments. Brake assembly is worn down, causing the cab to fault 
when in motion.

19,913$              18,826$             17,230$            16,289$             (2,537)$               87% FY 22-23 94.54

369 FM-2002991 Riverside Southwest 
Juvenile 
Courthouse

33-M4 1 Fire Protection - Replace failed land line with cellular phone line 
connection to fire panel dialer. Land line phone service provider has 
been unable to successfully repair the connection after multiple 
attempts, leaving the line with continued intermittent failures sending 
false troubles to the panel. These troubles/failures result in multiple 
false alarm calls weekly from the fire panel monitoring company.

1,754$                 1,754$                1,822$               1,822$                68$                      104% FY 22-23 100

370 FM-2002992 El Dorado Johnson Bldg. 09-E1 1 Elevator - Replace (1) failed hydraulic control valve and perform 
satisfactory operational testing on public elevator. Control valve is 
leaking and will not function at designed specifications. Valve failed due 
to age.

11,542$              11,542$             11,541$            11,541$             (1)$                       100% FY 22-23 100

371 FM-2002997 Riverside Blythe 
Courthouse - 
Superior Court

33-D1 1 Plumbing - Domestic Water - Replace failed 2-inch domestic water 
supply backflow. The valve was found to be leaking, is  unrepairable and 
needs to be replaced due to age.

3,567$                 3,567$                3,566$               3,566$                (1)$                       100% FY 22-23 100

372 FM-2002998 Kern Bakersfield 
Superior Court

15-A1 1 Plumbing - Sewer Line Leak - Replaced 200 SF of 2 x 2 ft carpet squares, 
(4) modular partition walls and 15 SF of 1 x 1 ft ceiling tiles in the 
basement. Sanitized 210 SF of hard surface and (1) light fixture on the 
1st floor. Water leak was caused by a clogged janitors sink on 1st floor 
which was mechanically cleared. Environmental and oversight included.

52,487$              32,804$             52,486$            32,804$             (1)$                       100% FY 22-23 62.50

373 FM-2002999 Sacramento Juvenile 
Courthouse

34-C2 1 Vandalism - Replace (1) 39 x 67 broken window on 3rd floor exterior of 
office  area. Window was damaged by unidentified person.

4,915$                 4,915$                4,915$               4,915$                -$                     100% FY 22-23 100

374 FM-2003000 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC - Replaced (1) 3-inch nominal pipe thread 3-way valve, and 20 LF 
of 3-inch pipe from AHU coil to supply line.  Valve and piping were 
severely corroded.

19,074$              14,222$             19,074$            14,222$             -$                     100% FY 22-23 74.56

375 FM-2003001 San Diego Juvenile Court 37-E1 1 Plumbing - Domestic Water Pipe Leak - Replace (2) 1-inch leaking 
potable control valves, (4) SF of pipe insulation, (3) wet 2 x 4 ft ceiling 
tiles in 1st floor Dept. 1 Courtroom and in secure hallway. Leaking 
domestic hot water valves saturated ceiling tiles, plenum and interior 
occupied space.  Clean, dry, and sanitize hard surfaces. Existing valves 
are original to the building and failed due to age.

19,796$              14,772$             11,405$            8,510$                (6,261)$               58% FY 22-23 74.62
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376 FM-2003002 San Diego North County 
Regional Center - 
North

37-F2 1 HVAC - Replace (2) 36 x 48 oversized drain pans, (2) 36 x 48  sections of 
sheet metal duct work, (2) 12 x 48 canvas transition sheets and 45 SF of 
wet insulation which were corroded due to a condensation leak. Welded 
a (4) inch crack in 2-inch supply pipe. Cleaned, dried, and sanitized 340 
SF of hard surfaces due to category 2 domestic water leak affecting 
court holding.   

88,432$              88,432$             88,432$            88,432$             -$                     100% FY 22-23 100

377 FM-2003007 San Diego Central 
Courthouse

37-L1 1 HVAC - Replace (2) failed air humidity temperature sensors on air 
handler units 1 and 5 and reprogram building automation system (BAS) 
due to high temperatures affecting public hallways outside of 
courtrooms.  The failed sensors would no longer detect setpoints on BAS 
resulting in temperatures reaching 78 plus degrees on multiple floors.

16,099$              16,099$             8,955$               8,955$                (7,144)$               56% FY 22-23 100

378 FM-2003014 Los Angeles San Fernando 
Courthouse

19-AC1 1 HVAC - Replace (1) 25hp motor. Motor bearings failed due to cooling 
towers running continuously 24/7 causing wear and tear, affecting 
cooling throughout the building.

10,291$              8,584$                9,800$               8,174$                (410)$                  95% FY 22-23 83.41

379 FM-2003015 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Elevator, Escalators& hoists - Replaced (2) motor bearings and (2) motor 
started contactors on public elevator #10. Responded to elevator 
entrapment of 12 personnel. Found motor bearings and starter 
contactors had failed due to age.  

37,749$              25,968$             37,749$            25,968$             -$                     100% FY 22-23 68.79

380 FM-2003017 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Elevators, Escalators, & Hoists - Replaced (1) controller board, (1) 
controller drive to ensure custody elevator #11 is properly operating. 
Controller board and drive failed due to age which caused elevator to 
get stuck between floors. 

29,608$              29,608$             29,608$            29,608$             -$                     100% FY 22-23 100

381 FM-2003019 Los Angeles San Fernando 
Courthouse

19-AC1 1 Exterior Shell - Replaced (2) 2ft. x 2ft. ceiling tiles and mitigate bacterial 
CAT-2 water impacted surfaces, cleaned and sanitized 14lf. of T-Bar 
ceiling grid. As a result of recent rains, a leak was identified on the 4th 
floor in Dept. H Jury Deliberation Room 4022J. Warranty repairs to the 
roof were completed by the subcontractor. Environmental oversight and 
remediation included.

4,794$                 3,999$                4,739$               3,953$                (46)$                     99% FY 22-23 83.41

382 FM-2003024 San Diego North County 
Regional Center - 
North

37-F2 1 Plumbing - Sewer Line Leak - Replace carpet tile and paint the wall 
surface where damaged protective wall padding was removed. Court 
operations no longer require protective wall padding.  Category 3 water 
affected approximately 10 SF of carpet tile and 10 SF of protective wall 
padding in Childrens play area. Mechanically snaked 40 feet of sewer 
main line that has backed up in the 1st floor childrens waiting room 
restroom. Remediation and environmental oversight required due to 
sewer water. 

19,766$              19,766$             20,589$            20,589$             823$                    104% FY 22-23 100

383 FM-2003025 San Diego Juvenile Court 37-E1 1 Plumbing - Sewer Line Leak - Snake 85 LF of sewer main line that has 
backed up multiple floor drains simultaneously throughout 1st floor. 
Category 3 water affected approx. 1,974 SF of carpet, 531 LF of 4-inch 
cove base, 4,305 SF of walls, 1,718 SF ceiling, and 1,899 SF of tile flooring 
in corridors, chambers, and holding area. Environmental testing and 
remediation oversight required due to Cat 3 sewer water. 

182,841$            136,436$           175,506$          130,963$           (5,473)$               96% FY 22-23 74.62
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384 FM-2003026 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 HVAC - Replace (3) chill water coils, (1) drain pan, (1) control valve, re-
route pipe connections, and install new insulation on piping in air 
handler unit. Remove approx. 40 SF of thermal system insulation (TSI) 
and patching compound and 10 SF of hardpack TSI with asphaltic 
coating. Remediation and environmental oversight included due to 
known ACM area. The coil circuits are clogged, reducing static pressure 
and cooling surface of the coil and preventing proper cooling to 
designated zones on AHU S-3.

146,752$            142,731$           126,633$          123,163$           (19,568)$             86% FY 22-23 97.26

385 FM-2003027 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Elevator, Escalators, & Hoists - Replace defective guide roller for 
Elevator #7 to prevent elevator from damaging the guide rail. Elevator is 
making a loud squeaking noise when moving and had to be placed out of 
service to prevent a possible entrapment. 

8,014$                 7,794$                8,014$               7,794$                -$                     100% FY 22-23 97.26

386 FM-2003034 Los Angeles Torrance 
Courthouse

19-C1 1 Utilities - Replaced 120 LF of leaking exhaust duct of the generator 
exhausts system located at the basement generator room. Equipment 
was tested and found to be non-hazardous. The leak was found during 
the monthly preventive maintenance.

20,489$              17,444$             28,828$            24,544$             7,100$                 141% FY 22-23 85.14

387 FM-2003035 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Repaired and remounted (1) wall mounted toilet seat and 
reseated onto the existing fixture in womens public restroom. Replaced 
(2) broken ceramic tiles and grout.  Clean and disinfect 160 SF of hard 
surfaces.  Installed (1) 4 x 4 x 8 ft containment and 36 x 76 inch 
decontamination chamber. Remediation and environmental oversight 
are included. Toilet shifted and tiles broke due to age of equipment and 
materials.

9,065$                 7,718$                9,064$               7,717$                (1)$                       100% FY 22-23 85.14

388 FM-2003037 Los Angeles San Fernando 
Courthouse

19-AC1 1 Grounds & Parking Lot - Replace 20 feet of chain and (2) V-groove 
wheels.  The exit gate closed on a Sheriffs transportation van as it was 
exiting the parking lot. The safety sensor was not high enough to detect 
the van and has to be raised another 6 inches. It was found that the 
chain was loose and the wheels were worn due to excessive wear and 
tear.

2,492$                 2,492$                2,546$               2,546$                54$                      102% FY 22-23 100

389 FM-2003045 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 HVAC - Installed (1) cold deck coil, (1) drain pan, 60 LF of 3 inch copper 
piping, (1) 3-inch actuator valve, 60 LF of chilled water valve insulation, 
and wired electronic valve actuator to BAS to control chilled water 
setpoints.  Replaced 15 LF of 8-inch thermal system insulation (TSI), 15 
LF of 6-inch TSI and 15 LF of 12-inch TSI.  Cold deck and copper piping 
failed due to mineral deposits built up inside of piping restricting flow of 
water through system. Drain pan failed due to sever corrosion caused by 
age and exposure.  Environmental testing/containment and remediation 
work was performed.

127,484$            123,991$           127,484$          123,991$           -$                     100% FY 22-23 97.26

390 FM-2003048 Los Angeles Hollywood 
Courthouse

19-S1 1 Fire Protection - Replace (1) fire alarm pull station near front entrance. 
The pull station is not activating and is sending an alarm fault affecting 
fire alarm panel.

4,143$                 3,774$                4,142$               3,773$                (1)$                       100% FY 22-23 91.09
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391 FM-2003051 Los Angeles Santa Monica 
Courthouse

19-AP1 1 HVAC - Replace (1) 3-inch 3-way chill water valve, 2,200 SF of R8 
insulation, 10 SF of 12 x 12-in floor tile, 35 SF of thermal system 
insulation (TSI) on chill water pipes, (14) SF of 1 x 1 ft ceiling tiles, and 
(10) SF of fiberglass insulation around HVAC ducting. Insulation became 
saturated with condensation because of the 3-way valve failing in the 
open position. Valve failed due to normal wear and end of life cycle. 
Environmental testing/containment and remediation work was 
performed

76,377$              59,948$             89,383$            70,157$             10,208$              117% FY 22-23 78.49

392 FM-2003052 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Plumbing - Sewer Line Leak - Replaced 140 SF of 2 x 2 ft ceiling tiles, 
sanitize approx. 200 SF of surfaces, (10) LF of 1/2 inch copper pipe, (1) 
trap primer, and (8) LF of 2-inch cast iron pipe and associated fittings. 
Cast iron pipe was cracked due to age causing the copper pipe to 
corrode and leak down into the jury deliberation room for department 3 
on the 2nd floor and the jury assembly room on the 1st floor. 
Environmental oversight and remediation included due to category 2 
grey water.

29,039$              22,569$             25,382$            19,727$             (2,842)$               87% FY 22-23 77.72

393 FM-2003054 Los Angeles Downey 
Courthouse

19-AM1 1 HVAC - Install (1) fan blade assembly and main shaft assembly (1) shaft 
kit, (1) fan sheave, (1) motor sheave, (1) motor bushing, (1) motor base 
plate 304 SST, (1) mechanical bearing support, (1) fan section panel, 
belt(s) and assorted hardware on cooling tower #1. Parts failed due to 
age.

72,345$              60,553$             70,860$            59,310$             (1,243)$               98% FY 22-23 83.70

394 FM-2003060 Los Angeles S. Bay Muni Court 
Jury Assembly 
Trailer

19-C3 1 Plumbing - Install (2) 120 V tankless domestic hot water heaters at the 
mens and womens public restrooms. Hot water heaters for the 
restrooms failed due to age.

2,451$                 2,451$                2,450$               2,450$                (1)$                       100% FY 22-23 100

395 FM-2003061 San Diego Juvenile Court 37-E1 1 Roof -  Install (30) SF of liquid roof membrane and (1) sealant caulking, 
sanitize (8) SF of hard surface, and replace (4) SF of saturated ceiling 
tiles on 2nd floor secured hallway.   Water intrusion has affected 
multiple ceiling, due to age of roofing membrane and recent rain.  
Remediation and environmental oversight included.

9,198$                 6,864$                9,197$               6,863$                (1)$                       100% FY 22-23 74.62

396 FM-2003062 Santa Barbara Figueroa Division 42-B1 1 Electrical - Replace (3) emergency ballasts, (4) emergency lighting, and 
(6) relays for holding area. Faulty ballasts shorted out electrical 
components causing the holding area lights to be non-operational 
creating a safety issue.

2,433$                 2,433$                2,432$               2,432$                (1)$                       100% FY 22-23 100

397 FM-2003064 San Diego Kearny Mesa 
Traffic Court KM4 
Trailer

37-C3 1 Roof - Replaced (12) 2 x 4 SF of non-ACM wet ceiling tiles in KM4 
courtroom due to category 2 water intrusion caused by December rains. 
Work included containment, water extraction, remediation, and 
environmental oversight.   Roof replacement has since been performed 
under a scheduled DMF4 project at this site location.

8,744$                 8,744$                8,744$               8,744$                -$                     100% FY 22-23 100
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398 FM-2003066 Los Angeles San Fernando 
Courthouse

19-AC1 1 Exterior Shell - Replaced (8) 2ft x 2ft ceiling tiles, mitigated bacterial CAT-
2 water impacted surfaces, cleaned, dried & sanitized 16lf. of ceiling grid 
and 2sq. ft. of unfinished drywall. As a result of recent rainfall, a leak 
was identified coming from an exterior wall down to the 4th floor into 
Dept. N Jury Deliberation Room 4045J. Warranty repairs to the roof 
were completed by the subcontractor. Environmental oversight included 
along with containment and drying equipment setup.

5,951$                 4,964$                5,951$               4,964$                -$                     100% FY 22-23 83.41

399 FM-2003069 Los Angeles Burbank 
Courthouse

19-G1 1 Exterior Shell - Remediated and provided environmental oversight to an 
estimated 400 SF of flooring and dried an estimated 300 SF of cinder 
block walls in basement tunnel. Water intrusion was due to rainwater 
coming into the building through the planter area above, down through 
concrete and cinderblock. Set up (1) 4 x 8 x 9-ft containment w/1-stage 
decon chambers in tunnel area. Rain water intrusion in this area is 
currently being diagnosed separately and will be brought forward as a P2 
project.

18,727$              16,997$             18,727$            16,997$             -$                     100% FY 22-23 90.76

400 FM-2003070 San Diego Kearny Mesa 
Court

37-C1 1 Interior Finishes - Extract (2) gallons of rain water from carpet and 
provide (1) air blower to expedite drying process.   The southwest public 
corridor waiting area was impacted by water intrusion caused by heavy 
rainfall that entered under emergency exit door located on the 1st floor.  
Sandbags were temporarily placed to mitigate water intrusion while 
replacement of weatherstripping and door threshold work was 
completed under separate work order.    

2,940$                 2,940$                2,939$               2,939$                (1)$                       100% FY 22-23 100

401 FM-2003072 San Diego Kearny Mesa 
Court

37-C1 1 Roof - Replace 32 SF of 1 x 1-ft ceiling tiles, and (2) 3-inch roof drain pipe 
couplings. Roof drain pipe failed due to recent rain event impacting East 
corridor, employee entrance, computer room, and secured back area 
behind courtroom B. Work includes three 5 x 8 x 9 ft containments, 
environmental testing and oversight included due to known ACM 
environment.

31,997$              31,997$             29,789$            29,789$             (2,208)$               93% FY 22-23 100

402 FM-2003074 San Diego Central 
Courthouse

37-L1 1 Plumbing - Condensation Leak - Replace 1,600 SF of drywall ceiling, 90 SF 
of drywall, clean and disinfect 3,200 SF of 2 x 2 ft carpet tiles. 5th Floor, 
Mechanical Room condensate drain line clogged causing 200-gallons of 
category 2 water to overflow. The water spilled over the fire riser and 
spread throughout the various areas causing water damage to 4th, 3rd, 
and 2nd floors. Remediation and environmental oversight included.

300,719$            300,719$           295,050$          295,050$           (5,669)$               98% FY 22-23 100

403 FM-2003075 San Diego Juvenile Court 37-E1 1 Roof - Installed (1) 16 x 50 x 26 foot scaffolding, (1) 16 x 50 x 26 foot 
containment w/1-stage Decon Chamber on Roof, 1st floor, Lobby 
atrium. Atrium ceiling tiles have fallen into the lobby area due to failed 
roof membrane and clogged drain causing moisture penetration. 
Remediation and Environmental oversight are included.

164,619$            122,839$           121,304$          90,517$             (32,322)$             74% FY 22-23 74.62

404 FM-2003076 San Diego Trailer - Storage A 37-F6 1 Plumbing - Domestic Water - Replaced failed 10-gallon electric water 
heater located underneath modular trailer.  Water heater has failed due 
to age and internal mineral buildup. Work includes installation of 15-LF 
of flex water supply hoses and connections. 

3,506$                 3,506$                842$                  842$                   (2,664)$               24% FY 22-23 100

51 of 197



FMs Completed in FY 22-23 (List H)
7/1/2022 to 6/30/2023

Line FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

D
IN

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

  T
CF

M
AC

 F
U

N
D

ED
 C

O
ST

  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
TC

FM
AC

 
FU

N
D

ED
 C

O
ST

  

  A
CT

U
AL

 C
O

ST
  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
AC

TU
AL

 
CO

ST
  

  V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 ($
)  

 V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 (%
) 

FU
N

D
 Y

EA
R

FA
CI

LI
TY

 M
O

D
IF

IC
AT

IO
N

 
PR

O
G

RA
M

 B
U

D
G

ET
 %

 O
F 

CO
ST

405 FM-2003079 San Diego East County 
Regional Center

37-I1 1 Plumbing - Sewer Line Leak - Mechanically cleared 50 ft of the main 
sewer line, disinfected, cleaned, sanitized 1,500 SF of hard surfaces due 
to overflowing category 3 water from multiple floor drain affecting (6) 
holding cells and secure corridor.  Extract 20 gallons of sewer water, 
caused by drain blockage of unknown debris.  Remediation and 
environmental oversight included.   

33,286$              22,538$             33,285$            22,537$             (1)$                       100% FY 22-23 67.71

406 FM-2003081 San Diego Kearny Mesa 
Court

37-C1 1 Exterior Shell - Replace 288 SF wet acoustic ceiling tiles due to water 
intrusion caused by rain and delaminated rooftop air duct seams. 
Rainwater traveled from the rooftop air duct affecting the public 
corridor, courtroom, and office spaces. Environmental containment was 
set up due to the known ACM environment. Area was cleaned, dried, 
and sanitized 508 LF of hard surfaces and carpet.  Work included ACM 
environmental oversight.

88,908$              88,908$             111,995$          111,995$           23,087$              126% FY 22-23 100

407 FM-2003083 Los Angeles Airport 
Courthouse

19-AU1 1 Interior Finishes - Replace damaged door closure to Holding Cell door on 
3rd floor.  Measure, align and adjust closure to standard and safe 
settings. Door closure set screws have broken off from pull arm due to 
age causing door to remain open and unsecured.

2,935$                 2,935$                2,935$               2,935$                -$                     100% FY 22-23 100

408 FM-2003085 Los Angeles Downey 
Courthouse

19-AM1 1 HVAC - Install fan blade assembly and main shaft assembly,  (1) shaft kit 
(1) - fan assembly, (1) fan sheave, (1) - motor sheave, (1) motor bushing, 
(1) motor base plate,(1) mechanical bearing support, (1) fan motor, 
belt(s) and assorted hardware, temporary cooling: (1) - 200ton Air 
Cooled Chiller on cooling tower #2. Parts failed due to age, A temporary 
cooling tower is required while repairs are performed on  both cooling 
towers #1 and #2.

166,950$            139,737$           162,250$          135,803$           (3,934)$               97% FY 22-23 83.70

409 FM-2003087 Los Angeles Airport 
Courthouse

19-AU1 1 Interior Finishes - Replace damaged door closure to Holding Cell door on 
8th floor.  Measure, align and adjust closure to standard and safe 
settings. Door closure set screws have broken off from pull arm due to 
age causing door to remain open and unsecured.

2,935$                 2,935$                2,935$               2,935$                -$                     100% FY 22-23 100

410 FM-2003089 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 1 Elevators, Escalators & Hoists - Replace (1) electronic safety door edge 
on the Childrens elevator #7. Safety door edge failed due to age 
preventing the elevator from responding.

7,020$                 4,913$                7,364$               5,154$                241$                    105% FY 22-23 69.99

411 FM-2003090 Los Angeles West Parking 
Structure

19-F3 1 Plumbing - Sewer Line Leak - Replace (60) LF of 6-inch cast iron sewer 
pipe, (14) heavy duty No-hub connectors, and fire caulk any 
penetrations opened by the pipe replacement. Existing sewer pipe has 
multiple cracks and leaks due to corrosion and thinning of the interior 
wall of the pipe.

15,215$              11,344$             15,215$            11,344$             -$                     100% FY 22-23 74.56

412 FM-2003092 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Fixture Leak - Replaced the leaking urinal drain fixture sets / 
carriage threaded coupling and 1-1/2 inch hot water line which failed 
due to age. The urinals are located at the Judges chamber, 2nd floor. 
Water leaked to the 1st floor cafeteria. Removed and installed 65 SF of 4 
x 4 inch ceramic wall tiles and 20 SF of HVAC insulation to access and 
repair the affected area. Containment was erected on the 2nd floor 
judges chambers and a second containment was set up in the cafeteria 
area with a 36 x76 decontainment chamber.  Remediation and 
environmental oversight are included.  

61,272$              61,272$             61,272$            61,272$             -$                     100% FY 22-23 100
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413 FM-2003095 Los Angeles Norwalk 
Courthouse

19-AK1 1 Elevator, Escalators, & Hoists - Replace sensor board and traveling 
cables on Judges elevator #6. Elevator was non-responsive and stuck on 
the 3rd floor. Parts failed due to age.

63,987$              63,987$             107,036$          107,036$           43,049$              167% FY 22-23 100

414 FM-2003096 Los Angeles Chatsworth 
Courthouse

19-AY1 1 HVAC - Replace (2) proprietary BAS Software Local Area Networking 
computer workstations. Both workstations were found inoperable due 
to an unexpected citywide power outage over a weekend.

14,292$              11,977$             13,482$            11,298$             (679)$                  94% FY 22-23 83.80

415 FM-2003098 San Diego Central 
Courthouse

37-L1 1 Interior - Replace (4) roller track wheel assemblies on the bottom of the 
automatic double sliding doors located on the 3rd floor northside 
pedestrian bridge.  The track wheels failed due to normal wear and tear 
that resulted in the sliding doors getting stuck in a partially opened 
position that was impeding on pedestrians being able to access bridge 
walkway and resulting in loss of cooling/heating to our facility.

10,269$              10,269$             6,173$               6,173$                (4,096)$               60% FY 22-23 100

416 FM-2003101 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 1 Elevators, Escalators, & Hoist - Replace (3) 25 Amp fuses and (1) ReGen 
drive for Childrens elevator #8. ReGen drive failed due to an electrical 
short also causing fuses to blow, preventing the elevator from 
responding.

11,492$              8,043$                11,491$            8,043$                (1)$                       100% FY 22-23 69.99

417 FM-2003102 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 1 HVAC - Replace (1) 20 HP variable frequency drive chiller pump #2. VFD 
failed due to age affecting cooling throughout the building.

14,381$              10,571$             14,381$            10,571$             -$                     100% FY 22-23 73.51

418 FM-2003104 Los Angeles Norwalk 
Courthouse

19-AK1 1 Interior Finishes - Replace (2) 12 x 12-in ceiling tiles in first floor secured 
hallway. Tiles fell due to age (original to build, 1965) and required 
replacement. Environmental oversight and testing included sanitizing 
approximately 210 SF of hard surface.

7,700$                 7,700$                7,700$               7,700$                -$                     100% FY 22-23 100

419 FM-2003109 Los Angeles Airport 
Courthouse

19-AU1 1 Elevators, Escalators, & Hoists - Install input boards and a rack on 
Elevator #8. Elevator #9 is down and Elevator #8 is acting erratically. 
Only the judges elevator is operational in the secured area, impacting 
court operations.

8,384$                 8,384$                7,760$               7,760$                (624)$                  93% FY 22-23 100

420 FM-2003110 San Diego Central 
Courthouse

37-L1 1 Plumbing - Replace  (1) cylinder assembly inside the oversize commercial 
trash compactor. The trash compactor supporting high-rise is not 
working due to a damaged cylinder that has resulted in excessive trash 
causing an un-healthy situation.

4,691$                 4,691$                136$                  136$                   (4,555)$               3% FY 22-23 100

421 FM-2003111 Los Angeles Glendale 
Courthouse

19-H1 1 Plumbing - Sewer Line Leak - Replace 75 ft of 4-inch and 25 ft of 2-inch 
cast iron drain line and all associated fittings. Drains had cracks due to 
age affecting the basement file room. Environmental and remediation 
protocols used for category 3 black water and lead.

21,282$              19,269$             21,281$            19,268$             (1)$                       100% FY 22-23 90.54

422 FM-2003114 Los Angeles Pasadena 
Courthouse

19-J1 1 Security - Replace (1) door operator and electronic board on Judges 
Secured Parking Lot gate. Gate was hit by a local Police vehicle  
damaging the gate and preventing it from responding. Restitution is 
being sought.

13,757$              13,757$             14,684$            14,684$             927$                    107% FY 22-23 100
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423 FM-2003115 Los Angeles Compton 
Courthouse

19-AG1 1 Interior Finishes - Install (1) 18-in x 18-in access door in the wall and 
patch (2) SF of remaining open drywall in 4th floor janitorial closet. A 
hole was identified during a State Fire Marshall inspection and written 
up as a violation. Environmental testing, containment, and remediation 
work was performed including sanitizing 480 SF of office space.

8,553$                 8,553$                8,553$               8,553$                -$                     100% FY 22-23 100

424 FM-2003116 Los Angeles El Monte 
Courthouse

19-O1 1 HVAC - Replace (2) LF of pipe insulation and (1) 36 x 30-inch access panel 
for air handler #7. Access panel failed due to wear and tear and would 
not open to access the condensate drain pan and line to clear 
obstruction. Condensate line was leaking affecting the basement 
machine room, causing water on the deck, creating a safety issue. 

4,716$                 2,741$                4,716$               2,741$                -$                     100% FY 22-23 58.12

425 FM-2003117 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Fixture Leak - Replace (1) 5 x 5 ft. shower area, 75 SF of 
ceramic tile, 75 SF of plaster, 20 ft of 1-in copper pipe, associated 
plumbing fitting,  Sanitize 40 SF of surfaces affecting the  Sheriff mens 
locker room. Shower area leaked due to cracked tiles causing water 
intrusion to basement, lock-up, and interview room. Copper pipe and 
shower valves leaked due to age. Environmental and remediation 
protocols used due to ACM, lead, and category 2 gray water.

44,094$              44,094$             92,851$            92,851$             48,757$              211% FY 22-23 100

426 FM-2003119 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replaced 10 LF of 1.5 in. cast iron pipe and 
fittings. The sewer pipe failed and leaked due to rust and age affecting 
(1) courtroom, 12th floor Dept Q. Remediate and replace 80sf of ceiling 
tiles and 4 carpet tiles due to category 3 water contamination and 
positive ACM as water traveled through fire proofing.  Sanitize 16 SF of 
concrete hard surface. Environmental and remediation protocols used 
due to ACM and category 3 black water. 

24,121$              15,951$             24,066$            15,915$             (36)$                     100% FY 22-23 66.13

427 FM-2003120 Los Angeles Torrance 
Courthouse

19-C1 1 Security - Replace (1) bracket on receiver and (1) bracket on card reader, 
weld new box, approx. 12 x 5-inch, around existing card reader for 
support. Brackets were damaged when someone stepped on the bracket 
mounted on the outside gate wall resulting in the entrance gate to the 
Judges secured parking not closing.    

4,744$                 4,744$                4,744$               4,744$                -$                     100% FY 22-23 100

428 FM-2003123 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line Leak - Replaced 15 feet of 2-inch cast iron pipe, 
associated fitting, (2) 2 x 2 ft ceiling tiles, (6) 2 x 2 ft carpet tiles and 
sanitize 75 SF of surfaces. Cast iron pipe cracked due to age causing 
water to leak into roof mechanical room and 5th FL Department G court 
room.  Environmental and remediation protocols used due to ACM and 
category 3 black water.

24,555$              17,029$             24,554$            17,028$             (1)$                       100% FY 22-23 69.35

429 FM-2003124 Los Angeles Whittier 
Courthouse

19-AO1 1 Plumbing - Sewer Line Leak - Clear 30 LF into main sewer line. Sewer 
clogged due to debris down main line, causing water to overflow onto 
first floor storage room and snack shop. Sanitize 60 SF of hard surfaces. 
Environmental testing/containment and remediation work was 
performed. 

6,685$                 5,778$                6,684$               5,777$                (1)$                       100% FY 22-23 86.43
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430 FM-2003125 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replaced 10 LF of 3-in cast iron pipe and 
fittings, 32 SF of suspended concealed ceiling system, (32) 12 x 12 inch 
spline ceiling tiles, (1) carpet transition strip and 5 x 3 ft of carpet due 
sewer line leak above 7th floor secured hallway, sanitized 368 SF of 
office space and hard surfaces. Sewer line leaked due to crack causing 
category 3 water contamination.  Environmental and remediation 
protocols used due to ACM and category 3 black water. 

20,288$              13,416$             20,288$            13,416$             -$                     100% FY 22-23 66.13

431 FM-2003126 Sacramento Gordon Schaber 
Sacramento 
Superior Court

34-A1 1 Interior Finishes - Replace (1) set of door closing sensors for exit door. 
The door will intermittently stick open and then swing closed causing 
both a safety and security issue. Door sensor has failed due to age.

6,592$                 6,592$                6,898$               6,898$                306$                    105% FY 22-23 100

432 FM-2003127 Los Angeles Pasadena 
Courthouse 
Parking Structure

19-J3 1 Electrical - Replace (1) engine control panel, pressure/temp sensors, 
electrical harness, (3) 75-amp current transformers, (1) emergency stop 
button, (1) fault alarm, (1) voltage adjustment pot, (1) voltage regulator, 
and (2) time delay relays. Rebuild (1) injection pump, (1) starter and (1) 
alternator. Parts failed due to age and are obsolete, affecting the 
emergency generator for the entire parking structure. All failed parts 
were discovered while conducting annual preventive maintenance.

18,571$              12,879$             19,052$            13,213$             334$                    103% FY 22-23 69.35

433 FM-2003129 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Fixture Leak - Replace (1) flush valve, (1) angle stop and (4) 1 
inch diameter carrier threaded couplings with nuts and washers that 
were missing at the wall mounted urinal on 2nd floor Jury Room Mens 
restroom. Remove (5) SF of ceramic tiles and 20 SF of damaged paint 
and plaster coating, install (5) SF of ceramic tiles, apply grout and (2) 
coats of paint to 20 SF of damaged area.  Carrier couplings failed due to 
excessive corrosion and age, resulting in category 3 biohazard water 
leaking down to the 1st floor ceiling in the cafeteria. Environmental 
testing/containment and remediation work was performed.            

35,532$              35,532$             35,749$            35,749$             217$                    101% FY 22-23 100

434 FM-2003130 San Diego Hall of Justice 37-A2 1 HVAC - Chilled Water Leak - Replaced (1) 2 inch butterfly valve, (1) 1 inch 
water flow switch, (4) 2 inch 150 PSI gaskets, and approx. 45 LF of 
saturated pipe insulation. Replaced (192) SF of damaged drywall, (120) 
LF of 4-inch cove base and (200) SF of damaged vinyl tile flooring. The 
main chilled water pipe that supplies CRAC units leaked affecting 
adjacent rooms. Leak was caused by failure of the butterfly valve and 
water flow switch due to age.

95,426$              95,426$             95,426$            95,426$             -$                     100% FY 22-23 100

435 FM-2003131 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Fixture Leak - Replaced (1) wall mounted seat, (1) wax ring 
and carrier coupling at the Sheriff Mens toilet located in the basement. 
The toilet separated from the wall causing a leak in the waste line. 
Replaced 12 SF of ceramic wall tile and plaster. Disinfected 350 SF of 
hard surface at the basement corridor outside sheriffs office weight 
room. Installed (1) 6 x 8 x 8-ft containment w/ (1) stage 
decontamination chamber containment 3 x 5-ft.   Remediation and 
environmental oversight are included. Parts failed due to age.

20,225$              20,225$             20,201$            20,201$             (24)$                     100% FY 22-23 100
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436 FM-2003134 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replaced (2) pneumatic damper actuators, (2) fuses, (2) fuse 
holders, and (1) reversing relay in 3rd floor office. Removed (4) SF of 
ceiling tiles, (3) SF of fireproofing to facilitate the replacement of the 
pneumatic dampers and calibrated (2) thermostats. Replacement 
required due to a pneumatic leak. Previous dampers were stuck and 
unable to read proper ambient temperature. Environmental testing, 
containment, and remediation work was performed.

16,385$              10,835$             16,384$            10,835$             (1)$                       100% FY 22-23 66.13

437 FM-2003135 Los Angeles El Monte 
Courthouse

19-O1 1 Security - Replaced (1) swing clutch key set, (1) swinger clutch & handle 
set, (1) output arm, (1) shaft mount bracket and (1) swing arm mounting 
bracket for judges secured parking gate. Parts failed due to wear and 
tear preventing the gate from operating creating a security issue.

5,141$                 5,141$                5,141$               5,141$                -$                     100% FY 22-23 100

438 FM-2003137 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Replaced (4) 1 x 1 ft ceiling tiles, mitigated CAT-2 water, 
cleaned and sanitized 110 SF of hard surface on the 2nd floor clerks 
office window stations 8 & 9, tightened loose packing nut to 2-inch 
domestic cold-water supply shut-off valve. Water leaked from the shut-
off valve located in the pipe-chase on the 4th floor and traveled through 
the pipe-chase down to the 2nd floor clerks office. Environmental 
oversight, containment and drying equipment setup included.

9,061$                 7,292$                9,061$               7,292$                -$                     100% FY 22-23 80.48

439 FM-2003140 San Diego Hall of Justice 37-A2 1 Plumbing - Fixture Leak - Clean, dry, and sanitize 120 SF of ceramic floor 
and 30 SF of carpet. An overflowing urinal in the 1st floor conference 
center mens restroom caused category 2 water to cover the restroom 
floor and carpet in the adjacent hallway. Remediation and 
environmental oversight are included.

15,103$              15,103$             38,702$            38,702$             23,599$              256% FY 22-23 100

440 FM-2003143 San 
Bernardino

San Bernardino 
Justice Center

36-R1 1 HVAC - Replaced (1) 24 x 48-inch ceiling tile, cleaned, dried and sanitized 
78 SF of carpet and hard surfaces, and removed dirt and debris from 
condensate drain with 1/4-inch snake. Drain became clogged due to dirt 
and debris from condensate pan building up. Environmental testing was 
performed.

4,182$                 4,182$                4,072$               4,072$                (110)$                  97% FY 22-23 100

441 FM-2003144 San Diego Kearny Mesa 
Court

37-C1 1 Plumbing - Domestic Hot Water - Replace (1) circulating pump assembly 
in the main electrical room of the 1st floor. Circulating pump connected 
to domestic water heater failed due to age and leaked (4) gallons of 
water into the adjacent room. Work includes containments, 
environmental testing and oversight due to known ACM environment.

13,843$              13,843$             15,001$            15,001$             1,158$                 108% FY 22-23 100

442 FM-2003151 Los Angeles Chatsworth 
Courthouse

19-AY1 1 Plumbing - Chillers - Replaced (1) flow switch, (1) relay, (2) compressor O-
rings, (1) compressor plug, (1) oil return line O-ring and (4) motor 
cooling flange O-rings. During rounds & readings engineer found both 
chiller #1 and #2 were offline causing the building to become hot. Chiller 
#1 had a high suction superheat alarm and chiller #2 had a low 
evaporation pressure alarm. Alarms were caused by failed O-rings which 
in-turn created leaks in the system. Parts failed due to age.

16,745$              14,032$             16,745$            14,032$             -$                     100% FY 22-23 83.80
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443 FM-2003154 San Diego North County 
Regional Center - 
North

37-F2 1 HVAC - Replace (1) 7.5 HP 230/460-volt 3-phase return fan motor on Air 
Handler unit #4. Balance and align pulleys, and calibrate VFD to match 
new motor parameters. Existing motor failed due to age resulting in 
multiple hot calls.

3,505$                 3,505$                3,938$               3,938$                433$                    112% FY 22-23 100

444 FM-2003156 Los Angeles Hollywood 
Courthouse

19-S1 1 HVAC - Replace (1) shaft, (2) bearings and (2) belts on Package Unit #2. 
Bearings failed due to age causing the shaft to break, affecting 
temperatures throughout the 2nd floor of the building.

27,747$              25,275$             27,746$            25,274$             (1)$                       100% FY 22-23 91.09

445 FM-2003157 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 1 HVAC - Replaced (1) coolant circulating pump and descaled heat 
exchanger. Chiller #2 coolant pump bearing failed due to age causing 
shaft and impeller to seize up. Heat exchanger was removed and 
cleaned to provide better heat transfer. 

3,539$                 2,602$                3,538$               2,601$                (1)$                       100% FY 22-23 73.51

446 FM-2003165 Merced New Merced 
Courthouse/N 
Street Building

24-A8 1 HVAC - Repair leak on circuit #1 of AHU #2. Replace failed power 
disconnect, and recharge lost refrigerant. Leak and power disconnect 
failure found during troubleshooting due to temperature complaints. 
Leak was found at pipe T-connection.

14,888$              14,888$             14,888$            14,888$             -$                     100% FY 22-23 100

447 FM-2003170 Kings Kings Superior 
Court

16-A5 1 Grounds & Parking Lot - Re-splice connections to all 82 irrigation valves 
on the property. Replace two leaking valves and two broken solenoids. 
Trench and lay 350 feet of new direct burial wire from valve #25 to #27 
to replace existing shorted wire. Irrigation wiring is shorted and 
damaged and the landscaping throughout the property is dying from lack 
of water. There is no grass at courthouse.

17,823$              17,823$             17,209$            17,209$             (614)$                  97% FY 22-23 100

448 FM-2003172 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Fixture Leak - Replace approximately (10 SF) of plaster wall, 
approximately (10 SF) of ceramic tile mortar, (2 SF) tile grout, and 
approximately (10 SF) of 5-inch x 5-inch ceramic tile. Replace (1) 3-inch 
carrier coupling, (1) wax ring and (4) mounting bolts at the 4th floor 
employees restroom. Carrier coupling failed due to thinning of pipe 
walls and heavy corrosion. Environmental testing/containment and 
remediation work was performed.

10,581$              10,581$             9,200$               9,200$                (1,381)$               87% FY 22-23 100

449 FM-2003173 Los Angeles San Fernando 
Courthouse

19-AC1 1 Plumbing - Fixture Leak - Replaced (26) 2 x 2 ft. ceiling tiles, mitigated 
bacterial CAT-2 water impacted surfaces on the 1st floor Clerks Office 
Brand Street side of the building, sanitized 120 SF of carpet, 80 SF of 
cubicle walls, countertop, and furniture, along with 40 SF of tile floor. A 
toilet overflowed due to a bad flush valve assembly in the women’s 
employee restroom on the 2nd floor District Attorney Office, water 
traveled down to the 1st floor. County ISD repaired the flush valve. 
Environmental oversight, containment and testing included. This will be 
charged 100% to the County because it was caused by a leak in the 
County exclusive area.

21,461$              -$                    21,460$            -$                    -$                     N/A FY 22-23 0.00

450 FM-2003174 San Diego East County 
Regional Center

37-I1 1 HVAC - Replace (3) supply fan motors on Air Handler units 18, 19, and 
22. The motors seized due to age resulting in 75-80 temperatures on 6th 
floor that serves courtroom, chambers, business office, childrens waiting 
area, and public defenders office space.   

23,348$              15,809$             23,185$            15,699$             (110)$                  99% FY 22-23 67.71
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451 FM-2003186 Los Angeles Mental Health 
Court

19-P1 1 Vandalism - Replaced 200 SF of plywood and (2) metal brackets at front 
entrance of building. Plywood securing the window and door to building 
was damaged by vandals.

4,284$                 3,055$                4,283$               3,054$                (1)$                       100% FY 22-23 71.31

452 FM-2003187 Los Angeles S. Bay Muni Court 
Jury Assembly 
Trailer

19-C3 1 Interior Finishes - Replaced (1) 2 x 4-ft ceiling tile and insulation. 
Disinfected 110 SF of surface area at the Jury assembly room. 
Remediation and environmental oversight were included. Ceiling tile fell 
due to raccoon entering the ceiling and tile fell out of overhead tracks.

3,465$                 3,465$                3,355$               3,355$                (110)$                  97% FY 22-23 100

453 FM-2003188 Ventura Juvenile 
Courthouse

56-F1 1 HVAC - Condensation Leak - Replace 20 SF of drywall and (10) 1 x 1 foot 
ceiling tiles, sanitized 20 SF of surfaces. Fire dampers closed due to loss 
of power to the building which caused the negative air flow and caused 
condensation to overflow affecting the 1st floor public lobby.  
Environmental and remediation protocols used due to category 2 gray 
water.

24,095$              24,095$             37,613$            37,613$             13,518$              156% FY 22-23 100

454 FM-2003189 Ventura Juvenile 
Courthouse

56-F1 1 HVAC - Replace (1) heat exchanger for chiller and re-charge with 100 lbs 
of refrigerant. Heat exchanger has failed due to age. 

23,187$              23,187$             22,083$            22,083$             (1,104)$               95% FY 22-23 100

455 FM-2003190 Fresno Fresno County 
Courthouse

10-A1 1 Plumbing - Rebuild failed south heating hot water pump. Disassemble 
and clean all parts, bore and sleeve bearing housings, install new 
bearings, mechanical seal and sleeve, gaskets and impeller, assemble, 
test and paint. Existing pump is leaking. 

6,947$                 6,663$                6,318$               6,060$                (603)$                  91% FY 22-23 95.91

456 FM-2003191 Los Angeles Airport 
Courthouse

19-AU1 1 Security - Replace floor closures on Emergency Exit Doors. Failed floor 
closures will affect door closing - door not properly closing can allow 
public to enter and by-pass security check point - no remediation or 
abatement required. The floor closures failed was due to age.

9,440$                 7,285$                9,439$               7,284$                (1)$                       100% FY 22-23 77.17

457 FM-2003192 Riverside Southwest Justice 
Center

33-M1 1 Fire Protection - Replaced (2) ft of 1-1/4 inch and (2) ft of 1-inch 
corroded cast iron pipe, (2) couplers, (1) T Junction, and (1) 90-degree 
elbow. The failed piping resulted in water dripping and compromised the 
building fire sprinkler line.

3,289$                 2,513$                2,088$               1,595$                (918)$                  63% FY 22-23 76.40

458 FM-2003193 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Fixture Leak - Replace (2) urinals, (8) SF of 2 x 1 ceiling tiles, 
and 16 SF of ceramic wall tiles with plaster. Clean, dry, sanitize 2 x 1 
ceiling tiles, (8) SF of terrazzo flooring and 10 SF of plaster wall. Urinals 
are at end-of-life cycle and leaked into wall cavity creating Category 3 
water intrusion issue. Environmental testing/containment and 
remediation work will be performed.

24,460$              16,826$             21,737$            14,953$             (1,873)$               89% FY 22-23 68.79

459 FM-2003194 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Replaced 10 faulty transformers and (2) lights in the Jury 
Assembly men and womens restroom. Erected containment in mens 
restroom, cut/installed an 18 x 18 inch hatch in order to access the 
ceiling. Performed the work from the plenum to avoid damaging the dry 
wall ceiling. Performed environmental oversight. Multiple lights were 
out in Jury Assembly room causing areas to be too dark for jury 
personnel. 

25,306$              25,306$             25,306$            25,306$             -$                     100% FY 22-23 100
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460 FM-2003195 Los Angeles San Fernando 
Courthouse

19-AC1 1 Exterior Shell - Mitigated bacterial CAT-2 water impacted surfaces, 
cleaned, dried & sanitized 2sq. ft. of drywall ceiling, 2sq. ft. of resilient 
flooring and one light fixture. Due to recent rains a leak was identified 
on the 4th floor in the Judges Private Corridor adjacent to Dept. N. 
Water traveled through clay tile roofing down into cracks in the concrete 
deck, through drywall hard-lid ceiling affecting one light fixture and onto 
resilient flooring. Warranty repairs to the roof were completed by the 
subcontractor. Environmental oversight, containment and testing 
included.

10,429$              8,699$                10,041$            8,375$                (324)$                  96% FY 22-23 83.41

461 FM-2003196 Ventura Juvenile 
Courthouse

56-F1 1 HVAC - Replace (1) flow switch on Boiler #1. Component failed due to 
age preventing the boiler flame from igniting. The failed boiler 
negatively affected the courthouse heating.

7,767$                 7,767$                7,767$               7,767$                -$                     100% FY 22-23 100

462 FM-2003199 Solano Solano Justice 
Building

48-B1 1 Security - Replace lock and closer on door from court space to the 
sheriffs in-custody space.  Components failed due to age and needed to 
be replaced to ensure court space was secure.

5,981$                 5,981$                5,980$               5,980$                (1)$                       100% FY 22-23 100

463 FM-2003205 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Condensation Leak - Mitigated bacterial CAT-2 water 
impacted surfaces and water intrusion caused by a clogged 
condensation drainpipe. Clear unknown obstruction from condensation 
drainpipe. AC unit feeds the telecom room on the 1st floor. Water 
leaked down to the basement sheriffs locker room. Water affected 
drywall hard-lid ceilings and resilient floor tile. Cleaned and sanitized 180 
SF of hard surface, dried and repainted (4) SF of drywall hard-lid ceiling. 
Environmental oversight and containment setup with drying equipment 
included.

12,460$              10,028$             12,459$            10,027$             (1)$                       100% FY 22-23 80.48

464 FM-2003209 San Diego East County 
Regional Center

37-I1 1 HVAC - Replace (1) 20-HP supply motor on AHU #11 which serves the 
courtroom and offices on the 4th floor. While re-energizing the building 
during a planned power outage, the motor failed due to age. The AHU is 
non-operational and inside room temperatures are reaching 78-80 
degrees due to lack of air circulation.   

11,378$              11,378$             11,378$            11,378$             -$                     100% FY 22-23 100

465 FM-2003212 Napa Criminal Court 
Building

28-A1 1 HVAC - Shut down and clean cooling tower due to legionella found a 
nearby county building. Deploy 19 portable cooling units throughout 
courthouse for the duration of the work.

38,728$              38,728$             36,424$            36,424$             (2,304)$               94% FY 22-23 100

466 FM-2003214 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC - Replaced (2) control dampers on hot and cold duct assembly. 
Replaced (4) 1ft.x1ft. ceiling tiles, Repaired VAV box low-voltage wiring 
and linkage on pneumatic actuator. HEPA-vacuumed 480 sq. ft. of hard 
surface. Temperature was reported as being too cold due to 
unresponsive variable air volume box. VAV box failed due to age. Serves 
court exclusive area only.

10,319$              10,319$             10,318$            10,318$             (1)$                       100% FY 22-23 100

467 FM-2003215 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Fire Protection - Replace jockey pump failed controller, switch, packing 
and relief valve to meet NFPA 20. Repair fire jockey pump rotary 
assembly due to failed seal which is causing pump to overheat. To 
prevent having to set up a fire watch, pump replacement was more 
economical.

19,610$              13,490$             18,193$            12,515$             (975)$                  93% FY 22-23 68.79
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468 FM-2003218 Ventura East County 
Courthouse

56-B1 1 Electrical - Replace (1) 200A, 3-pole circuit breaker and (1) breaker panel 
cover. Circuit breaker internal tripping mechanism failed due to age.

4,577$                 2,826$                3,771$               2,329$                (498)$                  82% FY 22-23 61.75

469 FM-2003220 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Vandalism - Cleared 24 inches of main sewer line and removed debris (2) 
24 x 24 ceiling tiles, cleaned, dried and sanitized 820 SF of hard surfaces, 
erected containment, and conducted environmental testing. Main line 
was clogged due to inmate flushing clothing materials into the main line.

17,369$              11,948$             17,368$            11,947$             (1)$                       100% FY 22-23 68.79

470 FM-2003221 San Diego North County 
Regional Center - 
North

37-F2 1 HVAC - Replace failed 40hp variable frequency drive motor on air 
handling unit #4 which failed due to age. Failure to replace will leave the 
office area served by AHU #4 without cooling.

24,419$              24,419$             23,047$            23,047$             (1,372)$               94% FY 22-23 100

471 FM-2003222 Los Angeles Chatsworth 
Courthouse

19-AY1 1 HVAC - Replace (1) 50HP variable frequency drive and (3) 100AMP fuses. 
The VFD failed due to an electrical failure which caused an electrical 
short and burned/melted holes in the VFD panel. The failed VFD caused 
AHU #1 to shut down, negatively affecting cooling.

14,542$              12,186$             14,115$            11,828$             (358)$                  97% FY 22-23 83.80

472 FM-2003224 Los Angeles San Fernando 
Courthouse

19-AC1 1 HVAC - Replaced purge oil pump motor, compressor coupling, cleaned 
and cleared clogged solid state starter fittings and condenser gauge 
fittings. The oil pump motor failed due to age.

6,713$                 5,599$                6,712$               5,598$                (1)$                       100% FY 22-23 83.41

473 FM-2003225 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 HVAC - Domestic Water Pipe Leak - Replaced 15 feet of 2-inch copper 
pipe and (2) 2-inch ball valves. Extracted water on 4th floor mechanical 
room. Two-inch line was leaking and flooded the entire floor. Line was 
leaking due to age.

6,534$                 4,495$                6,533$               4,494$                (1)$                       100% FY 22-23 68.79

474 FM-2003226 San Diego Central 
Courthouse

37-L1 1 Plumbing - Clean, dried, and disinfected 1,000 SF of hard surface and 180 
SF of drywall. Basement 1 utility closet faucet hose was left in the open 
position by the janitorial staff causing approx. 100 gallons of water to 
overflow onto the floor affecting Basement B1 and Basement B2, and 
various other areas. Remediation and environmental oversight are 
included. A claim is being filed with the janitorial insurance company 
requesting reimbursement.

31,135$              31,135$             31,135$            31,135$             -$                     100% FY 22-23 100

475 FM-2003229 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Sewage line stoppage- Replace (12) 12 x 12 inch ceiling tiles 
and (6) SF of carpet. Snaked 100-feet of main drain line to clear 
stoppage of 4th floor, extracted 100 gallons of water, erected 
containment, placed drying equipment, conducted environmental 
testing, and buildback affected areas. Main drain line to 4th floor 
mechanical room was backing up migrating to the adjacent concrete 
floor before penetrating down to the 3rd Floor plenum and the Judge’s 
Chamber 3-506 impacting court operations.

34,200$              23,526$             33,709$            23,188$             (338)$                  99% FY 22-23 68.79

476 FM-2003236 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replace (1) condenser water pump #1. Bearings failed and seized 
due to age affecting cooling throughout the building.

12,534$              8,692$                12,533$            8,692$                (1)$                       100% FY 22-23 69.35

477 FM-2003237 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Sewer Line Leak - Replaced 10 feet of 4-inch cast iron pipe, 7 
feet of 2-inch cast iron pipe, 4 feet of 3-inch cast iron pipe, (9) 4-inch no 
hubs, (7) 3-inch no hubs, and (3) 2-inch couplings. Environmental 
oversight included. Erected (1) 8 x 12 x 8 ft containment. 4 foot drain 
line had a crack and is leaked into mechanical affecting other areas. 

15,918$              10,950$             16,332$            11,235$             285$                    103% FY 22-23 68.79
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478 FM-2003238 Los Angeles Chatsworth 
Courthouse

19-AY1 1 Plumbing - Replace (1) 62-gallon 22 x 47-inch hot water expansion tank. 
Current tank has a punctured bladder due to age.

3,860$                 3,235$                3,805$               3,189$                (46)$                     99% FY 22-23 83.80

479 FM-2003240 Fresno B.F. Sisk 
Courthouse

10-O1 1 Elevators, Escalators & Hoists - Replace failed control system 
transformer power supply in elevator #1. Elevator is non-operational. 

6,401$                 6,401$                6,229$               6,229$                (172)$                  97% FY 22-23 100

480 FM-2003241 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Vandalism - Replaced 38 2x1 ceiling tiles, extracted 250 gallons of water, 
erected containment, disinfected 80 SF of terrazzo flooring, and 
conducted environmental oversight. In-custodies clogged a toilet in 8th 
floor cell #8 causing water to leak into nearby hallways and cells. 
Persons responsible were not identified.

22,015$              15,144$             22,014$            15,143$             (1)$                       100% FY 22-23 68.79

481 FM-2003242 Solano Hall of Justice 48-A1 1 Plumbing - Sewer Line Leak - Replace (4) LF of 4-inch cast iron drain line 
above the ceiling above the chambers clerk space. Requires 
environmental oversight and testing. Pipe failed due to age. 

7,831$                 7,831$                7,831$               7,831$                -$                     100% FY 22-23 100

482 FM-2003243 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Sewer Line Leak - Replaced 10 feet of 2-inch cast iron, (6) no-
hub connectors, and (4) elbows. Cut out (4) 4 x 6 sections to allow 
access of the waste vent pipe running behind the mens and womens rest 
rooms. Erected containment, and conducted environmental testing. 
Water was leaking from the wall due to a leak on a 2-inch cast iron line 
affecting multiple areas. Leak was due to age.

26,151$              17,989$             26,151$            17,989$             -$                     100% FY 22-23 68.79

483 FM-2003244 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Sewer Line Leak - Mechanically snaked 45 LF of main sewer 
line. Sink in 1st floor lockup holding cell #6 clogged causing water to 
overflow into cell and pipe-chase, and down into the basement gym. 
Water treated as CAT-2, environmental oversight and remediation 
included. Cause of obstruction is unknown.

13,542$              10,899$             13,541$            10,898$             (1)$                       100% FY 22-23 80.48

484 FM-2003246 Santa Clara Downtown 
Superior Court

43-B1 1 Plumbing - Sewer Line Leak - Replace 15 feet of 4-inch cracked drain line 
and (4) corroded pipe hangers. Remediate and test affected areas. 
Sewer line failed due to age and caused leaking in basement equipment 
room.

13,407$              13,407$             11,550$            11,550$             (1,857)$               86% FY 22-23 100

485 FM-2003248 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Grounds and Parking Lot - Resurface (2) bus bays, seal with 3 coats of 
epoxy for both bays (approx. 1,584 SF), grind concrete 1/4 inch below 
surface, fill all cracks caused by the weight of the buses, apply sealer 
coat, and 3 parts of epoxy. Water seeped through floor cracks caused by 
the Sheriffs bus and penetrated to the judges parking below, causing 
damage to personal vehicles.

50,723$              34,892$             100,465$          69,110$             34,218$              198% FY 22-23 68.79

486 FM-2003250 Los Angeles Airport 
Courthouse

19-AU1 1 HVAC - Replace (1) 20HP Motor, (1) pulley, (1) bushing, (3) belts, and 
wiring to VFD box (variable Frequency Drive).  Air Handler Unit #4 was 
found in ground fault alarm during rounds and readings. When the unit 
was reset, the motor failed. Motor failure was due to old cabling and 
possible winding short due to the age of the motor.

10,904$              8,415$                10,903$            8,414$                (1)$                       100% FY 22-23 77.17

487 FM-2003251 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 HVAC - Replace (3) 24-inch return fans, (1) main drive shaft, (1) fan 
housing, and (6) fan shaft bearings. Remove large area of plenum to 
allow access to failed components.  Fan assembly, shaft and bearings 
experienced material fatigue and failure due to age. Adequate 
temperatures cannot be maintained.

78,533$              54,023$             39,719$            27,323$             (26,700)$             51% FY 22-23 68.79
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488 FM-2003252 Merced New Merced 
Courthouse/N 
Street Building

24-A8 1 HVAC - Replace failed compressor valve on AHU #1. Includes recovery 
and recharge of refrigerant. Valve was leaking and had to be replaced.

12,194$              12,194$             12,193$            12,193$             (1)$                       100% FY 22-23 100

489 FM-2003253 Los Angeles Airport 
Courthouse

19-AU1 1 HVAC - Replace (1) failed Floor Level Network Controller and hardware. 
Reprogrammed BAS software.  Floors 3, 4, and 5 had no airflow as the 
solar load increased throughout the day. Air handlers were unable to 
reach setpoints because the controller does not communicate to the 
VAV boxes. Controller failed due to age of equipment.  

17,312$              13,360$             17,530$            13,528$             168$                    101% FY 22-23 77.17

490 FM-2003255 Los Angeles Torrance Annex 19-C2 1 Plumbing - Fixture Leak - Replaced (1) p-trap and carrier thread coupling 
of the deep sink at the gear locker Annex, 10 feet of cove base and (3) 9 
x 9 inch floor tiles. Repaired 10 SF of damaged plaster walls and de-
humidified, cleaned, dried, and sanitized 334 SF of hard surface. Water 
faucet was left open overnight, and the diaphragm valve sprayed water 
on wall which flowed to the floor, flooding the lobby and damaging the 
walls, floor tiles and cove base. Environmental containment and 
remediation work was performed.

43,248$              30,274$             43,247$            30,273$             (1)$                       100% FY 22-23 70.00

491 FM-2003257 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Installed (4) 36 x 36 x 1-inch drain pans, 40 LF of 1-inch PVC 
pipe, and applied epoxy to a 12 x 25 foot parking space area to properly 
re-seal affected area that is leaking water to the floor below. Water in 
service level area is puddling up penetrating to the Judges parking area 
below through the fireproofing onto judges vehicles causing damage to 
vehicle paint.

22,637$              15,572$             9,315$               6,408$                (9,164)$               41% FY 22-23 68.79

492 FM-2003259 Ventura East County 
Courthouse

56-B1 1 HVAC - Replace (1) 15 HP supply fan motor, (2) fan motor pulleys, and 
(3) fan motor belts on air handler #3. Fan motor failed due to age, 
affecting building temperatures.

11,348$              7,007$                11,348$            7,007$                -$                     100% FY 22-23 61.75

493 FM-2003262 Los Angeles Inglewood 
Courthouse

19-F1 1 Plumbing - Sewer and Domestic Water Line Leak - Replace (1) 3/4 inch 
and 1-inch copper pipe for the hot water line. (1) 2 inch cast iron sewer 
pipe and (1) 4x2 inch fitting. Replace (1) 1/4 insolation valve, repair 
vacuum breaker assembly, (1) tailpiece and (1) rear spud connection. 
Replace (3) threads in wall and install (1) stainless steel wall hung toilet. 
Leak in the ceiling from 3/4 inch hot water line and 1 1/2 inch cast iron 
drain pipe. Toilet leaks from vacuum breaker fitting, defective tailpiece, 
rear spud and elbow. Environmental testing performed.

24,052$              17,933$             24,052$            17,933$             -$                     100% FY 22-23 74.56
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494 FM-2003269 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replaced 576 SF of carpet, 240 LF of cove 
base, and (3) SF of 1 x 1 ceiling tiles. Set up (2) 40 x 90 inch 
containments, and (2) 36 x 76 inch containments. Sanitized 980 SF of 
hard surface on 4th and 5th floors due to a toilet clog on the 5th floor. A 
toilet within the 5th Floor, mens restroom backed up and flooded 
through the walls of the mens and womens restroom vestibules. The 
water then traveled down through the floor and plenum of the 4th floor, 
pooling on the floor of the womens restroom vestibule and traveling 
into the womens restroom floor and adjacent office. The water on the 
5th floor was treated as category 3 and the water on the 4th floor was 
treated as category 3 and ACCM. Remediation, containment and 
sanitation was included.

56,245$              37,195$             56,245$            37,195$             -$                     100% FY 22-23 66.13

495 FM-2003272 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replace (1) 1-in. hot water strainer, (1) VAV actuator assembly, 
and sanitize 320 SF of hard surface in 3rd floor District Attorneys office. 
The VAV box actuator and hot water strainer failed due to wear and tear 
causing cold temperatures in office. Remediation and environmental 
oversight took place including (1) 4 x 8 x 10-ft H containment W/1-stage 
decon chamber.

19,948$              13,192$             19,948$            13,192$             -$                     100% FY 22-23 66.13

496 FM-2003274 Los Angeles Compton 
Courthouse

19-AG1 1 Vandalism - Replaced (2) 52 1/2 x 43 in. (1) 12 1/2 x 40 1/2 in. tempered 
glass windows including graffiti film and (1) 84 in. interior fire rated door 
in the front entrance lobby and 1st floor sheriffs office. Windows and 
door were replaced due to vandalism during a break-in. Weekend 
emergency board up of front entrance is included.

19,985$              13,216$             19,984$            13,215$             (1)$                       100% FY 22-23 66.13

497 FM-2003276 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Domestic Water Pipe Leak - Replaced T&P valve, 2-inch ball 
valve, 10 feet of 2-inch copper piping, erected (1) 5 x 7 x 10 ft 
containment on S-level, (1) 6 x 8 x 10-ft containment on 1st floor 
Maintenance room, (1) 10 x 10 x 10-ft containment on P-level area, 
extracted 200 gallons of water, placed drying equipment, and performed 
environmental oversight. Water leaked from damage domestic water 
heater supply line on the 1sf floor janitors closet migrating to S-level 
storage room, and P-level open space area in parking garage.

31,813$              21,884$             31,812$            21,883$             (1)$                       100% FY 22-23 68.79

498 FM-2003277 Los Angeles Inglewood 
Juvenile Court

19-E1 1 HVAC - Replaced (3) 20 Ton compressors on Chiller 1. Dispose of 75lb of 
refrigerant and recharge. Reinstall (2) High and (2) Low -pressure safety 
switched. Facility was too hot due to chiller alarm failure from utility 
power surge.

51,370$              41,497$             51,369$            41,496$             (1)$                       100% FY 22-23 80.78
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499 FM-2003278 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line Leak - Replaced (3) LF of 4-inch cast iron pipe, (2) 
sink brackets, (2) sinks, (2) lavatory faucets, (4) water supply lines, 106 
SF of wall plaster, and 15 SF of ceramic tiles. Sanitize 70 SF of surfaces. 
Cast iron pipe in the 6th floor womens employee restroom cracked due 
to age causing water to leak down to the 5th & 4th floor womens 
employee restroom. Existing lavatory faucets had to be cut out from 
existing sink due to extreme rust and corrosion. Environmental and 
remediation protocols used due to ACM and category 2 grey water.

35,446$              24,582$             35,446$            24,582$             -$                     100% FY 22-23 69.35

500 FM-2003279 Los Angeles Metropolitan 
Courthouse

19-T1 1 Vandalism - Graffiti throughout the exterior perimeter of the  
courthouse visible to the public creating a safety concerns. Persons 
responsible were not identified.

872$                    824$                   872$                  824$                   -$                     100% FY 22-23 94.54

501 FM-2003280 Los Angeles Santa Monica 
Courthouse

19-AP1 1 HVAC - Replaced and recalibrated (1) cold deck sensor.  AHU was too 
cold and causing too much condensation. The sensor was faulty and 
reading the temperature higher.

3,537$                 2,776$                3,537$               2,776$                -$                     100% FY 22-23 78.49

502 FM-2003282 Los Angeles Metropolitan 
Courthouse

19-T1 1 Vandalism - Replace (2) 31 x 90 inch, (8) 25 x 78 inch, and (6) 34 x 31 inch 
panes of graffiti film on first floor south entrance doors on Olive Street 
side. Graffiti has been etched into windows. Persons responsible were 
not identified.

2,036$                 1,925$                2,035$               1,924$                (1)$                       100% FY 22-23 94.54

503 FM-2003285 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Elevators, Escalators, & Hoist - Replace anti-reversal devices for 
escalator #7. Failed anti-reversal device is causing escalator to 
intermittently stop in up direction.

5,026$                 4,888$                5,025$               4,887$                (1)$                       100% FY 22-23 97.26

504 FM-2003287 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Domestic Water Pipe Leak -  Replaced (4) 12 x 12 inch ceiling 
tiles and 3 feet of 1-1/2-inch copper pipe with (2) couplings, erected (1) 
8 x 8 x 8-ft containment, remove thermal system insulation off riser, 
placed drying equipment, and conducted environmental 
testing/oversight. Water leak originated from a damaged water supply 
line riser in the plenum space of the 5th Floor, causing ceiling tiles to fall.

23,919$              16,454$             23,919$            16,454$             -$                     100% FY 22-23 68.79

505 FM-2003292 Los Angeles Eastlake Juvenile 
Court

19-R1 1 County Managed - HVAC - Installed temporary chiller for building HVAC 
system.  Current system is still being replace by County  Internal Services 
Division (LAISD). Temporary unit will serve as  building HVAC system 
until replacement is completed.

21,200$              21,200$             20,214$            20,214$             (986)$                  95% FY 22-23 100

506 FM-2003293 Los Angeles Inglewood 
Juvenile Court

19-E1 1 HVAC - Replace (1) 1HP Motor, (1) Hot water pump, (4) gauges, (2) 2.5 
inch flanges, and 10 linear feet of 2.5 inch piping to hot water pump. 
Install (2) air vents and (1) isolation valve to suction line. Replaced (1) 4 
ft.x4ft. concrete pad. Refilled hot water loop. Hot water pump was 
severely corroded and cracked at the discharge outlet. Existing concrete 
pad had deep cracks and major portions of the pad are falling off.

15,482$              12,506$             15,373$            12,418$             (88)$                     99% FY 22-23 80.78
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507 FM-2003299 Santa Barbara Santa Maria 
Courts, Bldg G

42-F5 1 Interior Finishes - Condensation Leak - Replace (8) 2 x 2-inch ceiling tiles, 
and (2) 30 AMP fuses. Leak was caused by a clogged condensation drain 
line causing the drain pan to overflow. Remediated, dried and sanitized 
(8) SF of t-grid, 24 SF of carpet and (2) light fixtures due to Cat 2 water. 
Containment, environmental testing and oversight included.

21,231$              21,231$             21,230$            21,230$             (1)$                       100% FY 22-23 100

508 FM-2003300 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Plumbing - Domestic Water Pipe Leak - Installed (1) 1-inch no hub, (4) 1-
inch couplings, (1) 10-ft section of copper pipping, and (1) 24x24 access 
panel. Erected (1) containment and conducted environmental oversight. 
Leak above was caused by a  leak on the domestic water supply line.

35,040$              34,080$             24,655$            23,979$             (10,100)$             70% FY 22-23 97.26

509 FM-2003301 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Domestic Water Pipe Leak - Replaced 100 feet of 4-inch 
galvanized piping, (1) 6-inch isolation valve, (1) 4-inch hot water 
manifold to steam generator, (1) 6-inch brass union for hot water 
manifold, (1) 4-inch isolation valve, in steam room, (20) 20 x 48-inch 
ceiling tiles and erected scaffolding to complete all repairs. Erected (1) 
containment on 1st floor staircase landing, (1) on 3rd floor, and (1) on 
5th floor. Placed drying equipment in all affected areas, conducted 
environmental testing, and removed insulation from all piping that 
tested positive for ACM.  4-inch damaged domestic hot water pipe 
leaked water to several locations inside the vertical shaft/ceiling space 
making it down several floors.

144,952$            99,712$             144,842$          99,637$             (76)$                     100% FY 22-23 68.79

510 FM-2003302 Los Angeles Santa Monica 
Courthouse

19-AP1 1 HVAC - Replaced (1) 30HP 3 phase supply fan motor, (1) 2-3/16-inch 
pillow bearing, (1) V belt, (4) 14 AWG wires, (1) shim set, (1) adjustable 
frame base, and (2) 284T frame adjustable bases. The supply fan AHU1 
had broken belts, failed blower bearings and damage to shaft and 
motor.   The failed motor caused smoke to fill in the mechanical room. 
HEPA filters were installed to dissipate the smoke. Source was a failed 
pillow bearing for supply fan #1 on Basement floor. No remediation and 
environmental oversight are included

38,102$              29,906$             38,101$            29,905$             (1)$                       100% FY 22-23 78.49

511 FM-2003303 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 Exterior Shell - Replace (46) 1 x11 ft ceiling tiles, extracted water from 
450 SF of carpet, and repaired 40 feet of drywall. Installed (3) 36 x 76 
inch containment areas in front of main entrance to multiple rooms and 
Jury Room. Disinfected 790 SF of hard surface. Water leaked through 
the stucco during hard rains and caused water to puddle inside the 
building.  Remediation and environmental oversight are included.

30,877$              24,553$             32,876$            26,143$             1,590$                 106% FY 22-23 79.52

512 FM-2003304 Los Angeles Norwalk 
Courthouse

19-AK1 1 HVAC - Replace (5) cold deck actuators, (5) hot deck actuators and (5) 
direct acting thermostats in 7th floor main jury assembly room due to 
increasingly hot temperatures. Existing actuators have failed due to age. 
Environmental testing, containments and remediation work will be 
performed.

82,416$              70,078$             45,869$            39,002$             (31,076)$             56% FY 22-23 85.03
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513 FM-2003305 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Plumbing - Domestic water leak - Replaced (1) wax ring and (2) 3/4-inch 
angle stops to mens restroom toilet, and (3) 12 x 12 inch tiles. Cleaned 
and disinfected 680 SF of hard surfaces.  Installed (1) 10 x 10  x 12ft 
containment and 36 x 76 inch decontamination chamber in Judges 
Chambers and erected 40 x 90 inch barrier and 24 x 24 x 12 inch divert to 
toilet. Toilet leaked from the 2nd floor mens restroom angle stops 
leaked and penetrated the ceiling into Courtroom and Judges Chambers. 
Reason for leak was corroded couplings.  Remediation and 
environmental oversight are included.

24,071$              24,071$             24,071$            24,071$             -$                     100% FY 22-23 100

514 FM-2003308 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 HVAC - Replace (2) 6-inch isolation valves on condenser loop for Chiller 
#1. Drained and refill water loop. Water leaked from condenser supply 
water pipe in Chiller #1. Valves were replaced to due to age and 
corrosion. No remediation and environmental oversight are included

7,553$                 6,006$                7,552$               6,005$                (1)$                       100% FY 22-23 79.52

515 FM-2003310 San Diego East County 
Regional Center

37-I1 1 HVAC - Replace (1) Boiler #2 1.9M Btu/hr 160 PSI and (1) 2.5-inch brass 
check valve in ground, in boiler room. Boiler #2 has reached end of 
useful life is not re-buildable and needs to be replaced. Failure to 
address will impair building heating capacity.

62,225$              42,133$             55,738$            37,740$             (4,392)$               90% FY 22-23 67.71

516 FM-2003311 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Domestic Water Pipe Leak - Replaced (24) 12 x 12 ceiling 
tiles, 20 LF of 6-ft cast iron pipe, removed thermal system insulation off 
piping, placed drying equipment,  sanitized 120 SF of vinyl flooring, 
extracted 150 gallons of water, erected (1) containment, and performed 
environmental testing. Leak on 2-inch water supply line caused tiles to 
fall on 6th floor secured hallway  affecting surrounding areas.

27,010$              18,580$             27,650$            19,020$             440$                    102% FY 22-23 68.79

517 FM-2003316 Madera Main Courthouse - 
Madera

20-F1 1 HVAC - Replace failed check-valve for compressor #2 on chiller #2 and 
remove/recharge refrigerant. Failed check-valve was causing 
compressor to fail and preventing chiller from running.

45,646$              45,646$             44,074$            44,074$             (1,572)$               97% FY 22-23 100

518 FM-2003320 Contra Costa Richard E. 
Arnason Justice 
Center

07-E3 1 Exterior shell - Remove glass exit door.  Replace failed top pivot pin.  
Adjust bottom locking bar and door closing speed. Pivot pin failed 
because high traffic use.

4,613$                 4,613$                4,613$               4,613$                -$                     100% FY 22-23 100

519 FM-2003323 San Diego East County 
Regional Center

37-I1 1 HVAC - Replace (1) gas valve in mechanical room. Boiler #2 gas metering 
valve has failed causing boiler to fault due to damaged internal 
components in the gas valve from age and use.

9,424$                 6,381$                8,551$               5,790$                (591)$                  91% FY 22-23 67.71

520 FM-2003325 Imperial Imperial County 
Courthouse

13-A1 1 Exterior Shell - Replace failed anchors to stairwell leading to the holding 
cell entrance. Anchors broke loose due to age, separating the stairs from 
the wall, creating a trip hazard and damaging wall at exterior of building.

8,532$                 8,532$                8,531$               8,531$                (1)$                       100% FY 22-23 100

521 FM-2003327 Los Angeles Airport 
Courthouse

19-AU1 1 Fire Protection - Replace failed smoke detector located in the 10th floor 
mechanical room. Smoke detector has been activating the fire alarm 
intermittently. Replacing the smoke detector will keep the fire alarm 
panel from signaling false alarms. Smoke detector failed due to age.

4,810$                 3,712$                4,809$               3,711$                (1)$                       100% FY 22-23 77.17
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522 FM-2003329 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Domestic Water Pipe Leak - Replace (4FT) 1-inch diameter 
copper pipe with fitting, (2) 1 inch diameter coupling at the 4th Floor 
Judges Chambers and replace (12) 12 x 12 inch ceiling tiles, sanitize and 
dehumidify approximately 20 sq ft carpet, dehumidify area above the 
ceiling grid. Erect (1) containment chamber, (1) decon chamber, and (1) 
dust barrier. Water leaking from 1 inch diameter copper water pipe 
above the ceiling due to age. Environmental testing to be performed.

4,460$                 3,797$                21,225$            18,071$             14,274$              476% FY 22-23 85.14

523 FM-2003330 Los Angeles Torrance Annex 19-C2 1 Grounds and Parking Lot - Irrigation Water Leak Repairs - Replace (1) 
broken 6 inch pop-up sprinkler heads and rebuild 47 pop-up sprinkler 
heads that have leaking wiper seals and nozzles to eliminate the source 
of the wasted water and provide efficient water supply to the 
landscaping area. Add (12) 6-inch pop-up sprinkler heads and (3) pop-up 
rotor sprinkler heads to improve coverage. Repair broken control wires 
to establish automatic watering to landscape using the existing irrigation 
system. The continuous water leak was found during rounds and 
readings. Project was done before the executive order prohibiting 
watering of non-recreational turf.                  

4,533$                 3,859$                4,533$               3,859$                -$                     100% FY 22-23 85.14

524 FM-2003334 Los Angeles El Monte 
Courthouse

19-O1 1 Interior Finishes - Replace 70 LF of base cove at basement hallway. Base 
cove adhesive (glue) failed due to age (original to build 1977) and peeled 
off the wall. Environmental and remediation ACM protocols used base 
cove adhesive (glue) testing positive for ACM .

16,500$              9,590$                16,835$            9,785$                195$                    102% FY 22-23 58.12

525 FM-2003338 Los Angeles Torrance 
Courthouse

19-C1 1 HVAC - Replace (6) pillow block bearings and (1) 1-3/16-inch blower 
shaft. Install (6) grease lines and fittings. Air handler #1 is making noise. 
The bearings and the shaft has failed due to age. No environmental 
testing performed.

18,521$              15,769$             18,520$            15,768$             (1)$                       100% FY 22-23 85.14

526 FM-2003340 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Fixture Leak - Repaired faucet with (2) rebuild kit. Install (1) 
containment areas in basement, remove 10 LF ACM, sanitize 330 SF of 
hard surface. Faucet in the Basement Lockup Cell 1A is not working due 
to age. Environmental containment and remediation work was 
performed.

12,554$              12,554$             12,554$            12,554$             -$                     100% FY 22-23 100

527 FM-2003344 Los Angeles Torrance 
Courthouse

19-C1 1 HVAC - Replace 20 FT of 30 inch x 48 inch affected duct insulation.  
Remove and reinstall 140 SF drop ceiling, (1) 24 x 48-inch light fixture, 
(2) 24 x 24-inch AC vent. Replace (8) 12 x 12-inch ceiling tiles. Sanitize 
approximately 5 SF of ducting and 840 SF hard surface. Ceiling water 
leaked at the 5th floor from cooling tower condensation dripping down 
ducting. Install (1) containment chamber and (1) decon chamber on 5th 
floor. Environmental containment and remediation work was 
performed.

32,600$              27,756$             32,599$            27,755$             (1)$                       100% FY 22-23 85.14

528 FM-2003348 Los Angeles Metropolitan 
Courthouse

19-T1 1 Vandalism - Graffiti throughout the public restrooms and elevators 
visible to the public creating safety concerns for the public and staff. 
Persons responsible were not identified.

1,954$                 1,847$                1,953$               1,846$                (1)$                       100% FY 22-23 94.54
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529 FM-2003351 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Domestic Water Pipe - Replace (20LF) 2 and one-half inch 
copper pipe, (10LF) 2-inch type - L copper pipe, (3LF) 1 and one-half inch 
type - L copper pipe, (3) 90  elbow coupling, (1) coupling and install (3) 
ball valve. Replace (4SF) 4-inch pipe elbow insulation. Replaced 24 x 24 x 
1/4 inch carbon steel plate. Erect (1) containment area and (20LF) ACM 
removal. Sanitize (4SF) metal ceiling and (130SF) hard surface. The faulty 
copper hot water pipe in the basement is corroded due to age. 
Environmental containment and remediation work was performed.

29,853$              25,417$             29,853$            25,417$             -$                     100% FY 22-23 85.14

530 FM-2003355 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 Security - Replaced (1) defective safety bar and (1) reel for the roll up 
door.  The Judges roll up door is not functioning due to failed safety bar 
and reel which failed due to normal wear and tear.

2,886$                 2,886$                2,668$               2,668$                (218)$                  92% FY 22-23 100

531 FM-2003357 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Fixture Leak - Replace (1) wall mounted toilet (1) carrier 
coupling, (1) connector, and (1) flush valve. Repair (3) SF of ceramic tiles. 
Sanitize approximately 320 SF of hard surface. Install (1) 40 x 90-inch 
barrier on the main door and (1) containment chamber at the 4th floor 
employee restroom at the northside of the building. Leaking toilet on 
4th floor in employee restroom was caused by an eroded connection 
and rusty threaded coupling. Environmental containment and testing 
performed.

20,720$              20,720$             20,556$            20,556$             (164)$                  99% FY 22-23 100

532 FM-2003359 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Domestic Water Pipe - Replace (1) loose gate valve and 13 FT 
of 2 inch copper pipe and pipe insulation. Replace 11 SF of 12 x 12 inch 
ceiling tiles. Sanitize (4) SF of hard surface. The leak in the 1st floor 
cafeteria originated in the restroom in 2nd floor Judges Chambers. 
Domestic hot water pipe failed due to corrosion. Environmental 
containment and remediation work was performed.

23,290$              19,829$             23,290$            19,829$             -$                     100% FY 22-23 85.14

533 FM-2003360 Los Angeles Santa Monica 
Courthouse

19-AP1 1 HVAC - Condensation Leak - Replace (1) deflector coil,(1) middle shield, 
Total of (14) 1 x 1 ft. ceiling tiles on the 2nd floor. Install (1) containment 
in Judges chamber, (1) Barrier for court office room. Sanitize 1,020 SF of 
hardsurface on the 2nd floor hallway, 150 SF of hardsurface in court 
office room, 240 of hardsurface air handler room on the roof. Leak 
caused by rusted condensate drain pain. Remediation and 
environmental oversight are included.

28,160$              22,103$             26,208$            20,571$             (1,532)$               93% FY 22-23 78.49

534 FM-2003364 Riverside Riverside Hall of 
Justice

33-A3 1 Exterior Shell  - Replace shattered 72 x 96 inch front exterior window 
tempered safety glass. Work includes emergency board-up and removal 
of broken glass.

4,712$                 4,712$                4,712$               4,712$                -$                     100% FY 22-23 100

535 FM-2003365 Contra Costa Family Law 
Center

07-A14 1 HVAC - AHU - Replace failed 60hp supply fan motor on AHU located on 
the roof. Motor failed due to age. Installation will be done using a crane.    

25,647$              25,647$             24,876$            24,876$             (771)$                  97% FY 22-23 100

536 FM-2003366 Los Angeles Downey 
Courthouse

19-AM1 1 HVAC - Replace (1) condenser water pump, (1) 6 in. discharge line piping 
and (1) isolation valve with associated fittings in 1st floor chiller room 
due to a leak in the condenser water pump which failed due to age. 
Installation and testing was performed. 

14,261$              11,936$             14,260$            11,936$             (1)$                       100% FY 22-23 83.70
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537 FM-2003369 Los Angeles Glendale 
Courthouse

19-H1 1 HVAC - Replace (1) support strap on return air duct and (1) access panel. 
Duct support strap failed due to age causing return duct to vibrate, 
affecting the HVAC throughout the 2nd floor. Access panel hinges seized 
due to age. Environmental testing was performed with no requirement 
for remediation.

4,018$                 3,638$                4,017$               3,637$                (1)$                       100% FY 22-23 90.54

538 FM-2003370 Los Angeles Torrance 
Courthouse

19-C1 1 HVAC - Replace (2) VFD blower controllers and switch gears on AHU #5. 
The air handler and return air system blowers were damaged and 
inoperable due to consecutive power outages and supply line voltage 
spike causing high temperatures affecting the entire 4th floor level.

11,598$              9,875$                11,597$            9,874$                (1)$                       100% FY 22-23 85.14

539 FM-2003371 Los Angeles Torrance 
Courthouse

19-C1 1 HVAC - Replace (1) 2-1/2-inch chilled water Y-strainer, 12 grade 8 (high 
strength) bolts, nuts and washers. Replace (6) LF of insulations. Replace 
(1) clean-out valve and threaded coupler. Clean-out valve failed due to 
rust and corrosion. Bolts on strainer and strainer housing are rusted and 
need to replacement.

7,121$                 6,063$                6,533$               5,562$                (501)$                  92% FY 22-23 85.14

540 FM-2003374 Los Angeles Airport 
Courthouse

19-AU1 1 Elevator - Remove and repair the power supply for shared Elevators #8 
and #9. Elevators lost power following a power surge and were unable 
to be reset. 19-AU1 currently scheduled for modernization.

2,849$                 2,199$                2,848$               2,198$                (1)$                       100% FY 22-23 77.17

541 FM-2003375 Los Angeles Bellflower 
Courthouse

19-AL1 1 Elevators, Escalators, & Hoists - Replace (1) door spring and (1) fuse in 
custody Elevator #3. Door spring and fuse failed due to age.

2,690$                 2,690$                2,690$               2,690$                -$                     100% FY 22-23 100

542 FM-2003376 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Mechanically clear 250 SF of clogged floor 
drain in 4th floor air handler room. Clogged floor drain in 4th floor 
leaked onto 3rd floor hallway. Clog was caused by heavy debris (rags 
and rust) build-up in drain system, affecting 3rd and 4th floors. 
Remediation and environmental testing included. Installed (1) 4 x 12 x 8 
high containment decon chamber on 3rd and 4th floors.

32,566$              21,536$             32,566$            21,536$             -$                     100% FY 22-23 66.13

543 FM-2003377 Los Angeles Airport 
Courthouse

19-AU1 1 HVAC - Replace (1) 20HP motor, (1) pulley, (3) belts, (1) fan bushing, and 
various parts to reconnect motor to indoor Evaporative Cooler #3. 
Excessive vibration caused by failed bushing caused motor failure and 
cracked motor housing.

5,377$                 4,149$                5,377$               4,149$                -$                     100% FY 22-23 77.17

544 FM-2003380 Los Angeles Torrance 
Courthouse

19-C1 1 HVAC- Replace (1) shaft seal on condenser water pump #4 and isolate 
pump drain pump, (1) 3/4 inch threaded coupler and (1) 3/4 inch brass 
valve located at the basement chiller room. Condenser pump shaft seal 
failed due to age.

3,373$                 2,872$                3,318$               2,825$                (47)$                     98% FY 22-23 85.14

545 FM-2003383 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Install (3) 20-gallon chemical tanks, and (1) chemical feeder 
water meter for new water treatment system on 13th floor. Existing 
water treatment equipment is now obsolete and no longer repairable.

9,235$                 6,107$                9,616$               6,359$                252$                    104% FY 22-23 66.13
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546 FM-2003386 Los Angeles Norwalk 
Courthouse

19-AK1 1 Plumbing - Sewer Line Leak - Replaced (1) 3-1/2 in. clean out and 23 
ceiling tiles due to water damage from leak caused by clog in main sewer 
line on the 3rd floor mens public restroom. Sanitize 570 SF of vinyl 
flooring, 250 SF ceramic flooring, (2) window blinds, (1) wood desk, (1) 
gray metal filing cabinet, 800 SF of vinyl floor and 200 SF of plaster wall 
in 2nd and 3rd floor hallways and 3rd floor mens restroom. Category 3 
water intrusion was caused by debris clogging main line. Environmental 
testing, containment and remediation work was performed including (3) 
decontamination chambers in the 3rd floor mens public restroom, 3rd 
floor hallway and 2nd floor secured hallway.

54,239$              46,119$             54,238$            46,119$             (1)$                       100% FY 22-23 85.03

547 FM-2003389 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Fixture Leak - Replace (1) 2-in plumbing trap and (2) 2-in no 
hub couplings. Disinfect 620 SF of hard surface on 10th floor, mens 
employee restroom. A urinal overflowed causing the floor drain to 
overflow. The 2-in pipe connected to the floor drain cracked in the 
plenum of the 9th floor break room. Ceiling tiles, wooden tables and 
vinyl floor tiles were affected by Category 2 water. Remediation and 
environmental oversight are included, installed (1) 12 x 12 x 8-ft H 
containment with/1-stage decontamination chamber, (1) 1 x 1 x 15-ft L 
water diverter and (1) 6 x 10 x 20-ft H scaffolding.

20,651$              20,651$             20,650$            20,650$             (1)$                       100% FY 22-23 100

548 FM-2003397 Santa Clara Downtown 
Superior Court

43-B1 1 Electrical - Replace (1) failed 10KVA transformer, (1) power supply for 
fire won doors, and (1) refurbished breaker. Main emergency power 
breaker failed due to age, causing transformer and door power supply to 
fail during testing of the transformer.

9,262$                 9,262$                8,396$               8,396$                (866)$                  91% FY 22-23 100

549 FM-2003399 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Domestic Water Pipe Leak - Installed 2-inch water valve, 
isolated 2-inch copper supply line, replaced (8) SF of ceiling tile, cleaned, 
dried, and sanitized (4) SF of flooring. Combination fixture in lock-up was 
leaking from behind mounting bracket, flooding cell, overflowing floor 
drain. 10th floor cell #4 floor drain was clogged. Water penetrated 
ceilings into 9th floor public Elevator lobby. Environmental testing 
required due to known ACM Environment.

31,729$              21,826$             19,767$            13,598$             (8,229)$               62% FY 22-23 68.79

550 FM-2003401 Los Angeles Airport 
Courthouse 
Parking Structure

19-AU2 1 Elevator - Replace overload switch for shared Elevator #12 at the Parking 
Structure. Overload switch failed due to age.

2,647$                 2,043$                2,646$               2,042$                (1)$                       100% FY 22-23 77.17

551 FM-2003402 Los Angeles Airport 
Courthouse

19-AU1 1 Elevator - Replace drive on shared Elevator #8. Elevator operation 
impacted due to failed drive component. Drive failed due to age.

55,547$              42,866$             52,901$            40,824$             (2,042)$               95% FY 22-23 77.17

552 FM-2003403 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Domestic Water Pipe Leak - Replace (2) 2-inch no hub 
couplings and a 10 foot section of 2-inch supply pipe. Critical moisture 
barriers and environmental testing, oversight, and containment 
required. Corroded water supply line to previously removed drinking 
fountain in courtroom holding cell developed a leak impacting multiple 
areas on the 7th, 6th, and 5th floors.

26,594$              18,294$             26,593$            18,293$             (1)$                       100% FY 22-23 68.79
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553 FM-2003408 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing – Domestic Water Pipe Leak - Replace (1) 3-inch OS and Y gate 
valve and associated bolts. Domestic water supply valve located in the 
basement steam room. Gate valve failed due to age. Access to the valve 
is difficult requiring additional labor to reach the valve.

8,814$                 6,063$                8,704$               5,987$                (76)$                     99% FY 22-23 68.79

554 FM-2003410 Los Angeles Inglewood 
Courthouse

19-F1 1 Plumbing - Domestic Water Pipe Leak - Replaced 12 LF of 1/2-inch 
copper pipe and associated fittings, installed straps, struts and strut 
clamps for the line leading to floor drain. Approx. 210 SF of hard 
surfaces were cleaned and disinfected. Installed (1) 6 x 8 x 10 ft 
containment and 36 x 76-inch decontamination chamber. Remediation 
and environmental oversight are included. Source of water was 
domestic water pump blow-down function on the expansion tanks. The 
original blow down pipe was not piped correctly to the drain.

10,927$              8,147$                10,926$            8,146$                (1)$                       100% FY 22-23 74.56

555 FM-2003411 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 Elevators, Escalators, & Hoist - Replace (1) hoist rope on Passenger 
Elevator #1 elevator. Rope was frayed due to wear and tear of 
equipment.

41,881$              33,304$             41,881$            33,304$             -$                     100% FY 22-23 79.52

556 FM-2003413 Los Angeles Torrance 
Courthouse

19-C1 1 Fire Protection - Replace (1) wet chemical cylinder and chemicals and 
modify piping to cover area located at the 1st Floor Cafeteria. Wet 
chemical system failed semi-annual inspection. Cylinder was found over-
pressurized and due for hydro test. Replacement is equal to cost of 
testing and ensures compliance. Piping required modification to 
properly place nozzles over cooking grill exhaust hood to provide proper 
fire suppression coverage.

4,016$                 3,419$                4,208$               3,583$                163$                    105% FY 22-23 85.14

557 FM-2003415 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Grounds and Parking Lot - Replace 12 damaged door slats and door 
safety edge located on service level lock up Bay 2. Ambulance hit gate 
preventing it from closing. Seeking restitution through insurance claim.

20,279$              20,279$             2,182$               2,182$                (18,097)$             11% FY 22-23 100

558 FM-2003416 San Diego East County 
Regional Center

37-I1 1 Interior Finishes - Remove 50 SF of buckled ceramic floor tiles, install 50 
SF of temporary ram board, and place caution barriers on 1st floor, 
public corridor due to lifting which is preventing occupants from being 
able to access or exit office. The existing floor tiles have no expansion 
joint to allow for expansion or contraction resulting in tiles buckling 
under certain weather conditions. Permanent repairs will be performed 
as a P2.

13,437$              9,098$                2,171$               1,470$                (7,628)$               16% FY 22-23 67.71

559 FM-2003417 San Diego Central 
Courthouse

37-L1 1 Electrical - Replace (1) 4-port fiber optical transceiver module on the 
emergency Distributed Antenna System (DAS) due to failure to transmit 
or receive calls from the 16th through 22nd floors over the handheld 
radios, cellular services, or emergency system. The DAS is part of the 
building infrastructure required to maintain the emergency response 
system in high-rise. Module is 7 years old.

6,430$                 6,430$                3,922$               3,922$                (2,508)$               61% FY 22-23 100
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560 FM-2003418 San Diego Central 
Courthouse

37-L1 1 Vandalism - Sewer Line Leak - Remove obstruction in main sewage 
pipeline, utilizing mechanical drain snake machine, 25 feet into line. 
Clean, dry, and sanitize all hard surfaces, perform clearance testing in all 
spaces contaminated by Category 3 black water. Toilets in 3rd floor 
Mens and Womens public restrooms backed up due to main sewage line 
obstruction. Remediation and environmental oversight required to 
complete work. The mechanical clearing extracted a shirt from the  main 
sewer line.

11,878$              11,878$             9,262$               9,262$                (2,616)$               78% FY 22-23 100

561 FM-2003421 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Vandalism - Replace (2) 29 x 29 inch tempered 1/4 inch glass. First floor 
exterior window appears to have be broken by a rock based on impact 
point.

2,369$                 1,859$                2,369$               1,859$                -$                     100% FY 22-23 78.49

562 FM-2003422 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Domestic Water Pipe Leak – Replaced 6 LF of 3/4-inch copper 
pipe hot water supply line, 8 LF of insulation, and (16) 12 x 12-inch 
ceiling tiles located at 4th floor public hallway. Cleaned and disinfected 
340 SF of hard surfaces. Installed (1) 4 x 6 x 11 ft containment, 40 x 90-
inch critical moisture barrier and 36 x 76-inch decontamination 
chamber. Remediation and environmental oversight required. Failed hot 
water supply pipe showed signs of corrosion due to age.

24,223$              20,623$             24,222$            20,623$             (1)$                       100% FY 22-23 85.14

563 FM-2003423 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Plumbing - Replace (1) gate valve, (1) ball valve, (1) 1-inch Sloan and (1) 
tail piece with vacuum breaker. Install (1) 8 x 8 x 8-inch containment 
chamber; remove 18  x 18 inch in plaster wall, and install (1) 18  x 18 inch 
access door panel. In chambers restroom, the Sloan valve assembly and 
seals were corroded beyond their use. Environmental testing performed.

10,172$              7,984$                10,171$            7,983$                (1)$                       100% FY 22-23 78.49

564 FM-2003424 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 HVAC - Replaced (1) pneumatic damper actuator, 3-inch stroke 8 to 13 
PSI spring range, and (1) dual pipe direct acting pneumatic thermostat 
located in Jury room on the 2nd floor. Existing damper actuator failed 
due to age and is beyond repair. Existing thermostat was not able to 
calibrate. Environmental testing was required to complete this work.

3,423$                 3,423$                3,422$               3,422$                (1)$                       100% FY 22-23 100

565 FM-2003425 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 HVAC - Replace (1) pressure relief valve. Boiler #1 was not operating due 
to hard water deposits preventing the valve from opening.

3,007$                 2,391$                3,006$               2,390$                (1)$                       100% FY 22-23 79.52

566 FM-2003426 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 HVAC - Replace (1) epoxy pan seal, (1) 2 x 55 x 30 inch galvanized 
custom sheet metal, 2 x 2 inch galvanized custom sheet metal brackets, 
(1) 8 x 36 inch galvanized custom sheet metal, and 20 SF condensate 
drain pan surface. Water leaked onto the floor by AHU #1 on roof due to 
corroded condensate pan. Environmental testing and oversight required 
to completed this work.

16,132$              12,828$             16,131$            12,827$             (1)$                       100% FY 22-23 79.52

567 FM-2003433 Madera Main Courthouse - 
Madera

20-F1 1 Security - Replace broken spring assembly inside barrel of sallyport exit 
roll-up door and rebuild barrel. Replace failed circuit board and 
contactors, make adjustment to limits and test for proper operation. 
Security roll-up door is non-operational due to failed parts.

18,449$              18,449$             17,438$            17,438$             (1,011)$               95% FY 22-23 100
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568 FM-2003434 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Elevators, Escalators, & Hoists - Replaced brake contactors, auxiliary 
contacts, door locks, and oilers for Elevator #1. Elevator door was found 
off track leaving doors stuck in the open position. Door contact and lock 
failed due to typical wear and tear.

17,356$              11,939$             17,246$            11,864$             (76)$                     99% FY 22-23 68.79

569 FM-2003435 Los Angeles Alhambra 
Courthouse

19-I1 1 HVAC - Replace (1) oil temperature switch and (1) gal of oil on Chiller #2. 
Oil switch has failed due wear, affecting the HVAC throughout the entire 
building.

4,972$                 4,276$                4,971$               4,275$                (1)$                       100% FY 22-23 86.00

570 FM-2003436 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Domestic Water Pipe Leak - Replace 6 feet of 1-inch copper 
pipe, (1) 1-inch Pro Press 90 degree fitting, and (2) 1-inch Pro Press 
couplings. Install (1) chilled water valve, and (1) valve controller. Install 
(2) 36 x 76 containments. Remove (12) LF cove base and (8) LF of ACM. 
Replace (4) SF of ceiling plaster. Sanitize 110 SF of framing, 1,050 SF of 
hard surface in copy room, and 930 SF hard surface. Leak was caused by 
corroded copper pipe within ceiling space. Environmental containment 
and remediation required to complete repair.

37,533$              31,956$             37,533$            31,956$             -$                     100% FY 22-23 85.14

571 FM-2003437 San Diego Central 
Courthouse

37-L1 1 Electrical - Replace (4) lighting switch controllers, (4) zone lighting switch 
power modules, and perform (1) system reset on lighting control 
system. The 4th floor, north side of building was completely dark due to 
loss of all lights, with the exception of emergency lighting, due to short 
circuit in power module.

16,916$              16,916$             15,690$            15,690$             (1,226)$               93% FY 22-23 100

572 FM-2003439 Fresno Fresno County 
Courthouse

10-A1 1 Plumbing - Replace the South sewage sump pump and laser align pump 
and motor shaft. Replace both the high and low level float switches. 
Pump and floats have failed and need to be replaced. Sewage pump 
system is down to one pump and vulnerable to complete failure.

18,503$              17,746$             21,623$            20,739$             2,992$                 117% FY 22-23 95.91

573 FM-2003440 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Domestic Water Pipe Leak - Erected (1) 10 x 10 x 20 
containment and scaffolding, repaired plaster, replaced 25 SF of carpet, 
conducted remediation clean up. Environmental testing required. Work 
completed within a known ACM area. Domestic water supply valve 
within plenum above 3rd floor courtroom leaked. Valve was repaired 
and sealed, did not require replacement.

24,122$              16,594$             24,121$            16,593$             (1)$                       100% FY 22-23 68.79

574 FM-2003445 Los Angeles Metropolitan 
Courthouse

19-T1 1 Plumbing - Sewer Line Leak - Replace (3) containment pans and (3) 
mixing valves. Leak was caused by a failed mixing valve continuously 
leaking in 1st floor Sheriffs shower facility. Water was found permeating 
the corroded containment pans through to the Basement level. 
Remediation and environmental oversight required to complete work.

51,186$              48,391$             84,432$            79,822$             31,431$              165% FY 22-23 94.54

575 FM-2003447 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Fire Protection - Replace (1) Intelligent Duct Smoke Detector, (2) 12Volt 
55AMP Batteries, and (2) 12AMP Fuses. The smoke detector and 
batteries failed due to age (original to the building 1967) causing the fire 
panel to go into alarm and preventing it from being reset.

5,954$                 5,343$                5,953$               5,342$                (1)$                       100% FY 22-23 89.74
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576 FM-2003451 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Domestic Water Pipe Leak - Replace (1) 2-inch copper shut 
off valve and (1) coupling. Set up (1) 8 x 8 x 8 foot critical containment, 
extract water from 80 SF of carpet. Environmental oversight and 
remediation required. Leak originated from within the wall cavity on the 
7th floor Judicial Chambers.

22,198$              15,270$             22,088$            15,194$             (76)$                     100% FY 22-23 68.79

577 FM-2003453 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 HVAC - Replace (1) 15 HP 1180 RPM motor, and (1) 3 HP motor on 
Supply Fan #7. Motor failed creating a loud grinding noise and was 
unable to provide sufficient air flow to areas on the 3rd and 4th floors 
impacting court operations. This motor was original to building and 
failed due to age.

10,098$              9,821$                10,098$            9,821$                -$                     100% FY 22-23 97.26

578 FM-2003454 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 HVAC - Replace (1) pneumatic air pressure regulator, oil separator and 
(1) pressure gauge that serves HVAC pneumatic air components. 
Pneumatic air pressure regulator has a blown diaphragm and is not 
providing enough air, causing several spaces to become hot on the 4th 
floor.

5,794$                 5,635$                5,794$               5,635$                -$                     100% FY 22-23 97.26

579 FM-2003458 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Grounds and Parking Lot - Replace (4) new ground loops sensors with 
associated conduit and saw-cut concrete slab for loop access and 
electrical junction box access. Roll up door is inoperable due to failed 
ground loop sensors. Sensors failed due to continuous wear and tear. 
This is the exterior main roll up gate to access Service Level and Lock-up 
bus bays.

13,253$              9,117$                12,816$            8,816$                (301)$                  97% FY 22-23 68.79

580 FM-2003459 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Plumbing - Fire Protection Systems Leak - Replace (1) 6-inch Fire Main 
Backflow. Backflow was found leaking and would not pass annual 
inspection. Parts are obsolete and backflow failed due to age, affecting 
the fire sprinkler system throughout the building.

12,488$              9,706$                12,487$            9,705$                (1)$                       100% FY 22-23 77.72

581 FM-2003460 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Unclogged 60 LF of main sewer line on first 
floor. Clog caused water to leak onto the secured parking basement, 1st 
floor public restrooms and sheriffs restrooms. Sanitized 2,350 SF of hard 
surfaces in 1st floor public restrooms and sheriffs restrooms due to 
Category 2 water. Main line was clogged due to large amount of tree 
roots.  Environmental testing/containment and remediation work was 
performed including (2) 40 x 90 inch containments.

31,314$              20,708$             31,314$            20,708$             -$                     100% FY 22-23 66.13

582 FM-2003463 Los Angeles Airport 
Courthouse

19-AU1 1 Security - Replace (1) barrel assembly, (1) broken spring, and (1) bearing. 
Rebuild head plates, motor assembly, and reconnect electrical 
component for Judges Parking, West Entry Gate. Barrel assembly lost 
tension from the springs due to age causing the roll-up curtain failure to 
become inoperable.

6,872$                 6,872$                6,871$               6,871$                (1)$                       100% FY 22-23 100

583 FM-2003464 Solano Old Solano 
Courthouse

48-A3 1 Interior finishes - Rain Water Leak - Contain and extract 70 gallons of 
water, dry out 800 SF of drywall, and replace 400 LF of baseboard. 
Required environmental oversight and testing. Due to historic storm 
event, ground water was able to penetrate wall envelope along the 
perimeter of the basement.

26,034$              26,034$             26,034$            26,034$             -$                     100% FY 22-23 100
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584 FM-2003466 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replaced (2) 6-inch ring gasket sets, (2) 8 inch ring gasket sets, 
(1) 2-3/16 x 28 1/2 inch long steel motor shaft, (1) 1-3/4 inch seal kit, 
and (1) stainless steel slotted shim set. Condenser Pump #3 gaskets and 
seals failed due to age affecting cooling throughout the building and 
causing water on the deck, creating a potential slip hazard.

22,229$              14,700$             22,174$            14,664$             (36)$                     100% FY 22-23 66.13

585 FM-2003472 Los Angeles Inglewood 
Courthouse

19-F1 1 Grounds and Parking Lot - Replace 35 LF of 3-inch cast iron drain line and 
fittings. Replace 60 LF of 4-inch cast iron storm drain and fittings. Install 
(1) clean-out. Water is leaking from 1st floor electrical room due to 
corroded pipes in planter area.

13,040$              9,723$                13,040$            9,723$                -$                     100% FY 22-23 74.56

586 FM-2003475 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Plumbing - Domestic Water Pipe Leak - Replace (1) 1/2 in. hot/cold 
water mixing valve and install (1) 2 x 2 ft. access panel in 2nd floor 
judges lounge mens restroom vestibule. The mixing valve failed within 
the wall due to age and corrosion. Remove and dispose of ACM, (4) SF 
of plaster and (2) SF of ceramic tiles. Complete building shutoff of 
domestic hot and cold water was coordinated. Environmental oversight 
included.

20,208$              18,135$             20,207$            18,134$             (1)$                       100% FY 22-23 89.74

587 FM-2003476 Los Angeles San Fernando 
Courthouse

19-AC1 1 Elevator, Escalators, & Hoist - Public Elevator #4 - Replace (2) 30 amp 
fuses and (1) latching relay to the elevator controller for the call-
button/lamp-indicator/traveling sequencing circuit. The latching relay 
failed due to age and the blown fuses are causing the elevator car to 
remain stuck on the 4th floor with the doors ajar. Due to the obsolete 
latching relay the elevator service technician modified the controller by 
adding (3) relays to do the same as the (1) obsolete relay, elevator was 
tested several times prior to placing it back in service.

13,221$              11,028$             13,220$            11,027$             (1)$                       100% FY 22-23 83.41

588 FM-2003477 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Plumbing - Sewer Line Leak - Replace 5 ft. of 4-in. cast-iron pipe, 5ft. of 2 
in. cast-iron pipe, 2 x 4 in combination tee-wye along with no-hub 
connection couplings. Install (1) pipe hangar support and (20) 1 x 1 ft. 
ceiling tiles. Mitigate bacterial Category 3 water, clean and sanitize 50 SF 
of hard surface. There were cracks along the cast-iron drainpipe 
between the 2nd and 3rd floors within the attic-space which caused 
sewage water to leak down through ceiling tiles and unto resilient 
flooring on the 2nd floor. Environmental testing and oversight included.

25,132$              22,553$             25,132$            22,553$             -$                     100% FY 22-23 89.74

589 FM-2003479 Contra Costa George D. Carroll 
Courthouse

07-F1 1 Interior Finishes - Remove carpet from the Judges bench to address and 
clear odor. Air testing and moisture testing were conducted. Carpet was 
removed due to odor at the request of the judge and court. Replace 
carpet, clean bench, air and moisture test, and air scrubber installation 
to resume courtroom normal operations. There was a consistent odor 
which prevented use of the courtroom.

24,034$              24,034$             24,033$            24,033$             (1)$                       100% FY 22-23 100
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590 FM-2003480 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Storm Drain Leak - Replaced (5) 12  x 12 inch ceiling tiles, 
cleared (5) down pipes, cleaned (5) roof drains and sanitized 460 SF of 
hard surfaces in basement janitorial office due to a ceiling leak. Leak was 
caused by clogged drain downspouts. Environmental testing, 
containment and remediation work was performed including (1) 10 x 10 
x 15 scaffolding, and (1) decontamination chamber containment.

28,109$              18,588$             28,108$            18,588$             (1)$                       100% FY 22-23 66.13

591 FM-2003481 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Sewer Line Leak - Mechanically snaked 60 LF of sewer line. 
Drain line was clogged by a large amount of plastic bags. Sanitized 160 
SF of hard surface due to CAT-3 black water contamination in the Judges 
mens and womens employee restrooms. Environmental oversight 
included.

8,597$                 6,919$                8,597$               6,919$                -$                     100% FY 22-23 80.48

592 FM-2003484 Los Angeles Hollywood 
Courthouse

19-S1 1 Vandalism - Replace (1) 1/4 in. x 24 in. x 42 in. exterior bronze tempered 
glass with .07 film tint located on the 1st floor public waiting room. The 
window was shattered by an unidentified person. Removal of shattered 
window and temporary 4 x 4 ft plywood was installed until window is 
replaced under a separate P2.

4,988$                 4,544$                4,988$               4,544$                -$                     100% FY 22-23 91.09

593 FM-2003485 Los Angeles East Los Angeles 
Courthouse

19-V1 1 HVAC - Replaced (1) 2 inch coupling for Chilled Water Pump #1, replaced 
(1) wet end filter. Coupling failed due to age, causing water to leak onto 
the deck affecting the HVAC throughout the building. Technician aligned 
pump and motor and recharged system. Issue was discovered during 
rounds and readings.

7,408$                 5,757$                7,054$               5,482$                (275)$                  95% FY 22-23 77.72

594 FM-2003486 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Plumbing - Fixture Leak - Replace (1) cast iron 1 inch P-Trap for the sink, 
10 LF of 1/2 inch copper pipe, 30 SF of ceramic floor tiles, and 10 SF of 
plaster. Sanitize (5) SF of surfaces. Cast iron p-trap failed due to age 
causing the trap primer to leak affecting the 2nd and 3rd floor mens 
public restrooms. Remediation and environmental protocols used for 
lead and category 2 grey water. Issue was reported after hours by 
custodial service.

25,831$              20,076$             26,220$            20,378$             302$                    102% FY 22-23 77.72

595 FM-2003490 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Domestic Water Pipe Leak - Replaced (2) 1-1/2 in. restrictor 
fittings, (1) 4 in. pressure regulating valve (PRV) internal components kit, 
(1) 3/4 in. pilot operated air control valve, (1) 1-1/4 in. PRV internal 
components kit, (1) 2-1/2 in. PRV internal components kit, (7) 2 x 2ft. 
ceiling tiles, and 20 SF of duct insulation. Mitigated bacterial Cat-2 
water, cleaned and sanitized 990 SF of carpet and hard surfaces. PRV 
bypass station leaked from the 3rd floor mechanical room into the 2nd 
floor Clerks office. Leak was caused by failed restrictor fittings and PRV 
internal components due to wear and tear. Environmental oversight 
included.

25,480$              20,506$             25,480$            20,506$             -$                     100% FY 22-23 80.48

596 FM-2003491 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Grounds and Parking - Irrigation Leak - Replace (1) 2-1/2 in. ball valve, 6 
LF of 2 in. pipe, and 10 LF of 3/4 in. PVC. Main PVC irrigation piping failed 
due to age affecting irrigation throughout the entire grounds and 
flooding the secured parking.

7,410$                 5,759$                10,025$            7,791$                2,032$                 135% FY 22-23 77.72
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597 FM-2003492 Orange Central Justice 
Center

30-A1 1 Plumbing - Sewer Line Leak - Replace (2) sections of cast iron pipe (20 ft 
of 3-inch and 10 ft of 2-inch) in addition to multiple fittings and other 
supplies. Cracks in the pipes resulted in grey water leaks affecting the 
kitchen and a courtroom below. Work includes replacement of 8 x 15 ft 
section of drywall on a 20 foot high ceiling section, and environmental  
oversight and remediation.

30,344$              27,665$             28,759$            26,220$             (1,445)$               95% FY 22-23 91.17

598 FM-2003497 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Domestic Water Pipe Leak - Replaced 3-feet of 3/4-inch 
copper piping, (2) 3/4-inch couplings, (30) 12 x 12 ceiling tiles, 6 SF of 
carpet, erected (1) 8 x 8 x 10 containment, and conducted remediation 
and environmental oversight. Crack on domestic cold-water line leaked 
above the ceiling in 13th floor jury room.

20,732$              14,262$             20,667$            14,217$             (45)$                     100% FY 22-23 68.79

599 FM-2003498 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Plumbing - Sewer Line Leak - Mechanically cleared 80 feet into branch 
sewer line removing unidentified stoppage. Replaced 300 SF of ACM 
flooring, repaired 20 SF of damaged concrete sub-flooring, replaced 100 
SF of 2 x 4 ft ceiling tiles, cleaned, dried, and sanitized 350 SF of 
impacted surfaces including floors, walls, and ceiling. Asbestos 
remediation required on 300 SF of flooring. Includes (2) containments, 
drying equipment, and remediation. Environmental testing and oversight 
required to complete build back of impacted areas. Clogged branch 
sewer line caused toilet to overflow in 3rd floor judges chambers. Water 
travelled through ceiling to the 2nd floor. This occurred prior to the 
preventative power washing and videotaping of the sewer lines.

60,559$              58,900$             72,524$            70,537$             11,637$              120% FY 22-23 97.26

600 FM-2003501 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replace 25 LF of 1/4 in. pneumatic air-line, (1) thermostat, and 
associated pneumatic fittings. Sanitize 550 SF of surfaces. Pneumatic 
line failed due to age becoming brittle and allowing air to escape, 
impacting temperatures in the 6th floor courtroom. Environmental and 
remediation protocols used due to known ACM environment.

16,860$              11,692$             16,859$            11,692$             (1)$                       100% FY 22-23 69.35

601 FM-2003503 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replaced (1) heating actuator, (1) strainer with brass pipe 
fittings, (3) direct acting thermostats, and (14) 12 x 12 in. ceiling tiles in 
11th floor judges chambers. The existing VAV box was unable to detect 
ambient temperature making room extremely cold. Actuator failed due 
to age. Environmental testing, containment and remediation work was 
performed including (1) 36 x 76 in. decontamination chamber and (1) 5 x 
11 x 10 ft. containment and sanitized 340 SF of hard surfaces.

15,593$              15,593$             15,592$            15,592$             (1)$                       100% FY 22-23 100

602 FM-2003505 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Sewer Line Leak - Replaced 5 feet of 3 inch cast iron drain 
line, (3) leaking angle stops, (20) 12 x 12 ceiling tiles, 2 inch cast iron 
trap, and (1) water diverter. Extracted 35 gallons of water and installed 5 
x 15 x 8 containment. Remediation and environmental testing 
performed. Leak from 6th floor janitor closet due to a failed angle and P 
trap above 5th floor ceiling.

26,345$              18,123$             24,544$            16,884$             (1,239)$               93% FY 22-23 68.79

77 of 197



FMs Completed in FY 22-23 (List H)
7/1/2022 to 6/30/2023

Line FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

D
IN

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

  T
CF

M
AC

 F
U

N
D

ED
 C

O
ST

  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
TC

FM
AC

 
FU

N
D

ED
 C

O
ST

  

  A
CT

U
AL

 C
O

ST
  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
AC

TU
AL

 
CO

ST
  

  V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 ($
)  

 V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 (%
) 

FU
N

D
 Y

EA
R

FA
CI

LI
TY

 M
O

D
IF

IC
AT

IO
N

 
PR

O
G

RA
M

 B
U

D
G

ET
 %

 O
F 

CO
ST

603 FM-2003506 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Elevators, Escalators, & Hoists - Replace brake contactors, auxiliary 
contacts, and door locks for in-custody Elevator #12. Failed brake 
contactors caused elevator to be inoperable. Failure due to normal wear 
and tear.

16,606$              16,606$             16,496$            16,496$             (110)$                  99% FY 22-23 100

604 FM-2003507 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Interior Finishes - Replace (1) 3 x 7 ft door, and associated hardware. 
Clerks office door would no longer secure to hinges (failed due to wear 
and tear) posing a safety and security issue.

2,626$                 2,626$                2,625$               2,625$                (1)$                       100% FY 22-23 100

605 FM-2003508 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Mechanically cleared 20 ft of condensate drain line and sanitized 
40 SF of surfaces. Condensate blockage was pushed through line and 
was not recovered. Condensation water overflowed and leaked down to 
probation office. Environmental and remediation protocols used due to 
known ACM and Category 2 grey water.

17,914$              12,423$             17,913$            12,423$             (1)$                       100% FY 22-23 69.35

606 FM-2003509 Los Angeles Mental Health 
Court

19-P1 1 Vandalism - Boarded up (6) 4 x 4 ft windows, and (4) 2 x 2 ft. windows. 
Property was broken into by unidentified person, and front entrance 
glass doors and windows were broken and vandalized. Building is 
currently vacant.

2,857$                 2,037$                2,857$               2,037$                -$                     100% FY 22-23 71.31

607 FM-2003519 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replaced (15) 12 x 12 in. ceiling tiles and 
sanitized 1,000 SF of hard surfaces in the 8th floor secure hallway and 
the 9th floor mens restroom and hallway due to a leak in the 9th floor 
custodial closet. The leak migrated to the adjacent public hallway before 
penetrating down to the 8th Floor, secure hallway. Leak was due to a 
clogged drain. Environmental testing, containment and remediation 
work was performed including (2) decontamination chambers, (1) 7 x 15 
x 10 ft containment and (1) 10 x15 x 8 ft containment on the 8th and 9th 
floors. 

15,452$              10,218$             15,452$            10,218$             -$                     100% FY 22-23 66.13

608 FM-2003521 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 1 Elevators, Escalators, & Hoists - Replace (1) door edge on Custody 
Elevator #14. Door Edge failed due to age, causing safety concerns and 
rendering it out of service.

7,000$                 7,000$                6,999$               6,999$                (1)$                       100% FY 22-23 100

609 FM-2003522 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 1 Elevators, Escalators, & Hoists - Replace (1) control board on Elevator 
#7. Board failed due to age, causing the elevator to shut down.

7,894$                 5,803$                7,893$               5,802$                (1)$                       100% FY 22-23 73.51

610 FM-2003523 Los Angeles Compton 
Courthouse

19-AG1 1 Fire Protection - Replaced (12) 12 x 12 in. ceiling tiles, (3) LF of 3/4 in. 
pipe, (2) 3/4 in. 90-degree elbows, and (2) 3/4 in. slip connectors in 12th 
and 13th floor due to a drain leak. Leak was caused by clogged drain line 
on Fire Pump #2 causing water to overflow onto the floor and into 
ceiling below on 12th floor. Environmental testing, containment and 
remediation work was performed including (1) decontamination 
chamber and (1) 12 x 15 x 10 ft containment. Sanitized 760 SF of hard 
surfaces.

15,352$              10,152$             14,293$            9,452$                (700)$                  93% FY 22-23 66.13
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611 FM-2003526 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Plumbing - Condensation Leak - Mechanically clear chiller floor drain 10 
ft, replace (4) 1 x 1 ft ceiling tiles, 20 SF of drywall and sanitized 500 SF of 
surfaces. Chiller floor drain was clogged with dirt and debris which 
caused basin to overflow and flood the 4th floor machine room, and 
leak down affecting 3rd floor secured hallway. Environmental and 
remediation protocols used due to category 2 gray water.

20,002$              15,546$             24,034$            18,679$             3,134$                 120% FY 22-23 77.72

612 FM-2003527 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replace 13 LF of 1/4 in. pneumatic air-line and associated 
pneumatic fittings. Sanitize 310 SF of surfaces. Pneumatic line failed due 
to age becoming brittle, allowing air to escape, impacting temperatures 
throughout the 3rd floor. Environmental and remediation protocols used 
due to known ACM environment.

7,692$                 5,334$                7,692$               5,334$                -$                     100% FY 22-23 69.35

613 FM-2003528 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replace (1) 5hp 40-gallon 3-phase air compressor, (1) In-Line air 
dryer and associated fittings. Compressor and air dryer failed due to 
wear and tear affecting temperatures throughout the building.

21,809$              15,125$             21,482$            14,898$             (227)$                  99% FY 22-23 69.35

614 FM-2003531 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 1 HVAC - Replace (1) VAV box reheat coil, and (6) LF of 3/4 inch copper 
pipe. Re-heat coil was leaking and failed due to age. Copper pipes failed 
due to corrosion.

8,143$                 5,699$                7,482$               5,237$                (463)$                  92% FY 22-23 69.99

615 FM-2003536 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replace (1) 2-in 3-way valve, pneumatic actuator, 10 LF 2-inch of 
copper pipe, 10 LF of pipe insulation, (1) pressure gage and associated 
fittings for Air Handler #4. Three-way valve failed due to age affecting 
the heating hot water flow to AHU #4, affecting temperatures 
throughout the 3rd floor. While conducting repairs is was also 
discovered that the hot deck actuator had failed due to age affecting hot 
air flow. Environmental and remediation protocols used due to known 
ACM area.

35,042$              24,302$             35,042$            24,302$             -$                     100% FY 22-23 69.35

616 FM-2003538 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Fixture Leak - Replaced 60 SF of carpet, (10) 12 x 12 ceiling 
tiles, (1) 2-1/2 inch flange pressure regulator, (1) 2-inch 600HR regulator, 
(1) 1-1/4 inch 600 HR regulator, 10 ft of 2-1/2 inch copper pipe, 10 ft of 2 
inch copper pipe, and 1-1/4 inch copper pipe with associated hardware. 
Erected (1) 8 x 20 x 8, (1) 30 x 30 x 8, (1) 5 x 5 x 8, and (2) 5 x 5 x 8 
containments, extracted water, and conducted environmental oversight. 
Toilet was continuously running due to failed pressure regulator valve, 
causing continuous flush in chambers on 9th floor.

79,656$              79,656$             79,546$            79,546$             (110)$                  100% FY 22-23 100

617 FM-2003540 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 HVAC - Replaced (14) 12 x 12 ceiling tiles, 60 SF of carpet, extracted 20 
gallons of water, erected (1) containment, conducted environmental 
oversight, and cleaned clogged drain line to drip pan. 14th floor AHU 
unit drain pan backed up and water leaked down to 13th floor 
courtroom damaging ceiling tiles.

22,461$              15,451$             19,778$            13,605$             (1,846)$               88% FY 22-23 68.79

618 FM-2003542 Los Angeles East Los Angeles 
Courthouse

19-V1 1 HVAC - Replace (1) inducer draft motor for Boiler #2. Draft motor has 
failed due to age and is preventing boiler from responding, affecting the 
heating throughout the building.

3,402$                 2,644$                3,401$               2,643$                (1)$                       100% FY 22-23 77.72
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619 FM-2003543 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line Leak - Mechanically cleared 30 ft of sewer line 
and sanitized 910 SF of surfaces. 2nd floor in-custody holding cell had 
backed up, blockage was cleared and debris was not recovered. Water 
leaked through the walls affecting 2nd Floor public hallway. 
Environmental and remediation protocols used from known ACM and 
category 3 black water.

18,259$              12,663$             20,743$            14,385$             1,723$                 114% FY 22-23 69.35

620 FM-2003544 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replaced (2) actuators, and (20) 12 x 12 in. ceiling tiles in the 
10th floor judges chambers. The VAV box was unable to detect ambient 
temperature making room extremely cold. Actuator failed due to age.  
Environmental testing, containment and remediation work was 
performed including (1) 36 x 76 in. decontamination chamber and (1) 10 
x 10 x 8 ft containment.

15,010$              15,010$             15,009$            15,009$             (1)$                       100% FY 22-23 100

621 FM-2003546 Contra Costa George D. Carroll 
Courthouse

07-F1 1 Plumbing - Replace 150 feet of main water line and replace (1) backflow 
including piping. Excavate approximately 1,500 feet of concrete and 
bricks to access damaged water line. Main water line and backflow had 
failed due to age.

295,243$            227,928$           305,515$          235,857$           7,930$                 103% FY 22-23 77.20

622 FM-2003547 San Diego Kearny Mesa 
Court

37-C1 1 Roof - Replaced (8) SF of wall plaster with skim coat, (4) SF of 
fireproofing, sanitized (16) SF of hard surface, and sealed (5) SF of 
exterior stucco with epoxy at mail room on 1st Floor. Category 2 roof 
leak caused a crack between the exterior stucco and interior plaster 
skim coat. Work includes (1) 4 x 4 x 9-ft containment w/1 stage 
decontamination chamber, environmental testing and oversight due to 
known ACM environment.

22,125$              22,125$             22,743$            22,743$             618$                    103% FY 22-23 100

623 FM-2003548 Solano Hall of Justice 48-A1 1 Plumbing - Sewer Line Leak - Clear sewer line blockage in restroom line. 
Remove 16 x 12 inch section of carpet located in adjacent staff hallway 
to access sanitary drain line. Required ACM abatement. Needed to clear 
drain line blockage and restore use of restroom.

7,566$                 7,566$                7,483$               7,483$                (83)$                     99% FY 22-23 100

624 FM-2003550 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 HVAC - Replace (1) fan motor control relay and (1) 24volt power supply 
model. Parts failed due to an electrical short. System failure affected the 
cooling of the telecommunication room AC Unit on the 1st floor. The 
room was extremely hot which affected the IT equipment in the room.

4,427$                 3,563$                4,427$               3,563$                -$                     100% FY 22-23 80.48

625 FM-2003551 San Diego North County 
Regional Center - 
Annex

37-F3 1 HVAC - Replace communications board, (3) water sensors, and the 3-
way valve with actuator on boiler. Communications board and water 
sensors are failing due to age causing boiler to shut off and sound alarm. 
Failure to address this will leave the building with insufficient heating.

13,419$              13,419$             27,411$            27,411$             13,992$              204% FY 22-23 100

626 FM-2003552 San Joaquin Stockton 
Courthouse

39-F1 1 Electrical - Diagnose and repair the power control system for the 12kV 
primary distribution switchgear. Main building power is not protected 
from faults and resultant system damage when control system is out of 
service.

38,774$              38,774$             60,444$            60,444$             21,670$              156% FY 22-23 100

627 FM-2003555 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 1 HVAC - Replace (1) fan shaft, (1) pillow block bearing, (1) roller bearing, 
and (1) inlet cone. Bearings failed due to age causing the shaft to break 
on AHU #3.

32,705$              24,041$             31,147$            22,896$             (1,145)$               95% FY 22-23 73.51
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628 FM-2003560 Contra Costa Richard E. 
Arnason Justice 
Center

07-E3 1 HVAC - Replace (2) failed contactors for Chilled Water Pumps #1 and #2. 
Variable Frequency Drive (VFD) contactors are not functioning, 
preventing the chilled water pump within the unit from starting. 
Contactors failed due to age.

7,586$                 7,586$                6,603$               6,603$                (983)$                  87% FY 22-23 100

629 FM-2003562 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 1 Elevators, Escalators, & Hoists - Replace (1) Control Board #4 on Elevator 
#6. Board failed due to age, causing the elevator to shut down.

6,659$                 4,895$                6,658$               4,894$                (1)$                       100% FY 22-23 73.51

630 FM-2003564 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 1 Security - Replace (1) encoder for sally port door. Door encoder failed 
due to power surge causing a short.

5,522$                 3,865$                5,521$               3,864$                (1)$                       100% FY 22-23 69.99

631 FM-2003569 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Domestic Water Pipe Leak - Replace (2) 3/8 in brass 
couplings, (1) 1/4 in reducing adapter, (1) 1/4 in brass cap fitting, (1) 3/8 
in brass bussing, 15 ft of copper pipe, 36 SF of ceiling tiles, and (1) 
15amp GFCI with cover plate. Mitigated, dried and sanitized Cat-2 water, 
500 SF of hard flooring, 10 SF of carpet, and 100 SF of drywall. Water 
intrusion affected multiple floors and rooms from the 4th to the 1st 
floors. Leak was caused by a cracked water supply fitting to a drinking 
fountain. Fitting failed due to corrosion. Environmental oversight and 
testing included.

105,994$            85,304$             105,269$          84,720$             (583)$                  99% FY 22-23 80.48

632 FM-2003571 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 1 Fire Protection - Replace 7 feet of 8 in. sprinkler pipe line with 
associated fittings, and 70 SF of drywall. A leak started on an 8 inch 
water supply line within the plenum of the secured hallway in the 
basement affecting the fire sprinkler lines throughout the building. 
Environmental and remediation protocols required due to Category 2 
gray water. The sprinkler pipe has failed due to age.

29,723$              20,803$             26,581$            18,604$             (2,199)$               89% FY 22-23 69.99

633 FM-2003572 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 1 Plumbing - Sewer Line Leak - Snaked 140 LF to clear unknown 
obstruction in cafeteria drain lines. Cleaned, dried and sanitized 10 SF of 
metal ceiling tile, 35 SF of carpet and (1) desk chair. Environmental 
testing and oversight included for CAT 2 water mitigation.

20,646$              15,177$             11,188$            8,224$                (6,953)$               54% FY 22-23 73.51

634 FM-2003573 Ventura East County 
Courthouse

56-B1 1 Grounds and Parking Lot - Replace (1) 3-inch slip coupling, (1) 2-inch 
adapter, (1) 3-inch to 2-inch bushing, (1) 2-1/2 inch to 2-inch bushing, (1) 
2-inch 90 degree elbow, (1) 2-1/2 inch 90 degree elbow, (1) 3-inch 
coupling, (1) 2-inch coupling, (1) 2-1/2 inch coupling and (1) 3-inch tee 
connection. Irrigation main waterline failed due to age and corrosion.

2,946$                 1,819$                2,946$               1,819$                -$                     100% FY 22-23 61.75

635 FM-2003578 Los Angeles Pomona 
Courthouse South

19-W1 1 Elevators, Escalators, & Hoists - Replace (1) set of hoist cables on Public 
Elevator #5. Hoist cables have failed due to age. The issue was identified 
during the annual inspection and preventive maintenance.

17,504$              15,953$             17,504$            15,953$             -$                     100% FY 22-23 91.14
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636 FM-2003580 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Sewer Line Leak - Remove 4-inch clean-out in sink wall. Run 
1/4-inch cable to mechanically clear passage from 1st Floor employee 
restroom. Install (2) 40 x 90 inch environmental containments on 1st 
floor and basement. Extract water and disinfect 3,180 SF of hard 
surfaces in 1st floor and 630 SF of hard surface in basement. Main line 
sewer stoppage between basement and 1st floor caused flooding. 
Object was not recovered by mechanical clearing. Environmental 
containment and remediation required to complete work.

15,540$              13,231$             14,738$            12,548$             (683)$                  95% FY 22-23 85.14

637 FM-2003584 Los Angeles Pomona 
Courthouse South

19-W1 1 Elevators, Escalators, & Hoists – Replace (1) set of hoist cables on Public 
Elevator #2. Hoist cables have failed due to age which was identified 
during the annual inspection and preventive maintenance.

19,266$              17,559$             19,265$            17,558$             (1)$                       100% FY 22-23 91.14

638 FM-2003588 Contra Costa Family Law 
Center

07-A14 1 HVAC - Replace (1) air flow switch on boiler and test for operation. 
Heating hot water valve was leaking. Air flow switch was found to have 
failed due to age.

4,534$                 4,534$                4,370$               4,370$                (164)$                  96% FY 22-23 100

639 FM-2003590 Los Angeles Glendale 
Courthouse

19-H1 1 HVAC - Replaced (1) 20 HP motor, belt and pully for Air Handler Unit #5. 
Motor bearings failed due to age, affecting temperatures throughout the 
2nd floor.

3,077$                 2,786$                3,077$               2,786$                -$                     100% FY 22-23 90.54

640 FM-2003592 Los Angeles Pomona 
Courthouse South

19-W1 1 Elevators, Escalators, & Hoists – Replace 14 relays for custody Elevator 
#1. Relays failed due to wear and tear. Elevator is not responding, 
preventing in-custodies from being transported throughout the building.

2,845$                 2,845$                2,845$               2,845$                -$                     100% FY 22-23 100

641 FM-2003593 Los Angeles Compton 
Courthouse

19-AG1 1 Interior Finishes - Replace (2) stainless steel detention stools in 4th floor 
lock up. Existing detention stools were damaged due to age.

5,364$                 5,364$                5,363$               5,363$                (1)$                       100% FY 22-23 100

642 FM-2003595 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Replace (2) stainless steel sinks and (2) air controls in 6th 
floor lock up. Sink and controls are original to building (1977) and failed 
due to age. Parts for repairs are obsolete. Modification of existing drain 
and water lines is required to fit new fixture.

10,131$              10,131$             10,130$            10,130$             (1)$                       100% FY 22-23 100

643 FM-2003597 Los Angeles Eastlake Juvenile 
Court

19-R1 1 Security - Replace (1) safety edge and (1) battery for the roll-up door. 
Safety edge and battery failed due to age preventing the roll-up door 
from closing and securing the judges parking.

5,776$                 5,776$                5,776$               5,776$                -$                     100% FY 22-23 100

644 FM-2003598 San Diego East County 
Regional Center

37-I1 1 Plumbing - Sewer Line Leak - Replace inverted combo wye fitting on 5-
inch cast iron pipe, (2) 5-inch No hubs, (40) SF of spline ceiling tiles, (20) 
SF of carpet, (12) SF of affected vinyl cove base, (2) Sloan valve 
assemblies and 12-inch access panel. Cracked sewer pipe between 1st 
and 2nd floor leaked through ceiling tile and onto carpet an estimated 1-
gallon of category 3 water extracted. Remediation and environmental 
oversight required to complete work.

19,234$              13,023$             7,217$               4,887$                (8,137)$               38% FY 22-23 67.71

645 FM-2003599 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Replace (1) stainless steel sink and air controls in 9th floor 
lockup cell. Sink and controls are original to building (1977) and failed 
due to age. Parts for repairs are obsolete. Modification of existing drain 
and water lines is required to fit new fixture.

5,011$                 5,011$                5,011$               5,011$                -$                     100% FY 22-23 100
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646 FM-2003600 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 HVAC - Hot Water Loop - Replaced (2) 1-1/2 inch isolation valves, (2) 
strainers, 20 ft of 1-1/2 inch piping and (4) couplings. Erected (1) 
containment, extracted 40 gallons of water, conducted ACM abatement, 
and removed 20 LF of ACM piping insulation. Environmental oversight 
and remediation required. Water leak originated due to cracked HVAC 
hot water loop return line for AHU 17 on the 6th floor.

40,101$              27,585$             30,146$            20,737$             (6,848)$               75% FY 22-23 68.79

647 FM-2003601 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 HVAC - Hot Water Loop - Replace 10 ft of 3/4-inch copper piping, (5) 
couplings, (1) copper tee, and (1) 90-degree copper elbow. Extract 20 
gallons of water, erect scaffolding, erect (1) containment, conduct ACM 
abatement, and remove 10 LF of piping insulation. Environmental 
oversight and remediation included. Failed piping leaking from HVAC hot 
water loop in S-level mechanical room was caused by normal tear and 
wear.

30,349$              20,877$             18,581$            12,782$             (8,095)$               61% FY 22-23 68.79

648 FM-2003604 Los Angeles Compton 
Courthouse

19-AG1 1 Grounds and Parking Lot - Replace (1) 2 in. ball valve press, (1) 2 in. 90-
degree press, and associated fittings, 11 LF of copper pipe, 5 LF of PVC 
pipe in water supply line in basement parking structure due to a pipe 
leak. Parts failed due to age.

2,482$                 1,641$                2,482$               1,641$                -$                     100% FY 22-23 66.13

649 FM-2003605 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Fixture Leak - Replace (2) angle stops and cap off (2) drinking 
fountain water supply lines in 7th floor secured hallway. Previous water 
fountain failed due to age. Supply lines and angle stops must be capped. 

2,427$                 2,427$                2,426$               2,426$                (1)$                       100% FY 22-23 100

650 FM-2003607 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 1 Electrical - Generator - Replace (1) ball valve, (1) elbow, (2) threaded 
couplers - ball valve, and associated hardware that failed due to 
corrosion and inability to seal at the threads. Leak was identified during 
rounds and readings preventive maintenance and is preventing the 
cooling system from operating as designed during a power outage.

4,636$                 3,245$                4,635$               3,244$                (1)$                       100% FY 22-23 69.99

651 FM-2003611 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Domestic Water Pipe Leak - Replaced (1) 2 x 2 ft ceiling tile, 
carrier plate on toilet, 3-feet of 3/4 inch copper piping with (1) 3/4 inch 
90 degree elbow and (2) 3/4 inch couplings, extracted 10 gallons of 
water, and access all piping repairs through service pipe chase area. 
Toilet leaking behind wall from water supply line behind holding cell #8 
toilet. Erected (1) 6 x 6 x 8 ft containment with 3 x 6 ft decontamination 
chamber in hallway near courtroom. 

32,903$              22,634$             32,903$            22,634$             -$                     100% FY 22-23 68.79

652 FM-2003617 San Diego Central 
Courthouse

37-L1 1 Elevators, Escalators, & Hoists - Replace (1) upthrust roller on door of 
Elevator #8. Elevator is making a loud noise when traveling due to a 
damaged upthrust roller. Damage was caused by a flood on the 4th floor 
in 2021 which caused the roller to rust.

5,147$                 5,147$                4,166$               4,166$                (981)$                  81% FY 22-23 100
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653 FM-2003618 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replace (20) 12 x 12-in. ceiling tiles. 
Mechanically clear 50 LF of drain line due to a drain leak in cafeteria. 
Water leaked through the plenum and into an occupied space and 
traveled down the wall and onto ceiling tiles. Sanitized 20 SF of metal 
and wood cabinetry, plaster wall and flooring. Environmental oversight 
and testing including (1) 8 x 13 x 10 ft. containment and (1) 36 x 76 in. 
decontamination chamber.

17,447$              17,447$             16,015$            16,015$             (1,432)$               92% FY 22-23 100

654 FM-2003627 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replace 10 LF of 4in. cast iron pipe and 
associated fittings and (10) 12 x 12 in. ceiling tiles in 9th floor clerks 
office due to drain line leak. Pipe cracked due to corrosion and age. 
Water leaked Category 3 water into plenum space. Environmental 
testing and oversight included. Sanitized 729 SF of hard surface and 
installed (1) 36 x 76 in. decontamination chamber and (1) 8 x 8 x 8 ft. 
containment.

21,052$              13,922$             21,160$            13,993$             71$                      101% FY 22-23 66.13

655 FM-2003629 San Diego Juvenile Court 37-E1 1 HVAC - Replace (1) network automation engine. BAS is not able to 
communicate with air handlers 1, 2, 3 and 4 affecting HVAC operations 
throughout the building. Automation engine failed due to age affecting 
comprehensive equipment monitoring and control to air handlers.

9,068$                 6,767$                9,067$               6,766$                (1)$                       100% FY 22-23 74.62

656 FM-2003630 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replace (10) 12 x 12 in. ceiling tiles. Sewage 
drain line backed up and overflowed in the 3rd floor, mens and womens 
employee restrooms. Category 3 water traveled down through the 
plenum of the 2nd floor, passing through 1 x 1 ft. ceiling tiles and 
stopped on floor tile and carpet. Mechanically cleared 15 LF of main 
sewage line. Sanitized 500 SF of flooring. Environmental oversight and 
testing performed including (1) 36 x 76 in. decontamination chamber 
and (1) 11 x 11 x 1 ft. containment.

16,408$              10,851$             16,407$            10,850$             (1)$                       100% FY 22-23 66.13

657 FM-2003631 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Plumbing - Sewer Line Leak - Replaced (6) 1 x 1 ft. ceiling tiles, 210 SF of 
carpet, mitigated CAT-2 water, HEPA vacuumed, wet wiped, cleaned, 
and sanitized and dried 720 SF of hard surface. Mechanically snaked 100 
ft to clear unknown obstruction within the mainline which caused two 
toilets in the 4th floor jury room womens restroom to overflow. Water 
traveled down to the 3rd floor office. Environmental testing and 
oversight included.

25,466$              22,853$             25,465$            22,852$             (1)$                       100% FY 22-23 89.74

658 FM-2003632 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Replace (1) stainless steel sink and (1) air controls in 
basement lockup. Sink and controls are original to building and failed 
due to age, parts for repairs are obsolete. Modification of existing drain 
and water lines is required to fit new fixture.

5,338$                 5,338$                5,338$               5,338$                -$                     100% FY 22-23 100

659 FM-2003633 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replace (3) belts, (2) pulleys and (2) bushings for Exhaust Fan #7. 
Parts failed due to age.

3,150$                 2,083$                2,944$               1,947$                (136)$                  93% FY 22-23 66.13
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660 FM-2003634 San Diego East County 
Regional Center

37-I1 1 Plumbing – Storm Drain Leak - Replace 20 feet of 4-inch cast iron pipe, 
(2) 4-inch no-hubs, 16 SF of wet ceiling tiles, and sanitized 60 SF of 
carpet, and 100 LF of T-bar in 8th floor area due to a roof leak. A cast 
iron drain line from the roof cracked and leaked rainwater into the 8th 
floor plenum space. Category 2 water traveled down the interstitial 
space and saturated non-ACM 2 x 4 ft ceiling tiles and carpet. 
Remediation and environmental oversight required to complete work.

13,975$              9,462$                13,756$            9,314$                (148)$                  98% FY 22-23 67.71

661 FM-2003644 San Diego Central 
Courthouse

37-L1 1 Exterior Shell – Install temporary (1) 5 x 8 ft plywood sheet on 12th floor 
interior window frame. 12th floor public area Exterior glass pane 
spontaneously broke, collapsed and fell to the 4th floor roof over the 
weekend, no one was injured, and contractor has replaced glass under 
warranty.

3,413$                 3,413$                2,976$               2,976$                (437)$                  87% FY 22-23 100

662 FM-2003646 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Vandalism - Reinstalled and mounted phone on wall in lockup Cell #4 1st 
floor Main Lockup. Repaired and patched 2 SF of Non-ACM concrete, 
and drilled and installed (6) 1/2 inch archers to resecure phone. In-
custody yanked the phone off the wall damaging the wall. 
Environmental oversight and testing included. Sheriff department was 
not able to provide the name of the in-custody and therefore, no 
restitution is being sought.

2,639$                 2,124$                2,638$               2,123$                (1)$                       100% FY 22-23 80.48

663 FM-2003647 San Diego East County 
Regional Center

37-I1 1 HVAC – Install (2) 5-gallon chemical filter/feeder pots, 10 of 3/4 inch 
copper pipe, (1) bleed/feed controller with 4 probes, 25 LF of 2-inch PVC 
pipe, (1) controller enclosure, (2) Biocides and (1) inhibitor. Current 
chemical delivery system has failed due to age. System must be repaired 
to prevent scaling and growth of biologic materials in the chillers and 
cooling towers.

31,304$              21,196$             29,600$            20,042$             (1,154)$               95% FY 22-23 67.71

664 FM-2003650 Los Angeles Hollywood 
Courthouse

19-S1 1 Exterior Shell - Roof - Patched and sealed 55 SF of roofing mastic that 
was compromised during recent heavy rain. Mitigated CAT-2 water and 
cleaned 20 SF of hard lid, vinyl flooring and one ceiling light fixture. No 
court property was affected. Due to age the mastic was deteriorated, 
water traveled into the plenum onto the hard lid ceiling and dripped 
onto vinyl flooring on the 2nd floor inside storage room. Environmental 
testing and oversight included.

7,204$                 6,562$                7,204$               6,562$                -$                     100% FY 22-23 91.09

665 FM-2003651 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 HVAC - Replace (1) failed supply fan VFD, (15) 1 x 1ft ceiling tiles, 
mitigated CAT-2 water, HEPA vacuumed, dried, and wet wiped and 
sanitized 210 SF of hard surface and resilient flooring. Water overflowed 
from the 2nd floor AHU condensate drain pan due to excessive 
condensation caused by failed VFD. VFD was replaced and 
reprogrammed under warranty. Condensate pan pitch and drain were 
adjusted in order to properly route drain flow of water directly into the 
nearest floor drain. Water traveled from the 2nd floor HVAC mechanical 
room down into the 1st floor sheriffs office. Environmental testing and 
oversight included.

27,422$              24,609$             27,422$            24,609$             -$                     100% FY 22-23 89.74
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666 FM-2003652 Solano Law and Justice 
Center

48-A2 1 Plumbing - Fixture Leak - Replace (1) toilet flushometer in public 
restroom in court exclusive space. Flushometer failed due to age causing 
Category 2 water to migrate to two adjacent courtrooms. Contain water, 
dry out 150 SF of carpet, and replace 60 LF of baseboard. Damage was 
limited to a single floor. Remediation and environmental oversight 
required to complete work.

19,782$              19,782$             19,781$            19,781$             (1)$                       100% FY 22-23 100

667 FM-2003654 San Diego East County 
Regional Center

37-I1 1 Plumbing - Storm Drain Leak - Replace 10 feet of 5-inch cast iron pipe 
and (1) 5-inch no-hub. Disinfect 16 LF of metal T-bar and (9) SF of carpet. 
A storm drain line located inside plenum leaked into the 6th floor 
childrens waiting room. Remediation and environmental oversight 
included.

12,335$              8,352$                12,171$            8,241$                (111)$                  99% FY 22-23 67.71

668 FM-2003655 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Plumbing - Mechanical System Leak - Heating Hot Water - Replace (1) 1 
in. ball valve, 6 ft. of 1 in. copper pipe and fittings, 5ft. of 2in. copper 
pipe and fittings, 4 SF of 1 x 1 ft. ceiling tiles, mitigated CAT-2 water, 
cleaned and sanitized 10 SF of carpet and hard surfaces. Water leaked 
between the 1st and 2nd floor plenum down into the 1st floor clerks 
office cubicle area. Environmental testing and oversight included. The 
existing piping and fittings failed due to age and corrosion.

18,898$              16,959$             29,643$            26,602$             9,643$                 157% FY 22-23 89.74

669 FM-2003657 San Diego East County 
Regional Center

37-I1 1 Plumbing – Storm Drain Leak - Replace 20 feet of 3-inch cast iron pipe 
and (4) 4-inch husky no-hubs bands. Set up (2) 20-foot-high A-frame 
ladders and disinfect 50 SF of carpet. The 4-inch cast iron storm drain 
pipe inside plenum leaked (3) gallons of category 2 water in 1st floor 
employee breakroom. Remediation and environmental oversight 
required to complete work.

19,799$              13,406$             19,552$            13,239$             (167)$                  99% FY 22-23 67.71

670 FM-2003659 Los Angeles Pasadena 
Courthouse

19-J1 1 Vandalism - Replace 20 SF of plaster in courtroom.  Environmental 
testing included. No lead or ACM was detected. Plaster was damaged 
due to in-custody kicking the wall. Restitution is being sought.

2,997$                 2,997$                2,942$               2,942$                (55)$                     98% FY 22-23 100

671 FM-2003664 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 HVAC - Boiler Unit - Replace (3) gaskets on hot water pump. Hot water 
pump is leaking water due to failed gaskets at end of life. Pump was 
isolated to prevent chemical loss. Cold temperatures are impacting court 
operations.

10,189$              8,102$                9,612$               7,643$                (459)$                  94% FY 22-23 79.52

672 FM-2003665 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Fire Protection Systems Leak - Replace (13) 12 x 12 in. ceiling 
tiles in 12th floor court waiting room due to a fire pump leak. Fire pump 
#1 on the 13th Floor leaked causing category 2 water to travel through 
flooring and ceiling tiles onto the 12th floor court waiting room. 
Sanitized 50 SF of flooring. Environmental oversight and testing 
performed including (1) 36 x 76 in. decontamination chamber and (1) 12 
x 15 x 10 ft containment.

15,406$              10,188$             15,460$            10,224$             36$                      100% FY 22-23 66.13

673 FM-2003666 San Diego Central 
Courthouse

37-L1 1 Security – Replace (1) Panic hardware on the main exit doors on 1st 
floor lobby doors. The exit door is not operational and stuck shut due to 
panic push bar internal components damaged from use.

12,404$              12,404$             29,951$            29,951$             17,547$              241% FY 22-23 100
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674 FM-2003667 Kern Bakersfield 
Superior Court

15-A1 1 Plumbing - Condensation Leak - Replaced 40 SF of carpet squares, (3) SF 
of 1 x 1 foot ceiling tiles, and cleaned/sanitized 430 SF of hard surface. 
Unclogged condensation drain line above the ceiling. Environmental 
testing and oversight included for ACM and CAT 2 water.

14,569$              9,106$                14,568$            9,105$                (1)$                       100% FY 22-23 62.50

675 FM-2003670 San Diego East County 
Regional Center

37-I1 1 Plumbing - Fixture Leak - Replaced (1) wall toilet w/seat and gaskets and 
(5) LF of cove base. Cleaned, dried and sanitized 150 SF of hard surface, 
removed non-ACM materials 24 SF of ceiling tiles, (1) LF of cove base. 
Water originated from a broken toilet that, when flushed, caused supply 
water to leak through the broken porcelain affecting 1st Floor Womens 
Public restroom and Ground floor offices. The Category 2 water traveled 
through the plenum along the exterior of a drainpipe affecting non-ACM 
fireproofing, ceiling tile, drywall, and carpet on the Ground Floor. 
Remediation and environmental oversight are included.

16,646$              11,271$             16,618$            11,252$             (19)$                     100% FY 22-23 67.71

676 FM-2003671 Los Angeles Bellflower 
Courthouse

19-AL1 1 Elevators, Escalators, & Hoists - Replace (1) board assembly for Public 
Elevator #2. Control board assembly failed due to age.

4,816$                 3,754$                4,815$               3,753$                (1)$                       100% FY 22-23 77.94

677 FM-2003672 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Fire Protection - Fire Alarm Control Panel - Replace (1) FACP CPU board. 
The CPU failed due to age and is obsolete. During testing of the FACP, 
the panel would not reset after fire life safety devices were triggered. 
Fire watch was required until the FACP could be repaired (14 days).

88,551$              71,266$             91,949$            74,001$             2,735$                 104% FY 22-23 80.48

678 FM-2003673 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Sewer Line Leak - Replaced 10 ft of 2 in. cast-iron pipe, (6) 2 
in. couplings, (1) 2 in. cast-iron p-trap and (35) 1 x 1 ft. ceiling tiles. 
Mitigated CAT-2 water, cleaned and sanitized 480 SF of hard surface. 
There was a crack along the cast-iron drainpipe and p-trap located 
between the 6th and 5th floor within the plenum, water leaked in the 
plenum down into IT Office. Environmental testing and oversight 
included.

13,578$              10,928$             13,712$            11,035$             108$                    101% FY 22-23 80.48

679 FM-2003674 Los Angeles Norwalk 
Courthouse

19-AK1 1 Grounds and Parking - Replace (1) irrigation sprinkler line on north side 
of building due to a leak in the exterior planter that entered the 
basement server room through a conduit in the wall. Replace 200 SF of 9 
x 9 in. floor tiles and sanitize 50 SF of concrete flooring in the basement 
motor control room. Work includes environmental testing and 
remediation including (1) 36 x 76 in., (1) stage decontamination 
chamber, (1) dehumidifier, and (1) 10 x 15 x 8 ft. containment.

50,958$              43,330$             50,958$            43,330$             -$                     100% FY 22-23 85.03

680 FM-2003675 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Plumbing - Fixture Leak - Replace (5) 1 x 1 ft. ceiling tiles, (1) 3 in. tank-to-
bowl rubber gasket kit, and (1) toilet refill supply valve and kit. Mitigated 
CAT-2 water, cleaned, dried and sanitized 585 SF of hard surface. Water 
leak caused by failed refill supply due to age. Water leaked from the 7th 
floor jury room mens restroom down through the plenum into the 6th 
floor public corridor. Environmental testing and oversight included.

14,552$              13,059$             14,551$            13,058$             (1)$                       100% FY 22-23 89.74
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681 FM-2003676 Los Angeles East Los Angeles 
Courthouse

19-V1 1 HVAC - Replace (1) make up water pressure relief valve (PRV), (1) gasket 
condenser barrel cover, 15 ft. of copper drain line and associated 
fixtures. The PRV and the gasket cover failed due to age and corrosion.  
During the trouble shooting stage it was discovered that systems had 
excessive buildup requiring the chiller to be descaled. The entire building 
was affected due to clogged tubes causing a decrease in the heat 
transfer capabilities impacting the chiller efficiency.

29,171$              22,672$             29,170$            22,671$             (1)$                       100% FY 22-23 77.72

682 FM-2003679 Imperial Imperial County 
Courthouse

13-A1 1 Elevators, escalators, and hoists - Replace failed control board in the 
elevator cart on public elevator #1 and calibrate. Existing control board 
limits the elevator from reaching the second floor. Work is needed as 
this is the only elevator in the building providing ADA access.

7,000$                 7,000$                5,993$               5,993$                (1,007)$               86% FY 22-23 100

683 FM-2003681 Contra Costa Wakefield Taylor 
Courthouse

07-A2 1 Interior finishes - Remove front glass door and remove and replace the 
failed pivot hinge and pin, rehang the door and align for operation. Pivot 
pin broke due to age. Replacement hinge and pin were needed to 
restore proper function of main entrance door.

6,744$                 6,744$                5,460$               5,460$                (1,284)$               81% FY 22-23 100

684 FM-2003683 San Diego Central 
Courthouse

37-L1 1 Exterior Shell - Replace (6) davit trolleys & backing plates, (4) 80 LF of 
5/16-inch of galvanized wire ropes, swedged, crimped, and delivered to 
the roof. Re-Swedge (4) 470 LF of wire ropes on the catwalk, re-swedge 
(4) 320 LF of wire ropes on the 23rd Floor. Deficiencies found during 
Annual Certification inspection of the swing stage equipment and need 
to be corrected to obtain Annual Certification.

22,883$              22,883$             31,054$            31,054$             8,171$                 136% FY 22-23 100

685 FM-2003687 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Plumbing - Sewer Line Leak - Waste Pipe - Replace (2) 2 in. no-hub 
couplings, (1) 2 in. cast-iron wye fitting, (1) cast-iron 90-degree elbow 
fitting and 10 SF of 2 in. cast-iron pipe. Mitigated CAT-2 water, cleaned, 
dried and sanitized 445 SF of hard surface. There was a crack along the 
drainpipe and fittings within the plenum of the 6th and 7th floors which 
leaked water down into the 6th floor public lobby. Environmental testing 
and oversight included. The existing piping and fittings failed due to age.

18,565$              16,660$             16,691$            14,979$             (1,682)$               90% FY 22-23 89.74

686 FM-2003688 Los Angeles Norwalk 
Courthouse

19-AK1 1 Interior finishes - Replace (1) 1 x 1 ft ceiling tile. Erected (1) 6 x 6 x 7 ft 
containment on the 1st floor clerks office. Work was completed in 
known ACM environment. Ceiling tile fell due age (original to build, 
1965).

9,699$                 9,699$                9,698$               9,698$                (1)$                       100% FY 22-23 100

687 FM-2003693 San Diego North County 
Regional Center - 
South

37-F1 1 Plumbing - Domestic Water Pipe Leak – Replace (2) angle stops, 75 SF of 
carpet and 20 SF of saturated dry wall. Water supply line to the sink in 
the employees restroom failed due to age and caused a Category 2 leak 
that spread into foyer, jury room, and secure corridor at courtroom on 
the 4th floor. Work includes cleaning, drying, and sanitization of 300 SF 
of hard surfaces, carpet, and 20 SF of painting. Remediation and 
environmental oversight required to complete work.

31,963$              31,963$             31,936$            31,936$             (27)$                     100% FY 22-23 100
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688 FM-2003694 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Domestic Water Pipe Leak - Replace (1) 1-1/2 in. domestic 
water supply pressure regulating valve (PRV) which failed due to age. 
Mitigated CAT-2 water, cleaned, dried and sanitized 1,950 SF of hard 
surfaces and office furniture. Water leak was caused by a ruptured PRV 
affecting multiple areas in the basement sump pump room, fire pump 
room, westside secured corridor, mens sheriff locker room, womens 
sheriff locker room, northwest secured corridor, basement file room, DA 
offices and kitchenette, northside public corridor and janitorial closet 
room. Environmental testing and oversight included for multiple 
locations.

45,506$              36,623$             74,497$            59,955$             23,332$              164% FY 22-23 80.48

689 FM-2003707 Los Angeles Hollywood 
Courthouse

19-S1 1 Vandalism - Replace (1) 42 in. X  63 in. tempered glass and (1) 42 in. X 24  
in. tempered glass. Glass panels were shattered by unidentified person. 
Removed broken glass and boarded up window until new glass was 
installed.

2,863$                 2,608$                5,382$               4,902$                2,295$                 188% FY 22-23 91.09

690 FM-2003712 Los Angeles Chatsworth 
Courthouse

19-AY1 1 Plumbing - Domestic Water Pipe Leak - Replace (1) 1/2 in. trap primer 
device and connections which failed due to age and corrosion. Mitigated 
CAT-2 water, cleaned, dried and sanitized 420 SF of hard surfaces within 
the 1st floor mens and womens public restrooms. Water leak occurred 
within the pipe-chase plenum between the 1st floor mens and womens 
public restrooms. Environmental testing and oversight included.

17,627$              14,771$             14,679$            12,301$             (2,470)$               83% FY 22-23 83.80

691 FM-2003713 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Sewer Line Leak - Replace 6 feet of 3-inch cast iron pipe with 
(2) 3-inch couplings, and (4) 12 x 12 inch ceiling tiles. Erected (1) 
containment. Environmental oversight and remediation required. 
Cracked drain line leak above ceiling 15th floor secure hallway. Drain 
pipe cracked due to age.

10,531$              7,244$                10,422$            7,169$                (75)$                     99% FY 22-23 68.79

692 FM-2003714 San Diego East County 
Regional Center

37-I1 1 Fire Protection - Replace (1) run contactor on fire pump controller in 1st 
floor fire pump room. The controller is showing a fault and will not clear. 
Controller cannot be re-started and needs to be replaced for pump 
operation. Controller failed due to age. This issue was found during the 
annual preventive maintenance testing.

17,583$              11,905$             17,147$            11,610$             (295)$                  98% FY 22-23 67.71

693 FM-2003716 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Elevator - Replace (1) door operator board, (1) set of door operator 
belts and (1) door motor on Public Elevator #2. Parts failed due to age. 
Elevator doors were reported to be slamming shut. Due to safety 
concerns, elevator was placed out of service.

7,725$                 6,004$                7,670$               5,961$                (43)$                     99% FY 22-23 77.72

694 FM-2003717 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Domestic Water Pipe Leak - Replace 10 ft of 1-1/2 inch 
copper pipe, (1) 1-1/2 inch elbow, and (1) 1-1/2 inch coupling. Erected 
(1) 12 x 12 x 8 ft containment, and removed (5) LF of thermal insulation.  
Environmental testing and drying equipment required. Domestic hot 
water piping failed behind wall of Sheriffs Service level and caused water 
to leak through wall into service level.

33,031$              22,722$             32,952$            22,668$             (54)$                     100% FY 22-23 68.79
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695 FM-2003744 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 1 Plumbing - Sewer Line Leak - Mechanically clear 50 LF of unknown 
obstruction from mainline affecting 1st floor public restrooms and jury 
assembly restroom. Cleaned, dried and sanitized 100 SF of hard surface. 
Environmental testing and oversight included for mitigation of CAT 3 
water. The obstruction was pushed through and could not be identified.

9,733$                 7,155$                7,049$               5,182$                (1,973)$               72% FY 22-23 73.51

696 FM-2003745 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 1 Exterior Shell - Replace 30 LF of sealant around exterior emergency exit 
door. Sealant failed due to age and elements, causing water intrusion by 
heavy rains. Water accumulated along the exterior wall and seeped in 
the hallway. Mitigated CAT 2 water, cleaned, dried, and sanitized 80 SF 
of hard surface. Environmental testing and oversight included.

14,764$              10,333$             14,763$            10,333$             (1)$                       100% FY 22-23 69.99

697 FM-2003748 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Sewage Ejector Pumps - Replace (4) float switches, (1) check 
valve, (2) flap assemblies, (4) gaskets kits, (1) pump propeller, (1) alarm 
vibrator for panel, and fuses for Sewage Ejector Pumps #1 and #2. 
Deteriorated floats caused pumps to continuously run. Excessive run 
time caused failure requiring rebuild.

25,295$              17,400$             25,186$            17,325$             (75)$                     100% FY 22-23 68.79

698 FM-2003749 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Fixture Leak - Mechanically cleared stoppage from toilet in 
4th floor holding cell #6, erected (1) 6 x 12 x 8 containment, replaced (6) 
24 x 24 inch ceiling tiles, conducted environmental testing, and placed 
drying equipment. Unidentified debris caused stoppage and water 
subsequently overflowed toilet.

21,112$              21,112$             21,003$            21,003$             (109)$                  99% FY 22-23 100

699 FM-2003753 Los Angeles Hollywood 
Courthouse

19-S1 1 HVAC - Replace (1) main control board, and (2) condenser fan relay 
contactors on Package Unit #3. Parts failed due to age, preventing two 
stage compressors from operating as designed. The issue is preventing 
the contactors are from receiving required voltage to operate, and is 
affecting 1st floor AC unit.

9,767$                 8,897$                9,766$               8,896$                (1)$                       100% FY 22-23 91.09

700 FM-2003754 Contra Costa Wakefield Taylor 
Courthouse

07-A2 1 Grounds - Remove (6) inches of drain rock from around enclosure and 
pour 147 SF of concrete within the generator enclosure. Concrete 
around the generator pad is necessary to allow set up of ladders for 
generator maintenance.

12,877$              12,877$             10,840$            10,840$             (2,037)$               84% FY 22-23 100

701 FM-2003756 Contra Costa George D. Carroll 
Courthouse

07-F1 1 Plumbing - Sewer Line Leak - Replace (8) feet of 2-inch cast iron piping 
and associated fittings. Work includes abatement, removal, and 
replacement of a 3 x 2 foot section of the 3rd floor womens staff 
restroom wall. Wall has to be removed to access the piping behind the 
wall. Sink drain pipe corroded over time causing leak. Containment 
chamber, monitoring, and oversight required.

41,809$              32,277$             41,808$            32,276$             (1)$                       100% FY 22-23 77.20

702 FM-2003758 San Diego North County 
Regional Center - 
North

37-F2 1 HVAC - Replace (4) 1/2-inch chilled water line valves, (1) 1/2-inch 
heating hot water valve, (2) 24 x 24 inch return air grills in courtroom 
and 13 thermostats located in criminal business office. The failed 
components have resulted in numerous cold calls in the impacted areas. 
Repairs are needed to maintain building temperatures. 

22,446$              22,446$             21,902$            21,902$             (544)$                  98% FY 22-23 100
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703 FM-2003760 Los Angeles Torrance 
Courthouse

19-C1 1 Vandalism - Mechanically clear blockage from in custody toilet, clean, 
sanitize and dry 200 SF concrete floors and surfaces, and isolate water 
supply valve to lockup area. Environmental testing and oversight 
required. Blockage was caused by in custody within 4th floor lock up. 
Judicial Council is seeking restitution.

2,324$                 2,324$                2,324$               2,324$                -$                     100% FY 22-23 100

704 FM-2003763 Contra Costa George D. Carroll 
Courthouse

07-F1 1 Plumbing - Condensation Leak - Replaced (5) LF of drain line and p-trap. 
Repair 60 SF of water damaged wall sheetrock and 60 SF of ceiling 
sheetrock in the womens sheriffs locker room. Water damage occurred 
due to condensate line leak from above ceiling air handling unit  
interview room. Testing and repair of wall needed to restore normal 
operation.

22,016$              16,996$             22,016$            16,996$             -$                     100% FY 22-23 77.20

705 FM-2003764 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Interior Finishes - Mold assessment was conducted after it was reported 
that several air vents had a suspect substance along the surfaces of the 
registers in the 2nd floor Clerks Office and 3rd floor Public Lobby. 
Testing discovered a fungal growth was present posing a potential safety 
concern for the occupants. Cleaned, dried and sanitized (20) 2 x 2 ft AC 
vents, (1) 10 in. x 120 ft AC vent, 4,310 SF of plaster-wall, 4,310 SF of 
carpet, 4,409 SF of marble tile, 2,300 SF of modular furniture, (21) 7 x 7 x 
7 ft cubicle walls and used (6) HEPA air scrubbers. Environmental testing 
and oversight required.

26,445$              21,283$             24,046$            19,352$             (1,931)$               91% FY 22-23 80.48

706 FM-2003767 San Diego East County 
Regional Center

37-I1 1 HVAC - Replace (2) hot water valves and (2) valves with actuator 
assembly on AHU #9, and (1) transformer on AHU #22. The AHUs are not 
responding to the BAS system resulting in cold calls throughout multiple 
floors. The failed components are preventing the heating hot water loop 
from functioning properly in both air handlers.

18,219$              12,336$             10,943$            7,410$                (4,927)$               60% FY 22-23 67.71

707 FM-2003771 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Domestic Water Pipe Leak - Replace (2) 6-inch valves, (2) 6-
inch adapter flanges to 3-inch connection, (2) 3-inch grooved rigid 
copper couplings, (5) 3-inch 90-elbows, (3) 3-inch copper adapter 
flanges, (1) 3-inch 45-elbow, (1) 3-inch coupling, (1) 3-inch shutoff valve, 
21 ft. of 3-inch copper pipe, and install (4) adjustable support brackets. 
Water leak was caused by a ruptured 6-inch flanged flexible braided 
connector. The 6-inch pipe also collapsed due to a failed support strap 
causing additional damage to a 3-inch supply pipe. This is the main 
domestic water supply to the building. The main line into the building 
had to be secured and water completely drained down to the basement 
to complete the repairs. Water leak was contained to the mechanical 
room and into the floor drain.

21,568$              17,358$             43,142$            34,721$             17,363$              200% FY 22-23 80.48

91 of 197



FMs Completed in FY 22-23 (List H)
7/1/2022 to 6/30/2023

Line FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

D
IN

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

  T
CF

M
AC

 F
U

N
D

ED
 C

O
ST

  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
TC

FM
AC

 
FU

N
D

ED
 C

O
ST

  

  A
CT

U
AL

 C
O

ST
  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
AC

TU
AL

 
CO

ST
  

  V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 ($
)  

 V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 (%
) 

FU
N

D
 Y

EA
R

FA
CI

LI
TY

 M
O

D
IF

IC
AT

IO
N

 
PR

O
G

RA
M

 B
U

D
G

ET
 %

 O
F 

CO
ST

708 FM-2003772 San Diego North County 
Regional Center - 
North

37-F2 1 Plumbing - Condensation Leak - Replace (1) 10 x 8 ft condensate drain 
pan, coil housing, transitions, isolations, and hangers. Install new 
isolation valve on AHU #08. Parts failed due to age and work was 
required to restore isolated AHU #08 mechanical equipment due to ACM 
after 11/08/21 ceiling collapse. Drill water channels in coil support for 
AHU #05 due to Category 2 water leak from condensate pan overflow 
through hard lid ceiling onto floor and carpet. Remediation work 
required to complete work including setting up containment, removal 
and replacement of 12 SF of affected drywall hard lid, cleaning, drying, 
and sanitization of 20 SF of carpet on 1st floor.

80,044$              80,044$             84,304$            84,304$             4,260$                 105% FY 22-23 100

709 FM-2003774 El Dorado Johnson Bldg. 09-E1 1 HVAC - Replace 20 feet of recirculation lines for hot water system on the 
mechanical penthouse, repair seal at the recirculating pump, and 
insulate piping as needed. The mechanical seal on the recirculating 
pump was leaking, this caused it to fail and the 20 feet of recirculation 
pipe froze and leaked. Part failed due to age.

11,921$              11,921$             11,920$            11,920$             (1)$                       100% FY 22-23 100

710 FM-2003783 Contra Costa Walnut Creek 
Courthouse

07-C1 1 Interior Finishes - Water Leak- Abatement and Repairs - Abate and 
replace (20) square feet of sheetrock wall and replace (30) square feet 
of floor tile. Area was damaged due to flooding in the second floor 
custodial sink. Sink was inadvertently left on causing flooding damaging 
the walls and floor. Repairs needed to repair damage and restore 
functionality. This will be a CFR to be funded by the court. The cost will 
be reimbursed in the next fiscal year.

21,528$              21,528$             21,527$            21,527$             (1)$                       100% FY 22-23 100

711 FM-2003790 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line Leak - Replace (32) 6 x 6 inch ceiling tiles, 
mechanically clear 40 LF of main drain line, sanitize 4,400 SF of surfaces 
and (1) 1/2-inch copper cap. Drinking water fountain drain line on 4th 
floor public hall backed up due to a clogged line causing water to leak 
into the 3rd floor public hallway and 2nd floor probation office. During 
water intrusion inspections of 2nd floor Probation office, it was 
discovered that the main water supply line to a different drinking 
fountain was also leaking which penetrated down to the 1st floor public 
main entrance and basement file room. Both leaks penetrated through 
fire proofing. Set up (6) containments and extracted over 1,700 gallons 
of water. Environmental oversight and remediation protocols were 
required due to known ACM and category 2 grey water. Remediation 
effort extended over a period of 15 days. Leak occurred over a holiday 
weekend.

132,501$            91,889$             141,961$          98,450$             6,561$                 107% FY 22-23 69.35

712 FM-2003792 San Diego East County 
Regional Center

37-I1 1 HVAC - Replace (1) network control module with built-in power supply 
on building automated system, and (1) 8-inch butterfly isolation valve on 
hot water loop for purpose of restoring communication between the 
BAS and boilers. Court operations are affected by 62-degrees 
temperatures on the 1st, 2nd, and 3rd floors. The cause of failure is due 
to age.

47,940$              32,460$             44,507$            30,136$             (2,324)$               93% FY 22-23 67.71
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713 FM-2003794 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line Leak - Mechanically cleared 100 feet of sewer line 
and sanitized 50 SF of surfaces. Sewer main line backed up affecting the 
1st floor mens public restroom. Clog was mechanically cleared and 
pushed through the drain line. Remediation and environmental 
protocols required due to category 3 black water.

10,279$              7,128$                10,212$            7,082$                (46)$                     99% FY 22-23 69.35

714 FM-2003798 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Plumbing - Replace (2) 8 inch valve packing, (1) 3/4 inch bypass repair kit 
for check valve, (1) 8 inch check valve, (1) 8 inch relief valve cover and 
associated fittings on Backflow #8. Main 8 inch domestic backflow was 
found leaking during annual test from both #1 & #2 shut-off valves. Parts 
failed due to age.

8,921$                 6,933$                8,920$               6,933$                (1)$                       100% FY 22-23 77.72

715 FM-2003800 Los Angeles Inglewood 
Courthouse

19-F1 1 Vandalism - Replace (2) 18 x 72 inch mirrors, (4) 18 x 35 inch mirrors, (1) 
24 x 36 inch mirror, and (4) 18 x 33 inch mirrors. Replace (1) 2 x 4 ft side 
urinal partition. Fill, sand, and restore (9) vandalized double-sided 
marble partitions. Fill, sand, and paint (5) double-sided vandalized plastic 
partitions. Damage identified throughout a total of 12 mens and 
womens public restrooms. Graffiti damage to mirrors and partition walls 
was caused by unidentified persons.

21,132$              15,756$             19,858$            14,806$             (950)$                  94% FY 22-23 74.56

716 FM-2003803 Placer Howard G. Gibson 
Courthouse

31-H1 1 Exterior Shell - Repair 16 x 30 feet of expansion joint on the exterior wall 
in the Sally Port. The joint failure allowed water to leak inside the 
building. Water leaked into the Fire Alarm Panel (FAP) and caused failure 
of one circuit board in panel. Replaced (1) circuit board in FAP. Repaired 
cracks in expansion joint with a sealant product, then applied (2) coats 
of elastomeric paint to match existing color. The expansion joint failed 
due to age.

9,437$                 9,437$                9,437$               9,437$                -$                     100% FY 22-23 100

717 FM-2003806 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 Security - Replace (1) 120-volt 3/4 HP hoist operator motor, and (1) push 
button control for roll-up gate. Roll-up gate for judges parking lot 
continues to get stuck. Motor is failing due to age and wear and tear.

6,502$                 6,502$                6,186$               6,186$                (316)$                  95% FY 22-23 100

718 FM-2003808 Santa Barbara Santa Maria 
Courts Bldgs C + D

42-F1 1 HVAC - Replace (2) 5-Ton 100,000 BTU furnaces and associated fittings.  
Furnace heat exchangers have failed due to age and replacement parts 
are obsolete. Units are not operating at full capacity affecting 
temperatures in courtrooms.

12,865$              12,865$             6,889$               6,889$                (5,976)$               54% FY 22-23 100

719 FM-2003809 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Plumbing - Sewer Line Leak - Mechanically cleared 50 LF of drain line. 
Replaced (2) LF of cast iron pipe, and associated fittings, (3) 12 x 12 in. 
VCT tiles, and (6) LF of cove base. Replaced 12 SF of drywall and 36 SF of 
concrete floor. The drain line for the water fountains located in the 
hallways of the 2nd and 1st Floor backed up and caused water to release 
from the fountains. Leak was caused by a broken cast iron drain line, 
affecting multiple areas in the basement, stairwell, hallway 1st and 2nd 
Floor. Set up (3) containments and (2) floor barriers, 120 SF in 1st floor 
hallway and 120 SF on 2nd floor hallway. Includes (6) days of monitoring 
dehumidifiers. Build back and released of areas. Remediation and 
environmental required.

40,101$              31,166$             40,100$            31,166$             (1)$                       100% FY 22-23 77.72
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720 FM-2003810 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replace (1) flush valve assembly, (2) 2-1/2 
in gate valves, and (1) 6-in. butterfly valve in 9th floor Mens public 
restroom toilet due to mainline backup. Mainline backup was caused by 
accumulated debris from usage. Flush valve assembly was stuck causing 
toilet to continuously flush. Butterfly and gate valves were 
nonoperational due to age. Remediate by sanitizing 670 SF of hard 
surface and  replacing 12 SF of ceiling tiles across multiple rooms on the 
8th floor due to Category 2 water intrusion. Environmental and 
remediation work was completed.

43,587$              28,824$             43,587$            28,824$             -$                     100% FY 22-23 66.13

721 FM-2003811 Los Angeles Inglewood 
Courthouse

19-F1 1 Elevator - Replace (1) brake module on Public Elevator #2. Brake module 
failed due to wear and tear. Not under warranty.

5,497$                 4,099$                5,497$               4,099$                -$                     100% FY 22-23 74.56

722 FM-2003814 Los Angeles Hollywood 
Courthouse

19-S1 1 HVAC - Replace (1) 30-ton compressor, (1) 60 amp, 3 pole contactor, (1) 
auxiliary switch, and (1) filter drier. Parts failed due to age. Compressor 
was found inoperable affecting cooling of the courthouse. Compressor 
rotor locked causing internal damage. Equipment is on the roof and 
requires a crane lift. Work includes replenishing system with 57 lbs of 
refrigerant.

39,986$              36,423$             39,359$            35,852$             (571)$                  98% FY 22-23 91.09

723 FM-2003819 Los Angeles Inglewood 
Juvenile Court

19-E1 1 Vandalism - Replace (2) 1/4 x 18 x 24 inch mirrors  with (6) mm anti-
graffiti film in 1st floor public restrooms. Graffiti damage to mirrors was 
caused by unidentified persons. 

963$                    778$                   963$                  778$                   -$                     100% FY 22-23 80.78

724 FM-2003829 San Diego East County 
Regional Center

37-I1 1 Plumbing - Sewer Line Leak - Replaced 10 feet of 2-inch cast iron pipe, 
(1) 4-inch cast iron p-trap, 10 feet of 4-inch cast iron pipe, (1) 4-inch 
floor drain clean-out assembly, 20 SF of ceramic tile, 20 SF of slab 
concrete, and (4) 1/2-inch re-bar steel. The basement collapsed floor 
drain in cafeteria kitchen is corroded due to age resulting in the ceramic 
floor tiles from slab to buckle and cause a strong sewer odor to 
permeate throughout sections of the courthouse.

36,230$              24,531$             36,202$            24,512$             (19)$                     100% FY 22-23 67.71

725 FM-2003832 San Diego Kearny Mesa 
Court

37-C1 1 Plumbing - Sewer Line Leak - Replaced (2) SF of drywall, and (1) LF of 
cove base, and mechanically snaked (4) feet of shower floor drain that 
backed up to east wing basement to employee breakroom sink. 
Category 3 water from clogged shower drain pipe traveled to restroom, 
hallway, and cafeteria. Remediation and environmental oversight 
required to complete work, consisting of containment, cleaning, drying 
and sanitization of (90) SF of hard surfaces affected by back up. The 
cause of clog is unknown.

17,005$              17,005$             10,162$            10,162$             (6,843)$               60% FY 22-23 100

726 FM-2003834 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replace (1) 3inch 3-way chilled water valve, (3) ft of 3 inch 
copper pipe, (2) 3 inch flange and associated fittings. Valve failed due to 
age in the closed position and is unable to control temperatures 
throughout the West Wing 1st floor.

18,491$              12,824$             18,491$            12,824$             -$                     100% FY 22-23 69.35
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727 FM-2003835 Los Angeles San Fernando 
Courthouse

19-AC1 1 Roof - Replaced (4) SF of drywall, sealed 1,273 SF of roof on northeast 
side with a silicone coating, mitigated Non-ACM/CAT-2 water, cleaned, 
dried and sanitized 155 SF of hard surface in (2) courtrooms on the 4th 
floor. Rainwater intrusion occurred from a leak on the roof, water 
traveled from the roof through drywall ceiling into courtrooms. 
Environmental testing and oversight required to complete work.

44,117$              36,798$             26,169$            21,828$             (14,970)$             59% FY 22-23 83.41

728 FM-2003841 Los Angeles San Fernando 
Courthouse Staff 
Parking Lot

19-AC3 1 Plumbing - Sewer Line Leak - Replaced (6) SF of 2 x 2 ft ceiling tiles, 
mitigated CAT-3 sewage water, cleaned, dried and sanitized (6) SF of T-
bar ceiling grid, 125 SF of laminate & stainless steel countertops, 125 SF 
of resilient flooring and 70 SF of cafeteria equipment. Installed (1) 6-mil 
double wall plastic-poly containment 20 x 30 x 10 ft along with (1) drying 
fan, (1) HEPA air scrubber and (1) dehumidifier. The City 8-inch mainline 
was clogged which caused sewage water to back up into the building 
and overflow from the floor drains in the cafeteria on the 1st floor. This 
incident has happened before in the past where debris is flushed by in-
custodies and then accumulates within the City mainline which causes 
the back up into the building. Environmental testing and oversight 
required to complete the work.

34,998$              29,192$             14,582$            12,163$             (17,029)$             42% FY 22-23 83.41

729 FM-2003843 Los Angeles Santa Monica 
Court Annex

19-AP3 1 Fire Protection - Replace (1) fire alarm control panel, (1) LCD 
annunciator, (1) fire panel dialer unit, (2) 10 Amp 24 volt power supply 
(7) manual pull stations, (47) smoke detectors, (2) heat detectors, 49 
smoke/heat/CO detectors, and (9) monitor modules. Fire alarm panel 
failed due to age, and repeatedly sent false alarms to dispatch. 
Firewatch was required while work was being performed.

234,070$            183,722$           218,411$          171,431$           (12,291)$             93% FY 22-23 78.49

730 FM-2003844 San Diego East County 
Regional Center

37-I1 1 Plumbing - Fixture Leak - Clean, sanitize, and dry 40 SF of carpet, (4) SF 
of carpet cove base, 100 SF of ceramic floor tile, 15 SF ceramic wall tile. 
A sink on the 2nd Floor, public womens restroom sink faucet was left in 
the on position overpowering the drain. The water traveled through the 
adjacent wall leading into adjacent courtroom. The category 2 water 
required remediation and environmental oversight to complete work.

11,423$              7,735$                11,368$            7,697$                (37)$                     100% FY 22-23 67.71

731 FM-2003850 Los Angeles Torrance 
Courthouse

19-C1 1 HVAC - Replace 325 SF of duct insulation. Insulation adhesive failed due 
to age and exposed areas of cold air ducting. This caused condensation 
to form on duct, saturating the duct and dripped onto the ceiling tiles 
and down through to the floor located at 5th Floor, court exclusive 
space. Environmental containment and testing required. 

20,751$              20,751$             21,151$            21,151$             400$                    102% FY 22-23 100

732 FM-2003852 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Replaced 30 ft of 8 inch cast iron sewer 
main and associated fittings in basement secure parking structure. 
Cracked cast iron pipe was discovered during monthly  rounds and 
readings and failed due to age. 

9,288$                 6,142$                9,287$               6,141$                (1)$                       100% FY 22-23 66.13
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733 FM-2003858 Riverside Larson Justice 
Center

33-C1 1 Grounds and Parking Lot - Replace (6) failed guide rollers to secured 
judicial parking exit gate. The gate fails to close automatically and stays 
open after vehicle exit creating a safety concern due to the exits 
exposure to the public. Work includes securing of the motor frame, 
adjustments and lubrication to ensure proper operation.

4,212$                 4,212$                4,695$               4,695$                483$                    111% FY 22-23 100

734 FM-2003859 Kern Bakersfield 
Superior Court

15-A1 1 Plumbing - Domestic Water Leak - Replace (2) 3/4-inch couplings, (1) 3/4-
inch ball valve, (1) 3/4-inch adapter and 10 LF of galvanized pipe. 
Replace 85 SF of drywall in restrooms. Remove 85 SF of ceiling tile and 
plaster ceiling. Clean, dry and sanitize 530 SF of hard surfaces. 
Remediation and environmental oversight required due to Category 2 / 
ACM water in public restrooms. Domestic hot water supply pipe has 
failed due to age and is leaking. 

33,820$              21,138$             32,672$            20,420$             (718)$                  97% FY 22-23 62.50

735 FM-2003860 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 HVAC - Hydronic Mechanical Pipe Leak - Installed 30 containments, 
extracted 300 gallons of water, replaced 100 LF of piping insulation, 100 
ft of 1-1/4-inch piping, control valve, (2) ball valves, circuit setter, 2,500 
SF of carpet, and 1,500 SF of ceiling tiles. Environmental testing, 
remediation, and oversight required. HVAC hydronic mechanical piping 
failed under insulation within the 4th floor mechanical room after hours. 
Water traveled from the 4th floor to the 1st floor, impacting operations 
in (1) courtroom, 1() chambers, (1) jury room, (2) restrooms, (6) offices, 
(1) cafeteria/kitchen, (2) secured hallways, (5) elevator landings, and (1) 
mechanical room.

593,859$            408,516$           405,262$          278,780$           (129,736)$           68% FY 22-23 68.79

736 FM-2003861 Los Angeles San Fernando 
Courthouse

19-AC1 1 Exterior Shell - Sealed 200 SF of roof top (on West side of building) with 
flood coat emulsion, mitigated Non-ACM/CAT-2 water impacted 
surfaces, cleaned, and dried and sanitized 29 SF of hard surface. 
Rainwater intrusion occurred from cracks and penetrations around a 
roof drain. Water traveled through the plenum onto the hard-lid drywall 
ceiling on the 4th floor into secured hallway. Environmental testing and 
oversight required to complete work.

13,827$              11,533$             13,826$            11,532$             (1)$                       100% FY 22-23 83.41

737 FM-2003867 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Elevators, Escalators, & Hoists – Repaired 12 failed connections to 
emergency help button phone lines on public elevators. Connections 
failed due to normal wear and tear and were identified through testing 
and state inspection.

2,429$                 1,671$                2,270$               1,562$                (109)$                  93% FY 22-23 68.79

738 FM-2003868 Riverside Southwest 
Juvenile 
Courthouse

33-M4 1 Plumbing - Domestic Water Pipe Leak - Replace 20 feet of 2-inch leaking 
copper piping and restore power to lighting system. Leaks have 
developed in the heating system above the Childrens room causing the 
lighting system to fail requiring reset of the breaker and system inverter 
check to ensure proper operation. Work includes installation of (10) 2-in 
couplings, (10) 90 degree couplings and (4) reducers.

7,653$                 7,653$                7,573$               7,573$                (80)$                     99% FY 22-23 100

739 FM-2003871 Ventura East County 
Courthouse

56-B1 1 HVAC - Replace (1) power suppler converter to chiller controls.  
Converter failed due to age and is affecting temperatures throughout 
the building.  

6,368$                 3,932$                6,367$               3,932$                (1)$                       100% FY 22-23 61.75
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740 FM-2003872 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 Plumbing - Domestic Water Pipe Leak - Replace (1) 4-inch isolation valve, 
(2) flanges, (3) press coupling, (4) LF of copper pipe, (2) bolts and 
gaskets, (1) ball and (1) press valve, and (1) 2-inch water gate valve. 
Erect containment and decontamination chamber on 3rd floor employee 
restroom. Cut (4) SF of ceramic tile, (4) SF of plaster and remove (3) LF 
of TSI. Sanitize 930 SF of hard surface. There was a leak at the 3rd floor 
restroom and after the water was shut off, additional leak was detected 
at 4-inch main isolation valve. Environmental testing and oversight 
required.

29,047$              23,098$             29,047$            23,098$             -$                     100% FY 22-23 79.52

741 FM-2003875 Los Angeles Airport 
Courthouse

19-AU1 1 Elevator - Replace input rack and buffer board for Elevator #7, reset 
communication for Elevator #2, and reset both elevators and release all 
entrapments. Power outage in building caused all elevators to stop and 
entrapments to occur.

5,892$                 4,547$                5,892$               4,547$                -$                     100% FY 22-23 77.17

742 FM-2003876 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replaced (2) chemical pumps, (1) chemical controller, (1) flow 
switch and (1) shuttle assembly. Chemical pumps failed due to age 
causing the controller, flow switch and shuttle assembly to fail, 
restricting water flow to the cooling towers affecting the HVAC 
throughout building.

3,342$                 2,210$                3,342$               2,210$                -$                     100% FY 22-23 66.13

743 FM-2003882 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Fixture Leak - Replaced (1) 2 1/2-inch isolation valve with bolt 
kit and associated hardware, drained/filled water to entire building. 
Cleaned out flushometer diaphragms. 5th floor holding cell toilet was 
continuously flushing and isolation valve failed due to age.

4,087$                 4,087$                3,978$               3,978$                (109)$                  97% FY 22-23 100

744 FM-2003883 Calaveras Calaveras 
Superior Court

05-C1 1 HVAC - Replace failed VFD, condenser fan motor, and crankcase heater 
on Chiller #1. Replace failed VFD on Chiller #2. Install load phase 
monitors on both chillers. Main incoming power suffered a severe phase 
imbalance due to issues with the main grid. This imbalance damaged 
components of both chillers rendering both non-functional.

23,009$              23,009$             23,000$            23,000$             (9)$                       100% FY 22-23 100

745 FM-2003885 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Grounds and Parking Lot - Roll up door - Replaced bottom rail, guide 
cover top/bottom, corner plate top/bottom, spring cover, spring cove 
top, reversing edge retainer, side belt drive cover, and controller board. 
Terminated safety loop wiring, remounted guide rails, and straightened 
bent slats. Sheriff custody vehicle, at loading dock, hit rollup door upon 
entering. Seeking reimbursement. 

33,509$              33,509$             31,765$            31,765$             (1,744)$               95% FY 22-23 100

746 FM-2003888 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Electrical - Replace (6) strip light fixtures and 500 LF of #12 stranded 
wire. Light fixtures failed due to bird nesting causing electrical short, 
affecting all lighting in sally-port and holding cells.

9,704$                 9,704$                8,649$               8,649$                (1,055)$               89% FY 22-23 100

747 FM-2003893 Orange North Justice 
Center

30-C1 1 Vandalism - Security - Remove 30 x 10 feet of vandalized chain link 
fence, replace with vertical ribbed metal panels and attach to existing 
steel fence frame. An unidentified person cut the existing fencing in an 
area obstructed from view (blocked by building generator outside 
fencing) creating a breach in the chain link at the sally port/in custody 
detention area. Work includes the installation of 20 feet of 24-inch razor 
wire coil at top of adjoining wall to prevent further unauthorized access. 

12,060$              12,060$             11,303$            11,303$             (757)$                  94% FY 22-23 100
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748 FM-2003894 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Sewer Line Leak - Replace 20 ft of 2-inch cast-iron drainpipe,  
installed (4) 4-band 2-inch no-hub couplings, and replaced (25) 1 x 1 ft 
ceiling tiles. Mitigated CAT-3 water, cleaned, dried and sanitized 100 SF 
of hard surfaces. Drainpipe failed due to age and corrosion and a crack 
along the pipe caused water to leak from within the plenum between 
the 2nd and 1st floors down into the 1st floor Sheriffs Office. The pipes 
were 20 ft high within the plenum, with the module office layout, 
ladders could not be used, and therefore required scaffolding to 
complete the repairs. Environmental testing and oversight was required.

23,457$              18,878$             22,340$            17,979$             (899)$                  95% FY 22-23 80.48

749 FM-2003895 Sacramento Gordon Schaber 
Sacramento 
Superior Court

34-A1 1 Exterior Finishes - Replace (1) 60 x 121 inch window in office space. 
Glass broke over a weekend, this is an exterior glass window that is on 
the roof parapet side.  Window was boarded up with plywood while 
glass was ordered, replaced ceiling tiles and blinds that were damaged. 
This was not vandalism, there is no public access. Breakage cause is 
uncertain. 

10,099$              10,099$             9,742$               9,742$                (357)$                  96% FY 22-23 100

750 FM-2003897 Riverside Hemet 33-F1 1 Plumbing - Replace (2) failed electric water heaters. Replacement 
required to restore hot water to both public restrooms and workplace 
sink. Work includes replacing all piping, fittings, and pressure relief 
valves. Water heaters failed due to age.

5,780$                 5,780$                4,299$               4,299$                (1,481)$               74% FY 22-23 100

751 FM-2003898 Los Angeles San Fernando 
Courthouse

19-AC1 1 Roof - Exterior Leak - Patched 670 SF of roof top (on East side of 
building) with flood coat emulsion, mitigated CAT-2 water, cleaned, 
dried, and sanitized 80 SF of hard surfaces. Rainwater leaked from the 
roof though the plenum and down into the 4th floor. Environmental 
testing and oversight required to complete work.

13,257$              11,058$             13,256$            11,057$             (1)$                       100% FY 22-23 83.41

752 FM-2003900 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Interior Finishes - Replace (3) 2 x 2 ft ceiling tiles, and adjust and secure 
several surrounding ceiling tiles. The ceiling tiles dislodged from the 
support grid, by unknown means. Environmental oversight and testing 
required.

2,706$                 2,632$                2,705$               2,631$                (1)$                       100% FY 22-23 97.26

753 FM-2003901 Contra Costa Wakefield Taylor 
Courthouse

07-A2 1 Grounds - Remove (1) cypress tree that was uprooted blocking public 
sidewalk. Remove(2) branches on adjacent cypress tree which lean over 
public sidewalk. Grind Stump to 6-8 inches underground and haul away 
wood. Both trees were damaged during recent storm and are 
obstructing public sidewalk causing a hazard.

5,298$                 5,298$                5,298$               5,298$                -$                     100% FY 22-23 100

754 FM-2003902 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC - Replace (2) control dampers on the hot and cold duct assembly 
VAV box serving 4th floor courtroom. Replace 40 SF of 1 x 1 ft. ceiling 
tiles and rebuild ceiling support grid. Hot and cold deck dampers on VAV 
box were seized and failed due to age.

8,144$                 6,072$                11,226$            8,370$                2,298$                 138% FY 22-23 74.56

755 FM-2003903 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replace (1) condenser water pump and (1) chilled water 
temperature sensor on Chiller #1. Condenser water pump failed due to 
age. Issue was discovered during rounds and readings when chiller failed 
to start.

15,731$              10,403$             15,730$            10,402$             (1)$                       100% FY 22-23 66.13
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756 FM-2003912 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Fixture Leak - Replace (6) 1 x 1 ft ceiling tiles, (1) 1-inch 
control-stop valve, (2) vacuum breaker assembly kits, and (1) hydraulic 
closet flushometer. Mitigated CAT-2 water, cleaned, dried and sanitized 
6 SF of T-bar grid, and 65 SF of hard surface. Water leak started in the 
3rd floor lock-up pipe-chase due to a failed concealed toilet flush valve. 
Water traveled through the plenum down through ceiling tiles and into 
the 2nd floor clerks office. Environmental testing and oversight was 
required. Parts failed due to age. 

11,337$              9,124$                11,337$            9,124$                -$                     100% FY 22-23 80.48

757 FM-2003913 Los Angeles Compton 
Courthouse

19-AG1 1 Elevators, Escalators, & Hoist - Replace (1) control board in custody 
elevator #9. Control board failed due to age causing elevator to stop 
working. 

2,515$                 2,515$                2,514$               2,514$                (1)$                       100% FY 22-23 100

758 FM-2003914 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Plumbing - Fixture Leak - Replace (3) 2 x 2 ceiling tiles, (2) toilet wall 
mount plates, (2) carrier gasket kits, and associated fittings. Sanitize 160 
SF of surfaces. Water leak originated in 4th Floor Jury Assembly 
restroom and it was identified that the mounting plate in the adjacent 
Judges chambers restroom also failed. Toilet mounting plates failed due 
to age causing water to leak down to the 3rd Floor restroom, secured 
hallway, and ground floor. Set up (5) containments in these areas. One 
(1) critical wall barrier was set up from 4th floor hallway to access 
Judges chambers due to ceramic tiles in Judges chambers restroom 
being positive for lead. Remediation and environmental oversight 
required to complete work.

20,901$              20,901$             31,069$            31,069$             10,168$              149% FY 22-23 100

759 FM-2003919 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Mechanically cleared 125 LF of clogged 
main sewage line in basement parking lot, and sanitized 330 SF of 
concrete floor. Clog was due to root intrusion causing mainline to back 
up into basement level parking. Remediation and environmental 
oversight was required due to Cat 3 black water.

12,763$              8,440$                12,545$            8,296$                (144)$                  98% FY 22-23 66.13

760 FM-2003922 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Plumbing - Sewer Line Leak - Replace (3) 2 x 2 ceiling tiles, (1) flush valve 
assembly (1) carrier mounting face plate, (1) angle stop, and associated 
fittings. Sanitize 30 SF of surfaces in 4th Floor jury deliberation Restroom 
#1. Flush valve failed and, at the time it was discovered, the toilet 
mounting plate also failed due to age causing water to leak down to the 
3rd Floor judges chamber. Remediation and environmental oversight 
required.

15,960$              12,404$             15,770$            12,256$             (148)$                  99% FY 22-23 77.72

761 FM-2003924 Los Angeles Whittier 
Courthouse

19-AO1 1 HVAC - Replace (1) motor for Cooling Tower #1. Motor failed due to 
affecting the cooling in the building. 

3,466$                 2,996$                3,416$               2,952$                (43)$                     99% FY 22-23 86.43

762 FM-2003925 Santa Clara Hall of Justice 
(East)

43-A1 1 HVAC - Replace failed t-stats and drier, and purge condensation from 
pneumatic control lines. Air compressor drier failed due to age, allowing 
moisture to contaminate t-stats causing loss of cooling at the jury 
assembly area. 

11,175$              11,175$             11,175$            11,175$             -$                     100% FY 22-23 100

763 FM-2003931 Los Angeles Compton 
Courthouse

19-AG1 1 Fire Protection - Fire Sprinkler Leak - Replace (1) 4-inch check valve and 
associated fittings in fire sprinkler system in basement employee parking 
structure. Parts failed due to age.

11,162$              7,381$                11,162$            7,381$                -$                     100% FY 22-23 66.13
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764 FM-2003932 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Sewer Line Leak - Mechanically clear 150 LF of main sewage 
line in basement lock up cells D, E, F, and G. Clog was pushed through 
and was not recovered. Sanitized 480 SF of surfaces. Remediation and 
environmental oversight required to complete work. 

9,092$                 6,013$                9,091$               6,012$                (1)$                       100% FY 22-23 66.13

765 FM-2003934 Los Angeles Compton 
Courthouse

19-AG1 1 Security - Replaced (1) door floor closer and window seal on south side 
exit door. Door closer failed due to corrosion. The seal failed due to age.

5,740$                 3,796$                5,740$               3,796$                -$                     100% FY 22-23 66.13

766 FM-2003935 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Plumbing - Domestic Water Pipe Leak - Erected (3) containments, 
extracted 50 gallons of water, replaced (1) foot of copper piping, (1) 
copper 90-degree elbow, and (25) 2 x 4 ceiling tiles. Environmental 
testing and oversight required. Water supply line leaked due to age-
related corrosion at 90 degree elbow, behind mop sink in janitor closet 
impacting judges chambers.

40,949$              39,827$             24,705$            24,028$             (15,799)$             60% FY 22-23 97.26

767 FM-2003951 Los Angeles Inglewood 
Juvenile Court

19-E1 1 Plumbing - Replace (1) failed domestic water heater, mount on stand, 
install (1) unistrut, and (2) straps to affix the unit to wall. Install (1) 
sediment trap to gas line and expansion tank to cold-water inlet to bring 
up to code. During rounds and readings, it was found that the domestic 
water heater was leaking. Upon further inspection rust was discovered 
under the unit which required replacement.

5,199$                 4,200$                5,199$               4,200$                -$                     100% FY 22-23 80.78

768 FM-2003954 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 1 Elevators, Escalators, & Hoists - Replace (1) Door lock pulley and 
assembly for Public Elevator #1. Elevator was non-operational with an 
entrapment. Parts failed due to age.

5,935$                 4,363$                5,598$               4,115$                (248)$                  94% FY 22-23 73.51

769 FM-2003958 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC – Replace (1) 4 in. 3-way chilled water valve and (6) LF of pipe 
insulation. Air handler #11 chilled water valve failed in the closed 
position due to age affecting temperatures throughout the 2nd floor of 
the annex building (west wing).

7,856$                 5,448$                15,365$            10,656$             5,207$                 196% FY 22-23 69.35

770 FM-2003965 Los Angeles Torrance 
Courthouse

19-C1 1 HVAC - Replace (2) 1-11/16 inch mounting blocks, (2) bolt flanges, (2) 
grease kits, (4) brass compression couplings, (20) 1/4 inch tube straps, 
(2) belts, (1) pulley, (1) bushing, and (2) 50 ft grease line sets. Repair 
AHU fan shaft, and balance fan and bearings located at the 4th floor 
Mechanical Room. Fan bearing seized causing excessive vibration  to 
fan, shaft, and full mounting. This bearing was original construction and 
likely failed due to age. 

25,323$              21,560$             25,322$            21,559$             (1)$                       100% FY 22-23 85.14

771 FM-2003966 Los Angeles Alhambra 
Courthouse

19-I1 1 Elevators, Escalators, & Hoists - Replace (1) escape hatch switch on 
Public Elevator #1. Switch failed due to age preventing the elevator from 
responding.

2,816$                 2,422$                2,815$               2,421$                (1)$                       100% FY 22-23 86.00

772 FM-2003967 Santa Clara Downtown 
Superior Court

43-B1 1 Elevators - Remove, repair, and reinstall elevator #2 break arm. Unit is 
offline, break arm is outdated and experiencing failures. 

13,992$              13,992$             13,184$            13,184$             (808)$                  94% FY 22-23 100
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773 FM-2003971 Los Angeles Airport 
Courthouse

19-AU1 1 Plumbing - Domestic Water Pipe Leak - Replace 5 ft of 4 inch copper 
pipe, 10 ft of 1/2 inch copper pipe, (2) 1 1/2 inch copper adapter, (1) 1 
1/2 inch ball valve, (4) 1 1/2 x 90 inch pipe elbows, (1) 4 x 2 inch copper 
reducer, (1) 2 x 1 1/2 inch copper reducer, (2) 4 inch tees, (3) 4 inch 
coupling, and (3) pressure gauges. Replace the leaking pipe above 
eyewash station at 10th floor chiller room. During the rounds and 
readings in 10th floor chiller room, a pipe leak was identified for repair. 

10,336$              7,976$                11,661$            8,999$                1,023$                 113% FY 22-23 77.17

774 FM-2003981 San Diego East County 
Regional Center

37-I1 1 Interior Finishes - Replace (10) 2 x 4 ft ceiling tiles impacted by janitorial 
cleaning supplies and 5-gallons of cat-2 water that stored on the 7th 
floor. Clean and dry 80 SF of ceiling tile grid on the 6th floor, and 100 SF 
of affected concrete on the 7th floor. The spill affected restricted 
corridor near juvenile reception counter and public defenders office. 
Claim is being filed by risk management with the county for county 
employed janitorial contractor.

7,762$                 7,762$                5,292$               5,292$                (2,470)$               68% FY 22-23 100

775 FM-2003985 Los Angeles Compton 
Courthouse

19-AG1 1 Vandalism - Replaced 20 SF of carpet and mechanically cleared 75 LF of 
main drain line in the 4th floor. Clog was caused by clothing flushed by 
an in-custody which clogged the entire 4th floor riser. Sanitized 220 SF 
of flooring due to category 3 water spillage. Remediation and 
environmental oversight required to complete work.

20,868$              20,868$             17,505$            17,505$             (3,363)$               84% FY 22-23 100

776 FM-2003986 Los Angeles Santa Clarita 
Courthouse

19-AD1 1 County Managed - Plumbing - Replace domestic hot water recirculation 
pump located in the mechanical room. Pump failed due to age, is 
inoperable, and does not pump domestic hot water into the building.

2,210$                 2,210$                1,680$               1,680$                (530)$                  76% FY 22-23 100

777 FM-2003995 Santa Barbara Figueroa Division 42-B1 1 Plumbing - Storm Drain Leak - Replace 60 SF of interior plaster, 30 SF 
drywall, and 20 SF 12 x 12 VTC floor tiles in lock up. Camera snake 100 LF 
of roof drain and water jet all roof drains to the building. Piping was 
added to divert water from existing roof drain due to a crack in the line. 
The remediation process includes the install/removal of (1) 10 x 5 foot 
containment. Remediation and Environmental oversight required to 
complete work.

39,774$              39,774$             39,773$            39,773$             (1)$                       100% FY 22-23 100

778 FM-2003997 Riverside Riverside Hall of 
Justice

33-A3 1 Plumbing - Domestic Water Pipe Leak - Remediate damage caused by 
water leak from the drain line connection between the wall hung toilet 
and the wall of chambers restroom. A leak had been occurring for an 
undetermined amount of time and caused growth on the inside of the 
wall and between the ceramic tiles and plaster. Work includes 
replacement of 15 LF of drywall, 64 SF of cement board, 60 SF of tile, 
and reinstallation of plumbing and restroom fixtures. Required setting 
up 265 SF of containment, and use of air scrubber and dehumidifier. 
Remediation and environmental oversight required to complete work.

38,072$              38,072$             38,071$            38,071$             (1)$                       100% FY 22-23 100
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779 FM-2004001 Los Angeles Hollywood 
Courthouse

19-S1 1 Exterior Shell - Replace 10 SF of carpet on stairwell steps, 150 SF of 
basement carpet, and 20 SF of wall base. Due to heavy rain, water is 
coming through exterior wall, affecting the 1st floor East stairwell down 
to basement. Remediation and Environmental oversight required to 
complete work. Remediation process included installation/removal of 
(2) 40 x 90 inch critical barriers, (1) dehumidifier, (2) axial fans, for a 
total of 19 days due to continuous rains. A follow up project will be done 
to find the source of water entry and to provide remediation.

25,000$              22,773$             19,739$            17,980$             (4,792)$               79% FY 22-23 91.09

780 FM-2004002 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 1 Exterior Shell- Replace (2) 2 x 2 FT ceiling tile.  Patched/Repaired (40) LF 
of roof.  Cleaned, dried, and sanitized 10 SF of drywall. Due to heavy 
rains, water penetrated through exterior plaza affecting 1st floor, county 
office. The remediation process included the installation of (1) 
temporary diverter wall.

18,000$              12,598$             24,247$            16,970$             4,372$                 135% FY 22-23 69.99

781 FM-2004004 Santa Clara Morgan Hill 
Courthouse

43-N1 1 Electrical - Replace (1) battery charger and (2) batteries on generator. 
During preventive maintenance, the battery charger was determined to 
have failed due to age, causing both batteries to fail.

5,825$                 5,825$                5,328$               5,328$                (497)$                  91% FY 22-23 100

782 FM-2004012 Riverside Hemet 33-F1 1 Vandalism - Replace vandalized 55 x 46 in graffiti film on the mens public 
restroom mirror above the sinks.

1,199$                 1,199$                731$                  731$                   (468)$                  61% FY 22-23 100

783 FM-2004016 Los Angeles Compton 
Courthouse

19-AG1 1 Elevators, Escalators, & Hoists - Removed elevator cables to replace 
bearings to the cable pulley on custody elevator #9. Elevator was 
shaking while in use. Parts failed due to age.

19,351$              19,351$             19,351$            19,351$             -$                     100% FY 22-23 100

784 FM-2004017 Los Angeles Monrovia 
Training Center

19-N1 1 Exterior Shell - Replace 30 SF of 2 x 4 FT ceiling tiles, 10 SF of drywall, 5 
SF of VCT tile, 15 SF of carpet, reseal 50 LF of windows, reseal 50 LF 
exterior HVAC ducting and sanitize 200 SF of surfaces. Rainwater 
entered through the failed windows seals and additionally leaked into 
the building from HVAC ducting affecting the health and Nurses 
Supervisors office. Remediation and environmental required. Three 
separate containments had to be set up.

23,000$              16,167$             50,050$            35,180$             19,013$              218% FY 22-23 70.29

785 FM-2004031 Los Angeles Airport 
Courthouse

19-AU1 1 Plumbing - Domestic Water Pipe Leak - Installed 1 1/2 inch repair 
coupling on 1 1/2 inch copper pipe. Cut and repaired 12 x 12 inch access 
hole in drywall, containments and drying equipment installed in 4 
restrooms. Environmental testing and oversight required to complete 
work. Leak identified above 8th floor leaked to the 8th and 7th floors.

15,890$              12,262$             18,934$            14,611$             2,349$                 119% FY 22-23 77.17

786 FM-2004032 Los Angeles Airport 
Courthouse

19-AU1 1 Exterior Shell - Resealed 5 x 5 foot area of water proofing on concrete at 
exterior plaza level. Rainwater penetrated cracked concrete and leaked 
into the basement lock up. Installed 48 x 48 x 10 inch water diverter, 
cleaned, dried, and sanitized 50 SF of flooring. Environmental testing and 
oversight required.

29,830$              23,020$             17,921$            13,830$             (9,190)$               60% FY 22-23 77.17

787 FM-2004033 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Sewer Line Leak - Replaced (3) feet of cast iron drainpipe, 
installed 24 in x 24 in x 15 ft water diverter, cleaned, dried, and 
disinfected 500 SF of concrete flooring. Water leaked from the ceiling at 
the sally port bus ceiling onto the concrete floor. Environmental testing 
was required.

14,748$              12,556$             14,748$            12,556$             -$                     100% FY 22-23 85.14
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788 FM-2004034 Los Angeles San Fernando 
Courthouse

19-AC1 1 Plumbing - Domestic Water Pipe Leak - Replaced 5 FT of 2 inch copper 
piping, along with associated fittings, and couplings. Replaced (1) 2 inch 
90-elbow of hot water boiler supply piping and  10 FT of pipe insulation. 
There were multiple leaks along the copper supply pipe to the domestic 
hot water boiler. Drained the entire domestic hot water down to the 
basement to complete the repairs. Once repairs were completed 
restored service to courthouse and walked the entire building to purge 
all air from the system and plumbing fixtures. Remediation and 
Environmental oversight required to complete work.

20,003$              16,685$             16,420$            13,696$             (2,989)$               82% FY 22-23 83.41

789 FM-2004037 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Roof - Exterior Leak - Patched and sealed 600 SF of roof using two layers 
of rubberized wet patch in several locations. Replaced 20 SF of 1 x 1 foot 
ceiling tiles and patched and painted (4) SF of plaster ceiling. Mitigated 
CAT-2 water, dried, cleaned, and sanitized 280 SF of resilient and 
terrazzo flooring, wood wall panels, ceramic tiles, plaster ceiling, and 
ceiling light fixtures. All affected areas located on the 7th floor, 
courtroom, courtroom lockup, Public Lobby, and Public Mens and 
Womens restrooms. Remediation and environmental oversight required 
to complete the work, set up of (10) containment chambers with drying 
equipment.

82,789$              74,295$             82,789$            74,295$             0$                        100% FY 22-23 89.74

790 FM-2004043 Los Angeles Airport 
Courthouse

19-AU1 1 Plumbing - Sewer Line Leak - Replaced 60 feet of 4 inch cast iron, 20 feet 
of 3 inch cast iron, 20 feet of 2 inch cast iron, (9) various 4 inch fittings, 
(5) various 3 inch fittings, (3) various 2 inch fittings, and 80 various sized 
couplings. Installed 520 SF of moisture barrier, cleaned, dried, and 
sanitized 60 SF, and removed and replaced 14 mounted jury box chairs. 
Placed (2) 520 SF floor covers to protect the floor from plumbing repairs. 
Scaffolding and high reach ladders were required to make repairs. 
Ceiling leak reported in 9th floor courtroom. Three (3) cast iron drain 
lines were identified to be cracked above 10th floor mechanical room. 
Environmental testing and oversight required.

51,914$              40,062$             43,716$            33,736$             (6,326)$               84% FY 22-23 77.17

791 FM-2004048 Yolo Yolo Superior 
Court

57-A10 1 Vandalism - Replaced 11 glass panes of the front exterior windows, 
sealed all panes, and restored access to front of courthouse. 
Unidentified person broke the glass panes. A boom lift was required to 
access the windows.

73,683$              73,683$             67,102$            67,102$             (6,581)$               91% FY 22-23 100

792 FM-2004066 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Plumbing - Replace failed 1-1/2 inch isolation valve, (2) 1-1/2 inch 
couplings, install (2) 1.28 gallon floor mount toilets, (2) 1.28 GPM flush 
valve kits, and 1-inch brass pipe and wax ring. Install 7  x 7  x 8 foot 
containment and cut out 18 x 18 inch access panel in wall. Two (2) 
toilets on 2nd floor restroom failed to regulate pressure causing regular 
overspray onto floor. During replacement the isolation valve failed, 
requiring replacement. Environmental testing and oversight required.

14,767$              14,767$             13,931$            13,931$             (836)$                  94% FY 22-23 100
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793 FM-2004069 Los Angeles Torrance Annex 19-C2 1 Plumbing - Domestic Water Pipe Leak - Replaced 40 LF of 1 inch copper 
pipe and 3/4-inch L-copper piping with hangers. Insulated 70 feet of 
copper pipe. Extracted 810 SF of water from carpet, erected 24 x 24 x 15 
water diverters, covered 520 SF of flooring, and disinfected 1,530 SF 
hard surfaces. Copper pipes in the basement, cracked due to age and 
corrosion. Environmental containment and testing was required.

30,852$              26,267$             62,471$            53,188$             26,920$              202% FY 22-23 85.14

794 FM-2004072 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Roof - Replace (2) ceiling tiles and patch (4) SF of roof material. Water 
leak was due to rainwater that penetrated the 2nd and 1st floors and 
impacted court operations. Environmental containment and 
remediation work performed.

23,593$              18,518$             33,792$            26,523$             8,005$                 143% FY 22-23 78.49

795 FM-2004074 Kern Ridgecrest-Main 
Facility

15-J1 1 HVAC - Replace (1) fan belt, and (4) filters in the package unit. Perform 
leak check and refill refrigerant. Package unit failed due to age affecting 
courtroom temperatures. 

2,478$                 2,478$                2,478$               2,478$                -$                     100% FY 22-23 100

796 FM-2004075 San Diego East County 
Regional Center

37-I1 1 HVAC - Replace (1) failed 20HP supply fan motor and VAV Box #10-3 on 
AHU #10 and replace (1) 30HP failed return fan motor with belts and (1) 
leaking heating hot water strainer on AHU #24. Failed components was 
due to age resulting in both air handler units causing an unbalanced air 
circulation throughout the floors and resulting in multiple hot calls. 

19,448$              13,168$             17,703$            11,987$             (1,182)$               91% FY 22-23 67.71

797 FM-2004076 San Diego North County 
Regional Center - 
North

37-F2 1 Plumbing - Sewer Line Leak - Replace 30 LF of 3 inch cast iron pipe, (4) 3 
inch couplings, (6) support hangers, (2) SF of plaster ceiling, and (1) SF of 
fire-rated drywall. Sewer drain line in ceiling cracked due to corrosion 
and age causing Category 3 water intrusion affecting flooring and plaster 
ceiling inside in-custody tunnel. Remediation work required to complete 
work, including setting up (2) containments, cleaning, drying, and 
sanitizing (4) SF of concrete.

42,569$              42,569$             42,568$            42,568$             (1)$                       100% FY 22-23 100

798 FM-2004081 Los Angeles Alhambra 
Courthouse

19-I1 1 HVAC - Replace (1) 30 HP motor and (2) pulleys, and associated parts. 
Air handler #4 supply fan motor failed due to age affecting the 
temperature throughout the 4th floor.

20,000$              17,200$             14,273$            12,275$             (4,925)$               71% FY 22-23 86.00

799 FM-2004089 Santa Barbara Santa Maria 
Courts, Bldg G

42-F5 1 Vandalism - Remove, dispose, and replace 24 rows of audience chairs, 
18 jury chairs, 10 desk chairs, 400 SF of drywall 2 ft up from floor along 
all perimeter walls, 3,000 SF of ceiling (all ceiling tiles), and 3,000 SF of 
carpet and carpet padding (all carpet and carpet padding). Replace 100 
SF of carpet and carpet padding In the Foyer. Remediation and 
Environmental oversight required. The County holds the insurance policy 
for the courtroom and has filed a claim for the Judicial Council 
remediation costs and the County build-back costs. A member of the 
public broke into the Court Facility and set fire to the Attorney bench 
which triggered the Fire Sprinkler to activate causing fire, smoke, and 
water damage to the courtroom and the immediate vicinity. 

168,338$            168,338$           168,337$          168,337$           (1)$                       100% FY 22-23 100
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800 FM-2004090 Los Angeles Inglewood 
Courthouse

19-F1 1 HVAC - Replace (3) 250-amp fuses inside motor control center (MCC). 
MCC failure caused Chiller #1 to go offline and caused high 
temperatures throughout the building. MCC failed due to blown fuses 
and burnt electrical wiring. One of the fuses failed/overheated causing 
the burning and failure and chiller shut down.

5,826$                 4,344$                5,820$               4,339$                (4)$                       100% FY 22-23 74.56

801 FM-2004099 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replace (1) 40 HP motor, (3) belts, and associated parts. Air 
handler #12 supply fan motor failed due to age affecting the HVAC 
throughout the 12th floor.

9,344$                 6,179$                8,626$               5,704$                (475)$                  92% FY 22-23 66.13

802 FM-2004104 San Diego East County 
Regional Center

37-I1 1 Plumbing - Replace (1) 2 inch domestic cold-water valve, (1) 1-1/4 inch 
domestic hot water valve, (1) 1/2 inch recirculation water valve. The 
kitchen shut off valve are stuck in the open position and can be isolated 
for general plumbing maintenance, due to the age and corrosion the 
valve is frozen open and cannot be closed.

8,707$                 5,896$                6,171$               4,178$                (1,717)$               71% FY 22-23 67.71

803 FM-2004108 Los Angeles Alfred J. 
McCourtney 
Juvenile Justice 
Center

19-AE1 1 County Managed - Fire Protection - Replace (6) sprinkler heads, (1) riser 
3-way valve, (1) gauge, (1) sprinkler head box wrench, (1) FDC (Fire 
Department Connection) cap. Install FDC, name plate, chain & lock, and 
repaint piping. Deficiencies found during the 5-year fire sprinkler system 
test. Repairs are needed in order to pass the 5 year certification.

2,012$                 2,012$                2,011$               2,011$                (1)$                       100% FY 22-23 100

804 FM-2004121 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Domestic Water Pipe Leak - Replace 70 LF of copper pipe in 
different sizes. Erect 12 x 12 x 11 containment with 36 x 76 
decontamination chamber. Remove (2) 24 x 24 ceiling tiles and set up 
(1) 24 x 24 x 11 water divert in basement. Remove and replace 16 LF of 
insulation. Sanitize 1,140 SF of hard surface and 80 LF of T-bar system. 
Replace (8) 24 x 24 damaged ceiling tiles. Hot water pipe leak in the 
ceiling in the basement caused by internal corrosion of copper pipe due 
to hard water and aging of pipe. Environmental containment and 
remediation work required.

29,433$              25,059$             29,433$            25,059$             -$                     100% FY 22-23 85.14

805 FM-2004126 San Diego Kearny Mesa 
Court

37-C1 1 Roof - Replace (2) 3-inch roof drain pipe couplings, 75 SF carpet tiles and 
(6) 2  x 4 ft ceiling tiles. Roof drain line leaked Category 2 water intrusion 
caused by rain affecting the East public corridor and judge’s 1st floor 
entrance to chambers. Remediation work required to complete work 
including setting up containment, cleaning, drying, and sanitization of 60 
SF of concrete and 32 LF of ceiling grid.

26,859$              26,859$             26,858$            26,858$             (1)$                       100% FY 22-23 100

806 FM-2004131 Los Angeles Torrance 
Courthouse

19-C1 1 Plumbing - Sewer Line leak - Mechanically clear 50 feet of cast iron 
sewer pipe. Replace 2-inch p-trap, 2-inch tee fitting, 10 feet of 2-inch 
cast iron pipe, and 15 feet of 2-inch cast iron pipe. Re-seal 800 SF of 
epoxy in mechanical rooms.  During rounds and readings water was 
found leaking into the basement from mechanical space. Mechanical 
space flood occurred due to unknown stoppage in sewer line which 
exposed cracked corroded piping that required replacement.

16,107$              13,713$             16,107$            13,713$             -$                     100% FY 22-23 85.14
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807 FM-2004134 Orange Central Justice 
Center

30-A1 1 HVAC - Replace failed shaft, pulley, bearings and shaft wheel on the 
main fan of 10th floor air handler #20. The drive end bearing wore 
through the shaft resulting in the failure. Work is required to ensure air 
distribution within the floor. Work includes vibration analysis and 
alignment and will need to be completed after-hours. 

11,021$              10,048$             11,021$            10,048$             -$                     100% FY 22-23 91.17

808 FM-2004142 Los Angeles San Fernando 
Courthouse

19-AC1 1 HVAC - Replace (1) controller relay board which failed due to age. The 
boiler which supplies AHU-14 would not power on due to the failed 
controller relay board, affecting the ability to heat the courthouse, 
causing temperatures to become too cold.

10,580$              8,825$                2,992$               2,496$                (6,329)$               28% FY 22-23 83.41

809 FM-2004143 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Vandalism - Replace 3x 7 ft tempered glass for the 1st floor main 
entrance/exit lobby door. Incident occurred after hours. The individual 
was identified and detained by LAPD. Judicial Council will seek 
restitution.

6,476$                 5,471$                6,476$               5,471$                -$                     100% FY 22-23 84.48

810 FM-2004147 Los Angeles Malibu 
Courthouse

19-AS1 1 County Managed - Plumbing - Replace failed 4 HP circulation pump for 
boiler providing hot water and comfort heat. The heating water pump 
has failed due to age and is beyond repair. This pump provides domestic 
and comfort heating hot water.

4,090$                 4,090$                3,142$               3,142$                (948)$                  77% FY 22-23 100

811 FM-2004148 Los Angeles Inglewood 
Courthouse

19-F1 1 Fire Protection - Repair airlock on diesel jockey pump, replace (2) 6 inch 
pipes, (1) fuel gauge, and (1) coolant hose on heat exchanger for fire 
pump. Includes removal, cleanup, and proper disposal of 300 gallons of 
mixed diesel fuel, engine coolant, and water. Fuel/coolant leak was 
caused by failed seals on heat exchanger for Fire Pump A. Environmental 
testing and oversight required.

23,919$              17,834$             23,919$            17,834$             -$                     100% FY 22-23 74.56

812 FM-2004158 Los Angeles County Records 
Center

19-AV3 1 County Managed - Vandalism - Remove graffiti, primer, spot primer, 
repaint stairwells and ceiling in building entrance. Main entrance and 
entrance stairwells have heavy graffiti and profanity on walls and 
ceilings.

31,620$              31,620$             29,944$            29,944$             (1,676)$               95% FY 22-23 100

813 FM-2004163 Los Angeles West Parking 
Structure

19-F3 1 Fire Protection - Replace (1) fire sprinkler head. Fire sprinkler head failed 
due to age. 

5,040$                 3,758$                5,039$               3,757$                (1)$                       100% FY 22-23 74.56

814 FM-2004164 Los Angeles Torrance 
Courthouse

19-C1 1 HVAC - Replaced air compressor filter, internal air relief canister, and 
isolation valves. Replaced actuator for hot deck. Tested air supply temp 
to confirm system is working as designed. Hot temperatures were 
reported on the 4th floor.

9,385$                 7,990$                9,384$               7,990$                (1)$                       100% FY 22-23 85.14

815 FM-2004178 Los Angeles Norwalk 
Courthouse

19-AK1 1 Grounds and Parking Lot - Replace (6) light fixtures with LED light 
fixtures in  parking lot. Old lights and fixtures failed due to age and are 
no longer available. Work includes rental of (1) 45-50 ft. crane lift to 
replace light fixture.  

6,268$                 5,330$                6,268$               5,330$                -$                     100% FY 22-23 85.03

816 FM-2004181 Contra Costa Wakefield Taylor 
Courthouse

07-A2 1 Roof - Remediate 200 SF of walls and 150 SF of flooring in courtroom. 
Due to lead containing paint, set up containment and abate 250 SF of 
paint, drill drying holes into plaster, and dry affected area. Water 
intrusion was caused by clogged 4th floor scupper drain causing leak 
behind judges bench. 

18,247$              18,247$             18,247$            18,247$             -$                     100% FY 22-23 100
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817 FM-2004183 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line Link - Mechanically clear 75 LF of sewer main and 
sanitize 700 SF of surfaces. Womens lock-up cell on the 6th floor backed 
up affecting courtroom and leaked down to the 5th floor through fire 
proofing affecting court reporters office. Work was completed in known 
ACM environment. Environmental testing, containment, and 
remediation work was performed.

12,997$              9,013$                12,997$            9,013$                -$                     100% FY 22-23 69.35

818 FM-2004185 Los Angeles Torrance 
Courthouse

19-C1 1 Security - Replace (2) maglocks on judges entry gate and install 
temporary bracing to secure area. Judges entry gate is not locking 
properly due to failed maglocks.

6,581$                 6,581$                4,818$               4,818$                (1,763)$               73% FY 22-23 100

819 FM-2004186 Los Angeles Inglewood 
Courthouse

19-F1 1 Plumbing - Sewer Line Leak - Replace 40 LF of 4-inch cracked, leaking 
cast iron pipe, (2) elbows, and (2) combi. Water was reported on floor in 
room court exclusive area on the first floor. Leak source was a leaking 
cast iron sewer line pipe. 

5,069$                 3,779$                5,069$               3,779$                -$                     100% FY 22-23 74.56

820 FM-2004187 Los Angeles Pomona 
Courthouse South

19-W1 1 Elevators, Escalators, & Hoists - Replace (1) hallway call assembly board 
for Judges Elevator #6. Assembly boards failed due to age preventing the 
elevator from responding.

9,999$                 9,999$                10,792$            10,792$             793$                    108% FY 22-23 100

821 FM-2004195 Santa Clara Hall of Justice 
(East)

43-A1 1 Grounds and Parking Lots - Remove (2) fallen trees at secure parking lot. 
Recent rain caused trees to fall causing safety issue.

5,693$                 5,693$                5,692$               5,692$                (1)$                       100% FY 22-23 100

822 FM-2004199 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 1 Roof - Replace sheet metal housing to prevent rainwater from entering 
50 SF of ducted screened rooftop economizers vents. Sealed cracks in 
mechanical and filter rooms where rainwater penetrated to the 6th floor 
courtroom below. Set up 4 x 8 x 10 ft water diverter, (1) water extractor 
& carpet cleaner, and (1) water collection barrel. 

33,861$              23,699$             33,370$            23,356$             (344)$                  99% FY 22-23 69.99

823 FM-2004200 San Diego South County 
Regional Center

37-H1 1 Elevators, escalators, & Hoists - Shorten hoistway ropes on 
Judge/Freight Elevator #9. Elevator is non-operational due to stretched 
hoistway ropes causing cab to be un-leveled not engaging buffer switch 
creating a fault in the controllers.

7,032$                 7,032$                7,032$               7,032$                -$                     100% FY 22-23 100

824 FM-2004202 Imperial Imperial County 
Courthouse

13-A1 1 Grounds and Parking Lot - Sump pump at ADA ramp failed to pump 
water causing rain water to enter building, resulting in flooding in the 
Elder Law, Jury, Traffic, and Scanning departments, the Mechanical 
room, and (3) storage rooms. Extracted water from all flooded locations. 
Required air cleaners and dehumidifying machines for 7 days. All 
affected floors were treated with antifungal solution to prevent mold 
growth.

7,650$                 7,650$                7,487$               7,487$                (163)$                  98% FY 22-23 100

825 FM-2004206 Los Angeles Bellflower 
Courthouse

19-AL1 1 HVAC - Replace (1) 1/2 hp pump motor, (1) bearing assembly, and 
associated fittings on boiler. Existing hot water circulating pump has 
failed due to age.

3,236$                 2,522$                3,236$               2,522$                -$                     100% FY 22-23 77.94

826 FM-2004208 Los Angeles Inglewood 
Courthouse

19-F1 1 Plumbing - Sewer Line Leak - Replace 40 LF of 3-inch cast iron pipe and 
fittings. Extract water and sanitize 1,230 SF of hard surfaces. Cracked 
sewer line pipe failed due to age. Environmental testing and monitoring 
required.

17,372$              12,953$             17,372$            12,953$             -$                     100% FY 22-23 74.56
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827 FM-2004209 Los Angeles Airport 
Courthouse 
Parking Structure

19-AU2 1 Elevators, Escalators, & Hoists - Replace phone dialer panel inside staff 
(county and court) Elevator #11 in parking structure. The phone line is 
working however the phone dialer panel has failed and is no longer 
operational due to unknown cause. Phone is required in the event of 
emergency. 

502$                    387$                   502$                  387$                   -$                     100% FY 22-23 77.17

828 FM-2004210 Los Angeles Airport 
Courthouse

19-AU1 1 HVAC - Replaced (4) failed BMS temperature sensors throughout 
building. Adjusted multiple conflicting points and locations related to 
programming, setpoints and faulty devices, Updated boiler setpoint 
from 140 to 180 degrees. Physical adjustments required on dampers 
from Chiller #2. Multiple inconsistent hot and cold calls were received 
from locations throughout the 9th, 8th, 7th, and 3rd floors of the 
building impacting court operations.

24,519$              18,921$             20,232$            15,613$             (3,308)$               83% FY 22-23 77.17

829 FM-2004211 San Diego Central 
Courthouse

37-L1 1 Elevators, Escalators, & Hoists - Replace the elevator sliding door 
operators PC board and motor. The service elevator was stuck on the 
3rd floor with doors closed and the audible trouble alarm sounding 
outside the hoistway. The PC control board and motor failed causing the 
only service elevator that serves 23-story high rise to go offline.

3,117$                 3,117$                3,117$               3,117$                -$                     100% FY 22-23 100

830 FM-2004216 Los Angeles Compton 
Courthouse

19-AG1 1 Elevator, Escalators, & Hoists - Replace brake bushings on public 
elevator #4.  Existing brake bushings failed due to age. 

9,505$                 6,286$                9,505$               6,286$                -$                     100% FY 22-23 66.13

831 FM-2004219 Santa Clara Palo Alto 
Courthouse

43-D1 1 Exterior Shell - Remediate water intrusion at basement holding area, 
deploy dehumidifiers, clean as necessary. Recent rain events 
overwhelmed trench drain, causing back-up to flood holding area 
hallway through exterior door.

3,590$                 2,371$                3,590$               2,371$                -$                     100% FY 22-23 66.04

832 FM-2004220 Los Angeles Norwalk 
Courthouse

19-AK1 1 HVAC - Replaced (1) 8 inch check valve and (1) pump spool in condenser 
pump #6. Check valve failed due to age and pump spool was found 
corroded needing replacement. 

10,687$              9,087$                10,687$            9,087$                -$                     100% FY 22-23 85.03

833 FM-2004221 Santa Clara Hall of Justice 
(East)

43-A1 1 Exterior Shell - Remediate water intrusion at basement, run driers in all 
areas, and return to normal use. Recent storms caused water table to 
rise forcing water into the basement through slab penetrations.

17,737$              17,737$             17,737$            17,737$             -$                     100% FY 22-23 100

834 FM-2004226 Contra Costa George D. Carroll 
Courthouse

07-F1 1 Plumbing - Condensation Leak - Replace 60 SF of wall and 60 SF of hard 
lid ceiling in holding cell. Remediation and environmental oversight 
required. Condensation drain line connection failed due to age. 

47,367$              47,367$             47,366$            47,366$             (1)$                       100% FY 22-23 100

835 FM-2004230 Los Angeles Pasadena 
Courthouse

19-J1 1 Elevator, Escalators & Hoists - Replaced (2) power coils on the Custody 
Elevator #6.  Coils failed due to normal use and age, preventing elevator 
from responding.  

2,333$                 2,333$                2,332$               2,332$                (1)$                       100% FY 22-23 100

836 FM-2004231 Contra Costa Wakefield Taylor 
Courthouse

07-A2 1 Plumbing - Storm Drain Leak - Replace 10 LF of 2-inch cast iron drain 
line.  Remediation and environmental oversight required. Drain line 
connection is corroded allowing water to drip onto HVAC vent into to 
the mens restroom below.  

15,012$              15,012$             15,012$            15,012$             -$                     100% FY 22-23 100

837 FM-2004233 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replace (1) 2 1/2 in. 3-way mixing valve, and (3) 2 1/2 in. shutoff 
valves for Air Handler Unit #3 heating hot water. Mixing valve failed due 
to age affecting temperatures throughout the basement. At the time of 
replacement, it was also discovered that shutoff valves were frozen and 
failed to hold water.

19,059$              13,217$             19,059$            13,217$             -$                     100% FY 22-23 69.35
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838 FM-2004234 Napa Historic 
Courthouse

28-B1 1 HVAC - Replace high pressure hose on Circuit 1 and add 36 lbs. of 
refrigerant. Hose failed due to age resulting in loss of refrigerant and 
cooling capability. Work is needed to restore cooling to affected areas of 
building.

15,278$              15,278$             15,278$            15,278$             -$                     100% FY 22-23 100

839 FM-2004236 San 
Bernardino

San Bernardino 
Justice Center

36-R1 1 Electrical - Replaced (1) Automatic Transfer Switch #1 linkage, (1) ATS1 
controller, (1) display, and (1) Power supply PC board on emergency 
generator that failed during preventative maintenance. Parts failed due 
to normal wear and age.

6,316$                 6,316$                6,315$               6,315$                (1)$                       100% FY 22-23 100

840 FM-2004238 Solano Hall of Justice 48-A1 1 Plumbing - Domestic Water Pipe Leak - Replace 10 feet of 2 inch drain 
line and (8) fittings. Snake 80 feet of drain line. Set up 12 x 4 x 8 ft 
containment, contain water, and dry out 40 SF of carpet and 10 SF of 
drywall. Required environmental testing. Pipe failed due to age.

22,935$              22,935$             22,935$            22,935$             -$                     100% FY 22-23 100

841 FM-2004241 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 Exterior Shell - Replace (6) 20 x 12 foot window seals, and seal with 
silicone. Clean and dry window frames, and test for leaks. Existing seals 
failed due to age, causing windows to leak.

2,093$                 1,664$                2,093$               1,664$                -$                     100% FY 22-23 79.52

842 FM-2004243 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 1 Exterior Shell - Replace 28 SF of ceiling tiles. Cleaned, dried and sanitized 
760 SF of hard surface. Erected (1) 10 x 10 x 10 ft containment, (1) 8 x 10 
x 10 ft containment, and (2) 36 x 36 inch one-stage decontamination 
chambers. Set-up (2) large dehumidifiers and (2) 48 in x 48 in x 11 ft 
water diverters. Water leaked into the building through a gap between 
the door and the door jam. The water pooled along the interior wall and 
leaked into basement area below.

19,636$              13,743$             19,635$            13,743$             (1)$                       100% FY 22-23 69.99

843 FM-2004244 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Fire Protection - Replace (1) cellular fire alarm communicator. The 
communicator failed due to age. During a fire, life, safety inspection, the 
communicator was not calling or dialing out to the dispatch and 
monitoring company. Firewatch was required and set in place until the 
communicator was replaced and back in service.

10,130$              9,091$                10,130$            9,091$                -$                     100% FY 22-23 89.74

844 FM-2004248 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Grounds and Parking Lot - Replace and weld (2) 5 x 5 in heavy duty gate 
hinges, (1) commercial swing gate operator controller, and (2) safety 
loop detectors for Judges parking lot. High winds blew the gate off the 
hinges and onto the operator controller damaging the components. 
Forklift was used to lift the gate back into place for repairs.

19,046$              19,046$             19,046$            19,046$             -$                     100% FY 22-23 100

845 FM-2004249 San Diego Juvenile Court 37-E1 1 Roof - Replaced (8) SF of 2 x 2 ft ceiling tiles, (4) LF of cove base, (8) SF of 
drywall, and paint. Cleaned, dried, and sanitized 70 SF of hard surface. 
During recent rains, water traveled through the 2nd floor business office 
ceiling plenum, onto the wall and carpet. Category 2 water intrusion. 
Remediation and oversight required to complete work.

19,268$              14,378$             19,268$            14,378$             -$                     100% FY 22-23 74.62
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846 FM-2004250 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Plumbing - Sewer Line Leak - Replace 10 feet of 4 inch cast-iron pipe, 
(10) 4 inch no-hub couplings, (5) 6 inch no-hub couplings, (1) 4 inch 
combination tee-wye, (1) 6 inch elbow fitting, (2) 6  x 4 in. sanitary-tee 
fittings, (10) 1 x 1 ft. ceiling tiles, and 50 SF of carpet tiles. Mitigated CAT-
3 waste water, cleaned, dried and sanitized 410 SF of hard surfaces. Cast-
iron drainpipe failed due to age, cracks along the pipe, and corrosion on 
the fittings. Water leaked from the pipes in the attic space above the 3rd 
floor into the IT Telecomm Office. Environmental oversight and testing 
required to complete the work. Set up (1) 5 x 6 x 10 foot containment 
with 3 x 6 decontamination chamber.

21,721$              19,492$             21,720$            19,492$             (1)$                       100% FY 22-23 89.74

847 FM-2004251 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Install (1) 2-inch ball valve, (1) angle stop, (5) flushometers, 
and (5) re-build kits. Erected (1) 5 x 6 x 8 ft containment, (2) 36 x 76 inch 
decontamination chamber, (1) 24 x 24 inch x 10 ft water diverter, (1) 3 x 
3 x 8 ft containment, and replaced (2) 24-x 24 inch ceiling tiles. Water 
leak on 10th floor Cell #4 was caused by a failed angle stop, failure was 
due to age and normal use. Environmental testing, containment, and 
remediation work was performed.

26,371$              26,371$             26,371$            26,371$             -$                     100% FY 22-23 100

848 FM-2004254 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Grounds and Parking Lot - Replace 10 horizontal slats and bottom sensor 
bar at loading dock entrance roll-up gate. Roll-up gate was damaged by 
unknown vehicle impact off hours. Gate operation failed requiring repair 
to avoid impact to operations.

9,236$                 6,353$                9,235$               6,353$                (1)$                       100% FY 22-23 68.79

849 FM-2004258 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Elevators, Escalators, & Hoists - Replaced fuses, contactors, and 
auxiliaries, and tested for proper operation. Public Elevator #1 is down 
and stuck between floors with no entrapments. Parts failed due to age.

7,903$                 5,436$                7,902$               5,436$                (1)$                       100% FY 22-23 68.79

850 FM-2004263 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Elevators, Escalators, & Hoists - Replaced brake contacts, door locks, 
and gate locks, and tested for proper operation. Public Elevator #6 is not 
responding and is stuck between floors. Parts failed due to age.

15,897$              10,936$             15,896$            10,935$             (1)$                       100% FY 22-23 68.79

851 FM-2004268 San Diego South County 
Regional Center

37-H1 1 Elevator - Replace (2) brake assemblies (right and left) on Judge/Freight 
Elevator #9. The elevator was placed out of service and is the only 
freight and staff elevator available to support court operations. 

12,186$              12,186$             27,429$            27,429$             15,243$              225% FY 22-23 100

852 FM-2004269 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Vandalism - Replaced (1) 68 x 72-inch clear glass window with reflective 
tint on Hill Street side entrance. Temporarily secured window with wood 
until new window arrived. Shattered window was reported after hours 
and responded to after hours to secure site. Window appeared to have 
been broken with rock by unidentified individual.

4,516$                 4,392$                4,516$               4,392$                -$                     100% FY 22-23 97.26

853 FM-2004271 Los Angeles Santa Monica 
Courthouse

19-AP1 1 Plumbing - Sewer Line Leak - Replace 2 feet of 2 inch cracked cast iron 
sewer drain line. Set up containment and water diverter to direct water 
to 50-gallon trash can. Sanitize and clean area. Leak was reported in 
basement Sheriffs mens locker room. Ceiling leak was caused by cracked 
corroded sewer line. Environmental testing performed.

19,981$              15,683$             23,291$            18,281$             2,598$                 117% FY 22-23 78.49
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854 FM-2004272 Sacramento Juvenile 
Courthouse

34-C2 1 HVAC - Replace (1) control module assembly on Boiler #1. This assembly 
has failed due to age preventing the boiler from operating.

7,196$                 7,196$                7,196$               7,196$                -$                     100% FY 22-23 100

855 FM-2004274 Los Angeles Norwalk 
Courthouse

19-AK1 1 Interior Finishes - Replace (4) 2 x 2 ceiling tiles in 4th floor jury room. 
Ceiling tiles fell due age (original to building, 1963). Remediation and 
environmental oversight required.

10,324$              10,324$             10,324$            10,324$             -$                     100% FY 22-23 100

856 FM-2004275 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Mechanical System Leak - Replace 36 SF of 2 x 2 ft. ceiling tiles 
and 600 SF of carpet in 1st floor courtroom, (2) 3/4 in. brass tees, (3) 3/4 
in. x 2 in. brass pipes and associated fittings in heat exchanger in 2nd 
floor air handling room due to a leak caused by corroded pipe. The leak 
traveled to the first floor and basement lockup. Sanitized 330 SF of hard 
surface due to Category 2 water in basement holding cells, and 1st floor 
courtroom. Environmental testing, containment, and, remediation work 
required.

56,782$              37,550$             56,781$            37,549$             (1)$                       100% FY 22-23 66.13

857 FM-2004281 San Diego North County 
Regional Center - 
Annex

37-F3 1 HVAC - Replace (2) pressure relief valves (PRV), and (3) 2 x 2 ft ceiling 
tiles. Clean copper pipe assembly on heating hot water line. Leak from 
PRV caused ceiling tiles to fall on audience seating in 1st floor 
courtroom. Remediation work required included (1) 12 x 18 x 9 ft 
containment, extracting water, cleaning, drying, and sanitizing 10 SF of 
carpet.

15,637$              15,637$             15,636$            15,636$             (1)$                       100% FY 22-23 100

858 FM-2004282 Los Angeles Downey 
Courthouse

19-AM1 1 Elevators, Escalators, & Hoists - Replace (1) door hold button in custody 
elevator. Parts failed due to age causing elevator to get stuck on 3rd 
floor.

3,002$                 3,002$                3,002$               3,002$                -$                     100% FY 22-23 100

859 FM-2004283 Los Angeles Whittier 
Courthouse

19-AO1 1 HVAC - Replace (1) 5 hp supply fan motor and associated fittings in air 
handler #2. Motor failed due age. 

2,502$                 2,162$                2,502$               2,162$                -$                     100% FY 22-23 86.43

860 FM-2004284 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Interior Finishes - Replaced (15) 1 x 1 ceiling tiles, re-secured T-bar, 
conducted environmental testing, erected (1) containment, and 
performed work in a known ACM area. The ceiling tiles that fell are the 
original tiles that were not replaced in the previous project.

8,392$                 5,773$                8,391$               5,772$                (1)$                       100% FY 22-23 68.79

861 FM-2004285 San Diego East County 
Regional Center

37-I1 1 Plumbing - Sewer Line Leak - Replaced 2-1/2-inch p-trap, and 30 SF of 
5/8 inch ceiling drywall. Cracked p-trap located under shower on the 3rd 
floor above janitor closet leaked to 2nd floor IT closet ceiling which was 
compromised and ready to fail. During the vent and sewer line 
assessment, broken pipes were found and leaking due to age. 

9,460$                 6,405$                9,459$               6,405$                (1)$                       100% FY 22-23 67.71

862 FM-2004290 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Fixture Leak - Replaced diaphragm and vacuum breaker on a 
toilet flush valve assembly and 15 SF of 1 x 1 ft ceiling tiles. Mitigated 
CAT-2 water, cleaned, dried and sanitized 2,505 SF of hard surfaces and 
numerous office equipment in (6) offices. Water loss occurred due to a 
constantly flushing toilet in the 5th floor womens public restroom 
accessible stall. Water penetrated the restroom floor leaking down into 
offices and public corridors of the 4th, 3rd and 2nd floors on East side of 
the building. Remediation and environmental oversight required. Set up 
containment chambers in 10 locations along with drying equipment 
setup. Parts failed due to age.

121,385$            97,691$             121,385$          97,691$             -$                     100% FY 22-23 80.48

111 of 197



FMs Completed in FY 22-23 (List H)
7/1/2022 to 6/30/2023

Line FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

D
IN

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

  T
CF

M
AC

 F
U

N
D

ED
 C

O
ST

  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
TC

FM
AC

 
FU

N
D

ED
 C

O
ST

  

  A
CT

U
AL

 C
O

ST
  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
AC

TU
AL

 
CO

ST
  

  V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 ($
)  

 V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 (%
) 

FU
N

D
 Y

EA
R

FA
CI

LI
TY

 M
O

D
IF

IC
AT

IO
N

 
PR

O
G

RA
M

 B
U

D
G

ET
 %

 O
F 

CO
ST

863 FM-2004292 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replaced (20) 1 x 1 ceiling tiles, unclogged strainer in air handler 
unit, lubricated and broke free both actuators in VAV in 6th floor 
courtroom. Actuators were frozen in place not allowing proper air 
supply causing cold temperatures in courtroom. Environmental testing, 
containment, and remediation work required.

11,014$              7,284$                11,014$            7,284$                -$                     100% FY 22-23 66.13

864 FM-2004294 Los Angeles Van Nuys Court 
Complex Parking 
Structure 

19-AX6 1 Plumbing - Sewer Line Leak - Replace (2) 8 in. pipe support hangers, (3) 
3/4 inch beam clamps, and (4) 8 in. no-hub couplings. Parts failed due to 
age and corrosion. Two 8 in x 10 ft. cast-iron drainpipes were found lying 
on the 2nd floor ramp, new couplings and hangers were installed to 
secure the drainpipes overhead.

2,982$                 2,676$                2,982$               2,676$                -$                     100% FY 22-23 89.74

865 FM-2004295 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 1 Electrical - Replace (1) circuit breaker handle for Chiller #2. Part failed 
due to age. Circuit breaker handle was found broken, preventing breaker 
from being shut off or turned on. Installed breaker extension handle kit 
for a 500Amp breaker. 

3,472$                 2,430$                3,472$               2,430$                -$                     100% FY 22-23 69.99

866 FM-2004296 Los Angeles Torrance 
Courthouse

19-C1 1 HVAC - Replace thermostat in the courtroom, manually calibrate and 
exercise actuators to restore function. Replace 22 ceiling tiles which are 
brittle and break easily when accessing above ceiling space. 3rd floor 
courtroom was reported too hot, found actuators in HVAC mixing box 
stuck in closed position. No air pressure received at the t-stat and no air 
flow in ducts to courtroom.

6,081$                 6,081$                6,040$               6,040$                (41)$                     99% FY 22-23 100

867 FM-2004297 Los Angeles San Fernando 
Courthouse

19-AC1 1 Security - Replace (2) infrared photo-eye safety Sensors, (1) 10amp 250v 
Fuse and (1) 3/4hp resistor kit for the electrical circuit board for the 
Sheriffs bus bay entrance gate. Parts failed due to age preventing the 
gate from closing creating a safety issue with the transport of in 
custodies and detainees.

2,446$                 2,446$                2,445$               2,445$                (1)$                       100% FY 22-23 100

868 FM-2004299 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing  - Sewer Line Leak - Replaced (1) 4 in. cast iron pipe and 
associated fittings in pipe chase on 10th floor lock up, 12 SF of ceiling 
tiles and 120 SF of carpet in 9th floor clerks office due to leak. Leak was 
caused by cracked cast iron pipe causing water to migrate from 10th 
floor holding cell to 9th floor. Sanitized 230 SF of hard surfaces due to 
category 3 water. Remediation and environmental oversight was 
required including (1) 15 x 15 x 14 ft containment, and (1) 36 x 76 in. 
decontamination chamber on the 9th floor and (1) 60 x 90 in. 
containment on the 10th floor.

27,130$              17,941$             27,130$            17,941$             -$                     100% FY 22-23 66.13

869 FM-2004302 Los Angeles Whittier 
Courthouse

19-AO1 1 HVAC - Replaced (1) flow switch and  (1) temperature sensor for chiller. 
Parts failed due to power outage that caused HVAC to fail.

2,551$                 2,205$                2,551$               2,205$                -$                     100% FY 22-23 86.43

870 FM-2004305 Los Angeles Norwalk 
Courthouse

19-AK1 1 Interior Finishes - Replace (2) SF of ceiling tiles and 16 SF of carpet in 5th 
floor jury room. Ceiling tiles fell due age (original to building, 1963). 
Carpet was replaced due to ACM particles from the ceiling tiles. 
Remediation and environmental oversight required.

13,014$              13,014$             13,014$            13,014$             -$                     100% FY 22-23 100

871 FM-2004306 Los Angeles Norwalk 
Courthouse

19-AK1 1 Interior Finishes - Replace (3) 12 x 12 ceiling tiles in the 3rd floor 
courtroom above audience seating. Ceiling tiles fell due to age (original 
to building, 1963). Remediation and environmental oversight was 
required to complete work. 

8,616$                 8,616$                8,616$               8,616$                -$                     100% FY 22-23 100
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872 FM-2004307 Los Angeles Norwalk 
Courthouse

19-AK1 1 Plumbing - Fixture Leak - Replaced (6) 12 x 12 in. ceiling tiles in the 1st 
floor lobby due to a leak. Leak was caused by a failed supply line causing 
toilet on a 2nd floor mens public restroom to overflow. Water traveled 
from second floor mens  public restroom to 1st floor lobby. Remediation 
and environmental oversight was required including (1) 12 x 12 x 11 ft. 
containment and (1) 36 x 36 in. decontamination chamber in the first 
floor lobby entrance. Sanitized 490 SF of hard surface on the 1st and 2nd 
floors due to Category 2 water.

10,751$              9,142$                10,751$            9,142$                -$                     100% FY 22-23 85.03

873 FM-2004308 Los Angeles Norwalk 
Courthouse

19-AK1 1 HVAC - Replace (2) pneumatic damper actuators, (2) universal reset 
controllers and (10) 1 x 1 ft. ceiling tiles in 6th floor courtroom. Damper 
actuators and controllers failed due to age causing hot temperatures in 
courtroom. Sanitized 200 SF of hard surfaces. Remediation and 
environmental oversight was required.  

18,554$              15,776$             18,553$            15,776$             (1)$                       100% FY 22-23 85.03

874 FM-2004309 Los Angeles Bellflower 
Courthouse

19-AL1 1 HVAC - Replaced (1) supply fan motor for air handler unit #2. Motor 
failed due to age preventing cooling in 1st floor main lock up. 

3,097$                 2,414$                3,097$               2,414$                -$                     100% FY 22-23 77.94

875 FM-2004310 Imperial El Centro 
Courthouse

13-A1 1 Elevators, escalators and hoists - Replace (6) feet of hydraulic cast iron 
pipe & fittings, (2) 2 inch elbow fittings, and (1) 2 inch coupling fitting 
located in the elevator mechanical room basement. Hydraulic cast iron 
pipe fittings failed causing oil to leak. Pipe and fittings failed due to age.

7,891$                 7,891$                7,891$               7,891$                -$                     100% FY 22-23 100

876 FM-2004312 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Domestic Water Pipe Leak - Erected (1) 15 x 15 x 8 ft 
containment with decontamination chamber, replaced (10) 12 x 12 
ceiling tiles, 24 SF of carpet, and (5) feet of 1/2 inch of copper pipe. 
Conducted environmental testing and performed work in known ACM 
area. Water was leaking above ceiling from hot water return line in 18th 
floor. Pipe failed due to age.

22,187$              15,262$             22,186$            15,262$             (1)$                       100% FY 22-23 68.79

877 FM-2004314 Solano Hall of Justice 48-A1 1 Exterior Shell - Replace (1) door operator and controller, (2) ADA push 
buttons controls on main courthouse entry door. Components failed due 
to age resulting in door having to be kept in open position during 
business hours until repaired.  Needed to restore proper use of door.

8,499$                 6,189$                8,499$               6,189$                -$                     100% FY 22-23 72.82

878 FM-2004315 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 Exterior Shell - Replaced 15 SF of 1 x 3 ft. ceiling tiles, and patched and 
painted 50 SF of plaster with skim-coat on the inside of the wall. 
Mitigated ACM/CAT-3 water intrusion, and cleaned, dried and sanitized 
60 SF of floor tiles. During heavy rains, water leaked from an exterior 
wall within the attic space between the 6th and 7th floor. The wall in the 
jury room on the 6th floor had visible bubbling and peeling of paint. 
Remediation and environmental oversight required. Set up (1) 5 x 7 x 8 ft 
containment with 3 x 3 x 7 decontamination chamber. The exterior wall 
had cracks allowing the water to come into the building.

26,193$              23,506$             26,165$            23,480$             (25)$                     100% FY 22-23 89.74
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879 FM-2004316 Los Angeles Compton 
Courthouse

19-AG1 1 HVAC - Replace (2) gaskets, and (4) bolt flanges for 3-way valve in 
condenser water pump #2. Flush system and rebuild valve. Valve failed 
due to age causing chiller #1 to trip and shut down on alarm mode. 

6,336$                 4,190$                6,335$               4,189$                (1)$                       100% FY 22-23 66.13

880 FM-2004317 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Fixture Leak - Erected (1) containment and scaffolding, 
extracted 50 gallons of water, and installed 210 SF of floor cover. 
Replaced (10) 12 x 12-inch ceiling tiles, 60 SF of carpet, and (4) seat 
cushions. Conducted environmental testing and performed all work in a 
known ACM area. Water from a 5th floor snack bar ice machine filter 
leaked down into the courtroom on the 4th floor. Ice machine repaired 
by vendor. Currently working with Risk Management and Real Estate to 
seek reimbursement from the cafeteria vendor.

32,431$              22,309$             32,431$            22,309$             -$                     100% FY 22-23 68.79

881 FM-2004318 Los Angeles Glendale 
Courthouse

19-H1 1 Plumbing - Extracted 90 gallons of water from failed domestic hot water 
heater and sanitized 105 SF of surfaces. Water heater failed due to age 
and  leaked down to the 2nd floor clerks office through fire proofing. 
Environmental testing, containment, and remediation work was 
performed. Water heater will be replaced on separate P2 FM.

14,168$              12,828$             14,167$            12,827$             (1)$                       100% FY 22-23 90.54

882 FM-2004321 Los Angeles Norwalk 
Courthouse

19-AK1 1 Roof - Replaced (3) 24  x 24 in. ceiling tiles, (4) SF of carpet in 7th floor 
family Remediation room and patched 5 LF of roof seam. Roof seam 
started leaking due to heavy rains and water penetrated to 7th floor. 
Sanitized 630 SF of hard surfaces due to category 2. Remediation and 
environmental oversight was required.

11,979$              10,186$             11,978$            10,185$             (1)$                       100% FY 22-23 85.03

883 FM-2004322 Riverside Riverside Hall of 
Justice

33-A3 1 Plumbing - Rebuild (2) 4-inch leaking domestic water backflows. The 
check valves both failed annual compliance inspection and require 
assemblies to be rebuilt and re-inspection to regain compliance.

3,925$                 3,925$                3,925$               3,925$                -$                     100% FY 22-23 100

884 FM-2004324 San Diego East County 
Regional Center

37-I1 1 Plumbing - Condensation Leak - Replace (25) 1 x 1 ceiling tiles, clean and 
disinfect 100 SF of carpet, and 100 SF of concrete hard surface. 5th floor 
Mechanical Room condensate drain line clogged causing 20 gallons of 
Category-2 water to overflow. The water penetrated the concrete down 
into the 4th Floor plenum affecting the Public Lobby. Metal T-bar grid, 1 
x 1 ceiling tiles and carpet flooring were impacted. Set up (1) 4 x 11 ft 
containment. Remediation and environmental oversight required.

21,003$              14,221$             21,003$            14,221$             -$                     100% FY 22-23 67.71
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885 FM-2004326 Los Angeles San Fernando 
Courthouse

19-AC1 1 Plumbing - Fixture Leak - Replace (1) toilet flush valve assembly, 400 SF 
of carpet, 40 LF of cove base, and (12) 2 x 2 ft ceiling tiles. Apply 200 SF 
of flood coat epoxy, and patch/paint 80 SF of drywall. Mitigated CAT-3 
water, cleaned and sanitized 800 SF of hard surfaces. A flush valve in the 
2nd floor mens restroom inside the jury deliberation room was stuck 
overnight, causing water to leak. Constantly running water overflowed 
into the 2nd Floor jury deliberation room, the 2nd floor secured hallway 
and adjacent corridors down into the 1st Floor LAPD Office. 
Environmental oversight and testing included for CAT-3 and mold 
protocols. Set up (1) 7 x 8 x 15 ft containment with decontamination  
chamber, (1) 8 x 15 x 25 ft containment with decontamination chamber, 
and a zippered containment door barrier with a decontamination 
chamber. 

100,550$            100,550$           100,549$          100,549$           (1)$                       100% FY 22-23 100

886 FM-2004330 Los Angeles Alhambra 
Courthouse

19-I1 1 Interior Finishes - Replace 100 SF of epoxy flooring. 3rd floor main lock-
up cell A epoxy failed due to age causing a safety hazard. Environmental 
testing, containment, and remediation work was performed.

15,094$              15,094$             15,094$            15,094$             -$                     100% FY 22-23 100

887 FM-2004332 Los Angeles Airport 
Courthouse 
Parking Structure

19-AU2 1 Plumbing - Replace (2) failed 208V 3HP sump pumps and (4) floats. 
Sump pumps failed due to mud and debris clogging system during heavy 
rains, which caused non-repairable damage. Sump pumps serve garage 
parking area and pump water to the street level. Flooding occurred as a 
result of the failed pumps.

17,405$              13,431$             17,405$            13,431$             -$                     100% FY 22-23 77.17

888 FM-2004334 Ventura East County 
Courthouse

56-B1 1 Fire Protection - Replace (7) expansion plates, (1) mechanical water flow 
bell, (6)  fusible links, (1) Cover, (1) skirt, (1) painted brass link, (3) caps 
(1) expansion plate and (5) spare heads to sprinkler box. Drain and refill 
systems. Due to age, parts failed during the annual fire inspection.

25,707$              15,874$             25,707$            15,874$             -$                     100% FY 22-23 61.75

889 FM-2004335 Los Angeles Norwalk 
Courthouse

19-AK1 1 HVAC - Replace (1) hot water valve, (1) check valve and associated 
fittings for domestic hot water system. During rounds and readings, hot 
water circulating pump was found leaking and was removed and sent for 
repairs. Upon pump removal, it was determined that valves were not 
holding pressure and needed to be replaced. Remediation and 
environmental oversight was required.  

12,328$              10,482$             12,327$            10,482$             (1)$                       100% FY 22-23 85.03

890 FM-2004337 Los Angeles El Monte 
Courthouse

19-O1 1 Elevators, Escalators, & Hoists - Replace (1) hallway key switch for 
Custody Elevator #4. While key was being removed, switch fell from wall 
because of the deteriorating interior plaster. The switch was replaced 
with a larger backing plate. When the switch fell, this prevented the 
elevator from responding.

2,120$                 2,120$                2,120$               2,120$                -$                     100% FY 22-23 100

891 FM-2004338 Los Angeles Pasadena 
Courthouse

19-J1 1 HVAC - Replace (1) pneumatic air dryer, 10 LF of copper pipe, and 
associated fittings. Dryer failed due to age preventing pneumatic 
controls from responding affecting temperatures throughout building.

11,144$              7,728$                11,144$            7,728$                -$                     100% FY 22-23 69.35
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892 FM-2004339 Los Angeles Pasadena 
Courthouse

19-J1 1 Elevators, Escalators, & Hoists - Replace (1) coil contactor for Custody 
Elevator #6. Contactor failed due to wear and tear preventing the 
elevator motor from responding and leaving the elevator unresponsive 
with the doors closed.

4,478$                 4,478$                4,477$               4,477$                (1)$                       100% FY 22-23 100

893 FM-2004340 Los Angeles Norwalk 
Courthouse

19-AK1 1 Roof - Replace (4) 12 x 12 in water damaged ceiling tiles, seal 20 LF of 
the roof deck from inside the building, install (3) 6 x 6 ft water diverters, 
and (1) 4 x 6 ft containment. Extract 25 gal. of water and dry 40 SF of 
carpet. During rain event, water pooled on the roof and seeped through 
the seams of the vinyl roof. The roof seams were repaired. 
Environmental testing and remediation included.

12,848$              10,925$             12,848$            10,925$             -$                     100% FY 22-23 85.03

894 FM-2004342 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Sewer Line leak - Mechanically cleared 25 feet of sewer 
piping, installed (1) 10 x 10 x 9 containment and placed drying 
equipment. Replaced (4) SF of 2 x 2 ceiling tiles, extracted water, 
sanitized 100 SF of concrete flooring, 16 SF of terrazzo floor, and 
conducted environmental oversight. 4th floor Cell #8 flooded due to 
blockage in sewer line affecting adjacent 3rd floor hallway. 

12,891$              8,868$                12,890$            8,867$                (1)$                       100% FY 22-23 68.79

895 FM-2004345 Los Angeles Glendale 
Courthouse

19-H1 1 Grounds and Parking Lot - Replace (1) loop controller, (1) circuit control 
board, 1,000 ft of 18 gauge wire, and 1,000 ft of asphalt sealant for 
secured judges parking entrance gate. Control board failed due to age 
causing a short in the loop controller, and wire loops to fail rendering 
the gate inoperable.

10,564$              10,564$             10,564$            10,564$             -$                     100% FY 22-23 100

896 FM-2004346 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Plumbing - Sewer Line Leak - Erected (1) containment and extracted 
water. Replaced (3) SF of tile, 2-inch floor drain, 2-inch P-Trap, (3) 2-inch 
45s, (1) 2-inch 90, (1) 4 x 2 inch Tee, (9) 4-inch couplings, (11) 2-inch 
couplings, 20 ft of 2-inch cast iron piping, and 10 ft of 4-inch cast iron 
piping. Remediation and environmental oversight required. 1st floor 
drain to S-level backed up, due to unidentified blockage, and leaked into 
basement affecting multiple areas. 

27,122$              18,657$             27,122$            18,657$             -$                     100% FY 22-23 68.79

897 FM-2004347 Orange Central Justice 
Center

30-A1 1 Plumbing - Domestic Water Pipe Leak - Replace 12 ft of leaking 2-1/2 
inch copper pipe above ceiling of 10th floor womens restroom. Work 
includes replacement of (2) failed/frozen valves and associated fittings. 
Valve replacement required to allow water to be shut off for repairs.

9,547$                 8,704$                8,524$               7,771$                (933)$                  89% FY 22-23 91.17

898 FM-2004352 Los Angeles S. Bay Muni Court 
Jury Assembly 
Trailer

19-C3 1 Roof - Repair open seams, scuppers, penetrations, flashings, and AC 
ducts, and seal using Elastomeric cement. Power wash entire roof, apply 
rust Inhibitor on all bolts, apply 1/2 gallon per 100 SF filler to provide an 
adhesive base, apply 3 gallons per 100 SF of Elastomeric final coating. 
Clean, dry, and sanitize 10 SF of ceiling drywall, and 20 SF of hard floor. 
Water leaked into main jury assembly room and womens restroom. 
Severe rains exposed rusted holes in the existing metal roof. 
Environmental testing performed.

43,028$              36,634$             43,028$            36,634$             -$                     100% FY 22-23 85.14

899 FM-2004355 Los Angeles Downey 
Courthouse

19-AM1 1 HVAC - Replace (1) refrigerant filter and (1) O Ring for chiller #1. During 
annual preventative maintenance, refrigerant filter was found leaking 
and needed to be replaced. 

3,390$                 2,837$                3,390$               2,837$                -$                     100% FY 22-23 83.70
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900 FM-2004360 San Diego Department 10 
Trailer

37-E4 1 Exterior Shell - Replaced 10 SF of drywall, and (5) LF of cove base, and 
sealed cracks on exterior stucco wall. Cleaned, dried, and sanitized 20 SF 
of carpet. Recent rain leaked from cracks on exterior stucco on 
department 10 trailer, affecting drywall, cove base, and carpet. 
Remediation and environmental oversight required.

29,000$              29,000$             23,782$            23,782$             (5,218)$               82% FY 22-23 100

901 FM-2004391 Los Angeles Van Nuys 
Courthouse West

19-AX2 1 Plumbing - Domestic Water Leak - Replace (50) 1 x 1, and (20) 2 x 2 ft. 
ceiling tiles. Mitigated CAT-2 water, dried, cleaned & sanitized 2,760 SF 
of hard surfaces. Water leaked from the 100 gal. hot water storage tank 
due to corrosion. Water leaked from the Penthouse boiler room into the 
secured hallway & office, traveled down into the 10th floor DA 
mailroom, (2) different secured hallways, and (3) DA offices, then down 
into a 9th floor courtroom, secured hallway, and (1) office. Remediation 
& environmental oversight required. Setup (1) 12 x 12 x 11 ft 
containment with decontamination chamber, (1) 6 x 10 ft with 
decontamination chamber , (2) zippered door barriers, (6) dehumidifiers, 
(6) HEPA AFDs, (8) fan blowers, and (4) 25 gal. funneled water collection 
barrels.

66,630$              53,624$             66,629$            53,623$             (1)$                       100% FY 22-23 80.48

902 FM-2004400 Los Angeles Alhambra 
Courthouse

19-I1 1 Elevators, Escalators, & Hoists - Replace (1) door lock and (1) emergency 
door hatch switch for Public Elevator #1. Emergency door hatch switch 
failed due to wear and tear causing an entrapment and door lock had to 
be broken to release the person entrapped.

10,371$              8,919$                10,371$            8,919$                -$                     100% FY 22-23 86.00

903 FM-2004403 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 1 Plumbing - Sewer Line Leak - Hydrojet 100 ft of building main sewer line. 
Sanitized 620 SF of surfaces. Tree roots clogged building main sewer line 
affecting the mens and womens restrooms on the 1st floor, Jury 
Assembly Room. Remediation and environmental oversight required. 
Set up (2) 40 in. x 90 in. critical barriers, and (1) dehumidifier. Repairs 
were conducted under a separate P2 FM.

13,085$              9,619$                13,085$            9,619$                -$                     100% FY 22-23 73.51

904 FM-2004404 Los Angeles Beverly Hills 
Courthouse

19-AQ1 1 Roof - Repair several minor penetrations on roof and replace 25 SF of 
hard ceiling plaster. Install 10 x 6 foot containment. Install 24 x 24 inch 
access panel to make necessary repairs to underside of roof. Womens 
employee restroom has a plaster ceiling that required access panel to 
make repairs. Water intrusion in restroom was caused by roof 
penetrations. Leak occurred during heavy rains which exposed 
penetrations. Environmental testing and remediation required.

21,255$              16,902$             21,255$            16,902$             -$                     100% FY 22-23 79.52
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905 FM-2004407 Santa Barbara Lompoc Division 42-D1 1 Plumbing - Sewer Line Leak - Replace (1) P-trap, (1) P-trap adapter, (1) 
1/4 inch x 12-inch drain tailpipe, (1) 2-inch clean-out, (1) 2 by 1/2 inch 
reducer, (2) copper brackets, (1) 3/4 inch 90 degree, and (3) ft of 3/4 
inch copper pipe. Replace 10 SF of drywall, (2) SF of cove base, (1) SF of 
stucco, and (1) SF of vapor barrier paper. Set-up (1) 3 x 8 zippered 
barrier wall, (1) 3 x 5 x 8 2-stage decontamination chamber, (2) negative 
air scrubbers, and (1) dehumidifier for a total of 14 days. Cleaned, dried 
and sanitized 10 SF of carpet, and (1) wooden cabinetry, and 
countertop. Drain line parts failed due to age and domestic water lines 
inside the wall were identified  to be in poor condition which needed to 
be replaced.  CAT 2 water leak was discovered under sink in the 1st floor 
employee break room. Remediation and environmental oversight 
required.

37,573$              13,252$             37,573$            13,252$             -$                     100% FY 22-23 35.27

906 FM-2004411 Los Angeles Burbank 
Courthouse

19-G1 1 HVAC - Replace (1) 7.5 HP motor and (1) pump coupling for chill water 
pump #2. The motor failed due to age, affecting temperatures 
throughout the building.

5,761$                 5,229$                5,760$               5,228$                (1)$                       100% FY 22-23 90.76

907 FM-2004416 Los Angeles Burbank 
Courthouse

19-G1 1 Elevators, Escalators, & Hoists - Replace (1) power supply circuit board 
for custody elevator #3. Circuit board failed due to wear and tear 
preventing the elevator from responding with the doors closed.

2,215$                 2,215$                2,214$               2,214$                (1)$                       100% FY 22-23 100

908 FM-2004521 Los Angeles El Monte 
Courthouse

19-O1 1 Elevators, Escalators, & Hoists - Replace (1) door pulley and (1) fuse for 
public elevator #1. Pulley failed due to wear and tear causing fuse to fail 
preventing elevator from responding.

2,318$                 1,347$                2,318$               1,347$                -$                     100% FY 22-23 58.12

909 FM-2004523 San Diego Central 
Courthouse

37-L1 1 HVAC - Replace (1) smoke fire actuator damper and install (1) new 
access door in the duct to allow for the removal and access to the 
defective actuator. Actuator failed in closed position causing 
temperature issues inside two courtrooms on the 16th floor. 

5,017$                 5,017$                5,016$               5,016$                (1)$                       100% FY 22-23 100

910 FM-2004526 Los Angeles Pasadena 
Courthouse

19-J1 1 Elevators, Escalators, & Hoists - Replace (1) set of door magnets and (1) 
door rail for Public Elevator #2. Door magnets failed due to wear and 
tear causing door rails to magnetize and preventing the elevator from 
leveling creating a trip hazard.

14,932$              10,355$             14,932$            10,355$             -$                     100% FY 22-23 69.35

911 FM-2004532 San Diego Central 
Courthouse

37-L1 1 Elevators, escalators, & hoist - Replaced (1) car controller relay switch 
on public elevator #1 due to faulted drive and brake failure.

2,172$                 2,172$                2,171$               2,171$                (1)$                       100% FY 22-23 100

912 FM-2004534 Los Angeles San Fernando 
Courthouse

19-AC1 1 Exterior Shell - Replace 48 SF of ceiling tile, and patch and seal 24 SF of 
patio decking. Mitigated CAT-2 water, dried, cleaned and sanitized 40 SF 
of hard surfaces and carpet. Rainwater leaked through the 3rd floor 
patio decking down through the plenum and into the 2nd floor 
courtroom. Remediation and environmental oversight required. Set up 
(1) funneled water diverter into a 25 gal barrel.

8,998$                 7,505$                8,998$               7,505$                -$                     100% FY 22-23 83.41

913 FM-2004535 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Fixture Leak - Replace (1) domestic water spigot and (3) 2 x 2 
ft ceiling tiles. Sanitize 15 SF of surfaces. Water spigot on the 2nd floor 
custodial closet failed due to age leaking water down to 1st floor 
through fireproofing affecting clerks office. Environmental 
testing/containment and remediation work was performed.

12,253$              8,497$                12,253$            8,497$                -$                     100% FY 22-23 69.35
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914 FM-2004536 Los Angeles Van Nuys 
Courthouse East

19-AX1 1 HVAC - Replace (2) #7 solid thermoplastic coupling sleeve inserts, (2) #6 
flange gaskets, and (1) 6 in. mounted flange butterfly valve. Rebuild 
10hp motor/pump assembly, and remediate and dispose of 15 LF of 
ACM pipe thermal insulation. Equipment failed due to age. The comfort 
heating motor/pump assembly couplings were torn and the shaft was 
misaligned causing the equipment to fail, which in turn prevented the 
system from operating as designed affecting the ability to properly heat 
the buildings. The shutoff valve was seized in the open position and 
could not be securely closed. Remediation and environmental oversight 
required to complete work, setup (1) containment with a 
decontamination chamber.

17,611$              15,804$             17,611$            15,804$             -$                     100% FY 22-23 89.74

915 FM-2004537 Los Angeles Airport 
Courthouse

19-AU1 1 Plumbing - Replace (1) failed hot water 1/6 HP, 16.7 gpm circulating 
pump, gaskets, and sensors. Failed hot water pump was unable to 
circulate the hot water throughout the building. Original construction 
pump failed due to age.

7,227$                 5,577$                7,226$               5,576$                (1)$                       100% FY 22-23 77.17

916 FM-2004546 Los Angeles Burbank 
Courthouse

19-G1 1 Interior Finishes - Replaced (4) 12 x 12 ceiling tiles and sanitized 510 SF 
of surfaces. Work completed in known ACM environment. Ceiling tiles 
fell due age (original to build, 1953) affecting 2nd floor (court reporters). 
Environmental testing, containment, and remediation work was 
performed.

8,842$                 8,842$                8,842$               8,842$                -$                     100% FY 22-23 100

917 FM-2004553 Los Angeles Airport 
Courthouse

19-AU1 1 Exterior Shell - Replace 16 SF of 3 inch deep 5000 psi cracked concrete, 
16 SF of 3/8 inch rebar for strength, and 70 LF of failed flex expansion 
joint compound. Clean, dry, and sanitize 45 SF of floor and walls. Water 
intrusion from cracked exterior concrete leaked into basement and 
underground judicial parking.

21,757$              16,790$             20,442$            15,775$             (1,015)$               94% FY 22-23 77.17

918 FM-2004554 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 HVAC - Replace (1) 10 HP supply fan motor to Air Handler #13. While 
performing rounds and readings, it was noted that supply air handler 
unit was offline, motor hot to the touch, and the inboard and outboard 
end bell rods had become disconnected causing bearing failure to the 
motor.

5,610$                 5,456$                5,610$               5,456$                -$                     100% FY 22-23 97.26

919 FM-2004556 San Diego East County 
Regional Center

37-I1 1 Exterior Shell - Replace 45 SF of drywall, 10 SF of ceiling tiles, and 32 SF 
of insulation at office space on 5th floor. Rainwater leaked through the 
exterior windows and failed EIFS system affecting the drywall 
surrounding the interior window soffit and ledge. Remediation and 
environmental oversight required including cleaning, drying and 
sanitizing 72 SF of glass windows, 120 SF of metal cladding around the 
window and sills located on the 4th, 5th and 6th floors. Repair of 
exterior insulation finishing system (EIFS) will be done under a separate 
project.

26,988$              18,274$             22,597$            15,300$             (2,973)$               84% FY 22-23 67.71
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920 FM-2004557 Los Angeles Hollywood 
Courthouse

19-S1 1 Exterior Shell - Replaced 24 SF of drywall, and 13 SF of 4-inch cove base 
and mastic. Cleaned, dried & sanitized 50 SF of carpet. Walls were 
saturated due to heavy rains which came in through the exterior wall by 
the Southwest stairwell. Leak affected non-ACM drywall, 4-inch cove 
base/cove base mastic, and carpet in the 1st Floor, Court Reporter 
room. Set up (1) containment, water treated as non-ACM Category 2. 
Remediation and environmental oversight required.

10,000$              9,109$                17,096$            15,573$             6,464$                 171% FY 22-23 91.09

921 FM-2004558 Los Angeles Airport 
Courthouse 
Parking Structure

19-AU2 1 Electrical - Replace failed main electrical panel 100-Amp circuit breaker 
and terminations. Restore function to Elevators #11 and #12, and reset 
circuits to parking lighting panel. Lighting panel and elevator circuits 
were impacted by failed 100 Amp breaker. During rounds and readings, 
it was discovered that the parking structure had no power. It was 
determined that the main panel 100 Amp circuit failed due to wear and 
tear and a surge tripped multiple breakers. 100 Amp circuit repair is 
required to energize remaining tripped circuits.

13,326$              10,284$             5,332$               4,115$                (6,169)$               40% FY 22-23 77.17

922 FM-2004561 San 
Bernardino

Fontana 
Courthouse

36-C1 1 Interior Finishes - Replaced (2) new latches and (2) bottom strikes on 
front entrance doors that have failed preventing doors from opening or 
locking properly. Door hardware failed due to age.

4,889$                 4,064$                4,889$               4,064$                -$                     100% FY 22-23 83.13

923 FM-2004562 Los Angeles Alhambra 
Courthouse

19-I1 1 Plumbing - Sewer Line Leak - Replace 2 ft of 2 in. cast iron pipe and 
associated fittings, and sanitize (5) SF of surfaces. Cast iron drain pipe 
failed due to age affecting 3rd floor lock-up holding cell. Environmental 
testing, containment, and remediation work required.

13,642$              11,732$             13,641$            11,731$             (1)$                       100% FY 22-23 86.00

924 FM-2004564 Santa Clara Family Justice 
Center 
Courthouse

43-B5 1 Plumbing - Domestic Water Pipe Leak - Repair solder joint on domestic 
water supply at plumbing chase for staff restrooms. Patched and painted 
25 SF of stained walls at (7) affected restrooms on 6th, 5th, 4th, and 3rd 
floors. Water leaked from failed water pipe joint due to age, and caused 
damage overnight to multiple staff restrooms.

27,744$              27,744$             29,292$            29,292$             1,548$                 106% FY 22-23 100

925 FM-2004568 San 
Bernardino

Fontana 
Courthouse

36-C1 1 HVAC- Replaced (2) program controller cards on chillers #1 and #2 that 
failed due to age. Work is needed to maintain building temperatures.

11,634$              9,671$                11,634$            9,671$                -$                     100% FY 22-23 83.13

926 FM-2004571 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Condensation Leak - Mechanically clear 75 LF of clogged 
drain line and sanitize 80 SF of surfaces in west wing penthouse machine 
room. Water leaked down into the 2nd floor public hallway. Clog was 
punched through. Environmental testing/containment and remediation 
work required.

14,930$              10,354$             14,930$            10,354$             -$                     100% FY 22-23 69.35

927 FM-2004573 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Storm Drain Leak - Replaced 3 feet of 3-inch cast iron pipe 
and 50 feet of 6-inch cast iron pipe and associated fittings on riser near 
bus bay. Leak in parking structure was caused by cracked pipes in riser 
fed by storm drain. Pipes cracked due to age.

13,759$              9,099$                13,759$            9,099$                -$                     100% FY 22-23 66.13

928 FM-2004575 Los Angeles Alhambra 
Courthouse

19-I1 1 Grounds and Parking Lot - Replace (9) SF of asphalt. Slurry coat failed 
due to age creating a hole in the parking lot and causing a safety hazard.

4,824$                 4,149$                4,823$               4,148$                (1)$                       100% FY 22-23 86.00
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929 FM-2004577 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 HVAC - Extracted water from 360 SF of concrete flooring, and dried and 
sanitized 360 SF area. Repaired pressure relief valve seal to stop leak. 
Environmental testing for bacteria conducted. Water leaked from a 
comfort heating pressure relief valve seal on 3rd floor mechanical room. 
Water penetrated to the 2nd Floor through cracks in the concrete floor.

6,431$                 6,255$                6,431$               6,255$                -$                     100% FY 22-23 97.26

930 FM-2004578 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Elevators, Escalators, & Hoists - Replaced brake contactors, auxiliary 
contacts, door locks, and oilers for Elevator #2. Tested and placed unit 
back in operation. Parts failed due to age, causing elevator to get stuck 
on the 17th floor with entrapment of (8) people.

23,226$              15,977$             23,226$            15,977$             -$                     100% FY 22-23 68.79

931 FM-2004581 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Plumbing - Domestic Water Pipe Leak - Replace (3) feet of 3/4 inch 
copper piping and fittings, install catch all water diverter, clean, dry and 
sanitize area. Hot water supply piping to judges sink leaked due to 
pressure and corrosion causing water to leak onto concrete in 7th floor 
womens jury deliberation restroom.

4,165$                 4,165$                4,165$               4,165$                -$                     100% FY 22-23 100

932 FM-2004582 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Sewer Line Leak - Mechanically clear 75 LF of clogged drain 
line and sanitize 500 SF of surfaces. 3rd floor mop sink was clogged, 
causing water to leak down to 2nd floor Probation office and 1st floor 
through fire proofing affecting clerks office. Environmental testing, 
containment, and remediation work was required. 

26,676$              18,500$             26,676$            18,500$             -$                     100% FY 22-23 69.35

933 FM-2004583 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 HVAC - Replaced (1) supply fan motor, (1) pulley, and (1) bushing. Tested 
and verified operation before returning to service. Return fan motor 
bearings failed due to age and caused damage to motor controller, 
pulley, and bushings, requiring replacement. Return fan #2 failed causing 
impact to court operations.

6,171$                 6,002$                6,170$               6,001$                (1)$                       100% FY 22-23 97.26

934 FM-2004585 Los Angeles Pomona 
Courthouse South

19-W1 1 Plumbing - Domestic Water Pipe Leak - Replaced (5) ft of 3/4 in. copper 
pipe and associated fittings. Sanitized 50 SF of surfaces. Domestic hot 
water line failed due to age and leaked into the 1st floor employee 
breakroom and basement mechanical room. Environmental testing, 
containment, and remediation work required due to Category 2 water 
and ACM.

19,797$              18,043$             19,796$            18,042$             (1)$                       100% FY 22-23 91.14

935 FM-2004586 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Elevators, Escalators, & Hoists - Replace failed carriage switch on 
Escalator #7, and test prior to placing back in service. Escalator #7 is not 
responding and is currently offline. Carriage switch failed due to normal 
wear and tear.

5,343$                 5,197$                5,343$               5,197$                -$                     100% FY 22-23 97.26

936 FM-2004587 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Elevators, Escalators, & Hoists - Replaced (1) anti reversing switch on 
Escalator #21. Escalator #21 tripped offline due to failed anti-reversing 
switch. Elevator safety protocol placed escalator out of service until 
switch is replaced. Switch failed due to age.

5,398$                 5,250$                5,397$               5,249$                (1)$                       100% FY 22-23 97.26

937 FM-2004588 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Elevators, Escalators, & Hoists - Replaced counterweights rollers, and 
drive components. Serviced hoist machine and tested prior to releasing 
for service. Parts on Public elevator #10 failed due to age, causing it to 
get stuck between the 1st and 2nd floors with an entrapment.

8,488$                 5,839$                8,488$               5,839$                -$                     100% FY 22-23 68.79
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938 FM-2004596 San 
Bernardino

Juvenile 
Dependency 
Courthouse

36-P1 1 Plumbing - Storm Drain Leak - Replace (4) clamps and gaskets on storm 
drainpipe connection and remove debris buildup. Clean, dry and sanitize. 
Erect (1) 6 x 6 x 15 foot water catch, (1) 12 x 12 x 8 foot containment, 
and extract 20 gallons of water from carpeting. Roof drain backed up 
due to debris and leaves, causing drainpipe connection to pinch and 
become disconnected causing water to leak into judges chambers.

20,510$              11,184$             20,510$            11,184$             -$                     100% FY 22-23 54.53

939 FM-2004599 Los Angeles Downey 
Courthouse

19-AM1 1 HVAC - Replace chilled water pump, seal and associated fittings for 
chiller #1. Pump seal failed due to age and caused pump to leak. Leak 
was discovered during rounds and readings.

7,356$                 6,157$                7,356$               6,157$                -$                     100% FY 22-23 83.70

940 FM-2004604 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 1 Plumbing - Domestic Water Pipe Leak - Replaced 10 ft of 3/4 in. hard 
copper tubing, (1) 3/4 in. 90-degree elbow, and (2) 3/4 in. couplings. 
Parts failed due to age. Water leak came from the piping located 
between the basement and 1st floor attic space and traveled down into 
the mens public restroom. The Leak was caused from a leak in the 3/4 
inch domestic hot water line. Water treated as Category 2. Cleaned, 
dried and sanitized 120 SF of hard surfaces. Erected (1) 6  x 8 x 8 ft 
containment and (1) 36 x 76  decontamination chamber. Used (1) HEPA 
AFD, (1) large dehumidifier, and (1) 48 x 48 x 10 ft water diverter. 

11,279$              7,894$                11,279$            7,894$                -$                     100% FY 22-23 69.99

941 FM-2004605 San Diego Central 
Courthouse

37-L1 1 Elevators, Escalators, & Hoists - Replace (1) failed emergency elevator 
phone board and perform compliance operational test to ensure two-
way annunciator speaker inside cab was audible and reporting to 7/24 
emergency monitoring service.  During monthly preventive 
maintenance, the emergency call-out button did not have a signal and 
failed to call out to monitoring service.

3,923$                 3,923$                3,923$               3,923$                -$                     100% FY 22-23 100

942 FM-2004606 Los Angeles Pomona 
Courthouse North

19-W2 1 HVAC - Replace (1) staging controller, (1) thermal switch, 30 pounds of 
refrigerant, (1) 1/3 HP condenser fan motor and associated parts for 
package unit #7. Staging controller failed due to age causing 
components to fail affecting the HVAC throughout building.

14,337$              13,799$             14,337$            13,799$             -$                     100% FY 22-23 96.25

943 FM-2004611 San Benito San Benito 
County Superior 
Court

35-C1 1 Security - Replace (1) reflective photo eye on secure parking gate 
entry/exit, and test gate functions. Photo eye failed due to exposure to 
direct sun and heat.

7,885$                 7,885$                7,884$               7,884$                (1)$                       100% FY 22-23 100

944 FM-2004612 San Benito San Benito 
County Superior 
Court

35-C1 1 Plumbing - Fixture Leak - Replace (1) failed urinal flushometer, (3) failed 
boards, and (1) damaged breaker on building lighting controls, and 
remediate water. Overnight, a 2nd floor flushometer malfunctioned 
causing it to run/overflow the drain. The subsequent flooding 
penetrated an electrical closet and shorted out the electrical panel 
controlling lighting at secure hallway and courtrooms.

15,993$              15,993$             15,993$            15,993$             -$                     100% FY 22-23 100

945 FM-2004614 Santa Clara Hall of Justice 
(East)

43-A1 1 Plumbing - Sewer Line Leak - Replace approx. 40 ft. of 4-inch cast iron 
piping above the ceiling tiles. Remediate ceiling, floors, and cubicles. 
Sewer drain line leaked due to corrosion and age causing damage to 
ceiling and floor at court calendar support area.

32,124$              32,124$             32,123$            32,123$             (1)$                       100% FY 22-23 100
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946 FM-2004616 Los Angeles Compton 
Courthouse

19-AG1 1 Fire Protection -  Replace (4) 24V start solenoids, (1) block heater, 40 
gallons of coolant and flush additive on fire pumps #1 & #2. Parts failed 
due to age preventing fire pump from operating properly.  

14,498$              9,588$                14,498$            9,588$                -$                     100% FY 22-23 66.13

947 FM-2004619 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Plumbing - Sewer Line Leak - Replaced 40 LF of 2-inch cast iron pipe, (1) 
2-inch P-trap, and (2) 2-inch combination fittings. Extracted water, and 
snaked line. Sewer line cracked due to age, and leaked behind 
mechanical office from first floor to basement.

7,232$                 7,034$                7,232$               7,034$                -$                     100% FY 22-23 97.26

948 FM-2004626 Los Angeles East Los Angeles 
Courthouse

19-V1 1 Fire Protection - Replace (1) fire alarm communicator. Communicator 
failed due to age,  and network compatibility had to be updated. 
Perform (1) night of fire watch while panel was not able to communicate 
in the event of a fire alarm. 

4,166$                 3,238$                4,166$               3,238$                -$                     100% FY 22-23 77.72

949 FM-2004627 San 
Bernardino

San Bernardino 
Justice Center

36-R1 1 HVAC - Replace (1) cooling tower 10hp filter motor and pump that were 
found leaking water during preventative maintenance. Work is needed 
to maintain building temperatures and keep water from overflowing 
causing damage.

6,752$                 6,752$                6,752$               6,752$                -$                     100% FY 22-23 100

950 FM-2004630 Los Angeles Pasadena 
Courthouse

19-J1 1 Plumbing - Fixture Leak - Replaced (1) wax seal and (1) flush valve in 6th 
floor mens jury assembly restroom. Flush valve failed due to internal 
corrosion and it was also determined that the wax ring had failed due to 
age.  Environmental testing, containment, and remediation work was 
performed.

5,563$                 5,563$                5,563$               5,563$                -$                     100% FY 22-23 100

951 FM-2004634 Los Angeles Compton 
Courthouse

19-AG1 1 Fire Protection - Replace (1) fire pump pressure solenoid in fire pump 
system. Failed solenoid was found during monthly preventive 
maintenance. Parts failed due to age. 

4,318$                 2,855$                4,318$               2,855$                -$                     100% FY 22-23 66.13

952 FM-2004635 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 1 Elevators, Escalators, & Hoists - Replaced brake contacts, auxiliary 
contacts, door locks and oiler on Public Elevator #3. Existing components 
have failed due to age.

12,057$              8,294$                12,056$            8,293$                (1)$                       100% FY 22-23 68.79

953 FM-2004636 Los Angeles Compton 
Courthouse

19-AG1 1 Plumbing - Domestic Water Pipe Leak - Replace (2) ball valves and (3) 
feet of 3/4 in. copper line for hot water supply line in basement lockup. 
Hot water supply line failed due to age causing leak and water intrusion 
into lock up area. Sanitized 100 SF of surfaces due to Category 2 water. 
Environmental testing, containment, and remediation work required.

17,150$              11,341$             17,150$            11,341$             -$                     100% FY 22-23 66.13

954 FM-2004637 Los Angeles Stanley Mosk 
Courthouse

19-K1 1 Plumbing - Domestic Water Pipe Leak - Replaced 3/8-inch angle stop, (1) 
LF of 1/2-inch copper pipe, and (2) 3/4-inch press ball valves hot and 
cold lines. Erected 8 x 16  x 11 ft containment, extracted water, and 
conducted environmental testing/oversight. Ceiling tiles fell due to a 
supply line leak above 5th floor courtroom. Supply line failed due to age.

25,501$              24,802$             25,501$            24,802$             -$                     100% FY 22-23 97.26
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955 FM-2004643 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 1 Plumbing - Fixture Leak - Extracted water from 40 SF of carpet. Cleaned, 
dried and sanitized 120 SF of hard surfaces. Set up (1) 4 x 7 x 10 ft 
containment and (1) 36 x 76 in. decontamination chamber. Installed (2) 
large dehumidifiers and (2) fans. Category 2 water leak was caused by 
damaged drinking water filtration system underneath sink within the 6th 
Floor employee breakroom. Water leaked onto immediate area and 
adjacent corridor through common wall. Faulty filter on the water 
filtration system was repaired under warranty with the current 6th floor 
renovation project.

9,103$                 9,103$                9,103$               9,103$                -$                     100% FY 22-23 100

956 FM-2004646 Los Angeles Norwalk 
Courthouse

19-AK1 1 Fire Protection - Replaced (1) 1.5-inch fire department connection and 
associated fittings, (4) 12 x 12 in. ceiling tiles and patched 3 x 6 in. area 
on roof.  Fire department connection to standpipe system leak was 
caused by age and severe corrosion. Standpipe was drained, refilled, and 
purged of air. Remediation and environmental oversight was required.

14,007$              11,910$             14,006$            11,909$             (1)$                       100% FY 22-23 85.03

957 FM-2004651 San Joaquin Stockton 
Courthouse

39-F1 1 Vandalism - Replace shattered skylight at front entrance. Barricaded 
safe-off zone is impeding 50% of the front entrance including an ADA 
door.

28,382$              28,382$             33,114$            33,114$             4,732$                 117% FY 22-23 100

958 FM-2004655 Los Angeles Eastlake Juvenile 
Court

19-R1 1 County Managed - Plumbing - Storm Drain Leak - Replace 30 ft of 3 inch 
cast iron pipe and associated fittings. Storm drain failed due to age. 
Environmental testing, containment, and remediation work was 
performed due to category 2 grey water.

5,548$                 5,548$                3,287$               3,287$                (2,261)$               59% FY 22-23 100

959 FM-2004793 El Dorado Johnson Bldg. 09-E1 1 HVAC - Remove 30 LF of 48 x 50 inch damaged ducting and remove from 
roof to parking area. Fabricate and rig up replacement ducting, install, 
and insulate in place. Exhaust/Return air ducting has collapsed.

70,200$              70,200$             59,431$            59,431$             (10,769)$             85% FY 22-23 100

960 FM-0056918 Santa Cruz Main Courthouse 44-A1 2 HVAC - Replace failing court exclusive Air Handling Unit with Variable Air 
Volume system and integrate into existing building hot water register. 
Add BAS controls and replace corroded water control valves. Existing 
unit is not sufficient to support current occupancy requirements and is 
not currently controlled by the BAS system.

271,762$            271,762$           273,529$          273,529$           1,767$                 101% FY 16-17 100

961 FM-0058662 San Luis 
Obispo

Courthouse 
Annex

40-A1 2 COUNTY MANAGED - Plumbing - Replace broken 3' section of drain pipe 
under the floor of court room eight jury room. Work to include: 
removing carpet, cutting concrete flooring, excavate broken pipe line, 
repairing pipeline, placing new concrete, and reinstalling carpet.

11,514$              11,514$             5,503$               5,503$                (6,011)$               48% FY 16-17 100

962 FM-0059621 Monterey Monterey 
Courthouse

27-C1 2 COUNTY MANAGED - Interior/Exterior Finishes - Adjust height of interior 
stair rail throughout (4 levels), modify approach to building beginning at 
parking lot, add ramp to approach, modify ADA parking, modify 
basement restroom to include ACM abatement. Facility does not meet 
current ADA standards, complaint filed with the County who is managing 
party.

300,840$            300,840$           300,406$          300,406$           (434)$                  100% FY 16-17 100
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963 FM-0059831 Orange West Justice 
Center

30-D1 2 Exterior Shell - Planning -  Phase 1 Foundation complete extensive site 
survey of the building foundation to determine the cause of the sinking 
in a section of the building (Dept. 1 and jury room). The courthouse has 
a history of settlement in this segment of the building; last addressed in 
1991. Work includes the utilization of A&E and consultants to prepare a 
summary report with findings, conclusions, and conceptual 
recommendations for remediation.

107,662$            97,628$             107,633$          97,602$             (26)$                     100% FY 16-17 90.68

964 FM-0060172 San Diego North County 
Regional Center - 
South

37-F1 2 COUNTY MANAGED - Elevators, Escalators, & Hoists - Modernize four (4) 
public elevators to include; replace four (4) computer controlled 
elevator operating systems, retain and refurbish four (4) drive motors 
and hoistway equipment systems in place, replace all lobby call stations, 
lanterns push buttons, etc., replace cab interior panels, lighting and 
flooring for all four (4) cabs, replace car pushbuttons and signal lanterns, 
perform code and fire/life safety upgrades as required

773,020$            773,020$           673,833$          673,833$           (99,187)$             87% FY 16-17 100

965 FM-0060209 Monterey Monterey 
Courthouse

27-C1 2 COUNTY MANAGED - HVAC - Replace dampers (12'x18' damper bank), 
update pneumatic actuators, tie into control back to the building 
automation - Current condition is end of life, deteriorated, unstable. The 
court building suffers regularly due to HVAC related issues as well as a 
recent wild fire, dampers are an integral part of that system, they are 
currently non operational contributing to an exhaustive use of the 
system as well as unstable interior environment.

56,360$              56,360$             44,748$            44,748$             (11,612)$             79% FY 17-18 100

966 FM-0060731 Monterey King City 
Courthouse

27-D1 2 COUNTY MANAGED - Electrical - Replace 19 exterior parking lot lights - 
Current lights are dated, costly to replace expired lights, fixtures are 
dates and compromised presenting safety concerns. New fixtures will be 
in alignment with current standards yielding cost savings to operate as 
well as ongoing maintenance.

10,346$              6,906$                12,844$            8,573$                1,667$                 124% FY 17-18 66.75

967 FM-0060733 Monterey King City 
Courthouse

27-D1 2 COUNTY MANAGED - Roof - Repair 1k sq ft. of damage resulting from 
recent storm events - Repairs necessary to remove damage, 
repair/replace materials, prevent further damage.

11,473$              7,658$                9,190$               6,134$                (1,524)$               80% FY 17-18 66.75

968 FM-0061466 Orange North Justice 
Center

30-C1 2 Elevators - DMF II - EVCI - The project includes refurbishment and 
modernization of hydraulic elevator No. 4 only within the facility. Scope 
of services include Asbestos Contained Material (ACM) survey and 
preparation of abatement reports with recommendations if ACM was 
detected.

798,344$            720,984$           736,862$          665,460$           (55,524)$             92% FY 18-19 90.31

969 FM-0061468 Los Angeles Inglewood 
Juvenile Court

19-E1 2 Elevators - DMF-The project includes refurbishment and modernization 
of elevators within the facility in accordance with the assessment report. 
Scope of services include Asbestos Contained Material (ACM) survey 
and preparation of abatement reports with recommendations if ACM 
was detected.

527,789$            426,348$           516,503$          417,231$           (9,117)$               98% FY 16-17 80.78

970 FM-0061511 San Diego East County 
Regional Center

37-I1 2 Roof - DMFII - RCI - Roof Tear off and re-roof with Class A fire-rated 80 
mil PVC as recommended in assessment report dated January 22, 2018.

2,425,672$         1,642,423$        2,486,709$       1,683,751$        41,328$              103% FY 18-19 67.71
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971 FM-0061517 Monterey Monterey 
Courthouse

27-C1 2 COUNTY MANAGED - Grounds - Repair concrete stairs due to safety 
concerns. The stairs are cracked, concrete separating from the building. 
Conditions have been made worse by recent seismic activity, building 
rated high on recent seismic study (#5 statewide).

14,285$              14,285$             646$                  646$                   (13,639)$             5% FY 17-18 100

972 FM-0061519 Monterey Monterey 
Courthouse

27-C1 2 COUNTY MANAGED: Grounds - Repair stair rails at S/W side of building, 
railing is end of life and compromised due to deteriorated concrete. If 
not repaired it is likely that they will be taken offline. High safety 
concern noted as this path of travel is utilized by staff as well as public. 
Complaints of safety issue and tripping forwarded to court mgt by public 
and staff

15,511$              15,511$             -$                   -$                    (15,511)$             0% FY 17-18 100

973 FM-0061561 Monterey Monterey 
Courthouse

27-C1 2 Interior Finish - Provide design to update Jury Deliberation room toilet to 
meet ADA guidelines - Juror had to be removed from the jury 
deliberation to Current configuration does not meet ADA guidelines, 
there has been a complaint raised to executive mgt. and Judicial 
Officers.

20,110$              20,110$             12,442$            12,442$             (7,668)$               62% FY 17-18 100

974 FM-0061624 Riverside Southwest Justice 
Center

33-M1 2 HVAC - MCI - Remove and replace 289 failed fire smoke damper 
actuators and switches with new actuators. The existing non-
addressable smoke actuators are obsolete, not repairable and will not 
reset after power outage or fire alarm activation (test or actual). The 
system is not functioning as designed. Actuator boards are unable to 
process all clear/open signals to re-open from fire panel after fire/close.

486,729$            371,861$           483,785$          369,612$           (2,249)$               99% FY 21-22 76.40

975 FM-0061639 Los Angeles El Monte 
Courthouse

19-O1 2 Elevators - DMF II - EVCI - The project includes refurbishment and 
modernization of one (1) hydraulic elevator within the facility in 
accordance with the assessment report. Scope of services include 
Asbestos Contained Material (ACM) survey and preparation of 
abatement reports with recommendations if ACM was detected.

2,785,728$         1,619,065$        2,749,540$       1,598,033$        (21,032)$             99% FY 18-19 58.12

976 FM-0061641 Contra Costa Walnut Creek 
Courthouse

07-C1 2 Elevators - DMF - The project includes refurbishment and modernization 
of elevators within the facility in accordance with the assessment report. 
Scope of services include Asbestos Contained Material (ACM) survey 
and preparation of abatement reports with recommendations if ACM 
was detected.

808,652$            808,652$           771,913$          771,913$           (36,739)$             95% FY 16-17 100

977 FM-0061728 San Diego North County 
Regional Center - 
North

37-F2 2 Elevators - DMF II - EVCI - The project includes refurbishment and 
modernization of one (1) hydraulic elevator within the facility in 
accordance with the assessment report. Scope of services include 
Asbestos Contained Material (ACM) survey and preparation of 
abatement reports with recommendations if ACM was detected.

883,004$            883,004$           878,835$          878,835$           (4,169)$               100% FY 18-19 100

978 FM-0061842 San Diego North County 
Regional Center - 
South

37-F1 2 COUNTY MANAGED - Electrical -County project MM18506-Existing 
generator uses old cooling tower infrastructure that is inadequate and 
causes generator to overheat. Cost is too high to convert to an integral 
system.  This generator provides emergency power to critical equipment 
in the central plant and jail. Cooling tower is collapsing in on itself and 
has become a safety concern.  Without generator, central plant cannot 
function as designed.

287,000$            287,000$           217,239$          217,239$           (69,761)$             76% FY 18-19 100
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979 FM-0061847 San Diego North County 
Regional Center - 
South

37-F1 2 COUNTY MANAGED - Electrical - County project MM18509-Existing main 
electrical gear at the Central Plant is at the end of its expected service 
life and the main breakers and branch circuit breakers are worn out.  
Threat of overcurrent or arc flash fires is becoming highly possible and 
new equipment is required to avoid this risk.  Existing lighting at and 
around central plant inadequate and inefficient.  Some of this 
equipment is no longer supported by local suppliers.

116,900$            116,900$           116,900$          116,900$           -$                     100% FY 18-19 100

980 FM-0062195 Los Angeles Burbank 
Courthouse

19-G1 2 HVAC - Replace entire pneumatic and DDC control system with non-
proprietary, BAS system, including new T-stats throughout. Existing 
system does not work and temperature for twenty (2) separate zones, 
the air handler /airflow speed, chiller temperature, and dampers must 
be adjusted manually and not able to control building temperatures. 
Experiencing several hold/cold calls daily in the entire building.  

757,228$            687,260$           714,205$          648,212$           (39,048)$             94% FY 19-20 90.76

981 FM-0062226 San Diego East County 
Regional Center

37-I1 2 Fire Protection - Repair fire rated assemblies including shaft wall 
construction, fire stopping systems and opening protectives. This 
corrective work is required by State Fire Marshall in accordance with 
Annual Inspection Report deficiencies.

111,290$            75,354$             114,290$          77,386$             2,031$                 103% FY 17-18 67.71

982 FM-0062316 San Diego North County 
Regional Center - 
South

37-F1 2 COUNTY MANAGED-ELECTRICAL-County Project MM18505-Existing UPS 
system is at end of useful life and can no longer adequately provide 
uninterrupted electrical power to the critical building systems in the 
South Tower Court building. This UPS backs up the main panel of the 
fire/life safety system for this building.  Loss of power to this system will 
cause fire alarms to malfunction

70,805$              70,805$             20,536$            20,536$             (50,269)$             29% FY 18-19 100

983 FM-0062704 San Luis 
Obispo

Courthouse 
Annex

40-A1 2 COUNTY MANAGED - HVAC– Replace (4) Air Handling Units (AHU’s); 
AHU’s 1 and 2 on the roof, AHU’s 3 & 4 in the mechanical room. Fan 
coils in Departments 12, 312, 313, 314, room 385, Jury Room, and Jury 
assembly room. The equipment has reached the end of useful life.  Sings 
of corrosion are evident in coils and duct liner.  There is a high potential 
for complete failure.

195,970$            195,970$           18,404$            18,404$             (177,566)$           9% FY 18-19 100

984 FM-0062711 San Luis 
Obispo

Courthouse 
Annex

40-A1 2 COUNTY MANAGED - Electrical - Replace failed light fixture lamps and 
ballasts at the stairwell. A man lift is required to reach third floor ceiling.

6,964$                 6,964$                1,401$               1,401$                (5,563)$               20% FY 18-19 100

985 FM-0062970 San Luis 
Obispo

Courthouse 
Annex

40-A1 2 County Managed - Exterior Shell - Seal 120 ft x 4 stories of 
windows/sliding doors at west entrance. Remove caulking, grind 
concrete, install new pans, install sill pan in concrete pit to address 
drainage issues. Install new sealant and caulking, paint. The exterior 
shell is showing severe signs of degradation, leaks, and inadequate 
drainage at basement level, current installation well beyond end of life. 
Signs of possible indoor biologic growth prevention; install is meant to 
be a 5 year installation pending larger project.

101,469$            101,469$           74,776$            74,776$             (26,693)$             74% FY 18-19 100
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986 FM-0063021 Solano Law and Justice 
Center

48-A2 2 COUNTY MANAGED - HVAC - Replace failing HW system, including. (2) 
1HP HW pumps, (1) 35 Gal. tank, (1) 400 Gal. tank, (1) 2  Temperature 
controlled mixing valve, (1) Heat Ex., 250 ft. 3,  370 2, and 100 ft. Piping 
and insulation, associated check valves (5), 3 butterfly valves (2), gages 
(6) and thermometers (7); Test and balance; Provide temporary 
domestic HW system  Equipment at end of life; Piping wearing thin. 

76,276$              76,276$             98,823$            98,823$             22,547$              130% FY 18-19 100

987 FM-0063161 San Diego North County 
Regional Center - 
South

37-F1 2 COUNTY MANAGED - HVAC-Replace the 2 existing Rite boilers (6.5M 
BTU or 13M total) with three 5 million (15M BTU combined) BTU vertical 
boilers. Repair or replace the 3 corresponding hot water storage tanks: 
One is failed with a bad coil ( They no longer make this coil) All three are 
lined with concrete that is failing and collecting at the bottom of the 
tank causing flow issues. 

308,791$            308,791$           320,131$          320,131$           11,340$              104% FY 18-19 100

988 FM-0063350 San Mateo Hall of Justice 41-A1 2 COUNTY MANAGED - HVAC - Correct failed supply fan unit #1 (SF1); 
install temporary fan shaft; manufacture new replacement fan shaft - 
AHU fan shaft broke causing loss of HVAC to Courtroom/Chambers 2A, 
2B, 2C, 2D, CEO and Jury Services offices.

33,439$              33,439$             3,299$               3,299$                (30,140)$             10% FY 18-19 100

989 FM-0063354 Kern Bakersfield 
Juvenile Center

15-C1 2 Exterior Shell - Remove existing failing roof system down to roof deck at 
(19) 6'x6' locations. Prepare deck and walls for new roofing/flashing. 
Install new membrane over deck. Install new painted sheet metal over 
entire deck, install new drip edge and flash into existing building. Existing 
is original build and leak due to age & wear/tear. High lift equipment 
required due to height and location. Environmental survey and oversight 
included.

132,807$            88,662$             109,738$          73,261$             (15,401)$             83% FY 20-21 66.76

990 FM-0063521 San Diego Kearny Mesa 
Court

37-C1 2 Roof - AEI - DMF II - Perform scope of services relating to the 
courthouse roof project including roof assessment, design drawings, and 
support services during construction.

950,188$            950,188$           917,395$          917,395$           (32,793)$             97% FY 18-19 100

991 FM-0063628 Santa Clara Santa Clara 
Courthouse

43-G1 2 Security - Correct failed integrated Duress/Access control panel; replace 
failed I/O8S terminal boards w/new I32/o16 terminal boards; reprogram 
and test; existing components are not available for replacement - 
Duress/Access control panel failure causing Security issues at 
Courtrooms and secured areas throughout the facility.

37,655$              37,655$             -$                   -$                    (37,655)$             0% FY 18-19 100

992 FM-0063755 San Diego South County 
Regional Center

37-H1 2 COUNTY MANAGED - Security - Install 4 surveillance cameras on exterior 
of building and 1 DVR at Mechanical Room.  Cameras will be installed on 
8 ft poles and DVR will be installed with mounted rack and programmed. 
This is due to increased security concerns. Over a 4-month period, rocks 
have been thrown at 5 courthouse windows and in several incidents 
landed in the secure corridors and Judges chambers. The latest incident 
escalated from rocks to air gun shots at Judges chambers.

381,617$            381,617$           209,765$          209,765$           (171,852)$           55% FY 18-19 100
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993 FM-0068425 Glenn Historic 
Courthouse

11-A1 2 Exterior Shell - Plaster and Column Restoration (Plaster is failing at an 
alarming rate and several columns are structurally degraded) - Remove 
the remaining delaminated plaster, prep the brick and re-apply new 
plaster, paint the entire exterior with an elastomeric coating to prevent 
future delamination of the surface. Scaffolding and high reach 
equipment will be utilized. The current paint on the building exterior 
contains lead, proper removal will require abatement and disposal per 
code 

672,812$            672,812$           672,812$          672,812$           -$                     100% FY 19-20 100

994 FM-0068714 Solano Law and Justice 
Center

48-A2 2 COUNTY MANAGED - Plumbing - Design and Construction Main 
mechanical room equipment replacement: Heat Exchangers, Pumps, 
Tanks, Valves, plumbing and controls  Aging and failing equipment, new 
equipment extends useful life of system and lowers energy 
consumption. 

799,822$            799,822$           -$                   -$                    (799,822)$           0% FY 19-20 100

995 FM-0112523 San Luis 
Obispo

Courthouse 
Annex

40-A1 2 COUNTY MANAGED - Electrical - Remove and Replace (10 total; two 400 
amp and eight 200 amp) Electrical Main and Subpanels on floors 1 and 2 
in PTB02.  Includes design and permits. The panels are over 50 years old 
and parts are obsolete.  

122,858$            122,858$           101,656$          101,656$           (21,202)$             83% FY 19-20 100

996 FM-0115801 Placer Historic 
Courthouse

31-A1 2 COUNTY MANAGED - HVAC - Replace central plant cooling tower that 
serves the four floors. The cooling tower is 34 years old and past its 
useful life.

75,145$              75,145$             75,145$            75,145$             -$                     100% FY 20-21 100

997 FM-0142000 Monterey Monterey 
Courthouse

27-C1 2 County Managed - Plumbing - Remove and replace failed floor pan to 
include replacement of floor tiles, wall surfaces, fixtures and internal 
plumbing. -  Floor pan failure beneath the tile floor, which has caused 
water intrusion to other areas of the building, currently no water supply 
to restroom to mitigate the issue. Restroom has been offline since April 
2019.

160,448$            160,448$           158,939$          158,939$           (1,509)$               99% FY 19-20 100

998 FM-0142001 Monterey Monterey 
Courthouse

27-C1 2 COUNTY MANAGED - HVAC - Replace chiller system (1 Chiller and three 
compressors) - Chiller system is 43 years old and displaying significant 
signs of failure, recent cooling loss has threatened the function of court, 
issues are constant and equipment is end of life.

556,554$            556,554$           487,393$          487,393$           (69,161)$             88% FY 19-20 100

999 FM-0142002 Monterey Monterey 
Courthouse

27-C1 2 COUNTY MANAGED - HVAC - Remove and replace two boilers, and 
connection fittings. Cost to include design and permits - Current boilers 
are 43 years old, at end of life and displaying significant issues impacting 
overall building integrity.

160,448$            160,448$           160,105$          160,105$           (343)$                  100% FY 19-20 100

1000 FM-0142003 Monterey King City 
Courthouse

27-D1 2 County Managed - Roof - Remove and replace flat built-up roof, parapet 
flashings, and cracked roof tiles on 12,161 sq ft building. Building has 
numerous roof leaks causing incidental damage to interior. Spot repairs 
have been performed in the last 5 years, roof is end of life and spot 
repairs haven't solved the issues in the last year.

224,074$            224,074$           154,594$          154,594$           (69,480)$             69% FY 19-20 100
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1001 FM-0142083 Monterey Salinas 
Courthouse- 
North Wing

27-A1 2 HVAC - Install new Building Automation and Control (BACnet) 
communications as part of Building Automated System (BAS) upgrade to 
include wiring between the Thyristor Controlled Phase Shifters (TCPs) 
and the field controllers. Replace all field controllers; Direct Digital 
Control (DDC) for (114) Reheat Variable Air Volume (VAV)/ Constant Air 
Volume (CAV) boxes, DDC control for (14) Fan Coil (FC) unit controls, 
DDC control for Main Distribution Frame (MDF) Room to include system 
commission with DDC zones and training of complete new system. 
System in contact failure, additional work needed in order for new front-
end controls to operate properly and deliver remote capabilities. Court 
operating at diminished capacity.

311,915$            311,915$           339,246$          339,246$           27,331$              109% FY 19-20 100

1002 FM-0142150 Placer Historic 
Courthouse

31-A1 2 COUNTY MANAGED - Electrical - Replace the back-up emergency 
generator that serves the four floors. The generator is passed its useful 
life.

57,993$              57,993$             57,993$            57,993$             -$                     100% FY 20-21 100

1003 FM-0142160 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 Plumbing - MEI - Planning - provide engineering services for a leak 
detection system of all pressurized water systems as an early warning 
system to limit building damage and hazardous material issues 
associated with a leak.

39,500$              31,790$             2,931$               2,359$                (29,431)$             7% FY 19-20 80.48

1004 FM-0142496 San Diego South County 
Regional Center

37-H1 2 COUNTY MANAGED - Exterior Shell - Replace ballistic glazing on five (5) 
existing exterior Judge's Chambers windows that were 
fractured/damaged during nine (9) separate vandalism incidences.

127,000$            127,000$           16,630$            16,630$             (110,370)$           13% FY 19-20 100

1005 FM-0142543 Solano Solano Justice 
Building

48-B1 2 COUNTY MANAGED - Design - HVAC: Air Handler and Control 
Replacement; This is part of larger County project and will entail 
replacement of multiple AHU's.  This is design only to define full scope; 
Equipment is beyond end of life

182,640$            182,640$           -$                   -$                    (182,640)$           0% FY 19-20 100

1006 FM-0142592 San Diego Hall of Justice 37-A2 2 COUNTY MANAGED - Exterior Shell - Replace window washing 
equipment. Window washing equipment has reached the end of their 
useful life and is needed for window seal repairs. Window seals 
throughout 13 story high building need repairs and are causing water 
intrusion throughout several floors.

134,303$            134,303$           7,479$               7,479$                (126,824)$           6% FY 19-20 100

1007 FM-0142593 San Diego Hall of Justice 37-A2 2 COUNTY MANAGED - HVAC - Replace boiler, bulging hot box and 
isolation valves. Boiler is beyond repair and has reached the end of their 
useful life.

138,999$            138,999$           174,409$          174,409$           35,410$              125% FY 19-20 100

1008 FM-0142675 Humboldt Humboldt County 
Courthouse 
(Eureka)

12-A1 2 Plumbing - Modify Restroom in Jury Deliberation Room to meet with 
County ADA Consent Decree. Reconfigure 1 existing restroom and 1 
storage closet to meet current ADA requirements as defined in Consent 
Decree. Modify Toilet and sink into new layout. Replace non-compliant 
drinking fountain with new compliant unit. Follow all ACM protocol. 
Modification to gallery seating in courtrooms 2 & 7 to meet ADA 
requirements. 

62,961$              62,961$             97,774$            97,774$             34,813$              155% FY 19-20 100
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1009 FM-0142731 Orange North Justice 
Center

30-C1 2 Grounds and Parking Lot - Design - AEI - Provide structural and 
geotechnical engineering services including preparation of structural 
calculations for drilled piers, preparation of construction documents for 
replacing existing concrete slab, and construction support services 
during installation of piers in accordance with engineering reports 
received on the long-term settlement of the building possibly 
exacerbated by the July 2018 seismic events. 

1,057,602$         955,120$           902,050$          814,641$           (140,479)$           85% FY 19-20 90.31

1010 FM-0142784 Los Angeles Whittier 
Courthouse

19-AO1 2 Electrical - AEI - provide design services for the removal of an existing 
underground storage tank, replacement of storage tank pipes to-and-
from the emergency generator, and the design for the replacement of 
the storage tank above ground level.  Tank is 20+ years old and piping is 
48 years old. Tank and old piping is corroding and needs to be replaced 
and soils need clean up to be in compliance with the federal and state 
laws prohibiting ground water contamination. Use of underground 
storage tank requires regulatory compliance that costs $600/month and 
trends for regulatory compliance are increasing costs by approximately 
10% a year.

46,500$              40,190$             51,838$            44,804$             4,614$                 111% FY 19-20 86.43

1011 FM-0142866 San Diego North County 
Regional Center - 
South

37-F1 2 COUNTY MANAGED - HVAC - Replace RTU units 1-4 of the North County 
Regional Center South building. The units have deteriorated and are 
beyond repair and have reached the end of their useful life.

134,480$            134,480$           34,708$            34,708$             (99,772)$             26% FY 20-21 100

1012 FM-0142882 Los Angeles Pasadena 
Courthouse

19-J1 2 Electrical - AEI - provide design services for the removal of an existing 
underground storage tank, replacement of storage tank pipes to-and-
from the emergency generator, and the design for the replacement of 
the storage tank above ground level.  Tank is 20+ years old and piping is 
70 years old. Tank and old piping is corroding and needs to be replaced 
and soils need clean up to be in compliance with the federal and state 
laws prohibiting ground water contamination.  Use of underground 
storage tank requires regulatory compliance that costs $600/month.

68,191$              47,290$             88,826$            61,601$             14,310$              130% FY 19-20 69.35

1013 FM-0142909 Los Angeles Alhambra 
Courthouse

19-I1 2 Exterior Shell - AEI - Exterior Horizontal beams have begun to spall and 
chip and fall to the ground in various areas on the south elevation. The 
horizontal beams will be removed based on recommendations of 
structural engineering assessment. This request is to provide Structural 
Engineering Design Services to remove concrete horizontal beams on 
the south fade of the courthouse.

549,025$            472,162$           475,207$          408,678$           (63,483)$             87% FY 19-20 86.00

1014 FM-0142947 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 2 Interior Finishes - GCI - Remove and Replace failing ceiling tiles in 
courtrooms, judges offices, jury rooms, and corridors. This includes 
phased per floor with containment and negative air machines during 
abatement and replacement. 

1,345,790$         1,345,790$        1,320,220$       1,320,220$        (25,570)$             98% FY 20-21 100

1015 FM-0142953 Los Angeles Compton 
Courthouse

19-AG1 2 Interior Finishes  - GCI - Remove and Replace failing ceiling tiles in public 
areas, courtrooms, judges offices, jury rooms, and corridors. This 
includes phased per floor with containment and negative air machines 
during abatement and replacement.

1,035,060$         684,485$           984,492$          651,045$           (33,441)$             95% FY 21-22 66.13
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1016 FM-0142971 Los Angeles Norwalk 
Courthouse

19-AK1 2 Interior Finishes - Remove and Replace failing ceiling tiles in public areas, 
courtrooms, judges offices, jury rooms, and corridors. This includes 
phased per floor with containment and negative air machines during 
abatement and replacement.

963,060$            818,890$           939,110$          798,525$           (20,365)$             98% FY 21-22 85.03

1017 FM-0143342 Los Angeles Torrance 
Courthouse

19-C1 2 Exterior Shell - GCI - Remove and reseal south exterior shell with new 
sealant, and caulking. Due to lack of weatherproofing on the south side 
of the courthouse there has been excessive water intrusion into the 
building impacting court operations with water damage. This scope 
includes removal and replacement of south elevation sealant with 
Sikaflex sealant and resealing all precast panels.  Includes scaffolding, 
handsaw removal of joints, water blast cleaning panels, and resealing 
panels and joints.  

149,720$            127,472$           162,343$          138,219$           10,747$              108% FY 20-21 85.14

1018 FM-0143701 Orange Harbor Justice 
Center-Newport 
Beach Facility

30-E1 2 Roof - Replace a cracked 3" roof drain pipe. Relocate a second cracked 
3" roof drain pipe that goes through thick concrete.  Abate asbestos in 
roof mastic and repair roof after the drain pipe is relocated. The cracked 
pipes allow water to leak into the building interior. (This FM is from 
December and didn't get converted until much later.)

17,054$              14,380$             9,679$               8,161$                (6,219)$               57% FY 20-21 84.32

1019 FM-0144194 Los Angeles Torrance 
Courthouse

19-C1 2 Exterior Shell - GCI - Remove and reseal north exterior shell with new 
sealant and caulking due to failure of weather north protection system. 
There have been multiple rain events resulting in damaged interior 
space due to failure of sealants and caulking. 

361,284$            307,597$           321,770$          273,955$           (33,642)$             89% FY 20-21 85.14

1020 FM-0144211 Placer Historic 
Courthouse

31-A1 2 COUNTY MANAGED - Roof - Replace roof with a new asphalt shingle and 
single ply roofing system - the roof has reached the end of its useful life.  
Significant leaks have occurred in past year.  

767,633$            767,633$           601,877$          601,877$           (165,756)$           78% FY 20-21 100

1021 FM-0144225 Kern Bakersfield 
Superior Court

15-A1 2 Roof - Tear off and re-roof two entrance canopies with Class-A fire-rated 
80 mil PVC single ply system. These locations were omitted from DMF re-
roof project.

354,092$            221,308$           321,844$          201,153$           (20,155)$             91% FY 20-21 62.50

1022 FM-0144239 Los Angeles Alhambra 
Courthouse

19-I1 2 Grounds and Parking Lot - GCI - Remove (1) 1,000 gallon underground 
storage tank (UST) previously used to store diesel due to tank not being 
up to code and not being utilized. LA County will not allow abandoned 
tank to remain in place. Scope includes removal of tank pad and 2 feet 
of Asphalt Concrete around tank, excavation, and removal and disposal 
of all other fueling-related equipment including exposed, unnecessary 
conduit and wire.

70,360$              -$                    70,360$            -$                    -$                     N/A FY 20-21 0.00

1023 FM-0144278 Alameda Juvenile Justice 
Center

01-C3 2 COUNTY MANAGED - HVAC - Replace (1) 8.5MBTU/hr. Boiler w/2 new, 5 
MBTU/hr. Boilers, replace (4) domestic hot water heaters (DHWH) w/1 
new 1.5 MBTU/hr. and 1 new 2.0 MBTU/hr. On-demand DHWH. 
BAAQMD issued notice of violation for existing boilers, they cannot be 
retrofitted to comply w/requirements.

170,324$            170,324$           13,699$            13,699$             (156,625)$           8% FY 20-21 100

1024 FM-0144280 Kings Hanford 
Courthouse

16-A5 2 HVAC - Upgrade existing building automation software through 
installation of new enterprise server and client software, and upgrade of 
existing control servers - Current system is unstable and the existing 
software version from five years ago has critical issues per the 
manufacturer, and is no longer supported.

14,656$              14,656$             36,167$            36,167$             21,511$              247% FY 20-21 100
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1025 FM-0144287 Alameda Wiley W. Manuel 
Courthouse

01-B3 2 COUNTY MANAGED - HVAC - Replace (3) existing 6,500 MBH Boilers 
w/new, install new infrastructure including multiple isolation valves and 
tie-ins to allow for phased staging removal/replacement, all work to be 
completed after-hours and weekends. Current 40+ yr. old boilers are 
failing and require replacement. 

2,172,683$         2,172,683$        859,833$          859,833$           (1,312,850)$       40% FY 20-21 100

1026 FM-0144334 Los Angeles Pomona 
Courthouse North

19-W2 2 Electrical - ECI - Replace 6 failing 350 MCM  feeders (2400 LF Total) 
discovered to have little or no remaining insulation and a 600 AMP 
breaker to resolve continuing ground faults that risk further outages at 
both Pomina facilities. Multiple ground faults have been linked to the 
start-up of mechanical equipment at Pomona South. The last incident 
also caused the 3000 AMP main to trip, shutting down the Pomona 
South Courthouse as well. 

231,606$            222,921$           200,466$          192,949$           (29,972)$             87% FY 20-21 96.25

1027 FM-0144386 Los Angeles Airport 
Courthouse

19-AU1 2 Elevators, Escalators, & Hoists - EVCI - Replace 31- Public elevator 
stainless steel door skins. Elevator stainless steel door skins adhesive is 
failing causing the skins to separate, and rub against the door opening. 
Several elevator door skins have separated, and have been removed to 
prevent entrapments, and further damage to the equipment. Elevator 
doors skins are original to the building equipment.

48,435$              37,377$             90,435$            69,789$             32,411$              187% FY 20-21 77.17

1028 FM-0144429 San Mateo Hall of Justice 41-A1 2 Electrical - Remove failed cloth wrapped wiring and (38) T8 fluorescent 
light fixtures, install new wiring and (38) new led fixtures at Courtroom 
2A, all work to be done over weekend, full scaffolding required. Existing 
wiring has failed due to age and is causing fire hazard, short-outs, smoke 
and disruption to Court Operations.

59,879$              59,879$             54,307$            54,307$             (5,572)$               91% FY 20-21 100

1029 FM-0144558 San Joaquin Stockton 
Courthouse

39-F1 2 Elevators, Escalators, & Hoists - Replace single pane of broken glass on 
Escalator #4 - Glass spontaneously shattered in the middle of the night 
as reported by onsite security and verified on security footage.

9,384$                 9,384$                7,266$               7,266$                (2,118)$               77% FY 20-21 100

1030 FM-0144698 San Luis 
Obispo

Courthouse 
Annex

40-A1 2 COUNTY MANAGED - Electrical - Replace main switchgear and primary 
equipment (main electrical room/PTB02) - Equipment has reached end 
of life and experiencing failures.

75,107$              75,107$             51,842$            51,842$             (23,265)$             69% FY 20-21 100

1031 FM-0144699 Los Angeles Pasadena 
Courthouse

19-J1 2 Electrical - Contractor will provide services associated with the removal 
and replacement of the existing underground storage tank with an 
above-ground storage tank and associated piping.

441,745$            306,350$           413,685$          286,891$           (19,460)$             94% FY 20-21 69.35

1032 FM-0144700 Los Angeles Whittier 
Courthouse

19-AO1 2 Electrical - Contractor will provide services associated with the removal 
and replacement of the existing underground storage tank with an 
above-ground storage tank and associated piping.

346,071$            299,109$           312,701$          270,267$           (28,842)$             90% FY 20-21 86.43

1033 FM-0144701 Tulare South County 
Justice Center

54-I1 2 Electrical - Replace like-for-like 160 kva building Uninterruptible Power 
System (UPS) damaged by phase to neutral short, and replace all 40 
batteries in the system which are seven years-old. Existing UPS is non-
functional with at least four circuit boards damaged plus suspected 
damage to bus bar.  Batteries are well past recommended life cycle, with 
one battery non-functional.

72,689$              72,689$             84,541$            84,541$             11,852$              116% FY 20-21 100
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1034 FM-0144893 San Diego Kearny Mesa 
Court

37-C1 2 Interior Finishes - Replace wax ring for toilet in sheriff's office restroom. 
Erect containment, remove wall tiles, replace wax ring, replace wall tiles 
and grout. Remediation included for area known to contain ACM. Toilet 
is loose and wall tiles must be removed in order to replace the ring to 
secure the toilet.

12,537$              12,537$             18,549$            18,549$             6,012$                 148% FY 20-21 100

1035 FM-0144910 Los Angeles Santa Monica 
Courthouse

19-AP1 2 HVAC - Repair and replacement of critical HVAC components due to 
repeated failure. This includes the Refrigerant Monitoring System, 
dampers/controllers for AHUs, VFD transducers, AHU coils and 
miscellaneous filters and piping repairs. 

535,000$            419,922$           419,638$          329,374$           (90,548)$             78% FY 20-21 78.49

1036 FM-0145002 Merced Old Court 24-A1 2 Security - Replace two failed delayed egress mag locks and 1 power 
supply at north lobby exit. The employee entrance/exit (Old Court) is not 
latching properly.  The magnets are not engaging.  The magnets have 
been cleaned numerous times but the problem has not been resolved.

4,978$                 4,978$                4,562$               4,562$                (416)$                  92% FY 20-21 100

1037 FM-0145006 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Plumbing -  GC I- All required construction activities to install new 
isolation valves for the Cogen system including trenching, temporary 
power, line stops to CW, and two butterfly valves so that maintenance 
can be performed on building Mechanical and Plumbing Systems. 
Currently unable to isolate building from Cogen.

968,170$            941,642$           798,746$          776,860$           (164,782)$           83% FY 20-21 97.26

1038 FM-0145007 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 2 Plumbing - GCI - Provide demo, removal, and replacement of mechanical 
piping system as it relates to chilled and hot water air separators, hot 
water expansion tank, and flush clean loop system to prevent future 
failures and leaks.

792,065$            544,862$           762,714$          524,671$           (20,191)$             96% FY 21-22 68.79

1039 FM-0145021 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Electrical - Replace 16 light fixtures with LED retrofit kits and light 
fixtures in 1st floor hallway, conference rooms, and breakroom. Existing 
light fixtures are obsolete and ballasts cannot be replaced, leaving the 
lights inoperable. Change in California regulations caused ballast to 
become obsolete.                  

19,140$              19,140$             34,734$            34,734$             15,594$              181% FY 20-21 100

1040 FM-0145023 San Diego Juvenile Court 37-E1 2 Plumbing - Replace 20 LF of 2" copper drain line and associated fittings 
under sink in 2nd floor employee breakroom. Containment in stairwell 
to remove ceiling tiles to gain access to plumbing is included. Drain pipe 
has deteriorated, is cracked and leaking. This is the only sink for staff to 
use in their breakroom.

14,875$              11,100$             12,714$            9,487$                (1,613)$               85% FY 20-21 74.62

1041 FM-0145082 Los Angeles Inglewood 
Courthouse

19-F1 2 Roof - DMF-2 - RCI - Removal and replacement of roughly 23,300 sf of 
roofing which includes the Main Roof, the Penthouse Roof, and roofs 
over the Stairways and the building Entries with 80 mil PVC system and 
correct slope deficiency. Scope includes design, permit, demolition, 
abatement, abatement oversight, installation and inspection.

1,111,075$         828,418$           1,009,742$       752,864$           (75,554)$             91% FY 18-19 74.56

1042 FM-0145184 Los Angeles Pasadena 
Courthouse

19-J1 2 Exterior Shell - Install an ADA ramp to the existing stairwell in the Judges 
secured parking lot.  One of the Judicial officers have accessibility needs 
and cannot enter the building from the secured parking lot.

328,922$            228,107$           296,725$          205,779$           (22,328)$             90% FY 20-21 69.35
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1043 FM-0145255 San Diego North County 
Regional Center - 
South

37-F1 2 COUNTY MANAGED - Exterior Shell - Replace rigging equipment that is 
needed to access windows. Window seals are in need of replacement 
and cannot be accessed without the rigging equipment.

172,530$            172,530$           172,530$          172,530$           -$                     100% FY 21-22 100

1044 FM-0145279 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 2 Fire Protection - Replace (22) sprinkler heads and 15 gauges throughout 
building.  (3) sprinkler heads corroded, (1) sprinkler head is painted, and 
(18) sprinkler heads are full of debris. Gauges are outdated and must be 
replaced. Work found during Preventive Maintenance  fire system.

5,337$                 3,735$                5,253$               3,677$                (59)$                     98% FY 20-21 69.99

1045 FM-0145441 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Plumbing - Elevator Escalator - GCI - Replacement of cracked 6-inch 
water supply line to irrigation backflow, structural engineer inspected 
affected areas. After repairs are complete backfill sinkhole with 
approved slurry material. Irrigation main water supply line ruptured and 
leaked over 1 million gallons of water to multiple areas, 
elevator/escalator equipment. All safety and environmental protocols 
will be followed for sink hole backfill. Affected areas from 3rd floor to 
1st floor. This is the follow-up P2 to the water leak irrigation P1 (FM-
0145439).

2,250,000$         2,188,350$        1,548,723$       1,506,288$        (682,062)$           69% FY 20-21 97.26

1046 FM-2000007 Fresno B.F. Sisk 
Courthouse

10-O1 2 Exterior Shell - DMF II - AEI - Planning - Windows assessment and 
proposed replacement of the existing casement windows.

83,198$              83,198$             50,945$            50,945$             (32,253)$             61% FY 18-19 100

1047 FM-2000139 Orange North Justice 
Center

30-C1 2 COUNTY MANAGED - Grounds and Parking Lot - Remove and replace 
approx. 1,606 square feet of damaged asphalt, in seven locations, of the 
lower South parking lot shared with the County. The present condition 
of the parking lot and driveway pose a safety hazard in a frequently used 
path of travel for pedestrians, staff, and automobiles. Area identified as 
a hazard by the Court's Safety Manager.

13,393$              13,393$             -$                   -$                    (13,393)$             0% FY 21-22 100

1048 FM-2000249 Orange Central Justice 
Center

30-A1 2 Plumbing - Replace (2) institutional toilets with combo toilet/drinking 
water-sink unit. Per code, detention holding cells need to provide 
running water to inmates which is not the case in these two cells. 
Inspections by the County Health Care Agency representative have 
noted this as a potential violation.

11,860$              11,860$             27,029$            27,029$             15,169$              228% FY 21-22 100

1049 FM-2000348 Kern Bakersfield 
Superior Court 
Modular

15-A2 2 Exterior Shell - GCI - Remove and replace 1200 sq. ft. of exterior panel 
siding for the modular building. Remove and replace 300 linear ft. of 
metal flashing. Paint new panel siding and metal flashing. Existing panel 
siding and metal flashing is deteriorated and warped, allowing water to 
penetrate building when it rains.

66,480$              66,480$             64,878$            64,878$             (1,602)$               98% FY 21-22 100

1050 FM-2000354 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 Fire Protection - GCI - Replace Fire Pump No 1. due to failure of pump 
operations, with a new pump. The Fire Pump replacement will include all 
associated piping, controller, centrifugal fire pump, batteries, and fuel 
supply engine.   

423,200$            340,591$           409,409$          329,492$           (11,099)$             97% FY 21-22 80.48

1051 FM-2000397 Humboldt Humboldt County 
Courthouse 
(Eureka)

12-A1 2 HVAC - DMF4 - Replacement - Replace exist end of life Chiller and 
associated Pump skid with new Chiller with pumps built in.  Replace 
associated Cold water Piping approx. 200 LF including pipe insulation 
Crane Lift and  Encroachment permit will be required.

451,935$            152,618$           474,814$          160,345$           7,726$                 105% FY 21-22 33.77
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1052 FM-2000443 Contra Costa Wakefield Taylor 
Courthouse

07-A2 2 Electrical - Replace line voltage wiring and conduit (2- EMT, approx. 
(85ft.) from chiller to electrical panel. Install one (1) 600V 400AMP fused 
disconnect for the chiller, (No disconnect existing). During the County 
inspection for the chiller project, it was found that the wiring and 
conduit are undersized for this application and need to be replaced to 
ensure continued safe operation of chiller. 

37,264$              37,264$             36,377$            36,377$             (887)$                  98% FY 21-22 100

1053 FM-2000547 Imperial Imperial County 
Courthouse

13-A1 2 HVAC - Replace existing chiller with a new 150 Ton air cooled chiller 
system adequate for the area. The existing chiller has catastrophically 
failed and is currently running on temporary chillers under a P1 
condition. Cost includes ACM abatement , plan review and inspections. 
Work is needed as the chiller provides cooling to the entire courthouse.

678,316$            678,316$           616,731$          616,731$           (61,585)$             91% FY 21-22 100

1054 FM-2000579 Kings Kings Superior 
Court

16-A5 2 Electrical - Replace approximately 95 linear feet of burned out LED strip 
lighting and (5) defective drivers. Step lighting at five front entrance 
steps has gone out.

4,191$                 4,191$                4,335$               4,335$                144$                    103% FY 21-22 100

1055 FM-2000580 Santa Clara Palo Alto 
Courthouse

43-D1 2 Electrical - Replace (4) failed fuel line nozzles and adjust. Failed nozzles 
were found during Preventive Maintenance.

10,472$              6,916$                2,695$               1,780$                (5,136)$               26% FY 21-22 66.04

1056 FM-2000601 Merced Los Banos 
Division - The 
Robert M. Falasco 
Justice Center

24-G1 2 Vandalism - Replace (1) 48-in x 60-in damaged bullet resistant window at 
public walk up window which was hit and damaged by a chain. The video 
could not identify the person responsible for the vandalism.

6,143$                 6,143$                5,452$               5,452$                (691)$                  89% FY 21-22 100

1057 FM-2000606 San Joaquin Stockton 
Courthouse

39-F1 2 Security - Replace damaged door panels on telescoping sallyport door.  
Door was damaged by in-custody transport bus. Costs to be submitted 
for reimbursement claim.

37,048$              37,048$             33,149$            33,149$             (3,899)$               89% FY 21-22 100

1058 FM-2000626 San Diego East County 
Regional Center

37-I1 2 Electrical - Provide a dedicated 120 V 20 amp circuit for district 2 office 
and install single 120 V 20 amp receptacle. Provide certified electrical 
plans that include 7-day load test, permits and inspection.  The new 
tenant (Board of Supervisors Office) operations are impacted as circuit is 
unable to support copier and 3 staff members simultaneously.  This is 
considered non-discretionary work that County has provided written 
agreement to reimburse JCC at 100%. 

11,377$              -$                    8,656$               -$                    -$                     N/A FY 21-22 0.00

1059 FM-2000639 San Francisco Civic Center 
Courthouse

38-A1 2 Security - Replace (5) failed spring-cages on door locks. Door locks to 
secure hallways on multiple floors are non-operational due to spring 
cage failure from usage. 

6,878$                 6,878$                6,878$               6,878$                -$                     100% FY 21-22 100

1060 FM-2000674 Solano Hall of Justice 48-A1 2 HVAC- Reinforce return air ductwork on Air Handling Units 1, 2, and 3. 
This is a safety issue as preventive maintenance work on AHU 
components can't be completed fully until reinforcement is completed.

14,407$              10,491$             12,748$            9,283$                (1,208)$               88% FY 21-22 72.82

1061 FM-2000714 Ventura Hall of Justice 56-A1 2 County Managed - HVAC - Replace 2 failing cooling towers. Cooling 
towers have several active leaks, exceeded life expectancy (23 yrs old) 
and are beyond repair. Scope includes design and permits, (2) new 3200 
GPM, Draft crossflow cooling towers, new heavy duty galvanized 
perimeter base w/heavy duty seismic spring isolator. Utilize crane for 
hauling and positioning cooling towers.

1,186,761$         1,186,761$        1,218,362$       1,218,362$        31,601$              103% FY 21-22 100
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1062 FM-2000716 Los Angeles Parking Structure 
Lot 59- Whittier 
Admin CTR

19-AO2 2 Vandalism - Repair damaged parking attendants office. Office was 
broken into and used by homeless as shelter and bathroom when 
courthouse was closed (2015 to 2018). Extensive paint chip removal and 
repaint due to possible lead exposure. Replace nonfunctioning sink and 
toilet. Replace 80 feet of 2 inch water supply piping with cast iron due to 
theft. Replace 3 broken light fixtures. Replace non-operational air 
conditioning 12,000 BTU window unit. Remediation and testing will be 
conducted. Office needs to be placed back into operation to allow 
attendants to use restroom and to provide a shelter in place area for 
employees due to homeless issues in the past.

23,912$              20,667$             35,179$            30,405$             9,738$                 147% FY 21-22 86.43

1063 FM-2000720 San Diego North County 
Regional Center - 
North

37-F2 2 Exterior Shell - Replace two (2) of the four (4) sets of double glass doors 
that lead from lobby to public courtyard. Work includes repairs to metal 
hinges, door jams, install new door closures, gaskets, and lock 
assemblies. Doors are 46 years old and original to building. Due to age 
and corrosion caused by weather, the Sheriff currently needs to chain 
the doors at night to properly shut and latch as doors no longer 
function/operate properly. 

19,190$              19,190$             16,432$            16,432$             (2,758)$               86% FY 21-22 100

1064 FM-2000725 Orange Central Justice 
Center

30-A1 2 Plumbing - Replace approx. 6 ft (including fittings) of leaking sewer pipe 
serving the 2nd floor janitors sink. Failed pipe is located approx. 20ft up 
in the ceiling. Work includes removal and replacement of a 72 sq. ft 
ACM containing ceiling to access. Includes environmental testing and 
clearance.

17,331$              15,801$             13,724$            12,512$             (3,289)$               79% FY 21-22 91.17

1065 FM-2000738 Orange North Justice 
Center

30-C1 2 Security - Replace failed 1 HP gate operator motor and 2 ft x 10 ft exit 
loop on the North Judges Gate. The gate currently will not open or close 
correctly requiring manual operation to correct. Work includes saw 
cutting, loop wire, backer rod and sealing.

7,327$                 7,327$                7,437$               7,437$                110$                    102% FY 21-22 100

1066 FM-2000746 Santa Barbara Figueroa Division 42-B1 2 HVAC - MCI - Replace (2) existing 60-ton water cool chiller and 
evaporator condenser with (2) 60-ton air cool chillers. Existing 
equipment is at end of life and needs to be replaced. 

424,743$            424,743$           394,425$          394,425$           (30,318)$             93% FY 21-22 100

1067 FM-2000796 Contra Costa Bray Courts 07-A3 2 Fire Protection - Replace six (6) sprinkler heads, extend three (3) 
sprinkler heads, replace 4 feet of piping on gang drain, replace one (1) 
outdated gauge, replace corroded section of 4-inch pipe with 2-inch 
groovlet on 1st floor riser, add riser and room signage.  Replace two (2) 
corroded one inch 90s, add gauge to 2nd and 3rd floor riser, add one (1) 
one inch test and rain valve on 3rd floor riser. Needed to correct 
deficiencies noted during 5 year Inspection and testing.

14,978$              12,809$             16,497$            14,108$             1,299$                 110% FY 21-22 85.52

1068 FM-2000887 Los Angeles Pasadena 
Courthouse

19-J1 2 Grounds and Parking Lot - GCI - Remove and repair four sections of 
sidewalk in front of courthouse approximately 15 x 25, totaling 
approximately 1,500 square feet. Request all city permits to repair 
sidewalk, remove (4) trees lifting sidewalk. This is required because of a 
citation from the City for removal of the trees and correction of the 
sidewalk. Requires street and bus lane closure. Sidewalk in front of 
courthouse is cracked and lifting due to trees which is causing trip 
hazards to visitors entering and exiting the courthouse.

130,788$            90,701$             142,990$          99,164$             8,462$                 109% FY 21-22 69.35
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1069 FM-2000891 Merced Old Court 24-A1 2 Exterior Shell - Replace (1) 48-in x 60-in broken window with mirror tint 
at front entrance. Cause is unknown and does not appear to be 
vandalism.                                                                                                                                                                                                                                                      

5,788$                 5,788$                5,655$               5,655$                (133)$                  98% FY 21-22 100

1070 FM-2000921 San Diego Central 
Courthouse

37-L1 2 Plumbing - Replace (4) pressure reducer valves for domestic water risers 
that serve floors 5-10, 11-23. A prior failure in June caused flooding on 
the 4th floor and the remainder of the PRVs could potentially fail causing 
additional flooding throughout the building.

13,012$              13,012$             15,834$            15,834$             2,822$                 122% FY 21-22 100

1071 FM-2000989 Alameda Wiley W. Manuel 
Courthouse

01-B3 2 HVAC - Replace (1) Variable Air Volume Box (VAV) #03-A/4 supporting 
Judges Chambers.  Chambers VAV has failed due to age and is causing 
loss of heating and cooling to the room. Replacement is to resolve the 
extreme hot temperatures in judges chambers.

34,260$              34,260$             32,430$            32,430$             (1,830)$               95% FY 21-22 100

1072 FM-2000991 Monterey King City 
Courthouse

27-D1 2 HVAC - Install 2-ton Carrier 2-ton split system unit in IT space. Current 
system is in failure, building has been shuttered but has been reopened 
for 3 months.

23,129$              23,129$             22,797$            22,797$             (332)$                  99% FY 21-22 100

1073 FM-2001006 San Diego Central 
Courthouse

37-L1 2 Interior Finishes - Repair vertical crack in concrete masonry unit wall at 
Basement Level B1 Central Holding Cells F2, F5 and F7. Concrete 
masonry unit wall crack emerges from the control joint and penetrates 
through the concrete masonry unit block wall.

15,895$              15,895$             15,509$            15,509$             (386)$                  98% FY 21-22 100

1074 FM-2001009 Sacramento Carol Miller 
Justice Center 
Court Facility

34-D1 2 Grounds and Parking Lot - Demo and replace approx. 50 square feet of 
damaged concrete and asphalt. Remove and straighten Ballard  and tree 
roots causing damage once concrete is removed, and material haul off. 
Install new concrete with European fan stamp to match existing pattern. 
Concrete and asphalt are cracked, causing them to rise in some areas, 
creating a trip hazard.

6,705$                 6,705$                1,876$               1,876$                (4,829)$               28% FY 21-22 100

1075 FM-2001025 Fresno Fresno County 
Courthouse

10-A1 2 Fire Protection - Replace three speaker strobes and one strobe, replace 
amplifier batteries and main panel batteries, and correct elevator recall 
bypass programming. These items failed the annual fire alarm 
Preventive Maintenance inspection/testing.

5,189$                 4,977$                7,397$               7,094$                2,118$                 143% FY 21-22 95.91

1076 FM-2001039 Santa Clara Hall of Justice 
(East)

43-A1 2 Fire Protection - Replace 8" butterfly valve (1), replace fire pump 
circulation valve (1) and set pressures. Recalibrate 8" flow meter (1) for 
pump testing and complete fire pump annual testing.  Current parts are 
showing signs of failure thus inhibiting full test required. Repairs found 
on annual preventative maintenance.  

14,800$              14,800$             12,736$            12,736$             (2,064)$               86% FY 21-22 100

1077 FM-2001059 Santa Clara Hall of Justice 
(East)

43-A1 2 Fire Protection - Replace 8 feet of 6-inch sprinkler line. Isolate and drain 
down section, replace pipe, refill and leak check. Purge air out of system. 
Sprinkler line is leaking in holding cell area. Failed due to age.

9,753$                 9,753$                7,312$               7,312$                (2,441)$               75% FY 21-22 100

1078 FM-2001073 San Joaquin Stockton 
Courthouse

39-F1 2 Elevators - Replace the door on Elevator #7. Stainless-steel cladding is 
delaminating from the door and will cause further damage upon 
complete failure.

8,515$                 8,515$                7,541$               7,541$                (974)$                  89% FY 21-22 100

1079 FM-2001074 Santa Clara Hall of Justice 
(East)

43-A1 2 HVAC - Replace (2) failed Electronic Expansion Valves (EXV) on Chiller 1, 
circuit 1. Failed EXV valves caused loss of cooling capacity.

8,010$                 8,010$                8,053$               8,053$                43$                      101% FY 21-22 100

1080 FM-2001076 San Joaquin Stockton 
Courthouse

39-F1 2 Elevators - Replace the door on Elevator #8. Stainless-steel cladding is 
delaminating from the door and will cause further damage upon 
complete failure

8,515$                 8,515$                8,499$               8,499$                (16)$                     100% FY 21-22 100
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1081 FM-2001124 Orange Civil Complex 
Center ("CXC")

30-A3 2 Interior Finishes - Install 5/8 inch drywall to finish 5ft x 10ft transformer 
closet with hard lid ceiling and one 1-hour fire rated access panel. The 
closet is currently unfinished with an exposed and suspended 
transformer above. Work includes plans, construction and inspection of 
the closet. This was cited by the State Fire Marshal during their annual 
inspections.

9,579$                 9,579$                7,475$               7,475$                (2,104)$               78% FY 21-22 100

1082 FM-2001215 San Diego North County 
Regional Center - 
North

37-F2 2 Fire Protection - Replace one (1) 1-hour fire rated wooden door, lockset, 
(3) three hinges, and door closer in Chambers office. The original door 
skin-veneer had delaminated due to 50 years of use, cracking, and failed 
door hardware. Work includes staining replacement to match as close as 
possible.

5,845$                 5,845$                5,054$               5,054$                (791)$                  86% FY 21-22 100

1083 FM-2001222 Sutter Sutter County 
Superior 
Courthouse

51-C1 2 HVAC - Replace tandem compressors and perform operational testing. 
Both compressors in Basement condensing unit went out and basement 
holding control room has no air conditioning.

10,201$              10,201$             12,025$            12,025$             1,824$                 118% FY 21-22 100

1084 FM-2001226 San Diego Kearny Mesa 
Traffic Court KM3 
Trailer

37-C2 2 Exterior Shell - GCI - Repairs associated with modular courtrooms which 
include: removal and replacement of all exterior siding on modular 
courtrooms; remove & replace windows; remove & replace rain gutters 
at KM 5 & KM 6; remove and replace roofing with 80 mil single ply pvc; 
new decks ramps and stairs to match existing.

438,597$            438,597$           463,905$          463,905$           25,308$              106% FY 21-22 100

1085 FM-2001234 Fresno B.F. Sisk 
Courthouse

10-O1 2 Interior Finishes - Remove and replace both damaged courtroom doors 
with identical replacement doors from the same manufacturer.  Doors 
are custom order with a 90-minute fire rating.  Existing hardware will be 
reused. Doors are damaged beyond repair and will no longer latch and 
lock.

16,193$              16,193$             15,289$            15,289$             (904)$                  94% FY 21-22 100

1086 FM-2001262 Calaveras Calaveras 
Superior Court

05-C1 2 Holding Cell - Replace 24-in x 36-in cracked security glass in holding cell 
window. The window was cracked by an in-custody with chains. District 
attorney is seeking restitution. 

2,799$                 2,799$                2,279$               2,279$                (520)$                  81% FY 21-22 100

1087 FM-2001279 Fresno B.F. Sisk 
Courthouse

10-O1 2 HVAC - Remove and replace variable frequency drive (VFD) for Heating 
Hot Water Pump #2. VFD is faulted with no digital read out on the 
control side.  VFD is obsolete and must be replaced.

6,009$                 6,009$                5,773$               5,773$                (236)$                  96% FY 21-22 100

1088 FM-2001283 Orange North Justice 
Center

30-C1 2 HVAC - Phase III Rooftop Elevator Room - Replace failed ductless split 
cooling system of the rooftop elevator mechanical room with new 4-ton 
outdoor condensing unit and indoor fan coil unit with proper filtering. 
Old unit is 20 years old and has been rebuilt at least twice due to 
excessive carbon build up from elevator (electric cable) equipment. New 
unit allows for the use of proper filters to extend longevity of 
equipment.

44,950$              40,594$             39,544$            35,712$             (4,882)$               88% FY 21-22 90.31

1089 FM-2001360 Orange North Justice 
Center

30-C1 2 Grounds and Parking - Phase 1 DESIGN - AEI - Perform a site survey, 
provide a design to remediate the potential erosion of the east elevation 
slope area. Include landscape & irrigation drawings for renovation of the 
slope to control erosion. If no remediation is done, there is the potential 
for undermining the building foundation and slab. 

446,887$            403,584$           444,228$          401,182$           (2,401)$               99% FY 21-22 90.31
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1090 FM-2001392 San Diego Department 9 
Trailer

37-E3 2 Interior Finishes - Patch and seal carpet, inject carpet binding glue 
between carpet and substrate in approximately 10 locations where 
carpet has lifted from the substrate, install carpet seam sealer in 3 
locations where carpet has unraveled, set dust control barriers as 
necessary. Limited Asbestos Assessment & Limited XRF-Lead 
Assessment will be performed prior to project commencement. Carpet 
is lifting in several areas creating a trip hazard.

10,048$              7,498$                9,412$               7,023$                (475)$                  94% FY 21-22 74.62

1091 FM-2001413 Fresno Fresno County 
Courthouse

10-A1 2 HVAC - Remove malfunctioning actuator and damper section of VAV box 
2-6, fabricate/install new dampers and pneumatic actuators, and 
calibrate thermostat. Existing VAV box is not functioning properly and 
appropriate temperatures cannot be maintained.

13,214$              13,214$             20,994$            20,994$             7,780$                 159% FY 21-22 100

1092 FM-2001414 Fresno B.F. Sisk 
Courthouse

10-O1 2 Electrical - Replace fan assembly in UPS unit serving fire, life, safety 
system. UPS panel is showing an error for a static fan switch, fan 
assembly is no longer operating and needs to be replaced.  

3,380$                 3,380$                3,390$               3,390$                10$                      100% FY 21-22 100

1093 FM-2001432 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Plumbing - Replace (1) controller drive and (6) fuses on Domestic Water 
Pump #1. Domestic water pump has a communication failure and is not 
responding due to a defective controller.

10,696$              10,696$             8,775$               8,775$                (1,921)$               82% FY 21-22 100

1094 FM-2001440 Los Angeles Bellflower 
Courthouse

19-AL1 2 Security - Replace (1) 1 Horse power motor operator and rebuild (1)  12 
ft. roll-up gate barrel for Sheriffs Roll Up Gate #2. Motor operator failed 
due to age (original to building 1989) damaging barrel and preventing 
gate from closing.

12,341$              9,619$                20,183$            15,731$             6,112$                 164% FY 21-22 77.94

1095 FM-2001449 Santa Clara Historic 
Courthouse

43-B2 2 Vandalism - Replace (2) existing wooden front doors w/new metal 
doors. During the previous protests, flammable material was used to set 
fire to the doors. Doors are custom-made to meet requirements of the 
State Historic Preservation Office.

78,493$              78,493$             82,223$            82,223$             3,730$                 105% FY 21-22 100

1096 FM-2001464 Alameda Fremont Hall of 
Justice

01-H1 2 Plumbing - Replace hot water reheat coil valve and piping.  Reheat coil 
hot water valve and piping are leaking and corroding.  If this is not 
corrected, the leak will continue, preventing heating of the building. 

13,811$              10,966$             11,108$            8,820$                (2,146)$               80% FY 21-22 79.40

1097 FM-2001469 San Diego Central 
Courthouse

37-L1 2 Vandalism - Holding Cell - Replace 26in x 36in glass in basement 1 
holding cell. Review and approval for a suitable detention glass is 
required. Glass broken by detainee. Judicial Council is seeking 
restitution.

8,165$                 8,165$                7,682$               7,682$                (483)$                  94% FY 21-22 100

1098 FM-2001472 Mendocino County 
Courthouse

23-A1 2 Electrical - Retrofit - Convert 17 existing light fixtures from T12 8ft bulbs 
to line voltage LED tubes. High ceiling and very congested spaces 
requires ladder and scaffolding. Existing light fixtures have failed. 
Retrofit is required because T12 8ft bulbs are no longer available.

9,649$                 9,649$                7,741$               7,741$                (1,908)$               80% FY 21-22 100

1099 FM-2001498 San Joaquin Stockton 
Courthouse

39-F1 2 Holding Cell - Replace cracked security glass in Cell BC23.  In-custody 
person cracked window with chains. DA is seeking restitution.

2,298$                 2,298$                2,188$               2,188$                (110)$                  95% FY 21-22 100

1100 FM-2001500 San Joaquin Stockton 
Courthouse

39-F1 2 Holding Cell - Replace cracked security glass in Cell BC22 In custody 
person cracked window with chains. DA is seeking restitution.

2,298$                 2,298$                2,188$               2,188$                (110)$                  95% FY 21-22 100
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1101 FM-2001519 Los Angeles Van Nuys 
Courthouse East

19-AX1 2 Roof - Remove louvered metal panels from around the parapet: (10) on 
the West side & (9) on the East side of the roof.  Replace (1) missing 
louver and re-secure (6) remaining panels by welding and anchoring as 
per structural engineering report. Exposure to the elements over time 
has caused anchoring and brackets to deteriorate and become loose. 
During high winds a panel came off its structure landing in the Judges 
parking and damaging a Tesla. Removal of remaining panels is required 
to avoid further damage and/or personal injury. 

31,285$              28,075$             40,091$            35,978$             7,903$                 128% FY 21-22 89.74

1102 FM-2001533 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 2 Elevator, Escalators, & Hoist - Replaced (3) semiconductor fuses on 
Judges Elevator #18, adjusted level, and placed back in service. Elevator 
was reported as down and non-responsive.

2,431$                 2,431$                2,431$               2,431$                -$                     100% FY 21-22 100

1103 FM-2001578 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 HVAC - Replace chiller water treatment system to include controller with 
upgradable circuit board, flow switch, and sensor, 35 gallon double 
containment tank, corrosion coupon rack 3 station, and 3/4 inch iron 
pipe. Current water treatment blow down controller is not functioning. 
The controller is not communicating with the control panel for water 
meter readings. All chemical delivery lines are calcified, brittle and not 
allowing chemicals to be introduced automatically into the system. 
Work is needed to ensure water treatment is being monitored and 
balanced properly. 

13,656$              13,656$             14,119$            14,119$             463$                    103% FY 21-22 100

1104 FM-2001581 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 2 Exterior Shell - Abate, resurface, paint, conduct environmental testing 
for suspected lead paint, on (2) flag poles at main entrance of building. 
Paint is currently chipping off and can possibly become airborne near 
entrance of building creating a safety concern for staff and public.

12,175$              8,375$                15,557$            10,702$             2,326$                 128% FY 21-22 68.79

1105 FM-2001586 Contra Costa George D. Carroll 
Courthouse

07-F1 2 Vandalism - Exterior Shell - Replace one (1)   81 x 56  x 1-7/8  ballistic 
insulated glass window on 2nd floor.  Window was hit by an unknown 
projectile and has cracks the entire length of the outer portion of 
window.  Needed to restore window to full use. 

46,489$              35,890$             47,642$            36,780$             890$                    102% FY 21-22 77.20

1106 FM-2001588 Contra Costa Bray Courts 07-A3 2 Plumbing - Replace 5 feet of 3-in cast iron drain line from 3rd floor mop 
sink.  Drain line has failed due to age and is causing water to drip to 2nd 
floor janitors closet below.  Needed to restore use of 3rd floor mop 
basin.

12,384$              10,591$             13,589$            11,621$             1,031$                 110% FY 21-22 85.52

1107 FM-2001608 Contra Costa Wakefield Taylor 
Courthouse

07-A2 2 HVAC - Replace one (1) vacuum pump/motor and one (1) failed vacuum 
relief valve on boiler condensate return system.  Components have 
failed due to age and are needed to restore boiler to full operation.  
Issues discovered during annual boiler preventative maintenance. 

6,661$                 6,661$                5,012$               5,012$                (1,649)$               75% FY 21-22 100

1108 FM-2001649 San Diego Central 
Courthouse

37-L1 2 Plumbing - Install 3-inch check valve in the domestic cold-water system. 
Current domestic cold-water system does not have any crossover 
protection between domestic cold and domestic hot water. This is 
causing hot water to back flow into domestic cold-water system 
resulting in hot water dispensing at 3rd floor public drinking fountains. 

7,156$                 7,156$                5,597$               5,597$                (1,559)$               78% FY 21-22 100
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1109 FM-2001672 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Elevators & Hoists - Replace (11) Compensation Chain Retainers on 
elevators #2, #3, #4, #5, #6, #7, #8, #9, #H1, #H2, and #S1. The 
compensation chain retainers have failed due to age and were found 
during the December elevator quarterly preventive maintenance. Work 
is needed to prevent further damage.

79,993$              79,993$             75,551$            75,551$             (4,442)$               94% FY 21-22 100

1110 FM-2001678 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 HVAC - Replace (33) inlet louver fills, (78) water spray nozzles, and (1) 
drive belt in cooling tower #2 that have failed due to hard water scale 
build-up. The deficiency was found during preventative maintenance. 
Work is needed as the cooling tower is critical to the operation of the 
HVAC system.

14,802$              14,802$             50,412$            50,412$             35,610$              341% FY 21-22 100

1111 FM-2001680 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 HVAC - Replace (33) inlet louver fills, (78) water spray nozzles, and (1) 
drive belt in cooling tower #1 that have failed due to hard water scale 
build-up. The deficiency was found during preventative maintenance. 
Work is needed as the cooling tower is critical to the operation of the 
HVAC system.

14,802$              14,802$             49,431$            49,431$             34,629$              334% FY 21-22 100

1112 FM-2001682 Contra Costa Wakefield Taylor 
Courthouse

07-A2 2 Plumbing - Replace section of 3 inch underground cast iron drain line 
serving subterranean window box drains along one side of building. 
Requires a 5x5x5 foot excavation with shoring. Needed to ensure proper 
drainage and prevent damage to building structure. 

64,986$              64,986$             33,948$            33,948$             (31,038)$             52% FY 21-22 100

1113 FM-2001698 San Diego Juvenile Court 37-E1 2 Interior Finishes - Replace door closer, sequencer, seals, and sweeps on 
exterior emergency exit doors.  The door closer and coordinator failed, 
preventing fire rated emergency doors from properly shutting and 
latching as required to maintain NFPA regulatory compliance. All smoke 
seals, weather-stripping, and door sweeps were replaced due to age and 
reached end of life.  An operational test was conducted to ensure 
regulatory compliance. 

2,270$                 1,694$                2,270$               1,694$                -$                     100% FY 21-22 74.62

1114 FM-2001702 San Joaquin Stockton 
Courthouse

39-F1 2 Elevators, Escalators, & Hoists - Replace failed brake assembly on 
escalator #1. An electro/mechanical failure was indicated by system.

4,554$                 4,554$                5,799$               5,799$                1,245$                 127% FY 21-22 100

1115 FM-2001714 Los Angeles Norwalk 
Courthouse

19-AK1 2 HVAC - Replaced failed cabinet cooling fan and rewired VFD #2. Cooling 
Tower 2 ABB Drive not responding.

1,782$                 1,515$                1,782$               1,515$                -$                     100% FY 21-22 85.03

1116 FM-2001722 Los Angeles Burbank 
Courthouse

19-G1 2 Fire Protection - Replace the fire door release circuit board.  Door failed 
in the closed position. Engineer was required to manually re-secure door 
to open position. Repair of door required installation of a wall access 
port. Fire release circuit failed and emergency fire door blocked the 
administrators office and access to departments 2 & 3.

5,372$                 4,876$                5,371$               4,875$                (1)$                       100% FY 21-22 90.76

1117 FM-2001728 Los Angeles Central 
Arraignment 
Courts

19-U1 2 County Managed - HVAC - Replace 3 mixing boxes, 4-inch stroke, 
pneumatic actuators, and re-calibrate T-stats to newly installed 
actuators. Mixing boxes have seized and are not operating as designed. 
This is causing imbalance to ambient room temperatures.

6,555$                 6,555$                6,555$               6,555$                -$                     100% FY 21-22 100

1118 FM-2001743 Orange Harbor Justice 
Center-Newport 
Beach Facility

30-E1 2 Exterior Shell - Replace approximately 110 LF and 4 pipe penetrations of 
failing exterior caulking joints at the Southeast corner of the building. 
The failing exterior caulking joints allow water intrusion into mechanical 
room 1. Work is necessary to eliminate water intrusion and damage to 
the facility.

5,501$                 4,638$                4,155$               3,503$                (1,135)$               76% FY 21-22 84.32

142 of 197



FMs Completed in FY 22-23 (List H)
7/1/2022 to 6/30/2023

Line FM
 N

U
M

BE
R

LO
CA

TI
O

N

FA
CI

LI
TY

 N
AM

E

BU
IL

D
IN

G
 ID

PR
IO

RI
TY

SH
O

RT
 T

IT
LE

  T
CF

M
AC

 F
U

N
D

ED
 C

O
ST

  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
TC

FM
AC

 
FU

N
D

ED
 C

O
ST

  

  A
CT

U
AL

 C
O

ST
  

  F
AC

IL
IT

Y 
M

O
D

IF
IC

AT
IO

N
 

PR
O

G
RA

M
 S

H
AR

E 
O

F 
AC

TU
AL

 
CO

ST
  

  V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 ($
)  

 V
AR

IA
N

CE
 B

ET
W

EE
N

 F
U

N
D

ED
 

AN
D

 A
CT

U
AL

 (%
) 

FU
N

D
 Y

EA
R

FA
CI

LI
TY

 M
O

D
IF

IC
AT

IO
N

 
PR

O
G

RA
M

 B
U

D
G

ET
 %

 O
F 

CO
ST

1119 FM-2001746 Los Angeles County Records 
Center

19-AV3 2 County Managed - Plumbing - Replace  (1) Sewer ejector pump, and 
storm drain pump. Ejector and drain pump have failed causing water to 
back up and prevent back up pumps from keeping up.

37,767$              37,767$             37,767$            37,767$             -$                     100% FY 21-22 100

1120 FM-2001749 Kern Bakersfield 
Superior Court

15-A1 2 Interior Finish - Replace (14) stainless steel partition stalls in mens and 
womens public restrooms floors 1 through 4.  Partitions are wall & 
ceiling hung, have become very loose & unstable over time creating a 
safety hazard. Existing partitions are original to building (1959). New 
partitions will be stainless steel ground mounted stalls. 

83,474$              52,171$             100,104$          62,565$             10,394$              120% FY 21-22 62.50

1121 FM-2001774 Los Angeles Chatsworth 
Courthouse

19-AY1 2 HVAC - Replace (1) compressor in split unit used to cool the microfiche 
storage room.  Recover and dispose of any remaining refrigerant and re-
charge system with new refrigerant.  Existing compressor is failing due 
to wear/tear and age of the unit.

4,534$                 4,534$                12,709$            12,709$             8,175$                 280% FY 21-22 100

1122 FM-2001775 Mono Mammoth Lakes 
Courthouse

26-B2 2 HVAC - Critical BAS Programming - Re-establish Snow-melt system 
automation so system can operate in auto-mode (currently only 
operating in manual override). Add new control points and alarms for 
low-water cutout on boilers. Snow melt automation is critical to keeping 
pedestrian walkways safe and boiler alarm notification needed to ensure 
building operations is notified when low-water trip occurs so that resets 
can be made before building temps are lost.

8,060$                 8,060$                6,879$               6,879$                (1,181)$               85% FY 21-22 100

1123 FM-2001778 Los Angeles Inglewood 
Courthouse

19-F1 2 Plumbing - Replace the gate valves on levels 6, 4, 3, and North garage 
parking. The gate valves are corroded and leaking and are liable to fail. 
Isolate each gate valve and drain the system to complete repairs. Once 
repairs are completed, refill the system to ensure that the valves are 
functioning as intended.

4,504$                 3,358$                4,503$               3,357$                (1)$                       100% FY 21-22 74.56

1124 FM-2001790 San 
Bernardino

Fontana 
Courthouse

36-C1 2 Interior Finishes - Replace 40 sq. ft. of vinyl flooring on staircase landing, 
130 sq. ft. stair treads and risers, 27 ft. of 4-inch rubber wall base 
molding, and 70 ft. 11.5-inch wall base rubber stringers, and install anti-
slip treads on top & bottom of stairs. East side secured hallway 
employee stairs are peeling severely posing a tripping hazard to 
employees. Environmental oversight is included.

11,801$              11,801$             9,129$               9,129$                (2,672)$               77% FY 21-22 100

1125 FM-2001794 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Exterior Shell - Erect scaffolding, replace (70) pieces of wainscot, install 
precast concrete fiber mesh to match, caulk/grout all joints between 
tiles/windows to waterproof seal, and perform environmental oversight. 
Window tiles in various locations around the building have fallen onto 
the 2nd floor lower roof leaving gaps, and exposed re-bar around 
windows allowing elements to penetrate the building. This is also a 
safety concern for service provider staff that have to access roof to 
conduct maintenance on facility equipment.

109,499$            106,499$           104,633$          101,766$           (4,733)$               96% FY 21-22 97.26
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1126 FM-2001804 San 
Bernardino

Fontana 
Courthouse

36-C1 2 Grounds and Parking Lot - Remove and replace approx. 4,585 SF of 
existing asphalt 2-inch depth for proper elevation. Power wash asphalt 
and seal coat approx. 181,100 SF with (1) coat of industrial pavement 
sealer slurry. Restripe (12) Handicap stall, (497) single white lines, (310) 
sf of path of travel, (45) 8 inch reserved lines, (5) 8-inch sheriff lines, and 
(125) SF of white crosshatching lines. The parking lot has several cracks 
and a couple of sinking areas. Work is needed as there have been 
documented trips and falls reported. Environmental oversight included.

115,289$            113,444$           151,180$          148,761$           35,317$              131% FY 21-22 98.40

1127 FM-2001817 San Diego East County 
Regional Center

37-I1 2 Exterior Shell - PLANNING - EIFS - IDIQ AEI - Provide a preliminary site 
investigation of wall cladding water entry and provide recommendations 
on repair included estimated costs.  

70,000$              47,397$             67,890$            45,968$             (1,429)$               97% FY 21-22 67.71

1128 FM-2001825 Los Angeles Norwalk 
Courthouse

19-AK1 2 HVAC - Replace (1) Variable Frequency Drive (VFD). VFD for return fan 
#7 failed due to a loss of power to the building and an electrical spike, 
affecting the HVAC system throughout the 7th floor of the building. 

2,894$                 2,461$                3,127$               2,659$                198$                    108% FY 21-22 85.03

1129 FM-2001832 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Electrical - Replace (90) UPS batteries that are failing due to age and 
need to be replaced. (7) have completely failed. Work is needed as the 
UPS supports critical Holding, Security, BAS and IT systems during a 
power outage. Deficiency was found during a preventative maintenance.

199,964$            199,964$           109,867$          109,867$           (90,097)$             55% FY 21-22 100

1130 FM-2001835 Santa Clara Hall of Justice 
(East)

43-A1 2 HVAC - Replace (4) failed and leaking 6-inch butterfly valves for chilled 
water AHU01. Drain chilled water loop, remove and replace valves. Refill 
system and leak check. Valves failed due to age.

11,238$              11,238$             11,396$            11,396$             158$                    101% FY 21-22 100

1131 FM-2001854 Orange North Justice 
Center

30-C1 2 Security - Replace failing detention cell door automation direct 
controller (programmable logic controller) and touch screen used to 
unlock detention cell doors. Electrical components have failed resulting 
in deputies having to manually open doors. The components are 
outdated and parts are no longer available to repair.

8,430$                 8,430$                7,878$               7,878$                (552)$                  93% FY 21-22 100

1132 FM-2001861 San Diego Department 10 
Trailer

37-E4 2 HVAC - Replace failed 5-ton HVAC packaged unit using lift (hoisting) 
equipment. Refrigerant leak found in evaporator coil caused HVAC to fail 
in courtroom. Unit was 22 years and has reached its end of life. 

26,669$              26,669$             26,423$            26,423$             (246)$                  99% FY 21-22 100

1133 FM-2001878 Los Angeles San Fernando 
Courthouse

19-AC1 2 HVAC - Replace 1/2HP Cast Iron Pump for boiler #1. Existing Boiler 1 
leaking pump gasket requiring replacement.

2,000$                 1,668$                2,000$               1,668$                0$                        100% FY 21-22 83.41

1134 FM-2001883 Los Angeles Edelman Court 
Parking Structure

19-Q2 2 Grounds and Parking Lot - Replace (6) concrete parking bumper stops 
and re-secure approx. 15 concrete parking bumps. Parking bumpers 
throughout the parking structure (public and secured) have cracked, 
fallen apart and have come dislodged due to wear and tear, original to 
build (1994) causing a safety hazard. 

7,741$                 5,418$                7,426$               5,197$                (220)$                  96% FY 22-23 69.99

1135 FM-2001887 Orange North Justice 
Center

30-C1 2 HVAC - PLANNING - BMS - Service Provider - Provide escort service and 
answer questions concerning scope of Building Management System 
(BMS)

3,850$                 3,477$                3,849$               3,476$                (1)$                       100% FY 21-22 90.31

1136 FM-2001900 Placer Howard G. Gibson 
Courthouse

31-H1 2 Electrical - Replace leaking generator radiator and all serviceable parts 
on coolant system including hoses, gaskets, thermostats, and hose 
clamps. The generator radiator leaked due to age.

10,653$              10,653$             10,063$            10,063$             (590)$                  94% FY 21-22 100
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1137 FM-2001901 Sutter Sutter County 
Superior 
Courthouse

51-C1 2 Utilities - Replace control board on the automatic transfer switch (ATS) 
and add USB connector to communicate with the BMS software and 
perform operational test. The control board failed during monthly 
inspection due to exposure to the elements.

6,553$                 6,553$                11,719$            11,719$             5,166$                 179% FY 21-22 100

1138 FM-2001912 Orange West Justice 
Center

30-D1 2 Exterior Shell - Replace (5) existing retractable low-voltage powered 
awning covers that have dry rot and are torn, and (1) failed set of 12 
foot retractable mechanical arms (window 7). The torn cover tangled 
with mechanism causing the arm to break/fail preventing it from 
opening and closing. The powered awnings are attached to the building 
facade, located above the walk-up public service windows. They protect 
sun from hitting staff directly in the eyes and rendering customer 
surfaces untouchable/unsafe due to temperature. 

13,608$              13,608$             11,758$            11,758$             (1,850)$               86% FY 21-22 100

1139 FM-2001923 Los Angeles Airport 
Courthouse

19-AU1 2 Plumbing - Remove trash, debris and sewage from (1) main sewage 
sump. Pressure wash sides of sump. Sump has filled up with a large 
amount of trash and debris that if not removed will damage or cause 
failure of primary and secondary sump pumps.  No environmental 
testing or remediation work is required for this work order.

12,620$              9,739$                12,620$            9,739$                -$                     100% FY 21-22 77.17

1140 FM-2001937 Orange West Justice 
Center

30-D1 2 Security - Doors and Gates - Remove failed rolling gate motor to Judges 
parking lot and install new slide gate operator (1 HP) and loop detectors.  
Currently the door must remain open to allow Judges to come in and 
out.  Sheriffs department is monitoring the door as it is a security issue 
to the Judicial Officers.  

7,573$                 7,573$                7,077$               7,077$                (496)$                  93% FY 21-22 100

1141 FM-2001938 Santa Clara Historic 
Courthouse

43-B2 2 Fire Protection - Fire Life Safety - Replace monitoring module at fire 
alarm panel. Panel is currently in failure.

10,645$              10,645$             9,282$               9,282$                (1,363)$               87% FY 21-22 100

1142 FM-2001952 Los Angeles Inglewood 
Courthouse

19-F1 2 HVAC - Exhaust Fan 13 - Overhaul blower assembly, remove and install 
new shaft, clamp on blower wheel, new bearings, new pulleys, bushings, 
and belts and ensure proper tension on belts and proper alignment on 
pulleys. Perform a full load test. The blower shaft has been broken and 
the belt and pulley are completely off.

12,444$              9,278$                10,767$            8,028$                (1,250)$               87% FY 21-22 74.56

1143 FM-2001953 Los Angeles Bellflower 
Courthouse

19-AL1 2 Exterior Shell - Replace (3) flag pole ropes, (3) top flag pole pulley 
assemblies, (3) bottom Pulleys, (3) flagpole base cleats, and (6) swivel 
flag snaps.  Flagpole ropes are deteriorated and pulleys have seized due 
to wear and tear, original to building (1989). 

5,277$                 4,113$                5,453$               4,250$                137$                    103% FY 21-22 77.94

1144 FM-2001954 Los Angeles Bellflower 
Courthouse

19-AL1 2 Grounds and Parking Lot - Remove (12) HID light pole fixtures and 
replace with energy efficient LED fixtures in Employee Parking Lot. High 
lift equipment to be used due to height of light fixtures. Existing light 
fixtures have failed due to age. 

17,327$              13,505$             7,173$               5,591$                (7,914)$               41% FY 21-22 77.94

1145 FM-2001955 Los Angeles Inglewood 
Courthouse

19-F1 2 Elevators, Escalators, & Hoists - Shorten the traveler ropes on Elevator 3. 
Shortening the ropes will restore the elevator to proper function. All 
work is will be performed during regular working hours. Elevator 3 is 
currently down.

11,442$              8,531$                10,183$            7,592$                (939)$                  89% FY 21-22 74.56

1146 FM-2001957 Alameda Fremont Hall of 
Justice

01-H1 2 Grounds and Parking Lot - Exterior Tree Removal - Remove (2) dead 
poplar trees located at the north side of the parking lot next to Walnut 
street. Trees pose a potential safety hazard.

7,661$                 6,083$                7,578$               6,017$                (66)$                     99% FY 21-22 79.40
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1147 FM-2001961 Contra Costa Wakefield Taylor 
Courthouse

07-A2 2 HVAC - Replace one (1) sectional gasket on steam boiler #2. Gasket has 
failed due to age and repair is needed to bring unit back online.

19,104$              19,104$             18,494$            18,494$             (610)$                  97% FY 21-22 100

1148 FM-2001962 Solano Old Solano 
Courthouse

48-A3 2 Interior finishes - Replace two (2) failed ADA automatic door operators.  
Units have failed due to age and are needed in order to provide ADA 
access to building as designed.

9,684$                 9,684$                9,066$               9,066$                (618)$                  94% FY 21-22 100

1149 FM-2001966 Ventura East County 
Courthouse

56-B1 2 HVAC - Replace (1) seal kit for condenser pump #2.  Seals have failed 
and pump was leaking.

1,989$                 1,228$                1,989$               1,228$                -$                     100% FY 21-22 61.75

1150 FM-2001973 Santa Clara Downtown 
Superior Court

43-B1 2 HVAC - Replace (1) failed 5 hp supply fan motor on AHU-A1. Run and 
test to verify VFD operation. Fan motor failed due to age.

3,407$                 3,407$                3,241$               3,241$                (166)$                  95% FY 21-22 100

1151 FM-2001978 Ventura East County 
Courthouse

56-B1 2 HVAC - Install (1) chemical metering pump, (1) 35-gallon double 
containment and (1) blowdown controller.  Existing antiquated water 
treatment equipment has failed and is beyond repair.  No environmental 
testing or Remediation work was performed.

4,430$                 2,736$                2,985$               1,843$                (892)$                  67% FY 21-22 61.75

1152 FM-2001979 San Francisco Civic Center 
Courthouse

38-A1 2 Interior Finishes - Replace Front Door pivot thrust bearing (1) and (1) top 
pivot. Pivot bearing failed due to use and weight of door (1,200 lbs.).

10,701$              10,701$             10,535$            10,535$             (166)$                  98% FY 21-22 100

1153 FM-2001993 Los Angeles Pasadena 
Courthouse

19-J1 2 Interior Finishes - Install non-slip rubber stair covering over existing 
public stair floor tiles.  The stairs are currently not level and are cracked.  
There are (6) on east side of 1st floor main entrance stairwell, (26) on 
west side between 1st and 2nd floor,  and (26) on southside 1st and 2nd 
floor that are potential fall hazards.  Environmental testing will be 
performed due the possibility of cracked floor tiles containing asbestos

85,211$              59,094$             31,071$            21,548$             (37,546)$             36% FY 21-22 69.35

1154 FM-2002002 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Grounds and parking lot - Install (5) lockable bollards to building exterior 
on 1st and Olive Street public entrance to prevent vehicles from driving 
up to the area. Several vehicles have driven up driveway that leads to 
entrance causing a safety concern to staff and public. 

12,419$              12,079$             10,844$            10,547$             (1,532)$               87% FY 21-22 97.26

1155 FM-2002015 Madera Main Courthouse - 
Madera

20-F1 2 HVAC - Replace the Variable Frequency Drive (VFD) and fuses for 
heating hot water pump #1 - VFD has failed and the pump is in alarm.

1,607$                 1,607$                1,607$               1,607$                -$                     100% FY 21-22 100

1156 FM-2002023 San Diego Trailer - Family 
Support

37-F7 2 Electrical - Replace (4) 120VAC 4000K LED wall packs on Exterior of 
building.  Existing light fixtures are no longer working due to age and 
parts are unavailable.

2,373$                 2,373$                2,373$               2,373$                -$                     100% FY 21-22 100

1157 FM-2002028 Alameda Fremont Hall of 
Justice

01-H1 2 HVAC - Replace failed server room condensing unit. Compressor failed 
due to age, and it is recommended to replace the entire condensing 
unit.

9,246$                 9,246$                9,742$               9,742$                496$                    105% FY 21-22 100

1158 FM-2002032 Santa Clara Downtown 
Superior Court

43-B1 2 HVAC - Repair leak at condenser coil AC 3 circuit 1, install temporary t-
stat and rewire unit to run on stage 2, recover refrigerant, leak check 
circuit 1 and recharge with new refrigerant. Unit leak is causing reduced 
cooling capacity.

5,558$                 5,558$                5,557$               5,557$                (1)$                       100% FY 21-22 100

1159 FM-2002033 San Mateo Central Branch 41-B1 2 Grounds and parking - Prune (2) surrounding trees to 50% height, 
replace (1) specialty lamp at flag pole and (2) flags. Facility re-opening 
required trees cut and lamp replacement.

3,331$                 3,331$                3,330$               3,330$                (1)$                       100% FY 21-22 100
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1160 FM-2002038 Fresno Juvenile 
Delinquency 
Court

10-P1 2 Elevators, Escalators & Hoists - Replace 47 control panel buttons in all 
five court exclusive elevators, replace five emergency phone batteries, 
and five emergency car light batteries. Existing buttons are sticking and 
causing car operational problems and fire recall issues, and the phone 
and lighting batteries are original and past life expectancy.

6,511$                 6,511$                6,595$               6,595$                84$                      101% FY 21-22 100

1161 FM-2002057 Orange North Justice 
Center

30-C1 2 Fire Protection - Replace (18) non-compliant failed sprinkler heads that 
are over 50 years and (18) escutcheons that were missing during 
preventative maintenance. Work also includes replacement of (1) 
leaking 2 inch x 3 foot 6 inch section of main drain piping.

3,059$                 2,763$                3,109$               2,808$                45$                      102% FY 21-22 90.31

1162 FM-2002064 Los Angeles Pasadena 
Courthouse

19-J1 2 HVAC -  Replace 32 inner louvers on Cooling Tower #1. Louvers are 
failing due to age, causing scale and debris to fall into the cooling tower 
creating an overall air flow deficiency to the courthouse. 

4,273$                 2,963$                4,273$               2,963$                -$                     100% FY 21-22 69.35

1163 FM-2002066 Los Angeles Pasadena 
Courthouse

19-J1 2 HVAC -  Replace 32 inner louvers on Cooling Tower #2.  Louvers are 
failing due to age, causing scale and debris to fall into the cooling tower 
creating an overall air flow deficiency to the courthouse. 

4,273$                 2,963$                2,966$               2,057$                (906)$                  69% FY 21-22 69.35

1164 FM-2002068 San Joaquin Stockton 
Courthouse

39-F1 2 Elevators - Replace control board and brake assembly on Elevator #3. 
Perform full load testing. Elevator malfunctioned causing the car to 
suddenly ascend while doors were closing and as a person was stepping 
into the car.

2,125$                 2,125$                20,042$            20,042$             17,917$              943% FY 21-22 100

1165 FM-2002069 Los Angeles Pasadena 
Courthouse

19-J1 2 HVAC - Replace failed dampers, pneumatic actuators, fault insulations, 
duct fittings and insulate exposed duct work on AHU #11 due to age and 
beyond life expectancy.  Air handler dampers are currently being 
adjusted manually to regulate temperatures throughout the courthouse.

24,314$              16,862$             25,186$            17,466$             605$                    104% FY 21-22 69.35

1166 FM-2002075 San 
Bernardino

Fontana 
Courthouse

36-C1 2 Roof - Install approximately 17,000 SF of 1/4 inch A-300 finish white 
base primer/filler and silicone roof coating. Roof is bubbling and has 
multiple holes throughout causing leaks when it rains. Roof needs to be 
resealed to prevent further leaks. Environmental oversight included.

246,502$            204,917$           219,335$          182,333$           (22,584)$             89% FY 21-22 83.13

1167 FM-2002080 San Diego Central 
Courthouse

37-L1 2 Interior Finishes - Replace broken spring-lock pin actuator (the detent) 
on the emergency exit door in lobby.  The required exit egress to public 
right of way was obstructed because the spring loaded pin was no longer 
retracting from the corner of door frame on the emergency exit doors. 
This prevented the exit door from opening completely, causing 
obstruction and delay of egress.

2,147$                 2,147$                2,146$               2,146$                (1)$                       100% FY 21-22 100

1168 FM-2002093 Fresno Fresno County 
Courthouse

10-A1 2 Fire Protection - Replace the third floor south stairwell standpipe flow 
switch - The flow switch keeps getting stuck, causing false alarms to be 
present.

1,922$                 1,843$                1,922$               1,843$                -$                     100% FY 21-22 95.91

1169 FM-2002094 Napa Criminal Court 
Building

28-A1 2 Exterior Shell - Replace backer rod and caulking on building expansion 
joints. All West side, South-West and Northern corner of building.  
Backer rod and caulking has failed or is failing and is needed to prevent 
water intrusion into building.

67,861$              67,861$             69,100$            69,100$             1,239$                 102% FY 21-22 100
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1170 FM-2002095 Solano Law and Justice 
Center

48-A2 2 HVAC - Replace (1) chilled water valve and actuator. Requires 
environmental testing for insulation. Components have failed due to age 
and work is needed to restore proper temperature control to space.

17,443$              17,443$             14,605$            14,605$             (2,838)$               84% FY 21-22 100

1171 FM-2002100 Fresno B.F. Sisk 
Courthouse

10-O1 2 Interior Finishes - Perform rebuild on the front entrance ADA door, 
replacing all worn-out moving parts, including pivots, guides, and door 
closer assemblies. Door keeps slamming shut due to failed parts and is 
out of service.

6,896$                 6,896$                6,301$               6,301$                (595)$                  91% FY 21-22 100

1172 FM-2002101 Tulare South County 
Justice Center

54-I1 2 HVAC - Replace leaking section of CPVC pipe on the north header in 
thermal storage tank #2.  This piping is part of the low temp chilled 
water loop which consists of a 30% glycol mixture.  Work requires a 
pump down and removal from within the tank of an estimated leaked 
300 gal of glycol mixture, with proper disposal.  Add replacement glycol 
mixture into the low temp chilled water system.  Pressure test and 
return to operation. Leak has rendered the thermal ice storage system 
non-operational.  

6,450$                 6,450$                7,827$               7,827$                1,377$                 121% FY 21-22 100

1173 FM-2002102 Santa Clara Downtown 
Superior Court

43-B1 2 Plumbing - Replace (35) failed Hoffman air bleeders and (35) air bleeder 
isolation valves, remove failed wood supports, install metal supports, 
secure air bleeders, and place back into service. Hoffman air bleeders 
failed due to age.

12,269$              12,269$             12,098$            12,098$             (171)$                  99% FY 21-22 100

1174 FM-2002103 Alameda East County Hall 
of Justice

01-J1 2 HVAC - Repair leak on discharge check valve.  A leak was found on the 
discharge check valve. The valve has failed due to age.

12,584$              12,584$             10,271$            10,271$             (2,313)$               82% FY 21-22 100

1175 FM-2002107 Santa Clara Palo Alto 
Courthouse

43-D1 2 Plumbing - Replace (3) combination sink/toilet units in holding cells, 
modify plumbing to accommodate. Cells have been offline. Units have 
failed due to wear and tear or age.

91,647$              91,647$             90,800$            90,800$             (847)$                  99% FY 21-22 100

1176 FM-2002108 Alameda George E. 
McDonald Hall of 
Justice

01-F1 2 Security - Doors and Gates  - Replace sally gate operator and motor on 
the west gate. The control board is failing due to corrosion from the 
salty air environment.

8,899$                 8,899$                9,084$               9,084$                185$                    102% FY 21-22 100

1177 FM-2002109 Alameda East County Hall 
of Justice

01-J1 2 HVAC - Chiller Unit – Repair leak on chiller #2, circuit 1, evacuate 
refrigerant, charge system w/leak detector, repair leak at coil 
connection, pull vacuum, recharge system w/refrigerant, test and run. 
Slow leak discovered during daily start-up.

9,486$                 9,486$                6,630$               6,630$                (2,856)$               70% FY 21-22 100

1178 FM-2002112 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 Elevators, Escalators, & Hoists - Replace (2) escalator comb plates and 
(1) escalator step. Existing comb plates and step are currently damaged 
beyond repair and pose a safety hazard to the public. Work is required 
per DIR Regulatory Compliance notice.

26,246$              21,123$             19,323$            15,551$             (5,572)$               74% FY 21-22 80.48

1179 FM-2002116 Solano Hall of Justice 48-A1 2 HVAC - Replace (5) variable air volume controllers (VAV), (5) hot water 
valves and actuators, install 2,000 feet of new control cable to 
controllers.  Controller and valves have failed due to age causing 
heating/cooling issue in several locations.

24,682$              17,973$             24,145$            17,582$             (391)$                  98% FY 21-22 72.82

1180 FM-2002119 Solano Hall of Justice 48-A1 2 Exterior shell - Remove old sealant and reseal windows at courtyard. 
Current sealant is failing and needs to be replaced to prevent leaks 
during heavy rain.

7,790$                 5,673$                9,918$               7,222$                1,550$                 127% FY 21-22 72.82
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1181 FM-2002132 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Elevators & Hoists - Replace (6) door clutch assemblies that failed due to 
age. Deficiency was found during elevator quarterly preventive 
maintenance on cabs 2,3,4,5,6,10.

23,305$              23,305$             18,945$            18,945$             (4,360)$               81% FY 21-22 100

1182 FM-2002168 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 2 Electrical - Install (80) linear feet 14-inch exhaust piping, and (4) 14-inch 
90-degree elbows, weld in place and insulate piping. Existing exhaust 
piping serving generators 1 and 2 is corroded with minor cracks allowing 
exhaust fumes to leak into generator room creating a safety issue.

53,883$              37,066$             50,635$            34,832$             (2,234)$               94% FY 21-22 68.79

1183 FM-2002172 Los Angeles Glendale 
Courthouse

19-H1 2 Interior Finishes - Replace 43inch x 83inch metal emergency exit door. 
The existing door is compromised due to rusting, pitting, and difficulty of 
operation. Door was cited by the State Fire Marshall for replacement 
during the annual inspection. Replacement will ensure operation in the 
event of emergency.

3,251$                 2,943$                3,095$               2,802$                (141)$                  95% FY 21-22 90.54

1184 FM-2002174 Placer Howard G. Gibson 
Courthouse

31-H1 2 HVAC – Replace burned out 3-ton circuit compressor and liquid line 
filter. Re-charge with mix of new and old refrigerant. Pull new control 
wire from roof top to IT room and install new relay and thermostat for 
compressor #1. Circuit 1 runs in hot gas bypass continuously causing 
burn out of compressor due to IT load positions.

7,594$                 7,594$                6,547$               6,547$                (1,047)$               86% FY 21-22 100

1185 FM-2002177 San Joaquin Stockton 
Courthouse

39-F1 2 Vandalism - Replace (1) 24-inch aluminum street address number 1 on 
Court sign at north grounds. Sign component was damaged beyond 
repair by unknown person.

2,106$                 2,106$                2,105$               2,105$                (1)$                       100% FY 21-22 100

1186 FM-2002181 Lassen Hall of Justice 18-C1 2 Grounds and Parking Lot - Fill approximately 650 linear feet of cracks 
with sealant. Cracks have appeared due to freezing temperatures in the 
winter. Repairs are required to prevent further damage.

2,756$                 2,756$                2,372$               2,372$                (384)$                  86% FY 21-22 100

1187 FM-2002186 Lassen Hall of Justice 18-C1 2 Grounds and Parking Lot - Replace (1) broken bollard in front of the 
public entrance to the courthouse. A delivery vehicle collided with the 
bollard. Bollard is in danger of falling over and is creating a safety 
hazard. A claim has been filed and the Judicial Council is seeking 
reimbursement.

6,822$                 6,822$                5,936$               5,936$                (886)$                  87% FY 21-22 100

1188 FM-2002188 San Diego Central 
Courthouse

37-L1 2 Electrical - Replaced (1) Light fixture and replaced (30) linear feet of 
damaged wiring.  Light fixture was hit by a vehicle in the Sally port area 
causing a ground fault in the Lighting control panel and tripping several 
lighting relays.

4,421$                 4,421$                4,420$               4,420$                (1)$                       100% FY 21-22 100

1189 FM-2002196 Los Angeles Alhambra 
Courthouse

19-I1 2 HVAC - Replace (1) pressure relief valve, (1) 4-inch gate valve, (3) water 
pressure gauges, (4) gaskets and approx. (7) feet of 4-inch domestic cast 
iron water pipe in basement boiler room due to leaks found in 
preventive maintenance.  Gate valve and pressure relief valve have 
failed due to heavy corrosion and age. 

8,590$                 7,387$                8,589$               7,387$                (1)$                       100% FY 21-22 86.00

1190 FM-2002203 Merced New Merced 
Courthouse/N 
Street Building

24-A8 2 Grounds and Parking lot - Replace failed South exit swing gate to secure 
parking lot. Gate operator has failed due to age and is beyond repair.

13,168$              13,168$             12,407$            12,407$             (761)$                  94% FY 21-22 100

1191 FM-2002213 San Francisco Civic Center 
Courthouse

38-A1 2 Vandalism - Power wash and clean off approx. 6 ft x 12 ft area of graffiti 
on south west exterior parapet wall, prime and paint over graffiti. 
Someone accessed the ledge from the adjoining building which is under 
renovation.

7,653$                 7,653$                7,653$               7,653$                -$                     100% FY 21-22 100
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1192 FM-2002221 Los Angeles Inglewood 
Courthouse

19-F1 2 Interior Finishes - Reupholster (4) jury seat bottoms, (4) foam/fabric seat 
cushions, and (8) arm rests. Re-surface and recondition (4) wooden 
frames.  Existing seats have holes and coverings are threadbare/torn.  
Frames for seats are loose and unsafe to sit in.

4,511$                 3,363$                4,165$               3,105$                (258)$                  92% FY 21-22 74.56

1193 FM-2002222 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Elevators, Escalators & Hoists - Replace approximately 2,250 feet of 
hoist way belts that have failed due to usage on elevator #8. Elevator 
cab is shaking and vibrating when traveling between floors. Elevator 
monitoring device shows a fault alarm that the hoist way belts need to 
be replaced. Replace all 5-belts in the hoist way at once to ensure no 
further issues  occur.

147,105$            147,105$           159,856$          159,856$           12,751$              109% FY 22-23 100

1194 FM-2002226 Merced Old Court 24-A1 2 Interior Finishes - Replace approx. 140 SF of glue-on acoustic ceiling tiles 
in judges chamber. Existing tiles have water damage and are at risk of 
falling. Since the tiles are interlocking, the entire area will be replaced.

5,939$                 5,939$                5,523$               5,523$                (416)$                  93% FY 21-22 100

1195 FM-2002227 Merced New Merced 
Courthouse/N 
Street Building

24-A8 2 Roof - Replace approx. 700 linear feet of failed protective walk pads on 
TPO roof. Walk pads have failed due to age.

65,501$              65,501$             69,271$            69,271$             3,770$                 106% FY 21-22 100

1196 FM-2002235 Tulare South County 
Justice Center

54-I1 2 HVAC - Replace leaking brass tee fitting and rubber gaskets and 
threaded couplings in domestic hot water boiler #1. Remove the existing 
plugged tube bundle and install a new tube bundle and new O-ring 
gaskets in domestic hot water boiler #2. Building has only one 
operational hot water boiler and it is leaking.

10,572$              10,572$             9,570$               9,570$                (1,002)$               91% FY 21-22 100

1197 FM-2002243 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 2 HVAC - Replace (1) compressor and (1) filter dryer for the elevator room 
air handler unit.  Unit has failed due to wear and tear and is unable to 
properly cool elevator room equipment.

2,721$                 2,000$                2,718$               1,998$                (2)$                       100% FY 21-22 73.51

1198 FM-2002258 Los Angeles Chatsworth 
Courthouse

19-AY1 2 HVAC - Replace (2) shaft bearings, (2) shaft seals, (1) pump gasket for 
cooling tower condenser water pump #1.  Align motor and perform 
operational run. Condenser pump seals are leaking, and bearings are 
worn due to wear and tear. 

9,060$                 7,592$                16,370$            13,718$             6,126$                 181% FY 22-23 83.80

1199 FM-2002259 Los Angeles Chatsworth 
Courthouse

19-AY1 2 HVAC - Replace (2) modulating isolation valves, (2) pressure controls, (2) 
thermal flow switches on chiller #1 and #2.  Modulating valves, pressure 
switches and flow switches have failed causing the chillers to shut off 
and stop operating when in a low load condition. Replacement is 
necessary to keep chillers operational and avoid disruption to court 
operations.

18,908$              15,845$             18,798$            15,753$             (92)$                     99% FY 22-23 83.80

1200 FM-2002266 Los Angeles Metropolitan 
Courthouse

19-T1 2 HVAC - Replace main controller for cooling tower water treatment. 
Install (1) controller, (1) flow switch, (1) sensor, (1) tee, (1) pump, (2) 
metering pumps, (1) corrosion coupon rack, (3) station, PVC 3/4 inch 
pipe, (1) wye strainer, (2) adjustable flow indicators, (1) copper 
corrosion coupon pre-weighed with analysis, (1) mild steel corrosion 
coupon, (3) 35 Gallon double containment tank, and (1) 1-inch plastic 
water meter. Restore chemical treatment system to ensure standardized 
operation of the HVAC cooling tower unit and hydronic loops.

8,784$                 8,304$                8,583$               8,114$                (190)$                  98% FY 22-23 94.54
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1201 FM-2002276 San Francisco Polk St. Annex 38-A2 2 Vandalism - Replace anti-graffiti and black-out tint film on 24 storefront 
windows. Graffiti can not be removed without removing the film.

19,337$              19,337$             19,172$            19,172$             (165)$                  99% FY 22-23 100

1202 FM-2002277 San Mateo Central Branch 41-B1 2 Plumbing - Repair floor drain, remove 24 SF of floor tile, dig 4 feet deep 
to expose failed P-trap, replace (1) p-trap, back fill, install new sub-floor, 
and re-tile.

25,527$              25,527$             25,139$            25,139$             (388)$                  98% FY 22-23 100

1203 FM-2002279 Santa Clara Historic 
Courthouse

43-B2 2 HVAC - Repair refrigerant leak at chiller, capture remaining refrigerant, 
replace (2) failed pressure relief valves, leak test and recharge. The pipes 
are corroding due to age, causing a refrigerant leak and loss of cooling 
capacity.

9,768$                 9,768$                8,592$               8,592$                (1,176)$               88% FY 22-23 100

1204 FM-2002280 Santa Clara Family Justice 
Center 
Courthouse

43-B5 2 Vandalism - Remove 100 feet of graffiti at exterior wall, clean 30 feet of 
metal siding, treat and pressure wash 70 feet of precast concrete, 
conceal 70 x 10 ft high (700 SF) of precast with paint.

9,886$                 9,886$                9,802$               9,802$                (84)$                     99% FY 22-23 100

1205 FM-2002281 San Diego Hall of Justice 37-A2 2 HVAC - Replaced (1) low pressure control switch on CRAC Unit #2 in 
main server room due to failed switch resulting in low-pressure alarm. 
Work included evacuation of refrigerant from system, replacement of 
control switch, recharging of refrigerant in unit, checking for leaks, and 
performing an operational test. The low-pressure control switch failed 
due to age. 

4,033$                 4,033$                4,032$               4,032$                (1)$                       100% FY 22-23 100

1206 FM-2002284 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 Plumbing - Replace (1) 3/4 inch pilot valve, rebuild (1) 1-1/4 inch 
pressure relief valve (PRV), rebuild (1) 2-1/2 inch PRV, rebuild (1) 4 inch 
air volume control valve (AVC) by replacing (3) diaphragm washers, (3) 
diaphragms, (3) spacer washers, (3) discs, and (3) seat O rings. Currently 
the system is not operational due to wear and tear allowing the water 
pressure to enter the system from the main at a 150-psi. The PRV and 
CLAY valves lower the pressure to 70-80 PSI preventing instrument and 
system failures. 

9,036$                 7,272$                16,922$            13,619$             6,347$                 187% FY 22-23 80.48

1207 FM-2002285 Los Angeles Pomona 
Courthouse South

19-W1 2 Elevators, Escalators, & Hoists - Replaced 6 ft x 5 ft of cab flooring. 
Judges secured elevator rubber cab flooring was lifting and bubbling due 
to age causing tripping hazards. 

11,237$              11,237$             9,553$               9,553$                (1,684)$               85% FY 22-23 100

1208 FM-2002298 Mono Mammoth Lakes 
Courthouse

26-B2 2 Elevators, Escalators, & Hoists - Replace failed internal UPS on Elevator 
A. UPS is required for reliable operation of elevator. 

3,749$                 3,749$                3,408$               3,408$                (341)$                  91% FY 22-23 100

1209 FM-2002303 Ventura Juvenile 
Courthouse

56-F1 2 HVAC - Replace a (1) 24 volt relay led indicator light and (1) relay socket 
on package unit 2. Both relays have failed due to wear/tear affecting 
building temperatures. 

1,802$                 1,802$                1,802$               1,802$                -$                     100% FY 21-22 100

1210 FM-2002309 Los Angeles County Records 
Center

19-AV3 2 County Managed - Plumbing - Replace (1) sewer ejector pump, (1) 
control panel, and associated hardware. Sewer ejector pump is down 
and currently running on one unit with no backup pump if it fails. Ejector 
pump is original unit and has failed due to age.

37,795$              37,795$             37,795$            37,795$             -$                     100% FY 22-23 100

1211 FM-2002315 Orange Harbor Justice 
Center-Newport 
Beach Facility

30-E1 2 HVAC - Replace (1) 2-ton split system in computer room. The control 
board has lost communication with the remote and does not sense the 
temperature inside the room. Due to the loss of communication, the 
unit is not working correctly and is inoperable. The unit has failed due to 
age and parts are no longer available. Failures and deficiencies were 
discovered while executing annual preventative maintenance.

11,765$              9,920$                10,504$            8,857$                (1,063)$               89% FY 22-23 84.32
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1212 FM-2002317 Orange Central Justice 
Center

30-A1 2 Plumbing - Restore sewage pumps in the sewage lift station to their 
original functionality. Currently one pump is off as it is binding on the 
rails used to lift it for service. Work includes clean up all debris in bottom 
of the sewage collection tank. Failure to restore the pumps could result 
in flooding.

9,559$                 8,715$                4,953$               4,516$                (4,199)$               52% FY 22-23 91.17

1213 FM-2002318 San Joaquin Stockton 
Courthouse

39-F1 2 HVAC - Replace (3) failed purge solenoid valves on Chiller #1. Air is 
entering system via failed purge valves causing daily system alarms. Air 
in the cooling system will ultimately cause system damage.

4,446$                 4,446$                3,703$               3,703$                (743)$                  83% FY 22-23 100

1214 FM-2002333 Alameda George E. 
McDonald Hall of 
Justice

01-F1 2 Exterior Shell - Security Doors and Gates - Replace sallyport gate 
operator and motor on the east gate. Operator and motor have failed 
due to age.

8,899$                 8,899$                8,237$               8,237$                (662)$                  93% FY 22-23 100

1215 FM-2002335 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 Security - Replace East Sally Port Roll-Up door.  New door includes (1) 
26ft x 12ft gate, (1) motor operator w/safety edge, and (2) Monitored 
Sensing Devices. The door is damaged beyond repair due to wear and 
tear, posing a safety hazard. Forklift & Scissor Lift Rental required for 
door installation.  

33,466$              33,466$             37,878$            37,878$             4,412$                 113% FY 22-23 100

1216 FM-2002342 Fresno B.F. Sisk 
Courthouse

10-O1 2 HVAC - Trace refrigerant leaks in ACU-04 and recover remaining 
refrigerant. Solder leaks on condenser coil and liquid lines and recharge 
with R-407c - The unit is leaking refrigerant and the IDF room on first 
floor is hot.

1,632$                 1,632$                1,632$               1,632$                -$                     100% FY 21-22 100

1217 FM-2002351 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 2 Plumbing - Replace approx. 10 liner ft. of 2 inch cast iron drain pipe, 
associated fittings, 15 SF of concrete, 10 SF of drywall (patch & paint 
included) and 5 LF of cove-base. Womens public restroom in basement 
sink #1 backed up due to crack in the cast iron pipe and is unable to be 
cleared, rendering the sink inoperable.

20,009$              14,004$             23,946$            16,760$             2,756$                 120% FY 22-23 69.99

1218 FM-2002354 Los Angeles San Fernando 
Courthouse

19-AC1 2 Electrical - Replace (2) rigid caps, pressure wash, wet scrape, and lightly 
sand the exterior above ground diesel storage tank due to severe rusting 
caused by exposure to the elements. Scope to include (1) coat of rust 
riveter, (1) coat of tannic acid to arrest any further corrosion, (1) coat of 
epoxy grip, (1) coat of industrial bonding primer, (2) coats of acrylic 
paint, and hazmat decals to fuel tank. Environmental testing will be 
performed.

15,000$              12,512$             14,019$            11,693$             (818)$                  93% FY 22-23 83.41

1219 FM-2002355 San Francisco Civic Center 
Courthouse

38-A1 2 Exterior Shell - Repair roof leak, remediate water intrusion, patch (4) 
gutter and (8) flashing solder joints at roof parapet. Welds at metal 
gutter and flashing failed causing rain water intrusion to 6th floor 
Chambers. Lift is required to provide corrective action.

26,432$              26,432$             26,431$            26,431$             (1)$                       100% FY 22-23 100

1220 FM-2002356 Santa Clara Family Justice 
Center 
Courthouse

43-B5 2 Plumbing - Repair domestic and fire backflow devices, rebuild and retest 
both backflows, test water system for air pockets and stuck flush valves 
throughout the building. Both backflow devices failed during annual 
inspection.

9,672$                 9,672$                9,321$               9,321$                (351)$                  96% FY 22-23 100

1221 FM-2002357 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Fire Protection - Replace (1) 4-inch waterflow switch on 1st floor that 
failed due to age causing fire alarm panel to go into fault mode.

2,313$                 2,313$                2,313$               2,313$                -$                     100% FY 22-23 100
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1222 FM-2002360 Madera Main Courthouse - 
Madera

20-F1 2 HVAC - Repair Refrigerant leaks discovered in fan coil units #15 in 
electrical room and fan coil unit #6 in Audio-Visual room. System is not 
operating properly with refrigeration leaks. Cause appears to be faulty 
copper pipe solder joint and failed fittings. 

9,043$                 9,043$                8,939$               8,939$                (104)$                  99% FY 22-23 100

1223 FM-2002361 Los Angeles Pasadena 
Courthouse

19-J1 2 HVAC - Replace 10 failing dampers in AHU #10. The current dampers are 
seized due to age and do not open and close automatically.  Insulate 
approx. 50 feet of ductwork due to missing insulation. Hot and cold calls 
are currently dealt with manually which affects overall temperature and 
is disruptive to court operations due to noise above courtrooms.

24,314$              16,862$             24,314$            16,862$             -$                     100% FY 22-23 69.35

1224 FM-2002364 Fresno B.F. Sisk 
Courthouse

10-O1 2 HVAC - Replace failed compressor and liquid line filter drier for ACU-01 
serving court main distribution frame (MDF) room. 

3,234$                 3,234$                3,647$               3,647$                413$                    113% FY 22-23 100

1225 FM-2002367 Kings Kings Superior 
Court

16-A5 2 HVAC - Replace the (2) shaft bearings, (1) fan shaft and (1) fan blade 
from top of unit in cooling tower #1.  A crane is required to lift the fan 
housing assembly of the cooling tower.  Install new fan belt, adjust 
tension and laser align. Fan shaft bearings have failed and have 
damaged the fan blade, limiting cooling capacity.

30,302$              30,302$             28,593$            28,593$             (1,709)$               94% FY 22-23 100

1226 FM-2002371 Los Angeles El Monte 
Courthouse

19-O1 2 HVAC - Replace worn out bearings, shaft seals, refrigerant, and descale 
tubes for Chiller #1. Deficiencies were found during the annual chiller 
preventative maintenance noting heavy scaling in tubes and metal 
bearing shavings found in the oil, causing chiller to surge and fault when 
operating. Chiller #1 is critical to support chiller #2 during a heavy heat 
load periods.  

81,491$              47,363$             102,837$          59,769$             12,406$              126% FY 22-23 58.12

1227 FM-2002376 Merced Los Banos 
Division - The 
Robert M. Falasco 
Justice Center

24-G1 2 Electrical - Replace (3) LED monument sign lights with new LED fixtures. 
Existing lights have failed due to water damage and are not repairable. 

4,286$                 4,286$                3,816$               3,816$                (470)$                  89% FY 22-23 100

1228 FM-2002379 Butte Butte County 
Courthouse

04-A1 2 HVAC - Replace VFD and add cool air supply. VFD has failed on 40 ton 
compressor.

13,772$              13,772$             6,446$               6,446$                (7,326)$               47% FY 22-23 100

1229 FM-2002381 Riverside Riverside Juvenile 
Court

33-N1 2 HVAC - Replace 264 LF of failed chilled water piping insulation and 243 
LF of heating hot water piping insulation and jacketing of Air Handling 
Unit 1 including (12) 90 degree and (4) 45 degree elbows. The current 
insulation has deteriorated to the point of falling off and leaving a burn 
hazard due to the exposed hot water pipe. Replacement will eliminate 
the safety concern and improve equipment efficiency. Insulation is 
located on the roof and exposed to the elements.

9,887$                 4,878$                10,261$            5,063$                185$                    104% FY 22-23 49.34

1230 FM-2002393 San Diego Central 
Courthouse

37-L1 2 Elevator, Escalator & Hoists - Replace hoist-way, holding bracket 
assembly and compensation cable on high-rise elevator # 9. Perform 
load testing, and inspection. The compensation chain used to balance 
the weight of the elevator was stretched and damaged after wrapping 
around hoist-way equipment. 

33,275$              33,275$             31,343$            31,343$             (1,932)$               94% FY 22-23 100
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1231 FM-2002399 Del Norte Del Norte County 
Superior Court

08-A1 2 Electrical - Replace 12 recessed 8-inch light fixtures in jury deliberation 
room with LED non ballast dimmable light fixtures. Replacement parts 
are no longer available.

2,128$                 2,128$                2,061$               2,061$                (67)$                     97% FY 22-23 100

1232 FM-2002402 Del Norte Del Norte County 
Superior Court

08-A1 2 Electrical - Replace 24 existing T-12 bulbs and ballasts in six lighting 
fixtures in Sallyport garage with T-8 LED bulbs with no ballast. Existing 
fixtures have rusted beyond repair due to proximity to the Ocean.

3,360$                 3,360$                2,921$               2,921$                (439)$                  87% FY 22-23 100

1233 FM-2002416 Santa Clara Family Justice 
Center 
Courthouse

43-B5 2 Elevators, Escalators, & Hoists - Replace like for like cab phones in cars 1 
and 2. Emergency phones are not working. 

8,215$                 8,215$                7,636$               7,636$                (579)$                  93% FY 22-23 100

1234 FM-2002422 Los Angeles San Fernando 
Courthouse

19-AC1 2 Electrical - Replace (84) 12-inch hard wired clocks. The existing clocks 
are no longer functioning due to wear and tear.  The clocks are original 
to the building and are beyond repair because parts are obsolete and 
unavailable. The broken clocks are in courtrooms, public areas, jury 
rooms, chambers, sheriffs department, and lock-up.  They are being 
replaced because they are integral to daily court operations. This has 
been an ongoing issue and the scope has been finalized after site 
assessment and court input.

13,913$              11,605$             13,416$            11,190$             (415)$                  96% FY 22-23 83.41

1235 FM-2002434 Los Angeles San Fernando 
Courthouse

19-AC1 2 HVAC - Replace (1) Evaporator Coil.  Evaporator coil has numerous leaks 
and corrosion due to age.  The coil helps cool the refrigerant so the 
chillers can run efficiently.

8,055$                 6,719$                14,454$            12,056$             5,337$                 179% FY 22-23 83.41

1236 FM-2002440 Riverside Family Law Court 33-A1 2 Plumbing - Replace failed roof top boiler #1 tube bundle. The old bundle 
is non-repairable and has ruptured causing the boiler to be 
nonoperational.

11,569$              11,569$             10,510$            10,510$             (1,059)$               91% FY 22-23 100

1237 FM-2002444 Orange Betty Lou 
Lamoreaux 
Justice Center

30-B1 2 Elevators - Replace failed starter for Elevator #4 which is causing the 
elevator to be inoperable. Starter failed due to age.

4,872$                 3,895$                4,703$               3,760$                (135)$                  97% FY 22-23 79.95

1238 FM-2002445 San Benito San Benito 
County Superior 
Court

35-C1 2 HVAC - Replace one (1) control panel for economizer on AHU 01. With 
the failed control panel there is no way to control the temperatures.

14,836$              14,836$             14,156$            14,156$             (680)$                  95% FY 22-23 100

1239 FM-2002446 Santa Clara Hall of Justice 
(West)

43-A2 2 Fire Protection - Replace (1) elevator #2 fire smoke curtain. Smoke 
curtain failed due to age. 

4,042$                 4,042$                3,463$               3,463$                (579)$                  86% FY 22-23 100

1240 FM-2002450 Los Angeles Chatsworth 
Courthouse

19-AY1 2 HVAC - Replace (1) leaking oil sight glass and (1) oil drain seal on chiller 
#1.  Glass and seal have failed due to age. This issue was discovered 
during the monthly preventative maintenance. 

7,980$                 6,687$                7,979$               6,686$                (1)$                       100% FY 22-23 83.80

1241 FM-2002453 Riverside Hall of Justice 33-A3 2 HVAC - Chiller 2 - Replace (3) failed hoses and install filter within the 
chilled water system. An obstruction (sediment) has been identified in 
the plate system of the chiller despite multiple plate system coolant fluid 
changes. Filter installation and removal of obstruction is needed to 
ensure proper operation and eliminate possibility of magnetic bearing 
centrifugal type chiller overheating. Work includes system flush.

25,906$              25,906$             24,211$            24,211$             (1,695)$               93% FY 22-23 100

1242 FM-2002454 San Benito San Benito 
County Superior 
Court

35-C1 2 HVAC - Replace one (1) control panel for economizer on AHU 02. With 
the failed control panel there is no way to control the temperatures.

14,836$              14,836$             14,074$            14,074$             (762)$                  95% FY 22-23 100
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1243 FM-2002455 Orange Central Justice 
Center

30-A1 2 Plumbing - Replace (3) inch wye strainers, pressure reducing valve, tee 
and ball valve, and install new pipe and fittings as required in the 
basement mechanical room. The components have failed due to age. 
Work will require an after-hours water shutdown to the building. Failure 
to complete may result in water interruption to the building. 

10,480$              9,555$                9,794$               8,929$                (625)$                  93% FY 22-23 91.17

1244 FM-2002458 San Diego East County 
Regional Center

37-I1 2 Interior Finishes - (HVAC) - Replace (6) SF of damaged spline ceiling tiles. 
Cleared condensate line, cleaned, dried and sanitized 10 SF of carpet. 
Water leak was caused by a clogged condensate line from the air 
handler. Environmental testing/containment and remediation work was 
performed.

8,222$                 5,567$                7,785$               5,271$                (296)$                  95% FY 22-23 67.71

1245 FM-2002464 Riverside Family Law Court 33-A1 2 HVAC - Replace failed boiler expansion tank bladder. The existing 
expansion tank bladder has ruptured and requires replacement. Failure 
to replace will leave the boiler hot water system without enough 
pressure to operate correctly and avoid further damage to the system.

4,711$                 4,711$                4,402$               4,402$                (309)$                  93% FY 22-23 100

1246 FM-2002469 San Francisco Civic Center 
Courthouse

38-A1 2 Exterior Shell - Replace (1) 17 x 9 ft roll-up door, tracks and drive motor 
at secure parking entrance/exit w/new stainless steel door. Existing 20-
yr old door is failing due to use (cycles 80+ times per day) and cannot be 
repaired.

55,501$              55,501$             55,637$            55,637$             136$                    100% FY 22-23 100

1247 FM-2002472 Los Angeles Norwalk 
Courthouse

19-AK1 2 Elevators, Escalators & Hoists - Replace (1) set of motor brushes for 
public elevator #2. While conducting monthly preventive maintenance it 
was discovered that the brushes were worn due to wear and tear, which 
could affect elevator and cause it to not respond to calls.

4,113$                 3,497$                3,770$               3,206$                (292)$                  92% FY 22-23 85.03

1248 FM-2002473 Napa Criminal Court 
Building

28-A1 2 Fire Protection - Replace one (1) 6 inch backflow preventor (BFP) with 
shutoff valves. BFP has failed due to age and repair is needed for proper 
operation and certification.

11,584$              11,584$             18,108$            18,108$             6,524$                 156% FY 22-23 100

1249 FM-2002478 Los Angeles Norwalk 
Courthouse

19-AK1 2 Elevators, Escalators & Hoists - Replace (1) set of motor brushes for 
public elevator #1. While conducting monthly preventive maintenance it 
was discovered that the brushes were worn due to wear and tear, which 
could affect elevator and cause it to not respond to calls.

4,113$                 3,497$                3,770$               3,206$                (292)$                  92% FY 22-23 85.03

1250 FM-2002479 Los Angeles Bellflower 
Courthouse

19-AL1 2 HVAC - Replace (1) chemical feeder controller, flow switch, sensor, (3) 
35 gallon double containment tanks, (2) metering pumps, (1) corrosion 
coupon rack, (1) strainer and associated fittings. Water treatment 
system failed due to age and parts are no longer available. Chemical 
feeder is needed to prevent corrosion throughout all HVAC equipment.

9,851$                 7,678$                7,922$               6,174$                (1,503)$               80% FY 22-23 77.94

1251 FM-2002480 Los Angeles Alhambra 
Courthouse

19-I1 2 Exterior Shell - Replace (36) 36 x 96 inch, (6) 16 x 96 inch, and (5) 36  x 72 
inch tinted anti-graffiti film. All tinted anti-graffiti film coating on the 
south facing side of the building is peeling and falling off due to age.  The 
current window film is failing to provide a clear view for the Sheriffs 
department. Tinted graffiti film is original to the building.

3,940$                 3,388$                3,940$               3,388$                -$                     100% FY 22-23 86.00
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1252 FM-2002481 Los Angeles Norwalk 
Courthouse

19-AK1 2 Elevators, Escalators & Hoists - Replace (1) set of motor brushes for 
public elevator #4. While conducting monthly preventive maintenance it 
was discovered that the brushes were worn due to wear and tear, which 
could affect elevator and cause it to not respond to calls.

4,113$                 3,497$                3,770$               3,206$                (292)$                  92% FY 22-23 85.03

1253 FM-2002488 Los Angeles Airport 
Courthouse

19-AU1 2 HVAC - Replace microprocessor on rooftop HVAC unit servicing the main 
communication room (MCR) for the building. Lock out tag out of unit 
required, disconnection of condensate, ductwork, and seismic straps. 
Installation and programming required for new sensor wire and 
microprocessor unit. Performed load testing to ensure completion and 
operation. Roof HVAC unit failed to sufficiently cool down the MCR. The 
air unit provides cooling to vital electronic equipment from overheating.

13,154$              10,151$             30,478$            23,520$             13,369$              232% FY 22-23 77.17

1254 FM-2002493 San Diego East County 
Regional Center

37-I1 2 Plumbing - Replace (1) neoprene gasket, (4) chrome carrier bolts, (4) 
chrome washers, (1) vacuum breaker and (3) O-rings. Toilet leak from 
Sheriffs office womens restroom in court exclusive space was caused by 
failure of neoprene gasket. Gasket became brittle and failed due to age.

2,824$                 2,824$                2,823$               2,823$                (1)$                       100% FY 22-23 100

1255 FM-2002495 San Diego East County 
Regional Center

37-I1 2 Fire Protection - Replaced (1) duct detector, (1) control relay module, 
and weather protective housing on rooftop HVAC unit.  New control 
relay module was programmed to communicate to the fire alarm panel 
(FAP) as designed.  The fire alarm panel was receiving transient trouble 
alarms due to a faulty duct detector affected by water intrusion from 
rain and long-term exposure to outdoor elements.

4,469$                 4,469$                4,105$               4,105$                (364)$                  92% FY 22-23 100

1256 FM-2002498 Riverside Hall of Justice 33-A3 2 HVAC - Replace failed 4-ton condenser serving the main electrical room. 
The aluminum condenser coil has developed a leak. The coil is no longer 
available and can not be repaired. Currently the room has no cooling 
and contains all of the main breakers.

4,159$                 4,159$                4,295$               4,295$                136$                    103% FY 22-23 100

1257 FM-2002508 Los Angeles Bellflower 
Courthouse

19-AL1 2 HVAC - Replace (1) 1/2 Horse Power exhaust fan motor for exhaust fan 
#10. Motor failed due to seized bearings affecting ventilation 
throughout in the chiller machine room.

6,632$                 5,169$                6,196$               4,829$                (340)$                  93% FY 22-23 77.94

1258 FM-2002514 Imperial Imperial County 
Courthouse

13-A1 2 Exterior Shell - Remove 180 SF of flaking paint and  loose texture 
material and seal building wall.  Texture material is loose and falling in 
common exterior areas causing hazardous conditions for public and 
court staff on court grounds.  Paint is original to building. Remediation 
and testing is required due to wall material containing ACM and paint 
containing lead.  A specialty boom lift is required to reach sections of 
wall affected. All work required is to be performed after hours due to 
exposure concerns.

63,700$              63,700$             61,005$            61,005$             (2,695)$               96% FY 22-23 100

1259 FM-2002516 El Dorado Johnson Bldg. 09-E1 2 HVAC - Replace mechanical seal assembly and bearings on boiler pump 
3.  Replace (8) damaged ceiling tiles in 2nd floor office, adjusted the 
drain piping from skid pump to prevent future flooding.  The pump was 
leaking and flooded office.

2,758$                 2,758$                2,757$               2,757$                (1)$                       100% FY 22-23 100
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1260 FM-2002520 San Diego Central 
Courthouse

37-L1 2 Plumbing - Replaced 19 solenoid valves on public restroom faucets. The 
solenoids failed to close properly resulting in restroom faucet fixtures 
leaking. Failure was due to a lack of being exercised regularly during the 
COVID preventative restrictions. 

2,889$                 2,889$                3,543$               3,543$                654$                    123% FY 22-23 100

1261 FM-2002524 San Mateo Central Branch 41-B1 2 Plumbing - Repair floor drain, remove 24 SF of floor tile, dig 4 feet deep 
to expose failed P-trap, replace (1) p-trap, back fill, install new sub-floor, 
and re-tile. The drain pushed up due to corrosion expansion of the 
clogged drainpipe; facility was closed for 6 years and now is being 
reopened.

25,527$              25,527$             21,537$            21,537$             (3,990)$               84% FY 22-23 100

1262 FM-2002531 San Diego Central 
Courthouse

37-L1 2 HVAC - Replaced (1) 1-HP fan blower motor that serves the chilled water 
fan coil on 19th floor server room. The failed motor was discovered 
during preventative maintenance. If not repaired the IDF room would 
become too hot for server equipment to operate properly.  

2,518$                 2,518$                2,953$               2,953$                435$                    117% FY 22-23 100

1263 FM-2002535 Los Angeles Chatsworth 
Courthouse

19-AY1 2 HVAC - Replace (1) compressor, (1) liquid line filter drier, and (1) 
compressor contactor on package unit.  A scissor lift will be utilized to 
make the repairs. The compressor failed due to wear and tear. The issue 
was discovered during preventative maintenance. 

4,814$                 4,034$                7,364$               6,171$                2,137$                 153% FY 22-23 83.80

1264 FM-2002544 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36-F1 2 Elevators, Escalators and Hoists - Replace (2) damaged wall panels in 
Judges Elevator #5. Wood paneling fell and split due to age.

2,737$                 2,737$                2,736$               2,736$                (1)$                       100% FY 22-23 100

1265 FM-2002552 Fresno Fresno County 
Courthouse

10-A1 2 HVAC - Install (1) new system controller panel for building chillers.  
Integrate and program existing chillers/cooling tower/pumps into the 
BAS system and furnish one new laptop for system interface with 
updated front end graphics. As-built drawings included. Existing chiller 
BAS system is down. Existing, obsolete chiller system controller panel 
has failed and existing Windows XP PC will need to be replaced as well.

32,990$              31,641$             31,419$            30,134$             (1,507)$               95% FY 22-23 95.91

1266 FM-2002553 San Francisco Hall of Justice 38-B1 2 COUNTY MANAGED - Electrical - Replace contactor and micro switch at 
transfer switch on emergency generator. Transfer switch failed during a 
power outage causing loss of emergency power to the facility. 

29,562$              29,562$             29,561$            29,561$             (1)$                       100% FY 22-23 100

1267 FM-2002556 Los Angeles Norwalk 
Courthouse

19-AK1 2 HVAC - Replace (1) chemical feeder (1) strainer and associated fittings. 
Water treatment system failed due to age and parts are no longer 
available. Chemical feeder is needed to prevent corrosion throughout all 
HVAC equipment.

3,754$                 3,192$                3,699$               3,145$                (47)$                     99% FY 22-23 85.03

1268 FM-2002558 San Diego East County 
Regional Center

37-I1 2 HVAC - Replace 3-way valve actuator to Boiler #3. A leak in the valve has 
caused depressurization in the hot water supply to the HVAC system.

5,132$                 3,475$                3,742$               2,534$                (941)$                  73% FY 22-23 67.71

1269 FM-2002561 Los Angeles Airport 
Courthouse

19-AU1 2 Elevators, Escalators and Hoists - Replaced (1) power supply circuit card. 
Performed functional check on Judges elevator after repairs.  Power 
supply circuit card failed due to age.  No environmental 
testing/containment or remediation work was required

3,652$                 3,652$                3,651$               3,651$                (1)$                       100% FY 22-23 100
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1270 FM-2002564 Los Angeles Norwalk 
Courthouse

19-AK1 2 Elevators, Escalators & Hoists - Replace (1) set of motor brushes for 
Judges elevator #4. While conducting monthly preventive maintenance 
is was discovered that the motor brushes were failing due to wear and 
tear, which could prevent it from responding to calls.

4,113$                 4,113$                5,058$               5,058$                945$                    123% FY 22-23 100

1271 FM-2002567 Santa Cruz Watsonville 
Courthouse

44-B2 2 Plumbing - Replace failed domestic water heater at holding area. Water 
heater failed due to age causing loss of hot water to holding area.

19,104$              19,104$             19,103$            19,103$             (1)$                       100% FY 22-23 100

1272 FM-2002570 Los Angeles Chatsworth 
Courthouse

19-AY1 2 Fire Protection - Replace (1) Power supply on the fire alarm strobe 
panel. The power supply failed due to age.

3,030$                 2,539$                3,030$               2,539$                -$                     100% FY 22-23 83.80

1273 FM-2002580 Los Angeles Glendale 
Courthouse

19-H1 2 Interior Finishes - Replace concealed floor door closer. Existing door 
closer cannot be adjusted which is preventing the doors from closing 
properly.

3,374$                 3,055$                3,556$               3,220$                165$                    105% FY 22-23 90.54

1274 FM-2002586 Los Angeles Glendale 
Courthouse

19-H1 2 Grounds and Parking Lot - Replace (4) 12 Volt 33Ah Gel batteries in 
Judges secured parking area. Batteries are in poor condition and  
prevented the Judges gate from operating.

3,868$                 3,868$                3,867$               3,867$                (1)$                       100% FY 22-23 100

1275 FM-2002588 Los Angeles Norwalk 
Courthouse

19-AK1 2 Elevators, Escalators & Hoists - Replace (1) set of motor brushes for 
Public elevator #3. While conducting monthly preventive maintenance is 
was discovered that the motor brushes were failing due to wear and 
tear, which could prevent it from responding to calls.

4,113$                 3,497$                3,770$               3,206$                (292)$                  92% FY 22-23 85.03

1276 FM-2002590 Los Angeles Chatsworth 
Courthouse

19-AY1 2 Fire Protection - Replace 35 non-operational exit signs. Exit signs have 
failed due to age. Signs were called out during the State Fire Marshal 
inspection. 

9,114$                 7,638$                5,536$               4,639$                (2,998)$               61% FY 22-23 83.80

1277 FM-2002594 San Diego East County 
Regional Center

37-I1 2 Fire Protection - Replace 48 sprinkler pressure gauges throughout the 
fire riser system.  Pressure to sprinkler gauges is normally controlled by 
a small dedicated valve. The sprinkler risers on 18 of the valves will need 
to be drained in order to replace the gauges. Code requires sprinkler 
pressure gauges to be replaced every five years. 

3,720$                 2,519$                3,719$               2,518$                (1)$                       100% FY 22-23 67.71

1278 FM-2002595 Los Angeles Chatsworth 
Courthouse

19-AY1 2 HVAC -  Replace (1) Variable Air Volume (VAV) controller.  The controller 
has failed due to age negatively affecting the Building Automated 
Systems ability to regulate the temperature in the facility. 

3,103$                 2,600$                2,776$               2,326$                (274)$                  89% FY 22-23 83.80

1279 FM-2002606 Los Angeles Bellflower 
Courthouse

19-AL1 2 HVAC - Replace (1) 5 HP motor and (1) pressure relay switch on Air 
Compressor #2. Motor failed due to wear and tear, affecting HVAC 
pneumatics preventing air dampers from responding and controlling 
room temperatures throughout the building.

4,107$                 3,201$                4,106$               3,200$                (1)$                       100% FY 22-23 77.94

1280 FM-2002607 San Diego East County 
Regional Center

37-I1 2 Fire Protection - Replace regulator hoses, non UL 300 grease filters in 
filter bank of front of Kitchen hood. Repair of deficiencies called out in 
semi-annual kitchen hood system inspection.

3,382$                 2,290$                3,381$               2,289$                (1)$                       100% FY 22-23 67.71

1281 FM-2002614 Los Angeles Chatsworth 
Courthouse

19-AY1 2 HVAC - Replace (1) heat pump, and (1) thermostat. The heat pump failed 
due to wear and tear and the thermostat would not calibrate.  The issue 
was discovered during preventive maintenance. 

6,594$                 5,526$                6,376$               5,343$                (183)$                  97% FY 22-23 83.80

1282 FM-2002615 Alameda Hayward Hall of 
Justice

01-D1 2 Elevator - Replace elevator #3 key switches. Key was stuck in elevator 
and needs to be replaced.  

3,605$                 3,183$                662$                  584$                   (2,599)$               18% FY 22-23 88.30
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1283 FM-2002619 San Joaquin Stockton 
Courthouse

39-F1 2 Elevators - Replace encoder and cartop control board on Elevator #2. 
Unit required parts replacement to pass State inspection.

4,130$                 4,130$                4,130$               4,130$                -$                     100% FY 22-23 100

1284 FM-2002623 Merced Old Court 24-A1 2 Grounds and Parking lot - Remove (1) Oak tree and grind stump. Dead 
tree has split in major branch and is a safety hazard to public.

6,129$                 6,129$                4,672$               4,672$                (1,457)$               76% FY 22-23 100

1285 FM-2002624 Tulare South County 
Justice Center

54-I1 2 Fire Protection - Replace failed ball valve with tamper switch in the first 
floor Stair 1 stairwell. Failed tamper switch is causing ground faults in 
the fire alarm panel.

4,092$                 4,092$                4,201$               4,201$                109$                    103% FY 22-23 100

1286 FM-2002625 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Grounds and Parking Lot - Replace approximately 400 SF of sidewalk 
which is lifting due to tree roots, creating a trip hazard. An incident was 
documented. Work is needed to avoid any future incidents.

7,950$                 7,950$                10,351$            10,351$             2,401$                 130% FY 22-23 100

1287 FM-2002636 Merced Los Banos 
Division - The 
Robert M. Falasco 
Justice Center

24-G1 2 HVAC - Replace Building Automation System supervisory controller and 
update software. Existing BAS main controller and software are 
currently malfunctioning and are no longer supported.

21,807$              21,807$             22,936$            22,936$             1,129$                 105% FY 22-23 100

1288 FM-2002640 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Mosk - Plumbing - GCI - perform a power washing (i.e. hydro jetting) and 
then video taping of existing sewer lines in an effort to determine where 
pipe is corroding and susceptible to leaking. Applying spray coating to 
repair any existing corrosion in the sewer system to approximately 18% 
of the existing piping.

1,823,500$         1,773,536$        987,780$          960,715$           (812,821)$           54% FY 22-23 97.26

1289 FM-2002648 San Joaquin Stockton 
Courthouse

39-F1 2 Elevators, Escalators & Hoist - Replace failed encoder unit and control 
board on elevator #4. Work was necessary to pass inspection.

4,011$                 4,011$                4,010$               4,010$                (1)$                       100% FY 22-23 100

1290 FM-2002650 Riverside Larson Justice 
Center

33-C1 2 Security - Replace failed courtroom door panic bar, locking mechanism 
and rods. The panic bar and locking mechanism are no longer working, 
leaving the entrance doors unsecured on the public side. Work requires 
removal and re-installation of door and will need to be done after hours.

6,226$                 6,226$                5,632$               5,632$                (594)$                  90% FY 22-23 100

1291 FM-2002651 Solano Hall of Justice 48-A1 2 Grounds - Grind and replace approximately 2,750 SF of concrete 
walkway around perimeter of building. Includes ACM testing. Concrete 
has lifted excessively in multiple areas and is needed to alleviate trip 
hazards.

20,780$              15,132$             19,075$            13,890$             (1,242)$               92% FY 22-23 72.82

1292 FM-2002660 San Joaquin Stockton 
Courthouse

39-F1 2 Elevators, Escalators & Hoist - Perform break repairs and adjustments on 
elevator #2. Work was necessary to pass inspection.

4,878$                 4,878$                4,877$               4,877$                (1)$                       100% FY 22-23 100

1293 FM-2002665 Los Angeles Compton 
Courthouse

19-AG1 2 Exterior Shell - AEI - Planning - Complete investigation of failing window 
caulking and provide a performance specification that will serve as a 
Design Assist IDIQ GC scope of work. 

25,260$              16,704$             24,912$            16,474$             (230)$                  99% FY 22-23 66.13

1294 FM-2002677 Contra Costa Wakefield Taylor 
Courthouse

07-A2 2 Interior Finishes - Replace 60 SF of plaster in public hallway and paint to 
match. The wall has been damaged from previous earthquakes and 
continues to get worse. Loose plaster is falling on the floor.

24,196$              24,196$             17,350$            17,350$             (6,846)$               72% FY 22-23 100

1295 FM-2002679 San Joaquin Stockton 
Courthouse

39-F1 2 Elevators, Escalators & Hoist - Replace encoder unit and control board 
on Elevator #6. Work was necessary to pass inspection.

4,011$                 4,011$                4,010$               4,010$                (1)$                       100% FY 22-23 100

1296 FM-2002689 Santa Clara Downtown 
Superior Court

43-B1 2 HVAC - Isolate heating water on Boiler #1 and remove complete heat 
exchanger with top header. Install new seals and pilot assembly. Fill, leak 
check, run and test. Verify operations. Failed due to age

29,180$              29,180$             27,525$            27,525$             (1,655)$               94% FY 22-23 100
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1297 FM-2002691 Monterey Salinas 
Courthouse- 
North Wing

27-A1 2 Elevator Shell - PLANNING - AEI - Planning Master SWO for assessment 
of the elevators and related systems prior to modernization design. 

24,590$              24,590$             20,467$            20,467$             (4,123)$               83% FY 22-23 100

1298 FM-2002694 Los Angeles Inglewood 
Courthouse

19-F1 2 Grounds and Parking Lot - Replace (1) gear head motor operator on roll 
up door controller in Judges parking garage. The loop controller is failing 
and working intermittently. Original ground loop is failing due to age.

6,223$                 6,223$                7,600$               7,600$                1,377$                 122% FY 22-23 100

1299 FM-2002698 Los Angeles Downey 
Courthouse

19-AM1 2 HVAC - Replaced (1) electrode to fire up the boiler, (1) spark plate gasket 
which keeps the boiler on, and (1) burner gasket to keep the heat 
contained within the plate. Boiler electrode failed due to age and would 
not allow boiler to light. ACM testing and containment were included.

2,814$                 2,355$                2,813$               2,354$                (1)$                       100% FY 22-23 83.70

1300 FM-2002700 Los Angeles Torrance 
Courthouse

19-C1 2 HVAC - Replace (1) 7.5 HP motor, (1) V-groove pulley, (1) bushing, (1) 
bearing and (1) bearing protection ring. The motor bearings are seized 
due to exposure to the elements and missing bearing protection ring.

9,872$                 8,405$                14,605$            12,435$             4,030$                 148% FY 22-23 85.14

1301 FM-2002702 Placer Howard G. Gibson 
Courthouse

31-H1 2 Electrical - Replace (1) failing UPS-Transformer unit. Install (1) dry type 
transformer to take the 3-phase 480v circuit and step-down voltage to 
208v.

19,917$              19,917$             20,646$            20,646$             729$                    104% FY 22-23 100

1302 FM-2002703 Los Angeles Airport 
Courthouse

19-AU1 2 Fire Protection - Replace (1) failed power supply and 4- batteries (12Volt- 
8Amp Hour). Fire alarm panel is in continuous trouble alarm causing a 
false alarm and activating the strobe lights. The power supply is original 
to the building equipment and past its life expectancy. The batteries are 
near the end of their life cycle and do not maintain a charge.

3,206$                 2,474$                3,206$               2,474$                -$                     100% FY 22-23 77.17

1303 FM-2002713 Los Angeles Pomona 
Courthouse South

19-W1 2 Fire Protection - Replaced (2) sensors for fire pump & jockey pump, (1) 
monitoring sensor, (9) 10 ft x 1 in. copper piping, (4) 1-inch gate valves, 
and (20) copper fitting accessories. Installed (2) NFPA 7 x 9 inch signs 
with the required wording for the valve to be opened and/or closed, and 
(10) 1-inch 90-degree elbows in basement fire pump room. The fire 
pumps were leaking, causing a reduction in pressure, and failed the 
annual preventative maintenance.

15,053$              13,719$             15,052$            13,718$             (1)$                       100% FY 22-23 91.14

1304 FM-2002724 Tulare South County 
Justice Center

54-I1 2 Security - Replace failed main control board on the sallyport west gate. 
The west gate is not responding to the signals from the access control 
system in the building. The main control board has failed due to access 
heat exposure, as the control board is on the exterior.

3,587$                 3,587$                2,951$               2,951$                (636)$                  82% FY 22-23 100

1305 FM-2002734 Solano Hall of Justice 48-A1 2 Interior Finishes - Replace main entry sliding door components, including 
lower track plastic guides, door pins, and bottom and upper rollers.  
Components have worn and are failing due to age.  

5,591$                 4,071$                4,929$               3,589$                (482)$                  88% FY 22-23 72.82

1306 FM-2002739 Riverside Larson Justice 
Center

33-C1 2 Fire Protection - Replace (2) 90-minute damaged and splitting fire-rated 
doors in Jury Services on the 2nd floor. The top hinges will no longer 
hold and are impeding normal operation. Several repairs have been 
made in the past but the door continues to fail. Replacement is needed 
to bring doors to compliance. Work includes new latching hardware and 
hinges.

17,722$              17,259$             16,562$            16,130$             (1,130)$               93% FY 22-23 97.39
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1307 FM-2002746 Sacramento Gordon Schaber 
Sacramento 
Superior Court

34-A1 2 Elevators, Escalators, & Hoists - Replace (4) phones and cables in all four 
elevators, from cabs to elevator mechanical room. Phones and 
associated cables are defective and not functional. Phones and cables 
have failed due to age.

5,482$                 5,482$                2,677$               2,677$                (2,805)$               49% FY 22-23 100

1308 FM-2002749 Los Angeles Santa Monica 
Courthouse

19-AP1 2 HVAC - Replace 7.5HP VFD, 7.5 HP motor, pulley, and belts on return fan 
#3. VFD is no longer communicating with the automation controller. 
Replacement for VFD and fan motor should be done prior to 
catastrophic failure to avoid any operational impact to the HVAC system. 
Motor is past its useful life expectancy.

12,617$              9,903$                10,761$            8,446$                (1,457)$               85% FY 22-23 78.49

1309 FM-2002751 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 Interior Finishes - Replace (2) floor mount door closers. Floor door 
closers have failed causing the public exit glass doors to slam, posing a 
safety hazard to staff and customers. Floor door closers are original to 
the building and are past their life expectancy. The doors must be 
removed to replace the door closures.

7,143$                 5,680$                6,661$               5,297$                (383)$                  93% FY 22-23 79.52

1310 FM-2002753 San Diego Trailer - Family 
Support

37-F7 2 Plumbing - Replace (2) failed water level floats of sewer system and 
reseal leaky electrical junction box in the sewer sump pit. Floats failed 
due to age/normal use and water was found in the junction box after 
recent rains. Additional work includes installation of air bleed hole in 
pump #1 to prevent air locking, cleaning and drying electrical 
connections in junction box, and full system testing of operation. 

5,526$                 5,526$                5,198$               5,198$                (328)$                  94% FY 22-23 100

1311 FM-2002758 Los Angeles Norwalk 
Courthouse

19-AK1 2 HVAC - Replace gasket and repair drain valve in condenser in chiller #2. 
Gasket had failed due to age causing chiller condenser to leak. 

2,946$                 2,505$                2,946$               2,505$                -$                     100% FY 22-23 85.03

1312 FM-2002762 Tehama Tehama County 
Courthouse

52-E1 2 Electrical - Replace (40) 100amp failed UPS batteries that are connected 
to the fire, life, safety system.

22,971$              22,971$             23,129$            23,129$             158$                    101% FY 22-23 100

1313 FM-2002765 Los Angeles Santa Monica 
Courthouse

19-AP1 2 Grounds and Parking Lot - Replace 290 SF of damaged/failing concrete. 
Remove concrete in two areas (16ft x 9ft-8-inch x 5-inch) and (12ft-4-
inch x 10ft-7-inch x 5-inch), re-grade underlayment, remove roots, and 
compact subgrade prior to installation of 290 SF at 5-inch depth of new 
4000 PSI concrete. Public Walkway at courthouse front entry is uneven 
presenting tripping hazard and safety issue.

24,743$              19,421$             22,057$            17,313$             (2,108)$               89% FY 22-23 78.49

1314 FM-2002766 Orange Betty Lou 
Lamoreaux 
Justice Center

30-B1 2 Vandalism - Replace 10 partitions and (4) partition doors in the 2nd floor 
mens public restroom with new polyurethane floor mounted stalls with 
anti-graffiti micro dot bump finish. The restroom is heavily vandalized 
and beyond cleanup. Work includes replacement of (1) 8 ft x 24 in sink 
counter with plastic laminate counter, (1) baby changing station and (1) 
urinal panel,  and patching and painting of the ceiling.

12,266$              9,807$                9,376$               7,496$                (2,311)$               76% FY 22-23 79.95

1315 FM-2002767 Los Angeles Bellflower 
Courthouse

19-AL1 2 HVAC - Replace (1) 15-horsepower condenser pump motor on 
condenser line #3. The motor failed due to age.

5,296$                 4,128$                5,296$               4,128$                -$                     100% FY 22-23 77.94

1316 FM-2002768 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 Interior Finishes - Replace (1) 1/4-in x 4 ft x 12 ft aluminum floor grill at 
the front entrance.  The grill is damaged due to age, and the spacing 
between the open grid allows space for shoe heels to get stuck, creating 
a trip hazard. 

12,063$              9,708$                12,063$            9,708$                -$                     100% FY 22-23 80.48
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1317 FM-2002776 Los Angeles Downey 
Courthouse

19-AM1 2 Plumbing - Replace (1) 6-inch flange, (1) rubber gasket, (6) SF of piping 
insulation. The chiller piping loop in 2nd floor air handling room is 
leaking onto concrete floor due to age and corrosion of flange. The 
replacement work was partially done after hours.

7,214$                 6,038$                7,214$               6,038$                -$                     100% FY 22-23 83.70

1318 FM-2002781 Los Angeles Whittier 
Administrative 
Center Parking 
Structure 

19-AO2 2 Fire Protection - Replace (1) deluge valve, (1) fire alarm bell, (1) alarm 
test sign, and (3) control valve signs for the fire sprinkler system. 
Perform a 5-year deluge inspection per State Fire Marshall (SFM) 
correction notice. Deluge valve is leaking,  fire alarm bell failed due to 
age and the control valve signs are missing. These deficiencies were 
found during the annual SFM inspection and required correction.

12,088$              10,448$             11,153$            9,640$                (808)$                  92% FY 22-23 86.43

1319 FM-2002782 Placer Howard G. Gibson 
Courthouse

31-H1 2 Elevator - Replace (1) failed car door clutch on Elevator #3.  Failed clutch 
switch caused shutdown of elevator car, disrupting normal operations.

3,025$                 3,025$                3,025$               3,025$                -$                     100% FY 22-23 100

1320 FM-2002786 Los Angeles Malibu 
Courthouse

19-AS1 2 County Managed - Grounds and Parking Lot - Prune and trim 28 large 
Eucalyptus trees located in the rear parking lot to prevent fire during this 
heavy drought and fire season. It is necessary to mitigate hazardous 
conditions that pose a threat to the public and employee safety.

12,471$              12,471$             -$                   -$                    (12,471)$             0% FY 22-23 100

1321 FM-2002787 Riverside Southwest 
Juvenile 
Courthouse

33-M4 2 Plumbing - Replace failed 2-inch. backflow device serving the domestic 
main water line. The current backflow cannot be repaired. Work to be 
completed afterhours to meet regulatory compliance.

2,943$                 2,943$                2,750$               2,750$                (193)$                  93% FY 22-23 100

1322 FM-2002817 Stanislaus Modesto Main 
Courthouse

50-A1 2 Elevators, Escalators, & Hoists - Replace hoist rope and sheave on the 
public elevator. Elevator fails to stop on level floor properly.

45,586$              35,475$             41,043$            31,940$             (3,535)$               90% FY 22-23 77.82

1323 FM-2002821 Contra Costa Wakefield Taylor 
Courthouse

07-A2 2 Fire Protection - Replace (1) 1-1/2 inch hose valve located on the floor 
4th floor mezzanine and (1) 2-inch valve on the 2nd floor. Both valves 
failed due to age and are not repairable. The failed valves were found 
during annual Preventative Maintenance. 

4,455$                 4,455$                4,011$               4,011$                (444)$                  90% FY 22-23 100

1324 FM-2002822 Contra Costa George D. Carroll 
Courthouse

07-F1 2 Exterior Finishes - Replace (1) 62 in x 64 in x 1/4 in tinted glass at 
building entrance.  Window is cracked, presenting security issue. Cause 
of crack is unknown.  

5,881$                 4,540$                5,384$               4,156$                (384)$                  92% FY 22-23 77.20

1325 FM-2002823 Los Angeles Airport 
Courthouse

19-AU1 2 Security - Security Doors and Gates - Replace (1) roll door barrel 
assembly and (1) bearing and spring assembly located in the Basement 1 
- North East - Lower Parking Area. Motor assembly replaced due to 
failed spring tensioner. Tensioner broke due age and expected wear and 
tear.

9,471$                 7,309$                9,470$               7,308$                (1)$                       100% FY 22-23 77.17

1326 FM-2002828 Los Angeles Norwalk 
Courthouse

19-AK1 2 HVAC - Replace (1) flow switch, (12) burners, (1) ignition controller, (1) 
display board, door gaskets, and door hardware for boiler #1. Parts 
failed due to age causing leaks in the system.

4,550$                 3,869$                4,183$               3,557$                (312)$                  92% FY 22-23 85.03

1327 FM-2002830 San Francisco Civic Center 
Courthouse

38-A1 2 Vandalism - Power wash building exterior up to 8 ft. high (approx. 7,500 
SF) to remove graffiti, prep surface, and apply (1) application of anti-
graffiti coating. Tagging and graffiti requires daily cleaning of the 
exterior. A recent incident resulted in $8,000 in clean-up costs.

33,535$              33,535$             27,023$            27,023$             (6,512)$               81% FY 22-23 100

1328 FM-2002836 Stanislaus Modesto Main 
Courthouse

50-A1 2 HVAC - Chiller #2 - Replace failed thermal expansion valve (TXV) and low-
pressure cut-out safety device on chiller circuits 1 and 2. Failed 
components were found during preventative maintenance.

9,405$                 7,319$                24,326$            18,930$             11,612$              259% FY 22-23 77.82
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1329 FM-2002838 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 Interior Finishes - Replace (1) 67 x 53 x 1/2-inch shattered glass in the 
arraignment dock. The work included placing temporary plywood over 
the inside and outside of damaged window.

6,590$                 6,590$                6,057$               6,057$                (533)$                  92% FY 22-23 100

1330 FM-2002839 San Diego Central 
Courthouse

37-L1 2 Fire Protection - Replace (185) 0-300 and (45) 0-600 fire sprinkler 
pressure gauges on the fire riser of high rise. Gauges have all exceeded 
their 5-year life expectancy and must be replaced within NFPA 25 
regulatory compliance standards to prove system has adequate water 
pressure to support fire sprinkler system in high rise building. 

8,521$                 8,521$                7,630$               7,630$                (891)$                  90% FY 22-23 100

1331 FM-2002840 Stanislaus Hall of Records 50-A2 2 HVAC - Replace (2) failed control boards and compressor on ductless 
mini-split AC unit in court copy room. Control board failure caused 
ground short on compressor.

3,743$                 3,743$                4,809$               4,809$                1,066$                 128% FY 22-23 100

1332 FM-2002843 Los Angeles Chatsworth 
Courthouse

19-AY1 2 Fire Protection - Replace (5) water flow switches and (1) tamper switch 
which failed due to age.  The failed switches were discovered during the 
annual preventative maintenance.

4,980$                 4,173$                4,980$               4,173$                -$                     100% FY 22-23 83.80

1333 FM-2002845 Napa Criminal Court 
Building

28-A1 2 Exteriors - Replace one in ground closer on main entrance door. Closer 
has failed due to age, preventing the door from closing properly. Needed 
to restore proper and safe function of door.

3,974$                 3,974$                6,013$               6,013$                2,039$                 151% FY 22-23 100

1334 FM-2002853 Del Norte Del Norte County 
Superior Court

08-A1 2 Roof - Visually inspect all roof sections, tighten all loose fasteners, 
replace missing fasteners with new ones with neoprene washers, 
replace aged and damaged foam closure strips at the ridge and roof-to-
wall connections, seal penetrations with metal compatible sealant, 
remove and clean out all debris in gutters.

21,290$              13,044$             21,608$            13,239$             195$                    101% FY 22-23 61.27

1335 FM-2002855 Orange Central Justice 
Center

30-A1 2 HVAC - Replace BAS computer. Current computer failed leaving part of 
the building automation system without communication and unable to 
provide building control. Computer requires an upgrade to Windows 10.

3,341$                 3,046$                3,197$               2,915$                (131)$                  96% FY 22-23 91.17

1336 FM-2002862 Orange Betty Lou 
Lamoreaux 
Justice Center

30-B1 2 HVAC - Replace (1) failed compressor suction isolation valve on chiller 
#4. The valve failed due to age and was identified while performing 
preventative maintenance. Recover and re-charge chiller with 
refrigerant, test and verify operation.

8,319$                 6,651$                3,827$               3,060$                (3,591)$               46% FY 22-23 79.95

1337 FM-2002863 Los Angeles Glendale 
Courthouse

19-H1 2 Exterior Shell - Replace 100 feet of galvanized steel flashing on first and 
second floor.  Set up scaffolding to reach areas 20 feet and higher.  
Flashing has fallen due to age and is causing building insulation to 
deteriorate during inclement weather.  This allows pests to enter 
building attic and multiple floor areas.

24,048$              21,773$             23,232$            21,034$             (739)$                  97% FY 22-23 90.54

1338 FM-2002867 Los Angeles Norwalk 
Courthouse

19-AK1 2 HVAC - Replace (1) motor, motor pulley and belt for cooling tower #1 
due to motor bearing failure. Bearings failed due to age.

8,835$                 7,512$                26,969$            22,932$             15,419$              305% FY 22-23 85.03

1339 FM-2002874 San Diego North County 
Regional Center - 
North

37-F2 2 Interior Finishes - Replace (1) broken door hinge and electronic controls 
on a set of fire rated double doors that lead from the public corridor into 
the Criminal Records office. The current hinge is broken, will no longer 
support the weight of the heavy doors, and is preventing the doors from 
being properly shut and latched. Environmental oversight included.

3,964$                 3,964$                5,972$               5,972$                2,008$                 151% FY 22-23 100
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1340 FM-2002875 San Diego Juvenile Court 37-E1 2 HVAC - Building Automated System (BAS) - Replace (2) supervisory 
controllers and (1) operator workstation with updated operating system, 
and install graphical user interface. Current system has failed and is no 
longer supported due to age. The BAS system is non-operational 
resulting in contractor having to manually adjust the variable 
automation vents (VAV) throughout the day to support cooling or 
heating requirements.  

63,224$              47,178$             62,516$            46,649$             (528)$                  99% FY 22-23 74.62

1341 FM-2002876 Los Angeles County Records 
Center

19-AV3 2 County Managed - Plumbing - Disassemble and inspect sewer ejector 
pump, repair damaged impeller, and clean out all debris from pit. Debris 
has caused sewer ejector to jam and caused pit to overflow.  

8,607$                 8,607$                6,909$               6,909$                (1,698)$               80% FY 22-23 100

1342 FM-2002880 Los Angeles El Monte 
Courthouse

19-O1 2 HVAC -  Replace (1) controller assembly with circuit board, (1) 35-gallon 
containment tank, (3) metering pumps, (1) cooling water feed controller, 
(1) 3-station testing sample rack, and (1) 20-gallon square tank in 
basement water treatment equipment room. Water treatment 
equipment is not properly feeding/storing chemicals to the cooling 
tower, due to age.  Chemical system is causing water levels to have high 
conductivity and causing sediment buildup that is affecting the water 
quality treatment levels at the cooling towers and chillers.  Remediation 
and environmental oversight is included.

19,953$              11,597$             16,432$            9,550$                (2,046)$               82% FY 22-23 58.12

1343 FM-2002883 Los Angeles Central 
Arraignment 
Courts

19-U1 2 County Managed - Electrical - Replace (1) diesel generator day tank. Day 
tank is currently leaking fuel when generator runs. Seals and 
connections have failed due to age. Found during preventative 
maintenance testing.

5,344$                 5,344$                10,286$            10,286$             4,942$                 192% FY 22-23 100

1344 FM-2002891 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 Plumbing - Replace 20 ft of 2-inch cast iron pipe, (1) 2-inch gate valve, 
(1) 2-inch check valve, (2) 12-inch galvanized threaded couplers, (2) 2-
inch coupling, (3) narrow angel clamp-on flow switch-30-ft cord, (1) 
Water control panel, (1) 1-horse power motor in Basement, Parking Lot 
A1. Storm drain pump was found not functioning, due to age and use the 
panel/motor was found grounded and needs to be replaced before rain 
occurs.

10,858$              8,634$                10,313$            8,201$                (433)$                  95% FY 22-23 79.52

1345 FM-2002894 Siskiyou New Yreka 
Courthouse

47-H1 2 Plumbing - Replaced 2-inch valve on fire management system. Fire 
sprinkler system main drain valve has a crack and was leaking water. 
Isolate and replace valve and verify operation.

2,141$                 2,141$                2,141$               2,141$                -$                     100% FY 22-23 100

1346 FM-2002930 Riverside Riverside Hall of 
Justice

33-A3 2 HVAC - Rebuild failed cooling tower pump motor on condenser pump 
#3. The motor is original to the building and has been verified to have 
shorted. Rebuild is required as this vertical mounted motor is no longer 
available. The building is currently running on only one motor with the 
outside temperature averaging over 100 degrees.

16,320$              16,320$             17,100$            17,100$             780$                    105% FY 22-23 100

1347 FM-2002942 Los Angeles Torrance 
Courthouse

19-C1 2 HVAC - Replace the failed water treatment equipment at the basement 
Chiller room. Install (1) water treatment control panel and (1) new make-
up water meter.  Install (1) new coupon rack, (3) new chemical tanks, (3) 
new chemical feeder pumps and other probes/sensors needed to 
monitor the water quality. The equipment has failed due to age.

16,584$              14,120$             15,867$            13,509$             (610)$                  96% FY 22-23 85.14
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1348 FM-2002950 Los Angeles Chatsworth 
Courthouse

19-AY1 2 Fire Protection - Replace (1) transponder module board on basement 
fire alarm panel which controls duct detectors. The transponder module 
board failed due to age and caused the panel to go into trouble mode. 
This was discovered during rounds and readings. 

2,830$                 2,372$                2,611$               2,188$                (184)$                  92% FY 22-23 83.80

1349 FM-2002955 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 2 Grounds and Parking Lot - Replace (1) irrigation controller that has 20 
different zones for trees and non-functional turf. Controller board failed 
due to normal wear/tear and age. Controller was found non-operation 
during normal service.  

2,932$                 2,155$                2,931$               2,155$                (1)$                       100% FY 22-23 73.51

1350 FM-2002956 Santa Clara Hall of Justice 
(East)

43-A1 2 Security - Repair secure parking area gate opener. Replace failed motor 
bearing assembly on rolling gate opener. Gate opener failed due to use, 
causing security issue.

7,072$                 7,072$                7,071$               7,071$                (1)$                       100% FY 22-23 100

1351 FM-2002961 Del Norte Del Norte County 
Superior Court

08-A1 2 Security - Repair and replace components of West entrance door and 
hardware. Parts are rusted and worn, preventing doors from opening 
and closing consistently. 

3,387$                 2,075$                2,480$               1,520$                (556)$                  73% FY 22-23 61.27

1352 FM-2002968 Placer Howard G. Gibson 
Courthouse

31-H1 2 HVAC -  Replace (3) main control boards and condenser fan motor and 
perform satisfactory operational testing.  Air conditioning was not 
functioning in IT room. Main control boards failed due to age.

3,204$                 3,204$                3,204$               3,204$                -$                     100% FY 22-23 100

1353 FM-2002969 Kings Kings Superior 
Court

16-A5 2 Elevators, Escalators, & Hoists - Replace failed door operator motor in 
Elevator #1. Motor has failed and prevents elevator doors from 
operating properly.

3,076$                 3,076$                3,075$               3,075$                (1)$                       100% FY 22-23 100

1354 FM-2002971 Santa Clara Hall of Justice 
(East)

43-A1 2 Plumbing - Repair sewer leak at ceiling, replace approx. 3 feet of cast 
iron piping, (2) 4-inch cast iron MS 90 elbows, run camera through main 
drain line, remediate damage from leak. Sewer pipe leaked due to age 
causing damage to court space.

9,394$                 9,394$                7,119$               7,119$                (2,275)$               76% FY 22-23 100

1355 FM-2002972 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 2 Interior Finishes - Replace (1) 8 in x 14 ft section of wood veneer for the 
judges bench. Veneer is delaminating from the judges bench creating a 
potential safety hazard.

4,096$                 4,096$                4,614$               4,614$                518$                    113% FY 22-23 100

1356 FM-2002978 Santa Clara Palo Alto 
Courthouse

43-D1 2 HVAC - Replace failed variable frequency drive (VFD) at Boiler #1. VFD 
failed due to age causing loss of heating capacity.

4,300$                 2,840$                4,217$               2,785$                (55)$                     98% FY 22-23 66.04

1357 FM-2002980 Shasta Main Courthouse 45-A1 2 HVAC - Replaced compressor and perform operational test. Package unit 
is not cooling causing high temperatures in courtroom. Compressor is 
failing and beyond it useful life.

3,076$                 3,076$                3,076$               3,076$                -$                     100% FY 22-23 100

1358 FM-2002985 Riverside Riverside Hall of 
Justice

33-A3 2 HVAC - Replace the failed chemical controller of the cooling tower. 
Repairs have been unsuccessful. A new controller is needed to keep the 
cooling tower water in range and balance.

2,319$                 2,319$                2,023$               2,023$                (296)$                  87% FY 22-23 100

1359 FM-2002986 Mono Mammoth Lakes 
Courthouse

26-B2 2 HVAC - Replace (4) failed gas valves on Boiler #2. Failed valves are 
preventing hot water for building HVAC. 

3,990$                 3,990$                3,990$               3,990$                -$                     100% FY 22-23 100

1360 FM-2002990 Monterey Salinas 
Courthouse- 
North Wing

27-A1 2 Elevator Systems - Drain elevator #1 hydraulic tank, replace (1) failed 
valve, clean tank, and replace hydraulic oil. Elevator valve failed due to 
age and particulates from the valve contaminated the oil rendering the 
car offline.

28,162$              28,162$             28,162$            28,162$             -$                     100% FY 22-23 100
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1361 FM-2002994 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 2 HVAC - Replace (1) 60 hp Variable Frequency Drive (VFD) for condenser 
water pump #1.  VFD has failed and will not operate due to age. Pump 
#1 is holding the building temperatures.

14,837$              10,907$             14,837$            10,907$             -$                     100% FY 22-23 73.51

1362 FM-2002995 Orange North Justice 
Center

30-C1 2 Fire Protection - Replace failed duct smoke detector in 4th floor 
mechanical room of air handler #14. Unit has failed due to age and 
requires replacement to meet code requirements.

4,495$                 4,059$                4,442$               4,012$                (48)$                     99% FY 22-23 90.31

1363 FM-2002996 El Dorado Johnson Bldg. 09-E1 2 HVAC - Replace (1) control board controller and perform operational 
testing. Chiller control board failed and no longer has ability to locally 
operate or monitor the system.  

3,696$                 3,696$                3,325$               3,325$                (371)$                  90% FY 22-23 100

1364 FM-2003003 San Diego North County 
Regional Center - 
North

37-F2 2 HVAC - Replace (100) LF of failed communication wire in mechanical 
room on 1st floor serving the BAS panel. The wire has failed due to age 
leaving the BAS panel unable to communicate with air handler K12.   

6,641$                 6,641$                6,641$               6,641$                -$                     100% FY 22-23 100

1365 FM-2003004 San Diego Central 
Courthouse

37-L1 2 Electrical - Replace (1) control module that controls lighting on the 2nd 
floor.  Multiple lights shut off throughout the floor and cannot be 
controlled through the lighting system. Control module above plenum 
space is damaged. 

5,651$                 5,651$                5,651$               5,651$                -$                     100% FY 22-23 100

1366 FM-2003008 San Diego East County 
Regional Center

37-I1 2 Plumbing - Rebuild # 1 check valve and pressure relief valve assemblies 
of the domestic water backflow.  Backflow is leaking and failed annual 
regulatory compliance inspection. 

5,652$                 3,827$                4,235$               2,868$                (959)$                  75% FY 22-23 67.71

1367 FM-2003010 Napa Criminal Court 
Building

28-A1 2 Vandalism - Replace (1) 72 x 32 inch broken window on the 1st floor 
near the main entrance to building. Window was damaged due to 
vandalism. The person was identified and a police report has been filed. 
Restitution is being sought.

15,140$              15,140$             15,024$            15,024$             (116)$                  99% FY 22-23 100

1368 FM-2003012 Stanislaus Modesto Main 
Courthouse

50-A1 2 Vandalism - Exterior Shell - Replace 64 x 90 x 1/4 inch clear tempered 
glass and film to match existing. A rock was thrown through the glass by 
an unidentified person.

4,285$                 3,335$                4,284$               3,334$                (1)$                       100% FY 22-23 77.82

1369 FM-2003013 Merced Los Banos 
Division - The 
Robert M. Falasco 
Justice Center

24-G1 2 Vandalism - Replace 10 broken in-ground sprinkler boxes, valves, and 
associated fittings vandalized by unidentified person.

2,488$                 2,488$                2,488$               2,488$                -$                     100% FY 22-23 100

1370 FM-2003021 Merced Old Court 24-A1 2 Plumbing - Replace wall-hanger for toilet in conjunction with repair 
work. Wall hanger for toilet was found damaged during normal repair 
work to unclog toilet.

2,383$                 2,383$                2,382$               2,382$                (1)$                       100% FY 22-23 100

1371 FM-2003022 Sacramento Juvenile 
Courthouse

34-C2 2 Grounds – Replace (1) Irrigation Controller, current controller has failed 
due to age and does not allow adjustment and programming of irrigation 
controls.

2,632$                 2,632$                2,632$               2,632$                -$                     100% FY 22-23 100

1372 FM-2003032 Mono Mammoth Lakes 
Courthouse

26-B2 2 Elevators, Escalators, & Hoists - Replace leaking seals on hydraulic pipe 
for Elevator A.

9,017$                 9,017$                9,016$               9,016$                (1)$                       100% FY 22-23 100

1373 FM-2003033 San Joaquin Stockton 
Courthouse

39-F1 2 Plumbing - Replace failed pressure reducing valve (PRV) on the potable 
water low zone. The PRV is unable to maintain setpoint necessary to 
protect fixtures from damage due to over-pressurization of water. 

2,597$                 2,597$                2,360$               2,360$                (237)$                  91% FY 22-23 100
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1374 FM-2003036 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Exterior Shell - Replace sealer from joints, clean/prepare and epoxy 900 
SF of slab area, erect (1) containments, conduct environmental testing 
and conduct water test after repairs are completed. During rain water 
comes inside and leaks down into lower floor from 4th floor concrete 
exterior walkway grand park side.  Water is damaging court equipment 
and files stored in area.  

36,329$              35,334$             56,970$            55,409$             20,075$              157% FY 22-23 97.26

1375 FM-2003038 Lake South Civic Center 17-B1 2 Grounds and Parking Lot - Restripe Safety - Repaint 33 standard parking 
stalls and (3) handicap parking stalls. Work includes required 
identification stenches, stop bars, Do Not Enter and (3) directional 
arrows. Existing striping is no longer visible.

10,946$              10,946$             10,946$            10,946$             -$                     100% FY 22-23 100

1376 FM-2003040 Napa Criminal Court 
Building

28-A1 2 Vandalism - Replace (1) 51 x 73 inch window on 2nd floor. Requires use 
of a lift. Window was broken by an unidentified person.  

18,957$              18,957$             19,551$            19,551$             594$                    103% FY 22-23 100

1377 FM-2003041 Los Angeles Central 
Arraignment 
Courts

19-U1 2 County Managed - Plumbing - Replace a 4-inch cast iron section of main 
drain line, break concrete flooring, dig to expose section that is leaking 
and complete repairs. Drain line beneath toilet is leaking water down to 
the parking structure in judges chambers.

19,368$              19,368$             19,368$            19,368$             -$                     100% FY 22-23 100

1378 FM-2003046 Los Angeles Santa Monica 
Courthouse

19-AP1 2 Interior Finishes - Install veneer coating (2) 12 ft x 36 inch sides and on 
(2) 12 ft  x 36 inch sides of Jury Box and 50 LF of 4 inch black cove base 
on bottoms. Environmental testing/containment and remediation work 
is not required. Existing veneer and cove base were peeling due to use 
and age.

15,885$              15,885$             14,464$            14,464$             (1,421)$               91% FY 22-23 100

1379 FM-2003047 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 2 Exterior Shell - Replace 600 SF of non-slip coating on secured exterior 
Judges/Employee Bridge. Non-slip coating has delaminated due to age 
causing potential trip/slip and fall hazard. ACM and lead testing 
included.

10,653$              7,456$                9,642$               6,748$                (708)$                  91% FY 22-23 69.99

1380 FM-2003049 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 2 Plumbing - Replace (1) pump coupling, (1) high temp seals and bearing 
(1) overhauled pump and (1) set of gaskets. Hot water pump bearing and 
seals failed due to age, affecting heating throughout the building.

9,254$                 6,477$                21,123$            14,784$             8,307$                 228% FY 22-23 69.99

1381 FM-2003050 San Diego East County 
Regional Center

37-I1 2 Exterior Shell - Replace  (1) starter slat bottom rail and (10) end locks on 
in custody roll-up gate.  The secondary sallyport gate is stuck in open 
position and will not close. A damaged starter bottom rail is causing the 
roll-up gate to malfunction when in motion. the existing bottom rail 
failed due to age.

5,742$                 5,742$                7,209$               7,209$                1,467$                 126% FY 22-23 100

1382 FM-2003053 Alameda Fremont Hall of 
Justice

01-H1 2 HVAC - Replace failed variable frequency drive on AHU #4, program, and 
test operations of unit. VFD failed due to age causing loss of cooling.

12,380$              9,830$                12,380$            9,830$                -$                     100% FY 22-23 79.40

1383 FM-2003056 San Joaquin Stockton 
Courthouse

39-F1 2 Elevator - Replace door panel on In-Custody Elevator #10. Interior door 
panel was loose from unknown causes and removed to allow continued 
operation of elevator until new panel is installed.

9,368$                 9,368$                8,251$               8,251$                (1,117)$               88% FY 22-23 100

1384 FM-2003057 Los Angeles Downey 
Courthouse

19-AM1 2 Elevator, Escalators & Hoists - Replace (1) floor selector relay in Judges 
elevator.  Existing selector relay was frayed and failed due to age.

10,180$              10,180$             10,180$            10,180$             -$                     100% FY 22-23 100
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1385 FM-2003058 Los Angeles Norwalk 
Courthouse

19-AK1 2 Plumbing - Replace (2) wall mounted toilets (2) flush valves, (2) ADA 
compliant seats and associated fittings in 4th floor men and womens 
employee restrooms.  Flush passages and rim jets had calcium build up 
restricting water flow causing toilets to clog.

2,040$                 2,040$                2,040$               2,040$                -$                     100% FY 22-23 100

1386 FM-2003063 Tehama Tehama County 
Courthouse

52-E1 2 HVAC - Repair/replace thermal expansion valve for AHU4, leak test, 
charge and perform operational testing. Existing thermal expansion 
valve failed causing the breaker to trip.

2,715$                 2,715$                2,714$               2,714$                (1)$                       100% FY 22-23 100

1387 FM-2003065 San Diego Central 
Courthouse

37-L1 2 Elevators, Escalators, & Hoists - Adjust 398 LF of governor hoist ropes on 
elevator #9. (4) hoist cables have stretched with time due to use and is 
causing the elevator cab to malfunction with the high probability of 
entrapment.  Governor hoist cables will be shortened and adjusted to 
proper length, conveyance system tested, and returned back to normal 
use. 

8,180$                 8,180$                7,399$               7,399$                (781)$                  90% FY 22-23 100

1388 FM-2003068 San Joaquin Stockton 
Courthouse

39-F1 2 Plumbing - Replace water feature pump assembly. Fountain water 
volume was insufficient and pump impellor and assembly were found to 
be failed. 

13,517$              13,517$             12,847$            12,847$             (670)$                  95% FY 22-23 100

1389 FM-2003073 San Joaquin Stockton 
Courthouse

39-F1 2 HVAC - Replace failed supply fan VFD on Air Handler #1102. Grand Jury 
space is in use by Court but temperatures are too warm after VFD 
failure.

3,992$                 3,992$                3,992$               3,992$                -$                     100% FY 22-23 100

1390 FM-2003078 Los Angeles Airport 
Courthouse

19-AU1 2 Electrical - Replace (4) starter batteries on generator.  Apply terminal 
protective coating to each battery, enable battery charger, and make 
adjustments as needed.  Perform test run of generator.  Existing 
batteries are at end-of-life cycle and must be replaced.

3,718$                 2,869$                2,748$               2,121$                (749)$                  74% FY 22-23 77.17

1391 FM-2003080 Los Angeles Van Nuys 
Courthouse East

19-AX1 2 Vandalism - Replace (1) 48 x 142 inch tinted and tempered glass 
mounted in aluminum storefront framing located on the northeast 
frontside of the building on 1st floor. The window was broken over the 
weekend by an unidentified person. There are no cameras located in this 
area.  Window has been boarded up.

5,933$                 5,324$                7,179$               6,442$                1,118$                 121% FY 22-23 89.74

1392 FM-2003082 Los Angeles Compton 
Courthouse

19-AG1 2 HVAC - Replace (2) water jacket gaskets, (2) ring seals, (1) flame sensor, 
(2) igniters, and (1) hi limit switch for 13th floor boiler. Replace (2) 12 x 
12 ceiling tiles on 12th floor which were saturated by leak from 13th 
floor. Cleaned, dried and sanitized 350 SF of hard surfaces. Leak was 
caused by water jacket gaskets failure due to age. Environmental testing, 
containment and remediation work is included. 

16,679$              11,030$             16,678$            11,029$             (1)$                       100% FY 22-23 66.13

1393 FM-2003086 Los Angeles Compton 
Courthouse

19-AG1 2 Plumbing - Remove 2 inch capped drain line and half inch supply line 
protruding from the wall in 11th floor courtroom due to safety concerns. 
Both lines will be recapped and covered with a cover plate. ACM testing 
included. Existing drain line and supply line were not properly cut and 
installed to the wall during the time of the  drinking fountain removal.

3,502$                 3,502$                3,384$               3,384$                (118)$                  97% FY 22-23 100
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1394 FM-2003091 San Diego Juvenile Court 37-E1 2 Plumbing - Domestic Water Pipe - Replace 2-inch corroded cast iron pipe 
and (1) drinking fountain on 1st floor, secure hallway.  The drinking 
fountain was leaking inside the wall space and overflowed onto carpet.  
Work included replacement of waste connection to p-trap and a small 
section of waste pipe to cleanout, and replacement of saturated drywall.    
Remediation and environmental oversight included.

25,820$              25,820$             24,816$            24,816$             (1,004)$               96% FY 22-23 100

1395 FM-2003093 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 Vandalism - Replace (3) 36 x 60 x 1 inch marble panel on planters.  
Existing panels are broken, and pieces are causing a safety concern. 
Broken by unidentified person.

16,249$              12,921$             14,553$            11,573$             (1,349)$               90% FY 22-23 79.52

1396 FM-2003094 Los Angeles Santa Monica 
Courthouse

19-AP1 2 HVAC - Replace (1) control module and provide surge protection to BAS 
system. Existing control module failed due to possible power 
surge/spike.  Currently, AHU is operating on bypass and will need to 
operate 24/7 until control module is replaced.

7,664$                 6,015$                7,076$               5,554$                (462)$                  92% FY 22-23 78.49

1397 FM-2003100 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 HVAC - Replace (1) 15hp pneumatic compressor for unit #2. Motor 
seized due to rigging equipment setup is required to allow for 
disassembly and removal of the motor and pump assembly. Existing 
electrical and pneumatic lines along with the mounting base will be 
utilized.

20,963$              16,871$             21,233$            17,088$             217$                    101% FY 22-23 80.48

1398 FM-2003105 Los Angeles Alhambra 
Courthouse

19-I1 2 Interior Finishes - Replace (2) circular seating stainless stools in 2nd floor 
lock-up attorney interview room. Seats are broken due to age and are 
causing a safety hazard.

3,512$                 3,512$                3,989$               3,989$                477$                    114% FY 22-23 100

1399 FM-2003106 Orange Harbor Justice 
Center-Newport 
Beach Facility

30-E1 2 HVAC - Replace failing AHU #4 15 HP motor, pulley, and bushing. The 
bearings are bad and the noise and vibration from the motor is 
disruptive to court operations. Failure of the motor would result in loss 
of cooling to two courtrooms and two chambers.

3,888$                 3,888$                3,680$               3,680$                (208)$                  95% FY 22-23 100

1400 FM-2003112 Los Angeles Compton 
Courthouse

19-AG1 2 Plumbing - Replace (1) sink, (2) angle stops, (2) hot and cold ball valves, 
and 36 linear inches of copper piping in 12th floor juvenile lock up. 
Control valves have failed due to age. The new pneumatically controlled 
valves were not compatible with existing sink.  

6,714$                 6,714$                7,226$               7,226$                512$                    108% FY 22-23 100

1401 FM-2003113 Los Angeles Compton 
Courthouse

19-AG1 2 Grounds and Parling Lot – Install (1) 20 foot handrail and (1) 6 foot 
temporary construction fence in the south sidewalk of parking structure. 
Handrail was damaged by the homeless creating a safety concern. Work 
includes caution flagging and signage to limit unauthorized personnel 
from entering construction. Area is currently receiving daily sweeps and 
signage has been posted to deter future incidents. 

18,164$              12,012$             17,126$            11,325$             (686)$                  94% FY 22-23 66.13

1402 FM-2003118 Fresno B.F. Sisk 
Courthouse

10-O1 2 HVAC - Replace water flow meter on cooling tower and connect to 
building automation system. Existing flow meter has failed.

3,458$                 3,458$                3,160$               3,160$                (298)$                  91% FY 22-23 100

1403 FM-2003121 Los Angeles Pomona 
Courthouse South

19-W1 2 HVAC - Replace (1) chemical feeder water meter for cooling tower, (1) 
wall mount kit, (1) micro vision cooling tower controller, (2) 40-gallon 
chemical tanks, (1) 20-gallon chemical tank, and (1) coupon rack.  Water 
treatment system failed due to age and parts are no longer available. 
Chemical feeder is needed to prevent corrosion throughout all HVAC 
equipment.

10,155$              9,255$                10,732$            9,781$                526$                    106% FY 22-23 91.14
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1404 FM-2003122 Sacramento Gordon Schaber 
Sacramento 
Superior Court

34-A1 2 HVAC - Replace (1) air compressor pump for pneumatic air pressure 
tank. The pneumatic tank provides air to the T-Stats in the building. This 
pump failure was found during monthly preventative maintenance.

4,348$                 4,348$                7,750$               7,750$                3,402$                 178% FY 22-23 100

1405 FM-2003138 San 
Bernardino

Historic 
Courthouse

36-A1 2 Security - Replaced (1) 30 x 84-3/4 x 1/4-inch clear tempered glass panel 
on front exit door. Glass panel cracked when door closed after public 
exited. Includes initial window board-up call to secure the building.

6,179$                 5,910$                6,178$               5,909$                (1)$                       100% FY 22-23 95.64

1406 FM-2003141 San Diego Kearny Mesa 
Court

37-C1 2 Exterior Shell - Replace (1) 6 x 10-ft wood shed with a more durable 
resin shed. The existing exterior shed has become deteriorated due to 
age and weather exposure with signs of wood rot throughout which is 
affecting the structural integrity. The existing shed is attached to the 
side of the building facade and is used to store maintenance equipment 
required to maintain the facilities due to the lack of interior storage 
availability.  Work includes removal and disposal of rotted shed, and 
erecting the off the shelf new shed that will be placed in existing 
location.

6,787$                 6,787$                6,542$               6,542$                (245)$                  96% FY 22-23 100

1407 FM-2003142 Lassen Hall of Justice 18-C1 2 HVAC - Replace failed compressor on Air Handler # 1 (AHU1), recharge 
system  and verify proper operation. The compressor failed due to age.

7,378$                 7,378$                6,876$               6,876$                (502)$                  93% FY 22-23 100

1408 FM-2003145 Solano Old Solano 
Courthouse

48-A3 2 Plumbing - Replace (2) 2-inch pressure relief valves (PRV) and one (1) 
3/4-inch PRV for domestic water serving the building. PRVs have failed 
due to age and water pressure is too high.

7,270$                 7,270$                5,742$               5,742$                (1,528)$               79% FY 22-23 100

1409 FM-2003146 Santa Cruz Watsonville 
Courthouse

44-B2 2 HVAC - Replace (1) 5 ton condensing unit supporting server room. 
Rooftop condensing unit failed due to age causing loss of cooling for 
server room equipment.

29,343$              29,343$             29,342$            29,342$             (1)$                       100% FY 22-23 100

1410 FM-2003147 Tulare Visalia Superior 
Court

54-A1 2 Interior Finishes - Replace the floor closer on the left entrance door to 
Department #5 courtroom. Door closer has failed and the door 
constantly slams shut. 

3,089$                 3,089$                2,842$               2,842$                (247)$                  92% FY 22-23 100

1411 FM-2003148 Alameda Berkeley 
Courthouse

01-G1 2 HVAC - Replace hot water heater due to safety issue. Pilot light on hot 
water heater caught fire. Original hot water heater manual igniter failed 
and blew up while engineer attempted reignition causing minor burns.

21,199$              21,199$             21,930$            21,930$             731$                    103% FY 22-23 100

1412 FM-2003152 San Diego East County 
Regional Center

37-I1 2 HVAC - Replace (5) gallons of chiller oil, (1) oil filter, and (1) drier for 
moisture removal. Oil for Chiller #2 is contaminated with moisture and 
corroding the system, causing unit to fault due to low differential 
pressure and shut off.

5,169$                 3,500$                4,025$               2,725$                (775)$                  78% FY 22-23 67.71

1413 FM-2003153 Kings Kings Superior 
Court

16-A5 2 Fire Protection - Replace (2) failed head-end units for aspirating smoke 
detection system (Atrium and UPS room). Unit failed due to age.

12,508$              12,508$             11,846$            11,846$             (662)$                  95% FY 22-23 100

1414 FM-2003158 Stanislaus Hall of Records 50-A2 2 Elevator - Replace worn roller guides on Elevator #2. Elevator is 
experiencing intermittent faults and vibrations during operation. Roller 
guides are worn due to age.

10,666$              8,300$                9,564$               7,443$                (858)$                  90% FY 22-23 77.82
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1415 FM-2003159 Merced Los Banos 
Division - The 
Robert M. Falasco 
Justice Center

24-G1 2 HVAC - Replace broken supply fan blower wheel on mini-split HVAC unit 
for MPOE room. The plastic fan wheel split in half and required 
replacement for unit to function.

3,137$                 3,137$                3,137$               3,137$                -$                     100% FY 22-23 100

1416 FM-2003160 Merced Old Court 24-A1 2 Interior Finishes - Replace (2) failed in-slab door closures on courtroom 
interior doors. Closers are beyond repair and need to be replaced.

18,994$              18,994$             18,287$            18,287$             (707)$                  96% FY 22-23 100

1417 FM-2003161 San Francisco Civic Center 
Courthouse

38-A1 2 Plumbing - Replace (1) 4 inch domestic backflow. Backflow failed during 
compliance testing due to age .  

8,935$                 8,935$                8,934$               8,934$                (1)$                       100% FY 22-23 100

1418 FM-2003162 Monterey Salinas 
Courthouse- 
North Wing

27-A1 2 HVAC - Replace (1) failed VAV controller and reprogram. Controller 
failed due to age causing loss of heating to courtroom.

6,482$                 6,482$                6,149$               6,149$                (333)$                  95% FY 22-23 100

1419 FM-2003164 Merced New Merced 
Courthouse/N 
Street Building

24-A8 2 Plumbing - Replace failed 6-inch fire-sprinkler backflow device. Backflow 
has failed and is beyond repair.

6,462$                 6,462$                6,462$               6,462$                -$                     100% FY 22-23 100

1420 FM-2003166 Merced Los Banos 
Division - The 
Robert M. Falasco 
Justice Center

24-G1 2 Exterior Shell - Replace (2) 49 x 70 inch exterior windows on East-facing 
building facade. Windows have failed above grid and will require access 
and a boom for replacement. The existing window has delamination.

20,780$              20,780$             24,509$            24,509$             3,729$                 118% FY 22-23 100

1421 FM-2003167 Stanislaus Modesto Main 
Courthouse

50-A1 2 Grounds and Parking - Replace failed gate operator to judges secure 
parking. The gate operator is intermittently failing to close the gate.  
Replacement parts are limited or not available and gate operator needs 
to be replaced to maintain judicial officer secure parking.

11,152$              11,152$             10,660$            10,660$             (492)$                  96% FY 22-23 100

1422 FM-2003169 Tulare South County 
Justice Center

54-I1 2 HVAC - Replace failed electronic flow sensor on chiller #1. Chiller was 
shutting down intermittently due to failed flow sensor, causing 
temperatures in building to rise. 

4,252$                 4,252$                3,950$               3,950$                (302)$                  93% FY 22-23 100

1423 FM-2003175 San Mateo Hall of Justice 41-A1 2 Electrical - Replace 64 fluorescent fixtures with LED and replace failed 
cloth-wrapped wiring at courtroom. Original wiring has failed causing a 
fire hazard.

58,677$              58,677$             57,755$            57,755$             (922)$                  98% FY 22-23 100

1424 FM-2003177 San 
Bernardino

Juvenile 
Dependency 
Courthouse

36-P1 2 HVAC - Install (1) new refrigerant line valve on low side service port, leak 
check, and record operating pressures. Re-charge data room HVAC unit 
with 10 lbs. of refrigerant. Leak in refrigerant line is causing data room 
to overheat. 

2,650$                 1,445$                2,703$               1,474$                29$                      102% FY 22-23 54.53

1425 FM-2003179 Yolo Yolo Superior 
Court

57-A10 2 HVAC - Replace (1) Circulation Pump on the refrigerant detection 
system. The current refrigerant detection system pump has failed due to 
age. This failure was found during monthly Preventative Maintenance.

2,754$                 2,754$                2,039$               2,039$                (715)$                  74% FY 22-23 100

1426 FM-2003180 Riverside Riverside Juvenile 
Court

33-N1 2 Plumbing - Replace (3) foot section of electric tracer wire of the 
domestic hot water supply line that was damaged due to short 
circuiting. The wire is part of the building supplemental heating system 
and original to the building.

3,250$                 1,604$                3,477$               1,716$                112$                    107% FY 22-23 49.34
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1427 FM-2003182 Orange West Justice 
Center

30-D1 2 HVAC - Replace failed oil return valve and repair leak in oil return line on 
chiller. The chiller oil return line is currently leaking requiring the chiller 
be offline. Failure to repair will leave building with 50% cooling. Work 
includes recovery and re-use of refrigerant.

13,099$              11,878$             12,475$            11,312$             (566)$                  95% FY 22-23 90.68

1428 FM-2003183 Los Angeles Downey 
Courthouse

19-AM1 2 HVAC - Install (1) 96 x 82 x 3 inch condensate drain pan and (1) 3/4 inch 
10 ft. copper condensate drain line for air handler #3. Condensate line 
failed due to rust and corrosion causing (3) gallons of water to leak onto 
the elevator equipment room floor.

6,239$                 5,222$                5,374$               4,498$                (724)$                  86% FY 22-23 83.70

1429 FM-2003185 Los Angeles Metropolitan 
Courthouse

19-T1 2 Fire Protection - Replace 50 1-1/2-inch 75 foot hoses (tagged and 
certified) and 50 fire hose nozzles. Deficiencies were found during state 
fire marshal inspection.

3,662$                 3,462$                7,931$               7,498$                4,036$                 217% FY 22-23 94.54

1430 FM-2003207 San Joaquin Stockton 
Courthouse

39-F1 2 Interior Finishes - Replace push bar assembly and wiring harness on 
Courtroom 10C door. Door intermittently locks and unlocks on its own.

4,827$                 4,827$                3,103$               3,103$                (1,724)$               64% FY 22-23 100

1431 FM-2003208 Solano Hall of Justice 48-A1 2 Elevators - Replace hydraulic pump motor on public elevator #4.  Motor 
has failed due to age and repair is needed to return elevator to service.

14,613$              10,641$             15,939$            11,607$             966$                    109% FY 22-23 72.82

1432 FM-2003210 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 2 Exterior Shell - Replace (1) 50 x 58-3/8-in insulated glass unit clear 
annealed glass. Outer windowpane has a crack running the entire length 
of window.

3,462$                 2,545$                3,297$               2,424$                (121)$                  95% FY 22-23 73.51

1433 FM-2003211 Amador Amador Superior 
Court

03-C1 2 HVAC - Replace condenser fan motor, economizer bypass plug, and 
temperature sensor. AC1 is tripping during high outside air temperature 
conditions due to underperforming condenser fan motor.

3,637$                 3,637$                3,637$               3,637$                -$                     100% FY 22-23 100

1434 FM-2003213 Stanislaus Modesto Main 
Courthouse

50-A1 2 HVAC - Replace failed chilled water supply temperature sensor on chilled 
water system. Sensor failed due to age and was preventing chillers from 
running/starting.

3,892$                 3,029$                3,891$               3,028$                (1)$                       100% FY 22-23 77.82

1435 FM-2003223 Solano Law and Justice 
Center

48-A2 2 HVAC- Replace one (1) VAV controller in courtroom.  Controller has 
failed due to age and is needed to restore proper function of system.

4,768$                 4,768$                4,612$               4,612$                (156)$                  97% FY 22-23 100

1436 FM-2003228 Los Angeles Chatsworth 
Courthouse

19-AY1 2 Fire Protection - Replace (1) notifier transponder module with relays for 
the fire panel controls to the HVAC supply fans. The transponder has 
failed due to age and is causing the main fire panel to go into trouble 
mode. Replacement of transponder will remove and clear faults and 
trouble signals from the main fire panel.

2,612$                 2,189$                2,502$               2,097$                (92)$                     96% FY 22-23 83.80

1437 FM-2003231 Tulare South County 
Justice Center

54-I1 2 Exterior Shell - Replace failed power transformer for sallyport entry 
gates - gate will not function without power. The cause of failure is 
expected to be high summer temperatures.

3,535$                 3,535$                2,902$               2,902$                (633)$                  82% FY 22-23 100

1438 FM-2003232 Los Angeles Airport 
Courthouse

19-AU1 2 Interior Finishes - Remove the entire base and door, modify door, strip 
existing stains and finishes, replace minor missing veneer, and install 
new spring pivot hardware. Existing swinging door located at 7th floor in 
courtroom is badly damaged and no longer serviceable, mounting 
hardware has failed due to age and prolonged use. 

3,526$                 3,526$                3,526$               3,526$                -$                     100% FY 22-23 100
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1439 FM-2003233 Los Angeles Santa Monica 
Courthouse

19-AP1 2 HVAC - Replace (1) 3/4 HP exhaust fan motor, (1) duct transition, and (1) 
fan assembly.  Motor bearings are bad and motor bearings are failing. 
Fan shaft is bent, and fan assembly is out of balance creating vibrations 
felt within the building.

11,088$              8,703$                10,079$            7,911$                (792)$                  91% FY 22-23 78.49

1440 FM-2003239 San Joaquin Lodi Branch Dept. 
2

39-D2 2 Security - Replace safety edge, motor, belts, and capacitor on secured 
parking gate. Gate is intermittently nonfunctional and going into alarm. 
Troubleshooting revealed drive components have reached end of life. 

3,613$                 3,613$                2,952$               2,952$                (661)$                  82% FY 22-23 100

1441 FM-2003249 Santa Clara Historic 
Courthouse

43-B2 2 Vandalism - Replace (1) broken 4 x 5 ft window on 1st floor. Remove 4 x 
5 foot sash, window counterweights and trim, replace glass, adjust 
counterweights, and reinstall all components. Lift is required. Window 
was found broken from apparent vandalism.

6,424$                 6,424$                5,928$               5,928$                (496)$                  92% FY 22-23 100

1442 FM-2003254 San Diego East County 
Regional Center

37-I1 2 Fire Protection - Replace packing in the shaft bearings for the diesel fire 
pump due to excessive leakage.  Packings have failed due to age.

3,788$                 2,565$                3,673$               2,487$                (78)$                     97% FY 22-23 67.71

1443 FM-2003261 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 2 HVAC - Install (1) new fan shaft assembly, bearings, pulleys, bushings, 
and (1) 7.5 H.P. motor. Existing motor and shaft have failed due to 
material fatigue and age and are unable to maintain adequate 
temperatures throughout multiple areas.

30,929$              21,276$             26,725$            18,384$             (2,892)$               86% FY 22-23 68.79

1444 FM-2003264 Santa Clara Morgan Hill 
Courthouse

43-N1 2 Fire Protection - Replace (3) failed fire/smoke curtains in elevator #3 at 
basement, elevator #4 at basement and elevator #4 at 2nd floor lobby. 
Replace screen buttons at all (3) locations. Fire curtains failed due to age 
during testing.

9,214$                 9,214$                8,795$               8,795$                (419)$                  95% FY 22-23 100

1445 FM-2003268 Butte North Butte 
County 
Courthouse

04-F1 2 Elevators, Escalators, & Hoists - Replace failed selector board for public 
Elevator #1. The public elevator (closest to the restrooms) is not 
functioning properly and will not open.

5,971$                 5,971$                5,428$               5,428$                (543)$                  91% FY 22-23 100

1446 FM-2003273 Santa Clara Hall of Justice 
(East)

43-A1 2 HVAC - Correct chiller lock out, recover refrigerant, replace (1) high 
pressure safety indicator, leak check, recharge system and test unit 
operations. Refrigerant leak at safety detector failed due to age causing 
unit to lock out on low charge. 

6,530$                 6,530$                6,446$               6,446$                (84)$                     99% FY 22-23 100

1447 FM-2003281 Los Angeles Santa Monica 
Courthouse

19-AP1 2 HVAC - Replace (1) controller with upgradable circuit board, flow switch, 
sensor, and tee, (3) 35 gallon double containment tanks, (2) metering 
pumps, and (1) corrosion coupon rack with fittings. Water treatment 
system failed due to age and is no longer supported with replacement 
parts.

7,322$                 5,747$                6,842$               5,370$                (377)$                  93% FY 22-23 78.49

1448 FM-2003283 San Diego East County 
Regional Center

37-I1 2 Plumbing - Replace (1) 2-1/2 inch butterfly valve and (1) vacuum breaker 
assembly on 2nd floor, womens public restroom. One stall is leaking 
water when flushing because of the damaged butterfly valve and 
vacuum breaker assembly.

3,516$                 2,381$                3,516$               2,381$                -$                     100% FY 22-23 67.71

1449 FM-2003290 San Diego Central 
Courthouse

37-L1 2 Exterior - Replace (1) 36-inch push automatic door control assembly 
located at front entrance doors.  The handicapped doors are non-
operational affecting access. Damaged internal components in the panic 
assembly are preventing the auto-assist doors from opening due to 
continuous use. 

3,184$                 3,184$                3,183$               3,183$                (1)$                       100% FY 22-23 100
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1450 FM-2003291 Kern Bakersfield 
Superior Court

15-A1 2 Fire Protection - Replace (3) fire sprinkler heads for the building fire 
system.  All deficient items were discovered during annual fire sprinkler 
system inspection.  Items have failed due to age. 

3,668$                 2,293$                3,819$               2,387$                94$                      104% FY 22-23 62.50

1451 FM-2003294 Santa Clara Morgan Hill 
Courthouse

43-N1 2 HVAC - Replace (1) BCX controller and reprogram the controller. 
Intermittent communication loss with components required 
replacement due to age. 

6,827$                 6,827$                6,496$               6,496$                (331)$                  95% FY 22-23 100

1452 FM-2003295 Los Angeles Alhambra 
Courthouse

19-I1 2 Grounds and Parking Lot - Replace (4) cable pulleys and (2) nylon 
flagpole ropes. Pulleys have failed due to age and ropes delaminated 
due to weather causing both flag poles to be inoperable. High lift 
equipment will be used due to the height of the poles.

6,784$                 5,834$                7,215$               6,205$                371$                    106% FY 22-23 86.00

1453 FM-2003296 San Diego Central 
Courthouse

37-L1 2 Plumbing - Domestic Hot Water - Replace (1) circulating pump on 12th 
floor. The pump is not supplying hot water to the upper floors, affecting 
the sinks on the 13th floor in chambers and kitchens.

2,285$                 2,285$                2,285$               2,285$                -$                     100% FY 22-23 100

1454 FM-2003298 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Fire Protection - Replace 118 100-LF fire hoses throughout the building. 
Fire hoses are all past service life (5 yrs) and must be replaced to meet 
current Fire Code.

50,951$              49,555$             47,781$            46,472$             (3,083)$               94% FY 22-23 97.26

1455 FM-2003309 Los Angeles Norwalk 
Courthouse

19-AK1 2 Interior Finishes - Replace (3) 12 x 12 in. ceiling tiles. Tiles fell out of 
place due to age (building built 1965) and onto floor in the 5th floor 
judges hallway. Environmental testing and remediation are included. 
HEPA vacuumed, wet wiped, dried and sanitized (9) SF of floor tile. 

8,909$                 8,909$                8,908$               8,908$                (1)$                       100% FY 22-23 100

1456 FM-2003314 Ventura East County 
Courthouse

56-B1 2 HVAC - Replace (1) 3-inch angle valve for the chiller, recover and re-
charge 1,000 lbs of refrigerant and perform leak check. Valve failed due 
to age.

11,654$              7,196$                10,772$            6,652$                (545)$                  92% FY 22-23 61.75

1457 FM-2003315 San Diego Hall of Justice 37-A2 2 HVAC - Replace (1) 3 HP variable frequency drive (VFD) for chill water 
loop pump servicing data center CRAC units. VFD has failed due to age.

6,851$                 6,851$                6,142$               6,142$                (709)$                  90% FY 22-23 100

1458 FM-2003321 Los Angeles Chatsworth 
Courthouse

19-AY1 2 Fire Protection - Replace (2) broken escutcheons, (1) leaking sprinkler 
head, (1) painted sprinkler head, (11) corroded sprinkler heads and (2) 
water flow switches that do not automatically reset after activation. All 
deficient items were discovered during annual City of Los Angeles Fire 
Marshal inspection.

7,874$                 6,598$                6,759$               5,664$                (934)$                  86% FY 22-23 83.80

1459 FM-2003322 San 
Bernardino

Fontana 
Courthouse

36-C1 2 Elevators, Escalators, & Hoists - Replace (1) defective inspection key 
switch assembly and (1) stopping control valve. The employee elevator 
is having a hard stop when traveling in the down direction and bouncing 
when stopped.  Elevator car cannot be accessed by inspection key for 
service and repairs.

9,745$                 9,745$                9,833$               9,833$                88$                      101% FY 22-23 100

1460 FM-2003324 Los Angeles Norwalk 
Courthouse

19-AK1 2 Plumbing - Replace (1) drinking fountain in first floor main hallway. 
Existing water fountain has failed due to age. Environmental 
testing/containment and remediation work will be performed. 

14,524$              12,350$             18,626$            15,838$             3,488$                 128% FY 22-23 85.03

1461 FM-2003326 Fresno B.F. Sisk 
Courthouse

10-O1 2 Elevators, Escalators, & Hoists - Replace (6) emergency light pack 7AH 
batteries on Elevators #4, #5, and #6 (2 on each elevator). Batteries are 
failing and need replacement.

2,790$                 2,790$                2,718$               2,718$                (72)$                     97% FY 22-23 100
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1462 FM-2003328 Los Angeles Torrance 
Courthouse

19-C1 2 Plumbing - Replace (1) 3 in. backflow preventer, 10 ft of 3 in. pipe, (1) PP 
coupling, (1) 3 in. PP 90, (1) 3 in. PP Flange, and (2) 3 in. bolts & gaskets. 
Backflow preventor failed test. Device is obsolete and parts are not 
available for repair. 

12,999$              11,067$             13,136$            11,184$             117$                    101% FY 22-23 85.14

1463 FM-2003335 Ventura East County 
Courthouse

56-B1 2 HVAC - Replace (1) central plant controller, (4) air handling unit 
controllers and 2,000 LF of CAT5 cable for the BAS system. The central 
plant controller is original to building and failed due to age. (1) air 
handling controller failed due to age and the other (3) air handling 
controllers are longer compatible with the replaced central plant 
controller. BAS is currently being operated manually.

64,110$              39,588$             64,110$            39,588$             -$                     100% FY 22-23 61.75

1464 FM-2003337 San Diego Central 
Courthouse

37-L1 2 Elevators, Escalators, & Hoists - Adjust/shorten hoist ropes on Elevator 
#11. During preventive maintenance hoist cables were found to have 
stretched with time due to use and age to the point that it is causing the 
elevator cab to malfunction with a high probability of entrapment. Cab 
has been shut down to prevent entrapment.

7,426$                 7,426$                7,426$               7,426$                -$                     100% FY 22-23 100

1465 FM-2003347 Los Angeles Airport 
Courthouse

19-AU1 2 Elevator, Escalators, & Hoists - Replace (1) I/O board, (1) board relay 
rack and (1) AC output board. Parts failed due to age.  I/O board and AC 
output board shorted internally.

9,136$                 7,050$                8,917$               6,881$                (169)$                  98% FY 22-23 77.17

1466 FM-2003349 San 
Bernardino

Fontana 
Courthouse

36-C1 2 Fire Protection - Connect elevator recall controls to newly replaced fire 
alarm panel (replaced under a separate P1 FM). Perform pre-test to 
ensure Elevator recalls upon activation of panel.  Elevator recall controls 
must function upon activation of Fire Alarm Panel.

6,841$                 5,687$                4,688$               3,897$                (1,790)$               69% FY 22-23 83.13

1467 FM-2003352 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 Plumbing - Replace 12 LF of 4-inch cast iron pipe from basement to 4 
inch combination fitting and (4) LF to the right. Replace 15 LF cast iron 3 
inch pipe and (1) 3 inch 90-degree fitting. Leak is caused by internal 
thinning of the cast iron pipe walls.

5,140$                 4,087$                4,893$               3,891$                (196)$                  95% FY 22-23 79.52

1468 FM-2003353 San Diego Central 
Courthouse

37-L1 2 Elevators, Escalators, & Hoists - Adjust/shorten hoist ropes Elevator #14. 
During preventive maintenance hoist cables were found to have 
stretched with time due to use and age to the point that it is causing the 
elevator cab to malfunction with a high probability of entrapment. Cab 
has been shut down to prevent entrapment.

7,426$                 7,426$                7,208$               7,208$                (218)$                  97% FY 22-23 100

1469 FM-2003354 Alameda Hayward Hall of 
Justice

01-D1 2 HVAC -  Replace (4) boiler isolation valves, (2) on each boiler unit. Boiler 
isolation valves failed on boiler units #1 and #2 due to age, causing loss 
of heat to the building.

20,036$              17,692$             19,668$            17,367$             (325)$                  98% FY 22-23 88.30

1470 FM-2003361 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 Interior Finishes - Remove old sealant and clean (6) 28 x 140 inch 
windows. Apply black construction glaze and sealant between structure 
and frame. Water is coming down from window frame and glazing, Wet 
walls and columns.

7,654$                 6,086$                6,740$               5,360$                (727)$                  88% FY 22-23 79.52

1471 FM-2003363 Alameda Hayward Hall of 
Justice

01-D1 2 HVAC – Repair exhaust leak at boiler, remove combustion chamber and 
burner, clean soot, wash heat exchanger, install new gasket and sealant 
at combustion chamber, reassemble combustion chamber and burner, 
run unit and test for leaks. Gasket failed due to age causing carbon 
monoxide leak at boiler.

11,998$              10,594$             11,584$            10,229$             (366)$                  97% FY 22-23 88.30
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1472 FM-2003368 Los Angeles Inglewood 
Juvenile Court

19-E1 2 Fire Protection - Replace (4) LF of piping, (1) T connector, (2) unions, (2) 
valves, 19 sprinkler escutcheons and 32 sprinkler heads. Valves, piping, T 
connector and (2) unions are severely corroded and failed 5-year 
inspection.  Escutcheons are missing and must be replaced to comply 
with Fire Code.  Sprinkler heads are painted and by code must be 
replaced.

14,867$              12,010$             15,304$            12,363$             353$                    103% FY 22-23 80.78

1473 FM-2003372 Los Angeles Airport 
Courthouse

19-AU1 2 Elevators, Escalators, & Hoists - Repair overshot safeties in elevator. 
Place overshot safeties on the elevator and remove once hooks are 
repaired.  During operation elevator had overshot into the safeties and 
elevator became in operatable.

15,790$              12,185$             15,789$            12,184$             (1)$                       100% FY 22-23 77.17

1474 FM-2003373 San Diego East County 
Regional Center

37-I1 2 Interior Finishes - Replace (120) SF of ceramic wall tile on 4th floor staff 
restroom that was damaged and falling from the wall due to unsealed or 
failed grout that resulted in moisture intrusion over the last 30 plus 
years when cleaned or disinfected.  Work included removal of existing 
damaged bowed tiles (floor to ceiling), installation of new tile,  applied 
joint compound cement, grout and reseal, plaster, and repaint 180 SF of 
drywall whereby new wall tile was no longer required. Environmental 
remediation and oversight required.

34,362$              34,362$             34,225$            34,225$             (137)$                  100% FY 22-23 100

1475 FM-2003378 Los Angeles Norwalk 
Courthouse

19-AK1 2 Elevator - Replace internal components for the starter motor on in-
custody Elevator #5. Internal components have worn on the starter 
motor, causing intermittent failure to elevator operation. Internal 
components are worn due to age.

5,059$                 5,059$                5,058$               5,058$                (1)$                       100% FY 22-23 100

1476 FM-2003379 Los Angeles Airport 
Courthouse

19-AU1 2 Elevators, Escalators, & Hoists - Replace elevator shoes and brakes on 
staff Elevator #8. Elevator went down due to brake and shoe wear loss 
due to age.

6,625$                 6,625$                6,624$               6,624$                (1)$                       100% FY 22-23 100

1477 FM-2003381 Madera Main Courthouse - 
Madera

20-F1 2 HVAC - Replace failed combustion-air motor for boiler #1. Motor has 
internal short and is not reparable.

2,834$                 2,834$                2,310$               2,310$                (524)$                  81% FY 22-23 100

1478 FM-2003382 Los Angeles Norwalk 
Courthouse

19-AK1 2 Plumbing - Storm Drain Line - Mechanically cleared 65 LF of storm drain 
main line, cleaned and epoxy painted 140 SF of concrete drain basin in 
north end exterior of building. Concrete was found cracked during 
rounds and readings and risked water intrusion into building.

11,133$              9,466$                11,132$            9,466$                (1)$                       100% FY 22-23 85.03

1479 FM-2003387 Imperial Winterhaven 
Court

13-D1 2 HVAC - Replace (1) 5-ton package AC unit and (1) 4-ton package AC unit 
that have been found to be failing with compressors and condenser coil 
leaks. Units are of age making it difficult to find parts and are having a 
difficult time keeping up in hottest months of the summer of 115 degree 
weather. These are the only two AC units supplying the building. 
Replacement of the package units will ensure adequate cooling for the 
courtroom, judges chambers, and clerks/service counter.

24,259$              24,259$             23,250$            23,250$             (1,009)$               96% FY 22-23 100
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1480 FM-2003388 San Diego East County 
Regional Center

37-I1 2 HVAC - Condensation Leak - Replaced 15 SF of duct insulation and (7) 24 
x 24-inch saturated acoustic ceiling tiles due to condensation water 
intrusion affecting the 5th floor public elevator lobby. Extracted approx. 
20 gallons of water, and sanitized 100 SF of affected carpet and hard 
surfaces. The cause was due to excessive outside humidity. 
Environmental testing, containment, and remediation work was 
required.

6,175$                 4,181$                6,011$               4,070$                (111)$                  97% FY 22-23 67.71

1481 FM-2003390 Los Angeles Compton 
Courthouse

19-AG1 2 Fire Protection - Replace (1) cylinder, (1) cartridge, (1) hose, 4.9 LF 
conduit, (3) brackets & (3) scissor links. Install (1) 1.5-gallon cylinder & 
dependent box to cover flow points, dependent box, and hose in kitchen 
hood #1 for kitchen fire suppression system. All items were found 
deficient during annual inspection and must be replaced to meet fire 
code.

6,326$                 4,183$                5,258$               3,477$                (706)$                  83% FY 22-23 66.13

1482 FM-2003393 Merced Los Banos 
Division - The 
Robert M. Falasco 
Justice Center

24-G1 2 HVAC - Replace failed compressor #1 on AC-1. Unit supplies 50% of the 
building and is critically impaired with failed compressor.

11,894$              11,894$             11,327$            11,327$             (567)$                  95% FY 22-23 100

1483 FM-2003394 Del Norte Del Norte County 
Superior Court

08-A1 2 Security - Replace 10 x 10 heavy duty rolling steel West Sally Port door, 
hood included, with commercial operator, 1/2hp, 110v/1ph, safety 
beam, momentary contact, single push to close activation, auxiliary 
chain hoist & brake included, cut off switch installed in ceiling. Proximity 
to the ocean has caused the door and track to rust and failure is 
imminent.

34,508$              34,508$             34,554$            34,554$             46$                      100% FY 22-23 100

1484 FM-2003396 Santa Barbara Santa Maria 
Courts, Bldg G

42-F5 2 HVAC   Replace (1) heat exchanger for package unit #1. Heat exchanger 
failed due to age and multiple cracks and corrosion in the heat 
exchanger causing the package unit to fail affecting building 
temperatures.

3,125$                 3,125$                4,793$               4,793$                1,668$                 153% FY 22-23 100

1485 FM-2003400 Orange Betty Lou 
Lamoreaux 
Justice Center

30-B1 2 HVAC - Replace (1) failed 60 HP variable frequency drive for the air 
handler #7 supply fan. The supply fan shut off on high temperature and 
there was loss of cooling to the Southeast section of the building floors 1 
- 7. The existing VFD is aged and parts are no longer available. Work 
includes programming, start up, testing and verification of operations.

16,137$              12,902$             15,368$            12,287$             (615)$                  95% FY 22-23 79.95

1486 FM-2003404 Fresno Fresno County 
Courthouse

10-A1 2 Elevators, Escalators, & Hoists - Replace motor generator brushes and 
several LED push buttons on in-custody Elevator #4. Replace (4) door 
rollers, (2) door operator belts, upgrade door operator, and replace 
motor generator brushes on Staff Elevator #5 (court exclusive area). 
Parts are wearing out and need to be replaced to avoid service failure.

10,528$              10,528$             10,026$            10,026$             (502)$                  95% FY 22-23 100

1487 FM-2003405 Fresno Fresno County 
Courthouse

10-A1 2 Elevators, Escalators, & Hoists - Replace machine kit and seals on Staff 
Elevator #5 (court exclusive area). Unit is leaking, and parts need to be 
replaced to avoid service failure.

33,151$              33,151$             31,306$            31,306$             (1,845)$               94% FY 22-23 100
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1488 FM-2003406 Los Angeles Santa Monica 
Courthouse

19-AP1 2 Plumbing - Replaced (1) chemical delivery system and (1) wall mount 
hardware kit. Existing chemical delivery system was not compatible for 
liquid delivery to the cooling towers. Existing system was removed, and 
new system installed.

4,343$                 3,409$                4,288$               3,366$                (43)$                     99% FY 22-23 78.49

1489 FM-2003412 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 HVAC - Replace (1) 3-inch gate valve and (1) 3-inch ball valve. Replace 30 
LF of 1-inch copper pipe and 1-inch copper fittings. Install (5) cushion 
clamps, (2) 1-inch brass threaded couplers, (2) air vents and (4) gaskets. 
Drain approximately 200 gallons of water from loop. Boiler #2 on first 
floor has leak due to failed valves. Environmental testing performed.

12,358$              9,827$                12,357$            9,826$                (1)$                       100% FY 22-23 79.52

1490 FM-2003419 Santa Barbara Figueroa Division 42-B1 2 HVAC Replace (1) triometer, (1) low water cut out sensor and damaged 
firewalls for boiler #1. Components failed due to age. During Annual 
preventative maintenance. The firewall around Boiler #1 was discovered 
cracked and deteriorated.

6,249$                 6,249$                5,951$               5,951$                (298)$                  95% FY 22-23 100

1491 FM-2003428 Madera Main Courthouse - 
Madera

20-F1 2 HVAC - Replace motor cooling solenoid valves/coils, serial card, and 
suction pressure transducer on chiller #1. Leak test and evacuate 
insolated compressor on circuit #2, perform start and test on both 
circuits, and recharge circuit #2 back to normal. Parts failed due to age, 
causing inverter temp alarms. Chiller is at 50% with circuit #2 down.

15,350$              15,350$             14,619$            14,619$             (731)$                  95% FY 22-23 100

1492 FM-2003429 Los Angeles San Fernando 
Courthouse

19-AC1 2 Plumbing - Domestic Water Gate Valve - Replace (1) 2-1/2 in. OS&Y gate 
valve. The gate valve failed due to age, seized in the open position, and 
cannot be closed during routine maintenance.

4,234$                 3,532$                4,234$               3,532$                -$                     100% FY 22-23 83.41

1493 FM-2003431 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 2 Grounds and Parking Lot - Replace (13) 16-ft slats on Sheriffs roll up exit 
gate. Sheriffs bus hit the main exit/entrance roll up gate damaging the 
roll up gate. The county will reimburse the Judicial Council for this cost.

5,956$                 5,956$                5,956$               5,956$                -$                     100% FY 22-23 100

1494 FM-2003441 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 HVAC - Replace (1) controller circuit board, flow, switch, sensor, and tee. 
Replace (1) 1-inch plastic water meter, (2) wal-chem pumps, (3) 35-
gallon double containment tanks, and (1) corrosion coupon rack with 3-
station PVC 3/4-inch pipe, strainer and adjustable flow indicator. Coupon 
rack for delivery system is required to maintain and monitor water 
chemical balance. Previous controller and system failed due to age.

13,911$              11,062$             24,083$            19,150$             8,088$                 173% FY 22-23 79.52

1495 FM-2003444 Santa Clara Historic 
Courthouse

43-B2 2 Plumbing - Replace failed storm duplex lift station pumps, install (2) new 
3/4 hp submersible pumps, (3) 35 ft float switches, (1) new control panel 
w/alarm and 50 ft of new 2-inch piping. Storm pumps failed due to age 
during preventive maintenance testing.

18,330$              18,330$             16,719$            16,719$             (1,611)$               91% FY 22-23 100

1496 FM-2003446 Los Angeles Compton 
Courthouse

19-AG1 2 HVAC - Replace (1) controller with circuit board, flow switch, sensor, and 
tee, (1) 35 gallon double containment tank, (1) metering pump, (1) 
corrosion coupon rack, pipe, and Y strainer for water treatment system. 
Water treatment system failed due to age and is no longer supported 
with replacement parts.

4,404$                 2,912$                4,194$               2,773$                (139)$                  95% FY 22-23 66.13
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1497 FM-2003450 Merced New Merced 
Courthouse/N 
Street Building

24-A8 2 Exterior Shell - Remove existing building signage letters at main entry 
and replace with approved new signage letters in accordance with the 
legislation (AB 2268) for renaming the building.

7,000$                 7,000$                7,895$               7,895$                895$                    113% FY 22-23 100

1498 FM-2003455 Los Angeles Central 
Arraignment 
Courts

19-U1 2 County Managed - HVAC- Replace 21 wall mounted thermostats, 
calibrate, and adjust to adequate temperatures. Multiple thermostats 
are broken/damaged not allowing for proper calibration and multiple 
areas are extremely cold.

9,971$                 9,971$                9,692$               9,692$                (279)$                  97% FY 22-23 100

1499 FM-2003461 Contra Costa Richard E. 
Arnason Justice 
Center

07-E3 2 HVAC - Replace 40 horsepower Supply Fan #1. Bearing failed due to age 
causing noise to be heard inside courthouse. Replacement needed to 
restore proper component operation.

16,943$              16,943$             16,592$            16,592$             (351)$                  98% FY 22-23 100

1500 FM-2003465 Los Angeles San Fernando 
Courthouse

19-AC1 2 Plumbing - 6 in. Domestic Water Backflow Device - Replace (2) check 
valve seats, (2) check valve rubber kits, and (1) relief valve internal parts. 
Backflow failed during annual preventative maintenance. During the 
pressure check, valve #2 failed and leaked.

5,174$                 4,316$                5,173$               4,315$                (1)$                       100% FY 22-23 83.41

1501 FM-2003467 San Diego Central 
Courthouse

37-L1 2 Fire Protection - Replace missing firestop/mineral wool in (7) locations 
of opening on existing vertical cable-wiring conduits. Conduits must be 
sealed with fireproofing to be in regulatory compliance with NFPA. 
Deficiency was identified during annual State Fire Marshal visit.

3,501$                 3,501$                3,501$               3,501$                -$                     100% FY 22-23 100

1502 FM-2003468 Los Angeles Airport 
Courthouse 
Parking Structure

19-AU2 2 Elevator, Escalators, & Hoists - Replace (2) elevator contacts. Elevators 
#11 and #12 are inoperable because of the damaged contacts which 
failed due to age.

4,121$                 3,180$                4,120$               3,179$                (1)$                       100% FY 22-23 77.17

1503 FM-2003469 Fresno Fresno County 
Courthouse

10-A1 2 HVAC - Replace the pump seal kit, shaft sleeve and gasket in the South 
chiller condenser pump. Pump is leaking at the seal.

3,131$                 3,003$                3,054$               2,929$                (74)$                     98% FY 22-23 95.91

1504 FM-2003470 Lassen Hall of Justice 18-C1 2 HVAC - Replaced (6) failed cooling tower media pads. The existing pads 
are brittle and falling apart causing the pump to plug and run water over 
the side.

2,865$                 2,865$                2,272$               2,272$                (593)$                  79% FY 22-23 100

1505 FM-2003471 Los Angeles Compton 
Courthouse

19-AG1 2 Fire Protection - Replace internal components of fire pump in the fire 
pump room. Fire pump internal components are worn and need to be 
replaced.

2,313$                 1,530$                2,259$               1,494$                (36)$                     98% FY 22-23 66.13

1506 FM-2003473 Del Norte Del Norte County 
Superior Court

08-A1 2 Security Door - Replace 10 x 10 heavy duty rolling steel East Sally Port 
door, hood included, with commercial operator, 1/2hp, 110v/1ph, safety 
beam, momentary contact, single push to close activation, auxiliary 
chain hoist & brake included, cut off switch installed in ceiling. Proximity 
to the ocean has caused the door and track to rust and failure is 
imminent.

34,508$              34,508$             34,866$            34,866$             358$                    101% FY 22-23 100

1507 FM-2003474 Los Angeles Glendale 
Courthouse

19-H1 2 Fire Protection - Install new fire penetration assemblies in Comm Room 
(Lock up), Comm Room (TT-2), 1st Floor electrical closet, 2nd Floor 
electrical closet, basement stairwell and MCR room in basement. Also 
includes installation of new fire penetration assemblies throughout 
basement and library for all conduit and wall penetrations as per the 
annual State Fire Marshal inspection report. These penetrations were 
never installed as fire penetration assemblies and are a fire, life, safety 
issue.

20,629$              18,677$             16,099$            14,576$             (4,101)$               78% FY 22-23 90.54
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1508 FM-2003478 Los Angeles Torrance 
Courthouse

19-C1 2 Grounds and Parking Lot- Replace (1) pendant light fixture and (1) LED 
retrofit lamp in the Judges parking area. The lights in the parking lot 
shorted out due to rainwater entering the light fixture. 

9,484$                 9,484$                9,483$               9,483$                (1)$                       100% FY 22-23 100

1509 FM-2003482 Los Angeles Santa Clarita 
Courthouse

19-AD1 2 County Managed - Vandalism - Patch and paint walls, doors and 
partitions in mens public restroom. Restroom was vandalized with 
graffiti.

2,652$                 2,652$                1,083$               1,083$                (1,569)$               41% FY 22-23 100

1510 FM-2003488 Alameda Fremont Hall of 
Justice

01-H1 2 Plumbing - Replace 10 feet of 2-inch drainpipe, install (3) no-hub 
connectors, and replace (6) stained ceiling tiles, area cleared for work 
from previous HAZMAT survey. Sanitary drainpipe cracked at connection 
due to age, causing minor leak at DA Office Lobby ceiling.

6,865$                 5,451$                7,263$               5,767$                316$                    106% FY 22-23 79.40

1511 FM-2003489 Orange Betty Lou 
Lamoreaux 
Justice Center

30-B1 2 Plumbing - Replace failed 100-gallon water heater. The water heater has 
developed a leak at the bottom and is unrepairable. The work includes 
installation of a new drain pan.

10,252$              8,196$                9,556$               7,640$                (556)$                  93% FY 22-23 79.95

1512 FM-2003493 Lassen Hall of Justice 18-C1 2 HVAC - Reseal accessible seams on Cooling Tower #1. Remove all 
accessible casing panels and old sealants, clean panels and seams, apply 
new sealant and reseal panels. Remove and clean upper fan deck and 
replace top seals where accessible. Perform final clean up and final 
operational testing.

8,050$                 8,050$                7,218$               7,218$                (832)$                  90% FY 22-23 100

1513 FM-2003495 Orange West Justice 
Center

30-D1 2 HVAC - Replace failed boiler temperature controller. The boiler is only 
providing 80 degree water to phase 3 of the building and will only 
function in the manual position. Work includes replacement of boiler 
well, as it is in poor condition.

4,473$                 4,056$                2,699$               2,447$                (1,609)$               60% FY 22-23 90.68

1514 FM-2003496 Tuolumne Tuolumne County 
Courthouse

55-D1 2 HVAC - Replace the motor in roof exhaust fan #6. Motor internal 
electrical junction box had loose connection causing a short and arc 
which rendered the motor non-repairable.

4,027$                 4,027$                3,382$               3,382$                (645)$                  84% FY 22-23 100

1515 FM-2003504 Los Angeles Compton 
Courthouse

19-AG1 2 HVAC - Replace one (1) pump motor assembly for Boiler #5. Existing 
motor has failed due to age.

5,559$                 3,676$                4,858$               3,213$                (464)$                  87% FY 22-23 66.13

1516 FM-2003517 Los Angeles East Los Angeles 
Courthouse

19-V1 2 Plumbing - Replace (1) 1/2 inch isolation valve, (1) 3/4 inch isolation 
valve, 40 LF of 1/2 inch copper pipe and (8) 1/2 inch 90-degree elbows. 
Isolation valves and parts failed due to age and corrosion.

2,834$                 2,203$                2,833$               2,202$                (1)$                       100% FY 22-23 77.72

1517 FM-2003518 Orange West Justice 
Center

30-D1 2 Exterior Shell - Replace one (1) failed set of retractable awning 
mechanical arms for Window #2. The failed arm is not able to open or 
close causing glare from sun and creating hot, unsafe surfaces for users. 
The awning covers a queuing area along the service windows.

2,602$                 2,602$                2,405$               2,405$                (197)$                  92% FY 22-23 100

1518 FM-2003525 Lassen Hall of Justice 18-C1 2 HVAC - Reseal accessible seams on Cooling Tower #2. Remove all 
accessible casing panels and old sealants, clean panels and seams, apply 
new sealant and reseal panels. Remove and clean upper fan deck and 
replace top seals where accessible. Perform final clean up and final 
operational testing.

8,050$                 8,050$                7,418$               7,418$                (632)$                  92% FY 22-23 100

1519 FM-2003530 Los Angeles Airport 
Courthouse

19-AU1 2 HVAC - Replace (1) thermowell on the piping and install (1) new 
temperature transmitter and (1) transducer at the Chiller Room located 
on the 10th floor. Chiller is in low evaporator refrigerant temperature 
alarm identified during rounds and readings. Condition will cause 
overheating of the motor and poor performance of air conditioning 
system.

2,933$                 2,263$                2,767$               2,135$                (128)$                  94% FY 22-23 77.17
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1520 FM-2003533 Fresno Fresno County 
Courthouse

10-A1 2 Vandalism - Replace (1) 46 x 75 x 1/4 in. bronze anneal glass window on 
the 5th floor. A member of the public broke the window. Restitution is 
being sought.

3,841$                 3,684$                4,122$               3,953$                269$                    107% FY 22-23 95.91

1521 FM-2003534 Fresno Fresno County 
Courthouse

10-A1 2 Vandalism - Replace (1) 51 x 113 x 1/4 in. gray tempered glass exterior 
window on the first floor, and (1) 51 x 75 x 1/4 in. gray anneal glass 
exterior window on the B-1 level Windows were broken by unidentified 
persons.

7,563$                 7,254$                7,102$               6,812$                (442)$                  94% FY 22-23 95.91

1522 FM-2003554 San Diego East County 
Regional Center

37-I1 2 HVAC - Replace (3) 1/2 inch water vent valves and (2) 2-inch 200-psi 
pressure gauges. Reset (1) expansion tank and clean (1) air separator. 
Temperatures in 6th floor court offices and judges chamber are 80 
degrees, affecting court operations. Chiller water loop pump #7 has air 
in the supply line causing higher temperatures to affected area due to 
damaged components.

13,076$              8,854$                13,021$            8,817$                (37)$                     100% FY 22-23 67.71

1523 FM-2003556 Fresno Fresno County 
Courthouse

10-A1 2 Fire Protection - Perform 12-year hydrostatic testing on the kitchen 
hood fire protection system, replace fire suppression cartridge, and 
replace outdated nozzles. Deficiencies were noted during annual 
preventive maintenance inspection.

3,509$                 3,509$                3,275$               3,275$                (234)$                  93% FY 22-23 100

1524 FM-2003561 Fresno B.F. Sisk 
Courthouse

10-O1 2 Vandalism - Replace 33 X 65 x 1-1/4 inch clear annealed glass window on 
the 1st floor front of building on south end Window was broken during 
the night by unidentified person.

3,293$                 3,293$                3,136$               3,136$                (157)$                  95% FY 22-23 100

1525 FM-2003563 Tulare South County 
Justice Center

54-I1 2 Exterior Shell - Replace door pivots on the automatic exit doors. Door 
pivots have failed and the exit doors are not opening automatically.

2,466$                 2,466$                3,837$               3,837$                1,371$                 156% FY 22-23 100

1526 FM-2003566 Alameda Fremont Hall of 
Justice

01-H1 2 HVAC - Replace (1) failed VFD at mechanical room and install new 7.5 
VFD with bypass to support supply fan. VFD failed due to age causing 
loss of heat/cool air supply.

11,760$              9,337$                11,760$            9,337$                -$                     100% FY 22-23 79.40

1527 FM-2003570 San Diego Juvenile Court 37-E1 2 Interior Finishes - Replace (2) 3 x 4-ft x 1-1/2 inch swinging wood doors 
and hinge assemblies in courtroom. The solid wood swing doors that 
separate the gallery from the well have split and fell causing a safety 
hazard to occupants.

3,534$                 3,534$                2,659$               2,659$                (875)$                  75% FY 22-23 100

1528 FM-2003574 Santa Clara Family Justice 
Center 
Courthouse

43-B5 2 Security - Replace (1) failed door closer at restraining order office, 
remove 10-foot glass door and replace (1) floor mounted closer, reinstall 
door, set and adjust closer. Door closer at restraining order office failed 
due to use (cycles 300 times per day) causing security issue.

9,100$                 9,100$                9,100$               9,100$                -$                     100% FY 22-23 100

1529 FM-2003575 Fresno Fresno County 
Courthouse

10-A1 2 HVAC - Replace mini-split air conditioning unit in south elevator room 
serving passenger elevators 1, 2, 3. Compressor has failed due to age 
and unit will not start. Unit is obsolete refrigerant and should be 
replaced.

16,438$              15,766$             16,185$            15,523$             (242)$                  98% FY 22-23 95.91

1530 FM-2003577 Los Angeles Chatsworth 
Courthouse

19-AY1 2 Electrical - Replace 16 failed parking lot pole lighting assemblies that do 
not turn on due to failed 277v power supply drivers. The current parking 
lot light fixtures are obsolete and will be replaced with 100w LED 13,400 
Lumens 5,000k CCT light fixtures. Due to the 30 foot height of the pole 
lights a boom lift will be required.

12,642$              10,594$             11,852$            9,932$                (662)$                  94% FY 22-23 83.80
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1531 FM-2003579 Contra Costa Richard E. 
Arnason Justice 
Center

07-E3 2 HVAC - Replace failing contactor and auxiliary contactors for Cooling 
Tower #1.  The current contactor and auxiliary contactors are no longer 
available or warrantied. Like for like replacement with available 
contactor and auxiliary contactor. Will require modification/relocation 
of components inside panel so new contactors will fit.

4,763$                 4,763$                4,131$               4,131$                (632)$                  87% FY 22-23 100

1532 FM-2003581 San Diego Central 
Courthouse

37-L1 2 Interior Finishes - Install 10 concrete 1/4 anchors, erect (1) 24-foot 
scaffolding, and apply 10 SF of epoxy glue on the acoustic soundproof 
panels on ceiling in basement generator room. The acoustic panels serve 
as a sound barrier and had become detached due to water intrusion 
caused by ground level planter.

6,708$                 6,708$                6,708$               6,708$                -$                     100% FY 22-23 100

1533 FM-2003582 Los Angeles County Records 
Center

19-AV3 2 County Managed - Plumbing - Replace 6-foot section of damaged main 
sewer line, saw/cut concrete, excavate soil 9-feet deep to expose line, 
install shoring, backfill/compact, and hydro jet line. Main sewer line is 
backing up and can potentially flood multiple areas.

39,765$              39,765$             37,553$            37,553$             (2,212)$               94% FY 22-23 100

1534 FM-2003586 Fresno Fresno County 
Courthouse

10-A1 2 Vandalism - Replace broken 47 x 75 inch window on 2nd floor public 
hallway with clear annealed 1/4 inch bronze glass. An unidentified 
member of public broke window.

3,841$                 3,684$                3,657$               3,507$                (176)$                  95% FY 22-23 95.91

1535 FM-2003587 Los Angeles Compton 
Courthouse

19-AG1 2 HVAC - Replace shaft bearings and motor bearings in Exhaust Fan #4. 
Parts failed due to age.

6,072$                 4,015$                5,674$               3,752$                (263)$                  93% FY 22-23 66.13

1536 FM-2003603 Los Angeles Airport 
Courthouse

19-AU1 2 Elevator - Disassemble and repair (1) brake relining, reinstall, adjust, and 
test new brakes. Staff Elevator #8 brakes needed relining due to wear 
and tear.

34,037$              34,037$             32,361$            32,361$             (1,676)$               95% FY 22-23 100

1537 FM-2003606 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 2 Plumbing - Replace (1) 6 in. backflow #10. Backflow failed during 
preventive maintenance / annual testing due to wear/tear.

4,396$                 3,077$                4,051$               2,835$                (242)$                  92% FY 22-23 69.99

1538 FM-2003610 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 2 Plumbing - Replace (1) 2.5 in. backflow #9. Backflow failed during 
preventive maintenance / annual testing due to wear/tear.

8,519$                 5,962$                7,854$               5,497$                (466)$                  92% FY 22-23 69.99

1539 FM-2003612 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 2 Elevators - Replace (4) car rollers and 24 hoist way rollers for Elevator 
#5. Rollers have failed due to age, preventing the elevator from 
responding with the doors open.

7,430$                 5,462$                7,430$               5,462$                -$                     100% FY 22-23 73.51

1540 FM-2003613 Butte Butte County 
Courthouse

04-A1 2 Elevator - Elevator #2 - Replace shaft seal, refill system, and perform 
operational testing. Elevator has failed shaft seal and oil in pit. Elevator 
is not operating.

7,083$                 7,083$                7,297$               7,297$                214$                    103% FY 22-23 100

1541 FM-2003614 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Interior Finishes - Loading dock exterior door - Replace non-fire rated 
door with 34 x 77 x 1-3/4 inch 18 gauge hollow galvanized steel door. 
Polystyrene Insulated, 90 Min Fire Rated UL Label, continuous hinge is 
required, and mortise lever emergency egress hardware. Deficiency was 
found during annual State Fire Marshal inspection and documented in 
corrective action report.

2,660$                 2,587$                2,660$               2,587$                -$                     100% FY 22-23 97.26
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1542 FM-2003615 San 
Bernardino

Rancho 
Cucamonga 
Courthouse

36-F1 2 Interior Finishes - Remove 458 SF of carpeting (2 layers). Demo and 
buildback (2) cubicle workstations in Jury call center and a 2 x 2 section 
of carpeting in the Appeals file room. Apply 234 SF of self-leveling filler 
compound to concrete. Flooring is uneven causing desks and chairs to sit 
at different elevations, creating a trip hazard in walkways. Perform 
environmental testing, remediation, and containment as needed.

16,678$              16,678$             11,059$            11,059$             (5,619)$               66% FY 22-23 100

1543 FM-2003616 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Elevators, Escalators, & Hoists - Replaced defective start coil and fuses 
on Escalator #18. Escalator will not start and is currently out of service. 
Start coil failed due to wear and tear. No longer covered under 
warranty.

6,127$                 5,959$                6,127$               5,959$                -$                     100% FY 22-23 97.26

1544 FM-2003623 Los Angeles Compton 
Courthouse

19-AG1 2 HVAC - Replace (2) actuators, (1) thermostat and (4) 12 x 12 in. ceiling 
tiles in 4th floor judges chambers. Actuators and thermostat failed due 
to age causing cold temperature in chambers. Environmental testing and 
oversight was included. Installed (1) 6 x 112 x 8 ft containment and  (1) 
36 x 76 in. decontamination chamber.

10,571$              10,571$             10,570$            10,570$             (1)$                       100% FY 22-23 100

1545 FM-2003624 Los Angeles Airport 
Courthouse

19-AU1 2 Holding Cell - Replace (1) overhead concealed closer for existing door at 
Cell #9 at NE basement, court exclusive space, to meet ADA regulations. 
Door closer was reported not operational by the Sheriff. Existing door 
closer failed due to normal use and age.

4,671$                 4,671$                4,666$               4,666$                (5)$                       100% FY 22-23 100

1546 FM-2003625 Santa Clara Family Justice 
Center 
Courthouse

43-B5 2 Electrical - Emergency Generator - Replace (1) failed electronic control 
unit (ECU)and program ECU. Run test and complete a 2 hour resistive 
load bank test. Replace crank case sensor and reflash controllers. Return 
unit to normal operation. Unit failed due to age.

35,550$              35,550$             34,185$            34,185$             (1,365)$               96% FY 22-23 100

1547 FM-2003628 Los Angeles Bellflower 
Courthouse

19-AL1 2 Fire Protection - Replace (1) 4-inch gate valve, (8) bolts, (8) nuts, and (2) 
gaskets in 4th floor fire sprinkler riser in fan room #7. Parts were 
corroded and failed due to age.

6,688$                 5,213$                6,309$               4,917$                (295)$                  94% FY 22-23 77.94

1548 FM-2003635 Los Angeles Airport 
Courthouse

19-AU1 2 Elevator, Escalators & Hoists - Replace (3) control system relays on 
Elevator #9 located at the 10th floor penthouse, court exclusive space. 
Relays failed due to normal usage and age causing elevator to shut 
down.

3,380$                 3,380$                3,378$               3,378$                (2)$                       100% FY 22-23 100

1549 FM-2003639 Los Angeles Airport 
Courthouse

19-AU1 2 Vandalism - Replace (2) 24 x 36 inch and (1) 96 x 48 inch mirror and 
apply anti-graffiti film on 12 mirrors throughout the building mens and 
womens public restrooms. Existing mirrors have been vandalized by the 
public.

5,771$                 4,453$                5,393$               4,162$                (292)$                  93% FY 22-23 77.17

1550 FM-2003640 Los Angeles Compton 
Courthouse

19-AG1 2 Electrical - Replace (1) circuit board and (1) back-up battery power pack 
for master clock. Circuit board and battery pack failed due to age.

5,296$                 3,502$                5,296$               3,502$                -$                     100% FY 22-23 66.13

1551 FM-2003641 Yolo Yolo Superior 
Court

57-A10 2 HVAC - Replace (1) blower motor for the Fan Coil Unit in the IDF Room. 
The blower motor has failed and is beyond repair.   

4,366$                 4,366$                3,315$               3,315$                (1,051)$               76% FY 22-23 100

1552 FM-2003643 San Diego Juvenile Court 37-E1 2 Roof - Install 40 SF of roof sealant/liquid membrane. During a walk for 
the roof project, several holes were discovered on the membrane, due 
to age. This is a temporary patch and the roof will be replaced as a DMF 
project.

3,940$                 2,940$                3,450$               2,574$                (366)$                  88% FY 22-23 74.62
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1553 FM-2003645 San Joaquin Stockton 
Courthouse

39-F1 2 Interior Finishes - Replace like-for-like top/bottom offset pivot hinges, 
door stop limit arms, and new sweep seals on the (4) eastern-most 
doors at front entrance. Perform full adjustment to bring into proper 
operation. Doors are failing at the pivot hinges causing cascading 
damage to moving parts and resulting in operational deficiencies 
including a bolt shearing off suddenly, and doors not closing when they 
get caught on the thresholds or when pivot hinges wedge the doors in 
place.

10,184$              10,184$             12,780$            12,780$             2,596$                 125% FY 22-23 100

1554 FM-2003661 San Diego Central 
Courthouse

37-L1 2 Fire Protection - Install 15 LF of galvanized steel flashing, mineral wool, 
and fire caulking around the existing fire/smoke damper located in the 
23rd floor elevator machine room. The existing fire/damper was missing 
the required fire caulking that could result in smoke migration in the 
event of a fire. Deficiency identified by State Fire Marshal during annual 
inspection.  

4,012$                 4,012$                3,929$               3,929$                (83)$                     98% FY 22-23 100

1555 FM-2003682 Los Angeles Compton 
Courthouse

19-AG1 2 Fire Protection - Replace (1) 60 minute fire rated door including standard 
cylindrical lock and (3) 4-1/2 x 4-1/2 in. ball bearing hinges in courtroom 
lock up. Existing door has failed due to age. 

5,991$                 5,991$                5,599$               5,599$                (392)$                  93% FY 22-23 100

1556 FM-2003685 Los Angeles Bellflower 
Courthouse

19-AL1 2 Plumbing - Replace internal bearings, sleeve, seal, gaskets, and 
associated fittings on Condenser Pump #2. Parts failed due to age. 

5,197$                 4,051$                5,121$               3,991$                (59)$                     99% FY 22-23 77.94

1557 FM-2003686 Santa Clara Hall of Justice 
(East)

43-A1 2 Security - Replace (1) door closer on public exit door. Exit door closer 
failed due to age and wouldn't latch causing a security issue.

5,654$                 5,654$                662$                  662$                   (4,992)$               12% FY 22-23 100

1558 FM-2003689 Los Angeles Santa Monica 
Courthouse

19-AP1 2 Plumbing - Replace (2) 2-inch backflow devices, and 10 feet of corroded 
2-inch galvanized pipe. Install 10 feet of 2-inch copper pipe to prevent 
pipe corrosion. (2) 2-inch backflow devices have failed due to end of life 
and corrosion.

11,606$              9,110$                10,316$            8,097$                (1,013)$               89% FY 22-23 78.49

1559 FM-2003691 Contra Costa Wakefield Taylor 
Courthouse

07-A2 2 Grounds - Remove (1) Cypress tree that is leaning over the public 
sidewalk. Remove (2) branches on adjacent Cypress tree which lean over 
public sidewalk. Grind Stump to 6-8 inches underground and haul away 
wood. Trees have grown to obstruct public sidewalk causing a hazard to 
the public.      

5,464$                 5,464$                165$                  165$                   (5,299)$               3% FY 22-23 100

1560 FM-2003695 Madera Main Courthouse - 
Madera

20-F1 2 Plumbing - Isolate and drain down existing cold-water supply to the 
domestic booster pump skid and replace the existing 4-inch lug style 
butterfly valve on the skid bypass. Valve is leaking and needs to be 
replaced.

4,710$                 4,710$                4,220$               4,220$                (490)$                  90% FY 22-23 100

1561 FM-2003696 Tulare South County 
Justice Center

54-I1 2 HVAC - Repair leak at compressor for circuit #1 on Chiller #1. Leak at 
compressor head seal caused loss of refrigerant and oil from system.

11,790$              11,790$             11,493$            11,493$             (297)$                  97% FY 22-23 100

1562 FM-2003698 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 HVAC - Replace (1) Variable Frequency Drive (VFD) for Air Handler Unit 
Supply Fan #5. VFD unit is past its useful life and beginning to fail. VFD is 
not responding, causing the supply fan motor to run too slow creating 
comfort cooling and heating issues.

12,292$              9,775$                10,957$            8,713$                (1,062)$               89% FY 22-23 79.52

1563 FM-2003710 Sacramento Gordon Schaber 
Sacramento 
Superior Court

34-A1 2 Interior Finishes - Replace (1) defective door sensor and related 
hardware on the electric exit door at the West entrance. Person 
detecting sensor is malfunctioning at the west electric door. Sensor 
failed due to age.

4,393$                 4,393$                3,277$               3,277$                (1,116)$               75% FY 22-23 100
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1564 FM-2003711 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 2 Elevators, Escalators & Hoists -  Shortened the governor rope for Public 
Elevator #4 to have the elevator cart stop level with the floor, preventing 
a trip hazard. Elevator was recently red tagged by Fire Marshall for being 
out of compliance.

9,334$                 6,533$                8,485$               5,939$                (594)$                  91% FY 22-23 69.99

1565 FM-2003757 Los Angeles Airport 
Courthouse

19-AU1 2 Elevator - Repair for West custody elevator #10 and public elevator #3 
reported not responding. Engineers provided access coordinator to 
elevators top and bottom pits, electrical circuits for the elevators, and 
elevator machine rooms for vendor completing the repair throughout 
building.

9,769$                 7,539$                6,285$               4,850$                (2,689)$               64% FY 22-23 77.17

1566 FM-2003766 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 HVAC - Replace (1) water treatment flow rack, (1) control panel, (1) 
bleed off valve, and (2) water pumps which failed due to age. Failed 
water treatment equipment is not feeding chemicals to the HVAC 
systems which is causing water levels to have high conductivity and 
causing sediment buildup that is affecting the water quality. The 
installation of the new chemical delivery system will improve the 
efficiency of the HVAC equipment which will help with water quality and 
conservation.

4,558$                 3,668$                2,759$               2,220$                (1,448)$               61% FY 22-23 80.48

1567 FM-2003768 Alameda Wiley W. Manuel 
Courthouse

01-B3 2 Security - Replace (1) failed motor box at secure sliding door. Sliding 
door motor failed due to age causing loss of access to/from County 
connected building.  

5,821$                 4,878$                5,821$               4,878$                -$                     100% FY 22-23 83.80

1568 FM-2003778 Santa Clara Downtown 
Superior Court

43-B1 2 HVAC- Replace (1) failed 3HP supply fan motor on AHU #44, verify VFD 
settings, run, and test. AHU supply fan motor failed due to age causing 
loss of HVAC to the facility.

8,886$                 8,886$                7,854$               7,854$                (1,032)$               88% FY 22-23 100

1569 FM-2003779 Lassen Hall of Justice 18-C1 2 Elevators, Escalators, & Hoists - Replace (4) belt monitors that have 
failed due to age of the electronic/device.

14,099$              14,099$             14,099$            14,099$             -$                     100% FY 22-23 100

1570 FM-2003793 Los Angeles Metropolitan 
Courthouse

19-T1 2 Plumbing – Replace 10 LF of 1/2-inch copper pipe, (1) 1/2-inch ball valve, 
(2) 1/2-inch couplings, and (1) 1/2-inch brass adapter. Hot water supply 
leaked due to corrosion requiring replacement. Remediation and 
environmental oversite required.

12,410$              11,732$             12,301$            11,629$             (103)$                  99% FY 22-23 94.54

1571 FM-2003799 Los Angeles East Los Angeles 
Courthouse

19-V1 2 Elevators, Escalators, & Hoists - Replace brake pads on public Elevator 
#1. Pads failed due to age and wear and tear. Elevator was shaking and 
bouncing.

23,289$              18,100$             23,071$            17,931$             (169)$                  99% FY 22-23 77.72

1572 FM-2003801 Yolo Yolo Superior 
Court

57-A10 2 HVAC - Perform refrigerant tube inspection inside of (2) chillers, 
checking for leaks. Sand blast the inside of (2) end bells of chiller to 
remove the corrosion and apply epoxy coat. Corrosion will cause the 
chillers to suffer premature failure. 

55,194$              55,194$             51,715$            51,715$             (3,479)$               94% FY 22-23 100

1573 FM-2003802 Alameda Fremont Hall of 
Justice

01-H1 2 Electrical - Replace (6) failed LED lights at staff parking lot and repair 
parking lot lighting timer. Scissor lift is required. Parking lot lights are out 
causing a safety issue.

6,181$                 4,908$                4,666$               3,705$                (1,203)$               75% FY 22-23 79.40

1574 FM-2003805 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 HVAC - Replace (1) fan prop assembly on Cooling Tower #2, (1) 2-speed 
motor, (1) banded belt, (1) cooling tower vibration switch, (1) water fill, 
(1) drift eliminator, (1) external cooling tower float, with clay valve, and 
(1) pressure regulator. Preventive maintenance inspection identified 
Cooling Tower #2 required repairs to multiple components within both 
towers due to wear and tear.

57,119$              45,421$             54,769$            43,553$             (1,868)$               96% FY 22-23 79.52
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1575 FM-2003812 Los Angeles Torrance 
Courthouse

19-C1 2 HVAC - Replace (2) pressure relief valves, (2) flow switches, (2) hot 
surface ignitors, and (2) control devices on heating boilers. The devices 
have failed due to end of life. Heating boilers are offline and not 
providing heating to the building.

8,920$                 7,594$                8,920$               7,594$                -$                     100% FY 22-23 85.14

1576 FM-2003813 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 HVAC - Replace (1) fan prop assembly on Cooling Tower #1, (1) 2-speed 
motor, (1) banded belt, and (1) cooling tower vibration switch, (1) water 
fill, (1) drift eliminator, (1) external cooling tower float, with clay valve, 
and (1) pressure regulator. Preventive maintenance identified Cooling 
Tower #1 required repairs to multiple components due to wear and tear.

57,239$              45,516$             54,933$            43,683$             (1,834)$               96% FY 22-23 79.52

1577 FM-2003815 Madera Main Courthouse 
Parking Structure

20-F2 2 Grounds and Parking Lot - Replace guide track and damaged rods on 
parking garage roll down gate. Install new safety edge with retainer and 
take-up rail, align and reset limit on motor. Parking garage roll down 
gate is not closing.

4,559$                 4,559$                4,341$               4,341$                (218)$                  95% FY 22-23 100

1578 FM-2003817 Tehama Tehama County 
Courthouse

52-E1 2 HVAC - AHU1 return fan has failed bearings, excessive wear on shaft and 
wheel is degraded. Remove and replace fan wheel, shaft, and bearings.

9,668$                 9,668$                9,651$               9,651$                (17)$                     100% FY 22-23 100

1579 FM-2003820 Sacramento Gordon Schaber 
Sacramento 
Superior Court

34-A1 2 Exterior Shell - Replace (1) 60 x 121 inch cracked glass at 6th floor 
cafeteria. Plywood was placed over broken glass while replacement 
glass is on order. This window is an exterior window to the roof. The 
cause of the breakage is unknown.

11,528$              11,528$             10,546$            10,546$             (982)$                  91% FY 22-23 100

1580 FM-2003821 Alameda Fremont Hall of 
Justice

01-H1 2 HVAC - Repair leaks on (2) compressors, install (1 each) lip seal bypass 
kit on compressors #1 and #2, and (1) new oil safety switch on 
compressor #2. Leaks were found during rounds and readings.

6,077$                 4,825$                6,076$               4,824$                (1)$                       100% FY 22-23 79.40

1581 FM-2003822 San Mateo Northern Branch 
Courthouse

41-C1 2 Vandalism - Emergency board up and replace (1) 4 x 6 ft. grey annealed 
glass pane. Defendant broke window outside the courtroom. DA is 
seeking restitution.

7,203$                 5,994$                5,737$               4,774$                (1,220)$               80% FY 22-23 83.21

1582 FM-2003823 Alameda Hayward Hall of 
Justice

01-D1 2 HVAC - Replace (3) failed current transformers, (1) chilled water sensor, 
and purge (2) driers. Deficiencies were found during chiller preventive 
maintenance.

3,706$                 3,272$                3,706$               3,272$                -$                     100% FY 22-23 88.30

1583 FM-2003824 Los Angeles East Los Angeles 
Courthouse

19-V1 2 Grounds and Parking Lot - Replace 10 feet of 2-1/2 inch irrigation PVC 
pipe and associated fittings. Excavate 48 SF in grass area adjacent to 
Judges parking lot. Pipe failed due to age affecting landscaping 
throughout grounds.

10,000$              7,772$                10,000$            7,772$                (0)$                       100% FY 22-23 77.72

1584 FM-2003825 Alameda Fremont Hall of 
Justice

01-H1 2 Vandalism - Replace (1) 6 x 7 ft broken exterior sliding glass door at 2nd 
floor chambers balcony. Unidentified person used ladder to access the 
balcony and break into the building through the exterior sliding glass 
door.

7,876$                 6,254$                7,074$               5,617$                (637)$                  90% FY 22-23 79.40

1585 FM-2003827 San Diego East County 
Regional Center

37-I1 2 HVAC - Replace (1) 50HP motor and coupling on chilled water pump #7 
to allow for sufficient cooling. The motor failed due to age.

8,469$                 5,734$                8,468$               5,734$                (1)$                       100% FY 22-23 67.71
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1586 FM-2003839 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 Vandalism - Replace (1) 68 x 54 x 1/2 inch protective window to the in-
custody interview and holding area in courtroom on the 3rd floor. The 
protective window between the in-custody and court staff has been 
damaged over time due to inmates hitting the window with their 
handcuffs causing multiple cracks to the surface of the glass. The 
damaged window poses a danger to in-custody personnel and staff if the 
window breaks.

6,058$                 6,058$                6,438$               6,438$                380$                    106% FY 22-23 100

1587 FM-2003840 Alameda Fremont Hall of 
Justice

01-H1 2 Electrical - Retrofit 10 failed metal halide light fixtures to LEDs at parking 
area under the solar panels, and replace (3) 4-pole lighting contactors 
with (1) 12-pole contactor. Lighting failed due to age causing safety 
issues at parking area.

7,182$                 5,703$                6,355$               5,046$                (657)$                  88% FY 22-23 79.40

1588 FM-2003842 Los Angeles Chatsworth 
Courthouse

19-AY1 2 Grounds and Parking Lot - Apply 450 LF of hot rubberized crack sealant 
filler to asphalt. Cracks have formed in the asphalt along the Northside 
employee parking due to age as well as vehicle traffic wear and tear. An 
incident report has been documented due to a court employee trip and 
fall on the northside employee parking. Cracks along the asphalt were 
noted as the possible cause.

7,802$                 6,538$                6,964$               5,836$                (702)$                  89% FY 22-23 83.80

1589 FM-2003847 Ventura East County 
Courthouse

56-B1 2 HVAC - Replace (1) controller for buildings boiler. The boiler controller 
failed due to age affecting boiler controls from operating as designed.

7,218$                 4,457$                6,874$               4,245$                (212)$                  95% FY 22-23 61.75

1590 FM-2003856 San Diego Central 
Courthouse

37-L1 2 Electrical - Replace (4) 8D size 24 volt 25 AMP batteries for emergency 
generator. Existing batteries amperage level has fallen below required 
levels which will prevent the generator from starting in emergency 
situations. Failures were caused by age and identified during routine 
preventative maintenance.  

3,642$                 3,642$                1,272$               1,272$                (2,370)$               35% FY 22-23 100

1591 FM-2003866 San Diego East County 
Regional Center

37-I1 2 HVAC - Condensation Leak - Replace 10 SF of acoustic ceiling tiles and 
disinfect 10 SF of hardsurfaces. The air handler condensate drain line 
clogged and overflowed from above the mechanical room onto the 1st 
floor public corridor between courtrooms. Remediation and oversite 
was required to complete work.

3,473$                 2,352$                3,418$               2,314$                (37)$                     98% FY 22-23 67.71

1592 FM-2003873 Siskiyou New Yreka 
Courthouse

47-H1 2 Exterior Finishes - Replace 32 x 96 inch exterior window in secure 
hallway. Cause of breakage is unknown.

13,859$              13,859$             12,478$            12,478$             (1,381)$               90% FY 22-23 100

1593 FM-2003877 Los Angeles Airport 
Courthouse

19-AU1 2 HVAC - Replace failed shaft, bearings, air inlet cone, and belts on HVAC 
Fan #1. Perform air balance test at completion of replacement. 
Preventative Maintenance identified Air Handler #1 was off its axis 
causing improper function and failure of the rear bearing which caused 
damaged to other parts of the air handler. AHU #1 is located at the 10th 
floor, mechanical room servicing the West side of the building.

50,849$              39,240$             46,226$            35,673$             (3,568)$               91% FY 22-23 77.17

1594 FM-2003886 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Elevators, Escalators, & Hoists - Elevator - Replace car rollers on Public 
Elevator #5. Elevator #5 is making loud noises while elevator is in 
motion. Existing roller failure is due to part failure. No longer under 
warranty.

6,679$                 6,496$                6,678$               6,495$                (1)$                       100% FY 22-23 97.26
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1595 FM-2003887 Los Angeles Alfred J. 
McCourtney 
Juvenile Justice 
Center

19-AE1 2 County Managed - Grounds and Parking Lot - Remove (1) large ash tree 
and stump in front of the courthouse. Tree is dead and branches have 
fallen due to rainstorms, creating a safety hazard to public.

4,504$                 4,504$                5,464$               5,464$                960$                    121% FY 22-23 100

1596 FM-2003889 Riverside Hemet 33-F1 2 Plumbing - Replace (2) failed staff toilets with new pressure assisted 
models. The current toilets are continually backing up due to insufficient 
flushing pressure. Work includes installation of new seals.

3,895$                 3,895$                4,700$               4,700$                805$                    121% FY 22-23 100

1597 FM-2003891 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 Fire Protection - AEI - Planning - Perform an assessment of the existing 
fire alarm control panel and system, and provide options for 
replacement to a new fire alarm system that is current and code 
compliant.

35,725$              28,751$             35,712$            28,741$             (10)$                     100% FY 22-23 80.48

1598 FM-2003892 San Diego Central 
Courthouse

37-L1 2 Plumbing - Sanitized and dried 150 SF of concrete floor, 30 SF of ceramic 
base tile, (4) SF of metal raised floor drain, (7) SF of gray plastic grease 
trap, (2) SF of metal decking, (4) SF of gray vinyl sheet flooring and dried 
in place 10 SF of fireproofing. Grease trap clogged, causing water to spill 
out and travel through two floor penetrations, down to B1 level 
affecting fire proofing and pooling on the vinyl sheet flooring and 
laminated desk. The grease trap maintenance is the responsibility of the 
cafeteria operator and the Judicial Council will seek reimbursement. 

7,722$                 7,722$                7,721$               7,721$                (1)$                       100% FY 22-23 100

1599 FM-2003896 Santa Clara Morgan Hill 
Courthouse

43-N1 2 Roof - Remediate roof leak at chambers restroom and first floor hallway, 
patch roof, run dryers, repair 45 SF of damaged walls and 200 SF of 
ceiling tiles. Rainwater leaked into building.

6,423$                 6,423$                6,092$               6,092$                (331)$                  95% FY 22-23 100

1600 FM-2003916 San Francisco Civic Center 
Courthouse

38-A1 2 HVAC - Replace (1) failed reheat pump and supporting VFD. 20 yr old 
pump motor and VFD failed due to age causing loss of heating.

14,438$              14,438$             14,438$            14,438$             -$                     100% FY 22-23 100

1601 FM-2003918 Los Angeles Torrance 
Courthouse

19-C1 2 Vandalism - Replace (1) 6 in x 12 ft metal trim, weld in place, install trim 
piece to cover exposed edges at bottom of wall paneling, replace 
damaged drywall and re-anchor wall to floor and adjacent concrete wall 
at the Basement lock-up hallway interview room. An in-custody ripped 
the metal trim from the wall and kicked adjacent wall causing it to push 
out from anchor points. Environment/ACM testing will be conducted.

9,175$                 9,175$                6,867$               6,867$                (2,308)$               75% FY 22-23 100

1602 FM-2003920 Contra Costa Walnut Creek 
Courthouse

07-C1 2 Fire Protection -Replace fire panel radio dialer for the holding cell fire 
panel with like for like replacement. Dialer is unable to consistently 
perform the daily dial-out to the monitoring company. Dialer failed due 
to age.

3,840$                 3,840$                3,840$               3,840$                -$                     100% FY 22-23 100

1603 FM-2003923 Los Angeles East Los Angeles 
Courthouse

19-V1 2 HVAC - Replace (1) chemical controller circuit board, flow switch sensor, 
flow switch, and associated fittings. Water treatment system failed due 
to age due to age. Chemical feeder is needed to prevent corrosion 
throughout all HVAC equipment.

5,359$                 4,165$                5,359$               4,165$                -$                     100% FY 22-23 77.72

1604 FM-2003928 San Mateo Northern Branch 
Courthouse

41-C1 2 Plumbing - Repair leaking domestic water supply pipe at court staff 
restroom, isolate pipe, replace failed elbow, end cap, patch/paint ceiling 
and wall. Small leak from water pipe caused water damage to ceiling and 
wall by sink.

4,917$                 4,917$                4,917$               4,917$                -$                     100% FY 22-23 100
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1605 FM-2003930 Los Angeles Stanley Mosk 
Courthouse

19-K1 2 Elevators, Escalators, & Hoists - Replace 12 coils and contactors, and test 
to insure proper operation on Escalator #5 located on west side (Grand 
Street) between 3rd and 4th floors. Existing coils and contactors have 
shorted due to normal usage and caused escalator to shut down.

22,515$              21,898$             20,933$            20,359$             (1,539)$               93% FY 22-23 97.26

1606 FM-2003950 Los Angeles Inglewood 
Courthouse

19-F1 2 Elevators, Escalators, & Hoists/ Other - Replace (1) brake module on 
public elevator 2. Elevator 2 is having continued issues and it was found 
that the brake module needed to be replaced due to wear and tear. 
Impacting court operations

5,658$                 4,219$                5,388$               4,017$                (201)$                  95% FY 22-23 74.56

1607 FM-2003955 San Francisco Civic Center 
Courthouse

38-A1 2 HVAC - Rebuild failed heating hot water pump (HHWP), replace (4) seals, 
and (2) gaskets. HHWP is leaking and has failed, causing loss of heating 
hot water capacity.

8,129$                 8,129$                10,799$            10,799$             2,670$                 133% FY 22-23 100

1608 FM-2003956 Alameda Hayward Hall of 
Justice

01-D1 2 Grounds and Parking - Remove tree branches, clear shrubs and trim back 
(2) trees up to 8 feet. Tree branches are blocking exterior surveillance 
camera, causing safety issue for court staff entering and exiting at staff 
entrance.

7,289$                 6,436$                7,289$               6,436$                -$                     100% FY 22-23 88.30

1609 FM-2003959 Los Angeles Santa Monica 
Courthouse

19-AP1 2 HVAC - Replace (1) pneumatic actuator above the ceiling in courtroom. 
Pneumatic actuator seized due to age and no longer responds to 
thermostat adjustment. Environmental testing and oversight required.

4,385$                 4,385$                4,340$               4,340$                (45)$                     99% FY 22-23 100

1610 FM-2003969 San Francisco Polk St. Annex 38-A2 2 Vandalism - Replace (1) 4 x 12 ft. broken windowpane w/new powder-
coated aluminum panel. Unidentified person broke window.

12,105$              12,105$             11,856$            11,856$             (249)$                  98% FY 22-23 100

1611 FM-2003988 San Joaquin Stockton 
Courthouse

39-F1 2 HVAC - Replace solenoid valve for CRAC unit #0101, and recharge 
refrigerant. Data Room CRAC unit produced low pressure alert and the 
solenoid valve was found leaking.

7,134$                 7,134$                7,133$               7,133$                (1)$                       100% FY 22-23 100

1612 FM-2003992 Contra Costa Wakefield Taylor 
Courthouse

07-A2 2 Grounds and Parking Lot - Excavate a 4 x 4 foot hole next to sidewalk 
and replace (4) LF of 3-inch storm drain line. Storm drain line collapsed 
due to age causing the drain to back up. Drain line repairs are required 
to restore proper drainage from the courthouse.

22,306$              22,306$             19,980$            19,980$             (2,326)$               90% FY 22-23 100

1613 FM-2003994 Shasta Main Courthouse 45-A1 2 Elevator - Replace door sensor controller on Elevator #1 which has failed 
due to age.

3,371$                 2,350$                2,931$               2,043$                (307)$                  87% FY 22-23 69.71

1614 FM-2004003 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19-AZ1 2 Interior Finishes - Replace (1) swing gate in 2nd floor courtroom. Swing 
gate was cracked and failed due to wear and tear.

2,456$                 2,456$                2,162$               2,162$                (294)$                  88% FY 22-23 100

1615 FM-2004024 Merced New Merced 
Courthouse/N 
Street Building

24-A8 2 HVAC - Replace failed ignition transformer on hot water boiler. Boiler is 
not starting. Ignition transformer failed due to age.

2,639$                 2,639$                2,513$               2,513$                (126)$                  95% FY 22-23 100

1616 FM-2004025 San Joaquin Stockton 
Courthouse

39-F1 2 HVAC - Replace purge unit solenoid valve on Chiller #1. Valve failed 
causing air to be induced into the refrigerant system.  

5,460$                 5,460$                5,460$               5,460$                -$                     100% FY 22-23 100

1617 FM-2004030 San Diego North County 
Regional Center - 
North

37-F2 2 Exterior Shell - Replace (1) 85 x 70 inch exterior tempered glass window 
in criminal business office, 1st floor. Window broke due to falling branch 
from County landscaping contractor trimming trees at exterior. Claim 
filed with County of San Diego for reimbursement.

6,370$                 6,370$                3,971$               3,971$                (2,399)$               62% FY 22-23 100
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1618 FM-2004039 Santa Clara Morgan Hill 
Courthouse

43-N1 2 Vandalism - Replace (1) 7 x 5 ft. cracked insulated glass window panel at 
2nd floor clerks office. Requires scissor lift. Court reported cracked 
window.

7,075$                 7,075$                5,834$               5,834$                (1,241)$               82% FY 22-23 100

1619 FM-2004042 Los Angeles Chatsworth 
Courthouse

19-AY1 2 Electrical - Replace (120) 12-volt 44 AH batteries for the emergency 
lighting Inverters. The batteries failed a load test on the annual 
preventive maintenance due to age. 

32,304$              27,071$             40,129$            33,628$             6,557$                 124% FY 22-23 83.80

1620 FM-2004049 Merced New Merced 
Courthouse/N 
Street Building

24-A8 2 Utilities - Replace leaking fuel pump on emergency generator. Internal 
case is cracked and cannot be repaired. The fuel pump failed due to age.

7,086$                 7,086$                6,275$               6,275$                (811)$                  89% FY 22-23 100

1621 FM-2004051 Merced New Merced 
Courthouse/N 
Street Building

24-A8 2 Exterior Shell - Repair water leak at main public stairwell windows.  
Requires lift and complete removal and resealing of glass panels. Seals 
on windows have failed and water leaks into building when raining

23,752$              23,752$             14,652$            14,652$             (9,100)$               62% FY 22-23 100

1622 FM-2004052 El Dorado Johnson Bldg. 09-E1 2 Elevator – Replace (1) set of hydraulic elevator packing seals. Elevator 
was shuttering and upon further inspection it was determined that the 
packing seals and gaskets were leaking and failed due to age. 

10,226$              10,226$             9,370$               9,370$                (856)$                  92% FY 22-23 100

1623 FM-2004053 Sacramento Carol Miller 
Justice Center 
Court Facility

34-D1 2 HVAC - Replace (2) cooling tower bearings and (2) motor drive shafts 
and sheaves which have failed due to age. During the annual 
preventative maintenance, bearings, shaft, and drive sheaves were 
found to be severely degraded and could not be repurposed.

7,036$                 7,036$                5,769$               5,769$                (1,267)$               82% FY 22-23 100

1624 FM-2004054 San Mateo Northern Branch 
Courthouse

41-C1 2 Plumbing - Replace 10 feet of cracked 4 inch roof drain piping, (1) wye 
joint, and (3) no-hub connections at basement file storage room, 
remediate water and test all affected areas. Drain pipe failed due to age 
during rain event, causing flooding.

11,527$              9,592$                11,526$            9,591$                (1)$                       100% FY 22-23 83.21

1625 FM-2004055 Merced Los Banos 
Division - The 
Robert M. Falasco 
Justice Center

24-G1 2 Exterior Shell - Install concrete and cages for (3) backflow preventers 
along public street. Backflows for water main, fire-water, and 
landscaping have been opened and winter protective covers removed by 
unidentified persons.

22,365$              22,365$             21,433$            21,433$             (932)$                  96% FY 22-23 100

1626 FM-2004057 Santa Clara Hall of Justice 
(East)

43-A1 2 HVAC - Replace (1) failed dryer on controls air compressor and (2) failed 
pneumatic thermostats in courtroom. Failed air dryer allowed moisture 
into air-lines which caused thermostats to fail affecting temperatures.

3,465$                 3,465$                3,465$               3,465$                -$                     100% FY 22-23 100

1627 FM-2004065 Los Angeles Pasadena 
Courthouse

19-J1 2 Fire Protection - Replace (1) 3-gallon fire suppression tank, (1) CO2 
cartridge, (1) extinguishing hose, and (3) fusible links for kitchen hood 
fire suppression system. Deficiencies were found during annual kitchen 
hood inspection.

3,334$                 2,312$                3,063$               2,124$                (188)$                  92% FY 22-23 69.35

1628 FM-2004070 Kern Bakersfield 
Superior Court

15-A1 2 Elevators, Escalators, & Hoists - Replace (1) emergency stop switch on 
Down escalator. Emergency stop switch failed due to age. Discovered 
during annual inspection.

6,453$                 4,033$                6,145$               3,841$                (192)$                  95% FY 22-23 62.50

1629 FM-2004071 Kern Bakersfield 
Superior Court

15-A1 2 Elevators, Escalators, & Hoists - Replace (1) emergency stop switch on 
Up Escalator. Emergency stop switch failed due to age. Discovered 
during annual inspection

6,453$                 4,033$                6,145$               3,841$                (192)$                  95% FY 22-23 62.50
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1630 FM-2004091 Ventura Juvenile 
Courthouse

56-F1 2 Grounds and Parking Lot - Replace (4) 20 foot poles and light fixtures in 
the parking lot. Two light poles fell during high winds and the bases on 
all (4) were found to be rusted out.

28,789$              28,789$             27,363$            27,363$             (1,426)$               95% FY 22-23 100

1631 FM-2004095 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 Plumbing - Sewer Pipe Leak - Replace 30 LF of 3-inch cast iron pipe and 
associated fittings. Replace (3) 3-inch heavy duty couplings. Build 15 x 15-
foot containment and perform demolition and build-back of 12 x 3 ft, 
and plaster. Remove and build back 3 x 2 ft of plaster ceiling. Sanitize 
area. Environmental testing and oversight required.

42,666$              33,928$             40,147$            31,925$             (2,003)$               94% FY 22-23 79.52

1632 FM-2004112 Los Angeles Santa Monica 
Courthouse

19-AP1 2 Plumbing - Replace (1) domestic hot water pump, motor, gaskets, bolts, 
flange and 10 LF of electrical flexible conduit and electrical conductors. 
Pump has failed and is leaking.

6,969$                 5,470$                5,953$               4,673$                (797)$                  85% FY 22-23 78.49

1633 FM-2004116 Santa Clara Downtown 
Superior Court

43-B1 2 HVAC - Replace (1) 5 hp, 3ph, VFD ready fan motor, reinstall blower 
wheel, and set clearances. AHU-37 fan motor failed due to age causing 
loss of comfort air.

9,052$                 9,052$                8,164$               8,164$                (888)$                  90% FY 22-23 100

1634 FM-2004124 Los Angeles East Los Angeles 
Courthouse

19-V1 2 Fire Protection - Replace the seals and gaskets, and hardware 
accessories on fire pump discovered to have failed during an annual 
Preventive Maintenance. 

9,661$                 7,509$                9,141$               7,104$                (404)$                  95% FY 22-23 77.72

1635 FM-2004127 Sacramento Gordon Schaber 
Sacramento 
Superior Court

34-A1 2 Elevator - Replace circuit board for Elevator #1. Elevator has stalled 
because of failed circuit board due to age.

2,546$                 2,546$                2,181$               2,181$                (365)$                  86% FY 22-23 100

1636 FM-2004129 San Joaquin Stockton 
Courthouse

39-F1 2 Elevator - Replace failing main brake, and emergency brake control 
modules. Clean hoistway interlock contacts. Cab is variably not 
responding to call button, not opening doors, and running at too fast a 
speed indicating failed control modules.

15,814$              15,814$             15,813$            15,813$             (1)$                       100% FY 22-23 100

1637 FM-2004133 Kings Kings Superior 
Court

16-A5 2 Elevators, Escalators, & Hoists - Replace seismic switch for elevators #1, 
#2 & #5. Existing switches are failing and need to be replaced for 
continuing operation of elevators.

6,399$                 6,399$                6,052$               6,052$                (347)$                  95% FY 22-23 100

1638 FM-2004135 Riverside Banning Justice 
Center

33-G4 2 Plumbing - Replace electronic plumbing sensor valves with new battery 
powered valves to prevent sensor failures and damage. Valves are failing 
due to repetitive power outages and power glitches affecting the 
building resulting in the sensors continually flushing or not flushing at all. 
Work includes isolating electronic sensors from hardwired power. Power 
failures have occurred due to weather related events.

12,163$              12,163$             10,400$            10,400$             (1,764)$               86% FY 22-23 100

1639 FM-2004137 San Diego Juvenile Court 37-E1 2 Interior Finishes - Replace (1) cipher key pad lock with key access 
override option to womens employee restroom on the 2nd floor. The 
current lock failed due to age and prevented staff from accessing the 
restroom. 

2,437$                 1,818$                2,437$               1,818$                -$                     100% FY 22-23 74.62

1640 FM-2004149 Orange Harbor Justice 
Center-Newport 
Beach Facility

30-E1 2 Plumbing - Replace (2) failed water isolation valves, (1) hot and (1) cold, 
that supply water to two restrooms in the District Attorney office. The 
valves were exercised and did not turn off. Required to address sink and 
toilet issues within the restroom. Work includes full drain down of the 
building, re-fill and bleeding the system of air, and checking for leaks. 

3,467$                 -$                    3,095$               -$                    -$                     N/A FY 22-23 0.00
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1641 FM-2004152 Fresno Fresno County 
Courthouse

10-A1 2 HVAC - Replace failed air-drier on control air compressor. Heater in air-
drier has failed due to age.

8,085$                 7,754$                7,562$               7,253$                (501)$                  94% FY 22-23 95.91

1642 FM-2004157 San Mateo Central Branch 41-B1 2 Security - Replace (1) failed drive belt, and install (2) new surface 
mounted sweeps. The facility was recently reopened after 5 years. Lack 
of use caused the rubber drive belt to crack and break during operation. 
The sweeps were replaced due to age.

5,170$                 5,170$                4,177$               4,177$                (993)$                  81% FY 22-23 100

1643 FM-2004161 Los Angeles Bellflower 
Courthouse

19-AL1 2 Fire Protection - Replace (2) 4 inch gate valves and associated fittings for 
fire sprinkler system in 2nd and 3rd floor fan rooms. Gate valves are 
leaking and corroded due to age.

7,057$                 5,500$                6,657$               5,188$                (312)$                  94% FY 22-23 77.94

1644 FM-2004170 Santa Clara Hall of Justice 
(East)

43-A1 2 Plumbing - Isolate 2nd floor water main, replace isolation valve, and 
restore water flow. Isolation valve failed due to age, preventing water 
from coming into the combi toilet unit for holding cell.

5,563$                 5,563$                5,144$               5,144$                (419)$                  92% FY 22-23 100

1645 FM-2004171 Los Angeles Compton 
Courthouse

19-AG1 2 HVAC - Replaced (6) 12 x 12 in. ceiling tiles in 5th floor courtroom. Cold 
deck damper actuator was seized in place and would not open and close 
based on temperature set point causing cold temperatures in 
courtroom. Replaced existing thermostat, pneumatic line kit, and 
calibrated thermostat. Remediation and environmental oversight 
required to complete work.

13,201$              13,201$             13,201$            13,201$             -$                     100% FY 22-23 100

1646 FM-2004179 Los Angeles Downey 
Courthouse

19-AM1 2 HVAC – Replace chemical feeder system for cooling towers. Existing 
chemical delivery system has failed due to age restricting water flow to 
the cooling towers affecting the HVAC throughout building.

4,789$                 4,008$                4,789$               4,008$                -$                     100% FY 22-23 83.70

1647 FM-2004182 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 HVAC - Replace (2) flex connectors on condenser water lines on Chiller 
#1. Flex couplings on chiller have cracks and need to be replaced due to 
age.

4,679$                 3,721$                4,253$               3,382$                (338)$                  91% FY 22-23 79.52

1648 FM-2004193 Alameda Fremont Hall of 
Justice

01-H1 2 Roof - Patch/repair 830 SF waterproofing at roof and parapet walls 
above chiller. Roof is leaking above chiller due to age, causing minor 
flooding. 

10,235$              8,127$                9,926$               7,881$                (245)$                  97% FY 22-23 79.40

1649 FM-2004201 San Diego Central 
Courthouse

37-L1 2 Fire Protection - Install (1) combination fire/smoke damper flashing and 
metal supports. Damper flashing and supports should have a 20 gauge 
(minimum) galvanized steel retaining plate and can be factory or field 
supplied. Retaining plate(s) to overlap the opening by a minimum of 1 
inch on each of the four sides. Installation requirements for fire smoke 
damper. The existing fire/damper was missing the required fire caulking 
that could result in smoke migration in the event of a fire. Deficiency 
identified by State Fire Marshal during annual inspection.

3,682$                 3,682$                3,682$               3,682$                -$                     100% FY 22-23 100

1650 FM-2004203 Los Angeles Glendale 
Courthouse

19-H1 2 Vandalism - Replace 1 x 14 x 3 ft barrier arm to the exit gate. The arm 
was pushed forward preventing cars from exiting the parking lot.

3,120$                 2,825$                3,119$               2,824$                (1)$                       100% FY 22-23 90.54

1651 FM-2004205 Los Angeles Compton 
Courthouse

19-AG1 2 Fire Protection - Replace (1) cylinder, (1) cartridge, (1) hose, (2) brackets, 
(2) scissor links, (2) nozzles, and (1) detection line in the fire suppression 
system in kitchen hood #2. All items were found deficient during annual 
inspection and must be replaced to meet Fire Code.

3,647$                 3,647$                3,646$               3,646$                (1)$                       100% FY 22-23 100
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1652 FM-2004214 Los Angeles Monrovia 
Training Center

19-N1 2 Exterior Shell - Installed 30 feet of gutters and down spouts and 
associated flashing. The building was not equipped with gutters, which 
caused water intrusion into the building. Rainwater entered through the 
exterior of the south wall and penetrated the supervisor's office, 
manager's office, and the exterior of the north wall adjacent to secured 
parking lot.

5,371$                 3,775$                4,964$               3,489$                (286)$                  92% FY 22-23 70.29

1653 FM-2004217 Alameda Fremont Hall of 
Justice

01-H1 2 Roof - Repair 600 SF parapet wall, remove/reinstall metal wall cap, 
install underlayment, and seal all joints at chiller #1 soundwall. Roof leak 
is due to cracking around soundwall caused by age.

10,571$              8,393$                10,207$            8,104$                (289)$                  97% FY 22-23 79.40

1654 FM-2004218 San Diego Kearny Mesa 
Court

37-C1 2 Electrical - Replace (3) failed LED parking lot fixtures. Faulty ballast 
shorted out electrical components causing the lighting poles to the 
public parking lot to be non-operational. Failure to replace fixtures will 
result in loss of sufficient lighting to ensure the safety of building 
occupants.

3,120$                 3,120$                3,119$               3,119$                (1)$                       100% FY 22-23 100

1655 FM-2004224 Santa Cruz Jury Assembly 
Room

44-A3 2 Vandalism - Replace (2) 32 x 72 inch glass panels in entry doors. 
Unidentified person broke the glass panels at Jury Assembly trailer 
entrance doors.

3,389$                 3,389$                3,389$               3,389$                (0)$                       100% FY 22-23 100

1656 FM-2004227 Sacramento Gordon Schaber 
Sacramento 
Superior Court

34-A1 2 Elevators, Escalators, & Hoists - Replace (1) elevator electronic safety 
door opening device. Component is failing and causing fault, which 
prevents  the door from re-opening  when the door closes on a person 
or object. Parts failed due to age

4,988$                 4,988$                3,794$               3,794$                (1,194)$               76% FY 22-23 100

1657 FM-2004228 San Diego Department 9 
Trailer

37-E3 2 Roof - Install new transition and associated roof mastic, seal new joints, 
and install new fasteners and clips as required. During a water intrusion 
event on the department 9 trailer, it was discovered that roof mastic 
was weathered due to age and in need of replacement. 

3,845$                 3,845$                3,845$               3,845$                -$                     100% FY 22-23 100

1658 FM-2004240 Contra Costa Family Law 
Center

07-A14 2 Grounds and Parking Lot - Replace 1,130 SF of damaged parking lot 
asphalt. Winter rain and the garbage trucks caused crumbling, creating a 
pothole, cracks, and chunks of pavement to become a trip hazard.    

24,720$              24,720$             23,832$            23,832$             (888)$                  96% FY 22-23 100

1659 FM-2004245 Los Angeles Torrance 
Courthouse

19-C1 2 Plumbing - Replace (2) cast iron pipes and repair chipped concrete 
around broken 2 inch vent pipe located in pipe chase basement area 
behind pump station. Exposed damaged riser down to area where 
proper connection can be made. Cast iron pipes rusted out from the 
inside out due to moisture and oxygen.

4,084$                 3,477$                4,083$               3,476$                (1)$                       100% FY 22-23 85.14

1660 FM-2004247 San Diego North County 
Regional Center - 
North

37-F2 2 Fire Protection - Relocate strut and build class A fire rated assembly to 
contain pipe penetrating through fire rated wall between Criminal 
Business Office and public hallway. Correction of deficiency required per 
State Fire Marshal.

6,625$                 6,625$                6,625$               6,625$                -$                     100% FY 22-23 100

1661 FM-2004252 San Joaquin Stockton 
Courthouse

39-F1 2 Fire Protection - Replace failed inlet valve and inlet test loop valve on 
Fire Pump. Fire pump failed annual inspection due to valve unable to 
properly seal/seat when closed as required.

3,987$                 3,987$                3,796$               3,796$                (191)$                  95% FY 22-23 100

1662 FM-2004257 Contra Costa Walnut Creek 
Courthouse

07-C1 2 Vandalism - Remediate, patch and paint (6) SF of damaged dry wall and 
base. Remediated due to ACM drywall compound testing positive. In-
custody kicked several holes in secure hallway wall near holding cell, DA 
is seeking restitution.

8,908$                 8,908$                7,366$               7,366$                (1,542)$               83% FY 22-23 100
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1663 FM-2004264 Contra Costa Bray Courts 07-A3 2 HVAC - Replace (2) failed 40 ton compressors, (2) contactors, and (2) 
line filter driers, and replace 94lbs. of refrigerant. HVAC unit failed due 
to age causing loss of air conditioning.

49,823$              42,609$             49,823$            42,609$             -$                     100% FY 22-23 85.52

1664 FM-2004273 Los Angeles Compton 
Courthouse

19-AG1 2 Elevators, Escalators, & Hoists - Replace (1) encoder for east lock up 
elevator #9. Encoder failed due to age causing elevator to get stuck 
between floors.

13,406$              13,406$             13,406$            13,406$             -$                     100% FY 22-23 100

1665 FM-2004278 Santa Clara Morgan Hill 
Courthouse

43-N1 2 HVAC - Replace (1) failed BAS controller on Air handling Unit #5, 
reprogram and verify normal operations. BAS controller has failed due 
to age causing loss of HVAC to facility.

7,031$                 7,031$                5,459$               5,459$                (1,572)$               78% FY 22-23 100

1666 FM-2004286 Santa Clara Morgan Hill 
Courthouse

43-N1 2 HVAC - Replace (1) 2 1/2 inch heating hot water valve, (1) 2 1/2 inch 
isolation valve, and (1) manifold header gasket on boiler #1. Boiler 
manifold leaked due to age. Failed valves discovered during boiler 
shutdown.

12,217$              12,217$             11,901$            11,901$             (316)$                  97% FY 22-23 100

1667 FM-2004288 San Diego Central 
Courthouse

37-L1 2 Vandalism - Remove (4) wood benches for resurfacing. Sand, stain, and 
seal benches. Multiple wood benches along the 12th floor public 
corridor require refinishing do to graffiti, gang signs, and scratches.

4,092$                 4,092$                4,092$               4,092$                -$                     100% FY 22-23 100

1668 FM-2004293 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 HVAC - Replace defective solenoid blowdown valve on the condenser 
water loop. Solenoid failed due to normal wear causing false reading 
outputs.

3,883$                 3,883$                3,883$               3,883$                -$                     100% FY 22-23 100

1669 FM-2004300 Riverside Banning Justice 
Center

33-G4 2 Grounds and Parking Lot - Replace the failing internal winches and 
cables of the two flagpoles. The current winch gear and brake systems 
are jamming on the State flag and not holding on the American flag. 
Area high winds put extra stress on the equipment/gear. Failure to 
address will create a potential safety risk to pedestrians in walkway 
below.

4,515$                 4,515$                3,896$               3,896$                (619)$                  86% FY 22-23 100

1670 FM-2004313 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 2 Fire Protection - Replace (1) relay, (4) 12V 33 AH batteries, and reset fire 
panel. Deficiency found in fire alarm panel during annual preventive 
maintenance. Existing relay and batteries have failed due to age.

3,531$                 2,471$                3,530$               2,471$                (1)$                       100% FY 22-23 69.99

1671 FM-2004319 Sutter Sutter County 
Superior 
Courthouse

51-C1 2 Interior Finishes - Replace (1) courtroom gallery swing door that is 
cracked and falling off the hinges. The door is damaged and poses a 
safety concern. 

4,259$                 4,259$                4,159$               4,159$                (100)$                  98% FY 22-23 100

1672 FM-2004325 Los Angeles San Fernando 
Courthouse

19-AC1 2 HVAC - Replace (1) water treatment controller circuit board panel, (1) 
makeup water meter, (1) brass motorized ball valve with junction box, 
(1) tee-mounted paddle flow switch with sensor, (1) injection manifold, 
(1) doubled walled chemical tank with chemical feeder metering pumps, 
and (1) monitoring probe/sensor and corrosion control coupon rack to 
monitor water quality. The system failed due to age.

9,009$                 7,514$                9,009$               7,514$                -$                     100% FY 22-23 83.41

1673 FM-2004348 San 
Bernardino

Victorville 
Courthouse

36-L1 2 Interior Finishes - Replace fire roll up door at clerks court exclusive 
counter area. Roll up door is non-operational, will not stay open and is 
beyond repair due to age.

6,345$                 6,345$                6,345$               6,345$                -$                     100% FY 22-23 100

1674 FM-2004349 Santa Barbara Santa Maria 
Courts, Bldg F

42-F4 2 Plumbing - Rebuild (1) 4 inch backflow and test for proper functions. 
Backflow failed due to age. It was discovered during annual preventive 
maintenance.

2,877$                 2,877$                2,877$               2,877$                -$                     100% FY 22-23 100
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1675 FM-2004350 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 HVAC - Replace (1) water treatment controller panel, (1) makeup water 
meter, (1) chemical tank with chemical feeder metering pumps, 70 ft of 
3/4 inch PVC, 3/8 inch rubber hoses, (1) monitoring probe/sensor, and 
corrosion control coupon rack to monitor water quality. The system 
failed due to age. This system supplies the small cooling towers for the 
HVAC to the telecommunication room in the penthouse.

4,428$                 3,564$                4,528$               3,644$                80$                      102% FY 22-23 80.48

1676 FM-2004362 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Interior Finishes - Replace main entrance door panic bar assembly kit 
and install new rod and latch assemblies. Panic bar was Found not 
working properly during a preventative maintenance. Failed due to 
normal wear. Work is needed to ensure door locks properly.

2,325$                 2,325$                2,325$               2,325$                -$                     100% FY 22-23 100

1677 FM-2004373 San 
Bernardino

San Bernardino 
Justice Center

36-R1 2 Plumbing - Mechanically clear 50 LF of sink drain pipe on 11th floor. 
Backup caused overflow onto carpet on 11th floor. Obstruction is 
unknown and was pushed through. Extracted and sanitized 100 SF of 
carpet. Environmental testing and remediation was performed.

9,632$                 9,632$                9,631$               9,631$                (1)$                       100% FY 22-23 100

1678 FM-2004402 Los Angeles Airport 
Courthouse

19-AU1 2 Interior Finishes - Install (1) power supply and (1) power booster for fifth 
floor door in shared space. Door operating in fail safe mode. Power 
supply failed requiring replacement to ensure proper locking. Control 
board failed due to age.

6,012$                 4,639$                5,999$               4,630$                (10)$                     100% FY 22-23 77.17

1679 FM-2004469 Los Angeles Van Nuys Court 
Complex Parking 
Structure 

19-AX6 2 Grounds and Parking Lot - Replace (1) 2 1/2 in x 11 ft aluminum guide 
channel with high density polyethylene weather stripping and repair the 
limit switches on the controller to ensure the gate securely closes. The 
rollup gate on the public parking of Sylmar Street failed due to the age.

2,738$                 2,457$                3,052$               2,739$                282$                    111% FY 22-23 89.74

1680 FM-2004527 Los Angeles Edmund D. 
Edelman 
Children's Court

19-Q1 2 Fire Protection - Kitchen Fire Suppression System - Replace (4) nozzles, 
(1) extinguishing hose, (2) brackets, and (2) fusible links. Deficiencies 
were found during the annual preventive maintenance. Nozzles used 
were not code compliant, hose needs to be replaced, pull station needs 
to be relocated, and a puff test is needed to confirm that the 
suppression nozzles are free of any obstructions. 

3,389$                 3,389$                3,388$               3,388$                (1)$                       100% FY 22-23 100

1681 FM-2004533 Los Angeles Pasadena 
Courthouse

19-J1 2 HVAC - Replace (1) cold deck actuator for AHU #5. Actuator failed due to 
age affecting the cold deck throughout the 5th floor.

2,402$                 1,666$                2,402$               1,666$                -$                     100% FY 22-23 69.35

1682 FM-2004538 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 Plumbing - Replace (1) condenser water backflow preventer, 20 LF of 1 
inch copper pipe, (2) isolation valves, and install (1) pressure gauge 
located in mechanical space. Backflow preventer failed due to age and 
heavy corrosion.  

8,813$                 7,008$                8,011$               6,370$                (638)$                  91% FY 22-23 79.52

1683 FM-2004540 Los Angeles Compton 
Courthouse

19-AG1 2 HVAC - Replace (1) relay and (1) relay board for chiller #1. Both failed 
due to age, causing breaker for oil pump to trip and shut chiller off. 

2,328$                 1,540$                2,328$               1,540$                -$                     100% FY 22-23 66.13

1684 FM-2004541 San Diego Central 
Courthouse

37-L1 2 Fire protection - Replaced (1) failed fire alarm duct detector on B2 level 
of underground parking structure. Work performed after hours and 
included reprogramming the replacement device to the fire alarm panel 
in order to clear audible trouble on panel and restore system back to 
normal operations.   

3,078$                 3,078$                3,077$               3,077$                (1)$                       100% FY 22-23 100
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1685 FM-2004552 San Diego North County 
Regional Center - 
North

37-F2 2 Plumbing - Replace (7) pressure relief valves (PRV) and (7) fittings on 
copper domestic water supply lines. PRVs and fittings were found to 
have severe corrosion during the build back of southeast zone of the 
ceiling clip construction project. Failure to replace will result in a Cat 2 
leak.

16,695$              16,695$             16,695$            16,695$             -$                     100% FY 22-23 100

1686 FM-2004559 Los Angeles San Fernando 
Courthouse

19-AC1 2 Holding Cell - Replace (3) toggle switches with (3) position activation 
switches. The switches on the outer cell doors of (1) holding cell  on the 
4th floor and (2) holding cells in the basement failed due to age 
preventing the outer cell doors from opening or unlocking.

3,024$                 3,024$                3,024$               3,024$                -$                     100% FY 22-23 100

1687 FM-2004560 Los Angeles Van Nuys 
Courthouse West

19-AX2 2 Plumbing - Replace (6) sink bubbler assemblies, (6) sink push button 
assemblies, (6) sink pneumatic metering water valves, (10) 1/2 inch ball 
valves, (2) 1 inch ball valves, (12) 1/2 inch braided hose supply lines, and 
(20) 1/2 inch pro-press adapter fittings. Parts failed due to age and 
corrosion. Board of State and Community Corrections health inspection, 
noted violation of no running water in (6) holding cells.

7,598$                 7,598$                7,228$               7,228$                (370)$                  95% FY 22-23 100

1688 FM-2004570 Santa Barbara Santa Maria 
Courts, Bldg G

42-F5 2 Plumbing - Replace 15 LF of 3 inch cast iron drain pipe, (4) no-hub 
fittings, (3) 2 x 4 wall studs and 120 SF of 3/4 inch plywood sheathing in 
courtroom. Cast iron drain line cracked due to age and leaked inside wall 
causing damage to interior wall and wall frame.  

6,531$                 6,531$                6,531$               6,531$                -$                     100% FY 22-23 100

1689 FM-2004584 Los Angeles Chatsworth 
Courthouse

19-AY1 2 Plumbing - Replace (1) 1/4 hp circulating pump. Failed due to age, the 
penthouse domestic hot water pump was discovered during the annual 
preventative maintenance.

2,238$                 1,875$                2,238$               1,875$                -$                     100% FY 22-23 83.80

1690 FM-2004602 Sacramento Gordon Schaber 
Sacramento 
Superior Court

34-A1 2 HVAC - Remove pump assembly on Hot water pump (HWP) #2, replace 
mechanical seal and parts, reinstall pump assembly, and perform 
operational testing. HWP #2 has a failed mechanical seal, due to age.

2,233$                 2,233$                2,233$               2,233$                -$                     100% FY 22-23 100

1691 FM-2004609 Los Angeles Beverly Hills 
Courthouse

19-AQ1 2 Plumbing - Replace (2) 2 inch isolation valves, re-pipe 30 LF of 1 inch 
copper pipe to heater, re-pipe 10 LF of 2 inch copper pipe, install (1) 1 
inch and (1) 2 inch check valve, re-pipe 10 LF of 4 inch vent line, and 
install (1) drain pan under heater. Relocate the water heater against wall 
and strap down. Water heater is free standing without any earthquake 
support. Supports are needed to prevent the domestic water heater 
from falling in the event of an earthquake.

13,398$              10,654$             12,188$            9,692$                (963)$                  91% FY 22-23 79.52

1692 FM-2004623 Los Angeles Norwalk 
Courthouse

19-AK1 2 HVAC - Replace 8 actuators, filters, (3) thermostats, and 50 SF of  1 x 1 ft 
ceiling tiles in 4th floor courtroom and judges chamber. Actuators failed 
due to age causing hot temperatures in courtroom. Remediation and 
environmental oversight was required to complete work including (1) 36 
x 76 inch decontamination chamber. 

26,264$              26,264$             26,264$            26,264$             -$                     100% FY 22-23 100

1693 FM-2004629 San Diego East County 
Regional Center

37-I1 2 HVAC - Replace (1) 1/4 HP motor for roof exhaust fan. Motor failed 
causing odor on employee restrooms.

3,338$                 2,260$                3,338$               2,260$                -$                     100% FY 22-23 67.71

1694 FM-2004638 Butte North Butte 
County 
Courthouse

04-F1 2 HVAC - Replaced failed circuit board that runs all fan coils in server 
room. Provide portable ac units for the server room while the fan coils 
were out of operation.

3,157$                 3,157$                2,936$               2,936$                (221)$                  93% FY 22-23 100
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1695 FM-2004639 Lassen Hall of Justice 18-C1 2 HVAC - Replaced failed boiler pump on boiler #2 after no heat reported 
in building. Cost to rebuild it would be more than new pump.

2,665$                 2,665$                2,664$               2,664$                (1)$                       100% FY 22-23 100

1696 FM-0059834 Los Angeles San Fernando 
Courthouse

19-AC1 3 Interior Finishes - Court Funded (CFR) - ACM FACS review of testing at 
the San Fernando Courthouse related to carpet replacement in 
Department B courtroom 2nd floor 

2,005,837$         2,005,837$        1,941,090$       1,941,090$        (64,747)$             97% FY 18-19 100

1697 FM-0061125 San Diego Kearny Mesa 
Court

37-C1 3 Energy Efficiency - Electrical - Implement energy efficiency upgrade of 
interior and exterior lighting to LED (approx. 919 fixtures)

117,818$            117,818$           103,070$          103,070$           (14,748)$             87% FY 17-18 100

1698 FM-0061175 Riverside Southwest Justice 
Center

33-M1 3 Energy Efficiency - Electrical - Implement energy efficiency upgrade of 
interior and exterior lighting to LED (approx. 3172 fixtures)

871,747$            666,015$           871,747$          666,015$           -$                     100% FY 17-18 76.40

1699 FM-0062732 Los Angeles Van Nuys 
Courthouse East

19-AX1 3 Grounds and Parking Lot - Court Funded Request - 19-CFR059 - Phase 2: 
Complete security fencing and other improvements to enclose parking 
area for Judges as described within schematic drawings provided by LA 
Courts.

3,205,495$         3,205,495$        2,936,125$       2,936,125$        (269,370)$           92% FY 18-19 100

1700 FM-0142883 Los Angeles Metropolitan 
Courthouse

19-T1 3 Electrical - AEI - provide design services for Relocation & Replacement of 
Diesel Fuel Tank's Fuel Inlet Port. The inlet port is no longer in 
compliance with the newer regulation that applies to this existing 
condition. With the newer regulation, the inlet port and the piping for 
the storage tank are classified as an underground storage tank and is not 
compliance with the federal and state laws for underground storage 
tanks.

66,756$              63,111$             48,645$            45,989$             (17,122)$             73% FY 19-20 94.54

1701 FM-0143421 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19-L1 3 Interior Finishes - CFR - 19-CFR079 - Tennant improvement to convert an 
existing admin area on the 5th floor into a large training room. Work to 
include new compliant restrooms, clerk counter, new ceilings, renovate 
existing offices and modify the existing HVAC and electrical to serve the 
new training room layout and maintain code compliance. 

1,615,000$         1,615,000$        1,644,491$       1,644,491$        29,491$              102% FY 19-20 100

1702 FM-2000279 San 
Bernardino

Central 
Courthouse

36-A1 3 Interior Finishes - Court Funded Request - 36-CFR072 - GCI - Install a new 
accessible restroom within Judges' Chambers.

175,000$            175,000$           173,073$          173,073$           (1,927)$               99% FY 20-21 100

1703 FM-2001996 Santa Barbara Santa Maria 
Clerks, Bldg E

42-F7 3 Interior Finishes - Court Funded Request - 42-CFR026 - GCI - Replace (1) 
cashier window with (2) cashier window with counters, trays, and 
intercom speakers that meets ADA. Relocate a door and window to 
accommodate new cashier window. Scope to include design, permit, 
abatement (if any), construction and inspection.

76,922$              76,922$             65,575$            65,575$             (11,347)$             85% FY 21-22 100

1704 FM-2003271 Los Angeles Santa Monica 
Courthouse

19-AP1 3 Security - Safety - Replace (17) 60 inch X 120 inch x 1/4 inch single-pane 
windows on first floor Judicial chambers, and one Administrative Clerks 
office. Replacement glass is 1/4 inch, with an internal layer of  0.030 inch 
(0.76mm) clear film that provides strength. Add a security film to 
provide additional strength. This will prevent future incidents of breaking 
into the building. The first floor exterior windows are easily accessible.

62,002$              62,002$             56,583$            56,583$             (5,419)$               91% FY 22-23 100

Total: 81,556,279$      71,475,372$      74,489,975$     64,661,278$      (6,814,095)$       90.47%
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 Attachment D-IV Deferred Maintenance Project List 
Completed and In Construction 

 

Page 1 of 4 
 

Deferred Maintenance Projects – DMF II 
 

Completed: 
# County Facility Location Project Title Estimated Cost Updated Cost 
2 San Diego   East County Regional Center Roof Replacement $ 3,855,749 $ 1,577,245 
7 Contra Costa Wakefield Taylor Courthouse Elevator Replacement $ 1,118,468 $ 2,413,056 
8 Contra Costa Walnut Creek Courthouse Elevator Replacement $ 524,983 $ 717,418 
9 Contra Costa George D Carroll Courthouse Elevator Replacement $ 338,998 $ 776,998 

10 San Bernardino Barstow Courthouse Elevator Replacement $ 181,343 $ 360,521 
11 Los Angeles Bellflower Courthouse Wheelchair Lift Replacement $ 50,000 $ 521,598 
12 Los Angeles Downey Courthouse Wheelchair Lift Replacement $ 140,000 $ 742,558 
13 Los Angeles Beverly Hills Courthouse Elevator Replacement $ 2,688,288 $ 2,557,283 
15 Los Angeles Torrance Courthouse Elevator Replacement $ 2,953,248 $ 2,721,622 
16 Los Angeles Burbank Courthouse Elevator Replacement $ 679,558 $ 831,885 
17 Los Angeles El Monte Courthouse Elevator Replacement $ 2,060,363 $ 1,513,410 
18 Los Angeles Edmund D. Edelman Children’s Court Elevator Replacement $ 3,368,223 $ 3,141,467 
19 Orange North Justice Center Elevator Replacement $ 1,278,203 $ 648,203 
21 San Diego North County Regional Center - North Elevator Replacement $ 254,838 $ 766,647 
22 San Mateo Northern Branch Courthouse Elevator Replacement $ 291,998 $ 1,054,703 
23 Santa Clara Santa Clara Courthouse Roof Replacement $ 196,000 $ 116,694 
24 Los Angeles Santa Clarita Courthouse Roof Replacement $ 556,857 $ 596,633 
25 San Diego Kearny Mesa Court Roof Replacement $ 442,000 $ 936,954 
33 Los Angeles Van Nuys Courthouse East BAS Upgrades $ 1,432,000 $ 2,272,699 
34 Los Angeles Van Nuys Courthouse West BAS Upgrades $ 2,060,000 $ 2,901,889 
55 Los Angeles Torrance Annex Roof Replacement $ 515,478 $ 535,224 
57 Los Angeles Inglewood Courthouse Roof Replacement $ 1,676,030 $ 824,839 
58 Statewide Statewide Assessment $ 5,000,000 $ 5,000,000 

 $ 31,662,621 $ 33,529,545 

Close-Out: 
# County Facility Location Project Title Estimated Cost Updated Cost 
14 Los Angeles Van Nuys Courthouse West Elevator Replacement $ 205,000 $ 4,708,580 

    $ 205,000 $ 4,708,580 

Construction Phase: 
# County Facility Location Project Title Estimated Cost Updated Cost 
5 Alameda Hayward Hall of Justice Elevator Replacement $ 2,814,355 $ 4,239,359 
6 Alameda Fremont Hall of Justice Elevator Replacement $ 947,163 $ 1,803,142 
    $ 3,761,518 $ 6,042,501 
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Deferred Maintenance Projects – DMF III 
 

Completed: 
# County Facility Location Project Title Estimated Cost Updated Cost 
2 Los Angeles Pomona Courthouse South Fire Alarm System $ 1,065,281 $ 555,566 
3 Fresno Fresno County Courthouse Fire Alarm System $ 1,133,246 $ 412,758 

11 Sacramento Carol Miller Justice Center 
Court Facility 

Fire Protection $ 626,072 $ 686,658 

 $ 818,308 $ 878,894 

Agency Review: 
# County Facility Location Project Title Estimated Cost Updated Cost 
1 Riverside Southwest Justice Center Fire Alarm System $ 1,065,606 $ 377,611 

    $ 1,065,606 $ 377,611 

Close-Out: 
# County Facility Location Project Title Estimated Cost Updated Cost 
4 Alameda Hayward Hall of Justice Fire Alarm System $ 1,000,000 $ 398,628 
8 Los Angeles Michael D. Antonovich Antelope 

Valley Courthouse 
Fire Alarm System $ 1,947,450 $ 443,242 

    $ 2,947,450 $ 841,869 

Design: 
# County Facility Location Project Title Estimated Cost Updated Cost 
10 San Bernardino Victorville Courthouse Fire Protection $ 192,236 $ 192,236 

    $ 192,236 $ 192,236 

Construction Phase: 
# County Facility Location Project Title Estimated Cost Updated Cost 
5 Orange Betty Lou Lamoreaux Justice Center Fire Alarm System $ 1,250,000 $ 829,550 
6 Alameda Wiley W. Manuel Courthouse Fire Alarm System $ 1,300,000 $ 386,634 
9 Los Angeles Clara Shortridge Foltz 

Criminal Justice Center Fire Alarm System $ 4,618,237 $ 10,717,118 

    $ 7,168,237 $ 11,933,302 
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Deferred Maintenance Projects – DMF IV 
 

Completed: 
# County Facility Location Project Title Estimated Cost Updated Cost 

12 Napa Criminal Court Building HVAC (BMS) $ 191,860 $ 689,698 
23 Kern Bakersfield Superior Court HVAC (BMS) $ 393,525 $ 30,489 

103 Imperial Winterhaven Court Roof $ 54,544 $ 325,587 
105 Santa Clara Morgan Hill Courthouse Roof $ 1,096,944 $ 2,455,362 

 $ 1,736,873 $ 3,501,135 

Agency Review: 
# County Facility Location Project Title Estimated Cost Updated Cost 

51 Orange Central Justice Center Elevators $ 7,257,755 $ 9,062,496 
54 Los Angeles Glendale Courthouse Elevators $ 3,865,096 $ 884,385 
58 Los Angeles Hollywood Courthouse Elevators $ 5,202,013 $ 1,401,814 
61 Los Angeles San Fernando Courthouse Elevators $ 7,126,748 $ 3,843,135 

 $ 23,451,612 $ 15,191,829 

Construction Phase: 
# County Facility Location Project Title Estimated Cost Updated Cost 
1 Los Angeles Compton Courthouse HVAC (BMS) $ 4,531,642 $ 4,945,757 
2 Los Angeles San Fernando Courthouse HVAC (BMS) $ 986,707 $ 5,532,222 
3 Los Angeles Norwalk Courthouse HVAC (BMS) $ 2,031,571 $ 5,114,731 
4 Los Angeles Bellflower Courthouse HVAC (BMS) $ 1,080,039 $ 3,133,430 
6 Los Angeles Glendale Courthouse HVAC (BMS) $ 382,930 $ 2,829,785 
7 Los Angeles Alhambra Courthouse HVAC (BMS) $ 902,484 $ 3,594,129 
8 Los Angeles Pasadena Courthouse HVAC (BMS) $ 1,586,783 $ 4,754,023 
9 Los Angeles Metropolitan Courthouse HVAC (BMS) $ 1,627,449 $ 530,645 

10 Los Angeles Pomona Courthouse South HVAC (BMS) $ 1,325,467 $ 2,770,929 
11 Orange Civil Complex Center ("CXC") HVAC (BMS) $ 81,620 $ 814,669 
14 Los Angeles Inglewood Juvenile Court HVAC (BMS) $ 110,459 $ 688,421 
15 San Bernardino Barstow Courthouse HVAC (BMS) $ 127,200 $ 845,090 
16 Orange West Justice Center HVAC (BMS) $ 1,881,040 $ 3,868,142 
18 Riverside Larson Justice Center HVAC (BMS) $ 1,778,409 $ 3,231,327 
19 Alameda Hayward Hall of Justice HVAC (BMS) $ 1,505,056 $ 2,295,962 
20 Los Angeles East Los Angeles Courthouse HVAC (BMS) $ 1,904,093 $ 2,074,229 
21 Alameda Fremont Hall of Justice HVAC (BMS) $ 2,774,186 $ 2,128,873 
28 Los Angeles Compton Courthouse BAS Upgrades $ 1,945,000 $ 1,635,624 
38 Los Angeles Metropolitan Courthouse BAS Upgrades $ 1,624,000 $ 1,650,904 
46 Los Angeles Airport Courthouse Elevators $ 5,431,206 $ 5,756,042 
50 Orange Betty Lou Lamoreaux Justice Center HVAC (BMS) $ 2,619,101 $ 4,977,725 
52 San Francisco Civic Center Courthouse Elevators $ 6,521,289 $ 5,737,830 
53 Los Angeles East Los Angeles Courthouse Elevators $ 9,954,279 $ 2,349,570 
57 Orange Harbor Justice Center-Newport Beach Elevators $ 1,069,097 $ 1,375,472 
60 Riverside Larson Justice Center Elevators $ 4,073,424 $ 2,888,550 
63 San Mateo Central Branch Fire Protection $ 84,384 $ 907,056 
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64 San Mateo Northern Branch Courthouse Fire Protection $ 261,920 $ 1,043,356 
66 San Bernardino Barstow Courthouse HVAC $ 220,226 $ 632,312 
69 San Bernardino Barstow Courthouse HVAC $ 83,799 $ 189,128 
70 Sacramento Sacramento Juvenile Courthouse HVAC (BMS) $ 1,100,620 $ 1,916,680 
71 Sacramento Carol Miller Justice Center Court Facility HVAC (BMS) $ 1,066,169 $ 1,114,707 
74 Monterey Salinas Courthouse- North Wing HVAC (BMS) $ 1,052,462 $ 3,294,083 
75 Santa Barbara Figueroa Division HVAC (BMS) $ 81,950 $ 1,994,009 
90 Orange Harbor Justice Center-Newport Beach HVAC (BMS) $ 1,118,140 $ 1,916,698 
92 Contra Costa Wakefield Taylor Courthouse HVAC (BMS) $ 1,512,911 $ 2,806,028 
95 Los Angeles El Monte Courthouse HVAC $ 1,196,170 $ 1,616,784 

102 Alameda Wiley W. Manuel Courthouse Roof $ 241,897 $ 1,178,044 
104 Contra Costa Wakefield Taylor Courthouse Roof $ 570,810 $ 4,181,866 
107 Orange Betty Lou Lamoreaux Justice Center Roof $ 797,706 $ 949,844 
109 Humboldt Humboldt County Courthouse (Eureka) Roof $ 174,591 $ 166,149 
110 Orange Harbor Justice Center-Newport Beach Roof $ 1,295,858 $ 1,404,117 
113 Riverside Southwest Justice Center Roof $ 655,279 $ 1,706,722 
115 San Diego Juvenile Court Roof $ 807,138 $ 1,106,516 
120 Fresno B.F. Sisk Courthouse Roof $ 775,572 $ 844,201 
122 San Joaquin Manteca Branch Court Roof $ 305,110 $ 742,685 
127 Los Angeles Whittier Courthouse Elevators $ 61,016 $ 2,360,502 

    $ 71,318,259 $ 107,595,568 

 



Attachment D-V
Description of Funded Facility Modifications

Over $300,00, FY 2022-23

Fresno B.F. Sisk Courthouse FM-2002735

Total Estimated Cost:  $311,188.42

San Luis Obispo Courthouse Annex FM-2002598

Total Estimated Cost:  $392,448.6

Los Angeles Chatsworth Courthouse FM-2004607

Total Estimated Cost:  $409,720

Contra Costa Bray Courts FM-0144637 

Total Estimated Cost:  $439,057

Napa Historic Courthouse FM-2001351

Total Estimated Cost:  $458,665

HVAC - Remove and replace the three existing boilers.  Includes engineering, installation, new piping and insulation, 
intake and exhaust flue, and connect the new boilers to the existing  BMS. Existing boilers are past life expectancy, and 
one boiler is non-operational and cannot be fixed.

HVAC - MCI- PHASE 2 Construction - Replace existing Air Handler Unit. Additional repairs to 3rd Floor HVAC 
System include the following: Clean all coils on all VAV boxes incorporating reheat, inspect all duct work, repair all 
areas of ductwork that have been compromised, EF-1 is non-operational (repair or replace), EF-2 backdraft damper 

COUNTY MANAGED - Roof - Replace appx. 16,500 sq ft of single ply roof system, replace appx. 3,400 sq ft of 
compromised skylight roofing system. The existing roof is at the end of its life-cycle and roof replacement is 
recommended based on a building assessment done by the county in February 2017.

Exterior Shell - GCI - Phase 2 Construction - Replace 10 South facing windows like-for-like and repair 13 North facing 
windows in the infill portion of the courthouse which have failed due to exposure to the elements. The 10 South facing 
windows have become extremely dry rotted and are beginning to fail. The 13 North facing windows are warped and 

JCC Share of Costs:  100%

JCC Share of Costs:  83.8%

JCC Share of Costs:  85.52%

JCC Share of Costs:  100%

Grounds & Parking - GCI - Replace reinforced topping slab over the existing structural slab. Provide new hot applied 
rubberized asphalt waterproofing system with protection board. Caulk all joints including at building façade stone 
facing system to plaza deck transition. Replace PVC pipe weep drains to extend beyond the exterior face of the 
concrete. Remove exterior paint and interior finishes, and fill concrete wall cracking, including epoxy injection for 
cracks greater than 1/16 inch. Refinish exterior wall with a new elastomeric coating system, and refinish interior walls. 
Existing slab and walls leaking allowing water to enter into the building.

JCC Share of Costs:  93.99%
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Description of Funded Facility Modifications

Over $300,00, FY 2022-23

San Diego Central Courthouse FM-2002831

Total Estimated Cost:  $465,883

San Diego North County Regional Center - North FM-2004119

Total Estimated Cost:  $487,500

Los Angeles Stanley Mosk Courthouse FM-2003953

Total Estimated Cost:  $495,000

San Diego East County Regional Center FM-2003217 

Total Estimated Cost:  $517,368

San Diego North County Regional Center - South FM-2003077

Total Estimated Cost:  $537,920

Los Angeles Bellflower Courthouse FM-2003539

Total Estimated Cost:  $581,430

Grounds - Exterior - Emergency installation of 8,900 LF of 8 x 6 ft of scaffolding with overhead protective canopy 
around the entire perimeter of the building & entrance plaza level of courthouse due to spontaneous glass breakage and 
fallen glass pane from 12th floor level to canopy level at 4th floor. All work will be performed under regulatory code 
compliance for ADA, NFPA, & lighting requirements to maintain ingress/egress to ensure safe path of travel. Work 
includes installation & dismantle cost, 6-month rental, maintaining city permits, certification of scaffolding & weekly 
maintenance to all fasteners.  

Electrical - GCI - Replace existing emergency feeder from generator to ATS, and from ATS to Bus Duct FDE, with 
new emergency switchboard and install new wiring conduit from emergency panels to new switchboard. Scope 
includes abatement and environmental oversight. An assessment was done by an electrical engineer because of ongoing 
power issues to the elevators.

HVAC - GCI - Replace heating and cooling coils on Air Handling Units 1 through 8 which are beyond their useful life. 
The existing air handlers are failing and not providing adequate heating and cooling.

Electrical - Emergency Light and Power Systems - Generator #1 , Diesel Replacement. The existing generator does not 
meet the requirements for the Air Quality Management District (AQMD) and is failing due to age.

JCC Share of Costs:  67.71%

Interior Finishes - GCI - Perform repairs to the ceiling attachment clips that are currently supporting ceiling panels, 
lights, pipes and conduits; provide compression posts and lateral seismic bracing and supports for water lines based on 
recommendations from the assessment report by the structural engineer.

COUNTY MANAGED - Exterior Shell - Design and Construction - Repair failed glazing and exterior reveal/reglet 
strips of windows and stucco cracks on walls of the 5-Story building. During wet weather events, the windows leak, 
due to age, resulting in water intrusion and damage to interior drywall. Work includes testing to ensure proper building 
envelope protection. Most areas will be accessible by building facade swing-stage and roof davits with some sections 
requiring a lift.

JCC Share of Costs:  100%

JCC Share of Costs:  73.94%

JCC Share of Costs:  97.26%

JCC Share of Costs:  100%

JCC Share of Costs:  100%
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Description of Funded Facility Modifications

Over $300,00, FY 2022-23

Mendocino Ft. Bragg Justice Center FM-2004620

Total Estimated Cost:  $586,822

Los Angeles Clara Shortridge Foltz Criminal Justice Center FM-2003860

Total Estimated Cost:  $593,859

Riverside Palm Springs Courts FM-2002849

Total Estimated Cost:  $597,754

Butte North Butte County Courthouse FM-2002775

Total Estimated Cost:  $619,000

Butte Butte County Courthouse FM-2002846

Total Estimated Cost:  $649,000

San Diego North County Regional Center - North FM-2003952

Total Estimated Cost:  $651,617

Los Angeles Compton Courthouse FM-2004086

Electrical - GCI - Provide design and construction services to replace existing DAS antennas, support 700mHz 
frequency range, and backup battery installation to complete required code certification. The existing system is no 
longer being supported by the Sheriff.

HVAC - Hydronic Mechanical Pipe Leak - Installed 30 containments, extracted 300 gallons of water, replaced 100 LF 
of piping insulation, 100 ft of 1-1/4-inch piping, control valve, (2) ball valves, circuit setter, 2,500 SF of carpet, and 
1,500 SF of ceiling tiles. Environmental testing, remediation, and oversight required. HVAC hydronic mechanical 
piping failed under insulation within the 4th floor mechanical room after hours. Water traveled from the 4th floor to the 
1st floor, impacting operations in (1) courtroom, 1() chambers, (1) jury room, (2) restrooms, (6) offices, (1) 

Exterior Shell - GCI - Replace plaza stairwell roofs and planter waterproofing including any abatement, install interior 
walls and finishes within stairwell towers and adjacent storage rooms. Water is coming into the building and damaging 
interior finishes. Existing exterior stairwell roof has failed due to age.

County Managed - HVAC System - Replace 48 year old hydronic system, install new building wide VRF HVAC 
system including controls. Work includes ACM remediation and off hours work.

JCC Share of Costs:  68.79%

Interior Finishes - GCI - Perform repairs to Department No. 12 which involves the repair and/or replacement of 
failed/fallen damaged ceiling, HVAC, Electrical, Lighting, Fire Alarm System, Interior Finishes, and path of travel 
improvement at front entrance. 

HVAC - MCI - Replace chiller and chilled water piping on roof due to discontinuation of refrigerant type and failing 
second stage screw compressor with locked up sliding valve. The existing chiller is failing due to age.

JCC Share of Costs:  100%

JCC Share of Costs:  100%

COUNTY MANAGED - HVAC - Replace (3) failing cooling towers and (2) chillers located in the courthouse 
basement. The equipment is no longer serviceable due to corrosion, age (installed in the 1960's) and can no longer 
sufficiently cool the building. Work includes replacement of existing pumps, associated motor starters, and mechanical 
piping and electrical modifications, environmental testing and temporary cooling.

JCC Share of Costs:  100%

JCC Share of Costs:  100%

JCC Share of Costs:  100%
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Description of Funded Facility Modifications

Over $300,00, FY 2022-23

Total Estimated Cost:  $660,635

Los Angeles Burbank Courthouse FM-2002139

Total Estimated Cost:  $701,399.15

Los Angeles Whittier Courthouse FM-2003128

Total Estimated Cost:  $734,584

Los Angeles Pasadena Courthouse FM-2001167

Total Estimated Cost:  $760,304

Fresno B.F. Sisk Courthouse FM-2000719

Total Estimated Cost:  $784,742

Orange Harbor Justice Center-Newport Beach Facility FM-2003499

Total Estimated Cost:  $786,887.84

Orange Harbor Justice Center-Newport Beach Facility FM-2000549

Exterior Shell - GCI - PHASE 2 Construction - Replace existing center pivot exterior windows with inswing casement 
windows and re-seal exterior joints between windows and adjacent concrete. 

Grounds and Parking Lot - GCI - Replace 170,000 sf (4 inches deep) of deteriorated, loose and uneven asphalt 
pavement. This is a heavily travelled area by both automobile and pedestrian traffic and is a safety hazard with 
documented tripping incidents. Work includes replacement of 180 LF of 6 inch broken concrete curb, removal and 
stump grinding of (7) trees with roots impacting asphalt and concrete, restriping of approx. 621 public and 20 secured 
parking stalls (per existing layout) and repainting of the fire curbs.

Grounds & Parking Lot - Phase 2 Construction - Replace 10,000 SF of concrete paving and (4) coral trees, grade and 
compact base, install (5) inches of new 3,000 PSI concrete paving with #3 rebar @ 30 inches o/c each way, saw cut 
control joints each 12 ft o/c each way throughout. Deteriorated concrete is cracking, uneven and spalling, creating a 
safety hazard where employees and public have tripped and fallen.

JCC Share of Costs:  84.32%

HVAC - Replace (114) VAV controllers with integrated actuators, (4) centralized 120/24V power pack transformer 
panels, (114) zone temperature sensors with override, (114) discharge air temperature sensors, and (114) hot deck 
damper actuators with integrated pressure sensor throughout entire building.  Recent project installed new controllers to 
the system but did not change pneumatic system to VAV boxes. Current pneumatic VAV system causes frequent 
temperature problems and disruptions throughout courtrooms, offices and building. Current system requires manual 
adjustment from Stationary Engineer on a daily basis.  Current system is obsolete and replacement parts are difficult to 
procure.  ACM testing, lead testing, remediation and containments are included.

JCC Share of Costs:  100%

Exterior Shell - Excavate, remove, and install waterproofing at the exterior of the building. Water intrusion at the sub-
grade level around the perimeter of the building is causing damage to the interior areas including entryway, basement 
tunnel, and cafeteria.

Electrical - Emergency Generator - Replace the emergency diesel generator and associated controls for the generator. 
The existing generator has failed and a temporary generator is on site.

JCC Share of Costs:  66.13%

JCC Share of Costs:  69.35%

JCC Share of Costs:  86.43%

JCC Share of Costs:  90.76%
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Attachment D-V
Description of Funded Facility Modifications

Over $300,00, FY 2022-23

Total Estimated Cost:  $811,520

Los Angeles Alfred J. McCourtney Juvenile Justice Center FM-2003317

Total Estimated Cost:  $824,189.58

San Francisco Hall of Justice FM-2004262

Total Estimated Cost:  $848,990

Contra Costa Wakefield Taylor Courthouse FM-2001292

Total Estimated Cost:  $1,243,447

Tulare South County Justice Center FM-2002189

Total Estimated Cost:  $1,504,510

Sacramento Juvenile Courthouse FM-2001688

Total Estimated Cost:  $1,546,928

Los Angeles Downey Courthouse FM-2000765

Total Estimated Cost:  $1,648,647

Elevators, Escalators, & Hoists - GCI - Phase 2 Construction – Renovate two existing geared traction type Elevators, 
#4 (Custody) and #5 (Judges) so as to address issues of safety,
reliability, system performance, current Code compliance, technical obsolescence, replacement parts availability and 
car ride quality / noise. Numerous related building conditions will also need to be addressed so the final installation 
meets all current elevator, fire / life safety, electrical, and building code requirements.

Electrical -  GCI - Phase 2 Construction - Replace antiquated electrical main switchgear and antiquated electrical panels 
in which parts are not available. Replacement is required to ensure reliability and longevity of the electrical distribution 
system. The issues with the switchgear were found during the generator replacement project.

Exterior Shell - GCI - PHASE 2 CONSTRUCTION -  Replace 103 damaged bullet resistant glazing units in various 
judges chambers and lobby exit vestibule. Existing ballistic glazing is severely crazed with delamination due to 
environmental factors and exposed polycarbonate layer. Scope includes replacing damaged glazing, removing and 
reinstalling existing blinds and scaffolding, and after hours work.

County Managed - Roof - Remove 20,000 SF of existing tile rood and replace with dimensional roof shingles. Replace 
20,000SF of flat roof material with 2 layers of white cool roof coating sprayed applied per Title 24. Replace and paint 
3,000 LF of all metal flashing, metal copping and metal roof valleys. Restore roof drains and roof drainage. Replace 2 
roof hatches. Existing roof is beyond usable life expectancy.

County Managed - HVAC - Repair boilers 1, 2 & 3. Existing 64-year old boilers require repairs to the boiler refractory 
and replacement of the tubes. Repairs are required to keep the boilers operational as they have exceeded their useful 
lifespan.

JCC Share of Costs:  100%

JCC Share of Costs:  100%

JCC Share of Costs:  84.32%

JCC Share of Costs:  100%

JCC Share of Costs:  100%

JCC Share of Costs:  100%

Roof - IDIQ - GCI - Phase 2 Construction - Replace failed roof system with a new class-A single-ply roofing system 
over new 3 inches of insulation. Existing insulation adhesive has failed leading to moved boards requiring the whole 
roof system to be replaced.

JCC Share of Costs:  100%
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Attachment D-V
Description of Funded Facility Modifications

Over $300,00, FY 2022-23

Los Angeles County Records Center FM-2003286

Total Estimated Cost:  $2,253,000

San Diego North County Regional Center - North FM-2003830

Total Estimated Cost:  $3,440,600

Los Angeles Monrovia Training Center FM-2002892

Total Estimated Cost:  $3,629,960

Los Angeles Compton Courthouse FM-2002964

Total Estimated Cost:  $4,831,391

Total: $35,805,967

HVAC - GCI - General Contractor to provide construction services for the removal and replacement of two failing 
cooling towers. The existing cooling towers have failed causing hot temperatures throughout the building and the 
chillers are unable to cool the building. Temporary cooling towers are to be provided for temporary relief and 
replacement. The existing cooling tower structural support has also corroded and will be replaced. The cooling towers 
and structural support have failed due to age.

JCC Share of Costs:  66.13%

Exterior Shell - GCI - Replace (2) existing modulars that are in a severe state of deterioration and uninhabitable and 
unsafe to enter. The project includes demolition of existing modulars and environmental remediation and oversight.

JCC Share of Costs:  100%

County Managed - Fire Protection - Install addressable voice/alarm communication system, speaker/strobes, associated 
electrical infrastructure and portable fire extinguishers. In addition, the new system will be connected to the existing 
adjacent Hall of Records fire alarm system to provide coordinated emergency notifications to building occupants. 
Existing Fire alarm system out of code and received a deficiency correction. 

JCC Share of Costs:  100%

HVAC - GCI - Replace 10 Air Handling Units (AHUs). Existing AHUs are at the end of their life cycle. The existing 
equipment is full of rust, bacterial growth and completely falling apart and needs to be replaced.

JCC Share of Costs:  100%
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           Meeting Date: 7/17/2023 

Discussion Item 1 – List F – Funded Facility Modifications on 
Hold 

Summary:   
Standard list of previously funded facility modification projects on hold. 

Supporting Documentation: 
• List F – Funded Facility Modifications on Hold



Trial Court Facility Modification  
List F - Funded FMs on Hold

6/1/2005 to 07/06/2023
Meeting Date 07/17/2023
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1 FM-2003128 Whittier 
Courthouse

Whittier 
Courthouse

19-AO1 2 HVAC - Replace 114 VAV controllers with integrated 
actuators, (4) centralized 120/24V power pack 
transformer panels, 114 zone temperature sensors 
with override, 114 discharge air temperature sensors, 
and 114 hot deck damper actuators with integrated 
pressure sensor throughout building. Recent project 
installed new controllers to system but did not change 
pneumatic system to VAV boxes. Current pneumatic 
VAV system causes frequent temperature problems 
and disruptions in courtrooms, offices and building. 
Current system requires daily manual adjustment 
from Stationary Engineer. Current system is obsolete 
and replacement parts are difficult to procure. ACM 
testing, lead testing, remediation and containments 
are included.

1,006,378$  869,813$        86.43 5/19/2023 52 YES Jamie 
Nguyen

*Days Pending, as of 7/10/2023 1 of  3



Trial Court Facility Modification  
List F - Funded FMs on Hold

6/1/2005 to 07/06/2023
Meeting Date 07/17/2023
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2 FM-2003270 Los Angeles Compton 
Courthouse

19-AG1 2 Exterior Shell - Replace weatherproofing on exterior 
of building between glass and frame, frame and 
precast to resolve existing water intrusion from the 
exterior windows. Work involves the replacement of 
the existing joint seals at all exterior windows on 
every exposed face of the 12-floor facility. The scope 
of work amounts to approximately 31,500 LF of joints. 
The joint seals have not been replaced since the 
occupancy of the building and have lost integrity over 
time causing water leaks into the building during rain 
events. The remediation of existing window and 
spandrel conditions will meet testing criteria and 
standards defined by applicable building codes and 
the anodized aluminum components will be cleaned.

4,094,570$  2,707,739$     66.13 5/19/2023 52 YES Kenneth 
Street

3 FM-2003690 Los Angeles Burbank 
Courthouse

19-G1 2 Remove 21 pneumatic VAVs and terminate all 
pneumatic connections. Install 21 DDC VAVs with re-
heat terminal controllers, 21 space temperature 
sensors, 21 supply air temperature sensors, and 21 
airflow sensors/transmitters. Provide new zone floor 
graphic for BAS and 4 hours of orientation training. 
Perform and record pre-airflow reading at 21 VAV 
zones. Upon installation of DDC VAV post air-flow 
readings will be taken and calibration of all zones 
performed. Current pneumatic VAVs are 
unresponsive and unable to control temperatures 
throughout the southeast side (old side) of the 
building. Environmental testing/containment and 
remediation work will be performed.

880,412$      799,062$        90.76 5/19/2023 52 YES Jamie 
Nguyen

*Days Pending, as of 7/10/2023 2 of  3
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4 FM-2004520 Los Angeles Burbank 
Courthouse

19-G1 2 Exterior Shell - GCI - Around the exterior perimeter of 
the facility, excavate and expose areas of 
underground water intrusion into the facility. Prepare 
concrete and CMU surfaces for waterproofing 
applications and improvements including expansion 
joint sealants, elastomeric coatings, modifications to 
existing roof scuppers and downspouts, and new 
sheet metal flashing. Replace landscaping and 
reinstall irrigation in a manner that will avoid future 
water intrusion issues. Replace interior finishes 
damaged by water intrusion. 

1,073,011$  973,865$        90.76 5/19/2023 52 YES Kenneth 
Street

5 FM-2004708 Napa Historic 
Courthouse

28-B1 2 Roof - GCI - Replace existing single ply and standing 
seam metal room, installation of OSHA approved 
safety anchors, installation of retractable fall 
protection barrier, installation of roof ladders to 
annex roof. Removal, refurbishment and reinstallation 
of existing skylight. The existing roof has failed.

2,103,554$  1,977,130$     93.99 5/19/2023 52 YES Joy 
Sissom

 $  9,157,925  $    7,327,609 

*Days Pending, as of 7/10/2023 3 of  3



           Meeting Date: 7/17/2023 

Discussion Item 2 – Facilities Maintenance Performance 
Report  

Summary:   
Facilities Maintenance Performance Report. 

Supporting Documentation: 
• See presentation
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Discussion Item 2
Facilities Maintenance Performance Report

Two “Models” for Maintenance and Operations
• Service Providers

• BANCRO - Enovity

• NCRO - Pride

• SRO - Pride

• Delegation Program
• Imperial

• Orange

• Riverside

• San Luis Obispo

Service Provider Performance Report
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Enovity BANCRO - Preventive Maintenance

772 PM’s Scheduled for May 2023
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Pride NCRO - Preventive Maintenance

985 PM’s Scheduled for May 2023
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Pride NCRO – Past Due SWOs
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1988 PM’s Scheduled for May 2023
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Pride SRO - Preventive Maintenance
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$3,421,588.29

$307,260.10 $236,182.75
$51,745.99 $23,597.23 $10,000.00 $7,100.00 $2,000.00 $57,687.04 $41,347.72 
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Pride SRO – FY 21/22 Open Liability in 
Technician Complete 

Delegated Court 
Performance Report
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Imperial Court - Preventive Maintenance 

18 PM’s Scheduled for May 2023
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Orange Court - Preventive Maintenance 

83 PM’s Scheduled for May 2023
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Riverside Court - Preventive Maintenance 

56 PM’s Scheduled for May 2023
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San Luis Obispo Court - Preventive Maintenance 

8 PM’s Scheduled for May 2023
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           Meeting Date: 7/17/2023 
 

Discussion Item 3 – Trial Court Real Estate Portfolio Expense 
and Revenue Forecast for Fiscal Year 2023–24  

Summary:   
Trial Court Real Estate Portfolio Expense and Revenue Forecast for 2023–24. 

Supporting Documentation:  
• See presentation 
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Discussion Item 3
Trial Court Real Estate Portfolio Expense & Revenue Forecast

Fund Overview

Fund Name Acronym Uses Include

Court Facilities Trust Fund CFTF
Routine Maintenance, Utilities, Rent/Lease 
Payments, Insurance

Trial Court Trust Fund TCTF Court-Funded Facilities Requests (CFRs)

Court Facilities Architectural 
Revolving Fund

CFARF
Facility Modifications, Overarching Projects 
for Facilities Services, Court Projects

General Fund GF
Facility Modifications, JCC Facility 
Maintenance

State Court Facilities 
Construction Fund

SCFCF
Facilities Services Operations, Facility 
Modifications, Bond-Funded Facilities

Discussion Item 3
Trial Court Real Estate Portfolio Expense & Revenue Forecast

FY 2023-24 – Lease & License Expense Forecast
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Discussion Item 3
Trial Courts Real Estate Portfolio Expense & Revenue Forecast

FY 2023-24 – Lease & License Revenue Forecast

Discussion Item 3
Trial Courts Real Estate Portfolio Expense & Revenue Forecast

FY 2023-24 - Number of Agreements by Court
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FY 2023-24 - Number of Agreements by Court

Discussion Item 3
Trial Courts Real Estate Portfolio Expense & Revenue Forecast

Parking Program Review

Discussion Item 3
Trial Court Real Estate Portfolio Expense & Revenue Forecast
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Judicial Council Managed Lots
1. Airport 10. Pomona
2. Edelman 11. Compton
3. Van Nuys 12. El Monte
4. Pasadena 13. Chatsworth
5. Beverly Hills 14. San Fernando A, B, and C
6. Whittier 15. Hollywood
7. Metro A 16. Alhambra
8. Metro B 17. Carol Miller - Sacramento
9. Inglewood East/West 18. Santa Barbara

Discussion Item 3
Trial Court Real Estate Portfolio Expense & Revenue Forecast

Net Operating Income FY 2018/19 - Present

($1,586.90)

$67,201.46 

($60,000.00)

($40,000.00)

($20,000.00)

$0.00

$20,000.00

$40,000.00

$60,000.00

$80,000.00

Discussion Item 3
Trial Court Real Estate Portfolio Expense & Revenue Forecast



           Meeting Date: 7/17/2023 

Information Item 1 – Deferred Maintenance Funding – DMF-2 
Projects Update 

Summary:   
Update on the status of DMF-2 projects. DMF-2 projects are funded by a one-time 
general fund budget allocation in July 2018 of $50 million. $5 million was 
earmarked specifically for facility assessments and $45 million for roof, BAS, 
elevator, and HVAC projects. 

Supporting Documentation: 
• Progress report for DMF-2 projects.
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Project Management Judicial Council of California - Facilities Services - Administrative Division 
Construction Management Kitchell CEM, Cumming Corporation 
Architect Development One, Inc. 
Contractors MTM Construction, Mark Scott Construction, Mackone Development, 

Enovity, Vincor. 
 

Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, wheelchair 
lifts, and Building Automation Systems repairs, refurbishment, or replacement. 

 
 

Project Status Number of 
Projects

Original Estimate Encumbered 
Amount

Roof Projects
Completed 6                  7,242,114$                 4,587,588$                 
Deferred to next DMF 4                  5,857,919$                 143,326$                    

Subtotal 10               13,100,033$              4,730,914$                 

Elevator Projects
Construction 2                  3,761,517$                 6,042,501$                 
Close-Out 1                  205,000$                    4,708,580$                 
Completed 14               15,928,507$              18,767,369$              
Deferred to next DMF 2                  720,203$                    356,024$                    

Subtotal 19            20,615,227              29,874,474              

BAS Projects
Construction 2                  3,569,000$                 3,286,528$                 
Cancelled 1                  124,000$                    -$                             
Completed 2                  3,492,000$                 5,174,588$                 
Deferred to next DMF 22               18,528,000$              1,933,497$                 

Subtotal 27            25,713,000              10,394,612              

HVAC Cooling System
Deferred to next DMF 1                  537,636$                    -$                             

Subtotal 1                  537,636$                    -$                             

Building Assessment
Completed 1                   $                 5,000,000  $                 5,000,000 

Subtotal 1                  5,000,000$                 5,000,000$                 

Grand Total 58         64,965,896$      50,000,000$      
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Cancelled 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

# County Facility Location Project Title  Original Estimate  Encumbered 
Amount 

41 Alameda George E. McDonald Hall of Justice BAS Upgrades 124,000$                     -$                              

Total 124,000$                     -$                              
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Completed 

 
 
 
 
 
 
 
 
 

# County Facility Location Project Title  Original Estimate  Encumbered 
Amount 

2 San Diego East County Regional Center Roof Replacement 3,855,749$                 1,577,245$                 

7 Contra Costa Wakefield Taylor Courthouse Elevator Replacement 1,118,468$                 2,413,056$                 

8 Contra Costa Walnut Creek Courthouse Elevator Replacement 524,983$                     717,418$                     

9 Contra Costa George D. Carroll Courthouse Elevator Replacement 338,998$                     776,998$                     

10 San Bernardino Barstow Courthouse Elevator Replacement 181,343$                     360,521$                     

11 Los Angeles Bellflower Courthouse Wheelchair Lift Replacement 50,000$                       521,598$                     

12 Los Angeles Downey Courthouse Wheelchair Lift Replacement 140,000$                     742,558$                     

13 Los Angeles Beverly Hills Courthouse Elevator Replacement 2,688,288$                 2,557,283$                 

15 Los Angeles Torrance Courthouse Elevator Replacement 2,953,248$                 2,721,622$                 

16 Los Angeles Burbank Courthouse Elevator Replacement 679,558$                     831,885$                     

17 Los Angeles El Monte Courthouse Elevator Replacement 2,060,363$                 1,513,410$                 

18 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement 3,368,223$                 3,141,467$                 

19 Orange North Justice Center Elevator Replacement 1,278,203$                 648,203$                     

21 San Diego North County Regional Center - North Elevator Replacement 254,838$                     766,647$                     

22 San Mateo Northern Branch Courthouse Elevator Replacement 291,998$                     1,054,703$                 

23 Santa Clara Santa Clara Courthouse Roof Replacement 196,000$                     116,694$                     

24 Los Angeles Santa Clarita Courthouse Roof Replacement 556,857$                     596,633$                     

25 San Diego Kearny Mesa Court Roof Replacement 442,000$                     936,954$                     

33 Los Angeles Van Nuys Courthouse East BAS Upgrades 1,432,000$                 2,272,699$                 

34 Los Angeles Van Nuys Courthouse West BAS Upgrades 2,060,000$                 2,901,889$                 

55 Los Angeles Torrance Annex Roof Replacement 515,478$                     535,224$                     

57 Los Angeles Inglewood Courthouse Roof Replacement 1,676,030$                 824,839$                     

58 Statewide Statewide Assessment 5,000,000$                 5,000,000$                 

Total 31,662,621$               33,529,545$               
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Construction 

 
 

Close-Out 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

# County Facility Location Project Title  Original Estimate  Encumbered 
Amount 

5 Alameda Hayward Hall of Justice Elevator Replacement 2,814,355$                 4,239,359$                 

6 Alameda Fremont Hall of Justice Elevator Replacement 947,163$                     1,803,142$                 

28 Los Angeles Compton Courthouse BAS Upgrades 1,945,000$                 1,635,624$                 

38 Los Angeles Metropolitan Courthouse BAS Upgrades 1,624,000$                 1,650,904$                 

Total 7,330,517$                 9,329,029$                 

# County Facility Location Project Title  Original Estimate  Encumbered 
Amount 

14 Los Angeles Van Nuys Courthouse West Elevator Replacement 205,000$                     4,708,580$                 

Total 205,000$                     4,708,580$                 
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Progress Photos 

  
Fremont Hall of Justice - Elevator Fremont Hall of Justice - Elevator 

  
Fremont Hall of Justice - Elevator Fremont Hall of Justice - Elevator 
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Progress Photos 
 

  
Hayward Hall of Justice - Elevator Hayward Hall of Justice - Elevator 

  
Hayward Hall of Justice - Elevator Hayward Hall of Justice - Elevator 
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Judicial Council Deferred Maintenance (DMF II) 

Project Schedule 
July 2023 

 

 

# County Facility Location Project Title

Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec
8 Contra Costa Walnut Creek Courthouse Elevator Replacement Completed

10 San Bernardino Barstow Courthouse Elevator Replacement Completed
2 San Diego East County Regional Center Roof Replacement Completed
7 Contra Costa Wakefield Taylor Courthouse Elevator Replacement Completed
9 Contra Costa George D. Carroll Courthouse Elevator Replacement Completed

11 Los Angeles Bellflower Courthouse Wheelchair Lift ReplacemenCompleted
12 Los Angeles Downey Courthouse Wheelchair Lift ReplacemenCompleted
13 Los Angeles Beverly Hills Courthouse Elevator Replacement Completed
15 Los Angeles Torrance Courthouse Elevator Replacement Completed
16 Los Angeles Burbank Courthouse Elevator Replacement Completed
17 Los Angeles El Monte Courthouse Elevator Replacement Completed
18 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement Completed
19 Orange North Justice Center Elevator Replacement Completed
21 San Diego North County Regional Center - North Elevator Replacement Completed
22 San Mateo Northern Branch Courthouse Elevator Replacement Completed
23 Santa Clara Santa Clara Courthouse Roof Replacement Completed
24 Los Angeles Santa Clarita Courthouse Roof Replacement Completed
25 San Diego Kearny Mesa Court Roof Replacement Completed
33 Los Angeles Van Nuys Courthouse East BAS Upgrades Completed
34 Los Angeles Van Nuys Courthouse West BAS Upgrades Completed
55 Los Angeles Torrance Annex Roof Replacement Completed
57 Los Angeles Inglewood Courthouse Roof Replacement Completed

5 Alameda Hayward Hall of Justice Elevator Replacement
6 Alameda Fremont Hall of Justice Elevator Replacement

14 Los Angeles Van Nuys Courthouse West Elevator Replacement
28 Los Angeles Compton Courthouse BAS Upgrades
38 Los Angeles Metropolitan Courthouse BAS Upgrades

Procurement/Bid/Award Agency Review
202420232020 2021 2022

Construction Close-Out On HoldProject Approval Project Initiation Design



           Meeting Date: 7/17/2023 

Information Item 2 – Deferred Maintenance Funding – DMF-3 
Projects Update 

Summary:  
Update on the status of DMF-3 projects. DMF-3 projects are funded by a one-time 
general fund budget allocation in July 2019 of $15 million which is earmarked for 
fire alarm system projects. 

Supporting Documentation: 
• Progress report for DMF-3 projects
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Project Management Judicial Council of California - Facilities Services - Administrative Division 
Contractors MTM Construction, Pride, MS Construction 

 

Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, wheel-chair 
lifts, and Building Automation Systems repairs, refurbishment, or replacement.  

 

 

 

 

Project Status Number of Projects  Original Estimate  Current Amount 
Fire Alarm System Projects
Cancelled 1 1,620,180$                    -$                                  
Completed 4 4,772,049$                    2,098,224$                     
Close-Out 1 1,000,000$                    398,628$                         
Design 1 192,236$                        192,236$                         
In Construction 4 8,233,843$                    12,310,913$                   
Subtotal 11 15,818,308$                  15,000,000$                   

Grand Total 11 15,818,308$           15,000,000$            
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Cancelled 

 

Close-Out 

 

Completed 

 

Design 

 

 

 

 

 

#  County  Facility Name  Project Title  Original Estimate  Current Amount 

7 Los Angeles Stanley Mosk Courthouse Fire Alarm System  $                        1,620,180  $                                       -   

Total  $                        1,620,180  $                                       -   

#  County  Facility Name  Project Title  Original Estimate  Current Amount 

4 Alameda Hayward Hall  of Justice Fire Alarm System  $                        1,000,000  $                           398,628 

Total  $                        1,000,000  $                           398,628 

#  County  Facility Name  Project Title  Original Estimate  Current Amount 

2 Los Angeles Pomona Courthouse South Fire Alarm System  $                        1,065,281  $                           555,566 

3 Fresno Fresno County Courthouse Fire Alarm System  $                        1,133,246  $                           412,758 

8 Los Angeles Michael D. Antonovich 
Antelope Valley Courthouse

Fire Alarm System  $                        1,947,450  $                           443,242 

11 Sacramento Carol Miller Justice Center 
Court Facil ity

Fire Protection  $                            626,072  $                           686,658 

Total  $                        4,772,049  $                        2,098,224 

#  County  Facility Name  Project Title  Original Estimate  Current Amount 

10 San Bernardino Victorvil le Courthouse Fire Protection  $                            192,236  $                           192,236 

Total  $                            192,236  $                           192,236 



 
 JUDICIAL COUNCIL OF CALIFORNIA 

Trial Court Facility Modification Advisory Committee  
 
Judicial Council Deferred Maintenance Projects – DMF III 
Monthly Report No. 22 
July 17, 2023 

  

Page 4 of 6 
 

In Construction 

 

 

Progress Photos 

 
Hayward Hall of Justice – Fire Alarm 

 

 

 

 

#  County  Facility Name  Project Title  Original Estimate  Current Amount 

1 Riverside Southwest Justice Center Fire Alarm System  $                        1,065,606  $                           377,611 

5 Orange Betty Lou Lamoreaux Justice 
Center

Fire Alarm System  $                        1,250,000  $                           829,550 

6 Alameda Wiley W. Manuel Courthouse Fire Alarm System  $                        1,300,000  $                           386,634 

9 Los Angeles Clara Shortridge Foltz 
Criminal Justice Center

Fire Alarm System  $                        4,618,237  $                     10,717,118 

Total  $                        8,233,843  $                     12,310,913 
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Progress Photos 

  
Betty Lou Lamoreaux Justice Center – Fire Alarm Betty Lou Lamoreaux Justice Center – Fire Alarm 

  
Betty Lou Lamoreaux Justice Center – Fire Alarm Betty Lou Lamoreaux Justice Center – Fire Alarm 
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# County Facility Location Project Title

Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr MayJun Jul Aug Sep Oct Nov Dec
1 Riverside Southwest Justice Center Fire Alarm System
4 Alameda Hayward Hall of Justice Fire Alarm System
5 Orange Betty Lou Lamoreaux Justice Center Fire Alarm System
6 Alameda Wiley W. Manuel Courthouse Fire Alarm System
9 Los Angeles Clara Shortridge Foltz Criminal Justice Center Fire Alarm System

10 San Bernardino Victorville Courthouse Fire Protection
2 Los Angeles Pomona Courthouse South Fire Alarm System Completed
3 Fresno Fresno County Courthouse Fire Alarm System Completed
7 Los Angeles Stanley Mosk Courthouse Fire Alarm System Cancelled
8 Los Angeles Michael D. Antonovich Antelope Valley Courthouse Fire Alarm System Completed

11 Sacramento Carol Miller Justice Center Court Facility Fire Protection Completed

20242023
Close-Out On Hold

2020 2021 2022
Project Approval Project Initiation Design Procurement/Bid/Award Agency Review Construction



           Meeting Date: 7/17/2023 

Information Item 3 – Deferred Maintenance Funding – DMF-4 
Projects Update 

Summary:   
Update on the status of DMF-4 projects. DMF-4 projects are funded by a one-time 
general fund budget allocation in July 2021 of $180 million (reduced to $132.6) for 
trial court facilities. Funding is earmarked primarily for HVAC, roof, elevator, 
electrical, and fire protection projects. 

Supporting Documentation: 
• Progress report for DMF-4 projects
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Project Management Judicial Council of California - Facilities Services - Administrative Division 
Construction Management Kitchell CEM 

 
Deferred Maintenance Fund Projects Status: For all work associated with roofs, elevators, BMS systems, 
HVAC, electrical and Fire protection systems. 
 

 
 

Project Status Number 
of Projects

Original Estimate Current Amount

Roof Projects
Construction 9                  5,623,962$                 12,281,104$              
Completed 2                  1,151,488$                 2,783,589$                 
Cancelled 2                  2,175,371$                 124,028$                    
Deferred for the next DMF due to funding restraints 16               10,750,512$              1,755,532$                 

Subtotal 29               19,701,333                 16,944,253                 

Elevator Projects
Agency Review 2                  7,187,764$                 6,203,637$                 
Construction 8                  43,374,160$              29,456,159$              
Deferred for the next DMF due to funding restraints 7                  20,204,515$              1,290,250$                 

Subtotal 17            70,766,439              36,950,046              

Fire Protection Projects
Agency Review 1                  261,920$                    1,044,604$                 
Construction 1                  84,384$                       907,056$                    
Cancelled 1                  12,712$                       -$                             
Deferred for the next DMF due to funding restraints 1                  12,740$                       14,331$                       

Subtotal 4               371,757                    1,965,991                

Electrical Projects
Cancelled 2                  267,711$                    12,131$                       
Deferred for the next DMF due to funding restraints 19               5,109,039$                 1,958,230$                 

Subtotal 21            5,376,750                1,970,361                

BMS Projects
Construction 23               33,086,868$              66,428,069$              
Close-Out 1                  81,620$                       815,869$                    
Completed 2                  585,385$                    720,187$                    
Cancelled 2                  9,491,112$                 238,455$                    
Deferred for the next DMF due to funding restraints 10               22,245,764$              1,182,038$                 

Subtotal 38            65,490,749              69,384,617              

HVAC Projects
Construction 3                  1,500,195$                 2,438,224$                 
Cancelled 1                  2,765,405$                 55,818$                       
Deferred for the next DMF due to funding restraints 14               14,027,373$              1,700,373$                 

Subtotal 18            18,292,973              4,194,416                

Grand Total 127       180,000,000$    131,409,683$    
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Agency Review 

 
 
Cancelled 

 
  
 Close-Out 

 
  
 Completed 

 
 
 
 
 
 
 
 
 
 
 

Item# County Facility Name Project Title Original Estimate Current Amount
61 Los Angeles San Fernando Courthouse Elevators 7,126,748$                 $           3,843,135 
64 San Mateo Northern Branch Courthouse Fire Protection 261,920$                    $           1,044,604 
127 Los Angeles Whittier Courthouse Elevators 61,016$                      $           2,360,502 

Total  $               7,449,684  $          7,248,241 

Item# County Facility Name Project Title Original Estimate Current Amount
42 Alameda Wiley W. Manuel Courthouse Electrical 227,400$                    $                   3,816 
65 Contra Costa Jail Annex Fire Protection 12,712$                      $                          -   
83 Los Angeles Edmund D. Edelman Children's Court HVAC 2,765,405$                 $                 55,818 
88 Ventura Ventura Hall of Justice HVAC (BMS) 3,637,692$                 $                          -   
89 Orange Central Justice Center HVAC (BMS) 5,853,420$                 $              238,455 
94 Kern Bakersfield Superior Court Roof 1,503,042$                 $                          -   
99 Los Angeles Whittier Courthouse Electrical  $                     40,311  $                   8,315 
106 Santa Clara Santa Clara Courthouse Roof 672,329$                    $              124,028 

Total  $            14,712,311  $              430,432 

Item# County Facility Name Project Title Original Estimate Current Amount
11 Orange Civil Complex Center ("CXC") HVAC (BMS)  $                     81,620  $              815,869 

Total  $                     81,620  $              815,869 

Item# County Facility Name Project Title Original Estimate Current Amount
12 Napa Criminal Court Building HVAC (BMS)  $                   191,860  $              689,698 
23 Kern Bakersfield Superior Court HVAC (BMS)  $                   393,525  $                 30,489 
103 Imperial Winterhaven Court Roof 54,544$                      $              328,227 
105 Santa Clara Morgan Hill Courthouse Roof 1,096,944$                 $           2,455,362 

Total  $               1,736,873  $          3,503,775 
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Item# County Facility Name Project Title Original Estimate Current Amount
1 Los Angeles Compton Courthouse HVAC (BMS) 4,531,642$                 $           4,947,503 
2 Los Angeles San Fernando Courthouse HVAC (BMS)  $                   986,707  $           5,532,222 
3 Los Angeles Norwalk Courthouse HVAC (BMS)  $               2,031,571  $           5,114,731 
4 Los Angeles Bellflower Courthouse HVAC (BMS)  $               1,080,039  $           3,133,430 
6 Los Angeles Glendale Courthouse HVAC (BMS)  $                   382,930  $           2,829,785 
7 Los Angeles Alhambra Courthouse HVAC (BMS)  $                   902,484  $           3,594,129 
8 Los Angeles Pasadena Courthouse HVAC (BMS) 1,586,783$                 $           4,754,023 
9 Los Angeles Metropolitan Courthouse HVAC (BMS) 1,627,449$                 $              530,645 

10 Los Angeles Pomona Courthouse South HVAC (BMS)  $               1,325,467  $           2,770,929 
14 Los Angeles Inglewood Juvenile Court HVAC (BMS)  $                   110,459  $              745,851 
15 San Bernardino Barstow Courthouse HVAC (BMS)  $                   127,200  $              845,090 
16 Orange West Justice Center HVAC (BMS)  $               1,881,040  $           3,868,142 
18 Riverside Larson Justice Center HVAC (BMS)  $               1,778,409  $           3,231,327 
19 Alameda Hayward Hall of Justice HVAC (BMS)  $               1,505,056  $           2,295,962 
20 Los Angeles East Los Angeles Courthouse HVAC (BMS)  $               1,904,093  $           2,085,498 
21 Alameda Fremont Hall of Justice HVAC (BMS)  $               2,774,186  $           2,128,873 
46 Los Angeles Airport Courthouse Elevators 5,431,206$                 $           5,756,042 
50 Orange Betty Lou Lamoreaux Justice Center HVAC (BMS) 2,619,101$                 $           4,977,725 
51 Orange Central Justice Center Elevators 7,257,755$                 $           9,062,496 
52 San Francisco Civic Center Courthouse Elevators 6,521,289$                 $           5,737,830 
53 Los Angeles East Los Angeles Courthouse Elevators 9,954,279$                 $           2,349,570 
54 Los Angeles Glendale Courthouse Elevators 3,865,096$                 $              884,385 
57 Orange Harbor Justice Center-Newport Beach Elevators 1,069,097$                 $           1,375,472 
58 Los Angeles Hollywood Courthouse Elevators 5,202,013$                 $           1,401,814 
60 Riverside Larson Justice Center Elevators 4,073,424$                 $           2,888,550 
63 San Mateo Central Branch Fire Protection 84,384$                      $              907,056 
66 San Bernardino Barstow Courthouse HVAC 220,226$                    $              632,312 
69 San Bernardino Barstow Courthouse HVAC 83,799$                      $              189,128 
70 Sacramento Sacramento Juvenile Courthouse HVAC (BMS) 1,100,620$                 $           1,916,680 
71 Sacramento Carol Miller Justice Center Court Facility HVAC (BMS) 1,066,169$                 $           1,114,707 
74 Monterey Salinas Courthouse- North Wing HVAC (BMS) 1,052,462$                 $           3,294,083 
75 Santa Barbara Figueroa Division HVAC (BMS) 81,950$                      $           1,994,009 
90 Orange Harbor Justice Center-Newport Beach HVAC (BMS) 1,118,140$                 $           1,916,698 
92 Contra Costa Wakefield Taylor Courthouse HVAC (BMS) 1,512,911$                 $           2,806,028 
95 Los Angeles El Monte Courthouse HVAC 1,196,170$                 $           1,616,784 
102 Alameda Wiley W. Manuel Courthouse Roof 241,897$                    $           1,178,044 
104 Contra Costa Wakefield Taylor Courthouse Roof 570,810$                    $           4,182,826 
107 Orange Betty Lou Lamoreaux Justice Center Roof 797,706$                    $              949,844 
109 Humboldt Humboldt County Courthouse (Eureka) Roof 174,591$                    $              166,149 
110 Orange Harbor Justice Center-Newport Beach Roof 1,295,858$                 $           1,404,117 
113 Riverside Southwest Justice Center Roof 655,279$                    $           1,706,722 
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Deferred for the next DMF due to funding restraints 

 
  
 

115 San Diego Juvenile Court Roof 807,138$                    $           1,106,516 
120 Fresno B.F. Sisk Courthouse Roof 775,572$                    $              844,201 
122 San Joaquin Manteca Branch Court Roof 305,110$                    $              742,685 

Total  $            83,669,569  $      111,510,613 

Item# County Facility Name Project Title Original Estimate Current Amount
5 Los Angeles Airport Courthouse HVAC (BMS)  $               3,388,461  $              122,918 

13 San Diego North County Regional Center - North HVAC (BMS)  $                   795,000  $                 84,359 
17 Riverside Riverside Juvenile Court HVAC (BMS)  $                   492,135  $                 32,360 
22 San Diego East County Regional Center HVAC (BMS)  $               1,072,283  $                 85,622 
24 Orange Central Justice Center Roof 2,000,467$                 $              203,873 
25 San Diego North County Regional Center - South Roof 1,163,747$                 $                          -   
26 Alameda Wiley W. Manuel Courthouse HVAC 624,310$                    $              122,387 
27 Los Angeles Airport Courthouse Electrical 472,396$                    $              129,883 
28 Los Angeles Bellflower Courthouse Electrical 274,588$                    $              111,631 
29 Los Angeles Whittier Courthouse Electrical 181,399$                    $              106,373 
30 Los Angeles Beverly Hills Courthouse Electrical 187,759$                    $                   4,825 
31 Los Angeles Van Nuys Courthouse East Electrical 247,638$                    $              121,220 
32 Los Angeles Van Nuys Courthouse West Electrical 413,662$                    $              127,016 
33 Los Angeles Pasadena Courthouse Electrical 163,746$                    $              101,792 
34 Los Angeles Pomona Courthouse South Electrical 239,106$                    $              128,760 
35 Santa Clara Hall of Justice (East) Electrical 347,256$                    $              185,706 
36 Los Angeles Norwalk Courthouse Electrical 223,076$                    $                 96,952 
37 Alameda Fremont Hall of Justice Electrical 235,050$                    $              120,949 
38 Los Angeles East Los Angeles Courthouse Electrical 287,406$                    $                 88,526 
39 Fresno B.F. Sisk Courthouse Electrical 368,562$                    $              180,478 
40 Santa Clara Morgan Hill Courthouse Electrical 366,548$                    $                 63,835 
41 Santa Clara San Jose Historic Courthouse Electrical 231,504$                    $              167,539 
43 Amador Amador Superior Court Electrical 189,528$                    $              135,912 
44 Santa Clara Palo Alto Courthouse Electrical 583,948$                    $                 71,679 
45 San Bernardino Rancho Cucamonga Courthouse Electrical 52,238$                      $                          -   
47 Fresno B.F. Sisk Courthouse Elevators 7,080,630$                 $              317,466 
48 Kern Bakersfield Justice Bldg. Elevators 1,964,807$                 $                          -   
49 Kern Bakersfield Juvenile Center Elevators 2,044,843$                 $              119,886 
55 San Diego San Diego Hall of Justice Elevators 1,040,085$                 $                          -   
56 Rivers ide Riverside Hall of Justice Elevators 6,306,540$                 $              267,305 
59 Los Angeles Inglewood Courthouse Elevators 586,982$                    $              114,438 
62 Santa Clara Palo Alto Courthouse Fire Protection 12,740$                      $                 14,331 
67 Santa Cruz Santa Cruz Main Courthouse HVAC 428,505$                    $                 43,275 
68 San Diego San Diego Hall of Justice HVAC 2,177,410$                 $                          -   
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72 San Bernardino Rancho Cucamonga Courthouse HVAC (BMS) 2,689,897$                 $                          -   
73 Fresno Fresno County Courthouse HVAC (BMS) 6,770,730$                 $              304,760 
76 Los Angeles Santa Monica Courthouse HVAC 1,962,889$                 $              109,236 
77 Riverside Riverside Hall of Justice HVAC 1,745,836$                 $              134,395 
78 Contra Costa George D. Carroll Courthouse HVAC 582,640$                    $              587,241 
79 Los Angeles Chatsworth Courthouse HVAC (BMS) 3,172,554$                 $              290,378 
80 Los Angeles Torrance Courthouse HVAC (BMS) 2,491,364$                 $              216,223 
81 San Bernardino Fontana Jury Assembly Building Roof 350,000$                    $                          -   
82 Los Angeles Downey Courthouse HVAC 2,275,201$                 $              278,590 
84 Los Angeles Eastlake Juvenile Court HVAC 483,211$                    $                          -   
85 Santa Barbara Santa Maria Courts Bldgs C + D HVAC (BMS) 77,775$                      $                 45,419 
86 Kern Bakersfield Justice Bldg. HVAC (BMS) 1,295,565$                 $                          -   
87 San Joaquin Manteca Branch Court HVAC 72,326$                      $                 52,134 
91 Kern Bakersfield Superior Court HVAC 2,303,595$                 $                 76,333 
93 Contra Costa Walnut Creek Courthouse HVAC 92,738$                      $                 29,183 
96 Los Angeles West Covina Courthouse HVAC 1,000,061$                 $                          -   
97 Humboldt Humboldt County Courthouse (Eureka) HVAC 178,737$                    $              152,618 
98 Alameda Hayward Hall of Justice HVAC 99,914$                      $              114,981 
100 Los Angeles Burbank Courthouse Electrical  $                     43,629  $                 15,154 
101 Los Angeles San Fernando Courthouse Roof 676,619$                    $                 42,130 
108 Santa Barbara Santa Maria Courts Bldgs C + D Roof 495,150$                    $                 61,790 
111 San Diego Kearny Mesa Traffic Court KM5 & KM6 Roof 19,572$                      $                          -   
112 Riverside Larson Justice Center Roof 787,875$                    $                          -   
114 San Luis Obispo San Luis Obispo Courthouse Annex Roof 624,510$                    $                          -   
116 San Diego South County Regional Center Roof 477,911$                    $                          -   
117 Los Angeles Michael D. Antonovich Antelope Valley Roof 1,709,595$                 $              157,499 
118 Los Angeles East Los Angeles Courthouse Roof 530,237$                    $              943,954 
119 Los Angeles Alfred J. McCourtney Juvenile Justice Roof 92,002$                      $                          -   
121 Del Norte Del Norte County Superior Court Roof 446,304$                    $                 39,482 
123 Amador Amador Superior Court Roof 192,560$                    $                 96,610 
124 Napa Napa Historic Courthouse Roof 939,501$                    $              114,865 
125 Santa Barbara Santa Maria Juvenile Court (new) Roof 244,464$                    $                 95,328 
126 San Diego South County Regional Center Elevators 1,180,629$                 $              471,155 

Total  $            72,349,943  $          7,900,754 
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Progress Photos 

  
Harbor Justice Center-Newport Beach – BMS (Old) Harbor Justice Center-Newport Beach – BMS (New) 

  
Harbor Justice Center-Newport Beach – BMS Harbor Justice Center-Newport Beach – BMS 
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Progress Photos 

  
Wakefield Taylor Courthouse – BMS Wakefield Taylor Courthouse – BMS 
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Project Schedules 

 

Active Projects Item Number 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

FM-0142708 1
FM-0142715 2
FM-0142716 3
FM-0142718 4
FM-0142719 6
FM-0142721 7
FM-0142725 8
FM-0142726 9
FM-0142727 10
FM-0142729 11
FM-0142730 14
FM-0142734 15
FM-0142738 16
FM-0142741 18
FM-0142742 19
FM-0142744 20
FM-0142745 21
FM-2001082 46
FM-2001090 50
FM-2001092 51
FM-2001097 52
FM-2001098 53
FM-2001099 54
FM-2001101 57
FM-2001102 58

DMF 4 Schedule 2021 2022 2023 2024
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Active Projects Item Number 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

FM-2001103 60
FM-2001104 61
FM-2001120 63
FM-2001121 64
FM-2001122 66
FM-2001131 69
FM-2001140 70
FM-2001141 71
FM-2001142 74
FM-2001149 75
FM-2001166 90
FM-2001168 92
FM-2001170 95
FM-2001172 102
FM-2001176 104
FM-2001178 107
FM-2001179 110
FM-2001183 113
FM-2001185 115
FM-2001186 120
FM-2001189 122
FM-2001190 127

DMF 4 Schedule 2021 2022 2023 2024

Procurement/ Bid/ 
Aw ard Construction Close-out On HoldLegend Project Approval Project Initiation Design Agency Review



           Meeting Date: 7/17/2023 

Information Item 4 – Architectural Revolving Fund Projects 
Update 

Summary:   
Update on the status of facility modification projects in the Architectural 
Revolving fund. 

Supporting Documentation: 
• Report – CFARF Funds Update – Open Projects



Judicial Council CFARF Funds Update
Open Projects

Trial Court Facility Modification  
 Meeting Date 07/17/2023

Transfers Location 
(County)

Facility Name Project Title  TCFMAC 
Approved Funds 

Total Amount 
Encumbered

Date of 
TCFMAC 
Approval

Current 
Status

AOC-11-027
FM-0040733 Solano Hall of Justice Construct 1,070 lf of concrete retaining wall, 525 lf of earthen berms, 575 lf of access ramps; 

install drainage pipe and 2 pumps to extract water trapped within the prevention area. Relocate 
existing utilities infrastructure where the footings will be excavated for the retaining walls. New 
asphalt will be installed along the retaining wall in the parking areas. New fencing and gate will 
be installed after excavation is complete.$1.7M was spent in 2005 for flood damage and $146K 
was spent in FY 10/11 on flood prevention measures. Emergency exiting must be sealed during 
flood conditions. 

1,114,874$                    $                691,916 1/30/2012 In Progress 
(Design / 

Assessment) & 
Deferred for 
Construction

JCC-14-019
FM-0011923 San Diego East County 

Regional Center 
Elevator - Elevator Renovation - Complete renovation of nine (9) gearless traction elevators. 
Work will include but not be limited to, car frames and platforms, buffers and safeties, hoistway 
entrance frames, doors and pit equip., new AC gearless machines, micro-processor control 
systems, regenerative VVVF AC drives, governors (elevators 1,2&3 only), closed loop heavy duty 
high speed operators, current code required wiring, interior and lobby control panels, 
counterweights and roller guides  (Elevators 7&9 only), hoist and governor ropes, cab ceilings 
with LED down lights, rope compensation and seismic provisions. 

2,742,062$                   2,672,142$             12/15/2014 Completed 
(Awaiting 
Invoice)

FM-0017040 Los Angeles Compton 
Courthouse

Fire Alarm System - Phase 1 - Installation of a new Fire Detection and Notification Alarm system, 
building alarm system is not code compliant and must be replaced to comply with State Fire 
Marshal notice to comply. Work includes design and ACM abatement as needed.

540,943$                      540,943$                 4/13/2015 In Work 
(Construction)

FM-0028322 Orange Central Justice 
Center

Fire Alarm System - Phase 1 -Replace/Renovate/Upgrade the existing Fire Alarm System - The 
existing building alarm system is not code compliant and must be brought to compliance per the 
State Fire Marshals notice to comply. Work includes design and ACM abatement as needed.

833,269$                      839,723$                 4/13/2015 In Progress 
(Construction)

JCC-15-014
FM-0017040c Los Angeles Compton 

Courthouse
Fire - Phase 2 - Building alarm system is not code compliant and must be renovated to comply 
with State Fire Marshal notice to comply.

1,213,353$                    $             1,255,425 1/17/2015 In Work 
(Construction)

FM-0028322c Orange Central Justice 
Center

Fire - Phase 2 - Building alarm system is not code compliant and must be renovated to comply 
with State Fire Marshal notice to comply.

1,666,539$                    $             1,343,064 7/17/2015 In Progress 
(Construction)
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Judicial Council CFARF Funds Update
Open Projects

Trial Court Facility Modification  
 Meeting Date 07/17/2023

Transfers Location 
(County)

Facility Name Project Title  TCFMAC 
Approved Funds 

Total Amount 
Encumbered

Date of 
TCFMAC 
Approval

Current 
Status

JCC-17-018
FM-0011923e San Diego East County 

Regional Center
Elevator - Elevator Renovation - Complete renovation of nine (9) gearless traction elevators. 
Work will include but not be limited to, car frames and platforms, buffers and safeties, hoistway 
entrance frames, doors and pit equip., new AC gearless machines, micro-processor control 
systems, regenerative VVVF AC drives, governors (elevators 1,2&3 only), closed loop heavy duty 
high speed operators, current code required wiring, interior and lobby control panels, 
counterweights and roller guides  (Elevators 7&9 only), hoist and governor ropes, cab ceilings 
with LED down lights, rope compensation and seismic provisions. 

5,048,597$                   4,309,543$             4/9/2018 Completed 
(Awaiting 
Invoice)

JCC-18-018
FM-0061175 Riverside Southwest Justice 

Center
Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and exterior 
lighting to LED (approx. 3172 fixtures)

476,354$                      666,014$                 5/17/2019 Complete (Closed 
Task)

JCC-22-021
FM-2002470 Orange Central Justice 

Center
Fire Protection - Perform the modernization of the existing fire life safety (FLS) systems for the 
basement, floors 1, 2 & 3. The scope encompasses the expansion of the existing fire sprinkler 
system, and extending the existing smoke purge system to floors 1, 2 & 3.

6,448,000$                   -$                          7/1/2022 In Work 
(Construction)

JCC-22-022
FM-2002373 San Diego East County 

Regional Center
GCI - Fire Protection - Phase 2 - Construction of fire life safety egress system upgrades, including 
exterior exit stairwells.

13,679,000$                 -$                          7/1/2022 In Progress (Plan 
Review)

JCC-22-023
FM-2004456 Statewide Multiple Interior - Provide court users access to lactation rooms in courthouses in accordance with 

AB1576.
4,703,000$                   -$                          7/1/2022 In Progress (Plan 

Review)

Shaded region shows an update to the information
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