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T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

N O T I C E  A N D  A G E N D A  O F  O P E N  M E E T I N G  W I T H  C L O S E D  S E S S I O N   

Open to the Public Unless Indicated as Closed (Cal. Rules of Court, rule 10.75(c), (d), and (e)(1)) 
THIS MEETING IS BEING CONDUCTED BY VIDEOCONFERENCE 

OPEN PORTION OF THIS MEETING IS BEING RECORDED  

Date: March 04, 2024 
Time: 12:00 – 1:30 
Public Videocast: https://jcc.granicus.com/player/event/3185 

Meeting materials for open portions of the meeting will be posted on the advisory body web page on the 
California Courts website at least three business days before the meeting. 

Members of the public seeking to make an audio recording of the open meeting portion of the meeting must 
submit a written request at least two business days before the meeting. Requests can be e-mailed to 
tcfmac@jud.ca.gov. 

Agenda items are numbered for identification purposes only and will not necessarily be considered in the 
indicated order. 

I .  O P E N  M E E T I N G  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( C ) ( 1 ) )  

Call to Order and Roll Call 

Approval of Minutes (Action Required) 
Approve minutes of the January 29, 2024, Trial Court Facility Modification Advisory 
Committee meeting. 

I I .  P U B L I C  C O M M E N T  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( K ) ( 1 ) )  

This meeting will be conducted by videoconference with a listen only livestream available 
for the public. As such, the public may submit comments for this meeting only in writing. In 
accordance with California Rules of Court, rule 10.75(k)(1), written comments pertaining to 
any agenda item of a regularly noticed open meeting can be submitted up to one complete 
business day before the meeting. For this specific meeting, comments should be e-mailed to 
tcfmac@jud.ca.gov. Only written comments received by 12:00 Noon on March 1, 2024, will 
be provided to advisory body members prior to the start of the meeting. 

  

www.courts.ca.gov/tcfmac.htm 
tcfmac@jud.ca.gov 

Request for ADA accommodations 
should be made at least three business 
days before the meeting and directed to: 

JCCAccessCoordinator@jud.ca.gov 
 

 
  

https://jcc.granicus.com/player/event/
mailto:tcfmac@jud.ca.gov
mailto:tcfmac@jud.ca.gov
http://www.courts.ca.gov/tcfmac.htm
mailto:tcfmac@jud.ca.gov
mailto:JCCAccessCoordinator@jud.ca.gov
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I I I .  D I R E C T O R ’ S  R E P O R T  

Director’s Report 

Update from the Director on facility related items. 
Presenter:  Ms. Pella McCormick, Director, Facilities Services 

I V .  A C T I O N  I T E M S  ( I T E M S  1 – 4 )  

Item 1 

Fiscal Year 23–24 Facility Modification Program Budget Action (Action Required) 
Approve the following FY 23–24 FM Program Budget Action: 
1) Reallocate $1.75 million from the FMs over $100k budget to the Priority 2 FMs under 

$100K budget. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

Item 2 

List A – Emergency Facility Modification Funding (Priority 1) (Action Required) 
Approve 116 projects for a total of $1,521,026 to be paid from Facility Modification 
program funds previously encumbered for Priority 1 projects. 
Presenter:  Mr. Robert Carlson, Manager, Facilities Services 

Item 3 

List B – Facility Modifications Under $100K (Priority 2) (Action Required) 
Approve 90 projects for a total of $1,016,302 to be paid from Facility Modification program 
funds previously encumbered for Priority 2 projects under $100K. 
Presenter:  Mr. Robert Carlson, Manager, Facilities Services 
Item 4 
List D – Facility Modifications Over $100K (Priority 2) (Action Required) 
Approve 4 Priority 2 FMs over $100K for a total cost to the Facility Modification Program 
budget of $4,655,324. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

V .  D I S C U S S I O N  I T E M S  ( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 

List E – Court-Funded Requests (CFRs)  
CFR projects approved by the Facilities Services Director since the last meeting and CFR 
projects cancelled. 
Presenter:  Ms. Pella McCormick, Director, Facilities Services  
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Discussion Item 2 

List F – Funded Facility Modifications on Hold  
Standard list of previously funded facility modification projects on hold. 
Presenter:  Mr. Jagan Singh, Principal Manager, Facilities Services 

V I .  A D J O U R N M E N T  

Adjourn to Closed Session 

V I I .  C L O S E D  S E S S I O N  ( C A L .  R U L E S  O F  C O U R T ,  R U L E  1 0 . 7 5 ( D) )  

Call to Order and Roll Call 

Approval of Minutes (Action Required) 
Approve closed session minutes of the January 29, 2024 Trial Court Facility Modification 
Advisory Committee meeting. 

Item 1 

Closed pursuant to California Rules of Court, Rule 10.75(d)(5)  
Security plans or procedures or other matters that if discussed in public would compromise the 
safety of the public or of judicial branch officers or personnel or the security of judicial branch 
facilities or equipment, including electronic data. 

Security-Related – Emergency Facility Modification Funding - Priority 1 (Closed List A) 
(Action Required) 

Approve two (2) security-related projects for a total of $8,237 to be paid from the Facility 
Modification Program budget. 

Presenters: Mr. Robert Carlson, Manager, Facilities Services 
 Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services 
Item 2  

Closed pursuant to California Rules of Court, Rule 10.75(d)(5)  
Security plans or procedures or other matters that if discussed in public would compromise the 
safety of the public or of judicial branch officers or personnel or the security of judicial branch 
facilities or equipment, including electronic data. 

Security-Related – Facility Modifications Under $100K – Priority 2 (Closed List B) (Action 
Required) 

Approve four (4) security-related projects for a total of $39,157 to be paid from the Facility 
Modification Program budget. 

Presenters: Mr. Robert Carlson, Manager, Facilities Services 
  Mr. Ed Ellestad, Security Operations Supervisor, Facilities Services 
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Item 3 

Closed pursuant to California Rules of Court, Rule 10.75(d)(3)  
Negotiations concerning a contract, a labor issue, or legislation. 

Legislative Amendment to Government Code § 14938: Golden State Financial Marketplace 
(Action Required) 

Staff recommendation committee approval for the Judicial Council Legislative Committee 
to pursue a legislative change to amend California Government Code § 14938 to 
include Judicial Branch Entities. 

Presenter:  Mr. Harry O’Hagin, Principal Manager, Facilities Services 

Adjourn Closed Session 



 

 

 

www.courts.ca.gov/tcfmac.htm 
tcfmac@jud.ca.gov 

 
 

T R I A L  C O U R T  F A C I L I T Y  M O D I F I C A T I O N  A D V I S O R Y  C O M M I T T E E  

M I N U T E S  O F  O P E N  S E S S I O N  O F  M E E T I N G  
January 29, 2024 

10:00 AM – 1:52 PM 
Judicial Council of California – Sacramento Office/Videocast for Public Access 

Advisory Body 
Members Present: 

Hon. Donald Cole Byrd, Chair  
Hon. William F. Highberger, Vice-Chair (by video) 
Hon. John B. Ellis  
Hon. Jennifer K. Rockwell  
Hon. Vanessa W. Vallarta (by video) 
Mr. Jarrod Orr (by video) 
Mr. Darrel E. Parker 
 

Advisory Body 
Members Absent: 

Hon. Brad R. Hill 
Hon. Patricia M. Lucas (Ret.) 
Ms. Nocona Soboleski 
Mr. David H. Yamasaki 
 

Staff Present: The following Judicial Council staff were present: 

Ms. Pella McCormick, Director, Facilities Services  
Mr. Tamer Ahmed, Deputy Director, Facilities Services  
Mr. Harry O’Hagin, Principal Manager, Facilities Services (by video) 
Mr. Mike Sablich, Principal Manager, Facilities Services (by video) 
Mr. Jagan Singh, Principal Manager, Facilities Services 
Ms. Maria Atayde-Scholz, Manager, Facilities Services (by video) 
Ms. Mary Bustamante, Manager, Facilities Services (by video) 
Mr. Robert Carlson, Manager, Facilities Services  
Ms. Mimi Chung, Manager, Facilities Services (by video) 
Mr. Jack Collins, Manager, Facilities Services (by video) 
Mr. Andre Navarro, Manager, Facilities Services (by video) 
Mr. Javier Camacho, Supervisor, Facilities Services (by video) 
Mr. Ed Ellestad, Supervisor, Facilities Services (by video) 
Mr. Paul Fitzgerald, Supervisor, Facilities Services (by video) 
Ms. Donna Jorgensen, Supervisor, Facilities Services (by video) 
Mr. Glenn Mantoani, Supervisor, Facilities Services (by video) 
Ms. Jennifer Merrill, Supervisor, Facilities Services (by video) 
Mr. Yassen Roussev, Supervisor, Facilities Services (by video) 
Mr. Steve Shelley, Supervisor, Facilities Services (by video) 
Mr. Randy Swan, Supervisor, Facilities Services (by video) 
Mr. Guillermo Urena, Supervisor, Facilities Services (by video) 
Mr. Doug Walthour, Supervisor, Facilities Services (by video) 
Ms. Sadie Varela, Facilities Analyst, Facilities Services  
Ms. Mary Li, Associate Analyst, Facilities Services  
Ms. Akilah Robinson, Associate Analyst, Facilities Services (by video) 
Ms. Kristin Kerr, Supervising Attorney, Legal Services (by video) 
Ms. Erin Stagg, Attorney II, Legal Services  

http://www.courts.ca.gov/tcfmac.htm
mailto:tcfmac@jud.ca.gov
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O P E N  S E S S I O N  O F  M E E T I N G  

Call to Order, Opening Remarks, and Roll Call  
The chair called the open session of the meeting to order at 10:03 AM, roll was taken, and 
opening remarks were made. Presiding Judge Donald Cole Byrd, TCFMAC chair, read a 
statement into the record that the agenda—though added to the public meeting notice only four 
days in advance of the meeting inconsistent with regular meetings rule 10.75(e)(1) of the 
California Rules of Court—was added consistent with urgent circumstances rule 10.75(e)(2), 
which this meeting was so deemed given the need for urgent action on the agenda items and 
inability to hold items until the next meeting at risk of disrupting operations of court facilities. 

Approval of Minutes 
The advisory committee voted to approve the open session minutes of its meeting held on 
December 4, 2023. (Motion: Rockwell; Second: Ellis) 

P U B L I C  W R I T T E N  C O M M E N T S  

No public comments were received. 

D I R E C T O R ’ S  R E P O R T  

The committee received the following updates: 

1. Fiscal Year 2024–25 Budget Update: 

• The Governor’s Proposed Budget for FY 2024–25 includes $3.57 million General Fund 
for operations and maintenance (O&M) of the Superior Court of Stanislaus County’s 
New Modesto Courthouse, which is projected to open in early-2025. 

2. Compton Courthouse Update: 

• At the beginning of January 2024, water intrusion at the Compton Courthouse in 
Los Angeles County affected the 4th floor and all other floors down to the basement 
level. It put several elevators out of service (six public elevators, two judge’s elevators, 
and an in-custody elevator) and affected the building’s smoke detections and fire 
annunciator panels. It was caused by a failed fresh-water supply connection in a 4th floor 
chamber’s toilet. Due to the severity of the damage, the court opted to close the 
courthouse for 11 days to remediate.  

• Remediation is almost complete, and replacement furniture and equipment has been 
ordered (which is being paid for by the court and the county, respectively). The cost 
estimate for remediation ranges from $1‒1.5 million, which the Judicial Council is 
entirely responsible for as the building owner. 

• Over the weekend, a similar incident occurred involving a failed fresh-water connection 
at a sink in a different location on the 4th floor. Consequently, Facilities Services is in the 
process of determining whether all fresh-water connections in the building require 
replacement. 



M e e t i n g  M i n u t e s  │  J a n u a r y  2 9 ,  2 0 2 4  
 

3 | P a g e  T r i a l  C o u r t  F a c i l i t y  M o d i f i c a t i o n  A d v i s o r y  C o m m i t t e e  

3. Golden State Financial Marketplace (GS $Mart) Program: 

• Administered by the California Department of General Services (DGS), the Golden State 
Financial Marketplace (GS $Mart) program is a potential source of funding for energy 
efficiency/sustainability infrastructure repair or renewal projects and could potentially 
supplement the branch’s current funding levels by financing energy efficient projects. It 
is an innovative acquisition finance program designed to facilitate state of California 
agencies and local governments with installment or lease purchases—acting as a loan that 
is paid back through future energy savings.  

• To be eligible for financing, the projects are subject to cost/benefit analysis to ensure they 
are environmentally beneficial and economically viable. 

• At the upcoming March TCFMAC meeting, Facilities Services staff will present 
information on the program and request the committee take action to pursue a legislative 
change to allow the branch to utilize the program, as currently the branch is not explicitly 
listed as eligible. 

4. Solar and Electric Vehicle (EV) Programs Update: 

• On January 26, 2024, proposals were received for the Statewide Solar Solicitation for 
33 sites throughout the state: 

o The solicitation was divided into four geographic regions. 
o The proposals are currently being reviewed for responsiveness, and the Intent to 

Award notice is expected at the end of March 2024.  
o Formal contracting is expected to be finalized by the end of May 2024. 
o The majority of the 33 locations, which include 32 trial court sites and one appellate 

court site (at the Fourth Appellate District, Division Three in Santa Ana), are 
expected to be operational by April 2026.  

• The EV infrastructure projects, being completed as part of the Southern California Edison 
(SCE) program, are progressing for the following courthouses in Los Angeles County:  

o At the Compton Courthouse, permitting was completed on January 8, 2024. SCE is 
working with Facilities Services Real Estate and Judicial Council Legal Services on 
grant easements, and  the estimated operation date is December 2024. 

o At the Pomona Courthouse, the project has been permitted, the switchgear has been 
ordered (with an estimated delivery of May 2024), and construction will commence 
upon its delivery. EV chargers are expected to be operational by September 2024. 

o At the El Monte Courthouse, SCE is working to receive Division of the State 
Architect approval for ADA access. Facilities Services Real Estate and Judicial 
Council Legal Services are finalizing easements for SCE for the installation of the 
infrastructure. and the estimated operation date is December 2024. 

5. New Redding Courthouse O&M: 

• The New Redding Courthouse for the Superior Court of Shasta County’s is complete, and 
O&M responsibility  will transfer to the Judicial Council on February 7, 2024, which is 
also the court’s scheduled move-in date. The new courthouse will open to the public on 
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February 13, 2024. Facilities Services staff are on site working with the court to ensure 
the move-in and public opening are successful. 

6. Staffing Update: 

• Mr. Michael Sablich, Principal Manager, will be retiring on January 31, 2024, after two 
years of service at the Judicial Council.  

O P E N  S E S S I O N  -  A C T I O N  I T E M S  ( I T E M S  1 – 7 )  

Action Item 1 – List A – Emergency Facility Modification Funding (Priority 1) 
The committee approved 128 projects for a total of $3,220,999 to be paid from Facility 
Modification (FM) program funds previously encumbered for Priority 1 projects. In addition, for 
List A Item No. 50 (FM-2005972)—improper installation of the modular wood ceiling panels at 
the San Diego Central Courthouse—it was requested that Judicial Council Legal Services 
provide consultation about the possibility of taking legal action against the general contractor 
and/or subcontractor in closed session of the upcoming March or later TCFMAC meeting. 
(Motion: Parker; Second: Ellis)  

Action Item 2 – List B – Facility Modifications Under $100K (Priority 2)  
The committee approved 62 projects for a total of $1,031,198 to be paid from FM program funds 
previously encumbered for Priority 2 projects under $100K. (Motion: Rockwell; Second: Orr) 

Action Item 3 – List C – Facility Modification Cost Increases Over $50K  
The committee approved cost increases over $50K for seven projects for a total of $648,828 to 
be paid from FM program funds. (Motion: Ellis; Second: Parker) 

Action Item 4 – List D – Facility Modifications Over $100K (Priority 2)  
The committee approved eight Priority 2 FMs over $100K for a total cost to the FM program 
budget of $3,507,192. (Motion: Ellis; Second: Parker)  

Action Item 5 – Draft 2024 Trial Court Facility Modification Advisory Committee Annual 
Agenda  
The committee approved the draft 2024 Trial Court Facility Modification Advisory Committee 
Annual Agenda with the resequencing of New/One-time and Ongoing projects. In addition, and 
to assess the committee’s progress on FMs, it was requested that Facilities Services staff present 
some metrics used in the public or private sectors generally or used by other public sector 
providers (e.g., DGS or state court managers in other states) for review at the upcoming July 
TCFMAC meeting. (Motion: Highberger; Second: Vallarta)  
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Action Item 6 – Trial Court Facility Modifications Report for Quarter 2 of Fiscal Year 
2023–24  
The committee approved the draft Trial Court Facility Modifications Report for Quarter 2 of 
Fiscal Year 2023–24, with minor correction to the term Count of TAG in Figure 1 on page 3, for 
submission to the Judicial Council as an Information-Only item.  
(Motion: Vallarta; Second: Highberger) 

Action Item 7 – Fiscal Year 2025–26 Budget Change Concepts  
The committee approved the FY 2025–26 Budget Change Concepts for consideration by the 
Judicial Council. (Motion: Ellis; Second: Highberger)  

O P E N  S E S S I O N  -  D I S C U S S I O N  I T E M S  ( I T E M S  1 – 5 )  
( N O  A C T I O N  R E Q U I R E D )  

Discussion Item 1 – List E – Court-Funded Requests (CFRs) 
The committee received an update on CFR projects approved by the Facilities Services Director 
since the last meeting and CFR projects cancelled. 

Discussion Item 2 – List F – Funded Facility Modifications on Hold  
The committee reviewed the list of previously funded FMs on hold.   

Discussion Item 3 – Facilities Maintenance Performance Report 
The committee reviewed the facilities maintenance performance report. 

Discussion Item 4 – Trial Court Real Estate Portfolio Expense and Revenue Report for 
Fiscal Year 2023–24  
The committee reviewed the Trial Court Real Estate Portfolio Expense and Revenue Report for 
Fiscal Year 2023–24. 

Discussion Item 5 – Court Facilities Trust Fund (CFTF) Fund Status  
The committee received an update on the status of the CFTF. 

O P E N  S E S S I O N  -  I N F O R M A T I O N  O N L Y  I T E M S  ( I T E M S  1 – 5 )  
( N O  A C T I O N  R E Q U I R E D )  

Information Item 1 – FY 2022–23 Annual Report to Legislature of CFTF Expenditures 
The committee received an update on the FY 2022–23 annual report to the Legislature of CFTF 
expenditures. 

Information Item 2 – Deferred Maintenance Funding – DMF-2 Projects Update 
The committee received an update on the status of DMF-2 projects. 
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Information Item 3 – Deferred Maintenance Funding – DMF-3 Projects Update 
The committee received an update on the status of DMF-3 projects. 

Information Item 4 – Deferred Maintenance Funding – DMF-4 Projects Update 
The committee received an update on the status of DMF-4 projects. 

Information Item 5 – Architectural Revolving Fund Projects Update 
The committee received an update on the status of FMs in the Architectural Revolving Fund. 

A D J O U R N M E N T  T O  C L O S E D  S E S S I O N  A N D  A D J O U R N M E N T  

There being no further open session business, the open session of the meeting was adjourned at 
1:52 PM, and the advisory committee moved to the closed session of the meeting. The closed 
session of the meeting—which was closed to the public for discussion of security-related items 
(per Cal. Rules of Court, Rule 10.75(d))—was adjourned at 2:11 PM. 
 

Approved by the advisory body on ____________. 



           Meeting Date: 3/04/2024 

 

Director’s Report 

Summary:   

Updates on the following:  

 Storm Update 

 Compton Courthouse Update 

 Plumbing Fixture Replacement 

Supporting Documentation:  

 Summary for Weather Impacting Court Operations 

 

  



Summary for Weather Impacting Court Operations 
Updated February 7, 2024 – 5:00 PM 

 
Northern California: 
• A few fallen branches from trees in parking lots not affecting operations. 
• New Stockton Courthouse has an existing condition of water coming through the basement 

wall with the rising water table.  No impact on court operations. 
 
Los Angeles Courts: 
• San Fernando - Minor roof leaks from roof leaks affecting Clerks office and file room.  

Service Provider on had and remediation is underway. 
• Van Nuys East & West – Roof leak affecting a room on the 10th floor.  One courtroom 

impacted.  Service provider and remediation underway 
• Edelman Parking Structure – One elevator impacted due to water entering mechanical room. 
• Edelman Courthouse – Roof leak affecting chiller room, 1st floor and basement.  

Remediation is underway. 
• Antonovich Courthouse – Rain coming in through the atrium, remediation underway. 
• Hollywood Courthouse – Roof leak entered Court Reporter’s office.  Remediation underway 
• Inglewood Courthouse – Roof leak affecting weapon screening area. 
• Foltz Courthouse – Roof and window leaks, very typical in this building.  Service Provider 

on hand and remediation underway. 
• Burbank Courthouse – Roof leak affecting Department G. 
• Norwalk Courthouse – Roof leak affecting 7th floor in multiple areas. 
• Whittier Courthouse – Roof leak affecting 3rd floor including Self Help Center, service 

provider on hand and remediation underway. 
• Pasadena Courthouse – Roof leak affecting public hallway, remediation underway. 
• Downey Courthouse – Roof leaking affecting 4th floor, public hallway, Jury Assembly, 

Service Provider on hand. 
• Compton Courthouse – Exterior window leaks, typical in this building 
 
Southern California: 
• San Bernardino Justice Center – Roof leak affecting public hallway, secured hallway, and 

jury assembly, service provider on hand and remediation underway. 
• Kearny Mesa Courthouse – Roof leak affecting payment booth. 
• San Diego Juvenile Courthouse – Roof leak affecting lobby, and hallway.  Exterior window 

leaks, Service Provider on hand and remediation is underway. 
 
Appellate Courts – Fresno, Riverside, and Santa Ana: 
• Nothing to report. 



Detailed Weather Events Impacting Court Operations 
Updated February 7, 2024 

 
California was hit with severe weather from Sunday 2/4 until present.  During this period, 
Facility Services received and is handling the following issues:   
 
The list below is a summary of issues and how they were handled on existing facilities: 
 
R1 – Del Norte, Humboldt, Mendocino, Lake, Sonoma, Napa, Solano, Contra Costa 

1. There are no significant issues to report for Region 1 other than a few minor leaks that 
were contained and a power outage at 17-B2 Lake Court on 2/8/24 that has been restored. 

 
R2 – Siskiyou, Modoc, Trinity, Shasta, Lassen, Tehama, Plumas, Glenn, Butte, Colusa, 
Sutter, Yuba, Nevada, Placer, Yolo, Sacramento, El Dorado, Alpine 

1. There are no significant issues to report for Region 2 other than fallen branches from 
trees in parking lots and a few fallen trees not affecting operations. 

 
R3 – Alameda, San Francisco, San Mateo, Santa Cruz, Santa Clara, San Benito, Monterey, 
San Luis Obispo 

1. There are no significant issues to report other than a few fallen branches from trees and 
minor window leaks. 

 
R4 – San Joaquin, Amador, Calaveras, Stanislaus, Tuolumne, Mono, Merced, Mariposa, 
Madera, Mono, Fresno, Kings, Tulare, Inyo 

1. 39-F1 - New Stockton Courthouse:  Due to the rise of the water table, the water intrusion 
issue at in the basement is increasing.  PRIDE and JCC are monitoring the level of water.  
Operations is not affected but noting due to the ongoing issue.   

 
R5 – Northern Los Angeles, Ventura, Santa Barbara, and Kern 

1. 19-AC1 – San Fernando Courthouse: Roof leak affecting Clerk's office, service provider 
on hand and remediation is underway.  

2. 19-AC1 – San Fernando Courthouse: Roof leak affecting 1st floor File room 1148, 
service provider on hand and remediation is underway. 

3. 19-AX2 – Van Nuys West Courthouse: Roof leak affecting 10th floor. Rm 1080, service 
provider on hand and remediation is underway. 

4. 19-AX1 – Van Nuys East Courthouse: Roof leak affecting Department K (7th Floor, 
Room 710), service provider on hand and remediation is underway. 

5. 19-Q2 – Edelman Parking Structure Roof leak rain entering one of the public elevators in 
the parking structure from roof mechanical room, service provider on hand and 
remediation is underway. 

6. 19-Q1 Edelman Children’s Courthouse – Roof leak affecting chiller room, DCFS office 
1st floor, and basement County Council office, service provider on hand and remediation 
is underway. 



7. 19-AZ1 – Antonovich Courthouse - Rain entering through the Atrium and Cafeteria back 
patio doors, service provider on hand and remediation is underway. 

8. 19-S1 – Hollywood Courthouse –Roof leak affecting the East stairwell and entered the 
Court Reporter’s Office 1st floor, service provider on hand and remediation is underway. 

9. 19-N1 Monrovia Training Center – Roof leak affecting the County Nurses, service 
provider on hand and remediation is underway. 

 
R6A – Southern Los Angeles 

1. 19-F1 Inglewood Courthouse - Roof leak affecting weapon screening area., service 
provider on hand and remediation is underway. 

2. 19-T1 Metro Courthouse - Roof leak affecting the 8th floor, room 809, file area has two 
(2) leaks. screening area., service provider on hand and remediation is underway. 

3. 19- L1 Foltz Courthouse - Roof leaks affecting, 17th floor Room 17-124, S level Room 
S-205, P-Level exhibits room, 19th floor window leaking, service provider on hand and 
remediation is underway 

4. 19-AU1 Airport Courthouse – Storm water plumbing pipe in Judge’s basement entrance 
is leaking, service provider on hand and remediation is underway 

 
R6B – Southern Los Angeles, San Bernardino, and Imperial 

1. 19-G1 Burbank Courthouse - Roof leak affecting Dept. G lockup area and the elevator, 
service provider on hand and remediation is underway. 

2. 19-AK1 Norwalk Courthouse -Roof leak affecting the 7th floor in multiple areas, service 
provider on hand and remediation is underway. 

3. 19-AL1 Bellflower Courthouse - Roof leak affecting multiple public areas, service 
provider on hand and remediation is underway. 

4. 19-AO1 Whittier Courthouse - Roof leak affecting the 3rd Floor - Self Help Center, 
service provider on hand and remediation is underway.  

5. 19-J1 Pasadena Courthouse - Roof leak affecting the Public Hallway - In front of Men's 
and women's Public Restrooms, service provider on hand and remediation is underway.  

6. 36-R1 San Bernadino Justice Center - Roof leak affecting the Public Hallway on the 9th 
floor public side, service provider on hand and remediation is underway.  

7. 19-AM1 Downey Courthouse - Roof leak affecting the 4th floor, public hallway, secured 
hallway as well as the Jury Assembly room, service provider on hand and remediation is 
underway. 

8. 19-H1 Glendale Courthouse - Roof leak affecting Room 225 Dept 5 Courtroom, service 
provider on hand and remediation is underway. 

9. 19-AG 1 Compton Courthouse – Exterior Leak (Window seals) affecting several areas in 
the building, service provider on hand and remediation is underway. 

10. 19-O1 El Monte Courthouse - Roof leak affecting 3rd Floor - Secure Hallway, service 
provider on hand and remediation is underway. 

 
R7 – Orange, Riverside, and San Diego 



1. 37-C1 Kearny Mesa Traffic Court - Roof leak affecting the payment booth, service 
provider on hand and remediation is underway. 

2. 37-F3 North County Regional Courthouse (Annex) - Roof leak affecting the accounting 
office, service provider on hand and remediation is underway. 

3. 37-E1 Juvenile Courthouse - Roof leak affecting the atrium lobby and men’s public 
restroom on 1st floor, service provider on hand and remediation is underway. 

4. 37-E1 Juvenile Courthouse – Exterior leak -window seal in DA's large conference room, 
service provider on hand and remediation is underway. 

5.  37-E1 Juvenile Courthouse – Roof leak affecting on 2nd floor hallway, service provider 
on hand and remediation is underway. 

6. 37-L1 South County Regional Center - Exterior leak -Jury Deliberation Room 2229 water 
leak near window, service provider on hand and remediation is underway. 

7. 37-I1 East County Regional Center – Exterior building leak affecting jury lounge, service 
provider on hand and remediation is underway. 

8. 30-D1 West Justice Center - Basement Detention and Electrical Water Intrusion, service 
provider on hand and remediation is underway. 

 
R8 – Appellate Courts 

1. Appellate Courts – No leaks, all clear. 
2. Supreme Court – No leaks. 

  



           Meeting Date: 3/04/2024 

 

Action Item 1 – (Action Required) - Fiscal Year 2023–24 
Facility Modification Program Budget Actions 

Action Requested: 
Approve the following FY 23–24 Facility Modification (FM) Program Budget Action: 

1) Reallocate $1.75 million from FMs over $100k budget to Priority 2 FMs under $100K 
budget. 

Supporting Documentation:  

 See presentation 
 

  



1

Action Item 1
FY 23–24 FM Program Budget Actions

Reallocate $1.75 million from the Priority 2 FMs over 
$100k budget to the Priority 2 FMs under $100K budget.

Action Item 1
FY 23–24 FM Program Budget Actions



           Meeting Date: 3/04/2024 
 

 

Action Item 2 – (Action Required) - List A – Emergency 
Facility Modifications (Priority 1) 

Action Requested: 
Approve 116 projects for a total of $1,521,026 to be paid from Facility 
Modification program funds previously encumbered for Priority 1. 

Supporting Documentation:  

 List A – Emergency Facility Modification Funding Report (Priority 1) 
 
 
 
***** 
Priority 1 = Immediately or Potentially Critical.  

Condition requires immediate action to return a facility to normal operations, or a condition that 
will become immediately critical if not corrected expeditiously. Such conditions necessitate the 
need to stop accelerated deterioration or damage, to correct a safety hazard that imminently 
threatens loss of life or serious injury to the public or court employees, or to remediate intermittent 
function and service interruptions as well as potential safety hazards. Such conditions may include, 
but are not limited to, the following: major flooding; substantial damage to roofs or other structural 
building components; or hazardous material exposure. Depending on scope and impact, a severe 
deterioration in life safety protection may also be considered a priority 1 condition requiring a 
facility modification.   
 
Owing to their critical nature, priority 1 requests will be addressed immediately by JCC staff using 
internal procedures that ensure timely and effective responses to unplanned emergency or 
potentially critical conditions, including a method and a process for setting aside funds to address 
priority 1 conditions. 
  



DRAFT Trial Court Facility Modification 
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1 FM‐2005998 Los Angeles Airport 
Courthouse

19‐AU1 1 Fire Protection ‐ Replace jockey pump and (1) 6 inch check 
valve. Pump failed due to age and deficiencies were found 
during service call.

19,103$            14,742$           In Work 77.17

2 FM‐2006004 Los Angeles Edmund D. 
Edelman 
Children's Court

19‐Q1 1 Elevators, Escalators & Hoists ‐ Replace (7) door locks, (7) 
contacts, and (7) gate switch contacts for public elevator #6. 
Parts failed due to wear and tear causing misalignment of 
doors and preventing doors from closing. 

18,666$            13,064$           In Work 69.99

3 FM‐2006106 Los Angeles Airport 
Courthouse

19‐AU1 1 Plumbing ‐ Replace one 1/8 HP circulating pump in two boilers. 
Pumps failed due to age affecting hot water circulation within 
building.

9,222$              7,117$              Complete 77.17

4 FM‐2006108 Los Angeles Hollywood 
Courthouse

19‐S1 1 Grounds and Parking Lot ‐ Replace (1) 1/2 HP operator motor 
assembly for the underground secured parking roll‐up gate. 
Parts failed due to age. Gate was stuck closed due to a short 
inside the motor.

7,166$              7,166$              Complete 100

5 FM‐2006109 Los Angeles Inglewood 
Courthouse

19‐F1 1 Plumbing ‐ Replace 10 LF of 1 inch domestic cold water copper 
pipe, (1) 1.5 x 1 inch press tee, (1) 1.5 inch 45‐degree press, (1) 
1.5 inch 90‐degree press, (1) 1.5 inch press coupling, (1) 1 inch 
90‐degree press, and (1) 1 inch press coupling. Water line and 
copper fitting failed due to age. Erect (8) 40 x 90 inch, and (1) 6 
x 5 ft containment. Disinfect and clean a total of 5,040 SF of 
ceramic tile and concrete. Water traveled from the 5th jury 
restroom to the 1st floor bus bay. Remediation and 
environmental oversight performed.

43,588$            32,499$           Complete 74.56
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6 FM‐2006118 Los Angeles Alhambra 
Courthouse

19‐I1 1 HVAC ‐ Replace (1) chemical feeder controller, (1) 36 x 36 inch 
enclosure, (1) flow switch, (1) sensor, (3) 35 gallon double 
containment tanks, and (3) metering pumps and associated 
fittings. Water treatment system failed due to age and parts 
are no longer available. Chemical feeder is needed to prevent 
corrosion throughout all HVAC equipment.

15,342$            13,194$           Complete 86.00

7 FM‐2006119 Los Angeles Pasadena 
Courthouse

19‐J1 1 HVAC ‐ Replace (2) strainer screens, erect (2) 10 X 10 x 5 ft 
containments, and sanitize 300 SF of floors, walls and pipes. 
The strainer screens have failed due to age affecting water 
flow to HVAC equipment throughout the entire building. 
Environmental and remediation protocols used.

20,752$            14,392$           Complete 69.35

8 FM‐2006121 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Sewer Line Leak ‐ Replace (8) 2 x 2 ft ceiling tiles, 10 
LF of 2 in cast iron pipe, associated fittings, 15 SF of carpet, 
erect (1) 10 x 10 x 10 ft containment, and sanitize 1,340 SF of 
floors, walls, and table surfaces. The cast iron pipe failed due to 
age affecting 5th floor judges lounge. Environmental and 
remediation protocols used ACM and category 3 black water.

‐$                   ‐$                  In Work 69.35

9 FM‐2006126 Los Angeles Alhambra 
Courthouse

19‐I1 1 Plumbing ‐ Fixture Leak ‐ Replace (2) lavatory valve stems, (1) 1‐
1/4 inch lavatory P‐trap, associated fittings, (1) 12 x 24 in 
ceiling tile, erect 3 x 7 ft critical barrier, (1) 4 x 4 x 10 ft 
containment, and sanitize 1,250 SF of surfaces (walls and 
floor). Valve stems failed in the open position due to age 
resulting in the P‐trap seals failing. Water leaking from the P‐
trap affected the 2nd floor mens employee restroom and 
leaked down to the 1st floor sheriffs office. Environmental and 
remediation protocols used for ACM and category 2 grey 
water. 

15,798$            15,798$           Complete 100
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10 FM‐2006129 Los Angeles Edmund D. 
Edelman 
Children's Court

19‐Q1 1 Interior Finishes ‐ Replace (1) overhead door operator. The 
operator failed due to age causing the staff entrance door to 
the building to remain open.

4,414$              3,089$              Complete 69.99

11 FM‐2006131 Los Angeles Alfred J. 
McCourtney 
Juvenile Justice 
Center

19‐AE1 1 County Managed ‐ Plumbing ‐ Fixture Leak ‐ Replace (1) wall‐
mounted drinking fountain on the 1st floor main lobby next to 
the public restrooms. Drinking fountain failed due to age and 
parts are no longer available.

7,354$              7,354$              In Work 100

12 FM‐2006134 San Joaquin Stockton 
Courthouse

39‐F1 1 Security ‐ Replace hinge on front entry door. The hinge failed 
due to over use. Door could not be closed after hours and was 
modified on site to allow door to close. Hinge was replaced at a 
later date requiring a second trip.

3,546$              3,546$              Complete 100

13 FM‐2006139 Los Angeles Metropolitan 
Courthouse

19‐T1 1 HVAC ‐ Replace (1) boiler draft inducer motor, (2) belts, (1) cut 
off safety switch, and (1) isolation ball valve on boiler #2. 
Replace (1) flow switch on boiler #4. Components failed due to 
age resulting in boilers being offline and impacting court 
operations.

20,915$            19,773$           In Work 94.54

14 FM‐2006142 Los Angeles Torrance 
Courthouse

19‐C1 1 HVAC ‐ Replace (1) cold deck actuator and tubing kit. Cold deck 
actuator failed due to age resulting in improper cooling in 
basement lock up.

4,826$              4,109$              Complete 85.14

15 FM‐2006149 Sacramento Juvenile 
Courthouse

34‐C2 1 HVAC ‐ Replace (1) cooling tower bearing on East end of cooler 
tower #1. Bearing failed due to age.

9,050$              9,050$              In Work 100
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16 FM‐2006150 Los Angeles Hollywood 
Courthouse

19‐S1 1 Plumbing ‐ Sewer Line Leak ‐ Clean, dry, and sanitize 36 SF of a 
300 gallon tank and 100 SF of concrete floor. Mitigate category 
3 water. Sewage water overflowed from the tank. The leak was 
caused by items of clothing and other debris wrapped around 
the pump blades. The vendor pumped the sewage pits to clear 
the debris, filled the tank with water, and cycled the system 
multiple times to ensure proper drainage. Remediation and 
environmental oversight required to complete work.

12,448$            11,339$           Complete 91.09

17 FM‐2006151 Sacramento Gordon 
Schaber 
Sacramento 
Superior Court

34‐A1 1 HVAC ‐ Replace (1) return fan motor bearing on the 6th floor 
South side air handler. The bearing has failed due to age.

6,303$              6,303$              Complete 100

18 FM‐2006158 San Diego East County 
Regional Center

37‐I1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) toilet flush valve assembly 
in womens public restroom, (2) SF of drywall, and 16 LF 4 inch 
of cove base in public corridor on 4th floor. Flush valve 
assembly failed due to age allowing 200 gallons of category 2 
water to leak onto the floor and travel to the adjacent public 
corridor, courtroom lobby, and courtroom. Remediation and 
environmental oversight required including (2) 20 x 10 x 6 ft 
containments, (1) 10 x 3 ft barrier, and cleaning drying and 
sanitization of 30 SF of bathroom stalls, 60 SF of ceramic wall 
tile, 250 SF of ceramic floor tile, 180 SF of carpet, 24 LF of 
cover base, 5 SF of metal chair mounts and 21 LF of wooden 
baseboard. 

39,122$            26,490$           In Work 67.71
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19 FM‐2006160 Orange North Justice 
Center

30‐C1 1 Plumbing ‐ Exterior Leak ‐ Replace 2 LF of 2 inch diameter PVC 
pipe, 5 x 12 ft section of 4 inch asphalt, and excavate up to 5 ft 
deep of soil to access pipe. The irrigation line was damaged by 
roots from neighboring trees. The underground irrigation main 
line leaked through the parking lot asphalt. Repair required to 
eliminate water leak.

21,290$            19,227$           In Work 90.31

20 FM‐2006162 Los Angeles San Fernando 
Courthouse

19‐AC1 1 Security ‐ Replace (1) 3/8 inch key core. Part failed due to age. 
The sallyport bus exit gate would not close/open creating a 
security concern with the transporting of in‐custodys. It was 
found that the missing key core caused the gear and pulley to 
not engage properly and prevented the door from closing and 
opening.

3,985$              3,985$              Complete 100

21 FM‐2006163 Sacramento Carol Miller 
Justice Center 
Court Facility

34‐D1 1 HVAC ‐ Replace HVAC unit control board and compressor in IT 
server room. HVAC unit control board and compressor have 
failed due to age. 

13,174$            13,174$           In Work 100

22 FM‐2006166 Kern Metropolitan 
Division

15‐A1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) urinal flush valve, 20 SF of 
carpet, (60) 1 x 1 ft ceiling tiles, and 36 SF of plaster wall. 
Primer and paint plaster the wall in the public restroom. The 
flush valve failed due to age, causing the urinal to get stuck in 
the open position allowing water to leak down from the 1st 
floor to the basement courtroom. Remediation and 
environmental oversight are included for category 2 water. 
Erect (1) 20 x 15 ft containment. Clean, dry, and sanitize 130 SF 
of vinyl floor tiles, 10 leather chairs, 20 SF of concrete, and 100 
SF of ceramic floor tile.

42,336$            26,460$           Complete 62.50
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23 FM‐2006176 Riverside Riverside 
Juvenile Court

33‐N1 1 Interior Finishes ‐ Replace electronic strike of the locking 
mechanism for the secured door to the probation department. 
Electronic strike failed due to usage resulting in the door to 
remain unlocked.

1,662$              1,662$              In Work 100

24 FM‐2006178 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 HVAC ‐ Replace (2) shaft bearings, (2) shaft seals and 
associated hardware. Pump bearings failed due to age causing 
water to leak affecting the heating hot water to HVAC 
equipment throughout the building.

11,506$            10,487$           Complete 91.14

25 FM‐2006181 Los Angeles Glendale 
Courthouse

19‐H1 1 Interior Finishes ‐ Replace (8) 9 x 9 inch VCT floor tiles, erect (1) 
5 x 4 ft containment, (1) 3 x 7 ft decontamination chamber and 
sanitize 600 SF for surfaces (floor and walls). The VCT tiles 
failed due to age (cracking and chipping), affecting secured 
hallway on the 2nd floor creating a trip hazard. Environmental 
and remediation protocols used due to ACM.

12,768$            12,768$           Complete 100

26 FM‐2006187 Santa 
Barbara

Figueroa 
Division

42‐B1 1 Plumbing ‐ Sewer Line Leak ‐ Replace 100 SF of carpet squares, 
and 40 SF of 2 x 6 ft ceiling tiles in the 1st floor supervisors 
office. Mechanically cleared unknown mainline obstruction in 
the 2nd floor employee restroom. Toilet overflowed and 
leaked down into 1st floor supervisor's office. Remediation and 
environmental oversight included. Set up (1) 4 x 4 ft 
decontamination chamber. Clean, dry, and sanitize 40 SF of 
vinyl floor tiles, 23 LF of 6‐inch cove base, 10 SF of ceramic wall 
tile, 10 SF of fiberglass reinforced panels, 60 SF of concrete, 
and 32 LF of T‐bar.

46,124$            46,124$           In Work 100
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27 FM‐2006190 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Sewer Line Leak ‐ Replaced 10 LF of 3 in. cast iron 
pipe, associated fittings, (15) 2 x 2 ft ceiling tiles, 10 SF of 
plaster, erected (2) 8 x 8 x 12 ft containments, and sanitized 
1,500 SF of floor and wall surfaces. Cast iron pipe failed due to 
age affecting 2nd floor public corridor, probation offices and 
1st floor public corridor. Environmental and remediation 
protocols used ACM and category 3 water.

32,405$            22,473$           Complete 69.35

28 FM‐2006191 Los Angeles Pasadena 
Courthouse

19‐J1 1 Grounds and Parking Lot ‐ Erect (1) 15 x 4 x 9 ft containment 
and sanitized 1,200 SF of floor and wall surfaces. Waterproof 
membrane in basement custody travel tunnel between the 
west wing and main building failed due to age. Repairs will be 
completed under a separate FM.  Environmental and 
remediation protocols used due to category 2 gray water.

12,361$            8,572$              Complete 69.35

29 FM‐2006197 Los Angeles Hollywood 
Courthouse

19‐S1 1 Plumbing ‐ Replace 20 LF of 2 inch cast iron pipe and (6) 2 inch 
no‐hub couplings. Service provider found a crack in a 2 inch 
drain line in the basement parking garage lobby area. The pipe 
failed due to age. Mitigate category 3 water event. 
Remediation and environmental oversight required. Clean, dry, 
and sanitize 150 SF of concrete floor.

9,890$              9,009$              Complete 91.09

30 FM‐2006200 Stanislaus Turlock 
Superior Court

50‐D1 1 HVAC ‐ Replace mini‐split system for the electrical/IT room. 
Unit has failed due to age. Room contains sensitive equipment 
that needs to be kept at specific temperatures. Current 
temperatures are above acceptable levels requiring 
replacement of existing HVAC unit.

11,119$            11,119$           Complete 100
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31 FM‐2006202 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Sewer Line Leak ‐ Replace 8 SF of 2 x 2 ft ceiling tiles 
and 12 SF of 2 x 2 ft carpet tiles and carpet mastic. Leak caused 
by an unknown obstruction in the sewer line. Mitigate category 
3 water. Cleaned, dried and sanitized 16 SF of ceiling grid and 
12 SF of concrete. Sewer water leaked from the 3rd floor jury 
room restroom down through the attic space and into the 2nd 
floor clerks office and cubicle area. Plumbers removed a wall 
mounted toilet on the 3rd floor and mechanically cleared 140 
LF of pipe. Remediation and environmental oversight are 
required to complete the work. Erect (2) 4 x 4 x 9 ft 
containments.

17,595$            14,160$           In Work 80.48

32 FM‐2006208 San Diego North County 
Regional Center 
‐ North

37‐F2 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (1) valve and 
fittings. Valve failed due to age and leaked category 2 water 
onto drywall ceiling. Clean, dry and sanitize 50 SF of drywall 
ceiling. Environmental oversight required to complete work.

11,382$            11,382$           In Work 100

33 FM‐2006210 Los Angeles Airport 
Courthouse

19‐AU1 1 Security ‐ Replace 20 slats and (1) bottom rail with safety edge 
on court exclusive roll‐up gate. Roll‐up gate was hit and 
damaged by the sheriff bus. Restitution is being sought from 
sheriff.

12,689$            12,689$           Complete 100

34 FM‐2006211 Los Angeles Torrance 
Courthouse

19‐C1 1 Roof ‐ Patch 3 SF of roofing material. Replace (4) 12 x 12 inch 
ceiling tiles, and erect (1) 12 x 4 x 6 ft containment. Roofing 
material failed due to age. Water from the roof seeped 
through the concrete ceiling in the plenum to the ceiling tiles 
below. Environmental testing performed for category 2 water.

10,048$            8,555$              In Work 85.14
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35 FM‐2006212 Los Angeles Torrance Annex 19‐C2 1 Plumbing ‐ Sewer Line Leak ‐ Mechanically cleared 100 LF of 
sewer line to clear blockage on 1st floor. Clean, dry and 
sanitize 1,436 SF of 12 x 12 inch vinyl floor tile, 9 x 9 inch vinyl 
floor tile, and 24 x 24 inch carpet tiles. Environmental testing 
performed and determined water to be treated as category 3.

14,974$            12,749$           In Work 85.14

36 FM‐2006215 Los Angeles Compton 
Courthouse

19‐AG1 1 Vandalism ‐ Replace 500 LF of electrical wire, 250 LF of 3/4 
inch electrical metallic tubing (EMT) conduit, and associated 
fittings/couplings for electrical supply in publicly accessible 
plaza and light fixture. Conduit and wire were ripped out and 
exposed causing the circuit and light to go out creating a 
potential safety issue. Work was performed after hours. Issue 
was caused by an unidentified person. 

8,278$              5,474$              Complete 66.13

37 FM‐2006217 Los Angeles Inglewood 
Juvenile Court

19‐E1 1 Plumbing ‐ Replace (2) urinals, (2) flush valves and caulking, (1) 
drain trap in 2nd floor mens public restroom. Urinals failed due 
to age. Conduct environmental testing of walls for lead.

10,905$            8,809$              In Work 80.78

38 FM‐2006220 Los Angeles Clara 
Shortridge Foltz 
Criminal Justice 
Center

19‐L1 1 HVAC ‐ Replace 10 actuators for the HVAC system servicing the 
16th floor. Actuators have failed due to age resulting in 
insufficient cooling on 16th floor.

7,767$              5,343$              Complete 68.79
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39 FM‐2006222 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Sewer Line Leak ‐ Replace 10 LF of 3 inch cast iron 
pipe, 10 LF of 2 inch cast iron pipe and associated fittings, and 
(26) 1 x 1 ft ceiling tiles on the 7th floor DAs office. Cast iron 
drain line cracked due to age causing water to leak from the 
plenum onto the drop ceiling and down to the floor. 
Remediation and environmental testing performed including 
(1) 8 x 6 x 8 ft containment and sanitized 576 SF of surfaces 
including chairs, vinyl flooring, ceiling metal supports, and 
plastic containment due to category 3 black water.

31,395$            20,762$           Complete 66.13

40 FM‐2006224 San Diego North County 
Regional Center 
‐ North

37‐F2 1 Plumbing ‐ Sewer Line Leak ‐ Mechanically clear 100 LF of cast 
iron pipe at holding cell to main line. Floor drains backed up 
due to plastic bag, causing flooding in (8) holding cells. 
Environmental oversight required including cleaning, drying 
and sanitization of 32 SF of concrete flooring.  

10,405$            10,405$           In Work 100

41 FM‐2006228 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (1) 4 inch 90‐
degree elbow, (1) 4 inch reducer, and (1) 3 inch coupling. 
Found a 4 inch domestic water copper pipe with a hole that 
leaked 5 gallons of water onto the concrete floor of the 
basement fire pump room.

12,385$            9,626$              In Work 77.72

42 FM‐2006229 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Plumbing ‐ Replace (1) hot water circulating pump, (2) 1 inch 
stainless steel flanges, and (1) 1/2 HP motor. Circulating pump 
failed due to age.

7,224$              5,614$              In Work 77.72

43 FM‐2006231 Los Angeles Hollywood 
Courthouse

19‐S1 1 Interior Finishes ‐ Clean, dry, and sanitize 20 SF of carpet 
flooring, 40 SF of concrete wall. Rain penetrated the 1st Floor 
stairwell from unsealed exterior wall. Mitigate category 2 
water event. Remediation and environmental oversight 
required. Install (2) 3 x 7 ft critical barriers. Repairs are being 
completed under a separate P2 FM.

23,931$            21,799$           Complete 91.09
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44 FM‐2006233 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Fixture Leak ‐ Replace (1) drinking fountain on the 
2nd floor. The public drinking fountain was leaking water onto 
the floor adjacent to the public restroom. The drinking 
fountain failed due to age and required replacement. 
Environment and oversight required. Erect (1) 4 x 4 x 10 ft 
containment. Clean, dry, and sanitize 5 SF of quarts flooring.

17,016$            13,694$           In Work 80.48

45 FM‐2006234 Ventura East County 
Courthouse

56‐B1 1 HVAC ‐ Replace (1) 15 HP 3‐phase fan motor, (1) fly wheel, (2) 
fan belts for air handler #8. Motor and parts failed due to age 
affecting courthouse temperatures. 

6,739$              4,161$              Complete 61.75

46 FM‐2006244 Sacramento Carol Miller 
Justice Center 
Court Facility

34‐D1 1 Plumbing ‐ Replace (1) domestic water booster pump skid, 
which includes (2) pumps and (1) expansion tank. Expansion 
tank bladder failed due to age and is causing the booster pump 
to continuously run 24/7. Additionally, one pump has failed 
due to age.

109,000$          109,000$         In Work 100

47 FM‐2006253 Ventura Juvenile 
Courthouse

56‐F1 1 HVAC ‐ Restore coil line and replace 136 lbs of refrigerant on 
air handler unit #1. The coil line failed due to age resulting in a 
refrigerant leak. Coil line was soldered to seal leak.

20,729$            20,729$           Complete 100

48 FM‐2006256 El Dorado Johnson Bldg. 09‐E1 1 Roof ‐ Restore roof drain and 4 x 4 ft membrane around the 
roof drain. The area around the roof drain has failed allowing 
water to leak down into the 1st floor analyst office. Remove 
existing membrane and drain clamping ring to complete 
repairs, seal the area around the roof penetration, install a 4 x 
4 ft target patch around the roof drain penetration, reinstall 
the clamping ring and roof drain, perform final leak test. No 
remediation or environmental oversight required.

7,455$              7,455$              In Work 100
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49 FM‐2006259 Los Angeles Alhambra 
Courthouse

19‐I1 1 Elevators, Escalators, & Hoists ‐ Replace (1) door safety edge 
on custody elevator. The door safety edge has failed due to age 
affecting in‐custody transportation.

10,731$            10,731$           Complete 100

50 FM‐2006263 Riverside Riverside Hall of 
Justice

33‐A3 1 Grounds and Parking Lot ‐ Replace (2) failed secured judges 
swing gate operator motors, (4) safety edges and transmitters, 
and (1) receiver. Gate motor and bearings have failed due to 
age, causing motor assembly to rock out of position resulting in 
damage to (2) judicial officer vehicles.

22,728$            22,728$           In Work 100

51 FM‐2006266 Los Angeles Glendale 
Courthouse

19‐H1 1 Plumbing ‐ Replace (1) flush mount floor drain, 2 SF of 
concrete, 4 LF of 2 inch cast iron pipe, and associated fittings. 
The floor drain and surrounding concrete failed due to age 
affecting lock‐up holding cell creating a safety hazard. 
Environmental protocols used.

6,948$              6,948$              Complete 100

52 FM‐2006270 Los Angeles Pasadena 
Courthouse

19‐J1 1 HVAC ‐ Replace 22 LF of 1/4 in. pneumatic tubing and 
associated fittings above ceiling in courtroom. Pneumatic 
tubing failed due to age affecting ability to control 
temperatures in courtroom affecting courtroom operations. 
Erect (1) 6 x 8 x 8 ft containment, and sanitize 292 SF of floor, 
wall, and ceiling surfaces. Environmental and remediation 
protocols used due to the presence of ACM.

12,030$            8,343$              Complete 69.35

53 FM‐2006272 Los Angeles Alhambra 
Courthouse

19‐I1 1 Elevators, Escalators, & Hoists ‐ Replace (1) set of door safety 
edges on public elevator #3. The door safety edges failed due 
to wear affecting court operations.

8,440$              7,258$              Complete 86.00

54 FM‐2006274 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Elevators, Escalators, & Hoists ‐ Replace (1) fuse in judges 
elevator #4. Fuse failed due to age causing the elevator to shut 
down and stay non operational until replaced.

4,338$              4,338$              Complete 100
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55 FM‐2006282 Los Angeles Inglewood 
Courthouse

19‐F1 1 HVAC ‐ Replace (1) chiller touch screen. Touch screen failed 
due to age resulting in improper chiller operation and 
insufficient cooling.

4,130$              3,079$              In Work 74.56

56 FM‐2006283 Los Angeles Inglewood 
Courthouse

19‐F1 1 Fire Protection ‐ Replace valve on fire pump day tank. Valve 
failed due to age, resulting in 4 gallons of diesel fuel to leak 
onto floor. Cleaned and sanitize 330 SF of hard floor surfaces in 
fire pump room.

14,434$            10,762$           Complete 74.56

57 FM‐2006284 Los Angeles Edmund D. 
Edelman 
Children's Court

19‐Q1 1 HVAC ‐ Replace (3) damper limit switches and (1) power supply 
for controls on chillers 1 and 2. Parts have failed due to age. 
Chillers 1 and 2 are not operable, causing hot temperatures 
throughout the building.

11,725$            8,206$              Complete 69.99

58 FM‐2006286 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Elevators, Escalators, & Hoists ‐ Replace (1) main drive 
controller board and (1) power supply for elevator #3.  Board 
and power supply failed due to age causing the elevator to 
shut down with the doors closed and resulting in an 
entrapment. 

10,778$            9,165$              Complete 85.03

59 FM‐2006287 Los Angeles San Fernando 
Courthouse

19‐AC1 1 Plumbing ‐ Replace (2) 1.5 inch ball valves, (1) 1.5 inch fitting, 
(1) 1.5 inch 90‐degree elbow, (1) 1.5 inch coupling, and (2) 
gaskets. Parts failed due to age. During rounds and readings 
the service provider discovered a leak coming from water 
heater manifold and the seized ball valve.

3,335$              2,782$              Complete 83.41

60 FM‐2006288 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19‐AZ1 1 Vandalism ‐ Replace (1) 80 x 25.25 inch laminated tempered 
glass window in the main public entrance and (1) 66 x 90.75 
inch laminated tempered glass window in the public hallway. 
Damage caused by an unidentified person.

8,785$              6,458$              In Work 73.51

TCFMAC WORK PRODUCT ‐ Last Updated 2/26/2024 at 3:09 PM 13 of 25



DRAFT Trial Court Facility Modification 
  Emergency and Priority 1 (List A)

12/15/2023 to 01/31/2024
Meeting Date 03/04/2024

FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
DI
N
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

 T
CF
M
AC

 F
U
N
DE

D 
CO

ST
 

 F
AC

IL
IT
Y 
M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 B
U
DG

ET
 S
H
AR

E 
O
F 

PR
EL
IM

IN
AR

Y 
ES
TI
M
AT

E 

 JO
B 
ST
AT

U
S 

FA
CI
LI
TY

 M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 B
U
DG

ET
 %
 O
F 

CO
ST

61 FM‐2006289 Los Angeles Inglewood 
Courthouse

19‐F1 1 Plumbing ‐ Sewer Line Leak ‐ Replace 30 LF of 2 inch cast iron 
vent pipe and 50 LF of 4 inch cast iron sewage drainpipe, (8) 4 
inch caps, (6) 2 inch caps, (22) 4 inch heavy weight couplings, 
(20) 2 inch heavy weight couplings, (5) 2 inch 1/8 bends, (1) 4 
inch 1/8 bend, (1) 4 inch wye, (2) 4 inch medium sweeps, (3) 4 
x 2 inch cast iron wyes, and (1) 4 inch plug, (48) 1 x 1 ft ceiling 
tiles, and 30 SF of carpet.  Restore 20 SF of concrete sub floor, 
90 SF of floor tile, and (1) metal light fixture. Sewer line in 4th 
floor office backed up and exposed cracked sewer line. 
Mechanically cleared blockage. Cause of blockage unknown. 
Remediation of 20 SF of vinyl floor tile and 20 SF of carpet 
containing ACM.   Environmental testing, oversight and 
remediation required. Installation of (1) 12 x 9 x 10 ft, (1) 7 x 4 
x 9 ft, (1) 6 x 15 x 10 ft, and (1) 5 x 4 x 9 ft containment 
included.

59,805$            44,591$           Complete 74.56

62 FM‐2006290 Los Angeles Inglewood 
Courthouse

19‐F1 1 HVAC ‐ Replace (2) 2‐1/2 inch isolation valves, (1) 2‐1/2 inch 
isolation valve on bypass, (1) 3‐way mixing valve, (1) 2‐1/2 inch 
strainer, 30 LF of 2 ‐1/2 inch copper pipe, (2) paddle 
thermometers, (2) 1/2 inch service valves, (1) pressure gauge, 
(1) 3/4 inch drain valve, and (1) 3/4 inch air vent valve on air 
handling unit #4. Components failed due to age resulting in 
inadequate heating/cooling of 4th floor areas.

25,042$            18,671$           In Work 74.56

63 FM‐2006291 Los Angeles Santa Monica 
Courthouse

19‐AP1 1 Roof ‐ Replace 25 LF of failed caulking, patch and reseal 20 SF 
of roofing material, and install 4 x 5 x 10 ft containment. Roof 
failed above 2nd floor courtroom due to age and heavy rain. 
Environmental testing required.

19,734$            15,489$           In Work 78.49
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64 FM‐2006292 Los Angeles Santa Monica 
Courthouse

19‐AP1 1 Plumbing ‐ Replace 10 LF of waterproof caulking on 
downspouts, (4) 12 x 12 inch ceiling tiles, and clean dry and 
sanitize 250 SF of carpet and wall surfaces. Caulking failed due 
to age. Installed 6 x 5 x 10 ft containment. Rainwater 
penetrated roof above 1st floor probation department 
impacting court operations. Remediation and environmental 
oversight performed.

14,927$            11,716$           Complete 78.49

65 FM‐2006293 Los Angeles Pomona 
Courthouse 
North

19‐W2 1 HVAC ‐ Replace (1) 1/4 HP circulation pump, 30 LF of 3/4 inch 
copper pipe, (2) 3/4 inch check valves, and associated fittings. 
Circulation pump for boiler #1 failed due to age affecting 
heating of hot water throughout the building.

8,651$              8,327$              Complete 96.25

66 FM‐2006295 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Sewer Line Leak ‐ Replaced (2) toilet to wall gasket 
kits, (2) flush valve diaphragms, (1) flush valve vacuum breaker, 
and 4 SF of carpet. The parts have failed due to age resulting in 
water leaking into the 2nd floor mens and womens employee 
restrooms and down into the 1st floor clerks office. Erect (2) 40 
x 90 inch critical barriers, (1) 7 x 10 x 8 ft containment, (1) 12 x 
1 ft diverter, clean, sanitize, and dry 412 SF of wall and floor 
surfaces on 1st floor and 136 SF of wall and floor surfaces on 
2nd floor. Environmental and remediation oversight required 
due to ACM.

25,001$            17,338$           In Work 69.35

67 FM‐2006299 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Elevators, Escalators, & Hoists ‐ Replace governor switch 
assembly on elevator #3. Switch assembly failed due to age 
and use, resulting in an entrapment. Test elevator #3 before 
placing back into service.

3,821$              3,716$              Complete 97.26

68 FM‐2006319 Los Angeles Torrance 
Courthouse

19‐C1 1 Security ‐ Replace (1) 5 button lever lockset on womens 
employee restroom door. Lockset failed due to age.

2,353$              2,003$              Complete 85.14
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69 FM‐2006320 Los Angeles Clara 
Shortridge Foltz 
Criminal Justice 
Center

19‐L1 1 Plumbing ‐ Fixture Leak ‐ Mechanically clear 100 LF of sewer 
line to clear blockage in 15th floor holding cell toilet. Cause of 
blockage is unknown. Water traveled down to 13th floor 
courtroom. Erect (5) critical moisture barriers and place 200 SF 
of felt board barriers on floors. Clean, dry, and sanitize 400 SF 
of concrete and 600 SF of carpet, conduct environmental 
testing, and replace (1) 4 ft florescent light fixture.

40,811$            28,074$           In Work 68.79

70 FM‐2006346 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Plumbing ‐ Mechanically clear mainline sewer branch on 5th 
floor. Sewer line was blocked due to obstruction resulting in 
five toilets backing up. Remove (3) toilets to run snake and 
camera. 

3,992$              3,774$              Complete 94.54

71 FM‐2006347 Los Angeles Inglewood 
Juvenile Court

19‐E1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) 1/2 inch valve, (1) p‐trap, 
(1) 18 x 18 inch water fountain, and install (1) 16 x 18 inch 
metal plate to cover wall opening. The unit was damaged 
which caused the water line to leak and the p‐trap to break on 
the 1st floor public hallway. Environmental oversight included 
on the project. Erect (1) 5 x 5 x 8 ft and (1) 3 x 3 x 8 ft 
containment.

11,328$            9,151$              Complete 80.78

72 FM‐2006380 Los Angeles Clara 
Shortridge Foltz 
Criminal Justice 
Center

19‐L1 1 Elevators, Escalators, & Hoists ‐ Replace gate switch on Public 
Elevator #1. Switch failed due to age resulting in elevator not 
responding. Test elevator #1 before placing back in service.

4,031$              2,773$              In Work 68.79

73 FM‐2006387 Los Angeles Pomona 
Courthouse 
North

19‐W2 1 HVAC ‐ Replace (1) 30 Amp single pole breaker, (1) 1 HP 120V 
motor, (1) compressor pump, (1) pulley, (1) V‐belt, (1) pressure 
control switch, and associated fittings. The pneumatic 
compressor motor failed due to age affecting HVAC 
throughout the building.

7,411$              7,133$              Complete 96.25
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74 FM‐2006390 Los Angeles Alhambra 
Courthouse

19‐I1 1 Interior Finishes ‐ Replaced 10 SF of plaster and sanitize 40 SF 
of surfaces (floors and walls). The plaster wall has delaminated 
and failed due to age affecting emergency stairwell pathway. 
Environmental and remediation protocols used for lead.

7,889$              6,785$              Complete 86.00

75 FM‐2006401 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Elevators, Escalators & Hoists ‐ Replace (1) door clutch cable 
chain for the custody elevator. Parts failed due to age. The 
elevator had an entrapment due to a failed door clutch cable 
that caused the elevator doors to get stuck in the closed 
position.

2,281$              2,281$              Complete 100

76 FM‐2006406 Kern Ridgecrest ‐ 
Division B 
Courtroom

15‐J2 1 Roof ‐ Patch 30 LF of roofing seams, replace 140 SF of drywall, 
prime and paint 200 SF of walls, and replace 42 LF of cove 
base, 622 SF of insulation, 664 SF of 2 x 4 ft ceiling tiles, and (4) 
bookshelves in the courtroom. Rainwater entered from the 
roof and traveled down into the courtroom and chambers. 
Roof seams failed due to age. Remediation and environmental 
oversight are required to complete work. Clean, dry, and 
sanitize 1,412 SF of carpet. Set up (1) 10 x 10 x 15 ft 
containment in the courtroom and (1) 10 x 10 x 5 ft 
containment in chambers with (3) dehumidifiers and (4) air 
scrubbers to expedite the drying process.

92,141$            92,141$           Complete 100

77 FM‐2006407 Los Angeles Beverly Hills 
Courthouse

19‐AQ1 1 Plumbing ‐ Storm Drain Leak ‐ Replace 35 LF of 4 inch cast iron 
drainpipe, (2) 4 inch wye fittings, (1) 4 inch elbow, (1) 4 inch 
clean out, and (4) hangers. Pipe and components failed due to 
age.

7,482$              5,950$              Complete 79.52

78 FM‐2006410 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 Fire Protection ‐ Replace (1) duct detector on the 2nd floor. 
Duct detector failed due to age, causing an alarm in the fire 
panel. Detector needs replacement in order to bring back fire 
alarm panel to normal status.

7,256$              6,081$              In Work 83.80
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79 FM‐2006412 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (2) 1‐1/4 inch 
90 degree copper elbows, (2) 1‐1/4 inch copper couplings, (1) 1 
inch ball valve, (1) 1‐1/4 inch ball valve, 10 LF of 1‐1/4 inch 
copper pipe, and (5) 2 x 4 ft ceiling tiles. The copper pipe and 
components failed due to age. Pipe is located in the 9th floor 
secured corridor plenum and water traveled to the 8th floor 
judges chamber and adjacent secured corridor. Remediation 
and environmental oversight required to complete work. 
Cleaned, dried, and sanitized 40 SF of carpet, 50 SF of drywall, 
and (1) trash can. Erect (1) 3 x 7 ft door barrier and (1) 6 x 9 ft 
containment.

32,165$            25,886$           In Work 80.48

80 FM‐2006414 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19‐AZ1 1 Grounds and Parking Lot ‐ Replace (4) 14 x 8.5 ft door slats on 
exit rollup gate for the judges secured parking. Parts failed due 
to age causing the exit gate to be stuck closed. The gate was 
removed, slats were replaced and rehung. A lift was required 
to complete work.

2,837$              2,837$              In Work 100

81 FM‐2006415 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Interior Finishes ‐ Replace (5) ceiling tiles that fell on the 4th 
floor secured hallway. Ceiling tiles failed due to age. 
Remediation and environmental testing performed including 
(1) 6 x 3 x 10 ft containment and sanitized 198 SF of drywall, 
cove base, and vinyl floor tile.

6,687$              6,687$              Complete 100

82 FM‐2006419 Los Angeles Whittier 
Courthouse

19‐AO1 1 Interior Finishes ‐ Replace (1) 1 x 1 ft ceiling tile in the 3rd floor 
courtroom. Ceiling tile failed due to age. Remediation and 
environmental testing performed including erecting (1) 4 x 4 x 
9 ft critical barrier.

4,523$              4,523$              In Work 100

83 FM‐2006422 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) pneumatic control device 
in lock up cell in the basement. Pneumatic lines that control 
the sink have failed due to age causing water to leak in the 
pipe chase.

2,777$              2,777$              Complete 100
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84 FM‐2006423 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Interior Finishes ‐ Replace (4) 1 x 1 ft ceiling tiles on the 2nd 
floor court reporters office. Ceiling tiles failed due to age. 
Remediation and environmental testing performed including 
(1) 6 x 8 x 8 ft containment and sanitized 34 SF of plaster wall, 
cove base, and vinyl flooring. 

8,629$              8,629$              Complete 100

85 FM‐2006427 Los Angeles Norwalk 
Courthouse

19‐AK1 1 HVAC ‐ Replace (1) hot water circulating pump and associated 
parts on boiler #1 located in the basement mechanical room. 
Pump failed due to age causing water to continuously leak out. 
Work was performed afterhours because the system has to be 
shut down and drained. 

5,706$              4,852$              Complete 85.03

86 FM‐2006428 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Sewer Line leak ‐ Replace (2) 1 x 1 ft ceiling tiles and 
12 SF of carpet in 12th floor courtroom. Clogged drains located 
on the 13th floor in mechanical room caused water to leak 
down to 12th floor courtroom. Drains were snaked and 
cleared. Remediation and environmental testing performed 
including (1) 10 x 12 x 12 ft containment on the 12th floor and 
(1) 40 x 90 inch critical barrier on the 13th floor. Sanitized 
1,398 SF of surfaces that include floor tiles, concrete subfloor, 
carpet, and a wood bench due to category 2 grey water. 

22,280$            14,734$           Complete 66.13

87 FM‐2006429 Los Angeles Whittier 
Courthouse

19‐AO1 1 Interior Finishes ‐ Replace (2) 1 x 1 ft ceiling tiles in the 1st floor 
courtroom. Ceiling tiles failed due to age.  Remediation and 
environmental testing performed including (1) 6 x 6 x 11 ft 
containment and sanitized 410 SF of carpet flooring.

5,805$              5,805$              Complete 100

88 FM‐2006430 Los Angeles San Fernando 
Courthouse

19‐AC1 1 Elevators, Escalators & Hoists ‐ Replace (3) leveling relays. Parts 
failed due to age, causing public elevator #4 to be stuck with 
doors open.

4,033$              3,364$              Complete 83.41
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89 FM‐2006436 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Electrical ‐ Replace (1) valve cover, (1) gasket, (1) injector O‐
ring, and (8) gallons of engine oil for the emergency generator. 
Generator parts failed due to age and caused fuel to mix in 
with the oil creating contamination affecting emergency power 
throughout the building. A temporary generator was on‐site 
for (3) days while repairs were being conducted.

18,489$            15,721$           Complete 85.03

90 FM‐2006437 Los Angeles San Fernando 
Courthouse

19‐AC1 1 Plumbing ‐ Replace (1) custody toilet in the 3rd floor lockup. 
Toilet failed due to age.

5,214$              5,214$              Complete 100

91 FM‐2006439 Los Angeles Whittier 
Courthouse

19‐AO1 1 Interior Finishes ‐ Replace (2) 1 x 1 ft ceiling tiles in the 1st floor 
secured hallway. Ceiling tiles failed due to age.  Remediation 
and environmental testing performed including (1) 4 x 6 x 8 ft 
containment and sanitized 410 SF of carpet.

4,989$              4,989$              In Work 100

92 FM‐2006440 Los Angeles County Records 
Center

19‐AV3 1 County Managed ‐ Plumbing ‐ Sewer Line Leak ‐ Replace 2 inch 
cast iron vertical main sewer line from 1st floor to 4th floor, 
conduct environmental testing, and repair wall opened to 
access piping. Main sewer line has failed due to age.

22,369$            22,369$           In Work 100

93 FM‐2006442 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Interior Finishes ‐ Replace (2) 1 x 1 ft ceiling tiles and 25 SF of 
carpet in the 2nd floor jury room. Ceiling tiles failed due to age. 
Remediation and environmental testing performed including 
(1) 6 x 5 x 9 ft containment and sanitized 250 SF of concrete 
subfloor.

10,398$            10,398$           Complete 100

94 FM‐2006446 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 Electrical ‐ Replace (1) fuel primary seal kit, (2) filters, (1) 
double fuel filter assembly. Deficiencies found during 
preventative maintenance. Generator is inoperable due to 
damaged filters and seal kit to the water separator. 
Replacement is required to return generator to normal 
operation.

14,742$            12,354$           In Work 83.80
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95 FM‐2006447 Los Angeles Santa Clarita 
Courthouse

19‐AD1 1 County Managed ‐ HVAC ‐ Replace failed boiler tubes, (1) flame 
assembly, (1) Ignitor, and (1) NOX sensor for boiler #1. Replace 
(1) flame assembly, (1) Ignitor, and (1) NOX sensor for boiler 
#2. Provide temporary boiler for central plant. Boilers 
components have failed due to age. 

54,584$            54,584$           In Work 100

96 FM‐2006450 Kern Arvin/ Lamont 
Branch

15‐H1 1 Plumbing ‐ Domestic Water Pipe Leak ‐  Replace 10 LF of 1 inch 
PVC piping and associated fittings for the main irrigation supply 
line. PVC failed due to age and flooded the lawn. Excavated 
and backfilled a 5 x 5 ft section of dirt to locate a broken supply 
line.

15,508$            9,446$              Complete 60.91

97 FM‐2006457 Monterey Salinas 
Courthouse‐ 
North Wing

27‐A1 1 HVAC ‐ Replace 3/4 inch 90‐degree elbow and refill system 
with refrigerant. Elbow failed due to age resulting in 
refrigerant leak. Upon completion, test/check system integrity. 
All work to take place after hours to minimize impact to court 
operations.

20,094$            20,094$           Complete 100

98 FM‐2006459 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Fixture Leak ‐ Replace (1) 3/4 in. angle stop located 
on the 7th floor womens public restroom. Angle stop failed 
due to age resulting in water leaking from the stem out onto 
the floor.

2,141$              1,416$              Complete 66.13

99 FM‐2006460 Los Angeles Van Nuys 
Courthouse 
East

19‐AX1 1 Roof ‐ Restore 80 SF of roofing and replace (4) 1 x 1 ft ceiling 
tiles. Roof failed due to age. Rain penetrated through the roof 
into the 7th floor judges chamber. Remediation and 
environmental oversight required. Installed (1) 4 x 8 x 9 ft high 
containment with decontamination chamber.

14,588$            13,091$           Complete 89.74

100 FM‐2006462 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 Electrical ‐ Replace (1) 10 pole 227V relay. Part failed due to 
age. During restoration of a power outage, it was noticed 
parking lot pole lights were not restoring to a normal state. 
Once relay was replaced lights were restored to normal 
operation. 

10,223$            8,567$              In Work 83.80
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101 FM‐2006464 San Diego Juvenile Court 37‐E1 1 Plumbing ‐ Storm Drain Leak ‐ Replace 20 LF of 3 inch cast iron 
pipe, 3 inch wye fitting, 3 inch 90‐degree elbow fitting, and (6) 
pipe bands, and (3) 2 x 2 ft ceiling tiles. The storm drain pipe 
above the ceiling in the 2nd‐floor office area failed due to age. 
Environmental testing and remediation required.

11,427$            8,527$              In Work 74.62

102 FM‐2006470 Los Angeles West Covina 
Courthouse

19‐X1 1 County Managed ‐ Plumbing ‐ Domestic Water Pipe Leak ‐ 
Replace 20 LF of 6 inch domestic water transite pipe and 20 LF 
of 4 in fire main transite pipe and associated fittings. 
Underground piping has failed due to age and will be replaced 
with ductile iron pipe. Environmental and remediation 
protocols used for ACM.

23,107$            23,107$           In Work 100

103 FM‐2006471 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Replace (1) 3/4 inch ball valve and associated fittings on 
chiller #2 located in the 13th floor chiller room. Ball valve on 
condenser side of the chiller snapped off due to corrosion 
resulting in water continuously leaking onto the chiller room 
floor. 

4,711$              3,115$              Complete 66.13

104 FM‐2006472 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Replace (2) 15/16 inch pillow block bearings, (1) 5/8 
inch bushing, (1) 15/16 inch bushing, (1) belt, and (2) pulleys 
for the supply fan located in basement fan room. Motor and 
pulleys failed due to age causing the belts to fall off and snap.

6,669$              4,410$              Complete 66.13

TCFMAC WORK PRODUCT ‐ Last Updated 2/26/2024 at 3:09 PM 22 of 25



DRAFT Trial Court Facility Modification 
  Emergency and Priority 1 (List A)

12/15/2023 to 01/31/2024
Meeting Date 03/04/2024

FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
DI
N
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

 T
CF
M
AC

 F
U
N
DE

D 
CO

ST
 

 F
AC

IL
IT
Y 
M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 B
U
DG

ET
 S
H
AR

E 
O
F 

PR
EL
IM

IN
AR

Y 
ES
TI
M
AT

E 

 JO
B 
ST
AT

U
S 

FA
CI
LI
TY

 M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 B
U
DG

ET
 %
 O
F 

CO
ST

105 FM‐2006473 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace (1) mixing 
valve. Part failed due to age. Mitigated category 2 water leak. 
Cleaned, dried, and sanitized 510 SF of hard surfaces. Water 
leak occurred in the  6th floor holding cell allowing water to 
travel from the pipe chase down to 5th floor courtroom 
audience space. Remediation and environmental oversight 
required to complete work. Set up (1) 25 x 20 x 12 ft critical 
barrier, (1) 3 x 7.5 ft critical barrier, (1) 12 SF water diverter, (1) 
axial fan, (1) HEPA air filtration device, (1) dehumidifier, (1) 
water collection barrel, (1) extractor/carpet cleaner, and (1) 
HEPA vacuum.

18,191$            14,640$           Complete 80.48

106 FM‐2006474 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 Electrical ‐ Replaced (1) pair of photo eye sensor on judges 
gate. Parts failed due to age. Court reported judges gate open 
and not closing. Once photo sensor was replaced and 
calibrated, gate was restored to normal operation. 

2,246$              1,882$              Complete 83.80

107 FM‐2006480 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Security ‐ Replace 16 SF of concrete and (1) 3ft x 5ft x 1/8 inch 
rebar. The concrete around the floor drain in the basement 
lock up holding cell has deteriorated breaking into pieces 
causing a security risk. Environmental oversight is required to 
complete work.

5,311$              5,311$              Complete 100

108 FM‐2006483 Fresno Fresno County 
Courthouse

10‐A1 1 HVAC ‐ Replace thermal expansion valve on South A/C unit. 
Valve failed due to age resulting in a refrigerant leak. Refill 
system with 75 lbs of refrigerant.

9,576$              9,184$              In Work 95.91
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109 FM‐2006484 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Interior Finishes ‐ Replace (1) 1 x 1 ft ceiling tile on the 4th 
floor secured hallway outside of judges chambers. Ceiling tile 
failed due to age. Remediation and environmental testing 
performed including (1) 7 x 3 x 9 ft containment and sanitized 
210 SF of vinyl floor tile and drywall.

10,212$            10,212$           Complete 100

110 FM‐2006489 Los Angeles San Fernando 
Courthouse

19‐AC1 1 Roof ‐ Restore 70 SF of roof and replaced 40 SF of drywall. 
Roofing failed due to age. Rainwater pooled and seeped 
through the concrete deck. It then traveled into the 4th floor 
courtroom plenum. Remediation and environmental oversight 
included. Cleaned, dried, and sanitized 6 SF of vinyl tile, 30 SF 
of metal fixtures, 10 SF of carpet. Erected (3) 3 x 3 x 12 ft high 
catch‐alls.

34,184$            28,513$           In Work 83.41

111 FM‐2006491 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Fixture leak ‐ Replace (3) 1 x 1 ft ceiling tiles in the 
4th floor clerks office. A toilet backed up in the 5th floor 
sheriffs restroom causing sewage to come up the floor drain 
affecting the lock up hallway and 2 holdings cells. Vendor 
mechanically cleared 50 LF of pipe but debris was not 
recovered. Remediation and environmental testing performed 
including (1) 8 x 6 x 12 ft, (1) 12 x 8 x 9 ft, (3) 40 x 90 inch 
containments, and sanitized 1,151 sf of surfaces that include 
plastic security glass, wood desk countertop, floor tiles, 
ceramic tile cove base, and concrete floor due to category 3 
water. 

22,495$            22,495$           Complete 100

112 FM‐2006493 Riverside Southwest 
Justice Center

33‐M1 1 Elevators, Escalators, & Hoists ‐ Replace (2) door boards on the 
front and rear operator of custody elevator #6. Door boards 
have failed due to age.

11,683$            11,683$           In Work 100

113 FM‐2006494 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Replace (1) 5 HP motor and (2) pulleys for exhaust fan 
#2 in the basement. Motor and pulleys failed due to age.

4,754$              3,144$              Complete 66.13
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114 FM‐2006495 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Vandalism ‐ Domestic Water Pipe Leak ‐ Replaced (4) 1‐1/2 
inch gate valves, (4) 3/4 inch gate valves, and (4) 3/4 inch 
water hammer arrestors. Parts failed due to age. In‐custodies 
were attempting to flood the cells in the 1st floor lock up. 
While isolating the water the faulty and corroded valves were 
discovered. No remediation or environmental oversight.

8,553$              8,553$              In Work 100

115 FM‐2006498 Santa Clara Hall of Justice 
(East)

43‐A1 1 Elevators, Escalators, & Hoists ‐ Replace cab door clutch 
assembly on elevator #1. Clutch assembly failed due to age 
resulting in car door not closing.

8,203$              8,203$              Complete 100

116 FM‐2006500 Kern Metropolitan 
Division

15‐A1 1 Exterior Shell ‐ Replace (10) 1 x 1 ft ceiling tiles in the 
basement public hallway. Rainwater traveled from the 1st floor 
exterior planter box to the basement public hallway. The water 
gutter diverter was knocked off which allowed rainwater to 
dump into the planter box. Water level in planter box rose 
above the waterproofing allowing water to seep into the 
building. Remediation and environmental oversight required to 
complete work. Set up (1) 5 x 10 x 10 ft containment. 
Mitigated category 2/ACM water. Vacuum, clean, dry, and 
sanitize 100 SF of concrete wall, 30 SF of terrazzo flooring, and 
(5) chairs.

26,284$            16,428$           Complete 62.50

1,774,897$      1,521,026$    
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           Meeting Date: 3/04/2024 

 

Action Item 3 – List B – Facility Modifications Under $100K 
(Priority 2) 

Action Requested: 
Approve 90 projects for a total of $1,016,302 to be paid from Facility Modification 
program funds previously encumbered for Priority 2 Under $100,000. 

Supporting Documentation:   

 List B – Facility Modifications Under $100K (Priority 2) 

 
 
 

***** 
Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
  



DRAFT Trial Court Facility Modification 
  FMs Under $100K (List B)
12/15/2023 to 01/31/2024
Meeting Date 03/04/2024
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1 FM‐2006122 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19‐AZ1 2 Elevators, Escalators, & Hoists ‐ Replace (1) limit switch for staff 
elevator #6. Switch has failed due to age.

2,311$               1,699$                    In Work 73.51

2 FM‐2006145 Santa Clara Morgan Hill 
Courthouse

43‐N1 2 Plumbing ‐ Repair domestic water backflow preventer #2 and replace 
fire water backflow preventers #3 and #4. Backflow preventers failed 
due to rust and were discovered during annual testing. Test and 
recertify backflow preventers.

31,302$             31,302$                  In Work 100

3 FM‐2006146 San Mateo Northern 
Branch 
Courthouse

41‐C1 2 Interior Finishes ‐ Replace (1) floor mounted door closer and (1) 
mounting arm on door between the courtroom and secured hallway. 
Close and mounting arm have failed due to age.

6,658$               6,658$                    In Work 100

4 FM‐2006147 Kern Metropolitan 
Division

15‐A1 2 Grounds and Parking Lot ‐ Replace 50 LF of expansion joint around 
the courthouse entrance doors. Remove and grind out old expansion 
joint to apply new expansion joint. Existing expansion joint has failed 
due to age allowing water to penetrate basement offices.

10,666$             6,666$                    In Work 62.50

5 FM‐2006148 Los Angeles Edmund D. 
Edelman 
Children's Court

19‐Q1 2 Fire Protection ‐ Replace 13 exit signs on the 5th and 6th floors 
corridors. Work includes installing exit signs in corridors where the 
signs are more than 100 ft apart. Deficiencies were discovered during 
the SFM Inspection.

10,556$             7,388$                    In Work 69.99

6 FM‐2006159 Los Angeles Compton 
Courthouse

19‐AG1 2 Plumbing ‐ Install (1) pneumatic control faucet and associated fittings 
in the 6th floor west side lockup. Faucet failed due to age and caused 
sink to constantly run.

4,830$               4,830$                    Complete 100

7 FM‐2006161 San Joaquin Stockton 
Courthouse

39‐F1 2 Fire Protection ‐ Repair 6 inch backflow device. Backflow assembly 
gasket is leaking due to age.

2,166$               2,166$                    Complete 100
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Meeting Date 03/04/2024
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8 FM‐2006164 Los Angeles Airport 
Courthouse

19‐AU1 2 Plumbing ‐ Domestic Water Pipe Leak ‐ Replace 2 LF of 3/4 inch 
copper piping, (1) 3/4 inch brass ball valve, and (1) brass coupling 
stop valve within womens public restroom. Pipe, valve, and coupling 
failed due to age. Water was discovered leaking from an access door.

5,106$               3,940$                    Complete 77.17

9 FM‐2006165 Los Angeles Chatsworth 
Courthouse

19‐AY1 2 Plumbing ‐ Replace (1) wall mounted drinking fountain in 3rd floor 
public lobby. Drinking fountain failed due to age.

5,794$               4,855$                    Complete 83.80

10 FM‐2006168 Los Angeles Compton 
Courthouse

19‐AG1 2 Interior Finishes ‐ Replace (6) audience chairs and repair (3) audience 
chairs in the 10th floor courtroom. All the chairs have been damaged 
due to age and wear. Environmental testing will need to be 
performed and containment set up due to known asbestos in the 
tile/concrete surface. 

20,111$             20,111$                  In Work 100

11 FM‐2006169 San Joaquin Stockton 
Courthouse

39‐F1 2 Fire Protection ‐ Replace (1) fire alarm control panel (FACP) beam 
detector module and restore (1) FACP Battery. The module and 
battery failed resulting in trouble alarms on the fire alarm control 
panel. Troubleshooting was required to identify the cause of the 
trouble alarm.

18,618$             18,618$                  In Work 100

12 FM‐2006170 San Joaquin Stockton 
Courthouse

39‐F1 2 HVAC ‐ Repair 1/4 inch refrigerant line from compressor to cooling 
coil in computer room air conditioning unit. Cause of failure 
unknown. Recharge unit with 75 lbs of refrigerant.

2,573$               2,573$                    Complete 100

13 FM‐2006171 Del Norte Del Norte 
County 
Superior Court

08‐A1 2 Roof ‐ Replace 35 LF of intergraded gutter and seal (2) roof drains at 
sallyport. Roof drain seals, gutter and downspout transition have 
failed due to age, allowing water to leak into the courthouse. Install 
fully reinforced polyurethane coating in gutter and extend flashing 
into roof drains. Reinstall clamping rings and dome strainers.

19,748$             19,748$                  In Work 100

14 FM‐2006172 Tuolumne Tuolumne 
County 
Courthouse

55‐D1 2 HVAC ‐ Replace starter and relay for exhaust fan #6. Fan failed due to 
a short in the wiring.

2,402$               2,402$                    Complete 100
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15 FM‐2006173 San Joaquin Stockton 
Courthouse

39‐F1 2 Elevators, Escalators, & Hoists ‐ Replace speed controller on escalator 
# 3. Controller failed due to usage.

6,806$               6,806$                    Complete 100

16 FM‐2006174 Los Angeles Edmund D. 
Edelman 
Children's Court

19‐Q1 2 Fire Protection ‐ Replace (1) control board, and (1) remote control 
board. Parts failed due to age. The failed control board was causing 
the fire panel to restart intermittently. The failed remote control 
board was activating the main lock‐up control booth panel.

5,725$               4,007$                    In Work 69.99

17 FM‐2006179 San Mateo Northern 
Branch 
Courthouse

41‐C1 2 HVAC ‐ Replace (1) failed BAS head unit and reprogram controls 
system. Install firewall on both BAS system units. System BAS was 
corrupted due to external malware hack. Firewall installed to prevent 
reoccurrence. 

35,253$             29,334$                  In Work 83.21

18 FM‐2006180 Lassen Hall of Justice 18‐C1 2 Elevators, Escalators, & Hoists ‐ Replace (4) 60 mm x 90 ft belts on 
staff elevator car #4. Belts are worn due to age, resulting in 
intermittent faults and failures. Perform elevator testing after belts 
are replaced.

59,205$             59,205$                  In Work 100

19 FM‐2006182 San Diego Central 
Courthouse

37‐L1 2 Elevators, Escalators, & Hoists ‐ Shorten holding elevator #1  
compensation chain. Deficiency was discovered during normal 
maintenance and correction is necessary to prevent the elevator from 
faulting while traveling.

4,366$               4,366$                    In Work 100

20 FM‐2006183 San Diego Central 
Courthouse

37‐L1 2 Elevators, Escalators, & Hoists ‐ Shorten judges elevator #2 
compensation chain. Shortening is required to prevent elevator from 
faulting while traveling. Deficiency was found during normal 
maintenance.

7,604$               7,604$                    In Work 100

21 FM‐2006184 San Diego Central 
Courthouse

37‐L1 2 Elevators, Escalators, & Hoists ‐ Shorten elevator #15 compensation 
chain. Shortening is required to prevent elevator from faulting while 
traveling. Deficiency was discovered during normal maintenance.

7,604$               7,604$                    In Work 100
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  FMs Under $100K (List B)
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Meeting Date 03/04/2024

FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
DI
N
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

 T
CF
M
AC

 F
U
N
DE

D 
CO

ST
 

 F
AC

IL
IT
Y 
M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 B
U
DG

ET
 S
H
AR

E 
O
F 

PR
EL
IM

IN
AR

Y 
ES
TI
M
AT

E 

JO
B 
ST
AT

U
S

FA
CI
LI
TY

 M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 B
U
DG

ET
 %
 O
F 

CO
ST

22 FM‐2006185 San Diego Central 
Courthouse

37‐L1 2 Elevators, Escalators, & Hoists ‐ Shorten elevator #14 compensation 
chain. Shortening is required to prevent from faulting while traveling. 
The deficiency was found during routine maintenance.

7,604$               7,604$                    In Work 100

23 FM‐2006186 San Diego Central 
Courthouse

37‐L1 2 Elevators, Escalators, & Hoists ‐ Shorten holding elevator #3 
compensation chain. Shortening is required to prevent elevator from 
faulting while traveling. Deficiency was found during normal 
maintenance.

7,604$               7,604$                    In Work 100

24 FM‐2006188 San Diego East County 
Regional Center

37‐I1 2 Fire Protection ‐ Relocate (1) sprinkler 4 inches from the wall in the 
holding area. Deficiency identified during the SFM inspection.

4,214$               2,853$                    In Work 67.71

25 FM‐2006192 Solano Old Solano 
Courthouse

48‐A3 2 Exterior Shell ‐ Replace accessible door operator on main exit door. 
Operator has failed due to age and was found during regular 
maintenance.

12,601$             12,601$                  In Work 100

26 FM‐2006194 Santa Cruz Jury Assembly 
Room

44‐A3 2 Vandalism ‐ Replace (1) 22 x 38 inch Low E insulated glass pane. 
Unidentified person threw a rock and broke a window on the jury 
assembly building. Cost includes emergency board‐up of window.

3,564$               3,564$                    In Work 100

27 FM‐2006195 San Diego Central 
Courthouse

37‐L1 2 Elevators, Escalators, & Hoists ‐ Replace (2) arrival elevator arrival 
chime and shorten the elevator compensation chain on public 
elevator #13. Elevator arrival chime are damaged due to normal wear 
and do not activate when the elevator arrives at the floor landing. 
Shortening of the compensation chain is required to prevent the 
elevator from faulting while traveling. Both deficiencies were 
discovered during normal maintenance.

14,380$             14,380$                  In Work 100

28 FM‐2006196 San Mateo Northern 
Branch 
Courthouse

41‐C1 2 HVAC ‐ Install (1) new 1.5 ton AC split system in basement IT electrical 
room. Room requires air conditioning to protect IT and electrical 
equipment. IT equipment relocated to this room due to demolition of 
County Probation building.

50,454$             41,983$                  In Work 83.21
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29 FM‐2006199 San Diego Central 
Courthouse

37‐L1 2 Elevators, Escalators, & Hoists ‐ Replace (1) braking relay on elevator 
#9. Braking relay failed due to usage.

6,805$               6,805$                    In Work 100

30 FM‐2006203 San Diego Central 
Courthouse

37‐L1 2 Interior Finishes ‐ Install (4) tandem anti‐rise rollers, and (1) stainless‐
steel braided drive cable on bridge telescoping sliding door. 
Components have failed due to heavy use.

9,417$               9,417$                    In Work 100

31 FM‐2006204 San Diego East County 
Regional Center

37‐I1 2 Plumbing ‐ Replace bearings, (1) sleeve, gaskets, and (1) coupling 
insert on heating hot water pump #6. Pump has failed due to age, is 
leaking water, and temperature and pressure gauges are not 
operating correctly. After pump is rebuilt, pressure test pump, 
sandblast and paint. Reinstall pump and replace temperature and 
pressure gauges.

8,332$               5,642$                    In Work 67.71

32 FM‐2006205 Merced Old Court 24‐A1 2 Interior Finishes ‐ Replace 68 x 82 inch single pane window above the 
main entrance lobby 15' above ground. Window is cracked and cause 
is unknown. Apply tinted film to match existing windows. Cost 
includes emergency boarding up of window, and after hours labor 
with boom lift for the glass replacement.

9,790$               9,790$                    Complete 100

33 FM‐2006207 San Diego Hall of Justice 37‐A2 2 Interior Finishes ‐ Install (4) tandem anti‐rise rollers, and (1) stainless‐
steel braided drive cable on bridge telescoping sliding door. 
Components have failed due to heavy use.

9,816$               9,816$                    In Work 100

34 FM‐2006209 San Diego East County 
Regional Center

37‐I1 2 Plumbing ‐ Replace (1) drinking fountain and 10 SF of drywall adjacent 
to 3rd floor mens public restroom. The drinking fountain failed due to 
age. Environmental testing is included.

18,162$             12,297$                  In Work 67.71

35 FM‐2006213 Los Angeles Torrance 
Courthouse

19‐C1 2 HVAC ‐ Replace (1) 25 HP motor for supply fan, (1) 7.5 HP motor for 
return fan, (4) bearings for blower, (4) pulleys, and (3) belts for AHU 
#4. Components have failed due to age.

34,286$             29,191$                  In Work 85.14
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36 FM‐2006214 Los Angeles Compton 
Courthouse

19‐AG1 2 Fire Protection ‐ Replace (1) 6 inch detector check assembly for 
backflow preventor #2 located in the parking garage. Check assembly 
failed due to age causing the backflow to fail annual preventative 
maintenance testing.

15,112$             9,994$                    In Work 66.13

37 FM‐2006219 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 2 Plumbing ‐ Replace 20 toilet angle stop rebuilt kits, 20 urinal angle 
stop rebuilt kits, and 20 sink angle stops. Install (17) 1 inch ball valves 
in all lock‐up holding cells on ground, 1st, and 2nd floors. Angle stops 
have failed due to age. Ball valves will allow isolation of the water 
supply in an event of an emergency mitigating the draining of the 
entire buildings water system to perform repairs. Remediation and 
environmental oversight not required.

19,793$             19,793$                  In Work 100

38 FM‐2006223 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19‐AZ1 2 Fire Protection ‐ Replace (4) waterflow switches on the fire sprinkler 
risers. Switches failed due to age activating false alarms during annual 
preventive maintenance. Remediation and environmental oversight 
not required.

5,465$               4,017$                    In Work 73.51

39 FM‐2006225 Santa 
Barbara

Santa Barbara 
Jury Assembly 
Bldg.

42‐G1 2 Fire Protection ‐ Replace (8) sprinkler heads, (4) escutcheon, and (1) 
control valve sign for the building fire sprinkler system. Place (3) 
sprinkler heads in the spare head box. Drain and re‐fill the system to 
replace heads. Deficiencies found during fire alarm 5‐year 
preventative maintenance test.

6,919$               6,919$                    In Work 100

40 FM‐2006230 San Diego Central 
Courthouse

37‐L1 2 Elevators, Escalators, & Hoists ‐ Replace (5) 340 LF of 5/8 in diameter 
steel braided hoist ropes on public elevator #12. Ropes have 
stretched due to use. Deficiency was discovered during preventive 
maintenance work. Elevator has been shut down to prevent 
entrapment.

42,656$             42,656$                  In Work 100

41 FM‐2006232 Santa Clara Morgan Hill 
Courthouse

43‐N1 2 HVAC ‐ Replace (1) 20 HP VFD and program for BAS system. VFD failed 
due to age causing AHU supply fan to shut‐down.

14,128$             14,128$                  In Work 100
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42 FM‐2006235 Del Norte Del Norte 
County 
Superior Court

08‐A1 2 HVAC ‐ Replace sallyport automatic exhaust system. System has failed 
due to age.

18,479$             18,479$                  In Work 100

43 FM‐2006236 Los Angeles Metropolitan 
Courthouse

19‐T1 2 Interior Finishes ‐ Repair 12 juror chairs in 4th floor courtroom. Juror 
chairs have failed due to age. The 12 chairs will be reupholstered and 
the arm rests repaired.

12,168$             12,168$                  In Work 100

44 FM‐2006237 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19‐AZ1 2 Interior finishes ‐ Replace (1) two‐way communicator for clerk public 
window. Parts failed due to age not allowing microphone in clerk 
public window to work properly.

2,541$               2,541$                    In Work 100

45 FM‐2006249 Fresno Fresno County 
Courthouse

10‐A1 2 Electrical ‐ Replace 360 LED T8 bulbs located on the first floor. Bulbs 
have failed due to age and require a lift to access the fixtures. Fixtures 
are approximately 20 ft above floor level.

10,332$             9,909$                    In Work 95.91

46 FM‐2006257 San Diego Central 
Courthouse

37‐L1 2 HVAC ‐ Replace (1) 1 HP fan coil motor located on the 5th floor 
electrical room. The failed fan coil was found in motor lock fault, 
caused by an electrical fault in the motor.

2,130$               2,130$                    In Work 100

47 FM‐2006258 San Diego Central 
Courthouse

37‐L1 2 Elevators, Escalators, & Hoists ‐ Replace (1) braking relay on elevator 
#2. Braking relay failed due to usage.

6,419$               6,419$                    In Work 100

48 FM‐2006262 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Fire Protection ‐ Install 24 fire sprinkler calculation plates on risers. 
Deficiency noted by State Fire Marshal during the annual inspection. 
Service provider will perform a new fire flow test, and the new 
calculations will be added to the sprinkler calculation plates. The 
existing plates are not legible due to age.

9,688$               7,797$                    In Work 80.48

49 FM‐2006268 Kings Kings Superior 
Court

16‐A5 2 Interior Finishes ‐ Replace (1) door motor assembly for secured area 
door in basement for detention. Door motor assembly failed due to 
age. Door indicating open status when in closed position.

3,952$               3,952$                    In Work 100
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50 FM‐2006269 Los Angeles Airport 
Courthouse

19‐AU1 2 Fire Protection ‐ Replace (1) power supply unit in 7th floor electrical 
room, replace (1) smoke cover in lock up, and (1) speaker strobe on 
9th floor elevator lobby. Deficiencies identified during city fire 
inspection.

4,178$               3,224$                    In Work 77.17

51 FM‐2006271 Los Angeles Airport 
Courthouse

19‐AU1 2 HVAC ‐ Replace elbow duct and seal on AHU #3. Duct failed due to 
inoperable high pressure switch, over pressurizing and ripping the 
ductwork. Rewire high pressure switch controlling fan shutoff to 
avoid damaging ductwork assembly.

14,210$             10,966$                  In Work 77.17

52 FM‐2006275 Alameda Fremont Hall of 
Justice

01‐H1 2 HVAC ‐ Replace (2) supply and (2) return 4 inch shut‐off valves on (2) 
boilers. Heating hot water loop shut‐off valves failed due to age. 
Inspect for leaks and reinstall pipe insulation.

4,318$               3,428$                    In Work 79.40

53 FM‐2006277 Los Angeles Torrance 
Courthouse

19‐C1 2 HVAC ‐ Replace (1) mist eliminator, (1) media fill, (1) inlet louver, (2) 
fan propellers, (2) fans shafts, (4) bearings, (2) fan sheaves, (2) 
tandem belts, (1) 725 HP motor, (1) motor sheave, and (1) ball float 
on cooling tower. Pressure wash tower cells and clean sump pumps. 
Repairs and cleaning required due to deficiencies found on 
preventative maintenance including brittle eliminators, heavy scaling, 
clogged spray nozzles, and deteriorated fan shaft / bearing assembly.

54,237$             46,177$                  In Work 85.14

54 FM‐2006278 Los Angeles Torrance 
Courthouse

19‐C1 2 HVAC ‐ Replace (2) pillow block bearings, (3) pulleys, (1) 2 HP transfer 
fan motor, (1) 5 HP supply fan motor, (4) belts on AHU #1. Parts failed 
due to age.

16,496$             14,045$                  In Work 85.14

55 FM‐2006281 Los Angeles Inglewood 
Courthouse

19‐F1 2 Grounds and Parking Lot ‐ Restore 100 SF of concrete throughout the 
public parking lot, employee/juror lot, and public walkways. 
Sprawling concrete and exposed rebar have been identified as trip 
hazards. Apply polymer based primer and place polymer fortified 
concrete over prepped areas.

16,892$             12,595$                  In Work 74.56
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56 FM‐2006294 Santa Clara Hall of Justice 
(East)

43‐A1 2 Vandalism ‐ Mechanically cleared drain line from toilet and clean, dry, 
and sanitize, 40 SF of carpet in courtroom and 100 SF of cement 
floors in holding cells. In‐custody plugged toilet and flushed until it 
was noticed in courtroom. Deploy (3) de‐humidifiers to assist in 
drying.

6,009$               6,009$                    In Work 100

57 FM‐2006306 San Diego Kearny Mesa 
Court

37‐C1 2 Exterior Shell ‐ Replace (6) anchors and concrete to secure door 
threshold. The concrete has failed due to age resulting in the anchors 
not securely holding the door threshold and creating a tripping 
hazard.

3,291$               3,291$                    In Work 100

58 FM‐2006348 Los Angeles Inglewood 
Courthouse

19‐F1 2 HVAC ‐ Replace (1) threaded coupler, (1) flame sensor, (1) electrode, 
and (1) air filter on boiler #4. Components failed due to age and were 
discovered during preventative maintenance. After replacement of 
parts, verify flame signal is working in accordance with manufacturer 
specifications.

7,124$               5,312$                    In Work 74.56

59 FM‐2006349 Los Angeles Inglewood 
Courthouse

19‐F1 2 Plumbing ‐ Replace (1) 1/2 inch angle stop and (1) 1/2 x 3/8 inch 
supply line. Repairs required due to current valve being seized in the 
closed position, rendering drinking fountain inoperable.

5,493$               4,096$                    In Work 74.56

60 FM‐2006352 Los Angeles Inglewood 
Courthouse

19‐F1 2 Plumbing ‐ Replace (1) lavatory basin, (1) faucet, (1) grid strainer, (1) 
tubular P‐Trap, and (1) trap cover. Sink in womens restroom has 
multiple hair‐line cracks inside drain area and is beyond repairs.

2,607$               1,944$                    In Work 74.56

61 FM‐2006394 Fresno Fresno County 
Courthouse

10‐A1 2 HVAC ‐ Rebuild (3) relay contactors for the South chiller. One relay 
contactor failed due to age, thus putting an extra workload on the 
remaining two and causing them to fail. Work is needed to ensure the 
proper voltage is transferred throughout the chiller, otherwise the 
chiller will fail. 

2,687$               2,577$                    In Work 95.91
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62 FM‐2006402 Sacramento Gordon Schaber 
Sacramento 
Superior Court

34‐A1 2 Roof ‐ Repair six areas of the roofing totaling 2,400 SF where roofing 
has cracked. Roofing has failed due to ponding water and is bubbling 
up increasing the risk for potential leaks.

20,353$             20,353$                  In Work 100

63 FM‐2006403 Los Angeles Santa Monica 
Courthouse

19‐AP1 2 HVAC ‐ Replace (1) 1/2 HP motor, (2) pulleys, and (2) belts for exhaust 
fan in the North public restrooms. Deficiencies discovered during 
preventative maintenance. Alignment and testing of system for 
verification unit is working according to specifications.

3,209$               2,519$                    In Work 78.49

64 FM‐2006405 Los Angeles Beverly Hills 
Courthouse

19‐AQ1 2 HVAC ‐ Replace (1) carbon monoxide sensor for exhaust fan and 
rewire exhaust fan. Component failed due to age. Test sensor unit to 
verify system working in accordance to fire codes regulations.

3,716$               2,955$                    In Work 79.52

65 FM‐2006409 Los Angeles Chatsworth 
Courthouse

19‐AY1 2 HVAC ‐ Replace (2) overload switches and (2) thermal flow switches in 
rooftop mechanical room. The switches failed due to age resulting in 
chillers 1 and 2 shutting down. Replacement of the switches will allow 
the chillers to return to normal operation.

4,941$               4,141$                    In Work 83.80

66 FM‐2006416 Orange North Justice 
Center

30‐C1 2 Plumbing ‐ Sewer Line Leak ‐ Repair floor drain, concrete, and tile in 
first floor mens public restroom. A 3 x 3 ft concrete and tile area 
broke and lifted to the floor drain leaking. The drain line was blocked 
by debris (trash/plastic/waste) resulting in category 3 water leaking 
into the mens restroom and into the holding cell below. Remediation 
and environmental oversight required to complete work.

11,330$             10,232$                  In Work 90.31

67 FM‐2006418 San Benito San Benito 
County 
Superior Court

35‐C1 2 Interior Finishes ‐ Replace (1) 22 inch top track and (1) slide block 
assembly on interior lobby door. Hardware failed due to frequency of 
use. Realign door after work is complete.

4,954$               4,954$                    Complete 100
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68 FM‐2006426 Alameda Hayward Hall of 
Justice

01‐D1 2 Elevators, Escalators, & Hoists ‐ Replace (1) drive on elevator #2. 
Elevator drive failed due to age causing entrapment.

6,444$               5,690$                    Complete 88.30

69 FM‐2006431 San Diego Central 
Courthouse

37‐L1 2 Elevators, Escalators, & Hoists ‐ Replace (2) break drive relays on 
Elevator #6. The relays have failed due to age, resulting in the 
elevator shut down.

4,383$               4,383$                    In Work 100

70 FM‐2006432 Los Angeles San Fernando 
Courthouse

19‐AC1 2 Interior Finishes ‐ Install 112 SF of 1/4 inch wire mesh panels and 116 
LF of 1 x 1‐1/8 inch tube steel for handrails in the public stairs 
between 1st and 2nd floors. The openings are 8 inch and exceed Title 
24 section 1015.4 requirements of 4 inch. Air scrubbers will be used 
to minimize welding and paint odors. 

18,066$             15,069$                  In Work 83.41

71 FM‐2006433 Los Angeles Chatsworth 
Courthouse

19‐AY1 2 Electrical ‐ Replace (40) Uninterruptible Power Supply (UPS) 12V 
400AmpH batteries for the emergency lighting system. The batteries 
failed due to age. Deficiency was found during preventative 
maintenance.

31,055$             26,024$                  In Work 83.80

72 FM‐2006434 Alameda Fremont Hall of 
Justice

01‐H1 2 Electrical ‐ Replace (1) parking lot light pole #6 and lighting fixture 
with new pole/LED fixture. Pole failed due to age causing security 
concerns for court staff.

8,179$               6,494$                    In Work 79.40

73 FM‐2006435 Alameda Fremont Hall of 
Justice

01‐H1 2 Electrical ‐ Replace 36 LED public parking lot lights at selected main 
open areas and south driveway. The parking lot lights failed due to 
age. Work requires lift.

8,665$               6,880$                    In Work 79.40

74 FM‐2006441 Orange Central Justice 
Center

30‐A1 2 Elevators, Escalators, and Hoists ‐ Replace 25 LF of escalator #2 left 
side rubber handrail. The handrail has failed due to age resulting in 
cracking which poses a safety concern. No remediation is required.

7,685$               7,006$                    In Work 91.17

75 FM‐2006445 Los Angeles Inglewood 
Courthouse

19‐F1 2 Fire Protection ‐ Replace (1) control valve on the 4th floor fire 
sprinkler riser. Control valve failed due to age and corrosion.

4,354$               3,246$                    In Work 74.56

TCFMAC WORK PRODUCT ‐ Last Updated 2/26/2024 at 3:47 PM 11 of 14



DRAFT Trial Court Facility Modification 
  FMs Under $100K (List B)
12/15/2023 to 01/31/2024
Meeting Date 03/04/2024

FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
DI
N
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

 T
CF
M
AC

 F
U
N
DE

D 
CO

ST
 

 F
AC

IL
IT
Y 
M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 B
U
DG

ET
 S
H
AR

E 
O
F 

PR
EL
IM

IN
AR

Y 
ES
TI
M
AT

E 

JO
B 
ST
AT

U
S

FA
CI
LI
TY

 M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 B
U
DG

ET
 %
 O
F 

CO
ST

76 FM‐2006448 Los Angeles Beverly Hills 
Courthouse

19‐AQ1 2 Plumbing ‐ Install (3) pipe hangers and (3) wall brackets on 3rd floor 
domestic water line. Additional bracing is required to minimize 
domestic water pipe movement when toilets are flushed.

3,969$               3,156$                    In Work 79.52

77 FM‐2006453 Los Angeles Inglewood 
Courthouse

19‐F1 2 Electrical ‐ Replace (1) operator motor for loading dock roll‐up door. 
Current operator motor is not working according to manufacturer 
specifications by binding while in operation.

8,100$               6,039$                    In Work 74.56

78 FM‐2006461 Los Angeles Compton 
Courthouse

19‐AG1 2 Vandalism ‐ Replace (2) 24 x 60 inch two‐sided aluminum parking 
signs, (2) 24 x 36 inch two‐sided aluminum parking signs, and add anti‐
graffiti film to all signs. Signs were vandalized with graffiti by an 
unidentified person and did not have an anti‐graffiti film.

3,826$               2,530$                    In Work 66.13

79 FM‐2006465 Los Angeles Compton 
Courthouse

19‐AG1 2 Vandalism ‐ Replace (16) 28.5 x 39 inch clear acrylic plexiglass, add 
anti graffiti film, and repair damaged frames for the directories 
located in the court plaza. Directories were damaged due to 
vandalism causing them to become illegible. Graffiti and vandalism 
was caused by unidentified persons. 

7,293$               4,823$                    In Work 66.13

80 FM‐2006467 Los Angeles Norwalk 
Courthouse

19‐AK1 2 Elevators, Escalators, & Hoists ‐ Replace (8) key switches and (6) 
latches on elevators 1 through 6. Key switches and latches failed due 
to age. 

12,632$             10,741$                  In Work 85.03

81 FM‐2006482 San Diego Department 9 
Trailer

37‐E3 2 HVAC ‐ Replace (1) 5‐ton HVAC packaged unit and (1) thermostat. 
HVAC unit has failed due to age, requiring replacement. A hoist is 
required to remove old unit and to lift new unit into place.

30,326$             30,326$                  In Work 100

82 FM‐2006486 Santa Clara Hall of Justice 
(East)

43‐A1 2 Grounds and Parking Lot ‐ Replace (1) failed motor and (1) resistor on 
the judges vehicle gate. Components failed due to age. Test and 
return gate to full service.

7,006$               7,006$                    In Work 100
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DRAFT Trial Court Facility Modification 
  FMs Under $100K (List B)
12/15/2023 to 01/31/2024
Meeting Date 03/04/2024
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83 FM‐2006487 San Mateo Northern 
Branch 
Courthouse

41‐C1 2 HVAC ‐ Replace (1) low water cut‐off board on boiler and (3) auto‐
bleeders. Low water cut‐off board and auto‐bleeders failed due to 
age causing boiler to shutdown.

5,998$               4,991$                    In Work 83.21

84 FM‐2006488 Santa Clara Hall of Justice 
(East)

43‐A1 2 HVAC ‐ Replace boiler controller. Controller failed due to age resulting 
in the boiler to not operate. After replacement of controller, program 
boiler and confirm normal operation

6,154$               6,154$                    Complete 100

85 FM‐2006490 Riverside Banning Justice 
Center

33‐G4 2 HVAC ‐ Replace (46) 35.5 x 12 inch PVC drift eliminators (fill) for two 
cooling towers. The eliminators are failing due to poor water quality. 
Failure to replace will allow debris to get into the tower basin.

8,111$               8,111$                    In Work 100

86 FM‐2006499 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Elevators, Escalators, & Hoists ‐ Replace the barrel key switches for 
judges elevator #9 and custody elevator #7. The switches failed due 
to faulty key switches. Keys were reported to get stuck and spin 
within the cylinder, resulting in keys breaking off inside the key 
switch.

5,524$               5,524$                    In Work 100

87 FM‐2006503 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Elevators, Escalators, & Hoists ‐ Replace (1) C‐Channel assembly on 
public elevator #2. Parts failed due to usage. The C‐channel holds the 
pennant bolts for the door hangers allowing the doors to open and 
close properly.

8,593$               6,916$                    In Work 80.48

88 FM‐2006083 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19‐AZ1 2 Roof ‐ Phase 1 Design ‐ AEI ‐ Remove existing roof and replace with a 
new single ply membrane system. The current built‐up roof system is 
failing, beyond its useful life, and is contributing to water damage 
within the building. 

89,780$             65,997$                  Awaiting 
Approval

73.51

89 FM‐2006463 San Joaquin Manteca 
Branch Court

39‐C1 2 Fire Protection ‐ Phase 1 Design ‐ Replace existing fire alarm system. 
System failed due to back feed of high voltage electrical charge, 
resulting in multiple component failures. The system is obsolete and 
replacement parts are difficult to procure.

10,205$             10,205$                  Awaiting 
Approval

100
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DRAFT Trial Court Facility Modification 
  FMs Under $100K (List B)
12/15/2023 to 01/31/2024
Meeting Date 03/04/2024
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90 FM‐2006496 San Diego East County 
Regional Center

37‐I1 2 Roof ‐ AEI ‐ Phase 1 Design ‐ AE consultant will provide professional 
design services for the removal and replacement of a existing 
expansion joints. The failing expansion joints are no longer damming 
water which is leaking into the building, resulting in multiple water 
intrusion events in the cafeteria and courtroom on the first floor 
below.

35,210$             23,841$                  Awaiting 
Approval

67.71

1,153,818$       1,016,302$           
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           Meeting Date: 3/04/2024 
 

Action Item 4 – (Action Required) - List D – Facility 
Modifications Over $100K (Priority 2)  

Action Requested: 
Approve 4 Priority 2 FMs over $100K for a total cost to the Facility Modification 
Program budget of $4,655,324. 

Supporting Documentation:  

 List D – Facility Modifications Over $100K Report 
 

***** 

Priority 2—Necessary, but Not Yet Critical. Condition requires correction to preclude 
deterioration, potential loss of function or service, or associated damage or higher costs if 
correction is further deferred. 
 

 

  



DRAFT Trial Court Facility Modification  
FMs $100K and greater (List D)

06/01/2005 to 02/06/2023
Meeting Date 03/04/2024
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1 FM‐2005273 San Diego North County 
Regional Center ‐ 
South

37‐F1 2 Elevators, Escalators & Hoists ‐ Replace traction custody 
elevators #5, #6, and #7. Elevators are failing due to age 
resulting in multiple stoppages and entrapments. Work includes 
remediation and oversight.

2,209,350$        2,209,350$        $   2,209,350  100

2 FM‐2005448 Tulare South County 
Justice Center

54‐I1 2 Grounds and Parking Lot ‐ Install new 20 ft deep drywell, pump, 
and electrical connections. The existing waterproofing systems 
have failed due to excessive ground water, resulting in water 
percolating through the basement foundation and causing 
flooding. 

131,302$           131,302$            $   2,340,652  100

3 FM‐2006132 Los Angeles Torrance 
Courthouse

19‐C1 2 HVAC ‐ GCI ‐ Replace (2) cooling tower support beams. The 
beams are significantly corroded due to exposure to the 
elements, impacting their structural integrity.

1,010,300$        860,169$            $   3,200,821  85.14

4 FM‐2006241 Kern Bakersfield 
Justice Bldg.

15‐B1 2 County Managed ‐ Elevators, Escalators & Hoists ‐ Replace (2) 
passenger elevators, (1) freight elevator, associated controls, 
and equipment. Elevators are failing due to age and parts are 
obsolete making repairs difficult. Work will occur after hours to 
minimize impacts to the court.

1,454,503$        1,454,503$        $   4,655,324  100

 $      4,805,455   $      4,655,324 
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           Meeting Date: 3/04/2024 
  

Discussion Item 1 – List E – Court-Funded Requests (CFRs) 

Summary:   

Review CFR projects approved by the Facilities Services Director 
since the last meeting and CFR projects cancelled. 

 
 
 
 
   

 

Supporting Documentation:  

 List E – Approved Court-Funded Facilities Requests; Cancelled Court-
Funded Facilities Requests 

 
  

Facility Modification CFRs 10 

Lease CFRs: 1 

Small Project CFRs: 0 

Total Approved CFRs 11 

Cancelled CFRs:  0 
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           Meeting Date: 3/04/2024 
 

Discussion Item 2 – List F – Funded Facility Modifications on 
Hold 

Summary:   
Standard list of previously funded facility modification projects on hold. 

Supporting Documentation:  

 List F – Funded Facility Modifications on Hold 
 
  



Trial Court Facility Modification 
List F ‐ Funded FMs on Hold

6/1/2005 to 02/21/2024
Meeting Date 03/04/2024
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1 FM‐2003270 Los 
Angeles

Compton 
Courthouse

19‐AG1 2 Exterior Shell ‐ Replace weatherproofing on 
exterior of building between glass and frame, 
frame and precast to resolve existing water 
intrusion from the exterior windows. Work 
involves the replacement of the existing joint 
seals at all exterior windows on every exposed 
face of the 12‐floor facility. The scope of work 
amounts to approximately 31,500 LF of joints. 
The joint seals have not been replaced since 
the occupancy of the building and have lost 
integrity over time causing water leaks into the 
building during rain events. The remediation of 
existing window and spandrel conditions will 
meet testing criteria and standards defined by 
applicable building codes and the anodized 
aluminum components will be cleaned.

4,094,570$      2,707,739$      66.13 5/19/2023 278 YES Kenneth 
Street

2 FM‐2006280 Los 
Angeles

Van Nuys 
Courthouse 
East

19‐AX1 2 Fire Protection ‐ GCI ‐ Replace the fire alarm 
panel and associated equipment. Fire alarm 
panel failed due to an electrical overload 
causing the components to overheat and fail. 
Fire watch is submitted under a separate P1 
FM.

825,450$         740,759$         89.74 1/29/2024 23 YES Kesri 
Sekhon

3 FM‐2006011 Kern Bakersfield 
Juvenile 
Center

15‐C1 2 ECI ‐ Replace failed automatic transfer switch 
(ATS) and associated controller with a ATS and 
controller to restore functionality. The current 
failed ATS will not operate in the event of a 
power outage and needs to be replaced.

242,750$         162,060$         66.76 1/29/2024 23 YES Laine 
Rugen

5,162,770$     3,610,558$    

*Days Pending, as of 2/21/2024 1 of  1
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