JUDICIAL COUNCIL FINAL Trial Court Facility Modification
OF CALIFORNIA Increases Over S50K FMs (List C)
TRIAL COURT FACILITY MODIFICATION 8/2/2014 t0 10/2/2014
ADVISORY COMMITTEE Meeting Date 11/3/2014
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HVAC - Restore Chiller #2. Work to include new
motor bearings, disassemble compressor and
motor and inspect for defective parts, evacuate and
re-pressurize chiller, change oil, replace 3rd stage Additional work was required to restore
seal , replace gaskets and re-insulate chiller. Chiller system to useable condition. System was
FM- Los Airport is not in operation and is needed to back up main abandoned by county and inoperable for
0047901 |Angeles |Courthouse |19-AU1| 1 |chiller for building A/C especially during summer. | S 52,500 |S 40,514 | S 129,079 | § 99,610 [numerous years. S 59,096 |Complete 77.17
HVAC - Gas Fired Boiler - Remove and replace three Asbestos Contaminating Material (ACM)
(3) 60 year old non-compliant boilers due to AQMD discovered and has to be cleaned and
regulations. Failure to replace these boilers will lead remediated. This now impacts the schedule
to heavy daily fines; 2,000,000 BTU EA. Vent stacks of the Boiler Replacement and other
FM- Los Pasadena have deteriorated and need replacement as well. projects in the space. The ACM is in the fire
0050221 |Angeles |Courthouse 19-J1 | 2 |Heating Hot Water Boilers #1,#2 and #3 S 281,709 |S 195,365 (S 481,709 | S 334,065 |proofing. S 138,700 |In Work 69.35
HVAC - Install six (6) new rooftop packaged (heating Original county installation did not include
and cooling) AC units - AC units #1, 2, 3,6,9 & 12 seismic anchoring through the roof deck
are failing or have failed, failing units are operating which is required by code. Roof decking and
at 40 to 50% efficiency and not providing the the ceiling below contain ACM which will be
cooling capacity necessary to support the remediated and the roof re-secured as part
FM- Kearny Mesa courthouse heat loads which is affecting court of the overall scope of work of this
0050763 |San Diego |Traffic Court |[37-C1 | 2 |operations. S 279,188|S 279,188| S 434,746\ S 434,746 |modification. S 155,558 |In Work 100.00
County managed project scope and
construction budget were established in FY
COUNTY MANAGED - Elevator - Refurbish failed and 2012-13 and then updated in FY 2013-14
out of service Court employee elevator will comply when funding was allocated to the project.
with all Codes and ADA accessibility, this is the only Updated quote included cost increases to
employee elevator for the building staff is currently construction costs, electrical infrastructure
FM- Monterey using the public elevator which has been voiced to upgrades, and staff and construction
0051894 |Monterey |Courthouse 27-C1 | 2 |be a safety risk for judges. S 100,280 |S 100,280 |S 223,455 | S 223,455 |management costs. S 123,175 |In Work 100.00
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HVAC - Chiller #1 - Remove and replace failed chiller
with Smart Turbocor chiller. Chiller has one non-
operational and un-repairable compressor and a
second that is making noise on hot days and not
Harbor Justice performing properly. New chiller will provide
Center- operational cost savings. Building is currently only
FM- Newport running at 25% with chiller #2 non-operational with Project requires unanticipated upgrades to
50029129 |Orange |[Beach Facility [30-E1 | 2 |a failed compressor. S 275,344 |S 232,170 (S 353,608 | S 298,162 |electrical system and associated sub-panels.| S 65,992 |Complete 84.32
S 989,021 |S 847,518 |S$ 1,622,597 |S$S 1,390,039 S 542,521

TCFMAC WORK PRODUCT - Last Updated 11/6/2014 at 1:18 PM 20of 2



	List C

